

Your Ref :
Our Ref : (NE/2014/03)/M45/200/J00043

12 January 2016

By Hand

Environmental Impact Assessment Ordinance Register Office
Environmental Protection Department
27/F, Southorn Centre,
130 Hennessy Road,
Wanchai, Hong Kong

Attn.: Mr. Charles Pang

Dear Sirs,

Contract No. NE/2014/03
Liantang / Heung Yuen Wai Boundary Control Point
Site Formation and Infrastructure Works – Contract 7

Environmental Permit No. EP-404/2011/C
Condition 2.7 – Submission of Project Layout Plan

With reference to Condition 2.7 of the Environmental Permit (EP) No. EP-404/2011/C for the captioned Project titled "Liantang / Heung Yuen Wai Boundary Control Point and Associated Works", and on behalf of the Permit Holder, Civil Engineering and Development Department (CEDD), I would like to submit 3 sets of the Project Layout Plan and respective works programme with explanatory notes which had been certified by the ET Leader and verified by the IEC for the captioned Contract for your approval.

Should you have any queries, please contact the undersigned or our Mr. Perry Yam at 2171 3350.

Yours faithfully,



C. T. Wong
Principal Resident Engineer
AECOM Asia Co. Ltd.

Encl.

c.c. CEDD/BCP	- Attn: Mr. Chris Wong / Mr. Michael Chan	- w/encl.
AECOM	- Attn: Mr. Francis Leong / Mr. Pat Lam	- w/encl.
SMEC(IEC)	- Attn: Mr. Antony Wong	- w/encl.
AUES(ET)	- Attn: Mr. T. W. Tam	- w/encl.
KRSJV	- Attn: Mr. P Y Cheng	- w/encl.

SL/GW/PKtc



Local People. Global Experience.

Unit A-C, 27/F Ford Glory Plaza
37-39 Wing Hong Street
Cheung Sha Wan, Kowloon, Hong Kong
T +852 3995 8100 F +852 3995 8101 E hongkong@smec.com
www.smec.com

14 January 2016

Our ref: 7076192/L19849/Ry/AB/AW/FL/rw

AECOM
8/F, Grand Central Plaza, Tower 2
138 Shatin Rural Committee Road
Shatin, N.T.

By Email & Post

Attention: Mr Simon LEUNG

Dear Sirs

**Agreement No. CE 45/2008 (CE)
Liantang/Heung Yuen Wai Boundary Control Point and Associated Works
Independent Environmental Checker – Investigation
Project Layout Plan of Contract 7 (NE/2014/03)**

With reference to the Project Layout Plan provided to us on 12 January 2016, please be noted that we have no adverse comments on the captioned submission. We herewith verify the Project Layout Plans of Contract 7 (NE/2014/03) of the captioned Project in accordance with Condition 2.7 of Environmental Permit No. EP-404/2011/C.

Thank you for your attention and please do not hesitate to contact the undersigned on tel. 3995 8120 or by email to antony.wong@smec.com; or our Mr Francis LEE on tel. 3995 8144 or by email to francis.lee@smec.com.

Yours faithfully
for and on behalf of
SMEC Asia Limited



Antony WONG

Independent Environmental Checker

cc CEDD/BCP - Mr CS LAU
AECOM - Mr Pat LAM/ Mr Perry YAM
AUES - Mr TW TAM

by fax: 3547 1659
by email
by email

Our Ref: TCS00694/13/300/L0107

AECOM
8/f Grand Central Plaza, Tower 2
138 Shatin Rural Committee Road
Shatin, Hong Kong

Attn: Mr. Simon Leung

13 January 2016
By E-mail


Dear Sir,

Re: CEDD Contract NE/2014/03
Liantang/Heung Yuen Wai Boundary Control Point Site Formation and
Infrastructure Works – Contract 7
Project Layout Plan

I refer to the Project Layout Plan submitted to us on 12 January 2016, please note that we have no adverse comment on this submission. We herewith certify the captioned submission accordance with *Condition 2.7* of Environmental Permit (EP) No. EP-404/2011/C.

Should you have any queries, please feel free to contact the undersigned at Tel: 2959-6059 or Fax: 2959-6079 or E-mail: twtam@fordbusiness.com.

Yours sincerely,
For and on Behalf of
Action-United Environmental Services & Consulting



T. W. Tam
Environmental Team Leader
TW/nh

cc Kwan On-Richwell-SCG JV (Contractor of C7) Mr. Tommy Mak by e-mail
SEMC (IEC) Mr. Antony Wong by e-mail

Liantang / Heung Yuen Wai Boundary Control Point

Site Formation and Infrastructure Works –

Contract 7

Environmental Permit (EP No. : EP-404/2011/C)

Project Layout Plan

**Liantang / Heung Yuen Wai Boundary Control Point Site Formation
and Infrastructure Works – Contract 7 (Contract No. : NE/2014/03)**

The Works to be executed under the Contract include, but not exclusively, the following major items:

- (a) The HKSAR section of four cross boundary vehicular bridges (Bridge A, Bridge B, Bridge D, and Bridge E) over Shenzhen River, including the ramps of Bridge A and Bridge E;
- (b) The HKSAR section of the cross boundary pedestrian bridge (Bridge C) over Shenzhen River;
- (c) The associated at-grade road works, drainage; reinstatement works for Shenzhen River and boundary fences, and other ancillary works; and
- (d) Landscape softworks.

NE/2014/03

Liantang/ Heung Yuen Wai Boundary Control Point Site Formation and Infrastructure Works - Contract 7

Summary of Programme

<u>Item</u>	<u>Activity</u>	<u>Start</u>	<u>Finish</u>
1	Preliminaries	11 December 2015	14 March 2016
2	Submission and Approval	11 December 2015	08 May 2016
3	Preparation Works for Construction	11 December 2015	14 February 2016
4	Bridge A Works	15 February 2016	05 May 2018
5	U-trough and Abatement of Road A Works	11 March 2016	05 May 2018
6	Bridge B Works	26 February 2016	20 May 2017
7	Bridge C Works	15 February 2016	09 March 2018
8	Bridge D Works	26 February 2016	19 June 2017
9	Bridge E Works	09 May 2016	10 September 2018
10	U-trough and Abatement of Road E Works	25 March 2016	10 September 2018
11	Works Subject to Excision (Noise Barrier of Bridge D and E)	21 May 2018	10 September 2018
12	Landscaping and Establishment Works	11 December 2016	10 September 2019

