

Item	Project	Period	Source	2012				2013				2014				2015				2016				2017				2018			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	Liantang/Heung Yuen Wai Boundary Control Point and Associated Works	Mid 2013 - Mid 2018	Correspondence with CEDD																												
1	Regulation of Shenzhen River Stage 4	Early 2012 - Early 2017	Coordination meetings with DSD, ArchSD, HKPF and BV																												
2	Construction of a Secondary Boundary Fence and new sections of Primary Boundary Fence and Boundary Patrol Road	Late 2009 - Early 2014	EIA Report Ref: AEIAR-136/2009																												
3	Resite of Chuk Yuen Village	Late 2010 - Early 2012	Correspondence with CEDD																												
4	North East New Territories New Development Areas - <i>includes Fanling Bypass</i>	2014 - 2020	Correspondence with CEDD & PlanD																												
5	Widening of Tolo Highway / Fanling Highway between Island House Interchange and Fanling	Under review	Correspondence with HyD					No firm programme available																							
6	Land Use Planning for the Closed Area - <i>for completion of development proposals / infrastructure works</i>	2011 - 2017	Land Use Planning for the Closed Area - Feasibility Study (Final Report)																												
7a	North East New Territories (NENT) Landfill Extension - Construction Phase	2013/14 - 2015/16	Correspondence with EPD																												
7b	North East New Territories (NENT) Landfill Extension - Operation Phase + Capping of Existing Landfill	2013/14 onwards	Correspondence with EPD																												
8	Drainage Improvements in Northern New Territories – Package C	Late 2007 - Mid 2011	EIA Report Ref: AEIAR-108/2007																												
9	Provision of Cremators at Wo Hop Shek Crematorium	Late 2009 - 2014	EIA Report Ref: AEIAR-119/2008																												
10	Cycle Tracks Connecting North West New Territories with North East New Territories – Sheung Shui to Ma On Shan section	Mid 2010 - 2013	Correspondence with CEDD																												
11	Drainage Improvements in Northern New Territories – Package C (Remaining Works)	Late 2012 - 2016	Correspondence with DSD																												

Abbreviations

CEDD Civil Engineering and Development Department
 DSD Drainage Services Department
 ArchSD Architectural Services Department
 HKPF Hong Kong Police Force
 BV Black & Veatch Ltd.
 PlanD Planning Department
 HyD Highways Department