Appendix 3-1 Construction Areas of Heavy Construction Activities

ID	Heavy Construction Activities			Monthly Works Area for Heavy Construction Activity (m²)																																														
		Year 1 (2018)										Year2 (2019)										.,		Year 3 (2020)											Year 4 (2021)															
			2	3	1	4	5	6	7	8	9	10	11	12	1		2 :	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	2	1	2	3 4	!	5 6	5 7	8	9	10	11	12
(1)	Bridge H																																																	,
a	Excavation and Backfill																					100	150	150	100	50	50	50	50																					
b	Underground Utilities Diversion, Excavation and Backfill																							350	350	350	350																							
С	Roadwork																																				1200	1200	120	0										
(2)	Bridge G																																																	
а	Underground Utilities Diversion			360	360	0																																												\Box
b	Excavation and Backfill			110	145	5 3	5 3	35 3	35	35	35	35	35	35	35																																			
С	Roadwork																								200	200	200																							
(3)	Demolition of Existing Footbridge																																																	,
а	Demolition																													20	30	20																		, 7
(4)	Reprovision of Footbridge																																																	
а	Excavation and Backfill					2	0 1	L5 1	15	20	15	15																																						
(5)	Relocation/modification of existing bus lay-by																						400										110																	
(6)	Stockpiling			200	200	10	0 10	00 10	00 1	100	100	100	100	100	100	100	100	100	100	100	100	100	300	300	300	300	300	100	100	100	100	100	100	100	100	100	100	100	0 10	0										
	Total Works Area in One Month (m²)	0	0	670	705	5 15	5 15	50 15	50 1	155	150	150	135	135	135	100	100	100	100	100	100	200	850	800	950	900	900	150	150	120	130	120	210	100	100	100	1300	1300	130	0	0 () () () () (0	0	0	0	0

Notes:

The preliminary works area are illustrated in the figure below.

