

Annex 5B: Preliminary Construction Programme

No.	Activity Description	Year 1												Year 2												Year 3												Year 4												Year 5																								
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60													
	<i>Daytime Period</i>																																																																									
	Package B - Mainlaying																																																																									
1	Section A (Desalination Plant to Shek Kok Rd)																																																																									
2	Section B (Shek kok Rd to Po Shun Rd)																																																																									
3	Section C (Po Shun Rd to TKOFWPSR)																																																																									
	Package A - Desalination Plant																																																																									
4	Site Clearance and Ground Investigation																																																																									
5	Foundation and Pilling																																																																									
6	Building Works																																																																									
7	Architectural and Landscaping Work																																																																									
8	Submarine Intake and Outfall																																																																									
9	Slope Mitigation																																																																									
10	E&M Installation, Testing and Commissioning																																																																									