

## Appendix 3.1

### Tentative Construction Programme



**Job Title: Site Formation and Associated Infrastructural Works for Development of Columbarium, Crematorium and Related Facilities at Sandy Ridge Cemetery**  
**Heading: Construction Programme**

Works	2017					2018					2019					2020					2021					2022																					
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
Columbarium area Site formation, retaining wall, slope work and internal road construction																																															
Crematorium Area Site formation, slope work and internal road construction																																															
Construction of viaduct and new road connecting crematorium area and Man Kam To Road																																															
Widening of Sha Ling access road																																															
Utilities laying																																															
Lin Ma Hang Road widening																																															
Lin Ma Hang Road slope work																																															