
Appendix 4.2 Construction Programme


Activity	2023 2024	2025	2026	2027	2028
ID Description	2023 2024 J F M A M J J A S O N D J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D
1 Revised Trunk Road T4 in Sha Tin					
2 (A) Work Zone at Northern Side of Shing Mun River					
3 (A1) Work Zone A1 4 (A1.1) Site Clearance / Set-up / Plant Mobilization / Tree Felling and Transplanting Works	- -				
5 (A1.2) Utilities Protection and Diversion Works	- I				
6 (A1.3) Slopework	·				
7 (A1.4) Construction of Bridge Structure for Slip Road SR1-1 connecting SMTR(EB)	-				
8 (A1.4.1) Piling Works					
9 (A1.4.2) Pile Caps and Piers					
10 (A1.4.3) Bridge Deck					
11 (A1.4.4) Roadworks, Drainage & Utilities					
12 (A1.4.5) Pavement 13 (A1.5) Construction of Bridge Structure for T4(EB) Slip Road SR2-1	_	_			
13 (A1.5.1) Piling Works	_				
15 (A1.5.2) Pile Caps and Piers	-				
16 (A1.5.3) Bridge Deck	-				
17 (A1.5.4) Roadworks, Drainage & Utilities					_
18 (A1.5.5) Pavement					
19 (A1a) Work Zone A1a	_				
20					
21 (A12.2) ROBOWORK & PAVEMENT 22 (A2) Work Zone A2					
23 (A2.1) Site Clearance / Set-up / Plant Mobilization / Tree Felling and Transplanting Works	- I				
24 (A2.2) Utilities Protection and Diversion Works					
25 (A2.3) Construction of Bridge Structure for T4(EB) Slip Road SR2-1	_	_			
26 (A2.3.1) Piling Works	_				
27 (A2.3.2) Pile Caps and Piers				_	
28 (A2.3.3) Bridge Deck 29 (A2.3.4) Temporary Removal of Existing Noise Barrier	_				
30 (A2.3.5) Reprovision of Noise Barrier	-		_		
31 (A2.3.6) Roadworks, Drainage & Utilities	_				
32 (A2.3.7) Pavement	-			_	
33 (A2.4) Construction of Bridge Structure for T4(EB) Slip Road SR3-1	_				_
34 (A2.4.1) Piling Works					
35 (A2.4.2) Pile Caps and Piers					
36 (A2.4.3) Bridge Deck 37 (A2.4.4) Modification of Existing Bridge Structure of Tsing Sha Highway for Connection	_				
38 (A2.4.5) Temporary Removal of Existing Semi-Enclosure	-				
39 (A2.4.6) Reprovision of Semi-Enclosure	-		_		
40 (A2.4.7) Roadworks, Drainage & Utilities					
41 (A2.4.8) Pavement					
42 (A2.5) Modification of At-grade Roads					
43 (A2.5.1) Roadworks, Drainage & Utilities	_	_			
44 (A2.5.2) Pavement (A2a) Work Zone A2a					
45 (A2a.) Work Zone A2a 46 (A2a.1) Roadworks & Pavement	-			_	
47 (A3) Work Zone A3				-	
48 (A3.1) Site Clearance / Set-up / Plant Mobilization / Tree Felling and Transplanting Works					
49 (A3.2) Utilities Protection and Diversion Works	_				
50 (A3.3) Construction of Bridge Structure for T4(EB)	_				
51 (A3.3.1) Piling Works 52 (A3.3.2) Pile Caps and Piers	-				
52 (A3.3.2) Pile Caps and Piers 53 (A3.3.3) Bridge Deck	-				
54 (A3.3.4) Noise Barriers	1				
55 (A3.3.5) Roadworks, Drainage & Utilities	7				
56 (A3.3.6) Pavement					_
57 (A3.4) Modification of SMTR(EB) (Bridge Structure)	_				
58 (A3.4.1) Piling Works	_				
59 (A3.4.2) Pile Caps and Piers 60 (A3.4.3) Bridge Deck	-				
61 (A3.4.4) Modification of Existing Reserved T4 Connection Point A (CP-A)	-				
62 (A3.4.5) Temporary Removal of Existing Noise Barrier	-			_	
63 (A3.4.6) Noise Barriers	7			_	
64 (A3.4.7) Roadworks, Drainage & Utilities	1				
65 (A3.4.8) Pavement					
66 (A3.5) Modification of At-grade Roads	_				
67 (A3.5.1) Roadworks, Drainage & Utilities	_				
68 (A3.5.2) Pavement (A3a) Work Zone A3a					
70 (A3a.1) Roadworks & Pavement	-				
The state of the s	1	ļ	1	_	


Appendix 4.2 Construction Programme




Appendix 4.2 Construction Programme

Activity	2023	2024	2025	2026 2027 2028
ID Description			J F M A M J J A S O N D	
147 (B2) Work Zone B2				
148 (B2.1) Site Clearance / Set-up / Plant Mobilization / Tree Felling and Transplanting Works				_
149 (B2.2) Utilities Protection and Diversion Works				
(B2.3) Construction of Underpass and Depressed Roads for T4(EB) and T4(WB)				
151 (B2.3.1) Temporary Works for ELS				
152 (B2.3.2) Excavation 153 (B2.3.3) Structures for Underpass and Depressed Roads				
155 (B2.3.4) Roadworks, Drainage, E&M Works	 			
155 (B2.3.5) Pavement				
156 (B2.4) Reinstatement Works				- -
157 (B2.4.1) Roadworks, Drainage & Utilities				
158 (B2.5) Construction of Footbridge across CKMR				
159 (B2.5.1) Piling Works				
160 (B2.5.2) Pile Caps and Piers				
161 (B2.5.3) Bridge Deck				
162 (B2.5.4) Associated Structures (Stairs & Lifts)				
163 (B3) Work Zone B3 164 (B3.1) Site Clearance / Set-up / Plant Mobilization / Tree Felling and Transplanting Works	 			
165 (B3.2) Utilities Protection and Diversion Works				
166 (B3.3) Construction of Underpass and Depressed Roads for T4(EB) and T4(WB)	_			
167 (B3.3.1) Temporary Works for ELS	_			
168 (B3.3.2) Excavation				
169 (B3.3.3) Structures for Underpass and Depressed Roads				
170 (B3.3.4) Noise Barriers				
171 (B3.3.5) Roadworks, Drainage, E&M Works				
172 (B3.3.6) Pavement	_			
173 (B3.4) Modification of Sha Tin Road	_			
174 (B3.4.1) Temporary Realignment				
175 (B3.4.2) Permanent Structures supporting Sha Tin Road 176 (B3.4.3) Roadworks, Drainage & Utilities	\dashv			
177 (B3.4.4) Pavement (B3.4.4) Pavement				
178 (B3.5) Construction of T4(EB) Slip Road SR6-1	 			-
179 (B3.5.1) Temporary Works for ELS				
180 (B3.5.2) Excavation				
181 (B3.5.3) Retaining Structures for At-grade Road				
182 (B3.5.4) Retaining Structures for At-grade Road on top of Underpass				
183 (B3.5.5) Roadworks, Drainage & Utilities				
184 (B3.5.6) Pavement				
185 (B3.6) Reinstatement Works				
186 (B3.6.1) Slopework 187 (B3.6.2) Roadworks, Drainage & Utilities				
188 (B3a) Work Zone B3a				
189 (B3a.1) Slopework				
190 (B4) Work Zone B4				
191 (B4.1) Site Clearance / Set-up / Plant Mobilization / Tree Felling and Transplanting Works				
192 (B4.2) Utilities Protection and Diversion Works				
193 (B4.3) Modification of Sha Tin Road				
194 (B4.3.1) Temporary Realignment				
195 (B4.3.2) Roadworks, Drainage & Utilities 196 (B4.3.3) Pavement	\dashv			
196 (B4.3.3) Pavement 197 (B4.4) Construction of Depressed Roads for T4(EB)	\dashv			
198 (B4.4.1) Removal of Existing Noise Barrier along Sha Tin Road	_			
199 (B4.4.2) Temporary Works for ELS				
200 (B4.4.3) Excavation				
201 (B4.4.4) Structures for Depressed Roads				
202 (B4.4.5) Roadworks, Drainage, E&M Works				
203 (B4.4.6) Pavement				
204 (B4.4.7) Reinstatement of Slope	_			
205 (B4.5) Construction of Depressed Roads for T4(WB) 206 (B4.5.1) Temporary Works for ELS				
206 (B4.5.1) Temporary Works for ELS 207 (B4.5.2) Excavation	\dashv			
208 (B4.5.2) Excavation 208 (B4.5.3) Structures for Depressed Roads	\dashv			
209 (B4.5.4) Roadworks, Drainage, E&M Works	_			
210 (B4.5.5) Pavement				
211 (B4.6) Construction of T4(EB) Slip Road SR6-1				
212 (B4.6.1) Retaining Structures for At-grade Road				
213 (B4.6.2) Slopework	_			
214 (B4.6.3) Roadworks, Drainage & Utilities	_			
215 (B4.6.4) Pavement	_			
216 (B4.7) Noise Barriers / Enclosures				
217 (B4.7.1) Frame 218 (B4.7.2) Panel	\dashv			
219 (B4a) Work Zone B4a				
220 (B4a.1) Slopework	_			
221 (B5) Work Zone B5				
222 (B5.1) Roadworks & Pavement				






REVISED TRUNK ROAD



DIMENSION UNIT



AGREEMENT NO.

CE8/2018 (HY)

SHEET 2 OF 2

