
Tentative (Constru	uction Programme																																		\Box			
Activity						20	027						2	028							20	29							2030							2031	1		
	Descr	iption	J	F M	I A I	Λ J	J A	S	O N	D.	J F	M A	M J	J	A 9	s o	N D	J	F M	1 A I	M J	J A	S	O N	D J	F	МА	М	J J	A S	0	N D	JI	M	A M	ı J	J A	S O	N D
1	A - In	et Work + PST																																					
2		Mobilisation & Excavation																																					
3		Piling																П																					
4		Superstructure																																					
5		Testing and Commissioning																																					
6	B - Bio	plogical Treatment																																					
7		Mobilisation & Excavation																																					
8		Piling																																					
9		Superstructure																																					
10		Testing and Commissioning																																					
11		udge Treatment 1																																					
12		Mobilisation & Excavation																																					
13		Piling																																					
14		Superstructure																١.,																					
15		Testing and Commissioning									\perp							Ш																					
16	D - Bi	ogas Pretreatment + CHP Building									\perp																												
17		Mobilisation & Excavation											\perp	$\perp \perp$				Ш																		$\perp \perp$			
18		Piling				\perp					\perp			, ,				Ш																		$\perp \perp$			
19		Superstructure																					, ,						\perp										
20		Testing and Commissioning									\perp							Ш										, ,								$\perp \perp$			
21	E - Slu	dge Treatment 2 + Organic Waste Reception	\perp								\perp							Ш																					
22		Demolition (Crushers)									\perp							Ш																					
23		Demolition (Breakers)						, .			\perp			\perp				Ш																		$\perp \perp$			
24		Mobilisation & Excavation																Ш																		$\perp \perp$			
25		Piling																.		_																$\perp \perp$			
26		Superstructure												\perp				Ш					, ,			, ,		, ,								$\perp \perp$			
27		Testing and Commissioning																														_				\perp			
		adworks																Ш													\perp					$\perp \perp$			
29		Roadworks																Ш																		$\perp \perp$			
		peworks																																		\perp			
31		Pipeworks	_		$\perp \perp$	\perp	\sqcup	_		\perp	\perp	$\perp \perp \perp$	\perp	$\perp \perp$	\perp			\sqcup	\perp									$\perp \perp$	\perp		\perp	\perp	$\perp \perp$	\perp		$\bot \bot$	\perp		
		lmin Building + Workshop	\perp			\perp					\perp	$\perp \perp \perp$	\perp	$\perp \perp$				\sqcup	\perp	$\perp \perp$				\perp	$\perp \!\!\! \perp$	\perp			\perp							$\perp \perp$			
33		Superstructure	_		$\perp \perp$	\perp	$\perp \perp$			\perp	\perp	$\perp \perp \perp$	\perp	$\perp \perp$	\perp	\perp		\sqcup	\perp	$\perp \perp$			$\perp \perp$	\perp	$\perp \!\!\! \perp$	\perp		$\perp \perp$	\perp							$\perp \perp$	\perp		
		lity Tunnel	\perp		$\perp \perp$	\perp				\perp	\perp	$\perp \perp \perp$	\perp	$\perp \perp$	\perp			\sqcup	\perp	$\perp \perp$			\perp	\perp					\perp			_	$\perp \perp$	\perp		$\perp \perp$	\perp		
35		Excavation and Lining				\perp					\perp							\sqcup																		$\perp \perp$			
36		Testing and Commissioning				\perp					\perp	$\perp \perp \perp$		\perp				Ш																		$\perp \perp$			
		erall Commissioning Test									\perp	$\perp \perp \perp$		$\perp \perp$				\sqcup							_														
38	K - La	ndscaping																																					



HUNG SHUI KIU EFFLUENT
POLISHING PLANT AND
YUEN LONG SOUTH
EFFLUENT POLISHING
PLANT - INVESTIGATION

謝	DATE 日期	DESCRIPTION 内容模要	CHK 被被
\neg			
П			

CE/2019/06

CONTRACT NO.