
<u>Appendix 3.1 Tentative Construction Programme</u>

Tentative Cor	onstruction Programme																																	T				\top
	which detects it is a second s				+				\top					1 1								+												+				_
									\top																													
Activity		\top			202	27			+			20	28							2029							20	030			-				2031			
	Description	J	F M	A M			S O	N D)]	F M	I A			S	O N	D J	l F	M A			AS	0	N D	J	F M	A I			A S	0 N	I D	J F	M A			A S	0	N D
	A - Inlet Work + PST																																					\top
2	Mobilisation & Excavation																																					
3	Piling				П																																	
4	Superstructure							\top	П																													
5	Testing and Commissioning													\Box		т		Т	\Box			П	\top	П														
6 B	3 - Biological Treatment																									П	\top											
7	Mobilisation & Excavation																																					
8	Piling				П																																	
9	Superstructure																																					
10	Testing and Commissioning													\Box		т		\top	\Box			П	\top	П	Т	П												
	C - Sludge Treatment 1								\top													\top												+				
12	Mobilisation & Excavation																																					
13	Piling							\top	\Box																													
14	Superstructure																																					
15	Testing and Commissioning													\Box			\Box		T			\top	\top		\top	П	\top											
16 D	O - Biogas Pretreatment + CHP Building																																					
17	Mobilisation & Excavation																																					
18	Piling																																					
19	Superstructure																																					
20	Testing and Commissioning																					\Box																
21 E	- Sludge Treatment 2 + Organic Waste Reception																									П												
22	Demolition (Crushers)																																					
23	Demolition (Breakers)																																					
24	Mobilisation & Excavation																																					
25	Piling																																					
26	Superstructure																																					
27	Testing and Commissioning																																					
28 F	- Roadworks																																					
29	Roadworks																																					
30 G	G - Pipeworks																																					
31	Pipeworks																									Ш												
	1 - Admin Building + Workshop				$oxed{\Box}$																					$\Box \Box$												
33	Superstructure																																					
	- Utility Tunnel					\Box			ot						\Box		$oxed{\Box}$																					\perp
35	Excavation and Lining																																					
36	Testing and Commissioning																																		$\perp \perp 1$			
	- Overall Commissioning Test								$oxed{\Box}$													$\perp \perp$																
38 K	(- Landscaping																																					



AECOM

PROJECT

HUNG SHUI KIU EFFLUENT POLISHING PLANT AND YUEN LONG SOUTH EFFLUENT POLISHING PLANT - INVESTIGATION

CLIENT



CONSULTANT 工程原同公司

AECOM Asia Company Ltd.

SUB-CONSULTANTS 分與工程順同公司

ISSUE/REVISION

謝	DATE 日期	DESCRIPTION 内容納要	CHK 被救
П			
П			
\Box			
П			

STATUS

SCALE	DIMENSION UNIT

1: 750	METRES

KEY	PL	٩N

OJECT NO.	CONTRACT 台灣職業	NC

60631936

CE/2019/06

SHEET TITLE 連続名標 HSKEPP OVERALL LAYOUT

SHEET NUMBER