

Appendix 2.2 Tentative Construction Programme

Phases	Tasks	Designated Project	Duration (Months)	2024				2025				2026				2027				2028				2029				2030				2031				2032				2033				2034				2035				2036				2037				2038				2039			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4												
Initial Phase																																																																			
North of the Project Area																																																																			
	Site Formation and Site Development of Stormwater Pumping Station	-	86																																																																
	Site Formation and Site Development of Sewage Pumping Station	-	84																																																																
	Site Formation and Site Development of G/C, I&T, Open Space and Amenity areas	DP6	100																																																																
	Primary Distributor Road P1, District Distributor Roads D4 and D6, and local roads	DP1	100																																																																
Northeast of the Project Area																																																																			
	Site Formation and Site Development of Stormwater Pumping Station	-	78																																																																
	Site Formation and Site Development of OU, G/C, I&T, LSW and Amenity areas	DP6	100																																																																
	Site Formation and Site Development of 400kV ESS	DP5	84																																																																
	Site Formation and Site Development of Refuse Transfer Station cum Resource Recovery Facilities	DP4	84																																																																
	Primary Distributor Road P1, District Distributor Road D6, and local roads	DP1	76																																																																
Northwest of the Project Area																																																																			
	Site Formation and Site Development of OU, G/C, I&T, LSW and Amenity areas	-	100																																																																
	Site Formation and Site Development of Open Space	DP7	84																																																																
	District Distributor Road D3, and local roads	DP1	76																																																																
Southwest of the Project Area																																																																			
	Site Formation and Site Development of Effluent Polishing Plant	DP2	84																																																																
	Site Formation and Site Development of Sewage Pumping Station	-	78																																																																
	Site Formation and Site Development of OU, G/C, Residential Development and Amenity areas	-	100																																																																
	Site Formation and Site Development of Water Reclamation Plant	DP3	84																																																																
	District Distributor Roads D1 and D2, and local roads	DP1	100																																																																
South of San Tin Interchange																																																																			
	Site Formation and Site Development of Sewage Pumping Station	-	78																																																																
	Site Formation and Site Development of Village Resite, OU and Amenity areas	-	88																																																																
	District Distributor Road D1, and local roads	DP1	72																																																																
South of the Project Area																																																																			
	Site Formation and Site Development of Water Service Reservoirs	-	84																																																																
	San Tin Highway and local roads	-	72																																																																
Main Phase																																																																			
Northeast of the Project Area																																																																			
	Site Formation and Site Development of I&T areas	-	84																																																																
Northwest of the Project Area																																																																			
	Site Formation and Site Development of G/C areas	-	84																																																																
	Site Formation and Site Development of I&T areas	-	96																																																																
	Site Formation and Site Development of Open Space areas	DP7	96																																																																
Southwest of the Project Area																																																																			
	Site Formation and Site Development of G/C and Amenity areas	-	100																																																																
South of San Tin Interchange																																																																			
	Site Formation and Site Development of G/C, Residential Development, Open Space and Amenity areas	DP6	108																																																																
	District Distributor Road D1, and local roads	DP1	84																																																																
South of the Project Area																																																																			
	Site Formation and Site Development of OU, G/C, Residential Development, Open Space and Amenity areas	-	144																																																																
	District Distributor Roads D1 and D2, and local roads	DP1	108																																																																
Southeast of the Project Area																																																																			
	Site Formation and Site Development of OU, G/C, I&T, LSW, Open Space and Amenity areas	DP6	120																																																																
	Site Formation and Site Development of 400kV ESS	DP5	84																																																																
	District Distributor Road D5 and local roads	DP1	120																																																																
Remaining Phase																																																																			
Northwest of the Project Area																																																																			
	Site Formation and Site Development of Commercial Development areas	-	84																																																																
South of San Tin Interchange																																																																			
	Site Formation and Site Development of G/C areas	-	84																																																																
South of the Project Area																																																																			
	Site Formation and Site Development of G/C, Residential and Commercial Development and Open Space areas	-	84																																																																
	District Distributor Road D1	DP1	60																																																																

Legend: Site Formation
 Site Development