Appendix 4.3 Construction Programme

t Number	Details	Construction Activity	Construction Method	n 2024		2025	2026	2027	2028	2029	2030	2031	2032		033	2034	2035	2036	2037		2038	20	039
				Q1 Q2	23	U4 U1 02 03	Q4 Q1 Q2 Q3	Q4 Q1 Q2 Q3	U4 U1 02 03	Q4 Q1 Q	2 03 04 01	uz	Q3 Q4 Q1	Q2 Q3 Q4	U2 03 0	Q1 Q2 Q3	U4 U1 O2 O3	U4 U1 O2	Q3 Q4 Q1	U2 Q3 C	Q4 Q1 Q2	Q3 Q4	Q1 Q2
h of the Projec	ct Area					. 	 			 			 	 	 	++++++		 		++++++			+++
Formation and	d Site Development of Stormwater Pumping Station																						
.1	Stormwater Pumping Station d Site Development of Sewage Pumping Station	Site Formation and Site Development	1,2,4,5,6	-	++++	1- 2-		4-	5-			6-											+++
2	Sewage Pumping Station	Site Formation and Site Development	1.2.4.5.6		++++	1- 2-	4	5-			6-						 			++++++			
ormation and	d Site Development of G/IC, I&T, Open Space and Amenity areas																						
	Customs Dog Base	Site Formation and Site Development	1,2,4,5,6	-	ш	1- 2-		4-	5 -		6 -										++++++		
2	HKPF Weight Station Reserve for RAF	Site Formation and Site Development Site Formation	1,2,4,5,6	-	++++	1- 2- 1	1	4-	5 -		6-					+++++++					++++++		+++
&T)1.1.1	Information and Technology - Zone 1	Site Formation and Site Development	1,2,3		++++	 	1- 2-	3-	5-			6-				+++++++	 	 	 	++++++	+++++	++++++	+++
&T)3.1.1	Information and Technology - Zone 3 (Data Centre)	Site Formation and Site Development	1,2,4,5,6		нн	1- 2-		4 -	5-			6-				 		 	 				+++
&T)3.1.2	Information and Technology - Zone 3 (Data Centre)	Site Formation and Site Development	1,2,4,5,6			1- 2-		4 -	5-			6-											
&T)3.1.3	Information and Technology - Zone 3	Site Formation and Site Development				1- 2-		4 -	5 -		6-												
&T)5.1.1	Information and Technology - Zone 5	Site Formation and Site Development			++++	1 1 2 2	3-	5-			6-												
&T)5.1.2 &T)6.1.1	Information and Technology - Zone 5 AFCD Fisheries Research Centre	Site Formation and Site Development Site Formation and Site Development		-	++++	1 1 2-		4-	5-			6				+++++++					++++++		+++
&T)7.1.1	District Cooling System	Site Formation and Site Development	1,2,4,5,6		++++	1- 2-	 	4-	5 -			6-				+++++++	 	 	 	++++++	+++++	++++++	
*1/7.1.1	Open Space	Site Formation and Site Development	1,2,3,5,6,7		+++	1- 2- 7	3 -	5-		6 -		7-				 		 					
	Amenity	Site Formation and Landscape Works				1- 2-		4 -						7-									
	Amenity	Site Formation and Landscape Works				1- 2-		4-					7-										
7	Amenity	Site Formation and Landscape Works	1,2,3,7	-	+++	1- 2-	3-							7-									+++
8 Is	Amenity	Site Formation and Landscape Works	1,2,4,7	-	+++		1- 2-		4-					/-	 	+++++++					+++++		+++
d D6-1		Site Formation and Roadworks	8.9.10.11.12		нн	8- 9-	10-				 	12-1	 			++++++	 	 		++++++	+++++	++++++	+++
D6 CUE		Structures	15		$\Box\Box$		15 -				 		 	- 	 	 	 	 	 	 		 	+++
P1-1		Structures and Roadworks	13,14,12				13 -	14-				12 -											Ш
D4		Site Formation and Roadworks	8,9,10,11,12	$-\!$	ШЩ	8- 9-	10 -			+++++	<u> </u>	12-	++++++	+++++	++++++	++++++	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	+++++TT	$+++++\mp$	$++++\Pi$	++++	ШΤ
I D4 CUE		Structures Sito Formation and Poadworks	15 8,9,10,11,12	++++	+++	8- 9-	10-			++++++	╎╎╎╎╎╎╏ ┼┼ <mark></mark>	12 -	 	-++++++	++++++	++++++		+++++++	++++++	++++++	+++++	+++++	+++
L15 L16		Site Formation and Roadworks Site Formation and Roadworks	8,9,10,11,12		+++	8- 9-	10-	 	 	+++++	 	12-	 	- 	 	 		╫	 	 	+++++	+++++	+++
L22		Site Formation and Roadworks	8,9,10,11,12		НН	8- 9-	10 -		 	 	 	12 -	 	- 	 	 	 	 	 	 	+++++	 	+++
1 L24		Site Formation and Roadworks	8,9,10,11,12	шШ	шП	8- 9-	10 -				 	12 -							шш		шш	шшн	шГ
/u Road		Site Formation and Roadworks	8,9,10,11,12	\perp	ШП		8- 9-	10-		++++++++++++++++++++++++++++++++++++			++++++++++++++++++++++++++++++++++++	11 - 12 -				++++++++++++++++++++++++++++++++++++	$++++\mp$	++++++++++++++++++++++++++++++++++++	+		ШΠ
nonet of the D	Irojant Aran				++++	.++++++++++	 	 	 	++++++	 	 	 		 	++++++++++++++++++++++++++++++++++++	+++++++++++	+++++++	+++++	+++++	+++++	+++++	+++
neast of the Pr	roject Area d Site Development of Stormwater Pumping Station				++++	.++++++++++	++++++++++	++++++++	 	++++++	 	├┼┼┼┼┼┼╂┼┼┼	 	-++++++	+++++++	++++++++++++++++++++++++++++++++++++		+++++++	+++++	+++++	++++++	+++++	+++
.5	Stormwater Pumping Station	Site Formation and Site Development	1,2,3,5.6	- 	+++	1- 2-	3-	5 -			6-			- 	 	 		 	 	 	 	 	+++
	d Site Development of G/IC, I&T, LSW and Amenity areas			шШ	шН														шш		шш		ШΤ
SFS).1.1	Green Fuel Station	Site Formation and Site Development		\perp	ЩШ	1- 2-	3-	5 -			6-			++++++++++++++++++++++++++++++++++++					ЩШ		шш	$\coprod \coprod \coprod$	Ш
.4	132kV ESS	Site Formation and Site Development		+	НН	1 2 2	3-	5-			6-			++++++	HHHHH	+++++++		++++++	++++++	++++++	+++++	+++++	Ш
.6	District Cooling System	Site Formation and Site Development		-	++++	1 2	3-	5-			6-					+++++++					++++++		+++
.7 .8	400kV ESS RCP	Site Formation and Site Development Site Formation and Site Development			++++	1 1- 2-	3-	5-			6-					 	 	 					+++
.9	Refuse Transfer Station cum Resource Recovery Facilities	Site Formation and Site Development	1,2,3,5,6		+++	1 1 2 7	3 -	5-			6-					 		 					+++
4	HyD Depot	Site Formation and Site Development				1- 2- /	3 -	5-			6-					11111111							
&T)2.1.1	Information and Technology - Zone 2	Site Formation and Site Development	1,2,3,5,6	\perp	ш	1- 2-	3 -	5 -			6-									++++++++++++++++++++++++++++++++++++			
&T)3.1.4	Information and Technology - Zone 3	Site Formation and Site Development	1,2,3,5,6	-	++++	1- 2- 1	3-	5-			6-						 	 					
&T)3.1.5 &T)3.1.6	Information and Technology - Zone 3 Information and Technology - Zone 3 (Government Data Centre Complex	Site Formation and Site Development Site Formation and Site Development			+++	1 2 2	3	5-			6-			- 	 	++++++	+++++++++++++++++++++++++++++++++++++	 	 	 	+++++	 	+++
kT)3.1.7	Information and Technology - Zone 3 (Government Data Centre Complex	Site Formation and Site Development	1,2,3,5,6		+++	1- 2-	3-	5 - 5 -			6-			- 	 	 		 	 	 	 	 	+++
&T)3.1.8	Information and Technology - Zone 3	Site Formation and Site Development			ш	1- 2- /	3 -	5 -			6-												
&T)7.1.2	132kV ESS	Site Formation and Site Development				1- 2-	3 -	5 -			6-												
SW).1.1	Logistic, Storage and Warehouse	Site Formation and Site Development		-	ш	1 1- 2-	3 -	5-			6-									++++++++++++++++++++++++++++++++++++			
	Amenity	Site Formation and Landscape Works Site Formation and Landscape Works		-	++++		1- 2-					 		7		+++++++					++++++		+++
	Amenity Amenity	Site Formation and Landscape Works			++++	1- 2-	3-	3-11		++++++		7-		7	 	+++++++	 	 	 			+++++++	+++
	Amenity	Site Formation and Landscape Works			ш	1- 2- 7	3 -					7-				 							
	Amenity	Site Formation and Landscape Works	1,2,3,7			1- 2-	3 -					7-											
	Amenity	Site Formation and Landscape Works		\perp	ш	1- 2-	3 -					7-								++++++++++++++++++++++++++++++++++++			
0	Amenity	Site Formation and Landscape Works		-	++++		1 - 2 -	3-				 		/-	 		 	 					
1	Amenity Amenity	Site Formation and Landscape Works Site Formation and Landscape Works		-	+++	1. 2.	3 -					1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1				+++++++					+++++		+++
4	Amenity	Site Formation and Landscape Works			+++	1 1 2-	3-					7-				 		 					
5	Amenity	Site Formation and Landscape Works			ш	1- 2-	3 -					7-											ш
ls			-		ШП					++++++++++++++++++++++++++++++++++++				++++++++++++++++++++++++++++++++++++				++++++++++++++++++++++++++++++++++++	$++++\mp$	++++++++++++++++++++++++++++++++++++	+		ШΠ
D6-2		Site Formation and Roadworks	8,9,10,11,12	+++++	HH	8- 9-	13				 	12-	 			++++++++++++++++++++++++++++++++++++	++++++++++++	+++++++	++++++++++++++++++++++++++++++++++++	++++++	++++++	+++++	+++
P1-2 L14		Structures and Roadworks Site Formation and Roadworks	13,14,12 8,9,10,11,12	+++++		8- 9-					 	12-	 	-+++++++	++++++	++++++		+++++++	 	+++++	++++++	+++++	+++
		Site Formation and Roadworks	8,9,10,11,12		HH	8- 9-	10-			 	 	12 -	 	- 	 	 		 	 	 	 	 	+++
L18 CUE		Structures	15		шН		15 -							<u> </u>			<u> </u>	<u> </u>	<u> </u>	<u> </u>			шН
L19		Site Formation and Roadworks	8,9,10,11,12							+++TTTT				++++++++++++++++++++++++++++++++++++				++++++++++++++++++++++++++++++++++++	шшш	++++++++++++++++++++++++++++++++++++	+		Ш
L19 CUE		Structures	15	+++++	++++		15-			++++++	 		++++++			++++++++++++++++++++++++++++++++++++		+++++++	++++++++++++++++++++++++++++++++++++		++++++	+++++	
1 L20 1 L20 CUE		Site Formation and Roadworks Structures	8,9,10,11,12	++++	+++	10- 9- 11- 11- 11- 11- 11- 11- 11- 11- 11- 1	15-			++++++	 	14-14-14-14	 	-++++++	++++++	++++++		+++++++	 	++++++	+++++	+++++	+++
1 L20 CUE		Site Formation and Roadworks	8,9,10,11,12	+++++	+++	8- 9-	10-			 	╎╎╎╎╎╎╎╏ ┼┼ <mark></mark>	12-	 	- 	 	 		╫╫╫	 	 	+++++	+++++	+++
L27		Site Formation and Roadworks	8,9,10,11,12		НН	8- 9-	10 -		 	 	 	12-	 	- 	 	 	 	 	 	 	+++++	 	1111
L28		Site Formation and Roadworks	8,9,10,11,12		Ш	8- 9-	10 -				1	- 12-											
	Delicat Association			-	Щ		 		\Box	+++++++	\Box	12- 12- 12- 12- 12- 12- 12- 12- 12- 12-	+++++++	++++++	\Box	+++++++	 	++++++	++++++	+++++	+++++1	+++++	Ш
hwest of the P	Project Area d Site Development of G/IC, I&T, LSW, Open Space and Amenity areas				++++	.++++++++++	++++++++++	 	 	++++++	 	 	 	-++++++	++++++	++++++++++++++++++++++++++++++++++++	+++++++++++++++++++++++++++++++++++++	+++++++	+++++	+++++	+++++	+++++	+++
i oimauun ani	d Site Development of G/IC, I&T, ESW, Open Space and Amenity areas	Site Formation and Site Development	12356		+++	1- 2-	3-1-1-1	5-			6-			- 	 	 		 	 	- 	+++++	 	+++
	District Cooling System	Site Formation and Site Development	1.2.3.5.6		HHH	1- 2-	3 -	5 -			6-			- 	 	 	 	 	 	 	 	 	+++
10		Site Formation and Site Development	1,2,4,5,6		Ш	1- 2-		4 -				6-											ш
10 11 T)7.1.3	District Cooling System	The second second second	1,2,3,5,6	+ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$	ЩΠ	1- 2-	3 -	5-			6 -			++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	++++	++++++++++++++++++++++++++++++++++++	+		Щ
10 11 kT)7.1.3 SW).1.2	District Cooling System Logistic, Storage and Warehouse	Site Formation and Site Development		11111	1111	1 1 1 2 2	3-	5-		6-		7-				++++++++++++++++++++++++++++++++++++		+++++++	++++++++++++++++++++++++++++++++++++		++++++	+++++	+++
10 11 xT)7.1.3 SW).1.2	Logistic, Storage and Warehouse Open space	Site Formation and Site Development	1,2,3,5,6,7	++++++			3-	5-		6-		7-				+++++++				++++++++++++++++++++++++++++++++++++		± 1111111	+++
.10 .11 &T)7.1.3 SW).1.2	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6,7 1,2,3,5,6,7		+++	1 1 2																	
.10 .11 &T)7.1.3 SW).1.2 2 3	Logistic, Storage and Warehouse Open space	Site Formation and Site Development	1,2,3,5,6,7 1,2,3,5,6,7			1- 2- 1- 2- 1- 2-				+++++++	 				 	+++++	+++++++++++++++++++++++++++++++++++++++	+++++++		+++++	++++++		+++
.10 .11 &T)7.1.3 SW).1.2 !	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7	\perp	ш		10-																
.10 .11 &T)7.1.3 SW).1.2 ! 6 6 ds	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works	1,2,3,5,6,7 1,2,3,5,6,7			8 - 9 -	10 -				1												
.10 .11 &T)7.1.3 .SW).1.2 .2 .3 .6 .6 .1s .1 D3-1 .1 D3-1 CUE	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works Site Formation and Roadworks Structures Site Formation and Roadworks	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7			8- 9- 9- 9-	15 - 10 -	10-			1	12-											
1.10 1.11 &T)7.1.3 .SW).1.2 2 3 16 6 6 6 6 15 16 10 10 10 10 10 10 10 10 10 10	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works Site Formation and Roadworks Structures Site Formation and Roadworks Structures Site Formation and Roadworks Structures	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7 8,9,10,11,12 15 8,9,10,11,12 15			8- 9-	10 -	10 -			1	- 12 - 12 - 1											
1.10 1.11 &T)7.1.3 .SW).1.2 2 3 16 ds 11D3-1 11D3-2	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works Site Formation and Roadworks Structures Site Formation and Roadworks Structures Site Committee Annual Control Control Site Committee Annual Control Site Con	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7 8,9,10,11,12			8- 9-	10 -	10 -				12-											
1.10 1.11 8T)7.1.3 SW).1.2 2 3 3 16 6 dbs d D3-1 d D3-1 CUE d D3-2 d D3-2 d D3-2 CUE d L11 d L11 CUE	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works Site Formation and Roadworks Structures	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7 8,9,10,11,12 15 8,9,10,11,12 15 8,9,10,11,12 15			8-9-	10-	10 - 15 -			1	12-											
1.10 1.11 8T)7.1.3 SSW).1.2 2 3 3 16 6 ds dD3-1 dD3-1 CUE dD3-2 dD3-2 CUE dL11 dL11 CUE	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works Site Formation and Roadworks Structures Site Formation and Roadworks Site Formation and Roadworks	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7 8,9,10,11,12 15 8,9,10,11,12 15			8-9-	10-	10 - 15 -			1	12-											
.10 .11 .11 .11 .11 .12 .12 .12 .12 .12 .12	Logistic, Storage and Warehouse Open space Open space	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works Site Formation and Roadworks Structures	1,2,3,5,6,7 1,2,3,5,6,7 1,2,3,7 8,9,10,11,12 15 8,9,10,11,12 15 8,9,10,11,12 15			8-9-	10-	10 - 15 -			1	12-											

Appendix 4.3 Construction Programme

lot Number	Details	Construction Activity	Construction Method 2	2024		2025	20	126	2027		2028		2029	203	1	2031	20	32	2033		2034	2035		2036		2037	2	2038	20?	039
uthwest of the Projec	ect Area			Q1 Q2	Q3 Q4	Q1 Q2 (Q3 Q4 C	Q1 Q2 Q3	3 Q4 Q1	Q2 Q3	Q4 Q1 Q	2 Q3 Q4	Q1 Q2	Q3 Q4 Q	Q2 Q3	24 Q1 Q2	Q3 Q4 (02 03	Q4 Q1 Q	2 Q3 Q4	Q1 Q2 C	3 Q4 Q1	Q2 Q3	Q4 Q1 (Q2 Q3 Q4	Q1 Q2	Q3 Q4	Q1 Q2 Q:	3 Q4 Q	Q1 Q2
Formation and Site	e Development of Effluent Polishing Plant									шш																,####	шш	шш	шш	ш
	Effluent Polishing Plant and Food Waste Pretreatment Co-Digestion Facilities e Development of Sewage Pumping Station	Site Formation and Site Development	1,2,3,5,6	++++	1-	2-		3 -	5 -				6-						++++++	++++			+++++	+++++			++++++++++++++++++++++++++++++++++++	++++++	+++++	+++
5.7	Sewage Pumping Station	Site Formation and Site Development	1,2,3,5,6			1 - 2	-	3 -		5 -				6-																Ш
Formation and Site	e Development of G/IC, Residential Development and Amenity areas 132kV ESS	Site Formation and Site Development	112256			1. 2		3.		5.				6.															++++	+++
	Green Fuel Station	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	HHHH	+++++	1 - 2	-	3 -		5-				6 -					 			 		+++++			++++++	+++++	++++	+++
(WRP).5.2	Water Reclamation Plant	Site Formation and Site Development			1-	2-		3 - 2	5 -		-		6-		6														+++++	++++
.5.4	132kV ESS RCP	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6					1 - 2 -		3-	5-				6												+++++++	++++++	++++++	++++
	132kV ESS	Site Formation and Site Development	1,2,3,5,6		1-	2-		3 -	5 -				6-															ШШ		ш
	Reserve Public Housing	Site Formation and Site Development Site Formation and Site Development		+++++	1	1 - 2	-	3-	5 -	5-			6-	. 0 -				-	++++++		++++++	++++++		+++++		.+++++	+++++++	++++++	+++++	+++
c.2.2	Public Housing (Dedicated Rehousing Estate)	Site Formation and Site Development	1,2,3,5,6		1-	- 2-		3 -	5 -				6-															шш	шш	
2.3	Private Housing Secondary School	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	++++	+++++	1 - 2	_	1 - 2 -		3 -				6-	6					++++		+++++	+++++	+++++			++++++++++++++++++++++++++++++++++++	++++++	+++++	+++
1.5	Secondary School	Site Formation and Site Development	1,2,3,5,6			1 - 2	-	3 -	 	5-				6 -					++++++			++++++				, + + + + + + + + + + + + + + + + + + +	+++++++	+++++	+++++	++++
	Amenity	Site Formation and Landscape Works	1,2,3,7		+++++			1 - 2 -		3 -					7-											++++	+		++++	$+\!+\!+\!+$
	Amenity Amenity	Site Formation and Landscape Works Site Formation and Landscape Works	1,2,3,7	HHHH	+++++	1 - 2	-	3 -		3-			+++++			7 -			 			 		+++++			++++++	+++++	++++	+++
ads								10																		ШШ		шш		ДШ
ad D1-1 ad D1-1 CUE		Site Formation and Roadworks Structures	8,9,10,11,12 15	+++++	8-	9-	15 -	10-					++++++	++++++			++++++++++++++++++++++++++++++++++++	++++++	+++++		++++++	+++++		+++++		.++++	++++++	+++++	++++	+++
ad D1-2		Site Formation and Roadworks	8,9,10,11,12					8- 9-		10 -								11 -	12 -							,####		шш	шш	ш
ad D1-2 CUE ad D2-1		Structures Site Formation and Roadworks	8,9,10,11,12		8-	. 9.		10-		15 -					11-											.+++++	+++++++	+++++	+++++	+++
ad D2-1 CUE		Structures	15																									шш	шш	ш
ad D2-2 ad D2-2 CUE		Site Formation and Roadworks Structures	8,9,10,11,12 15	+++++	++++			8- 9-		15 - 10 -				++++++	++++++	++++++	 	111-	IZ-	++++		+++++	+++++	+++++	++++++++++++++++++++++++++++++++++++	.++++	++++++	++++++	+++++	+++
ad L4		Site Formation and Roadworks	8,9,10,11,12		8-	9-		10 -		13-1					11-				шШ	ШШ								++++++		Ш
ad L5		Site Formation and Roadworks	8,9,10,11,12	HHHH	8 -	9-	15	10 -				HIIII	+	+	11-		$++\mp$	HHHH	$+\Pi\Pi\Pi$	НПП		$++\mp$	HHHH	$+\Pi\Pi$	$\Box\Box\Box$	+++++	++++++	++++++	++++++	$+\Pi$
ad L5 CUE ad L6		Structures Site Formation and Roadworks	8,9,10,11,12	+++++	 	8 - 9		10 -			- 	 	+++++	++++++	11. 1		 	++++++	++++++	 		 	+++++	 	++++++++++++++++++++++++++++++++++++	,+++++	++++++	++++++	+++++	++++
ad L6 CUE		Structures	15					15 -																		ЩЩ	+++++	\Box	\prod	$\Pi\Pi$
ad L23 ad L25		Site Formation and Roadworks Site Formation and Roadworks	8,9,10,11,12 8,9,10,11,12	++++		7-		8 - 9 -		10 -		+++++	+++++	++++++			 	11 -	12 -	++++	++++++++++++++++++++++++++++++++++++	 	+++++	+++++	++++++++++++++++++++++++++++++++++++	 	++++++	++++++	+++++	++++
			1																							,####				ш
uth of San Tin Interche Formation and Site	change e Development of Sewage Pumping Station			+++++	++++	+++++	+++++	+++++	++++++	+++++	+++++	+++++	+++++	++++++	++++++	+++++	 	++++++	++++++	++++		+++++	+++++	+++++	++++++++++++++++++++++++++++++++++++	.+++++	++++++	++++++	+++++	+++
.3.2	Sewage Pumping Station	Site Formation and Site Development	1,2,3,5,6			1 - 2	-	3 -		5-				6-						ШШ										Ш
Formation and Site	e Development of G/IC and Amenity areas	Cit- Fti and Cit- Dlanear	1225/		1	2		2																					+++++	++++
3.1	Village Resite 132kV ESS	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6			1 - 2	-	3-	5-	5 -			0-	6 -					++++++								+++++++	++++++	++++++	++++
	Amenity	Site Formation and Landscape Works	1,2,3,7			1 - 2	-	3 -								7 -										шш		шш		
.13 nds	Amenity	Site Formation and Landscape Works	1,2,3,7			1 - 2	<u>- </u>	3-								/- /- /- /- /- /- /- /- /- /- /- /- /- /											+++++++	++++++	+++++	++++
ad D1-6		Site Formation and Roadworks	8,9,10,11,12			8- 9-	-	10 -							11 - 1													шш	шш	шш
ad D1-6 CUE		Structures Site Formation and Roadworks	15 8,9,10,11,12			0 0		15 -							11														+++++	+++
ad L10 ad L10 CUE		Structures	15	HHHH	+++++	0-10-1		15 -					+++++		-		++++++++++++++++++++++++++++++++++++		 			 		+++++			++++++	+++++	++++	+++
u Tung Road (KTR)		Site Formation and Roadworks	8,9,10,11,12			8- 9	-	10 -							11 - 1	-										++++	\perp	$\mathbf{H}\mathbf{H}\mathbf{H}$	\mathbf{H}	$\Box\Box$
R CUE	I	Structures	10	+++++	 	++++++++++++++++++++++++++++++++++++	 	13-				 	+++++	++++++	++++++	+++++	 	++++++	+++++	 	 	 	+++++	 	++++++++++++++++++++++++++++++++++++	 	+++++	+++++	+++++	+++
outh of the Project Are																										ЩЩ		ШШ	ШШ	Ш
e Formation and Site I(WSR).5.11	e Development of Water Service Reservoirs Water Service Reserviors	Site Formation and Site Development	1.2.3.5.6	+++++	1-	- 2-		3 -	5 -				6-					++++++	+++++		++++++	+++++		+++++		.++++	++++++	+++++	++++	+++
ads		•																								ЩЩ				Ш
n Tin Highway ad L8		Site Formation and Roadworks Site Formation and Roadworks	8,9,10,11,12 8,9,10,11,12	+++++	++++++	8- 9-	-	10 -			+++++		+++++	++++++	11 - 1	-	++++++++++++++++++++++++++++++++++++		+++++	++++		+++++	+++++	+++++			+++++++	++++++	+++++	++++
nd L8 CUE		Structures	15					15 -																		Щ		шш	шш	
					+++++																					.+++++	+++++++	++++++	+++++	+++
theast of the Project																												шш		
	e Development of I&T areas Information and Technology - Zone 2	Site Formation and Site Development	112256	+++++	+++++		+++++			1. 2.		3.	5.				6.										++++++	++++++	++++	+++
		Site i offilation and Site Development	1,2,3,3,0																			++++++				, + + + + + + + + + + + + + + + + + + +	+++++++	+++++	+++++	+++
thwest of the Projec				$HH\overline{H}$	$+++\mp$	$+++\Pi\Pi$	$++\Pi\Pi$	$+H\Pi\Pi$	$HH\Pi$	HHTT	$++++\mp\mp$	$++\Pi\Pi$	++++++++++++++++++++++++++++++++++++	$+++\Pi\Pi$	++++++++++++++++++++++++++++++++++++	$+H+\Pi\Pi$	$HH\Pi\Pi$	$HH\overline{H}$	$+H\Pi\Pi$	$HH\Pi$	$+++\mp$	$+++\Pi\Pi$	$HH\Pi\Pi$	$HH\Pi$	$HH\Pi\Pi$	+++++	++++++++++++++++++++++++++++++++++++	$+++\mp$	+++	$+\!\!\!/\!\!\!/\Pi$
	Divisional Police Station and Related Facilities	Site Formation and Site Development	1,2,3,5,6	HHHH	 		 					3 -	5 -				6-					 	 	 	++++++++++++++++++++++++++++++++++++	,+++++	++++++	+++++	+++++	+++
(I&T)1.1.2	Information and Technology - Zone 1	Site Formation and Site Development	1,2,4,5,6		ЩЩ			4 0				4 -	5 -				0 -					 				+	44444	+	+	\prod
	Information and Technology - Zone 1 Information and Technology - Zone 3	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6					1- 2-				3 -	5-									+++++	 	 	++++++++++++++++++++++++++++++++++++	,+++++	+++++	+++++	+++++	HH
1&T)7.1.4	132kV ESS	Site Formation and Site Development	1,2,4,5,6					1 - 2 -					5 -			ПШ	6-												ЩЩ	ДЩ
.1	Open space	Site Formation and Site Development	1,2,4,5,6,7	+++++	++++			1 - 2 -				4 -										+++++	+++++	+++++	++++++++++++++++++++++++++++++++++++	.+++++	++++++	+++++	+++++	HH
thwest of the Project																														Щ
Formation and Site	e Development of G/IC and Amenity areas	Site Formation and Site Developer	12254							1. 2		3-	5				6.					$+++\Pi\Pi$	$HH\Pi\Pi$	$HH\Pi$	$HH\Pi\Pi$	+++++	++++++++++++++++++++++++++++++++++++	$+++\mp$	+++	
.3	Indoor Sports Centre FSD NT Workshop and Related Facilities	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	 	++++++++++++++++++++++++++++++++++++	 	+++++	 	1 - 2 -		3 -	5 -				6 -					 	+++++	 	++++++++++++++++++++++++++++++++++++	 	+++++	+++++	+++++	++++
	Reserve	Site Formation and Site Development	1,2,3,5,6							1 2 -		3 - 3 - 3 -	5 -				6-										+++++	\Box	\Box	ДШ
	Reserve Potential Education Facilities	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	++++		+++++	+++++	+++++	1 - 2 -		3 -	5 -				6						+++++	+++++	++++++++++++++++++++++++++++++++++++	.++++	+++++	+++++	+++++	+++
.1	Primary School	Site Formation and Site Development Site Formation and Site Development Site Formation and Landscape Works	1,2,3,5,6								1-			3 -	5 -				6 -		7-					,####			$\coprod \coprod$	Щ
.1-2	Amenity	Site Formation and Landscape Works	1,2,3,7	+++++	++++		+++++	+++++	++++++	+++++	1 1-	2 -		5-		++++++	 	++++++	++++++	++++	7-			+++++	++++++++++++++++++++++++++++++++++++	.++++	++++++	++++++	+++++	HH
ıth of San Tin Interch										ШШ								шш		ШШ										Щ
Formation and Site	e Development of G/IC, Residential Development, Open Space and Ame		1225/		$+++\Pi$	$+++\Pi\Pi$	$++\Pi\Pi$	$+H\Pi\Pi$	$HH\Pi$	1. 2		3.	5									$+++\Pi$	$HH\Pi$	++++++++++++++++++++++++++++++++++++	$+H\Pi\Pi$	+++++	+	$+++\mp$	+++	$+\!\!\!\!+\!\!\!\!\!+\!$
	Divisional Fire Station cum Ambulance Depot and Staff Quarters Youth Facilities	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	 	++++++++++++++++++++++++++++++++++++	 	+++++	 	1 - 2 -		3 -	5 -				6-					 	+++++	 	++++++++++++++++++++++++++++++++++++	 	+++++	+++++	+++++	++++
14	Indoor Sports Centre	Site Formation and Site Development	1,2,3,5,6							1 2-		3 - 3 - 3 -	5 -				6-												шШ	ДШ
	Public Housing Public Housing	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	++++	++++++		\square	+++++	+++++	1- 2-	1-		5 -				6-							++++	++++++++++++++++++++++++++++++++++++	.++++	++++++	+++++	+++++	+++
	Private Housing	Site Formation and Site Development	1,2,3,5,6	ШШН	╁╁╁┼┼					1 - 2 -		3 -	5 -				6-								ШШН					ШΗ
3.2	Private Housing	Site Formation and Site Development	1,2,3,5,6		1 					1 - 2 -		3 -	5 -	2			0-									ДШЦ	$+\Pi\Pi\Pi$	$+\Pi\Pi\Pi$	$+\Pi\Pi$	Π
	Primary School Primiary School and Secondary School	Site Formation and Site Development Site Formation and Site Development									1-	3 -	5 -	3-												,+++++	++++++	+++++	+++++	HH
	Secondary School	Site Formation and Site Development	1,2,3,5,6						шШ	1 - 2 -		3 -	5 -				6 -								шШ					Ш
.3	Open Space Open Space	Site Formation and Site Development	1,2,3,5,6,7						$HH\Pi$	1 - 2 -		3 -	5 -			6 -			7 -						HHH	.++++	++++++	+++++	+++	$+\!\!+\!\!\Pi$
3.3 3.1-1	District Science Security	Site Formation and Site Development								1. 2.					3-										++++++++++++++++++++++++++++++++++++	.+++++	+++++	++++++	+++++	HH
3.3 5 3.1-1 0 3.1-2 0		Site Formation and Site Development	1,2,3,5,6./		1 1 1 1 1 1							3- 111	3-			0-						1 1 1 1 1 1 1 1	111111	111111						
3.3 3 3.1-1 0 3.1-2 0 5.2 0 ads	Open Space	Site Formation and Site Development					-			0 0		3-		-					$\overline{}$	10						<u>' </u>				ШП
.3 3.1-1 1.1-2 5.2		Site Formation and Site Development Site Formation and Roadworks Structures					-			8- 9-	15	10 -		-	-				$\overline{}$	12 -										

Appendix 4.3 Construction Programme

Dha	Diet Norma	Dataila	Complement of Authority	Construction	1			Т		Т		1		Τ	Т				<u> </u>		1	1								\neg
Phases	Plot Number	Details	Construction Activity	Method	2024	I 03 I 04	2025	03 04	2026	03 04	2027	03 04	2028	2029	2030	02 03 04	2031	2032	2033	Q2 Q3 C	2034 Q1 Q2 Q3	2035	02 03 04	2036	03 04 01	Q2 Q3	2038	03 1 04	2039	04
	South of the Project A			1		U4	UZ UZ	23 24		40 U4	21 02	J4	21 02 03 04	Q2 Q3	UT UI	QZ Q3 Q4	Q1 Q2		22 04 01	42 43	. 2, 22 03	Q+ Q1	22 23 (24	1 1	J 24 UI	- 42 US	Q- Q1 Q2	1 1 1	Q1 Q2 Q3	<u></u>
	Site Formation and Sit OU.5.8	te Development of G/IC, Residential Development, Open Space and Amer 132kV ESS	nity areas Site Formation and Site Development	12356	+++++	+++++		+++++	1- 2	-			3- 5-				6-						++++++			+++++		+++++	+++++++	+
	OU.5.9	District Cooling System	Site Formation and Site Development	1,2,3,5,6					1 - 2	2 -			3 - 5 -				6 -											шш		ш
	OU.5.10 G.5.7-1	132kV ESS Cultural & Recreational Complex	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6 1,2,3,5,6	+++++	+++++	+++++	+++++		+++++	1- 2-		1 - 2 -	5 - 3 -		5-		6-	6-									+++++		+H
	G.5.8	Potential Healthcare Facilities	Site Formation and Site Development	1,2,3,5,6							1- 2-		3 -	5-				6-												Ш
	G.5.9 G.5.10	Reserve Joint-user Government Office Building and Clinics and Related Facilities	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6 1,2,3,5,6	+++++	+++++	+++++	+++++		+++++	1. 2.		1- 2-	5-		5 -		6-	6-									+++++		+H
	G.5.10	GIC Complex	Site Formation and Site Development	1,2,3,5,6	+++++	+++++	 	+++++		+++++	1 - 2 -		3 -	5 -	1111			6 -						++++++				/ 		+
	G.5.12	Reserve Dublic Housing	Site Formation and Site Development	1,2,3,5,6					1. 2				3. 5.				1- 1	2 -	3 -	5-			6-					$\overline{+}$		#
	RSc.2.4 RSc.2.5	Public Housing Public Housing	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6 1,2,3,5,6		+++++		+++++	1 - 2	2-	++++++	++++	3- 5-				6-											.+++++		+
	RSc.2.6	Public Housing	Site Formation and Site Development	1,2,3,5,6							1 1					1- 2-		3 - 5 -				6-						ш		Ш
	RSc.2.7 R1.2.1	Public Housing Private Housing	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	+++++	 	+++++		+++++	1- 2-		3 -	5-				6-						++++++		++++++			 	+
	R1.2.2	Private Housing	Site Formation and Site Development	1,2,3,5,6							1- 2-		3 -	5 -	ш			6 -										шш		ш
	E.2.2 F.2.3	Primary School Secondary School	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	+++++		+++++		+++++		++++				1- 2- 1	1-	3 - 5 -	3-			6-	6-					++++		+
	E.5.1	Primary School	Site Formation and Site Development	1,2,3,5,6									1 - 2 -	3 -		5 -			6-									шш		Ш
	E.5.2 O.2.1-1	Primary School Open Space	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	+++++	+++++	+++++	1 - 2	-			3- 5-			6-	1- 1	2 -	3-				6-					+++++		+H
	0.2.1-2	Open Space	Site Formation and Site Development	1,2,3,5,6,7							1- 2-		3 -	5-						7 -								ш		
	0.2.2 0.2.3-1	Open Space Open Space	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6,7	+++++	++++	+++++	++++	++++	++++	+++++		1 - 2 - 1	3 -	+H					7 - 7 -			+++++	+++++	++++++	+++++	+++++	+++++	 	#
1	0.2.3-2	Open Space	Site Formation and Site Development	1,2,3,5,6,7				╁╁╁╁╂╏		╁╁╁╁╂						1 - 2 -		3 - 5 -		6 -	7-								<u> </u>	Ш
	0.5.1 0.5.3	Open Space	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6,7	++++	Π	HHHI	++++1	++++	++++1	1- 2-		3-	5 -			6 -	2-	3-	7 -			6-			7-		++++	++++++	+
	0.5.4	Open Space Open Space	Site Formation and Site Development	1,2,3,5,6,7								Ш			Ш		1-	2 -	3 -	5 -			6 -			7-				Ш
	O.5.5	Open Space	Site Formation and Site Development	1,2,3,5,6,7	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	$+++\mp\mp$	1 2	2 -	2		3 - 5 -		$+\Pi$	6-			7-	7-		$+++\Pi\Pi$	++++++	+++++	++++++++++++++++++++++++++++++++++++	+++++	$HH\Pi\Pi$	+++++	$++++\mp\mp\mp$	H
	A.5.2	Amenity Amenity		1,2,3,7				<u> </u>			3		1 - 2 -	3 -			ШН	 	 	7-	7-						Ш		<u> </u>	Ш
	A.5.3	Amenity	Site Formation and Landscape Works					$\Box\Box\Box$			1- 2-		3 -							7-								\square		Щ
	Roads Road D1-3		Site Formation and Roadworks	8,9,10,11,12	+++++	+++++	+++++	 	+++++	 	+++++	+ + + + +		 	++++	+++++++	8 - 8	9-	10 -	11 - 12		 	+++++	+++++	 	+++++	+++++	,+++++	 	+
	Road D2-3		Site Formation and Roadworks	8,9,10,11,12									8 - 9 -	10 -						11 - 12								Ш		Ш
	Road D2-3 CUE Road L2		Structures Site Formation and Roadworks	8,9,10,11,12	+++++	+++++	+++++	+++++		+++++	8- 9-		10 -	13-				 		11 - 12			++++++	++++++		++++++		/ 	 	+
	Road L3		Site Formation and Roadworks	8,9,10,11,12					8- 9	9-			10 -							11 - 12										ш
	Road L3 CUE Road L7-1		Structures Site Formation and Roadworks	15 8,9,10,11,12	+++++	+++++		+++++		+++++		++++	15-			8- 9-		10 -		11 - 12								++++		+
	Road L7-2		Site Formation and Roadworks	8,9,10,11,12													8- 9	9 -	10 -	11 - 12								шш		ш
	Road L9 Road L17		Site Formation and Roadworks Site Formation and Roadworks	8,9,10,11,12 8,9,10,11,12	+++++				8- 9	-		++++	8 - 9 -	10-				+++++++		11 - 12	11-	12-						+++++		+H
				Total color											ш													шш		ш
	Southeast of the Proje	te Development of G/IC, I&T, LSW, Open Space and Amenity areas										++++			++++			+++++++										+++++		+
	OU.4.1	District Cooling System	Site Formation and Site Development	1,2,3,5,6										1 - 2 -		3 -	5 -			6 -								шш		ш
	OU.4.2 OU.4.3	400kV ESS District PTI	Site Formation and Site Development Site Formation and Site Development		+++++	+++++	+++++	+++++		+++++	++++++	++++		1- 2-	++++	3 - 3 -	5 -			6 -								+++++		+H
	OU(I&T)4.4.1	Information and Technology - Zone 4	Site Formation and Site Development	1,2,3,5,6							1- 2-		3 -	5-				6-										ш		\pm
	OU(I&T)4.4.2 OU(I&T)4.4.3	Information and Technology - Zone 4 Information and Technology - Zone 4	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6	+++++	+++++	+++++	+++++		+++++		++++		1- 2-		1. 2.	5 -			6 -		6-						+++++		+
	OU(I&T)4.4.4	Information and Technology - Zone 4	Site Formation and Site Development	1,2,3,5,6										1 - 2 -		3 -	5 -			6 -										#
	OU(I&T)4.4.5 OU(LSW).4.1	Information and Technology - Zone 4 Logistic, Storage and Warehouse	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6 1,2,3,5,6							1- 2-		3 -	5 -		1 2		6-				6						+++++		+
	0.4.1	Open Space	Site Formation and Site Development	1,2,3,5,6,7										1 - 2 -		3 -	5 -			6 -			7 -							1
	0.4.2	Open Space	Site Formation and Site Development	1,2,3,5,6,7							1- 2-		3 -	5 -	++++	2	6 -			7 -			7					+++++		
	O.4.3 A.4.1	Open Space Amenity	Site Formation and Site Development Site Formation and Site Development	1,2,3,5,6,7 1,2,3,7				<u> </u>	<u> </u>	<u> </u>		<u>Ш</u> Н		1 - 2 -		3 -	3-						7-				ш		<u> </u>	$\pm \!$
	Roads Road D5-1	·		•		\prod	\Box	+ + + + + + + + + + + + + + + + + + +	+	$+ \Box \Box \Box$	2 2		10							11. 12		+ + + + + + + + + + + + + + + + + + +						+		#
	Road D5-1 CUE		Site Formation and Roadworks Structures	8,9,10,11,12 15				<u> </u>	<u> </u>	<u> </u>	J 9-		15 -				ШН	 	<u> </u>	12		<u> </u>					Ш		<u> </u>	Ш
	Road D5-2		Site Formation and Roadworks	8,9,10,11,12	$H\Pi\Pi$	+	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	$+\Pi\Pi$	+++++	+	$+\Pi\Pi$		8- 9-		10 -				+		+	11 - 12 -		$\coprod \coprod \coprod$	+	$\coprod \coprod$	+	++++++++++++++++++++++++++++++++++++	$+\Pi$
	Road D5-2 CUE Road D5-3		Structures Site Formation and Roadworks	8,9,10,11,12				<u> </u>	<u> </u>	<u> </u>		<u> </u>			ЩН	8- 9-		10 -	 			<u> </u>		11-	12 -		Ш		<u> </u>	Ш
	Road D5-3 CUE Road L1		Structures Site Formation and Roadworks	15 8.9.10.11.12	$H\Pi\Pi$	+	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	$+\Pi\Pi$	+++++	+	$+\Pi\Pi$		8. 0.		10-	15 -			+		+	11 - 12		$HH\Pi\Pi$	+	\coprod	+	++++++++++++++++++++++++++++++++++++	Π
	rvodu L I	<u> </u>	SILE FUTHALION AND KOAUWORKS	10,7,10,11,12				╁╁╁╁╂┞	ШШ	╁╁╁╁╂┞				7		101							12							Ш
Remaini	ng Phase Northeast of the Proje	ct Area				\prod	\Box	+ + + + + + + + + + + + + + + + + + +	+	$+ \Box \Box \Box$	$+ \square \square \square$	$\Pi\Pi$								+		+ + + + + + + + + + + + + + + + + + +	$+ \square \square \square$					+		HI.
	Site Formation and Sit	te Development of Commercial Development areas						 	<u> </u>	<u> </u>		ЩН	<u> </u>	<u> </u>	ЩН							<u> </u>							<u> </u>	$\pm \!$
	OU(MU)2.1.1	Mixed Use (Chau Tau Station)	Site Formation and Site Development	1,2,3,5,6		$\Pi\Pi$	$\Box\Box\Box$	+ + + + + + + + + + + + + + + + + + +	$+\Pi\Pi\Pi$	$+\Pi\Pi$	$+\Pi\Pi\Pi$	$\prod \prod$			Ш	1111111		1-	2-	3 -	5-				-					41
	Northwest of the Proje	ect Area				++++		+++++	++++	╫		++++		++++++	++++	+++++++	++++	 		+++++		+++++	+++++	+++++	 	+++++	+++++	.+++++	++++++++++++++++++++++++++++++++++++	+
	Site Formation and Sit	te Development of G/IC areas	0. 5	400-											Ш			<u> </u>												Ш
	G.1.3	AFCD Wetland Conservation Park Mangement Office	Site Formation and Site Development	1,2,3,5,6	+++++	+++++	+++++	+++++	+++++	++++	+++++	+ + + +	 		++++	+++++++		 	2-		5-									+
	South of San Tin Inter	change																												Ш
		te Development of G/IC areas Reserve	Site Formation and Site Development	12354	$++\Pi$			$+++\Pi$	$+++\mp$	$++++\mp$	$++++\Pi$	$+H\Pi$	++++++++++++++++++++++++++++++++++++	++++++++++++++++++++++++++++++++++++	$+H\Pi$			1-		3.				\bot						+
		Reserve	Site Formation and Site Development					 	<u> </u>	<u> </u>		<u> </u>		<u> </u>	ЩН				2 -	3 -	5 - 5 -									Ш
					+++++			++++1		$\square\square$		$\parallel \parallel \parallel$																\blacksquare		Ш
	South of the Project A Site Formation and Sit	te Development of G/IC, Residential and Commercial Development and C	Open Space areas							+++++		+ + + + +	 	+++++++	+ + + +													.+++++	+++++++	+
	G.5.7-2	Cultural & Recreational Complex	Site Formation and Site Development				$\Box\Box\Box$	+ + + + + + + + + + + + + + + + + + +	$+\Pi\Pi\Pi$	$+\Pi\Pi$	$+\Pi\Pi\Pi$	$\prod \prod$			Ш	1111111		1-	2 -	3 -	5-				-					Ш
	RSc.2.3 OU(MU)1.2.1	Public Housing Mix Use (San Tin Station)	Site Formation and Site Development Site Formation and Site Development		+++++		+++++	+++++	+++++	+++++	+++++	+ + + + +	 	 	+ + + +	 	+++++	 	2 -)- -					+
	0.2.1-3	Open Space	Site Formation and Site Development	1,2,3,5,6,7	ППП							$\Box\Box$			Ш		ПППП	1-	2 -	3 -	5 -			6-			7 -			
	O.2.3-3 Roads	Open Space	Site Formation and Site Development	1,2,3,5,6,7				+++++		╫	+++++	++++	 	 	++++	+++++++	++++	 	2 -	3-	5 -			6-			7-			H
	Road D1-4		Site Formation and Roadworks	8,9,10,11,12																	8- 9-		10 -			ШШ	11 -	12 -		Ш

Remarks:
[1] Construction Activity referring to the group of plant inventory will be used. 1. Site Formation - Site Clearance; 2. Site Formation - Ground Treatment (HAC); 4. Site Formation - Ground Treatment (HAC); 5. Site Formation - Site Clearance; 3. Site Formation - Ground Treatment (HAC); 4. Site Formation - Ground Treatment (HAC); 5. Site Formation - Ground Treatment (HAC); 6. Site Formation - Ground Treatment (HAC); 6. Site Formation - Ground Treatment (HAC); 7. Site Formation - Ground Treatmen