Paper WSC 4/06 For information

Progress of Key Initiatives in the "Policy Framework for the Management of Municipal Solid Waste (2005-2014)"

Key	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	Latest Progress
Initiatives											
Territory-	Implement		Implement		Implement	Implement		Implement			As at mid March 2006, 254
wide Source	source		source		source	source		source			housing estates have signed
Separation of	separation		separation		separation	separation		separation			up for the programme
Domestic	in 180		in 700		in 1,140	in 1,360		in all PRH			(representing 377,000
Waste	housing		housing		housing	housing		estates			households and a population
	estates		estates and		estates	estates					of 1,200,000).
			20% of			(equivalent					
			PRH			to about					
			estates			80% of the					
						population)					
Producer		Introduce	Introduce	Introduce	Introduce						ACE and LegCo EA Panel
Responsibility		the PER	regulations	regulations	regulation						will be consulted on the
Schemes		Bill to the	for WEEE,	for	for						proposed legislation in April
(PRS's)		LegCo	vehicle	packaging	recharge-						2006.
			tyres and	materials	able						
			plastic	and	batteries to						A study is being conducted to
			shopping	beverage	the LegCo						develop and evaluate PRS for
			bags to the	containers							plastic bags.
			LegCo	to the							
				LegCo							The scheme and regulatory
											measures for vehicle tyres are
											being prepared.
											A study is being any durity day
											A study is being conducted to
											develop and evaluate PRS for
											WEEE.

Key	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	Latest Progress
Initiatives											
MSW		Conduct a	Review								Details of the trial scheme on
Charging		3-month	findings of								MSW charging are being
		trial at	the trial and								developed.
		selected	develop								
		housing	legislative								
T 10 P		estates	proposal								
Land Policy	Continue to j	This is an on-going initiative.									
EcoPark		Commission			Commission						Funding was approved by the
		Phase I of			Phase II of						Finance Committee on 24
		the EcoPark			the EcoPark						March 2006.
											Works contract to be awarded
											in mid 2006.
Green	Continue to adopt a green procurement policy										A workshop on green
Procurement											procurement for government
											officers is being arranged.
Funding for	Continue to support recycling technology projects through ITF and SME Funding Schemes										This is an ongoing initiative.
Recycling											
Technology											
Projects		7				1	r	1		- <u>-</u>	
Landfill					Introduce	Introduce					Landfill disposal bans will tie
Disposal Bans					landfill	landfill					in with PRS and IWMF.
					bans on	bans on					
					WEEE and	packaging					
					vehicle	materials					
					tyres	and					
						beverage					
		Candard	Devel			containers				Completion	
IWMF		Conduct	Develop consultation							Commission the first	
		site search								phase of the	optimal technology mix and capacity is being developed.
			programme							IWMF in	capacity is being developed.
										mid 2010s	
										1110 20105	
					1		1	1	1		

Key	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	Latest Progress
Initiatives											
Landfill	Start EIA		Start EIA				Commission extensions of			Commission	
Extensions	for NENT		for WENT				SENT and NENT			extension of	
	& SENT									WENT	

Abbreviations

EA Panel – Panel on Environmental Affairs

EIA – Environmental Impact Assessment

ITF – Innovation and Technology Fund

LegCo – Legislative Council

NENT - North-East New Territories Landfill

PER Bill – Product Eco-responsibility Bill

PRH – Public Rental Housing

SENT - South-East New Territories Landfill

SME – Small and Medium Enterprises

STT – Short Term Tenancy

WEEE - Waste Electrical and Electronic Equipment

WENT - West New Territories Landfill

April 2006