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EXECUTIVE SUMMARY

This is the seventh monthly Environmental Monitoring and Audit (EM&A) Report for the
Drainage Services Department Contract No. DE/2005/03 entitled “Supply and Installation of
Electrical and Mechanical Equipment for Expansion of Shek Wu Hui Sewage Treatment
Works”. This report contains the results of the environmental monitoring for verification of
mitigation implementation conducted by the Environmental Team (ET) of the E&M
Contractor as required in the contract.

For the environmental monitoring activities, Action and Limit (A/L) Levels are defined levels
of impact recorded which represent levels at which a prescribed response is required. Action
Limit is an indication of a deteriorating ambient environment for which appropriate remedial
actions are likely to be necessary to prevent environmental quality from falling outside the
Limit Levels. If these are exceeded, construction works should not be preceded without
appropriate remedial action, including critical review of the methods. Baseline monitoring was
conducted by the Civil Contractor in December 2005 (Report No. 01284R0012).

The work activities this month consisted of testing and commissioning of E&M equipment at
pH Control System.

Site inspections by an Environmental Team were carried out on 5, 8, 12, 19 and 28 of
December 2006 with the representatives of the Engineer.

No deficiency was found during the site inspections for December 2006. Work activities and
mitigation measures were in compliance with the environmental protection regulations,
contract requirement and environmental permit.

The monthly EM&A meeting was held on 6 December 2006 with all of the parties (DSD, Civil
and E&M contractors, ETs, and the IEC) involved.

There was no complaint received or notification of summons or successful prosecution during
December 2006.

There was no reporting change during the reporting month.
The planned activities for January — March 2007 as regards E&M equipment are mainly the

installation and T&C (if required) for the 1) pH Control System and 2) modification work of
Scrapper at Final Sedimentation Tank Nos. 5, 7 and 8.
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1 Introduction

This is the seventh monthly Environmental Monitoring and Audit (EM&A) Report for
the Drainage Services Department Contract No. DE/2005/03 entitled “Supply and
Installation of Electrical and Mechanical Equipment for Expansion of Shek Wu Hui
Sewage Treatment Works”. The report was prepared by the Environmental Team,
Kingsford Environmental (H.K.) Ltd., of the E&M Contractor, Biwater Man Lee
Limited. This report is submitted to the Client, the Drainage Services Department, and
her Independent Environmental Checker, CH2M HILL Hong Kong Limited, for the
project. In addition, this report is to be submitted to EPD in accordance with the
requirement of the environmental permit (EP218-2005) and EM&A manual of the

project.

This report only presents the results of the environmental auditing of the project
activities regarding the E&M equipment installation conducted in the month of
December 2006. The auditing works include regular site inspections for verification of
the mitigation measures implementation as recommended in the EM&A Manual and as
detailed in the Project Profile for the project.

The contact information for the key personnel is shown in Appendix 1.

The job nature of the E&M contractor is mainly for installation of E&M equipment, all
hand-held’s breakers, bulldozer, concrete lorry mixer, dump truck and hand-held’s
poker, vibratory would not be used so that the impact from noise and dust would be low.
Also, the distance to the nearest sensitive receivers is large. Therefore, the potential
environmental impact imposed to the sensitive receivers would be low. Routine
environmental monitoring would be considered when deficiency is found or complaint
is received.

The sensitive receivers, locations of monitoring and control stations, action and limited
levels and event/action plan are shown in Appendix 2.

2  Work Activities during the Month

The work activities this month consisted of testing and commissioning of E&M
equipment at pH Control System.

The activities and dates of occurrence of each activity are summarized below in Table 1.
The Construction Programme is shown in Appendix 3.
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Table 1: Work Activities for December 2006

pH Control System
Testing and Commissioning of E&M equipment 27 Nov ’06 — 15 Jan ‘07*
* Scheduled dates only for completion of the activities.

3 Status of Environmental Protection

Air Quality

Appropriate mitigation measures for the activities are in place. Plastic covers with
stakes/weights are readily available and used for covering of exposed material for
control of dust. Water spray is available for dust suppression, if necessary.

Water Quality

The plastic covers for exposed soil, etc. are available for minimization of silt in the
run-off water during rainstorms, if necessary. Note that wastewater generated from the
off-site project office was collected in a storage tank and tanker-away regularly by a
licensed collector.

Anti-mosquito preventive measures, e.g. regular removal of stagnant water (if possible)
and/or spraying larvicide (if necessary) at any site area, are taken for mosquito control
and prevention, particularly for control of Dengue Fever and Japanese Encephalitis

diseases.

Noise

Plants with low noise emittance are preferred and are operated/maintained to reduce
noise. In this reporting month, work was carried out during normal working hours
(7am — 7pm Monday to Saturday) or otherwise specified in the contract. In the event of
a schedule change such that construction work would be performed during the
restricted hours (11pm — 7am and during general public holidays including Sundays), a
Construction Noise Permit would be required.
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Waste / Chemical Management

The construction waste materials are preferred to be removed promptly from the site.
Recyclable hard inert C&D materials should be taken to a public filling area (Tuen Mun
Area 38) whereas the non-inert C&D waste should be disposed of to NENT landfill at
Ta Kwu Ling or other disposal site approved by the control authority. Note that the
inert C&D materials should be reduced, reused and recycled if possible, before disposal.
Any substance identified as chemical waste would be disposed of properly by a
licensed collector. A trip ticket system for the disposal of C&D waste should be
conducted as required by the Waste Management Plan. Rubbish bins are provided
on-site for collecting general refuses as necessary. The general refuse would be
removed regularly and disposed to landfills by a licensed collector. A proper record of
each waste disposal, including the new bar-coded disposal delivery form, would be
kept to verify proper handling and disposal.

The status of permits and licenses is summarized in Table 2.

Table 2: Status of Permits and Licenses

Description Permit No. Valid Period Ref. Status
From To
. 20k
Env1r.0nmental EP-218/2005 16/06/05 End of PS1.39 Granted
Permit Project

* Particular Specification of Contract No. DE/2005/03

The implementation status of mitigation measures from EM&A Manual is attached in
Appendix 4.

4 Site Inspections

For this month, site inspections by an ET technician were carried outon 5, 8, 12, 19 and
28 of December 2006 with the representatives of the Engineer.

The site locations inspected were marked on a site layout plan and the location code
was recorded on the checklist. The site layout plan is shown in Appendix 5.

The work activities this month consisted of testing and commissioning of E&M
equipment at pH Control System.
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No deficiency was found during this month. Inspection checklists are annexed in
Appendix 5. Whereas all of the environmental aspects were inspected in the work areas,
the most applicable descriptions are addressed below.

Air Quality

No dusty material was found from the site areas or activities this month.

Water Quality

Some accumulation of water was observed in the pipe trench at pH Control System in
end of November 2006 and December 2006. The accumulated water in the pipe trench
at pH Control System was removed accordingly.

No surface run-off was observed during the site inspections this month. Note that the
regular inspections and preventive measures for the mosquitoes are being conducted
and recorded at least weekly by the Contractor.

Noise

During this month, the work activities and equipment used did not generate significant
noise. In this reporting month, no work was carried out during general public holidays
including Sundays.

Waste / Chemical Management

Refuse bins and waste storage/sorting area were provided for the collection of general
refuse and sorting the C&D materials.

No packaging waste or construction waste was disposed of to landfill by the licensed
waste collector this month.

The type and quantity of waste for final disposal during December 2006 is shown in
Table 3. Note that a record of each disposal is being kept.
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9]

Table 3: Type and Quantity of Waste Disposed of in December 2006

Types of Waste Quantity

Inert C&D Material Nil

Non-inert C&D Waste Nil

Chemical Waste Nil

General Refuse* 660 Litres

* Included the site office

Summary of Deficiencies and Remedial Actions

There were no deficiencies noted from the site inspections of December 2006.

Summary of Complaints and Remedial Actions
No complaints were received in December 2006. In the event of complaints, the

procedure for handling of the complaints is detailed in the EM&A Manual.

Summary of Summons and Prosecutions

No notification of summons and no prosecutions occurred in December 2006.

Monthly Environmental Auditing for the Coming Months
The planned activities for the coming three months (January — March 2007) as regards

E&M equipment consists of E&M equipment installation and T&C (if required), as
listed below:-

e pH control System
e Final Sedimentation Tank Nos. 5, 7 and 8

The anticipated environmental issues for January — March 2007 will be as follows:-
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e pH control System
—  The anticipated environmental issues will be related to:-
o the waste disposal from E&M equipment installation.

e the stagnant water, as testing/ commissioning of equipment/system
will be involved.

e the chemical handling (if any) during the T&C period.

» Final Sedimentation Tank Nos. 5, 7 and 8

-~ The anticipated environmental issues will be related to the waste disposal
from the E&M equipment installation.

9 Conclusions and Comments

The required weekly site inspections have been conducted. No deficiency was noted.
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Contact Information of Key Environmental Personnel



Contact Information for Key Personnel

Name Title Telephone | Fax

Mr. P. W. Lam (DSD) Engineer’s 2594-7305 2827-8532
Representative

Mr. K. K. Cheung (DSD) Engineer’s 2594-7338 | 2827-8532
Representative

Mr. W. S. Lui (BML) Site Agent 2671-2350 | 2671-2351

Mr. K. H. Lau (BML) Deputy Site Agent 2671-2350 | 2671-2351

Mr. S. M. Ho (BML) Site Waste Manager/ 2671-2350 2671-2351
Co-ordinator

Mr. Stanley Lau (KEL) ET Leader 2612-2817 | 2614-7012

Ms. Angela Lau (KEL) ET Site Inspector 2612-2817 | 2614-7012

Mr. David Yeung (CH2M) | The Independent 2507-2203 | 2507-2293

Environmental Checker




Appendix 2

Sensitive Receivers,
Location of Monitoring and Control Station,
Action and Limited Levels
and

Event/Action Plan
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Expansion of Shek Wu Hui Sewage Treatmen: Works

Drainags Services Deparmment EM&A Manual

2.6.10

N
~
B

i

olfactory senses to detect any odou

The observer should bring along a log book to record the findings. The log book should he kent
 the plant office where it can be inspected when necessary. The findings should include the
following:

the prevailing weather condition;

the wind direction;

location where odour is spotted;

possible source of odour;

perceived ntensity of the odour; and

duration of odour.

¢ & & & & o

The perceived intensity is to be divided into S levels which are ranked in the descending order
as follows:

. Extreme

. Strong
. Moderate
» Slight
L ]

Not detectable

Compliance Assessment

Action and Limit (A/L) levels that provide an appropriate framework for the interpretation of
monitoring results have to be agreed between ET, IEC, EPD and the Engineer before
commencement of the air quality monitoring. The air quality monitoring data shall be checked
against the agreed A/L levels. Recommended A/L levels are listed in Table 2.5.

Table 2.5 Proposed Action and Limit Levels for Impact Monitoring
l Parameter J Action Level ¥ Limit Level j
i TSP * BL<200 gm’,AL=(BL*13+LL)2 260 gm” o
| (24 hour average) | » BL>200 om® AL =LL

TSP * BL<384 gm” AL=(BL*13+LL)y2 500 gm”
, (1 hour average) | = BL >384 gm’, AL=LL

LS * BL<192ppb, AL =(BL * |3+LL)2 2.5 ppb

(at ASRs only) * BL>1.92ppb, AL=1L
Incidence of Any incidence of odour complaint received | Two or more complaints
odour complaints | through the Odour Complaint Register | through the Odour
| Complaint Register within

| | three months ]

(1) BL = Baseline level, AL = Action level, LL = Limit level.
Event and Action Plan (EAP) for Air QOuality

The EAP is based on the prescription of procedures and actions associated with the
measurement of certain defined levels of air pollution recorded by the environmental
momnitoring process and the agreed A/L levels. In case TSP A/L level exceedances occur, the ET,
the [EC, the Engineer and the Contractor shall observe the relevant actions of the respective
EAP listed in Tables 2.6 whereas relevant sections in DSD shall be responsible for the
implementation of the EAP as listed in Table 2.7 in the event of odour exceedance/complaint
for construction and operational phase respectively.




Drainage Services Department

Expansion of Shek Wu Hut Sewage Treatmnent Works

EM&A Manual

1able 2.6

Event/Action Plan for Air Quality Monitoring (Construction Phase)

EVENT

ACTION

ET

l

LEC

CONTRACTOR

ACTION LEVEL

Rectfy any unacceptable practice;

1. Exceedance for one | 1. ldentify source, investigate the causes of exceedance Check monitoring data submitted by ET, 1. Notify Contructor.

sample and propose remedial measures; -Check Contractor’s working method. Amend working methods if appropriate.
2. Inform [EC and ER; :
3. Repeat measurement to confirm finding.

2. Exceedance for two | 1. Identify source, investigate the causes of exceedance Check monitoring data submitted by ET; 1. Confirm receipt of notification of Submit proposals for remedial actions to 1EC
or more consecutive and propose remedial measures; Check Contractor's working method; exceedance i writing; within three working days of notification;
samples 2. InfornmIEC and ER; Discuss with ET and Contraclor on possible | 2. Notify Contractor; Implement the agreed proposals;

3. Advise the ER on the effectiveness of the proposed remedial neasures; 3. Enswe remedial measurcs  properly Amend proposal if appropriate.
remedial measures; Advise the ET on the effectiveness of the proposed implemented. '

4. Repeat measurements to confinn findings; remedial measures;

5. Increase monitoring frequency to daily; Supervise Implementation of remedial measures.

6. Discuss with IEC and Contractor on remedial actions
required;

7. If exceedance continues, arrange meeting with 1EC
and ER;

o 8. Ifexceedance stops, cease additional monitoring. o

LIMIT LEVEL ] o ) -

1. Exceedance for one | 1. Identify source, investigate the causes of exceedance Check monitoring data submitted by ET; 1. Confirm receipt of notification  of Take {mmediate action to  avoid further
sanple and propose remedial measures; Check Contractor’s working method; excecdance in writing; exceedance;

2. Inform Contractor, IEC, ER, and EPD; Discuss with ET and Contractor on possible | 2. Notify Contractor; Submit| proposals for renkdial actions to [EC
3. Repeat measurement to confinm finding; remedial measures; 3. Ensure remedial  measures  properly within three working days of notification;
4. Increase moniloring frequency to daily; Advise the ER on the effectiveness of the proposed implenented. Inplement the agreed proposals;
5. Assess effectiveness of Contractor’s remedial actions remedial measures; Amend'proposal if appropriate.
and keep IEC, EPD and ER informed of the results; Supervise implementation of remedial measures. :
6. H exceedance stops, cease additional monitoring.
S — i -
2. Lxceedance for two | ). Notify IEC, ER, Contractor and LPD; Discuss amongst ER, ET, and Contractor on the | |. Confirm  receipt of notification  of Take ipunediate action to  avoid further
or more conseculive | 2. Identify source, investigate the causes of exceedance potential remedial actions; exceedance in writing; excccdzu]\ce;
summples and propose remedial measures; Review Contractor’s remedial actions whenever | 2. Notify Contractor; Submit proposals for remedial actions to IEC
3. Repeat measurentent to confirm findings; necessary (o assure their effectiveness and advise | 3. In consolidation with the IEC, agree with within tlirce working days of notification;
4. Increase nwnitoring frequency 10 daily; the ER accordingly; the Contractor on the remedial measiwes (o Inplement the agreed proposals;
5. Carry out analysis of Contractor's working procedures Supervise the implementation of remedial be implemented; Resubmyt proposals if problem still not under
{o determine possible mitigation to be implemented; neasures. 4, Ensure remedial measures  properly control;
6. Amange meeting with 1BC and ER to discuss the implemented; Stop the!relevant portion of works as determined
renxdial achons to be taken; 5. If exceedance continues, consider what by the ER until the exceedance is abated.
7. Assess effectiveness of Contractor’s remedial actions portion of the work is responsible and
and keep IEC, EPD and ER informed of the results; instruct the Contractor to stop that portion
8. [ exceedance stops, cease additional monitoring. of work wntil the exceedance is abated.
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Impact Monitorine for Construction Noise

e

Noise monitoring shall be carried out at ajj designated mMOnionng stations. The monitoring
frequency shall depend on the scale of the construction activities. The following is an initial
guide on the regular monitoring frequency for each station on a weekly basis when noise
generating activities are underway: o
*  one set of measurements between 0700 s I'800 hours on ﬁ&fﬁzéﬁ\;éékdaysi

If' construction works are extended to include works during the hours of 1900 - 0700.
Applicable permits under NCO shall be obtained by the Contractor.

In case of non-compliance with the construction noise criteria, more frequent monitoring, as
specified in the Action Plan in Table 5.3, shall be carried out. This additional monitoring shall
be continued until the recorded noise levels are rectified or proved to be irrelevant to the
construction activities.

Before commencement of impact monitoring, the ET Leader shall Inform [EC of the impact
monitoring programme such that the IEC can conduct an on-site audit to ensure the accuracy of
the monitoring results.

The Action and Limit levels for construction noise are defined in Table 5.2. Shall
non-compliance of the criteria oceur, action in accordance with the Action Plan in Table 5.3

Table 5.2 Action and Limit Levels for Construction Noise
| Time Period Action Level | Limit Level
| 0700 — 1900 hours ; When one documented ; 75 dB(A) |

| on normal Weekdazs complaint is received

iawry )
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Table 5.3 Event/Action Plan for Construction Noise
EVENT ACTION -
ET IEC ER 'CONTRACTOR
Action Level L. Notify IEC and ER; Review the analysed results Confirm receipt of Submjt'; noise mitigation proposals to
2. Carry out investigation; submitted by the ET; notification of failure in [EC,;
3. Report the results of investigation to the 2. Review the proposed writing; Implen‘lem noise mitigation
IEC, ER and Contractor; remedial measures by the Notify Contractor:; proposals.
4. Discuss with the Contractor and Contractor and advise the Require Contractor to
formulate remedial measures ; ER accordingly; propose remedial measures
5. Increase monitoring frequency to check 3. Supervise the for the analysed noise
mitigation effectiveness. implementation of remedial problem;
nieasures, Ensure remedial measures
are properly implemented.
Limit Level 1. Identify source; 1. Discuss amongst ER, ET, and Confirm receipt of Take ilrl'llllf:diate action to avoid
2. Inform IEC, ER, EPD and Contractor; Contractor on the potential notification of failure in further:exceedance;
3. Repeat measurements to confirm remedial actions; writing; Submit proposals for remedial
findings; 2. Review Contractors remedial Notify Contractor; actions to IEC within 3 working
4. Increase monitoring frequency to check actions whenever necessary Require Contractor to days of notification;
mitigation effectiveness: to assure their effectiveness propose remedial measures Implement the agreed proposals;
5. Carry out analysis of Contractor’s and advise the ER for the analysed noise Resubunit proposals if problem still
working procedures to determine - accordingly; problem; not under contro;
possible mitigation to be implemented; 3. Supervise the implementation Ensure remedial measures Stop the relevant portion of works
6. InformIEC, ER and EPD the causes and of remedial measures. properly implemented: as detell'lllincd by the ER unti! the
actions taken for the exceedances: If exceedance continues, exceedance is abated.
7. Assess effectiveness of Contractor’s consider what portion of the
remedial actions and keep IEC, EPD and work is responsible and
ER informed of the results; instruct the Contractor to
8. Ifexceedance stops, cease additional stop that portion of work

monitoring,

until the exceedance is
abated.
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Work Programme for DE/2005/03
Supply and Installation of E&M Equipment for Expansion of Shek Wi Hui Sewage Treatment Works

12 | Task Name Duration Start I Finish 5 | 0 | N [ D }200‘; T 12007 ]200&:
T | Contract Construction Period 1067 days:  Tue 10206, Sun 15711708 :
7 Commancement of Werks e ——— s — Gdays T ie 1422 Tue 1472708
3 Sectlon | of Works « Design, Submisgion & Approval 120 days:
4 Civil Hequirement for Mew Air Siowes House No.Z H 60 days Tue 142006 i 1474106
5 it Requirament faf Division Purmp Bits, RASFSAS Pimping Siafion - G " Sun 14/5/08
[ Chvii Requirement for All other Section of Works 120 days Tue 147206 Tue 13/6/06
7 @A drawings & design for all Section: of Works © 10deys!  Tust4m6.  Tue 13606 ;
] Process Deslgn T Ty |
] o Prefiminary Process Design : T : 45 days
ia Initia) Laboratory Analysis works for process design : 7 days Sun 30/
™ st Process Besign with Difterart Scenanos Y Wi 344706
2 Finalize the process design wilh the seiected scenarios o 43 daye ik
773 ]  Section nof EAM Works . 1odays
5 1, T&C of Diansity Cument Baffies for first axisting F&T © 4gdays
5 §, TR ¥ Dieneity Carrert Baites for second edsting F8T i days :
e | i, T&E oF Tiansty Carrem Bafiles for ind sdsting FST 22 days Fri 154706 ;
17 Giiginal Compielion date for Section it Gdays:  Sun 180/00
T8 Soction Til of ELM Works " 158 daye. Mion TORAR | Tum 3111106 :
19 T Pielwery oF Matersal - desing pUMpS and pipework {shori ship due i change of 102 days | Mon 165706 Fh 2t
civil works zequiremnent) . :
20 Instaliation of pH Cantrot System for Bioreaters B &6 days Thu 31/876 Sat 41108 :
7| Testing & Comumissioning of pH Corntrol System for Bioreators : 47 days Sun 5108 Tue 211106
frd Criginal Comglztion date for Section HI Odays: Mon 15H0/D6 . Mon 16M0/06
3 Section 1V of E&M Worka ) ' T g days i) Fri 1418707
Tl Beivvary of Densily Eurent Bafins T daye S RIS
175G oF Dehaily Current Bafiies for forih exstng FET ; 3 days BRI S a7
i TEE of Density Gurent Batfies for fifth exsiing FET A0days . Sun 17AG7 T Ran 4607
T4 of Densily Current Satfies for sidh exisiing FST S0daye: Tue 1707107 Wed $5/8/07
78 I, T&C of Density Current Baffles. for seventh existing FST : 0daysi TRUIEEDT.  Fri 07
] Sechion V of EAM Works A TTTiiddaye ERAGSMT San 40T :
Ex] Balivery of Thidkeaing Cabiuges 7 Sdayst SR BT TR VG
3 instaliation of new SAS thickening system : 36 days Er {857 Fri 15/8/07
3 T of new SAS hidkaning syster 35 days T Sal 150707 S AT H :
=) Canfrmation of Focession of Site e G days Tite 21407 ; Foe ZHIGT - ’ 2:
34 Section V1 of ERM Works 46days. Sat1A7M7;  Frit7riens : i : J—
35 Fioat Time for Possession of Sile 121 days Sat 14767 ¢ Sun TIHO7 H :
® Afier Possessionof Ste T BV days Won 12H1M0T | Fri 1710708 :
37 Daiivary of Air glewer "7 T : Sdays T TER S0HAT0F T ion STHBIEY
g3 Belivary of Swilahboard in ABH 22 T T M T T s s
£ instailztion of new Al bIGWEr Housa BqUMent SGH days . Wion 124407 T Wed 2RI i
a0 ™" F&C of new Air bicwer house equipment & interfacing with edsting equipm: Edays T 178708
il 1, TBC of interfacing works between new and existing equipment 51 days Fii 1710608
[7] Confirmation of Data of Pocession of Site for Section VIl : Odaysi Wed 142107 Wed 147207 P
42 Section Vil of EZM Works 402 days - Fi110m8 : H + 110
= Fiot Tirie for Peasession of Sia T Gy W T2ARI0T WA BTG
[ ‘After Posseasion of Sre 3Rz days  Th 10AME  FrATHOGE
® Bielivery ot Fiow Svision Pumps " T i SHEI0E o
7 {ERE oF wew Fiow Division Fumps Bis Mad T dage T BARE
[ 1, T&C: of rew Fiow Division Pumps Pils No.2 SGdays]  Wed DB Mon 77708
) retaliafion of BRS ) E 345 daysT  Tho 16A/8T  Wied 1058 :
50 Prepare & implement of SGTH test for BRS 7 days Wed 17508
Testing & Commssioning of BRS TG days i T8
TR Fvew FST dishibution chamber 0 days thi 18706
<) Confirmation of Date of Pocassion of Site for Seclicn Vill 0 days Wed {4/4/67 -
= Section Vil of E&M Warks ST ST days: Sun VT | Thi 188 : : :
55 Fleat Time for Possession of Site: 120days: Suni1MU07.  Sun9/a08
5% Deivary of RAS/AS Bump — 7 7" 7T TS dayst  San 44N 1107 Mon 102107
57 After Posseasion of Site e T2 days;  Tue AIHZIT | Thu 18508 ;
5 ataiiation o RASISAS Furpig Sletion T ARa ey | TRe NI N TS
) R Commissioning of RAS/SAS Pumping Station 5 days Sat 1308 Thu 15/9/08
50 instaiiation of New ESTs T TN daye s Tae 11:121075 S THAGE § i
& Commissioning of New F&Ts Seays:  Sat1amua.  Thu1a/e08
= % T&C of remaining works Inside RAS/SAS Pumping Station Mdays: MoendEMi0A]  Sat1aTion
& Confirmation of Date of Pecsss of e for Saction (X " : Gdays T Wed TRAIDY T Wed T8HATT
£ Section X of E&R Works e {88 days satsmos Tue 16/6/08
& Fioat Tim for Possession of St i ey Sal TG S A0
3 " Diefivery of New Bress e ' 3 days? " Mon TIAGET Tile T/108 ) : :
57 ‘A Bossession of Site TTi%6 days Wed TUSIOE . Tua 18108
68 I, TEC of DG/ Chemical waste store : Sdays: Wed 1458,  Mon 14/3/08
] 1, TEC of new Sludge Canditioning Tanks { az0days: Wed MDA Wed 10508 .
7a Tnstaliationt of new Bress House Equipment : i days  Wed 14051087 Tue 908 ; -
71 Eommissioning of new Press House Fquipment Faays| Wed 1048708 Tuw 167908
7z Bection X of &M Works - Refmaining Works 1007 days;  Tue 14208 | Sun 1611708 14.,:_#—“ {art1
73 Deodourisation systemn, waste gas bumer and rermaining E&M works 007 days Tue 14/2/06 Sun 16F1/08 : I 37 ] 1
73 Bematish the tecommissionad DAF Unit iR days " Hon 49107 ; : : :
¥ Givil Work for New SAS Thickeaing House : 30days  Wed 12407
= G B Bdays: Sun 14:19:0?5 Bur, 14707 : P
7T Cantract Campletion Date: : Gdays: Sun16A1/087  Sun 181708 $ea
Date: 1 November 2006 Task Progress e Milestono & Rolied Up Task z Rolled Up Milestore > External Tasks FEETeE Exernal Milestone External Mitestane > External Milestane 4%
ﬁ:ﬁ,z Biwater ManLee Lud split s, Criieal [ 71 summay e  Rolled Up Spiit i .. TolledUpProgress TENWESSENMM  Project Summary Extermal Mitestone @ External Milestoro Deadiine

Page 1071
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APPENDIX B IMPLEMENTATION SCHEDULE OF MITIGATION MEASURES

Impiementation Schedule for Air Quality Control

idy Location / Illlplsifllel]titiOIl : R‘elevant
Environmental Protection Measures PR, Implementation Agent ages ~ . Legistation &
Ref” Timing .
D C s) Guidelines
Annex 1| Dust mitigation measures stipulated in the Air Pollution Control Work sites / Contractor Air Pollution
S1.7.1 (Construction Dust) Regulation shall be incorporated to control dust during f Control
emission from the Site. Notice shall be given to the authority prior to construction ; (Coustruction Dust)
commencement of works. period E Regulation
Annex 1| Exposed area of inlet screw pumping station excluding its inlet | SWHSTW / DSD N N
SL7.6 - | chamber; and sludge holding tanks should be covered, with the | during design and !
S1.7.9 foul air drawn through deodourizers and discharged afier | Operation stage }
treatment.  Exposed area of grit channels, flume channels and !
effluent launder channels of primary sedimentation tanks should
be covered.

# The section number in the Project Profile for Expansion of Shek Wu Hui Sewage Treatment Works (Application No. DIR-121/2005)
* D = Design, C = Construction and O = Operation

ZAsNEM&A Manua\SWH\Draft 1\229DS_EM&A_App B.doc Page 1 of 12

I




Drainage Services Department

Expansion of Shek Wu Hui Sewage Treatment Works

EM&A Manual

Implementation Schedule for Water Quality Control

i Implementation Relevant
pp . . Location / . Stages * sy o
Environmental Protection Measures o Implementation Agent 4 Legislation &
Ref" Timing -
D C |10 Guidelines
Annex 2 The practices outlined in Practice Note for Professional Persons on | Work site / Contractor N ProPECC PN 1/94;
52.4.4 Construction  Site  Drainage, Professional Persons Environmental | During the i WPCO, Waste
Protection Department, 1994 (ProPECC PN 1/94) including the use of | construction 1 Disposal Ordinance
sediment traps, wheel washing facilities for vehicles leaving the site, | period i
adequate maintenance of drainage systems to prevent flooding and |
overflow, sewage collection and treatment, and comprehensive waste |
management (collection, handling, transportation, disposal) procedures i
should be adopted to minimize the potential water quality impact from |
construction site runoff and various construction activities, i
i
ZAesNEMEA Manua\SWH\Draft 1229DS_EM&A_App_B.doc Page 2 of 12
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Drainage Services Department EM&A Manual
op Location / Impl‘ementz:t‘ion Relevant
Environmental Protection Measures P Implementation Agent Stages * | Legislation &
Ref* Timing ! o
D C |0 Guidelines
Annex 2 Construction Runoff and Drainage Work site / Contractor N ‘ ProPECC PN 1/94;
S52.44 B At the start of site establishment, perimeter cut-off drains to direct During the é WPCO, Waste
off-site water around the site should be constructed and internal | construction Disposal Ordinance
drainage works and erosion and sedimentation control facilities | period

implemented. Channels, earth bunds or sand bag barriers should be
provided on site to direct stormwater to silt removal facilities. The
design of the temporary on-site drainage system will be undertaken
by the contractor prior to the commencement of construction,

The design of efficient silt removal facilities should be based on
the guidelines in Appendix A1 of ProPECC PN 1/94, which states
that the retention time for silt/sand traps should be 5 minutes under
maximum flow conditions. Sizes may vary depending upon the
flow rate, but for a flow rate of 0.1m’s™" a sedimentation basin of
30m® would be required and for a flow rate of 0.5m’s the basin
would be 150m’. The detailed design of the sand/silt traps will be
undertaken by the contraclor prior to the commencement of
construction,

Ideally, construction works should be programmed to minimize
surface excavation works during the rainy season (April to
September). All exposed earth areas should be compacted and
vegetated as soon as possible afler earthworks have been
completed, or alternatively, within 14 days of cessation of
earthworks where practicable, If excavation of soil cannot be
avoided during the rainy season, or at any time of year when
rainstorms are likely, exposed slope surfaces should be covered by
tarpaulin or other means.

The overall slope of the site should be kept to a minimum to reduce
the erosive potential of surface water flows, and all trafficked areas
and access roads protected by coarse stone ballast. An additional
advantage accruing from the use of crushed stone is the posilive
traction gained during prolonged periods of inclement weather and
the reduction of surface sheet flows.

LAesNEMEA ManuaN\SWH\Draft 1229DS_EM&A App B.doc

Page 3 of 12
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I
Implemcutatfon Relevant
> i !
e Environmental Protection Measures Lusatpn ! Implementation Agent Stages * | Legislation &
Ref” Timing ; AN
D Cc |0 | Guidelines
Annex 2 Construction Runoff and Drainage (Cont’d) Work site / Contractor N ! ProPECC PN 1/94;
S2.4.4 . All drainage facilities and erosion and sediment control structures | During the ‘ WPCO, Waste
should be regularly inspected and maintained to ensure proper and | construction Disposal Ordinance
efficient operation at all times and particularly following | period

rainstorms. Deposited silt and grit should be removed regularly and
disposed of by spreading evenly over stable, vegetated areas.
Measures should be taken to minimize the ingress of site drainage
into excavations. If the excavation of trenches in wet periods is
necessary, they should be dug and backfilled in short sections
wherever practicable. Water pumped out from trenches or
foundation excavations should be discharged into storm drains via
silt removal facilities.

Open stockpiles of construction materials (for example, aggregates,
sand and fill material) of more than 50m’ should be covered with
tarpaulin or similar fabric during rainstorms. Measures should be
taken to prevent the washing away of construction materials, soil,
silt or debris into any drainage system.

Manholes (including newly constructed ones) should always be
adequately covered and temporarily sealed so as to prevent silt,
construction materials or debris being washed into the drainage
system and storm runoff being directed into foul sewers. ,
Precautions to be taken at any time of year when rainstorms are
likely, actions to be taken when a rainstorm is imminent or
forecasted, and actions to be taken during or after rainstorms are
summarized in Appendix A2 of ProPECC PN 1/94. Particular
attention should be paid to the control of silty surface runoff during
storms events, especially for areas located near steep slopes.

ZAesHEM&A ManuaNSWH\Draft 1\229DS_EM&A_App_B.doc

Page 4 of 12




Expansion of Shek Wu Hl{l Sewage Treatment Works

Drainage Services Department EM&A Manual
PP - . Location / . lmpéetmentz:t o Relev?m
Ref" Environmental Protection Measures Timing Implementation Agent ages Legisiation &
g i o
: D C (¢] Guidelines
Annex 2 Construction Runoff and Drainage (Cont’d) Work site / Contractor v ProPECC PN 1/94;
S2.4.4 . All vehicles and plant should be cleaned before leaving a | During the WPCO, Waste
construction site to ensure no earth, mud, debris and the like is | construction Disposal Ordinance
deposited by them on roads. An adequately designed and sited | period
wheel washing bay should be provided at every site exits and wash-
water should have sand and silt settled out and removed at least on
a weekly basis to ensure the continued efficiency of the process.
The section of access road leading to, and exiting from, the wheel-
wash bay to the public road should be paved with sufficient backfill
toward the wheel-wash bay to prevent vehicle tracking of soil and |
silty water to public roads and drains.
. On-site drainage system should be equipped with oil interceptors to ;
separate oil/fuel from contaminated storm water. |
|
Annex 2 General Construction Activities Work site / Contractor N [ ProPECC PN 1/94;
82.4.4 ¢ Construction solid waste, debris and rubbish on site should be | During the ‘ WPCO, Waste
collected, handled and disposed of properly to avoid water quality | construction ‘ Disposal Ordinance
impacts. period l
»  All fuel tanks and storage areas should be provided with locks and ’
sited on sealed areas, within bunds of a capacity equal to 110% of |
the storage capacity of the largest tank to prevent spilled fuel oils !
from reaching water sensitive receivers nearly.
Annex 2 Sewage from Construction Workforce Work site / Contractor N ProPECC PN 1/94;
52.4.4 *  Sewage from construction workforce should be handled by portable | During the WECO, Waste
chemical toilets or sewage holding tanks with the sewage regularly | construction | Disposal Ordinance
collected by a reputable sewage collector for disposal at, for | Period ‘
example, SWHSTW. Sewage from on-site toilets should be diverted !
to and stored within sewage holding tanks for later disposal. |
Annex 2 The implementation programme of the village sewerage should be | SWHSTW/ DSD N | ProPECC PN 1/94;
5253 — monitored to achieve the target sewerage connection to communal During the 1 WPCO, Waste
S52.5.11 sewers. operation period Disposal Ordinancp_J

ZiesO\EM&A Manua\SWH\Draft 1\229DS_EM&A_App_B.doc
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T
Implementation

rr » Location / * Relevant
Environmental Protection Measures s Implementation Agent Stages * | Legislation &
Ref Timing ' S
D C 110 Guidelines
Annex 2 Standby equipment will provide further safeguard on proper functioning | SWHSTW/ DSD N N ProPECC PN 1/94;
S2.5.12 of all key treatment facilities e.g. standby air blowers to ensure adequate | During the \ WPCO, Waste
air supply for the biological treatment process and standby pumps to | design and Disposal Ordinance

prevent any overflow of sewage due to mechanical failure of pumps. In | operation period
the remote case that untreated effluent is discharged, an emergency
contingency plan has been formulated to minimize the impact of
emergency discharges and facilitate subsequent management of
emergency. If there is a power failure, the plant manager will start up the
emergency generator to provide electricity supplies for the pumps and
regularly monitor the quality of effluent discharge.

Annex 2 Routine monitoring of the effluent quality from the SWHSTW should be | SWHSTW/ DSD N | ProPECC PN 1/94;
! S2.7.2 conducted in order to satisfy the conditions of the WPCO discharge | During the WPCO, Waste
licence. operation period Disposal Ordinance
# The section number in the Project Profile for Expansion of Shek Wu Hui Sewage Treatment Works (Application No. DIR-121/2005)
* D = Design, C = Construction and O = Operation
|
|
Z\esNEM&A Manual\SWH\Draft 1\229DS_EM&A_App_B.doc Page 6 0f 12
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Implementation Schedule for Waste Management

Implementation Relevant
' v 3 i
Pl# Environmental Protection Measures L,OL.M.IOH/ Implementation Agent Stages * | Legislation &
Ref Timing ' o
D C |.0 Guidelines

Annex 3 Waste Reduction Measures at Planning and Design Stage Work site / DSD \/ ! ProPECC PN 1/94;
S3.5.1 » The levels of structures should be designed such that excavation During the : WPCO, Waste

could be minimized as far as practicable. planning and : Disposal Ordinance

* Excavated materials generated from construction works to be re-used | design stage
on-site as far as practicable to reduce off-site disposal.

¢ Control measures recommended under the prevailing ETWB
circulars should be strictly followed to ensure proper management of
the C&D materials with an aim to minimize the generation of C&D
material and maximize the use of inert C&D material.

ZNesOEM&A Manua\SWH\Draft 1\229DS_EM&A_App_B.doc Page 7of 12 !
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InlplCIIlcll(il(iOIl Relevant
°p i Ay N I ” .
't Environmental Protection Measures L’o‘c.at.mn/ Implementation Agent Stages * | Legislation &
Ref” Timing T SN
D C 0 Guidelines
Annex 3 Waste Reduction Measures at Construction Stage Work site / Contractor N ProPECC PN 1/94;
S3.5.1 »  Measures recommended in the ETWB TCW No. 15/2003 should be | During the WPCO, Waste
followed to require the contraclor to prepare and implement an | construction Disposal Ordinance

enhanced Waste Management Plan (WMP) to encourage on-site | period
sorting of C&D materials and to minimize their generation during
the course of construction.

»  For the demolition works, the contractor shall submit a method
statement for the works as part of the WMP. The Contractor shall ;
include in the method statement the sequence of demolition and the :
work programme to facilitate effective recovery of reusable and/or '
recyclable portions of the C&D materials at the earliest stage, so as
to minimise the need for subsequent sorting.

»  Segregation and storage of different types of waste in different
containers, skips or stockpiles to enhance reuse or recycling of i
materials and their proper disposal.

»  Separate labelled bins shall be provided to segregate aluminium cans
from other general refuse generated by the work force, and to ‘
encourage collection of by individual collectors.

»  Any unused chemicals or those with remaining functional capacity
shall be recycled.

»  Maximising the use of reusable steel formwork to reduce the amount
of C&D material. |

»  Prior to disposal of C&D waste, it is recommended that wood, steel !
and other metals shall be separated for re-use and / or recycling to
minimise the quantity of waste to be disposed of to landfill.

+  Proper storage and site practices to minimise the potential for
damage or contamination of construction materials.

#»  Plan and stock construction materials carefully {o minimise amount
of waste generated and avoid unnecessary generation of waste.

+  Minimize over ordering of concrete, mortars and cement grout by
doing careful check before ordering. i

ZAeSNEM&A ManuahS WH\Draft 1229DS_EM&A_App_B.doc Page 8 of 12
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PP
Ref*

Environmental Protection Measures

Location /
Timing

Implementation Agent

Implementation
Stages * |

D C|O

Relevant
Legistation &
Guidelines

Annex 3
5352~
S3.5.5

Good Site Practices

nomination of approved personnel, such as a site manager, to be
responsible for good site practices, and making arrangements for
collection of all wastes generated at the site and effective disposal to
an appropriate facility.

training of site persorne! in proper waste management and chemical
waste handling procedures;

Provision of sufficient waste disposal points and regular collection
for disposal;

appropriate measures to minimise windblown litter and dust during
transportation of waste by either covering trucks or by transporting
wastes in enclosed containers;

regular cleaning and maintenance programme for drainage systems,
sumps and oil interceptors;

a Waste Management Plan should be prepared and should be
submitted to the Engineer for approval; and

a recording system for the amount of wastes generated, recycled and
disposed (including the disposal sites) should be proposed.

In order to monitor the disposal of C&D material at landfills and
public filling facilities, as appropriate, and to control fly tipping, a
trip-ticket system should be included as one of the contractual
requirements to be implemented by an Environmental Team
undertaking the Environmental Monitoring and Audit work. The
measures recommended in ETWB TCW No. 31/2004 should be
followed.

Work site /
During the
construction
period

Contractor

v o ProPECC PN 1/94;
WPCO, Waste
| Disposal Ordinance

ZAeSNEM&A ManuaNSWH\Draft 1\229DS_EM&A_App_B.doc
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Expansion of Shek Wu Hui Sewage Treatment Works

(that is, public fill) and C&D waste. In order to minimise the
impact resulting from collection and transportation of C&D
material for off-site disposal, the excavated material comprising fill
material should be reused on-site as backfilling material as far as
practicable. C&D waste, such as wood, plastic, steel and other
metals should be reused or recycled and, as a last resort, disposed
of to landfill. A suitable area should be designated within the site
for temporary stockpiling of C&D material and to facilitate the
sorting process.

Drainage Services Department EM&A Manual
PP ) Ixnplementaﬁon Relevant
Ref" Environmental Protection Measures L,‘;?ﬁ:il::n/ Implementation Agent Stages 1 Legislation &
g D C o Guidelines

Annex 3 | General Refuse Work sites / Contractor Rk EIAO-TM and Noise

S$3.56 . . . Duri z rli
+ General tefuse should be stored in enclosed bins or compaction colilr;gicdtlifm ontrol Ordinance
units separate from C&D material. A reputable waste collector eriod
should be employed by the contractor to remove general refuse P
from the site, separately from C&D material. An enclosed and
covered area is preferred to reduce the occurrence of 'wind blown'
light material,

Annex 3 | Construction and Demolition Material Work sites / Contractor N EIAO-TM and Noise
3 3.5. . . . Duri Control Ordinan
83.5.7 + The C&D material generated from the site formation and cof;giéltlifm ontrot Brdmance

demolition works should be sorted on-site into inert C&D material period

'Z:\cs‘)\EM&A Manua\SWH\Draft 1\229DS_EM&A_App_B.doc
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Expansion of Shek Wu Hui Sewage Treatment Works

Drainage Services Department EM&A Manual
op Location / lmplementat}ion Relevant
Environmental Protection Measures pration Implementation Agent Stages * | Legislation &
Ref' Timing ‘ Lo
D C |0 Guidelines
Annex 3 Chemical Wastes Work sites / Contractor v o EIAQ-TM and Noise
53.5.8 . . . Duri Contro! Ordinance
« When chemical wastes are produced at the construction site, the Hrng tI}e niro !
. . . . construction
Contractor would be required to register with the EPD as a period ‘

Chemical Waste Producer and to follow the requirements stated in
the Code of Practice on the Packaging, Labelling and Storage of
Chemical Wastes. Good quality containers compatible with the
chemical wastes should be used. Appropriate labels should be
securely attached on each chemical waste container indicating the
chemical characteristics of the chemical waste, such as explosives,
flammable, oxidizing, irritant, toxic, harmful, corrosive, etc. The
Contractor shall use a licensed waste collector to transport and
dispose of the chemical wastes in accordance with the Waste
Disposal (Chemical Waste) (General) Regulation.

# The section number in the Project Profile for Bxpansion of Shek Wu Hui Sewage Treatment Works (Application No. DIR-121/2005)
* D = Design, C = Construction and O = Operation

Z2esNEM&A Manua\SWH\Draft 1\229DS_EM&A_App_B.doc Page 11 of 12
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Expansion of Shek Wu Hl‘n Sewage Treatnent Works

Drainage Services Department EM&A Manual

Implementation Schedule for Noise Control

Implementau’;on Relevant
DP H
Pl Environmental Protection Measures Lo?at'lon/ Implementation Agent Stages * | Legislation &
Ref’ Timing ‘ o
D C O Guidelines
Annex 4 Use of quiet PME Work sites / Contractor v | EIAO-TM and Noise
S4.7.1 During the Control Ordinance
construction
period
Annex 4 Good Site Practice Work sites / Contractor N EIAO-TM and Noise
4.7. . . ing t Control Ordinance
S47.3 » Only well-maintained plant should be operated on-site and plant During h.e ontrol Ordinance
construction !

should be serviced regularly during the construction phase; period
|

« Silencers or mufflers on construction equipment should be utilised,
if found necessary, to further reduce noise, and should be properly
maintained during the construction phase;

« Mobile plant should be sited as far away from NSRs as possible;

+ Machines and plant (such as trucks) that may be in intermittent use
should be shut down between work pericds or should be throftled
down to a minimum;

» Plant known to emit noise strongly in one direction, should, where
possible, be orientated so that the noise is directed away from
nearby NSRs; and :

o Malerial stockpiles and other structures should be effectively

utilised, wherever practicable, in screening noise from on-site
construction activities, ‘

# The section number in the Project Profile for Expansion of Shek Wu Hui Sewage Treatment Works (Application No. DIR-121/2005)
* D = Design, C = Construction and O = Operation

ZAesNEM &A Manua\SWH\Draft 1\229DS_EM&A_App_B.doc Page 12 of 12 ‘




Appendix 5

Site layout plan
and

Site Inspection Checklists



Shek Wu Hui STW — Expansion E&M Works
EM&A Site Inspection — December 2006
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SHEK WU HUI SEWAGE TREATMENT WORKS - CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

ENVIRONMENTAL SITE INSPECTION CHECKLIST

Inspection Date:  Dgeoymnber & _ ook Time: OF b = o pf
Inspected By:
[EC: / E&M-Contractor
, Representative: M ey | 5ol e 0
- Lj * #
DSD Environmental
Representative:  jt 4. Yo Team Inspector: Priawlee 1o
Weather
Condition I VA e ] [ ]
Sunny Fine Overcast Drizzle Rain Storm Hazy
Temperature °C Humidity %
Wind ] /| ] ] Direction
Caim Light Breeze Strong
Ref. Brief Description Site Activity Compliance Action Required/
No." of Mitigation Location® | veo | No | N/A | Unk | Responsible Party®
Air Quality - Dust
1 Water spray 5 v
2 Cover debris v
A
3 Wet & cover stockpile <
Skip hoist
4 ip hois v
5 Vehicle washing v
6 Clear of dusty material . 4
7 Water spray on road \//
8 Cement bags \/’
9 Dusty material 14/ '
10 Cover belt conveyor - /
Woater Quality
11 Storm drains [ \/
12 Sand/silt removal
facilities \/
13 Exposed soil surface \/
14 Rainwater silt removal \/
15 Open stockpiles /
16 Groundwater silt 7
removal J v

Page 1 of 3

oL
S.otde



SHEK WU HUI SEWAGE TREATMENT WORKS - CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
{1) e - a2 7 ; 3)
No. of Mitigation Location Yes | No | N/A | unk | Responsible Party
17 Large object 3 VA
i Y
18 Sewage discharged \/
19 Fuel/chemical storage \/’
20 Storage area condition \/
21 Clean-up actions Ny v
Noise Control
22 Comply with ordinance B e
23 Working equipment &
sound-reducing
measures \/
24 Equipment condition Ve
W/
25 Well-maintained plant /
26 Intermittent use of
machines/plants | o
27 Noise in one direction e
AV
28 Silencers/mufflers /
29 Away from NSRs v/
30 Trial for
equipment/sound- \/
reducing measures 7 J
Vv
Waste Disposal
31 Construction wastes f\ . /
32 Licensed waste
collector v
33 Removal of P
construction wastes v
34 Waste storage areas \/
35 Windblown litter/dust Vv
36 Waste disposal permits ) /
\
37 Licensed waste )
. wprge /’
disposal facilities .
38 Careful design,
planning & good site
management v
39 Bentonite slurries \/ '
40 Chemical wastes
handling v
41 Chemical waste .
storage v
42 Condition of chemical /
waste storage area W
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SHEK WU HUI SEWAGE TREATMENT WORKS ~ CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
No.!" of Mitigation Location” ["yes T No | N/A | Unk | Responsible Party®
43 Disposal of chemical i
wastes B Vv
44 General refuse \/
45 Chemical waste
separation - v

46 Strictly prohibited of

refuse burning \/
a7 Environmental Permit

and other documents ,

on-site \/
48 Environmental Permit

and license displayed v/
49 Waste records : Vr \/

Summary / Remarks™

! C&ﬁu—zi,/ Cf Ed M 12_2' Wip et Dy b serves ( at » L{ (/::\4 tio / 5’( St

R@l LAY ‘ ‘\ \ bl Jlll,g 104 2/( . j7

! “ v {/\u.:.":,(. i 7‘(,'\ i '},‘I/% - s 4

i F: R4 13 < L(, 1748 F H (,J:?’)TI'O /
YYSEB i chsewaol

(Note: Refer to attached site layout)

Signatures
IEC DSD Representative
v
Name: Name: K K CLVEUNC“
E&M Contractor Representative Enviro entfi/ eav{.eader
(o

u‘»L [ /

Name: (Lt it ¢ 718G l\(e_xpe:/ C—}vﬁlﬁc /\m.:\
ST

) Refer to Site Inspection Checklist Attachment for complete descriptibn/(Summarized EM&A Manual) of
referenced mitigation measure or requirement. 7
@ Indicate exact locations as indicated (by code) on the attached site layout.

®) Note actions/plans and responsible party regarding any non-compliance in this column.

@ To be filled out by the environmental team.
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SHEK WU HUI SEWAGE TREATMENT WORKS — CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

ENVIRONMENTAL SITE INSPECTION CHECKLIST

Inspection Date: D . be,. A 2ook Time: NG L o A
Inspected By:
IEC: pd g E&M Contractor Yoy CRan, o b
7 Representative: Y MmN b i,
DSD P L, KK Cluwny Environmental
Representative: <10, fuwn Mo Vi Koo, Yease 1eam Inspector: Byncic b
Weather
Condition ] 4 = 0 1 [0 [
Sunny Fine Overcast  Drizzle Rain Storm Hazy
Temperature °C Humidity Fi| %
Wind A L] ] Direction | £
Calm Light Breeze Strong
Re\(‘%) Brief Description Sit.e o Activity Compliance Action Bequired/3
No. of Mitigation Location™ | yes [ No | NJA | Unk | Responsible Party®
Air Quality - Dust
1 Water spray Py v
2 Cover debris : o
; v
3 Wet & cover stockpile % V4
A
4 Skip hoist s
5 Vehicle washing ,
6 Clear of dusty material v
7 Water spray on road -
8 Cement bags
D ial -
9 usty materia o
10 Cover belt conveyor NV
\J i
Water Quality
11 Storm drains B N
12 Sand/silt removal )
facilities o
13 Exposed soil surface v/
14 Rainwater silt removal v‘/
15 Open stockpiles s
16 Groundwater silt p
removal / N

Page 1 of 3



SHEK WU HUI SEWAGE TREATMENT WORKS -~ CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
(1) . . tan(2 ; (3)
No. of Mitigation Location Yes | No | NJA | Unk | Responsible Party
17 Large object Sy A
18 Sewage discharged ! e
19 Fuel/chemical storage v
20 Storage area condition v
21 Clean-up actions \//
Noise Control
22 Comply with ordinance B \//
23 Working equipment &
sound-reducing /
measures va
24 Equipment condition v
25 Well-maintained plant v
26 Intermitient use of
machines/plants /
27 Noise in one direction v
28 Silencers/mufflers e
29 Away from NSRs /
30 Trial for
equipment/sound- .V//
reducing measures N4
Waste Disposal
31 Construction wastes B '\//
32 Licensed waste P
collector Vi
33 Removal of
construction wastes
34 | Waste storage areas v
35 | Windblown litter/dust v
36 Waste disposal permits ya
37 Licensed waste )
disposal facilities v
38 Careful design,
planning & good site p
management v
39 Bentonite slurries
o
40 Chemical wastes
handling . v,/
41 Chemical waste P
storage v
42 Condition of chemical ;
waste storage area N Vi

Page 2 of 3




SHEK WU HUI SEWAGE TREATMENT WORKS ~ CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
0 o ion(@ ; )
No. of Mitigation Location Yes | No | N/A | unk | Responsible Party
43 Disposal of chemical -
wastes I v
G | refus
44 eneral refuse /
45 Chemical waste
separation /
46 Strictly prohibited of )
refuse burning v
47 Environmental Permit
and other documents Ve
on-site 1%
48 Environmental Permit ,
and license displayed v
49 Waste records J / \/
Summary / Remarks™
- v‘i’h./-uv ,u}’;?_é’,}{i('\\(" 51‘{\,\1 GOV Tl @s Wi s f;,?:{’rj','z;(»m_}_;;:.;f
T RO awkicedow phezoatina lﬁiu"?'m:: i St SpL Crort
(Note: Refer to attached site layout)
Signatures
IEC DSD Representative

1)

3)

(4)

Name: Name: { P\‘ CUEUNG

E&M Contractor Representative Environmen

jah Tea?/f_eader
ne [
Name: (ut ol ¢inG é@“?é <szfw //QZ/ ,éc:z/»

Refer to Site Inspection Checklist Attachment for complete descyiption (Summarized EM&A Manual) of
referenced mitigation measure or requirement.

Indicate exact locations as indicated (by code) on the attached sjte layout.
Note actions/plans and responsible party regarding any non-compliance in this column.

To be filled out by the environmental team.
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SHEK WU HUI SEWAGE TREATMENT WORKS — CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

ENVIRONMENTAL SITE INSPECTION CHECKLIST

Inspection Date:

— ;
e ier iy

2

Inspected By:

Time:

[EF o

IEC: / E&M Contractor Kapuigy Crent e e
Representative: R i A s T
T
DSD Environmental ) _
Representative: L Y Team Inspector: Angelo. L
8
Weather
Condition VAR e 1 ] [ ]
Sunny Fine Overcast  Drizzle Rain Storm Hazy
Temperature (1] ]°C Humidity %
Wind ] N [ ] ] Direction
Calm Light Breeze Strong
Ref. Brief Description Site Activity Compliance Action Required/
No.( of Mitigation Location” "vos | No | N/A | Unk | Responsible Party®
Air Quality - Dust
1 Water spray 2,
2 Cover debris i
3 Wet & cover stockpile v
4 Skip hoist e
5 Vehicle washing ‘\/
6 Clear of dusty material ,\/’
7 Water spray on road , v/
8 Cement bags y /
9 Dusty material '\/
10 Cover belt conveyor & v
Water Quality
11 Storm drains 2 4
12 Sand/silt removal
facilities v
13 Exposed soil surface N4
14 Rainwater silt removal /
15 Open stockpiles o
16 Groundwater silt
removal N/ "
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SHEK WU HUI SEWAGE TREATMENT WORKS - CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
M . . ;o (2) H 3)
No. of Mitigation Location Yes | No | N/A | Unk | Responsible Party
17 Large object % v
18 Sewage discharged /
N
19 Fuel/chemical storage \/
20 Storage area condition ,\/
21 Clean-up actions / \/
Noise Control
22 Comply with ordinance B N
23 Working equipment &
sound-reducing /
measures V'
24 Equipment condition 4
25 Well-maintained plant /7
26 Intermittent use of
machines/plants e
27 Noise in one direction \//
28 Silencers/mufflers J/
29 Away from NSRs 7
o
30 Trial for
equipment/sound- \/
reducing measures
Waste Disposal
31 Construction wastes = v
e} Vv
32 Licensed waste
collector o
33 Removal of y
construction wastes Vv
34 Waste storage areas \/
35 Windblown litter/dust S
36 Waste disposal permits /
37 Licensed waste
disposal facilities S
38 Careful design,
planning & good site
management v
39 Bentonite slurries F;
40 Chemical wastes ,
handling 4
41 Chemical waste
storage v
42 Condition of chemical » }
waste storage area v W

Page 2 of 3




SHEK WU HUI SEWAGE TREATMENT WORKS - CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
1) . . iont? i 3)
No. of Mitigation Location Yes No N/A | Unk Responsible Party
43 Disposal of chemical . : -
wastes [ v
44 General refuse v
45 Chemical waste )
separation \/
46 Strictly prohibited of
refuse bumning o
a7 Environmental Permit
and other documents
on-site %
48 Environmental Permit
and license displayed J
Waste records
49 “J
Summary / Remarks®™
- Ne i) o St Activities  ware  observves(
q, N - . " - ” PN / . I
Remavk 10 Soril AcconikzTng  uiler  phscrves Ta P Treicly

T N , ,
-?H (ot | 3,35“@7/&» BML o vewinAed  Te  yrmeove

S VIRNE T

(Note: Refer to aftached site layout)

Signatures
[EC DSD Representative
Name: Name: K K CHEUN(?)
E&M Contractor Representative Enviropmental Team l?der
< .

Name: Lu( pht $al§

) Refer to Site Inspection Checklist Attachment for complete descriptiof (Summarized EM@; Manual) of
referenced mitigation measure or requirement.

@ Indicate exact locations as indicated (by code) on the attached site layout.

® Note actions/plans and responsible party regarding any non-compliance in this column.

To be filled out by the environmental team.

g ZL&JL l@or LC&/‘\
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SHEK WU HUI SEWAGE TREATMENT WORKS — CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

ENVIRONMENTAL SITE INSPECTION CHECKLIST

Inspection Date: "Decyinbes 14 . 2006

Inspected By:

Time: 1450

IEC: /’/ E&M Contractor NS, SoMLHe
e Representative: MM Hong K Lot
DSD M. H . Voen Environmental
Representative: 1 ). Ch,a,@u:; S Fwaﬁ Team Inspector: /.}L-,% o Lo
J ( T
Weather
Condition vJ1 L1 1 [ I [ ]
Sunny Fine Overcast  Drizzle Rain Storm Hazy
Temperature °C Humidity a] »
Wind ] Vi ] Direction
Calm Light Breeze Strong
Ref. Brief Description Site Activity Compliance Action Required/
1 . -
No. of Mitigation Location” |y .1 No | N/A | Unk | Responsible Party®
Air Quality - Dust -
1 Water spray R \/
2 Cover debris N4
3 Wet & cover stockpile ;Z
4 Skip hoist J
5 Vehicle washing 4 /
6 Clear of dusty material /
7 Water spray on road \/
8 Cement bags ‘ /
9 Dusty material \/
10 Cover belt conveyor Y . /
Water Quality
11 Storm drains B V4
12 Sand/silt removal )
facilities VA
13 Exposed soil surface \/ .
14 Rainwater silt removal \/
15 Open stockpiles \,/
16 Groundwater silt
removal N/ ' \/

Page 1 of 3




SHEK WU HUI SEWAGE TREATMENT WORKS - CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Activity Compliance

Ref. Brief Description Site Action Required/
(1) L . (2) : 3)
No. of Mitigation Location Yes | No | N/JA | Unk | Responsible Party
17 Large object 5 \/
18 Sewage discharged \//
19 Fuel/chemical storage /
20 Storage area condition \/
21 Clean-up actions \ \/
Noise Control
22 Comply with ordinance R J
23 Working equipment &
sound-reducing
measures /
24 Equipment condition /
25 Well-maintained plant /
26 Intermittent use of
machines/plants N
27 Noise in one direction N
28 Silencers/mufflers /
29 Away from NSRs \//
30 Trial for
equipment/sound- /
reducing measures R :
Waste Disposal
31 Construction wastes 23 \/
32 Licensed waste )
collector /
33 Removal of
construction wastes \/
34 Waste storage areas /
35 Windblown litter/dust N4
36 Waste disposal permits \/
37 Licensed waste
disposal facilities \/
38 Careful design,
planning & good site
management /
39 Bentonite slurries \/
40 Chemical wastes
handling /
41 Chemical waste
storage VA
42 Condition of chemical . :
waste storage area Ny \/

Page 2 of 3




SHEK WU HUI SEWAGE TREATMENT WORKS — CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref. Brief Description Site Activity Compliance Action Required/
No.™ of Mitigation Location™ ["yes | No | N/A | Unk | Responsible Party®
43 Disposal of chemical
wastes . B \/
44 General refuse J
45 Chemical waste

separation \/

46 Strictly prohibited of
refuse burning

47 Environmental Permit
and other documents
on-site

48 Environmental Permit

and license displayed

NSNS

49 Waste records

Summary / Remarks'™
S e mdjer St Activities  were cbseweel |
Remark 1 = Rewowal ?{ wotey  in pipl french at pH  Cortes (

Qf’ﬁa(’/m (NS obsei‘/,&//‘( )

(Note: Refer to attached site layout)

Signatures
IEC DSD Representative
Name: Name: K k C(.{EUNQ

E&M Contractor Representative EW&\I Teamfeader
S /Zc\ o L

Refer to Site Inspection Checklist Attachment for complete descriptign (Summanzed EM&A Manual) of
referenced mitigation measure or requirement.

1
Name: [ wé&\ S/AG Na

(9]

Indicate exact locations as indicated (by code) on the attached site/layout.

®) Note actions/plans and responsible party regarding any non-comjpliance in this column.

' To be filled out by the environmental team.
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SHEK WU HUI SEWAGE TREATMENT WORKS — CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

ENVIRONMENTAL SITE INSPECTION CHECKLIST

P e

Inspection Date:  Docoirbher 2% . 20vf Time: oqg-45 - (0§

Inspected By:

IEC: g E&M Contractor |
Representative: MM He g KoH . Lo
DSD Environmental
Representative: M. H. Yiun Team Inspector: Ancole.  Lae
Weather
Condition /] L1 [ [ ] L1 [ ]
Sunny Fine Overcast Drizzle Rain Storm Hazy
Temperature [/t ]°C Humidity %
Wind N4 Direction
Calm Light Breeze Strong
Ref. Brief Description Site Activity Compliance Action Required/
1 . ian () ; 3
No.™ of Mitigation Location Yes | No N/A | unk | Responsible Party )
Air Quality - Dust
1 Water spray B ‘/
2 Cover debris \/
3 Wet & cover stockpile J
4 Skip hoist /
5 Vehicle washing \/
6 Clear of dusty material \/
7 Water spray on road VA
8 Cement bags /
9 Dusty material 4
10 Cover belt conveyor Y /
Water Quality
11 Storm drains B v
12 Sand/silt removai
facilities N2
13 Exposed soil surface \/
14 Rainwater silt removal N
15 Open stockpiles ) \/
16 Groundwater silt .
removal d v
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SHEK WU HUI SEWAGE TREATMENT WORKS —~ CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Activity Compliance

Ref. Brief Description Site o Action Required/
N s . H 2 H (3)
No. of Mitigation Location Yes No N/A | Unk Responsible Party
147 Large object B 4
18 Sewage discharged 4
19 Fuel/chemical storage Va
20 Storage area condition o
21 Clean-up actions v
Noise Control
22 Comply with ordinance =} v
23 Working equipment &
sound-reducing
measures v
24 Equipment condition /
25 Well-maintained plant _/
26 Intermittent use of
machines/plants v
27 Noise in one direction \/
28 Silencers/mufflers J
29 Away from NSRs /
30 | Trial for -
equipment/sound-
reducing measures \/
Waste Disposal
31 Construction wastes B S
32 Licensed waste )
collector Ve
33 Removal of
construction wastes v/
34 Waste storage areas S
35 Windblown litter/dust 4
36 Waste disposal permits Y
37 Licensed waste )
disposal facilities v
38 Careful design,
planning & good site
management v
39 Bentonite slurries 4
40 Chemical wastes
handling v
41 Chemical waste
storage ‘/
42 Condition of chemical \/
) waste storage area .
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SHEK WU HUI SEWAGE TREATMENT WORKS — CONTRACT NO. DE/2005/03
ENVIRONMENTAL MONITORING AND AUDIT

Ref Brief Description Site Activity Compliance Action Required/@)
. e )
No." of Mitigation Location” "yes [ No | N/A | Unk | Responsible Party
43 Disposal of chemical
wastes B /
44 General refuse N4
45 Chemical waste
separation ] /
46 Strictly prohibited of
refuse burning /
47 Environmental Permit
and other documents \/
on-site
48 Environmental Permit \/
and license displayed
( 49 Waste records NV \/ '
Summary / Remarks®
TN mder S aeteitied mere ohsenasl
 No P;&Yv{{ctia\/ obsevuact A dpu“.,«s Ha St “amgp—ec tror
{Note: Refer to attached site layout)
Signatures
[EC DSD Representative
Name: Name: | K U,_gEUl\.[‘,(
E&M Contractor Representative Environfental Teany'Leader

(1)

2)
(3)

@

o

Name: [as¢ (:M‘ SN

v

/o [Ty L

Refer to Site Inspection Checklist Attachment for complete descripj‘tion (Summarized EM&A Manual) of

referenced mitigation measure or requirement.

Indicate exact locations as indicated (by code) on the attached §‘fte layout.

Note actions/plans and responsible party regarding any non-compliance in this column.

To be filled out by the environmental team.

¢
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Appendix 6

Deficiency Investigations Reports

(Not Applicable)



Appendix 7

Complaint Reports

(Not Applicable)



Appendix 8

Summons and Prosecutions Records

(Not Applicable)



Appendix 9

Permits

Same as in June 2006 Report





