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EXECUTIVE SUMMARY 

ES.01 Water Supplies Department (hereafter referred as “WSD”) is the Project Proponent and the 

Permit Holder of Improvement of Fresh Water Supply to Cheung Chau (hereinafter referred as 

“the Project”), which is a Designated Project to be implemented under Environmental Permit 

number EP-392/2010 (hereinafter referred as “the EP-392/2010” or “the EP”). 

 

ES.02 Action-United Environmental Services and Consulting (AUES) has been appointed as the 

independent Environmental Team (ET) to implement the relevant EM&A programme.  In the 

Project, China Road - China Pipeline Joint Venture (hereinafter “CRCPJV”) is the Main 

Contractor, SMEC Asia Limited as an Independent Environmental Checker (IEC), and Black & 

Veatch Hong Kong Limited is the representative engineer on site to manage the Project.  The 

Works is predicted to take about 24 months. 

 

ES.03 As part of the project EM&A program, baseline monitoring was carried out by the ET in 

accordance with the project EM&A Manual from 4 January to 31 January 2014 to determine 

the ambient environmental conditions i.e. noise and marine water quality before commencement 

of construction works.  The Baseline Report summarized the key findings and the rationale 

behind determining a set of Action and Limit Levels (A/L Levels) from the baseline data.  It 

was submitted on 13 February 2014 and verified by IEC and endorsed by EPD before impact 

monitoring commencement on 28 March 2014.  

 

ES.04 A set of A/L Levels serve as the yardsticks for assessing the acceptability of the environmental 

impact during the construction phase impart monitoring.  They are statistical in nature and 

derived according to the criteria set out in the EM&A Manual and are given in the following 

tables. 

Table ES-1 Action and Limit Levels of Water Quality Monitoring 

Impact 

Station 

Dissolved Oxygen (mg/L) 
Depth Average of 

Turbidity (NTU) 

Depth Average of 

SS (mg/L) 
Depth Average of 

Surface & Middle 
Bottom 

Action 

Level 

Limit 

Level 

Action 

Level 

Limit 

Level 

Action 

Level 

Limit 

Level 

Action 

Level 

Limit 

Level 

W1 5.64 4.54 NA NA 5.87 8.81 7.00 8.00 

W2 5.16 5.02 NA NA 5.50 5.66 7.00 8.00 

W3 6.18 5.66 5.36 5.05 6.94 7.29 8.00 8.00 

W4 5.94 4.95 5.71 5.54 7.50 8.03 7.85 11.57 

W5 5.14 5.00 5.79 5.79 5.44 7.43 6.00 6.43 

W6 5.92 4.26 6.04 4.49 6.82 7.10 8.00 9.59 

W7 6.08 5.78 6.08 5.60 5.71 6.26 7.85 10.00 

Table ES-2 Action and Limit Levels of Construction Noise Monitoring 

Monitoring Location 
Action Level Limit Level in dB(A) 

Time Period: 0700-1900 hours on normal weekdays 

N1 
When one or more documented 

complaints are received 
75 dB(A) 

 

ES.05 This is the 4th monthly Environmental Monitoring and Audit Report for July 2014 covering the 

period from 1 July 2014 to 31 July 2014 (the Reporting Month).  

 

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES.06 Environmental monitoring activities under the EM&A program in this Reporting Month are 

summarized in the following table. 

 

 

 



Contract No. 1/WSD/13 - Improvement of Fresh Water Supply to Cheung Chau 

Monthly Environmental Monitoring and Audit (EM&A) Report (No.4) – July 2014 
AUES 

 

Z:\Jobs\2013\TCS00684(1-WSD-13)\600\Monthly Report\No.4 -July 2014\R0059v21.doc 
Action-United Environmental Services and Consulting 

Table ES-3 Environmental Monitoring Activities in Reporting Month 

Issues Environmental Monitoring Parameters / Inspection Occasions 

Construction Noise Leq(30min) Daytime 5 

Water Quality Marine Water Sampling  13 

Inspection / Audit 
ET Regular Environmental Site Inspection 5 

IEC Monthly Environmental Site Audit 1 

 

BREACH OF ACTION AND LIMIT (A/L) LEVELS 

ES.07 No exceedance of construction noise was recorded in this Reporting Month.  However, 7 Action 

level and 15 Limit Level exceedances were recorded for marine water quality monitoring. The 

statistics of environmental exceedance, NOE issued and investigation of exceedance are 

summarized in the following table. 

Table ES-4 Summary NOE issued and investigation of exceedance in Reporting Month 

Environmental 
Issues 

Monitoring 
Parameters 

Action 
Level 

Limit 
Level 

Event & Action 

NOE Issued Investigation 
Corrective 

Actions 

Construction 
Noise 

Leq(30min) 

Daytime 
0 0 0 - - 

Water Quality 

DO 3 13 16 
Under 

Investigation 
-- 

Turbidity 0 0 0 - - 

SS 4 2 6 
Under 

Investigation 
-- 

Note: NOE – Notification of Exceedance 

 

ENVIRONMENTAL COMPLAINT 

ES.08 No environmental complaint was recorded or received in this Reporting Month. 

 

NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES.09 No environmental summons or successful prosecutions were recorded in this Reporting Month.   

 

REPORTING CHANGE 

ES.10 No reporting changes were made in this Reporting Month.  

 

SITE INSPECTION BY EXTERNAL PARTIES 

ES.11 No site inspection was undertaken by AFCD and EPD in this Reporting Month. 

 

FUTURE KEY ISSUES 

ES.12 Due to wet season has come, so muddy water or other water pollutants from sites surface flow to 

sea water bodies or public area will be key environment issue.  Hence, water quality mitigation 

measures to prevent surface runoff into nearby water bodies or public areas should be to paid 

special attention.  Moreover, noise mitigation measures should be properly maintained to prevent 

construction noise as impacted surrounding resident. 
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1.0 INTRODUCTION 

PROJECT BACKGROUND 

1.1 Water Supplies Department (hereafter referred as “WSD”) is the Project Proponent and the Permit 

Holder of Improvement of Fresh Water Supply to Cheung Chau (hereinafter referred as “the 

Project”), which is a Designated Project to be implemented under Environmental Permit number 

EP-392/2010 (hereinafter referred as “the EP-392/2010” or “the EP”). 

 

1.2 The scope of the works comprises primarily the laying of a new submarine fresh water main across 

the Adamasta Channel from Lantau Island to Cheung Chau by horizontal directional drilling 

method to enhance the reliability of fresh water supply to Cheung Chau.  The Works is 

commenced on 28 March 2014 and predicted to be undertaken about 24 months.  The layout plan 

of project is shown in Appendix A. 

 

1.3 Action-United Environmental Services and Consulting (AUES) has been appointed as the 

independent environmental team (ET) to implement the relevant EM&A programme of Water 

Supplies Department (WSD) Contract No. 1/WSD/13 – Improvement of Fresh Water Supply to 

Cheung Chau.  In the Project, China Road - China Pipeline Joint Venture (hereinafter 

“CRCPJV”) is a main-contractor, SMEC Asia Limited as an Independent Environmental Checker 

(IEC), and Black & Veatch Hong Kong Limited is the representative engineer on site to manage the 

Project. 

 

1.4 According to the Particular Specification (PS) Section 25 and the EP-392/2010, overall scope of 

environmental monitoring including construction noise and water quality, and site environmental 

audit should be undertaken in accordance with the provided Environmental Monitoring and Audit 

Manual by an independent Environmental Team (ET). 

 

1.5 The baseline monitoring program was carried out during the period between 4 January and 31 

January 2014 at the designated monitoring locations by the ET according to the EM&A Manual.  

The “Baseline Monitoring Report (R0014 Version 3)” had submitted to EPD before 

commencement of major construction works and approved by the IEC on 21 February 2014.  

Further to CRCPJV’s instructions, the EM&A program was commenced on 1 April 2014 and the 

monitoring schedule had been issued to relevant parties on 28 March 2014. 

 

1.6 This is the 4th monthly Environmental Monitoring and Audit Report for July 2014 covering the 

period from 1 July 2014 to 31 July 2014 (the Reporting Month).   

 

REPORT STRUCTURE 

1.7 The Monthly Environmental Monitoring and Audit (EM&A) Report is structured into the following 

sections:- 

SECTION 1 INTRODUCTION 

SECTION 2 PROJECT ORGANIZATION AND CONSTRUCTION PROGRESS 

SECTION 3 SUMMARY OF MONITORING REQUIREMENTS 

SECTION 4 IMPACT MONITORING RESULTS 

SECTION 5 WASTE MANAGEMENT 

SECTION 6 SITE INSPECTIONS 

SECTION 7 ENVIRONMENTAL COMPLAINTS AND NON-COMPLIANCE 

SECTION 8 IMPLEMENTATION STATUES OF MITIGATION MEASURES 

SECTION 9 IMPACT FORECAST 

SECTION 10 CONCLUSIONS AND RECOMMENDATION 
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2.0 PROJECT ORGANIZATION AND CONSTRUCTION PROGRESS 

PROJECT ORGANIZATION AND MANAGEMENT STRUCTURE 

2.1 Organization structure and contact details of relevant parties with respect to on-site environmental 

management are shown in Appendix B. 

 

CONSTRUCTION PROGRESS 

2.2 The master and three month rolling construction programs are enclosed in Appendix C and the 

major construction activities undertaken in this Reporting Month are listed below:- 

 Temporary works construction for HDD works; 

 HDD plants and equipment setup and testing 

 Overburning casing installation 

 Saw cut road pavement for landmains 

 

SUMMARY OF ENVIRONMENTAL SUBMISSIONS 

2.3 Summary of the relevant permits, licences, and/or notifications on environmental protection for this 

Project in this Reporting Month is presented in Table 2-1. 

Table 2-1 Status of Environmental Licenses and Permits 

Item Description License/Permit Status 

1 Air pollution Control (Construction Dust) Notified EPD on 28/10/2013 

Ref. no. 366253 

2 Chemical waste Producer Registration   Application date: 20/12/2013 

Date approved: 30/01/2014 

WPN: 8334-920-C3839-01 

3 Water Pollution Control Ordinance 

(Discharge License) 

Application date: 03/01/2014 

License no. WT00018191-2014 

Valid to 28/02/2019 

4 Billing Account for Disposal of Construction 

Waste  

Application no. :RS01134 

Date approved: 1/11/2013 

Account Number: 7018602 

5 Construction Noise permit  NA 

 
2.4 Baseline Monitoring Report (TCS00684/13/600/R0014Ver.3) for the Project was issued by the ETL 

and verified by the IEC on 24 March 2014.  The report was also submitted to the EPD for 

endorsement. 

 

2.5 According to Clause 3.9 EP-395/2010 stipulation, the detailed proposal of the HDD technique and 

the management of the drilling fluid for construction of the Project were submitted on 9 July 2014.    

Therefore, the HDD works will be commenced in 11 August 2014. 
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3.0 SUMMARY OF MONITORING REQUIREMENTS 

GENERAL 

3.1 The Environmental Monitoring and Audit requirements are set out in the Approved EM&A manual.  

Environmental aspects such as the construction noise and marine water quality were identified as 

the key issues during the construction phase of the Project.  The detailed requirements are 

presented in the sub-sections below. 

 

MONITORING PARAMETERS 

3.2 The EM&A baseline and impact monitoring program covers the following environmental issues: 

• Construction noise; and  

• Marine Water quality 

 

3.3 A summary of the monitoring parameters is presented in Table 3-1: 

Table 3-1 Summary of the monitoring parameters of EM&A Requirements 

Environmental Issue Parameters 

Marine Water Quality 

In-situ Measurements 

• Dissolved Oxygen Concentration (mg/L); 

• Dissolved Oxygen Saturation (% ); 

• Turbidity (NTU); 

• pH value; 

• Salinity (ppt); 

• Water depth (m); 

• Temperature (ºC); and 

• # Total residual chlorine (TRC) (mg/L) 

Laboratory Analysis  

• Suspended Solids (mg/L) 

Noise 
• Leq(30min) during normal working hours; and 

• Leq(5min) during Restricted Hours. 

# TRC monitoring would be carried out by the Main-Contractor.  
 

MONITORING LOCATION 

Water Quality 

3.4 Two control stations (W8 and W9) and seven impact stations (W1-W7) were recommended in the 

EM&A Manual Section 2.5.  Detailed and co-ordinance of water quality monitoring stations is 

described in Table 3-2 and the graphical is shown in Appendix D. 

Table 3-2 Location of Marine Water Quality Monitoring Station 

Station Description 
Co-ordinance 

Easting Northing 

W1 
Impact Station – Marine waters near the proposed 

launching site at Cheung Chau 
820 704 808 688 

W2 
Impact Station – Marine waters near the proposed 

launching site at Cheung Chau 
820 656 808 631 

W3 
Impact Station – Marine waters along the proposed water 

main alignment 
820 445 809 036 

W4 
Impact Station – Marine waters along the proposed water 

main alignment 
820 072 809 297 

W5 
Impact Station – Marine waters near the proposed 

reception site at Lantau 
819 875 809 700 

W6 
Impact Station – Marine waters near the Cheung Sha Wan 

Fish Culture Zone 
819 174 810 917 

W7 
Impact Station – Marine waters between the works and 

the Cheung Sha Wan Fish Culture Zone 
820 055 810 523 
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Station Description 
Co-ordinance 

Easting Northing 

W8 Control station – Marine waters of Adamasta Channel 821 328 810 240 

W9 Control station – Marine waters of Adamasta Channel 819 045 807 953 

 

Construction Noise 

3.5 According to EM&A Manual Section 6.4, only one noise sensitive receiver (NSR) is designated for 

the construction noise monitoring.  The detailed construction noise monitoring station to under the 

Project is described in Table 3-3 and graphical is shown in Appendix D. 

Table 3-3 Location of Construction Noise Monitoring Station 

Noise Monitoring 

Station 
NSR ID Location 

N1 NSR2 Village house at No. 1A Tai Kwan Wan San Tsuen 

 

MONITORING FREQUENCY AND PERIOD 

3.6 The requirements of impact monitoring are stipulated in Sections 2.6 and 2.7 of the EM&A Manual 

and listed as follows. 

 

Construction Noise Monitoring 

Parameters : One set of Leq(30min) as 6 consecutive Leq(5min) between 0700-1900 hours on 

normal weekdays  

Frequency : Once every week 

Duration : Throughout out the construction period 

 

Water Quality (Marine) Monitoring 

Parameters : In-situ measurements including water depth, temperature, DO, pH, turbidity 

and salinity; and Suspended Solids is analyzed by HOKLAS-accredited 

laboratory. 

Frequency   : Three days a week, at mid ebb and mid flood tides.  The interval between 2 

sets of monitoring will be more than 36 hours. 

Sampling 

Depth 

: (i.) Three depths: 1m below water surface, 1m above sea bottom and at 

mid-depth when the water depth exceeds 6m.   

(ii.) If the water depth is between 3m and 6m, two depths: 1m below water 

surface and 1m above sea bottom.  

(iii.) If the water depth is less than 3m, 1 sample at mid-depth is taken 

Duration : Throughout out the construction period 

 
MONITORING EQUIPMENT  

Water Quality Monitoring 

i. Dissolved Oxygen and Temperature Measuring Equipment – The instrument should be a 

portable and weatherproof dissolved oxygen (DO) measuring instrument complete with cable 

and sensor, and use a DC power source. The equipment should be capable of measuring as 

included a DO level in the range of 0 – 20mg L-1 and 0 – 200% saturation; and a temperature 

of 0 – 45 degree Celsius. 

ii. pH Meter – The instrument shall consist of a potentiometer, a glass electrode, a reference 

electrode and a temperature-compensating device.  It shall be readable to 0.1 pH in arrange 

of 0 to 14. 

iii. Turbidity (NTU) Measuring Equipment – The instrument should be a portable and 

weatherproof turbidity measuring instrument using a DC power source. It should have a 

photoelectric sensor capable of measuring turbidity between 0 - 1000 NTU. 
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iv. Water Sampling Equipment – A water sampler should comprise a transparent PVC cylinder, 

with a capacity of not less than 2 litres, which can be effectively sealed with latex cups at 

both ends. The sampler should have a positive latching system to keep it open and prevent 

premature closure until released by a messenger when the sampler is at the selected water 

depth. 

v. Water Depth Detector – A portable, battery-operated echo sounder should be used for the 

determination of water depth at each designated monitoring station. This unit can either be 

hand held or affixed to the bottom of the work boat. 

vi. Salinity Measuring Equipment – A portable salinometer capable of measuring salinity in 

the range of 0 - 40 parts per thousand (ppt) should be provided for measuring salinity of the 

water at each monitoring location. 

vii. Sample Containers and Storage – Water samples for SS should be stored in high density 

polythene bottles with no preservative added, packed in ice (cooled to 4°C without being 

frozen). 

viii. Monitoring Position Equipment - A hand-held or boat-fixed type digital Differential Global 

Positioning System (DGPS) with way point bearing indication and Radio Technical 

Commission for maritime (RTCM) Type 16 error message ‘screen pop-up’ facilities (for 

real-time auto-display of error messages and DGPS corrections from the Hong Kong 

Hydrographic Office), or other equipment instrument of similar accuracy, should be provided 

and used during marine water monitoring to ensure the monitoring vessel is at the correct 

location before taking measurements. 

ix. Suspended Solids Analysis – Analysis of suspended solids shall be carried out in a 

HOKLAS or other international accredited laboratory. 

 

Noise Monitoring 

3.7 Sound level meter in compliance with the International Electrotechnical Commission Publications 

651: 1979 (Type 1) and 804: 1985 (Type 1) specifications shall be used for carrying out the noise 

monitoring.  The sound level meter shall be checked using an acoustic calibrator.  The wind 

speed shall be checked with a portable wind speed meter capable of measuring the wind speed in m 

s-1. 

 

3.8 The monitoring equipment using for the EM&A program were proposed by the ET and verified by 

the IEC prior to the commencement of the monitoring.  Details of the equipment used for impact 

monitoring are listed in Table 3-4 below. 

Table 3-4 Monitoring Equipment Used in EM&A Program 

Equipment Model 

Construction Noise 

Integrating Sound Level Meter B&K Type 2238 

Calibrator B&K Type 4231 

Portable Wind Speed Indicator Testo Anemometer 

Water quality 

A Digital Global Positioning System GPS12 Garmin 

Water Depth Detector Eagle Sonar 

Water Sampler 
A 2-litre transparent PVC cylinder with latex cups at 

both ends 

Thermometer & DO meter 

Horiba U-54 Multi-parameter Water Quality 

Monitoring System 

pH meter 

Turbidimeter 

Salinometer 

Sample Container 
High density polythene bottles (provided by 

laboratory) 

Storage Container ‘Willow’ 33-litter plastic cool box with Ice pad 

Suspended Solids 
HOKLAS-accredited laboratory (ALS Technichem 

(HK) Pty Ltd) 

Total residual chlorine Would be provided by CRCPJV later 
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MONITORING METHODOLOGY  

Water Quality 

3.9 Water quality monitoring is conducted at the designated locations. The sampling produce with the 

in-situ monitoring are presented as below: 

 

Sampling Procedures 

3.10 A Digital Global Positioning System (GPS) is used to identify the designated monitoring stations 

prior to water sampling.  A portable, battery-operated echo sounder is used for the determination 

of water depth at each station.  At each station, marine water sample is collected at three depths: 

1m below water surface, 1m above sea bottom and at mid-depth when the water depth exceeds 6m.  

Samples at 1m below water surface and 1m above sea bottom are collected when the water depth is 

between 3m and 6m.  Only 1 sample at mid-depth is taken when the water depth is below 3m. 

 

3.11 The marine water sampler is lowered into the water body at the predetermined depth.  The trigger 

system of the sampler should been activated with a messenger.  The opening ends of the sampler 

then is closed accordingly and water sample is collected. 

 

3.12 The sample container is rinsed with a portion of the water sample.  The water sample then is 

transferred to the high-density polythene bottles as provided by the laboratory, labeled with a 

unique sample number and sealed with a screw cap. 

 

3.13 Before commencement of the sampling, general information such as the date and time of sampling, 

weather condition and tidal condition as well as the personnel responsible for the monitoring are to 

be recorded on the monitoring field data sheet. 

 

3.14 A ‘Willow’ 33-litter plastic cool box packed with ice is used to preserve the collected water 

samples prior to arrival at the laboratory for chemical determination.  The water temperature of 

the cool box is maintained at a temperature as close to 40C as possible without being frozen.  

Samples collected are delivered to the laboratory upon collection 

 

In-situ Measurement 

Positioning of Monitoring Locations 

3.15 A digital Global Positioning System (GPS) is used during marine water monitoring to ensure the 

monitoring vessel is at the correct location when taking measurement and samples. 

 

Depth, Dissolved Oxygen (DO), Temperature, Turbidity, Salinity and pH value 

3.16 The Horiba U-54 Multi-parameter Water Quality Monitoring System is used for marine water 

in-situ measures, which automates the measurements and data logging of depth, temperature, 

dissolved oxygen, dissolved oxygen saturation, turbidity, pH and salinity simultaneously.  Before 

each round of monitoring, the dissolved oxygen probe is calibrated by the wet bulb method and the 

turbidity and salinity probes checked with distilled water. 

 

Laboratory Analysis 

3.17 All water samples are analyzed with Suspended Solids (SS) as specified in the EM&A Manual by a 

local HOKLAS-accredited testing laboratory (ALS Technichem (HK) Pty Ltd HOKLAS 

registration no. 66).  SS analysis is determined by the laboratory upon receipt of the water samples 

using HOKLAS accredited analytical methods namely ALS Method EA-025.  The HOKLAS 

accredited certificate of laboratory is provided in Appendix E. 

 

Construction Noise 

3.18 Noise measurements were taken in terms of the A-weighted equivalent sound pressure level (Leq) 

measured in decibels (dB(A)). Supplementary statistical results (L10 and L90) were also obtained for 

reference. 
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3.19 Sound level meters listed in Table 3-4 are complied with the International Electrotechnical 

Commission Publications 651: 1979 (Type 1) and 804: 1985 (Type 1) specifications, as 

recommended in Technical Memorandum (TM) issued under the Noise Control Ordinance (NCO). 

 

3.20 During the monitoring, all noise measurements were performed with the meter set to FAST 

response and on the A-weighted equivalent continuous sound pressure level (Leq).  Leq(30min) in six 

consecutive Leq(5min) measurements were used as the monitoring parameter for the time period 

between 0700-1900 hours on weekdays; and also Leq(15min) in three consecutive Leq(5min) 

measurements is used as monitoring parameter for other time periods (e.g. during restricted hours), 

if necessary. 

 

3.21 During the measurement, the sound level meter is mounted on a tripod with a height of 1.2m above 

ground and placed at the assessment point and oriented such that the microphone is pointed to the 

site with the microphone facing perpendicular to the line of sight. The windshield is fitted for all 

measurements. The assessment point is normally set as free-field situation for the measurement. 

 

3.22 Prior of noise measurement, the accuracy of the sound level meter is checked using an acoustic 

calibrator generating a known sound pressure level at a known frequency.  The checking was 

performed before and after the noise measurement. 

 

EQUIPMENT CALIBRATION 

3.23 The sound level meter and calibrator are calibrated and certified by a laboratory accredited under 

HOKLAS or any other international accreditation scheme at yearly basis. 

 

3.24 The Multi-parameter Water Quality Monitoring System is calibrated by HOKLAS accredited 

laboratory of three month intervals. 

 

3.25 All updated calibration certificates of the monitoring equipment used for the impact monitoring 

program in this Reporting Month are attached in Appendix E. 

 

METEOROLOGICAL INFORMATION 

3.26 The meteorological information during the construction phase is obtained from Cheung Chau 

Station of the Hong Kong Observatory (HKO). 

 

DATA MANAGEMENT AND DATA QA/QC CONTROL 

3.27 The impact monitoring data are handled by the ET’s systematic data recording and management, 

which complies with in-house Quality Management System. Standard Field Data Sheets (FDS) are 

used in the impact monitoring program. 

 

3.28 The monitoring data recorded in the equipment e.g. noise meter and Multi-parameter Water Quality 

Monitoring System are downloaded directly from the equipment at the end of each monitoring day.  

The downloaded monitoring data are input into a computerized database properly maintained by 

the ET.  The laboratory results are input directly into the computerized database and QA/QC 

checked by personnel other than those who input the data.  For monitoring activities require 

laboratory analysis, the local laboratory follows the QA/QC requirements as set out under the 

HOKLAS scheme for all laboratory testing. 

 

DETERMINATION OF ACTION/LIMIT (A/L) LEVELS 

3.29 According to the approved Environmental Monitoring and Audit Manual, the construction noise 

and water quality criteria were set up, namely Action and Limit levels are listed in Tables 3-5 and 

3-6 as below. 
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Table 3-5 Action and Limit Levels for Water Quality  

Impact 

Station 

Dissolved Oxygen (mg/L) 
Depth Average of 

Turbidity (NTU) 

Depth Average of 

SS (mg/L) 
Depth Average of 

Surface & Middle 
Bottom 

Action 

Level 

Limit 

Level 

Action 

Level 

Limit 

Level 

Action 

Level 

Limit 

Level 

Action 

Level 

Limit 

Level 

W1 5.64 4.54 NA NA 5.87 8.81 7.00 8.00 

W2 5.16 5.02 NA NA 5.50 5.66 7.00 8.00 

W3 6.18 5.66 5.36 5.05 6.94 7.29 8.00 8.00 

W4 5.94 4.95 5.71 5.54 7.50 8.03 7.85 11.57 

W5 5.14 5.00 5.79 5.79 5.44 7.43 6.00 6.43 

W6 5.92 4.26 6.04 4.49 6.82 7.10 8.00 9.59 

W7 6.08 5.78 6.08 5.60 5.71 6.26 7.85 10.00 

Table 3-6 Action and Limit Levels for Construction Noise 

Monitoring Location 
Action Level Limit Level in dB(A) 

Time Period: 0700-1900 hours on normal weekdays 

N1 
When one or more documented 

complaints are received 
75 dB(A) 

If works are to be carried out during restricted hours, the conditions stipulated in the construction noise 
permit issued by the NCA have to be followed. 

 

3.30 Should non-compliance of the environmental quality criteria occurs, remedial actions will be 

triggered according to the Event and Action Plan enclosed in Appendix F. 
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4.0 IMPACT MONITORING RESULTS 

4.1 Further to CRCPJV’s notification, the EM&A program was commenced on 1 April 2014. The 

monitoring schedule of July had been issued to relevant parties on 27 June 2014 and listed in 

Appendix G.  The works undertaken during the report month has been illustrated in Appendix C.  

The monitoring results are presented in the following sub-sections. 

 

RESULTS OF WATER QUALITY MONITORING 

4.2 In this Reporting Month, a total of 13 sampling days were performed for marine water monitoring 

at the nine designated locations.  Monitoring results of 3 key parameters: dissolved oxygen (DO), 

turbidity and suspended solids in this Reporting Month, are summarized in Tables 4-1 and 4-2.  

Table 4-1 Results Summary of Depth Average (Surface & Middle Layer) of DO (mg/L)  

Tidal 
Sampling 

date 
W1 W2 W3 W4 W5 W6 W7 W8 W9 

Mid-Ebb 

2-Jul-14 9.04 8.60 7.71 7.78 8.15 7.60 8.10 7.76 8.59 

4-Jul-14 9.11 8.66 8.05 7.93 8.11 10.11 8.42 7.74 7.95 

7-Jul-14 7.17 7.36 7.15 6.75 7.72 7.68 7.57 7.08 6.61 

9-Jul-14 6.80 6.62 7.30 7.61 7.56 7.85 7.62 7.38 7.33 

11-Jul-14 6.76 6.52 6.34 6.16 6.47 6.54 6.85 7.42 5.13 

14-Jul-14 10.55 10.07 8.29 8.09 9.51 7.45 8.26 8.51 8.00 

16-Jul-14 9.72 8.95 9.06 8.97 11.05 10.16 9.97 9.21 10.19 

19-Jul-14 5.65 5.84 6.19 5.95 6.37 6.69 6.25 5.76 5.86 

22-Jul-14 10.86 10.24 9.31 9.49 10.67 10.05 11.94 9.60 9.89 

24-Jul-14 6.93 7.15 6.50 6.71 7.09 6.03 7.06 7.22 6.91 

26-Jul-14 7.53 7.65 7.02 6.98 7.32 8.58 7.61 7.00 7.25 

28-Jul-14 7.41 8.59 8.74 9.13 10.23 7.99 8.34 9.43 7.81 

30-Jul-14 10.57 10.13 9.02 8.34 9.21 8.82 10.08 10.18 8.68 

Mid-Flood 

2-Jul-14 7.72 7.54 6.90 6.65 6.16 8.61 6.69 7.30 7.22 

4-Jul-14 8.38 7.95 7.39 6.92 6.62 8.43 8.32 7.49 7.18 

7-Jul-14 7.44 7.51 7.13 7.19 7.58 6.96 6.59 6.90 6.49 

9-Jul-14 8.87 7.87 7.73 7.04 7.90 7.95 8.12 7.69 7.43 

11-Jul-14 7.91 7.99 7.44 7.43 8.20 6.95 7.49 6.95 6.94 

14-Jul-14 8.02 7.97 6.98 6.71 7.01 6.87 6.23 6.38 5.71 

16-Jul-14 9.48 10.77 8.35 8.44 8.73 8.14 6.09 6.50 8.50 

19-Jul-14 5.71 5.91 6.24 5.96 6.22 7.01 6.10 5.64 6.02 

22-Jul-14 9.76 10.04 8.76 8.53 9.14 8.36 8.04 7.51 9.30 

24-Jul-14 8.06 8.52 7.30 7.07 7.43 7.73 6.47 6.28 7.50 

26-Jul-14 8.21 7.62 7.38 7.95 7.38 9.71 7.97 7.31 6.85 

28-Jul-14 9.18 9.31 7.33 7.71 6.87 7.16 7.73 6.35 8.37 

30-Jul-14 8.87 9.66 9.09 8.72 8.86 8.68 7.40 9.05 8.54 

 

Table 4-2 Results Summary of Bottom Depth of DO (mg/L) 

Tidal 
Sampling 

date 
W1 W2 W3 W4 W5 W6 W7 W8 W9 

Mid-Ebb 

2-Jul-14 NA NA 5.89 6.13 7.42 6.08 6.21 5.33 5.30 

4-Jul-14 NA NA 5.71 6.07 6.30 6.59 6.31 5.41 5.87 

7-Jul-14 NA NA 5.97 6.05 6.36 6.55 6.52 4.81 5.56 

9-Jul-14 NA NA 5.75 5.76 5.81 6.05 6.19 6.09 5.34 

11-Jul-14 NA NA 4.88 4.57 5.02 4.18 4.98 5.12 4.32 

14-Jul-14 NA NA 3.57 4.16 9.15 4.45 6.00 5.07 5.31 

16-Jul-14 NA NA 5.39 5.73 6.56 6.10 6.38 4.27 4.42 

19-Jul-14 NA NA 5.37 5.73 6.00 6.05 6.09 4.51 5.82 

22-Jul-14 NA NA 5.46 5.79 8.24 6.11 6.63 5.84 7.32 

24-Jul-14 NA NA 5.74 5.86 6.95 6.10 6.20 5.19 5.86 

26-Jul-14 NA NA 5.46 5.77 6.19 6.21 6.09 4.22 5.32 

28-Jul-14 NA NA 5.76 6.14 8.61 6.12 6.22 5.01 5.95 

30-Jul-14 NA NA 6.06 5.72 7.15 6.39 8.13 7.87 6.35 

Mid-Flood 2-Jul-14 NA NA 5.71 5.74 6.11 6.47 6.09 5.28 4.45 
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Tidal 
Sampling 

date 
W1 W2 W3 W4 W5 W6 W7 W8 W9 

4-Jul-14 NA NA 5.68 6.05 6.18 6.18 6.18 5.32 5.76 

7-Jul-14 NA NA 6.05 6.47 6.28 6.16 6.21 4.59 5.04 

9-Jul-14 NA NA 5.90 6.15 6.83 6.06 6.31 6.16 6.00 

11-Jul-14 NA NA 5.52 5.22 6.95 5.52 4.78 5.64 4.98 

14-Jul-14 NA NA 4.34 3.14 5.97 5.74 4.50 4.25 2.71 

16-Jul-14 NA NA 5.58 5.90 7.36 6.11 6.10 4.68 4.40 

19-Jul-14 NA NA 5.44 5.87 5.81 6.08 6.17 4.41 5.07 

22-Jul-14 NA NA 6.18 5.93 7.01 6.08 6.21 5.04 5.71 

24-Jul-14 NA NA 6.54 6.38 6.82 6.14 6.12 5.30 7.39 

26-Jul-14 NA NA 6.26 5.82 5.82 6.47 6.15 3.33 5.68 

28-Jul-14 NA NA 5.63 5.75 5.87 6.05 6.11 3.79 5.83 

30-Jul-14 NA NA 6.55 6.67 8.14 6.79 6.12 7.00 5.92 

emark: Italic and bold value indicated Action Level exceedance 

Underlined and bold value indicated Limit Level exceedance 

Table 4-3 Results Summary of Depth Average of Turbidity (NTU) 

Tidal 
Sampling 

date 
W1 W2 W3 W4 W5 W6 W7 W8 W9 

Mid-Ebb 

2-Jul-14 2.35 4.15 2.62 3.75 3.50 3.52 2.25 2.18 4.83 

4-Jul-14 3.15 4.70 2.82 3.02 4.28 3.90 3.97 3.27 2.42 

7-Jul-14 4.50 4.55 3.63 3.75 4.05 4.67 3.87 4.02 3.38 

9-Jul-14 2.90 3.45 1.72 1.87 4.28 1.82 2.17 1.95 1.59 

11-Jul-14 1.60 2.85 1.70 2.08 2.08 1.30 1.32 3.87 1.85 

14-Jul-14 3.30 3.70 3.75 3.85 4.65 5.15 4.83 8.62 3.05 

16-Jul-14 4.55 4.30 4.42 4.53 4.90 4.25 3.72 3.32 2.98 

19-Jul-14 4.50 5.00 4.38 5.18 5.03 2.75 3.25 4.32 3.33 

22-Jul-14 0.20 0.25 3.18 1.53 0.30 0.65 0.30 1.02 1.60 

24-Jul-14 2.45 2.55 4.27 4.75 2.38 0.72 0.58 1.15 3.32 

26-Jul-14 1.20 1.30 2.82 1.88 2.70 2.42 1.75 1.59 3.10 

28-Jul-14 2.90 3.45 1.97 2.40 2.85 1.97 3.93 2.68 6.42 

30-Jul-14 1.25 1.90 1.76 1.73 3.45 2.50 2.55 3.15 4.00 

Mid-Flood 

2-Jul-14 1.50 1.65 4.63 4.07 5.38 2.13 4.22 3.38 2.24 

4-Jul-14 5.15 3.40 3.92 3.78 3.73 2.57 2.80 3.90 3.40 

7-Jul-14 4.85 4.70 3.83 5.35 4.25 4.67 4.67 4.45 3.70 

9-Jul-14 2.55 2.95 2.48 2.35 2.48 3.05 2.92 2.82 1.78 

11-Jul-14 2.10 2.35 3.77 4.32 4.93 5.58 5.40 9.58 5.00 

14-Jul-14 2.05 3.60 2.42 2.55 5.20 2.02 3.43 3.67 3.80 

16-Jul-14 5.70 4.75 3.20 3.97 5.38 3.17 2.95 3.62 3.03 

19-Jul-14 5.10 3.95 5.25 5.82 4.58 1.37 3.97 3.77 4.30 

22-Jul-14 0.20 0.10 1.73 2.78 0.65 1.30 2.28 2.95 1.65 

24-Jul-14 3.45 5.15 4.57 4.70 4.20 1.13 2.52 1.70 2.98 

26-Jul-14 3.75 2.80 2.82 3.00 2.38 2.17 4.47 3.97 3.85 

28-Jul-14 1.80 2.10 4.85 3.57 2.88 1.60 2.65 2.62 3.88 

30-Jul-14 1.70 2.15 3.51 2.47 2.18 1.80 1.93 1.78 2.35 

Table 4-4 Results Summary of Depth Average of Suspended Solids (mg/L) 

Tidal 
Sampling 

date 
W1 W2 W3 W4 W5 W6 W7 W8 W9 

Mid-Ebb 

2-Jul-14 5.50 4.00 3.17 3.33 4.00 3.83 3.33 3.50 2.67 

4-Jul-14 4.00 3.50 3.17 2.83 3.75 3.67 3.33 3.17 3.17 

7-Jul-14 3.00 3.50 3.50 2.83 3.00 3.17 2.50 2.50 2.83 

9-Jul-14 4.00 2.50 2.67 5.00 6.00 3.17 3.00 4.67 4.33 

11-Jul-14 4.00 4.50 3.50 3.17 3.25 4.33 3.83 3.67 4.00 

14-Jul-14 4.00 5.00 4.17 4.17 4.75 5.50 6.17 5.67 5.50 

16-Jul-14 6.00 4.50 5.50 5.67 5.50 6.33 7.17 7.33 6.17 

19-Jul-14 6.00 6.00 6.00 5.17 5.25 4.67 4.83 5.33 6.67 

22-Jul-14 5.00 5.00 5.00 4.67 3.25 4.00 3.83 4.67 4.67 
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Tidal 
Sampling 

date 
W1 W2 W3 W4 W5 W6 W7 W8 W9 

24-Jul-14 5.50 6.00 5.50 4.83 5.00 5.67 3.83 4.00 5.83 

26-Jul-14 3.50 3.00 3.50 3.00 4.25 3.67 3.33 4.50 4.00 

28-Jul-14 8.00 8.00 8.50 7.83 5.50 8.00 7.50 9.17 10.83 

30-Jul-14 5.00 5.50 5.00 4.83 4.00 4.33 3.83 2.50 4.67 

Mid-Flood 

2-Jul-14 3.00 2.50 2.67 2.67 4.00 3.67 3.50 2.50 2.17 

4-Jul-14 3.50 3.50 3.33 4.50 4.50 4.00 3.33 3.67 4.00 

7-Jul-14 4.50 4.00 3.17 3.00 3.25 2.33 2.83 3.00 3.67 

9-Jul-14 4.00 6.00 5.33 7.67 6.25 6.83 2.83 3.00 3.67 

11-Jul-14 4.50 4.00 5.33 4.33 3.75 4.50 5.67 5.17 5.00 

14-Jul-14 4.50 5.00 5.67 4.50 5.50 6.00 5.17 6.00 5.00 

16-Jul-14 5.00 7.00 6.00 5.33 5.00 6.50 4.67 6.67 5.17 

19-Jul-14 7.00 6.50 4.50 5.50 4.25 5.67 5.50 5.50 5.33 

22-Jul-14 5.00 5.50 4.50 3.83 4.25 4.83 4.17 4.17 4.50 

24-Jul-14 7.00 6.00 5.33 6.00 5.50 3.83 5.33 6.50 5.67 

26-Jul-14 3.50 3.50 3.67 4.33 2.75 4.67 3.33 3.83 3.33 

28-Jul-14 4.00 7.00 7.17 7.83 9.50 6.33 4.67 5.83 5.17 

30-Jul-14 2.50 4.00 2.67 2.83 3.25 2.33 3.00 2.83 4.00 

Remark: Italic and bold value indicated Action Level exceedance 

Underlined and bold value indicated Limit Level exceedance 

 

4.3 During the Reporting Period, field measurements showed that temperatures of marine water were 

within 27.02C to 32.8C; the salinity concentrations within 21.30 to 33.63 ppt and pH values 

within 5.69 to 8.60. 

 

4.4 The monitoring results including in-situ measurements and laboratory testing results are provided 

in Appendix H.  The graphical plots are shown in Appendix I. 

 

4.5 A summary of exceedances for the three parameters: dissolved oxygen (DO), turbidity and 

suspended solids is shown in Table 4-5. 

 

Table 4-5 Summary of Water Quality Exceedance 

Station 

DO 

(Ave of Top & 

mid-depth) 

DO 

Bottom Depth 

Turbidity 

(Depth Ave.) 

SS 

(Depth Ave) 

Total 

Exceedance 

Action Limit Action Limit Action Limit Action Limit Action Limit 

W1 0 0 0 0 0 0 1 0 0 0 

W2 0 0 0 0 0 0 1 0 0 0 

W3 0 0 0 3 0 0 0 1 0 0 

W4 0 0 0 4 0 0 0 0 0 0 

W5 0 0 0 1 0 0 1 1 0 0 

W6 0 0 2 2 0 0 1 0 0 0 

W7 0 0 1 3 0 0 0 0 0 0 

No of 

Exceedance 
0 0 3 13 0 0 4 2 0 0 

 

4.6 In this Reporting Month, there were eighteen (7) Action Level exceedances and one (15) Limit 

Level exceedance in water quality recorded. The exceedances in this reporting month are under 

investigation and the investigation results will be provided in the report of next reporting month. 
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RESULTS OF CONSTRUCTION NOISE MONITORING 

4.7 The sound level were set in a free field situation during construction noise measurement. Therefore, 

a façade correction of +3 dB(A) has been added according to acoustical principles and EPD 

guidelines. In the Reporting Month, a total 5 events of construction noise monitoring has been 

undertaken.  The noise monitoring results at the designated location (N1) are summarized in Table 

4-6.  

 

Table 4-6 Summary of Construction Noise Monitoring Results – N1 

Date 
Start 
Time 

1st 
Leq5min 

2nd 
Leq5min 

3rd 
Leq5min 

4th 
Leq5min 

5th 
Leq5min 

6th 
Leq5min 

Leq30min 
Corrected* 

Leq30min 

4-Jul-14 14:33 52.8  52.6  47.9  55.5  54.6  66.7  59.8  63  

9-Jul-14 15:26 55.3  50.9  50.3  49.6  56.1  61.3  56.1  59  

19-Jul-14 15:14 54.6  53.4  56.7  56.3  55.9  55.8  55.6  59 

24-Jul-14 15:10 63.0  58.1  55.2  54.9  55.0  53.6  58.0  61 

30-Jul-14 10:57 57.1  55.3  51.9  54.0  52.4  53.4  54.4  57 

Limit Level - > 75 dB(A) 

(*)  A façade correction of +3 dB(A) has been added according to acoustical principles and EPD guidelines. 

 

4.8 As shown in the results were well below 75dB(A), also no noise complaint (which is an Action 

Level exceedance) was received by the RE, WSD, EPD and the Contractor.  Hence, no Action or 

Limit Level exceedance was triggered during this month.  The graphical plot is shown in 

Appendix I. 

 

4.9 The meteorological information during reporting month extracted from Cheung Chau Station of the 

Hong Kong Observatory (HKO) shows in Appendix J.  
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5.0 WASTE MANAGEMENT 

5.1 Waste management was carried out by an on-site Environmental Officer or an Environmental 

Supervisor from time to time. 

 

RECORDS OF WASTE QUANTITIES 

All types of waste arising from the construction work are classified into the following: 

 Construction & Demolition (C&D) Material; 

 Chemical Waste; 

 General Refuse; and 

 Excavated Soil. 

 

5.2 The quantities of waste for disposal in this Reporting Period are summarized in Table 5-1 and 5-2 

and the Monthly Summary Waste Flow Table is shown in Appendix K.  Whenever possible, 

materials were reused on-site as far as practicable. 

Table 5-1 Summary of Quantities of Inert C&D Materials 

Type of Waste Quantity Disposal Location 

C&D Materials (Inert) (‘000 m3) 0 - 

Reused in this Contract (Inert) (‘000 m3) 0 - 

Reused in other Projects (Inert) (‘000 m3) 0 - 

Disposal as Public Fill (Inert) (‘000 m3) 0.414 
Outlaying Island Transfer 

facility (Cheung Chau Station) 
 

Table 5-2 Summary of Quantities of C&D Wastes 

Type of Waste Quantity Disposal Location  

Recycled Metal (‘000kg) 0 - 

Recycled Paper / Cardboard Packing (‘000kg) 0 - 

Recycled Plastic (‘000kg) 0 - 

Chemical Wastes (‘000kg) 0 - 

General Refuses (‘000 m3) 0.103 
Outlaying Island Transfer facility 

(Cheung Chau Station) 

 

5.3 There was no site effluent discharged but the estimated volume of surface runoff was less than 

50m3 in this monthly period. 
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6.0 SITE INSPECTION 

6.1 According to the Environmental Monitoring and Audit Manual, the environmental site inspection 

should been formulation by ET Leader.  Regular environmental site inspections had been carried 

out by the ET to confirm the environmental performance.  5 weekly site inspections were carried 

out on 2, 8, 15, 22 and 29 July 2014 with the Representatives of the Engineer and the Contractor to 

evaluate the site environmental performance in this Reporting Month.  Furthermore, joint site 

inspection with IEC also undertaken on 8 July 2014.   No non-compliance was noted.  However, 

minor deficiencies were observed during weekly site inspection or joint site inspection. 

 

6.2 Observations for the site inspections and monthly audit within this Reporting Month are 

summarized in Table 6-1. 

Table 6-1 Site Observations 

Date Findings / Deficiencies  Follow-Up Status 

24 June 2014 - The Contractor was reminded to clear the 

stagnant water in drip tray after raining for 

mosquito breeding prevention.  

The chemical can and drip 

tray was removed. 

2 July 2014 - The Contractor was reminded to clear the 

stagnant water in U-channel and to ensure 

no obstacle in U-channel. 

Stagnant water was removed 

and Obstacle was removed in 

U-channel. 

8 July 2014 - The Contractor was reminded to dispose 

the general refuse in construction site 

regularly. 

The general refuse was 

removed. 

15 July 2014 - The Contractor was reminded to clean the 

U-channel regularly. 

The U-channel was cleaned 

and housekeeping was 

improved. 

22 July 2014 - No environmental issue was observed 

during the site inspection 

NA 

29 July 2014 - The Contractor was reminded to ensure the 

concrete bunds are well-adjoin to prevent 

untreated site runoff discharging into 

marine waters. 

- The Contractor was reminded to provide 

drip tray for free-standing chemicals. 

To be followed in August 

2014.  
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7.0 ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE 

ENVIRONMENTAL COMPLAINT, SUMMONS AND PROSECUTION 

7.1 No environmental complaint, summons and prosecution was received in this reporting period. The 

statistical summary table of environmental complaint is presented in Tables 7-1, 7-2 and 7-3. 

Table 7-1 Statistical Summary of Environmental Complaints 

Reporting Period 
Environmental Complaint Statistics 

Frequency Cumulative Complaint Nature 

28 Mar 14 – 31 Jun 14 0 0 NA 

1 Jul 14 – 31 Jul 14 0 0 NA 

 
Table 7-2 Statistical Summary of Environmental Summons 

Reporting Period 
Environmental Summons Statistics 

Frequency Cumulative Complaint Nature 

28 Mar 14 – 31 Jun 14 0 0 NA 

1 Jul 14 – 31 Jul 14 0 0 NA 

 

Table 7-3 Statistical Summary of Environmental Prosecution 

Reporting Period 
Environmental Prosecution Statistics 

Frequency Cumulative Complaint Nature 

28 Mar 14 – 31 Jun 14 0 0 NA 

1 Jul 14 – 31 Jul 14 0 0 NA 

 

 

 



Contract No. 1/WSD/13 - Improvement of Fresh Water Supply to Cheung Chau 

Monthly Environmental Monitoring and Audit (EM&A) Report (No.4) – July 2014 
AUES 

 

Z:\Jobs\2013\TCS00684(1-WSD-13)\600\Monthly Report\No.4 -July 2014\R0059v21.doc  16 

Action-United Environmental Services and Consulting  

8.0 IMPLEMENTATION STATUS OF MITIGATION MEASURES 

GENERAL REQUIREMENTS 

8.1 The environmental mitigation measures that recommended in the Implementation Schedule for 

Environmental Mitigation Measures (ISEMM) in the approved EM&A Manual covered the issues 

of dust, noise, water and waste and they are showed Appendix L. 

 

8.2 CRCPJV had been implementing the required environmental mitigation measures according to the 

Environmental Monitoring and Audit Manual subject to the site condition.  Environmental 

mitigation measures generally implemented by CRCPJV in this Reporting Month are summarized 

in Table 8-1. 

Table 8-1 Environmental Mitigation Measures 

Issues Environmental Mitigation Measures 

Water Quality  Wastewater were appropriately treated by treatment facilities; 
 Drainage channels were provided to convey run-off into the treatment 

facilities; and 
 Drainage systems were regularly and adequately maintained. 

Air Quality  Regular watering to reduce dust emissions from all exposed site surface, 
particularly during dry weather; 

 Frequent watering for particularly dusty construction areas and areas close 
to air sensitive receivers; 

 Cover all excavated or stockpile of dusty material by impervious sheeting or 
sprayed with water to maintain the entire surface wet; 

 Public roads around the site entrance/exit had been kept clean and free from 
dust; and 

 Tarpaulin covering of any dusty materials on a vehicle leaving the site. 

Noise  Good site practices to limit noise emissions at the sources; 
 Use of quite plant and working methods; 
 Use of site hoarding or other mass materials as noise barrier to screen noise 

at ground level of NSRs; 
 Use of shrouds/temporary noise barriers to screen noise from relatively 

static PMEs; 
 Scheduling of construction works outside school examination period in 

critical area; and 
 Alternative use of plant items within one worksite, where practicable. 

Waste and 

Chemical 

Management 

 Excavated material should be reused on site as far as possible to minimize 
off-site disposal. Scrap metals or abandoned equipment should be recycled if 
possible; 

 Waste arising should be kept to a minimum and be handled, transported and 
disposed of in a suitable manner; 

 The Contractor should adopt a trip ticket system for the disposal of C&D 
materials to any designed public filling facility and/or landfill; and 

 Chemical waste shall be handled in accordance with the Code of Practice on 
the Packaging, Handling and Storage of Chemical Wastes. 

General  The site was generally kept tidy and clean. 

 
KEY ISSUES FOR THE COMING MONTH 

8.3 Key issues to be considered in the coming month include: 

 Implementation of dust suppression measures at all times; 

 Potential wastewater quality impact due to surface runoff; 

 Potential fugitive dust quality impact due from the dry/loose/exposure soil surface/dusty 

material; 

 Disposal of empty engine oil containers within site area; 

 Ensure dust suppression measures are implemented properly; 

 Sediment catch-pits and silt removal facilities should be regularly maintained; 

 Management of chemical wastes; 

 Discharge of site effluent to the nearby wetland, stockpiling or disposal of materials, and any 

dredging or construction area at this area are prohibited; 

 Follow-up of improvement on general waste management issues; and 

 Implementation of construction noise preventative control measures 
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9.0 CONCLUSIONS AND RECOMMENDATIONS 

CONCLUSIONS 

9.1 This is 4th monthly EM&A report presenting the monitoring results and inspection findings for the 

Reporting Period from 1 July 2014 to 31 July 2014.   

  

9.2 No noise complaint (which is an Action Level exceedance) was received and no construction noise 

measurement results that exceeded the Limit Level were recorded in the Reporting Period.  No 

NOEs or the associated corrective actions were therefore issued. 

 

9.3 In this Reporting Month, a total of eighteen (6) Action Level exceedances and one (15) Limit Level 

exceedances were triggered for marine water quality monitoring.  Preliminary investigation 

considered that the exceedances were not related to the work under the project since no marine 

work was being undertaken in this Reporting Month.  The possible reasons for the exceedance 

may are likely due to natural variation as the baseline monitoring was carried during winter.  

Formal investigation reports have been submitted for IEC’s endorsement. 

 

9.4 No documented complaint, notification of summons or successful prosecution was received by the 

Project. 

 

9.5 The ET had carried out site inspection on 2, 8, 15, 22 and 29 July 2014 with the Representatives of 

the Engineer and the Contractor.  Furthermore, joint site inspection with IEC also undertaken on 8 

July 2014.   No non-compliance was noted; however minor deficiencies were observed during 

site inspection.  The deficiencies has rectified within the specified deadlines.  The environmental 

performance of the Project was therefore considered satisfactory.  

 

RECOMMENDATIONS 

9.6 Due to wet season has come, so muddy water or other water pollutants from sites surface flow to sea 

water bodies or public area will be key environment issue.  Hence, water quality mitigation 

measures to prevent surface runoff into nearby water bodies or public areas should be to paid special 

attention.  Moreover, noise mitigation measures should be properly maintained to prevent 

construction noise as impacted surrounding resident. 

 

9.7 To control the site performance on waste management, the CRCPJV shall ensure that all solid and 

liquid waste management works are fully in compliance with the relevant license/permit 

requirements, such as the effluent discharge licence and the chemical waste producer registration.  

CRCPJV is also reminded to implement the recommended environmental mitigation measures 

according to the Environmental Monitoring and Audit Manual. 

 

9.8 Baseline monitoring of noise and water quality was conducted during typical Hong Kong dry 

season (November to April next the year).   It is important that influence of the seasonal changes 

is taken into account when interpreting monitoring data of all environmental issues obtained in the 

coming rainy season.  Review of the baseline conditions may need to be conducted regularly in 

particular during times of seasonal changes.  If the baseline changes are evident, the 

environmental performance criteria should be re-established under agreement of the ER and IEC 

and submitted to the EPD for endorsement. 
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Project Site Layout Plan 

 

 





Contract No. 1/WSD/13 - Improvement of Fresh Water Supply to Cheung Chau 

Monthly Environmental Monitoring and Audit (EM&A) Report (No.4) – July 2014 
AUES 

 

Z:\Jobs\2013\TCS00684(1-WSD-13)\600\Monthly Report\No.4 -July 2014\R0059v21.doc                                                                                 
Action-United Environmental Services and Consulting 

 

 
 
 
 
 
 
 
 
 
 
 
 

Appendix B 

 

Organization Structure and Contact Details of Relevant Parties 
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Environmental Management Organization  

Authority of Environmental 

Protection 

EPD 

Independent Environmental 

Checker 

SMEC 

Vivian Chan 

Employer / Environmental Permit 

Holder 

WSD 

 

The Engineer Representative 

B&V 

Ernest Chan 

 

Environmental Team (the ET)  

Environmental Team Leader 

AUES 

T.W. Tam 

Environmental Consultant 

AUES 

Ben Tam 

Environmental Officer 

CRCP 

Ryan Pang 

Project Manager  

CRCP 

Edward Lee / Ken Yu 

Assistant Environmental 

Officer 

CRCP 

 

Site Agent 

CRCP 

Gordon Ng 

 

Environmental Consultant 

AUES 

Nicola Hon 

Project Director  

CRCP 

Wang Yan Hua 

 

Environmental Supervisor  

CRCP 

Wen Xu 
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Contact Details of Key Personnel 

 

Organization Project Role Name of Key Staff Tel No. Fax No. 

B&V Engineer’s Representative  Ernest Chan 2981 1149 3485 4114 

SMEC 
Independent Environmental 

Checker 
Vivian Chan 3995 8120 3995 8101 

CRCP Project Director Wang Yan Hua 2981 1686 2981 1689 

CRCP Site Agent Gordon Ng 2981 1686 2981 1689 

CRCP Environmental Officer Ryan Pang 2981 1686 2981 1689 

CRCP Environmental Supervisor Wen Xu 2981 1686 2981 1689 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 

AUES 
Assistant Environmental 

Consultant 
Martin Li 2959 6059 2959 6079 

 

Legend: 

WSD (Employer) –Water Supplies Department 

B&V (Engineer) – Black & Veatch Hong Kong Limited 

CRCP (Main Contractor) – China Road – China Pipeline JV 

SMEC (IEC) – SMEC Asia Limited 

AUES (ET) – Action-United Environmental Services & Consulting 
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Appendix C 

 

Master and Three Months Rolling Construction Programs 
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Contract Dates

KDC000050 Contract Date Cal_1 23OCT13 A 23OCT13 A 0 0 0d

KDC000100 Starting Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDC000200 Section 1 of the Works Completion Date Cal_1 0 0 23OCT15 * 23OCT15 * 0 0 0d

KDC000300 Section 2 of the Works Completion Date Cal_1 0 0 23OCT16 * 23OCT16 * 0 0 0d

Planned Completion Dates

KDP000100 Planned Section 1 of the Works Completion Date Cal_1 0 0 21OCT15 23OCT15 * 0 3d 0d

KDP000200 Planned Section 2 of the Works Completion Date Cal_1 0 0 21OCT16 23OCT16 * 3d 3d 0d

Access Dates

KDA000100 Portion A Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDA000200 Portion B Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDA000300 Portion C Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDA000400 Portion D Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDA000500 Portion E Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDA000600 Portion F Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

KDA000700 Portion G Access Date Cal_1 24OCT13 A 24OCT13 A 0 0 0d

Change of Works Information

CW00100 Recd realignment of submarine pipeline profile Cal_1 10APR14 A 10APR14 A 0 0 0d

General Provisions

GEP000300 Temp accomm for PM, Supervisor & Contractor Cal_1 24OCT13 A 24OCT13 A 1095 875 21OCT16 23OCT16 2d 2d 0d

GEP000400 Computer facilities for PM & Supervisor Cal_1 24OCT13 A 24OCT13 A 1095 875 21OCT16 23OCT16 2d 2d 0d

GEP000500 Marine transport for PM & Supervisor Cal_1 24OCT13 A 24OCT13 A 1095 875 21OCT16 23OCT16 2d 2d 0d

GEP000600 Site staff/hotline/temp facilities/site clean Cal_1 24OCT13 A 24OCT13 A 1095 875 21OCT16 23OCT16 2d 2d 0d

GEP000700 Provision of uniform Cal_1 28FEB14 A 28FEB14 A 1095 875 21OCT16 23OCT16 2d 2d 0d

General Submissions

GES000100 Initial survey and report Cal_1 0 0 29JAN14 A 29JAN14 A 0d

Contract Date

Starting Date

Section 1 of the Works Completion Date

Secti

Planned Section 1 of the Works Completion Date

Plann

Portion A Access Date

Portion B Access Date

Portion C Access Date

Portion D Access Date

Portion E Access Date

Portion F Access Date

Portion G Access Date

Recd realignment of submarine pipeline profile

Temp 

Comp

Marine

Site st

Provis

Initial survey and report

Start date 23OCT13
Finish date 23OCT16
Data date 31MAY14
Run date 29MAY14
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GES000200 Establish TMLG Cal_1 20FEB14 A 20FEB14 A 0 0 0d

GES000500 MTS tree felling - approval Cal_1 0 0 17DEC13 A 17DEC13 A 0d

GES000700 Effluent discharge license - award Cal_1 0 0 18FEB14 A 18FEB14 A 0d

GES000900 Chemical waste producer license - award Cal_1 0 0 05FEB14 A 05FEB14 A 0d

GES001000 Noise baseline monitoring and report Cal_1 0 0 29JAN14 A 29JAN14 A 0d

GES001100 Marine water baseline monitoring & report Cal_1 0 0 29JAN14 A 29JAN14 A 0d

GES001200 Submission of Detailed Drainage Plan to EPD Cal_1 0 0 13FEB14 A 13FEB14 A 0d

GES001300 Submit HD tech & DFMP to EPD Cal_1 0 0 30MAY14 * 10SEP14 103d 103d 90d

Major Submissions

MJS000190 Submit temp mud pit const MTS Cal_1 20JAN14 A 20JAN14 A 0 0 0d

MJS000200 Temp mud pit MTS - approval Cal_1 0 0 30MAY14 * 07FEB14 * 0 -112d 0d

MJS000290 Submit temp exit pit const MTS Cal_1 31MAY14 * 14MAY14 * 0 0 0 -17d 0d

MJS000300 Temp exit pit MTS - approval Cal_1 0 0 07JUN14 * 07JUN14 * 0 0 0d

MJS000390 Apply VEP Cal_1 18FEB14 A 18FEB14 A 0 0 0d

MJS000400 VEP granted by EPD Cal_1 0 0 30MAY14 * 23MAY14 * 0 -7d 30d

MJS000500 Submit 1st batcH HDD const method MTS Cal_1 20JAN14 A 20JAN14 A 0 0 0d

MJS000600 1st batch HDD const mehtod MTS - approval Cal_1 0 0 30MAY14 * 28FEB14 * 0 -91d 21d

MJS000610 Submit 2nd batch HDD const MTS Cal_1 12MAR14 A 12MAR14 A 0 0 0d

MJS000620 2nd batch HDD const MTS - approval Cal_1 0 0 30MAY14 * 30APR14 * 0 -30d 21d

MJS000690 Submit beacon const MTS Cal_1 20JAN14 A 20JAN14 A 0 0 0d

MJS000700 Apply consent from MD for big beascon and coil Cal_1 0 0 16MAY14 A 16MAY14 A 21d

MJS000800 Review HDD MTS (change of alignment) Cal_2 14APR14 A 14APR14 A 20 0 30APR14 A 30APR14 A 0d

MJS000900 Revise HDD MTS (change of alignment) Cal_2 30APR14 A 30APR14 A 28 0 26MAY14 A 26MAY14 A 0d

MJS000910 Submit revised HDD MTS for appr Cal_2 31MAY14 31MAY14 0 0 0 0 0d

MJS000920 Rev HDD MTS appr Cal_1 0 0 23JUN14 23JUN14 0 0 21d

Major Subletting

MSL000100 Environmental Team Leader Services - approval Cal_1 0 0 04DEC13 A 04DEC13 A 0d

MSL000200 Traffic engg consultancy - approval Cal_1 0 0 05DEC13 A 05DEC13 A 0d

MSL000300 Indep checking engineer services - approval Cal_1 0 0 05DEC13 A 05DEC13 A 0d

MSL000400 Submit HDD geotech consultancy procure  proced Cal_1 31MAY14 * 07JAN14 * 0 0 0 -144d 0d

MSL000500 HDD geotech consultancy procue proced approval Cal_1 0 0 30MAY14 * 21JAN14 * 0 -129d 7d

MSL000600 HDD geotech consultancy tendering period Cal_1 31MAY14 22JAN14 14 14 13JUN14 04FEB14 0 -129d 0d

MSL000700 HDD geotech consultancy approval cal_1 0 0 30MAY14 * 25FEB14 * 0 -94d 0d

Establish TMLG

MTS tree felling - approval

Effluent discharge license - award

Chemical waste producer license - award

Noise baseline monitoring and report

Marine water baseline monitoring & report

Submission of Detailed Drainage Plan to EPD

Submit HD tech & DFMP to EPD

Submit temp mud pit const MTS

Temp mud pit MTS - approval

Submit temp exit pit const MTS

Temp exit pit MTS - approval

Apply VEP

VEP granted by EPD

Submit 1st batcH HDD const method MTS

1st batch HDD const mehtod MTS - approval

Submit 2nd batch HDD const MTS

2nd batch HDD const MTS - approval

Submit beacon const MTS

Apply consent from MD for big beascon and coil

Review HDD MTS (change of alignment)

Revise HDD MTS (change of alignment)

Submit revised HDD MTS for appr

Rev HDD MTS appr

Environmental Team Leader Services - approval

Traffic engg consultancy - approval

Indep checking engineer services - approval

Submit HDD geotech consultancy procure  proced

HDD geotech consultancy procue proced approval

HDD geotech consultancy tendering period

HDD geotech consultancy approval

Start date 23OCT13
Finish date 23OCT16
Data date 31MAY14
Run date 29MAY14
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MSL000800 HDD geotech consultancy - award Cal_1 0 0 30MAY14 * 28FEB14 * 0 -91d 0d

MSL000900 Site establishment subcontract - award Cal_1 0 0 27NOV13 A 27NOV13 A 0d

MSL001000 U/G utility detection subcon - award Cal_1 0 0 31DEC13 A 31DEC13 A 0d

MSL001100 Environmental monitoring subcon - award Cal_1 0 0 05DEC13 A 05DEC13 A 0d

MSL001200 Submit silt curtain subcon procurement proced Cal_1 19MAR14 A 19MAR14 A 0 0 0d

MSL001300 Silt curtain subcontract approval Cal_1 0 0 31MAR14 A 31MAR14 A 7d

MSL001400 Submit laying of landmains subcon procurement Cal-1 31MAR14 A 31MAR14 A 0 0 0d

MSL001500 Laying of landmains subcon approval Cal_1 0 0 16APR14 A 16APR14 A 7d

MSL001600 Submit PE pipe girth weld subcon procurement Cal_1 31MAY14 * 19MAY14 * 0 0 0 -12d 0d

MSL001700 PE pipe girth weld subcontract approval Cal_1 0 0 10JUL14 * 10JUL14 * 0 0 14d

Major Local Procurement

MLP000100 Site office supply contract - award Cal_1 0 0 21NOV13 A 21NOV13 A 0d

MLP000200 Computer facility supply contract - award Cal_1 0 0 07DEC13 A 07DEC13 A 0d

MLP000300 Noise panel supply contract - award Cal_1 0 0 31DEC13 A 31DEC13 A 0d

MLP000400 Diesel fuel supply contract - award Cal_1 0 0 05DEC13 A 05DEC13 A 0d

MLP000500 Rebar supply contract - award Cal_1 0 0 18JUN14 * 18JUN14 * 0 0 0d

MLP000600 RMC supply contract - award Cal_1 0 0 05DEC13 A 05DEC13 A 0d

Major Overseas Procurement

MOP000100 Submit 46" surface casing procurement procedure Cal_1 31MAY14 * 02JAN14 * 0 0 0 -149d 0d

MOP000200 46" surface casing supply contract tendering Cal_1 07JUN14 10JAN14 7 7 13JUN14 16JAN14 0 -148d 0d

MOP000300 46" surface casing supply contract - award Cal_1 0 0 30MAY14 * 16JAN14 * 0 -134d 0d

MOP000400 46" surface casing manuf & delv Cal_1 09APR14 A 09APR14 A 18 0 30APR14 A 30APR14 A 0d

MOP000500 Cutter supply contract - award Cal_1 0 0 31JAN14 A 31JAN14 A 0d

MOP000600 Hole opener supply contract - award Cal_1 0 0 31JAN14 A 31JAN14 A 0d

MOP000700 Bentonite supply contract - award Cal_1 0 0 31JAN14 A 31JAN14 A 0d

MOP000800 Screen supply contract - award Cal_1 0 0 31JAN14 A 31JAN14 A 0d

MOP000900 DI pipe & fittings supply contract - award Cal_1 0 0 30MAY14 A 30MAY14 A 0d

MOP000910 DI pipe & fitting manuf & delv Cal_1 31MAY14 16JUN14 50 50 19JUL14 05AUG14 0 16d 0d

MOP001000 DI pipe & fittings sampling & test Cal_1 0 0 19JUL14 05AUG14 1d 16d 0d

MOP001100 Valve set supply contract - award Cal_1 0 0 30MAY14 A 30MAY14 A 0d

MOP001200 Valve set sampling & test Cal_1 0 0 12AUG14 * 12AUG14 * 0 0 0d

MOP001300 EM flowmeter supply contract - award Cal_1 0 0 30MAY14 A 30MAY14 A 0d

MOP001400 PE pipe & fittings supply contract - award Cal_1 0 0 12JUN14 * 12JUN14 * 0 0 0d

HDD geotech consultancy - award

Site establishment subcontract - award

U/G utility detection subcon - award

Environmental monitoring subcon - award

Submit silt curtain subcon procurement proced

Silt curtain subcontract approval

Submit laying of landmains subcon procurement pr

Laying of landmains subcon approval

Submit PE pipe girth weld subcon procurement pro

PE pipe girth weld subcontract approval

Site office supply contract - award

Computer facility supply contract - award

Noise panel supply contract - award

Diesel fuel supply contract - award

Rebar supply contract - award

RMC supply contract - award

Submit 46" surface casing procurement procedure

46" surface casing supply contract tendering

46" surface casing supply contract - award

46" surface casing manuf & delv

Cutter supply contract - award

Hole opener supply contract - award

Bentonite supply contract - award

Screen supply contract - award

DI pipe & fittings supply contract - award

DI pipe & fitting manuf & delv

DI pipe & fittings sampling & test

Valve set supply contract - award

Valve set sampling & test

EM flowmeter supply contract - award

PE pipe & fittings supply contract - award
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MOP001500 PE pipe & fittings onsite sampling & test Cal_1 0 0 15NOV14 * 15NOV14 * 0 0 0d

General Safety & Environmental Provisions

SSE000100 Implement safety provisions (SSEMC end of @ Cal_1 24OCT13 A 24OCT13 A 1096 875 21OCT16 23OCT16 2d 2d 0d

SSE000200 Implement enviro provisions (SSEMC end of @ Cal_1 24OCT13 A 24OCT13 A 1096 875 21OCT16 23OCT16 2d 2d 0d

Sec 1 Portion A & B Site Preparation

SE1000100 Portion A & B Site clearance Cal_2 24OCT13 A 24OCT13 A 10 0 01NOV13 A 01NOV13 A 0d

SE1000200 Erect site office c/w furniture Cal_2 31DEC13 A 31DEC13 A 30 0 29JAN14 A 29JAN14 A 0d

SE1000300 Erect nosie barrier panel Cal_2 19FEB14 A 19FEB14 A 15 0 31MAR14 A 31MAR14 A 0d

SE1000400 Perimeter channel & sediment tank Cal_2 03DEC13 A 03DEC13 A 15 0 15JAN14 A 15JAN14 A 0d

SE1000500 Hard pave "Dirt" area w/lean conc Cal_2 11FEB14 A 11FEB14 A 15 7 09JUN14 10JUL14 0 29d 0d

SE1000600 U/G utility detection to Portion A/B/F/G Cal_2 03DEC13 A 03DEC13 A 7 0 15JAN14 A 15JAN14 A 0d

Sec 1 Portion D Site Preparation

SE1100100 Portion D site clearance Cal_2 31MAY14 * 04JUN14 10 10 11JUN14 14JUN14 0 3d 0d

SE1100200 Erect temp staging Cal_2 25AUG14 27AUG14 10 10 03SEP14 06SEP14 0 3d 0d

SE1100300 Form temp exit pit Cal_2 04SEP14 06SEP14 50 50 29OCT14 01NOV14 0 3d 0d

SE1100400 Erect silt curtain Cal_2 09MAY14 A 09MAY14 A 10 0 10MAY14 A 10MAY14 A 0d

Sec 1 Prep for HDD Works

MJS000010 Submit 46" surface casing MTS Cal_1 20JAN14 A 20JAN14 A 0 0 0d

MJS000100 46"surface casing MTS - approval Cal_1 0 0 30MAY14 * 24JAN14 * 0 -126d 0d

SE1000610 Cast deadman anchor Cal_2 23MAY14 A 23MAY14 A 12 0 26MAY14 A 26MAY14 A 0d

SE1000620 Position rig and PPs Cal_2 29MAY14 A 29MAY14 A 2 0 29MAY14 A 29MAY14 A 0d

SE1000700 Form temp mud pit Cal_2 31JUL14 31JUL14 3 3 04AUG14 04AUG14 0 0 0d

SE1000800 Mobilization of SI rig Cal_2 30DEC13 A 30DEC13 A 2 0 31DEC13 A 31DEC13 A 0d

SE1000900 GI ADH1 16-deg at entry side c/w report Cal_2 95m 02JAN14 A 02JAN14 A 21 0 29JAN14 A 29JAN14 A 0d

SE1000910 GI ADH2 22-deg at entry side c/w report Cal_2 99m 06FEB14 A 06FEB14 A 20 0 05MAR14 A 05MAR14 A 0d

SE1000920 GI ADH3 vert at exit side c/w report Cal_2 50m 27MAR14 A 27MAR14 A 25 0 07APR14 A 07APR14 A 0d

SE1200100 Install 46" surface casing at entry pit Cal_2 7m 23JUN14 23JUN14 21 21 16JUL14 16JUL14 0 0 0d

SE1200200 Seal 46" surface casing front Cal_2 16JUL14 16JUL14 15 15 31JUL14 31JUL14 0 0 0d

SE1200300 Mob HDD rig (from PRC) Cal_1 21MAR14 A 21MAR14 A 15 0 28MAR14 A 28MAR14 A 0d

SE1200400 Mob HDD mud sys (from AUS) Cal_1 29MAR14 A 29MAR14 A 30 0 30APR14 A 30APR14 A 0d

SE1200500 Delv of 7-3/4" drill pipe (from PRC) Cal_1 23APR14 A 23APR14 A 30 0 28MAY14 A 28MAY14 A 0d

SE1200600 Mob of HDD personnel Cal_1 19MAR14 A 19MAR14 A 3 0 31MAR14 A 31MAR14 A 0d

SE1200800 Manuf & delv of 8-5/8" drill pipes (from USA) Cal_1 31MAR14 A 31MAR14 A 115 15 14JUN14 01NOV14 137d 139d 0d

PE pipe & fittings onsite sampling & test

Implem

Implem

Portion A & B Site clearance

Erect site office c/w furniture

Erect nosie barrier panel

Perimeter channel & sediment tank

Hard pave "Dirt" area w/lean conc

U/G utility detection to Portion A/B/F/G

Portion D site clearance

Erect temp staging

Form temp exit pit

Erect silt curtain

Submit 46" surface casing MTS

46"surface casing MTS - approval

Cast deadman anchor

Position rig and PPs

Form temp mud pit

Mobilization of SI rig

GI ADH1 16-deg at entry side c/w report

GI ADH2 22-deg at entry side c/w report

GI ADH3 vert at exit side c/w report

Install 46" surface casing at entry pit

Seal 46" surface casing front

Mob HDD rig (from PRC)

Mob HDD mud sys (from AUS)

Delv of 7-3/4" drill pipe (from PRC)

Mob of HDD personnel

Manuf & delv of 8-5/8" drill pipes (from USA)
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SE1200900 Set up HDD eqpt Cal_2 03MAY14 A 03MAY14 A 20 20 28JUN14 30JUL14 29d 29d 0d

SE1201000 T&C HDD eqpt Cal_2 31JUL14 30JUL14 4 4 04AUG14 04AUG14 0 0 0d

SE1201050 Install 38" overburden casing Cal_2 75m 04AUG14 04AUG14 10 10 12AUG14 12AUG14 0 0 0d

SE1201100 Set up beacon stations Cal_2 31MAY14 02AUG14 5 5 06JUN14 07AUG14 0 59d 0d

SE1201200 Beacon stations T&C Cal_2 06JUN14 07AUG14 4 4 10JUN14 11AUG14 59d 59d 0d

Sec 1 HDD Works

SE1201300 1st shot - 12-1/4" pilot Cal_3 1,442m 12AUG14 12AUG14 43 43 26SEP14 26SEP14 0 0 0d

SE1201400 Verify pilot accuracy Cal_3 26SEP14 26SEP14 2 2 29SEP14 27SEP14 0 0 0d

SE1201450 Demob temp beacon stations Cal_2 29SEP14 29SEP14 10 10 10OCT14 * 10OCT14 * 0 0 0d

SE1201500 2nd shot - 26" intermed FR Cal_3 1,442m 29OCT14 01NOV14 68 68 10JAN15 14JAN15 0 3d 5d

SE1201600 3rd shot - 36" final FR Cal_3 1,442m 10JAN15 14JAN15 82 82 13APR15 16APR15 0 3d 5d

SE1201700 Bore hole cleaning Cal_3 13APR15 16APR15 14 14 28APR15 30APR15 0 3d 0d

SE1201750 Demob HDD eqpt Cal_2 28APR15 30APR15 14 14 14MAY15 18MAY15 0 3d 0d

SE1201800 Set up pipe thruster & racks Cal_2 14MAY15 18MAY15 17 17 03JUN15 06JUN15 0 3d 0d

SE1201900 T&C pipe thruster Cal_2 03JUN15 06JUN15 2 2 05JUN15 09JUN15 0 3d 0d

SE1202000 Set up pulling station Portion D Cal_2 28APR15 26MAY15 10 10 11MAY15 06JUN15 0 24d 0d

SE1202100 Winch at pulling station T&C Cal_2 11MAY15 06JUN15 2 2 12MAY15 09JUN15 21d 24d 0d

SE1202300 PE pipe stringing Cal_2 61 strings 15NOV14 15MAY15 21 21 08DEC14 09JUN15 159d 162d 0d

SE1202400 PE pipe pull Cal_3 1,466m 05JUN15 09JUN15 42 42 20JUL15 23JUL15 0 3d 2d

SE1202500 Demob pipe thruster Cal_2 20JUL15 03AUG15 6 6 27JUL15 08AUG15 0 13d 0d

SE1202600 PE pipe hydraulic test (Portion C) Cal_2 28JUL15 14SEP15 6 6 03AUG15 21SEP15 44d 47d 0d

SE1202700 PE pipe flushing & cleaning Cal_2 20JUL15 23JUL15 7 7 28JUL15 30JUL15 0 3d 0d

SE1202800 PE pipe tie-in chamber A Cal_2 17SEP15 21SEP15 5 5 22SEP15 25SEP15 0 3d 0d

SE1202900 Chamber A const Cal_2 28JUL15 30JUL15 50 50 17SEP15 21SEP15 0 3d 0d

SE1203000 Chamber D const Cal_2 28JUL15 10AUG15 60 60 28SEP15 13OCT15 0 13d 0d

SE1203100 Portion A&B site clearance Cal_2 23SEP15 25SEP15 25 25 21OCT15 23OCT15 0 3d 0d

SE1203200 Portion D site clearance Cal_2 28SEP15 14OCT15 10 10 10OCT15 23OCT15 10d 13d 0d

Sec 1 Excavation Permit & TTA

SE1300100 Approval of Traffic consultant Cal_1 06DEC13 A 06DEC13 A 0 0 0d

SE1300110 Traffic engg services Cal_1 09DEC13 A 09DEC13 A 470 374 08JUN15 23OCT16 503d 503d 0d

SE1300200 Prep detailed TTM Cal_2 08JAN14 A 08JAN14 A 40 0 31MAR14 A 31MAR14 A 0d

SE1300300 Register XP thru IIUMS Cal_1 13FEB14 A 13FEB14 A 0 0 0d

SE1300400 Case co-ordination w/utility undertakers Cal_1 24FEB14 A 24FEB14 A 14 0 31MAR14 A 31MAR14 A 0d

SE1300500 Subm TTM (HKPF/TD/LCSD) - for apprv Cal_1 24FEB14 A 24FEB14 A 30 0 25MAR14 A 25MAR14 A 0d

SE1300600 Apply XP thru XPMS Cal_1 31MAR14 A 31MAR14 A 7 0 07APR14 A 07APR14 A 0d

Set up HDD eqpt

T&C HDD eqpt

Install 38" overburden casing

Set up beacon stations

Beacon stations T&C

1st shot - 12-1/4" pilot

Verify pilot accuracy

Demob temp beacon stations

2nd shot - 26" intermed FR

3rd shot - 36" final FR

Bore hole cleaning

Demob HDD eqpt

Set up pipe thruster & racks

T&C pipe thruster

Set up pulling station Portion D

Winch at pulling station T&C

PE pipe stringing

PE pipe pull

Demob pipe thruster

PE pipe hydraulic test (Portion C)

PE pipe flushing & cleaning

PE pipe tie-in chamber A

Chamber A const

Chamber D const

Portion A&B site clearance

Portion D site clearance

Approval of Traffic consultant

Traffic engg services

Prep detailed TTM

Register XP thru IIUMS

Case co-ordination w/utility undertakers

Subm TTM (HKPF/TD/LCSD) - for apprv

Apply XP thru XPMS
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SE1300700 Apply Roadworks Advice  (RMO) Cal_1 07APR14 A 07APR14 A 14 0 21APR14 A 21APR14 A 7d

SE1300800 Subm AN thru XPMS Cal_2 22APR14 A 22APR14 A 2 0 23APR14 A 23APR14 A 0d

SE1300910 Implement phase 1 to phase 10 TTM (Portion G) Cal_1 02JUL14 * 02JUL14 * 342 342 08JUN15 08JUN15 0 0 0d

SE1301910 Implement phase 11 and 12 TTM (Portion F) Cal_1 09JUN15 29JUN15 79 79 26AUG15 16SEP15 2d 20d 0d

Sec 1 Main Laying on Cheung Chau

SE1400100 Landmains in phase 1 Cal_4 11m 21JUL14 05AUG14 21 21 20AUG14 04SEP14 0 11d 0d

SE1400200 Landmains in phase 2 Cal_4 11m 20AUG14 08SEP14 20 20 23SEP14 13OCT14 0 11d 0d

SE1400300 Landmains in phase 3 Cal_4 11m 23SEP14 13OCT14 20 20 28OCT14 12NOV14 0 11d 0d

SE1400400 Landmains in phase 4 Cal_4 11m 28OCT14 12NOV14 20 20 26NOV14 15DEC14 0 11d 0d

SE1400500 Landmains in phase 5 Cal_4 11m 27NOV14 15DEC14 20 20 31DEC14 20JAN15 0 11d 0d

SE1400600 Landmains in phase 6 Cal_4 11m 31DEC14 20JAN15 20 20 03FEB15 18FEB15 0 11d 0d

SE1400700 Landmains in phase 7 Cal_4 11m 03FEB15 18FEB15 20 20 09MAR15 24MAR15 0 11d 0d

SE1400800 Landmains in phase 8 Cal_4 11m 09MAR15 24MAR15 19 19 07APR15 27APR15 0 11d 0d

SE1400900 Landmains in phase 9 Cal_4 11m 07APR15 27APR15 19 19 12MAY15 27MAY15 0 11d 0d

SE1401000 Landmains in phase 10 Cal_4 11m 12MAY15 27MAY15 19 19 10JUN15 29JUN15 0 11d 0d

SE1401050 Landmains in Portion A Cal_2 32m 27JUL15 08AUG15 25 25 21AUG15 03SEP15 2d 13d 0d

SE1401100 Landmains in phase 11 (Portion F) Cal_4 15m 11JUN15 29JUN15 25 25 22JUL15 06AUG15 0 11d 0d

SE1401200 Landmains in phase 12 (Portion F) Cal_4 15m 22JUL15 06AUG15 25 25 31AUG15 15SEP15 2d 11d 0d

SE1401300 Hydraulic test (Portion A, F & G) Cal_4 24AUG15 03SEP15 6 6 01SEP15 14SEP15 0 9d 0d

SE1401400 DI pipe flushing & cleaning Cal_4 01SEP15 14SEP15 3 3 03SEP15 17SEP15 0 9d 0d

SE1401500 Tie-in at Chamber A Cal_2 04SEP15 17SEP15 3 3 07SEP15 21SEP15 8d 13d 0d

SE1401600 Request suspension of fresh water supply Cal_2 15SEP15 09OCT15 0 0 0 21d 0d

SE1401700 Tie-in connection to existing mains Cal_2 0 0 22SEP15 16OCT15 0 21d 0d

SE1401800 Disconnect existing 10" submarine water main Cal_2 0 0 22SEP15 16OCT15 0 21d 0d

SE1401900 Seal and abandon existing 10" FW main Cal_2 23SEP15 16OCT15 7 7 30SEP15 23OCT15 18d 21d 0d

Sec 1 Main Laying on Lantau Island

SE1500100 Laying landmsins on Lantau Island Cal_2 27m 24MAR15 * 24MAR15 * 30 30 27APR15 27APR15 0 0 0d

SE1500200 Hydrulic test (Portion D) Cal_2 27APR15 26SEP15 4 4 02MAY15 03OCT15 0 142d 0d

SE1500300 DI pipe flushing & cleaning Cal_2 02MAY15 03OCT15 3 3 05MAY15 06OCT15 0 142d 0d

SE1500400 Tie-in at Chamber D Cal_2 05MAY15 06OCT15 3 3 09MAY15 09OCT15 121d 142d 0d

Sec 2 Landscaping

SE2000050 Tree preserv, protect & survey Cal_1 24OCT13 A 24OCT13 A 729 511 23OCT15 23OCT16 366d 366d 0d

SE2000100 Tree planting and Establishment period Cal_1 24OCT15 * 24OCT15 * 366 366 23OCT16 23OCT16 0 0 0d

SE2000200 Hard landscaping works Ha So Pai Cal_2 24OCT15 07SEP16 45 45 10DEC15 22OCT16 304d 304d 0d

Apply Roadworks Advice  (RMO)

Subm AN thru XPMS (HyD/HKPF/EPD/TD/LCSD)

Implement phase 1 to phase 10 TTM (Portion G)

Implement phase 11 and 12 TTM (Portion F)

Landmains in phase 1

Landmains in phase 2

Landmains in phase 3

Landmains in phase 4

Landmains in phase 5

Landmains in phase 6

Landmains in phase 7

Landmains in phase 8

Landmains in phase 9

Landmains in phase 10

Landmains in Portion A

Landmains in phase 11 (Portion F)

Landmains in phase 12 (Portion F)

Hydraulic test (Portion A, F & G)

DI pipe flushing & cleaning

Tie-in at Chamber A

Request suspension of fresh water supply

Tie-in connection to existing mains

Disconnect existing 10" submarine water main

Seal and abandon existing 10" FW main

Laying landmsins on Lantau Island

Hydrulic test (Portion D)

DI pipe flushing & cleaning

Tie-in at Chamber D

Tree preserv, protect & survey

Tree p

Hard landscaping works Ha So Pai
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Monitoring Locations Designated in the EM&A Manual  
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Photo 1: View from the light pole (proposed N1a) to the NSR‐N1. 

 

 
Photo 2: View from the light pole (proposed N1a) to the construction site 
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Monitoring Equipment Calibrated Certificates  

and Laboratory Certificates 
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Event and Action Plan 
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Table 2.6 Event and Action Plan for Water Quality 

Event ET Leader  IEC ER Contractor

Action Level 
being exceeded 
by one 
sampling day 

1. Repeat in-site measurement to confirm findings. 
2. Identify source(s) of impact. 
3. Inform IEC and Contractor. 
4. Check monitoring data, all plant, equipment and 

Contractor’s working methods. 
5. Discuss mitigation measures with IEC and 

Contractor. 
6. Repeat measurement on next day of exceedance. 

1. Discuss with ET and 
Contractor on the mitigation 
measures. 

2. Review proposals on 
mitigation measures. 
submitted by Contractor and 
advise the ER accordingly. 

3. Assess the effectiveness of the 
implemented mitigation 
measures. 

1. Discuss with IEC on the proposed mitigation 
measures. 

2. Make agreement on the mitigation measures to be 
implemented. 

3. Assess effectiveness of the implemented 
mitigation measures. 

1. Inform the ER and confirm notification of the non-
compliance in writing. 

2. Rectify unacceptable practice. 
3. Check all plant and equipment. 
4. Consider changes of working methods. 
5. Discuss with ET and IEC and propose mitigation 

measures to IEC and ER. 
6. Implement the agreed mitigation measures. 

Action Level 
being exceeded 
by more than 
one consecutive 
sampling days 

1. Repeat in-situ measurement to confirm findings; 
2. Identify source(s) of impact. 
3. Inform IEC and Contractor. 
4. Check monitoring data, all plant, equipment and 

Contractor’s working methods. 
5. Discuss mitigation measures with IEC and 

Contractor. 
6. Ensure mitigation measures are implemented. 
7. Prepare to increase the monitoring frequency to 

daily.
8. Repeat measurement on next day of exceedance. 

1. Discuss with ET and 
Contractor on the mitigation 
measures. 

2. Review proposals on 
mitigation measures 
submitted by Contractor and 
advise the ER accordingly. 

3. Assess the effectiveness of the 
implemented mitigation 
measures. 

1. Discuss with IEC on the proposed mitigation 
measures. 

2. Make agreement on the mitigation measures to be 
implemented. 

3. Assess the effectiveness of the implemented 
mitigation measures. 

1. Inform the ER and confirm notification of the non-
compliance in writing. 

2. Rectify unacceptable practice. 
3. Check all plant and equipment. 
4. Consider changes of working methods. 
5. Discuss with ET and IEC and propose mitigation 

measures to IEC and ER within 3 working days. 
6. Implement the agreed mitigation measures. 

Limit Level 
being exceeded 
by one 
sampling day 

1. Repeat in-situ measurement to confirm findings. 
2. Identify source(s) of impact. 
3. Inform IEC, contractor, AFCD and EPD. 
4. Check monitoring data, all plant, equipment and 

Contractor’s working methods. 
5. Discuss mitigation measures with IEC, ER and 

Contractor. 
6. Ensure mitigation measures are implemented; 
7. Increase the monitoring frequency to daily until no 

exceedance of Limit Level. 

1. Discuss with ET and 
Contractor on the mitigation 
measures. 

2. Review proposals on 
mitigation measures 
submitted by Contractor and 
advise the ER accordingly.  

3. Assess the effectiveness of the 
implemented mitigation 
measures. 

1. Discuss with IEC, ET and Contractor on the 
proposed mitigation measures. 

2. Request Contract to critically review the working 
methods. 

3. Make agreement on the mitigation measures to be 
implemented. 

4. Assess the effectiveness of the implemented 
mitigation measures. 

1. Inform the ER and confirm notification of the non-
compliance in writing. 

2. Rectify unacceptable practice. 
3. Check all plant and equipment. 
4. Consider changes of working methods. 
5. Discuss with ET, IEC and ER and propose 

mitigation measures to IEC and ER within 3 
working days. 

6. Implement the agreed mitigation measures. 
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Event ET Leader  IEC ER Contractor

Limit Level 
being exceeded 
by more than 
one consecutive 
sampling days 

1. Repeat in-situ measurement to confirm findings. 
2. Identify source(s) of impact. 
3. Inform IEC, contractor, AFCD and EPD. 
4. Check monitoring data, all plant, equipment and 

Contractor’s working methods. 
5. Discuss mitigation measures with IEC, ER and 

Contractor. 
6. Ensure mitigation measures are implemented. 
7. Increase the monitoring frequency to daily until no 

exceedance of Limit Level for two consecutive days.

1. Discuss with ET and 
Contractor on the mitigation 
measures. 

2. Review proposals on 
mitigation measures 
submitted by Contractor and 
advise the ER accordingly.  

3. Assess the effectiveness of the 
implemented mitigation 
measures. 

1. Discuss with IEC, ET and Contractor on the 
proposed mitigation measures. 

2. Request Contractor to critically review the 
working methods. 

3. Make agreement on the mitigation measures to be 
implemented. 

4. Assess the effectiveness of the implemented 
mitigation measures. 

5. Consider and instruct, if necessary, the Contractor 
to slow down or to stop all or part of the work 
until no exceedance of Limit Level. 

1. Inform the ER and confirm notification of the non-
compliance in writing. 

2. Rectify unacceptable practice. 
3. Check all plant and equipment. 
4. Consider changes of working methods. 
5. Discuss with ET, IEC and ER and propose 

mitigation measures to IEC and ER within 3 
working days. 

6. Implement the agreed mitigation measures. 
7. As directed by the ER, to slow down or to stop all 

or part of the work or construction activities. 
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Table 6.3   Event/Action Plan for Construction Noise Monitoring 
ACTION EVENT 

ET Leader IEC ER Contractor 
Action Level 1. Notify IEC, Contractor and ER  

2. Carry out investigation and identify 
source 

3. Report the results of investigation to the 
IEC, Contractor and ER 

4. Discuss with the Contractor and 
formulate remedial measures 

5. Increase monitoring frequency 
6. Check compliance to Action/Limit 

Levels after application of mitigation 
measures 

1. Review the analysed results 
submitted by the ET Leader 

2. Review the proposed remedial 
measures by the Contractor and 
advise the ER & ET 
accordingly 

3. Supervise the implementation 
of remedial measures 

1. Confirm receipt of notification of 
complaint in writing 

2. Notify Contractor 
3. Check monitoring data submitted 

by the ET 
4. Require Contractor to propose 

remedial measures for the analysed 
noise problem 

5. Ensure remedial measures are 
properly implemented 

1.    Submit noise mitigation proposals to 
ER and IEC within three working 
days of notification 

2. Liaise with the ER to ensure the 
effectiveness of the agreed 
mitigation 

3. Amend proposal if required 
4. Implement noise mitigation 

proposals 
 

Limit Level 1. Notify IEC, ER, EPD and Contractor 
2. Identify Source  
3. Repeat measurement to confirm 

findings 
4. Increase monitoring frequency 
5. Carry out analysis of Contractor’s 

working procedures to determine 
possible mitigation to be implemented 

6. Inform IEC, ER and EPD the causes & 
actions taken for the exceedances 

7. Assess effectiveness of Contractor’s 
remedial actions and keep IEC, EPD 
and ER informed of the results 

8. If exceedance stops, cease additional 
monitoring 

1. Check monitoring data 
submitted by ET 

2. Discuss amongst ER, ET 
Leader and Contractor on the 
potential remedial actions 

3. Review Contractor’s remedial 
actions whenever necessary to 
assure their effectiveness and 
advise the ER & ET 
accordingly 

4. Supervise the implementation 
of remedial measures 

1. Confirm receipt of notification of 
exceedance 

2. Notify Contractor 
3. Check monitoring data submitted 

by the ET 
4. Require Contractor to propose 

remedial measures for the analysed 
noise problem 

5. Discuss with ET, IEC and 
Contractor on proposed remedial 
actions to be implemented 

6. Ensure remedial measures are 
properly implemented 

7. Assess the effectiveness of the 
remedial actions and keep the 
Contractor informed 

8. If exceedance continues, consider 
what portion of the work is 
responsible and instruct the 
Contractor to stop that portion of 
work until the exceedance is abated 

1. Take immediate action to avoid 
further exceedance 

2. Submit proposals for remedial 
actions to ER within 3 working 
days of notification 

3. Liaise with the ER to ensure the 
effectiveness of the agreed 
mitigation 

4. Amend proposal if required 
5. Implement the agreed proposals  
6. Resubmit proposals if problem still 

not under control 
7. Stop the relevant portion of works 

as determined by the ER until the 
exceedance is abated 
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Impact Monitoring Schedule 
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 Monitoring Schedule for the Reporting Period 

 

Date 
10.0 NOISE 

11.0 WATER QUALITY 

Leq (30min) 

Tue 1-July-14   

Wed 2-July-14   

Thu 3-July-14   

Fri 4-July-14   

Sat 5-July-14   

Sun 6-July-14   

Mon 7-July-14   

Tue 8-July-14   

Wed 9-July-14   

Thu 10-July-14   

Fri 11-July-14   

Sat 12-July-14   

Sun 13-July-14   

Mon 14-July-14   

Tue 15-July-14   

Wed 16-July-14   

Thu 17-July-14   

Fri 18-July-14   

Sat 19-July-14   

Sun 20-July-14   

Mon 21-July-14   

Tue 22-July-14   

Wed 23-July-14   

Thu 24-July-14   

Fri 25-July-14   

Sat 26-July-14   

Sun 27-July-14   

Mon 28-July-14   

Tue 29-July-14   

Wed 30-July-14   

Thu 31-July-14   
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 Monitoring Schedule for next Reporting Period 

 

Date 
12.0 NOISE 

13.0 WATER QUALITY 

Leq (30min) 

Fri 1-August-14   

Sat 2-August-14   

Sun 3-August-14   

Mon 4-August-14   

Tue 5-August-14   

Wed 6-August-14   

Thu 7-August-14   

Fri 8-August-14   

Sat 9-August-14   

Sun 10-August-14   

Mon 11-August-14   

Tue 12-August-14   

Wed 13-August-14   

Thu 14-August-14   

Fri 15-August-14   

Sat 16-August-14   

Sun 17-August-14   

Mon 18-August-14   

Tue 19-August-14   

Wed 20-August-14   

Thu 21-August-14   

Fri 22-August-14   

Sat 23-August-14   

Sun 24-August-14   

Mon 25-August-14   

Tue 26-August-14   

Wed 27-August-14   

Thu 28-August-14   

Fri 29-August-14   

Sat 30-August-14   

Sun 31-August-14   
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Marine Water Quality Monitoring Schedule for the Reporting Period 

Scheduled 

Monitoring Day 

Tides of Cheung Chau Proposal Sampling Time 

Mid-Ebb Mid-Flood Mid-Ebb Mid-Flood 

2-July-14 Wed 15:08 08:20* 13.38 – 16:38 08:00 – 11:00 

4-July-14 Fri 16:17 09:42 14:47 – 17:47 08:12 – 11:12 

7-July-14 Mon   07:53* 14:11 08:00 – 11:00 12:41 – 15:41 

9-July-14 Wed 09:40 16:44 08:10 – 11:10 15:14 – 18:14 

11-July-14 Fri 11:13 18:28* 09:43 – 12:43 16:30 – 19:30 

14-July-14 Mon 13:37 06:56* 12:07 – 15:07 08:00 – 11:00 

16-July-14 Wed 15:08 08:37* 13:38 – 16:38 08:00 – 11:00 

19-July-14 Sat  17:52* 12:01 16:22 – 19:22 11:29 – 13:31 

22-July-14 Tue    09:34* 16:37 08:10 – 11:10 15:07 – 18:07 

24-July-14 Thu 11:02 18:11* 09:32 – 12:32 16:30 – 19:30 

26-July-14 Sat 12:12 19:13* 10:42 – 13:42 16:30 – 19:30 

28-July-14 Mon 13:15 06:29* 11:45 – 14:45 08:00 – 11:00 

30-July-14 Wed 14:16 07:41* 12:46 – 15:46 08:00 – 11:00 

* - Due to safety reason, the sampling time will be changed at 08:00 or 16:30  

 

 

 

 
Marine Water Quality Monitoring Schedule for next Reporting Period 

Scheduled 

Monitoring Day 

Tides of Cheung Chau Proposal Sampling Time 

Mid-Ebb Mid-Flood Mid-Ebb Mid-Flood 

1-Aug-14 Fri 15:16 08:53* 13.46 – 16:46 08:00 – 11:00 

4-Aug-14 Mon 06:05* 12:25 08:00 – 11:00 10:55 – 13:55 

6-Aug-14 Wed 08:16* 15:32 08:00 – 11:00 14:02 – 17:02 

8-Aug-14 Fri 10:07 17:29 08:37 – 11:37 15:59 – 18:59 

11-Aug-14 Mon 12:35 05:59* 11:05 – 14:05 08:00 – 11:00 

13-Aug-14 Wed 14:04 07:39* 12:34 – 15:34 08:00 – 11:00 

15-Aug-14 Fri 15:29 09:19* 13:59 – 16:59 08:00 – 11:00 

18-Aug-14 Mon 06:44* 13:14 08:00 – 11:00 11:44 – 14:44 

20-Aug-14 Wed 09:10* 16:41 08:00 – 11:00 15:11 – 18:11 

22-Aug-14 Fri 10:42 17:49 09:12 – 12:12 16:19 – 19:19 

26-Aug-14 Tue 12:52 06:19* 11:22 – 14:22 08:00 – 11:00 

28-Aug-14 Thu 13:53 07:33* 12:23 – 15:23 08:00 – 11:00 

30-Aug-14 Sat 15:01 08:53* 13:36 – 16:36 08:00 – 11:00 

* - Due to safety reason, the sampling time will be changed at 08:00 or 16:30  
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Appendix H 

 

Database of Monitoring Results 

 

 



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturatio
Turbidit

y
Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
31.49 7.66 118.4 1.5 22.5 8.5 3
31.49 7.78 120.4 1.5 22.5 8.51 3
31.72 7.54 117.2 1.8 22.7 8.5 3
31.71 7.53 117 1.5 22.6 8.5 2
31.43 7.26 112.3 1.5 22.7 8.48 2
31.39 7.31 113.1 1.6 22.8 8.48 3
30.4 6.53 100.8 2.6 24.7 8.33 3
30.33 6.5 100.4 3 25.1 8.27 3
29.62 5.69 82.8 10.8 26.6 8.14 3
29.55 5.72 83.4 8.3 26.9 8.1 2
31.41 7.43 114.7 1.7 22.3 8.48 2
31.42 7.5 116 1.6 22.6 8.49 3
30.38 5.97 92.2 2.8 24.8 8.3 2
30.33 5.69 87.8 2.7 24.9 8.29 3
29.62 5.68 83.9 8.6 26.8 8.12 3
29.58 5.79 84.1 7 26.9 8.09 3
30.86 6.11 94.4 4.1 23.8 8.38 4
30.92 6.2 95.9 4.3 23.7 8.38 5
30.34 6.19 95.6 6.6 25 8.28 4
30.31 6.02 93.1 6.5 25.1 8.26 3
31.14 9.18 142 1.8 23.2 8.55 3
31.29 8.83 136.8 1.4 23.2 8.57 4
30.83 8.23 127.4 2.3 24.2 8.5 4
30.8 8.21 127.2 2 24.4 8.5 3
30.32 6.44 99.7 2.3 25.4 8.25 4
30.31 6.5 100.3 3 25.6 8.2 4
30.96 7.2 111.8 3.7 24.3 8.36 3
31.06 7.28 113.1 3.1 24.1 8.38 4
30.14 6.22 95.9 3.9 25.1 8.24 3
30.14 6.06 93.5 3.5 25.1 8.25 4
29.79 6.11 93.9 5.8 26 8.12 3
29.8 6.06 93.4 5.3 25.8 8.13 4
31.22 7.9 122.1 1.6 23 8.5 2
31.17 7.92 122.4 1.8 23.1 8.5 2
30.27 6.95 106.8 2.5 24.4 8.36 2
30.19 6.42 98.5 2.5 24.4 8.3 4
29.71 5.58 85.8 6.3 25.5 8.17 3
29.79 4.97 76.4 5.6 25.5 8.15 2
31.85 7.67 119.2 1 22.3 8.53 3
31.87 7.82 121.4 0.94 22.3 8.53 2
30.36 7.03 108.1 2.5 24.4 8.38 2
30.32 6.35 98 2.3 24.8 8.34 2
29.7 4.44 68.5 3 26.2 8.2 2
29.56 4.45 68.5 3.7 26.8 8.12 2

31.05 9.06 139.9 2.3 23.2 8.6 5

31 9.02 139.2 2.4 23.2 8.59 6

31.68 8.6 133.8 4.3 22.9 8.55 4
31.63 8.59 133.6 4 23 8.55 4
32.16 8.27 128.7 1.4 21.9 8.57 3
32.16 8.22 128 1.6 22 8.57 3
30.68 7.67 118.5 1.9 24.4 8.41 3
30.43 6.69 103.2 2.2 24.7 8.36 3
29.64 5.91 91.1 4.6 26.6 8.12 3
29.65 5.86 90.8 4 26.6 8.11 4
31.7 8.92 138.3 1.7 22.4 8.58 3
31.63 8.8 136.3 1.8 22.4 8.57 3
30.57 6.71 103.7 2.6 24.6 8.37 4
30.64 6.69 103.5 2.9 24.5 8.38 3
29.62 6.07 94 6.2 26.8 8.09 4
29.56 6.18 94.8 7.3 27 8.07 3
31.96 8.1 126.2 2.5 22.5 8.53 4
31.96 8.2 127.9 2.5 22.6 8.53 3
31.25 7.43 115.6 3.9 23.9 8.46 5
31.1 7.41 115.1 5.1 24.1 8.44 4
30.93 9.06 140.4 2.7 24.1 8.67 4
30.93 8.61 133.5 3 24.1 8.67 3
30.4 6.34 98.1 3.2 25.3 8.22 5
30.37 6.37 98.9 3.4 25.4 8.22 3
30.24 6.04 93.3 4.4 25.8 8.17 4
30.16 6.12 94.8 4.4 25.9 8.14 4
31.91 9.52 149.1 2 23.5 8.65 3
31.92 9.69 151.8 2.1 23.5 8.65 2
30.37 6.67 103.6 2.3 25.4 8.23 4
30.38 6.51 100.9 2.3 25.4 8.23 4
30.3 6.33 97.9 2.4 25.4 8.24 3
30.3 6.09 94.4 2.4 25.4 8.23 4
32.09 8.58 133.9 1.9 22.6 8.62 3
32.1 8.58 134 1.9 22.5 8.62 4
30.48 7.13 110.3 2.1 24.9 8.38 3
30.44 6.76 104.6 1.9 25 8.34 4
30.33 5.52 85.5 2.5 25.3 8.26 3
30.34 5.13 79.4 2.8 25.3 8.24 4
32.14 8.77 136.6 1.6 22 8.59 2
32.13 9.06 141 1.5 22 8.59 2
30.41 8.41 129.7 4.2 24.6 8.41 3
30.42 8.11 125.1 3.4 24.6 8.41 2
29.38 5.37 83.5 10.4 28.2 8.03 3
29.37 5.22 81.1 7.9 28.3 8.02 4

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

15:50

1.00

4.60

8.20

15:32 W5 ME 819881
3.60

W8 ME 821324 810253 9.2

W7 ME

1.00

4.35

7.70

1.00

3.40

5.80

16:07

1.00

4.20

7.40

1.00

820054 810523 8.4

809692 4.6

16:32 819163 810907 6.8

15:16 W4 ME 820068

1.45

15:05 W3 ME 820453 809038 8.4

1.00

4.20

7.40

2.9

1.00

4.65

8.30

14:28 W9 ME 819034 807984 9.4

1.00

4.70

8.40

14:47 W2 ME 820644 808653 2.8 1.40

14:54 W1 ME 820690 808707

8.00

2-Jul-14
Impact Marine Water Quality Monitoring 

1.00

3.20

8:22

1.00

4.05

7.10

W8 MF 821319 810255 9.0

W7 MF 820068

Date / Time Location Tide*
Co-ordinates

8:36

9:24 809027

809301 8.7

W6 ME

810527 8.1

6.4810906819164MF

819048

9:42

9:50 W2 MF 820637 808653 2.8 1.40

10:06 807961 9.3W9 MF

2.7808695820689MFW1

W6

820448MFW3

1.00

4.50

4.50
5.5

8.5

1.00

4.25

7.50

1.00

4.30

7.60

8.6

1.00

1.35

8:05

5.40

809687819890MFW58:57

9:12 W4 MF 820071 809304



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
31.14 8.3 127.2 5.4 21.9 8.45 3
31.17 8.46 129.6 4.9 21.8 8.48 4
31.77 7.9 121.8 3.3 21.3 8.46 3
31.74 7.99 123.1 3.5 21.3 8.46 4
31.47 8.26 127 2.8 21.6 8.43 3
31.58 8.32 128.1 3 21.5 8.44 3
30.48 6.55 95.9 2.5 25 8.27 4
30.49 6.44 94.2 2.3 25 8.27 4
29.52 5.82 79.1 6.1 27.2 8.09 3
29.4 5.53 76.2 6.8 27.7 8 3
31.86 7.6 117.3 2.5 21.2 8.4 5
31.87 7.61 117.4 2.6 21.3 8.4 4
30.55 6.31 97.7 2.7 24.7 8.35 5
30.33 6.16 95.2 3.2 25 8.3 4
29.45 6.12 87.8 5.6 27.4 8 5
29.41 5.98 85.7 6.1 27.6 8 4
31.71 6.7 103.7 2 21.9 8.33 4
31.7 6.54 101.1 2.1 21.9 8.32 4
30.48 5.98 92.5 5.9 24.8 8.26 5
30.55 6.37 98.5 4.9 24.6 8.3 5
31.64 9.58 149.9 2.1 23.9 8.61 4
31.63 9.64 150.9 3.9 23.9 8.61 3
30.88 7.12 110.4 2.7 24.4 8.42 4

31 7.36 114.3 2.4 24.3 8.44 4
30.53 6.21 63.2 2.2 25.2 8.25 5
30.49 6.15 62.3 2.1 25.2 8.24 4
31.29 8.51 131.8 2.3 23.1 8.47 3
31.24 8.85 137 2.3 23.2 8.5 4
31.01 8.05 125.3 2.5 24.5 8.48 3
30.94 7.85 122.2 2.5 24.7 8.47 3
30.12 6.28 97.1 4.3 25.9 8.22 4
30.37 6.07 94.6 2.9 25.4 8.23 3
31.63 8.46 130.9 2.9 22.3 8.47 4
31.58 8.38 129.8 3 22.4 8.48 4
30.45 6.69 103 2.8 24.3 8.32 4
30.41 6.43 99.1 2.3 24.4 8.3 3
29.44 5.22 80.6 6 27.1 8.05 3
29.67 5.42 83.8 6.4 26.6 8.15 4
31.96 8.12 125.5 3.1 21.3 8.43 3
31.98 8.37 129.5 2.5 21.3 8.44 4
30.14 6.02 93.1 3.2 25.5 8.22 4
30.15 6.19 95.7 3.3 25.6 8.21 5
29.89 5.83 90.2 3.3 26.2 8.17 4
29.76 5.69 88 5 26.5 8.15 4

32.36 8.95 139.7 3.1 22.2 8.55 4
32.49 9.27 145.3 3.2 22.1 8.56 4
31.91 9.11 142 6.5 22.7 8.59 3
32.42 8.21 128.4 2.9 22.1 8.53 4
32.23 9.61 149.9 3.5 22.1 8.59 2
32.31 9.57 149.5 3.6 22.1 8.6 4
30.31 6.28 97 2.5 25.1 8.29 3
30.36 6.73 104.1 2.3 25 8.3 4
29.63 5.81 89.9 2.6 26.8 8.07 3
29.6 5.6 86.7 2.4 26.9 8.07 3
32.35 9.12 142.6 4.1 22.2 8.57 3
32.33 9.29 145.4 3.4 22.3 8.57 3
30.47 6.5 100.5 2.5 24.9 8.28 4
30.64 6.81 105.4 2.8 24.6 8.32 3
29.93 6.12 94.6 2.8 26.1 8.19 2
29.73 6.02 92.9 2.5 26.5 8.12 2
32.45 8.24 129.4 2.9 22.6 8.45 3
32.48 7.97 125.2 3 22.6 8.45 3
30.85 6.06 94.1 5.7 24.7 8.31 4
30.88 6.53 101.4 5.5 24.5 8.34 5
31.74 10.96 171.9 4 23.9 8.71 4
31.47 11.14 173.9 3.8 24 8.71 3
31.15 9.15 142.6 4.6 24.5 8.57 4
31.04 9.2 143.2 2.9 24.5 8.57 4
30.28 6.8 105.6 4 25.8 8.1 3
30.29 6.38 99 4.1 25.7 8.12 4
31.5 10.31 161 3.3 24 8.63 4
31.58 10.65 166.5 2.7 24 8.65 4
30.66 6.59 102.2 3.1 24.9 8.32 3
30.54 6.14 95.1 2.2 25 8.31 3
29.99 6.22 96.1 6.7 26 8.11 3
29.97 6.4 99 5.8 26 8.09 3
32.14 9.65 151.2 3.5 22.9 8.6 3
32.13 9.92 155.5 3.3 22.9 8.6 3
30.37 5.7 88.2 2.5 25.3 8.22 3
30.47 5.67 87.8 2.2 25.3 8.24 3
29.7 5.05 78 5.1 26.6 8.09 4
29.52 5.76 82.5 3 26.9 8.04 3
32.63 9.5 147.9 3.3 20.8 8.58 3
32.73 9.67 150.8 2.5 20.9 8.58 2
30.22 6.43 99.3 2.1 25.3 8.19 4
30.07 6.2 95.8 1.8 25.5 8.18 4
29.6 5.98 74 2.4 26.8 8.09 3
29.58 5.76 70.7 2.4 27 8.07 3

Remarks: MF - Middle Flood tida
ME - Middle Ebb tida

821321 810250 8.8

1.00

4.40

7.80

17:24 W8 ME

3.15

5.30

1.00

3.95

6.90

3.70

1.00

17:47 W7 ME 820031 910539 7.9

18:05 W6 ME 819157 810902 6.3

17:10 W5 ME 819888 809700 4.7
1.00

16:55 W4 ME 820065 809304 8.3

1.00

4.15

7.30

1.30

1.45

16:38 W3 ME 820453 809021 8.5

1.00

4.25

7.50

16:31 W1 ME 820684 808703 2.9

11:27

1.00

4.75

8.50

15:52 W9 ME 819021 807976 9.3

W9 MF 819027 807961 9.5

1.00

4.65

8.30

16:22 W2 ME 820644 808621 2.6

809042 8.6

1.00

4.30

7.60

1.40

11:13 W2 MF 820643 808646 2.9 1.45

11:08 W1 MF 820689 808701 2.8

1.00

4.00

10:39 W4 MF 820065 809308 8.7

1.00

4.35

10:26 W5 MF 819878 809677 5.0

7.70

10:04 W8 MF 821307 810266 9.1

1.00

4.55

8.10

1.00

3.10

9:45 W7 MF 820038 810547 8.0

1.00

4.00

W6 MF 819161 810935 6.2

7.00

9:29

5.20

Impact Marine Water Quality Monitoring 
4-Jul-14

Date / Time Location Tide*
Co-ordinates

10:53 W3 MF 820451



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
31.62 7.43 109.1 4.5 23.6 8.44 4
31.59 7.45 109.3 5.2 23.6 8.42 5
31.6 7.5 110.1 4.7 23.7 8.42 3
31.61 7.52 110.4 4.7 23.7 8.43 5
31.66 8.2 120.2 4.9 23.3 8.47 4
31.62 7.99 117.2 4.8 23.4 8.45 3
31.05 6.16 91.3 3.9 26.5 8.31 3
30.82 6.16 91.7 3.3 27.6 8.3 3
29.45 6.1 92.3 3.2 23.5 8.2 4
29.52 5.99 90.1 2.9 23 8.18 2
31.54 7.52 110.4 4.7 23.9 8.5 3
31.51 7.68 112.8 4.6 23.9 8.51 4
31.05 6.79 100.6 5.1 26.4 8.42 3
31.04 6.78 100.4 5.2 26.4 8.42 3
29.4 6.48 97.5 5.9 28.9 8.23 3
29.37 6.45 97.1 6.6 29.1 8.22 2
31.58 7.41 108.7 4.5 23.5 8.45 3
31.59 7.75 113.7 4.7 23.6 8.46 3
30.95 6.34 94 4.1 26.7 8.32 3
31.09 6.22 92.1 3.7 26.3 8.33 4
31.11 7.11 104.9 5.4 25.7 8.42 2
31.15 7.13 105.1 4.9 25.6 8.43 2
30.78 6.63 98.4 5.3 27.4 8.38 2
30.91 6.95 103 5.2 26.8 8.41 2
29.89 6.26 94.2 3.6 28.8 8.25 3
29.78 6.06 91.1 3.6 28.2 8.25 3
31.36 7.05 103.9 4.5 24.8 8.44 3
31.38 7.08 104.2 4.4 24.7 8.43 2
30.19 6.19 92.5 4.3 26.2 8.3 4
30.12 6.05 90.8 4.1 26.6 8.28 2
29.62 6.15 92.7 5 28.7 8.24 3
29.56 6.27 94.5 5.7 28.9 8.23 3
31.62 7.7 112.9 4.7 23.5 8.51 2
31.59 7.6 111.7 4.4 24 8.47 3
30.8 6.1 90.7 4.1 27.7 8.33 3
30.76 6.18 91.9 4.5 27.7 8.33 4
28.69 4.78 72.12 4.5 28.9 8.18 3
28.89 4.4 66.6 4.5 29 8.17 3
31.56 7.75 113.6 4.8 23.5 8.44 4
31.57 7.69 112.8 4.7 23.5 8.45 3
29.99 5.46 81.9 2.7 25.2 8.26 4
29.94 5.04 75.8 2.5 25.5 8.23 4
29.34 5.1 77 3.5 27.8 8.17 4
29.33 4.98 75.2 4 27.9 8.16 3

31.54 7.22 106.1 4.4 23.8 8.38 3
31.58 7.12 104.6 4.6 23.8 8.39 3
31.59 7.37 108.2 4.4 23.8 8.4 4
31.61 7.34 107.8 4.7 23.7 8.4 3
31.65 7.52 110.3 4.6 23.3 8.39 4
31.66 7.69 112.8 4.5 23.3 8.39 3
30.42 6.69 98.8 3.1 25.5 8.24 3
31.26 6.69 98.7 3.6 25.2 8.3 3
30.05 6.24 93.7 3.1 28.9 8.18 4
29.76 5.7 85.8 2.9 28 8.14 4
31.7 7.64 112 4.9 23.3 8.39 3
31.7 7.76 113.9 4.6 23.3 8.39 3
30.54 5.82 86.8 3.6 27.8 8.25 3
30.78 5.78 85.9 3.4 27.9 8.26 2
29.53 5.78 86.9 3 27.3 8.14 3
29.37 6.32 95.5 3 27.4 8.12 3
31.66 7.64 112 4.5 23.4 8.38 2
31.68 7.79 114.2 4.8 23.3 8.39 3
30.85 6.5 96.7 3.5 27.5 8.25 4
30.81 6.22 92.6 3.4 28 8.24 3
31.59 8 117.2 5.2 23.3 8.34 4
31.61 8.01 117.4 4.9 23.3 8.33 2
31.59 7.34 108 4.6 24 8.29 4
31.59 7.35 108.2 4.9 24 8.29 3
31.34 6.47 95.7 4 25.4 8.26 3
31.37 6.63 97.9 4.4 25.2 8.23 3
31.74 7.98 116.9 4.5 23 8.33 3
31.73 7.88 115.6 4.6 23.1 8.33 2
31.62 7.15 105 4.4 23.8 8.32 2
31.49 7.25 106.4 4.1 24.1 8.29 3
30.19 6.66 99.6 3 28.2 8.17 3
30.09 6.37 95.4 2.6 28.5 8.16 2
31.7 7.69 112.8 5.1 23.2 8.36 3
31.69 7.62 111.9 4.8 23.3 8.35 2
31.31 6.34 93.7 4 25.6 8.25 3
31.42 6.66 98.3 4.4 25 8.27 2
29.01 4.98 75.4 3 27.9 8.1 3
28.97 4.64 90.3 2.8 27.9 8.09 2
31.61 7.51 110.3 4.2 23.7 8.41 2
31.61 7.23 106.3 4.6 23.7 8.42 2
30.29 5.79 86.4 2.9 26.7 8.21 3
30.33 5.92 88.3 3.1 26.5 8.22 4
29.38 5.96 89.9 2.6 28.3 8.17 3
29.05 5.15 77.8 2.9 28.7 8.14 3

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

ME 820037 810528 8.4

8.20

1.00

8:45 W8 ME 821324 810255 9.2

1.00

4.60

3.30

5.60

1.00

4.20

7.40

8:16 W6 ME 819198 810901 6.6

1.00

8:31 W7

9:08

1.00

4.25

7.50

9:39 W1 ME 820681 808714 2.8

W4 ME 820083 809304 8.5

W3 ME 820447

W2 ME 820653 808638 2.6 1.30

1.40

9:22

1.00

4.40

7.80

W1 MF 820695 808699 2.8

1.00

4.70

8.40

9:57 W9 ME 819041 807967 9.3

1.00

14:00 W9 MF 819031 807960 9.4

4.65

8.30

9:44

1.00

14:44 W4 MF 820089 809282 8.3

1.00

4.15

7.30

810926 7.1

W7 MF 820058 810526 8.4

15:11

1.00

4.75

8.50

15:43

15:26

1.00

3.55

6.10

1.00

4.20

7.40

Impact Marine Water Quality Monitoring 
7-Jul-14

Date / Time Location Tide*
Co-ordinates

14:27 W3 MF 820446 809028 8.3

1.00

4.15

7.30

1.40

14:16 W2 MF 820647 808642 2.8 1.40

14:19

3.90
4.9809679ME 8198868:59 W5

14:56 W5 MF 819876 809693 4.9
3.90

809039 8.8

W8 MF 821349 810256 9.5

W6 MF 819163



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
32.8 8.75 138.7 2.6 23.3 8.47 4
32.79 8.98 142.4 2.5 23.3 8.48 4
32.74 7.94 126 2.8 23.5 8.43 6
32.73 7.8 123.8 3.1 23.5 8.44 6
30.51 7.62 118 2.6 24.9 8.4 4
30.46 7.71 119.4 2.3 25 8.39 4
29.69 7.64 117.5 2.7 25.9 8.33 6
29.66 7.95 122.2 2.4 25.9 8.34 6
28.95 5.86 90.2 2.5 27.5 8.06 6
28.97 5.93 89.2 2.4 27.5 8.06 6
30.34 7.55 116.9 2.4 25.4 8.35 5
30.34 7.59 117.6 2.3 25.4 8.35 5
29.13 6.66 102.1 2.7 26.7 8.23 8
29.26 6.37 97.9 2.3 26.6 8.23 8
28.93 6.34 97.5 2.1 27.4 8.1 10
28.91 5.95 91.4 2.3 27.4 8.09 10
30.13 7.93 122.6 2.8 25.7 8.37 5
30.11 7.86 121.5 2.4 25.7 8.38 6
29.13 6.92 106.1 2.4 26.7 8.26 6
29.13 6.74 103.4 2.3 26.7 8.25 8
30.46 8 124.2 2.6 25.4 8.37 6
30.34 8.41 130.3 3.1 25.5 8.37 6
29.35 7.58 116.5 3.8 26.5 8.32 6
29.35 7.81 120 3.1 26.5 8.32 6
28.9 5.95 91.3 2.5 27.3 8.15 9
28.92 6.17 94.6 3.2 27.2 8.17 8
30.04 8.19 126.6 2.3 25.7 8.38 3
30.05 8.23 127.1 2.6 25.7 8.38 2
29.46 8.18 125.8 3.4 26.3 8.35 4
29.41 7.87 121 3.8 26.4 8.33 2
28.87 6.45 98.8 2.5 27.3 8.12 3
28.86 6.17 94.7 2.9 27.4 8.1 3
30.11 8.18 126.5 3.4 25.7 8.38 2
30.08 8.28 128 2.9 25.7 8.38 3
29.19 7.25 111.2 3.2 26.6 8.28 3
29.24 7.06 108.4 2.7 26.6 8.27 4
28.9 6.01 92.8 2.4 27.4 8.11 3
28.9 6.3 96.8 2.3 27.5 8.08 3
32.19 7.95 125.4 1.3 23.8 8.39 4
32.27 8.42 132.6 1.2 23.6 8.42 3
30.7 6.73 104.7 1.8 25.3 8.27 4
30.73 6.61 102.8 2.2 25.2 8.27 4
28.99 6.12 94.8 2.1 28.4 7.98 4
29.07 5.88 90.8 2.1 27.7 7.98 3

31.61 6.83 106.8 3 23.9 8.39 4
31.56 6.77 105.8 2.8 23.9 8.39 4
31.62 6.66 104.2 3.6 23.9 8.39 2
31.64 6.57 102.8 3.3 23.9 8.38 3
31.55 7.77 121.1 1.3 23.6 8.51 2
31.56 7.8 121.6 1.4 23.6 8.51 3
30.19 6.73 103.9 1.5 25.2 8.36 3
30.16 6.91 106.6 1.3 25.2 8.36 3
28.76 5.742 89.43 2.6 29.8 7.96 3
28.75 5.764 89.76 2.2 30.3 7.93 2
31.48 7.72 120.2 1.6 23.6 8.5 3
31.48 7.61 118.6 1.4 23.7 8.5 4
30.32 7.59 117.3 1.4 25 8.43 5
30.29 7.51 116 1.6 25.1 8.42 6
28.77 5.8 90.4 2.5 29.9 7.95 6
28.69 5.71 87.9 2.7 30 7.92 6
32.03 7.71 120.9 1.7 23.5 8.52 4
31.99 7.4 115.9 1.6 23.4 8.49 4
30.12 5.82 90.3 6.8 26.2 8.18 8
30.17 5.79 89.3 7 26.1 8.15 8
32.16 8.79 138.2 1.3 23.6 8.71 3
32.17 8.71 137.1 1.3 23.6 8.71 3
30.04 7.18 111.199 1.2 26.4 8.37 3
29.78 6.73 104.112 1.2 26.4 8.28 3
29.13 6.09 94.5 3.1 28.3 8.09 3
29.05 6.01 92.928 2.8 28 8.05 4
31.69 8.73 136.6 4 23.8 8.64 3
31.53 9.07 141.6 2.1 23.9 8.64 3
29.23 6.29 96.6 1.2 26.9 8.22 2
29.15 6.39 97.5 1.2 27.1 8.19 3
28.68 5.94 91.8 2.1 28.8 7.99 3
28.65 6.44 99.6 2.4 29 7.97 4
32.11 8.61 135.2 1.5 23.5 8.63 4
32.09 8.83 138.7 1.4 23.5 8.63 4
29.73 6 92.7 1.6 26.5 8.16 5
29.72 6.06 93.6 1.7 26.4 8.17 4
28.26 5.94 91.8 3.3 30.2 7.98 6
28.44 6.24 96.4 2.2 29.6 7.97 5
31.71 7.76 121.5 1.2 23.8 8.46 3
31.69 7.81 122.1 1.4 23.8 8.46 3
30.04 6.98 108.3 0.91 26.3 8.2 4
30.06 6.77 104.8 1.1 26 8.21 3
28.32 5.271 84.4 2.8 30.8 7.99 6
28.77 5.412 85.6 2.1 30.1 8 7

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

17:36

1.00

4.40

7.80

18:09

1.00

3.45

5.90

1.00

17:50

1.00

3.95

6.90

4.40
5.4809690

16:45 W1 MF 820692 808713 2.7 1.35

16:57 W3 MF 820453 809021 7.9

10:58

8.6

1.00

4.30

7.60

16:41 W2 MF 820643 808650 2.8

1.00

3.95

6.90

17:09 W4

1.00

W517:22 819884MF

1.40

4.05

7.10

1.452.9

16:11 W9 MF 819047 807929

11:17 W2 ME 820653 808648

11:14 W1 ME 820693 808699 3.0 1.50

W9

10:15

1.00

4.20

7.40

W8 ME 821328 810244 8.4

11:29

1.00

4.10

7.20

ME 819046 807940 8.2

9:35

1.00

3.40

5.80

9:57

1.00

3.80

6.60

W6 MF 819163 810906 6.9

W7 MF 820053 810538 7.9

W8 MF 821344 810209 8.8

10:45

W6 ME 819159 810906 6.8

W7 ME 820053 810524 7.6

Impact Marine Water Quality Monitoring 
9-Jul-14

Date / Time Location Tide*
Co-ordinates

MF 820073 809313 8.1

10:32
1.00

W4 ME 820068 809308 7.5

1.00

3.75

6.50

W3 ME 820448 809031

4.10
5.1809684819885MEW5

7.7

1.00

3.85

6.70



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
31.12 7.95 124.8 2.1 25.7 8.36 5
31.11 7.86 123.3 2.1 25.7 8.35 4
31.37 7.9 124.2 2.6 25.4 8.38 3
31.27 8.07 126.7 2.1 25.4 8.37 5
31.32 7.81 122.7 1.8 25.4 8.35 6
31.33 7.8 122.6 1.7 25.4 8.35 5
30.77 7.15 112 3 26.1 8.31 5
30.65 6.98 109.2 3.4 26.3 8.28 6
29.02 5.62 87.4 6.1 29 7.95 6
28.99 5.41 84 6.6 29.1 7.92 4
31.19 7.95 124.8 2.1 25.5 8.33 4
31.2 7.95 124.9 2.2 25.5 8.34 5
30.59 6.94 108.6 3.7 26.4 8.29 4
30.61 6.89 107.9 3.4 26.4 8.29 3
29.19 5.24 81.6 7.6 29.1 8.01 5
29.06 5.19 80.4 6.9 28.5 8 5
30.94 8.11 126.9 5.9 25.6 8.4 3
30.91 8.29 129.6 3.9 25.7 8.41 4
30.28 7.02 109.3 3.1 26.4 8.29 4
30.17 6.87 106.9 6.8 26.6 8.28 4
30.12 7.04 109.8 3.3 27.1 8.3 3
30.16 7.11 110.9 3 27 8.31 5
29.07 6.84 105.8 3.7 28.4 7.98 4
29.1 6.79 105.3 4.2 28.3 7.98 5
28.89 5.62 86.9 9.6 28.7 7.92 6
28.89 5.42 83.9 9.7 28.7 7.92 4
31.2 8.94 140.8 2.7 26 8.47 5
31.05 10.02 157.6 2.8 26.2 8.49 6
28.49 5.49 84.6 5.5 29 7.95 5
28.57 5.51 85.1 5.7 28.9 7.94 6
28.2 4.74 73.1 7.9 29.6 7.91 6
28.22 4.82 74.5 7.8 29.7 7.9 6
30.86 8.63 135.6 3.7 26.4 8.45 6
31.03 8.73 137.4 3 26.2 8.48 5
28.55 5.53 85.2 11.2 28.7 8.05 5
28.48 4.91 75.5 11.6 28.8 8.02 5
28.35 5.49 84.9 13.6 29.6 7.98 5
28.25 5.78 89.3 14.4 29.8 7.94 5
31.48 7.22 112.6 1.6 23.7 8.28 5
31.36 7.29 113.6 2.1 24 8.29 5
30.08 6.72 104.6 1.3 26.7 8.15 5
30.39 6.51 101.6 1.4 26.5 8.17 4
29.22 4.8 74.4 9.2 28.3 8.01 6
29.54 5.15 79.8 14.4 27.6 8.07 5

31.53 6.73 105.8 1.6 24.9 8.34 4
31.51 6.78 106.5 1.6 24.9 8.34 4
31.68 6.49 102.2 2.9 24.9 8.3 4
31.67 6.54 103 2.8 24.9 8.3 5
31.09 7.05 110.3 1.5 25.1 8.33 3
31.09 7.08 110.7 1.2 25.2 8.32 4
29.61 5.89 91.1 1.2 27.1 8.19 3
29.49 5.32 82.4 1.2 27.3 8.15 4
28.93 5.29 82.3 2.5 29.2 7.99 3
28.87 4.46 69.3 2.6 29.5 7.97 4
30.96 6.95 108.2 1.4 24.8 8.33 4

31 6.98 108.7 1.4 24.8 8.33 4
29.07 5.35 82.6 1.8 28 8.09 4
29.22 5.36 82.9 1.1 28 8.06 2
28.82 4.52 70.4 3.8 29.7 7.95 3
28.84 4.61 71.3 3 29.5 7.96 2

31 6.55 102.4 1.8 25.1 8.3 4
31.05 6.39 99.9 2.8 25.1 8.3 4
29.72 5.12 79.4 1.9 26.9 8.16 2
29.65 4.92 76.3 1.8 27.2 8.14 3
31.02 8.31 129.2 0.81 24.4 8.47 3

31 7.92 123.2 1.1 24.4 8.48 4
29.37 5.25 80.9 0.98 27 8.17 4
29.33 4.68 72.1 0.71 27 8.15 4
28.78 4.12 63.9 2.1 28.8 7.9 5
28.8 4.23 65.3 2.1 28.8 7.89 6
30.96 8.02 124.9 1.2 24.7 8.44 3
30.99 8 124.6 0.96 24.7 8.44 3
29.77 5.73 88.8 1 26.8 8.19 4
29.8 5.65 87.6 0.98 26.7 8.19 5
29.05 4.93 76.2 2 28.3 7.98 4
29.02 5.02 77.4 1.8 28.1 7.98 4
31.18 8.85 138.3 1.2 24.7 8.47 3
31.15 8.92 139.3 1.1 24.9 8.47 3
29.63 6.16 95.3 1.3 27 8.22 3
29.57 5.76 89.1 1.6 27.1 8.19 4
28.88 5.51 85.1 8.6 28.4 8 5
28.66 4.72 72.8 9.4 29 7.94 4
30.58 5.67 88.8 2 26.6 8.21 5
30.56 5.54 86.7 1.8 26.6 8.21 3
29.51 4.72 73.2 1.1 27.7 8.12 4
29.45 4.6 71.4 1.1 27.7 8.12 4
29.28 4.38 68.2 3.2 28.5 8.06 4
29.17 4.25 67.1 1.9 28.7 8.02 4

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

17:53

1.00

3.95

6.90

18:19

1.00

3.35

5.70

3.90

6.80

17:38 W5 MF 819891 809690 4.6

1.00

3.60

6.20

18:11 W7 MF 820054 810524

820688 808693 2.9 1.45

7.2

17:13 W3 MF 820444 809023 8.1

819173 810907 6.7

1.40

17:04 W1 MF

1.00

3.60

8.9

1.00

4.45

7.90

17:01 W2 MF 820651 808647 2.8

1.00

4.05

7.10

17:23 W4 MF 820067 809308 7.8

1.00

16:43 W9 MF 819057

ME 820687 808696 2.9 1.45

11:58 W3 ME 820448 809024 8.3

1.503.0

W9 ME 819046 807963 9.4

W811:18

1.00

4.60

8.20

ME 821319 810247 9.2

12:29

1.00

4.70

8.40

MF 821327 810226 7.9

11:36 W5 ME 819883 809690 5.4

11:48 W4 ME 820079 809281 8.1

807960

12:21 W2 ME 820639 808644

12:17 W1

11:02

1.00

4.10

7.20

10:39

1.00

3.35

5.70

W6 MF

1.00

4.40

7.10

W7 ME 820057 810541 8.2

W6 ME 819161 810908 6.7

W8

Impact Marine Water Quality Monitoring 
11-Jul-14

Date / Time Location Tide*
Co-ordinates

1.00

4.05

1.00

4.15

7.30



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
31.09 8.08 124.8 2.2 23.1 8.28 4
31.1 7.96 122.8 1.9 23 8.28 5
31.31 8.02 124.6 3.5 23.5 8.3 4
31.3 7.92 123 3.7 23.5 8.29 6
31.26 7.88 122.8 2.2 24.1 8.3 6
31.28 7.86 122.5 2.2 24.1 8.29 6
30.1 6.39 98.5 2.3 25.3 8.16 5
30 5.8 89.5 1.8 25.5 8.14 4

29.23 4.31 66.5 2.1 27.6 8.02 6
28.87 4.36 67.1 3.9 28.4 7.97 7
31.08 7.97 123.7 2.4 24.1 8.28 3
31.08 7.87 122.3 2.4 24.1 8.28 4
29.72 5.68 87.7 2.4 26.3 8.09 5
29.86 5.3 81.8 2.2 26 8.09 5
28.86 3 46.4 3.6 28.6 7.92 5
28.93 3.28 50.6 2.3 28.3 7.95 5
30.8 7.05 109.5 4.2 24.8 8.24 5
30.77 6.96 108.1 4.1 24.8 8.24 5
30.34 6.03 93.4 6.6 25.3 8.15 6
30.33 5.9 91.4 5.9 25.3 8.15 6
30.77 7.29 113.4 1.9 25.1 8.27 5
30.78 7.38 114.8 1.9 25.1 8.27 7
30.06 6.41 99.2 1.8 25.9 8.16 6
30.06 6.4 99 1.7 25.9 8.16 6
29.93 5.93 91.7 2.2 26.3 8.12 5
29.95 5.54 85.8 2.6 26.3 8.1 7
31.01 7.33 114.6 3.1 25.3 8.2 5
30.84 7.17 111.8 2.4 25.3 8.2 6
29.65 5.3 81.9 3.3 26.8 8.07 5
29.63 5.13 79.3 3.5 26.8 8.06 4
29.35 4.48 69.3 3.8 27.4 8 6
29.43 4.52 69.8 4.5 27.2 8 5
30.89 7.16 111.1 2.9 24.3 8.23 6
30.89 7.27 112.8 2.9 24.3 8.23 6
29.86 5.56 86 3.8 26.3 8.1 6
29.91 5.52 85.3 3.3 26.2 8.1 6
28.76 3.95 60.8 6.3 28.4 7.97 6
29.62 4.55 70.3 2.8 26.8 8.04 6
30.92 7.35 113.6 2.8 23.7 8.25 6
30.88 7.29 112.7 3 23.8 8.25 6
29.58 3.92 60.7 2.3 27.2 8.05 4
29.78 4.29 66.4 2.4 26.6 8.07 6
28.45 3.11 47.9 5.8 29.3 7.95 4
28.3 2.3 35.6 6.5 29.9 7.91 4

31.77 10.57 165.2 3.2 23.5 8.49 4
31.82 10.52 164.5 3.4 23.5 8.49 4
31.4 10.14 157.7 3.7 23.5 8.48 4
31.5 9.99 155.6 3.7 23.5 8.47 6
31.26 8.63 134.2 2.8 23.7 8.35 4
31.16 8.74 135.7 3.2 23.8 8.35 5
30.61 7.94 123 2.7 24.8 8.32 4
30.56 7.84 121.6 2.9 25 8.31 4
29.05 3.59 55.5 5.9 28.2 8.01 4
29.25 3.54 54.7 5 27.7 8.01 4
31.13 8.54 132.4 2.8 23.6 8.36 4
31.12 8.56 132.7 2.7 23.7 8.36 4
30.55 7.54 116.9 4 25.1 8.28 3
30.62 7.7 119.5 3.4 25 8.3 4
29.36 4.43 68.5 5.3 27.5 8.07 5
29.22 3.89 60.1 4.9 27.8 8.03 5
31.39 9.32 145.1 3.9 23.8 8.46 5
31.4 9.7 151.1 3.8 23.7 8.46 5
31.41 9.22 144.1 5 24.3 8.42 5
31.39 9.08 141.9 5.9 24.3 8.42 4
30.62 8.97 139.9 3.8 25.9 8.42 5
30.62 8.88 138.6 3.5 25.9 8.43 6
29.94 6.07 94 4.1 26.4 8.19 5
29.97 5.88 91.1 3.7 26.4 8.19 6
29.41 4.64 71.7 7.7 27.2 8.08 6
29.37 4.25 67.5 8.1 27.3 8.03 5
30.6 8.34 129.9 3.9 25.7 8.38 6
30.61 8.41 131.1 3.6 25.7 8.38 6
30.51 8.01 124.7 4.1 25.8 8.34 6
30.51 8.27 128.7 4.2 25.8 8.34 7
29.82 5.86 90.8 6.8 26.7 8.17 6
29.67 6.13 94.8 6.4 26.8 8.16 6
30.91 8.95 139.2 4.6 24.8 8.41 6
30.84 8.92 138.7 4.8 24.9 8.4 6
30.4 8.15 126.6 4 25.7 8.33 5
30.35 8.03 124.6 5.2 25.8 8.32 7
29.5 5.36 82.8 15.7 27.1 8.1 5
29.38 4.78 73.8 17.4 27.3 8.06 5
31.26 9.36 145.6 2.9 23.9 8.41 6
31.24 9.38 145.9 3.1 23.9 8.41 6
30.41 6.27 97.2 3.4 25.3 8.22 5
30.65 6.99 108.4 2.9 24.8 8.28 6
30.1 5.4 83.7 3.3 26.2 8.15 4
29.97 5.22 80.9 2.7 26.3 8.14 6

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

min 28.3

10:01

9:47

13:34

13:30

13:12

10:35

10:24

10:19

8:43

8:21

9:03

9:28

14:49

15:09

14:31

14:13

13:58

13:42

8.40

1.00

4.95

8.90

6.20

1.00

3.70

1.00

3.70

6.40

1.00

4.40

7.80

1.00

3.60

1.00

4.25

7.50

1.00

4.70

8.40

1.00

3.80

6.40

W4

1.45

1.50

1.00

4.50

8.00

1.00

1.00

4.70

819022

3.90

MF 820079 809314 8.8

W5 MF 819886 809680 5.6

807970 9.9

W4 ME

W6 MF 819161 810927 7.4

6.80

1.00

3.20

5.40

W7 MF 820069 810546 8.5

W2 ME

W8 MF 821324 810263 9.4

W1 ME 820693 808700 2.8

W9 MF

820057

W9 ME 819037 807960 9.4

W3 ME 820449 809060 7.4

W6 ME 819164 810904 6.4

W5 ME 819876 809682 4.8

W8 ME 821333 810257 8.8

W7 ME 820056 810527 7.8

7.2

820641 808648 2.9

809291

Impact Marine Water Quality Monitoring 
14-Jul-14

Date / Time Location Tide*
Co-ordinates

W1 MF 820688 808703 3.0

W3 MF 820448 809023 9.0

W2 MF 820644 808639 2.9

1.40

1.45

4.40

7.80

1.00

1.00

4.60



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
30.86 9.49 149.8 5.1 24.8 8.51 6
30.91 9.47 147.4 6.3 24.9 8.49 4
30.96 10.81 167.9 4.8 24.4 8.49 7
30.99 10.72 166.7 4.7 24.4 8.5 7
31.37 9.9 154.9 2.6 24.6 8.47 7
31.35 9.69 151.6 3.6 24.6 8.47 7
30.16 6.99 108.2 3.3 25.9 8.26 6
30.13 6.8 105.3 3.5 25.9 8.24 5
29.1 5.46 83.9 3.1 27.3 8.1 5
29.09 5.69 87.7 3.1 27.4 8.05 6
31.31 9.88 154.3 3 24.4 8.48 5
31.12 10.11 157.6 4.3 24.7 8.47 6
30.17 6.92 107.2 3.1 25.8 8.25 5
30.14 6.85 106 3.2 25.8 8.25 5
28.95 5.81 89.4 5.1 27.7 8.06 6
28.71 5.99 92.1 5.1 28.1 8 5
30.74 8.68 134.7 5.4 24.8 8.39 6
30.76 8.77 136.1 5.1 24.8 8.39 4
30.35 7.26 112.5 5.5 25.5 8.29 5
30.37 7.46 115.6 5.5 25.5 8.3 5
30.43 8.17 126.5 3 25.1 8.35 7
30.44 8.24 127.5 3.1 25.1 8.35 7
30.33 8.16 126.4 2.9 25.5 8.38 6
30.3 7.97 123.6 3.2 25.6 8.37 7
29.74 6.08 93.9 3.5 26.4 8.17 6
29.74 6.14 94.9 3.3 26.4 8.15 6
29.95 6.36 97.8 2.7 25.1 8.21 5
29.98 6.38 98.2 2.6 25.1 8.21 5
29.61 5.76 88.7 2.7 26 8.13 5
29.6 5.85 89.9 2.9 26.1 8.12 5
29.31 6.13 94.1 3.5 26.7 8.04 4
29.32 6.06 93.2 3.3 26.7 8.04 4
30.22 7.43 114.8 3 25.3 8.27 6
30.15 7.44 114.8 2.9 25.3 8.27 7
29.4 5.74 88 3.1 26 8.09 7
29.38 5.37 82.3 3 26 8.06 6
28.41 4.64 71.3 5 28.7 7.95 6
28.83 4.72 72.3 4.7 27.4 7.99 8
31.09 11.63 181.1 3.5 24.5 8.55 6
31.06 11.16 173.8 3.5 24.5 8.53 5
29.38 5.8 89.2 3 26.6 8.16 6
29.17 5.4 83.1 2.5 27.1 8.11 5
28.25 4.43 68.1 3.4 29.5 7.98 4
28.28 4.37 67.8 2.3 28.9 7.95 5

30.63 8.9 138.7 4.8 25.7 8.42 6
30.7 10.53 164 4.3 25.5 8.5 6
30.5 9.18 142.8 4.1 25.8 8.42 4
30.64 8.72 136 4.5 25.7 8.42 5
31.49 11.75 184.2 5.2 24.6 8.65 6
31.55 12.94 203.1 4.8 24.6 8.65 5
29.62 5.88 90.9 2.8 26.9 8.17 6
29.58 5.65 87.3 2.8 26.8 8.15 5
28.47 5.42 83.9 5.4 29.3 8 5
28.08 5.35 82.6 5.5 30 7.94 6
31.32 12.15 190.3 3.6 24.9 8.64 6
31.33 11.51 180.3 4.4 24.8 8.6 6
29.27 6 92.8 2.9 27.5 8.07 5
29.45 6.21 96 3.2 27.1 8.1 4
28.36 5.69 87.7 6.2 29.5 8 7
28.16 5.76 88.8 6.9 30 7.94 6
31.42 11.33 177.8 4.4 25.2 8.58 4
31.46 10.77 169.5 4.3 25.1 8.54 4
30.11 6.78 105.1 5.6 26.3 8.24 7
29.91 6.33 98.1 5.3 26.6 8.21 7
31.87 11.99 189.6 4.6 25 8.65 6
31.86 11.75 185.7 4.2 25 8.65 6
30.27 8.62 133.6 4.8 25.7 8.37 6
30.26 8.29 128.5 4.4 25.7 8.36 6
29.78 6.13 94.5 3.8 26.1 8.16 7
29.7 6.07 93.7 3.7 26.2 8.14 7
31.24 12.27 192.7 4.1 25.7 8.67 6
30.85 13.45 210.2 4 25.7 8.67 6
29.65 6.93 106.7 2.9 26.2 8.17 7
29.64 7.21 111 3.1 26.2 8.15 8
29.44 6.45 99.6 4.2 26.9 8.08 8
29.37 6.31 97.4 4 27 8.05 8
30.88 11.8 184.6 3.8 25.7 8.56 8
30.82 11.48 179.4 3.6 25.7 8.56 7
29.61 6.82 105.2 2.5 26.3 8.15 8
29.6 6.72 103.3 2.4 26.3 8.15 8
28.87 4.72 72.5 3.9 27.8 8.02 7
28.67 3.82 58.6 3.7 28.3 7.97 6
32.14 12.74 201.3 3.2 24.3 8.66 6
32.08 13.06 206.2 3.7 24.3 8.66 5
29.64 8.65 133.5 3.1 26.6 8.33 6
29.21 6.29 97 2.6 27.3 8.19 7
28.3 4.51 69.6 2.7 29.8 8.02 6
27.84 4.32 65 2.6 30.9 7.94 7

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

6.80

15:28

1.00

4.50

8.00

16:18

1.00

3.19

5.37

W7 ME 820056 810533 7.8

W8 ME 821324 810257 9.0

809704 4.6

1.00

3.90

ME 819161 810907 6.4

1.00

3.60

9.3

1.00

4.65

8.30

14:28 W2 ME 820653 808646 3.0

1.00

4.30

7.60

14:56 W4 ME 820063 809281 8.8

1.00

14:44 W3 ME 820437

14:11 W9 ME 819033 807940

11:09 W2 MF 820649 808652

14:34 W1 ME 820680 808695

809022

15:56

MF 821346 810255

9:29 MF 820037 810539

809692 5.6

1.45

10:43 W3 MF 820447 809026 8.4

1.503.0

1.00

4.20

7.40

11:02 W1 MF 820698 808697 2.9

8.6

9:06

W6

15:12 W5 ME 819888

9:47

10:31 W4 MF 820056 809313 8.6

8.6

W6 MF 819162 810903 7.2

10:12 W5 MF 819883

11:29

1.00

4.20

7.40

7.60

1.50

1.45

W7

9.8W8

W9 MF 819044 807691 8.4

2.9

4.40

7.80

1.00

4.30

1.00

4.30

7.60

1.00

3.60

6.20

1.00

4.90

8.80

1.00

4.60

Impact Marine Water Quality Monitoring 
16-Jul-14

Date / Time Location Tide*
Co-ordinates



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
27.66 5.64 84.3 5.1 29.26 7.61 7
27.64 5.77 86.3 5.1 29.27 7.61 7
27.94 5.93 89.1 3.6 29.13 7.68 7
27.89 5.89 88.4 4.3 29.19 7.67 6
27.91 6.57 98.3 3.3 28.57 7.68 4
27.9 6.99 97.4 3.7 28.52 7.68 5
27.36 5.62 83.7 5.6 29.32 7.67 5
27.4 5.78 86.0 5.6 29.21 7.71 5
27.24 5.41 81 6.7 30.77 7.66 4
27.24 5.47 81.8 6.6 30.65 7.66 4
27.72 6.25 93.2 6.1 28.78 7.57 4
27.75 6.29 93.9 6 28.71 7.57 5
27.41 5.67 84.3 4.8 29.09 7.54 6
27.4 5.62 83.5 4.4 29.09 7.54 6
27.22 5.88 87.6 6.8 29.93 7.52 6
27.22 5.86 87.3 6.8 29.93 7.52 6
27.96 6.28 93.8 2.4 28.34 7.62 5

28 6.16 92.1 2.4 28.35 7.62 4
27.29 5.78 85.9 6.8 29.35 7.49 4
27.29 5.84 86.8 6.7 29.35 7.49 4
27.85 7.48 111.3 1.3 27.9 7.54 4
27.87 6.88 102.4 1.4 27.8 7.64 5
27.67 6.4 94.8 1.4 27.81 7.74 7
27.67 7.28 107.9 1.3 27.79 7.75 6
27.55 6.12 90.6 1.4 27.89 7.76 6
27.53 6.04 89.4 1.4 27.89 7.76 6
27.79 6.19 92 1.6 27.96 7.75 6
27.77 6.14 91.2 1.6 27.99 7.74 6
27.3 6.01 89.1 3.9 29.06 7.73 5
27.29 6.05 89.8 3.9 29.07 7.72 5
27.22 6.2 92.5 6.8 30.07 7.6 6
27.15 6.13 91.6 6 30.41 7.59 5
27.93 5.85 87.5 2.3 28.46 7.81 4
27.95 5.15 77 2.4 28.51 7.77 6
27.39 5.96 88.5 3.2 29.02 7.59 5
27.4 5.58 77.4 3.1 29.07 7.59 6
27.04 4.39 65.4 5.7 30.56 7.48 6
27.02 4.42 66 5.9 31.12 7.47 6

28 6.7 93.9 3.5 28.98 7.62 5
27.99 6.39 95.8 3.6 28.94 7.62 5
27.39 5.44 81 3.8 29.58 7.53 5
27.39 5.54 82.6 3.8 29.59 7.52 6
27.26 4.98 75.1 5.1 32.16 7.52 6
27.27 5.16 77.8 6 31.77 7.53 5

27.52 5.68 85.7 4.3 31.46 6.54 6
27.53 5.61 84.8 4.7 31.47 6.57 6
27.55 5.87 88 5.1 30.18 6.49 6
27.56 5.81 87.2 4.9 30.24 6.47 6
28.16 6.45 98 3.3 30.54 7.1 6
28.16 6.49 98.5 3.3 30.57 7.1 6
27.67 5.89 89.4 4.2 31.02 7.06 7
27.67 5.94 90.2 4.4 31.07 7.06 6
27.3 5.4 81.8 5.7 32.8 6.98 5
27.28 5.34 80.9 5.4 32.71 6.97 6
28.17 5.94 90.2 3.5 30.52 7.22 4
28.16 6.01 91.3 3.4 30.52 7.22 5
27.74 5.88 89.3 5.8 31.04 7.2 6
27.75 5.95 90.4 6 31.01 7.2 5
27.22 5.76 87.4 6.3 33.22 7.11 5
27.22 5.7 86.5 6.1 33.22 7.11 6
28.61 6.25 95.4 3.6 30.1 7.55 5
28.61 6.49 99 3.6 30.1 7.55 6
27.48 5.94 89.4 6.4 31.11 7.43 6
27.48 6.05 91.1 6.5 31.14 7.42 4
28.42 6.97 105.4 1.5 29.06 7.94 5
28.41 6.98 105.5 1.4 29.06 7.94 5
27.83 6.36 95.4 1.7 29.41 7.88 4
27.84 6.45 96.8 1.8 29.4 7.88 4
27.33 6.01 90.2 4.4 30.78 7.8 5
27.28 6.08 91.1 5.7 30.86 7.77 5
28.2 6.49 98 1.4 29.53 7.76 4
28.22 6.46 97.6 1.4 29.49 7.76 5
27.38 5.96 89.4 3.1 30.66 7.6 4
27.4 6.08 91.2 3.4 30.63 7.59 4
27.09 6.12 91.1 5.1 31.63 7.51 6
27.09 6.06 90.8 5.1 31.35 7.51 6
28.18 6.66 100.7 2.1 29.86 7.64 4
28.18 6.12 92.6 2 29.86 7.64 4
27.42 5.26 79 4.6 30.71 7.55 5
27.4 4.98 74.7 4.4 30.76 7.54 5
27.29 4.8 72.5 6.6 32.07 7.51 7
27.23 4.22 63.5 6.2 31.59 7.48 7
28.02 5.82 87.9 3 30.04 7.61 6
28.02 5.54 83.8 2.9 30.06 7.61 7
27.84 5.87 88.7 2.3 30.64 7.6 7
27.86 6.21 93.9 2.5 30.74 7.6 7
27.79 5.69 86.1 4.8 30.97 7.56 6
27.76 5.95 89.9 4.5 30.96 7.56 7

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

8.4

W8 ME 821338

6.90

W4 ME 820053 809291 8.4

1.00

W3

5.3

7.9

1.00

4.30

17:02

17:11

17:26

17:40

13:00

13:04

13:19

820059 810546

11:58 W8

W5 ME 819882 809691

ME 820461 809024

11:46

11:30

W7 MF 820057 810541

16:28

16:48

16:55

12:19

12:27

12:43

1.00

4.20

7.40

17:57

1.00

4.30

7.60

1.00

3.70

6.40

18:14 W6 ME 819162 810900 7.4

W7 ME

W9 ME 819044 807940

W2 MF 820647 808655 2.9

W1 ME 820682 808691 2.9

8.4

W5 MF 819862 809680 5.3

810255 8.6

W9 MF

1.00

4.20

7.40

W2

MF 820694 808701 2.9 1.45

W3 MF 820441 809032 7.9

1.45

1.00

W4 MF 820079 809308 7.8

1.00

3.90

6.80

ME 820657 808646 3.0

8.3

W6 MF 819157 810908 6.6

1.45

819037 807680 8.7

W1

MF 821342 810238 9.0

1.00

3.95

6.90

4.30

Impact Marine Water Quality Monitoring 
19-Jul-14

Date / Time Location Tide*
Co-ordinates

4.20

7.40

1.00

3.95

1.00

4.15

7.30

1.00

3.30

5.60

1.00

4.50

8.00

1.00

4.35

7.70

1.50



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
29.19 9.76 151.7 0.2 31.78 6.61 4
29.18 9.76 151.7 0.2 31.78 6.61 6
29.12 10.13 157.4 0.1 31.85 6.51 5
29.08 9.94 154.3 0.1 31.85 6.49 6
29.6 9.83 153.8 0.7 31.64 6.81 3
29.53 9.9 154.6 0.6 31.65 6.8 5
28.28 7.84 121.1 0.5 33.17 6.58 4
28.27 7.46 115.1 0.9 33.18 6.56 5
27.92 6.39 99.2 3.6 35.27 6.46 6
27.74 5.97 92.6 4.1 35.56 6.43 4
29.45 9.49 148 0.7 31.6 6.84 3
29.3 9.58 149 0.8 31.67 6.83 4
28.27 7.83 121 1 33.51 6.63 4
28.25 7.23 111.8 1.1 33.57 6.6 3
27.64 5.92 91.4 6.2 35.56 6.56 5
27.75 5.94 91.9 6.9 35.19 6.82 4
29.28 9.14 142.1 0.1 31.5 7.42 4
29.24 9.14 141.9 0.1 31.53 7.41 5
28.07 7.34 113.3 1.1 33.72 7.21 4
28.03 6.67 102.8 1.3 33.78 7.18 4
29.41 9.16 142.6 0.5 31.35 7.74 5
29.37 9.23 143.6 0.5 31.38 7.74 5
28.55 7.6 117.5 1 32.57 7.62 5
28.41 7.43 114.7 1.2 32.78 7.6 6

28 6.14 95.1 2.2 34.55 7.47 4
28.01 6.01 93.1 2.4 34.55 7.46 4
29.37 8.98 139.8 0.6 31.44 7.59 4
29.4 8.99 140 0.6 31.44 7.6 3
28.51 7.13 110.2 1.4 32.69 7.46 5
28.44 7.06 109 1.4 32.77 7.46 4
27.58 6.18 88.6 5 35.55 7.24 5
27.54 6.23 89.2 4.7 35.65 7.23 4
29.49 8.99 140.2 0.5 31.48 7.51 4
29.51 8.99 140.3 0.5 31.5 7.52 4
28.06 6.11 94.2 1.5 33.61 7.3 4
28.02 5.94 91.6 1.6 33.76 7.29 5
27.74 5.03 78.1 7 35.65 7.21 4
27.62 5.05 78.2 6.6 35.8 7.18 4
29.36 10.73 166.9 0.1 31.47 5.7 4
29.33 10.73 166.7 0 31.32 5.68 4
28.42 7.83 120.8 0.1 32.67 5.64 4
28.42 7.91 121.9 0.1 32.61 5.65 6
27.61 5.97 92.5 5 35.75 5.73 4
27.56 5.45 84.4 4.6 35.81 5.72 5

29.92 10.9 169.5 0.2 29.67 7.87 4
29.72 10.82 167.7 0.2 29.71 7.85 6
28.93 9.95 152.5 0.3 29.89 7.8 5
28.85 10.52 160.9 0.2 29.9 7.76 5
29.23 10.49 161.4 0.6 29.76 7.78 4
29.27 10.51 161.8 0.7 29.75 7.79 5
28.35 8.21 124.9 1.5 30.46 7.65 6
28.33 8.03 122.3 1.3 30.45 7.63 5
27.4 5.57 85 7 33.56 7.46 4
27.39 5.35 81.6 8 33.59 7.45 6
29.19 10.53 161.9 0.9 29.71 7.77 3
29.2 10.58 162.6 0.7 29.71 7.77 4
28.49 8.43 128.5 0.8 30.36 7.61 6
28.51 8.42 128.4 0.7 30.33 7.61 5
27.62 5.83 89 2.6 33.16 7.41 6
27.48 5.75 87.7 3.5 33.36 7.39 4
28.99 10.67 163.4 0.1 29.6 7.72 3
28.99 10.67 163.4 0.1 29.62 7.72 3
28.3 8.2 124.9 0.5 30.63 7.56 4
28.26 8.28 126 0.5 30.76 7.55 3
29.13 11.94 183 0.2 29.31 7.82 4
29.13 11.87 181.9 0.2 29.32 7.82 5
28.13 8.25 124.6 0.1 29.8 7.58 3
28.12 8.14 123 0.1 29.81 7.58 5
27.58 6.08 91.6 1.5 30.8 7.43 3
27.61 6.13 92.3 1.8 30.71 7.41 4
28.94 11.86 181.1 0.1 29.29 7.39 4
28.93 12.03 183.7 0 29.31 7.38 3
28.7 11.93 182 0.1 29.74 7.31 4
28.72 11.93 182 0.1 29.73 7.32 4
27.99 6.68 101.1 0.8 30.37 7.02 4
27.94 6.57 99.3 0.7 30.43 7.01 4
28.65 12.04 183.4 0.1 29.64 7.49 3
28.64 12 182.8 0 29.65 7.49 2
27.57 7.53 113.5 0.5 31.12 7.18 5
27.71 6.83 103 0.4 30.74 7.23 5
27.59 5.92 90.2 2.1 32.79 7.24 6
27.43 5.75 85.2 3 32.97 7.21 7
29.02 10.56 161.6 0.1 29.41 7.66 4
28.98 10.47 160.1 0.2 29.44 7.64 4
28.22 9.35 141.9 0.2 30.25 7.49 6
28.2 9.17 139.1 0.1 30.28 7.48 5
27.56 7.33 112.1 4.9 33.62 7.34 4
27.87 7.31 111.2 4.1 32.77 7.33 5

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

1.00

4.10

W8 MF 821324 810255 8.1

3.45

5.90

W7 MF 820059 810549 7.9

1.00

4.00

7.00

W5 ME

1.00

3.90

6.80

1.00

3.80

Impact Marine Water Quality Monitoring 

Date / Time Location Tide*
Co-ordinates

22-Jul-14

W6 MF 819178 810926 6.9

8.2

1.00

4.10

7.20

15:31

MF 820082

2.9

15:58 W5 MF 819878 809683

8.0

W3 ME 820457 809024 7.8

2.8

16:08

1.00

4.05

7.10

15:08 W9 MF 819046 807964

10:20

5.3

16:20

1.00

3.95

6.90

16:35

1.00

1.00

4.30

809315

1.45

15:22 W2 MF 820649 808653 3.0 1.50

15:24 W1 MF 820675 808692

W3 MF 820448 809029 7.8

1.00

3.90

6.80

15:39 W4

10:55 W9 ME 819034 807960 8.8

1.00

4.40

7.80

5.1

W4 ME 820088 809306 7.6

819896 8096919:59

10:08

6.60

1.40

10:39 W1 ME 820679 808699 2.8 1.40

10:44 W2 ME 820674 808620

1.00

3.20

5.40

9:21 W7 ME 820051 810507 7.2

1.00

3.60

6.20

8:57 W6 ME 819162 810901 6.4

9:39 W8 ME 821319 810258 8.6

1.00

4.30

7.60



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
29.29 8.06 126 3.5 32.52 7.73 7
29.26 8.06 125.9 3.4 32.55 7.73 7
29.21 8.56 133.4 4.5 32.27 7.76 6
29.19 8.48 132.3 5.8 32.31 7.76 6
28.99 7.61 118.4 3.6 32.59 7.73 4
28.98 7.61 118.4 3.6 32.6 7.73 4
28.81 7.04 110 3.4 33.76 7.7 6
28.8 6.93 108.2 3.4 33.82 7.7 6
28.49 6.7 106 7.4 36.94 7.65 6
28.56 6.38 99.9 6 34.98 7.68 6
28.97 7.23 112.5 3.5 32.71 7.75 5
28.98 7.22 112.5 3.6 32.69 7.75 6
28.86 6.94 108.2 2.9 33.37 7.74 6
28.86 6.9 107.6 2.9 33.38 7.74 6
28.54 6.7 105 6.8 35.15 7.7 7
28.46 6.06 94.5 8.5 34.48 7.67 6
28.99 7.43 116 1.9 33.06 7.81 6

29 7.43 116 1.9 33.06 7.81 5
28.75 6.83 106.5 6.3 33.66 7.76 6
28.68 6.81 106.2 6.7 33.77 7.75 5
28.73 9.08 141.5 0.6 33.57 7.95 4
28.74 9.08 141.5 0.6 33.56 7.95 3
28.24 6.46 100.2 0.7 34.16 7.81 4
28.29 6.29 97.7 0.7 34.24 7.79 2
28.14 6.19 96.3 1.7 34.97 7.67 6

28 6.08 94.4 2.5 35.18 7.65 4
28.6 6.65 103.4 1.9 33.58 7.84 5
28.6 6.59 102.5 1.8 33.55 7.83 4
28.08 6.37 98.6 2.2 34.41 7.67 5
28.08 6.25 96.8 2.1 34.41 7.67 7
27.9 6.19 96.2 3.6 35.4 7.63 5
27.89 6.04 93.9 3.5 35.31 7.64 6
28.62 6.87 106.8 1.7 33.42 7.77 7
28.67 6.79 105.5 1.8 33.35 7.77 7
28.29 5.74 89 1.5 34.06 7.67 6
28.28 5.73 88.8 1.5 34.06 7.67 7
28.19 5.58 86.6 1.9 34.51 7.63 6
28.16 5.02 77.8 1.8 34.4 7.62 6
28.93 7.48 115.4 2.3 31.31 7.21 5
28.93 7.47 115.4 2.3 31.42 7.22 6
28.91 7.51 116.2 3.3 31.74 7.27 6
28.91 7.52 116.4 3.3 31.76 7.27 5
28.86 7.39 114.3 3.4 31.81 7.36 6
28.87 7.39 114.4 3.3 31.8 7.36 6

28.96 6.93 106.8 2.5 30.86 7.85 5
28.95 6.93 106.8 2.4 30.85 7.85 6
28.97 7.15 110.2 2.5 30.85 7.86 6
28.96 7.15 110.1 2.6 30.88 7.86 6
28.78 6.76 103.9 2.8 30.95 7.84 6
28.79 6.72 103.3 2.8 30.96 7.84 4
28.67 6.26 96.4 3.4 31.61 7.82 4
28.66 6.26 96.5 3.4 31.7 7.82 5
28.55 5.71 88 6.5 32.29 7.81 7
28.58 5.77 89 6.7 32.37 7.81 7
28.79 6.99 107.5 2.4 30.92 7.81 5
28.77 6.99 107.4 2.4 30.94 7.81 5
28.62 6.42 99 3.6 31.87 7.78 5
28.63 6.42 98.9 3.7 31.8 7.78 5
28.49 5.89 91.5 7.8 33.56 7.76 5
28.46 5.82 90.3 8.6 33.63 7.76 4
28.73 7.09 109.2 2 31.31 7.78 5
28.73 7.08 109 1.9 31.33 7.78 5
28.73 6.95 107.1 2.7 31.41 7.79 5
28.72 6.95 107.1 2.9 31.42 7.79 5
28.2 5.96 91.5 0.6 32.36 6.94 5
28.19 5.91 90.6 0.6 32.22 7.01 6
28.13 6.12 93.5 0.5 31.75 7.4 5
28.15 6.14 93.8 0.5 31.77 7.41 6
27.93 6.23 95.3 1.1 32.45 7.46 7
28.01 5.96 91.1 1 32.25 7.47 5
28.27 7.4 113.5 0.5 32.19 7.69 4
28.27 7.44 114.2 0.5 32.18 7.69 4
28.15 6.71 102.8 0.5 32.19 7.64 4
28.15 6.67 102.1 0.5 32.19 7.64 4
28.05 6.26 95.9 0.7 32.58 7.6 4
28.02 6.13 94 0.8 32.67 7.6 3
28.33 7.43 114 0.5 31.98 7.68 3
28.33 7.44 114.2 0.4 31.99 7.69 4
28.21 7 107.4 0.5 32.29 7.65 3
28.21 7 107.4 0.4 32.29 7.65 4
27.89 5.36 82.7 2.5 34.47 7.59 5
27.85 5.01 77.3 2.6 34.45 7.58 5
28.8 6.92 106.6 2.1 31.38 7.83 6
28.82 6.92 106.7 2.1 31.38 7.83 6
28.81 6.9 106.4 2.1 31.39 7.83 6
28.8 6.9 106.4 2.1 31.38 7.83 5
28.65 5.82 90 5.8 32.37 7.81 5
28.64 5.9 91.2 5.7 32.34 7.81 7

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

8.0

W8 MF 821339 810231 8.8

810536 7.8

W9 ME 819055 807948 8.2

W9 MF 819044 807964 8.6

7.9

2.8

6.6

820647 808637

W3 ME 820461

Impact Marine Water Quality Monitoring 

Date / Time Location Tide*
Co-ordinates

24-Jul-14

W6 MF 819158 810907 6.8

2.9

17:17 W4 MF 820077 809312

17:04 W3 MF 820457 809032

17:01 W1

11:59

1.00

4.10

7.20

1.00

4.00

7.00

1.40

11:43 W1 ME 820679 808699 2.8 1.40

11:49 W2 ME

17:48

1.00

4.40

7.80

17:33 W5 MF

3.90

6.80

18:22

1.00

3.40

5.80

W7 MF 820047

1.00

3.30

5.60

10:31 W7 ME 820046 810539 7.6

1.00

3.80

6.60

10:10 W6 ME 819161 810907

10:45 W8 ME 821349 810230 8.8

1.00

4.40

7.80

11:06 W5 ME 819887 809684 5.4
1.00

4.40

819890 809680 5.1
1.00

1.00

3.95

6.90

11:19

11:32 809023

W4 ME 820055

4.10

18:04

16:43

809306 7.8

1.00

3.90

6.80

1.45

16:59 W2 MF 820651 808649 3.0 1.50

8.1

1.00

MF 820687 808696

4.05

7.10

1.00

4.30

7.60

1.00



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
30.62 8 124.4 4.2 25.4 8.65 4
30.66 8.42 131 3.3 25.4 8.67 3
30.94 7.57 118.1 3.1 25.1 8.68 3
30.97 7.67 119.7 2.5 25.1 8.68 4
30.63 7.26 113.3 1.8 25.9 8.67 4
30.63 7.4 115.4 1.7 25.9 8.67 3
30.49 7.33 114.4 1.8 26.3 8.59 5
30.57 7.51 117.2 2.2 26.1 8.64 3
29.96 6.43 99.6 4.9 28.5 8.36 4
30.33 6.08 95 4.5 26.7 8.5 3
30.63 7.99 124.6 1.7 25.7 8.69 4
30.65 8.04 125.3 1.5 25.7 8.69 3
30.65 7.7 120.2 1.5 26 8.67 4
30.66 8.06 125.8 1.5 25.9 8.68 4
30.25 5.86 91.8 5.6 27.3 8.44 6
29.97 5.78 90.9 6.2 28.6 8.36 5
30.76 7.3 114 1.5 25.7 8.65 3
30.77 7.46 116.5 1.6 25.7 8.66 3
30.25 5.86 91.7 3.4 27.2 8.46 2
30.24 5.77 90.3 3 27.3 8.46 3
31.04 9.73 152.5 2 25.6 8.84 5
31.03 9.86 154.5 1.8 25.6 8.83 5
30.82 9.65 150.8 1.9 25.8 8.75 5
30.81 9.6 150.1 1.9 25.8 8.75 4
30.58 6.3 98.8 2.7 26.6 8.57 5
30.56 6.63 103.8 2.7 26.7 8.53 4
30.96 7.39 115.5 2.4 25.5 8.8 3
30.87 7.53 117.6 1.8 25.6 8.78 3
30.45 8.44 131.8 2.7 26.3 8.57 3
30.33 8.53 133.3 2.8 26.8 8.49 3
30.22 6.27 98.2 8.7 27.4 8.42 4
30.08 6.03 94.5 8.4 27.9 8.35 4
30.83 8.87 139 1.9 26 8.72 4
30.79 9.06 141.9 2.7 26 8.72 3
30.23 5.94 93 3 27.4 8.41 4
30.19 5.35 83.8 3.1 27.5 8.39 4
29.4 3.69 57.8 6.9 29.4 8.28 4
29.23 2.97 46.7 6.2 30 8.25 4
30.88 8.25 128.4 1.2 24.9 8.71 3
30.87 8.22 127.9 1.3 24.9 8.7 3
30.5 5.84 91.8 3.4 27.2 8.5 4
30.24 5.07 79.6 4.7 27.9 8.43 4
30.03 5.58 88.2 5.7 29 8.4 3
29.94 5.77 90.8 6.8 28.8 8.4 3

30.57 7.5 116 1.3 24.5 8.59 4
30.59 7.55 116.8 1.1 24.6 8.58 3
30.63 7.64 118.5 1.2 25.1 8.62 2
30.65 7.66 118.9 1.4 25.1 8.62 4
30.71 7.34 114.1 1.3 25.2 8.64 3
30.72 7.44 115.7 1.4 25.2 8.63 4
30.28 6.66 103.7 0.83 26.4 8.47 3
30.27 6.64 103.3 0.81 26.4 8.47 4
29.83 5.56 87.7 5.9 29.5 8.37 3
29.76 5.35 84.5 6.7 29.9 8.35 4
30.71 7.4 115.2 1.6 25.3 8.62 3
30.72 7.31 113.7 1.5 25.2 8.63 3
30.3 6.63 103.3 1.6 26.4 8.47 2
30.26 6.59 102.8 1.1 26.7 8.46 2
30.03 5.83 91.5 2.8 28.2 8.4 5
30.04 5.7 89.5 2.7 28.2 8.4 3
30.8 7.35 114.6 1.8 25.2 8.63 5
30.83 7.29 113.5 2.4 25.1 8.63 4
30.31 6.37 99.6 3.2 26.9 8.46 4
30.32 6 93.9 3.4 26.9 8.45 4
31.03 9.92 155.4 1.5 25.5 8.78 4
31.03 9.88 154.6 1.5 25.5 8.78 4
30.57 7.23 112.9 1.1 26 8.58 4
30.71 7.29 113.9 1.8 25.9 8.63 4
30.38 6.25 97.9 3.7 27.1 8.45 3
30.37 6.17 96.7 4.9 27.1 8.43 3
30.91 8.55 133.8 1.3 25.7 8.67 2
30.94 8.48 132.7 1.2 25.7 8.67 3
30.45 6.83 106.5 1.1 26.3 8.54 3
30.45 6.59 102.8 1.5 26.3 8.54 4
30.27 6.05 94.7 2.9 27.2 8.45 5
30.29 6.13 95.9 2.5 27.2 8.44 3
30.87 8.79 137 1.5 25.3 8.69 5
30.82 8.35 130.5 1.4 25.6 8.67 4
30.07 5.3 82.7 1.3 27.1 8.41 4
30.11 5.54 86.2 0.93 26.6 8.44 4
29.93 4.28 67 2.3 28.1 8.37 5
29.92 4.16 65.2 2.1 28.1 8.37 5
30.9 7.79 120.8 1.5 24.3 8.69 3
30.92 7.92 122.9 1.5 24.3 8.7 4
30.54 6.66 103.7 0.8 25.9 8.55 4
30.54 6.64 103.5 0.79 25.9 8.55 5
30.28 5.21 82 7.6 28 8.41 4
30.03 5.43 85.3 6.4 28.1 8.42 4

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

4.40

7.80

1.00

810907 6.8

13:21 W9 ME 819048 807951 9.0 4.50

8.00

11:51 W7 ME 820073 810508 8.1

12:06 W8 ME 821319 810254 8.8

7.10

1.00

1.45

1.00

4.20

18:22

7.40

8.2

7.20

13:09 W2 ME 820659 808653 2.9

1.45

12:46 W3 ME 820437 809020 8.4

4.05

7.10

3.40

5.80

1.00

1.00

4.00

1.00

12:37 W4 ME 820065 809319 8.1

12:24 W5 ME 819885 809690 5.0

11:34 W6 ME 819180

1.00

Impact Marine Water Quality Monitoring 

Date / Time Location Tide*
Co-ordinates

26-Jul-14

17:16 W4 MF 820079 809310

17:10 MF

17:03 W1 MF 820689 808701 3.0 1.50

16:59 W2 MF 820643

4.05

17:46 W8 MF 821340 810251 8.1

16:35 W9 MF 819038

1.00

4.05

7.10

1.00

4.10

13:05 W1 ME 820683 808691 2.9

807944

3.30

3.70

1.00

3.10

17:33 W5 MF 819881 809681 4.7

MF 819169 810907 6.2

18:04 W7 MF 820046 810549 6.6

5.60

W6

1.00

5.20

1.00

3.70

6.40

1.00

7.4W3 820448 809022

7.2

1.00

3.60

6.20

1.40808658 2.8



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
30.54 9.18 144 1.8 27 8.69 4
30.53 9.17 143.9 1.8 27 8.69 4
30.53 9.3 145.9 2.1 27.1 8.7 7
30.53 9.31 146.1 2.1 27 8.7 7
30.34 8.53 133.5 1.9 27.1 8.66 6
30.36 8.41 131.7 2.7 27.1 8.66 6
29.56 6.2 96.2 1.9 27.6 8.46 7
29.58 6.16 95.6 1.6 27.5 8.47 7
29.22 5.72 88.6 11.4 28.2 8.32 8
29.18 5.54 85.9 9.6 28.2 8.31 9
30.18 8.49 132.6 1.8 27.1 8.65 7
30.14 8.34 130.2 1.5 27.1 8.65 7
29.76 7.38 114.8 1.3 27.4 8.54 8
29.69 6.62 102.8 2.2 27.4 8.52 8
29.21 5.62 87 7.3 28.1 8.32 8
29.2 5.87 90.9 7.3 28.1 8.32 9
30.58 7 110.1 2 27.4 8.53 9
30.66 6.74 106.2 2 27.4 8.53 9
29.65 5.91 92.1 4.1 27.8 8.4 10
29.6 5.83 90.6 3.4 27.8 8.4 10
30.75 7.67 120.3 1.4 26.3 8.67 6
30.75 7.66 120 1.4 26.3 8.67 6
30.01 6.77 105.3 1.5 26.9 8.52 6
29.99 6.53 101.5 1.5 26.9 8.52 6
29.77 6.11 94.8 1.9 27.1 8.4 7
29.78 5.99 93 1.9 27.2 8.38 7
30.48 9.07 141.8 1.7 26.5 8.69 4
30.43 8.71 136.1 1.6 26.5 8.7 4
29.57 6.71 103.8 1.6 27 8.48 4
29.55 6.42 99.2 1.8 27.1 8.48 4
29.23 6.03 93.2 4.8 27.5 8.33 6
29.13 6.18 95.3 4.4 27.6 8.33 6
30.17 7.26 113.5 1.5 27.2 8.55 4
30.2 7.21 112.7 1.7 27.2 8.55 5
29.29 5.21 80.7 2.2 27.9 8.38 5
29.37 5.73 88.7 2 27.8 8.42 6
28.99 4.04 62.6 3.7 28.7 8.26 8
28.86 3.54 54.9 4.6 29 8.22 7
30.34 9.15 143.1 1.6 27 8.72 4
30.33 9.23 144.4 1.4 27 8.72 4
29.69 7.65 118.9 6.1 27.5 8.51 6
29.67 7.43 115.4 6.9 27.5 8.5 5
29.25 6.05 93.5 3.4 27.8 8.34 6
29.2 5.61 86.8 3.9 27.9 8.33 6

30 7.5 116.9 3.5 27.3 8.57 8
30.03 7.32 114.1 2.3 27.2 8.56 8
30.2 9.24 144.1 3.3 26.9 8.67 8
30 7.93 123.5 3.6 27 8.59 8

30.77 9.43 148.4 0.89 27 8.76 7
30.77 9.61 151.3 0.84 27 8.77 8
29.96 8.13 126.7 1.2 27.4 8.6 8
29.95 7.77 121.1 1.7 27.4 8.61 9
29.39 5.87 91.2 3.5 28.1 8.39 10
29.34 5.64 87.5 3.7 28.1 8.37 9
30.79 9.5 149.7 2.5 27.1 8.77 5
30.85 9.56 150.8 1.9 27.1 8.77 6
30.34 8.61 135 1.7 27.2 8.7 9
30.35 8.84 138.5 1.6 27.2 8.7 8
29.78 6.42 100.1 3.6 27.7 8.53 9
29.56 5.85 90.9 3.1 27.9 8.46 10
31.25 10.18 161.5 2.3 27 8.82 5
31.26 10.28 163.1 2.4 27 8.82 4
30.87 8.7 137.5 3.4 27.2 8.68 6
30.92 8.51 134.6 3.3 27.3 8.67 7
30.79 9.04 142.4 1.9 27.1 8.76 4
30.7 9.63 151.5 2.2 27 8.77 5
29.65 6.97 108.2 1.5 27.5 8.48 8
29.59 6.32 98.1 1.8 27.6 8.44 9
29.52 6.17 95.7 2.2 27.7 8.39 11
29.51 6.06 94 2.2 27.7 8.39 11
30.61 8.97 140.9 2.4 27 8.74 6
30.59 9.01 141.6 3.2 27.1 8.75 6
29.84 7.5 116.8 2.1 27.4 8.57 6
29.78 7.87 122.5 2.6 27.5 8.56 6
29.54 6.26 97.3 7.2 27.9 8.37 11
29.53 6.18 96 6.1 27.9 8.38 10
31.13 10.28 162.7 2.8 26.8 8.89 7
31.17 10.74 170.1 1.9 26.8 8.89 8
29.72 8.61 133.8 1.3 27.3 8.57 9
29.65 8.07 125.2 1.4 27.3 8.54 8
29.34 5.08 78.7 3.5 27.8 8.34 11
29.3 4.94 76.5 5.2 27.9 8.33 12
30.8 8.45 132.7 1.6 26.5 8.73 8
30.69 8.42 132 1.7 26.5 8.72 9
30.04 7.18 111.8 6.3 27.1 8.57 10
30.05 7.17 111.7 4.8 27.1 8.58 12
29.4 6.14 95.1 13.3 27.7 8.4 13
29.32 5.76 89.2 10.8 27.9 8.38 13

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

4.10

7.20

14:16 W7 ME 820044 810538 6.6

14:01 W8 ME 821347 810255 8.0

5.60

1.00

4.00

7.00

1.00

14:34 W6 ME 819169 810908 6.1

12:35 W9 ME 819048 807964 8.2

13:28 W4 ME 820054 809308 7.5

13:47 W5 ME 819885 809686 4.7

820647 808659 2.9

13:14 W3 ME 820448 809031 7.4

Impact Marine Water Quality Monitoring 

Date / Time Location Tide*
Co-ordinates

28-Jul-14

3.0 1.50

820693 808699 2.9 1.45

10:09 W2 MF 820651 808608

9:39 W4 MF 820079 809317

8:28 W6

10:06

3.30

6.50

3.05

5.10

1.00

1.00

3.70

1.00

9:50 W3 MF 820457 809038

4.05

W1 MF

3.0

8.5

MF 819178 810927 6.7

ME

7.10

1.00

3.75

1.45

1.00

3.70

10:21 W9 MF 819058 807941 9.0

8.00

12:58 W2

7.80

1.00

4.50

13:04 W1 ME 820688 808704

6.40

1.00

4.409:07 W8 MF 821340 810263 8.8

7.10

1.00

3.35

1.00

5.70

9:25 W5 MF 819854 809688

8:46 W7 MF 820067 810539 8.1

4.25

7.50

1.00

8.1

1.00

1.00

4.05

5.2
4.20

1.50



Contract No. 1/WSD/13 - 
Improvement of Fresh Water Supply to Cheung Chau

Sampling Date:
Water
Depth

Sampling
Depth

Temp DO Conc
DO

Saturation
Turbidity Salinity pH SS

East North m m ℃ mg/L % NTU ppt unit mg/l
31.04 8.86 140.5 1.3 27.4 8.83 2
31.05 8.87 140.6 2.1 27.4 8.84 3
31.14 9.36 148.8 2.1 27.6 8.83 4
31.03 9.95 158 2.2 27.6 8.84 4
31.09 8.9 141.5 0.97 27.7 8.82 3
31.12 9 143 1.3 27.6 8.82 2
30.52 9.27 146.2 0.96 27.8 8.77 2
30.48 9.2 145 1.3 27.9 8.76 3
29.86 6.83 107.1 7.5 28.4 8.57 3
29.84 6.27 98.4 9 28.5 8.55 3
30.98 9.46 149.9 0.7 27.4 8.81 2
30.97 9.35 148.1 0.64 27.4 8.8 2
30.18 8.13 127.5 1.8 27.8 8.69 4
30.17 7.95 124.7 1.4 27.8 8.68 3
29.83 6.81 106.6 4.7 28.4 8.56 3
29.83 6.53 102.4 5.6 28.5 8.58 3
30.97 8.81 139.9 1.6 27.7 8.8 4
30.98 8.91 141.4 2 27.7 8.79 3
30.76 8.12 128.5 2.9 27.9 8.75 3
30.76 8.15 129.1 2.2 27.9 8.75 3
31.14 9.41 148.9 1.4 26.8 8.8 2
31.11 9.56 151.2 1.5 26.8 8.8 3
30.15 7.91 123.7 1.6 27.5 8.67 2
30.14 7.83 122.4 1.7 27.5 8.67 2
29.97 6.8 106.3 2.2 27.7 8.6 3
29.97 6.78 106 2.4 27.7 8.6 2
30.67 8.39 132.7 2.5 27.8 8.7 3
30.63 8.33 131.5 1.7 27.8 8.7 3
29.62 6.56 102.1 1.5 27.9 8.52 3
29.6 6.33 98.5 1.4 27.9 8.52 3
29.36 6.15 95.4 1.6 28.1 8.48 3
29.31 6.09 94.4 2.9 28.2 8.45 3
30.81 8.37 132.2 1.5 27.3 8.83 3
30.86 8.52 134.7 1.3 27.4 8.84 3
30.89 9.62 152.4 1.5 27.6 8.83 3
30.9 9.7 153.7 1.3 27.7 8.83 3
29.28 7.32 113.8 2 28.3 8.5 3
29.14 6.68 103.8 3.1 28.7 8.43 2
31.6 8.56 136.8 1.8 27.4 8.82 4
31.46 8.96 143 1.2 27.4 8.8 4
30.31 8.25 129.7 1.8 27.7 8.71 3
30.42 8.38 132 1.8 27.8 8.73 3
29.43 6.03 94.2 2.6 29.1 8.46 5
29.37 5.81 90.8 4.9 29.2 8.45 5

31.28 10.55 167.9 1.3 27.5 8.88 5
31.33 10.58 168.8 1.2 27.5 8.87 5
31.76 10.15 162.7 2.2 27.4 8.85 5
31.74 10.11 162.1 1.6 27.4 8.86 6
31.75 9.38 150.3 1.7 27.5 8.86 4
31.64 9.63 154.2 1.3 27.5 8.86 4
29.99 8.32 130.3 1.1 27.9 8.67 5
30.07 8.75 137 0.96 27.8 8.71 5
29.54 6.16 96.2 3 28.7 8.48 6
29.55 5.96 93.1 2.5 28.7 8.5 6
31.2 9.39 149.5 1 27.7 8.83 5
31.26 9.43 150.3 1.1 27.6 8.84 5
30.03 7.32 114.7 1.3 28.1 8.63 3
29.94 7.2 112.8 1.3 28 8.63 4
29.57 5.87 91.8 2.4 28.6 8.51 6
29.52 5.57 87 3.3 28.7 8.48 6
32.03 9.19 148 1.9 27.6 8.87 3
32.03 9.23 148.7 2 27.6 8.87 4
30.46 7.16 113 5.3 28.1 8.66 5
30.46 7.14 112.8 4.6 28.1 8.66 4
30.73 10.42 164.6 3.3 27.5 8.86 4
30.71 10.26 162 3.5 27.7 8.87 4
29.95 7.38 115.4 2 27.9 8.6 3
29.87 7.22 112.8 2 27.9 8.59 5
29.75 6.45 100.7 1.9 28 8.56 5
29.8 6.33 98.8 2.3 28.1 8.56 5
31.01 10.37 164.5 1.9 27.5 8.92 4
31.08 10.19 161.7 1.8 27.5 8.92 3
29.87 9.85 153.6 1.4 27.8 8.69 3
29.93 9.9 154.7 1.4 27.8 8.69 3
29.73 8.32 129.9 4.5 28.1 8.5 5
29.79 7.94 124 4.3 28 8.52 5
31.33 10.62 169.2 1.7 27.5 8.89 3
31.35 10.38 165.4 1.7 27.5 8.89 2
30.1 10.09 158.2 1.9 28 8.68 2
30.1 9.64 151.1 2.2 27.9 8.68 2
29.76 8.2 128.1 5.2 28.1 8.5 4
29.71 7.54 117.7 6.2 28.1 8.49 2
31.2 9.53 151.4 1.2 27.4 8.85 4
31.24 9.1 144.7 1.5 27.4 8.85 4
30.21 8.05 126.4 1 27.9 8.67 5
30.18 8.04 126.3 1.1 27.9 8.67 6
29.51 6.31 98.7 11.1 28.9 8.47 5
29.57 6.38 99.8 8.1 28.8 8.49 4

Remarks: MF - Middle Flood tida

ME - Middle Ebb tida

13:52 W9 ME 819049 807938 8.6

1.00

4.30

7.60

14:51 W8 ME 821307 810256 8.2

1.00

4.10

7.20

3.15

5.30

15:05 W7 ME 820043 810546 7.4

1.00

15:19 W6 ME 819182 810941 6.3

3.70

6.40

14:36 W5 ME 819884 809690 4.8
1.00

3.80

1.00

1.00

4.25

7.50

14:25 W4 ME 820055 809314 8.3

1.00

14:13 W3 ME 820453 809026 8.5

4.15

7.30

1.30

14:01 W2 ME 820652 808059 2.7 1.35

14:05 W1 ME 820091 808713 2.6

10:08 W9 MF 819049 807966 9.9

1.00

4.95

8.90

8:56 W8 MF 821344 810209 9.5

1.00

4.75

8.50

1.00

3.75

6.50

8:41 W7 MF 820055 810528 8.8

1.00

8:21 W6 MF 819164 810901 7.5

4.40

7.80

8.00

9:14 W5 MF 819884 809690 5.8
1.00

4.80

9:25 W4 MF 8200814 809306 9.0

1.00

4.50

9:55 W1 MF 820699 808692 2.9 1.45

1.50

9:39 W3 MF 820459 809026 9.2

1.00

4.60

8.20

9:59 W2 MF 820653 808655 3.0

Impact Marine Water Quality Monitoring 
30-Jul-14

Date / Time Location Tide*
Co-ordinates
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Appendix I 

 

Graphical Plots of Impact Monitoring 
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Marine Water Quality – Mid-ebb 
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Marine Water Quality – Mid-flood 
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Meteorological Data 
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Date Weather 

Total 

Rainfall 

(mm) 

Cheung Chau Station 

Mean 

Air 

Temp. 

(°C)  

Wind 

Speed  

(km/h) 

Mean 

Relative 

Humidity 

(%) 

Wind 

Direction 

(degree) 

1-Jul-14 Tue 
Mainly fine apart from isolated showers. Very hot in the 

afternoon. Moderate southwesterly winds. 
13.9 27.8 18 92.5 S/SE 

2-Jul-14 Wed 
Mainly fine apart from isolated showers. Very hot in the 

afternoon. Moderate southwesterly winds. 
Trace 29.5 10.4 88.7 S/SW 

3-Jul-14 Thu 
Mainly fine apart from isolated showers. Very hot in the 

afternoon. Moderate southwesterly winds. 
0.1 29.7 18.5 86.7 S/SW 

4-Jul-14 Fri 
Mainly fine. Very hot in the afternoon. Light to moderate 

southwesterly winds. 
0 30 14 87 S/SW 

5-Jul-14 Sat 
Mainly fine. Very hot in the afternoon. Light to moderate 

southwesterly winds. 
1.5 30.5 10 81.5 S/SW 

6-Jul-14 Sun 
Sunny periods apart from a few showers and isolated 

thunderstorms, Very hot. Light to moderate westerly winds. 
14.8 30.6 12.4 85.7 W/SW 

7-Jul-14 Mon 
Sunny periods apart from a few showers and isolated 

thunderstorms, Very hot. Light to moderate westerly winds. 
5.5 27.8 10.3 93 W 

8-Jul-14 Tue 
Very hot with sunny periods in the afternoon. Mainly cloudy 

at night. Light winds. 
0 29.8 8.3 89.5 SE 

9-Jul-14 Wed 
Mainly fine and very hot with isolated showers. Light to 

moderate southwesterly winds. 
Trace 30.2 5.5 86 S 

10-Jul-14 Thu 
Hot with sunny periods during the day with a maximum 

temperature of around 32 degrees. Moderate southerly winds. 
16.9 29.9 13.7 87.5 S/SW 

11-Jul-14 Fri 
Hot.Mainly cloudy with a few showers.Moderate southerly 

winds. 
23.3 29.2 10.7 86 S/SE 

12-Jul-14 Sat 
Hot.Mainly cloudy with a few showers.Moderate southerly 

winds. 
5.8 28.6 17.3 90 S/SE 

13-Jul-14 Sun 
A few showers and isolated thunderstorms. It will be very hot 

with sunny periods. Moderate southerly winds. 
2.9 29.5 16.1 87.2 S/SW 

14-Jul-14 Mon 
A few showers and isolated thunderstorms. It will be very hot 

with sunny periods. Moderate southerly winds. 
22.6 29.6 13.7 84.5 S/SW 

15-Jul-14 Tue Fine and very hot. Moderate south to southeasterly winds. 6.2 29.9 12.5 85 S 

16-Jul-14 Wed Fine and very hot. Moderate south to southeasterly winds. Trace 29.3 11.4 82.5 SE 

17-Jul-14 Thu 
Cloudy with rain, heavy at times with squally thunderstorms. 

There will be swells. 
34.5 28.4 31.5 82.5 E 

18-Jul-14 Fri 
Cloudy with rain, heavy at times with squally thunderstorms. 

There will be swells. 
19.5 27 55.7 85 E/SE 

19-Jul-14 Sat 
Fine and very hot but hazy tomorrow.Light to moderate 

westerly winds. 
6.5 28.3 32.5 88 SE 

20-Jul-14 Sun 
Fine and very hot but hazy tomorrow.Light to moderate 

westerly winds. 
11.1 29 16.5 85 SE 

21-Jul-14 Mon 
Fine and very hot but hazy tomorrow.Light to moderate 

westerly winds. 
0 29.9 4.6 78.5 S/SW 

22-Jul-14 Tue 
Cloudy with a few showers, Sunny periods. Moderate west to 

southwesterly winds, fresh offshore at first. 
35.7 30 11 81.2 W/SW 

23-Jul-14 Wed 
Mainly cloudy with a few showers. Sunny intervals. 

Moderate south to southwesterly winds. 
0 30 21.5 84 W/SW 

24-Jul-14 Thu 
isolated showers and one or two thunderstorms. Hot with 

sunny periods. Moderate south to southwesterly winds. 
7.3 27.7 27.7 86.7 W/SW 

25-Jul-14 Fri 
Mainly cloudy with a few showers. Moderate south to 

southeasterly winds. 
6.2 28.3 12 86.5 S/SW 

26-Jul-14 Sat 
Mainly fine and very hot apart from isolated showers.  

Moderate west to southwesterly winds. 
6.7 27.6 15.7 88 E 

27-Jul-14 Sun 
Mainly fine and very hot apart from isolated showers.  

Moderate west to southwesterly winds. 
25.5 28 23 87.2 E/SE 

28-Jul-14 Mon 
Mainly fine apart from isolated showers. Very hot during the 

day. Light to moderate east to southeasterly winds. 
0 28.7 13.4 81.5 SE 

29-Jul-14 Tue Fine and very hot. Light winds. 0 29 13.4 82 SE 

30-Jul-14 Wed Fine and very hot. Light winds. 0 29.8 8.4 81.7 S/SE 
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Appendix K 

 

Monthly Summary Waste Flow Table 
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Implementation Schedule for Environmental Mitigation Measures 

(ISEMM) 
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Table A.2       Implementation Schedule of Water Quality Mitigation Measures 

Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Water Quality - Construction Phase 

General    �

 3.7.2 2.9.2 The Contractor shall observe and comply with the 
Water Pollution Control Ordinance (WPCO) and 
its subsidiary regulations. The Contractor shall 
carry out the works in such a manner as to 
minimise adverse impacts on the water quality 
during execution of the works. In particular the 
Contractor shall arrange his method of working to 
minimise the effects on the water quality within 
and outside the site and on the transport routes.

To minimize adverse 
water quality impact 
during construction 

All works site / 
during
construction

Construction
Contractor

�   Water Pollution 
Control Ordinance 

3.7.3 2.9.3 The Contractor shall follow the practices, and be 
responsible for the design, construction, operation 
and maintenance of all the mitigation measures 
below and as specified in ProPECC PN 1/94 - 
Construction Site Drainage. The design of the 
mitigation measures shall be submitted by the 
Contractor to the Engineer for approval. All 
discharge from the construction works should 
meet the discharge standards stipulated under the 
WPCO “Technical Memorandum on Standards for 
Effluents Discharged into Drainage and Sewerage 
Systems, Inland and Coastal Waters”.

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Site Preparation / Clearance     �

3.7.4 2.9.4 Proper construction site drainage management 
measures should be implemented to control site 
runoff and drainage, and thereby prevent high 
sediment loadings from reaching nearby water 
bodies. Site runoff and wastewater should not be 
discharged into nearby water bodies without 
proper treatment.

To minimize adverse 
water quality impact 
during construction 

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

3.7.5 2.9.5 Turbid water from construction sites must be 
treated to minimise the solids content before being 
discharged. Advice on the handling and disposal 
of site discharge is given in the ProPECC Note PN 
1/94 – “Construction Site Drainage”.

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

3.7.6 2.9.6 In general, surface runoff from construction sites 
should be discharged into water bodies via 
adequately designed silt removal facilities such as 
sand traps, silt traps and sedimentation tanks. 
Channels or earth bunds or sand bag barriers 
should be provided on site to properly direct 
stormwater to such silt removal facilities. 
Sufficient numbers of pumps and tanks of 
adequate capacity should be provided on-site. 
Perimeter channels at site boundaries should be 
provided to intercept storm run-off from outside 
the site so that it will not wash across the site. 
Catchpits and perimeter channels should be 

To minimize adverse 
water quality impact 
during construction 

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 



Agreement No. CE 1/2008 (WS) EM&A Manual 
Improvement of Fresh Water Supply to Cheung Chau       Final
- Investigation     2831/B&V/021/Issue 3 

January 2010 [2831_EM&A_apa_v3_jan10.doc] APA-9            B&V

Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

constructed in advance of earthworks. 

3.7.7 2.9.7 Silt removal facilities and diversion channels 
should be maintained and the deposited silt and 
grit should be removed regularly, especially at the 
onset of and after each rainstorm to ensure proper 
functioning of these facilities at all times. 

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

3.7.8 2.9.8 Measures should be taken to prevent the washing 
away of construction materials, soil, silt or debris 
into the nearby water bodies. Open stockpiles 
susceptible to erosion should be covered with 
tarpaulin or similar fabric and provided with 
containment such as bunds, sand bag barriers or 
equivalent measures, especially during the wet 
season (April – September) or when heavy 
rainstorm is predicted. Runoff to watercourses 
should be intercepted by minimising flat exposed 
areas of permeable soil, and by forming pits or 
diversion channels into which runoff can flow to 
suitable treatment facilities before discharge.  

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Drilling Works �

Launching site at Cheung Chau �

3.7.9 2.9.9 The proposed launching site at Cheung Chau 
should be paved with a slight fall towards land to 
prevent site runoff from directly flowing to the 

To minimize adverse 
water quality impact from

Proposed
launching site at 
Cheung Chau / 

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

sea. The launching site should be provided with an 
adequately designed site drainage system to 
contain and treat polluted site runoff and 
wastewater. Adequate numbers of tank with 
sufficient capacity should be provided on-site to 
collect, store and treat drilling fluids, cuttings 
and/or chemicals. These tanks should be 
surrounded by bunds and regularly inspected and 
maintained to avoid leakage.  

drilling works during
construction

3.7.10 2.9.10 During directional drilling, excavated spoil 
(cuttings) will be carried as a slurry with the 
drilling fluid to emerge at Cheung Chau. The 
slurry should be treated to remove the cuttings and 
recycled as drilling fluid. Cuttings should be 
stored in containers prior to removal and disposal 
as construction & demolition material to public fill 
reception facilities. 

To minimize adverse 
water quality impact from
drilling works

Proposed
launching site at 
Cheung Chau / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.11 2.9.11 If temporary storage of cuttings is required for 
later reuse, this should be undertaken in Cheung 
Chau. Care should be taken in the storage of 
cuttings especially during the wet season and the 
storage area should be covered and bunded to 
prevent silty runoff entering water bodies. 

To minimize adverse 
water quality impact from
drilling works

Proposed
launching site at 
Cheung Chau / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

3.7.12 2.9.12 A schematic layout plan of the proposed launching 
site and drainage measures at Cheung Chau is 
shown in Figure 3.3 to demonstrate the launching 
site has adequate land area to setup the necessary 
construction equipment, auxiliary equipment, site 
offices and drilling fluid containment, recovery 
and treatment systems. In general, the site will be 
divided into clean area and dirty area. The clean 
area will be used to house the site offices, storage 
area and other non-polluting uses. The dirty area 
will be the main drilling works site consisting of 
the drilling rig, entry pit, mud tank, drilling pipes 
storage, drilling fluid recycling and treatment 
systems, stockpiling area and wastewater 
treatment systems. 

To minimize adverse 
water quality impact from
drilling works

Proposed
launching site at 
Cheung Chau / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.13 2.9.13 The entire dirty area should be surrounded by a 
0.5 m tall concrete bund to fully contain and 
prevent site runoff from discharging into the 
marine waters untreated as well as to prevent 
surface runoff from entering the site. The entry pit 
should be further surrounded by a 0.3 m tall 
concrete bund for added protection to contain and 
avoid spillage of drilling fluid. All site runoff 
should be diverted to an adequately designed 
wastewater treatment system for treatment before 
discharge.

To minimize adverse 
water quality impact from
drilling works

Proposed
launching site at 
Cheung Chau / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

3.7.14 2.9.14 The perimeter of the clean area should be 
surrounded with 300 mm u-channel to collect and 
divert all site runoff for treatment before 
discharge. Bund should be provided to prevent 
surrounding surface runoff from entering the site. 

To minimize adverse 
water quality impact from
drilling works

Proposed
launching site at 
Cheung Chau / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.15 2.9.15 After separating the cuttings, bentonite slurry 
should be re-circulated for reuse in the drilling 
works.  By adopting a forward reaming approach 
all slurry treatment and drilling fluid recycling 
systems should be located and managed on 
Cheung Chau. 

To minimize adverse 
water quality impact from
drilling works

Proposed
launching site at 
Cheung Chau / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

Reception Site at Lantau     �

3.7.16 2.9.16 The pilot hole and reaming should be stopped 
approximately 50 m short of the final exit point at 
Chi Ma Wan in order to prevent any release of 
slurry in to the marine environment. Prior to 
drilling the final 50 m, the reamed hole should be 
thoroughly cleaned with water to remove all 
cuttings and drilling fluid. The final 50 m of 
drilling should be completed using water instead 
of bentonite in order to prevent the release of 
bentonite at the exit pit. Approximately 0.3 m high 
concrete bund should be constructed around the 
exit pit to contain the drilling fluid, which is 
mainly silty water and generated when the drill 
head bores through the rock at Lantau during the 

To minimize adverse 
water quality impact from
drilling works

Proposed
reception site at 
Lantau / during 
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

final drilling process. The exact level of the 
concrete bund should be determined on site to 
ensure that it will not be lower than the ground 
level of the launching site at Cheung Chau. 

3.7.17 2.9.17 The use of containment structure such as earth 
bund, sand bag barriers wrapped with geotextile 
fabric or similar material, diversion channels or 
other similar techniques should be installed 
surrounding the site boundary at Lantau during the 
wet season to intercept storm runoff from outside 
the site so that it will not wash across the site (or 
into the exit pit). 

To minimize adverse 
water quality impact from
drilling works

Proposed
reception site at 
Lantau / during 
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.18 2.9.18 To provide further protection, silt curtain should 
be installed before commencement of works at 
Lantau to minimize the water quality impact. The 
design and installation should be certified by the 
Environmental Team (ET), verified by the 
Independent Environmental Checker (IEC) and 
approved by the Engineer to ensure the intended 
protection can be achieved. The Contractor should 
regularly inspect and maintain the silt curtain to 
ensure its effectiveness. 

To minimize adverse 
water quality impact from
drilling works

Proposed
reception site at 
Lantau / during 
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

Management Plans and Monitoring     �

3.7.20 2.9.20 The Contractor should submit a Drainage To minimize adverse All works site / Construction   �  Water Pollution 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Management Plan detailing the temporary 
drainage measures along with the proposed 
measures to ameliorate the potential water quality 
impacts to the Environmental Team (ET) for 
certification, the Independent Environmental 
Checker (IEC) for verification and to the Engineer 
for approval before commencement of the 
construction works. 

water quality impact 
during construction

during
construction

Contractor Control Ordinance 

3.7.21 2.9.21 The Contractor should also submit a Drilling Fluid 
Management Plan outlining expected volume of 
water, the type of soil and an estimated quantity of 
bentonite, full details of plans for monitoring 
drilling fluid flow (out and return) and pressure, 
wastewater discharge, slurry containment, 
treatment, recycling and transport, and the 
approved disposal site.  The plan should also 
contain details of contingency plans for dealing 
with frac-out or other inadvertent release of slurry. 
Contingency plans should include the provision of 
standby pumps, containment booms, vacuum unit 
and tanks on site to contain and remove turbid, 
muddy water should incidental frac-outs occur. 

To minimize adverse 
water quality impact 
during construction in 
particular during drilling 
works

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.22 2.9.22 Regular monitoring of suspended solids and 
turbidity should be conducted during construction 
works. Any exceedance of water quality in the 
nearby water bodies caused by site runoff should 
be rectified in accordance with EM&A programme 

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

for this Project. 

Concreting Work     �

3.7.23 2.9.23 Runoff should be carefully channelled and treated 
to prevent concrete-contaminated water from 
entering water bodies. Adjustment of pH can be 
achieved by adding a suitable neutralising reagent 
to wastewater prior to discharge.  

To minimize adverse 
water quality impact 
during construction (in 
particular concreting 
works)

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.24 2.9.24 Any exceedance of the acceptable range of pH 
levels in nearby water bodies caused by site runoff 
containing concrete should be monitored and 
rectified under the EM&A programme for this 
Project. 

To minimize adverse 
water quality impact 
during construction (in 
particular concreting 
works)

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

Site Workshop or Depot     �

General Construction Works     �

3.7.25 2.9.25 Site workshop or depot including storage of 
chemicals and chemical waste should be located at 
the proposed launching site in Cheung Chau only. 
No workshop or depot should be located at the 
proposed reception site in Lantau. 

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 

3.7.26 2.9.26 Any Contractor generating waste oil or other 
chemicals as a result of his activities should 

To minimize adverse 
water quality impact 

All works site / 
during

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

register as a chemical waste producer and provide 
a safe designated storage area for chemicals on 
site. The storage site should be located away from 
existing water bodies. 

during construction construction

3.7.27 2.9.27 All compounds in works areas should be located 
on areas of hard standing surface with provision of 
diversion channels and settlement ponds where 
necessary to allow interception and controlled 
release of settled / treated water. Hard standing 
compounds should drain via an oil interceptor. 
The oil interceptor should be regularly inspected 
and cleaned to avoid wash-out of oil during storm 
conditions. A bypass should be provided to avoid 
overload of the interceptor's capacity. To prevent 
spillage of fuels or other chemicals to water 
bodies, all fuel tanks and storage areas should be 
sited on sealed areas within a bund of a capacity 
equal to 110% of the storage capacity of the 
largest tank. Where temporary storage of 
chemicals or fuel drums outside the storage area is 
necessary, drip tray should be provided. Disposal 
of the waste oil should be carried out by a licensed 
collector. Good housekeeping practices should be 
implemented to minimise careless spillage and to 
keep the storage and the work space in a tidy and 
clean condition. Appropriate training including 
safety codes and relevant manuals should be given 
to the personnel who regularly handle the 
chemicals on site. 

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Emergency Contingency Plan     �

3.7.28 2.9.28 The Contractor should prepare an Emergency 
Contingency Plan (spill response plan) for the 
Project to contain and remove accidental spillage 
of drilling fluids, chemicals and all hazardous 
materials on-site including fuels at short notice 
and to prevent or to minimize the quantities of 
contaminants from entering the nearby water 
bodies and affecting the sensitive habitats. The 
Contractor should submit the Emergency 
Contingency Plan to the ET for review & 
comment and to the Engineer for approval. The 
Plan should include, but not limited to, the 
following:

(i) potential emergency situations 
(ii) chemicals or hazardous materials used on-

site (and their location) 
(iii) emergency response team 
(iv) emergency action plans and procedures 
(v) list of emergency telephone hotlines 
(vi) locations and types of emergency response 

equipment
(vii) training plan and emergency drill 
(viii) schedules for review and audit. 

To prevent or
minimize the 
quantities of 
contaminants entering 
the nearby water 
bodies and affecting 
the habitats in case of 
accidental spillage of 
chemicals and 
hazardous materials 

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

General Guidance for Handling Spillage / 
Leakage

    �

3.7.29 2.9.29 In the event that accidental spillage or leakage of 
hazardous substances / chemical wastes takes 
place, the response procedures as listed below 
should be followed. It should be noted that the 
procedures below are not exhaustive. The 
Contractor should propose other response 
procedures in the emergency contingency plan 
based on actual site conditions as well as the 
particular types and quantities of chemicals or 
hazardous substances used, handled and stored on-
site.

� Contact person in charge or nominated person 
immediately and initiate action plans based on 
the emergency contingency plan. 

� Oil leakage or spillage should be contained 
and cleaned up immediately. Waste oil should 
be collected and stored for recycling or 
disposal in accordance with the Waste 
Disposal Ordinance. 

� Instruct untrained personnel to keep at a safe 
distance well away from the spillage area. 

� If the spillage / leakage is severe or is causing 
hazard to life, initiate emergency evacuation 
and call the emergency services. 

� Only trained persons equipped with suitable 
protective clothing and equipment should be 
allowed to enter and clean up the waste 

To prevent or
minimize the 
quantities of 
contaminants entering 
the nearby water 
bodies and affecting 
the habitats in case of 
accidental spillage of 
chemicals and 
hazardous materials 

All works site / 
during
construction

Construction
Contractor

�  Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

spillage / leakage area. 
� Where the spillage / leakage is contained in 

the enclosed storage area, the waste can be 
transferred back into suitable containers by 
suitable handheld equipment, such as hand 
operated pumps, scoops or shovels. If the 
spillage / leakage quantity is small, it can be 
covered and mixed with suitable absorbing 
materials such as absorbent tissue paper, pads, 
dry soft sand or vermiculite. The resultant 
slurry should be treated as chemical waste and 
transferred to suitable containers for disposal. 

� For spillage / leakage into nearby water 
bodies, immediate action is required to contain 
the spillage / leakage. Appropriate structural, 
physical barrier or secondary containment 
(e.g. containment booms) should be deployed 
to contain the spill and if possible to prevent 
contaminated water from dispersing away 
from the source. Suitable liquid absorbing 
materials such as absorbent tissue paper, pads 
or rolls should be used to recover the spilt 
substances. The resultant slurry should be 
treated as chemical waste and transferred to 
suitable containers for disposal. 

� For spillage / leakage in other areas, 
immediate action is required to contain the 
spillage / leakage. Suitable liquid absorbing 
materials such as absorbent tissue paper, pads, 
dry soft sand or vermiculite should be used to 
cover the spill. The resultant slurry should be 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

treated as chemical waste and transferred to 
suitable containers for disposal. 

� Areas that have been contaminated by 
chemical waste spillage / leakage should be 
cleaned. While water is a soluble solvent for 
aqueous chemical wastes and water soluble 
organic waste, kerosene or turpentine should 
be used for organic chemical wastes that are 
not soluble in water. The waste from the 
cleanup operation should be treated and 
disposed of as chemical waste. 

� In incidents where the spillage / leakage may 
result in significant contamination of an area 
or risk of pollution, the Environmental 
Protection Department and other relevant 
departments should be informed immediately.

Presence of Additional Population (Workers)     �

3.7.30 2.9.30 Sewage arising from the additional construction 
workers on site should be collected in a suitable 
storage facility, such as portable chemical toilets. 
An adequate number of portable toilets should be 
provided for the construction workforce. The 
portable toilets should be maintained in a state that 
will not deter the workers from using them. 
Wastewater collected should be discharged into 
foul sewers and collected by licensed collectors. 

To minimize adverse 
water quality impact 
during construction

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Water Pollution 
Control Ordinance 

3.7.31 2.9.31 The collected wastewater from sewage facilities 
and also from eating areas or washing facilities of 
site offices should be disposed to foul sewer. If 

To minimize adverse 
water quality impact 

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

there is no foul sewer in the vicinity, a septic tank 
and soakaway system or for larger flow, a sewage 
treatment plant should be provided. All domestic 
sewage discharges (except into foul sewer) are 
controlled under the WPCO. The Contractor must 
apply for a discharge licence from EPD and must 
comply with the terms and conditions of a valid 
WPCO licence. 

during construction Water Pollution 
Control Ordinance 

Sterilization of Water Main Prior to 
Commissioning

    �

3.7.32 2.9.32 Effluent from the sterilization of water main 
should be treated including dechlorination by 
physical process e.g. adsorption by activated 
carbon filter, or chemical process e.g. 
neutralisation by dechlorination agent dosing to 
ensure compliance with the discharge 
requirements stipulated in the TM-DSS. Adequate 
tanks with sufficient capacity should be provided 
to allow proper treatment of the effluent prior to 
discharge.

To minimize adverse 
water quality impact 
during construction in 
particular during 
sterilization of the 
completed water main

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Water Pollution 
Control Ordinance 

3.7.33 2.9.33 The sterilization of the water main and the 
dechlorination process should be conducted at the 
launching site at Cheung Chau. As the site at 
Cheung Chau is designated for secondary 
recreational contact, the sterilization of the main 
should be scheduled during the dry season. The 

To minimize adverse 
water quality impact 
during construction in 
particular during 
sterilization of the 
completed water main 

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Contractor should submit for the Engineer 
approval, details of the dechlorination process and 
any chemicals including dosage to be used. 

3.7.34 2.9.34 The Contractor should provide a dechlorination 
plant of sufficient capacity to contain and treat the 
sterilising water with high chlorine concentration 
before discharge. Details of the specification of 
the dechlorination plant should be submitted to the 
Engineer for approval. They should include but 
not limited to the following: 

� the nominal flow rate shall not be less than 
36 cubic meter per hour; 

� the plant shall be capable of dechlorinating 
water with chlorine level up to 40 mg/litre; 

� the maximum chlorine level of dechlorinated 
water shall be <0.2 mg/litre; 

� the recommended contact time if 
dechlorination by adsorption with activated 
carbon filter is proposed; 

� a water meter or other measuring device shall 
be installed at the inlet pipe of the 
dechlorination plant to measure the amount 
of water treated, in cubic metres; and 

� sensors and data loggers for continuous 
measurement and record of chlorine level 
shall be installed at the inlet and outlet pipe 
of the dechlorination plant. 

To minimize adverse 
water quality impact 
during construction in 
particular during 
sterilization of the 
completed water main

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Water Pollution 
Control Ordinance 
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Implementation 
Stages*EIA

Ref
EM&A

Ref Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

3.7.35 2.9.35 In-situ testing of total residual chlorine should be 
conducted every hour at the discharge point to 
ensure the chlorine concentration does not exceed 
the stipulated maximum level when dechlorinated 
water is being discharged. 

To minimize adverse 
water quality impact 
during construction in 
particular during 
sterilization of the 
completed water main 

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Water Pollution 
Control Ordinance 

3.7.36 2.9.36 If the dechlorinated water exceed the allowed 
concentration, discharge must be suspended and 
the water should be circulated to a standby tank 
for further dechlorination and testing. The location 
of the sampling point will depends on the 
discharge point to be proposed by the Contractor. 
The Contractor should submit details of the 
proposed sampling location, frequency and 
equipment for verification by the ET Leader and 
approval by the Engineer before commencement 
of the sterilization work of the completed water 
main. The proposed sampling location(s) should 
be submitted to EPD for reference. 

To minimize adverse 
water quality impact 
during construction in 
particular during 
sterilization of the 
completed water main

All works site / 
during
construction

Construction
Contractor

�  ProPECC PN 1/94 

Water Pollution 
Control Ordinance 

Water Quality - Operational Phase 

  Nil     � �

*            D=Design, C=Construction, O=Operation
N/A Not applicable         
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Table A.4       Implementation Schedule of Waste Management Measures

Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Waste - Construction Phase 

General    �

7.6.1 5.1.1 The HKSAR Government's construction and 
demolition waste management policy follows the 
same hierarchy as for other wastes, i.e. in order of 
desirability: avoidance, minimisation, recycling, 
treatment and safe disposal of waste. During the 
construction period the Contractor, Engineer and 
environmental specialists (Environmental Team, 
Independent Environmental Check) should work 
closely together with a view to reduce the volumes 
of materials requiring removal and final disposal. 

To reduce the volumes 
of materials requiring 
removal and final 
disposal

All works site /
during
construction

Construction
Contractor,
Engineer,

Environmental
Team and 

Independent
Environmental

Check

��  Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 

7.6.2 5.1.2 Upon appointment, the main Contractor of each 
construction contract should prepare and 
implement an Environmental Management Plan 
(EMP) in accordance with ETWB TCW No. 
19/2005 – “Environmental Management on 
Construction Sites” which should describe the 
arrangements for avoidance, reuse, recovery, 
recycling, storage, collection, treatment and 
disposal of different categories of waste to be 
generated from the construction activities. The 
EMP should incorporate site specific factors, such 
as the designation of areas for segregation and 
temporary storage of reusable and recyclable 
materials. The waste management plan now 
becomes part of the EMP. The EMP should be 
submitted to the Engineer for approval. The 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All works site /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005



Agreement No. CE 1/2008 (WS) EM&A Manual 
Improvement of Fresh Water Supply to Cheung Chau       Final
- Investigation     2831/B&V/021/Issue 3 

January 2010 [2831_EM&A_apa_v3_jan10.doc] APA-28            B&V

Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Contractor should implement the waste 
management practices in the EMP throughout the 
construction stage of the Project. The EMP should 
be reviewed regularly and updated (preferably 
monthly) by the Contractor. The EMP should take 
into account the recommended mitigation measures 
in the approved EIA Report. 

7.6.3 5.1.3 The Contractor should refer to the Construction and 
Demolition Material Management Plan 
(C&DMMP) to be conducted during the design 
stage of this Project to facilitate him in the 
preparation of the EMP. The C&DMMP should be 
endorsed by WSD’s Vetting Committee and 
approved by the Public Fill Committee (PFC). 
WSD’s Vetting Committee will monitor the 
implementation of the C&DMMP and report to 
Public Fill Committee in accordance with ETWB 
TCW No. 33/2002 during construction. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All works site /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.4 5.1.4 The Contractor should nominate an appropriate 
person, such as site agent or environmental officer, 
to be responsible for good site practices, 
arrangement for collection and effective disposal of 
all wastes generated at the site to an approved 
facility. Training of construction staff should be 
undertaken by the Contractor about the concept of 
site cleanliness and appropriate waste management 
procedures. The Contractor should develop and 
provide toolbox talk for on-site sorting of C&D 
materials to enhance worker’s awareness in 
handling, sorting, reuse and recycling of C&D 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

materials. Requirements for staff training should be 
included in the EMP. 

7.6.5 5.1.5 Good planning and site management practice 
should be employed to eliminate over ordering or 
mixing of construction materials to reduce wastage. 
Proper storage and site practices will minimise the 
damage or contamination of construction materials. 
Regular cleaning and maintenance of the waste 
storage area should be provided.

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.6 5.1.6 Where waste generation is unavoidable, the 
potential for recycling or reuse should be 
rigorously explored. If wastes cannot be recycled, 
disposal routes described in the EMP should be 
followed. A recoding system for the amount of 
waste generated, recycled and disposed (including 
the disposal sites) should be implemented. In order 
to monitor the disposal of C&D material and solid 
wastes at public filling facilities and landfills and to 
control fly-tipping, a trip-ticket system should be 
included. One may make reference to ETWB TCW 
No. 31/2004 for details. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005,  31/2004 

7.6.7 5.1.7 Imported soft fill and rocks, if required, should be 
source from CEDD’s fill bank, other projects or 
other approved sources instead of using new 
materials. Approval from the Engineer and all other 
relevant parties should be obtained by the 
Contractor before importation of the fill materials. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

7.6.8 5.1.8 The main staging area of the works should be 
located at the proposed launching site in Cheung 
Chau. Storage of equipment, materials, chemical 
waste and general refuse as well as the drilling 
fluid recycling system should also be located in 
Cheung Chau. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

On-site Sorting, Reuse and Recycling    �    

7.6.9 5.1.9 All waste materials should be segregated into 
categories covering: 

� excavated materials suitable for public filling 
facilities;

� remaining C&D waste for landfill; 

� spent bentonite for public filling facilities 

� chemical waste; and 

� general refuse for landfill. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.10 5.1.10 Proper segregation and disposal of construction 
waste should be implemented. Separate containers 
should be provided for inert and non-inert wastes. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

7.6.11 5.1.11 The reuse of excavated materials within this Project 
should be adopted as far as practicable. The 
opportunity of reusing the material in other projects 
in Cheung Chau should also be explored. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during detailed 
design and 
construction

Detailed Design 
Engineer / 

Construction
Contractor

�� ��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.12 5.1.12 Sorting is important to recover materials for reuse 
and recycling. Specific area should be allocated for 
on-site sorting of C&D materials and to provide a 
temporary storage area for those sorted materials 
such as metals, concrete, timber, plastics, glass, 
excavated spoils, bricks / tiles and waste papers. If 
area is limited, all C&D materials should at least be 
sorted on-site into inert and non-inert component. 
Non-inert materials (C&D waste) such as bamboo, 
timber, vegetation, packaging waste and other 
organic materials should be reused and recycled 
wherever possible and disposed of to designated 
landfill only as a last resort. Inert materials (public 
fill) such as concrete, stone, clay, brick, soil, 
asphalt and the like should be separated and reuse 
in this or other projects (subject to approval by the 
relevant parties in accordance with the ETWB 
TCW No. 31/2004) before disposed of at a public 
filling facility operated by Civil Engineering and 
Development Department (CEDD). Steel and other 
metals should be recovered from demolition waste 
stream and recycled. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 31/2004 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

7.6.13 5.1.13 The reuse of inert materials such as soil, rock and 
broken concrete should be maximised.  Waste 
should be separated into fine, soft and hard 
materials.  With the use of a crusher coarse material 
can be crushed to make it suitable for use as fill 
material where fill is required in the works.  This 
minimises the use of imported material and 
maximises use of the C&D material produced.

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.14 5.1.14 Prior to export of material from the site, the 
potential for it to be reused should be assessed.  
Most C&D material can easily be reused with 
minimum processing. Waste separation methods 
should be followed to ensure that C&D waste is 
separated at source.  Suitable soft materials should 
be used for landscaping and grading of 
embankments. Fine material should be separated 
out and used as topsoil. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.15 5.1.15 The feasibility of using recycled aggregates in lieu 
of virgin materials should be rigorously considered 
during the detailed design and construction stages 
as stipulated in WBTC No. 12/2002 and ETWB 
TCW No. 24/2004. In general, recycled aggregates 
are suitable for use as fill materials in earthworks, 
road sub-base formation, and drainage works. 
Recycled aggregates can also be used in concrete 
(up to Grade 35) for mass concrete walls and other 
minor structures such as planter boxes, toe wall 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 24/2004 

WBTC No. 
12/2002
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

planters and pavement, etc. 

Site Clearance / Demolition Materials 

Excavated Materials 

       

7.6.16 5.1.16 All C&D materials should be sorted on-site into 
inert and non-inert components by the Contractor. 
Non inert materials (C&D waste) such as wood, 
glass and plastic should be reused and recycled 
before disposal to a designated landfill as a last 
resort (currently assume to be the WENT Landfill) 
via the Cheung Chau Refuse Transfer Station. Inert 
materials (public fill) should be reused on-site or in 
other projects approved by relevant parties in 
accordance with the ETWB TCW No. 31/2004 
before disposed of at public fill reception facilities. 
Steel and other metals if any should be recovered 
from C&D materials and recycled.  

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 31/2004 

7.6.17 5.1.17 Good quality reusable topsoil should be stockpiled 
for later landscaping works. Stockpiles should be 
less than 2 m in height, formed to a safe angle of 
repose and hydroseeded or covered with tarpaulin 
to prevent erosion during the rainy season and to 
minimise dust generation.

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.18 5.1.18 Control measures for temporary stockpiles on-site 
should be taken in order to minimize the noise, 

Waste reduction, reuse, 
recycling and proper 

All work sites /
during

Construction
Contractor

��  Waste Disposal 
Ordinance
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

generation of dust, pollution of water and visual 
impact. These measures include: 

� surface of stockpiled soil should be regularly 
wetted with water especially during dry 
season;

� disturbance of stockpiled soil should be 
minimized; 

� stockpiled soil should be properly covered with 
tarpaulin especially when heavy rain storms 
are predicted; 

� stockpiling areas should be enclosed where 
space is available; 

� stockpiling location should be away from the 
water bodies; and 

� an independent surface water drainage system 
equipped with silt traps should be installed at 
the stockpiling area. 

disposal of waste construction ETWB TCW No. 
19/2005

7.6.19 5.1.19 The identification of final disposal sites for C&D 
materials generated by the construction works will 
be considered during the detailed design stage of 
the Project when the volume and types of C&D 
materials can be more accurately estimated. The 
Public Fill Committee of CEDD should be 
consulted on designated outlets (e.g. public fill 
reception facility) for public fill, whilst EPD should 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 34/2002 

WBTC No. 
12/2000
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

be consulted on landfills for C&D waste. The 
public fill to be disposed to public fill reception 
facilities must consist entirely of inert construction 
materials. Disposal of C&D waste to landfill must 
not have more than 50% by weight of inert 
material. The C&D waste delivered for landfill 
disposal should contain no free water and the liquid 
content should not exceed 70% by weight. 

7.6.20 5.1.20 In order to avoid dust or odour impacts, any vehicle 
leaving a works area carrying C&D waste or public 
fill should have their load covered before leaving 
the construction site. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

WBTC No. 
19/2001

7.6.21 5.1.21 C&D materials should be disposed of at designated 
public fill reception facilities or landfills. Reuse of 
public fill materials at other construction projects is 
subject to the approval of the relevant project 
proponents, Engineer and/or other relevant 
authorities, such as LandsD, PlanD, etc. 
Furthermore, unauthorized disposal of C&D 
materials in particular on private agricultural land 
is prohibited and may be subject to relevant 
enforcement and regulating actions. The Contractor 
shall refer and strictly follow the trip-ticket system 
for the disposal of C&D materials as stipulated in 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 31/2004 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

the ETWB TCW No. 31/2004. 

Bentonite     �

7.6.22 5.1.22 Bentonite slurry used in the drilling works should 
be treated and recycled at the works area in Cheung 
Chau. Any bentonite that is not suitable for 
recycling should be suitably dewatered before 
disposed of at public fill reception facilities. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

WBTC No. 
19/2001

Chemical Waste        

7.6.23 5.1.23 Where the construction processes produce chemical 
waste, the Contractor must register with EPD as a 
chemical waste producer. Wastes classified as 
chemical wastes are listed in the Waste Disposal 
(Chemical Waste) (General) Regulation. These 
wastes are subject to stringent disposal routes. EPD 
requires information on the particulars of the waste 
generation processes including the types of waste 
produced, their location, quantities and generation 
rates. A nominated contact person must be 
registered with EPD. An updated list of licensed 
chemical waste collector can be obtained from 
EPD. 

Waste reduction, reuse, 
recycling and proper 
disposal of chemical 
waste

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
(Chemical Waste) 
(General)
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
Chemical Waste 

7.6.24 5.1.24 Storage, handling, transport and disposal of chemical Waste reduction, reuse, All work sites /  
during

Construction ��  Waste Disposal 
(Chemical Waste) 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

waste should be arranged in accordance with the Code 
of Practice on the Packaging, Labelling and Storage 
of Chemical Wastes published by EPD, and should be 
collected by a licensed chemical waste collector.  

recycling and proper 
disposal of chemical 
waste

construction Contractor (General) 
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
Chemical Waste 

7.6.25 5.1.25 Suitable containers should be used for specific 
types of chemical wastes, containers should be 
properly labelled (English and Chinese in 
accordance with instructions prescribed in 
Schedule 2 of the Regulations), resistance to 
corrosion, stored safely and closely secure. Stored 
volume should not be kept more than 450 liters 
unless the specification has been approved by the 
EPD. Storage area should be enclosed by three 
sides by a wall, partition of fence that is at least 2 
m height or height of tallest container with 
adequate ventilation and space. 

Waste reduction, reuse, 
recycling and proper 
disposal of chemical 
waste

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
(Chemical Waste) 
(General)
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
Chemical Waste 

7.6.26 5.1.26 Hard standing, impermeable surfaces draining via 
oil interceptors should be provided in works area 
compounds. Interceptors should be regularly 
emptied to prevent release of oils and grease into 
the surface water drainage system after accidental 
spillages. The interceptor should have a bypass to 
prevent flushing during periods of heavy rain. Oil 
and fuel bunkers should be bunded and/or enclosed 

Waste reduction, reuse, 
recycling and proper 
disposal of chemical 
waste

Work sites /  
During
construction

Construction
Contractor

��  Waste Disposal 
(Chemical Waste) 
(General)
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

on three sides to prevent discharge due to 
accidental spillages or breaches of tanks. Bunding 
should be of sufficient capacity to accommodate 
110% of the volume of the largest container or 20% 
of the total volume of waste, whichever is largest. 
Waste collected from any grease traps should be 
collected and disposed of by a licensed contractor. 

Chemical Waste 

7.6.27 5.1.27 Lubricants, waste oils and other chemical wastes 
are likely to be generated during the maintenance 
of vehicles and mechanical equipment. Used 
lubricants should be collected and stored in 
individual containers which are fully labelled in 
English and Chinese and stored in a designated 
secure place. If possible, such waste should be sent 
to oil recycling companies, and the empty oil 
drums collected by appropriate companies for reuse 
or refill. 

Waste reduction, reuse, 
recycling and proper 
disposal of chemical 
waste

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
(Chemical Waste) 
(General)
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
Chemical Waste 

7.6.28 5.1.28 The registered chemical waste producer (i.e. the 
contractor) has to arrange for the chemical waste to 
be collected by licensed collectors. The licensed 
collector should regularly take chemical waste to a 
licensed chemical waste treatment facility (such as 
the Chemical Waste Treatment Centre in Tsing Yi). 
A trip ticket system operates to control the 
movement of chemical wastes. 

Waste reduction, reuse, 
recycling and proper 
disposal of chemical 
waste

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
(Chemical Waste) 
(General)
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
Chemical Waste 
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Ref
EM&A

Ref
Recommended Mitigation Measures
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Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
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Guidelines

7.6.29 5.1.29 No lubricants, oils, solvents or paint products 
should be allowed to discharge into water courses, 
either by direct discharge, or as contaminants 
carried in surface water runoff from the 
construction site. 

Waste reduction, reuse, 
recycling and proper 
disposal of chemical 
waste

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
(Chemical Waste) 
(General)
Regulation

Code of Practice 
on the Packaging 
Labelling and 
Storage of 
Chemical Waste 

7.6.30 5.1.30 Chemical waste should be stored in the works 
compound at Cheung Chau, no chemical waste 
should be stored in the works site at Lantau. 

To minimize impacts on 
Lantau South Country 
Park 

The work site at 
Lantau /  during 
construction

Construction
Contractor

��  EIAO-TM 

7.6.31 5.1.31 The Contractor should prepare an Emergency 
Contingency Plan (spill response plan) for the 
Project to contain and remove accidental spillage of 
drilling fluids, chemicals and all hazardous 
materials on-site including fuels at short notice and 
to prevent or to minimize the quantities of 
contaminants from entering the nearby water 
bodies and affecting the sensitive habitats. Details 
of the requirements are presented in Chapter 3 of
the EIA.

To minimize impacts 
from accidental spillage 
of drilling fluids and 
chemicals on-site 

All work sites /
during
construction

Construction
Contractor

��  EIAO-TM 

General Works Waste        
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Implementation 
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Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Concrete Waste        

7.6.32 5.1.32 Dry concrete waste (considered as public fill) 
should be sorted out from the other wastes and 
recycled for reuse or sorted out for disposal at 
designated public filling facilities. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 33/2002 

Wooden Materials        

7.6.33 5.1.33 All wooden materials used on-site should be kept 
separate from other wastes to avoid damage and to 
facilitate reuse. Timber which cannot be reused 
should be sorted out from other waste and stored 
separately from all inert waste before being 
disposed of to landfill. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 33/2002 

7.6.34 5.1.34 Reusable steel or concrete panel shutters, fencing 
and hoarding and signboard should be used as a 
preferred alternative to items made of wood, to 
minimise wastage of wood. Attention should be 
paid to WBTC No. 19/2001 - Metallic Site 
Hoardings and Signboards to reduce the amount of 
timber used on construction sites. Metallic 
alternatives to timber are readily available and 
should be used rather than new timber.  Precast 
concrete units should be adopted wherever feasible 
to minimize the use of timber formwork. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 33/2002 
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Implementation 
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7.6.35 5.1.35 Only waste material need be taken to a landfill. It 
should be separated from recyclable wood and steel 
materials. As for all waste types these materials 
should be reused on-site or other approved sites 
before disposal is considered as an option.  
Disposal to landfill should only be considered as a 
final option.  Contractors are responsible for 
storage of re-useable materials on-site. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005, 33/2002 

Municipal Waste        

7.6.36 5.1.36 General refuse generated on-site should be stored 
in enclosed bins or skips and collected separately 
from other construction and chemical wastes and 
disposed of at designated landfill. A temporary 
refuse collection point should be set up by the 
contractor to facilitate the collection of refuse by 
licensed contractors. The removal of waste from 
the site should be arranged on a daily or at least on 
every second day by the Contractor to minimise 
any potential odour impacts, minimise the presence 
of pests, vermin and other scavengers and prevent 
unsightly accumulation of waste. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.37 5.1.37 For the works within Lantau South Country Park, the 
Contractor should ensure that all general refuse 
including food scraps and packaging materials 
generated by the workers are properly packed and 
removed from site daily at the end of each work shift. 

To minimize impacts on 
Lantau South Country 
Park 

The work site at 
Lantau /  during 
construction

Construction
Contractor

��  EIAO-TM 
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No refuse should be left in the works area at Lantau. 

7.6.38 5.1.38 The recyclable component of the municipal waste 
generated by the workforce, such as aluminium 
cans, paper and cleansed plastic containers should 
be separated from other waste. Provision and 
collection of recycling bins for different types of 
recyclable waste should be set up by the 
Contractor. The contractor should also be 
responsible for arranging recycling companies to 
collect these materials. 

Waste reduction, reuse, 
recycling and proper 
disposal of waste 

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

7.6.39 5.1.39 The burning of refuse on-site is prohibited under 
the Air Pollution Control Ordinance (APCO) 
(Cap.311).

Waste reduction, reuse, 
recycling and proper 
disposal of waste as 
well as air pollution 
control

All work sites /
during
construction

Construction
Contractor

��  Waste Disposal 
Ordinance

ETWB TCW No. 
19/2005

Air Pollution 
Control Ordinance 

Waste – Operation Phase 

  Nil     � �

*            D=Design, C=Construction, O=Operation
N/A Not applicable 
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Table A.5      Implementation Schedule of Construction Noise Mitigation Measures

Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Noise - Construction Phase 

Level 1 Mitigation – Use of Quiet Plant �

8.6.2 6.8.2 The quiet plant used in the construction noise 
calculation is shown in Table 8.4 and Appendix 
8.1 of the EIA. The Contractor can propose other 
suitable alternative equipment with similar or 
lower sound power level. 

To protect NSRs from 
noise during 
construction

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 

8.6.3 6.8.3 The use of quiet plant is considered to be the most 
effective ways of alleviating construction noise 
impact. The Contractor should use quiet plant with 
sound power level lower than that stipulated in the 
TM-GW as the Level 1 mitigation for construction 
noise.

To protect NSRs from 
noise during 
construction

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 

8.6.4 6.8.4 The use of mini or lower power rating equipment 
(e.g. mini excavator) should also be considered 
where practical. This technique would be feasible 
and practical at some locations given the limited 
space available for using large size construction 
equipment and the small scale works involved 
such as the land-based water main in Cheung 
Chau.

To protect NSRs from 
noise during 
construction

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

8.6.5 6.8.5 The Contractor should take note of ETWB TCW 
No. 19/2005 – Environmental Management on 
Construction Sites which sets out the policy and 
procedures requiring contractors to, among others, 
adopt Quality Powered Mechanical Equipment 
(QPME).

To protect NSRs from 
noise during 
construction

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 

ETWB TCW No. 
19/2005

8.6.6

Table
8.4

6.8.6

Table 6.4

A list of quiet powered mechanical equipment 
(PME) recommended for use during construction 
phase is tabulated in Table 8.4 of the EIA. 

To protect NSRs from 
noise during 
construction

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 

ETWB TCW No. 
19/2005

Level 2 Mitigation - Use of Temporary Noise 
Barriers 

    �

8.6.8 6.8.8 Since NSR 2 (as with most of the NSRs within the 
Project area) are typically low-rise village houses 

To protect NSRs from 
noise during 
construction

The proposed 
launching site at 
Cheung Chau as 

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

of not more than 3 storeys (NSR 1 is one storey), it 
would be effective to have noise screening 
structures or temporary noise barriers purposely-
built along the site boundary to provide additional 
protection to NSRs close to the construction site 
boundary. This could be in the form of purposely-
built site hoarding constructed from appropriate 
materials with a minimum superficial density of 7 
kg/m2. The noise barrier should have a vertical 
height of at least 4 m with a small cantilevered 
upper portion if necessary ensuring that the 
operating equipment can be shielded from the 
view of the NSRs. The temporary noise barrier 
should have no gaps or opening at joints. The 
Contractor should regularly inspect and maintain 
the noise barrier to ensure its effectiveness. 

shown in Figure 
8.2 of the EIA / 
during
construction

Technical
Memorandum on 

EIA Process 

8.6.9 6.8.9 For the construction works which have the 
potential to exceed the noise standards on nearby 
NSR and whose line of sight cannot be effectively 
blocked by the temporary noise barrier, movable 
(mobile) barriers should be provided. Movable 
barriers of at least 2.5 m height with a small 
cantilevered upper portion and skid footing can be 
located within a few meters of stationary plant 
(e.g. generator) and within about 5 m or more of a 
mobile equipment (e.g. excavator), such that the 
line of sight to the NSR is blocked by the barriers.

To protect NSRs from 
noise during 
construction

All works site for 
NSRs whose line 
of sight cannot be 
effectively 
blocked by the 
temporary noise 
barriers / during 
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

Good Site Practices    �

8.6.13 6.8.13 In general, potential construction noise impact can 
be minimised or avoided by imposing a 
combination of the following good site practices as 
mitigation measures: 

(a) Only well-maintained plant should be 
operated on-site and plant should be serviced 
regularly during the construction period. 

(b) Construction plant should be sited away 
from NSRs. 

(c) Machines and plant that may be in 
intermittent use should be shut down 
between works periods or should be throttled 
down to a minimum. 

(d) Equipment known to emit sound strongly in 
one direction should be orientated such that 
the noise is directed away from nearby 
NSRs. 

(e) Material stockpiles and other structures 
(such as site offices) should be effectively 
utilised to shield on-site construction 
activities.

(f) The Contractor shall devise, arrange 
methods of working and carrying out the 
works in such manner as to minimise noise 
impacts on the surrounding environment, 
and shall provide experienced personnel 
with suitable training to ensure that these 
measures are implemented properly. 

(g) In the event that new schools are built near 

To protect NSRs from 
noise during 
construction

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

the works area, the Contractor should 
minimize construction noise exposure to the 
schools (especially during examination 
periods). The Contractor should liaise with 
the school and the Examination Authority to 
ascertain the exact dates and times of all 
examination periods during the course of the 
contract and to avoid noisy activities during 
these periods. 

Public Relations Strategy     �

8.6.16 6.8.16 To maintain an effective communication channel 
with the public, a 24-hour hotline system should 
be established by the project office for the 
Contractor to receive any enquiry and complaint 
lodged by the public in respect of the Project. 
Upon receipt of enquiry / complaint, the 
Contractor (or its Environmental Team) should 
investigate the causes of the incident and take the 
appropriate action to rectify the situation. 
Periodic newsletters, information leaflets, notices 
or other means of communication should be 
provided to the affected villages, communities, 
and residents advising them the current progress, 
the schedule of works in future, the potential 
environmental impacts arising from the works 
and the corresponding mitigation measures. It is 
considered that such a close relation between the 
local communities and the project site office 
could ensure speedy resolution of any 

To promote good 
public relation and 
maintain effective 
communication
during construction 

All works site / 
during
construction

Project Office 
(Engineer) & 
Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 
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Implementation 
Stages*EIA

Ref
EM&A

Ref
Recommended Mitigation Measures

Objectives of the 
Recommended 

Measures and Main 
Concerns to addressed

Location / 
Timing

Implementation 
Agent

D C O

Relevant
Legislation & 

Guidelines

environmental non-compliance and maintain an 
environmental standard acceptable to the local 
communities during construction. 

8.6.19 6.8.17 All the above construction noise mitigation 
measures should be implemented by the 
Contractor during the construction phase of the 
works. The location of the temporary noise 
barriers (including any mobile barriers) should be 
further reviewed by the Contractor during the 
construction stage based on the latest 
construction programme and contemporary 
conditions, including any changes with respect to 
NSRs. The Contractor should design, construct, 
operate and maintain the mitigation measures 
throughout the construction stage and as required 
by the Engineer. Before commencement of the 
works, the Contractor should submit to the 
Engineer for approval (as part of their method 
statement) details of the mitigation measures to 
be employed under the works. The Contractor’s 
proposed mitigation measures should also be 
certified by the ET Leader and verified by the 
IEC to ensure the intended noise reduction 
effectiveness can be achieved. 

To protect NSRs from 
noise during 
construction and to 
ensure the Contractor 
will properly 
implement the 
mitigation measures 

All works site / 
during
construction

Construction
Contractor

�   Environmental 
Impact Assessment 

Ordinance

Technical
Memorandum on 

EIA Process 

*            D=Design, C=Construction, O=Operation
N/A         Not applicable 
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