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1.0 Introduction 

1.1 Background 

1.1.1 The Northern Link (NOL) (hereinafter referred to as “the Project”) is one of the seven railway 

schemes recommended to be taken under the Railway Development Strategy 2014 (“RDS-

2014”). The Project will be a heavy underground railway line with a route length of about 

10.7km between Kam Sheung Road (KSR) Station on the Tuen Ma Line (TML) and Kwu 

Tung (KTU) Station on the Lok Ma Chau Spur Line (LMCSL) of East Rail Line (EAL). The 

Project connects the EAL and the TML, forming a railway loop in the Northern New 

Territories.  

1.1.2 NOL Works Package 1 (hereinafter referred to as “this Works Contract”) will commence in 

2025 to enable the timely commencement of the subsequent tunnel construction of NOL 

Main Line. The Project involves diaphragm wall construction for Shui Mei Road Ancillary 

Building (SMA) and San Tam Road Temporary CLP 132/11KV Substation (STR). 

1.1.3 The Environmental Impact Assessment (EIA) Report (Register No.: AEIAR-259/2024) 

(hereinafter referred to as “the approved EIA Report”) for the Project was approved on 9 

February 2024 under the Environmental Impact Assessment Ordinance (EIAO). Following 

the approval of the EIA Report, an Environmental Permit (EP) was granted on 9 February 

2024 (EP No: EP-638/2024) for the construction and operation of the Project. 

1.1.4 According to Condition 2.13 of the EP-638/2024, the Permit Holder shall, no later than 2 

months before the commencement of any construction works for that part of the Project, 

deposit with the Director of Environmental Protection (DEP) 2 hard copies and 2 electronic 

copies of a Construction Noise Management Plan (CNMP). If there is any change to the 

construction noise mitigation measures and/or plant inventory in the CNMP, the Permit 

Holder shall, no later than 1 month before the implementation of any such change, deposit 

with the Director 2 hard copies and 2 electronic copies of an updated CNMP. 

1.1.5 This Construction Noise Management Plan (CNMP) has been prepared by the Contractor, 

China Road and Bridge Corporation. The CNMP shall identify the noise source inventory, 

assess the effectiveness of construction noise mitigation measures as recommended in the 

approved EIA Report (Register No. AEIAR-259/2024), and include an implementation 

schedule in table form to list out the mitigation measures to be implemented as well as the 

responsible party, location, timing, and environmental performance required for the 

implementation of the mitigation measures. 

1.1.6 Construction work of this Works Contract was commenced on 15 October 2025, and the 

CNMP covering construction activities for the period October 2025 to September 2026 was 

deposited accordingly. Pursuant to the latest Project Manager's Instruction from MTRCL, 

additional works have been included in this Works Contract, necessitating updates to the 

construction programme. This CNMP outlines the revised construction activities and 

corresponding noise management arrangements covering the period April 2026 to April 2027.   

1.2 Contract Details 

Contract Name: NOL Works Package 1 

Contract Number: 1635 

Contractor Name: China Road and Bridge Corporation 
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2.0 Construction Activities of Contract 1635

2.1.1 The major construction activities to be carried out under Contract 1635 are summarised in

Table 2.1, while the programme of each task is provided in Appendix A. The locations of

the works areas of Contract 1635 are shown in Appendix B.

Table 2.1 – Summary of Construction Activities

Working Area Construction Activities

SMA-1 Site Formation and Hoarding Erection
 General Site Works

Construction of the Diaphragm Wall (Phase 1 and Phase 2)

Construction of the Capping Beam

Pump Test and Curing and Cube Test

Construction of Lean Mix Wall

Construction of Barrette Wall

Block Grouting

Excavation

Excavation and Construction of Ring Beam

Plate Load Test and Earthing Mat

Construction of Base Slab

Installation of Gantry, Noise Enclosure, Staircase and Man Lift

Construction of Tympanum

SMA-2 Site Formation and Hoarding Erection

General Site Works

Construction of CLP Transformer Room

SMA-3 Site Formation and Hoarding Erection
 General Site Works

Bentonite Slurry Preparation

STR-1 Site Formation and Hoarding Erection

Diversion of Drainage

Drainage and Sewerage Works

Construction of Temporary Substation

Remarks: General site works include earthworks, tree removal, material loading and 

unloading, and other temporary structures subject to future design development, etc.

2.1.2 According to the construction programme in Appendix A, the construction activities would

be divided into various sub-tasks and would be conducted simultaneously within the period

from October 2025 to April 2027.The plant inventory for each construction task has been

verified by the Contractor of Contract 1635 and is shown in Appendix C1 and Appendix

C2.

The PME to be adopted in the construction period are summarised below:

• Aerial work platform, working height ≤ 13m

• Bar bender and cutter (electric)

• Bentonite slurry mixer

• Bentonite slurry pump

• Breaker, electric hand-held, 10kg < mass < 18kg

• Breaker, excavator mounted (hydraulic)

• Concrete lorry mixer

• Concrete pump, stationary/ lorry mounted

• Crane, mobile/ barge mounted (diesel)

• Diesel Cutter Base Machine

• Dump truck, with grab, 5.5 tonne < gross vehicle weight ≦ 38 tonne

• Drill rig, rotary type (diesel)

• Drill, hand-held (battery)

• Electric Chain Saw

• Excavator, wheeled/ tracked
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• Excavation Crane 

• Forklift, LPG, output power ≤ 32kW, speed ≤ 10km/hr 

• Generator, super silenced, 70 dB(A) at 7m 

• Grab Crane 

• Grout Mixer 

• Grout Pump 

• Lorry, with crane/grab, 5.5 tonne < gross vehicle weight ≦ 38 tonne 

• Piling, diaphragm wall, bentonite filtering plant 

• Poker, vibratory, hand-held 

• Road roller 

• Road sweeper 

• Saw, circular, wood 

• Slurry Plant with de-sander 

• Wastewater Treatment System 

• Water pump (electric) 

• Water pump, submersible (electric) 

• Welding Machine 

3.0 Construction Noise Criteria and Assessment Methodology 

3.1 Construction Noise Criteria 

3.1.1 The relevant legislation and associated guidance applicable to present the construction 

noise assessment include Environmental Impact Assessment Ordinance (EIAO) (Cap.499) 

and Noise Control Ordinance (NCO) (Cap.400). The EIAO and NCO provides the statutory 

framework for noise control in Hong Kong. The Noise Control Ordinance (NCO) enforces 

statutory controls on construction noise during restricted hours, whereas the Environmental 

Impact Assessment Ordinance (EIAO) establishes more stringent noise criteria for non-

restricted hours, aiming to enhance the overall acoustic environment and safeguard public 

amenity. 

3.1.2 Noise impacts generated by the construction of the Contract 1635 were reviewed in 

accordance with the noise criteria given in the Technical Memorandum on Environmental 

Impact Assessment Process (EIAO-TM).  The construction noise criteria during non-

restricted hours, i.e. 0700 to 1900 hours on weekdays not being a general holiday including 

Sunday, are presented in Table 3.1. 

3.1.3 Table 3.1 – Construction Noise Criteria during Non-Restricted Hours 

Use Daytime Noise Criteria 
Leq(30mins), dB(A) 

Domestic premises, temporary housing 
accommodation, hostels, convalescent homes, 

and homes for the aged 

75 

Places of public worship, courts of law, and 
hospitals and medical clinics 

70 

Educational Institution 70 

Educational Institution (during examinations) 65 

Note: The above standards apply to uses which rely on opened windows for ventilation and are assessed at 1m 

from the external façade 

3.1.4 During restricted hours, i.e. 1900 to 0700 hours or at any time on a general holiday including 

Sunday, construction noise is regulated through the Construction Noise Permit (CNP) 

system administered under the NCO. This system ensures that any construction work 

involving powered mechanical equipment during these sensitive periods—typically 

evenings, nights, and public holidays—is subject to strict control. A CNP is only granted after 

assessing the potential noise impact on nearby noise-sensitive receivers, such as residential 
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buildings, schools, or hospitals. The permit specifies allowable equipment, working hours, 

and noise mitigation measures, such as the use of quieter equipment, noise barriers, or 

enclosures, to minimize disturbance.  

3.2 Assessment Methodology 

3.2.1 Noise impacts were reviewed in accordance with the methodology given in the Technical 

Memorandum on Noise from Construction Work Other Than Percussive Piling (TM-GW) and 

Technical Memorandum on Noise from Construction Work in Designated Areas (DA-TM) 

under the NCO. 

3.2.2 No percussive piling will be conducted under Contract 1635 therefore the noise assessment 

is not required to be reviewed in accordance with the Technical Memorandum on Noise from 

Percussive Piling (PP-TM). 

3.2.3 Sound Power Levels (SWLs) of the equipment are referred to Table 3 of “Technical 

Memorandum on Noise from Construction Work Other Than Percussive Piling” (TM-GW) 

and "Sound power levels of other commonly used Powered Mechanical Equipment" 

(OCUPME) published by EPD. Where no relevant SWL to be found in the TM-GW and 

OCUPME, reference is made to information of Quieter Construction Methods or the relevant 

product catalogue. The SWL of Powered Mechanical Equipment (PME) as adopted in the 

construction noise assessment is presented in Appendix D. The catalogues and SWL 

measurement result of PME referenced is provided in Appendix D1 to Appendix D6. 

3.2.4 It is assumed that all PME items required for a particular construction activity would be 

located at the notional source position which is a position mid-way between the approximate 

geographical centre of each construction work area and its boundary nearest to the Noise 

Sensitive Receiver (NSR). 

3.2.5 In addition, PME items have been grouped according to discrete construction task. The 

objective is to identify the worst-case scenario representing those items of PME that would 

be in use concurrently at any given time. The sound pressure level at each representative 

NSR has been calculated based on the number of PME operating simultaneously and the 

separation distance between the notional source position and the NSR. If there are 

concurrent construction activities, the noise levels at representative NSRs have been 

predicted by adding up the predicted sound pressure levels contributed by all concurrent 

construction tasks. 

3.2.6 Based on latest construction programme, no concurrent construction activities will be 

conducted during the construction period of this works contract.  

4.0 Noise Sensitive Receiver  

4.1.1 In accordance with the approved EIA Report, the study area is defined as the area within 

300m from the boundary of the works of the Project. Within the study area, the noise 

assessment point (NAP) for representative NSRs for construction works of the Project in the 

approved EIA Report are summarized in Table 4.1.  The location of the representative NSR 

is shown in Appendix B, while description of the representative NSR is presented in Table 

4.1. 

4.1.2 According to EIA Report Figure C1603/C/NOL/ACM/M52/333, there is a proposed school 

site in the Park Yoho Phase 3 Development (planned NSR PN13b), which is located adjacent 

to the Shui Mei Road work site. In February 2026, a site inspection revealed that this 

proposed school has not yet been established, and the Contractor has been reminded to 

remain aware of its status. 
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Table 4.1 – Summary of Representative Noise Sensitive Receiver and Noise Criteria 

NAP ID NSR Description Uses 
Noise Criteria, Leq 

(30mins), dB(A) 

SMR-E1 Tower 8B, Park Yoho Residential 75 

SMR-E2 Tower 1A, Park Yoho Residential 75 

5.0 Construction Noise Impact Assessment 

5.1 Construction Noise Impact Assessment Results (Unmitigated) 

5.1.1 The predicted noise levels (PNL) at the representative NSRs from construction works of 

Contract 1635 before implementation of noise mitigation measures, are detailed in 

Appendix E1 and summarised in Table 5.1 below. 

Table 5.1 – Summary of Predicted Noise Levels at Representative NSRs (Unmitigated) 

NAP ID Description Uses Noise Criteria, 

Leq (30mins), 

dB(A) 

Maximum PNL 

(unmitigated), 

dB(A) 

Noise 

Exceedance, 

dB(A) 

SMR-E1 
Tower 8B, Park 

Yoho 
Residential 75 87 12 

SMR-E2 
Tower 1A, Park 

Yoho 
Residential 75 73 0 

 

5.2 Noise Mitigation Measures 

5.2.1 Based on the assessment results in Table 5.1, noise exceedance is predicted at SMR-E1. 

Noise mitigation measures shall be adopted and proposed as follow. 

1) Use of Quality Powered Mechanical Equipment (QPME) and quieter equipment/ model 

of PME 

The use of QPME associated with the construction works is made referenced to the 

recommendations in the approved EIA report. The summary of typical QPME to be adopted 

are provided in Table 5.2 

Table 5.2 – Summary of SWL of QPME adopted for Noise Mitigation 

QPME QPME Reference Number Brand Model Number SWL, dB(A) 

Generator EPD-14177 DENYO DCA-220LSIE2 94 

Crane, mobile EPD-13966 SANY SCC1500A-8 103 

Excavator, 
wheel/ tracked 

EPD-12648 KOBELCO SK135SR-7 95 

Excavator, 
wheel/ tracked 

EPD-15767 HITACHI ZX225US-7 99 

Excavator, 
wheel/ tracked 

EPD-16573 SUMITOMO SH490LHD-6 103 

Hand-held 
Percussive 

Breaker 
EPD-12553 HILTI TE 1000-AVR 99 

Road roller EPD-15944 HITACHI CP220-3 97 

 



 Contract 1635 –  

NOL Works Package 1 

Construction Noise Management Plan 
(March 2026) 

 

6 
 

Another QPME/ PME with the same or lower SWL will be adopted when more than one item 

is needed or when the stated equipment model is not available to contractor at specific time 

periods.   

Quieter equipment or model of PME will be adopted. The equipment and models of PME to 

be adopted are summarized in Table 5.3. 

 

Table 5.3 – Summary of Quieter Equipment / Model of PME to be Adopted  

PME SWL Reference 

Quieter 

equipment/ 

models to be 

adopted 

SWL of quieter 

equipment/ 

models 

Noise Reduction, dB(A) 

Concrete Lorry 
Mixer 

109 dB(A) 
(CNP 044) 

Euro V/ VI 
concrete lorry 
mixer 

103 dB(A)[1] 6 dB(A) 

Lorry with crane, 
5.5 tonne <gross 
vehicle weight ≤ 
38 tonne 

105 dB(A) 
(OCUPME) 

Euro V/ VI crane 
lorry 

97dB(A)[2] 8 dB(A) 

Dump truck, with 
grab, 5.5 tonne 
< gross vehicle 
weight < 38 
tonne 

105 dB(A) 
(OCUPME) 

Euro V/ VI dump 
trucks 

100 dB(A)[2] 5 dB(A) 

Note:  

[1]    Reference to the sound power levels of other commonly used PME (OCUPME) recently published by the EPD, a 
concrete lorry mixer with a gross vehicle weight of ≤ 30 tonnes and a mixing drum rotation rate of ≤ 10 rpm has a 
sound power level (SWL) of 103 dB(A). To verify actual site operation, a site measurement was conducted on a Euro V 
concrete lorry mixer, with details of the SWL measurement provided in Appendix D6. For conservativeness, the higher 
SWL value of 103 dB(A) stated in OCUPME is adopted as the reference. The Contractor shall coordinate with the 
concrete plant to ensure that excessively noisy models are not permitted to enter the site area. 

[2]   Based on on-site noise measurement, lower SWL was achieved with the use of Euro V/VI crane lorry / dump truck. The 
details of the SWL measurement of Euro V/VI crane lorry and dump truck are provided in Appendix D4 and D5 
respectively. The Contractor shall coordinate with provider to avoid noisy models entering the site area. 

2) Use of Quieter Construction Methods (QCM) 

Rubber Head Poker Vibrator will be adopted during concrete compacting of road works in 

place of conventional vibratory poker where appropriate and practicable throughout the 

construction period. 

The use of hydraulic crusher/splitter was explored but deemed impractical due to material 

hardness and equipment efficiency, as these methods are ineffective against extremely hard 

materials such as granite and reinforced concrete. Therefore, the use of hydraulic crusher/ 

splitter is considered not feasible. 

3) Use of Temporary Movable Noise Barrier, Noise Enclosure, Noise Insulating Fabric and 

Soundproof Hammer Bracket 

a) Breaker Hammer Bracket 

Quieter equipment models are adopted in the construction processes, installation of Breaker 

Hammer Bracket provides a significant noise reduction by enclosing main body and chisel 

of hydraulic breaker with custom-designed acoustic jacket with surface density of 4kg/m2 

and application of tuned mass damper. Based on noise measurement conducted at A16 

station site on 9 September 2025, noise reduction of 15 dB(A) was achieved with the use of 

purpose-built barrier on top of Breaker Hammer Bracket. The summary of the measurement 

is provided in Appendix G1.  

b) Noise Insulating Fabric 
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Noise Insulating Fabric will be installed for PME such as diesel cutter base machine and 

bentonite filter plant and the fabric should be lapped such that there will be no openings or 

gaps on the joints, with reference to MTRC Contract C4420 Tsim Sha Tsui Modification 

Noise Assessment Report for Variation of Environmental Permit (July 2003), a noise 

reduction of 10 dB(A) is assumed by application of fabric.  

c) Movable Noise Barrier 

Movable noise barriers will be utilized to alleviate the noise impact to the affected NSRs. The 

following types of noise barriers are planned to be provided in the construction processes in 

the construction period.  

The height of movable noise barrier for movable PME at SMA-1, SMA-2 and SMA-3 will be 

2-4m high subject to site constraints of limited site area and safety consideration. The noise 

barrier should screen the major noise source of PME from the NSRs. 5 dB(A) noise reduction 

to movable PME is assumed with installation of movable noise barrier.  

Absorptive panels with a Noise Reduction Coefficient (NRC) of 0.85 and a Sound 

Transmission Class (STC) rating of 23 will be adopted for the movable noise barrier. For 

PME such as generators, grout pumps and bentonite slurry pumps, either these absorptive 

panels or an alternative barrier with a minimum STC rating of 22 may be deployed, subject 

to prevailing site conditions, as both options provide comparable acoustic performance. 

Gaps and openings at joints in the barrier material should be avoided. The barrier should 

also be long enough to minimize the degradation caused by the diffraction along the short 

edges. 10 dB(A) noise reduction to movable PME is assumed with installation of noise barrier 

for PME at fixed location. The technical specification of the noise barrier is provided in 

Appendix G.  

4) Good Site Practice 

Although the noise mitigation effects are not easily quantifiable and the benefits may vary 

with site conditions and operating conditions, good site practices should be implemented. 

The site practices listed below should be followed during the construction works of Contract 

1635: 

• Only well-maintained plant should be operated on-site and plant should be serviced 
regularly throughout the construction period;  

• Machines and plant (such as trucks) that may be in intermittent use should be shut 
down between work periods or should be throttled down to a minimum; 

• Plant known to emit noise strongly in one direction should, wherever possible, be 
orientated so that the noise is directed away from the nearby NSRs;  

• Silencers or mufflers on construction equipment should be utilised and should be 
properly maintained; 

• Mobile plant, if any, should be sited as far from NSRs as possible; 

• Material stockpiles and other structures should be effectively utilised, wherever 
practicable, in screening noise from on-site construction activities. 

• Noise monitoring at selected NSRs should be conducted as far as practicable. 

 

5.3 Construction Noise Impact Assessment Results After Implementation of Mitigation 

Measures (Mitigated) 

5.3.1 With assumption of above noise mitigation measures, the mitigated predicted noise levels 

(PNL) at NSRs, with consideration of cumulative impact with concurrent project, is 

summarised in Table 5.4 below. The noise assessment calculation is detailed in Appendix 

E2. 
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Table 5.4 – Summary of Predicted Noise Levels at Representative NSRs (Mitigated) 

NAP ID Description Uses Noise Criteria, 

Leq (30mins), 

dB(A) 

Maximum PNL 

(mitigated), 

dB(A) 

Noise 

Exceedance, 

dB(A) 

SMR-E1 
Tower 8B, Park 

Yoho 
Residential 75 75 0 

SMR-E2 
Tower 1A, Park 

Yoho 
Residential 75 66 0 

 

5.3.2 From the predicted result in Table 5.4, the predicted noise levels at all NSRs throughout the 

construction period are below the noise criteria. Therefore, no further mitigation measures 

are recommended. 

6.0 Implementation of CNMP 

6.1.1 The implementation schedule of noise mitigation measures in the EIA report, EM&A manual 

and this CNMP are summarized in Appendix F.  

6.1.2 All the mitigation measures in the CNMP will be implemented by the Contractor, China Road 

and Bridge Corporation. 

7.0 Conclusion 

7.1.1 This CNMP has assessed the noise impact at representative NSRs within 300m of the work 

site as identified in the EIA, based on the latest information of construction works schedule 

and plant inventory. Practical noise mitigation measures were planned based on the 

assessment results. With the implementation of the planned noise mitigation measures, the 

daytime construction noise criteria are expected to be met. The Contractor shall implement 

mitigation measures in this CNMP in accordance with the implementation schedule. 
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Appendix A: Construction Programme 
 

  



Start Finish O N D J F M A M J J A S O N D J F M A M J J A S O N D

Shui Mei Road Ancillary Building
SMA-1

Site Formation and Hoarding Erection SMA-1 SMA-1-1 1 3 Y Y Y

General Site Works SMA-1 SMA-1-2 4 19 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Construction of the Diaphragm Wall (Phase 1) SMA-1 SMA-1-3 1 4 Y Y Y Y

Construction of the Diaphragm Wall (Phase 2) SMA-1 SMA-1-4 5 6 Y Y

Construction of the Capping Beam SMA-1 SMA-1-5 6 8 Y Y Y

Pump Test and Curing and Cube Test SMA-1 SMA-1-6 7 9 Y Y Y

Construction of Lean Mix Wall SMA-1 SMA-1-7 7 11 Y Y Y Y Y

Construction of Barrette Wall SMA-1 SMA-1-8 7 10 Y Y Y Y

Block Grouting SMA-1 SMA-1-9 9 12 Y Y Y Y

Excavation SMA-1 SMA-1-10 11 11 Y

Excavation and Construction of Ring Beam SMA-1 SMA-1-11 12 15 Y Y Y Y

Plate Load Test and Earthing Mat SMA-1 SMA-1-12 15 16 Y Y

Construction of Base Slab SMA-1 SMA-1-13 16 18 Y Y Y

Installation of Gantry, Noise Enclosure, Staircase and Man Lift SMA-1 SMA-1-14 16 19 Y Y Y Y

Construction of Tympanum SMA-1 SMA-1-15 18 19 Y Y

SMA-2
Site Formation and Hoarding Erection SMA-2 SMA-2-1 1 3 Y Y Y

General Site Works SMA-2 SMA-2-2 4 19 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Construction of CLP Transformer Room SMA-2 SMA-2-3 11 16 Y Y Y Y Y Y

SMA-3
Site Formation and Hoarding Erection SMA-3 SMA-3-1 1 3 Y Y Y

General Site Works SMA-3 SMA-3-2 4 19 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Bentonite Slurry Preparation SMA-3 SMA-3-3 1 11 Y Y Y Y Y Y Y Y Y Y Y

San Tam Road Temporary CLP 132/11KV Substation
STR-1

Site Formation and Hoarding Erection STR-1 STR-1-1 1 6 Y Y Y Y Y Y

Diversion of Drainage STR-1 STR-1-2 1 6 Y Y Y Y Y Y

Drainage and Sewerage Works STR-1 STR-1-3 7 12 Y Y Y Y Y Y

Construction of Temporary Substation STR-1 STR-1-4 4 12 Y Y Y Y Y Y Y Y Y

20272026
Work Zone

Month
Activity Index

2025
Activity Name
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Appendix B: Locations of Works Areas and 

Representative Noise Sensitive Receiver 
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Source: Web-CNMP web-cnmp.epd.gov.hk
JOB NO.

CHECK DRAWN

SCALE Figure no. REV

Contract 1635 NOL Works Package 1

Construction Noise Management Plan JCHL ECCW
Locations of Works Areas and 

Representative Noise Sensitive Receiver App B.1 -

Legend

Site Boundary

300m Assessment Boundary
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Source: CONTRACT 1635 - 1635/T/000/PLD/P07/001
JOB NO.

CHECK DRAWN

SCALE Figure no. REV

Contract 1635 NOL Works Package 1

Construction Noise Management Plan JCHL ECCW
Locations of Works Areas and 

Representative Noise Sensitive Receiver App B.2 -
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Source: Web-CNMP web-cnmp.epd.gov.hk
JOB NO.

CHECK DRAWN

SCALE Figure no. REV

Contract 1635 NOL Works Package 1

Construction Noise Management Plan JCHL ECCW
Locations of Works Areas and 

Representative Noise Sensitive Receiver App B.3 -

Legend

Site Boundary

300m Assessment Boundary
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Source: CONTRACT 1635 - 1635/T/000/PLD/P07/002
JOB NO.

CHECK DRAWN

SCALE Figure no. REV

Contract 1635 NOL Works Package 1

Construction Noise Management Plan JCHL ECCW
Locations of Works Areas and 

Representative Noise Sensitive Receiver App B.4 -



SMA-1 SMA-2 SMA-3 STR-1

SMR-E1 38 38 86
SMR-E2 170

Note:
(1) Cell in blank means the NSR is more than 300m from the boundary of work zone

NAP ID.
Distance to Notional Sources
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Appendix C1: Schedule of Plant Inventory 

(unmitigated) 
 

 



Location
Work 
Zone

Activity 
Index

 Reference Code Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

Shui Mei Road Ancillary Building SMA-1 SMA-1-2 General Site Works 112

Group A (General Site Plant)
Group A1

CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 112

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 104

Shui Mei Road Ancillary Building SMA-1 SMA-1-5 Construction of the Capping Beam 120

Group A (Construction of the Capping Beam)
Group A1

CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 112
CNP 170 Poker, vibratory, hand-held 2 50% 113 113
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 116

Group A2
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 112
CNP 170 Poker, vibratory, hand-held 2 50% 113 113
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 116

Group B (Rock Breaking)
CNP 028 Breaker, excavator mounted (hydraulic) 1 50% 122 119
CNP 081 Excavator, wheeled/tracked 1 80% 112 111 120

Group C (Drilling works and pumping test)
Group C1



Location
Work 
Zone

Activity 
Index

 Reference Code Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
OCUPME Drill rig, rotary type (diesel) 2 50% 110 110
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 113

Group C2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
OCUPME Drill rig, rotary type (diesel) 2 50% 110 110
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 113

Shui Mei Road Ancillary Building SMA-1 SMA-1-6 Pump Test and Curing and Cube Test 113

Group A (Pump Test)
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 10 100% 88 98 101

Group B (Curing and Cube Test)
Group B1 (Timber formwork and rebar fixing)

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Welding Machine 1 100% 80 80 111

Group B2 (Timber formwork and rebar fixing)
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Welding Machine 1 100% 80 80 111

Group B2 (Concreting)
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 170 Poker, vibratory, hand-held 1 50% 113 110 113

Shui Mei Road Ancillary Building SMA-1 SMA-1-7 Construction of Lean Mix Wall 116

Group A (Construction of Lean Mix Guide Wall)
Group A1

CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 2 80% 112 114
CNP 170 Poker, vibratory, hand-held 1 50% 113 110
CNP 281 Water pump (electric) 1 100% 88 88 116

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98



Location
Work 
Zone

Activity 
Index

 Reference Code Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 2 80% 112 114
CNP 170 Poker, vibratory, hand-held 1 50% 113 110
CNP 281 Water pump (electric) 1 100% 88 88 116

Group B (Construction of Lean Mix Wall)
Group B1

OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 109
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 106
OCUPME Welding Machine 1 100% 80 80 114

Group B2
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 109
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 106
OCUPME Welding Machine 1 100% 80 80 114

Group B3
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 2 50% 105 105
CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 109
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 6 Excavation Crane 1 50% 109 106
Ref 7 Grab Crane 1 50% 109 106

OCUPME Welding Machine 1 100% 80 80 115

Shui Mei Road Ancillary Building SMA-1 SMA-1-8 Construction of Barrette Wall 116

Group A (Construction of Barrette Guide Wall)
Group A1

CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109



Location
Work 
Zone

Activity 
Index

 Reference Code Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

CNP 081 Excavator, wheeled/tracked 2 80% 112 114
CNP 170 Poker, vibratory, hand-held 1 50% 113 110
CNP 281 Water pump (electric) 1 100% 88 88 116

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 2 80% 112 114
CNP 170 Poker, vibratory, hand-held 1 50% 113 110
CNP 281 Water pump (electric) 1 100% 88 88 116

Group B (Construction of Barrette Wall)
Group B1

OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 109
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 106
OCUPME Welding Machine 1 100% 80 80 114

Group B2
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 109
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 106
OCUPME Welding Machine 1 100% 80 80 114

Group B3
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 2 50% 105 105
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 109
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 6 Excavation Crane 1 50% 109 106
Ref 7 Grab Crane 1 50% 109 106



Location
Work 
Zone

Activity 
Index

 Reference Code Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

OCUPME Welding Machine 1 100% 80 80 115

Shui Mei Road Ancillary Building SMA-1 SMA-1-9 Block Grouting 112

OCUPME Drill rig, rotary type (diesel) 2 50% 110 110
OCUPME Grout Mixer 2 100% 90 93
OCUPME Grout Pump 2 100% 105 108 112

Shui Mei Road Ancillary Building SMA-1 SMA-1-10 Excavation 115

Group A (Excavation by excavators)
CNP 081 Excavator, wheeled/tracked 2 80% 112 114
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 6 50% 105 110 115

Shui Mei Road Ancillary Building SMA-1 SMA-1-11 Excavation and Construction of Ring Beam 116

Group A (Excavation)
Group A1 (Excavation by excavators)

CNP 081 Excavator, wheeled/tracked 2 80% 112 114
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 6 50% 105 110 115

Group A2 (Excavation by telescopic excavators)
CNP 081 Excavator, wheeled/tracked 2 80% 112 114
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 6 50% 105 110 115

Group B (Construction of Ring Beam)
Group B1

CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 112
CNP 170 Poker, vibratory, hand-held 2 50% 113 113
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 116

Group B2
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 112
CNP 170 Poker, vibratory, hand-held 2 50% 113 113
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 116

Shui Mei Road Ancillary Building SMA-1 SMA-1-12 Plate Load Test and Earthing Mat 114

CNP 081 Excavator, wheeled/tracked 2 80% 112 114 114

Shui Mei Road Ancillary Building SMA-1 SMA-1-13 Construction of Base Slab 116

Group A
Group A1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
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Index
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No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Welding Machine 1 100% 80 80 111

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Welding Machine 1 100% 80 80 111

Group B
CNP 044 Concrete lorry mixer 2 50% 109 109
CNP 047 Concrete pump, stationary/ lorry mounted 2 50% 109 109
CNP 170 Poker, vibratory, hand-held 2 50% 113 113 116

Shui Mei Road Ancillary Building SMA-1 SMA-1-14 Installation of Gantry, Noise Enclosure, Staircase and Man Lift 114

Group A
CNP 048 Crane, mobile/barge mounted (diesel) 3 50% 112 114
OCUPME Aerial work platform, working height ≤ 13m 5 50% 95 99
OCUPME Welding Machine 5 100% 80 87 114

Group B
CNP 048 Crane, mobile/barge mounted (diesel) 3 50% 112 114
OCUPME Aerial work platform, working height ≤ 13m 5 50% 95 99
OCUPME Welding Machine 5 100% 80 87 114

Shui Mei Road Ancillary Building SMA-1 SMA-1-15 Construction of Tympanum 116

Group A
Group A1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Welding Machine 1 100% 80 80 111

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Welding Machine 1 100% 80 80 111

Group B
CNP 044 Concrete lorry mixer 2 50% 109 109
CNP 047 Concrete pump, stationary/ lorry mounted 2 50% 109 109
CNP 170 Poker, vibratory, hand-held 2 50% 113 113 116

Shui Mei Road Ancillary Building SMA-2 SMA-2-2 General Site Works 112

Group A(General Site Plant)
Group A1

CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88



Location
Work 
Zone

Activity 
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dB(A)
SWL, dB(A)

Total SWL, 
dB(A)

Max SWL, 
dB(A)

OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 112

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 104

Shui Mei Road Ancillary Building SMA-2 SMA-2-3 Construction of CLP Transformer Room 113

Group A (Timber formwork and rebar fixing)
Group A1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Drill, hand-held (battery) 2 50% 89 89
OCUPME Welding Machine 1 100% 80 80 111

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 106
OCUPME Drill, hand-held (battery) 2 50% 89 89
OCUPME Welding Machine 1 100% 80 80 111

Group B (Concreting)
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 170 Poker, vibratory, hand-held 1 50% 113 110 113

Shui Mei Road Ancillary Building SMA-3 SMA-3-2 General Site Works 113

Group A(General Site Plant)
Group A1

CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 112

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 112
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CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 113

Group A3
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 112
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 95
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 100
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 113

Shui Mei Road Ancillary Building SMA-3 SMA-3-3 Bentonite Slurry Preparation 118

Group A(Bentonite Slurry Preparation)
Group A1

CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 162 Piling, diaphragm wall, bentonite filter plant 1 60% 105 103
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 5 100% 85 92
OCUPME Grout Mixer (Reference for Bentonite slurry mixer) 1 100% 90 90
OCUPME Grout Pump (Reference for Bentonite slurry pump) 5 100% 105 112
OCUPME Forklift, LPG, output power ≤ 32kW, speed ≤ 10km/hr 1 50% 104 101
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Welding Machine 1 100% 80 80
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 3 Slurry Plant with de-sander 2 60% 110 111 118
Group A2

CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 1 80% 112 111
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 162 Piling, diaphragm wall, bentonite filter plant 1 60% 105 103
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 5 100% 85 92
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OCUPME Grout Mixer (Reference for Bentonite slurry mixer) 1 100% 90 90
OCUPME Grout Pump (Reference for Bentonite slurry pump) 5 100% 105 112
OCUPME Forklift, LPG, output power ≤ 32kW, speed ≤ 10km/hr 1 50% 104 101
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 102
OCUPME Welding Machine 1 100% 80 80
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 3 Slurry Plant with de-sander 2 60% 110 111 118
San Tam Road Temporary CLP 
132/11KV Substation

STR-1 STR-1-3 Drainage and Sewerage Works 119

Group A (Drainage and Sewerage Works)
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 081 Excavator, wheeled/tracked 2 80% 112 114
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 044 Concrete lorry mixer 1 50% 109 106
CNP 170 Poker, vibratory, hand-held 3 50% 113 115
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 5 100% 85 92
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 3 50% 105 107
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 2 50% 105 105

Ref 1 Electric Chain Saw 1 50% 102 99
OCUPME Welding Machine 1 100% 80 80 119

San Tam Road Temporary CLP 
132/11KV Substation

STR-1 STR-1-4 Construction of Temporary Substation 121

Group A (Foundation and Superstructure)
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 3 50% 105 107
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 4 50% 105 108
CNP 021 Bar bender and cutter (electric) 4 60% 90 94
CNP 044 Concrete lorry mixer 4 50% 109 112
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 3 80% 112 116
CNP 103 Generator, super silenced, 70 dB(A) at 7m 4 100% 95 101
CNP 170 Poker, vibratory, hand-held 4 50% 113 116
CNP 185 Road Roller 1 50% 108 105
CNP 281 Water pump (electric) 8 100% 88 97
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 2 100% 83 86
OCUPME Welding Machine 4 100% 80 86 121

[1] Only 1 group of PME will be operated at the same time. Maximum of sub-SWL is adopted as conservative approach.
[2] The plant inventory, the QMPE list of specified model/series and the quieter crane lorries / dump trucks/concrete lorry mixers were confirmed by the contractor
[3] Since only a short section of the concrete-paved road at SMA will be swept by the road sweeper, utilization rate of 20% is assumed for the road sweeper for each zone.
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Appendix C2: Schedule of Plant Inventory (mitigated) 
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Shui Mei Road Ancillary Building SMA-1 SMA-1-2 General Site Works 101

Group A (General Site Plant)
Group A1

CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 94
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 101

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 101

Shui Mei Road Ancillary Building SMA-1 SMA-1-5 Construction of the Capping Beam 106

Group A (Construction of the Capping Beam)
Group A1

CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 QPME-EPD-13966 103 -9 103
CNP 170 Poker, vibratory, hand-held 2 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 Movable Noise Barrier -5 97
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 106

Group A2
CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 Noise Insulating Fabric -10 102
CNP 170 Poker, vibratory, hand-held 2 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 Movable Noise Barrier -5 97
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 106

Group B (Rock Breaking)
CNP 028 Breaker, excavator mounted (hydraulic) 1 50% 122 Breaker Hammer Bracket + Barrier -15 104
CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94 104

Group C (Drilling works and pumping test)
Group C1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
OCUPME Drill rig, rotary type (diesel) 2 50% 110 Movable Noise Barrier -5 105
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 106

Group C2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
OCUPME Drill rig, rotary type (diesel) 2 50% 110 Movable Noise Barrier -5 105
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 106

Shui Mei Road Ancillary Building SMA-1 SMA-1-6 Pump Test and Curing and Cube Test 102

Group A (Pump Test)
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 10 100% 88 98 98

Group B (Curing and Cube Test)
Group B1 (Timber formwork and rebar fixing)

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Welding Machine 1 100% 80 80 102

Group B2 (Timber formwork and rebar fixing)
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Welding Machine 1 100% 80 80 101

Group B2 (Concreting)
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CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 170 Poker, vibratory, hand-held 1 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 Movable Noise Barrier -5 94 102

Shui Mei Road Ancillary Building SMA-1 SMA-1-7 Construction of Lean Mix Wall 105

Group A (Construction of Lean Mix Guide Wall)
Group A1

CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97
CNP 170 Poker, vibratory, hand-held 1 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 99
CNP 281 Water pump (electric) 1 100% 88 88 104

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97
CNP 170 Poker, vibratory, hand-held 1 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 99
CNP 281 Water pump (electric) 1 100% 88 88 104

Group B (Construction of Lean Mix Wall)
Group B1

OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 Noise Insulating Fabric -10 99
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 Noise Insulating Fabric -10 96
OCUPME Welding Machine 1 100% 80 80 105

Group B2
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 Noise Insulating Fabric -10 99
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 Noise Insulating Fabric -10 96
OCUPME Welding Machine 1 100% 80 80 105

Group B3
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 2 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 100
CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 Noise Insulating Fabric -10 99
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 6 Excavation Crane 1 50% 109 Noise Insulating Fabric -10 96
Ref 7 Grab Crane 1 50% 109 Noise Insulating Fabric -10 96

OCUPME Welding Machine 1 100% 80 80 105

Shui Mei Road Ancillary Building SMA-1 SMA-1-8 Construction of Barrette Wall 105

Group A (Construction of Barrette Guide Wall)
Group A1

CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97
CNP 170 Poker, vibratory, hand-held 1 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 99
CNP 281 Water pump (electric) 1 100% 88 88 104

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97
CNP 170 Poker, vibratory, hand-held 1 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 99
CNP 281 Water pump (electric) 1 100% 88 88 104

Group B (Construction of Barrette Wall)
Group B1

OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 2 100% 88 91
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CNP 283 Water pump, submersible (electric) 2 100% 85 88
Ref 4 Diesel Cutter Base Machine 1 50% 112 Noise Insulating Fabric -10 99

OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 Noise Insulating Fabric -10 96
OCUPME Welding Machine 1 100% 80 80 105

Group B2
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 Noise Insulating Fabric -10 99
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 7 Grab Crane 1 50% 109 Noise Insulating Fabric -10 96
OCUPME Welding Machine 1 100% 80 80 105

Group B3
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 2 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 100
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 2 100% 88 91
CNP 283 Water pump, submersible (electric) 2 100% 85 88

Ref 4 Diesel Cutter Base Machine 1 50% 112 Noise Insulating Fabric -10 99
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 6 Excavation Crane 1 50% 109 Noise Insulating Fabric -10 96
Ref 7 Grab Crane 1 50% 109 Noise Insulating Fabric -10 96

OCUPME Welding Machine 1 100% 80 80 105

Shui Mei Road Ancillary Building SMA-1 SMA-1-9 Block Grouting 106

OCUPME Drill rig, rotary type (diesel) 2 50% 110 Movable Noise Barrier -5 105
OCUPME Grout Mixer 2 100% 90 93
OCUPME Grout Pump 2 100% 105 Movable Noise Barrier (PME with fixed location) -10 98 106

Shui Mei Road Ancillary Building SMA-1 SMA-1-10 Excavation 105

Group A (Excavation by excavators)
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 6 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 105 105

Shui Mei Road Ancillary Building SMA-1 SMA-1-11 Excavation and Construction of Ring Beam 108

Group A (Excavation)
Group A1 (Excavation by excavators)

CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 6 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 105 105

Group A2 (Excavation by telescopic excavators)
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-16573 103 -9 105
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 6 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 105 108

Group B (Construction of Ring Beam)
Group B1

CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 QPME-EPD-13966 103 -9 103
CNP 170 Poker, vibratory, hand-held 2 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 Movable Noise Barrier -5 97
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 106

Group B2
CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 Noise Insulating Fabric -10 102
CNP 170 Poker, vibratory, hand-held 2 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 Movable Noise Barrier -5 97
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 87
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 1 100% 83 83 106

Shui Mei Road Ancillary Building SMA-1 SMA-1-12 Plate Load Test and Earthing Mat 97

CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-12648 95 -17 97 97

Shui Mei Road Ancillary Building SMA-1 SMA-1-13 Construction of Base Slab 106

Group A
Group A1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
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OCUPME Welding Machine 1 100% 80 80 102
Group A2

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Welding Machine 1 100% 80 80 101

Group B
CNP 044 Concrete lorry mixer 2 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 103
CNP 047 Concrete pump, stationary/ lorry mounted 2 50% 109 Movable Noise Barrier (PME with fixed location) -10 99
CNP 170 Poker, vibratory, hand-held 2 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 102 106

Shui Mei Road Ancillary Building SMA-1 SMA-1-14 Installation of Gantry, Noise Enclosure, Staircase and Man Lift 106

Group A
CNP 048 Crane, mobile/barge mounted (diesel) 3 50% 112 QPME-EPD-13966 103 -9 105
OCUPME Aerial work platform, working height ≤ 13m 5 50% 95 99
OCUPME Welding Machine 5 100% 80 87 106

Group B
CNP 048 Crane, mobile/barge mounted (diesel) 3 50% 112 Noise Insulating Fabric -10 104
OCUPME Aerial work platform, working height ≤ 13m 5 50% 95 99
OCUPME Welding Machine 5 100% 80 87 105

Shui Mei Road Ancillary Building SMA-1 SMA-1-15 Construction of Tympanum 106

Group A
Group A1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Welding Machine 1 100% 80 80 102

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Welding Machine 1 100% 80 80 101

Group B
CNP 044 Concrete lorry mixer 2 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 103
CNP 047 Concrete pump, stationary/ lorry mounted 2 50% 109 Movable Noise Barrier (PME with fixed location) -10 99
CNP 170 Poker, vibratory, hand-held 2 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 102 106

Shui Mei Road Ancillary Building SMA-2 SMA-2-2 General Site Works 101

Group A(General Site Plant)
Group A1

CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 94
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 101

Group A2
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 101

Shui Mei Road Ancillary Building SMA-2 SMA-2-3 Construction of CLP Transformer Room 103

Group A (Timber formwork and rebar fixing)
Group A1

CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Drill, hand-held (battery) 2 50% 89 89
OCUPME Welding Machine 1 100% 80 80 102

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 201 Saw, circular, wood 1 60% 108 Movable Noise Barrier (PME with fixed location) -10 96
OCUPME Drill, hand-held (battery) 2 50% 89 89
OCUPME Welding Machine 1 100% 80 80 101

Group B (Concreting)
CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 170 Poker, vibratory, hand-held 1 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 99 103

Shui Mei Road Ancillary Building SMA-3 SMA-3-2 General Site Works 105



Location
Work 
Zone

Activity 
Index

 Reference 
Code

Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
Type of Noise Control (Source)

Source Mitigated 
Unit SWL, dB(A)

Noise Reduction, 
dB(A)

Type of Noise Control (Path)
Noise Reduction, 

dB(A)
Migated SWL, 

dB(A)
Total SWL, 

dB(A)
Max SWL, 

dB(A)

Group A(General Site Plant)
Group A1

CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 94
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 101

Group A2
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 QPME-EPD-13966 103 -9 103
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 105

Group A3
CNP 048 Crane, mobile/barge mounted (diesel) 2 50% 112 Noise Insulating Fabric -10 102
CNP 103 Generator, super silenced, 70 dB(A) at 7m 1 100% 95 QPME-EPD-14177 94 -1 Movable Noise Barrier (PME with fixed location) -10 84
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 1 50% 103 QPME-EPD-12553 99 -4 Movable Noise Barrier -5 91
OCUPME Road Sweeper 1 20% 107 100
OCUPME Wastewater Treatment System 1 100% 83 83
OCUPME Welding Machine 1 100% 80 80 105

Shui Mei Road Ancillary Building SMA-3 SMA-3-3 Bentonite Slurry Preparation 109

Group A(Bentonite Slurry Preparation)
Group A1

CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 QPME-EPD-13966 103 -9 100
CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 97
CNP 162 Piling, diaphragm wall, bentonite filter plant 1 60% 105 Noise Insulating Fabric -10 93
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 5 100% 85 92
OCUPME Grout Mixer (Reference for Bentonite slurry mixer) 1 100% 90 90
OCUPME Grout Pump (Reference for Bentonite slurry pump) 5 100% 105 Movable Noise Barrier (PME with fixed location) -10 102
OCUPME Forklift, LPG, output power ≤ 32kW, speed ≤ 10km/hr 1 50% 104 101
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 94
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
OCUPME Welding Machine 1 100% 80 80
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 3 Slurry Plant with de-sander 2 60% 110 Noise Insulating Fabric -10 101 109
Group A2

CNP 021 Bar bender and cutter (electric) 1 60% 90 88
CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 Movable Noise Barrier (PME with fixed location) -10 96
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 Noise Insulating Fabric -10 99
CNP 081 Excavator, wheeled/tracked 1 80% 112 QPME-EPD-12648 95 -17 94
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 QPME-EPD-14177 94 -1 97
CNP 162 Piling, diaphragm wall, bentonite filter plant 1 60% 105 Noise Insulating Fabric -10 93
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 5 100% 85 92
OCUPME Grout Mixer (Reference for Bentonite slurry mixer) 1 100% 90 90
OCUPME Grout Pump (Reference for Bentonite slurry pump) 5 100% 105 Movable Noise Barrier (PME with fixed location) -10 102
OCUPME Forklift, LPG, output power ≤ 32kW, speed ≤ 10km/hr 1 50% 104 101
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 94
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 1 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 97
OCUPME Welding Machine 1 100% 80 80
OCUPME Wastewater Treatment System 1 100% 83 83

Ref 3 Slurry Plant with de-sander 2 60% 110 Noise Insulating Fabric -10 101 109
San Tam Road Temporary CLP 
132/11KV Substation

STR-1 STR-1-3 Drainage and Sewerage Works 111

Group A (Drainage and Sewerage Works)
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 081 Excavator, wheeled/tracked 2 80% 112 QPME-EPD-15767 99 -13 101
CNP 103 Generator, super silenced, 70 dB(A) at 7m 2 100% 95 98
CNP 044 Concrete lorry mixer 1 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 100
CNP 170 Poker, vibratory, hand-held 3 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 104
CNP 281 Water pump (electric) 1 100% 88 88
CNP 283 Water pump, submersible (electric) 5 100% 85 92
OCUPME Aerial work platform, working height ≤ 13m 1 50% 95 92



Location
Work 
Zone

Activity 
Index

 Reference 
Code

Activities 
No. of plant 

item
Utilisation 

rate
Unit SWL, 

dB(A)
Type of Noise Control (Source)

Source Mitigated 
Unit SWL, dB(A)

Noise Reduction, 
dB(A)

Type of Noise Control (Path)
Noise Reduction, 

dB(A)
Migated SWL, 

dB(A)
Total SWL, 

dB(A)
Max SWL, 

dB(A)

OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 3 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 99
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 2 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 100

Ref 1 Electric Chain Saw 1 50% 102 99
OCUPME Welding Machine 1 100% 80 80 111

San Tam Road Temporary CLP 
132/11KV Substation

STR-1 STR-1-4 Construction of Temporary Substation 114

Group A (Foundation and Superstructure)
OCUPME Lorry, with crane, 5.5 tonne < gross vehicle weight ≦ 38 tonne 3 50% 105 Quieter Model: Euro V/VI Crane Lorry 97 -8 99
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 4 50% 105 Quieter Model: Euro V/VI Dump Truck 100 -5 103
CNP 021 Bar bender and cutter (electric) 4 60% 90 94
CNP 044 Concrete lorry mixer 4 50% 109 Quieter Model: Euro V/VI Concrete Lorry Mixer 103 -6 106
CNP 047 Concrete pump, stationary/ lorry mounted 1 50% 109 106
CNP 048 Crane, mobile/barge mounted (diesel) 1 50% 112 109
CNP 081 Excavator, wheeled/tracked 3 80% 112 QPME-EPD-15767 99 -13 103
CNP 103 Generator, super silenced, 70 dB(A) at 7m 4 100% 95 101
CNP 170 Poker, vibratory, hand-held 4 50% 113 Quieter Type Rubber Head Poker Vibrator 102 -11 105
CNP 185 Road Roller 1 50% 108 QPME-EPD-15944 97 -11 94
CNP 281 Water pump (electric) 8 100% 88 97
CNP 283 Water pump, submersible (electric) 2 100% 85 88
OCUPME Wastewater Treatment System 2 100% 83 86
OCUPME Welding Machine 4 100% 80 86 114

[1] Only 1 group of PME will be operated at the same time. Maximum of sub-SWL is adopted as conservative approach.
[2] The plant inventory, the QMPE list of specified model/series and the quieter crane lorries / dump trucks/concrete lorry mixers were confirmed by the contractor
[3] Since only a short section of the concrete-paved road at SMA will be swept by the road sweeper, utilization rate of 20% is assumed for the road sweeper for each zone.
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Appendix D: Powered Mechanical Equipment Sound 

Power Level (SWL) Summary 

  



Reference Identification Code Description
Unit Sound Power 

Level, dB(A)

Brand Model

TM-GW CNP 021 Bar bender and cutter (electric) 90
CNP 028 Breaker, excavator mounted (hydraulic) 122
CNP 044 Concrete lorry mixer 109
CNP 047 Concrete pump, stationary/ lorry mounted/ lorry mounted 109
CNP 048 Crane, mobile/barge mounted (diesel) 112
CNP 081 Excavator/loader, wheeled/tracked 112
CNP 103 Generator, super silenced, 70 dB(A) at 7m 95
CNP 162 Piling, diaphragm wall, bentonite filter plant 105
CNP 170 Poker, vibratory, hand-held 113
CNP 185 Road roller 108
CNP 201 Saw, circular, wood 108
CNP 281 Water pump (electric) 88
CNP 283 Water pump, submersible (electric) 85

EPD Sound power levels of other 

commonly used PME (1)
OCUPME Aerial work platform, working height ≤ 13m 95
OCUPME Breaker, electric hand-held, 10kg < mass < 18kg 103

OCUPME
Concrete lorry mixer, gross vehicle weight ≤ 30 tonne, mixing drum 
rotation rate ≤ 10rpm 103

OCUPME Drill, hand-held (battery) 89
OCUPME Drill rig, rotary type (diesel) 110
OCUPME Forklift, LPG, output power ≤ 32kW, speed ≤ 10km/hr 104
OCUPME Grout mixer 90
OCUPME Grout pump 105
OCUPME Road sweeper 107
OCUPME Wastewater treatment plant, water flow rate ≤ 80m3/hr 83
OCUPME Welding Machine 80
OCUPME Lorry, with crane/grab, 5.5 tonne < gross vehicle weight ≦ 38 tonne 105
OCUPME Dump truck, with grab , 5.5 tonne < gross vehicle weight ≦ 38 tonne 105

QPME (from EPD Website) QPME-EPD-14177 Generator 94 Denyo DCA-220LSIE2
QPME-EPD-13966 Crane, mobile 103 SANY SCC1500A-8
QPME-EPD-12648 Excavator, wheeled/tracked 95 KOBELCO SK135SR-7
QPME-EPD-15767 Excavator, wheeled/tracked 99  HITACHI ZX225US-7
QPME-EPD-16573 Excavator, wheeled/tracked 103 SUMITOMO SH490LHD-6
QPME-EPD-12553 Hand-held Percussive Breaker 99 HILTI TE 1000-AVR
QPME-EPD-15944 Road Roller 97  HITACHI CP220-3

Other (2) Ref 1 Electric Chain Saw 102 Makita UC3541A
Ref 3 Slurry plant with desander unit 110
Ref 4 Diesel Cutter Base Machine 112 Bauer MC96
Ref 6 Excavation Crane 109 Liebherr HS 855HD
Ref 7 Grab Crane 109 Bauer GB50
Ref 8 Quieter Type Rubber Head Poker Vibrator 102

Notes:

(1) Reference is made to https://www.epd.gov.hk/epd/sites/default/files/epd/english/application_for_licences/guidance/files/OtherSWLs_eng.pdf

(2) Ref 1 - Detail of noise emission and SWL of the electric chain saw is available on the supplier’s website: https://makitauk.com/data/sr/productinfo/generated/uc3541a_2.pdf . This electric chain saw is commonly available in Hong Kong.

Ref 3 - Reference to USDOT Construction Noise Handbook, the noise level of slurry plant is 78 dB(A) at 50feet https://www.nrc.gov/docs/ML1805/ML18059A141.pdf

Ref 4 - Refer to Catalogue in Appendix D1

Ref 6 - Refer to Catalogue in Appendix D2

Ref 7 - Refer to Catalogue in Appendix D3

Ref 8 - Refer to information of quieter equipment on EPD website, the noise level of quieter type or rubber head poker is 77 dB(A) at 7m: https://www.epd.gov.hk/epd/misc/construction_noise/contents/index.php/en/general-building-works.html
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Appendix D1: Reference of SWL of Diesel Cutter Base 

Machine Bauer MC96 
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Appendix D2: Reference of SWL of Excavation Crane 
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Appendix D3: Reference of SWL of Grab Crane 
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Appendix D4: Executive Summary of SWL 

Measurement Report of Euro V/VI Crane Lorry 

 

 

  



  

 

EXECUTIVE SUMMARY 
 
Introduction 
 
AECOM Asia Company Limited was commissioned by CRBC-Buildking Joint Venture to conduct sound 
power level (SWL) assessments for a modern crane lorry (ISUZU CYH52TXZ-7S-VI-C, Euro VI 
standard) operating at a construction site in Tuen Mun South. The objective was to evaluate the noise 
emissions of the crane lorry under typical operational conditions and determine its SWL for compliance 
and environmental planning purposes. 
 
Measurement Details 

Noise measurements were conducted on 25 March 2025 in accordance with ISO 3746:2010 standards. 
Two operational modes were assessed: 

• Traveling Mode: Simulated movement at 8 km/h with engine running at 1000 RPM. 

• Lifting Mode: Simulated lifting of a concrete block (0.8 x 0.8 x 0.8m). 
 
Measurements were conducted at eleven designated positions around the crane lorry using calibrated 
sound level meters compliant with IEC 61672 standards. Background noise corrections and 
measurement surface area calculations were applied in accordance with ISO 3746:2010 to determine 
the Sound Power Level (SWL) values. 

Key Findings 

• Traveling Mode SWL: 95 dB(A) 

• Lifting Mode SWL: 97 dB(A) 
 
For conservative planning, the higher SWL of 97 dB(A) is recommended for use in environmental 
assessments and construction noise permit applications. 

The report includes detailed methodology, instrument calibration records, measurement photos, and 
uncertainty analysis to ensure transparency and reproducibility. 

 

Figure 1 Photo of noise measurement (1) 

 

Figure 2 Photo of noise measurement (2) 
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Appendix D5: Executive Summary of SWL 

Measurement Report of Euro V/VI Dump Truck 

 

 

  



  

 

EXECUTIVE SUMMARY 
 
Introduction 
 
AECOM Asia Company Limited was engaged by CRBC-Buildking Joint Venture to assess the Sound 
Power Levels (SWLs) of a modern dump truck (HINO FY1ETRD-KAG, Euro V standard) operating at a 
construction site in Tuen Mun South. The assessment aims to provide updated noise emission data for 
use in construction noise permit applications and environmental planning. 
 
Measurement Details 

On-site measurements were conducted on 25 March 2025 under two operational modes: 

• Traveling Mode: Simulated movement at 8 km/h with engine running at 1000 RPM. 

• Lifting Mode: Lifting of a full grab of soil. 
 
Measurements were conducted at eight designated positions around the dump truck using calibrated 
sound level meters compliant with IEC 61672 standards. Background noise corrections and 
measurement surface area calculations were applied in accordance with ISO 3746:2010 to determine 
the Sound Power Level (SWL) values. 

Key Findings 

• Traveling Mode SWL: 99 dB(A) 

• Lifting Mode SWL: 100 dB(A) 
 
For conservative planning, the higher SWL of 100 dB(A) is recommended for use in environmental 
assessments and construction noise permit applications. 

The report includes detailed methodology, instrument calibration records, measurement photos, and 
uncertainty analysis to ensure transparency and reproducibility. 

 

Figure 1 Photo of noise measurement (1) 

 

Figure 2 Photo of noise measurement (2) 
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Appendix D6: Executive Summary of SWL 

Measurement Report of Euro V/VI Concrete Lorry Mixer  

  



  

 

EXECUTIVE SUMMARY 
 
Introduction 
 
AECOM Asia Co. Ltd. was commissioned to conduct a Sound Power Level (SWL) assessment for a 
EURO V Concrete Lorry Mixer (ISUZU FYH77SM-Z9S-V (Reg. No. NZ1022)) operating at a 
construction site in San Tam Road. The objective was to evaluate the noise emissions of the mixer 
under typical operational conditions and determine its SWL for environmental planning and compliance 
purposes. 
 
Measurement Details 

Noise measurements were conducted on 8 January 2026 in accordance with ISO 3746:2010 standards. 
Two operational modes were assessed: 

• Travelling Mode: Simulated movement at 8 km/h on flat ground with full concrete load. 

• Concrete Discharge Mode: Mixer drum rotating at 10 rpm during concrete discharge. 
Measurements were taken at eight designated positions around the lorry mixer using calibrated sound 
level meters (B&K 2250 and 2270) and an acoustic calibrator (Rion NC-74), compliant with IEC 61672 
and IEC 60942 standards. Background noise corrections and surface area calculations were applied to 
determine SWL values. 

Key Findings 

• Traveling Mode SWL: 95 dB(A) 

• Discharge Mode SWL: 100 dB(A) 
 
For conservative planning, the higher SWL of 100 dB(A) is recommended for use in environmental 
assessments and construction noise permit applications. 

The report includes detailed methodology, instrument calibration records, measurement photos, and 
uncertainty analysis to ensure transparency and reproducibility. 

  
Figure 1 Photo of noise measurement (1) 
 

Figure 2 Photo of noise measurement (2) 
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Appendix E1: Calculation of Construction Noise Impact 

(Unmitigated)  



Summary of Predicted Noise Level at NSR

A M J J A S O N D J F M A

SMR-E1 87 87 85 85 85 83 83 83 84 85 83 84 83 87 75 12
SMR-E2 73 73 73 73 73 73 73 75 0

Note:
Cell in blank means no construction activities identified within 300m from NSR in that month

Exceedance, 
dB(A)

NAP ID. Noise Criteria, dB(A)Max, dB(A)
2026 2027



SMR-E1 1 0
Description: Tower 8B, Park Yoho

0 0
0 0

A M J J A S O N D J F M A M J J A S O N D

Shui Mei Road Ancillary Building
SMA-1

General Site Works SMA-1 SMA-1-2 112 38 0 38 -39.6 3 75 75 75 75 75 75 75 75 75 75 75 75 75
Construction of the Capping Beam SMA-1 SMA-1-5 120 38 0 38 -39.6 3 83 83
Pump Test and Curing and Cube Test SMA-1 SMA-1-6 113 38 0 38 -39.6 3 76 76 76
Construction of Lean Mix Wall SMA-1 SMA-1-7 116 38 0 38 -39.6 3 79 79 79 79 79
Construction of Barrette Wall SMA-1 SMA-1-8 116 38 0 38 -39.6 3 79 79 79 79
Block Grouting SMA-1 SMA-1-9 112 38 0 38 -39.6 3 75 75 75 75
Excavation SMA-1 SMA-1-10 115 38 0 38 -39.6 3 78
Excavation and Construction of Ring Beam SMA-1 SMA-1-11 116 38 0 38 -39.6 3 79 79 79 79
Plate Load Test and Earthing Mat SMA-1 SMA-1-12 114 38 0 38 -39.6 3 77 77
Construction of Base Slab SMA-1 SMA-1-13 116 38 0 38 -39.6 3 79 79 79
Installation of Gantry, Noise Enclosure, Staircase and Man Lift SMA-1 SMA-1-14 114 38 0 38 -39.6 3 77 77 77 77
Construction of Tympanum SMA-1 SMA-1-15 116 38 0 38 -39.6 3 79 79

SMA-2
General Site Works SMA-2 SMA-2-2 112 38 0 38 -39.6 3 75 75 75 75 75 75 75 75 75 75 75 75 75
Construction of CLP Transformer Room SMA-2 SMA-2-3 113 38 0 38 -39.6 3 76 76 76 76 76 76

SMA-3
General Site Works SMA-3 SMA-3-2 113 86 0 86 -46.7 3 69 69 69 69 69 69 69 69 69 69 69 69 69
Bentonite Slurry Preparation SMA-3 SMA-3-3 118 86 0 86 -46.7 3 74 74 74 74 74

San Tam Road Temporary CLP 132/11KV Substation
STR-1

Drainage and Sewerage Works STR-1 STR-1-3 119 >300 0 >300 -- 3
Construction of Temporary Substation STR-1 STR-1-4 121 >300 0 >300 -- 3

87 87 85 85 85 83 83 83 84 85 83 84 83
Concurrent Construction Activities of NOL

87 87 85 85 85 83 83 83 84 85 83 84 83
Note: [1] All resultant noise levels were rounded to nearest integer

SWL, dB(A) 
Hori. Distance, 

m
Vert. Distance, 

m
Activity Index

NAP ID: 

Assessment Floor:
 Floor Height (mPD):

Work Zone
Screening 

Correction, 
dB(A)

Façade 
Correction, 

dB(A)

Slant 
Distance, m

Distance 
Correction, dB(A)

2027
Activity Name

2026



SMR-E2 1 0
Description: Tower 1A, Park Yoho

0 0
0 0

A M J J A S O N D J F M A M J J A S O N D

Shui Mei Road Ancillary Building
SMA-1

General Site Works SMA-1 SMA-1-2 112 >300 0 >300 -- 3
Construction of the Capping Beam SMA-1 SMA-1-5 120 >300 0 >300 -- 3
Pump Test and Curing and Cube Test SMA-1 SMA-1-6 113 >300 0 >300 -- 3
Construction of Lean Mix Wall SMA-1 SMA-1-7 116 >300 0 >300 -- 3
Construction of Barrette Wall SMA-1 SMA-1-8 116 >300 0 >300 -- 3
Block Grouting SMA-1 SMA-1-9 112 >300 0 >300 -- 3
Excavation SMA-1 SMA-1-10 115 >300 0 >300 -- 3
Excavation and Construction of Ring Beam SMA-1 SMA-1-11 116 >300 0 >300 -- 3
Plate Load Test and Earthing Mat SMA-1 SMA-1-12 114 >300 0 >300 -- 3
Construction of Base Slab SMA-1 SMA-1-13 116 >300 0 >300 -- 3
Installation of Gantry, Noise Enclosure, Staircase and Man Lift SMA-1 SMA-1-14 114 >300 0 >300 -- 3
Construction of Tympanum SMA-1 SMA-1-15 116 >300 0 >300 -- 3

SMA-2
General Site Works SMA-2 SMA-2-2 112 >300 0 >300 -- 3
Construction of CLP Transformer Room SMA-2 SMA-2-3 113 >300 0 >300 -- 3

SMA-3
General Site Works SMA-3 SMA-3-2 113 >300 0 >300 -- 3
Bentonite Slurry Preparation SMA-3 SMA-3-3 118 >300 0 >300 -- 3

San Tam Road Temporary CLP 132/11KV Substation
STR-1

Drainage and Sewerage Works STR-1 STR-1-3 119 170 0 170 -52.6 3 69 69 69 69 69 69
Construction of Temporary Substation STR-1 STR-1-4 121 170 0 170 -52.6 3 71 71 71 71 71 71

73 73 73 73 73 73
Concurrent Construction Activities of NOL

73 73 73 73 73 73
Note: [1] All resultant noise levels were rounded to nearest integer

Screening 
Correction, 

dB(A)

Façade 
Correction, 

dB(A)

2026 2027
SWL, dB(A) 

Hori. Distance, 
m

Vert. Distance, 
m

Slant 
Distance, m

Distance 
Correction, dB(A)

Activity Index

NAP ID: 

Assessment Floor:
 Floor Height (mPD):

Activity Name Work Zone
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Appendix E2: Calculation of Construction Noise Impact 

(Mitigated)  



Summary of Predicted Noise Level at NSR

A M J J A S O N D J F M A

SMR-E1 75 75 75 75 75 75 74 74 74 74 73 75 73 75 75 0
SMR-E2 66 66 66 66 66 66 66 75 0

Note:
Cell in blank means no construction activities identified within 300m from NSR in that month

Exceedance, 
dB(A)

NAP ID. Noise Criteria, dB(A)Max, dB(A)
2026 2027



SMR-E1 1 0
Description: Tower 8B, Park Yoho

0 0
0 0

A M J J A S O N D J F M A M J J A S O N D

Shui Mei Road Ancillary Building
SMA-1

General Site Works SMA-1 SMA-1-2 101 38 0 38 -39.6 3 64 64 64 64 64 64 64 64 64 64 64 64 64
Construction of the Capping Beam SMA-1 SMA-1-5 106 38 0 38 -39.6 3 69 69
Pump Test and Curing and Cube Test SMA-1 SMA-1-6 102 38 0 38 -39.6 3 65 65 65
Construction of Lean Mix Wall SMA-1 SMA-1-7 105 38 0 38 -39.6 3 68 68 68 68 68
Construction of Barrette Wall SMA-1 SMA-1-8 105 38 0 38 -39.6 3 68 68 68 68
Block Grouting SMA-1 SMA-1-9 106 38 0 38 -39.6 3 69 69 69 69
Excavation SMA-1 SMA-1-10 105 38 0 38 -39.6 3 68
Excavation and Construction of Ring Beam SMA-1 SMA-1-11 108 38 0 38 -39.6 3 71 71 71 71
Plate Load Test and Earthing Mat SMA-1 SMA-1-12 97 38 0 38 -39.6 3 60 60
Construction of Base Slab SMA-1 SMA-1-13 106 38 0 38 -39.6 3 69 69 69
Installation of Gantry, Noise Enclosure, Staircase and Man Lift SMA-1 SMA-1-14 106 38 0 38 -39.6 3 69 69 69 69
Construction of Tympanum SMA-1 SMA-1-15 106 38 0 38 -39.6 3 69 69

SMA-2
General Site Works SMA-2 SMA-2-2 101 38 0 38 -39.6 3 64 64 64 64 64 64 64 64 64 64 64 64 64
Construction of CLP Transformer Room SMA-2 SMA-2-3 103 38 0 38 -39.6 3 66 66 66 66 66 66

SMA-3
General Site Works SMA-3 SMA-3-2 105 86 0 86 -46.7 3 61 61 61 61 61 61 61 61 61 61 61 61 61
Bentonite Slurry Preparation SMA-3 SMA-3-3 109 86 0 86 -46.7 3 65 65 65 65 65

San Tam Road Temporary CLP 132/11KV Substation
STR-1

Drainage and Sewerage Works STR-1 STR-1-3 111 >300 0 >300 -- 3
Construction of Temporary Substation STR-1 STR-1-4 114 >300 0 >300 -- 3

75 75 75 75 75 75 74 74 74 74 73 75 73
Concurrent Construction Activities of NOL

75 75 75 75 75 75 74 74 74 74 73 75 73
Note: [1] All resultant noise levels were rounded to nearest integer

SWL, dB(A) 
Hori. Distance, 

m
Vert. Distance, 

m
Activity Index

NAP ID: 

Assessment Floor:
 Floor Height (mPD):

Work Zone
Screening 

Correction, 
dB(A)

Façade 
Correction, 

dB(A)

Slant 
Distance, m

Distance 
Correction, dB(A)

2027
Activity Name

2026



SMR-E2 1 0
Description: Tower 1A, Park Yoho

0 0
0 0

A M J J A S O N D J F M A M J J A S O N D

Shui Mei Road Ancillary Building
SMA-1

General Site Works SMA-1 SMA-1-2 101 >300 0 >300 -- 3
Construction of the Capping Beam SMA-1 SMA-1-5 106 >300 0 >300 -- 3
Pump Test and Curing and Cube Test SMA-1 SMA-1-6 102 >300 0 >300 -- 3
Construction of Lean Mix Wall SMA-1 SMA-1-7 105 >300 0 >300 -- 3
Construction of Barrette Wall SMA-1 SMA-1-8 105 >300 0 >300 -- 3
Block Grouting SMA-1 SMA-1-9 106 >300 0 >300 -- 3
Excavation SMA-1 SMA-1-10 105 >300 0 >300 -- 3
Excavation and Construction of Ring Beam SMA-1 SMA-1-11 108 >300 0 >300 -- 3
Plate Load Test and Earthing Mat SMA-1 SMA-1-12 97 >300 0 >300 -- 3
Construction of Base Slab SMA-1 SMA-1-13 106 >300 0 >300 -- 3
Installation of Gantry, Noise Enclosure, Staircase and Man Lift SMA-1 SMA-1-14 106 >300 0 >300 -- 3
Construction of Tympanum SMA-1 SMA-1-15 106 >300 0 >300 -- 3

SMA-2
General Site Works SMA-2 SMA-2-2 101 >300 0 >300 -- 3
Construction of CLP Transformer Room SMA-2 SMA-2-3 103 >300 0 >300 -- 3

SMA-3
General Site Works SMA-3 SMA-3-2 105 >300 0 >300 -- 3
Bentonite Slurry Preparation SMA-3 SMA-3-3 109 >300 0 >300 -- 3

San Tam Road Temporary CLP 132/11KV Substation
STR-1

Drainage and Sewerage Works STR-1 STR-1-3 111 170 0 170 -52.6 3 61 61 61 61 61 61
Construction of Temporary Substation STR-1 STR-1-4 114 170 0 170 -52.6 3 64 64 64 64 64 64

66 66 66 66 66 66
Concurrent Construction Activities of NOL

66 66 66 66 66 66
Note: [1] All resultant noise levels were rounded to nearest integer

Screening 
Correction, 

dB(A)

Façade 
Correction, 

dB(A)

2026 2027
SWL, dB(A) 

Hori. Distance, 
m

Vert. Distance, 
m

Slant 
Distance, m

Distance 
Correction, dB(A)

Activity Index

NAP ID: 

Assessment Floor:
 Floor Height (mPD):

Activity Name Work Zone
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Appendix F: Implementation Schedule 

  



 

 

Contract 1635 NOL Works Package 1 

CNMP Ref. Recommended Mitigation Measures Works Location Timing 
Implementation 

Party 

Overall 
Environmental 
Performance 

Target 

S5.2.1 (1)  Use of Quality Powered Mechanical Equipment (QPME) and quieter equipment / model of 
PME 
 
Quality Powered Mechanical Equipment (QPME) shall be adopted for at least the following 
equipment:  

• Generator 
• Crane, mobile  
• Excavator, wheeled/ tracked 
• Hand-held percussive breaker 
• Road roller 

Quieter Powered Mechanical Equipment shall be adopted for at least the following equipment: 
• Euro V/ VI concrete lorry mixer 
• Euro V/ VI crane lorry 
• Euro V/ VI dump truck 

See Table 1 All Contractor EIAO-TM 

S5.2.1 (2) Adoption of Quieter Construction Method 
Quieter construction methods shall be implemented as far as practically possible. Use of 
rubber head poker vibrator will be adopted in place of conventional vibratory poker where 
appropriate and practicable. 

All All Contractor EIAO-TM 

S5.2.1 (3) Use of Temporary Movable Noise Barrier, Noise Enclosure, Noise Insulating Fabric and 
Soundproof Hammer Bracket 
 
Movable Noise Barrier (-10 dB(A)) [PME with fixed location] 
Movable noise barrier shall be adopted as practically possible to achieve -10dB(A) at NSRs for 
at least the following equipment: 
Generator 
Concrete pump, stationary/ lorry mounted 
Bentonite slurry pump 
Grout Pump 
Saw, circular, wood 
 
Movable Noise Barrier (-5 dB(A)) 
Movable noise barrier shall be adopted as practically possible to achieve -5dB(A) at NSRs for at 
least the following equipment: 
Breaker, electric hand‑held, 10 kg < mass < 18 kg 
Poker, vibratory, hand-held 
Drill rig, rotary type (diesel) 
 
Noise insulating Fabric (-10 dB(A)) 
Crane, mobile 
Diesel Cutter Base Machine 
Excavation Crane 
Grab Crane 
Piling, diaphragm wall, bentonite filter plant  
Slurry Plant with de-sander 
 
Soundproof Hammer Bracket for Hydraulic Breaker shall be adopted for all hydraulic breakers. 
Purpose-built barrier shall be used together with the soundproof hammer bracket at area with 
short distance with NSR. 

See Table 2 to 
Table 4 

All Contractor EIAO-TM 



 

 

CNMP Ref. Recommended Mitigation Measures Works Location Timing 
Implementation 

Party 

Overall 
Environmental 
Performance 

Target 

S5.2.1 (4) Good Site Practices 
 
Although the noise mitigation effects are not easily quantifiable and the benefits may vary 
with site conditions and operating conditions, good site practices should be implemented to 
minimize impacts. The site practices listed below should be followed during the construction 
phase: 

• Only well-maintained plant should be operated on-site and plant should be serviced 
regularly during the construction programme; 

• Machines and plant (such as trucks) that may be in intermittent use should be shut 
down between work periods or should be throttled down to a minimum; 

• Plant known to emit noise strongly in one direction should, wherever possible, be 
orientated so that the noise is directed away from the nearby NSRs; 

• Silencers or mufflers which available on construction equipment should be properly 
fitted and maintained during the construction works; 

• Spoil transportation routes should be directed away from NSRs as far as practicable; 
• Mobile plant should be sited as far away from NSRs as possible and practicable; 
• Material stockpiles, site office and other structures should be effectively utilized, 

wherever practicable, to screen noise from on-site construction activities; and 
• Noise monitoring at selected NSRs should be conducted as far as practicable. 

 
 

All All Contractor EIAO-TM 
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List of Tables: 

Table 1: List of Quality Powered Mechanical Equipment (QPME) / Quieter PME 

Table 2: List of barriers requires 5 dB reduction 

Table 3: List of barriers requires 10 dB reduction  

Table 4: List of use of soundproof hammer bracket for hydraulic breaker 



QPME QPME ID Brand Ref Model Ref Works Zone

Generator EPD-14177 Denyo DCA-220LSIE2 SMA-1,SMA-2,SMA-3
Crane, mobile EPD-13966 SANY SCC1500A-8 SMA-1,SMA-2,SMA-3
Excavator, wheel/ tracked EPD-12648 KOBELCO SK135SR-7 SMA-1,SMA-2,SMA-3
Excavator, wheel/ tracked EPD-15767  HITACHI ZX225US-7 STR-1
Excavator, wheel/ tracked EPD-16573 SUMITOMO SH490LHD-6 SMA-1
Hand-held percussive breaker EPD-12553 HILTI TE 1000-AVR SMA-1,SMA-2,SMA-3
Road roller EPD-15944  HITACHI CP220-3 STR-1
Quieter PME Reference Brand Ref Model Ref Works Zone

Euro V/VI Concrete Lorry Mixer OCUPME SMA-1,SMA-2,SMA-3,STR-1
Euro V/VI Lorry with crane, 5.5 tonne <gross vehicle 
weight ≤ 38 tonne SMA-1,SMA-2,SMA-3,STR-1
Euro V/VI Dump truck, 5.5 tonne <gross vehicle weight 
≤ 38 tonne SMA-1,SMA-2,SMA-3,STR-1

Table 1 List of Quality Powered Mechanical Equipment (QPME) / Quieter PME



PME Works ID Works Zone Typical Barrier Type

Breaker, electric hand-held, 10kg < mass < 18kg SMA-1-2 SMA-1 A
Breaker, electric hand-held, 10kg < mass < 18kg SMA-2-2 SMA-2 A
Breaker, electric hand-held, 10kg < mass < 18kg SMA-3-2 SMA-3 A
Drill rig, rotary type (diesel) SMA-1-5 SMA-1 A, B, C or D
Drill rig, rotary type (diesel) SMA-1-9 SMA-1 A, B, C or D
Poker, vibratory, hand-held SMA-1-5 SMA-1 A
Poker, vibratory, hand-held SMA-1-6 SMA-1 A
Poker, vibratory, hand-held SMA-1-11 SMA-1 A

Table 2 List of Barriers requires 5dB Reduction



PME Works ID Works Zone Typical Barrier Type

Bentonite slurry pump SMA-3-3 SMA-3 A or D
Concrete pump, stationary/ lorry mounted SMA-1-5 SMA-1 A, B, C or D
Concrete pump, stationary/ lorry mounted SMA-1-6 SMA-1 A, B, C or D
Concrete pump, stationary/ lorry mounted SMA-1-11 SMA-1 A, B, C or D
Concrete pump, stationary/ lorry mounted SMA-1-13 SMA-1 A, B, C or D
Concrete pump, stationary/ lorry mounted SMA-1-15 SMA-1 A, B, C or D
Concrete pump, stationary/ lorry mounted SMA-2-3 SMA-2 A, B, C or D
Concrete pump, stationary/ lorry mounted SMA-3-3 SMA-3 A, B, C or D
Generator SMA-1-2 SMA-1 A or D
Generator SMA-1-5 SMA-1 A or D
Generator SMA-1-6 SMA-1 A or D
Generator SMA-1-7 SMA-1 A or D
Generator SMA-1-8 SMA-1 A or D
Generator SMA-1-11 SMA-1 A or D
Generator SMA-2-2 SMA-2 A or D
Generator SMA-3-2 SMA-3 A or D
Grout Pump SMA-1-9 SMA-1 A or D
Saw, circular, wood SMA-1-6 SMA-1 A or D
Saw, circular, wood SMA-1-13 SMA-1 A or D
Saw, circular, wood SMA-1-15 SMA-1 A or D
Saw, circular, wood SMA-2-3 SMA-2 A or D
Crane, mobile/barge mounted (diesel) SMA-1-5 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-6 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-7 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-8 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-11 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-13 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-14 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-1-15 SMA-1 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-2-3 SMA-2 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-3-2 SMA-3 Noise Insulating Fabric
Crane, mobile/barge mounted (diesel) SMA-3-3 SMA-3 Noise Insulating Fabric
Diesel Cutter Base Machine SMA-1-7 SMA-1 Noise Insulating Fabric
Diesel Cutter Base Machine SMA-1-8 SMA-1 Noise Insulating Fabric
Excavation Crane SMA-1-7 SMA-1 Noise Insulating Fabric
Excavation Crane SMA-1-8 SMA-1 Noise Insulating Fabric
Grab Crane SMA-1-7 SMA-1 Noise Insulating Fabric
Grab Crane SMA-1-8 SMA-1 Noise Insulating Fabric
Piling, diaphragm wall, bentonite filter plant SMA-3-3 SMA-3 Noise Insulating Fabric
Slurry Plant with de-sander SMA-3-3 SMA-3 Noise Insulating Fabric

Table 3 List of Barriers requires 10dB Reduction



PME Works ID Works Zone Description

Breaker, excavator mounted (hydraulic) SMA-1-5 SMA-1 Breaker Hammer Bracket with Purpose Built Noise Barrier

Table 4 List of use of soundproof hammer bracket for hydraulic breaker
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Appendix G: Technical Information of Noise Barrier 

 

  



Acoustic Metamaterials Group Ltd.   |   Confidential 10

Velcro overlapping

Durable outer canvas

Acoustic metamaterials
Thickness: 60mm/ 100mm
STC: 23 (60mm)/ 28(100mm)

Waterproof mesh

Reflective Strips

Water barrier type barrier
• Compatible with T2 water 

barrier
• Velcro attachment method
• Bottom skirt included

Hook eyelet

Acoustic Metamaterials for construction noise control

23 May 2024

Chu, Eric
Callout
Type A Movable Barrier





R&D Division of 

SilentUP®
Retractable Noise Barrier

aihk.hk                             info@aihk.hk                      (852) 2702-2007

Roadworks Breaking
Drilling

Piling Loading 
Unloading

Concreting

PATENTED

THE WORLD’S FIRST
RETRACTABLE NOISE BARRIER 

27dB(A)  NOISE REDUCTION*

* Tested with white noise source with SilentUP® STC24

Product of Hong Kong

http://aihk.hk
Chu, Eric
Callout
Type B Movable Barrier



SilentUP®

aihk.hk                             info@aihk.hk                      (852) 2702-2007

R&D Division of 

Professionals
Team 

Open during 
Occasional Gusts

Cost effective
Automatic

Wind Load Relief Customization

Noise Reduction

Night-time
Installation

Excellent
Gap Sealing

Portable

Space
Efficient

Short
Set-up Time

~ 10 mins

< 1.5 m

SilentUP®

Construction Noise 
Control Panel

↓26 dB(A) 27

70 
CITF 
eligible

%

Product Description

SilentUP® is a patented retractable noise  
barrier for construction works and outdoor 
music events. It can be easily installed and 
mobilized by people without using any 
machines. No concrete foundation is required 
and the installation process is quiet enough to 
be conducted even at night time. The panels 
are installed upwards from ground level and 
connected by magnetic gap sealing. 

Our product has been widely used in Hong 
Kong. Visit our website for the job references 
aihk.hk/SilentUP/reference.

Benefits
ӹӹ Minimize noise complaints
ӹӹ Quiet and manual installation
ӹӹ No concrete foundation required
ӹӹ Flexible construction site planning
ӹӹ Facilitate Construction Noise Permit 

(CNP) application process

Technical Information
SilentUP® noise barrier material conforms to 
the flammability requirement specifications.

BS5867-2:2008 TYPE B
GB8624

Product Specification
STC 18 24
Insertion Loss* 22 dB(A) 27 dB(A)
Modular Weight 5kg 8kg
Maximum Height 7m 5m
Modular Size 1m(H) x1.35m(W)
Standard Colour Grey
Panel Thickness 100mm on edges

* Tested with white noise source

“Some of our contractors have 
used the retractable noise 
barriers to facilitate CNP 

application.   They have found 
this innovative product useful – 
lightweight, easy to manoeuvre, 

and fit for purpose.”

“We are impressed by SilentUP’s 
quick installation and relocation, 

it is definitely one of the best 
innovations and practicable 

approaches for the noise 
mitigation measures for the 

construction activities.”
Lighting Chan

Environmental Compliance Support Manager, 
Leighton Asia Ltd

“SilentUP is definitely a 
useful tool to minimize the 

noise pollution. We successfully 
obtained a CNP and most 

importantly no complaint has 
been received from the NSRs.”

Clarence Yeung
Environmental Officer

Chun Wo Construction and Engineering Co. Ltd

“We are happy with Acoustics 
Innovation’s professional service 

(SilentUP Noise Barrier) in 
helping us achieve our noise 

mitigation goals.”

Ronald Fung
Project QA & Environmental Manager

Kier - Laing O’Rourke - Kaden Joint Venture

Richard Kwan
Environment Manager

MTR Corporation Ltd

Client Feedback

Care has been taken to ensure the provided information is accurate, but Acoustics Innovation Ltd,  
does not accept responsibility or liability for errors or information which is found to be misleading.

citf.cic.hk

Installation videos available at 
                  aihk.hk/youtube

aihk.hk
http://aihk.hk/silentup/reference
http://citf.cic.hk
http://aihk.hk/youtube
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PROPOSED TEMPORARY NOISE BARRIER

Type A Movable Barrier

Noise Barrier PanelsNoise Barrier Panels

Type C Movable Barrier
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Figure G.1: Barrier Section Drawings

Section drawing of Soundproof Hammer Bracket and Purpose�built barrier

Figure G.1: Section drawing of Soundproof Hammer Bracket and Purpose�built barrier
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Appendix G1: Executive Summary of Noise Insulation 

Performance of Breaker Hammer Bracket 

 
 

 



  

 

EXECUTIVE SUMMARY 
 
Introduction 
 
AECOM Asia Company Limited was commissioned by CRBC-Buildking Joint Venture to conduct on-
site noise insulation performance assessments for a hydraulic breaker operating at the A16 station. The 
objective was to evaluate the effectiveness of a tailor-made acoustic treatment system—SilentForce 
Combo—in reducing noise emissions during typical breaking operations. 
 
Measurement Details 

Noise measurements were conducted on 9 September 2025 in an open area at A16 station. The 
hydraulic breaker was operated under consistent conditions before and after the implementation of the 
acoustic treatment system. The system includes: 

• Acoustic Jacket for the breaker head (Flexible Sound Shield™) 

• Tuned Mass Damper (TMD) for vibration absorption 

• Acoustic Shielding Skirts for the breaker tip 

• A purpose-built noise barrier 
Measurements were taken from three positions (front, left, and right) using calibrated sound level 
meters compliant with IEC 61672 standards. Each position was measured three times over 30-second 
intervals. 

Key Findings 

• Sound Pressure Level (SPL) reduction: 18.1 to 19.5 dB(A) 

• Maximum Sound Level (Lmax) reduction: 16.3 to 18.8 dB(A) 
 
The acoustic treatment system demonstrated a substantial reduction in noise emissions from the 
hydraulic breaker. A minimum noise reduction of 15 dB(A) was achieved, validating the effectiveness 
of the SilentForce Combo and associated mitigation measures. These results support its application for 
environmental planning and construction noise control. 

 

Figure 1 Photo of noise measurement (1) 

 

Figure 2 Photo of noise measurement (2) 
 

 




