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EXECUTIVE SUMMARY 
 

i. This is the Environmental Monitoring and Audit (EM&A) Quarterly Report – June 2017 to 

August 2017 specific for Environmental Permit no. EP-364/2009/E, Further Environmental 

Permit nos. FEP-01/364/2009, FEP-02/364/2009, FEP-05/364/2009/A, FEP-06/364/2009/A, 

FEP-07/364/2009/D, FEP-09/364/2009/B, FEP-10/364/2009/, FEP-11/364/2009/B and FEP-

12/364/2009/D. The EM&A report is prepared by the Environmental Team (ET) employed 

under Contract No. HK/2011/07 – Wan Chai Development Phase II and Central Wanchai 

Bypass – Sampling, Field Measurement and Testing Works (Stage 2). This report presents 

the environmental monitoring findings and information recorded during the period from 27 

May 2017 to 26 August 2017. The cut-off date of reporting is at 26th of each reporting quarter. 

 

ii. In the reporting quarter, the principal work activities of individual contracts are included as 

follows: 

Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB)  - Central Interchange under 

FEP-05/364/2009 

Major construction activities for Contract no. HY/2009/18 have been commenced on 21 April 

2011. During this reporting period, the principal work activities for Contract no. HY/2009/18 

are summarized as below: 

Table I  Principal Work Activities for Contract no. HY/2009/18 

June 2017 July 2017 August  2017 

 Drainage works 

 Road works 

 Landscaping works 

 Maintenance works 

 Drainage works 

 Road works 

 Landscaping works 

 Maintenance works 

 Landscaping works 

 Maintenance works 

 

 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre - Tunnel Works under FEP-02/364/2009  

Major construction activities for Contract no. HK/2009/01 have been commenced on 25 

August 2011. During this reporting period, the principal work activities are summarized as 

below: 

Table II  Principal Work Activities for Contract no. HK/2009/01 

June 2017 July 2017             August  2017 

 Reinstatement of 

amenity area  

 Road and Drain 

works  

 Reinstatement of amenity 

area  

 Road and Drain works  

 Reinstatement of amenity 

area  

 Road and Drain works  
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Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

Major construction activities for Contract no. HK/2009/02 have been commenced on 26 April 

2011. During this reporting period, the principal work activities are summarized as below: 

Table III  Principal Work Activities for Contract no. HK/2009/02 

June 2017 July 2017             August  2017 

 Rectification works for 

the defects recorded in 

the inspection for the 

end of maintenance 

period of Observation 

Deck and Staircase ST-

01 

 Rectification works for 

cracks/joints with water 

leakage inside OHVD 

cells was completed. 

 Rebar fixing and 

formwork at Hung Hing 

Road Flyover approach 

ramp bay 1 base slab  

 Rebar fixing and 

formwork at Hung Hing 

Road Flyover approach 

ramp bay 2 base slab  

 Backfilling works 

 Cleaning of cross road 

duct 

 Rectification works 

against water leakage 

and remedial works 

against concrete 

defects of the tunnel 

structure  

 Outstanding works 

inside tunnel. 

 Concreting for roadside 

barrier  

 Erection of scaffolding 

for construction of top 

slab  

 Tunnel top slab  

 Dismantling of 

scaffolding. 

 Rectification works for the 

defects recorded in the 

inspection for the end of 

maintenance period of 

Observation Deck and 

Staircase ST-01  

 Rectification works for 

cracks/joints with water 

leakage inside OHVD 

cells  

 Concreting of Hung Hing 

Road Flyover approach 

ramp bay 3 base slab  

 Rebar fixing and formwork 

at Hung Hing Road 

Flyover approach ramp 

bay 1 base slab  

 Rebar fixing and formwork 

at Hung Hing Road 

Flyover approach ramp 

bay 2 wall  

 Backfilling works up to 

+4.0mPD inside cofferdam 

 Remedial work for cross 

road duct  

 Rectification works 

against water leakage and 

remedial works against 

concrete defects of the 

tunnel structure  

 Outstanding works inside 

tunnel  

 Concreting for roadside 

barrier 

 Removal of scaffolding 

and formwork inside 

tunnel  

 Removal of silo tank  

 Removal of the existing 

sheet piles along the north 

face of WSD Salt Water 

Pumping Station  

 Remedial works for the 

sewer between manholes 

FMH2 and CP4 was in 

progress. 

 5% construction of the top 

slab inside the access 

shaft of Tunnel Portion 2  

 100% of rebar fixing and 

formwork at Hung Hing 

Road Flyover approach 

ramp bay 1 base slab  

 Construction of Hung Hing 

Road Flyover approach 

ramp bay 2 structural wall 

 Approx. 25% remedial 

work for cross road duct  

 Approx. 90% rectification 

works against water 

leakage and remedial 

works against concrete 

defects of the tunnel 

structure  

 Concreting for roadside 

barrier  

 Removal of scaffolding 

and formwork inside 

tunnel  

 Removal of strut and 

waling  

 Reinstatement of 

temporary access opening 

at Bay 7  

 Breaking of all D-Wall 

panel  
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 Trial pit works for 

sewage works at Wan 

Shing Street  

 Rectification works for 

uneven road surface at 

Hung Hing Road  

 Waterproofing and 

screeding works on top of 

tunnel  

 Removal of strut and 

removal of waling  

 Reinstatement of 

temporary access opening 

at Bay 7  

 Breaking of D-Wall panel  

 Backfilling work for the 

area to be handed over to 

MTR SCL 1123  

 Sewage works at Wan 

Shing Street  

 Rectification works for 

uneven road surface at 

Hung Hing Road  

 100% of backfilling work 

for the area to be handed 

over to MTR SCL 1123  

 Sewage works at Wan 

Shing Street  

 Rectification works for 

faded road marking at 

temporary Hung Hing 

Road Flyover  

 

 

Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 

Major construction activities for Contract no. HY/2009/15 has been commenced on 13 July 

2011. During this reporting period, the principal work activities are summarized as below: 

Table IV  Principal Work Activities for Contract no. HY/2009/15 

June 2017 July 2017             August  2017 

 Remedial works inside 

tunnel structure at 

Mined Tunnel, TS4, 

TPCWAE and 

TPCWAW 

 Reinstatement work at 

the PRE Office car 

park area 

 

 Remedial works inside 

tunnel structure at Mined 

Tunnel, TS4, TPCWAE 

and TPCWAW 

 Reinstatement work at the 

PRE Office car park area 

 

 Remedial works of landing 

step at HY/2009/15 office  

 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

Major construction activities for Contract no. HY/2009/19 have been commenced on March 

2011. During this reporting period, the principal work activities are summarized as below: 

Table V  Principal Work Activities for Contract no. HY/2009/19 

June 2017 July 2017             August  2017 

 Approach ramp sheet 

piling, pre-bored piling 

 and top soil removal 

works 

 Approach ramp sheet 

piling, pre-bored piling  

and top soil removal 

works 

 Approach ramp sheet 

piling  and top soil removal 

works 

 Approach ramp structure 
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 Bridge Construction 

 Pier 30-32 Cap 

Construction 

 IEC noise 

enclosure/barrier 

installation 

 Excavation / 

Construction of 

retaining wall 

 FEHD Metal Roof 

Construction 

 Pre-bored H-piles for 

Approach Ramp 

Phase 2 Construction 

 Hing Fat Street 

modification works 

 Approach ramp structure 

Construction. 

 Bridge Construction 

 Pier 30-32 Cap 

Construction 

 Excavation / Construction 

of retaining wall 

 FEHD Metal Roof 

Construction 

 Pre-bored H-piles for 

Approach Ramp Phase 2 

Construction 

 Hing Fat Street road and 

drainage works 

 

Construction. 

 Bridge Construction 

 Pier 30-32 Cap 

Construction 

 Excavation / Construction 

of D12 Abutment 

&retaining wall 

 FEHD Metal Roof 

Construction and drainage 

works 

 Pre-bored H-piles for 

Approach Ramp Phase 2 

Construction 

 Hing Fat Street road and 

drainage works 

 Oil street drainage works 

 

Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009/B and FEP-12/364/2009/D 

Table VI  Principal Work Activities for Contract no. HK/2012/08 

June 2017 July 2017 August  2017 

 Grouting 

 Construction of Slip 

Road 1 

 Construction of 

drainage 

 Construction of Slip Road 

1 

 Construction of drainage 

 Asphalt paving of A2 

Road 

 Construction of Slip Road 

1 

 Construction of drainage 

 Asphalt paving of A2 Road

 

 

Contract no. HY/2010/08 – Central and WanChai Bypass – Slip road 8 section under FEP-

10/364/2009B 

Table VII      Principal Work Activities for Contract no. HY/2010/08 

June 2017 July 2017             August  2017 

 Tree protection works 

next to existing BGO, 

 Drainage 

improvement works, 

 Utility diversion works,

 Retaining wall works 

 ELS works, 

 Construction works 

for subway extension 

 Tree protection works next 

to existing BGO, 

 Drainage improvement 

works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for 

subway extension 

 Tree protection works next 

to existing BGO, 

 Drainage improvement 

works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for 

subway extension 
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Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009B 

 

Table VIII       Principal Work Activities for Contract no. HY/2011/08 

June 2017 July 2017             August  2017 

 Construction of 

Ventilation Buildings, 

inclusive of 

Administration 

Building, Central 

Ventilation Building, 

East Ventilation 

Shaft/Building, West 

Ventilation Building 

 Construction of 

Tunnel Thermal 

Barrier 

 Installation of 

Electricals and 

Mechanicals 

 Installation of Tunnel 

Features 

 Construction of Ventilation 

Buildings, inclusive of 

Administration Building, 

Central Ventilation 

Building, East Ventilation 

Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel 

Thermal Barrier 

 Installation of Electricals 

and Mechanicals 

 Installation of Tunnel 

Features 

 

 Construction of Ventilation 

Buildings, inclusive of 

Administration Building, 

Central Ventilation 

Building, East Ventilation 

Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel 

Thermal Barrier 

 Installation of Electricals 

and Mechanicals 

 Installation of Tunnel 

Features 
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Noise Monitoring 

iii. Noise monitoring was conducted at M1a - Harbour Road Sports Center; M2b - Noon-day gun 

area; M3a - Tung Lo Wan Fire Station; M4b - Victoria Center; M5b - City Garden, M6 - HK 

Baptist Church Henrietta Secondary School, M7e and M7w – International Finance Centre 

eastern and western wing, and M8 – City Hall on a weekly basis.  

iv. With respect to the demolition of Ex-Harbour Road Sports Centre, the respective noise 

monitoring station M1a – Harbour Road Sports Centre were finely adjusted on 16 and 25 May 

2017 and thereafter to the Footbridge for Harbour Road Sports for noise monitoring. 

v. Five limit level exceedances were recorded at M1a – Footbridge for Ex-Harbor Road Sports 

Centre on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period. The 

exceedances were concluded as non Project related. 

vi. Three limit level exceedances were recorded at M6 - HK Baptist Church Henrietta Secondary 

School on 08, 16 and 19 June 2017 in the reporting period. The exceedances were concluded 

as non Project related. 

vii. Four limit level exceedances were recorded at M1a – Footbridge for Ex-Harbor Road Sports 

Centre on 07, 13, 20 and 26 July 2017 in the reporting period. The exceedances recorded on 

07 and 13 July 2017 were concluded as non Project related while the exceedances recorded 

on 20 and 26 July 2017 were concluded as Project related. 

viii. One limit level exceedance was recorded at M6 - HK Baptist Church Henrietta Secondary 

School on 18 July 2017 in the reporting period. The exceedance was concluded as non 

Project related. 

ix. One limit level exceedance was recorded at M1a – Footbridge for Ex-Harbor Road Sports 

Centre on 04 August 2017 in the reporting period. The exceedance was concluded as Project 

related. 

       Real time Noise Monitoring 

x. 24-hour real time noise monitoring was conducted at RTN1 - FEHD Hong Kong Transport 

Section Whitefield Depot for the pilling works in FEHD Whitfield Depot and RTN2 – Tunnel 

(North Point Section) and Island Eastern Corridor Link during the period from 28 September 

2012 til 10am on 5 October 2012 in the reporting period. 

xi. Real time noise monitoring station at Oil Street Community Liaison Centre (RTN2- Oil Street 

Community Centre) was relocated from Oil Street Community Liaison Centre to Hong Kong 

Electric (RTN2a- Electric Centre) on 5 Oct which is a representative of the noise sensitive 

receiver City Garden. The baseline noise level of RTN2a will adopt the results derived from 

the baseline noise monitoring conducted in Electric Centre from 4 December 2009 to 17 

December 2009. 

xii. As confirmed by CWB RSS, the IECL parapet removal operations will commence in March 

2013.  Liaison was conducted with HK Baptist Church Henrietta Secondary School and Po 

Leung Kuk Yu Lee Mo Fan Memorial School regarding the set up of RTN3 real time noise 

monitoring station.  Po Leung Kuk Yu Lee Mo Fan Memorial School grant permission for set 

up on 4 Sep 2012 and station set up was performed on 14 Sep 2012. 

xiii. Real Time Noise Monitoring at RTN3- Po Leung Kuk Yu Lee Mo Fan Memorial School was 

commenced since 06 Oct 2012. 

xiv. Causeway Bay Community Centre has granted permission for set up of real time noise 

monitoring station on 21 Dec 2012 and station set up was performed on 27 Dec 2012.  The 

Baseline noise level of RTN4- Causeway Bay Community Centre will adopt the results from 
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the baseline noise monitoring report for EP/364/2009 in 22 April 2010 in which approved by 

EPD. 

xv. According to clause 3.1 stated in EP-364/2009B, “the real-time monitoring system shall be in 

place no later than two weeks before the commencement date of demolition works of the 

existing Island Eastern Corridor”. IEC demolition associated construction works was 

commenced on 3 Feb 2013 and Real time noise monitoring at RTN4-Causeway Bay 

Community Centre was commenced on 13 Jan 2013. 

xvi. Real-time noise monitoring station RTN1-FEHD Whitfield Depot was finely adjusted from 2/F 

to roof-top at FEHD Whitfield Depot on 24 June 2013 with respect to the commencement of 

advance works for IEC parapet demolition. 

xvii. With respect to the non-CWB Project building construction at Oil Street, the real-time noise 

monitoring station RTN2a- Hong Kong Electric Centre was finely adjusted from Northeast 

Side to Northwestern side at Roof Top location. 

xviii. No project related exceedance was recorded in June reporting period and no limit level 

exceedance was recorded in July and August reporting period at RTN1- FEHD Hong Kong 

Transport Section Whitfield Depot during this reporting period. 

xix. No project related exceedance was recorded in June, July and August reporting period at 

RTN2a-Hong Kong Electric Centre during this reporting period. 

xx. No project related exceedance was recorded in June, July and August reporting period at 

RTN3-Yu Lee Mo Fan Memorial School during this reporting period.  

xxi. No limit level related exceedance was recorded in June, July and August reporting period at 

RTN4- Causeway Bay Community Centre in the reporting period. 

 

Air Quality Monitoring 

xxii. Due to extension of site boundary by contractor of HY/2009/19, location of air quality 

monitoring station CMA1b – Oil Street Community Liaison Centre has been finely adjusted on 

21 April 2012. 

xxiii. With respect to the proposed demolition of eastern podium of Oil Street Site Office, the 

respective air quality monitoring station CMA1b – Oil Street Site Office was finely adjusted 

from East podium of the Oil Street Site Office to the West podium of the Oil Street Site Office 

on 21 December 2016. 

xxiv. With respect to the proposed demolition of the Oil Street Site Office, the respective air quality 

monitoring station CMA1b – Oil Street Site Office was finely adjusted from the Oil Street Site 

Office to Harbor Grand Hotel Boundary Wall from 05 June 2017 onwards. 

xxv. 1-hour and 24-hour Total Suspended Particulates (TSP) monitoring were conducted at 

CMA1b - Harbor Grand Hotel Boundary Wall; CMA2a - Causeway Bay Community Center; 

CMA3a - CWB PRE Site Office Area; CMA4a – Society for the Prevention of Cruelty to 

Animals; CMA5b – Pedestrian Plaza; MA1e and MA1w – International Finance Centre 

eastern and western wing on every six days basis.  

xxvi. One 1hr TSP limit level exceedance was recorded at CMA1b – Oil Street Site Office was 

recorded on 03 June 2017 in the reporting period. The exceedance was concluded as non 

Project related. 
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xxvii. One 1hr TSP limit level exceedance was recorded at CM5b – Pedestrian Plaza was recorded 

on 03 June 2017 in the reporting period. The exceedance was concluded as non Project 

related. 

xxviii. One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. The exceedance was concluded as non Project related. 

 

Complaints, Notifications of Summons and Successful Prosecutions 

xxix. Four environmental complaints were received in the reporting period. 

 

xxx. First EPD complaint was referred to the ET on 13 July 2017 (CASE Ref: H05/RS/00021311-

17). The complainant reported that construction work from a construction site near 

Renaissance Hong Kong Harbour View Hotel was found around 2315 hrs on 26 June 2017, 

causing noise nuisance. 

 

ET confirmed with the Resident Site Staff that Manual re-bar fixing works was carried out 

under Contract HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 Bay 15 

(Non - Designated Area) top slab area adjacent to the covered walkway of the Wan Chai 

Ferry Pier. 1 no. of generator was operated at ground level and 2 nos. of generators were 

operated below ground level from 2300hrs to 2400hrs on 26 June 2017. In addition 16 electric 

water pump were operated below ground level from 2300hrs to 2400hrs on 26 June 2017. 

Notwithstanding the information stated in above item 1), according to relevant Resident Site 

Staff site record, it was recorded that 1 no. of mobile crane and 1 no. of bar bender were 

deployed and operated at Portion 5 area (West of Wan Chai Ferry Pier) under Contract 

HK/2009/02 after 2300hrs on 26 July 2017. Upon warning given by WDII Resident Site staff to 

the Contractor of HK/2009/02, the operation of crawler crane for lifting rebar and operation of 

bar bender machine were suspended at around 2315hrs on 26 June 2017. 

No construction activity and site operation was carried out under Contract HK/2009/01 from 

2300hrs to 2400hrs on 26 June 2017. 

 

According to the RSS site information, manual re-bar fixing works was carried out under 

Contract HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 Bay 15 (Non - 

Designated Area) top slab area adjacent to the covered walkway of the Wan Chai Ferry Pier. 

1 no. of generator was operated at ground level and 2 nos. of generators were operated 

below ground level from 2300hrs to 2400hrs on 26 June 2017 while 16 electric water pump 

were operated below ground level at Portion 5 Bay from 2300hrs to 2400hrs on 26 June 2017 

and the relevant Construction Noise Permit GW-RS0527-17 for the above operation was in 

place. However, site record on the model of generators deployed on the concerned night was 

not available. 

Notwithstanding the above, according to relevant Resident Site Staff site record, it was 

recorded that 1 no. of mobile crane and 1 no. of bar bender machine were deployed and 

operated at Portion 5 area (West of Wan Chai Ferry Pier) under Contract HK/2009/02 after 

2300hrs on 26 July 2017 without a valid Construction Noise Permit. Upon warning given by 

WDII Resident Site staff to the Contractor of HK/2009/02, the operation of crawler crane for 

lifting rebar and operation of bar bender machine were suspended at around 2315hrs on 26 

June 2017. According to Contractor of HK/2009/02, the operation bar bender machine was 
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suspended upon warning by RSS team and the operation of crawler crane was suspended 

upon moving to a proper location to avoid obstruction for next day work. 

 

Meanwhile, no construction activity and site operation was carried out under Contract 

HK/2009/01 from 2300hrs to 2400hrs on 26 June 2017. In view of the above operation of 

powered mechanical equipment under Contract HK/2009/02 beyond 2300hrs, the Contractor 

of HK/2009/02 was required and urged to implement the following remedial measures to 

ensure the strict construction noise permit compliance including:-  

Fully review the site control system for construction works carried out during restricted hours, 

in particular to ensure the frontline supervisors responsible for restricted hours construction 

operations are trained with comprehensive understanding on the requirement of the 

Construction Noise Permit in force to ensure the PMEs deployed are in compliance with 

relevant Construction Noise Permit.  

To assign delegated and competent personnel on-site to conduct checking on the deployment 

of PMEs on-site prior and during restricted hours to ensure only PMEs allowed under relevant 

Construction Noise Permit would be operated. 

In addition, the following preventive measures are also recommended including the 

Contractor of HK/2009/02 is recommended to provide regular briefing and training section to 

site staffs and frontline workers to enhance the workers awareness and understanding on 

relevant Construction Noise Permit(s) requirement during restricted hours.  

The Contractor of HK/2009/02 is recommended to review the construction operation planning 

procedures to ensure relevant PME(s) required for conducting the planned operation to 

ensure required PME are adequate considered and covered by relevant Construction Noise 

Permit. 

In view of the recent concern over restricted hours construction operations, a meeting was 

held amongst the CEDD, the RSS team, the Contractor of HK/2009/02 and the Environmental 

Team on 21 July 2017 to review the site control measures and enhancement measures to be 

adopted for restricted hours construction operations control for Construction Noise Permit 

Compliance. A detailed implementation plan would be prepared by the Contractor of 

HK/2009/02 and further supplemented.  

 

xxxi. Second EPD complaint was referred to the ET on 17 July 2017 (CASE Ref: 

H05/RS/00022136-17). The complainant reported that night time construction noise 

emanated from construction works conducted during early hours of 14 July 2017 at Island 

Eastern Corridor near Provident Centre. 

 

An ICC complaint case (Ref: 2-4122021589) was Referred to the ET on 25 July 2017. The 

complainant reported that the workers are now doing extremely noisy works at the Island 

Eastern Corridor near Provident Centre affecting the nearby residents. As the ICC complaint 

case refers to the noise concern at the same location at the same hours on the same date, 

hence the ICC case is considered as the same complaint case under the EPD complaint for 

investigation purpose. 

 

ET confirmed with the Resident Site Staff that emergency road repairing work including the 

repairing of movement joint at Pier 46 and three potholes along IEC Westbound was carried 
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out under Contract HY/2009/19 around the concerned location from 0000hrs to 0600hrs on 14 

July 2017. Total 1 no. of hand held breaker and 1 no. of hand held drill for grout mixing were 

operated. 

 

According to the RSS site information, emergency road repairing work including the repairing 

of movement joint at Pier 46 and three potholes along IEC Westbound was carried out under 

Contract HY/2009/19 around the concerned location from 0000hrs to 0600hrs on 14 July 

2017. Total 1 no. of hand held breaker and 1 no. of hand held drill for grout mixing were 

operated. A written advance notification was issued to the EPD on 13 July 2017 regarding the 

aforesaid emergency road repairing works. In view of the public concern, the Contractor of 

HY/2009/19 is recommended to adopt additional noise mitigation measure for future 

emergency road repairing works, if any, at night time hours around the concerned location. In 

response to the public concern, the Contractor of HY/2009/19 would adopt the following 

additional measures for future emergency road repairing works including: i) For any 

emergency works requiring, for example, breaking or any other noisy activities, wherever 

possible, temporary noise barrier or acoustic mat will be use to fence of the line of sight 

between the noise emanating source and the NSR, ii) Covering breaking head with acoustic 

mat to minimize noise if breaking would be conducted and iii) complete noisy work as soon as 

possible to minimize disturbance to the nearby residents. 

 

xxxii. Third EPD complaint was referred to the ET on 21 July 2017 (CASE Ref: H05/RS/00022835-

17). The complainant reported that mechanical noise was emanated from a construction site 

near Renaissance Hong Kong Harbour View Hotel and Wanchai Pier from late night till dawn 

recently, causing noise nuisance. 

 

ET confirmed with the Resident Site Staff that unloading of fill material was conducted under 

Contract HK/2009/02 at WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs on 19 July 

2017 to 0540hrs on 20 July 2017. 1 no. of grab dredger was operated for the above 

construction works. No construction activities or site operation was conducted under Contract 

HK/2009/01 from 2300hrs on 19 July 2019 to 0700hrs on 20 July 2017. 

 

According to the RSS site information, unloading of fill material was conducted under Contract 

HK/2009/02 at WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs on 19 July 2017 to 

0540hrs on 20 July 2017. 1 no. of grab dredger was operated for the above construction 

works and relevant Construction Noise Permit GW-RS0348-17 was in place and noise barrier 

with surface mass density of not less than 5kg/m2 was provided to the power generating part 

of the grab dredger operated from 2300hrs on 19 July 2017 to 0540hrs on 20 July 2017. 

Meanwhile, no construction activities or site operation was conducted under Contract 

HK/2009/01 from 2300hrs on 19 July 2019 to 0700hrs on 20 July 2017. 

In view of the public concern, the Contractor of HK/2009/02 was reminded to upkeep the site 

control system for construction works carried out during restricted hours and night time for 

Construction Noise Permit compliance and maintain regular maintenance of the plant and 

equipment deployed to avoid potential nuisance to the nearby public. 
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xxxiii. Fourth ICC complaint was referred to the ET on 26 July 2017 (CASE Ref: #2-4162467151). 

The complainant reported that no watering system was provided to the excavation works 

conducted at a CEDD Construction Site near Wanchai Ferry Pier resulting in dust impact to 

the public area beyond site hoarding. 

 

ET confirmed with the Resident Site Staff that breaking works and backfilling works were 

conducted under Contract HK/2009/02 at the concerned location on 25 July 2017 afternoon.  

Dust mitigation measures including water spraying was implemented for the above 

construction activities on 25 July 2017 at the concerned location. 

 

According to the RSS site information, breaking works and backfilling works were conducted 

under Contract HK/2009/02 at the concerned location on 25 July 2017 afternoon while dust 

mitigation measures including water spraying was implemented for the above construction 

activities on 25 July 2017 at the concerned location. During Environmental Team ad hoc 

inspection conducted on 26 July 2017, water spraying was found insufficient to mitigate the 

extended area of breaking operation and construction dust impact to surroundings public area 

was observed. Subsequently, Contractor of HK/2009/02 was reminded to enhance the dust 

suppression measure for the dust generating works. 

 

In response to the observed environmental concern, the Contractor of HK/2009/02 has 

strengthened the water spraying coverage to all breaking operation area and haul road to 

minimize the potential dust impact. Follow up inspection was conducted by Environmental 

Team on 27 July 2017 and no further dust impact was observed. 

 

xxxiv. No Notification of Summons and Successful Prosecutions was received in the reporting 

period. 

 

xxxv. An inspection report (under WPCO) regarding suspected non-compliance construction site 

discharge and acknowledgement of Receipt of a Legal Sample were issued by the EPD to the 

Contractor of HY/2009/19 after inspection conducted by the EPD on 29 June 2017 at Watson 

Road. 

 

xxxvi. An inspection report (under APCO) regarding improper dust suppression measures during 

excavation was issued by the EPD to the Contractor of HK/2009/02 after inspection 

conducted by the EPD on 24 August 2017. 
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1. INTRODUCTION 

1.1 Scope of the Report 

1.1.1. Lam Geotechnics Limited (LGL) has been appointed to work as the Environmental Team (ET) 

under Environmental Permit no. EP-364/2009/E and Further Environmental permit nos. FEP-

01/364/2009, FEP-02/364/2009, FEP-05/364/2009/A, FEP-06/364/2009/A, FEP-

07/364/2009/D, FEP-09/364/2009/B, FEP-10/364/2009/B, FEP-11/364/2009/B and FEP-

12/364/2009/D to implement the Environmental Monitoring and Audit (EM&A) programme as 

stipulated in the EM&A Manual of the approved Environmental Impact Assessment (EIA) 

Report for Wan Chai Development phase II and Central-Wan Chai Bypass (Register No.: 

AEIAR-125/2008) and in the EM&A Manual of the approved EIA Report for Central-Wan Chai 

Bypass and Island Eastern Corridor Link (Register No. AEIAR-041/2001). 

1.1.2. This report presents the environmental monitoring and auditing work carried out in 

accordance to the Section 10.3 of EM&A Manual and “Environmental Monitoring and Audit 

Requirements” under Particular Specification Section 27. 

1.1.3. This report documents the finding of EM&A works during the period from 27 May 2017 to 26 

August 2017.  

1.2 Structure of the Report 

 
Section 1 Introduction – details the scope and structure of the report.  

 
Section 2 Project Background – summarizes background and scope of the project, 

site description, project organization and contact details of key personnel 

during the reporting period.  

 

Section 3 Monitoring Requirements – summarizes all monitoring parameters, 

monitoring locations, monitoring frequency, duration and action plan. 

 
Section 4 Monitoring Results – summarizes the monitoring results obtained in the 

reporting period.  

 
Section 5 Compliance Audit – summarizes the auditing of monitoring results, all 

exceedances environmental parameters.  

 
Section 6 Complaints, Notification of summons and Prosecution – summarizes the 

cumulative statistics on complaints, notification of summons and prosecution 

 
Section 7 Cumulative Construction Impact due to the Concurrent Projects – 

summarizes the relevant cumulative construction impact due to the 

concurrent activities of the concurrent Projects. 

 
Section 8 Conclusion 
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2. PROJECT BACKGROUND 

2.1 Background 

2.1.1. “Wan Chai Development phase II and Central-Wan Chai Bypass” and “Central-Wan Chai 

Bypass and Island Eastern Corridor Link” (hereafter called “the Project”) are Designed Project 

(DP) under the Environmental Impact Assessment Ordinance (Cap. 499) (EIAO).  The 

Environmental Impact Assessment (EIA) Reports for Central-Wan Chai Bypass and Island 

Eastern Corridor Link (Register No. AEIAR-041/2001) and Wan Chai Development phase II 

and Central-Wan Chai Bypass (Register No.: AEIAR-125/2008) have been approved on 31 

August 2001 and 11 December 2008 respectively. 

2.1.2. The key purpose of Wan Chai Development Phase II (WDII) is to provide land at Wan Chai 

North and North Point for construction of the Central-Wan Chai Bypass and Island Eastern 

Corridor Link (CWB). Land formed under the project will be developed as a world-class 

waterfront promenade joining that at the new Central waterfront for public enjoyment. 

2.1.3. There is a compelling and present need for the CWB to provide relief to the very congested 

east-west Connaught Road Central/Harcourt Road / Gloucester Road Corridor (the Corridor) 

which is currently operating beyond its capacity. The CWB will provide relief to the existing 

congestion along the Corridor and cater for the anticipated growth of traffic on Hong Kong 

Island. Without the CWB and its access roads, there will not be sufficient capacity to serve the 

heavy traffic demands at both strategic and local levels. 

 

2.2 Scope of the Project and Site Description 

2.2.1. Design and Construction of Central – Wan Chai Bypass and Island Eastern Corridor Link 

under the Project involves the construction and operation of a trunk road and its road tunnel 

more than 800m in length between portals that is shown at Figure 2.1.  

2.2.2. The study area encompasses existing developments from Central to North Point. The scope 

of the Central-Wanchai Bypass (CWB) and Island Eastern Corridor Link (IECL) includes: 

 A dual three-lane trunk road, approximately 4.5 km in length, and tunnel 

approximately 3.7 km in length defined from the connection with the existing Rumsey 

Street Flyover in Central, through to a connection with the existing Island Eastern 

Corridor to the east of the Causeway Bay Typhoon Shelter (CBTS); 

 The Central Interchange near the Rumsey Street Flyover to provide road connections 

to the Central area; 

 Tunnel control buildings and ventilation buildings; 

 Slip roads to connect the CWB to the local road system in the Wan Chai North and 

Causeway Bay area; 

 Associated road lighting, road signing, traffic control and surveillance system; and 

 Other associated works. 
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2.2.3. The project also contains various Schedule 2 DPs that, under the EIAO, require 

Environmental Permits (EPs) to be granted by the DEP before they may be either constructed 

or operated. Table 2.1 summarises the five individual DPs under this Project. Figure 2.1 

shows the locations of these Schedule 2 DPs. 

Table 2.1  Schedule 2 Designated Projects under this Project 

Item Designated Project  EIAO Reference  Reason for inclusion  

DP1  Central-Wanchai Bypass 
(CWB) including its road 
tunnel and slip roads  

Schedule 2, Part I, A.1 
and A.7  

Trunk road and road tunnel 
more than 800 m in length  

DP2  Road P2 and other roads 
which are classified as 
primary/district distributor 
roads  

Schedule 2, Part I, A.1  Primary / district distributor 
roads  

DP3  Reclamation works including 
associated dredging works  

Schedule 2, Part I, C.1 
and C.12  

Reclamation more than 5 ha 
in size and a dredging 
operation less than 100 m 
from a seawater intake point  

DP5  Wan Chai East Sewage 
Outfall  

Schedule 2, Part I, F.5 
and F.6  

Submarine sewage pipelines 
with a total diameter more 
than 1,200 mm and include a 
submarine sewage outfall  

DP6  Dredging for the Cross-
harbour Water Mains from 
Wan Chai to Tsim Sha Tsui  

Schedule 2, Part I, C.12  A dredging operation less 
than 100 m from a seawater 
intake point  

 

2.3 Division of the Project Responsibility 

2.3.1. Due to the multi-contract nature of the Project, there are a number of contracts sub-dividing 

the whole works area into different work areas to be commenced.  Contractors of individual 

contracts will be required by the EP holder to apply Further Environmental Permits such that 

the impact monitoring stations are sub-divided accordingly to facilitate the implementation of 

EM&A programme and to streamline the EM&A reporting for individual FEP holders 

correspondingly. 

2.3.2. In the reporting period, all the contracts were commenced and contract no. 04/HY/2006 had 

been completed. The details of individual contracts are summarized in Table2.2. 

Table 2.2 Details of Individual Contracts under the Project 

Contract 
No. 

Contract Title Associated DP(s) Construction 
Commencement Date 

HY/2009/17 Central – Wan Chai Bypass (CWB) at 
FEHD Whitfield Depot – Advanced 
piling works. 

DP1 5 October 2010 

(Completed) 

HY/2009/18 Central – Wan Chai Bypass (CWB) – 
Central Interchange 

DP1 21 April 2011 

04/HY/2006 Reconstruction of Bus Terminus near 
Man Yiu Street and Man Kwong Street 

DP1 September 2010 

(Completed) 

HK/2009/01 Wan Chai Development Phase II – 
Central – Wan Chai Bypass at Hong 
Kong Convention and Exhibition 

DP1, DP2 25 August 2011 
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Contract 
No. 

Contract Title Associated DP(s) Construction 
Commencement Date 

Centre – Tunnel Works 

HK/2009/02 Wan Chai Development Phase II – 
Central – Wan Chai Bypass at Wan 
Chai East(CWB Tunnel)  

DP1 26 April 2011 

HY/2009/15 Central-Wanchai Bypass – Tunnel 
(Causeway Bay Typhoon Shelter 
Section) 

DP1 13 July 2011 

HY/2009/19 Central – Wanchai Bypass Tunnel 
(North Point Section) and Island Eastern 
Corridor Link 

DP1 24 March 2011 

HK/2010/06 Wan Chai Development Phase II-
Central-Wan Chai Bypass over MTR 
Tsuen Wan Line 

DP3 22 March 2011 

(Completed) 

HK/2012/08 Wan Chai Development Phase II- 
Central-Wan Chai Bypass at Wan Chai 
West 

DP1,DP2, DP3 10 March 2014 

HY/2010/08 Central- Wanchai Bypass Tunnel – 
Tunnel (Slip Road 8)  

DP1, DP2, DP3 21 March 2013 

HY/2011/08 Central - Wan Chai Bypass (CWB) –
Tunnel Buildings, Systems and Fittings, 
and Works Associated with Tunnel 
Commissioning 

DP1 8 October 2014 

 

2.3.3. The construction works of Contract no. 04/HY/2006 – Reconstruction of Bus Terminus near 

Man Yiu Street and Man Kwong Street under FEP-04/364/2009/A was completed, and the 

FEP was surrendered by the Contractor on 11 February 2011. 

2.3.4. Construction of bored pile E3B under HY/2009/17 was confirmed completed and the 

respective work area under FEP-03/364/2009 was handover and inspected under 

HY/2009/19 from 19 Dec 2012 onwards. Subsequently, the FEP-03/364/2009 was 

surrendered by the Contractor on 28 March 2013. 

2.3.5. Construction works under HK/2010/06 was confirmed completed and the respective work 

area under FEP-08/364/2009/A was handover and inspected under HK/2012/08 from 22 Sep 

2014 onwards. Subsequently, the FEP-08/364/2009/A was surrendered by the Contractor on 

3 October 2014. 
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2.4 Project Organization and Contact Personnel 

2.4.1. Civil Engineering and Development Department and Highways Department are the overall 

project controllers for the Wan Chai Development Phase II and Central-Wan Chai Bypass 

respectively. For the construction phase of the Project, Project Engineer, Contractor(s), 

Environmental Team and Independent Environmental Checker are appointed to manage and 

control environmental issues. 

2.4.2. The proposed project organization and lines of communication with respect to environmental 

protection works are shown in Figure 2.2.  Key personnel and contact particulars are 

summarized in Table 2.3. 

Table 2.3 Contact Details of Key Personnel 

Party Role Post Name Contact No. Contact 
Fax 

AECOM Engineer’s 
Representative 
for WDII 

Principal 
Resident 
Engineer 

Mr. Frankie Fan 2587 1778 2587 1877 

Engineer’s 
Representative 
for CWB 

Principal 
Resident 
Engineer 

Mr. Peter Poon 3916 1818 3529 2829 

Chun Wo – 
Leader Joint 
Venture 

Contractor 
under Contract 
no. HK/2009/01 

Site Agent Mr. Andy Yu 9648 4896 2634 1626 

Construction 
Manager 

Mr. Terry Wong 9757 9846 

Construction 
Manager 

Mr. Terry Tsang 6683 9394 

Chun Wo – 
CRGL Joint 
Venture 

Contractor 
under Contract 
no. HK/2009/02 

Site Agent Mr. Paul Yu 3658-3002 2827 9996 

Environmental 
Officer 

Mr. C.P. Ho 9191 8856 

Chun Wo - 
CRGL - 
MBEC Joint 
Venture 

Contractor 
under Contract 
no. HY/2009/19 

Project Manager Mr. Rayland Lee 3758 8879 2570 8013 

Deputy Project 
Manager 

Mr. William Luk 9456 9819 

Site Agent Mr. David Lau 3758 8879 

Deputy Site 
Agent 

Mr. Eric Fong 6191 9337 

Environmental 
Manager / 

Environmental 
Officer 

Mr. M.H. Isa 3757 8218 

Assistant 
Environmental 
Officer 

Mr. James Chan 3757 8217 

Leighton 
Contractors 
(Asia) 
Limited 

Contractor 
under Contract 
no. HY/2009/18 

Site Agent  Mr. Jimmy Chu 2214 7700 2140 6799 

Environmental 
Officer 

Mr. Chris Chan 2823 1161 

Assistant 
Environmental 
Engineer  

Mr. Christy So 3937 1065 



r
 

 
 
Lam Geotechnics Limited 

Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass
- Sampling, Field Measurement and Testing Works (Stage 3)

Quarterly EM&A Report (June 2017 to August 2017)

 

   

 

20

Party Role Post Name Contact No. Contact 
Fax 

China State 
Construction 
Engineering 
(HK) Ltd. 

Contractor 
under Contract 
no. HY/2009/15 

Contractor’s 
Representative 

Mr. Rex Chan 3557 6371 2566 2192 

Environmental 
Officer 

Mr. Andy Mak 3557 6215 

China State- 
Leader JV 

Contractor 
under Contract 
no. HK/2012/08 

Project Director Mr. C.N. Lai 9137 1811 2877 1522 

Project Manager Mr. Eddie Chung 9193 8871 

Site Agent Mr. Keith Tse 9095 7922 

Environmental 
Officer 

Mr. James MA 9130 9549 

Environmental 
Supervisor 

Mr. Y.L. Ho 6050 4919 

China State Contractor 
under Contract 
no.HY/2010/08 

Project Director Cheung Kit 
Cheung 

3557 6399 3465 2899 

Project Manager Chan Ying Lun 9812 0592 

Deputy Project 
Manager 

Chris Leung 3467 4299 

Site Agent Mr. Francis Suen 3467 4277 

Environmental 
Officer 

Mr. Gabriel 
Wong  

3557 6464 

Assistant 
Environmental 
Officer 

Mr. Desmond Ho 3557 6470 

Leighton 
Joint Venture 

Contractor 
under Contract 
no. HY/2011/08 

Project Manager Paul Evans 2823 1111 21406799 

Site Agent Colman Wong 9730 0806 

Environmental 
Officer 

Malcom Leung 3973 0850 

Environmental 
Supervisor 

Christy So 3973 1065 

Lam 
Geotechnics 
Limited 

Environmental 
Team (ET) 

Environmental 
Team Leader 
(ETL) 

Mr. Raymond 
Dai 

2882 3939 2882 3331 

RAMBOLL 
ENVIRON 
Hong Kong 
Limited 

Independent 
Environmental 
Checker (IEC) 

Independent 
Environmental 
Checker (IEC) 

Mr. David Yeung 3465 2888 3465 2899 
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2.5 Principal Work and Activities 

2.5.1. Major construction activities for Contract no. HY/2009/18 have been commenced on 21 April 

2011. During this reporting period, the principal work activities for Contract no. HY/2009/18 

are summarized in Table2.4: 

Table 2.4  Principal Work Activities for Contract no. HY/2009/18 

June 2017 July 2017             August  2017 

 Drainage works 

 Road works 

 Landscaping works 

 Maintenance works 

 Drainage works 

 Road works 

 Landscaping works 

 Maintenance works 

 Landscaping works 

 Maintenance works 

 

2.5.2. Major construction activities for Contract no. HK/2009/01 have been commenced on 25 

August 2011. During this reporting period, the principal work activities are summarized in 

Table2.5: 

Table 2.5  Principal Work Activities for Contract no. HK/2009/01 

June 2017 July 2017             August  2017 

 Reinstatement of amenity 

area  

 Road and Drain works  

 Reinstatement of amenity 

area  

 Road and Drain works  

 Reinstatement of amenity 

area  

 Road and Drain works  

2.5.3. Major construction activities for Contract no. HK/2009/02 have been commenced on 26 April 

2011. During this reporting period, the principal work activities are summarized in Table2.6: 

Table 2.6  Principal Work Activities for Contract no. HK/2009/02 

June 2017 July 2017             August  2017 

 Rectification works for the 

defects recorded in the 

inspection for the end of 

maintenance period of 

Observation Deck and 

Staircase ST-01 

 Rectification works for 

cracks/joints with water 

leakage inside OHVD 

cells was completed. 

 Rebar fixing and formwork 

at Hung Hing Road 

Flyover approach ramp 

bay 1 base slab  

 Rebar fixing and formwork 

at Hung Hing Road 

Flyover approach ramp 

bay 2 base slab  

 Backfilling works 

 Rectification works for the 

defects recorded in the 

inspection for the end of 

maintenance period of 

Observation Deck and 

Staircase ST-01  

 Rectification works for 

cracks/joints with water 

leakage inside OHVD 

cells  

 Concreting of Hung Hing 

Road Flyover approach 

ramp bay 3 base slab  

 Rebar fixing and formwork 

at Hung Hing Road 

Flyover approach ramp 

bay 1 base slab  

 Rebar fixing and formwork 

at Hung Hing Road 

 Removal of the existing 

sheet piles along the north 

face of WSD Salt Water 

Pumping Station  

 Remedial works for the 

sewer between manholes 

FMH2 and CP4 was in 

progress. 

 5% construction of the top 

slab inside the access 

shaft of Tunnel Portion 2  

 100% of rebar fixing and 

formwork at Hung Hing 

Road Flyover approach 

ramp bay 1 base slab  

 Construction of Hung Hing 

Road Flyover approach 

ramp bay 2 structural wall 

 Approx. 25% remedial 
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 Cleaning of cross road 

duct 

 Rectification works 

against water leakage and 

remedial works against 

concrete defects of the 

tunnel structure  

 Outstanding works inside 

tunnel. 

 Concreting for roadside 

barrier  

 Erection of scaffolding for 

construction of top slab  

 Tunnel top slab  

 Dismantling of scaffolding. 

 Trial pit works for sewage 

works at Wan Shing 

Street  

 Rectification works for 

uneven road surface at 

Hung Hing Road  

Flyover approach ramp 

bay 2 wall  

 Backfilling works up to 

+4.0mPD inside cofferdam 

 Remedial work for cross 

road duct  

 Rectification works 

against water leakage and 

remedial works against 

concrete defects of the 

tunnel structure  

 Outstanding works inside 

tunnel  

 Concreting for roadside 

barrier 

 Removal of scaffolding 

and formwork inside 

tunnel  

 Removal of silo tank  

 Waterproofing and 

screeding works on top of 

tunnel  

 Removal of strut and 

removal of waling  

 Reinstatement of 

temporary access opening 

at Bay 7  

 Breaking of D-Wall panel  

 Backfilling work for the 

area to be handed over to 

MTR SCL 1123  

 Sewage works at Wan 

Shing Street  

 Rectification works for 

uneven road surface at 

Hung Hing Road  

work for cross road duct  

 Approx. 90% rectification 

works against water 

leakage and remedial 

works against concrete 

defects of the tunnel 

structure  

 Concreting for roadside 

barrier  

 Removal of scaffolding 

and formwork inside 

tunnel  

 Removal of strut and 

waling  

 Reinstatement of 

temporary access opening 

at Bay 7  

 Breaking of all D-Wall 

panel  

 100% of backfilling work 

for the area to be handed 

over to MTR SCL 1123  

 Sewage works at Wan 

Shing Street  

 Rectification works for 

faded road marking at 

temporary Hung Hing 

Road Flyover  

 

2.5.4. Major construction activities for Contract no. HY/2009/15 have been commenced on 13 July 

2011. During this reporting period, the principal work activities are summarized in Table 2.7: 

Table 2.7  Principal Work Activities for Contract no. HY/2009/15 

June 2017 July 2017             August  2017 

 Remedial works inside 

tunnel structure at Mined 

Tunnel, TS4, TPCWAE 

and TPCWAW 

 Remedial works inside 

tunnel structure at Mined 

Tunnel, TS4, TPCWAE 

and TPCWAW 

 Remedial works of landing 

step at HY/2009/15 office 
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 Reinstatement work at the 

PRE Office car park area 

 

 Reinstatement work at the 

PRE Office car park area 

 

2.5.5. Major construction activities for Contract no. HY/2009/19 have been commenced on March 

2011. During this reporting period, the principal work activities are summarized in Table 2.8: 

Table 2.8  Principal Work Activities for Contract no. HY/2009/19 

June 2017 July 2017             August  2017 

 Approach ramp sheet 

piling, pre-bored piling  

and top soil removal 

works 

 Bridge Construction 

 Pier 30-32 Cap 

Construction 

 IEC noise 

enclosure/barrier 

installation 

 Excavation / Construction 

of retaining wall 

 FEHD Metal Roof 

Construction 

 Pre-bored H-piles for 

Approach Ramp Phase 2 

Construction 

 Hing Fat Street 

modification works 

 Approach ramp sheet 

piling, pre-bored piling  

and top soil removal 

works 

 Approach ramp structure 

Construction. 

 Bridge Construction 

 Pier 30-32 Cap 

Construction 

 Excavation / Construction 

of retaining wall 

 FEHD Metal Roof 

Construction 

 Pre-bored H-piles for 

Approach Ramp Phase 2 

Construction 

 Hing Fat Street road and 

drainage works 

 

 Approach ramp sheet 

piling  and top soil removal 

works 

 Approach ramp structure 

Construction. 

 Bridge Construction 

 Pier 30-32 Cap 

Construction 

 Excavation / Construction 

of D12 Abutment 

&retaining wall 

 FEHD Metal Roof 

Construction and drainage 

works 

 Pre-bored H-piles for 

Approach Ramp Phase 2 

Construction 

 Hing Fat Street road and 

drainage works 

 Oil street drainage works 

 

2.5.6. Major construction activities for Contract no. HK/2012/08 have been commenced on March 

2013. During the reporting period, the principal work activities are summarized in Table 2.9 

Table 2.9      Principal Work Activities for Contract no. HK/2012/08 

June 2017 July 2017 August  2017 

 Grouting 

 Construction of Slip Road 

1 

 Construction of drainage 

 Construction of Slip Road 

1 

 Construction of drainage 

 Asphalt paving of A2 

Road 

 Construction of Slip Road 

1 

 Construction of drainage 

 Asphalt paving of A2 Road
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2.5.7. Major construction activities for Contract no. HY/2010/08 have been commenced on March 

2013. During the reporting period, the principal work activities are summarized in Table 2.10 

             Table 2.10          Principal Work Activities for Contract no. HY/2010/08 

June 2017 July 2017             August  2017 

 Tree protection works next 

to existing BGO, 

 Drainage improvement 

works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for 

subway extension 

 Tree protection works next 

to existing BGO, 

 Drainage improvement 

works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for 

subway extension 

 Tree protection works next 

to existing BGO, 

 Drainage improvement 

works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for 

subway extension 

 

2.5.8. Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009B. 

During the reporting period, the principal work activities are summarized in Table 2.11 

            Table 2.11  Principal Work Activities for Contract no. HY/2011/08 

June 2017 July 2017             August  2017 

 Construction of Ventilation 

Buildings, inclusive of 

Administration Building, 

Central Ventilation 

Building, East Ventilation 

Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel 

Thermal Barrier 

 Installation of Electricals 

and Mechanicals 

 Installation of Tunnel 

Features 

 Construction of Ventilation 

Buildings, inclusive of 

Administration Building, 

Central Ventilation 

Building, East Ventilation 

Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel 

Thermal Barrier 

 Installation of Electricals 

and Mechanicals 

 Installation of Tunnel 

Features 

 Construction of Ventilation 

Buildings, inclusive of 

Administration Building, 

Central Ventilation 

Building, East Ventilation 

Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel 

Thermal Barrier 

 Installation of Electricals 

and Mechanicals 

 Installation of Tunnel 

Features 

 

2.5.9. Implementation status of the recommended mitigation measures during this reporting period 

is presented in Appendix 2.1. 
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3. MONITORING REQUIREMENTS 

3.1. Noise Monitoring 

NOISE MONITORING STATIONS 

3.1.1. The noise monitoring stations for the Project are listed and shown in Table 3.1 and Figure 

3.1.  Appendix 3.1 shows the established Action/Limit Levels for the monitoring works. 

Table 3.1 Noise Monitoring Station 

Station Description 

M1a* Footbridge at Ex-Harbour Road Sports Centre 

M2b Noon Gun Area 

M3a Tung Lo Wan Fire Station 

M4b Victoria Centre 

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

M7e* International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8** City Hall 

Remark*: Location ID has been updated from M7 to M8 for City Hall 

Remark**: M7e has become a reference station starting from 7 Aug 2012 

Remarks***: The location ID of monitoring station M1a was updated as “Footbridge for Ex-Harbour Road Sports 

Centre” in May 2017. 

 

REAL TIME NOISE MONITORING STATIONS 

3.1.2. The noise monitoring stations for the Project are listed and shown in Table 3.2 and Figure 

3.1.. Appendix 3.1 shows the established Action/Limit Levels for the monitoring works. 

Table 3.2 Real Time Noise Monitoring Station 

District Station Description 

Tin Hau RTN1 FEHD Hong Kong Transport Section Whitefield Depot 

North Point RTN2a* Electric Centre  

North Point RTN3 Po Leung Kuk Yu Lee Mo Fan Memorial School 

Tin Hau RTN4 Causeway Bay Community Centre 

Remarks*: RTN2 was relocated from Oil Street Community Liaison Centre to Electric Centre on 05 Oct 2012 and re-

designated as RTN2a. 
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NOISE MONITORING PARAMETERS, FREQUENCY AND DURATION 

3.1.3. The construction noise level shall be measured in terms of the A-weighted equivalent 

continuous sound pressure level (Leq). Leq (30 minutes) shall be used as the monitoring parameter 

for the time period between 0700 and 1900 hours on normal weekdays. For all other time 

periods, Leq (5 minutes) shall be employed for comparison with the Noise Control Ordinance 

(NCO) criteria. Supplementary information for data auditing, statistical results such as L10 and 

L90 shall also be obtained for reference. 

3.1.4. Noise monitoring shall be carried out at all the designated monitoring stations. The monitoring 

frequency shall depend on the scale of the construction activities. The following is an initial 

guide on the regular monitoring frequency for each station on a weekly basis when noise 

generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

3.1.5. Real time noise shall be carried out at the designated monitoring stations. The following is an 

initial guide on the regular monitoring frequency for each station on a 24 hours daily basis 

when noise generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

 One set of measurements between 1900 and 2300 hours on normal weekdays and 

0700 and 2300 hours on public holidays. 

 One set of measurements between 2300 and 0700 hours on next day on everyday. 

3.1.6. If construction works are extended to include works during the hours of 1900 – 0700 as well 

as public holidays and Sundays, additional weekly impact monitoring shall be carried out 

during respective restricted hours periods. Applicable permits under NCO shall be obtained 

by the Contractor. 

MONITORING EQUIPMENT 

3.1.7. As referred to in the Technical Memorandum ™ issued under the NCO, sound level meters in 

compliance with the International Electrotechnical Commission Publications 651: 1979 (Type 

1) and 804: 1985 (Type 1) specifications shall be used for carrying out the noise monitoring. 

Immediately prior to and following each noise measurement the accuracy of the sound level 

meter shall be checked using an acoustic calibrator generating a known sound pressure level 

at a known frequency. Measurements may be accepted as valid only if the calibration level 

from before and after the noise measurement agree to within 1.0 dB. 

3.1.8. Noise measurements shall not be made in fog, rain, wind with a steady speed exceeding 5 

m/s or wind with gusts exceeding 10 m/s. The wind speed shall be checked with a portable 

wind speed meter capable of measuring the wind speed in m/s. 

3.1.9. The sound level meter shall be checked using an acoustic calibrator generating a known 

sound pressure level at a known frequency before deployment to the site and during each site 

visit. Measurements may be accepted as valid only if the calibration level from before and 

after the noise measurement agree to within 1.0 dB. 
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3.2. Air quality monitoring 

AIR QUALITY MONITORING STATIONS 

3.2.1. The air quality monitoring stations for the Project are listed and shown in Table 3.3 and 

Figure 3.1. Appendix 3.1 shows the established Action/Limit Levels for the monitoring works. 

Table 3.3  Air quality monitoring Stations 

Station ID Monitoring Location Description 

CMA1b Harbour Grand Hotel Boundary Wall North Point 

CMA2a Causeway Bay Community Centre Causeway Bay 

CMA3a CWB PRE Site Office  Causeway Bay 

CMA4a Society for the Prevention of Cruelty to Animals Wan Chai 

CMA5b Pedestrian Plaza** Wan Chai 

MA1e International Finance Centre (Eastern End of Podium) Central 

MA1w International Finance Centre (Western End of Podium) Central 

Remarks*: The location ID of monitoring station CMA1b was updated as “Oil Street Site Office” in April 2013. With 

respect to the removal of Oil Street Site Office, the respective air quality monitoring station CMA1b was finely 

adjusted on 11 September 2015. The location ID of monitoring station CMA1b was updated as “Harbour Grand Hotel 

Boundary Wall” with respect to the fine adjustment of monitoring station from the Oil Street Site Office to Harbour 

Grand Hotel Boundary Wall from 05 June 2017 onwards due to demolition of Oil Street Site Office. 

Remarks**:  With respect to the area handover, the air quality monitoring station CMA5a at Children Playgrounds 

opposite to the Pedestrian Plaza was relocated to the Pedestrian Plaza on 3 December 2014. The station reference 

and location ID of the air quality monitoring station CMA5a was updated as CMA5b and Pedestrian Plaza 

respectively. 

 

AIR QUALITY MONITORING PARAMETERS, FREQUENCY AND DURATION 

3.2.2. One-hour and 24-hour TSP levels should be measured to indicate the impacts of construction 

dust on air quality. The 24-hour TSP levels shall be measured by following the standard high 

volume sampling method as set out in the Title 40 of the Code of Federal Regulations, 

Chapter 1 (Part 50), Appendix B. 

3.2.3. All relevant data including temperature, pressure, weather conditions, elapsed-time meter 

reading for the start and stop of the sampler, identification and weight of the filter paper, and 

any other local atmospheric factors affecting or affected by site conditions, etc., shall be 

recorded down in detail. 

3.2.4. For regular impact monitoring, the sampling frequency of at least once in every six-days, shall 

be strictly observed at all the monitoring stations for 24-hour TSP monitoring. For 1-hour TSP 

monitoring, the sampling frequency of at least three times in every six-days should be 

undertaken when the highest dust impact occurs. 
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SAMPLING PROCEDURE AND MONITORING EQUIPMENT 

3.2.5. High volume samplers (HVSs) in compliance with the following specifications shall be used 

for carrying out the 1-hour and 24-hour TSP monitoring: 

 0.6 – 1.7 m3 per minute adjustable flow range; 

 Equipped with a timing / control device with +/- 5 minutes accuracy for 24 hours 

operation; 

 Installed with elapsed-time meter with +/- 2 minutes accuracy for 24 hours operation; 

 Capable of providing a minimum exposed area of 406 cm2; 

 Flow control accuracy: +/- 2.5% deviation over 24-hour sampling period; 

 Equipped with a shelter to protect the filter and sampler; 

 Incorporated with an electronic mass flow rate controller or other equivalent devices; 

 Equipped with a flow recorder for continuous monitoring; 

 Provided with a peaked roof inlet; 

 Incorporated with a manometer; 

 Able to hold and seal the filter paper to the sampler housing at horizontal position; 

 Easily changeable filter; and 

 Capable of operating continuously for a 24-hour period. 

 

3.2.6. Initial calibration of dust monitoring equipment shall be conducted upon installation and 

thereafter at bi-monthly intervals. The transfer standard shall be traceable to the 

internationally recognized primary standard and be calibrated annually. The concern parties 

such as IEC shall properly document the calibration data for future reference. All the data 

should be converted into standard temperature and pressure condition. 

3.2.7. Laboratory Measurement / Analysis 

3.2.8. A clean laboratory with constant temperature and humidity control, and equipped with 

necessary measuring and conditioning instruments to handle the dust samples collected, 

shall be available for sample analysis, and equipment calibration and maintenance. The 

laboratory should be HOKLAS accredited.  

3.2.9. Filter paper of size 8” x 10” shall be labelled before sampling. It shall be a clean filter paper 

with no pinholes, and shall be conditioned in a humidity-controlled chamber for over 24-hours 

and be pre-weighed before use for the sampling. 

3.2.10. After sampling, the filter paper loaded with dust shall be kept in a clean and tightly sealed 

plastic bag. The filter paper shall then be returned to the laboratory for reconditioning in the 

humidity controlled chamber followed by accurate weighing by an electronic balance with 

readout down to 0.1 mg. The balance shall be regularly calibrated against a traceable 

standard. 

3.2.11. All the collected samples shall be kept in a good condition for 6 months before disposal. 
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4. MONITORING RESULTS 

4.0.1. Per EPD’s letter dated 3 Aug 2012 (received by ET on 6 Aug 2012 through HyD), noise 

monitoring at M8 – City Hall commenced on 7 Aug 2012, and the monitoring station M7e – 

International Finance Centre (Eastern Podium) has become a reference station starting from 

7 Aug 2012. 

4.0.2. Due to safety concerns, the monitoring location for M4b – Victoria Centre has been finely 

adjusted from 7 June 2012. 

4.0.3. Monitoring for report of review baseline noise level was performed from 11 April 2011 to 8 

June 2011.  Then the report was submitted on the 20 June 2011, verified by IEC on 18 July 

2011 and was approved by ER by January 2012.  The new baseline is used for the noise 

calculation starting from the January 2012 reporting period. 

4.0.4. The environmental monitoring will be implemented based on the division of works areas of 

each designed project managed under different contracts with separate FEP applied by 

individual contractors.  Overall layout showing work areas of various contracts, latest status of 

work commencement and monitoring stations is shown in Figure 2.1 and Figure 3.1. The 

monitoring results are presented in according to the Individual Contract(s).  

4.0.5. In the reporting period, the concurrent contracts are as follows: 

 Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon Shelter 

Section) under FEP-06/364/2009/A 

 Contract no. HY/2009/18 – Central –Wanchai Bypass (CWB) – Central Interchange under FEP-

05/364/2009/A 

 Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009 

 Contract no. HK/2009/01 –Wanchai Development Phase II – Central –Wanchai Bypass at Hong 

Kong Convention and Exhibition Centre under FEP-02/364/2009 

 Contract no. HK/2009/02 Wanchai Development Phase II – Central- Wanchai Bypass at 

Wanchai East under FEP-01/364/2009 

 Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West under FEP-09/364/200/B 

 Contract no. HY/2010/08 – Central and WanChai Bypass – Slip road 8 Section under FEP-

10/364/2009/B 

 Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems and 

Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009/B 
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4.1. Noise Monitoring Results 

 
Contract no. HY/2009/18 – Central – Wanchai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

4.1.1. Noise monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 22 April 2011.The proposed division of noise monitoring stations for Contract 

no. HY/2009/18 are summarized in Table 4.1 below. 

Table 4.1  Noise Monitoring Station for Contract no. HY/2009/18 

Station Description 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8 City Hall 

* Remark: M7e has become a reference station starting from 7 Aug 2012 
 

4.1.2. No exceedance was recorded in this reporting quarter.  

4.1.3. Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1.  

 
Contract no. HK/2009/01 - Wanchai Development Phase II - Central - Wanchai Bypass at 

Hong Kong Convention and Exhibition Centre - Tunnel Works under FEP-02/364/2009 and 

Contract no. HK/2009/02 - Wanchai Development Phase II - Central - Wanchai Bypass at 

Wanchai East (CWB Tunnel) under FEP-01/364/2009 

4.1.4. The commencement of construction works for Contract no. HK/2009/01 under FEP-

02/364/2009 is on 25 August 2011 and HK/2009/02 under FEP-01/364/2009 is on 26 April 

2011.The proposed division of air quality monitoring stations are summarized in Table 4.2 

below. 

Table 4.2  Noise Monitoring Stations for Contract nos. HK/2009/01 and HK/2009/02 

Station Description 

M1a Footbridge at Ex-Harbour Road Sports Centre 

Reporting period of June 2017 

4.1.5. Five limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period. 

4.1.6. No Construction works was conducted under Contract HK/2009/01 around the monitoring 

station on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period, non WDII-

CWB Projects construction works were observed on 31 May 2017 and 08, 13, 22 and 26 June 
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2017 during the monitoring period as the major noise contribution. Hence, the exceedances 

were considered as non-Project related. 

4.1.7. Despite rebar fixing, and formwork fixing works was conducted on 31 May 2017 and 13 and 

26 June 2017 under Contract HK/2009/02, and concreting works was conducted on 08 and 

22 June 2017 under Contact HK/2009/02, non WDII-CWB Projects construction works was 

observed on 31 May 2017 and 08, 13, 22 and 26 June 2017 during monitoring period and 

observed as the major noise contribution. Hence, the exceedances were considered as non-

Project related. 

Reporting period of July 2017 

4.1.8. Four limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 07, 13, 20 and 26 July 2017 in the reporting period. 

4.1.9. After checking with Contractor of HK/2009/01, no construction works was conducted under 

Contract HK/2009/01 around the monitoring station on 07, 13, 20 and 26 July 2017 in the 

reporting period, non WDII-CWB Projects construction works were observed on 07 and 13 

July 2017 during the monitoring period as the major noise contribution while breaking works 

under Contract HK/2009/02 were observed during the monitoring period on 20 and 26 July 

2017 as the major noise contribution. Hence, the exceedances were considered as non-

Project related under Contract HK/2009/01. 

4.1.10. After checking with Contractor of HK/2009/02, despite loading and unloading conducted by 

crane was carried out under Contract HK/2009/02 on 07 July 2017 with breaking works 

conducted momentarily around the concerned location during the time of measurement, the 

continuous sheet piling works next to the monitoring station under non WDII-CWB Contractor 

was observed as the major noise contribution during monitoring. In view of the momentary 

noise emanated from breaking works was observed having no influential effect on the noise 

level during the measurement, the exceedance was considered as non-Project related.  

4.1.11. After checking with Contractor of HK/2009/02, despite concreting, loading and unloading 

conducted by crane was carried out under Contract HK/2009/02 on 13 July 2017, no major 

noise emanation was observed while breaking works next to the monitoring station under non 

WDII-CWB Contractor was observed as the major noise contribution during monitoring. In 

view of the above, the exceedance was considered as non-Project related. 

4.1.12. After checking with Contractor of HK/2009/02, backfilling works, breaking works and 

unloading of C&D material from barge to land were conducted under Contract HK/2009/02 on 

20 July 2017 around the monitoring location during the time of measurement while bored pile 

works was observed conducted around the monitoring location under non WDII-CWB Project 

at the time of measurement. Despite the breaking works was considered as the major noise 

contribution during the measurement hence the exceedance is considered as Project related, 

the noise impact to the nearest NSR is further assessed considering the boundary location of 

the monitoring station and no adverse noise impact to the nearest NSR is identified. 

Nevertheless, in view of the recorded boundary condition, the Contractor of HK/2009/02 is 
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suggested to adopt additional noise mitigation measures to avoid potential cumulative impact 

to nearby stakeholders. 

4.1.13. After checking with Contractor of HK/2009/02, backfilling works, breaking works and 

unloading of C&D material from barge to land were conducted under Contract HK/2009/02 on 

26 July 2017 around the monitoring location during the time of measurement while bored pile 

works was observed conducted around the monitoring location under non WDII-CWB Project 

at the time of measurement. The breaking works under Contract HK/2009/02 was observed 

as the major noise contribution during the measurement hence the exceedance is considered 

as Project related and the adverse noise impact to the nearest NSR was resulted. The 

Contractor of HK/2009/02 was requested to submit a remedial action plan according to the 

Event and Action Plan. Remedial actions including i) reduction in no. of breakers operating in 

parallel ii) operate breakers intermittently and iii) covering of breaker head with acoustic 

material were implemented by the Contractor on 03 August 2017. 

Reporting period of August 2017 

4.1.14. One limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 04 August 2017 in the reporting period. 

4.1.15. After checking with Contractor of HK/2009/01, no construction works was conducted under 

Contract HK/2009/01 around the monitoring station on 04 August 2017 in the reporting period, 

while breaking works under Contract HK/2009/02 was observed on 04 August 2017 during 

the monitoring period as the major noise contribution. Hence, the exceedances were 

considered as non-Project related under Contract HK/2009/01. 

4.1.16. After checking with Contractor of HK/2009/02, backfilling work and breaking works were 

conducted under Contract HK/2009/02 on 04 August 2017 around the monitoring location 

during the time of measurement. Despite the breaking works was considered as the major 

noise contribution during the measurement and the exceedance is considered as Project 

related, the noise impact to the nearest NSR is further assessed considering the boundary 

location of the monitoring station and no adverse noise impact to the nearest NSR is identified. 

Nevertheless, in view of the recorded boundary condition, the Contractor of HK/2009/02 is 

suggested to adopt additional noise mitigation measures to avoid potential cumulative impact 

to nearby stakeholders. 

4.1.17. Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1.  
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Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

4.1.18. The commencement of construction works for Contract no. HY/2009/15 under FEP-

06/364/2009/A was on 13 July 2011. Noise monitoring was commenced on 13 July 2011. The 

proposed division of noise monitoring stations are summarized in Table 4.3 below. 

Table 4.3  Noise Monitoring Station for Contract nos. HY/2009/15 

Station Description 

M2b Noon Gun Area 

M3a Tung Lo Wan Fire Station 

4.1.19. No action or limit level exceedance was recorded in this reporting quarter. 

4.1.20. Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1.   

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

4.1.21. Noise monitoring for the tunnel works under contract no. HY/2009/19 was commenced on 24 

April 2011. The proposed division of noise monitoring stations are summarized in Table 4.4 

below. 

Table 4.4  Noise Monitoring Stations for Contract no. HY/2009/19 

 

          

 

 

Reporting period of June 2017 

4.1.22. Three limit level exceedances were recorded at M6 – HK Baptist Church Henrietta Secondary 

School on 08, 16 and 19 June 2017 in this reporting period. 

4.1.23. Despite lifting works by crane and falsework erection works were conducted under Contract 

HY/2009/19 on 08 and 19 June 2017 respectively, no construction activity was conducted on 

16 June 2017 and traffic noise was observed as the major noise contribution on 08, 16 and 19 

June 2017. Hence, the exceedances were considered as non-Project related. 

Reporting period of July 2017 

4.1.1 One limit level exceedance was recorded at M6 – HK Baptist Church Henrietta Secondary 

School on 18 July 2017 in this reporting period. 

Station Description 

M4b Victoria Centre  

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 
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4.1.2 Despite installation of launching girder was conducted under Contract HY/2009/19 on 18 July 

2017, nearby IEC traffic noise was observed as the major noise contribution during monitoring 

period. Hence, the exceedances were considered as non-Project related. 

Reporting period of August 2017 

4.1.24. No action or limit level exceedance was recorded in this reporting period. 

4.1.25. Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1 and the Notification of Exceedance can be referred in Appendix 6.2. 

Contract no. HY/2010/08 – Central-Wanchai Bypass –Wanchai Bypass Tunnel (Slip Raod 8 

Section) under FEP-09/364/2009/B 

4.1.26. The commencement of construction works for Contract no. HY/2010/08 under FEP-

10/364/2009/B was on 02 September 2013. Noise monitoring was commenced on 02 

September 2013. The proposed divisions of noise monitoring stations are summarized in 

Table 4.5 below.  

Table 4.5  Noise Monitoring Stations for Contract no. HY/2010/08 

Station Description 

M3a Tung Lo Wan Fire Station 

4.1.27. No action or limit level exceedance was recorded in this reporting quarter. 

4.1.28. Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1. 

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

4.1.29. Noise monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 22 April 2011.The proposed division of noise monitoring stations for Contract 

no. HY/2009/18 are summarized in Table 4.6 below: 

Table 4.6  Noise Monitoring Stations for Contract no. HY/2011/08  

Station Description 

M4b Victoria Centre 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8 City Hall 

* Remark: M7e has become a reference station starting from 7 Aug 2012 
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4.1.30. No action or limit level exceedance was recorded in this reporting quarter. 

4.1.31. Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1 
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4.2. Real Time Noise Monitoring Results  

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

4.2.1. Real time noise monitoring results measured in this reporting period are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can be 

referred to Appendix 4.2 

4.2.2. The proposed division of noise monitoring stations are summarized in Table 4.7 below. Real 

time noise monitoring for major construction works under contract no. HY/2009/19 was 

commenced on 24 April 2011. 

Table 4.7 Real Time Noise Monitoring Stations for Contract no. HY/2009/19 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitefield Depot 

RTN2a North Point Electric Centre  (Replacement of RTN2) 

RTN3 North Point Pok Leung Kuk Yu Lee Mo Fun Memorial School 

RTN4 Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during night time period are for information only. 

*Real-time noise monitoring results and graphical presentation for RTN3 during restricted hours are for information 
only as no night classes were conducted at the educational institute. 

             Reporting period of June 2017 

4.2.3. Limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section Whitfield 

Depot was recorded during daytime on 21 June 2017 in the reporting period. After checking 

with Contractor of HY/2009/19, no construction works was conducted on 21 June 2017 during 

the monitoring period while adverse weather condition was recorded during the monitoring 

period and considered as the major noise contribution. Hence, the exceedances were 

considered as non-Project related. 

4.2.4. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 21 June 2017 in the reporting period. After checking with Contractor of 

HY/2009/19, no construction works was conducted on 21 June 2017 during the monitoring 

period while adverse weather condition was recorded during the monitoring period and 

considered as the major noise contribution. Hence, the exceedances were considered as 

non-Project related. 

4.2.5. Limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School was 

recorded during daytime on 13 and 21 June 2017 in the reporting period. After checking with 

Contractor of HY/2009/19, despite erection of U-beam structure was conducted on 13 June 

2017, no major noise concern was considered and no construction works was conducted on 

21 June 2017 during the monitoring period while adverse weather condition was recorded 
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during the monitoring period on 13 and 21 June 2017 and considered as the major noise 

contribution. Hence, the exceedances were considered as non-Project related. 

4.2.6. No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre was 

recorded in the reporting period.  

Reporting period of July 2017 

4.2.1. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

4.2.2. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 24 July 2017 in the reporting period. After checking with Contractor of 

HY/2009/19, trimming bored pile head and sheet pile installation was conducted behind 

Administration Building Structure while external wall maintenance work at HK Electric Centre 

was recorded across the monitoring date and potentially contributed to the recorded noise. In 

view of the above, the exceedances were considered as non-Project related. 

4.2.3. Limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School was 

recorded during daytime on 08 July 2017 in the reporting period. After checking with 

Contractor of HY/2009/19, no construction works was conducted during the monitoring period 

and the exceedance is potentially contributed by nearby IEC traffic. Hence, the exceedance 

was considered as non-Project related. 

4.2.4. No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre was 

recorded in the reporting period.  

Reporting period of August 2017 

4.2.5. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

4.2.6. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 10 August 2017 in the reporting period. After checking with Contractor of 

HY/2009/19, concreting, excavation and trimming bored pile head were conducted behind 

Administration Building Structure while construction works under non-CWB construction site 

was observed across August 2017 and potentially contributed to the recorded noise. In view 

of the above, the exceedances were considered as non-Project related. 

4.2.7. Limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School was 

recorded during daytime on 23 August 2017 in the reporting period. After checking with 

Contractor of HY/2009/19, no construction works was conducted during the monitoring period 

with respect to the hoisting of the Typhoon Signal No.8 and the exceedance is considered to 

be contributed by adverse weather condition. Hence, the exceedance was considered as non-

Project related. 
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4.2.8. No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre was 

recorded in the reporting period.  

4.2.9. Real time noise monitoring results measured in this reporting quarter are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can be 

referred to Appendix 4.2 

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

4.2.10. The proposed division of noise monitoring stations are summarized in Table 4.8 below. Real 

time noise monitoring for major construction works under contract no. HY/2011/08 was 

commenced on 19 March 2015.  

Table 4.8 Real Time Noise Monitoring Stations for Contract no. HY/2011/08 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitfield Depot 

RTN2a1 North Point Hong Kong Electric Centre 

RTN4  Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during restrict hours and night time period are 
for information only and noise during CNP period shall be controlled under NCO. 

    Remarks 1: With respect to the possession of site area Portion Xa and Portion Xb since 7 March 2016 as 
confirmed by CWB RSS,  real time noise monitoring station RTN2a was associated with Contract no. 
HY/2011/08 from 07 March 2016 onwards 

     Reporting period of June 2017 

4.2.11. Limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section Whitfield 

Depot was recorded during daytime on 21 June 2017 in the reporting period. After checking 

with Contractor of HY/2011/08, no construction works was conducted on 21 June 2017 during 

the monitoring period while adverse weather condition was recorded during the monitoring 

period and considered as the major noise contribution. Hence, the exceedances were 

considered as non-Project related. 

4.2.12. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 21 June 2017 in the reporting period. After checking with Contractor of 

HY/2011/08, no construction works was conducted on 21 June 2017 during the monitoring 

period while adverse weather condition was recorded during the monitoring period and 

considered as the major noise contribution. Hence, the exceedances were considered as 

non-Project related. 

4.2.13. No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre were 

recorded in the reporting period.  

 



r
 

 
 
Lam Geotechnics Limited 

Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass
- Sampling, Field Measurement and Testing Works (Stage 3)

Quarterly EM&A Report (June 2017 to August 2017)

 

   

 

39

  Reporting period of July 2017 

4.2.14. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

4.2.15. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 24 July 2017 in the reporting period. After checking with Contractor of 

HY/2011/08, despite concreting, rebar fixing, formwork erection and excavation were 

conducted at Administration works area, no particular noise impact was considered while 

external wall maintenance work at HK Electric Centre was observed across the monitoring 

date and potentially contributed to the recorded noise. In view of the above, the exceedances 

were considered as non-Project related. 

4.2.16. No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre were 

recorded in the reporting period.       

Reporting period of August 2017 

4.2.1. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

4.2.2. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 10 August 2017 in the reporting period. After checking with Contractor of 

HY/2011/08, despite rebar fixing, formwork erection and excavation were conducted at 

Administration works area, no particular noise impact was considered while construction 

works under non-CWB construction site was observed across August 2017 and potentially 

contributed to the recorded noise. In view of the above, the exceedances were considered as 

non-Project related. 

4.2.3. No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre were 

recorded in the reporting period.  

4.2.4. Real time noise monitoring results measured in this reporting quarter are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can be 

referred to Appendix 4.2 
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4.3. Air quality monitoring Results 

4.3.1 Due to extension of site boundary by contractor of HY/2009/19, location of air quality 

monitoring station CMA1b – Oil Street Community Liaison Centre has been finely adjusted on 

21 April 2012. 

Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

4.3.2 Air quality monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 21 April 2011. The proposed division of air quality monitoring stations are 

summarized in Table 4.9 below. 

Table 4.9  Air quality monitoring Stations for Contract no. HY/2009/18 

Station Description 

MA1e International Finance Centre (Eastern End of Podium) 

MA1w International Finance Centre (Western End of Podium) 

 

4.3.3 No action or limit level exceedance was recorded in the reporting period. 

4.3.4 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   

 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre - Tunnel Works under FEP-02/364/2009  

4.3.5 The commencement of construction works for Contract no. HK/2009/01 under FEP-

02/364/2009 is on 25 August 2011. The proposed division of air quality monitoring stations 

are summarized in Table 4.10 below. 

Table 4.10  Air quality monitoring Station for Contract no. HK/2009/01 

Station Description 

CMA5b Pedestrian Plaza 

Reporting period of June 2017 

4.3.6 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 03 June 

2017 in the reporting period. 

4.3.7 After checking with the Contractor of HK/2009/01, no construction works was undertaken 

around the monitoring location on the monitoring date under Contractor of HK/2009/01 and no 

particular observation regarding air quality impact was observed during sampling while 

sweeping works conducted directly at the monitoring station by Pedestrian Plaza 

management office could potentially contribute to the elevated particulates level in the vicinity 
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of the monitoring equipment. Hence, the exceedance is considered as not related to the 

Project. 

Reporting period of July 2017 

4.3.8 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

4.3.9 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. 

4.3.10 After checking with the Contractor of HK/2009/01, no construction works was undertaken 

around the monitoring location on the monitoring date under Contractor of HK/2009/01 and no 

particular observation regarding air quality impact was observed during sampling. Non WDII-

CWB Project construction activities and road traffic was observed opposite to the monitoring 

station on the monitoring date. Meanwhile, gardening and sweeping works conducted directly 

at the monitoring station by Pedestrian Plaza management office was observed across the 

monitoring period and would potentially contributed to the particulates level in the vicinity of 

the monitoring equipment. Hence, the exceedance is considered as not related to the Project. 

4.3.11 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   

 

Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

4.3.12 The commencement of construction works for HK/2009/02 under FEP-01/364/2009 is on 26 

April 2011. The proposed division of air quality monitoring stations are summarized in Table 

4.11 below. 

Table 4.11  Air quality monitoring Station for Contract no. HK/2009/02 

Station Description 

CMA4a Society for the Prevention of Cruelty to Animals 

 

4.3.13 No action or limit level exceedance was recorded in the reporting period. 

4.3.14 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   
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Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

4.3.15 The commencement of construction works for Contract no. HY/2009/15 under FEP-

06/364/2009/A was on 13 July 2011. The proposed division of air quality monitoring stations 

are summarized in Table 4.12 below. 

Table 4.12  Air quality monitoring Station for Contract no. HY/2009/15 

Station Description 

CMA3a CWB site office at  Wanchai Waterfront Promenade 

4.3.16 No action or limit level exceedance was recorded in the reporting period. 

4.3.17 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

4.3.18 Air quality monitoring for the tunnel works was commenced on 26 April 2011 for Contract no. 

HY/2009/19 under FEP-07/364/2009/D. The proposed division of air quality monitoring 

stations are summarized in Table 4.13 below. 

Table 4.13  Air quality monitoring Stations for Contract no. HY/2009/19 

Station Description 

CMA1b Harbour Grand Hotel Boundary Wall 

CMA2a Causeway Bay Community Centre 

Reporting period of June 2017 

4.3.19 One 1hr TSP limit level exceedance was recorded at CMA1b – Harbour Grand Hotel 

Boundary Wall on 03 June 2017 in the reporting period. 

4.3.20 No construction works was undertaken around the monitoring location on the monitoring date 

under Contractor of HY/2009/19 and no particular observation regarding air quality impact 

was observed during sampling and dust mitigation measure including haul road and dusty 

surface maintained in dampened condition were generally implemented. The exceedance 

was considered to be non-project related and potentially contributed by localized ambient 

condition and other environmental factor. 

Reporting period of July 2017 

4.3.21 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

4.3.22 No exceedance was recorded in the reporting period. 
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4.3.23 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   

 

Contract no. HK/2012/08- Wan Chai Development Phase II – Central-Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009/B and FEP-12/364/2009/D 

4.3.24 The commencement of construction works for Contract no. HK/2012/08 under FEP-

09/364/2009/C was on May 2014. Air quality monitoring was commenced on 14 July 2011. 

The proposed division of air quality monitoring stations are summarized in Table 4.14 below. 

Table 4.14  Air quality monitoring Station for Contract no. HK/2012/08 

Station Description 

CMA5b Pedestrian Plaza 

Reporting period of June 2017 

4.3.25 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 03 June 

2017 in the reporting period. 

4.3.26 After checking with the Contractor of HK/2012/08, despite manhole installation was 

undertaken around the monitoring location on the monitoring date under Contractor of 

HK/2012/08 and no particular observation regarding air quality impact was observed during 

sampling while sweeping works conducted directly at the monitoring station by Pedestrian 

Plaza management office could potentially contribute to the elevated particulates level in the 

vicinity of the monitoring equipment. Hence, the exceedance is considered as not related to 

the Project. 

Reporting period of July 2017 

4.3.27 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

4.3.28 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. 

4.3.29 After checking with the Contractor of HK/2012/08, no construction works was undertaken 

around the monitoring location on the monitoring date under Contractor of HK/2012/08 and no 

particular observation regarding air quality impact was observed during sampling. Non WDII-

CWB Project construction activities and road traffic was observed opposite to the monitoring 

station on the monitoring date. Meanwhile, gardening and sweeping works conducted directly 

at the monitoring station by Pedestrian Plaza management office was observed across the 

monitoring period and would potentially contributed to the particulates level in the vicinity of 

the monitoring equipment. Hence, the exceedance is considered as not related to the Project. 
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4.3.30 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3. 

Contract no. HY/2010/08 – Central-Wanchai Bypass –Wanchai Bypass Tunnel (Slip Road 8 

Section) under FEP-09/364/2009/B 

4.3.31 The commencement of construction works for Contract no. HY/2010/08 under FEP-

09/364/2009/B was on July 2014. Air quality monitoring was commenced on 14 July 2011. 

The proposed division of air quality monitoring stations are summarized in Table 4.15 below. 

Table 4.15  Air quality monitoring Station for Contract no. HY/2010/08 

Station Description 

CMA3a CWB PRE Site Office  

4.3.32 No action or limit level exceedance was recorded in the reporting period. 

4.3.33 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

4.3.34 Air quality monitoring for the Central Interchange works under contract no. HY/2011/08 was 

commenced on 21 April 2011. The proposed division of air quality monitoring stations are 

summarized in Table 4.16 below. 

Table 4.16   Air quality monitoring Stations for Contract no. HY/2011/08 

Station Description 

MA1e International Finance Centre (Eastern End of Podium) 

MA1w International Finance Centre (Western End of Podium) 

CMA1b Oil Street Site Office 

CMA2a Causeway Bay Community Centre  

Reporting period of June 2017 

4.3.35 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 03 June 

2017 in the reporting period. 

4.3.36 After checking with the Contractor of HY/2011/08, rebar and formwork fixing works was 

undertaken around the monitoring location on the monitoring date under Contractor of 

HY/2011/08 and no particular observation regarding air quality impact was observed during 

sampling while sweeping works conducted directly at the monitoring station by Pedestrian 

Plaza management office could potentially contribute to the elevated particulates level in the 
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vicinity of the monitoring equipment. Hence, the exceedance is considered as not related to 

the Project. 

4.3.37 One 1hr TSP limit level exceedance was recorded at CMA1b – Harbour Grand Hotel 

Boundary Wall on 03 June 2017 in the reporting period. 

4.3.38 After checking with the Contractor of HY/2011/08, rebar and formwork fixing works was 

undertaken around the monitoring location on the monitoring date under Contractor of 

HY/2011/08 and no particular observation regarding air quality impact was observed during 

sampling and dust mitigation measure including hard paving of haul road were generally 

implemented. The exceedance was considered to be non-project related and potentially 

contributed by localized ambient condition and other environmental factor. 

Reporting period of July 2017 

4.3.39 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

4.3.40 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. 

4.3.41 Despite grouting, scabbling and indoor plastering works was undertaken around the 

monitoring location on the monitoring date at the under Contractor of HY/2011/08 and no 

particular observation regarding air quality impact was observed during sampling and dust 

mitigation measure include watering during scabbling were implemented. Non WDII-CWB 

Project construction activities and road traffic was observed opposite to the monitoring station 

on the monitoring date. Meanwhile, gardening and sweeping works conducted directly at the 

monitoring station by Pedestrian Plaza management office was observed across the 

monitoring period and would potentially contributed to the particulates level in the vicinity of 

the monitoring equipment. Hence, the exceedance is considered as not related to the Project. 

4.3.42 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.   
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4.4. Waste Monitoring Results 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre - Tunnel Works under FEP-02/364/2009  

4.4.1. Inert and non-inert C&D waste was disposed of in this reporting period. Details of the waste 

flow table are summarized in Table 4.17. 

Table 4.17 Details of Waste Disposal for Contract no. HK/2009/01 

Waste Type* 
Quantity this 
quarter, m3 

Cumulative-to-
Date. m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

4.465 107988.315 TKO137, TM38 

Inert C&D materials 
recycled 

Nil 98512.03 N/A 

Non-inert C&D 
materials disposed 

18.4 5297.46 SENT Landfill 

Non-inert C&D 
materials recycled 

Nil 1285746 N/A 

Chemical waste 
disposed 

Nil 10400 
Kwun Kee (Chemical 

Waste Collector) 

Marine Sediment 

(Type 1- Open Seas 
Disposal), m3 

Nil 11527 

 

South of Cheung Chau 

Marine Sediment (Type 
1 – Open Sea Disposal 
(Dedicate Sites) & Type 
2 – Confined Marine 
Disposal) , m3 

Nil 16261 
East of Cha Chau 

South Brothers 

 

Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

4.4.2. Inert and non-inert C&D waste were disposed of in this reporting period. Details of the waste 

flow table are summarized in Table 4.18. 

Table 4.18 Details of Waste Disposal for Contract no. HK/2009/02 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

137.4 522303.81 TKO137, TM 38 

Inert C&D materials 
recycled 

Nil 46520 WCR2 

Non-inert C&D 
materials disposed 

762 5178.32 SENT Landfill 

Non-inert C&D 
materials recycled 

Nil N/A N/A 

Chemical waste 
disposed 

Nil 17718 
N/A 
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Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Marine Sediment (Type 
1 – Open Sea 
Disposal) , m3 

Nil 65663 South Cheung Chau 

 
Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 

4.4.3. Inert and non-inert C&D waste was disposed of in this reporting period. Details of the waste 

flow table are summarized in Table 4.19. 

Table 4.19 Details of Waste Disposal for Contract no. HY/2009/18 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

138.09 1415420.84 T.K.O. 137 

Inert C&D materials 
recycled 

Nil 58787.05 N/A 

Non-inert C&D 
materials disposed 

30.61 4397.23 SENT Landfill 

Non-inert C&D 
materials recycled 
(tonnes) 

Nil 878.37 N/A 

Chemical waste 
disposed 

Nil 6772 N/A 

            Remarks: The cumulative amount of inert C&D material disposed has been updated in the reporting period. 

 
Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 

4.4.4. Inert and non-inert C&D waste was disposed of in this reporting period. Details of the waste 

flow table are summarized in Table 4.20. 

Table 4.20 Details of Waste Disposal for Contract no. HY/2009/15 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

Nil 

Nil 

625200.92 

245453.3 

Tuen Mun Area 38 

TKO137 FB 

Inert C&D materials 
recycled 

Nil 358660.77 
HY/2009/11, ex-PCWA 

TS4 

Non-inert C&D 
materials disposed 

1.18 

   Nil 

4675.09 

1.58 

SENT Landfill 

WENT Landfiill 

Non-inert C&D 
materials recycled 

Nil 5496446.2 

Xun Xiang Metal ware 

Skylight Recycle 
(paper) 

Chemical waste 
disposed 

Nil 22755 Dunwell Group 



r
 

 
 
Lam Geotechnics Limited 

Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass
- Sampling, Field Measurement and Testing Works (Stage 3)

Quarterly EM&A Report (June 2017 to August 2017)

 

   

 

48

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Marine Sediment 
(Type1-Open Sea 
Disposal (Dedicate 
Sites) &Type 2 – 
Confined Marine 
Disposal), m3 

Nil 5684 South of the Brothers 

  

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

4.4.5. Inert C&D materials was recycled non-inert C&D waste was disposed of in this reporting period. 

Details of the waste flow table are summarized in Table 4.21. 

Table 4.21 Details of Waste Disposal for Contract no. HY/2009/19 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

36124.411 723118.33 N/A 

Inert C&D materials 
recycled 

Nil 82349.7 N/A 

Non-inert C&D materials 
disposed 

234.89 6117.78 SENT Landfill 

Non-inert C&D materials 
recycled 

Nil 565.63 N/A 

Chemical waste disposed 0.75 10.9 N/A 

Marine Sediment 
(Tunnel) (Type 1- Open 
Sea Disposal), m3 

Nil 20556 South of Cheung Chau 

Marine Sediment 
(Tunnel) (Type 1- Open 
Sea Disposal (Dedicated 
Sites) & Type 2 – 
Confined Marine 
Disposal), m3 

Nil 30751 East of Sha Chau 
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Contract no. HK/2012/08 Wan Chai Development Phase II - Central-Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009/B and FEP-12/364/2009/D 

4.4.6. No inert and Non-inert C&D wastes were disposed of in this reporting period. Details of the 

waste flow table are summarized in Table 4.22. 

Table 4.22 Details of Waste Disposal for Contract no. HK/2012/08 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date,  m3 

Disposal / 
Dumping 
Grounds 

Inert C&D materials 
disposed 

238 

91 

183316 

116759 

TKO137 

TM38 

Inert C&D materials 
recycled 

Nil Nil N/A 

Non-inert C&D materials 
disposed 

535 8172 N/A 

Non-inert C&D materials 
recycled 

NIL Nil N/A 

Chemical waste disposed NIL Nil N/A 

Marine Sediment  

(Type 1) Disposal, m3 
Nil 3145 

South of Cheung 
Chau/ South of 

Brothers 

Remarks: The quantity of inert C&D material disposed, recycled, non-inert C&D material disposed, recycled are 

reported up to calendar month on 31 August 2017.  

Remarks: The amount of inert C&D material disposed in the reporting quarter at TM38 have been clarified as 91m3 

and the cumulative amount of inert C&D material disposed at TM38 have been clarified as 116759m3. 

Contract no. HY/2010/08 Central – Wan Chai Bypass (CWB) – Tunnel (Slip Road 8) under 

FEP-10/364/2009/B 

4.4.7. No inert and Non-inert C&D wastes were disposed of in this reporting period. Details of the 

waste flow table are summarized in Table 4.23. 
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Table 4.23  Details of Waste Disposal for Contract no. HY/2010/08 

 

 

          
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Remarks: The cumulative amount of non-inert C&D material and chemical waste disposed has been clarified in the 

reporting quarter. 

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B  

4.4.8. No inert and Non-inert C&D wastes were disposed of in this reporting period. Details of the 

waste flow table are summarized in Table 4.24. 

Table 4.24  Details of Waste Disposal for Contract no. HY/2011/08 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
         

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date,  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

 

396.32 

Nil 

Nil 

29.06 

584332.17 

262656.6 

82911.8 

72699.21 

TM 38 

WENT 

SENT 

TKO area 137 

Inert C&D materials 
recycled 

Nil Nil 
Nil 

Non-inert C&D 
materials disposed 

843.45 5386.48 SENT 

Non-inert C&D 
materials recycled 

Nil Nil 
Nil 

Chemical waste 
disposed 

Nil 1431 
Nil 

Type 1 – Open Sea 
Disposal 

Nil 16368.4 
East Sha Chau/ South 

Brothers Island 

Type 2 – Confined 
Marine disposal 

Nil 549.2 
East Sha Chau 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date,  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

659.16 1340.46 
 Nil 

Inert C&D materials 
recycled 

Nil Nil 
 Nil 

Non-inert C&D 
materials disposed 

913.27 3539.32 
                Nil 

Non-inert C&D 
materials recycled 

Nil 31.72 
Nil 

Chemical waste 
disposed (kg) 

Nil 3800 
Nil 
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5. COMPLIANCE AUDIT 

5.0.1. The Event Action Plan for construction noise and air quality are presented in Appendix 5.1. 

5.1. Noise Monitoring 

Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 
 

5.1.1. No action of limit level exceedance was recorded in this reporting quarter. 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 
Hong Kong Convention and Exhibition Centre - Tunnel Works   
 

Reporting period of June 2017 

5.1.2. Five limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period. 

5.1.3. No Construction works was conducted under Contract HK/2009/01 around the monitoring 

station on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period, non WDII-

CWB Projects construction works were observed on 31 May 2017 and 08, 13, 22 and 26 June 

2017 during the monitoring period as the major noise contribution. Hence, the exceedances 

were considered as non-Project related. 

Reporting period of July 2017 

5.1.4. Four limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 07, 13, 20 and 26 July 2017 in the reporting period. 

5.1.5. After checking with Contractor of HK/2009/01, no construction works was conducted under 

Contract HK/2009/01 around the monitoring station on 07, 13, 20 and 26 July 2017 in the 

reporting period, non WDII-CWB Projects construction works were observed on 07 and 13 

July 2017 during the monitoring period as the major noise contribution while breaking works 

under Contract HK/2009/02 were observed during the monitoring period on 20 and 26 July 

2017 as the major noise contribution. Hence, the exceedances were considered as non-

Project related under Contract HK/2009/01. 

Reporting period of August 2017 

5.1.6. One limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 04 August 2017 in the reporting period. 

5.1.7. After checking with Contractor of HK/2009/01, no construction works was conducted under 

Contract HK/2009/01 around the monitoring station on 04 August 2017 in the reporting period, 

while breaking works under Contract HK/2009/02 was observed on 04 August 2017 during 

the monitoring period as the major noise contribution. Hence, the exceedances were 

considered as non-Project related under Contract HK/2009/01. 
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Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) 

Reporting period of June 2017 

5.1.8. Five limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period. 

5.1.9. Despite rebar fixing, and formwork fixing works was conducted on 31 May 2017 and 13 and 

26 June 2017 under Contract HK/2009/02, and concreting works was conducted on 08 and 

22 June 2017 under Contact HK/2009/02, non WDII-CWB Projects construction works was 

observed on 31 May 2017 and 08, 13, 22 and 26 June 2017 during monitoring period and 

observed as the major noise contribution. Hence, the exceedances were considered as non-

Project related. 

Reporting period of July 2017 

5.1.10. Four limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 07, 13, 20 and 26 July 2017 in the reporting period. 

5.1.11. After checking with Contractor of HK/2009/02, despite loading and unloading conducted by 

crane was carried out under Contract HK/2009/02 on 07 July 2017 with breaking works 

conducted momentarily around the concerned location during the time of measurement, the 

continuous sheet piling works next to the monitoring station under non WDII-CWB Contractor 

was observed as the major noise contribution during monitoring. In view of the momentary 

noise emanated from breaking works was observed having no influential effect on the noise 

level during the measurement, the exceedance was considered as non-Project related.  

5.1.12. After checking with Contractor of HK/2009/02, despite concreting, loading and unloading 

conducted by crane was carried out under Contract HK/2009/02 on 13 July 2017, no major 

noise emanation was observed while breaking works next to the monitoring station under non 

WDII-CWB Contractor was observed as the major noise contribution during monitoring. In 

view of the above, the exceedance was considered as non-Project related. 

5.1.13. After checking with Contractor of HK/2009/02, backfilling works, breaking works and 

unloading of C&D material from barge to land were conducted under Contract HK/2009/02 on 

20 July 2017 around the monitoring location during the time of measurement while bored pile 

works was observed conducted around the monitoring location under non WDII-CWB Project 

at the time of measurement. Despite the breaking works was considered as the major noise 

contribution during the measurement hence the exceedance is considered as Project related, 

the noise impact to the nearest NSR is further assessed considering the boundary location of 

the monitoring station and no adverse noise impact to the nearest NSR is identified. 

Nevertheless, in view of the recorded boundary condition, the Contractor of HK/2009/02 is 

suggested to adopt additional noise mitigation measures to avoid potential cumulative impact 

to nearby stakeholders. 
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5.1.14. After checking with Contractor of HK/2009/02, backfilling works, breaking works and 

unloading of C&D material from barge to land were conducted under Contract HK/2009/02 on 

26 July 2017 around the monitoring location during the time of measurement while bored pile 

works was observed conducted around the monitoring location under non WDII-CWB Project 

at the time of measurement. The breaking works under Contract HK/2009/02 was observed 

as the major noise contribution during the measurement hence the exceedance is considered 

as Project related and the adverse noise impact to the nearest NSR was resulted. The 

Contractor of HK/2009/02 was requested to submit a remedial action plan according to the 

Event and Action Plan. Remedial actions including i) reduction in no. of breakers operating in 

parallel ii) operate breakers intermittently and iii) covering of breaker head with acoustic 

material were implemented by the Contractor on 03 August 2017. 

Reporting period of August 2017 

5.1.15. One limit level exceedances were recorded at M1a – Footbridge for Ex-Harbour Road Sports 

Centre on 04 August 2017 in the reporting period. 

5.1.16. After checking with Contractor of HK/2009/02, backfilling work and breaking works were 

conducted under Contract HK/2009/02 on 04 August 2017 around the monitoring location 

during the time of measurement. Despite the breaking works was considered as the major 

noise contribution during the measurement and the exceedance is considered as Project 

related, the noise impact to the nearest NSR is further assessed considering the boundary 

location of the monitoring station and no adverse noise impact to the nearest NSR is identified. 

Nevertheless, in view of the recorded boundary condition, the Contractor of HK/2009/02 is 

suggested to adopt additional noise mitigation measures to avoid potential cumulative impact 

to nearby stakeholders. 

 
Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) FEP-06/364/2009/A 

5.1.17. No action or limit level exceedance was recorded in this reporting quarter. 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

Reporting period of June 2017 

5.1.18. Three limit level exceedances were recorded at M6 – HK Baptist Church Henrietta Secondary 

School on 08, 16 and 19 June 2017 in this reporting period. 

5.1.19. Despite lifting works by crane and falsework erection works were conducted under Contract 

HY/2009/19 on 08 and 19 June 2017 respectively, no construction activity was conducted on 

16 June 2017 and traffic noise was observed as the major noise contribution on 08, 16 and 19 

June 2017. Hence, the exceedances were considered as non-Project related. 

Reporting period of July 2017 

5.1.20. One limit level exceedance was recorded at M6 – HK Baptist Church Henrietta Secondary 

School on 18 July 2017 in this reporting period. 
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5.1.21. Despite installation of launching girder was conducted under Contract HY/2009/19 on 18 July 

2017, nearby IEC traffic noise was observed as the major noise contribution during monitoring 

period. Hence, the exceedances were considered as non-Project related. 

Reporting period of August 2017 

5.1.22. No action or limit level exceedance was recorded in this reporting period. 

Contract no. HY/2010/08 – Central-Wanchai Bypass – Tunnel (Slip Road 8 Section) under 
FEP-10/364/2009/B 

5.1.23. No action of limit level exceedance was recorded in the reporting quarter 

 
Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 
Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-
11/364/2009B 

5.1.24. No action of limit level exceedance was recorded in the reporting quarter. 
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5.2. Air quality monitoring 

Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 

5.2.1 No action or limit level exceedance was recorded in the reporting quarter. 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 
Hong Kong Convention and Exhibition Centre - Tunnel Works  

Reporting period of June 2017 

5.2.2 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 03 June  

2017 in the reporting period. 

5.2.3 After checking with the Contractor of HK/2009/01, no construction works was undertaken 

around the monitoring location on the monitoring date under Contractor of HK/2009/01 and no 

particular observation regarding air quality impact was observed during sampling while 

sweeping works conducted directly at the monitoring station by Pedestrian Plaza 

management office could potentially contribute to the elevated particulates level in the vicinity 

of the monitoring equipment. Hence, the exceedance is considered as not related to the 

Project. 

Reporting period of July 2017 

5.2.4 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

5.2.5 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. 

5.2.6 After checking with the Contractor of HK/2009/01, no construction works was undertaken 

around the monitoring location on the monitoring date under Contractor of HK/2009/01 and no 

particular observation regarding air quality impact was observed during sampling. Non WDII-

CWB Project construction activities and road traffic was observed opposite to the monitoring 

station on the monitoring date. Meanwhile, gardening and sweeping works conducted directly 

at the monitoring station by Pedestrian Plaza management office was observed across the 

monitoring period and would potentially contributed to the particulates level in the vicinity of 

the monitoring equipment. Hence, the exceedance is considered as not related to the Project. 

 
Contract nos. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 
Wan Chai East (CWB Tunnel) 

Reporting period of March 2017 

5.2.7 No action or limit level exceedance was recorded in the reporting quarter. 

Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) FEP-06/364/2009/A 
 

5.2.8 No action or limit level exceedance was recorded in the reporting quarter. 
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Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

Reporting period of June 2017 

5.2.9 One 1hr TSP limit level exceedance was recorded at CMA1b – Harbour Grand Hotel 

Boundary Wall on 03 June 2017 in the reporting period. 

5.2.10 No construction works was undertaken around the monitoring location on the monitoring date 

under Contractor of HY/2009/19 and no particular observation regarding air quality impact 

was observed during sampling and dust mitigation measure including haul road and dusty 

surface maintained in dampened condition were generally implemented. The exceedance was 

considered to be non-project related and potentially contributed by localized ambient condition 

and other environmental factor. 

Reporting period of July 2017 

5.2.11 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

5.2.12 No exceedance was recorded in the reporting period. 

Contract no. HK/2012/08 Wan Chai Development Phase II - Central-Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009/B and FEP-12/364/2009/D 

Reporting period of June 2017 

5.2.13 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 03 June 

2017 in the reporting period. 

5.2.14 After checking with the Contractor of HK/2012/08, despite manhole installation was 

undertaken around the monitoring location on the monitoring date under Contractor of 

HK/2012/08 and no particular observation regarding air quality impact was observed during 

sampling while sweeping works conducted directly at the monitoring station by Pedestrian 

Plaza management office could potentially contribute to the elevated particulates level in the 

vicinity of the monitoring equipment. Hence, the exceedance is considered as not related to 

the Project. 

Reporting period of July 2017 

5.2.15 No exceedance was recorded in the reporting period. 

Reporting period of August 2017 

5.2.16 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. 
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5.2.17 After checking with the Contractor of HK/2012/08, no construction works was undertaken 

around the monitoring location on the monitoring date under Contractor of HK/2012/08 and no 

particular observation regarding air quality impact was observed during sampling. Non WDII-

CWB Project construction activities and road traffic was observed opposite to the monitoring 

station on the monitoring date. Meanwhile, gardening and sweeping works conducted directly 

at the monitoring station by Pedestrian Plaza management office was observed across the 

monitoring period and would potentially contributed to the particulates level in the vicinity of 

the monitoring equipment.. Hence, the exceedance is considered as not related to the Project. 

 
Contract no. HY/2010/08 – Central-Wanchai Bypass – Tunnel (Slip Raod 8 Section) under 
FEP-10/364/2009/B 

5.2.18 No exceedance was recorded in the reporting quarter 

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B 

Reporting period of June 2017 

5.2.19 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 03 June 

2017 in the reporting period. 

5.2.20 After checking with the Contractor of HY/2011/08, rebar and formwork fixing works was 

undertaken around the monitoring location on the monitoring date under Contractor of 

HY/2011/08 and no particular observation regarding air quality impact was observed during 

sampling while sweeping works conducted directly at the monitoring station by Pedestrian 

Plaza management office could potentially contribute to the elevated particulates level in the 

vicinity of the monitoring equipment. Hence, the exceedance is considered as not related to 

the Project. 

5.2.21 One 1hr TSP limit level exceedance was recorded at CMA1b – Harbour Grand Hotel 

Boundary Wall on 03 June 2017 in the reporting period. 

5.2.22 After checking with the Contractor of HY/2011/08, rebar and formwork fixing works was 

undertaken around the monitoring location on the monitoring date under Contractor of 

HY/2011/08 and no particular observation regarding air quality impact was observed during 

sampling and dust mitigation measure including hard paving of haul road were generally 

implemented. The exceedance was considered to be non-project related and potentially 

contributed by localized ambient condition and other environmental factor. 

Reporting period of July 2017 

5.2.23 No exceedance was recorded in the reporting period. 
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Reporting period of August 2017 

5.2.24 One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. 

5.2.25 Despite grouting, scabbling and indoor plastering works was undertaken around the 

monitoring location on the monitoring date at the under Contractor of HY/2011/08 and no 

particular observation regarding air quality impact was observed during sampling and dust 

mitigation measure include watering during scabbling were implemented. Non WDII-CWB 

Project construction activities and road traffic was observed opposite to the monitoring station 

on the monitoring date. Meanwhile, gardening and sweeping works conducted directly at the 

monitoring station by Pedestrian Plaza management office was observed across the 

monitoring period and would potentially contributed to the particulates level in the vicinity of 

the monitoring equipment. Hence, the exceedance is considered as not related to the Project. 

5.3. Real Time Noise Monitoring 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

             Reporting period of June 2017 

5.3.1 Limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section Whitfield 

Depot was recorded during daytime on 21 June 2017 in the reporting period. After checking 

with Contractor of HY/2009/19, no construction works was conducted on 21 June 2017 during 

the monitoring period while adverse weather condition was recorded during the monitoring 

period and considered as the major noise contribution. Hence, the exceedances were 

considered as non-Project related. 

5.3.2 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 21 June 2017 in the reporting period. After checking with Contractor of 

HY/2009/19, no construction works was conducted on 21 June 2017 during the monitoring 

period while adverse weather condition was recorded during the monitoring period and 

considered as the major noise contribution. Hence, the exceedances were considered as non-

Project related. 

5.3.3 Limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School was 

recorded during daytime on 13 and 21 June 2017 in the reporting period. After checking with 

Contractor of HY/2009/19, despite erection of U-beam structure was conducted on 13 June 

2017, no major noise concern was considered and no construction works was conducted on 

21 June 2017 during the monitoring period while adverse weather condition was recorded 

during the monitoring period on 13 and 21 June 2017 and considered as the major noise 

contribution. Hence, the exceedances were considered as non-Project related. 

5.3.4 No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre was 

recorded in the reporting period.  
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Reporting period of July 2017 

5.3.5 No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

5.3.6 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 24 July 2017 in the reporting period. After checking with Contractor of 

HY/2009/19, trimming bored pile head and sheet pile installation was conducted behind 

Administration Building Structure while external wall maintenance work at HK Electric Centre 

was recorded across the monitoring date and potentially contributed to the recorded noise. In 

view of the above, the exceedances were considered as non-Project related. 

5.3.7 Limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School was 

recorded during daytime on 08 July 2017 in the reporting period. After checking with 

Contractor of HY/2009/19, no construction works was conducted during the monitoring period 

and the exceedance is potentially contributed by nearby IEC traffic. Hence, the exceedance 

was considered as non-Project related. 

5.3.8 No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre was 

recorded in the reporting period.  

Reporting period of August 2017 

5.3.9 No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

5.3.10 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 10 August 2017 in the reporting period. After checking with Contractor of 

HY/2009/19, concreting, excavation and trimming bored pile head were conducted behind 

Administration Building Structure while construction works under non-CWB construction site 

was observed across August 2017 and potentially contributed to the recorded noise. In view 

of the above, the exceedances were considered as non-Project related. 

5.3.11 Limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School was 

recorded during daytime on 23 August 2017 in the reporting period. After checking with 

Contractor of HY/2009/19, no construction works was conducted during the monitoring period 

with respect to the hoisting of the Typhoon Signal No.8 and the exceedance is considered to 

be contributed by adverse weather condition. Hence, the exceedance was considered as non-

Project related. 

5.3.12 No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre was 

recorded in the reporting period.  
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Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B 

     Reporting period of June 2017 

5.3.13 Limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section Whitfield 

Depot was recorded during daytime on 21 June 2017 in the reporting period. After checking 

with Contractor of HY/2011/08, no construction works was conducted on 21 June 2017 during 

the monitoring period while adverse weather condition was recorded during the monitoring 

period and considered as the major noise contribution. Hence, the exceedances were 

considered as non-Project related. 

5.3.14 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 21 June 2017 in the reporting period. After checking with Contractor of 

HY/2011/08, no construction works was conducted on 21 June 2017 during the monitoring 

period while adverse weather condition was recorded during the monitoring period and 

considered as the major noise contribution. Hence, the exceedances were considered as non-

Project related. 

5.3.15 No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre were 

recorded in the reporting period.  

     Reporting period of July 2017 

5.3.16 No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

5.3.17 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 24 July 2017 in the reporting period. After checking with Contractor of 

HY/2011/08, despite concreting, rebar fixing, formwork erection and excavation were 

conducted at Administration works area, no particular noise impact was considered while 

external wall maintenance work at HK Electric Centre was observed across the monitoring 

date and potentially contributed to the recorded noise. In view of the above, the exceedances 

were considered as non-Project related. 

5.3.18 No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre were 

recorded in the reporting period.       

Reporting period of August 2017 

5.3.19 No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting period.  

5.3.20 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre was recorded 

during daytime on 10 August 2017 in the reporting period. After checking with Contractor of 

HY/2011/08, despite rebar fixing, formwork erection and excavation were conducted at 
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Administration works area, no particular noise impact was considered while construction 

works under non-CWB construction site was observed across August 2017 and potentially 

contributed to the recorded noise. In view of the above, the exceedances were considered as 

non-Project related. 

5.3.21 No limit level exceedance was recorded at RTN4- Causeway Bay Community Centre were 

recorded in the reporting period.  

5.4. Site Audit 

5.4.1 There was no non-compliance from the site audits in the reporting period. During 

environmental site inspections conducted during the reporting quarter, minor deficiencies 

were noted.  However, the Contractor rectified all deficiencies after receipt of notification. 

5.5. Review of the Reasons for and the Implications of Non-compliance 

5.5.1 An inspection report (under WPCO) regarding suspected non-compliance of construction site 

discharge and acknowledgement of Receipt of a Legal Sample were issued by the EPD to the 

Contractor of HY/2009/19 after inspection conducted by the EPD on 29 June 2017 at Watson 

Road. 

5.5.2 A project related noise exceedance was recorded from the breaking works under Contract 

HK/2009/02 at M1a - Footbridge at Ex-Harbour Road Sports Centre on 20 July 2017. The 

breaking works was observed as the major noise contribution during the measurement hence 

the exceedance is considered as Project related while no adverse noise impact to the nearest 

NSR was resulted based on the assessment on the monitoring location and nearest NSR.  

5.5.3 A project related noise exceedance was recorded from the breaking works under Contract 

HK/2009/02 at M1a - Footbridge at Ex-Harbour Road Sports Centre on 26 July 2017. The 

breaking works was observed as the major noise contribution during the measurement hence 

the exceedance is considered as Project related and adverse noise impact to the nearest 

NSR was resulted. The Contractor of HK/2009/02 was requested to submit a remedial action 

plan according to the Event and Action Plan. 

5.5.4 An inspection report (under APCO) regarding improper dust suppression measures during 

excavation was issued by the EPD to the Contractor of HK/2009/02 after inspection 

conducted by the EPD on 24 August 2017. 

5.5.5 A project related noise exceedance was recorded from the breaking works under Contract 

HK/2009/02 at M1a - Footbridge at Ex-Harbour Road Sports Centre on 04 August 2017. The 

breaking works was observed as the major noise contribution during the measurement hence 

the exceedance is considered as Project related while no adverse noise impact to the nearest 

NSR was resulted based on the assessment on the monitoring location and nearest NSR.  
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5.6. Summary of action taken in the event of and follow-up on non-compliance 

5.6.1 The RSS and Environmental Team shall keep in view the construction site discharge under 

Contract HY/2009/19 and conduct regular checking for the concerned construction site 

discharge and notify the Contractor for necessary follow up, if required. 

5.6.2 Further project related noise exceedance recorded on 20 July 2017 from the breaking works 

under Contract HK/2009/02, despite no adverse impact was assessed from the noise 

assessment at the nearest NSR, the Contractor of HK/2009/02 was recommended to 

implement noise mitigation measures to avoid potential nuisance to nearby stakeholder. 

5.6.3 Further to the project related noise exceedance recorded on 26 July 2017 under Contract 

HK/2009/02, remedial actions including i) reduction in no. of breakers operating in parallel ii) 

operate breakers intermittently and iii) covering of breaker head with acoustic material were 

implemented by the Contractor on 03 August 2017. Additional noise monitoring was 

conducted 03 August 2017 and it was concluded that there are no further adverse impact to 

the nearest NSR upon implementation of remedial actions. 

5.6.4 The RSS and Environmental Team shall keep in view the construction site dust mitigation 

measure under Contract HK/2009/02 and notify the Contractor for necessary follow up, if 

required. 

5.6.5 Further to the project related noise exceedance recorded on 04 August 2017 from the 

breaking works under Contract HK/2009/02, despite no adverse impact was assessed from 

the noise assessment at the nearest NSR, the Contractor of HK/2009/02 was recommended 

to implement noise mitigation measures to avoid potential nuisance to nearby stakeholder. 
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6.  COMPLAINTS, NOTIFICATION OF SUMMONS AND PROSECUTION 

6.0.1 Four environmental complaints were received in the reporting period. 

6.0.2 First EPD complaint was referred to the ET on 13 July 2017 (CASE Ref: H05/RS/00021311-

17). The complainant reported that construction work from a construction site near 

Renaissance Hong Kong Harbour View Hotel was found around 2315 hrs on 26 June 2017, 

causing noise nuisance. 

ET confirmed with the Resident Site Staff that Manual re-bar fixing works was carried out 

under Contract HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 Bay 15 

(Non - Designated Area) top slab area adjacent to the covered walkway of the Wan Chai 

Ferry Pier. 1 no. of generator was operated at ground level and 2 nos. of generators were 

operated below ground level from 2300hrs to 2400hrs on 26 June 2017. In addition 16 electric 

water pump were operated below ground level from 2300hrs to 2400hrs on 26 June 2017. 

Notwithstanding the information stated in above item 1), according to relevant Resident Site 

Staff site record, it was recorded that 1 no. of mobile crane and 1 no. of bar bender were 

deployed and operated at Portion 5 area (West of Wan Chai Ferry Pier) under Contract 

HK/2009/02 after 2300hrs on 26 July 2017. Upon warning given by WDII Resident Site staff to 

the Contractor of HK/2009/02, the operation of crawler crane for lifting rebar and operation of 

bar bender machine were suspended at around 2315hrs on 26 June 2017. 

No construction activity and site operation was carried out under Contract HK/2009/01 from 

2300hrs to 2400hrs on 26 June 2017. 

 

According to the RSS site information, manual re-bar fixing works was carried out under 

Contract HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 Bay 15 (Non - 

Designated Area) top slab area adjacent to the covered walkway of the Wan Chai Ferry Pier. 

1 no. of generator was operated at ground level and 2 nos. of generators were operated 

below ground level from 2300hrs to 2400hrs on 26 June 2017 while 16 electric water pump 

were operated below ground level at Portion 5 Bay from 2300hrs to 2400hrs on 26 June 2017 

and the relevant Construction Noise Permit GW-RS0527-17 for the above operation was in 

place. However, site record on the model of generators deployed on the concerned night was 

not available. 

Notwithstanding the above, according to relevant Resident Site Staff site record, it was 

recorded that 1 no. of mobile crane and 1 no. of bar bender machine were deployed and 

operated at Portion 5 area (West of Wan Chai Ferry Pier) under Contract HK/2009/02 after 

2300hrs on 26 July 2017 without a valid Construction Noise Permit. Upon warning given by 

WDII Resident Site staff to the Contractor of HK/2009/02, the operation of crawler crane for 

lifting rebar and operation of bar bender machine were suspended at around 2315hrs on 26 

June 2017. According to Contractor of HK/2009/02, the operation bar bender machine was 

suspended upon warning by RSS team and the operation of crawler crane was suspended 

upon moving to a proper location to avoid obstruction for next day work. 

 

Meanwhile, no construction activity and site operation was carried out under Contract 

HK/2009/01 from 2300hrs to 2400hrs on 26 June 2017. In view of the above operation of 

powered mechanical equipment under Contract HK/2009/02 beyond 2300hrs, the Contractor 
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of HK/2009/02 was required and urged to implement the following remedial measures to 

ensure the strict construction noise permit compliance including:-  

Fully review the site control system for construction works carried out during restricted hours, 

in particular to ensure the frontline supervisors responsible for restricted hours construction 

operations are trained with comprehensive understanding on the requirement of the 

Construction Noise Permit in force to ensure the PMEs deployed are in compliance with 

relevant Construction Noise Permit.  

To assign delegated and competent personnel on-site to conduct checking on the deployment 

of PMEs on-site prior and during restricted hours to ensure only PMEs allowed under relevant 

Construction Noise Permit would be operated. 

In addition, the following preventive measures are also recommended including the 

Contractor of HK/2009/02 is recommended to provide regular briefing and training section to 

site staffs and frontline workers to enhance the workers awareness and understanding on 

relevant Construction Noise Permit(s) requirement during restricted hours.  

The Contractor of HK/2009/02 is recommended to review the construction operation planning 

procedures to ensure relevant PME(s) required for conducting the planned operation to 

ensure required PME are adequate considered and covered by relevant Construction Noise 

Permit. 

In view of the recent concern over restricted hours construction operations, a meeting was 

held amongst the CEDD, the RSS team, the Contractor of HK/2009/02 and the Environmental 

Team on 21 July 2017 to review the site control measures and enhancement measures to be 

adopted for restricted hours construction operations control for Construction Noise Permit 

Compliance. A detailed implementation plan would be prepared by the Contractor of 

HK/2009/02 and further supplemented.  

 

6.0.3 Second EPD complaint was referred to the ET on 17 July 2017 (CASE Ref: 

H05/RS/00022136-17). The complainant reported that night time construction noise 

emanated from construction works conducted during early hours of 14 July 2017 at Island 

Eastern Corridor near Provident Centre. 

 

An ICC complaint case (Ref: 2-4122021589) was Referred to the ET on 25 July 2017. The 

complainant reported that the workers are now doing extremely noisy works at the Island 

Eastern Corridor near Provident Centre affecting the nearby residents. As the ICC complaint 

case refers to the noise concern at the same location at the same hours on the same date, 

hence the ICC case is considered as the same complaint case under the EPD complaint for 

investigation purpose. 

 

ET confirmed with the Resident Site Staff that emergency road repairing work including the 

repairing of movement joint at Pier 46 and three potholes along IEC Westbound was carried 

out under Contract HY/2009/19 around the concerned location from 0000hrs to 0600hrs on 14 

July 2017. Total 1 no. of hand held breaker and 1 no. of hand held drill for grout mixing were 

operated. 
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According to the RSS site information, emergency road repairing work including the repairing 

of movement joint at Pier 46 and three potholes along IEC Westbound was carried out under 

Contract HY/2009/19 around the concerned location from 0000hrs to 0600hrs on 14 July 

2017. Total 1 no. of hand held breaker and 1 no. of hand held drill for grout mixing were 

operated. A written advance notification was issued to the EPD on 13 July 2017 regarding the 

aforesaid emergency road repairing works. In view of the public concern, the Contractor of 

HY/2009/19 is recommended to adopt additional noise mitigation measure for future 

emergency road repairing works, if any, at night time hours around the concerned location. In 

response to the public concern, the Contractor of HY/2009/19 would adopt the following 

additional measures for future emergency road repairing works including: i) For any 

emergency works requiring, for example, breaking or any other noisy activities, wherever 

possible, temporary noise barrier or acoustic mat will be use to fence of the line of sight 

between the noise emanating source and the NSR, ii) Covering breaking head with acoustic 

mat to minimize noise if breaking would be conducted and iii) complete noisy work as soon as 

possible to minimize disturbance to the nearby residents. 

 

6.0.4 Third EPD complaint was referred to the ET on 21 July 2017 (CASE Ref: H05/RS/00022835-

17). The complainant reported that mechanical noise was emanated from a construction site 

near Renaissance Hong Kong Harbour View Hotel and Wanchai Pier from late night till dawn 

recently, causing noise nuisance. 

 

ET confirmed with the Resident Site Staff that unloading of fill material was conducted under 

Contract HK/2009/02 at WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs on 19 July 

2017 to 0540hrs on 20 July 2017. 1 no. of grab dredger was operated for the above 

construction works. No construction activities or site operation was conducted under Contract 

HK/2009/01 from 2300hrs on 19 July 2019 to 0700hrs on 20 July 2017. 

 

According to the RSS site information, unloading of fill material was conducted under Contract 

HK/2009/02 at WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs on 19 July 2017 to 

0540hrs on 20 July 2017. 1 no. of grab dredger was operated for the above construction 

works and relevant Construction Noise Permit GW-RS0348-17 was in place and noise barrier 

with surface mass density of not less than 5kg/m2 was provided to the power generating part 

of the grab dredger operated from 2300hrs on 19 July 2017 to 0540hrs on 20 July 2017. 

Meanwhile, no construction activities or site operation was conducted under Contract 

HK/2009/01 from 2300hrs on 19 July 2019 to 0700hrs on 20 July 2017. 

In view of the public concern, the Contractor of HK/2009/02 was reminded to upkeep the site 

control system for construction works carried out during restricted hours and night time for 

Construction Noise Permit compliance and maintain regular maintenance of the plant and 

equipment deployed to avoid potential nuisance to the nearby public. 

 

6.0.5 Fourth ICC complaint was referred to the ET on 26 July 2017 (CASE Ref: #2-4162467151). 

The complainant reported that no watering system was provided to the excavation works 

conducted at a CEDD Construction Site near Wanchai Ferry Pier resulting in dust impact to 

the public area beyond site hoarding. 
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ET confirmed with the Resident Site Staff that breaking works and backfilling works were 

conducted under Contract HK/2009/02 at the concerned location on 25 July 2017 afternoon.  

Dust mitigation measures including water spraying was implemented for the above 

construction activities on 25 July 2017 at the concerned location. 

 

According to the RSS site information, breaking works and backfilling works were conducted 

under Contract HK/2009/02 at the concerned location on 25 July 2017 afternoon while dust 

mitigation measures including water spraying was implemented for the above construction 

activities on 25 July 2017 at the concerned location. During Environmental Team ad hoc 

inspection conducted on 26 July 2017, water spraying was found insufficient to mitigate the 

extended area of breaking operation and construction dust impact to surroundings public area 

was observed. Subsequently, Contractor of HK/2009/02 was reminded to enhance the dust 

suppression measure for the dust generating works. 

 

In response to the observed environmental concern, the Contractor of HK/2009/02 has 

strengthened the water spraying coverage to all breaking operation area and haul road to 

minimize the potential dust impact. Follow up inspection was conducted by Environmental 

Team on 27 July 2017 and no further dust impact was observed. 

6.0.6 The details of cumulative complaint log and summary of complaints are presented in 

Appendix 6.1. 

6.0.7 An inspection report (under WPCO) regarding suspected non-compliance of construction site 

discharge and acknowledgement of Receipt of a Legal Sample were issued by the EPD to the 

Contractor of HY/2009/19 after inspection conducted by the EPD on 29 June 2017 at Watson 

Road. 

6.0.8 An inspection report (under APCO) regarding improper dust suppression measures during 

excavation was issued by the EPD to the Contractor of HK/2009/02 after inspection 

conducted by the EPD on 24 August 2017. 

6.0.9 Cumulative statistic on complaints and successful prosecutions are summarized in Table 6.1 

and Table 6.2 respectively. 

Table 6.1 Cumulative Statistics on Complaints 

Reporting Period      No. of Complaints 

Commencement of Works up to last reporting quarter   80 

June 2017 to August 2017   4 

Project-to-Date    84 
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Table 6.2 Cumulative Statistics on Successful Prosecutions 

Environmental 
Parameters 

Cumulative No. 
Brought Forward 

No. of Successful 
Prosecutions this quarter 

(Offence Date) 

Cumulative No. 
Project-to-Date 

Air 1 0 1 

Noise 1 0 1 

Waste - 0 0 

Total 2      0 2 

 



r
 

 
 
Lam Geotechnics Limited 

Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass
- Sampling, Field Measurement and Testing Works (Stage 3)

Quarterly EM&A Report (June 2017 to August 2017)

 

   

 

68

7.  CUMULATIVE CONSTRUCTION IMPACT DUE TO THE CONCURRENT PROJECTS 

7.0.1. According to Condition 3.4 of the EP-364/2009/E, this section addresses the relevant 

cumulative construction impact due to the concurrent activities of the current projects 

including the Central Reclamation Phase III (CRIII), Wan Chai Development Phase II (WDII), 

Central-WanChai Bypass (CWB), Island Eastern Corridor Link projects (IECL) and Wan Chai 

Development Phase II – Central – Wan Chai Bypass at Wan Chai East (CWB Tunnel). 

7.0.2. According to the Final EM&A Report of Central Reclamation Phase III (CRIII) for Contract HK 

12/02, the major construction activities were completed by end of January 2014 and no 

construction activities were undertaken thereafter and the water quality monitoring was 

completed in October 2011.  As such, it is considered that there were no cumulative 

construction impact due to the concurrent activities of the current projects with the Central 

Reclamation Phase III (CRIII) undertaken by contractor HK12/02 in the reporting period. 

7.0.3. According to the construction programme of Central-Wanchai Bypass at Wanchai West at the 

Central Reclamation Phase III area include road and drain works, backfilling works and 

reinstatement of Culvert and Cooling mains reinstatement of planter at P1 road were 

performed in August 2017 reporting period. As no project related exceedance were recorded 

during the reporting period, cumulative construction impact due to the concurrent activities of 

the current projects with the Central Reclamation Phase III (CRIII) was considered as 

insignificant. 

7.0.4. According to the construction programme of Wan Chai Development Phase II, Central-Wan 

Chai Bypass and Island Eastern Corridor Link projects, the major construction activities under 

Wan Chai Development Phase II were road and drains construction, tunnel construction and 

backfilling works at Wan Chai West and Wan Chai East. The major construction activities 

under Central-Wan Chai Bypass and Island Eastern Corridor Link Projects were drainage 

works and ventilation building construction at Central; temporary reclamation removal works 

at Causeway Bay, road works and side wall construction at Victoria Park; bridge construction, 

piling works, foundation works and building construction at North Point area in the reporting 

period. In addition, other non-Wan Chai Development Phase II, Central-Wan Chai Bypass 

and Island Eastern Corridor Link projects was observed undertaken at Wan Chai North and 

North Point area. 

7.0.5. No significant air impact from construction activities was anticipated in the reporting period. 

Besides, no project related exceedance was recorded during the air and noise environmental 

monitoring events in the reporting period. Thus, it is evaluated that the cumulative 

construction impact from the concurrent projects including Central Reclamation Phase III 

(CRIII), Wan Chai Development Phase II (WDII), Central-WanChai Bypass (CWB), Island 

Eastern Corridor Link projects (IECL) was insignificant. 
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8. CONCLUSION 

8.0.1. The EM&A programme was carried out in accordance with the EM&A Manual requirements, 

minor alterations to the programme proposed were made in response to changing 

circumstances. 

Air quality monitoring 

8.0.2. One 1hr TSP limit level exceedance was recorded at CMA1b – Oil Street Site Office was 

recorded on 03 June 2017 in the reporting period. The exceedance was concluded as non 

Project related. 

8.0.3. One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza was 

recorded on 03 June 2017 in the reporting period. The exceedance was concluded as non 

Project related. 

8.0.4. One 1hr TSP limit level exceedance was recorded at CMA5b – Pedestrian Plaza on 29 

August 2017 in the reporting period. The exceedance was concluded as non Project related. 

Noise monitoring 

8.0.5. Five limit level exceedances were recorded at M1a – Footbridge for Ex-Harbor Road Sports 

Centre on 31 May 2017 and 08, 13, 22 and 26 June 2017 in the reporting period. The 

exceedances were concluded as non Project related. 

8.0.6. Three limit level exceedances were recorded at M6 - HK Baptist Church Henrietta Secondary 

School on 08, 16 and 19 June 2017 in the reporting period. The exceedances were concluded 

as non Project related. 

8.0.7. Four limit level exceedances were recorded at M1a – Footbridge for Ex-Harbor Road Sports 

Centre on 07, 13, 20 and 26 July 2017 in the reporting period. The exceedances recorded on 

07 and 13 July 2017 were concluded as non Project related while the exceedances recorded 

on 20 and 26 July 2017 were concluded as Project related. 

8.0.8. One limit level exceedance was recorded at M6 - HK Baptist Church Henrietta Secondary 

School on 18 July 2017 in the reporting period. The exceedance was concluded as non 

Project related. 

8.0.9. One limit level exceedance was recorded at M1a – Footbridge for Ex-Harbor Road Sports 

Centre on 04 August 2017 in the reporting period. The exceedance was concluded as Project 

related. 
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Real time noise monitoring 

8.0.10. No project related exceedance was recorded in June reporting period and no limit level 

exceedance was recorded in July and August reporting period at RTN1- FEHD Hong Kong 

Transport Section Whitfield Depot during this reporting period. 

8.0.11. No project related exceedance was recorded in June, July and August reporting period at 

RTN2a-Hong Kong Electric Centre during this reporting period. 

8.0.12. No project related exceedance was recorded in June, July and August reporting period at 

RTN3-Yu Lee Mo Fan Memorial School during this reporting period.  

8.0.13. No limit level related exceedance was recorded in June, July and August reporting period at 

RTN4- Causeway Bay Community Centre in the reporting period. 
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Environmental Complaints  

8.0.14. Four environmental complaints were received in the reporting period. 

8.0.15. First EPD complaint was referred to the ET on 13 July 2017 (CASE Ref: H05/RS/00021311-

17). The complainant reported that construction work from a construction site near 

Renaissance Hong Kong Harbour View Hotel was found around 2315 hrs on 26 June 2017, 

causing noise nuisance. 

ET confirmed with the Resident Site Staff that Manual re-bar fixing works was carried out 

under Contract HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 Bay 15 

(Non - Designated Area) top slab area adjacent to the covered walkway of the Wan Chai 

Ferry Pier. 1 no. of generator was operated at ground level and 2 nos. of generators were 

operated below ground level from 2300hrs to 2400hrs on 26 June 2017. In addition 16 electric 

water pump were operated below ground level from 2300hrs to 2400hrs on 26 June 2017. 

Notwithstanding the information stated in above item 1), according to relevant Resident Site 

Staff site record, it was recorded that 1 no. of mobile crane and 1 no. of bar bender were 

deployed and operated at Portion 5 area (West of Wan Chai Ferry Pier) under Contract 

HK/2009/02 after 2300hrs on 26 July 2017. Upon warning given by WDII Resident Site staff to 

the Contractor of HK/2009/02, the operation of crawler crane for lifting rebar and operation of 

bar bender machine were suspended at around 2315hrs on 26 June 2017. 

No construction activity and site operation was carried out under Contract HK/2009/01 from 

2300hrs to 2400hrs on 26 June 2017. 

 

According to the RSS site information, manual re-bar fixing works was carried out under 

Contract HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 Bay 15 (Non - 

Designated Area) top slab area adjacent to the covered walkway of the Wan Chai Ferry Pier. 

1 no. of generator was operated at ground level and 2 nos. of generators were operated 

below ground level from 2300hrs to 2400hrs on 26 June 2017 while 16 electric water pump 

were operated below ground level at Portion 5 Bay from 2300hrs to 2400hrs on 26 June 2017 

and the relevant Construction Noise Permit GW-RS0527-17 for the above operation was in 

place. However, site record on the model of generators deployed on the concerned night was 

not available. 

Notwithstanding the above, according to relevant Resident Site Staff site record, it was 

recorded that 1 no. of mobile crane and 1 no. of bar bender machine were deployed and 

operated at Portion 5 area (West of Wan Chai Ferry Pier) under Contract HK/2009/02 after 

2300hrs on 26 July 2017 without a valid Construction Noise Permit. Upon warning given by 

WDII Resident Site staff to the Contractor of HK/2009/02, the operation of crawler crane for 

lifting rebar and operation of bar bender machine were suspended at around 2315hrs on 26 

June 2017. According to Contractor of HK/2009/02, the operation bar bender machine was 

suspended upon warning by RSS team and the operation of crawler crane was suspended 

upon moving to a proper location to avoid obstruction for next day work. 

 

Meanwhile, no construction activity and site operation was carried out under Contract 

HK/2009/01 from 2300hrs to 2400hrs on 26 June 2017. In view of the above operation of 

powered mechanical equipment under Contract HK/2009/02 beyond 2300hrs, the Contractor 
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of HK/2009/02 was required and urged to implement the following remedial measures to 

ensure the strict construction noise permit compliance including:-  

Fully review the site control system for construction works carried out during restricted hours, 

in particular to ensure the frontline supervisors responsible for restricted hours construction 

operations are trained with comprehensive understanding on the requirement of the 

Construction Noise Permit in force to ensure the PMEs deployed are in compliance with 

relevant Construction Noise Permit.  

To assign delegated and competent personnel on-site to conduct checking on the deployment 

of PMEs on-site prior and during restricted hours to ensure only PMEs allowed under relevant 

Construction Noise Permit would be operated. 

In addition, the following preventive measures are also recommended including the 

Contractor of HK/2009/02 is recommended to provide regular briefing and training section to 

site staffs and frontline workers to enhance the workers awareness and understanding on 

relevant Construction Noise Permit(s) requirement during restricted hours.  

The Contractor of HK/2009/02 is recommended to review the construction operation planning 

procedures to ensure relevant PME(s) required for conducting the planned operation to 

ensure required PME are adequate considered and covered by relevant Construction Noise 

Permit. 

In view of the recent concern over restricted hours construction operations, a meeting was 

held amongst the CEDD, the RSS team, the Contractor of HK/2009/02 and the Environmental 

Team on 21 July 2017 to review the site control measures and enhancement measures to be 

adopted for restricted hours construction operations control for Construction Noise Permit 

Compliance. A detailed implementation plan would be prepared by the Contractor of 

HK/2009/02 and further supplemented.  

 

8.0.16. Second EPD complaint was referred to the ET on 17 July 2017 (CASE Ref: 

H05/RS/00022136-17). The complainant reported that night time construction noise 

emanated from construction works conducted during early hours of 14 July 2017 at Island 

Eastern Corridor near Provident Centre. 

 

An ICC complaint case (Ref: 2-4122021589) was Referred to the ET on 25 July 2017. The 

complainant reported that the workers are now doing extremely noisy works at the Island 

Eastern Corridor near Provident Centre affecting the nearby residents. As the ICC complaint 

case refers to the noise concern at the same location at the same hours on the same date, 

hence the ICC case is considered as the same complaint case under the EPD complaint for 

investigation purpose. 

 

ET confirmed with the Resident Site Staff that emergency road repairing work including the 

repairing of movement joint at Pier 46 and three potholes along IEC Westbound was carried 

out under Contract HY/2009/19 around the concerned location from 0000hrs to 0600hrs on 14 

July 2017. Total 1 no. of hand held breaker and 1 no. of hand held drill for grout mixing were 

operated. 
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According to the RSS site information, emergency road repairing work including the repairing 

of movement joint at Pier 46 and three potholes along IEC Westbound was carried out under 

Contract HY/2009/19 around the concerned location from 0000hrs to 0600hrs on 14 July 

2017. Total 1 no. of hand held breaker and 1 no. of hand held drill for grout mixing were 

operated. A written advance notification was issued to the EPD on 13 July 2017 regarding the 

aforesaid emergency road repairing works. In view of the public concern, the Contractor of 

HY/2009/19 is recommended to adopt additional noise mitigation measure for future 

emergency road repairing works, if any, at night time hours around the concerned location. In 

response to the public concern, the Contractor of HY/2009/19 would adopt the following 

additional measures for future emergency road repairing works including: i) For any 

emergency works requiring, for example, breaking or any other noisy activities, wherever 

possible, temporary noise barrier or acoustic mat will be use to fence of the line of sight 

between the noise emanating source and the NSR, ii) Covering breaking head with acoustic 

mat to minimize noise if breaking would be conducted and iii) complete noisy work as soon as 

possible to minimize disturbance to the nearby residents. 

 

8.0.17. Third EPD complaint was referred to the ET on 21 July 2017 (CASE Ref: H05/RS/00022835-

17). The complainant reported that mechanical noise was emanated from a construction site 

near Renaissance Hong Kong Harbour View Hotel and Wanchai Pier from late night till dawn 

recently, causing noise nuisance. 

 

ET confirmed with the Resident Site Staff that unloading of fill material was conducted under 

Contract HK/2009/02 at WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs on 19 July 

2017 to 0540hrs on 20 July 2017. 1 no. of grab dredger was operated for the above 

construction works. No construction activities or site operation was conducted under Contract 

HK/2009/01 from 2300hrs on 19 July 2019 to 0700hrs on 20 July 2017. 

 

According to the RSS site information, unloading of fill material was conducted under Contract 

HK/2009/02 at WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs on 19 July 2017 to 

0540hrs on 20 July 2017. 1 no. of grab dredger was operated for the above construction 

works and relevant Construction Noise Permit GW-RS0348-17 was in place and noise barrier 

with surface mass density of not less than 5kg/m2 was provided to the power generating part 

of the grab dredger operated from 2300hrs on 19 July 2017 to 0540hrs on 20 July 2017. 

Meanwhile, no construction activities or site operation was conducted under Contract 

HK/2009/01 from 2300hrs on 19 July 2019 to 0700hrs on 20 July 2017. 

In view of the public concern, the Contractor of HK/2009/02 was reminded to upkeep the site 

control system for construction works carried out during restricted hours and night time for 

Construction Noise Permit compliance and maintain regular maintenance of the plant and 

equipment deployed to avoid potential nuisance to the nearby public. 

 

8.0.18. Fourth ICC complaint was referred to the ET on 26 July 2017 (CASE Ref: #2-4162467151). 

The complainant reported that no watering system was provided to the excavation works 

conducted at a CEDD Construction Site near Wanchai Ferry Pier resulting in dust impact to 

the public area beyond site hoarding. 
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ET confirmed with the Resident Site Staff that breaking works and backfilling works were 

conducted under Contract HK/2009/02 at the concerned location on 25 July 2017 afternoon.  

Dust mitigation measures including water spraying was implemented for the above 

construction activities on 25 July 2017 at the concerned location. 

 

According to the RSS site information, breaking works and backfilling works were conducted 

under Contract HK/2009/02 at the concerned location on 25 July 2017 afternoon while dust 

mitigation measures including water spraying was implemented for the above construction 

activities on 25 July 2017 at the concerned location. During Environmental Team ad hoc 

inspection conducted on 26 July 2017, water spraying was found insufficient to mitigate the 

extended area of breaking operation and construction dust impact to surroundings public area 

was observed. Subsequently, Contractor of HK/2009/02 was reminded to enhance the dust 

suppression measure for the dust generating works. 

 

In response to the observed environmental concern, the Contractor of HK/2009/02 has 

strengthened the water spraying coverage to all breaking operation area and haul road to 

minimize the potential dust impact. Follow up inspection was conducted by Environmental 

Team on 27 July 2017 and no further dust impact was observed. 

 

8.0.19. The construction programmes of individual contracts are provided in Appendix 8.1. 
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Figure 3.1 

 

Locations of Monitoring Stations 
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M6-HK Baptist Church Henrietta Secondary School

M5b-City Garden
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M4b-Victoria Centre
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M2b-Noon Gun Area

RTN4-Causeway Bay Community Centre

RTN1-FEHD Hong Kong Transport Section Whitfield Depot

CMA1b-Oil Street Community Liaison Centre
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RTN2a-Hong Kong Electric Centre
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Environmental Mitigation Implementation Schedule 
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IMPLEMENTATION SCHEDULE OF THE PROPOSED MITIGATION MEASURES 

Table A.1 Implementation Schedule for Air Quality Control 
 

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase 
S3.6.5 Four ti mes a day w atering of the  work si te with active 

operations. 
 

Work site / during 
construction 

Contractor     EIAO-TM 

S3.8.1 Implementation of dust suppression measures stipulated in  Air 
Pollution Control (Co nstruction D ust) Re gulation.  The  
following m itigation me asures, goo d site pra ctices a nd a 
comprehensive dust m onitoring and a udit pr ogramme are  
recommended to minimise cumulative dust impacts. 
 Strictly l imit t he truc k speed on site to be low 10 km pe r 

hour and w ater sprayin g to  ke ep t he ha ul roads i n w et 
condition;  

 Watering during excavation and material handling; 
 Provision of vehicle wheel and b ody washing facilities at 

the exit points of the site, combined with cleaning of public 
roads where necessary; and  

Work site / during 
construction 

Contractor      

  Tarpaulin covering of all dusty vehicle loads transported to, 
from and between site locations. 

       

Operational Phase  
S3.6.53 – 
S3.6.54 

The des ign p arameters of the East and Central V entilation 
Buildings a s set in Ta bles 3 .10 an d 3. 11 of V olume 1 of the 
WDII & CWB EIA Report.   

East and Central 
Ventilation Buildings / 
During operation of the 
Trunk Road  

HyD      

S3.10.2 Air qual ity m onitoring for t he oper ation per formance o f the 
East V entilation B uilding an d assoc iated E ast V ent S haft w ill 
be conducted.   

East Vent Shaft / During 
operation of the East 
Ventilation Building and 
associated East Vent 
Shaft 

HyD     EIAO-TM 

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning

mansonyeung
Rectangle

mansonyeung
Typewritten Text
Appendix 2.1

mansonyeung
Rectangle

mansonyeung
Typewritten Text
Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass
Sampling, Field Measurement and Testing Work (Stage 3)

mansonyeung
Typewritten Text



Contract No.: HK/2009/05 
Wan chai Development Phase I and Central-Wan Chai Bypa–  
Sampling, Field Meaurement and Testing Works (Stage 1)                                                                                                                                                                                                                Quarterly EM&A Report 

 

 Appendix 3.1 

Table A.2 Implementation Schedule for Noise Control  

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase        

S4.9.3 Good Site Practice: 

 Only well-maintained p lant sha ll be ope rated o n-site an d 
plant shal l be service d regularly duri ng the c onstruction 
program. 

 Silencers or mufflers on con struction e quipment sha ll be  
utilized a nd sha ll be  properly m aintained d uring t he 
construction program. 

 Mobile plant, if any, shall be sited as far away from NSRs 
as possible. 

 Machines and pla nt ( such a s trucks) that m ay be in  
intermittent use shall be shut down between works periods 
or shall be throttled down to a minimum. 

 Plant known to emit noise strongly in one  direction shall, 
wherever possible, be  or ientated so that the noise i s 
directed away from the nearby NSRs. 

 Material stockpiles and other structures shall be effectively 
utilized, wherever practicable, in screening noise from on-
site construction activities. 

 

Work Sites / During 
Construction 

Contractor     EIAO-TM, NCO 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

S4.8.1 –
S4.8.11 

Use of qu iet powered m echanical e quipment, m ovable noise 
barrier and temporary noise barrier for the following tasks: 
 Slip road 8 tunnel 
 Construction of d iaphragm w all and substructures of t he 

tunnel approach ramp 
 Excavation 
 Construction of slabs 
 Backfill 
 

Work Sites / During 
Construction 

Contractor     EIAO-TM, NCO 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

  Demolition and construction of substructures for the IEC 
 Demolition w orks of ex isting piers a nd cross heads of t he 

marine section of the existing IEC 
 
Use of  PME grouping for the following tasks: 
 At-grade road construction 
 Substructure for IECL connection 
 

       

Operation Phase        
S4.8.12 – 
S4.8.23 For Existing NSRs 

 about 235m length of noise semi-enclosure with transparent 
panel covering the westbound slip road from the IEC 

 about 230m length of noise semi-enclosure with transparent 
panel c overing the main carriageways (e astbound and 
westbound) of the CWB and IEC 

 about 1 35m leng th of 5.5m  high ca ntilevered no ise barr ier 
with 4.5m can tilever inclined at 45 with transparent panel 
on the eastbound s lip road to the  IEC (amended under EP-
364/2009/A) 

 about 95 m l ength of 5 .5m high cantilevered no ise barrier 
with 1m cantilever inclined at 45 with transparent panel on 
the eastbound slip road to the IEC  

 about 350m length of 3. 5m high vertical noise barrier with 
transparent panel on the eastbound slip road to the IEC 

 low noise r oad surf acing for th e t runk ro ad (e xcept tunn el 
section and beneath the landscaped deck at the eastern portal 
area)) with speed limit of 70 km/hour 

 

Near North Point / Before 
commencement of 

operation of road project 
 

HyD 
 

 
 

 
 

 
 

 EIAO-TM 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

 For Future/Planned NSRs 

 about 265m length of noise semi-enclosure with transparent 
panel covering the westbound slip road from the IEC 

 

In between the Electric 
Centre (next to City 

Garden) and CDA(1) site 
/ Before occupation of 
Planned NSRs in CDA 

and CDA(1) sites. 
 

HyD 
 

 
 

 
# 

   

 
 The ope nable w indows of the temple, if a ny, shou ld be 

orientated so as to avoid direct line of sight to the exi sting 
Victoria Park Road as far as practicable.  

 
 

Near Causeway Bay Fire 
Station / During detailed 

design of  the re-
provisioned Tin Hau 

Temple 
 
 

Project Proponent 
for the  

re-provisioned 
Tin Hau Temple 

 
 
 
 
 
 
 
 
 

 
 
 

   

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
#  Only the steel frame for this section of noise semi-enclosure would be erected in advance during the construction of the westbound slip road. 
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Table A.4 Implementation Schedule for Waste Management 

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase        

S6.5.14 Floating Refuse 
During the con struction pha se, the proje ct prop onent’s 
contractor w ill be r esponsible for the c ollection of any re fuse 
within their works area. Floating booms will be provided on the 
water surface to confine the refuse from the wor king barges as 
well as to avoid the accumulation of pollutants within temporary 
embayment as mentioned in Table D9.3. 

Work site / During the 
construction period 
 

Contractor      

S6.6.1 Good Site Practices 

Recommendations for g ood s ite practices during the 
construction activities include: 

 nomination of an a pproved person, such as a site manager, 
to be  responsible for g ood site practices, arrangements for 
collection and e ffective disposal to an a ppropriate facility, 
of all wastes generated at the site; 

 training of site personnel in proper waste management and 
chemical waste handling procedures; 

 provision of sufficient waste di sposal points an d re gular 
collection for disposal; 

 appropriate measures to minimise windblown litter and dust 
during transportation of waste by either covering trucks or 
by transporting wastes in enclosed containers;  

 regular cleaning and maintenance programme for dra inage 
systems, sumps and oil interceptors; and 

 a r ecording s ystem for the  a mount o f wastes ge nerated, 
recycled and disposed of (including the disposal sites).  

Work site / During the 
construction period 

Contractor     Waste Disposal 
Ordinance (Cap.354) 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

S6.6.2 Waste Reduction Measures 
 
Waste reduc tion i s bes t ach ieved at the p lanning and design 
stage, as well a s by e nsuring the im plementation o f goo d site  
practices.  Recommendations to ac hieve wast e re duction 
include:  
 segregation and stor age of  di fferent t ypes of w aste in 

different containers, skips or stockpiles to enhance reuse or 
recycling of materials and their proper disposal; 

 to encourage collection of aluminium cans, PET bottles and 
paper, separate labelled bins shall be provided to segre gate 
these w astes from other  general re fuse ge nerated b y th e 
work force; 

 any unused ch emicals or  th ose w ith rem aining fu nctional 
capacity shall be recycled; 

 use of reusable non-timber formwork, such as in casting the 
tunnel box sections, to reduce the amount of C&D material. 

 prior to disposal of C&D  w aste, it i s re commended that 
wood, stee l a nd ot her metals shal l be separated for re -use 
and / or recycling to minimise the qua ntity of waste to be 
disposed of to landfill; 

 proper storage and si te practices to minimise t he potential 
for damage or contamination of construction materials; and 

 plan and stock construction materials carefully to minimise 
amount of waste gener ated a nd av oid u nnecessary 
generation of waste. 

Work site / During 
planning and design 
stage, and construction 
stage 

Contractor      
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

S6.6.4 
 
 
 
 
 
 
 

General Refuse 
 
General refuse shall be st ored in e nclosed bins or com paction 
units separate from C&D materia l.  A licensed waste collector 
shall be e mployed b y t he c ontractor to re move gener al refuse  
from the site, separately from C&D material.   
 
A collection area shall be provided where wastes can be stored 
and loaded prior to removal from site.  An enclosed and covered 
area is r ecommended t o re duce the oc currence of 'wi nd bl ow' 
light material.   
 

Work site / During the 
construction period 

Contractor     Public Health and 
Municipal Services 
Ordinance (Cap. 132) 
 
 
 
 

S6.6.5 Chemical Wastes 
 
After use,  chem ical wa stes (for exa mple, clea ning fl uids, 
solvents, lubrication oil and fuel) shall be handled according to 
the Code of Practice on the Packaging, Labelling and Storage of 
Chemical Wa stes.  Spent chemicals shal l be collected by a 
licensed co llector for d isposal at the CWTF or other licensed 
facility i n accordance wit h the Was te Disp osal (Che mical 
Waste) (General) Regulation. 
 

Work site / During the 
construction period 

Contractor     Waste Disposal 
(Chemical Waste) 
(General) Regulation 
 
Code of Practice on 
the Packaging, 
Labelling and Storage 
of Chemical Wastes 

S6.6.6 
   

Construction and Demolition Material 
 
C&D ma terial shal l be sorte d o n-site in to iner t C&D  ma terial 
(that is, public fill) and C&D waste. All the suitable inert C&D 
material shall be broke n down to 250 mm in size for re use as 
public fill in the WDII reclamation.  C&D waste, such as wood, 
glass, plastic, steel and other metals shall be reused or recycled 
and, as a last resort, disposed of to landfill.  A suitable area shall 
be designated to fa cilitate t he sorting process and a temporary 
stockpiling area will be required for the separated materials. 
 

Work site / During the 
construction period 

Contractor     ETWB TCW No. 
33/2002, 31/2004, 
19/2005 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

S6.6.7 In order to monitor the disposal of public fill and C&D waste at 
public fill reception facilities and landfills, respectively, and to 
control fly tipping, a trip-ticket system shall be included as one 
of the co ntractual re quirements an d im plemented by the 
Environmental Team undertaking the environmental monitoring 
and audit work.  An Independent Environment Checker shall be 
responsible for auditing the results of the system. 
 

Work site / During the 
construction period 

Contractor and 
Independent 

Environmental 
Checker 

    ETWB TCW No. 
31/2004 

S6.6.8 Bentonite Slurry 

The disposal o f resid ual used ben tonite s lurry shal l follow the  
good pr actice guide lines stated i n P roPECC PN 1/9 4 
“Construction Site Drainage” and listed as follows: 

 If the dis posal of a c ertain residual qua ntity ca nnot be 
avoided, the used slurry may be disposed of at the marine 
spoil gr ounds subject t o o btaining a  m arine dumping 
licence from EPD on a case-by-case basis. 

 If th e use d be ntonite sl urry is inte nded t o be dis posed of 
through the public drainage system, it shall be treated to the 
respective e ffluent stan dards a pplicable to  foul sewer s, 
storm drains or the rec eiving waters as  set ou t in t he 
Technical Me morandum of Standards for Efflue nts 
Discharged int o D rainage an d S ewerage Systems, Inlan d 
and Coastal Waters. 

 If the use d be ntonite sl urry is i ntended t o be disposed t o 
public fill reception facilities, it will be mixed with dry soil 
on site before disposal. 

 

Work site / During the 
construction period 

Contractor     ProPECC PN 1/94 

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
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 Table A.5 Implementation Schedule for Land Contamination  

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction and Operation Phase 
S.7.1.1 As no potential contaminative land uses were identified within 

the Study Area , adverse land con tamination impacts associated 
with t he co nstruction an d op eration of the Proje ct is not 
expected.  As suc h, enviro nmental prote ction and m itigation 
measures are considered not necessary and will not be covered 
in this EM&A Manual. 

- -     - 

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
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Table A.7 Implementation Schedule for Landscape and Visual  

Implementation 
Stages* 

WDII & 
CWB EIA 
Report Ref  

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase        
Table 10.5 CM1 Topsoil, where identified, shall be  stripped and stored for 

re-use i n t he c onstruction of  the soft l andscape works, 
where practical. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM2 Existing t rees t o be retained on si te shall be car efully 
protected during construction. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM3 Trees unavoidably affected b y t he works s hall b e 
transplanted where practical. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM4 Compensatory tree pl anting sha ll b e provi ded to 
compensate for felled trees. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM5 Control of night-time lighting. Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM6  Erection of decorative screen hoarding compatible with the 
surrounding setting. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Operation Phase 
Table 10.6, 
Figure 10.5.1-
10.5.5 

OM1  Aesthetic design of b uildings and road-related structures, 
including v iaducts, ve nt buildings, subw ays, footbridges 
and noise barriers and enclosure. 

Work site / During 
Design Stage and 
Operation Phases 

HyD     ETW B TCW 2/2004 

Table 10.6, 
Figure 10.5.1-
10.5.5 

OM3  Buffer Tree and Shrub Planting to screen proposed roads 
and associated structures. 

Work site / During 
Design Stage and 
Operation Phases 

HyD     ETW B TCW 2/2004 

Table 10.6, 
Figure 10.5.1-
10.5.5 

OM5  Aesthetic streetscape design. Work site / During 
Design Stage and 
Operation Phases 

HyD     ETW B TCW 2/2004 

Table 10.6, 
Figure 10.5.1-
10.5.5 

OM6  Aesthetic design of roadside amenity areas. Work site / During 
Design Stage and 
Operation Phases 

HyD     ETW B TCW 2/2004 

*Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
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Action and Limit Level 
 
 
Action and Limit Level for Noise Monitoring  
 
Time Period Action Level Limit Level 

07:00 – 19:00 hours on normal 
weekdays 

When one documented 
complaint is received. 

75 dB(A)/ 70 dB(A)/ 
65 db(A)Note 1 

Note 1: 

- 70dB(A) and 65 dB(A) for schools during normal teaching periods and school examination periods, respectively. 

- If works are to be carried out during the restricted hours, the conditions stipulated in the Construction Noise Permit 

(CNP) issued by the Noise Control Authority have to be followed. 
 
 
Action and Limit Level for Air Monitoring  
 

1-hour TSP Level inμg/m3 24-hour TSP Level inμg/m3 Monitoring Location
Action Level Limit Level Action Level Limit Level 

CMA1b 320.1 500 176.7 260 
CMA2a 323.4 500 169.5 260 
CMA3 a 311.3 500 171.0 260 
CMA4a 312.5 500 171.2 260 
CMA5 b 332.0 500 181.0 260 
MA1e 325.1 500 173.4 260 
MA1w 325.1 500 173.4 260 
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Noise Monitoring Results and Graphical Presentations 



Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

Location: M1a - Footbridge at EX-Wanchai Harbour Road Sports Centre

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/5/2017 13:50 Fine 79.4 80.1 77.2 72 75
8/6/2017 14:00 Fine 80.5 82.6 77.0 72 75

13/6/2017 13:50 Cloudy 79.3 81.2 75.1 72 75
22/6/2017 13:55 Fine 79.6 81.4 76.8 72 75
26/6/2017 16:11 Fine 81.7 81.9 77.9 72 75

Location: M2b - Noon-day gun area

Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/5/2017 15:10 Fine 68.9 70.5 66.0 68 75
8/6/2017 15:20 Fine 70.3 72.4 66.5 68 75

12/6/2017 10:45 Cloudy 71.3 73.4 66.9 68 75
23/6/2017 10:55 Fine 68.1 69.4 66.3 68 75
28/6/2017 11:05 Fine 68.9 70.0 66.9 68 75

Location: M3a - Tung Lo Wan Fire Station

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/6/2017 13:00 Cloudy 67.3 68.7 65.7 69 75
6/6/2017 09:00 Cloudy 65.2 67.2 63.1 69 75

14/6/2017 14:00 Cloudy 66.1 67.7 63.9 69 75
22/6/2017 09:55 Fine 66.2 67.5 64.3 69 75
28/6/2017 13:40 Fine 65.8 67.0 64.4 69 75

Location: M4b - Victoria Centre

Measurement Noise Level Baseline Noise Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/6/2017 13:45 Cloudy 69.8 71.5 67.4 67 75
6/6/2017 09:55 Cloudy 66.1 67.3 64.6 67 75

13/6/2017 11:25 Cloudy 74.6 79.6 67.2 67 75
22/6/2017 10:40 Fine 66.7 68.0 65.3 67 75
28/6/2017 14:25 Fine 68.5 69.5 66.1 67 75

Location: M5b - City Garden

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/6/2017 14:30 Cloudy 70.9 72.6 68.6 68 75
6/6/2017 10:55 Cloudy 75.4 77.4 71.4 68 75

14/6/2017 14:50 Cloudy 73.6 74.3 71.4 68 75
22/6/2017 11:20 Fine 73.6 76.0 71.1 68 75
28/6/2017 15:10 Fine 72.9 74.3 70.7 68 75

Location: M6 - HK Baptist Church Henrietta Secondary School

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/6/2017 15:05 Cloudy 68.2 69.2 66.5 71 70
8/6/2017 10:03 Fine 69.3 70.1 65.4 71 65

16/6/2017 09:30 Cloudy 65.8 67.5 63.8 71 65
19/6/2017 10:45 Cloudy 67.9 68.6 66.0 71 65
28/6/2017 15:50 Fine 67.5 68.9 65.7 71 70

67

62

Construction Noise Level

Unit: dB(A), (30min)
66

72
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66
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71
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Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

r

Location: M7e - International Finance Centre (Eastern End of Podium) (Reference Station)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

2/6/2017 15:10 Fine 68.9 70.8 66.6 67 N/A
6/6/2017 13:50 Cloudy 65.4 67.1 62.4 67 N/A

14/6/2017 10:30 Cloudy 66.2 67.6 63.7 67 N/A
22/6/2017 16:00 Fine 75.4 78.6 72.1 67 N/A
28/6/2017 09:30 Fine 69.4 71.5 65.5 67 N/A

Location: M7w - International Finance Centre (Western End of Podium)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

2/6/2017 14:30 Cloudy 65.9 67.3 63.9 69 75
6/6/2017 14:30 Cloudy 64.7 66.0 62.9 69 75

14/6/2017 09:58 Cloudy 66.7 68.0 64.9 69 75
22/6/2017 16:32 Fine 66.2 68.7 63.4 69 75
28/6/2017 10:05 Fine 66.2 67.6 64.1 69 75

Location: M8 - City Hall

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

2/6/2017 13:40 Fine 64.9 67.0 60.8 64 70
6/6/2017 15:20 Cloudy 63.4 66.3 58.1 64 70

14/6/2017 15:45 Cloudy 65.7 68.0 62.3 64 70
22/6/2017 15:10 Fine 66.2 68.8 56.9 64 62 70
28/6/2017 08:45 Fine 60.1 62.0 56.7 64 70

75

66

Leq

Construction Noise Level

65

Construction Noise Level

60

66

66

65

63

65

Construction Noise Level

Unit: dB(A), (30-min)
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Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

Location: M1a - Footbridge at EX-Wanchai Harbour Road Sports Centre

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

7/7/2017 10:35 Cloudy 87.4 93.0 75.4 72 75
13/7/2017 09:35 Fine 79.3 80.9 76.7 72 75
20/7/2017 10:20 Fine 83.8 88.3 77.4 72 75
26/7/2017 09:50 Fine 85.2 87.3 81.7 72 75

Location: M2b - Noon-day gun area

Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

6/7/2017 15:50 Cloudy 70.2 73.5 66.7 68 75
10/7/2017 11:00 Fine 68.7 70.3 66.5 68 75
21/7/2017 13:05 Fine 68.5 70.1 66.4 68 75
26/7/2017 15:20 Fine 68.2 69.5 66.1 68 75

Location: M3a - Tung Lo Wan Fire Station

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

4/7/2017 09:45 Cloudy 67.5 69.3 64.9 69 75
13/7/2017 13:50 Fine 65.1 66.7 62.9 69 75
21/7/2017 10:05 Fine 65.9 67.4 64.0 69 75
25/7/2017 08:45 Fine 65.3 67.7 62.3 69 75

Location: M4b - Victoria Centre

Measurement Noise Level Baseline Noise Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

4/7/2017 08:55 Cloudy 65.8 66.9 64.4 67 75
13/7/2017 14:35 Fine 66.9 67.8 64.6 67 75
21/7/2017 10:50 Fine 71.0 74.9 65.3 67 75
25/7/2017 09:30 Fine 66.3 67.6 64.8 67 75

Location: M5b - City Garden

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

4/7/2017 10:45 Cloudy 72.9 74.0 71.2 68 75
13/7/2017 15:15 Fine 72.6 73.5 71.5 68 75
21/7/2017 14:00 Fine 74.0 75.7 70.8 68 75
25/7/2017 14:25 Fine 75.1 78.1 71.1 68 75

Location: M6 - HK Baptist Church Henrietta Secondary School

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

4/7/2017 11:30 Cloudy 66.5 67.9 64.8 71 70
13/7/2017 15:55 Fine 65.9 66.7 65.0 71 70
18/7/2017 10:00 Cloudy 65.7 68.2 62.6 71 65
25/7/2017 15:00 Fine 67.0 68.3 64.9 71 70

Leq
Unit: dB(A), (30-min)

Construction Noise Level

67
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Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

r

Location: M7e - International Finance Centre (Eastern End of Podium) (Reference Station)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

3/7/2017 10:15 Cloudy 64.5 67.3 63.1 67 N/A
10/7/2017 13:55 Fine 68.1 70.0 64.9 67 N/A
18/7/2017 14:05 Cloudy 69.8 72.4 65.9 67 N/A
24/7/2017 14:05 Fine 70.5 73.1 67.1 67 N/A

Location: M7w - International Finance Centre (Western End of Podium)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

4/7/2017 15:30 Cloudy 65.5 67.0 63.2 69 75
10/7/2017 14:30 Fine 66.7 68.5 64.2 69 75
18/7/2017 14:40 Cloudy 65.7 67.7 62.4 69 75
24/7/2017 14:40 Fine 66.7 68.7 63.8 69 75

Location: M8 - City Hall

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

7/7/2017 09:50 Cloudy 59.3 61.1 56.6 64 70
10/7/2017 15:25 Fine 58.2 60.3 55.4 64 70
19/7/2017 10:40 Fine 59.8 62.3 56.2 64 70
24/7/2017 15:55 Fine 61.3 63.4 57.5 64 61 70
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Unit: dB(A), (30-min)
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Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

Location: M1a - Footbridge at EX-Wanchai Harbour Road Sports Centre

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

4/8/2017 14:45 Cloudy 82.2 84.7 77.5 72 75
7/8/2017 13:15 Fine 76.1 78.0 73.5 72 75

17/8/2017 09:55 Fine 76.1 78.5 72.4 72 75
25/8/2017 09:45 Fine 75.0 76.6 72.8 72 75

Location: M2b - Noon-day gun area

Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/8/2017 13:45 Fine 67.6 68.9 65.9 68 75
7/8/2017 14:20 Fine 69.6 71.7 66.4 68 75

17/8/2017 10:50 Fine 69.3 71.9 65.8 68 75
25/8/2017 11:10 Fine 68.3 70.9 65.2 68 75

Location: M3a - Tung Lo Wan Fire Station

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/8/2017 14:25 Fine 64.6 66.1 62.7 69 75
8/8/2017 09:30 Fine 69.0 70.1 67.4 69 75

17/8/2017 13:55 Fine 65.2 66.2 63.1 69 75
24/8/2017 13:25 Fine 65.1 66.8 63.4 69 75

Location: M4b - Victoria Centre

Measurement Noise Level Baseline Noise Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/8/2017 10:35 Fine 66.3 67.5 65.0 67 75
7/8/2017 15:15 Fine 65.8 67.0 64.3 67 75

17/8/2017 14:35 Fine 64.8 66.2 63.1 67 75
24/8/2017 14:05 Fine 66.2 67.8 64.2 67 75

Location: M5b - City Garden

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/8/2017 15:00 Fine 70.9 74.4 66.8 68 75
8/8/2017 10:10 Fine 73.0 75.2 70.6 68 75

17/8/2017 15:10 Fine 72.2 73.7 70.4 68 75
24/8/2017 14:50 Fine 71.0 72.3 69.5 68 75

Location: M6 - HK Baptist Church Henrietta Secondary School

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/8/2017 15:35 Fine 65.9 67.1 64.4 71 70
8/8/2017 10:50 Fine 67.3 68.5 64.7 71 70

17/8/2017 15:45 Fine 67.2 68.4 65.9 71 70
24/8/2017 15:30 Fine 64.7 66.1 63.1 71 70

Leq
Unit: dB(A), (30-min)

Construction Noise Level
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Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

r

Location: M7e - International Finance Centre (Eastern End of Podium) (Reference Station)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/7/2017 13:40 Fine 70.0 72.9 67.5 67 N/A
7/8/2017 10:15 Fine 69.4 70.5 66.4 67 N/A

14/8/2017 14:10 Fine 67.8 69.6 65.3 67 N/A
22/8/2017 14:55 Fine 66.8 68.1 64.7 67 N/A

Location: M7w - International Finance Centre (Western End of Podium)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/7/2017 14:15 Fine 66.0 67.5 63.7 69 75
7/8/2017 10:50 Fine 65.9 68.0 63.5 69 75

14/8/2017 14:45 Fine 65.2 66.8 63.2 69 75
22/8/2017 14:20 Fine 65.1 66.3 63.6 69 75

Location: M8 - City Hall

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/7/2017 15:00 Fine 58.3 60.0 55.8 64 70
7/8/2017 11:30 Fine 58.9 60.6 55.6 64 70

14/8/2017 15:40 Fine 58.0 59.7 55.5 64 70
24/8/2017 10:45 Fine 60.2 62.7 56.3 64 60 70
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Unit: dB(A), (30-min)
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Contract No. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)
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Contract No. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)
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Contract No. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)

* Remark: M7e - IFC (Eastern End of Podium) is a reference monitoring station
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Appendix 4.2 

Real Time Noise Monitoring Results and Graphical Presentations 



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
Normal Day 07:00-19:00 
27/5/2017 7:01 66  
27/5/2017 7:31 68  
27/5/2017 8:01 69  
27/5/2017 8:31 70  
27/5/2017 9:01 69  
27/5/2017 9:31 70  
27/5/2017 10:01 70  
27/5/2017 10:31 69  
27/5/2017 11:01 69  
27/5/2017 11:31 69  
27/5/2017 12:01 69  
27/5/2017 12:31 69  
27/5/2017 13:01 69  
27/5/2017 13:31 69  
27/5/2017 14:01 69  
27/5/2017 14:31 69  
27/5/2017 15:01 68  
27/5/2017 15:31 68  
27/5/2017 16:01 69  
27/5/2017 16:31 69  
27/5/2017 17:01 70  
27/5/2017 17:31 69  
27/5/2017 18:01 68  
27/5/2017 18:31 68  
29/5/2017 7:01 66  
29/5/2017 7:31 69  
29/5/2017 8:01 69  
29/5/2017 8:31 69  
29/5/2017 9:01 69  
29/5/2017 9:31 70  
29/5/2017 10:01 70  
29/5/2017 10:31 70  
29/5/2017 11:01 69  
29/5/2017 11:31 69  
29/5/2017 12:01 69  
29/5/2017 12:31 69  
29/5/2017 13:01 69  
29/5/2017 13:31 69  
29/5/2017 14:01 69  
29/5/2017 14:31 69  
29/5/2017 15:01 69  
29/5/2017 15:31 69  
29/5/2017 16:01 69  
29/5/2017 16:31 69  
29/5/2017 17:01 69  
29/5/2017 17:31 69  
29/5/2017 18:01 69  
29/5/2017 18:31 69  
31/5/2017 7:01 66  
31/5/2017 7:31 68  
31/5/2017 8:01 69  
31/5/2017 8:31 68  
31/5/2017 9:01 69  
31/5/2017 9:31 70  
31/5/2017 10:01 69  
31/5/2017 10:31 69  
31/5/2017 11:01 70  
31/5/2017 11:31 69  
31/5/2017 12:01 69  
31/5/2017 12:31 69  
31/5/2017 13:01 69  
31/5/2017 13:31 69  
31/5/2017 14:01 69  
31/5/2017 14:31 69  
31/5/2017 15:01 69  
31/5/2017 15:31 69  
31/5/2017 16:01 70  
31/5/2017 16:31 70  
31/5/2017 17:01 70  
31/5/2017 17:31 70  
31/5/2017 18:01 70  
31/5/2017 18:31 69  
1/6/2017 7:01 68  
1/6/2017 7:31 69  
1/6/2017 8:01 69  
1/6/2017 8:31 70  
1/6/2017 9:01 70  
1/6/2017 9:31 70  
1/6/2017 10:01 70  
1/6/2017 10:31 70  
1/6/2017 11:01 70  
1/6/2017 11:31 70  
1/6/2017 12:01 70  
1/6/2017 12:31 70  
1/6/2017 13:01 70  
1/6/2017 13:31 71  
1/6/2017 14:01 69  
1/6/2017 14:31 68  
1/6/2017 15:01 69  
1/6/2017 15:31 69  
1/6/2017 16:01 71  
1/6/2017 16:31 71  
1/6/2017 17:01 71  
1/6/2017 17:31 70  
1/6/2017 18:01 70  
1/6/2017 18:31 70  
2/6/2017 7:01 68  
2/6/2017 7:31 69  
2/6/2017 8:01 69  
2/6/2017 8:31 69  
2/6/2017 9:01 69  
2/6/2017 9:31 69  
2/6/2017 10:01 69  
2/6/2017 10:31 70  
2/6/2017 11:01 70  
2/6/2017 11:31 70  
2/6/2017 12:01 70  
2/6/2017 12:31 69  

2/6/2017 13:01 70  
2/6/2017 13:31 71  
2/6/2017 14:01 70  
2/6/2017 14:31 70  
2/6/2017 15:01 70  
2/6/2017 15:31 70  
2/6/2017 16:01 70  
2/6/2017 16:31 69  
2/6/2017 17:01 70  
2/6/2017 17:31 70  
2/6/2017 18:01 70  
2/6/2017 18:31 70  
3/6/2017 7:01 67  
3/6/2017 7:31 68  
3/6/2017 8:01 70  
3/6/2017 8:31 69  
3/6/2017 9:01 70  
3/6/2017 9:31 70  
3/6/2017 10:01 70  
3/6/2017 10:31 69  
3/6/2017 11:01 69  
3/6/2017 11:31 69  
3/6/2017 12:01 69  
3/6/2017 12:31 69  
3/6/2017 13:01 69  
3/6/2017 13:31 70  
3/6/2017 14:01 69  
3/6/2017 14:31 69  
3/6/2017 15:01 69  
3/6/2017 15:31 70  
3/6/2017 16:01 70  
3/6/2017 16:31 69  
3/6/2017 17:01 69  
3/6/2017 17:31 69  
3/6/2017 18:01 70  
3/6/2017 18:31 69  
5/6/2017 7:01 67  
5/6/2017 7:31 68  
5/6/2017 8:01 68  
5/6/2017 8:31 69  
5/6/2017 9:01 69  
5/6/2017 9:31 69  
5/6/2017 10:01 70  
5/6/2017 10:31 69  
5/6/2017 11:01 69  
5/6/2017 11:31 69  
5/6/2017 12:01 69  
5/6/2017 12:31 69  
5/6/2017 13:01 70  
5/6/2017 13:31 70  
5/6/2017 14:01 70  
5/6/2017 14:31 70  
5/6/2017 15:01 70  
5/6/2017 15:31 69  
5/6/2017 16:01 70  
5/6/2017 16:31 69  
5/6/2017 17:01 70  
5/6/2017 17:31 69  
5/6/2017 18:01 69  
5/6/2017 18:31 69  
6/6/2017 7:01 68  
6/6/2017 7:31 68  
6/6/2017 8:01 69  
6/6/2017 8:31 69  
6/6/2017 9:01 69  
6/6/2017 9:31 70  
6/6/2017 10:01 69  
6/6/2017 10:31 70  
6/6/2017 11:01 70  
6/6/2017 11:31 69  
6/6/2017 12:01 69  
6/6/2017 12:31 69  
6/6/2017 13:01 70  
6/6/2017 13:31 70  
6/6/2017 14:01 69  
6/6/2017 14:31 69  
6/6/2017 15:01 70  
6/6/2017 15:31 70  
6/6/2017 16:01 70  
6/6/2017 16:31 70  
6/6/2017 17:01 69  
6/6/2017 17:31 70  
6/6/2017 18:01 70  
6/6/2017 18:31 69  
7/6/2017 7:01 68  
7/6/2017 7:31 69  
7/6/2017 8:01 69  
7/6/2017 8:31 68  
7/6/2017 9:01 68  
7/6/2017 9:31 68  
7/6/2017 10:01 70  
7/6/2017 10:31 71  
7/6/2017 11:01 70  
7/6/2017 11:31 70  
7/6/2017 12:01 69  
7/6/2017 12:31 69  
7/6/2017 13:01 69  
7/6/2017 13:31 70  
7/6/2017 14:01 69  
7/6/2017 14:31 70  
7/6/2017 15:01 69  
7/6/2017 15:31 70  
7/6/2017 16:01 70  
7/6/2017 16:31 70  
7/6/2017 17:01 70  
7/6/2017 17:31 70  
7/6/2017 18:01 69  
7/6/2017 18:31 69  
8/6/2017 7:01 67  

8/6/2017 7:31 69  
8/6/2017 8:01 70  
8/6/2017 8:31 69  
8/6/2017 9:01 69  
8/6/2017 9:31 70  
8/6/2017 10:01 71  
8/6/2017 10:31 70  
8/6/2017 11:01 70  
8/6/2017 11:31 70  
8/6/2017 12:01 69  
8/6/2017 12:31 70  
8/6/2017 13:01 69  
8/6/2017 13:31 70  
8/6/2017 14:01 70  
8/6/2017 14:31 69  
8/6/2017 15:01 69  
8/6/2017 15:31 70  
8/6/2017 16:01 70  
8/6/2017 16:31 70  
8/6/2017 17:01 69  
8/6/2017 17:31 70  
8/6/2017 18:01 70  
8/6/2017 18:31 69  
9/6/2017 7:01 67  
9/6/2017 7:31 69  
9/6/2017 8:01 69  
9/6/2017 8:31 69  
9/6/2017 9:01 69  
9/6/2017 9:31 70  
9/6/2017 10:01 70  
9/6/2017 10:31 70  
9/6/2017 11:01 70  
9/6/2017 11:31 69  
9/6/2017 12:01 69  
9/6/2017 12:31 69  
9/6/2017 13:01 70  
9/6/2017 13:31 70  
9/6/2017 14:01 69  
9/6/2017 14:31 70  
9/6/2017 15:01 70  
9/6/2017 15:31 71  
9/6/2017 16:01 70  
9/6/2017 16:31 70  
9/6/2017 17:01 70  
9/6/2017 17:31 70  
9/6/2017 18:01 69  
9/6/2017 18:31 69  
10/6/2017 7:01 67  
10/6/2017 7:31 69  
10/6/2017 8:01 70  
10/6/2017 8:31 70  
10/6/2017 9:01 70  
10/6/2017 9:31 70  
10/6/2017 10:01 69  
10/6/2017 10:31 69  
10/6/2017 11:01 69  
10/6/2017 11:31 69  
10/6/2017 12:01 69  
10/6/2017 12:31 69  
10/6/2017 13:01 70  
10/6/2017 13:31 69  
10/6/2017 14:01 69  
10/6/2017 14:31 69  
10/6/2017 15:01 69  
10/6/2017 15:31 69  
10/6/2017 16:01 70  
10/6/2017 16:31 69  
10/6/2017 17:01 69  
10/6/2017 17:31 69  
10/6/2017 18:01 68  
10/6/2017 18:31 69  
12/6/2017 7:01 67  
12/6/2017 7:31 68  
12/6/2017 8:01 68  
12/6/2017 8:31 68  
12/6/2017 9:01 69  
12/6/2017 9:31 68  
12/6/2017 10:01 70  
12/6/2017 10:31 71  
12/6/2017 11:01 70  
12/6/2017 11:31 69  
12/6/2017 12:01 67  
12/6/2017 12:31 67  
12/6/2017 13:01 70  
12/6/2017 13:31 71  
12/6/2017 14:01 71  
12/6/2017 14:31 71  
12/6/2017 15:01 71  
12/6/2017 15:31 71  
12/6/2017 16:01 70  
12/6/2017 16:31 70  
12/6/2017 17:01 69  
12/6/2017 17:31 69  
12/6/2017 18:01 69  
12/6/2017 18:31 70  
13/6/2017 7:01 72  
13/6/2017 7:31 71  
13/6/2017 8:01 67  
13/6/2017 8:31 70  
13/6/2017 9:01 72  
13/6/2017 9:31 71  
13/6/2017 10:01 72  
13/6/2017 10:31 72  
13/6/2017 11:01 72  
13/6/2017 11:31 72  
13/6/2017 12:01 71  
13/6/2017 12:31 70  
13/6/2017 13:01 69  
13/6/2017 13:31 69  

13/6/2017 14:01 70  
13/6/2017 14:31 70  
13/6/2017 15:01 70  
13/6/2017 15:31 70  
13/6/2017 16:01 70  
13/6/2017 16:31 70  
13/6/2017 17:01 70  
13/6/2017 17:31 70  
13/6/2017 18:01 70  
13/6/2017 18:31 69  
14/6/2017 7:01 69  
14/6/2017 7:31 69  
14/6/2017 8:01 69  
14/6/2017 8:31 70  
14/6/2017 9:01 70  
14/6/2017 9:31 70  
14/6/2017 10:01 70  
14/6/2017 10:31 70  
14/6/2017 11:01 70  
14/6/2017 11:31 69  
14/6/2017 12:01 69  
14/6/2017 12:31 68  
14/6/2017 13:01 68  
14/6/2017 13:31 69  
14/6/2017 14:01 70  
14/6/2017 14:31 71  
14/6/2017 15:01 70  
14/6/2017 15:31 71  
14/6/2017 16:01 71  
14/6/2017 16:31 71  
14/6/2017 17:01 70  
14/6/2017 17:31 70  
14/6/2017 18:01 70  
14/6/2017 18:31 70  
15/6/2017 7:01 71  
15/6/2017 7:31 70  
15/6/2017 8:01 70  
15/6/2017 8:31 70  
15/6/2017 9:01 70  
15/6/2017 9:31 70  
15/6/2017 10:01 69  
15/6/2017 10:31 69  
15/6/2017 11:01 72  
15/6/2017 11:31 71  
15/6/2017 12:01 70  
15/6/2017 12:31 70  
15/6/2017 13:01 70  
15/6/2017 13:31 70  
15/6/2017 14:01 69  
15/6/2017 14:31 69  
15/6/2017 15:01 69  
15/6/2017 15:31 70  
15/6/2017 16:01 70  
15/6/2017 16:31 70  
15/6/2017 17:01 71  
15/6/2017 17:31 70  
15/6/2017 18:01 70  
15/6/2017 18:31 70  
16/6/2017 7:01 68  
16/6/2017 7:31 70  
16/6/2017 8:01 71  
16/6/2017 8:31 69  
16/6/2017 9:01 69  
16/6/2017 9:31 69  
16/6/2017 10:01 72  
16/6/2017 10:31 70  
16/6/2017 11:01 71  
16/6/2017 11:31 71  
16/6/2017 12:01 72  
16/6/2017 12:31 70  
16/6/2017 13:01 70  
16/6/2017 13:31 69  
16/6/2017 14:01 69  
16/6/2017 14:31 70  
16/6/2017 15:01 70  
16/6/2017 15:31 69  
16/6/2017 16:01 69  
16/6/2017 16:31 70  
16/6/2017 17:01 70  
16/6/2017 17:31 70  
16/6/2017 18:01 70  
16/6/2017 18:31 68  
17/6/2017 7:01 68  
17/6/2017 7:31 69  
17/6/2017 8:01 70  
17/6/2017 8:31 70  
17/6/2017 9:01 70  
17/6/2017 9:31 70  
17/6/2017 10:01 70  
17/6/2017 10:31 70  
17/6/2017 11:01 70  
17/6/2017 11:31 70  
17/6/2017 12:01 71  
17/6/2017 12:31 70  
17/6/2017 13:01 70  
17/6/2017 13:31 70  
17/6/2017 14:01 71  
17/6/2017 14:31 73  
17/6/2017 15:01 70  
17/6/2017 15:31 71  
17/6/2017 16:01 70  
17/6/2017 16:31 71  
17/6/2017 17:01 71  
17/6/2017 17:31 71  
17/6/2017 18:01 70  
17/6/2017 18:31 69  
19/6/2017 7:01 68  
19/6/2017 7:31 70  
19/6/2017 8:01 70  

19/6/2017 8:31 70  
19/6/2017 9:01 69  
19/6/2017 9:31 69  
19/6/2017 10:01 70  
19/6/2017 10:31 70  
19/6/2017 11:01 70  
19/6/2017 11:31 70  
19/6/2017 12:01 70  
19/6/2017 12:31 70  
19/6/2017 13:01 69  
19/6/2017 13:31 69  
19/6/2017 14:01 70  
19/6/2017 14:31 70  
19/6/2017 15:01 71  
19/6/2017 15:31 71  
19/6/2017 16:01 70  
19/6/2017 16:31 72  
19/6/2017 17:01 71  
19/6/2017 17:31 70  
19/6/2017 18:01 70  
19/6/2017 18:31 69  
20/6/2017 7:01 68  
20/6/2017 7:31 69  
20/6/2017 8:01 69  
20/6/2017 8:31 69  
20/6/2017 9:01 68  
20/6/2017 9:31 70  
20/6/2017 10:01 71  
20/6/2017 10:31 70  
20/6/2017 11:01 70  
20/6/2017 11:31 69  
20/6/2017 12:01 69  
20/6/2017 12:31 71  
20/6/2017 13:01 70  
20/6/2017 13:31 70  
20/6/2017 14:01 69  
20/6/2017 14:31 69  
20/6/2017 15:01 68  
20/6/2017 15:31 70  
20/6/2017 16:01 69  
20/6/2017 16:31 68  
20/6/2017 17:01 69  
20/6/2017 17:31 70  
20/6/2017 18:01 70  
20/6/2017 18:31 69  
21/6/2017 7:01 67  
21/6/2017 7:31 69  
21/6/2017 8:01 69  
21/6/2017 8:31 69  
21/6/2017 9:01 69  
21/6/2017 9:31 71  
21/6/2017 10:01 69  
21/6/2017 10:31 69  
21/6/2017 11:01 69  
21/6/2017 11:31 69  
21/6/2017 12:01 77  
21/6/2017 12:31 71  
21/6/2017 13:01 69  
21/6/2017 13:31 71  
21/6/2017 14:01 69  
21/6/2017 14:31 69  
21/6/2017 15:01 69  
21/6/2017 15:31 68  
21/6/2017 16:01 69  
21/6/2017 16:31 69  
21/6/2017 17:01 69  
21/6/2017 17:31 69  
21/6/2017 18:01 69  
21/6/2017 18:31 69  
22/6/2017 7:01 67  
22/6/2017 7:31 69  
22/6/2017 8:01 68  
22/6/2017 8:31 68  
22/6/2017 9:01 69  
22/6/2017 9:31 70  
22/6/2017 10:01 70  
22/6/2017 10:31 69  
22/6/2017 11:01 69  
22/6/2017 11:31 69  
22/6/2017 12:01 68  
22/6/2017 12:31 68  
22/6/2017 13:01 69  
22/6/2017 13:31 69  
22/6/2017 14:01 68  
22/6/2017 14:31 68  
22/6/2017 15:01 69  
22/6/2017 15:31 69  
22/6/2017 16:01 70  
22/6/2017 16:31 70  
22/6/2017 17:01 70  
22/6/2017 17:31 70  
22/6/2017 18:01 70  
22/6/2017 18:31 69  
23/6/2017 7:01 69  
23/6/2017 7:31 70  
23/6/2017 8:01 70  
23/6/2017 8:31 68  
23/6/2017 9:01 68  
23/6/2017 9:31 68  
23/6/2017 10:01 69  
23/6/2017 10:31 69  
23/6/2017 11:01 70  
23/6/2017 11:31 69  
23/6/2017 12:01 69  
23/6/2017 12:31 71  
23/6/2017 13:01 70  
23/6/2017 13:31 69  
23/6/2017 14:01 69  
23/6/2017 14:31 68  

23/6/2017 15:01 66  
23/6/2017 15:31 69  
23/6/2017 16:01 70  
23/6/2017 16:31 70  
23/6/2017 17:01 69  
23/6/2017 17:31 69  
23/6/2017 18:01 69  
23/6/2017 18:31 69  
24/6/2017 7:01 69  
24/6/2017 7:31 70  
24/6/2017 8:01 70  
24/6/2017 8:31 70  
24/6/2017 9:01 70  
24/6/2017 9:31 69  
24/6/2017 10:01 68  
24/6/2017 10:31 68  
24/6/2017 11:01 68  
24/6/2017 11:31 70  
24/6/2017 12:01 71  
24/6/2017 12:31 71  
24/6/2017 13:01 71  
24/6/2017 13:31 70  
24/6/2017 14:01 68  
24/6/2017 14:31 66  
24/6/2017 15:01 65  
24/6/2017 15:31 70  
24/6/2017 16:01 71  
24/6/2017 16:31 69  
24/6/2017 17:01 70  
24/6/2017 17:31 70  
24/6/2017 18:01 69  
24/6/2017 18:31 69  
26/6/2017 7:01 68  
26/6/2017 7:31 69  
26/6/2017 8:01 70  
26/6/2017 8:31 69  
26/6/2017 9:01 70  
26/6/2017 9:31 70  
26/6/2017 10:01 71  
26/6/2017 10:31 71  
26/6/2017 11:01 70  
26/6/2017 11:31 70  
26/6/2017 12:01 69  
26/6/2017 12:31 69  
26/6/2017 13:01 70  
26/6/2017 13:31 70  
26/6/2017 14:01 70  
26/6/2017 14:31 69  
26/6/2017 15:01 70  
26/6/2017 15:31 70  
26/6/2017 16:01 70  
26/6/2017 16:31 70  
26/6/2017 17:01 69  
26/6/2017 17:31 70  
26/6/2017 18:01 70  
26/6/2017 18:31 69 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/5/2017 19:01 68  
27/5/2017 19:06 67  
27/5/2017 19:11 66  
27/5/2017 19:16 67  
27/5/2017 19:21 67  
27/5/2017 19:26 68  
27/5/2017 19:31 68  
27/5/2017 19:36 68  
27/5/2017 19:41 67  
27/5/2017 19:46 66  
27/5/2017 19:51 67  
27/5/2017 19:56 66  
27/5/2017 20:01 66  
27/5/2017 20:06 66  
27/5/2017 20:11 66  
27/5/2017 20:16 66  
27/5/2017 20:21 66  
27/5/2017 20:26 66  
27/5/2017 20:31 66  
27/5/2017 20:36 67  
27/5/2017 20:41 67  
27/5/2017 20:46 66  
27/5/2017 20:51 66  
27/5/2017 20:56 65  
27/5/2017 21:01 69  
27/5/2017 21:06 65  
27/5/2017 21:11 66  
27/5/2017 21:16 66  
27/5/2017 21:21 66  
27/5/2017 21:26 66  
27/5/2017 21:31 67  
27/5/2017 21:36 66  
27/5/2017 21:41 67  
27/5/2017 21:46 66  
27/5/2017 21:51 68  
27/5/2017 21:56 66  
27/5/2017 22:01 66  
27/5/2017 22:06 67  
27/5/2017 22:11 65  
27/5/2017 22:16 65  
27/5/2017 22:21 64  
27/5/2017 22:26 64  
27/5/2017 22:31 65  
27/5/2017 22:36 66  
27/5/2017 22:41 66  
27/5/2017 22:46 65  
27/5/2017 22:51 66  
27/5/2017 22:56 66  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
28/5/2017 7:01 65  
28/5/2017 7:06 64  
28/5/2017 7:11 66  
28/5/2017 7:16 64  
28/5/2017 7:21 68  
28/5/2017 7:26 65  
28/5/2017 7:31 65  
28/5/2017 7:36 66  
28/5/2017 7:41 65  
28/5/2017 7:46 66  
28/5/2017 7:51 66  
28/5/2017 7:56 66  
28/5/2017 8:01 65  
28/5/2017 8:06 66  
28/5/2017 8:11 65  
28/5/2017 8:16 66  
28/5/2017 8:21 66  
28/5/2017 8:26 69  
28/5/2017 8:31 66  
28/5/2017 8:36 66  
28/5/2017 8:41 67  
28/5/2017 8:46 66  
28/5/2017 8:51 67  
28/5/2017 8:56 67  
28/5/2017 9:01 66  
28/5/2017 9:06 66  
28/5/2017 9:11 66  
28/5/2017 9:16 67  
28/5/2017 9:21 66  
28/5/2017 9:26 67  
28/5/2017 9:31 67  
28/5/2017 9:36 67  
28/5/2017 9:41 67  
28/5/2017 9:46 67  
28/5/2017 9:51 67  
28/5/2017 9:56 67  
28/5/2017 10:01 67  
28/5/2017 10:06 67  
28/5/2017 10:11 66  
28/5/2017 10:16 67  
28/5/2017 10:21 66  
28/5/2017 10:26 67  
28/5/2017 10:31 66  
28/5/2017 10:36 66  
28/5/2017 10:41 66  
28/5/2017 10:46 66  
28/5/2017 10:51 69  
28/5/2017 10:56 67  
28/5/2017 11:01 67  
28/5/2017 11:06 66  
28/5/2017 11:11 67  
28/5/2017 11:16 67  
28/5/2017 11:21 67  
28/5/2017 11:26 67  
28/5/2017 11:31 66  
28/5/2017 11:36 66  
28/5/2017 11:41 67  
28/5/2017 11:46 65  
28/5/2017 11:51 65  
28/5/2017 11:56 66  
28/5/2017 12:01 67  
28/5/2017 12:06 65  
28/5/2017 12:11 66  
28/5/2017 12:16 66  
28/5/2017 12:21 67  
28/5/2017 12:26 66  
28/5/2017 12:31 66  
28/5/2017 12:36 67  
28/5/2017 12:41 67  
28/5/2017 12:46 67  
28/5/2017 12:51 67  
28/5/2017 12:56 67  
28/5/2017 13:01 67  
28/5/2017 13:06 66  
28/5/2017 13:11 66  
28/5/2017 13:16 66  
28/5/2017 13:21 67  
28/5/2017 13:26 65  
28/5/2017 13:31 66  
28/5/2017 13:36 66  
28/5/2017 13:41 67  
28/5/2017 13:46 66  
28/5/2017 13:51 66  
28/5/2017 13:56 67  
28/5/2017 14:01 66  
28/5/2017 14:06 65  
28/5/2017 14:11 67  
28/5/2017 14:16 64  
28/5/2017 14:21 65  
28/5/2017 14:26 65  
28/5/2017 14:31 68  
28/5/2017 14:36 66  
28/5/2017 14:41 67  
28/5/2017 14:46 66  
28/5/2017 14:51 67  
28/5/2017 14:56 66  
28/5/2017 15:01 66  
28/5/2017 15:06 66  
28/5/2017 15:11 66  
28/5/2017 15:16 66  
28/5/2017 15:21 67  
28/5/2017 15:26 68  
28/5/2017 15:31 66  
28/5/2017 15:36 66  
28/5/2017 15:41 67  
28/5/2017 15:46 67  
28/5/2017 15:51 66  
28/5/2017 15:56 67  
28/5/2017 16:01 68  

28/5/2017 16:06 66  
28/5/2017 16:11 66  
28/5/2017 16:16 66  
28/5/2017 16:21 66  
28/5/2017 16:26 68  
28/5/2017 16:31 69  
28/5/2017 16:36 68  
28/5/2017 16:41 69  
28/5/2017 16:46 68  
28/5/2017 16:51 68  
28/5/2017 16:56 68  
28/5/2017 17:01 67  
28/5/2017 17:06 68  
28/5/2017 17:11 69  
28/5/2017 17:16 69  
28/5/2017 17:21 69  
28/5/2017 17:26 69  
28/5/2017 17:31 68  
28/5/2017 17:36 69  
28/5/2017 17:41 69  
28/5/2017 17:46 60  
28/5/2017 17:51 68  
28/5/2017 17:56 69  
28/5/2017 18:01 68  
28/5/2017 18:06 47  
28/5/2017 18:11 53  
28/5/2017 18:16 69  
28/5/2017 18:21 69  
28/5/2017 18:26 69  
28/5/2017 18:31 67  
28/5/2017 18:36 67  
28/5/2017 18:41 68  
28/5/2017 18:46 67  
28/5/2017 18:51 66  
28/5/2017 18:56 67  
28/5/2017 19:01 66  
28/5/2017 19:06 66  
28/5/2017 19:11 67  
28/5/2017 19:16 67  
28/5/2017 19:21 66  
28/5/2017 19:26 67  
28/5/2017 19:31 67  
28/5/2017 19:36 66  
28/5/2017 19:41 66  
28/5/2017 19:46 66  
28/5/2017 19:51 66  
28/5/2017 19:56 66  
28/5/2017 20:01 66  
28/5/2017 20:06 65  
28/5/2017 20:11 66  
28/5/2017 20:16 66  
28/5/2017 20:21 65  
28/5/2017 20:26 65  
28/5/2017 20:31 65  
28/5/2017 20:36 65  
28/5/2017 20:41 65  
28/5/2017 20:46 65  
28/5/2017 20:51 67  
28/5/2017 20:56 65  
28/5/2017 21:01 65  
28/5/2017 21:06 66  
28/5/2017 21:11 65  
28/5/2017 21:16 65  
28/5/2017 21:21 65  
28/5/2017 21:26 65  
28/5/2017 21:31 65  
28/5/2017 21:36 65  
28/5/2017 21:41 65  
28/5/2017 21:46 65  
28/5/2017 21:51 66  
28/5/2017 21:56 66  
28/5/2017 22:01 66  
28/5/2017 22:06 65  
28/5/2017 22:11 66  
28/5/2017 22:16 66  
28/5/2017 22:21 65  
28/5/2017 22:26 65  
28/5/2017 22:31 66  
28/5/2017 22:36 65  
28/5/2017 22:41 65  
28/5/2017 22:46 65  
28/5/2017 22:51 65  
28/5/2017 22:56 65  
29/5/2017 19:01 69  
29/5/2017 19:06 69  
29/5/2017 19:11 69  
29/5/2017 19:16 69  
29/5/2017 19:21 69  
29/5/2017 19:26 69  
29/5/2017 19:31 68  
29/5/2017 19:36 67  
29/5/2017 19:41 67  
29/5/2017 19:46 67  
29/5/2017 19:51 66  
29/5/2017 19:56 67  
29/5/2017 20:01 66  
29/5/2017 20:06 67  
29/5/2017 20:11 67  
29/5/2017 20:16 67  
29/5/2017 20:21 66  
29/5/2017 20:26 67  
29/5/2017 20:31 67  
29/5/2017 20:36 66  
29/5/2017 20:41 67  
29/5/2017 20:46 67  
29/5/2017 20:51 66  
29/5/2017 20:56 66  
29/5/2017 21:01 66  
29/5/2017 21:06 66  

29/5/2017 21:11 66  
29/5/2017 21:16 67  
29/5/2017 21:21 66  
29/5/2017 21:26 66  
29/5/2017 21:31 66  
29/5/2017 21:36 66  
29/5/2017 21:41 67  
29/5/2017 21:46 66  
29/5/2017 21:51 66  
29/5/2017 21:56 66  
29/5/2017 22:01 66  
29/5/2017 22:06 66  
29/5/2017 22:11 66  
29/5/2017 22:16 66  
29/5/2017 22:21 66  
29/5/2017 22:26 66  
29/5/2017 22:31 66  
29/5/2017 22:36 66  
29/5/2017 22:41 66  
29/5/2017 22:46 66  
29/5/2017 22:51 66  
29/5/2017 22:56 66  
30/5/2017 7:01 52  
30/5/2017 7:06 66  
30/5/2017 7:11 63  
30/5/2017 7:16 64  
30/5/2017 7:21 64  
30/5/2017 7:26 65  
30/5/2017 7:31 64  
30/5/2017 7:36 64  
30/5/2017 7:41 65  
30/5/2017 7:46 65  
30/5/2017 7:51 64  
30/5/2017 7:56 64  
30/5/2017 8:01 64  
30/5/2017 8:06 64  
30/5/2017 8:11 65  
30/5/2017 8:16 65  
30/5/2017 8:21 65  
30/5/2017 8:26 65  
30/5/2017 8:31 65  
30/5/2017 8:36 67  
30/5/2017 8:41 65  
30/5/2017 8:46 65  
30/5/2017 8:51 65  
30/5/2017 8:56 66  
30/5/2017 9:01 65  
30/5/2017 9:06 65  
30/5/2017 9:11 65  
30/5/2017 9:16 69  
30/5/2017 9:21 69  
30/5/2017 9:26 68  
30/5/2017 9:31 69  
30/5/2017 9:36 68  
30/5/2017 9:41 69  
30/5/2017 9:46 67  
30/5/2017 9:51 67  
30/5/2017 9:56 66  
30/5/2017 10:01 66  
30/5/2017 10:06 66  
30/5/2017 10:11 66  
30/5/2017 10:16 67  
30/5/2017 10:21 66  
30/5/2017 10:26 67  
30/5/2017 10:31 66  
30/5/2017 10:36 66  
30/5/2017 10:41 66  
30/5/2017 10:46 67  
30/5/2017 10:51 67  
30/5/2017 10:56 67  
30/5/2017 11:01 66  
30/5/2017 11:06 67  
30/5/2017 11:11 67  
30/5/2017 11:16 66  
30/5/2017 11:21 66  
30/5/2017 11:26 68  
30/5/2017 11:31 66  
30/5/2017 11:36 66  
30/5/2017 11:41 66  
30/5/2017 11:46 65  
30/5/2017 11:51 66  
30/5/2017 11:56 66  
30/5/2017 12:01 66  
30/5/2017 12:06 67  
30/5/2017 12:11 66  
30/5/2017 12:16 66  
30/5/2017 12:21 66  
30/5/2017 12:26 66  
30/5/2017 12:31 66  
30/5/2017 12:36 67  
30/5/2017 12:41 66  
30/5/2017 12:46 67  
30/5/2017 12:51 66  
30/5/2017 12:56 66  
30/5/2017 13:01 67  
30/5/2017 13:06 66  
30/5/2017 13:11 66  
30/5/2017 13:16 66  
30/5/2017 13:21 66  
30/5/2017 13:26 68  
30/5/2017 13:31 66  
30/5/2017 13:36 66  
30/5/2017 13:41 66  
30/5/2017 13:46 69  
30/5/2017 13:51 68  
30/5/2017 13:56 67  
30/5/2017 14:01 66  
30/5/2017 14:06 66  
30/5/2017 14:11 66  

30/5/2017 14:16 67  
30/5/2017 14:21 66  
30/5/2017 14:26 66  
30/5/2017 14:31 66  
30/5/2017 14:36 65  
30/5/2017 14:41 66  
30/5/2017 14:46 67  
30/5/2017 14:51 66  
30/5/2017 14:56 66  
30/5/2017 15:01 66  
30/5/2017 15:06 66  
30/5/2017 15:11 67  
30/5/2017 15:16 66  
30/5/2017 15:21 66  
30/5/2017 15:26 66  
30/5/2017 15:31 66  
30/5/2017 15:36 67  
30/5/2017 15:41 66  
30/5/2017 15:46 67  
30/5/2017 15:51 66  
30/5/2017 15:56 66  
30/5/2017 16:01 67  
30/5/2017 16:06 68  
30/5/2017 16:11 67  
30/5/2017 16:16 67  
30/5/2017 16:21 67  
30/5/2017 16:26 66  
30/5/2017 16:31 66  
30/5/2017 16:36 66  
30/5/2017 16:41 67  
30/5/2017 16:46 67  
30/5/2017 16:51 66  
30/5/2017 16:56 68  
30/5/2017 17:01 66  
30/5/2017 17:06 66  
30/5/2017 17:11 67  
30/5/2017 17:16 66  
30/5/2017 17:21 66  
30/5/2017 17:26 66  
30/5/2017 17:31 66  
30/5/2017 17:36 66  
30/5/2017 17:41 67  
30/5/2017 17:46 67  
30/5/2017 17:51 67  
30/5/2017 17:56 66  
30/5/2017 18:01 67  
30/5/2017 18:06 67  
30/5/2017 18:11 67  
30/5/2017 18:16 69  
30/5/2017 18:21 67  
30/5/2017 18:26 67  
30/5/2017 18:31 67  
30/5/2017 18:36 67  
30/5/2017 18:41 67  
30/5/2017 18:46 67  
30/5/2017 18:51 67  
30/5/2017 18:56 67  
30/5/2017 19:01 67  
30/5/2017 19:06 66  
30/5/2017 19:11 66  
30/5/2017 19:16 66  
30/5/2017 19:21 66  
30/5/2017 19:26 66  
30/5/2017 19:31 66  
30/5/2017 19:36 67  
30/5/2017 19:41 66  
30/5/2017 19:46 66  
30/5/2017 19:51 66  
30/5/2017 19:56 65  
30/5/2017 20:01 66  
30/5/2017 20:06 65  
30/5/2017 20:11 65  
30/5/2017 20:16 66  
30/5/2017 20:21 66  
30/5/2017 20:26 66  
30/5/2017 20:31 65  
30/5/2017 20:36 66  
30/5/2017 20:41 66  
30/5/2017 20:46 65  
30/5/2017 20:51 66  
30/5/2017 20:56 66  
30/5/2017 21:01 66  
30/5/2017 21:06 67  
30/5/2017 21:11 65  
30/5/2017 21:16 65  
30/5/2017 21:21 66  
30/5/2017 21:26 66  
30/5/2017 21:31 66  
30/5/2017 21:36 65  
30/5/2017 21:41 66  
30/5/2017 21:46 66  
30/5/2017 21:51 66  
30/5/2017 21:56 68  
30/5/2017 22:01 66  
30/5/2017 22:06 66  
30/5/2017 22:11 66  
30/5/2017 22:16 66  
30/5/2017 22:21 65  
30/5/2017 22:26 66  
30/5/2017 22:31 66  
30/5/2017 22:36 66  
30/5/2017 22:41 65  
30/5/2017 22:46 65  
30/5/2017 22:51 65  
30/5/2017 22:56 65  
31/5/2017 19:01 55  
31/5/2017 19:06 69  
31/5/2017 19:11 69  
31/5/2017 19:16 69  

31/5/2017 19:21 69  
31/5/2017 19:26 69  
31/5/2017 19:31 68  
31/5/2017 19:36 68  
31/5/2017 19:41 67  
31/5/2017 19:46 68  
31/5/2017 19:51 67  
31/5/2017 19:56 67  
31/5/2017 20:01 67  
31/5/2017 20:06 68  
31/5/2017 20:11 68  
31/5/2017 20:16 68  
31/5/2017 20:21 68  
31/5/2017 20:26 67  
31/5/2017 20:31 67  
31/5/2017 20:36 67  
31/5/2017 20:41 67  
31/5/2017 20:46 67  
31/5/2017 20:51 67  
31/5/2017 20:56 68  
31/5/2017 21:01 67  
31/5/2017 21:06 67  
31/5/2017 21:11 67  
31/5/2017 21:16 67  
31/5/2017 21:21 67  
31/5/2017 21:26 67  
31/5/2017 21:31 67  
31/5/2017 21:36 67  
31/5/2017 21:41 67  
31/5/2017 21:46 67  
31/5/2017 21:51 67  
31/5/2017 21:56 67  
31/5/2017 22:01 67  
31/5/2017 22:06 67  
31/5/2017 22:11 67  
31/5/2017 22:16 66  
31/5/2017 22:21 67  
31/5/2017 22:26 67  
31/5/2017 22:31 67  
31/5/2017 22:36 67  
31/5/2017 22:41 67  
31/5/2017 22:46 67  
31/5/2017 22:51 67  
31/5/2017 22:56 66  
1/6/2017 19:01 60  
1/6/2017 19:06 56  
1/6/2017 19:11 51  
1/6/2017 19:16 69  
1/6/2017 19:21 58  
1/6/2017 19:26 54  
1/6/2017 19:31 60  
1/6/2017 19:36 68  
1/6/2017 19:41 68  
1/6/2017 19:46 68  
1/6/2017 19:51 68  
1/6/2017 19:56 67  
1/6/2017 20:01 68  
1/6/2017 20:06 68  
1/6/2017 20:11 68  
1/6/2017 20:16 68  
1/6/2017 20:21 68  
1/6/2017 20:26 67  
1/6/2017 20:31 67  
1/6/2017 20:36 67  
1/6/2017 20:41 67  
1/6/2017 20:46 67  
1/6/2017 20:51 68  
1/6/2017 20:56 67  
1/6/2017 21:01 67  
1/6/2017 21:06 67  
1/6/2017 21:11 67  
1/6/2017 21:16 68  
1/6/2017 21:21 67  
1/6/2017 21:26 67  
1/6/2017 21:31 67  
1/6/2017 21:36 67  
1/6/2017 21:41 67  
1/6/2017 21:46 68  
1/6/2017 21:51 67  
1/6/2017 21:56 67  
1/6/2017 22:01 68  
1/6/2017 22:06 67  
1/6/2017 22:11 67  
1/6/2017 22:16 67  
1/6/2017 22:21 67  
1/6/2017 22:26 67  
1/6/2017 22:31 67  
1/6/2017 22:36 67  
1/6/2017 22:41 67  
1/6/2017 22:46 67  
1/6/2017 22:51 67  
1/6/2017 22:56 67  
2/6/2017 19:01 59  
2/6/2017 19:06 60  
2/6/2017 19:11 52  
2/6/2017 19:16 55  
2/6/2017 19:21 59  
2/6/2017 19:26 62  
2/6/2017 19:31 69  
2/6/2017 19:36 68  
2/6/2017 19:41 68  
2/6/2017 19:46 68  
2/6/2017 19:51 68  
2/6/2017 19:56 68  
2/6/2017 20:01 68  
2/6/2017 20:06 68  
2/6/2017 20:11 67  
2/6/2017 20:16 67  
2/6/2017 20:21 67  

2/6/2017 20:26 67  
2/6/2017 20:31 67  
2/6/2017 20:36 67  
2/6/2017 20:41 68  
2/6/2017 20:46 67  
2/6/2017 20:51 67  
2/6/2017 20:56 67  
2/6/2017 21:01 67  
2/6/2017 21:06 67  
2/6/2017 21:11 67  
2/6/2017 21:16 67  
2/6/2017 21:21 67  
2/6/2017 21:26 67  
2/6/2017 21:31 67  
2/6/2017 21:36 67  
2/6/2017 21:41 67  
2/6/2017 21:46 67  
2/6/2017 21:51 67  
2/6/2017 21:56 67  
2/6/2017 22:01 67  
2/6/2017 22:06 67  
2/6/2017 22:11 67  
2/6/2017 22:16 67  
2/6/2017 22:21 67  
2/6/2017 22:26 67  
2/6/2017 22:31 67  
2/6/2017 22:36 67  
2/6/2017 22:41 67  
2/6/2017 22:46 67  
2/6/2017 22:51 67  
2/6/2017 22:56 67  
3/6/2017 19:01 69  
3/6/2017 19:06 68  
3/6/2017 19:11 68  
3/6/2017 19:16 68  
3/6/2017 19:21 45  
3/6/2017 19:26 68  
3/6/2017 19:31 67  
3/6/2017 19:36 68  
3/6/2017 19:41 67  
3/6/2017 19:46 67  
3/6/2017 19:51 67  
3/6/2017 19:56 67  
3/6/2017 20:01 68  
3/6/2017 20:06 67  
3/6/2017 20:11 67  
3/6/2017 20:16 67  
3/6/2017 20:21 67  
3/6/2017 20:26 67  
3/6/2017 20:31 66  
3/6/2017 20:36 66  
3/6/2017 20:41 67  
3/6/2017 20:46 66  
3/6/2017 20:51 67  
3/6/2017 20:56 66  
3/6/2017 21:01 67  
3/6/2017 21:06 66  
3/6/2017 21:11 67  
3/6/2017 21:16 67  
3/6/2017 21:21 67  
3/6/2017 21:26 67  
3/6/2017 21:31 67  
3/6/2017 21:36 66  
3/6/2017 21:41 66  
3/6/2017 21:46 67  
3/6/2017 21:51 67  
3/6/2017 21:56 66  
3/6/2017 22:01 67  
3/6/2017 22:06 66  
3/6/2017 22:11 67  
3/6/2017 22:16 66  
3/6/2017 22:21 67  
3/6/2017 22:26 67  
3/6/2017 22:31 67  
3/6/2017 22:36 67  
3/6/2017 22:41 67  
3/6/2017 22:46 67  
3/6/2017 22:51 67  
3/6/2017 22:56 67  
4/6/2017 7:01 65  
4/6/2017 7:06 65  
4/6/2017 7:11 65  
4/6/2017 7:16 65  
4/6/2017 7:21 69  
4/6/2017 7:26 66  
4/6/2017 7:31 66  
4/6/2017 7:36 65  
4/6/2017 7:41 66  
4/6/2017 7:46 65  
4/6/2017 7:51 67  
4/6/2017 7:56 66  
4/6/2017 8:01 66  
4/6/2017 8:06 66  
4/6/2017 8:11 67  
4/6/2017 8:16 66  
4/6/2017 8:21 67  
4/6/2017 8:26 67  
4/6/2017 8:31 67  
4/6/2017 8:36 68  
4/6/2017 8:41 68  
4/6/2017 8:46 68  
4/6/2017 8:51 68  
4/6/2017 8:56 68  
4/6/2017 9:01 67  
4/6/2017 9:06 67  
4/6/2017 9:11 67  
4/6/2017 9:16 68  
4/6/2017 9:21 68  
4/6/2017 9:26 67  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
4/6/2017 9:31 68  
4/6/2017 9:36 67  
4/6/2017 9:41 67  
4/6/2017 9:46 68  
4/6/2017 9:51 67  
4/6/2017 9:56 68  
4/6/2017 10:01 67  
4/6/2017 10:06 67  
4/6/2017 10:11 69  
4/6/2017 10:16 67  
4/6/2017 10:21 67  
4/6/2017 10:26 66  
4/6/2017 10:31 66  
4/6/2017 10:36 67  
4/6/2017 10:41 67  
4/6/2017 10:46 68  
4/6/2017 10:51 68  
4/6/2017 10:56 68  
4/6/2017 11:01 68  
4/6/2017 11:06 68  
4/6/2017 11:11 68  
4/6/2017 11:16 68  
4/6/2017 11:21 67  
4/6/2017 11:26 67  
4/6/2017 11:31 67  
4/6/2017 11:36 67  
4/6/2017 11:41 67  
4/6/2017 11:46 66  
4/6/2017 11:51 66  
4/6/2017 11:56 66  
4/6/2017 12:01 67  
4/6/2017 12:06 67  
4/6/2017 12:11 67  
4/6/2017 12:16 67  
4/6/2017 12:21 66  
4/6/2017 12:26 66  
4/6/2017 12:31 66  
4/6/2017 12:36 66  
4/6/2017 12:41 68  
4/6/2017 12:46 68  
4/6/2017 12:51 67  
4/6/2017 12:56 67  
4/6/2017 13:01 67  
4/6/2017 13:06 67  
4/6/2017 13:11 66  
4/6/2017 13:16 67  
4/6/2017 13:21 68  
4/6/2017 13:26 68  
4/6/2017 13:31 68  
4/6/2017 13:36 68  
4/6/2017 13:41 67  
4/6/2017 13:46 68  
4/6/2017 13:51 68  
4/6/2017 13:56 67  
4/6/2017 14:01 68  
4/6/2017 14:06 68  
4/6/2017 14:11 68  
4/6/2017 14:16 68  
4/6/2017 14:21 68  
4/6/2017 14:26 67  
4/6/2017 14:31 68  
4/6/2017 14:36 67  
4/6/2017 14:41 68  
4/6/2017 14:46 67  
4/6/2017 14:51 68  
4/6/2017 14:56 68  
4/6/2017 15:01 68  
4/6/2017 15:06 68  
4/6/2017 15:11 68  
4/6/2017 15:16 67  
4/6/2017 15:21 68  
4/6/2017 15:26 67  
4/6/2017 15:31 67  
4/6/2017 15:36 68  
4/6/2017 15:41 68  
4/6/2017 15:46 68  
4/6/2017 15:51 68  
4/6/2017 15:56 68  
4/6/2017 16:01 68  
4/6/2017 16:06 68  
4/6/2017 16:11 67  
4/6/2017 16:16 68  
4/6/2017 16:21 68  
4/6/2017 16:26 68  
4/6/2017 16:31 67  
4/6/2017 16:36 68  
4/6/2017 16:41 68  
4/6/2017 16:46 69  
4/6/2017 16:51 68  
4/6/2017 16:56 67  
4/6/2017 17:01 68  
4/6/2017 17:06 68  
4/6/2017 17:11 41  
4/6/2017 17:16 69  
4/6/2017 17:21 69  
4/6/2017 17:26 69  
4/6/2017 17:31 68  
4/6/2017 17:36 69  
4/6/2017 17:41 69  
4/6/2017 17:46 69  
4/6/2017 17:51 60  
4/6/2017 17:56 69  
4/6/2017 18:01 68  
4/6/2017 18:06 68  
4/6/2017 18:11 69  
4/6/2017 18:16 68  
4/6/2017 18:21 68  
4/6/2017 18:26 68  
4/6/2017 18:31 68  

4/6/2017 18:36 68  
4/6/2017 18:41 68  
4/6/2017 18:46 68  
4/6/2017 18:51 68  
4/6/2017 18:56 68  
4/6/2017 19:01 67  
4/6/2017 19:06 67  
4/6/2017 19:11 68  
4/6/2017 19:16 67  
4/6/2017 19:21 68  
4/6/2017 19:26 68  
4/6/2017 19:31 68  
4/6/2017 19:36 68  
4/6/2017 19:41 67  
4/6/2017 19:46 68  
4/6/2017 19:51 68  
4/6/2017 19:56 68  
4/6/2017 20:01 67  
4/6/2017 20:06 67  
4/6/2017 20:11 67  
4/6/2017 20:16 67  
4/6/2017 20:21 67  
4/6/2017 20:26 67  
4/6/2017 20:31 67  
4/6/2017 20:36 67  
4/6/2017 20:41 67  
4/6/2017 20:46 67  
4/6/2017 20:51 67  
4/6/2017 20:56 68  
4/6/2017 21:01 67  
4/6/2017 21:06 67  
4/6/2017 21:11 67  
4/6/2017 21:16 67  
4/6/2017 21:21 67  
4/6/2017 21:26 67  
4/6/2017 21:31 67  
4/6/2017 21:36 67  
4/6/2017 21:41 67  
4/6/2017 21:46 67  
4/6/2017 21:51 67  
4/6/2017 21:56 67  
4/6/2017 22:01 67  
4/6/2017 22:06 67  
4/6/2017 22:11 66  
4/6/2017 22:16 66  
4/6/2017 22:21 66  
4/6/2017 22:26 67  
4/6/2017 22:31 66  
4/6/2017 22:36 66  
4/6/2017 22:41 66  
4/6/2017 22:46 66  
4/6/2017 22:51 67  
4/6/2017 22:56 67  
5/6/2017 19:01 69  
5/6/2017 19:06 69  
5/6/2017 19:11 69  
5/6/2017 19:16 69  
5/6/2017 19:21 69  
5/6/2017 19:26 69  
5/6/2017 19:31 68  
5/6/2017 19:36 68  
5/6/2017 19:41 68  
5/6/2017 19:46 68  
5/6/2017 19:51 68  
5/6/2017 19:56 67  
5/6/2017 20:01 67  
5/6/2017 20:06 68  
5/6/2017 20:11 69  
5/6/2017 20:16 68  
5/6/2017 20:21 67  
5/6/2017 20:26 67  
5/6/2017 20:31 68  
5/6/2017 20:36 67  
5/6/2017 20:41 68  
5/6/2017 20:46 67  
5/6/2017 20:51 68  
5/6/2017 20:56 67  
5/6/2017 21:01 67  
5/6/2017 21:06 67  
5/6/2017 21:11 67  
5/6/2017 21:16 67  
5/6/2017 21:21 68  
5/6/2017 21:26 67  
5/6/2017 21:31 67  
5/6/2017 21:36 67  
5/6/2017 21:41 67  
5/6/2017 21:46 67  
5/6/2017 21:51 68  
5/6/2017 21:56 67  
5/6/2017 22:01 67  
5/6/2017 22:06 67  
5/6/2017 22:11 68  
5/6/2017 22:16 67  
5/6/2017 22:21 67  
5/6/2017 22:26 67  
5/6/2017 22:31 67  
5/6/2017 22:36 67  
5/6/2017 22:41 67  
5/6/2017 22:46 67  
5/6/2017 22:51 67  
5/6/2017 22:56 67  
6/6/2017 19:01 68  
6/6/2017 19:06 69  
6/6/2017 19:11 68  
6/6/2017 19:16 69  
6/6/2017 19:21 69  
6/6/2017 19:26 69  
6/6/2017 19:31 68  
6/6/2017 19:36 68  

6/6/2017 19:41 68  
6/6/2017 19:46 68  
6/6/2017 19:51 68  
6/6/2017 19:56 67  
6/6/2017 20:01 69  
6/6/2017 20:06 68  
6/6/2017 20:11 67  
6/6/2017 20:16 67  
6/6/2017 20:21 67  
6/6/2017 20:26 67  
6/6/2017 20:31 67  
6/6/2017 20:36 68  
6/6/2017 20:41 67  
6/6/2017 20:46 67  
6/6/2017 20:51 67  
6/6/2017 20:56 67  
6/6/2017 21:01 67  
6/6/2017 21:06 67  
6/6/2017 21:11 67  
6/6/2017 21:16 67  
6/6/2017 21:21 67  
6/6/2017 21:26 67  
6/6/2017 21:31 67  
6/6/2017 21:36 67  
6/6/2017 21:41 67  
6/6/2017 21:46 67  
6/6/2017 21:51 67  
6/6/2017 21:56 67  
6/6/2017 22:01 68  
6/6/2017 22:06 67  
6/6/2017 22:11 67  
6/6/2017 22:16 67  
6/6/2017 22:21 67  
6/6/2017 22:26 68  
6/6/2017 22:31 67  
6/6/2017 22:36 67  
6/6/2017 22:41 67  
6/6/2017 22:46 67  
6/6/2017 22:51 67  
6/6/2017 22:56 67  
7/6/2017 19:01 69  
7/6/2017 19:06 68  
7/6/2017 19:11 60  
7/6/2017 19:16 69  
7/6/2017 19:21 69  
7/6/2017 19:26 69  
7/6/2017 19:31 69  
7/6/2017 19:36 68  
7/6/2017 19:41 68  
7/6/2017 19:46 68  
7/6/2017 19:51 68  
7/6/2017 19:56 68  
7/6/2017 20:01 68  
7/6/2017 20:06 68  
7/6/2017 20:11 68  
7/6/2017 20:16 68  
7/6/2017 20:21 68  
7/6/2017 20:26 68  
7/6/2017 20:31 68  
7/6/2017 20:36 68  
7/6/2017 20:41 68  
7/6/2017 20:46 67  
7/6/2017 20:51 68  
7/6/2017 20:56 68  
7/6/2017 21:01 67  
7/6/2017 21:06 67  
7/6/2017 21:11 67  
7/6/2017 21:16 67  
7/6/2017 21:21 67  
7/6/2017 21:26 67  
7/6/2017 21:31 68  
7/6/2017 21:36 67  
7/6/2017 21:41 67  
7/6/2017 21:46 67  
7/6/2017 21:51 67  
7/6/2017 21:56 68  
7/6/2017 22:01 67  
7/6/2017 22:06 67  
7/6/2017 22:11 67  
7/6/2017 22:16 67  
7/6/2017 22:21 67  
7/6/2017 22:26 67  
7/6/2017 22:31 67  
7/6/2017 22:36 68  
7/6/2017 22:41 67  
7/6/2017 22:46 67  
7/6/2017 22:51 67  
7/6/2017 22:56 67  
8/6/2017 19:01 68  
8/6/2017 19:06 68  
8/6/2017 19:11 68  
8/6/2017 19:16 68  
8/6/2017 19:21 68  
8/6/2017 19:26 53  
8/6/2017 19:31 69  
8/6/2017 19:36 68  
8/6/2017 19:41 68  
8/6/2017 19:46 68  
8/6/2017 19:51 68  
8/6/2017 19:56 68  
8/6/2017 20:01 67  
8/6/2017 20:06 67  
8/6/2017 20:11 68  
8/6/2017 20:16 67  
8/6/2017 20:21 67  
8/6/2017 20:26 69  
8/6/2017 20:31 67  
8/6/2017 20:36 68  
8/6/2017 20:41 67  

8/6/2017 20:46 68  
8/6/2017 20:51 68  
8/6/2017 20:56 67  
8/6/2017 21:01 68  
8/6/2017 21:06 68  
8/6/2017 21:11 67  
8/6/2017 21:16 68  
8/6/2017 21:21 68  
8/6/2017 21:26 68  
8/6/2017 21:31 68  
8/6/2017 21:36 67  
8/6/2017 21:41 68  
8/6/2017 21:46 68  
8/6/2017 21:51 67  
8/6/2017 21:56 67  
8/6/2017 22:01 68  
8/6/2017 22:06 68  
8/6/2017 22:11 68  
8/6/2017 22:16 67  
8/6/2017 22:21 67  
8/6/2017 22:26 68  
8/6/2017 22:31 67  
8/6/2017 22:36 67  
8/6/2017 22:41 67  
8/6/2017 22:46 68  
8/6/2017 22:51 67  
8/6/2017 22:56 67  
9/6/2017 19:01 69  
9/6/2017 19:06 69  
9/6/2017 19:11 69  
9/6/2017 19:16 69  
9/6/2017 19:21 69  
9/6/2017 19:26 69  
9/6/2017 19:31 68  
9/6/2017 19:36 68  
9/6/2017 19:41 68  
9/6/2017 19:46 68  
9/6/2017 19:51 68  
9/6/2017 19:56 68  
9/6/2017 20:01 69  
9/6/2017 20:06 68  
9/6/2017 20:11 68  
9/6/2017 20:16 68  
9/6/2017 20:21 67  
9/6/2017 20:26 68  
9/6/2017 20:31 68  
9/6/2017 20:36 67  
9/6/2017 20:41 68  
9/6/2017 20:46 68  
9/6/2017 20:51 68  
9/6/2017 20:56 67  
9/6/2017 21:01 68  
9/6/2017 21:06 68  
9/6/2017 21:11 68  
9/6/2017 21:16 68  
9/6/2017 21:21 67  
9/6/2017 21:26 68  
9/6/2017 21:31 67  
9/6/2017 21:36 68  
9/6/2017 21:41 67  
9/6/2017 21:46 68  
9/6/2017 21:51 68  
9/6/2017 21:56 68  
9/6/2017 22:01 69  
9/6/2017 22:06 68  
9/6/2017 22:11 68  
9/6/2017 22:16 68  
9/6/2017 22:21 68  
9/6/2017 22:26 68  
9/6/2017 22:31 68  
9/6/2017 22:36 68  
9/6/2017 22:41 68  
9/6/2017 22:46 68  
9/6/2017 22:51 68  
9/6/2017 22:56 68  
10/6/2017 19:01 68  
10/6/2017 19:06 67  
10/6/2017 19:11 68  
10/6/2017 19:16 67  
10/6/2017 19:21 67  
10/6/2017 19:26 67  
10/6/2017 19:31 67  
10/6/2017 19:36 67  
10/6/2017 19:41 67  
10/6/2017 19:46 67  
10/6/2017 19:51 67  
10/6/2017 19:56 67  
10/6/2017 20:01 68  
10/6/2017 20:06 67  
10/6/2017 20:11 67  
10/6/2017 20:16 67  
10/6/2017 20:21 67  
10/6/2017 20:26 67  
10/6/2017 20:31 67  
10/6/2017 20:36 67  
10/6/2017 20:41 67  
10/6/2017 20:46 67  
10/6/2017 20:51 67  
10/6/2017 20:56 67  
10/6/2017 21:01 66  
10/6/2017 21:06 66  
10/6/2017 21:11 67  
10/6/2017 21:16 67  
10/6/2017 21:21 67  
10/6/2017 21:26 68  
10/6/2017 21:31 67  
10/6/2017 21:36 67  
10/6/2017 21:41 67  
10/6/2017 21:46 67  

10/6/2017 21:51 67  
10/6/2017 21:56 67  
10/6/2017 22:01 67  
10/6/2017 22:06 67  
10/6/2017 22:11 67  
10/6/2017 22:16 67  
10/6/2017 22:21 67  
10/6/2017 22:26 67  
10/6/2017 22:31 66  
10/6/2017 22:36 67  
10/6/2017 22:41 67  
10/6/2017 22:46 67  
10/6/2017 22:51 67  
10/6/2017 22:56 67  
11/6/2017 7:01 66  
11/6/2017 7:06 66  
11/6/2017 7:11 67  
11/6/2017 7:16 66  
11/6/2017 7:21 66  
11/6/2017 7:26 67  
11/6/2017 7:31 66  
11/6/2017 7:36 67  
11/6/2017 7:41 67  
11/6/2017 7:46 67  
11/6/2017 7:51 67  
11/6/2017 7:56 67  
11/6/2017 8:01 67  
11/6/2017 8:06 67  
11/6/2017 8:11 67  
11/6/2017 8:16 67  
11/6/2017 8:21 65  
11/6/2017 8:26 67  
11/6/2017 8:31 67  
11/6/2017 8:36 67  
11/6/2017 8:41 68  
11/6/2017 8:46 68  
11/6/2017 8:51 68  
11/6/2017 8:56 67  
11/6/2017 9:01 67  
11/6/2017 9:06 67  
11/6/2017 9:11 67  
11/6/2017 9:16 67  
11/6/2017 9:21 67  
11/6/2017 9:26 67  
11/6/2017 9:31 60  
11/6/2017 9:36 67  
11/6/2017 9:41 68  
11/6/2017 9:46 68  
11/6/2017 9:51 67  
11/6/2017 9:56 67  
11/6/2017 10:01 68  
11/6/2017 10:06 67  
11/6/2017 10:11 67  
11/6/2017 10:16 67  
11/6/2017 10:21 68  
11/6/2017 10:26 68  
11/6/2017 10:31 67  
11/6/2017 10:36 67  
11/6/2017 10:41 67  
11/6/2017 10:46 67  
11/6/2017 10:51 67  
11/6/2017 10:56 67  
11/6/2017 11:01 67  
11/6/2017 11:06 67  
11/6/2017 11:11 68  
11/6/2017 11:16 67  
11/6/2017 11:21 67  
11/6/2017 11:26 67  
11/6/2017 11:31 67  
11/6/2017 11:36 67  
11/6/2017 11:41 67  
11/6/2017 11:46 66  
11/6/2017 11:51 67  
11/6/2017 11:56 67  
11/6/2017 12:01 67  
11/6/2017 12:06 67  
11/6/2017 12:11 67  
11/6/2017 12:16 67  
11/6/2017 12:21 67  
11/6/2017 12:26 67  
11/6/2017 12:31 67  
11/6/2017 12:36 67  
11/6/2017 12:41 67  
11/6/2017 12:46 67  
11/6/2017 12:51 68  
11/6/2017 12:56 67  
11/6/2017 13:01 67  
11/6/2017 13:06 68  
11/6/2017 13:11 68  
11/6/2017 13:16 67  
11/6/2017 13:21 67  
11/6/2017 13:26 68  
11/6/2017 13:31 67  
11/6/2017 13:36 67  
11/6/2017 13:41 67  
11/6/2017 13:46 68  
11/6/2017 13:51 67  
11/6/2017 13:56 67  
11/6/2017 14:01 67  
11/6/2017 14:06 67  
11/6/2017 14:11 69  
11/6/2017 14:16 66  
11/6/2017 14:21 67  
11/6/2017 14:26 67  
11/6/2017 14:31 67  
11/6/2017 14:36 67  
11/6/2017 14:41 68  
11/6/2017 14:46 68  
11/6/2017 14:51 67  

11/6/2017 14:56 68  
11/6/2017 15:01 68  
11/6/2017 15:06 68  
11/6/2017 15:11 67  
11/6/2017 15:16 67  
11/6/2017 15:21 68  
11/6/2017 15:26 67  
11/6/2017 15:31 67  
11/6/2017 15:36 68  
11/6/2017 15:41 67  
11/6/2017 15:46 68  
11/6/2017 15:51 68  
11/6/2017 15:56 67  
11/6/2017 16:01 68  
11/6/2017 16:06 68  
11/6/2017 16:11 68  
11/6/2017 16:16 68  
11/6/2017 16:21 68  
11/6/2017 16:26 67  
11/6/2017 16:31 68  
11/6/2017 16:36 68  
11/6/2017 16:41 69  
11/6/2017 16:46 68  
11/6/2017 16:51 69  
11/6/2017 16:56 60  
11/6/2017 17:01 69  
11/6/2017 17:06 59  
11/6/2017 17:11 69  
11/6/2017 17:16 68  
11/6/2017 17:21 68  
11/6/2017 17:26 69  
11/6/2017 17:31 68  
11/6/2017 17:36 68  
11/6/2017 17:41 69  
11/6/2017 17:46 68  
11/6/2017 17:51 68  
11/6/2017 17:56 69  
11/6/2017 18:01 69  
11/6/2017 18:06 69  
11/6/2017 18:11 68  
11/6/2017 18:16 68  
11/6/2017 18:21 68  
11/6/2017 18:26 68  
11/6/2017 18:31 68  
11/6/2017 18:36 68  
11/6/2017 18:41 68  
11/6/2017 18:46 68  
11/6/2017 18:51 68  
11/6/2017 18:56 68  
11/6/2017 19:01 68  
11/6/2017 19:06 67  
11/6/2017 19:11 67  
11/6/2017 19:16 68  
11/6/2017 19:21 67  
11/6/2017 19:26 67  
11/6/2017 19:31 67  
11/6/2017 19:36 67  
11/6/2017 19:41 68  
11/6/2017 19:46 67  
11/6/2017 19:51 67  
11/6/2017 19:56 67  
11/6/2017 20:01 67  
11/6/2017 20:06 67  
11/6/2017 20:11 67  
11/6/2017 20:16 67  
11/6/2017 20:21 67  
11/6/2017 20:26 67  
11/6/2017 20:31 67  
11/6/2017 20:36 67  
11/6/2017 20:41 67  
11/6/2017 20:46 66  
11/6/2017 20:51 67  
11/6/2017 20:56 67  
11/6/2017 21:01 67  
11/6/2017 21:06 67  
11/6/2017 21:11 67  
11/6/2017 21:16 67  
11/6/2017 21:21 67  
11/6/2017 21:26 67  
11/6/2017 21:31 67  
11/6/2017 21:36 67  
11/6/2017 21:41 67  
11/6/2017 21:46 67  
11/6/2017 21:51 67  
11/6/2017 21:56 67  
11/6/2017 22:01 67  
11/6/2017 22:06 66  
11/6/2017 22:11 66  
11/6/2017 22:16 67  
11/6/2017 22:21 67  
11/6/2017 22:26 66  
11/6/2017 22:31 66  
11/6/2017 22:36 67  
11/6/2017 22:41 68  
11/6/2017 22:46 66  
11/6/2017 22:51 68  
11/6/2017 22:56 66  
12/6/2017 19:01 56  
12/6/2017 19:06 62  
12/6/2017 19:11 61  
12/6/2017 19:16 65  
12/6/2017 19:21 65  
12/6/2017 19:26 64  
12/6/2017 19:31 69  
12/6/2017 19:36 69  
12/6/2017 19:41 69  
12/6/2017 19:46 69  
12/6/2017 19:51 68  
12/6/2017 19:56 69  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
12/6/2017 20:01 69  
12/6/2017 20:06 68  
12/6/2017 20:11 69  
12/6/2017 20:16 69  
12/6/2017 20:21 69  
12/6/2017 20:26 60  
12/6/2017 20:31 54  
12/6/2017 20:36 69  
12/6/2017 20:41 57  
12/6/2017 20:46 68  
12/6/2017 20:51 69  
12/6/2017 20:56 64  
12/6/2017 21:01 69  
12/6/2017 21:06 68  
12/6/2017 21:11 68  
12/6/2017 21:16 68  
12/6/2017 21:21 68  
12/6/2017 21:26 68  
12/6/2017 21:31 69  
12/6/2017 21:36 68  
12/6/2017 21:41 69  
12/6/2017 21:46 68  
12/6/2017 21:51 68  
12/6/2017 21:56 68  
12/6/2017 22:01 68  
12/6/2017 22:06 67  
12/6/2017 22:11 68  
12/6/2017 22:16 68  
12/6/2017 22:21 67  
12/6/2017 22:26 68  
12/6/2017 22:31 68  
12/6/2017 22:36 68  
12/6/2017 22:41 68  
12/6/2017 22:46 68  
12/6/2017 22:51 68  
12/6/2017 22:56 67  
13/6/2017 19:01 47  
13/6/2017 19:06 59  
13/6/2017 19:11 59  
13/6/2017 19:16 59  
13/6/2017 19:21 62  
13/6/2017 19:26 59  
13/6/2017 19:31 69  
13/6/2017 19:36 68  
13/6/2017 19:41 69  
13/6/2017 19:46 68  
13/6/2017 19:51 69  
13/6/2017 19:56 68  
13/6/2017 20:01 68  
13/6/2017 20:06 68  
13/6/2017 20:11 68  
13/6/2017 20:16 68  
13/6/2017 20:21 67  
13/6/2017 20:26 68  
13/6/2017 20:31 68  
13/6/2017 20:36 68  
13/6/2017 20:41 68  
13/6/2017 20:46 68  
13/6/2017 20:51 68  
13/6/2017 20:56 68  
13/6/2017 21:01 68  
13/6/2017 21:06 67  
13/6/2017 21:11 68  
13/6/2017 21:16 68  
13/6/2017 21:21 67  
13/6/2017 21:26 67  
13/6/2017 21:31 67  
13/6/2017 21:36 67  
13/6/2017 21:41 67  
13/6/2017 21:46 68  
13/6/2017 21:51 67  
13/6/2017 21:56 67  
13/6/2017 22:01 67  
13/6/2017 22:06 65  
13/6/2017 22:11 70  
13/6/2017 22:16 66  
13/6/2017 22:21 61  
13/6/2017 22:26 58  
13/6/2017 22:31 55  
13/6/2017 22:36 69  
13/6/2017 22:41 69  
13/6/2017 22:46 68  
13/6/2017 22:51 68  
13/6/2017 22:56 68  
14/6/2017 19:01 60  
14/6/2017 19:06 62  
14/6/2017 19:11 57  
14/6/2017 19:16 69  
14/6/2017 19:21 53  
14/6/2017 19:26 57  
14/6/2017 19:31 69  
14/6/2017 19:36 68  
14/6/2017 19:41 68  
14/6/2017 19:46 69  
14/6/2017 19:51 68  
14/6/2017 19:56 68  
14/6/2017 20:01 69  
14/6/2017 20:06 68  
14/6/2017 20:11 68  
14/6/2017 20:16 68  
14/6/2017 20:21 68  
14/6/2017 20:26 68  
14/6/2017 20:31 68  
14/6/2017 20:36 68  
14/6/2017 20:41 68  
14/6/2017 20:46 68  
14/6/2017 20:51 68  
14/6/2017 20:56 68  
14/6/2017 21:01 67  

14/6/2017 21:06 67  
14/6/2017 21:11 67  
14/6/2017 21:16 67  
14/6/2017 21:21 68  
14/6/2017 21:26 67  
14/6/2017 21:31 67  
14/6/2017 21:36 68  
14/6/2017 21:41 67  
14/6/2017 21:46 67  
14/6/2017 21:51 67  
14/6/2017 21:56 68  
14/6/2017 22:01 67  
14/6/2017 22:06 67  
14/6/2017 22:11 67  
14/6/2017 22:16 67  
14/6/2017 22:21 67  
14/6/2017 22:26 68  
14/6/2017 22:31 67  
14/6/2017 22:36 67  
14/6/2017 22:41 68  
14/6/2017 22:46 67  
14/6/2017 22:51 67  
14/6/2017 22:56 67  
15/6/2017 19:01 61  
15/6/2017 19:06 62  
15/6/2017 19:11 62  
15/6/2017 19:16 62  
15/6/2017 19:21 62  
15/6/2017 19:26 63  
15/6/2017 19:31 49  
15/6/2017 19:36 69  
15/6/2017 19:41 68  
15/6/2017 19:46 69  
15/6/2017 19:51 68  
15/6/2017 19:56 68  
15/6/2017 20:01 68  
15/6/2017 20:06 68  
15/6/2017 20:11 68  
15/6/2017 20:16 68  
15/6/2017 20:21 68  
15/6/2017 20:26 68  
15/6/2017 20:31 68  
15/6/2017 20:36 68  
15/6/2017 20:41 68  
15/6/2017 20:46 67  
15/6/2017 20:51 68  
15/6/2017 20:56 68  
15/6/2017 21:01 68  
15/6/2017 21:06 67  
15/6/2017 21:11 67  
15/6/2017 21:16 68  
15/6/2017 21:21 67  
15/6/2017 21:26 67  
15/6/2017 21:31 68  
15/6/2017 21:36 68  
15/6/2017 21:41 68  
15/6/2017 21:46 67  
15/6/2017 21:51 67  
15/6/2017 21:56 68  
15/6/2017 22:01 68  
15/6/2017 22:06 67  
15/6/2017 22:11 68  
15/6/2017 22:16 68  
15/6/2017 22:21 67  
15/6/2017 22:26 68  
15/6/2017 22:31 68  
15/6/2017 22:36 68  
15/6/2017 22:41 68  
15/6/2017 22:46 67  
15/6/2017 22:51 68  
15/6/2017 22:56 68  
16/6/2017 19:01 68  
16/6/2017 19:06 68  
16/6/2017 19:11 69  
16/6/2017 19:16 69  
16/6/2017 19:21 69  
16/6/2017 19:26 69  
16/6/2017 19:31 68  
16/6/2017 19:36 67  
16/6/2017 19:41 68  
16/6/2017 19:46 68  
16/6/2017 19:51 69  
16/6/2017 19:56 69  
16/6/2017 20:01 69  
16/6/2017 20:06 68  
16/6/2017 20:11 69  
16/6/2017 20:16 68  
16/6/2017 20:21 68  
16/6/2017 20:26 69  
16/6/2017 20:31 69  
16/6/2017 20:36 68  
16/6/2017 20:41 68  
16/6/2017 20:46 68  
16/6/2017 20:51 68  
16/6/2017 20:56 68  
16/6/2017 21:01 68  
16/6/2017 21:06 68  
16/6/2017 21:11 68  
16/6/2017 21:16 68  
16/6/2017 21:21 67  
16/6/2017 21:26 68  
16/6/2017 21:31 67  
16/6/2017 21:36 68  
16/6/2017 21:41 69  
16/6/2017 21:46 68  
16/6/2017 21:51 68  
16/6/2017 21:56 68  
16/6/2017 22:01 68  
16/6/2017 22:06 68  

16/6/2017 22:11 68  
16/6/2017 22:16 68  
16/6/2017 22:21 68  
16/6/2017 22:26 69  
16/6/2017 22:31 68  
16/6/2017 22:36 68  
16/6/2017 22:41 68  
16/6/2017 22:46 68  
16/6/2017 22:51 68  
16/6/2017 22:56 67  
17/6/2017 19:01 69  
17/6/2017 19:06 68  
17/6/2017 19:11 68  
17/6/2017 19:16 68  
17/6/2017 19:21 68  
17/6/2017 19:26 69  
17/6/2017 19:31 67  
17/6/2017 19:36 68  
17/6/2017 19:41 69  
17/6/2017 19:46 68  
17/6/2017 19:51 69  
17/6/2017 19:56 63  
17/6/2017 20:01 59  
17/6/2017 20:06 62  
17/6/2017 20:11 58  
17/6/2017 20:16 69  
17/6/2017 20:21 69  
17/6/2017 20:26 58  
17/6/2017 20:31 57  
17/6/2017 20:36 61  
17/6/2017 20:41 72  
17/6/2017 20:46 71  
17/6/2017 20:51 72  
17/6/2017 20:56 74  
17/6/2017 21:01 72  
17/6/2017 21:06 72  
17/6/2017 21:11 68  
17/6/2017 21:16 67  
17/6/2017 21:21 61  
17/6/2017 21:26 69  
17/6/2017 21:31 63  
17/6/2017 21:36 63  
17/6/2017 21:41 64  
17/6/2017 21:46 62  
17/6/2017 21:51 61  
17/6/2017 21:56 57  
17/6/2017 22:01 57  
17/6/2017 22:06 69  
17/6/2017 22:11 68  
17/6/2017 22:16 69  
17/6/2017 22:21 69  
17/6/2017 22:26 69  
17/6/2017 22:31 68  
17/6/2017 22:36 68  
17/6/2017 22:41 69  
17/6/2017 22:46 68  
17/6/2017 22:51 69  
17/6/2017 22:56 68  
18/6/2017 7:01 67  
18/6/2017 7:06 66  
18/6/2017 7:11 67  
18/6/2017 7:16 66  
18/6/2017 7:21 66  
18/6/2017 7:26 66  
18/6/2017 7:31 66  
18/6/2017 7:36 67  
18/6/2017 7:41 67  
18/6/2017 7:46 67  
18/6/2017 7:51 67  
18/6/2017 7:56 67  
18/6/2017 8:01 67  
18/6/2017 8:06 67  
18/6/2017 8:11 66  
18/6/2017 8:16 67  
18/6/2017 8:21 67  
18/6/2017 8:26 67  
18/6/2017 8:31 68  
18/6/2017 8:36 68  
18/6/2017 8:41 68  
18/6/2017 8:46 68  
18/6/2017 8:51 68  
18/6/2017 8:56 68  
18/6/2017 9:01 68  
18/6/2017 9:06 68  
18/6/2017 9:11 68  
18/6/2017 9:16 68  
18/6/2017 9:21 68  
18/6/2017 9:26 67  
18/6/2017 9:31 68  
18/6/2017 9:36 67  
18/6/2017 9:41 67  
18/6/2017 9:46 67  
18/6/2017 9:51 67  
18/6/2017 9:56 66  
18/6/2017 10:01 67  
18/6/2017 10:06 68  
18/6/2017 10:11 69  
18/6/2017 10:16 69  
18/6/2017 10:21 69  
18/6/2017 10:26 68  
18/6/2017 10:31 69  
18/6/2017 10:36 60  
18/6/2017 10:41 60  
18/6/2017 10:46 60  
18/6/2017 10:51 69  
18/6/2017 10:56 69  
18/6/2017 11:01 69  
18/6/2017 11:06 69  
18/6/2017 11:11 69  

18/6/2017 11:16 69  
18/6/2017 11:21 69  
18/6/2017 11:26 69  
18/6/2017 11:31 69  
18/6/2017 11:36 68  
18/6/2017 11:41 69  
18/6/2017 11:46 69  
18/6/2017 11:51 69  
18/6/2017 11:56 69  
18/6/2017 12:01 45  
18/6/2017 12:06 69  
18/6/2017 12:11 68  
18/6/2017 12:16 69  
18/6/2017 12:21 68  
18/6/2017 12:26 68  
18/6/2017 12:31 69  
18/6/2017 12:36 69  
18/6/2017 12:41 69  
18/6/2017 12:46 68  
18/6/2017 12:51 68  
18/6/2017 12:56 68  
18/6/2017 13:01 69  
18/6/2017 13:06 69  
18/6/2017 13:11 68  
18/6/2017 13:16 63  
18/6/2017 13:21 53  
18/6/2017 13:26 61  
18/6/2017 13:31 67  
18/6/2017 13:36 61  
18/6/2017 13:41 68  
18/6/2017 13:46 69  
18/6/2017 13:51 68  
18/6/2017 13:56 66  
18/6/2017 14:01 69  
18/6/2017 14:06 68  
18/6/2017 14:11 69  
18/6/2017 14:16 69  
18/6/2017 14:21 69  
18/6/2017 14:26 69  
18/6/2017 14:31 69  
18/6/2017 14:36 68  
18/6/2017 14:41 68  
18/6/2017 14:46 69  
18/6/2017 14:51 68  
18/6/2017 14:56 69  
18/6/2017 15:01 69  
18/6/2017 15:06 69  
18/6/2017 15:11 69  
18/6/2017 15:16 69  
18/6/2017 15:21 49  
18/6/2017 15:26 69  
18/6/2017 15:31 69  
18/6/2017 15:36 69  
18/6/2017 15:41 69  
18/6/2017 15:46 69  
18/6/2017 15:51 58  
18/6/2017 15:56 69  
18/6/2017 16:01 69  
18/6/2017 16:06 69  
18/6/2017 16:11 69  
18/6/2017 16:16 69  
18/6/2017 16:21 69  
18/6/2017 16:26 69  
18/6/2017 16:31 68  
18/6/2017 16:36 69  
18/6/2017 16:41 69  
18/6/2017 16:46 69  
18/6/2017 16:51 69  
18/6/2017 16:56 69  
18/6/2017 17:01 59  
18/6/2017 17:06 59  
18/6/2017 17:11 58  
18/6/2017 17:16 61  
18/6/2017 17:21 64  
18/6/2017 17:26 65  
18/6/2017 17:31 58  
18/6/2017 17:36 65  
18/6/2017 17:41 66  
18/6/2017 17:46 64  
18/6/2017 17:51 65  
18/6/2017 17:56 66  
18/6/2017 18:01 65  
18/6/2017 18:06 66  
18/6/2017 18:11 62  
18/6/2017 18:16 62  
18/6/2017 18:21 69  
18/6/2017 18:26 69  
18/6/2017 18:31 68  
18/6/2017 18:36 68  
18/6/2017 18:41 68  
18/6/2017 18:46 68  
18/6/2017 18:51 68  
18/6/2017 18:56 69  
18/6/2017 19:01 69  
18/6/2017 19:06 69  
18/6/2017 19:11 68  
18/6/2017 19:16 68  
18/6/2017 19:21 68  
18/6/2017 19:26 68  
18/6/2017 19:31 68  
18/6/2017 19:36 68  
18/6/2017 19:41 68  
18/6/2017 19:46 73  
18/6/2017 19:51 70  
18/6/2017 19:56 63  
18/6/2017 20:01 64  
18/6/2017 20:06 63  
18/6/2017 20:11 61  
18/6/2017 20:16 69  

18/6/2017 20:21 69  
18/6/2017 20:26 45  
18/6/2017 20:31 69  
18/6/2017 20:36 68  
18/6/2017 20:41 68  
18/6/2017 20:46 68  
18/6/2017 20:51 69  
18/6/2017 20:56 69  
18/6/2017 21:01 69  
18/6/2017 21:06 68  
18/6/2017 21:11 68  
18/6/2017 21:16 68  
18/6/2017 21:21 68  
18/6/2017 21:26 69  
18/6/2017 21:31 68  
18/6/2017 21:36 68  
18/6/2017 21:41 69  
18/6/2017 21:46 69  
18/6/2017 21:51 69  
18/6/2017 21:56 68  
18/6/2017 22:01 69  
18/6/2017 22:06 68  
18/6/2017 22:11 68  
18/6/2017 22:16 68  
18/6/2017 22:21 68  
18/6/2017 22:26 68  
18/6/2017 22:31 68  
18/6/2017 22:36 67  
18/6/2017 22:41 68  
18/6/2017 22:46 67  
18/6/2017 22:51 67  
18/6/2017 22:56 68  
19/6/2017 19:01 69  
19/6/2017 19:06 69  
19/6/2017 19:11 69  
19/6/2017 19:16 69  
19/6/2017 19:21 69  
19/6/2017 19:26 69  
19/6/2017 19:31 69  
19/6/2017 19:36 69  
19/6/2017 19:41 69  
19/6/2017 19:46 68  
19/6/2017 19:51 69  
19/6/2017 19:56 69  
19/6/2017 20:01 69  
19/6/2017 20:06 68  
19/6/2017 20:11 68  
19/6/2017 20:16 68  
19/6/2017 20:21 69  
19/6/2017 20:26 69  
19/6/2017 20:31 68  
19/6/2017 20:36 68  
19/6/2017 20:41 68  
19/6/2017 20:46 68  
19/6/2017 20:51 68  
19/6/2017 20:56 68  
19/6/2017 21:01 68  
19/6/2017 21:06 68  
19/6/2017 21:11 68  
19/6/2017 21:16 68  
19/6/2017 21:21 68  
19/6/2017 21:26 68  
19/6/2017 21:31 68  
19/6/2017 21:36 68  
19/6/2017 21:41 68  
19/6/2017 21:46 68  
19/6/2017 21:51 68  
19/6/2017 21:56 68  
19/6/2017 22:01 68  
19/6/2017 22:06 68  
19/6/2017 22:11 68  
19/6/2017 22:16 68  
19/6/2017 22:21 68  
19/6/2017 22:26 68  
19/6/2017 22:31 68  
19/6/2017 22:36 68  
19/6/2017 22:41 68  
19/6/2017 22:46 68  
19/6/2017 22:51 68  
19/6/2017 22:56 68  
20/6/2017 19:01 69  
20/6/2017 19:06 68  
20/6/2017 19:11 68  
20/6/2017 19:16 68  
20/6/2017 19:21 68  
20/6/2017 19:26 68  
20/6/2017 19:31 67  
20/6/2017 19:36 67  
20/6/2017 19:41 67  
20/6/2017 19:46 68  
20/6/2017 19:51 67  
20/6/2017 19:56 67  
20/6/2017 20:01 67  
20/6/2017 20:06 68  
20/6/2017 20:11 67  
20/6/2017 20:16 67  
20/6/2017 20:21 67  
20/6/2017 20:26 67  
20/6/2017 20:31 67  
20/6/2017 20:36 67  
20/6/2017 20:41 67  
20/6/2017 20:46 67  
20/6/2017 20:51 67  
20/6/2017 20:56 67  
20/6/2017 21:01 67  
20/6/2017 21:06 67  
20/6/2017 21:11 67  
20/6/2017 21:16 67  
20/6/2017 21:21 67  

20/6/2017 21:26 67  
20/6/2017 21:31 67  
20/6/2017 21:36 66  
20/6/2017 21:41 66  
20/6/2017 21:46 67  
20/6/2017 21:51 66  
20/6/2017 21:56 67  
20/6/2017 22:01 67  
20/6/2017 22:06 67  
20/6/2017 22:11 67  
20/6/2017 22:16 67  
20/6/2017 22:21 67  
20/6/2017 22:26 67  
20/6/2017 22:31 67  
20/6/2017 22:36 67  
20/6/2017 22:41 67  
20/6/2017 22:46 66  
20/6/2017 22:51 66  
20/6/2017 22:56 66  
21/6/2017 19:01 68  
21/6/2017 19:06 69  
21/6/2017 19:11 60  
21/6/2017 19:16 69  
21/6/2017 19:21 69  
21/6/2017 19:26 69  
21/6/2017 19:31 69  
21/6/2017 19:36 68  
21/6/2017 19:41 68  
21/6/2017 19:46 68  
21/6/2017 19:51 68  
21/6/2017 19:56 68  
21/6/2017 20:01 67  
21/6/2017 20:06 67  
21/6/2017 20:11 68  
21/6/2017 20:16 67  
21/6/2017 20:21 67  
21/6/2017 20:26 68  
21/6/2017 20:31 67  
21/6/2017 20:36 67  
21/6/2017 20:41 67  
21/6/2017 20:46 67  
21/6/2017 20:51 67  
21/6/2017 20:56 68  
21/6/2017 21:01 67  
21/6/2017 21:06 67  
21/6/2017 21:11 67  
21/6/2017 21:16 68  
21/6/2017 21:21 68  
21/6/2017 21:26 67  
21/6/2017 21:31 66  
21/6/2017 21:36 68  
21/6/2017 21:41 67  
21/6/2017 21:46 67  
21/6/2017 21:51 67  
21/6/2017 21:56 67  
21/6/2017 22:01 67  
21/6/2017 22:06 67  
21/6/2017 22:11 67  
21/6/2017 22:16 67  
21/6/2017 22:21 67  
21/6/2017 22:26 66  
21/6/2017 22:31 67  
21/6/2017 22:36 67  
21/6/2017 22:41 67  
21/6/2017 22:46 67  
21/6/2017 22:51 67  
21/6/2017 22:56 66  
22/6/2017 19:01 69  
22/6/2017 19:06 69  
22/6/2017 19:11 57  
22/6/2017 19:16 58  
22/6/2017 19:21 53  
22/6/2017 19:26 69  
22/6/2017 19:31 68  
22/6/2017 19:36 68  
22/6/2017 19:41 68  
22/6/2017 19:46 68  
22/6/2017 19:51 68  
22/6/2017 19:56 68  
22/6/2017 20:01 68  
22/6/2017 20:06 68  
22/6/2017 20:11 68  
22/6/2017 20:16 68  
22/6/2017 20:21 68  
22/6/2017 20:26 68  
22/6/2017 20:31 68  
22/6/2017 20:36 68  
22/6/2017 20:41 68  
22/6/2017 20:46 67  
22/6/2017 20:51 67  
22/6/2017 20:56 67  
22/6/2017 21:01 68  
22/6/2017 21:06 67  
22/6/2017 21:11 68  
22/6/2017 21:16 68  
22/6/2017 21:21 68  
22/6/2017 21:26 68  
22/6/2017 21:31 67  
22/6/2017 21:36 67  
22/6/2017 21:41 68  
22/6/2017 21:46 68  
22/6/2017 21:51 68  
22/6/2017 21:56 68  
22/6/2017 22:01 67  
22/6/2017 22:06 67  
22/6/2017 22:11 68  
22/6/2017 22:16 67  
22/6/2017 22:21 67  
22/6/2017 22:26 67  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
22/6/2017 22:31 67  
22/6/2017 22:36 68  
22/6/2017 22:41 68  
22/6/2017 22:46 67  
22/6/2017 22:51 68  
22/6/2017 22:56 67  
23/6/2017 19:01 68  
23/6/2017 19:06 68  
23/6/2017 19:11 68  
23/6/2017 19:16 68  
23/6/2017 19:21 68  
23/6/2017 19:26 68  
23/6/2017 19:31 67  
23/6/2017 19:36 67  
23/6/2017 19:41 68  
23/6/2017 19:46 69  
23/6/2017 19:51 68  
23/6/2017 19:56 66  
23/6/2017 20:01 67  
23/6/2017 20:06 68  
23/6/2017 20:11 68  
23/6/2017 20:16 68  
23/6/2017 20:21 68  
23/6/2017 20:26 68  
23/6/2017 20:31 68  
23/6/2017 20:36 68  
23/6/2017 20:41 68  
23/6/2017 20:46 68  
23/6/2017 20:51 68  
23/6/2017 20:56 68  
23/6/2017 21:01 67  
23/6/2017 21:06 68  
23/6/2017 21:11 68  
23/6/2017 21:16 68  
23/6/2017 21:21 68  
23/6/2017 21:26 67  
23/6/2017 21:31 67  
23/6/2017 21:36 68  
23/6/2017 21:41 67  
23/6/2017 21:46 68  
23/6/2017 21:51 67  
23/6/2017 21:56 68  
23/6/2017 22:01 67  
23/6/2017 22:06 68  
23/6/2017 22:11 68  
23/6/2017 22:16 68  
23/6/2017 22:21 68  
23/6/2017 22:26 68  
23/6/2017 22:31 68  
23/6/2017 22:36 68  
23/6/2017 22:41 68  
23/6/2017 22:46 68  
23/6/2017 22:51 68  
23/6/2017 22:56 67  
24/6/2017 19:01 69  
24/6/2017 19:06 68  
24/6/2017 19:11 68  
24/6/2017 19:16 67  
24/6/2017 19:21 67  
24/6/2017 19:26 68  
24/6/2017 19:31 68  
24/6/2017 19:36 68  
24/6/2017 19:41 68  
24/6/2017 19:46 68  
24/6/2017 19:51 67  
24/6/2017 19:56 68  
24/6/2017 20:01 68  
24/6/2017 20:06 68  
24/6/2017 20:11 68  
24/6/2017 20:16 68  
24/6/2017 20:21 68  
24/6/2017 20:26 68  
24/6/2017 20:31 67  
24/6/2017 20:36 68  
24/6/2017 20:41 68  
24/6/2017 20:46 67  
24/6/2017 20:51 68  
24/6/2017 20:56 67  
24/6/2017 21:01 67  
24/6/2017 21:06 67  
24/6/2017 21:11 68  
24/6/2017 21:16 68  
24/6/2017 21:21 67  
24/6/2017 21:26 67  
24/6/2017 21:31 67  
24/6/2017 21:36 67  
24/6/2017 21:41 68  
24/6/2017 21:46 67  
24/6/2017 21:51 67  
24/6/2017 21:56 68  
24/6/2017 22:01 67  
24/6/2017 22:06 68  
24/6/2017 22:11 68  
24/6/2017 22:16 68  
24/6/2017 22:21 68  
24/6/2017 22:26 68  
24/6/2017 22:31 67  
24/6/2017 22:36 68  
24/6/2017 22:41 67  
24/6/2017 22:46 68  
24/6/2017 22:51 67  
24/6/2017 22:56 67  
25/6/2017 7:01 66  
25/6/2017 7:06 66  
25/6/2017 7:11 68  
25/6/2017 7:16 63  
25/6/2017 7:21 68  
25/6/2017 7:26 53  
25/6/2017 7:31 69  

25/6/2017 7:36 69  
25/6/2017 7:41 69  
25/6/2017 7:46 68  
25/6/2017 7:51 68  
25/6/2017 7:56 67  
25/6/2017 8:01 67  
25/6/2017 8:06 68  
25/6/2017 8:11 68  
25/6/2017 8:16 68  
25/6/2017 8:21 68  
25/6/2017 8:26 61  
25/6/2017 8:31 68  
25/6/2017 8:36 68  
25/6/2017 8:41 69  
25/6/2017 8:46 68  
25/6/2017 8:51 68  
25/6/2017 8:56 68  
25/6/2017 9:01 68  
25/6/2017 9:06 68  
25/6/2017 9:11 68  
25/6/2017 9:16 52  
25/6/2017 9:21 57  
25/6/2017 9:26 64  
25/6/2017 9:31 56  
25/6/2017 9:36 61  
25/6/2017 9:41 62  
25/6/2017 9:46 69  
25/6/2017 9:51 69  
25/6/2017 9:56 69  
25/6/2017 10:01 69  
25/6/2017 10:06 68  
25/6/2017 10:11 68  
25/6/2017 10:16 68  
25/6/2017 10:21 67  
25/6/2017 10:26 67  
25/6/2017 10:31 67  
25/6/2017 10:36 67  
25/6/2017 10:41 67  
25/6/2017 10:46 67  
25/6/2017 10:51 68  
25/6/2017 10:56 67  
25/6/2017 11:01 67  
25/6/2017 11:06 67  
25/6/2017 11:11 67  
25/6/2017 11:16 69  
25/6/2017 11:21 68  
25/6/2017 11:26 67  
25/6/2017 11:31 68  
25/6/2017 11:36 67  
25/6/2017 11:41 68  
25/6/2017 11:46 69  
25/6/2017 11:51 68  
25/6/2017 11:56 67  
25/6/2017 12:01 67  
25/6/2017 12:06 67  
25/6/2017 12:11 67  
25/6/2017 12:16 68  
25/6/2017 12:21 68  
25/6/2017 12:26 69  
25/6/2017 12:31 68  
25/6/2017 12:36 68  
25/6/2017 12:41 69  
25/6/2017 12:46 69  
25/6/2017 12:51 69  
25/6/2017 12:56 61  
25/6/2017 13:01 68  
25/6/2017 13:06 51  
25/6/2017 13:11 51  
25/6/2017 13:16 69  
25/6/2017 13:21 69  
25/6/2017 13:26 68  
25/6/2017 13:31 69  
25/6/2017 13:36 69  
25/6/2017 13:41 69  
25/6/2017 13:46 69  
25/6/2017 13:51 52  
25/6/2017 13:56 69  
25/6/2017 14:01 68  
25/6/2017 14:06 69  
25/6/2017 14:11 69  
25/6/2017 14:16 69  
25/6/2017 14:21 54  
25/6/2017 14:26 69  
25/6/2017 14:31 68  
25/6/2017 14:36 69  
25/6/2017 14:41 68  
25/6/2017 14:46 68  
25/6/2017 14:51 68  
25/6/2017 14:56 67  
25/6/2017 15:01 67  
25/6/2017 15:06 68  
25/6/2017 15:11 68  
25/6/2017 15:16 69  
25/6/2017 15:21 69  
25/6/2017 15:26 69  
25/6/2017 15:31 69  
25/6/2017 15:36 69  
25/6/2017 15:41 69  
25/6/2017 15:46 68  
25/6/2017 15:51 67  
25/6/2017 15:56 68  
25/6/2017 16:01 68  
25/6/2017 16:06 62  
25/6/2017 16:11 56  
25/6/2017 16:16 59  
25/6/2017 16:21 58  
25/6/2017 16:26 65  
25/6/2017 16:31 64  
25/6/2017 16:36 66  

25/6/2017 16:41 69  
25/6/2017 16:46 68  
25/6/2017 16:51 70  
25/6/2017 16:56 73  
25/6/2017 17:01 66  
25/6/2017 17:06 61  
25/6/2017 17:11 71  
25/6/2017 17:16 69  
25/6/2017 17:21 71  
25/6/2017 17:26 67  
25/6/2017 17:31 56  
25/6/2017 17:36 65  
25/6/2017 17:41 68  
25/6/2017 17:46 63  
25/6/2017 17:51 69  
25/6/2017 17:56 69  
25/6/2017 18:01 69  
25/6/2017 18:06 69  
25/6/2017 18:11 69  
25/6/2017 18:16 68  
25/6/2017 18:21 68  
25/6/2017 18:26 69  
25/6/2017 18:31 69  
25/6/2017 18:36 69  
25/6/2017 18:41 68  
25/6/2017 18:46 68  
25/6/2017 18:51 68  
25/6/2017 18:56 68  
25/6/2017 19:01 68  
25/6/2017 19:06 68  
25/6/2017 19:11 68  
25/6/2017 19:16 68  
25/6/2017 19:21 68  
25/6/2017 19:26 68  
25/6/2017 19:31 68  
25/6/2017 19:36 68  
25/6/2017 19:41 68  
25/6/2017 19:46 67  
25/6/2017 19:51 68  
25/6/2017 19:56 68  
25/6/2017 20:01 67  
25/6/2017 20:06 67  
25/6/2017 20:11 68  
25/6/2017 20:16 68  
25/6/2017 20:21 68  
25/6/2017 20:26 67  
25/6/2017 20:31 68  
25/6/2017 20:36 67  
25/6/2017 20:41 67  
25/6/2017 20:46 67  
25/6/2017 20:51 67  
25/6/2017 20:56 67  
25/6/2017 21:01 67  
25/6/2017 21:06 68  
25/6/2017 21:11 67  
25/6/2017 21:16 68  
25/6/2017 21:21 68  
25/6/2017 21:26 67  
25/6/2017 21:31 67  
25/6/2017 21:36 67  
25/6/2017 21:41 67  
25/6/2017 21:46 68  
25/6/2017 21:51 67  
25/6/2017 21:56 67  
25/6/2017 22:01 68  
25/6/2017 22:06 67  
25/6/2017 22:11 67  
25/6/2017 22:16 68  
25/6/2017 22:21 67  
25/6/2017 22:26 67  
25/6/2017 22:31 67  
25/6/2017 22:36 68  
25/6/2017 22:41 67  
25/6/2017 22:46 67  
25/6/2017 22:51 67  
25/6/2017 22:56 67  
26/6/2017 19:01 69  
26/6/2017 19:06 69  
26/6/2017 19:11 69  
26/6/2017 19:16 68  
26/6/2017 19:21 69  
26/6/2017 19:26 69  
26/6/2017 19:31 68  
26/6/2017 19:36 67  
26/6/2017 19:41 68  
26/6/2017 19:46 68  
26/6/2017 19:51 67  
26/6/2017 19:56 67  
26/6/2017 20:01 68  
26/6/2017 20:06 68  
26/6/2017 20:11 68  
26/6/2017 20:16 68  
26/6/2017 20:21 68  
26/6/2017 20:26 68  
26/6/2017 20:31 68  
26/6/2017 20:36 67  
26/6/2017 20:41 67  
26/6/2017 20:46 68  
26/6/2017 20:51 68  
26/6/2017 20:56 67  
26/6/2017 21:01 67  
26/6/2017 21:06 69  
26/6/2017 21:11 67  
26/6/2017 21:16 68  
26/6/2017 21:21 67  
26/6/2017 21:26 67  
26/6/2017 21:31 67  
26/6/2017 21:36 67  
26/6/2017 21:41 67  

26/6/2017 21:46 67  
26/6/2017 21:51 68  
26/6/2017 21:56 51  
26/6/2017 22:01 67  
26/6/2017 22:06 67  
26/6/2017 22:11 67  
26/6/2017 22:16 67  
26/6/2017 22:21 67  
26/6/2017 22:26 67  
26/6/2017 22:31 68  
26/6/2017 22:36 68  
26/6/2017 22:41 68  
26/6/2017 22:46 67  
26/6/2017 22:51 67  
26/6/2017 22:56 67 
 
Night time: 23:00-07:00 
 
27/5/2017 0:01 61  
27/5/2017 0:06 62  
27/5/2017 0:11 61  
27/5/2017 0:16 62  
27/5/2017 0:21 62  
27/5/2017 0:26 63  
27/5/2017 0:31 61  
27/5/2017 0:36 63  
27/5/2017 0:41 61  
27/5/2017 0:46 61  
27/5/2017 0:51 62  
27/5/2017 0:56 62  
27/5/2017 1:01 61  
27/5/2017 1:06 60  
27/5/2017 1:11 60  
27/5/2017 1:16 60  
27/5/2017 1:21 60  
27/5/2017 1:26 60  
27/5/2017 1:31 59  
27/5/2017 1:36 60  
27/5/2017 1:41 59  
27/5/2017 1:46 60  
27/5/2017 1:51 61  
27/5/2017 1:56 57  
27/5/2017 2:01 58  
27/5/2017 2:06 56  
27/5/2017 2:11 56  
27/5/2017 2:16 56  
27/5/2017 2:21 55  
27/5/2017 2:26 56  
27/5/2017 2:31 55  
27/5/2017 2:36 57  
27/5/2017 2:41 57  
27/5/2017 2:46 58  
27/5/2017 2:51 55  
27/5/2017 2:56 51  
27/5/2017 3:01 50  
27/5/2017 3:06 62  
27/5/2017 3:11 51  
27/5/2017 3:16 52  
27/5/2017 3:21 58  
27/5/2017 3:26 61  
27/5/2017 3:31 52  
27/5/2017 3:36 53  
27/5/2017 3:41 62  
27/5/2017 3:46 61  
27/5/2017 3:51 49  
27/5/2017 3:56 61  
27/5/2017 4:01 40  
27/5/2017 4:06 62  
27/5/2017 4:11 48  
27/5/2017 4:16 61  
27/5/2017 4:21 62  
27/5/2017 4:26 43  
27/5/2017 4:31 62  
27/5/2017 4:36 63  
27/5/2017 4:41 50  
27/5/2017 4:46 62  
27/5/2017 4:51 52  
27/5/2017 4:56 62  
27/5/2017 5:01 62  
27/5/2017 5:06 53  
27/5/2017 5:11 46  
27/5/2017 5:16 62  
27/5/2017 5:21 57  
27/5/2017 5:26 53  
27/5/2017 5:31 54  
27/5/2017 5:36 51  
27/5/2017 5:41 54  
27/5/2017 5:46 57  
27/5/2017 5:51 57  
27/5/2017 5:56 56  
27/5/2017 6:01 58  
27/5/2017 6:06 58  
27/5/2017 6:11 60  
27/5/2017 6:16 58  
27/5/2017 6:21 62  
27/5/2017 6:26 62  
27/5/2017 6:31 63  
27/5/2017 6:36 61  
27/5/2017 6:41 63  
27/5/2017 6:46 63  
27/5/2017 6:51 63  
27/5/2017 6:56 63  
27/5/2017 23:01 65  
27/5/2017 23:06 63  
27/5/2017 23:11 64  
27/5/2017 23:16 63  
27/5/2017 23:21 63  
27/5/2017 23:26 62  
27/5/2017 23:31 63  

27/5/2017 23:36 62  
27/5/2017 23:41 64  
27/5/2017 23:46 62  
27/5/2017 23:51 62  
27/5/2017 23:56 62  
28/5/2017 0:01 62  
28/5/2017 0:06 60  
28/5/2017 0:11 62  
28/5/2017 0:16 60  
28/5/2017 0:21 67  
28/5/2017 0:26 61  
28/5/2017 0:31 60  
28/5/2017 0:36 59  
28/5/2017 0:41 57  
28/5/2017 0:46 64  
28/5/2017 0:51 62  
28/5/2017 0:56 57  
28/5/2017 1:01 58  
28/5/2017 1:06 60  
28/5/2017 1:11 58  
28/5/2017 1:16 61  
28/5/2017 1:21 58  
28/5/2017 1:26 58  
28/5/2017 1:31 60  
28/5/2017 1:36 60  
28/5/2017 1:41 55  
28/5/2017 1:46 57  
28/5/2017 1:51 57  
28/5/2017 1:56 58  
28/5/2017 2:01 54  
28/5/2017 2:06 57  
28/5/2017 2:11 50  
28/5/2017 2:16 57  
28/5/2017 2:21 56  
28/5/2017 2:26 49  
28/5/2017 2:31 56  
28/5/2017 2:36 59  
28/5/2017 2:41 58  
28/5/2017 2:46 59  
28/5/2017 2:51 57  
28/5/2017 2:56 55  
28/5/2017 3:01 49  
28/5/2017 3:06 53  
28/5/2017 3:11 54  
28/5/2017 3:16 54  
28/5/2017 3:21 51  
28/5/2017 3:26 51  
28/5/2017 3:31 56  
28/5/2017 3:36 49  
28/5/2017 3:41 47  
28/5/2017 3:46 62  
28/5/2017 3:51 62  
28/5/2017 3:56 43  
28/5/2017 4:01 61  
28/5/2017 4:06 62  
28/5/2017 4:11 61  
28/5/2017 4:16 53  
28/5/2017 4:21 45  
28/5/2017 4:26 61  
28/5/2017 4:31 54  
28/5/2017 4:36 53  
28/5/2017 4:41 61  
28/5/2017 4:46 50  
28/5/2017 4:51 62  
28/5/2017 4:56 61  
28/5/2017 5:01 62  
28/5/2017 5:06 62  
28/5/2017 5:11 62  
28/5/2017 5:16 61  
28/5/2017 5:21 62  
28/5/2017 5:26 49  
28/5/2017 5:31 52  
28/5/2017 5:36 56  
28/5/2017 5:41 62  
28/5/2017 5:46 60  
28/5/2017 5:51 59  
28/5/2017 5:56 63  
28/5/2017 6:01 57  
28/5/2017 6:06 58  
28/5/2017 6:11 60  
28/5/2017 6:16 59  
28/5/2017 6:21 58  
28/5/2017 6:26 61  
28/5/2017 6:31 61  
28/5/2017 6:36 63  
28/5/2017 6:41 60  
28/5/2017 6:46 62  
28/5/2017 6:51 60  
28/5/2017 6:56 62  
28/5/2017 23:01 62  
28/5/2017 23:06 62  
28/5/2017 23:11 61  
28/5/2017 23:16 62  
28/5/2017 23:21 60  
28/5/2017 23:26 61  
28/5/2017 23:31 61  
28/5/2017 23:36 60  
28/5/2017 23:41 61  
28/5/2017 23:46 59  
28/5/2017 23:51 60  
28/5/2017 23:56 60  
29/5/2017 0:01 59  
29/5/2017 0:06 53  
29/5/2017 0:11 59  
29/5/2017 0:16 58  
29/5/2017 0:21 55  
29/5/2017 0:26 52  
29/5/2017 0:31 53  
29/5/2017 0:36 57  

29/5/2017 0:41 54  
29/5/2017 0:46 52  
29/5/2017 0:51 53  
29/5/2017 0:56 51  
29/5/2017 1:01 62  
29/5/2017 1:06 59  
29/5/2017 1:11 49  
29/5/2017 1:16 50  
29/5/2017 1:21 62  
29/5/2017 1:26 62  
29/5/2017 1:31 61  
29/5/2017 1:36 56  
29/5/2017 1:41 62  
29/5/2017 1:46 62  
29/5/2017 1:51 61  
29/5/2017 1:56 60  
29/5/2017 2:01 61  
29/5/2017 2:06 61  
29/5/2017 2:11 60  
29/5/2017 2:16 57  
29/5/2017 2:21 60  
29/5/2017 2:26 60  
29/5/2017 2:31 60  
29/5/2017 2:36 60  
29/5/2017 2:41 60  
29/5/2017 2:46 59  
29/5/2017 2:51 60  
29/5/2017 2:56 60  
29/5/2017 3:01 60  
29/5/2017 3:06 59  
29/5/2017 3:11 60  
29/5/2017 3:16 60  
29/5/2017 3:21 60  
29/5/2017 3:26 60  
29/5/2017 3:31 60  
29/5/2017 3:36 59  
29/5/2017 3:41 58  
29/5/2017 3:46 60  
29/5/2017 3:51 60  
29/5/2017 3:56 61  
29/5/2017 4:01 59  
29/5/2017 4:06 60  
29/5/2017 4:11 60  
29/5/2017 4:16 60  
29/5/2017 4:21 60  
29/5/2017 4:26 60  
29/5/2017 4:31 60  
29/5/2017 4:36 60  
29/5/2017 4:41 61  
29/5/2017 4:46 60  
29/5/2017 4:51 60  
29/5/2017 4:56 59  
29/5/2017 5:01 61  
29/5/2017 5:06 61  
29/5/2017 5:11 61  
29/5/2017 5:16 61  
29/5/2017 5:21 61  
29/5/2017 5:26 62  
29/5/2017 5:31 62  
29/5/2017 5:36 61  
29/5/2017 5:41 39  
29/5/2017 5:46 50  
29/5/2017 5:51 57  
29/5/2017 5:56 55  
29/5/2017 6:01 56  
29/5/2017 6:06 55  
29/5/2017 6:11 60  
29/5/2017 6:16 61  
29/5/2017 6:21 59  
29/5/2017 6:26 62  
29/5/2017 6:31 63  
29/5/2017 6:36 63  
29/5/2017 6:41 64  
29/5/2017 6:46 64  
29/5/2017 6:51 64  
29/5/2017 6:56 65  
29/5/2017 23:01 65  
29/5/2017 23:06 63  
29/5/2017 23:11 62  
29/5/2017 23:16 63  
29/5/2017 23:21 63  
29/5/2017 23:26 63  
29/5/2017 23:31 64  
29/5/2017 23:36 61  
29/5/2017 23:41 62  
29/5/2017 23:46 62  
29/5/2017 23:51 62  
29/5/2017 23:56 61  
30/5/2017 0:01 60  
30/5/2017 0:06 59  
30/5/2017 0:11 62  
30/5/2017 0:16 60  
30/5/2017 0:21 61  
30/5/2017 0:26 61  
30/5/2017 0:31 61  
30/5/2017 0:36 59  
30/5/2017 0:41 61  
30/5/2017 0:46 60  
30/5/2017 0:51 64  
30/5/2017 0:56 60  
30/5/2017 1:01 59  
30/5/2017 1:06 60  
30/5/2017 1:11 57  
30/5/2017 1:16 55  
30/5/2017 1:21 56  
30/5/2017 1:26 59  
30/5/2017 1:31 61  
30/5/2017 1:36 57  
30/5/2017 1:41 62  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
30/5/2017 1:46 53  
30/5/2017 1:51 62  
30/5/2017 1:56 61  
30/5/2017 2:01 57  
30/5/2017 2:06 61  
30/5/2017 2:11 62  
30/5/2017 2:16 62  
30/5/2017 2:21 62  
30/5/2017 2:26 49  
30/5/2017 2:31 61  
30/5/2017 2:36 62  
30/5/2017 2:41 51  
30/5/2017 2:46 45  
30/5/2017 2:51 61  
30/5/2017 2:56 61  
30/5/2017 3:01 61  
30/5/2017 3:06 61  
30/5/2017 3:11 61  
30/5/2017 3:16 60  
30/5/2017 3:21 61  
30/5/2017 3:26 61  
30/5/2017 3:31 60  
30/5/2017 3:36 61  
30/5/2017 3:41 61  
30/5/2017 3:46 61  
30/5/2017 3:51 62  
30/5/2017 3:56 61  
30/5/2017 4:01 61  
30/5/2017 4:06 62  
30/5/2017 4:11 61  
30/5/2017 4:16 61  
30/5/2017 4:21 61  
30/5/2017 4:26 62  
30/5/2017 4:31 61  
30/5/2017 4:36 39  
30/5/2017 4:41 60  
30/5/2017 4:46 61  
30/5/2017 4:51 39  
30/5/2017 4:56 61  
30/5/2017 5:01 62  
30/5/2017 5:06 62  
30/5/2017 5:11 61  
30/5/2017 5:16 61  
30/5/2017 5:21 61  
30/5/2017 5:26 61  
30/5/2017 5:31 62  
30/5/2017 5:36 50  
30/5/2017 5:41 49  
30/5/2017 5:46 54  
30/5/2017 5:51 55  
30/5/2017 5:56 57  
30/5/2017 6:01 58  
30/5/2017 6:06 59  
30/5/2017 6:11 55  
30/5/2017 6:16 57  
30/5/2017 6:21 60  
30/5/2017 6:26 58  
30/5/2017 6:31 60  
30/5/2017 6:36 59  
30/5/2017 6:41 60  
30/5/2017 6:46 60  
30/5/2017 6:51 60  
30/5/2017 6:56 55  
30/5/2017 23:01 63  
30/5/2017 23:06 60  
30/5/2017 23:11 61  
30/5/2017 23:16 62  
30/5/2017 23:21 62  
30/5/2017 23:26 61  
30/5/2017 23:31 61  
30/5/2017 23:36 62  
30/5/2017 23:41 61  
30/5/2017 23:46 57  
30/5/2017 23:51 58  
30/5/2017 23:56 59  
31/5/2017 0:01 60  
31/5/2017 0:06 57  
31/5/2017 0:11 52  
31/5/2017 0:16 52  
31/5/2017 0:21 56  
31/5/2017 0:26 52  
31/5/2017 0:31 55  
31/5/2017 0:36 57  
31/5/2017 0:41 56  
31/5/2017 0:46 53  
31/5/2017 0:51 52  
31/5/2017 0:56 50  
31/5/2017 1:01 61  
31/5/2017 1:06 61  
31/5/2017 1:11 61  
31/5/2017 1:16 62  
31/5/2017 1:21 52  
31/5/2017 1:26 62  
31/5/2017 1:31 61  
31/5/2017 1:36 61  
31/5/2017 1:41 61  
31/5/2017 1:46 61  
31/5/2017 1:51 61  
31/5/2017 1:56 61  
31/5/2017 2:01 61  
31/5/2017 2:06 61  
31/5/2017 2:11 60  
31/5/2017 2:16 60  
31/5/2017 2:21 54  
31/5/2017 2:26 60  
31/5/2017 2:31 60  
31/5/2017 2:36 61  
31/5/2017 2:41 61  
31/5/2017 2:46 60  

31/5/2017 2:51 60  
31/5/2017 2:56 61  
31/5/2017 3:01 60  
31/5/2017 3:06 60  
31/5/2017 3:11 60  
31/5/2017 3:16 59  
31/5/2017 3:21 60  
31/5/2017 3:26 59  
31/5/2017 3:31 59  
31/5/2017 3:36 60  
31/5/2017 3:41 61  
31/5/2017 3:46 60  
31/5/2017 3:51 60  
31/5/2017 3:56 59  
31/5/2017 4:01 59  
31/5/2017 4:06 62  
31/5/2017 4:11 59  
31/5/2017 4:16 59  
31/5/2017 4:21 61  
31/5/2017 4:26 59  
31/5/2017 4:31 59  
31/5/2017 4:36 60  
31/5/2017 4:41 52  
31/5/2017 4:46 59  
31/5/2017 4:51 60  
31/5/2017 4:56 60  
31/5/2017 5:01 59  
31/5/2017 5:06 61  
31/5/2017 5:11 60  
31/5/2017 5:16 60  
31/5/2017 5:21 61  
31/5/2017 5:26 51  
31/5/2017 5:31 62  
31/5/2017 5:36 40  
31/5/2017 5:41 62  
31/5/2017 5:46 54  
31/5/2017 5:51 59  
31/5/2017 5:56 58  
31/5/2017 6:01 58  
31/5/2017 6:06 60  
31/5/2017 6:11 57  
31/5/2017 6:16 62  
31/5/2017 6:21 64  
31/5/2017 6:26 63  
31/5/2017 6:31 63  
31/5/2017 6:36 64  
31/5/2017 6:41 64  
31/5/2017 6:46 65  
31/5/2017 6:51 65  
31/5/2017 6:56 65  
31/5/2017 23:01 65  
31/5/2017 23:06 65  
31/5/2017 23:11 65  
31/5/2017 23:16 65  
31/5/2017 23:21 64  
31/5/2017 23:26 64  
31/5/2017 23:31 65  
31/5/2017 23:36 64  
31/5/2017 23:41 64  
31/5/2017 23:46 64  
31/5/2017 23:51 62  
31/5/2017 23:56 63  
1/6/2017 0:01 64  
1/6/2017 0:06 64  
1/6/2017 0:11 63  
1/6/2017 0:16 62  
1/6/2017 0:21 63  
1/6/2017 0:26 63  
1/6/2017 0:31 62  
1/6/2017 0:36 62  
1/6/2017 0:41 62  
1/6/2017 0:46 61  
1/6/2017 0:51 64  
1/6/2017 0:56 62  
1/6/2017 1:01 62  
1/6/2017 1:06 64  
1/6/2017 1:11 61  
1/6/2017 1:16 61  
1/6/2017 1:21 62  
1/6/2017 1:26 63  
1/6/2017 1:31 61  
1/6/2017 1:36 62  
1/6/2017 1:41 61  
1/6/2017 1:46 61  
1/6/2017 1:51 61  
1/6/2017 1:56 61  
1/6/2017 2:01 61  
1/6/2017 2:06 59  
1/6/2017 2:11 62  
1/6/2017 2:16 59  
1/6/2017 2:21 60  
1/6/2017 2:26 60  
1/6/2017 2:31 58  
1/6/2017 2:36 59  
1/6/2017 2:41 58  
1/6/2017 2:46 59  
1/6/2017 2:51 58  
1/6/2017 2:56 57  
1/6/2017 3:01 58  
1/6/2017 3:06 58  
1/6/2017 3:11 58  
1/6/2017 3:16 58  
1/6/2017 3:21 59  
1/6/2017 3:26 58  
1/6/2017 3:31 59  
1/6/2017 3:36 57  
1/6/2017 3:41 57  
1/6/2017 3:46 58  
1/6/2017 3:51 55  

1/6/2017 3:56 56  
1/6/2017 4:01 52  
1/6/2017 4:06 52  
1/6/2017 4:11 53  
1/6/2017 4:16 59  
1/6/2017 4:21 58  
1/6/2017 4:26 56  
1/6/2017 4:31 57  
1/6/2017 4:36 56  
1/6/2017 4:41 57  
1/6/2017 4:46 54  
1/6/2017 4:51 58  
1/6/2017 4:56 59  
1/6/2017 5:01 57  
1/6/2017 5:06 58  
1/6/2017 5:11 57  
1/6/2017 5:16 59  
1/6/2017 5:21 59  
1/6/2017 5:26 60  
1/6/2017 5:31 60  
1/6/2017 5:36 60  
1/6/2017 5:41 61  
1/6/2017 5:46 60  
1/6/2017 5:51 62  
1/6/2017 5:56 61  
1/6/2017 6:01 61  
1/6/2017 6:06 63  
1/6/2017 6:11 62  
1/6/2017 6:16 62  
1/6/2017 6:21 63  
1/6/2017 6:26 64  
1/6/2017 6:31 65  
1/6/2017 6:36 65  
1/6/2017 6:41 66  
1/6/2017 6:46 65  
1/6/2017 6:51 66  
1/6/2017 6:56 66  
1/6/2017 23:01 65  
1/6/2017 23:06 65  
1/6/2017 23:11 67  
1/6/2017 23:16 65  
1/6/2017 23:21 66  
1/6/2017 23:26 65  
1/6/2017 23:31 64  
1/6/2017 23:36 64  
1/6/2017 23:41 64  
1/6/2017 23:46 67  
1/6/2017 23:51 64  
1/6/2017 23:56 64  
2/6/2017 0:01 64  
2/6/2017 0:06 64  
2/6/2017 0:11 64  
2/6/2017 0:16 64  
2/6/2017 0:21 64  
2/6/2017 0:26 65  
2/6/2017 0:31 66  
2/6/2017 0:36 64  
2/6/2017 0:41 63  
2/6/2017 0:46 62  
2/6/2017 0:51 61  
2/6/2017 0:56 63  
2/6/2017 1:01 62  
2/6/2017 1:06 63  
2/6/2017 1:11 64  
2/6/2017 1:16 61  
2/6/2017 1:21 62  
2/6/2017 1:26 62  
2/6/2017 1:31 62  
2/6/2017 1:36 63  
2/6/2017 1:41 61  
2/6/2017 1:46 61  
2/6/2017 1:51 60  
2/6/2017 1:56 59  
2/6/2017 2:01 60  
2/6/2017 2:06 60  
2/6/2017 2:11 59  
2/6/2017 2:16 60  
2/6/2017 2:21 60  
2/6/2017 2:26 58  
2/6/2017 2:31 59  
2/6/2017 2:36 60  
2/6/2017 2:41 60  
2/6/2017 2:46 59  
2/6/2017 2:51 58  
2/6/2017 2:56 59  
2/6/2017 3:01 60  
2/6/2017 3:06 59  
2/6/2017 3:11 58  
2/6/2017 3:16 58  
2/6/2017 3:21 60  
2/6/2017 3:26 57  
2/6/2017 3:31 59  
2/6/2017 3:36 60  
2/6/2017 3:41 57  
2/6/2017 3:46 56  
2/6/2017 3:51 57  
2/6/2017 3:56 59  
2/6/2017 4:01 59  
2/6/2017 4:06 57  
2/6/2017 4:11 59  
2/6/2017 4:16 57  
2/6/2017 4:21 58  
2/6/2017 4:26 59  
2/6/2017 4:31 59  
2/6/2017 4:36 57  
2/6/2017 4:41 58  
2/6/2017 4:46 56  
2/6/2017 4:51 60  
2/6/2017 4:56 59  

2/6/2017 5:01 59  
2/6/2017 5:06 59  
2/6/2017 5:11 60  
2/6/2017 5:16 59  
2/6/2017 5:21 61  
2/6/2017 5:26 60  
2/6/2017 5:31 61  
2/6/2017 5:36 61  
2/6/2017 5:41 61  
2/6/2017 5:46 63  
2/6/2017 5:51 63  
2/6/2017 5:56 62  
2/6/2017 6:01 63  
2/6/2017 6:06 63  
2/6/2017 6:11 63  
2/6/2017 6:16 65  
2/6/2017 6:21 64  
2/6/2017 6:26 65  
2/6/2017 6:31 66  
2/6/2017 6:36 65  
2/6/2017 6:41 66  
2/6/2017 6:46 66  
2/6/2017 6:51 65  
2/6/2017 6:56 66  
2/6/2017 23:01 66  
2/6/2017 23:06 65  
2/6/2017 23:11 66  
2/6/2017 23:16 66  
2/6/2017 23:21 65  
2/6/2017 23:26 65  
2/6/2017 23:31 66  
2/6/2017 23:36 65  
2/6/2017 23:41 65  
2/6/2017 23:46 65  
2/6/2017 23:51 65  
2/6/2017 23:56 65  
3/6/2017 0:01 64  
3/6/2017 0:06 64  
3/6/2017 0:11 64  
3/6/2017 0:16 63  
3/6/2017 0:21 64  
3/6/2017 0:26 64  
3/6/2017 0:31 64  
3/6/2017 0:36 64  
3/6/2017 0:41 63  
3/6/2017 0:46 64  
3/6/2017 0:51 64  
3/6/2017 0:56 63  
3/6/2017 1:01 63  
3/6/2017 1:06 63  
3/6/2017 1:11 64  
3/6/2017 1:16 62  
3/6/2017 1:21 63  
3/6/2017 1:26 63  
3/6/2017 1:31 63  
3/6/2017 1:36 63  
3/6/2017 1:41 64  
3/6/2017 1:46 63  
3/6/2017 1:51 63  
3/6/2017 1:56 62  
3/6/2017 2:01 62  
3/6/2017 2:06 63  
3/6/2017 2:11 63  
3/6/2017 2:16 63  
3/6/2017 2:21 62  
3/6/2017 2:26 63  
3/6/2017 2:31 62  
3/6/2017 2:36 61  
3/6/2017 2:41 62  
3/6/2017 2:46 61  
3/6/2017 2:51 61  
3/6/2017 2:56 62  
3/6/2017 3:01 63  
3/6/2017 3:06 62  
3/6/2017 3:11 62  
3/6/2017 3:16 62  
3/6/2017 3:21 61  
3/6/2017 3:26 60  
3/6/2017 3:31 61  
3/6/2017 3:36 61  
3/6/2017 3:41 60  
3/6/2017 3:46 59  
3/6/2017 3:51 60  
3/6/2017 3:56 62  
3/6/2017 4:01 61  
3/6/2017 4:06 60  
3/6/2017 4:11 61  
3/6/2017 4:16 61  
3/6/2017 4:21 61  
3/6/2017 4:26 61  
3/6/2017 4:31 60  
3/6/2017 4:36 60  
3/6/2017 4:41 60  
3/6/2017 4:46 62  
3/6/2017 4:51 60  
3/6/2017 4:56 60  
3/6/2017 5:01 60  
3/6/2017 5:06 61  
3/6/2017 5:11 61  
3/6/2017 5:16 61  
3/6/2017 5:21 61  
3/6/2017 5:26 61  
3/6/2017 5:31 62  
3/6/2017 5:36 62  
3/6/2017 5:41 62  
3/6/2017 5:46 62  
3/6/2017 5:51 62  
3/6/2017 5:56 61  
3/6/2017 6:01 62  

3/6/2017 6:06 63  
3/6/2017 6:11 63  
3/6/2017 6:16 64  
3/6/2017 6:21 64  
3/6/2017 6:26 63  
3/6/2017 6:31 64  
3/6/2017 6:36 64  
3/6/2017 6:41 64  
3/6/2017 6:46 65  
3/6/2017 6:51 65  
3/6/2017 6:56 65  
3/6/2017 23:01 64  
3/6/2017 23:06 64  
3/6/2017 23:11 64  
3/6/2017 23:16 65  
3/6/2017 23:21 65  
3/6/2017 23:26 65  
3/6/2017 23:31 65  
3/6/2017 23:36 64  
3/6/2017 23:41 64  
3/6/2017 23:46 65  
3/6/2017 23:51 64  
3/6/2017 23:56 64  
4/6/2017 0:01 64  
4/6/2017 0:06 64  
4/6/2017 0:11 65  
4/6/2017 0:16 64  
4/6/2017 0:21 64  
4/6/2017 0:26 64  
4/6/2017 0:31 66  
4/6/2017 0:36 63  
4/6/2017 0:41 63  
4/6/2017 0:46 62  
4/6/2017 0:51 61  
4/6/2017 0:56 63  
4/6/2017 1:01 62  
4/6/2017 1:06 63  
4/6/2017 1:11 62  
4/6/2017 1:16 63  
4/6/2017 1:21 63  
4/6/2017 1:26 63  
4/6/2017 1:31 63  
4/6/2017 1:36 62  
4/6/2017 1:41 62  
4/6/2017 1:46 62  
4/6/2017 1:51 62  
4/6/2017 1:56 61  
4/6/2017 2:01 62  
4/6/2017 2:06 61  
4/6/2017 2:11 61  
4/6/2017 2:16 62  
4/6/2017 2:21 61  
4/6/2017 2:26 62  
4/6/2017 2:31 61  
4/6/2017 2:36 63  
4/6/2017 2:41 60  
4/6/2017 2:46 61  
4/6/2017 2:51 60  
4/6/2017 2:56 60  
4/6/2017 3:01 61  
4/6/2017 3:06 60  
4/6/2017 3:11 60  
4/6/2017 3:16 62  
4/6/2017 3:21 60  
4/6/2017 3:26 60  
4/6/2017 3:31 60  
4/6/2017 3:36 60  
4/6/2017 3:41 60  
4/6/2017 3:46 59  
4/6/2017 3:51 59  
4/6/2017 3:56 60  
4/6/2017 4:01 60  
4/6/2017 4:06 59  
4/6/2017 4:11 60  
4/6/2017 4:16 60  
4/6/2017 4:21 59  
4/6/2017 4:26 60  
4/6/2017 4:31 59  
4/6/2017 4:36 59  
4/6/2017 4:41 59  
4/6/2017 4:46 61  
4/6/2017 4:51 60  
4/6/2017 4:56 62  
4/6/2017 5:01 60  
4/6/2017 5:06 61  
4/6/2017 5:11 61  
4/6/2017 5:16 61  
4/6/2017 5:21 61  
4/6/2017 5:26 62  
4/6/2017 5:31 62  
4/6/2017 5:36 62  
4/6/2017 5:41 62  
4/6/2017 5:46 62  
4/6/2017 5:51 63  
4/6/2017 5:56 61  
4/6/2017 6:01 63  
4/6/2017 6:06 62  
4/6/2017 6:11 62  
4/6/2017 6:16 62  
4/6/2017 6:21 62  
4/6/2017 6:26 63  
4/6/2017 6:31 64  
4/6/2017 6:36 64  
4/6/2017 6:41 63  
4/6/2017 6:46 63  
4/6/2017 6:51 63  
4/6/2017 6:56 63  
4/6/2017 23:01 64  
4/6/2017 23:06 65  

4/6/2017 23:11 64  
4/6/2017 23:16 64  
4/6/2017 23:21 63  
4/6/2017 23:26 64  
4/6/2017 23:31 63  
4/6/2017 23:36 64  
4/6/2017 23:41 63  
4/6/2017 23:46 63  
4/6/2017 23:51 63  
4/6/2017 23:56 63  
5/6/2017 0:01 63  
5/6/2017 0:06 63  
5/6/2017 0:11 62  
5/6/2017 0:16 62  
5/6/2017 0:21 62  
5/6/2017 0:26 63  
5/6/2017 0:31 62  
5/6/2017 0:36 63  
5/6/2017 0:41 62  
5/6/2017 0:46 61  
5/6/2017 0:51 62  
5/6/2017 0:56 61  
5/6/2017 1:01 61  
5/6/2017 1:06 62  
5/6/2017 1:11 62  
5/6/2017 1:16 61  
5/6/2017 1:21 61  
5/6/2017 1:26 61  
5/6/2017 1:31 61  
5/6/2017 1:36 62  
5/6/2017 1:41 61  
5/6/2017 1:46 59  
5/6/2017 1:51 60  
5/6/2017 1:56 60  
5/6/2017 2:01 60  
5/6/2017 2:06 60  
5/6/2017 2:11 59  
5/6/2017 2:16 58  
5/6/2017 2:21 58  
5/6/2017 2:26 55  
5/6/2017 2:31 58  
5/6/2017 2:36 57  
5/6/2017 2:41 59  
5/6/2017 2:46 57  
5/6/2017 2:51 57  
5/6/2017 2:56 57  
5/6/2017 3:01 57  
5/6/2017 3:06 56  
5/6/2017 3:11 59  
5/6/2017 3:16 56  
5/6/2017 3:21 56  
5/6/2017 3:26 59  
5/6/2017 3:31 60  
5/6/2017 3:36 58  
5/6/2017 3:41 57  
5/6/2017 3:46 59  
5/6/2017 3:51 59  
5/6/2017 3:56 57  
5/6/2017 4:01 57  
5/6/2017 4:06 59  
5/6/2017 4:11 58  
5/6/2017 4:16 57  
5/6/2017 4:21 59  
5/6/2017 4:26 58  
5/6/2017 4:31 57  
5/6/2017 4:36 58  
5/6/2017 4:41 59  
5/6/2017 4:46 58  
5/6/2017 4:51 59  
5/6/2017 4:56 58  
5/6/2017 5:01 59  
5/6/2017 5:06 58  
5/6/2017 5:11 58  
5/6/2017 5:16 59  
5/6/2017 5:21 60  
5/6/2017 5:26 60  
5/6/2017 5:31 60  
5/6/2017 5:36 61  
5/6/2017 5:41 61  
5/6/2017 5:46 62  
5/6/2017 5:51 61  
5/6/2017 5:56 63  
5/6/2017 6:01 62  
5/6/2017 6:06 64  
5/6/2017 6:11 63  
5/6/2017 6:16 64  
5/6/2017 6:21 64  
5/6/2017 6:26 65  
5/6/2017 6:31 65  
5/6/2017 6:36 66  
5/6/2017 6:41 66  
5/6/2017 6:46 66  
5/6/2017 6:51 65  
5/6/2017 6:56 65  
5/6/2017 23:01 65  
5/6/2017 23:06 65  
5/6/2017 23:11 64  
5/6/2017 23:16 65  
5/6/2017 23:21 64  
5/6/2017 23:26 64  
5/6/2017 23:31 64  
5/6/2017 23:36 64  
5/6/2017 23:41 64  
5/6/2017 23:46 64  
5/6/2017 23:51 63  
5/6/2017 23:56 64  
6/6/2017 0:01 64  
6/6/2017 0:06 63  
6/6/2017 0:11 63  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
6/6/2017 0:16 64  
6/6/2017 0:21 63  
6/6/2017 0:26 63  
6/6/2017 0:31 63  
6/6/2017 0:36 63  
6/6/2017 0:41 63  
6/6/2017 0:46 62  
6/6/2017 0:51 63  
6/6/2017 0:56 62  
6/6/2017 1:01 62  
6/6/2017 1:06 62  
6/6/2017 1:11 63  
6/6/2017 1:16 63  
6/6/2017 1:21 62  
6/6/2017 1:26 62  
6/6/2017 1:31 60  
6/6/2017 1:36 62  
6/6/2017 1:41 61  
6/6/2017 1:46 60  
6/6/2017 1:51 61  
6/6/2017 1:56 60  
6/6/2017 2:01 61  
6/6/2017 2:06 60  
6/6/2017 2:11 59  
6/6/2017 2:16 61  
6/6/2017 2:21 62  
6/6/2017 2:26 59  
6/6/2017 2:31 60  
6/6/2017 2:36 59  
6/6/2017 2:41 61  
6/6/2017 2:46 58  
6/6/2017 2:51 59  
6/6/2017 2:56 59  
6/6/2017 3:01 60  
6/6/2017 3:06 59  
6/6/2017 3:11 59  
6/6/2017 3:16 58  
6/6/2017 3:21 58  
6/6/2017 3:26 61  
6/6/2017 3:31 59  
6/6/2017 3:36 59  
6/6/2017 3:41 60  
6/6/2017 3:46 59  
6/6/2017 3:51 58  
6/6/2017 3:56 60  
6/6/2017 4:01 59  
6/6/2017 4:06 59  
6/6/2017 4:11 57  
6/6/2017 4:16 58  
6/6/2017 4:21 59  
6/6/2017 4:26 58  
6/6/2017 4:31 58  
6/6/2017 4:36 57  
6/6/2017 4:41 59  
6/6/2017 4:46 58  
6/6/2017 4:51 59  
6/6/2017 4:56 59  
6/6/2017 5:01 59  
6/6/2017 5:06 62  
6/6/2017 5:11 60  
6/6/2017 5:16 59  
6/6/2017 5:21 61  
6/6/2017 5:26 60  
6/6/2017 5:31 61  
6/6/2017 5:36 61  
6/6/2017 5:41 62  
6/6/2017 5:46 62  
6/6/2017 5:51 62  
6/6/2017 5:56 61  
6/6/2017 6:01 63  
6/6/2017 6:06 64  
6/6/2017 6:11 63  
6/6/2017 6:16 63  
6/6/2017 6:21 65  
6/6/2017 6:26 65  
6/6/2017 6:31 65  
6/6/2017 6:36 65  
6/6/2017 6:41 67  
6/6/2017 6:46 66  
6/6/2017 6:51 66  
6/6/2017 6:56 65  
6/6/2017 23:01 65  
6/6/2017 23:06 65  
6/6/2017 23:11 65  
6/6/2017 23:16 65  
6/6/2017 23:21 64  
6/6/2017 23:26 64  
6/6/2017 23:31 66  
6/6/2017 23:36 64  
6/6/2017 23:41 63  
6/6/2017 23:46 64  
6/6/2017 23:51 64  
6/6/2017 23:56 63  
7/6/2017 0:01 64  
7/6/2017 0:06 63  
7/6/2017 0:11 63  
7/6/2017 0:16 63  
7/6/2017 0:21 64  
7/6/2017 0:26 64  
7/6/2017 0:31 63  
7/6/2017 0:36 64  
7/6/2017 0:41 66  
7/6/2017 0:46 62  
7/6/2017 0:51 62  
7/6/2017 0:56 61  
7/6/2017 1:01 62  
7/6/2017 1:06 62  
7/6/2017 1:11 62  
7/6/2017 1:16 62  

7/6/2017 1:21 62  
7/6/2017 1:26 61  
7/6/2017 1:31 60  
7/6/2017 1:36 60  
7/6/2017 1:41 60  
7/6/2017 1:46 60  
7/6/2017 1:51 60  
7/6/2017 1:56 60  
7/6/2017 2:01 61  
7/6/2017 2:06 61  
7/6/2017 2:11 59  
7/6/2017 2:16 59  
7/6/2017 2:21 60  
7/6/2017 2:26 59  
7/6/2017 2:31 60  
7/6/2017 2:36 58  
7/6/2017 2:41 57  
7/6/2017 2:46 58  
7/6/2017 2:51 58  
7/6/2017 2:56 59  
7/6/2017 3:01 57  
7/6/2017 3:06 57  
7/6/2017 3:11 59  
7/6/2017 3:16 58  
7/6/2017 3:21 61  
7/6/2017 3:26 66  
7/6/2017 3:31 63  
7/6/2017 3:36 63  
7/6/2017 3:41 61  
7/6/2017 3:46 62  
7/6/2017 3:51 62  
7/6/2017 3:56 62  
7/6/2017 4:01 61  
7/6/2017 4:06 60  
7/6/2017 4:11 60  
7/6/2017 4:16 60  
7/6/2017 4:21 62  
7/6/2017 4:26 59  
7/6/2017 4:31 59  
7/6/2017 4:36 61  
7/6/2017 4:41 59  
7/6/2017 4:46 59  
7/6/2017 4:51 60  
7/6/2017 4:56 60  
7/6/2017 5:01 60  
7/6/2017 5:06 62  
7/6/2017 5:11 61  
7/6/2017 5:16 61  
7/6/2017 5:21 61  
7/6/2017 5:26 61  
7/6/2017 5:31 62  
7/6/2017 5:36 62  
7/6/2017 5:41 61  
7/6/2017 5:46 63  
7/6/2017 5:51 63  
7/6/2017 5:56 63  
7/6/2017 6:01 63  
7/6/2017 6:06 64  
7/6/2017 6:11 64  
7/6/2017 6:16 66  
7/6/2017 6:21 65  
7/6/2017 6:26 65  
7/6/2017 6:31 65  
7/6/2017 6:36 66  
7/6/2017 6:41 66  
7/6/2017 6:46 67  
7/6/2017 6:51 66  
7/6/2017 6:56 66  
7/6/2017 23:01 65  
7/6/2017 23:06 65  
7/6/2017 23:11 65  
7/6/2017 23:16 66  
7/6/2017 23:21 65  
7/6/2017 23:26 65  
7/6/2017 23:31 64  
7/6/2017 23:36 65  
7/6/2017 23:41 65  
7/6/2017 23:46 64  
7/6/2017 23:51 64  
7/6/2017 23:56 64  
8/6/2017 0:01 64  
8/6/2017 0:06 64  
8/6/2017 0:11 63  
8/6/2017 0:16 64  
8/6/2017 0:21 64  
8/6/2017 0:26 64  
8/6/2017 0:31 63  
8/6/2017 0:36 64  
8/6/2017 0:41 63  
8/6/2017 0:46 63  
8/6/2017 0:51 64  
8/6/2017 0:56 63  
8/6/2017 1:01 62  
8/6/2017 1:06 62  
8/6/2017 1:11 62  
8/6/2017 1:16 62  
8/6/2017 1:21 62  
8/6/2017 1:26 61  
8/6/2017 1:31 62  
8/6/2017 1:36 61  
8/6/2017 1:41 62  
8/6/2017 1:46 66  
8/6/2017 1:51 60  
8/6/2017 1:56 61  
8/6/2017 2:01 62  
8/6/2017 2:06 61  
8/6/2017 2:11 61  
8/6/2017 2:16 60  
8/6/2017 2:21 60  

8/6/2017 2:26 60  
8/6/2017 2:31 60  
8/6/2017 2:36 58  
8/6/2017 2:41 61  
8/6/2017 2:46 59  
8/6/2017 2:51 59  
8/6/2017 2:56 57  
8/6/2017 3:01 59  
8/6/2017 3:06 58  
8/6/2017 3:11 60  
8/6/2017 3:16 60  
8/6/2017 3:21 59  
8/6/2017 3:26 58  
8/6/2017 3:31 58  
8/6/2017 3:36 59  
8/6/2017 3:41 59  
8/6/2017 3:46 58  
8/6/2017 3:51 60  
8/6/2017 3:56 59  
8/6/2017 4:01 59  
8/6/2017 4:06 58  
8/6/2017 4:11 57  
8/6/2017 4:16 59  
8/6/2017 4:21 59  
8/6/2017 4:26 59  
8/6/2017 4:31 58  
8/6/2017 4:36 58  
8/6/2017 4:41 60  
8/6/2017 4:46 57  
8/6/2017 4:51 58  
8/6/2017 4:56 59  
8/6/2017 5:01 59  
8/6/2017 5:06 59  
8/6/2017 5:11 58  
8/6/2017 5:16 60  
8/6/2017 5:21 60  
8/6/2017 5:26 61  
8/6/2017 5:31 61  
8/6/2017 5:36 62  
8/6/2017 5:41 62  
8/6/2017 5:46 62  
8/6/2017 5:51 63  
8/6/2017 5:56 62  
8/6/2017 6:01 63  
8/6/2017 6:06 63  
8/6/2017 6:11 63  
8/6/2017 6:16 64  
8/6/2017 6:21 64  
8/6/2017 6:26 65  
8/6/2017 6:31 66  
8/6/2017 6:36 65  
8/6/2017 6:41 67  
8/6/2017 6:46 66  
8/6/2017 6:51 66  
8/6/2017 6:56 66  
8/6/2017 23:01 65  
8/6/2017 23:06 64  
8/6/2017 23:11 64  
8/6/2017 23:16 65  
8/6/2017 23:21 65  
8/6/2017 23:26 65  
8/6/2017 23:31 64  
8/6/2017 23:36 65  
8/6/2017 23:41 65  
8/6/2017 23:46 65  
8/6/2017 23:51 65  
8/6/2017 23:56 64  
9/6/2017 0:01 64  
9/6/2017 0:06 64  
9/6/2017 0:11 64  
9/6/2017 0:16 63  
9/6/2017 0:21 64  
9/6/2017 0:26 64  
9/6/2017 0:31 65  
9/6/2017 0:36 63  
9/6/2017 0:41 64  
9/6/2017 0:46 62  
9/6/2017 0:51 63  
9/6/2017 0:56 62  
9/6/2017 1:01 62  
9/6/2017 1:06 62  
9/6/2017 1:11 63  
9/6/2017 1:16 62  
9/6/2017 1:21 62  
9/6/2017 1:26 61  
9/6/2017 1:31 61  
9/6/2017 1:36 61  
9/6/2017 1:41 60  
9/6/2017 1:46 60  
9/6/2017 1:51 61  
9/6/2017 1:56 60  
9/6/2017 2:01 61  
9/6/2017 2:06 59  
9/6/2017 2:11 59  
9/6/2017 2:16 61  
9/6/2017 2:21 59  
9/6/2017 2:26 60  
9/6/2017 2:31 60  
9/6/2017 2:36 59  
9/6/2017 2:41 59  
9/6/2017 2:46 58  
9/6/2017 2:51 60  
9/6/2017 2:56 58  
9/6/2017 3:01 59  
9/6/2017 3:06 60  
9/6/2017 3:11 59  
9/6/2017 3:16 58  
9/6/2017 3:21 59  
9/6/2017 3:26 58  

9/6/2017 3:31 59  
9/6/2017 3:36 59  
9/6/2017 3:41 60  
9/6/2017 3:46 59  
9/6/2017 3:51 61  
9/6/2017 3:56 58  
9/6/2017 4:01 59  
9/6/2017 4:06 59  
9/6/2017 4:11 60  
9/6/2017 4:16 60  
9/6/2017 4:21 59  
9/6/2017 4:26 60  
9/6/2017 4:31 60  
9/6/2017 4:36 60  
9/6/2017 4:41 59  
9/6/2017 4:46 56  
9/6/2017 4:51 58  
9/6/2017 4:56 58  
9/6/2017 5:01 58  
9/6/2017 5:06 58  
9/6/2017 5:11 58  
9/6/2017 5:16 60  
9/6/2017 5:21 59  
9/6/2017 5:26 62  
9/6/2017 5:31 61  
9/6/2017 5:36 61  
9/6/2017 5:41 62  
9/6/2017 5:46 62  
9/6/2017 5:51 63  
9/6/2017 5:56 62  
9/6/2017 6:01 63  
9/6/2017 6:06 63  
9/6/2017 6:11 63  
9/6/2017 6:16 65  
9/6/2017 6:21 65  
9/6/2017 6:26 65  
9/6/2017 6:31 65  
9/6/2017 6:36 65  
9/6/2017 6:41 66  
9/6/2017 6:46 66  
9/6/2017 6:51 66  
9/6/2017 6:56 65  
9/6/2017 23:01 66  
9/6/2017 23:06 66  
9/6/2017 23:11 66  
9/6/2017 23:16 66  
9/6/2017 23:21 65  
9/6/2017 23:26 65  
9/6/2017 23:31 65  
9/6/2017 23:36 66  
9/6/2017 23:41 65  
9/6/2017 23:46 65  
9/6/2017 23:51 65  
9/6/2017 23:56 65  
10/6/2017 0:01 64  
10/6/2017 0:06 65  
10/6/2017 0:11 65  
10/6/2017 0:16 65  
10/6/2017 0:21 65  
10/6/2017 0:26 65  
10/6/2017 0:31 65  
10/6/2017 0:36 64  
10/6/2017 0:41 64  
10/6/2017 0:46 64  
10/6/2017 0:51 64  
10/6/2017 0:56 64  
10/6/2017 1:01 64  
10/6/2017 1:06 64  
10/6/2017 1:11 64  
10/6/2017 1:16 63  
10/6/2017 1:21 64  
10/6/2017 1:26 64  
10/6/2017 1:31 64  
10/6/2017 1:36 63  
10/6/2017 1:41 63  
10/6/2017 1:46 63  
10/6/2017 1:51 64  
10/6/2017 1:56 63  
10/6/2017 2:01 63  
10/6/2017 2:06 62  
10/6/2017 2:11 62  
10/6/2017 2:16 62  
10/6/2017 2:21 62  
10/6/2017 2:26 63  
10/6/2017 2:31 62  
10/6/2017 2:36 62  
10/6/2017 2:41 62  
10/6/2017 2:46 62  
10/6/2017 2:51 62  
10/6/2017 2:56 61  
10/6/2017 3:01 61  
10/6/2017 3:06 62  
10/6/2017 3:11 64  
10/6/2017 3:16 61  
10/6/2017 3:21 61  
10/6/2017 3:26 60  
10/6/2017 3:31 62  
10/6/2017 3:36 63  
10/6/2017 3:41 61  
10/6/2017 3:46 61  
10/6/2017 3:51 61  
10/6/2017 3:56 62  
10/6/2017 4:01 60  
10/6/2017 4:06 59  
10/6/2017 4:11 62  
10/6/2017 4:16 60  
10/6/2017 4:21 60  
10/6/2017 4:26 61  
10/6/2017 4:31 60  

10/6/2017 4:36 59  
10/6/2017 4:41 60  
10/6/2017 4:46 60  
10/6/2017 4:51 59  
10/6/2017 4:56 60  
10/6/2017 5:01 61  
10/6/2017 5:06 62  
10/6/2017 5:11 60  
10/6/2017 5:16 61  
10/6/2017 5:21 62  
10/6/2017 5:26 60  
10/6/2017 5:31 62  
10/6/2017 5:36 62  
10/6/2017 5:41 62  
10/6/2017 5:46 62  
10/6/2017 5:51 62  
10/6/2017 5:56 62  
10/6/2017 6:01 62  
10/6/2017 6:06 63  
10/6/2017 6:11 63  
10/6/2017 6:16 63  
10/6/2017 6:21 63  
10/6/2017 6:26 64  
10/6/2017 6:31 64  
10/6/2017 6:36 65  
10/6/2017 6:41 65  
10/6/2017 6:46 65  
10/6/2017 6:51 65  
10/6/2017 6:56 65  
10/6/2017 23:01 65  
10/6/2017 23:06 64  
10/6/2017 23:11 65  
10/6/2017 23:16 65  
10/6/2017 23:21 65  
10/6/2017 23:26 65  
10/6/2017 23:31 64  
10/6/2017 23:36 65  
10/6/2017 23:41 64  
10/6/2017 23:46 64  
10/6/2017 23:51 64  
10/6/2017 23:56 63  
11/6/2017 0:01 64  
11/6/2017 0:06 64  
11/6/2017 0:11 64  
11/6/2017 0:16 64  
11/6/2017 0:21 64  
11/6/2017 0:26 64  
11/6/2017 0:31 64  
11/6/2017 0:36 65  
11/6/2017 0:41 64  
11/6/2017 0:46 63  
11/6/2017 0:51 64  
11/6/2017 0:56 63  
11/6/2017 1:01 63  
11/6/2017 1:06 62  
11/6/2017 1:11 64  
11/6/2017 1:16 61  
11/6/2017 1:21 62  
11/6/2017 1:26 62  
11/6/2017 1:31 62  
11/6/2017 1:36 62  
11/6/2017 1:41 63  
11/6/2017 1:46 64  
11/6/2017 1:51 63  
11/6/2017 1:56 62  
11/6/2017 2:01 62  
11/6/2017 2:06 61  
11/6/2017 2:11 62  
11/6/2017 2:16 62  
11/6/2017 2:21 62  
11/6/2017 2:26 62  
11/6/2017 2:31 61  
11/6/2017 2:36 62  
11/6/2017 2:41 60  
11/6/2017 2:46 60  
11/6/2017 2:51 61  
11/6/2017 2:56 60  
11/6/2017 3:01 60  
11/6/2017 3:06 60  
11/6/2017 3:11 61  
11/6/2017 3:16 60  
11/6/2017 3:21 59  
11/6/2017 3:26 61  
11/6/2017 3:31 60  
11/6/2017 3:36 59  
11/6/2017 3:41 59  
11/6/2017 3:46 60  
11/6/2017 3:51 60  
11/6/2017 3:56 59  
11/6/2017 4:01 60  
11/6/2017 4:06 59  
11/6/2017 4:11 60  
11/6/2017 4:16 60  
11/6/2017 4:21 60  
11/6/2017 4:26 60  
11/6/2017 4:31 59  
11/6/2017 4:36 61  
11/6/2017 4:41 59  
11/6/2017 4:46 58  
11/6/2017 4:51 59  
11/6/2017 4:56 60  
11/6/2017 5:01 59  
11/6/2017 5:06 59  
11/6/2017 5:11 58  
11/6/2017 5:16 58  
11/6/2017 5:21 60  
11/6/2017 5:26 59  
11/6/2017 5:31 60  
11/6/2017 5:36 61  

11/6/2017 5:41 61  
11/6/2017 5:46 61  
11/6/2017 5:51 62  
11/6/2017 5:56 62  
11/6/2017 6:01 62  
11/6/2017 6:06 61  
11/6/2017 6:11 62  
11/6/2017 6:16 63  
11/6/2017 6:21 62  
11/6/2017 6:26 63  
11/6/2017 6:31 63  
11/6/2017 6:36 66  
11/6/2017 6:41 62  
11/6/2017 6:46 63  
11/6/2017 6:51 63  
11/6/2017 6:56 63  
11/6/2017 23:01 64  
11/6/2017 23:06 64  
11/6/2017 23:11 63  
11/6/2017 23:16 64  
11/6/2017 23:21 63  
11/6/2017 23:26 63  
11/6/2017 23:31 63  
11/6/2017 23:36 63  
11/6/2017 23:41 64  
11/6/2017 23:46 62  
11/6/2017 23:51 63  
11/6/2017 23:56 63  
12/6/2017 0:01 63  
12/6/2017 0:06 62  
12/6/2017 0:11 62  
12/6/2017 0:16 62  
12/6/2017 0:21 62  
12/6/2017 0:26 61  
12/6/2017 0:31 62  
12/6/2017 0:36 61  
12/6/2017 0:41 61  
12/6/2017 0:46 61  
12/6/2017 0:51 62  
12/6/2017 0:56 61  
12/6/2017 1:01 60  
12/6/2017 1:06 59  
12/6/2017 1:11 60  
12/6/2017 1:16 61  
12/6/2017 1:21 62  
12/6/2017 1:26 60  
12/6/2017 1:31 59  
12/6/2017 1:36 62  
12/6/2017 1:41 60  
12/6/2017 1:46 61  
12/6/2017 1:51 58  
12/6/2017 1:56 58  
12/6/2017 2:01 59  
12/6/2017 2:06 60  
12/6/2017 2:11 58  
12/6/2017 2:16 59  
12/6/2017 2:21 58  
12/6/2017 2:26 60  
12/6/2017 2:31 58  
12/6/2017 2:36 58  
12/6/2017 2:41 57  
12/6/2017 2:46 57  
12/6/2017 2:51 57  
12/6/2017 2:56 59  
12/6/2017 3:01 59  
12/6/2017 3:06 56  
12/6/2017 3:11 58  
12/6/2017 3:16 57  
12/6/2017 3:21 57  
12/6/2017 3:26 56  
12/6/2017 3:31 58  
12/6/2017 3:36 59  
12/6/2017 3:41 55  
12/6/2017 3:46 59  
12/6/2017 3:51 64  
12/6/2017 3:56 62  
12/6/2017 4:01 60  
12/6/2017 4:06 60  
12/6/2017 4:11 58  
12/6/2017 4:16 59  
12/6/2017 4:21 58  
12/6/2017 4:26 60  
12/6/2017 4:31 60  
12/6/2017 4:36 60  
12/6/2017 4:41 58  
12/6/2017 4:46 60  
12/6/2017 4:51 59  
12/6/2017 4:56 61  
12/6/2017 5:01 58  
12/6/2017 5:06 59  
12/6/2017 5:11 59  
12/6/2017 5:16 57  
12/6/2017 5:21 60  
12/6/2017 5:26 61  
12/6/2017 5:31 62  
12/6/2017 5:36 63  
12/6/2017 5:41 63  
12/6/2017 5:46 62  
12/6/2017 5:51 64  
12/6/2017 5:56 62  
12/6/2017 6:01 63  
12/6/2017 6:06 63  
12/6/2017 6:11 64  
12/6/2017 6:16 65  
12/6/2017 6:21 65  
12/6/2017 6:26 65  
12/6/2017 6:31 66  
12/6/2017 6:36 66  
12/6/2017 6:41 66  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
12/6/2017 6:46 67  
12/6/2017 6:51 67  
12/6/2017 6:56 66  
12/6/2017 23:01 66  
12/6/2017 23:06 67  
12/6/2017 23:11 67  
12/6/2017 23:16 67  
12/6/2017 23:21 67  
12/6/2017 23:26 67  
12/6/2017 23:31 65  
12/6/2017 23:36 67  
12/6/2017 23:41 67  
12/6/2017 23:46 67  
12/6/2017 23:51 66  
12/6/2017 23:56 65  
13/6/2017 0:01 65  
13/6/2017 0:06 66  
13/6/2017 0:11 67  
13/6/2017 0:16 67  
13/6/2017 0:21 67  
13/6/2017 0:26 66  
13/6/2017 0:31 66  
13/6/2017 0:36 65  
13/6/2017 0:41 66  
13/6/2017 0:46 66  
13/6/2017 0:51 67  
13/6/2017 0:56 66  
13/6/2017 1:01 66  
13/6/2017 1:06 66  
13/6/2017 1:11 64  
13/6/2017 1:16 64  
13/6/2017 1:21 65  
13/6/2017 1:26 64  
13/6/2017 1:31 65  
13/6/2017 1:36 64  
13/6/2017 1:41 65  
13/6/2017 1:46 65  
13/6/2017 1:51 66  
13/6/2017 1:56 66  
13/6/2017 2:01 66  
13/6/2017 2:06 67  
13/6/2017 2:11 67  
13/6/2017 2:16 67  
13/6/2017 2:21 70  
13/6/2017 2:26 71  
13/6/2017 2:31 67  
13/6/2017 2:36 65  
13/6/2017 2:41 68  
13/6/2017 2:46 70  
13/6/2017 2:51 71  
13/6/2017 2:56 68  
13/6/2017 3:01 68  
13/6/2017 3:06 69  
13/6/2017 3:11 68  
13/6/2017 3:16 70  
13/6/2017 3:21 72  
13/6/2017 3:26 73  
13/6/2017 3:31 70  
13/6/2017 3:36 67  
13/6/2017 3:41 66  
13/6/2017 3:46 66  
13/6/2017 3:51 66  
13/6/2017 3:56 65  
13/6/2017 4:01 65  
13/6/2017 4:06 67  
13/6/2017 4:11 66  
13/6/2017 4:16 65  
13/6/2017 4:21 65  
13/6/2017 4:26 65  
13/6/2017 4:31 64  
13/6/2017 4:36 65  
13/6/2017 4:41 66  
13/6/2017 4:46 65  
13/6/2017 4:51 65  
13/6/2017 4:56 69  
13/6/2017 5:01 68  
13/6/2017 5:06 71  
13/6/2017 5:11 69  
13/6/2017 5:16 73  
13/6/2017 5:21 73  
13/6/2017 5:26 69  
13/6/2017 5:31 68  
13/6/2017 5:36 68  
13/6/2017 5:41 68  
13/6/2017 5:46 67  
13/6/2017 5:51 67  
13/6/2017 5:56 70  
13/6/2017 6:01 69  
13/6/2017 6:06 73  
13/6/2017 6:11 76  
13/6/2017 6:16 72  
13/6/2017 6:21 71  
13/6/2017 6:26 73  
13/6/2017 6:31 72  
13/6/2017 6:36 73  
13/6/2017 6:41 73  
13/6/2017 6:46 73  
13/6/2017 6:51 72  
13/6/2017 6:56 71  
13/6/2017 23:01 66  
13/6/2017 23:06 66  
13/6/2017 23:11 67  
13/6/2017 23:16 67  
13/6/2017 23:21 66  
13/6/2017 23:26 67  
13/6/2017 23:31 66  
13/6/2017 23:36 66  
13/6/2017 23:41 65  
13/6/2017 23:46 65  

13/6/2017 23:51 65  
13/6/2017 23:56 65  
14/6/2017 0:01 65  
14/6/2017 0:06 64  
14/6/2017 0:11 65  
14/6/2017 0:16 64  
14/6/2017 0:21 65  
14/6/2017 0:26 65  
14/6/2017 0:31 64  
14/6/2017 0:36 64  
14/6/2017 0:41 64  
14/6/2017 0:46 64  
14/6/2017 0:51 64  
14/6/2017 0:56 64  
14/6/2017 1:01 62  
14/6/2017 1:06 62  
14/6/2017 1:11 63  
14/6/2017 1:16 63  
14/6/2017 1:21 63  
14/6/2017 1:26 63  
14/6/2017 1:31 61  
14/6/2017 1:36 62  
14/6/2017 1:41 61  
14/6/2017 1:46 62  
14/6/2017 1:51 62  
14/6/2017 1:56 62  
14/6/2017 2:01 61  
14/6/2017 2:06 63  
14/6/2017 2:11 63  
14/6/2017 2:16 61  
14/6/2017 2:21 62  
14/6/2017 2:26 65  
14/6/2017 2:31 60  
14/6/2017 2:36 61  
14/6/2017 2:41 60  
14/6/2017 2:46 60  
14/6/2017 2:51 61  
14/6/2017 2:56 62  
14/6/2017 3:01 59  
14/6/2017 3:06 60  
14/6/2017 3:11 59  
14/6/2017 3:16 57  
14/6/2017 3:21 60  
14/6/2017 3:26 57  
14/6/2017 3:31 58  
14/6/2017 3:36 59  
14/6/2017 3:41 60  
14/6/2017 3:46 59  
14/6/2017 3:51 59  
14/6/2017 3:56 58  
14/6/2017 4:01 60  
14/6/2017 4:06 61  
14/6/2017 4:11 61  
14/6/2017 4:16 60  
14/6/2017 4:21 59  
14/6/2017 4:26 60  
14/6/2017 4:31 60  
14/6/2017 4:36 58  
14/6/2017 4:41 58  
14/6/2017 4:46 59  
14/6/2017 4:51 57  
14/6/2017 4:56 59  
14/6/2017 5:01 60  
14/6/2017 5:06 59  
14/6/2017 5:11 60  
14/6/2017 5:16 60  
14/6/2017 5:21 60  
14/6/2017 5:26 60  
14/6/2017 5:31 61  
14/6/2017 5:36 63  
14/6/2017 5:41 62  
14/6/2017 5:46 62  
14/6/2017 5:51 62  
14/6/2017 5:56 63  
14/6/2017 6:01 65  
14/6/2017 6:06 65  
14/6/2017 6:11 64  
14/6/2017 6:16 65  
14/6/2017 6:21 66  
14/6/2017 6:26 66  
14/6/2017 6:31 67  
14/6/2017 6:36 68  
14/6/2017 6:41 68  
14/6/2017 6:46 68  
14/6/2017 6:51 68  
14/6/2017 6:56 68  
14/6/2017 23:01 65  
14/6/2017 23:06 65  
14/6/2017 23:11 65  
14/6/2017 23:16 65  
14/6/2017 23:21 66  
14/6/2017 23:26 65  
14/6/2017 23:31 65  
14/6/2017 23:36 65  
14/6/2017 23:41 65  
14/6/2017 23:46 65  
14/6/2017 23:51 64  
14/6/2017 23:56 64  
15/6/2017 0:01 64  
15/6/2017 0:06 64  
15/6/2017 0:11 64  
15/6/2017 0:16 64  
15/6/2017 0:21 64  
15/6/2017 0:26 63  
15/6/2017 0:31 64  
15/6/2017 0:36 64  
15/6/2017 0:41 63  
15/6/2017 0:46 63  
15/6/2017 0:51 63  

15/6/2017 0:56 63  
15/6/2017 1:01 63  
15/6/2017 1:06 62  
15/6/2017 1:11 63  
15/6/2017 1:16 62  
15/6/2017 1:21 62  
15/6/2017 1:26 62  
15/6/2017 1:31 61  
15/6/2017 1:36 62  
15/6/2017 1:41 61  
15/6/2017 1:46 61  
15/6/2017 1:51 60  
15/6/2017 1:56 61  
15/6/2017 2:01 60  
15/6/2017 2:06 60  
15/6/2017 2:11 60  
15/6/2017 2:16 60  
15/6/2017 2:21 59  
15/6/2017 2:26 60  
15/6/2017 2:31 60  
15/6/2017 2:36 59  
15/6/2017 2:41 60  
15/6/2017 2:46 60  
15/6/2017 2:51 61  
15/6/2017 2:56 59  
15/6/2017 3:01 59  
15/6/2017 3:06 64  
15/6/2017 3:11 60  
15/6/2017 3:16 57  
15/6/2017 3:21 58  
15/6/2017 3:26 59  
15/6/2017 3:31 59  
15/6/2017 3:36 58  
15/6/2017 3:41 58  
15/6/2017 3:46 56  
15/6/2017 3:51 60  
15/6/2017 3:56 60  
15/6/2017 4:01 60  
15/6/2017 4:06 59  
15/6/2017 4:11 60  
15/6/2017 4:16 60  
15/6/2017 4:21 59  
15/6/2017 4:26 60  
15/6/2017 4:31 59  
15/6/2017 4:36 58  
15/6/2017 4:41 59  
15/6/2017 4:46 58  
15/6/2017 4:51 58  
15/6/2017 4:56 59  
15/6/2017 5:01 60  
15/6/2017 5:06 59  
15/6/2017 5:11 58  
15/6/2017 5:16 60  
15/6/2017 5:21 60  
15/6/2017 5:26 62  
15/6/2017 5:31 62  
15/6/2017 5:36 61  
15/6/2017 5:41 61  
15/6/2017 5:46 61  
15/6/2017 5:51 63  
15/6/2017 5:56 62  
15/6/2017 6:01 62  
15/6/2017 6:06 63  
15/6/2017 6:11 63  
15/6/2017 6:16 64  
15/6/2017 6:21 64  
15/6/2017 6:26 65  
15/6/2017 6:31 65  
15/6/2017 6:36 65  
15/6/2017 6:41 66  
15/6/2017 6:46 68  
15/6/2017 6:51 69  
15/6/2017 6:56 69  
15/6/2017 23:01 66  
15/6/2017 23:06 65  
15/6/2017 23:11 66  
15/6/2017 23:16 65  
15/6/2017 23:21 65  
15/6/2017 23:26 66  
15/6/2017 23:31 66  
15/6/2017 23:36 65  
15/6/2017 23:41 65  
15/6/2017 23:46 66  
15/6/2017 23:51 66  
15/6/2017 23:56 66  
16/6/2017 0:01 66  
16/6/2017 0:06 66  
16/6/2017 0:11 65  
16/6/2017 0:16 65  
16/6/2017 0:21 65  
16/6/2017 0:26 64  
16/6/2017 0:31 64  
16/6/2017 0:36 64  
16/6/2017 0:41 63  
16/6/2017 0:46 62  
16/6/2017 0:51 62  
16/6/2017 0:56 62  
16/6/2017 1:01 63  
16/6/2017 1:06 62  
16/6/2017 1:11 63  
16/6/2017 1:16 64  
16/6/2017 1:21 64  
16/6/2017 1:26 64  
16/6/2017 1:31 64  
16/6/2017 1:36 64  
16/6/2017 1:41 64  
16/6/2017 1:46 63  
16/6/2017 1:51 62  
16/6/2017 1:56 61  

16/6/2017 2:01 61  
16/6/2017 2:06 61  
16/6/2017 2:11 60  
16/6/2017 2:16 58  
16/6/2017 2:21 60  
16/6/2017 2:26 58  
16/6/2017 2:31 58  
16/6/2017 2:36 56  
16/6/2017 2:41 59  
16/6/2017 2:46 60  
16/6/2017 2:51 58  
16/6/2017 2:56 60  
16/6/2017 3:01 59  
16/6/2017 3:06 60  
16/6/2017 3:11 61  
16/6/2017 3:16 60  
16/6/2017 3:21 59  
16/6/2017 3:26 60  
16/6/2017 3:31 59  
16/6/2017 3:36 58  
16/6/2017 3:41 59  
16/6/2017 3:46 57  
16/6/2017 3:51 56  
16/6/2017 3:56 59  
16/6/2017 4:01 58  
16/6/2017 4:06 59  
16/6/2017 4:11 59  
16/6/2017 4:16 58  
16/6/2017 4:21 60  
16/6/2017 4:26 60  
16/6/2017 4:31 60  
16/6/2017 4:36 60  
16/6/2017 4:41 59  
16/6/2017 4:46 58  
16/6/2017 4:51 59  
16/6/2017 4:56 61  
16/6/2017 5:01 61  
16/6/2017 5:06 61  
16/6/2017 5:11 61  
16/6/2017 5:16 61  
16/6/2017 5:21 62  
16/6/2017 5:26 63  
16/6/2017 5:31 61  
16/6/2017 5:36 64  
16/6/2017 5:41 63  
16/6/2017 5:46 63  
16/6/2017 5:51 62  
16/6/2017 5:56 62  
16/6/2017 6:01 63  
16/6/2017 6:06 63  
16/6/2017 6:11 63  
16/6/2017 6:16 65  
16/6/2017 6:21 64  
16/6/2017 6:26 65  
16/6/2017 6:31 66  
16/6/2017 6:36 67  
16/6/2017 6:41 67  
16/6/2017 6:46 67  
16/6/2017 6:51 67  
16/6/2017 6:56 67  
16/6/2017 23:01 66  
16/6/2017 23:06 66  
16/6/2017 23:11 66  
16/6/2017 23:16 66  
16/6/2017 23:21 66  
16/6/2017 23:26 67  
16/6/2017 23:31 66  
16/6/2017 23:36 65  
16/6/2017 23:41 65  
16/6/2017 23:46 66  
16/6/2017 23:51 66  
16/6/2017 23:56 65  
17/6/2017 0:01 66  
17/6/2017 0:06 67  
17/6/2017 0:11 67  
17/6/2017 0:16 67  
17/6/2017 0:21 68  
17/6/2017 0:26 68  
17/6/2017 0:31 67  
17/6/2017 0:36 67  
17/6/2017 0:41 67  
17/6/2017 0:46 67  
17/6/2017 0:51 66  
17/6/2017 0:56 66  
17/6/2017 1:01 65  
17/6/2017 1:06 65  
17/6/2017 1:11 66  
17/6/2017 1:16 65  
17/6/2017 1:21 67  
17/6/2017 1:26 71  
17/6/2017 1:31 70  
17/6/2017 1:36 68  
17/6/2017 1:41 69  
17/6/2017 1:46 70  
17/6/2017 1:51 69  
17/6/2017 1:56 86  
17/6/2017 2:01 73  
17/6/2017 2:06 77  
17/6/2017 2:11 78  
17/6/2017 2:16 81  
17/6/2017 2:21 80  
17/6/2017 2:26 75  
17/6/2017 2:31 74  
17/6/2017 2:36 71  
17/6/2017 2:41 70  
17/6/2017 2:46 71  
17/6/2017 2:51 69  
17/6/2017 2:56 69  
17/6/2017 3:01 70  

17/6/2017 3:06 68  
17/6/2017 3:11 66  
17/6/2017 3:16 65  
17/6/2017 3:21 66  
17/6/2017 3:26 66  
17/6/2017 3:31 65  
17/6/2017 3:36 65  
17/6/2017 3:41 64  
17/6/2017 3:46 64  
17/6/2017 3:51 64  
17/6/2017 3:56 64  
17/6/2017 4:01 63  
17/6/2017 4:06 64  
17/6/2017 4:11 64  
17/6/2017 4:16 63  
17/6/2017 4:21 63  
17/6/2017 4:26 64  
17/6/2017 4:31 63  
17/6/2017 4:36 62  
17/6/2017 4:41 63  
17/6/2017 4:46 63  
17/6/2017 4:51 63  
17/6/2017 4:56 62  
17/6/2017 5:01 63  
17/6/2017 5:06 63  
17/6/2017 5:11 62  
17/6/2017 5:16 62  
17/6/2017 5:21 63  
17/6/2017 5:26 62  
17/6/2017 5:31 63  
17/6/2017 5:36 63  
17/6/2017 5:41 64  
17/6/2017 5:46 64  
17/6/2017 5:51 63  
17/6/2017 5:56 63  
17/6/2017 6:01 64  
17/6/2017 6:06 65  
17/6/2017 6:11 64  
17/6/2017 6:16 65  
17/6/2017 6:21 65  
17/6/2017 6:26 66  
17/6/2017 6:31 66  
17/6/2017 6:36 66  
17/6/2017 6:41 67  
17/6/2017 6:46 66  
17/6/2017 6:51 67  
17/6/2017 6:56 66  
17/6/2017 23:01 67  
17/6/2017 23:06 67  
17/6/2017 23:11 67  
17/6/2017 23:16 67  
17/6/2017 23:21 66  
17/6/2017 23:26 67  
17/6/2017 23:31 67  
17/6/2017 23:36 67  
17/6/2017 23:41 66  
17/6/2017 23:46 66  
17/6/2017 23:51 66  
17/6/2017 23:56 66  
18/6/2017 0:01 66  
18/6/2017 0:06 66  
18/6/2017 0:11 66  
18/6/2017 0:16 66  
18/6/2017 0:21 66  
18/6/2017 0:26 66  
18/6/2017 0:31 65  
18/6/2017 0:36 65  
18/6/2017 0:41 65  
18/6/2017 0:46 65  
18/6/2017 0:51 65  
18/6/2017 0:56 64  
18/6/2017 1:01 64  
18/6/2017 1:06 64  
18/6/2017 1:11 64  
18/6/2017 1:16 64  
18/6/2017 1:21 64  
18/6/2017 1:26 64  
18/6/2017 1:31 63  
18/6/2017 1:36 64  
18/6/2017 1:41 63  
18/6/2017 1:46 64  
18/6/2017 1:51 63  
18/6/2017 1:56 63  
18/6/2017 2:01 62  
18/6/2017 2:06 64  
18/6/2017 2:11 62  
18/6/2017 2:16 63  
18/6/2017 2:21 63  
18/6/2017 2:26 63  
18/6/2017 2:31 62  
18/6/2017 2:36 63  
18/6/2017 2:41 62  
18/6/2017 2:46 62  
18/6/2017 2:51 63  
18/6/2017 2:56 63  
18/6/2017 3:01 62  
18/6/2017 3:06 63  
18/6/2017 3:11 63  
18/6/2017 3:16 62  
18/6/2017 3:21 62  
18/6/2017 3:26 62  
18/6/2017 3:31 62  
18/6/2017 3:36 63  
18/6/2017 3:41 61  
18/6/2017 3:46 61  
18/6/2017 3:51 62  
18/6/2017 3:56 62  
18/6/2017 4:01 62  
18/6/2017 4:06 63  

18/6/2017 4:11 62  
18/6/2017 4:16 62  
18/6/2017 4:21 62  
18/6/2017 4:26 62  
18/6/2017 4:31 62  
18/6/2017 4:36 62  
18/6/2017 4:41 62  
18/6/2017 4:46 61  
18/6/2017 4:51 62  
18/6/2017 4:56 62  
18/6/2017 5:01 62  
18/6/2017 5:06 62  
18/6/2017 5:11 62  
18/6/2017 5:16 62  
18/6/2017 5:21 61  
18/6/2017 5:26 62  
18/6/2017 5:31 62  
18/6/2017 5:36 63  
18/6/2017 5:41 63  
18/6/2017 5:46 63  
18/6/2017 5:51 64  
18/6/2017 5:56 63  
18/6/2017 6:01 63  
18/6/2017 6:06 63  
18/6/2017 6:11 63  
18/6/2017 6:16 64  
18/6/2017 6:21 65  
18/6/2017 6:26 64  
18/6/2017 6:31 65  
18/6/2017 6:36 67  
18/6/2017 6:41 65  
18/6/2017 6:46 65  
18/6/2017 6:51 64  
18/6/2017 6:56 65  
18/6/2017 23:01 66  
18/6/2017 23:06 66  
18/6/2017 23:11 65  
18/6/2017 23:16 66  
18/6/2017 23:21 65  
18/6/2017 23:26 66  
18/6/2017 23:31 65  
18/6/2017 23:36 65  
18/6/2017 23:41 65  
18/6/2017 23:46 65  
18/6/2017 23:51 64  
18/6/2017 23:56 65  
19/6/2017 0:01 65  
19/6/2017 0:06 64  
19/6/2017 0:11 64  
19/6/2017 0:16 63  
19/6/2017 0:21 64  
19/6/2017 0:26 64  
19/6/2017 0:31 64  
19/6/2017 0:36 63  
19/6/2017 0:41 63  
19/6/2017 0:46 64  
19/6/2017 0:51 62  
19/6/2017 0:56 63  
19/6/2017 1:01 62  
19/6/2017 1:06 63  
19/6/2017 1:11 61  
19/6/2017 1:16 62  
19/6/2017 1:21 63  
19/6/2017 1:26 62  
19/6/2017 1:31 62  
19/6/2017 1:36 62  
19/6/2017 1:41 61  
19/6/2017 1:46 61  
19/6/2017 1:51 61  
19/6/2017 1:56 60  
19/6/2017 2:01 61  
19/6/2017 2:06 62  
19/6/2017 2:11 61  
19/6/2017 2:16 60  
19/6/2017 2:21 61  
19/6/2017 2:26 63  
19/6/2017 2:31 60  
19/6/2017 2:36 61  
19/6/2017 2:41 59  
19/6/2017 2:46 60  
19/6/2017 2:51 61  
19/6/2017 2:56 60  
19/6/2017 3:01 61  
19/6/2017 3:06 60  
19/6/2017 3:11 61  
19/6/2017 3:16 59  
19/6/2017 3:21 58  
19/6/2017 3:26 59  
19/6/2017 3:31 60  
19/6/2017 3:36 60  
19/6/2017 3:41 60  
19/6/2017 3:46 60  
19/6/2017 3:51 60  
19/6/2017 3:56 60  
19/6/2017 4:01 60  
19/6/2017 4:06 59  
19/6/2017 4:11 60  
19/6/2017 4:16 61  
19/6/2017 4:21 60  
19/6/2017 4:26 60  
19/6/2017 4:31 61  
19/6/2017 4:36 60  
19/6/2017 4:41 60  
19/6/2017 4:46 59  
19/6/2017 4:51 61  
19/6/2017 4:56 62  
19/6/2017 5:01 61  
19/6/2017 5:06 61  
19/6/2017 5:11 62  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
19/6/2017 5:16 61  
19/6/2017 5:21 61  
19/6/2017 5:26 63  
19/6/2017 5:31 62  
19/6/2017 5:36 63  
19/6/2017 5:41 64  
19/6/2017 5:46 66  
19/6/2017 5:51 64  
19/6/2017 5:56 64  
19/6/2017 6:01 63  
19/6/2017 6:06 65  
19/6/2017 6:11 65  
19/6/2017 6:16 66  
19/6/2017 6:21 66  
19/6/2017 6:26 66  
19/6/2017 6:31 66  
19/6/2017 6:36 67  
19/6/2017 6:41 67  
19/6/2017 6:46 68  
19/6/2017 6:51 67  
19/6/2017 6:56 68  
19/6/2017 23:01 66  
19/6/2017 23:06 66  
19/6/2017 23:11 67  
19/6/2017 23:16 66  
19/6/2017 23:21 66  
19/6/2017 23:26 66  
19/6/2017 23:31 66  
19/6/2017 23:36 65  
19/6/2017 23:41 65  
19/6/2017 23:46 65  
19/6/2017 23:51 65  
19/6/2017 23:56 66  
20/6/2017 0:01 65  
20/6/2017 0:06 65  
20/6/2017 0:11 64  
20/6/2017 0:16 64  
20/6/2017 0:21 65  
20/6/2017 0:26 65  
20/6/2017 0:31 65  
20/6/2017 0:36 64  
20/6/2017 0:41 64  
20/6/2017 0:46 63  
20/6/2017 0:51 63  
20/6/2017 0:56 64  
20/6/2017 1:01 64  
20/6/2017 1:06 64  
20/6/2017 1:11 63  
20/6/2017 1:16 63  
20/6/2017 1:21 63  
20/6/2017 1:26 63  
20/6/2017 1:31 63  
20/6/2017 1:36 64  
20/6/2017 1:41 61  
20/6/2017 1:46 63  
20/6/2017 1:51 64  
20/6/2017 1:56 68  
20/6/2017 2:01 70  
20/6/2017 2:06 64  
20/6/2017 2:11 64  
20/6/2017 2:16 63  
20/6/2017 2:21 62  
20/6/2017 2:26 62  
20/6/2017 2:31 61  
20/6/2017 2:36 62  
20/6/2017 2:41 62  
20/6/2017 2:46 62  
20/6/2017 2:51 61  
20/6/2017 2:56 62  
20/6/2017 3:01 60  
20/6/2017 3:06 59  
20/6/2017 3:11 61  
20/6/2017 3:16 61  
20/6/2017 3:21 61  
20/6/2017 3:26 60  
20/6/2017 3:31 62  
20/6/2017 3:36 62  
20/6/2017 3:41 60  
20/6/2017 3:46 60  
20/6/2017 3:51 61  
20/6/2017 3:56 61  
20/6/2017 4:01 45  
20/6/2017 4:06 61  
20/6/2017 4:11 44  
20/6/2017 4:16 62  
20/6/2017 4:21 54  
20/6/2017 4:26 62  
20/6/2017 4:31 62  
20/6/2017 4:36 62  
20/6/2017 4:41 61  
20/6/2017 4:46 61  
20/6/2017 4:51 61  
20/6/2017 4:56 62  
20/6/2017 5:01 54  
20/6/2017 5:06 50  
20/6/2017 5:11 48  
20/6/2017 5:16 52  
20/6/2017 5:21 53  
20/6/2017 5:26 55  
20/6/2017 5:31 58  
20/6/2017 5:36 59  
20/6/2017 5:41 60  
20/6/2017 5:46 58  
20/6/2017 5:51 61  
20/6/2017 5:56 62  
20/6/2017 6:01 59  
20/6/2017 6:06 61  
20/6/2017 6:11 63  
20/6/2017 6:16 64  

20/6/2017 6:21 64  
20/6/2017 6:26 64  
20/6/2017 6:31 65  
20/6/2017 6:36 66  
20/6/2017 6:41 66  
20/6/2017 6:46 66  
20/6/2017 6:51 66  
20/6/2017 6:56 67  
20/6/2017 23:01 65  
20/6/2017 23:06 64  
20/6/2017 23:11 63  
20/6/2017 23:16 63  
20/6/2017 23:21 63  
20/6/2017 23:26 63  
20/6/2017 23:31 63  
20/6/2017 23:36 63  
20/6/2017 23:41 62  
20/6/2017 23:46 63  
20/6/2017 23:51 62  
20/6/2017 23:56 62  
21/6/2017 0:01 62  
21/6/2017 0:06 62  
21/6/2017 0:11 61  
21/6/2017 0:16 61  
21/6/2017 0:21 61  
21/6/2017 0:26 61  
21/6/2017 0:31 60  
21/6/2017 0:36 59  
21/6/2017 0:41 59  
21/6/2017 0:46 65  
21/6/2017 0:51 75  
21/6/2017 0:56 72  
21/6/2017 1:01 69  
21/6/2017 1:06 73  
21/6/2017 1:11 69  
21/6/2017 1:16 69  
21/6/2017 1:21 68  
21/6/2017 1:26 69  
21/6/2017 1:31 70  
21/6/2017 1:36 73  
21/6/2017 1:41 71  
21/6/2017 1:46 69  
21/6/2017 1:51 68  
21/6/2017 1:56 66  
21/6/2017 2:01 63  
21/6/2017 2:06 68  
21/6/2017 2:11 64  
21/6/2017 2:16 60  
21/6/2017 2:21 58  
21/6/2017 2:26 57  
21/6/2017 2:31 39  
21/6/2017 2:36 59  
21/6/2017 2:41 65  
21/6/2017 2:46 64  
21/6/2017 2:51 60  
21/6/2017 2:56 62  
21/6/2017 3:01 53  
21/6/2017 3:06 58  
21/6/2017 3:11 53  
21/6/2017 3:16 51  
21/6/2017 3:21 49  
21/6/2017 3:26 55  
21/6/2017 3:31 61  
21/6/2017 3:36 51  
21/6/2017 3:41 61  
21/6/2017 3:46 51  
21/6/2017 3:51 61  
21/6/2017 3:56 62  
21/6/2017 4:01 61  
21/6/2017 4:06 50  
21/6/2017 4:11 55  
21/6/2017 4:16 61  
21/6/2017 4:21 47  
21/6/2017 4:26 60  
21/6/2017 4:31 61  
21/6/2017 4:36 61  
21/6/2017 4:41 60  
21/6/2017 4:46 61  
21/6/2017 4:51 61  
21/6/2017 4:56 62  
21/6/2017 5:01 62  
21/6/2017 5:06 68  
21/6/2017 5:11 64  
21/6/2017 5:16 77  
21/6/2017 5:21 67  
21/6/2017 5:26 64  
21/6/2017 5:31 61  
21/6/2017 5:36 60  
21/6/2017 5:41 60  
21/6/2017 5:46 60  
21/6/2017 5:51 62  
21/6/2017 5:56 61  
21/6/2017 6:01 60  
21/6/2017 6:06 62  
21/6/2017 6:11 62  
21/6/2017 6:16 63  
21/6/2017 6:21 63  
21/6/2017 6:26 64  
21/6/2017 6:31 64  
21/6/2017 6:36 65  
21/6/2017 6:41 65  
21/6/2017 6:46 65  
21/6/2017 6:51 66  
21/6/2017 6:56 65  
21/6/2017 23:01 64  
21/6/2017 23:06 64  
21/6/2017 23:11 65  
21/6/2017 23:16 66  
21/6/2017 23:21 63  

21/6/2017 23:26 64  
21/6/2017 23:31 64  
21/6/2017 23:36 63  
21/6/2017 23:41 63  
21/6/2017 23:46 63  
21/6/2017 23:51 63  
21/6/2017 23:56 63  
22/6/2017 0:01 63  
22/6/2017 0:06 62  
22/6/2017 0:11 62  
22/6/2017 0:16 64  
22/6/2017 0:21 63  
22/6/2017 0:26 63  
22/6/2017 0:31 61  
22/6/2017 0:36 62  
22/6/2017 0:41 60  
22/6/2017 0:46 60  
22/6/2017 0:51 59  
22/6/2017 0:56 61  
22/6/2017 1:01 61  
22/6/2017 1:06 59  
22/6/2017 1:11 61  
22/6/2017 1:16 61  
22/6/2017 1:21 60  
22/6/2017 1:26 57  
22/6/2017 1:31 59  
22/6/2017 1:36 60  
22/6/2017 1:41 54  
22/6/2017 1:46 57  
22/6/2017 1:51 60  
22/6/2017 1:56 58  
22/6/2017 2:01 62  
22/6/2017 2:06 52  
22/6/2017 2:11 53  
22/6/2017 2:16 55  
22/6/2017 2:21 45  
22/6/2017 2:26 61  
22/6/2017 2:31 51  
22/6/2017 2:36 52  
22/6/2017 2:41 62  
22/6/2017 2:46 62  
22/6/2017 2:51 53  
22/6/2017 2:56 44  
22/6/2017 3:01 66  
22/6/2017 3:06 68  
22/6/2017 3:11 61  
22/6/2017 3:16 62  
22/6/2017 3:21 61  
22/6/2017 3:26 61  
22/6/2017 3:31 62  
22/6/2017 3:36 61  
22/6/2017 3:41 61  
22/6/2017 3:46 61  
22/6/2017 3:51 60  
22/6/2017 3:56 61  
22/6/2017 4:01 61  
22/6/2017 4:06 61  
22/6/2017 4:11 49  
22/6/2017 4:16 61  
22/6/2017 4:21 61  
22/6/2017 4:26 62  
22/6/2017 4:31 61  
22/6/2017 4:36 43  
22/6/2017 4:41 61  
22/6/2017 4:46 61  
22/6/2017 4:51 61  
22/6/2017 4:56 62  
22/6/2017 5:01 50  
22/6/2017 5:06 48  
22/6/2017 5:11 61  
22/6/2017 5:16 62  
22/6/2017 5:21 45  
22/6/2017 5:26 54  
22/6/2017 5:31 52  
22/6/2017 5:36 56  
22/6/2017 5:41 58  
22/6/2017 5:46 54  
22/6/2017 5:51 59  
22/6/2017 5:56 57  
22/6/2017 6:01 58  
22/6/2017 6:06 62  
22/6/2017 6:11 61  
22/6/2017 6:16 63  
22/6/2017 6:21 63  
22/6/2017 6:26 64  
22/6/2017 6:31 64  
22/6/2017 6:36 65  
22/6/2017 6:41 65  
22/6/2017 6:46 66  
22/6/2017 6:51 66  
22/6/2017 6:56 66  
22/6/2017 23:01 66  
22/6/2017 23:06 65  
22/6/2017 23:11 65  
22/6/2017 23:16 65  
22/6/2017 23:21 65  
22/6/2017 23:26 65  
22/6/2017 23:31 66  
22/6/2017 23:36 65  
22/6/2017 23:41 66  
22/6/2017 23:46 65  
22/6/2017 23:51 64  
22/6/2017 23:56 65  
23/6/2017 0:01 65  
23/6/2017 0:06 64  
23/6/2017 0:11 64  
23/6/2017 0:16 64  
23/6/2017 0:21 64  
23/6/2017 0:26 64  

23/6/2017 0:31 65  
23/6/2017 0:36 64  
23/6/2017 0:41 63  
23/6/2017 0:46 64  
23/6/2017 0:51 63  
23/6/2017 0:56 63  
23/6/2017 1:01 63  
23/6/2017 1:06 63  
23/6/2017 1:11 62  
23/6/2017 1:16 63  
23/6/2017 1:21 62  
23/6/2017 1:26 63  
23/6/2017 1:31 62  
23/6/2017 1:36 63  
23/6/2017 1:41 62  
23/6/2017 1:46 61  
23/6/2017 1:51 62  
23/6/2017 1:56 61  
23/6/2017 2:01 61  
23/6/2017 2:06 60  
23/6/2017 2:11 62  
23/6/2017 2:16 60  
23/6/2017 2:21 61  
23/6/2017 2:26 61  
23/6/2017 2:31 60  
23/6/2017 2:36 60  
23/6/2017 2:41 60  
23/6/2017 2:46 60  
23/6/2017 2:51 60  
23/6/2017 2:56 58  
23/6/2017 3:01 60  
23/6/2017 3:06 61  
23/6/2017 3:11 61  
23/6/2017 3:16 60  
23/6/2017 3:21 59  
23/6/2017 3:26 60  
23/6/2017 3:31 59  
23/6/2017 3:36 60  
23/6/2017 3:41 59  
23/6/2017 3:46 60  
23/6/2017 3:51 59  
23/6/2017 3:56 60  
23/6/2017 4:01 59  
23/6/2017 4:06 60  
23/6/2017 4:11 59  
23/6/2017 4:16 60  
23/6/2017 4:21 58  
23/6/2017 4:26 60  
23/6/2017 4:31 59  
23/6/2017 4:36 59  
23/6/2017 4:41 60  
23/6/2017 4:46 59  
23/6/2017 4:51 59  
23/6/2017 4:56 58  
23/6/2017 5:01 60  
23/6/2017 5:06 59  
23/6/2017 5:11 62  
23/6/2017 5:16 61  
23/6/2017 5:21 61  
23/6/2017 5:26 61  
23/6/2017 5:31 62  
23/6/2017 5:36 62  
23/6/2017 5:41 63  
23/6/2017 5:46 63  
23/6/2017 5:51 63  
23/6/2017 5:56 63  
23/6/2017 6:01 62  
23/6/2017 6:06 63  
23/6/2017 6:11 63  
23/6/2017 6:16 64  
23/6/2017 6:21 65  
23/6/2017 6:26 65  
23/6/2017 6:31 65  
23/6/2017 6:36 66  
23/6/2017 6:41 66  
23/6/2017 6:46 66  
23/6/2017 6:51 66  
23/6/2017 6:56 66  
23/6/2017 23:01 66  
23/6/2017 23:06 66  
23/6/2017 23:11 67  
23/6/2017 23:16 66  
23/6/2017 23:21 65  
23/6/2017 23:26 65  
23/6/2017 23:31 66  
23/6/2017 23:36 65  
23/6/2017 23:41 66  
23/6/2017 23:46 65  
23/6/2017 23:51 66  
23/6/2017 23:56 65  
24/6/2017 0:01 63  
24/6/2017 0:06 66  
24/6/2017 0:11 66  
24/6/2017 0:16 64  
24/6/2017 0:21 64  
24/6/2017 0:26 64  
24/6/2017 0:31 64  
24/6/2017 0:36 65  
24/6/2017 0:41 65  
24/6/2017 0:46 64  
24/6/2017 0:51 64  
24/6/2017 0:56 64  
24/6/2017 1:01 64  
24/6/2017 1:06 64  
24/6/2017 1:11 65  
24/6/2017 1:16 64  
24/6/2017 1:21 63  
24/6/2017 1:26 64  
24/6/2017 1:31 63  

24/6/2017 1:36 63  
24/6/2017 1:41 64  
24/6/2017 1:46 63  
24/6/2017 1:51 64  
24/6/2017 1:56 63  
24/6/2017 2:01 62  
24/6/2017 2:06 63  
24/6/2017 2:11 62  
24/6/2017 2:16 62  
24/6/2017 2:21 63  
24/6/2017 2:26 63  
24/6/2017 2:31 64  
24/6/2017 2:36 63  
24/6/2017 2:41 65  
24/6/2017 2:46 63  
24/6/2017 2:51 65  
24/6/2017 2:56 64  
24/6/2017 3:01 62  
24/6/2017 3:06 63  
24/6/2017 3:11 62  
24/6/2017 3:16 64  
24/6/2017 3:21 62  
24/6/2017 3:26 62  
24/6/2017 3:31 63  
24/6/2017 3:36 62  
24/6/2017 3:41 61  
24/6/2017 3:46 63  
24/6/2017 3:51 62  
24/6/2017 3:56 61  
24/6/2017 4:01 62  
24/6/2017 4:06 61  
24/6/2017 4:11 63  
24/6/2017 4:16 62  
24/6/2017 4:21 62  
24/6/2017 4:26 61  
24/6/2017 4:31 61  
24/6/2017 4:36 62  
24/6/2017 4:41 61  
24/6/2017 4:46 61  
24/6/2017 4:51 61  
24/6/2017 4:56 61  
24/6/2017 5:01 61  
24/6/2017 5:06 61  
24/6/2017 5:11 61  
24/6/2017 5:16 62  
24/6/2017 5:21 63  
24/6/2017 5:26 61  
24/6/2017 5:31 63  
24/6/2017 5:36 63  
24/6/2017 5:41 61  
24/6/2017 5:46 62  
24/6/2017 5:51 63  
24/6/2017 5:56 63  
24/6/2017 6:01 64  
24/6/2017 6:06 63  
24/6/2017 6:11 64  
24/6/2017 6:16 64  
24/6/2017 6:21 64  
24/6/2017 6:26 64  
24/6/2017 6:31 65  
24/6/2017 6:36 66  
24/6/2017 6:41 65  
24/6/2017 6:46 64  
24/6/2017 6:51 66  
24/6/2017 6:56 65  
24/6/2017 23:01 66  
24/6/2017 23:06 66  
24/6/2017 23:11 67  
24/6/2017 23:16 65  
24/6/2017 23:21 66  
24/6/2017 23:26 66  
24/6/2017 23:31 65  
24/6/2017 23:36 66  
24/6/2017 23:41 65  
24/6/2017 23:46 65  
24/6/2017 23:51 65  
24/6/2017 23:56 66  
25/6/2017 0:01 65  
25/6/2017 0:06 65  
25/6/2017 0:11 64  
25/6/2017 0:16 65  
25/6/2017 0:21 65  
25/6/2017 0:26 65  
25/6/2017 0:31 64  
25/6/2017 0:36 63  
25/6/2017 0:41 64  
25/6/2017 0:46 64  
25/6/2017 0:51 63  
25/6/2017 0:56 63  
25/6/2017 1:01 63  
25/6/2017 1:06 64  
25/6/2017 1:11 62  
25/6/2017 1:16 63  
25/6/2017 1:21 63  
25/6/2017 1:26 64  
25/6/2017 1:31 64  
25/6/2017 1:36 64  
25/6/2017 1:41 63  
25/6/2017 1:46 63  
25/6/2017 1:51 63  
25/6/2017 1:56 63  
25/6/2017 2:01 62  
25/6/2017 2:06 62  
25/6/2017 2:11 61  
25/6/2017 2:16 62  
25/6/2017 2:21 62  
25/6/2017 2:26 63  
25/6/2017 2:31 62  
25/6/2017 2:36 63  

25/6/2017 2:41 63  
25/6/2017 2:46 63  
25/6/2017 2:51 63  
25/6/2017 2:56 63  
25/6/2017 3:01 63  
25/6/2017 3:06 62  
25/6/2017 3:11 62  
25/6/2017 3:16 61  
25/6/2017 3:21 60  
25/6/2017 3:26 60  
25/6/2017 3:31 61  
25/6/2017 3:36 61  
25/6/2017 3:41 60  
25/6/2017 3:46 60  
25/6/2017 3:51 60  
25/6/2017 3:56 61  
25/6/2017 4:01 59  
25/6/2017 4:06 60  
25/6/2017 4:11 60  
25/6/2017 4:16 60  
25/6/2017 4:21 61  
25/6/2017 4:26 60  
25/6/2017 4:31 62  
25/6/2017 4:36 63  
25/6/2017 4:41 63  
25/6/2017 4:46 63  
25/6/2017 4:51 63  
25/6/2017 4:56 64  
25/6/2017 5:01 64  
25/6/2017 5:06 64  
25/6/2017 5:11 63  
25/6/2017 5:16 63  
25/6/2017 5:21 63  
25/6/2017 5:26 63  
25/6/2017 5:31 62  
25/6/2017 5:36 62  
25/6/2017 5:41 63  
25/6/2017 5:46 62  
25/6/2017 5:51 63  
25/6/2017 5:56 62  
25/6/2017 6:01 62  
25/6/2017 6:06 62  
25/6/2017 6:11 63  
25/6/2017 6:16 63  
25/6/2017 6:21 64  
25/6/2017 6:26 63  
25/6/2017 6:31 64  
25/6/2017 6:36 65  
25/6/2017 6:41 64  
25/6/2017 6:46 64  
25/6/2017 6:51 64  
25/6/2017 6:56 64  
25/6/2017 23:01 66  
25/6/2017 23:06 64  
25/6/2017 23:11 65  
25/6/2017 23:16 66  
25/6/2017 23:21 65  
25/6/2017 23:26 65  
25/6/2017 23:31 64  
25/6/2017 23:36 65  
25/6/2017 23:41 65  
25/6/2017 23:46 65  
25/6/2017 23:51 63  
25/6/2017 23:56 64  
26/6/2017 0:01 65  
26/6/2017 0:06 64  
26/6/2017 0:11 63  
26/6/2017 0:16 62  
26/6/2017 0:21 63  
26/6/2017 0:26 64  
26/6/2017 0:31 62  
26/6/2017 0:36 62  
26/6/2017 0:41 62  
26/6/2017 0:46 63  
26/6/2017 0:51 61  
26/6/2017 0:56 61  
26/6/2017 1:01 61  
26/6/2017 1:06 61  
26/6/2017 1:11 61  
26/6/2017 1:16 61  
26/6/2017 1:21 63  
26/6/2017 1:26 62  
26/6/2017 1:31 62  
26/6/2017 1:36 61  
26/6/2017 1:41 60  
26/6/2017 1:46 61  
26/6/2017 1:51 61  
26/6/2017 1:56 60  
26/6/2017 2:01 60  
26/6/2017 2:06 62  
26/6/2017 2:11 60  
26/6/2017 2:16 60  
26/6/2017 2:21 59  
26/6/2017 2:26 59  
26/6/2017 2:31 59  
26/6/2017 2:36 60  
26/6/2017 2:41 58  
26/6/2017 2:46 60  
26/6/2017 2:51 56  
26/6/2017 2:56 59  
26/6/2017 3:01 60  
26/6/2017 3:06 59  
26/6/2017 3:11 57  
26/6/2017 3:16 58  
26/6/2017 3:21 57  
26/6/2017 3:26 58  
26/6/2017 3:31 59  
26/6/2017 3:36 60  
26/6/2017 3:41 57  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
26/6/2017 3:46 57  
26/6/2017 3:51 56  
26/6/2017 3:56 57  
26/6/2017 4:01 58  
26/6/2017 4:06 58  
26/6/2017 4:11 55  
26/6/2017 4:16 58  
26/6/2017 4:21 60  
26/6/2017 4:26 59  
26/6/2017 4:31 58  
26/6/2017 4:36 59  
26/6/2017 4:41 59  
26/6/2017 4:46 58  
26/6/2017 4:51 59  
26/6/2017 4:56 60  
26/6/2017 5:01 59  
26/6/2017 5:06 60  
26/6/2017 5:11 59  
26/6/2017 5:16 61  
26/6/2017 5:21 58  
26/6/2017 5:26 61  
26/6/2017 5:31 60  
26/6/2017 5:36 61  
26/6/2017 5:41 61  
26/6/2017 5:46 62  
26/6/2017 5:51 63  
26/6/2017 5:56 63  
26/6/2017 6:01 63  
26/6/2017 6:06 64  
26/6/2017 6:11 65  
26/6/2017 6:16 65  
26/6/2017 6:21 65  
26/6/2017 6:26 65  
26/6/2017 6:31 66  
26/6/2017 6:36 66  
26/6/2017 6:41 66  
26/6/2017 6:46 67  
26/6/2017 6:51 67  
26/6/2017 6:56 67  
26/6/2017 23:01 65  
26/6/2017 23:06 66  
26/6/2017 23:11 66  
26/6/2017 23:16 66  
26/6/2017 23:21 66  
26/6/2017 23:26 65  
26/6/2017 23:31 65  
26/6/2017 23:36 65  
26/6/2017 23:41 65  
26/6/2017 23:46 65  
26/6/2017 23:51 66  
26/6/2017 23:56 68 



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
Normal Day 07:00-19:00 
27/5/2017 7:01 62  
27/5/2017 7:31 67  
27/5/2017 8:01 62  
27/5/2017 8:31 66  
27/5/2017 9:01 61  
27/5/2017 9:31 68  
27/5/2017 10:01 69  
27/5/2017 10:31 68  
27/5/2017 11:01 64  
27/5/2017 11:31 55  
27/5/2017 12:01 60  
27/5/2017 12:31 66  
27/5/2017 13:01 56  
27/5/2017 13:31 63  
27/5/2017 14:01 60  
27/5/2017 14:31 67  
27/5/2017 15:01 66  
27/5/2017 15:31 65  
27/5/2017 16:01 65  
27/5/2017 16:31 65  
27/5/2017 17:01 66  
27/5/2017 17:31 65  
27/5/2017 18:01 62  
27/5/2017 18:31 61  
29/5/2017 7:01 63  
29/5/2017 7:31 60  
29/5/2017 8:01 61  
29/5/2017 8:31 67  
29/5/2017 9:01 67  
29/5/2017 9:31 68  
29/5/2017 10:01 66  
29/5/2017 10:31 66  
29/5/2017 11:01 66  
29/5/2017 11:31 67  
29/5/2017 12:01 64  
29/5/2017 12:31 65  
29/5/2017 13:01 64  
29/5/2017 13:31 62  
29/5/2017 14:01 67  
29/5/2017 14:31 66  
29/5/2017 15:01 68  
29/5/2017 15:31 71  
29/5/2017 16:01 70  
29/5/2017 16:31 67  
29/5/2017 17:01 64  
29/5/2017 17:31 65  
29/5/2017 18:01 65  
29/5/2017 18:31 62  
31/5/2017 7:01 61  
31/5/2017 7:31 67  
31/5/2017 8:01 63  
31/5/2017 8:31 67  
31/5/2017 9:01 68  
31/5/2017 9:31 70  
31/5/2017 10:01 67  
31/5/2017 10:31 70  
31/5/2017 11:01 66  
31/5/2017 11:31 55  
31/5/2017 12:01 64  
31/5/2017 12:31 67  
31/5/2017 13:01 66  
31/5/2017 13:31 68  
31/5/2017 14:01 64  
31/5/2017 14:31 62  
31/5/2017 15:01 61  
31/5/2017 15:31 58  
31/5/2017 16:01 67  
31/5/2017 16:31 67  
31/5/2017 17:01 65  
31/5/2017 17:31 64  
31/5/2017 18:01 64  
31/5/2017 18:31 62  
1/6/2017 7:01 62  
1/6/2017 7:31 64  
1/6/2017 8:01 67  
1/6/2017 8:31 67  
1/6/2017 9:01 65  
1/6/2017 9:31 66  
1/6/2017 10:01 68  
1/6/2017 10:31 67  
1/6/2017 11:01 64  
1/6/2017 11:31 66  
1/6/2017 12:01 65  
1/6/2017 12:31 65  
1/6/2017 13:01 67  
1/6/2017 13:31 66  
1/6/2017 14:01 59  
1/6/2017 14:31 66  
1/6/2017 15:01 67  
1/6/2017 15:31 66  
1/6/2017 16:01 65  
1/6/2017 16:31 58  
1/6/2017 17:01 62  
1/6/2017 17:31 66  
1/6/2017 18:01 65  
1/6/2017 18:31 64  
2/6/2017 7:01 64  
2/6/2017 7:31 65  
2/6/2017 8:01 67  
2/6/2017 8:31 64  
2/6/2017 9:01 63  
2/6/2017 9:31 65  
2/6/2017 10:01 70  
2/6/2017 10:31 70  
2/6/2017 11:01 67  
2/6/2017 11:31 65  
2/6/2017 12:01 67  
2/6/2017 12:31 60  

2/6/2017 13:01 67  
2/6/2017 13:31 67  
2/6/2017 14:01 66  
2/6/2017 14:31 68  
2/6/2017 15:01 69  
2/6/2017 15:31 65  
2/6/2017 16:01 60  
2/6/2017 16:31 67  
2/6/2017 17:01 66  
2/6/2017 17:31 66  
2/6/2017 18:01 64  
2/6/2017 18:31 64  
3/6/2017 7:01 63  
3/6/2017 7:31 51  
3/6/2017 8:01 63  
3/6/2017 8:31 68  
3/6/2017 9:01 70  
3/6/2017 9:31 68  
3/6/2017 10:01 68  
3/6/2017 10:31 69  
3/6/2017 11:01 68  
3/6/2017 11:31 67  
3/6/2017 12:01 57  
3/6/2017 12:31 58  
3/6/2017 13:01 67  
3/6/2017 13:31 66  
3/6/2017 14:01 67  
3/6/2017 14:31 68  
3/6/2017 15:01 63  
3/6/2017 15:31 65  
3/6/2017 16:01 65  
3/6/2017 16:31 68  
3/6/2017 17:01 66  
3/6/2017 17:31 67  
3/6/2017 18:01 67  
3/6/2017 18:31 63  
5/6/2017 7:01 62  
5/6/2017 7:31 68  
5/6/2017 8:01 68  
5/6/2017 8:31 69  
5/6/2017 9:01 71  
5/6/2017 9:31 69  
5/6/2017 10:01 68  
5/6/2017 10:31 70  
5/6/2017 11:01 67  
5/6/2017 11:31 64  
5/6/2017 12:01 65  
5/6/2017 12:31 65  
5/6/2017 13:01 61  
5/6/2017 13:31 67  
5/6/2017 14:01 70  
5/6/2017 14:31 65  
5/6/2017 15:01 61  
5/6/2017 15:31 65  
5/6/2017 16:01 61  
5/6/2017 16:31 62  
5/6/2017 17:01 62  
5/6/2017 17:31 59  
5/6/2017 18:01 66  
5/6/2017 18:31 65  
6/6/2017 7:01 65  
6/6/2017 7:31 65  
6/6/2017 8:01 67  
6/6/2017 8:31 58  
6/6/2017 9:01 64  
6/6/2017 9:31 64  
6/6/2017 10:01 65  
6/6/2017 10:31 64  
6/6/2017 11:01 63  
6/6/2017 11:31 66  
6/6/2017 12:01 66  
6/6/2017 12:31 66  
6/6/2017 13:01 58  
6/6/2017 13:31 69  
6/6/2017 14:01 68  
6/6/2017 14:31 66  
6/6/2017 15:01 59  
6/6/2017 15:31 64  
6/6/2017 16:01 60  
6/6/2017 16:31 55  
6/6/2017 17:01 67  
6/6/2017 17:31 49  
6/6/2017 18:01 59  
6/6/2017 18:31 66  
7/6/2017 7:01 63  
7/6/2017 7:31 66  
7/6/2017 8:01 62  
7/6/2017 8:31 67  
7/6/2017 9:01 66  
7/6/2017 9:31 70  
7/6/2017 10:01 69  
7/6/2017 10:31 71  
7/6/2017 11:01 66  
7/6/2017 11:31 66  
7/6/2017 12:01 70  
7/6/2017 12:31 64  
7/6/2017 13:01 55  
7/6/2017 13:31 71  
7/6/2017 14:01 71  
7/6/2017 14:31 68  
7/6/2017 15:01 64  
7/6/2017 15:31 65  
7/6/2017 16:01 60  
7/6/2017 16:31 59  
7/6/2017 17:01 67  
7/6/2017 17:31 67  
7/6/2017 18:01 65  
7/6/2017 18:31 65  
8/6/2017 7:01 64  

8/6/2017 7:31 64  
8/6/2017 8:01 66  
8/6/2017 8:31 68  
8/6/2017 9:01 69  
8/6/2017 9:31 70  
8/6/2017 10:01 69  
8/6/2017 10:31 69  
8/6/2017 11:01 67  
8/6/2017 11:31 63  
8/6/2017 12:01 67  
8/6/2017 12:31 64  
8/6/2017 13:01 68  
8/6/2017 13:31 68  
8/6/2017 14:01 70  
8/6/2017 14:31 68  
8/6/2017 15:01 65  
8/6/2017 15:31 68  
8/6/2017 16:01 63  
8/6/2017 16:31 67  
8/6/2017 17:01 64  
8/6/2017 17:31 67  
8/6/2017 18:01 54  
8/6/2017 18:31 65  
9/6/2017 7:01 64  
9/6/2017 7:31 65  
9/6/2017 8:01 69  
9/6/2017 8:31 71  
9/6/2017 9:01 70  
9/6/2017 9:31 74  
9/6/2017 10:01 70  
9/6/2017 10:31 74  
9/6/2017 11:01 71  
9/6/2017 11:31 67  
9/6/2017 12:01 67  
9/6/2017 12:31 65  
9/6/2017 13:01 66  
9/6/2017 13:31 67  
9/6/2017 14:01 66  
9/6/2017 14:31 68  
9/6/2017 15:01 71  
9/6/2017 15:31 71  
9/6/2017 16:01 67  
9/6/2017 16:31 64  
9/6/2017 17:01 59  
9/6/2017 17:31 66  
9/6/2017 18:01 67  
9/6/2017 18:31 65  
10/6/2017 7:01 65  
10/6/2017 7:31 65  
10/6/2017 8:01 56  
10/6/2017 8:31 67  
10/6/2017 9:01 68  
10/6/2017 9:31 68  
10/6/2017 10:01 69  
10/6/2017 10:31 68  
10/6/2017 11:01 67  
10/6/2017 11:31 66  
10/6/2017 12:01 65  
10/6/2017 12:31 67  
10/6/2017 13:01 65  
10/6/2017 13:31 66  
10/6/2017 14:01 67  
10/6/2017 14:31 67  
10/6/2017 15:01 64  
10/6/2017 15:31 64  
10/6/2017 16:01 61  
10/6/2017 16:31 64  
10/6/2017 17:01 66  
10/6/2017 17:31 66  
10/6/2017 18:01 66  
10/6/2017 18:31 66  
12/6/2017 7:01 63  
12/6/2017 7:31 66  
12/6/2017 8:01 66  
12/6/2017 8:31 70  
12/6/2017 9:01 70  
12/6/2017 9:31 71  
12/6/2017 10:01 69  
12/6/2017 10:31 70  
12/6/2017 11:01 74  
12/6/2017 11:31 66  
12/6/2017 12:01 70  
12/6/2017 12:31 53  
12/6/2017 13:01 66  
12/6/2017 13:31 69  
12/6/2017 14:01 70  
12/6/2017 14:31 67  
12/6/2017 15:01 68  
12/6/2017 15:31 64  
12/6/2017 16:01 45  
12/6/2017 16:31 67  
12/6/2017 17:01 65  
12/6/2017 17:31 66  
12/6/2017 18:01 63  
12/6/2017 18:31 50  
13/6/2017 7:01 62  
13/6/2017 7:31 59  
13/6/2017 8:01 73  
13/6/2017 8:31 74  
13/6/2017 9:01 70  
13/6/2017 9:31 66  
13/6/2017 10:01 66  
13/6/2017 10:31 64  
13/6/2017 11:01 59  
13/6/2017 11:31 66  
13/6/2017 12:01 66  
13/6/2017 12:31 65  
13/6/2017 13:01 65  
13/6/2017 13:31 66  

13/6/2017 14:01 66  
13/6/2017 14:31 65  
13/6/2017 15:01 59  
13/6/2017 15:31 67  
13/6/2017 16:01 66  
13/6/2017 16:31 65  
13/6/2017 17:01 66  
13/6/2017 17:31 64  
13/6/2017 18:01 64  
13/6/2017 18:31 64  
14/6/2017 7:01 63  
14/6/2017 7:31 56  
14/6/2017 8:01 65  
14/6/2017 8:31 67  
14/6/2017 9:01 68  
14/6/2017 9:31 68  
14/6/2017 10:01 70  
14/6/2017 10:31 70  
14/6/2017 11:01 67  
14/6/2017 11:31 62  
14/6/2017 12:01 60  
14/6/2017 12:31 69  
14/6/2017 13:01 66  
14/6/2017 13:31 67  
14/6/2017 14:01 70  
14/6/2017 14:31 71  
14/6/2017 15:01 72  
14/6/2017 15:31 68  
14/6/2017 16:01 68  
14/6/2017 16:31 66  
14/6/2017 17:01 54  
14/6/2017 17:31 66  
14/6/2017 18:01 65  
14/6/2017 18:31 64  
15/6/2017 7:01 67  
15/6/2017 7:31 65  
15/6/2017 8:01 62  
15/6/2017 8:31 68  
15/6/2017 9:01 68  
15/6/2017 9:31 70  
15/6/2017 10:01 68  
15/6/2017 10:31 69  
15/6/2017 11:01 69  
15/6/2017 11:31 65  
15/6/2017 12:01 65  
15/6/2017 12:31 66  
15/6/2017 13:01 67  
15/6/2017 13:31 68  
15/6/2017 14:01 68  
15/6/2017 14:31 67  
15/6/2017 15:01 67  
15/6/2017 15:31 65  
15/6/2017 16:01 66  
15/6/2017 16:31 65  
15/6/2017 17:01 60  
15/6/2017 17:31 65  
15/6/2017 18:01 65  
15/6/2017 18:31 64  
16/6/2017 7:01 64  
16/6/2017 7:31 64  
16/6/2017 8:01 56  
16/6/2017 8:31 64  
16/6/2017 9:01 70  
16/6/2017 9:31 70  
16/6/2017 10:01 69  
16/6/2017 10:31 69  
16/6/2017 11:01 67  
16/6/2017 11:31 62  
16/6/2017 12:01 66  
16/6/2017 12:31 66  
16/6/2017 13:01 69  
16/6/2017 13:31 70  
16/6/2017 14:01 69  
16/6/2017 14:31 66  
16/6/2017 15:01 68  
16/6/2017 15:31 62  
16/6/2017 16:01 65  
16/6/2017 16:31 54  
16/6/2017 17:01 57  
16/6/2017 17:31 66  
16/6/2017 18:01 65  
16/6/2017 18:31 64  
17/6/2017 7:01 63  
17/6/2017 7:31 64  
17/6/2017 8:01 66  
17/6/2017 8:31 61  
17/6/2017 9:01 66  
17/6/2017 9:31 67  
17/6/2017 10:01 68  
17/6/2017 10:31 70  
17/6/2017 11:01 64  
17/6/2017 11:31 67  
17/6/2017 12:01 65  
17/6/2017 12:31 66  
17/6/2017 13:01 65  
17/6/2017 13:31 67  
17/6/2017 14:01 67  
17/6/2017 14:31 70  
17/6/2017 15:01 65  
17/6/2017 15:31 67  
17/6/2017 16:01 61  
17/6/2017 16:31 61  
17/6/2017 17:01 67  
17/6/2017 17:31 66  
17/6/2017 18:01 65  
17/6/2017 18:31 63  
19/6/2017 7:01 64  
19/6/2017 7:31 59  
19/6/2017 8:01 66  

19/6/2017 8:31 69  
19/6/2017 9:01 71  
19/6/2017 9:31 72  
19/6/2017 10:01 72  
19/6/2017 10:31 69  
19/6/2017 11:01 66  
19/6/2017 11:31 58  
19/6/2017 12:01 66  
19/6/2017 12:31 57  
19/6/2017 13:01 67  
19/6/2017 13:31 69  
19/6/2017 14:01 70  
19/6/2017 14:31 67  
19/6/2017 15:01 66  
19/6/2017 15:31 67  
19/6/2017 16:01 66  
19/6/2017 16:31 70  
19/6/2017 17:01 59  
19/6/2017 17:31 63  
19/6/2017 18:01 66  
19/6/2017 18:31 64  
20/6/2017 7:01 62  
20/6/2017 7:31 66  
20/6/2017 8:01 67  
20/6/2017 8:31 70  
20/6/2017 9:01 70  
20/6/2017 9:31 71  
20/6/2017 10:01 73  
20/6/2017 10:31 72  
20/6/2017 11:01 70  
20/6/2017 11:31 63  
20/6/2017 12:01 66  
20/6/2017 12:31 61  
20/6/2017 13:01 69  
20/6/2017 13:31 71  
20/6/2017 14:01 74  
20/6/2017 14:31 71  
20/6/2017 15:01 69  
20/6/2017 15:31 70  
20/6/2017 16:01 68  
20/6/2017 16:31 67  
20/6/2017 17:01 70  
20/6/2017 17:31 67  
20/6/2017 18:01 66  
20/6/2017 18:31 63  
21/6/2017 7:01 62  
21/6/2017 7:31 65  
21/6/2017 8:01 61  
21/6/2017 8:31 67  
21/6/2017 9:01 69  
21/6/2017 9:31 70  
21/6/2017 10:01 69  
21/6/2017 10:31 66  
21/6/2017 11:01 63  
21/6/2017 11:31 51  
21/6/2017 12:01 77  
21/6/2017 12:31 59  
21/6/2017 13:01 65  
21/6/2017 13:31 67  
21/6/2017 14:01 65  
21/6/2017 14:31 68  
21/6/2017 15:01 65  
21/6/2017 15:31 63  
21/6/2017 16:01 63  
21/6/2017 16:31 63  
21/6/2017 17:01 62  
21/6/2017 17:31 67  
21/6/2017 18:01 64  
21/6/2017 18:31 64  
22/6/2017 7:01 61  
22/6/2017 7:31 63  
22/6/2017 8:01 67  
22/6/2017 8:31 65  
22/6/2017 9:01 70  
22/6/2017 9:31 69  
22/6/2017 10:01 70  
22/6/2017 10:31 67  
22/6/2017 11:01 63  
22/6/2017 11:31 66  
22/6/2017 12:01 67  
22/6/2017 12:31 64  
22/6/2017 13:01 54  
22/6/2017 13:31 62  
22/6/2017 14:01 64  
22/6/2017 14:31 65  
22/6/2017 15:01 67  
22/6/2017 15:31 61  
22/6/2017 16:01 60  
22/6/2017 16:31 67  
22/6/2017 17:01 50  
22/6/2017 17:31 64  
22/6/2017 18:01 65  
22/6/2017 18:31 63  
23/6/2017 7:01 62  
23/6/2017 7:31 63  
23/6/2017 8:01 67  
23/6/2017 8:31 60  
23/6/2017 9:01 67  
23/6/2017 9:31 67  
23/6/2017 10:01 65  
23/6/2017 10:31 69  
23/6/2017 11:01 66  
23/6/2017 11:31 45  
23/6/2017 12:01 66  
23/6/2017 12:31 66  
23/6/2017 13:01 64  
23/6/2017 13:31 66  
23/6/2017 14:01 67  
23/6/2017 14:31 66  

23/6/2017 15:01 62  
23/6/2017 15:31 63  
23/6/2017 16:01 59  
23/6/2017 16:31 66  
23/6/2017 17:01 65  
23/6/2017 17:31 67  
23/6/2017 18:01 66  
23/6/2017 18:31 65  
24/6/2017 7:01 64  
24/6/2017 7:31 63  
24/6/2017 8:01 66  
24/6/2017 8:31 62  
24/6/2017 9:01 64  
24/6/2017 9:31 65  
24/6/2017 10:01 68  
24/6/2017 10:31 69  
24/6/2017 11:01 64  
24/6/2017 11:31 67  
24/6/2017 12:01 66  
24/6/2017 12:31 66  
24/6/2017 13:01 61  
24/6/2017 13:31 66  
24/6/2017 14:01 62  
24/6/2017 14:31 66  
24/6/2017 15:01 70  
24/6/2017 15:31 65  
24/6/2017 16:01 61  
24/6/2017 16:31 67  
24/6/2017 17:01 56  
24/6/2017 17:31 65  
24/6/2017 18:01 64  
24/6/2017 18:31 63  
26/6/2017 7:01 62  
26/6/2017 7:31 63  
26/6/2017 8:01 61  
26/6/2017 8:31 69  
26/6/2017 9:01 68  
26/6/2017 9:31 69  
26/6/2017 10:01 67  
26/6/2017 10:31 67  
26/6/2017 11:01 68  
26/6/2017 11:31 65  
26/6/2017 12:01 67  
26/6/2017 12:31 66  
26/6/2017 13:01 63  
26/6/2017 13:31 66  
26/6/2017 14:01 67  
26/6/2017 14:31 67  
26/6/2017 15:01 67  
26/6/2017 15:31 68  
26/6/2017 16:01 69  
26/6/2017 16:31 66  
26/6/2017 17:01 63  
26/6/2017 17:31 67  
26/6/2017 18:01 66  
26/6/2017 18:31 56 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/5/2017 19:01 46  
27/5/2017 19:06 61  
27/5/2017 19:11 61  
27/5/2017 19:16 62  
27/5/2017 19:21 61  
27/5/2017 19:26 62  
27/5/2017 19:31 62  
27/5/2017 19:36 61  
27/5/2017 19:41 61  
27/5/2017 19:46 62  
27/5/2017 19:51 61  
27/5/2017 19:56 61  
27/5/2017 20:01 61  
27/5/2017 20:06 61  
27/5/2017 20:11 62  
27/5/2017 20:16 61  
27/5/2017 20:21 60  
27/5/2017 20:26 61  
27/5/2017 20:31 60  
27/5/2017 20:36 62  
27/5/2017 20:41 61  
27/5/2017 20:46 60  
27/5/2017 20:51 62  
27/5/2017 20:56 61  
27/5/2017 21:01 64  
27/5/2017 21:06 60  
27/5/2017 21:11 62  
27/5/2017 21:16 61  
27/5/2017 21:21 59  
27/5/2017 21:26 60  
27/5/2017 21:31 48  
27/5/2017 21:36 60  
27/5/2017 21:41 60  
27/5/2017 21:46 57  
27/5/2017 21:51 62  
27/5/2017 21:56 46  
27/5/2017 22:01 62  
27/5/2017 22:06 61  
27/5/2017 22:11 60  
27/5/2017 22:16 60  
27/5/2017 22:21 60  
27/5/2017 22:26 60  
27/5/2017 22:31 53  
27/5/2017 22:36 56  
27/5/2017 22:41 60  
27/5/2017 22:46 60  
27/5/2017 22:51 60  
27/5/2017 22:56 61  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
28/5/2017 7:01 59  
28/5/2017 7:06 59  
28/5/2017 7:11 60  
28/5/2017 7:16 60  
28/5/2017 7:21 62  
28/5/2017 7:26 59  
28/5/2017 7:31 61  
28/5/2017 7:36 61  
28/5/2017 7:41 46  
28/5/2017 7:46 60  
28/5/2017 7:51 61  
28/5/2017 7:56 59  
28/5/2017 8:01 60  
28/5/2017 8:06 61  
28/5/2017 8:11 60  
28/5/2017 8:16 61  
28/5/2017 8:21 61  
28/5/2017 8:26 56  
28/5/2017 8:31 61  
28/5/2017 8:36 61  
28/5/2017 8:41 61  
28/5/2017 8:46 61  
28/5/2017 8:51 62  
28/5/2017 8:56 47  
28/5/2017 9:01 61  
28/5/2017 9:06 61  
28/5/2017 9:11 62  
28/5/2017 9:16 62  
28/5/2017 9:21 62  
28/5/2017 9:26 42  
28/5/2017 9:31 61  
28/5/2017 9:36 52  
28/5/2017 9:41 61  
28/5/2017 9:46 36  
28/5/2017 9:51 62  
28/5/2017 9:56 61  
28/5/2017 10:01 56  
28/5/2017 10:06 61  
28/5/2017 10:11 61  
28/5/2017 10:16 61  
28/5/2017 10:21 61  
28/5/2017 10:26 61  
28/5/2017 10:31 62  
28/5/2017 10:36 61  
28/5/2017 10:41 52  
28/5/2017 10:46 62  
28/5/2017 10:51 53  
28/5/2017 10:56 62  
28/5/2017 11:01 53  
28/5/2017 11:06 55  
28/5/2017 11:11 61  
28/5/2017 11:16 61  
28/5/2017 11:21 61  
28/5/2017 11:26 39  
28/5/2017 11:31 62  
28/5/2017 11:36 59  
28/5/2017 11:41 60  
28/5/2017 11:46 60  
28/5/2017 11:51 60  
28/5/2017 11:56 60  
28/5/2017 12:01 62  
28/5/2017 12:06 60  
28/5/2017 12:11 60  
28/5/2017 12:16 60  
28/5/2017 12:21 60  
28/5/2017 12:26 60  
28/5/2017 12:31 60  
28/5/2017 12:36 60  
28/5/2017 12:41 60  
28/5/2017 12:46 60  
28/5/2017 12:51 62  
28/5/2017 12:56 60  
28/5/2017 13:01 61  
28/5/2017 13:06 60  
28/5/2017 13:11 60  
28/5/2017 13:16 61  
28/5/2017 13:21 61  
28/5/2017 13:26 60  
28/5/2017 13:31 60  
28/5/2017 13:36 60  
28/5/2017 13:41 61  
28/5/2017 13:46 61  
28/5/2017 13:51 61  
28/5/2017 13:56 61  
28/5/2017 14:01 60  
28/5/2017 14:06 62  
28/5/2017 14:11 62  
28/5/2017 14:16 60  
28/5/2017 14:21 61  
28/5/2017 14:26 60  
28/5/2017 14:31 61  
28/5/2017 14:36 62  
28/5/2017 14:41 52  
28/5/2017 14:46 61  
28/5/2017 14:51 61  
28/5/2017 14:56 62  
28/5/2017 15:01 60  
28/5/2017 15:06 60  
28/5/2017 15:11 61  
28/5/2017 15:16 61  
28/5/2017 15:21 64  
28/5/2017 15:26 61  
28/5/2017 15:31 61  
28/5/2017 15:36 61  
28/5/2017 15:41 61  
28/5/2017 15:46 62  
28/5/2017 15:51 46  
28/5/2017 15:56 61  
28/5/2017 16:01 61  

28/5/2017 16:06 62  
28/5/2017 16:11 60  
28/5/2017 16:16 51  
28/5/2017 16:21 61  
28/5/2017 16:26 56  
28/5/2017 16:31 63  
28/5/2017 16:36 61  
28/5/2017 16:41 51  
28/5/2017 16:46 60  
28/5/2017 16:51 51  
28/5/2017 16:56 61  
28/5/2017 17:01 52  
28/5/2017 17:06 62  
28/5/2017 17:11 62  
28/5/2017 17:16 61  
28/5/2017 17:21 55  
28/5/2017 17:26 61  
28/5/2017 17:31 48  
28/5/2017 17:36 63  
28/5/2017 17:41 63  
28/5/2017 17:46 66  
28/5/2017 17:51 62  
28/5/2017 17:56 62  
28/5/2017 18:01 55  
28/5/2017 18:06 47  
28/5/2017 18:11 62  
28/5/2017 18:16 62  
28/5/2017 18:21 61  
28/5/2017 18:26 63  
28/5/2017 18:31 49  
28/5/2017 18:36 62  
28/5/2017 18:41 60  
28/5/2017 18:46 61  
28/5/2017 18:51 60  
28/5/2017 18:56 61  
28/5/2017 19:01 61  
28/5/2017 19:06 61  
28/5/2017 19:11 55  
28/5/2017 19:16 62  
28/5/2017 19:21 62  
28/5/2017 19:26 61  
28/5/2017 19:31 61  
28/5/2017 19:36 61  
28/5/2017 19:41 60  
28/5/2017 19:46 40  
28/5/2017 19:51 61  
28/5/2017 19:56 60  
28/5/2017 20:01 61  
28/5/2017 20:06 59  
28/5/2017 20:11 60  
28/5/2017 20:16 60  
28/5/2017 20:21 60  
28/5/2017 20:26 60  
28/5/2017 20:31 60  
28/5/2017 20:36 61  
28/5/2017 20:41 60  
28/5/2017 20:46 60  
28/5/2017 20:51 60  
28/5/2017 20:56 60  
28/5/2017 21:01 61  
28/5/2017 21:06 60  
28/5/2017 21:11 60  
28/5/2017 21:16 60  
28/5/2017 21:21 60  
28/5/2017 21:26 60  
28/5/2017 21:31 60  
28/5/2017 21:36 59  
28/5/2017 21:41 60  
28/5/2017 21:46 60  
28/5/2017 21:51 52  
28/5/2017 21:56 60  
28/5/2017 22:01 61  
28/5/2017 22:06 61  
28/5/2017 22:11 61  
28/5/2017 22:16 61  
28/5/2017 22:21 60  
28/5/2017 22:26 60  
28/5/2017 22:31 60  
28/5/2017 22:36 59  
28/5/2017 22:41 59  
28/5/2017 22:46 60  
28/5/2017 22:51 59  
28/5/2017 22:56 60  
29/5/2017 19:01 54  
29/5/2017 19:06 61  
29/5/2017 19:11 62  
29/5/2017 19:16 53  
29/5/2017 19:21 60  
29/5/2017 19:26 61  
29/5/2017 19:31 45  
29/5/2017 19:36 55  
29/5/2017 19:41 61  
29/5/2017 19:46 61  
29/5/2017 19:51 61  
29/5/2017 19:56 58  
29/5/2017 20:01 61  
29/5/2017 20:06 60  
29/5/2017 20:11 61  
29/5/2017 20:16 60  
29/5/2017 20:21 50  
29/5/2017 20:26 61  
29/5/2017 20:31 62  
29/5/2017 20:36 61  
29/5/2017 20:41 62  
29/5/2017 20:46 61  
29/5/2017 20:51 60  
29/5/2017 20:56 61  
29/5/2017 21:01 62  
29/5/2017 21:06 60  

29/5/2017 21:11 60  
29/5/2017 21:16 62  
29/5/2017 21:21 60  
29/5/2017 21:26 59  
29/5/2017 21:31 60  
29/5/2017 21:36 60  
29/5/2017 21:41 56  
29/5/2017 21:46 59  
29/5/2017 21:51 60  
29/5/2017 21:56 59  
29/5/2017 22:01 51  
29/5/2017 22:06 60  
29/5/2017 22:11 59  
29/5/2017 22:16 61  
29/5/2017 22:21 60  
29/5/2017 22:26 60  
29/5/2017 22:31 61  
29/5/2017 22:36 60  
29/5/2017 22:41 61  
29/5/2017 22:46 60  
29/5/2017 22:51 60  
29/5/2017 22:56 61  
30/5/2017 7:01 61  
30/5/2017 7:06 58  
30/5/2017 7:11 58  
30/5/2017 7:16 59  
30/5/2017 7:21 59  
30/5/2017 7:26 61  
30/5/2017 7:31 58  
30/5/2017 7:36 59  
30/5/2017 7:41 59  
30/5/2017 7:46 60  
30/5/2017 7:51 59  
30/5/2017 7:56 60  
30/5/2017 8:01 60  
30/5/2017 8:06 61  
30/5/2017 8:11 60  
30/5/2017 8:16 60  
30/5/2017 8:21 60  
30/5/2017 8:26 61  
30/5/2017 8:31 60  
30/5/2017 8:36 61  
30/5/2017 8:41 61  
30/5/2017 8:46 60  
30/5/2017 8:51 60  
30/5/2017 8:56 61  
30/5/2017 9:01 60  
30/5/2017 9:06 56  
30/5/2017 9:11 60  
30/5/2017 9:16 60  
30/5/2017 9:21 57  
30/5/2017 9:26 60  
30/5/2017 9:31 61  
30/5/2017 9:36 60  
30/5/2017 9:41 61  
30/5/2017 9:46 61  
30/5/2017 9:51 61  
30/5/2017 9:56 61  
30/5/2017 10:01 60  
30/5/2017 10:06 61  
30/5/2017 10:11 50  
30/5/2017 10:16 61  
30/5/2017 10:21 60  
30/5/2017 10:26 57  
30/5/2017 10:31 48  
30/5/2017 10:36 60  
30/5/2017 10:41 61  
30/5/2017 10:46 50  
30/5/2017 10:51 55  
30/5/2017 10:56 61  
30/5/2017 11:01 61  
30/5/2017 11:06 42  
30/5/2017 11:11 54  
30/5/2017 11:16 61  
30/5/2017 11:21 52  
30/5/2017 11:26 64  
30/5/2017 11:31 61  
30/5/2017 11:36 61  
30/5/2017 11:41 61  
30/5/2017 11:46 61  
30/5/2017 11:51 62  
30/5/2017 11:56 61  
30/5/2017 12:01 61  
30/5/2017 12:06 61  
30/5/2017 12:11 60  
30/5/2017 12:16 54  
30/5/2017 12:21 61  
30/5/2017 12:26 61  
30/5/2017 12:31 50  
30/5/2017 12:36 61  
30/5/2017 12:41 60  
30/5/2017 12:46 61  
30/5/2017 12:51 61  
30/5/2017 12:56 61  
30/5/2017 13:01 63  
30/5/2017 13:06 61  
30/5/2017 13:11 60  
30/5/2017 13:16 61  
30/5/2017 13:21 43  
30/5/2017 13:26 61  
30/5/2017 13:31 61  
30/5/2017 13:36 61  
30/5/2017 13:41 61  
30/5/2017 13:46 60  
30/5/2017 13:51 61  
30/5/2017 13:56 52  
30/5/2017 14:01 62  
30/5/2017 14:06 61  
30/5/2017 14:11 61  

30/5/2017 14:16 62  
30/5/2017 14:21 62  
30/5/2017 14:26 61  
30/5/2017 14:31 60  
30/5/2017 14:36 61  
30/5/2017 14:41 61  
30/5/2017 14:46 44  
30/5/2017 14:51 61  
30/5/2017 14:56 62  
30/5/2017 15:01 61  
30/5/2017 15:06 59  
30/5/2017 15:11 55  
30/5/2017 15:16 62  
30/5/2017 15:21 62  
30/5/2017 15:26 61  
30/5/2017 15:31 61  
30/5/2017 15:36 59  
30/5/2017 15:41 61  
30/5/2017 15:46 61  
30/5/2017 15:51 61  
30/5/2017 15:56 61  
30/5/2017 16:01 56  
30/5/2017 16:06 53  
30/5/2017 16:11 63  
30/5/2017 16:16 48  
30/5/2017 16:21 46  
30/5/2017 16:26 62  
30/5/2017 16:31 51  
30/5/2017 16:36 51  
30/5/2017 16:41 55  
30/5/2017 16:46 51  
30/5/2017 16:51 61  
30/5/2017 16:56 62  
30/5/2017 17:01 49  
30/5/2017 17:06 61  
30/5/2017 17:11 55  
30/5/2017 17:16 60  
30/5/2017 17:21 61  
30/5/2017 17:26 61  
30/5/2017 17:31 61  
30/5/2017 17:36 50  
30/5/2017 17:41 61  
30/5/2017 17:46 53  
30/5/2017 17:51 61  
30/5/2017 17:56 52  
30/5/2017 18:01 55  
30/5/2017 18:06 61  
30/5/2017 18:11 61  
30/5/2017 18:16 61  
30/5/2017 18:21 53  
30/5/2017 18:26 53  
30/5/2017 18:31 60  
30/5/2017 18:36 61  
30/5/2017 18:41 61  
30/5/2017 18:46 61  
30/5/2017 18:51 62  
30/5/2017 18:56 61  
30/5/2017 19:01 61  
30/5/2017 19:06 61  
30/5/2017 19:11 59  
30/5/2017 19:16 60  
30/5/2017 19:21 60  
30/5/2017 19:26 44  
30/5/2017 19:31 61  
30/5/2017 19:36 58  
30/5/2017 19:41 61  
30/5/2017 19:46 61  
30/5/2017 19:51 61  
30/5/2017 19:56 60  
30/5/2017 20:01 61  
30/5/2017 20:06 60  
30/5/2017 20:11 61  
30/5/2017 20:16 60  
30/5/2017 20:21 62  
30/5/2017 20:26 61  
30/5/2017 20:31 61  
30/5/2017 20:36 55  
30/5/2017 20:41 57  
30/5/2017 20:46 61  
30/5/2017 20:51 61  
30/5/2017 20:56 61  
30/5/2017 21:01 61  
30/5/2017 21:06 60  
30/5/2017 21:11 61  
30/5/2017 21:16 60  
30/5/2017 21:21 58  
30/5/2017 21:26 60  
30/5/2017 21:31 61  
30/5/2017 21:36 60  
30/5/2017 21:41 60  
30/5/2017 21:46 62  
30/5/2017 21:51 49  
30/5/2017 21:56 61  
30/5/2017 22:01 61  
30/5/2017 22:06 62  
30/5/2017 22:11 61  
30/5/2017 22:16 62  
30/5/2017 22:21 60  
30/5/2017 22:26 58  
30/5/2017 22:31 50  
30/5/2017 22:36 61  
30/5/2017 22:41 61  
30/5/2017 22:46 60  
30/5/2017 22:51 60  
30/5/2017 22:56 60  
31/5/2017 19:01 61  
31/5/2017 19:06 61  
31/5/2017 19:11 61  
31/5/2017 19:16 61  

31/5/2017 19:21 61  
31/5/2017 19:26 62  
31/5/2017 19:31 62  
31/5/2017 19:36 61  
31/5/2017 19:41 61  
31/5/2017 19:46 61  
31/5/2017 19:51 60  
31/5/2017 19:56 61  
31/5/2017 20:01 61  
31/5/2017 20:06 62  
31/5/2017 20:11 61  
31/5/2017 20:16 61  
31/5/2017 20:21 61  
31/5/2017 20:26 61  
31/5/2017 20:31 61  
31/5/2017 20:36 61  
31/5/2017 20:41 60  
31/5/2017 20:46 60  
31/5/2017 20:51 60  
31/5/2017 20:56 59  
31/5/2017 21:01 61  
31/5/2017 21:06 60  
31/5/2017 21:11 60  
31/5/2017 21:16 60  
31/5/2017 21:21 60  
31/5/2017 21:26 61  
31/5/2017 21:31 60  
31/5/2017 21:36 60  
31/5/2017 21:41 60  
31/5/2017 21:46 60  
31/5/2017 21:51 60  
31/5/2017 21:56 60  
31/5/2017 22:01 60  
31/5/2017 22:06 53  
31/5/2017 22:11 60  
31/5/2017 22:16 60  
31/5/2017 22:21 60  
31/5/2017 22:26 60  
31/5/2017 22:31 60  
31/5/2017 22:36 62  
31/5/2017 22:41 62  
31/5/2017 22:46 60  
31/5/2017 22:51 62  
31/5/2017 22:56 60  
1/6/2017 19:01 58  
1/6/2017 19:06 60  
1/6/2017 19:11 59  
1/6/2017 19:16 58  
1/6/2017 19:21 61  
1/6/2017 19:26 61  
1/6/2017 19:31 63  
1/6/2017 19:36 60  
1/6/2017 19:41 60  
1/6/2017 19:46 58  
1/6/2017 19:51 58  
1/6/2017 19:56 59  
1/6/2017 20:01 58  
1/6/2017 20:06 59  
1/6/2017 20:11 58  
1/6/2017 20:16 60  
1/6/2017 20:21 60  
1/6/2017 20:26 58  
1/6/2017 20:31 60  
1/6/2017 20:36 57  
1/6/2017 20:41 57  
1/6/2017 20:46 57  
1/6/2017 20:51 57  
1/6/2017 20:56 57  
1/6/2017 21:01 59  
1/6/2017 21:06 59  
1/6/2017 21:11 58  
1/6/2017 21:16 59  
1/6/2017 21:21 58  
1/6/2017 21:26 58  
1/6/2017 21:31 57  
1/6/2017 21:36 59  
1/6/2017 21:41 57  
1/6/2017 21:46 58  
1/6/2017 21:51 58  
1/6/2017 21:56 60  
1/6/2017 22:01 58  
1/6/2017 22:06 59  
1/6/2017 22:11 58  
1/6/2017 22:16 59  
1/6/2017 22:21 59  
1/6/2017 22:26 59  
1/6/2017 22:31 59  
1/6/2017 22:36 61  
1/6/2017 22:41 58  
1/6/2017 22:46 58  
1/6/2017 22:51 59  
1/6/2017 22:56 59  
2/6/2017 19:01 54  
2/6/2017 19:06 56  
2/6/2017 19:11 58  
2/6/2017 19:16 58  
2/6/2017 19:21 59  
2/6/2017 19:26 58  
2/6/2017 19:31 58  
2/6/2017 19:36 62  
2/6/2017 19:41 59  
2/6/2017 19:46 60  
2/6/2017 19:51 61  
2/6/2017 19:56 60  
2/6/2017 20:01 61  
2/6/2017 20:06 61  
2/6/2017 20:11 59  
2/6/2017 20:16 61  
2/6/2017 20:21 60  

2/6/2017 20:26 59  
2/6/2017 20:31 60  
2/6/2017 20:36 62  
2/6/2017 20:41 59  
2/6/2017 20:46 58  
2/6/2017 20:51 59  
2/6/2017 20:56 61  
2/6/2017 21:01 60  
2/6/2017 21:06 58  
2/6/2017 21:11 57  
2/6/2017 21:16 58  
2/6/2017 21:21 59  
2/6/2017 21:26 59  
2/6/2017 21:31 59  
2/6/2017 21:36 56  
2/6/2017 21:41 58  
2/6/2017 21:46 56  
2/6/2017 21:51 58  
2/6/2017 21:56 59  
2/6/2017 22:01 55  
2/6/2017 22:06 53  
2/6/2017 22:11 57  
2/6/2017 22:16 56  
2/6/2017 22:21 52  
2/6/2017 22:26 50  
2/6/2017 22:31 56  
2/6/2017 22:36 58  
2/6/2017 22:41 56  
2/6/2017 22:46 53  
2/6/2017 22:51 56  
2/6/2017 22:56 58  
3/6/2017 19:01 62  
3/6/2017 19:06 62  
3/6/2017 19:11 44  
3/6/2017 19:16 49  
3/6/2017 19:21 57  
3/6/2017 19:26 56  
3/6/2017 19:31 57  
3/6/2017 19:36 52  
3/6/2017 19:41 57  
3/6/2017 19:46 49  
3/6/2017 19:51 53  
3/6/2017 19:56 54  
3/6/2017 20:01 58  
3/6/2017 20:06 44  
3/6/2017 20:11 61  
3/6/2017 20:16 62  
3/6/2017 20:21 50  
3/6/2017 20:26 51  
3/6/2017 20:31 51  
3/6/2017 20:36 62  
3/6/2017 20:41 46  
3/6/2017 20:46 51  
3/6/2017 20:51 51  
3/6/2017 20:56 50  
3/6/2017 21:01 62  
3/6/2017 21:06 48  
3/6/2017 21:11 61  
3/6/2017 21:16 52  
3/6/2017 21:21 52  
3/6/2017 21:26 54  
3/6/2017 21:31 62  
3/6/2017 21:36 62  
3/6/2017 21:41 49  
3/6/2017 21:46 62  
3/6/2017 21:51 61  
3/6/2017 21:56 62  
3/6/2017 22:01 62  
3/6/2017 22:06 51  
3/6/2017 22:11 61  
3/6/2017 22:16 62  
3/6/2017 22:21 62  
3/6/2017 22:26 42  
3/6/2017 22:31 46  
3/6/2017 22:36 54  
3/6/2017 22:41 47  
3/6/2017 22:46 62  
3/6/2017 22:51 62  
3/6/2017 22:56 45  
4/6/2017 7:01 52  
4/6/2017 7:06 62  
4/6/2017 7:11 62  
4/6/2017 7:16 60  
4/6/2017 7:21 61  
4/6/2017 7:26 61  
4/6/2017 7:31 60  
4/6/2017 7:36 60  
4/6/2017 7:41 61  
4/6/2017 7:46 61  
4/6/2017 7:51 48  
4/6/2017 7:56 61  
4/6/2017 8:01 50  
4/6/2017 8:06 61  
4/6/2017 8:11 55  
4/6/2017 8:16 62  
4/6/2017 8:21 53  
4/6/2017 8:26 53  
4/6/2017 8:31 62  
4/6/2017 8:36 50  
4/6/2017 8:41 53  
4/6/2017 8:46 49  
4/6/2017 8:51 55  
4/6/2017 8:56 50  
4/6/2017 9:01 57  
4/6/2017 9:06 55  
4/6/2017 9:11 57  
4/6/2017 9:16 55  
4/6/2017 9:21 45  
4/6/2017 9:26 54  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
4/6/2017 9:31 52  
4/6/2017 9:36 42  
4/6/2017 9:41 62  
4/6/2017 9:46 46  
4/6/2017 9:51 54  
4/6/2017 9:56 62  
4/6/2017 10:01 58  
4/6/2017 10:06 47  
4/6/2017 10:11 56  
4/6/2017 10:16 53  
4/6/2017 10:21 53  
4/6/2017 10:26 55  
4/6/2017 10:31 55  
4/6/2017 10:36 62  
4/6/2017 10:41 46  
4/6/2017 10:46 57  
4/6/2017 10:51 51  
4/6/2017 10:56 40  
4/6/2017 11:01 61  
4/6/2017 11:06 54  
4/6/2017 11:11 55  
4/6/2017 11:16 55  
4/6/2017 11:21 53  
4/6/2017 11:26 55  
4/6/2017 11:31 52  
4/6/2017 11:36 59  
4/6/2017 11:41 55  
4/6/2017 11:46 57  
4/6/2017 11:51 56  
4/6/2017 11:56 53  
4/6/2017 12:01 43  
4/6/2017 12:06 55  
4/6/2017 12:11 43  
4/6/2017 12:16 43  
4/6/2017 12:21 61  
4/6/2017 12:26 62  
4/6/2017 12:31 53  
4/6/2017 12:36 50  
4/6/2017 12:41 55  
4/6/2017 12:46 52  
4/6/2017 12:51 52  
4/6/2017 12:56 54  
4/6/2017 13:01 55  
4/6/2017 13:06 55  
4/6/2017 13:11 53  
4/6/2017 13:16 59  
4/6/2017 13:21 62  
4/6/2017 13:26 57  
4/6/2017 13:31 54  
4/6/2017 13:36 53  
4/6/2017 13:41 49  
4/6/2017 13:46 55  
4/6/2017 13:51 61  
4/6/2017 13:56 53  
4/6/2017 14:01 55  
4/6/2017 14:06 53  
4/6/2017 14:11 60  
4/6/2017 14:16 56  
4/6/2017 14:21 53  
4/6/2017 14:26 56  
4/6/2017 14:31 56  
4/6/2017 14:36 51  
4/6/2017 14:41 62  
4/6/2017 14:46 62  
4/6/2017 14:51 54  
4/6/2017 14:56 54  
4/6/2017 15:01 53  
4/6/2017 15:06 52  
4/6/2017 15:11 53  
4/6/2017 15:16 49  
4/6/2017 15:21 54  
4/6/2017 15:26 62  
4/6/2017 15:31 62  
4/6/2017 15:36 60  
4/6/2017 15:41 54  
4/6/2017 15:46 54  
4/6/2017 15:51 51  
4/6/2017 15:56 55  
4/6/2017 16:01 51  
4/6/2017 16:06 42  
4/6/2017 16:11 50  
4/6/2017 16:16 52  
4/6/2017 16:21 47  
4/6/2017 16:26 40  
4/6/2017 16:31 62  
4/6/2017 16:36 49  
4/6/2017 16:41 50  
4/6/2017 16:46 48  
4/6/2017 16:51 54  
4/6/2017 16:56 51  
4/6/2017 17:01 58  
4/6/2017 17:06 50  
4/6/2017 17:11 56  
4/6/2017 17:16 55  
4/6/2017 17:21 52  
4/6/2017 17:26 61  
4/6/2017 17:31 61  
4/6/2017 17:36 61  
4/6/2017 17:41 48  
4/6/2017 17:46 62  
4/6/2017 17:51 46  
4/6/2017 17:56 55  
4/6/2017 18:01 55  
4/6/2017 18:06 55  
4/6/2017 18:11 52  
4/6/2017 18:16 52  
4/6/2017 18:21 45  
4/6/2017 18:26 50  
4/6/2017 18:31 50  

4/6/2017 18:36 49  
4/6/2017 18:41 62  
4/6/2017 18:46 55  
4/6/2017 18:51 62  
4/6/2017 18:56 46  
4/6/2017 19:01 46  
4/6/2017 19:06 62  
4/6/2017 19:11 61  
4/6/2017 19:16 44  
4/6/2017 19:21 62  
4/6/2017 19:26 62  
4/6/2017 19:31 51  
4/6/2017 19:36 40  
4/6/2017 19:41 61  
4/6/2017 19:46 61  
4/6/2017 19:51 62  
4/6/2017 19:56 62  
4/6/2017 20:01 61  
4/6/2017 20:06 61  
4/6/2017 20:11 56  
4/6/2017 20:16 52  
4/6/2017 20:21 61  
4/6/2017 20:26 61  
4/6/2017 20:31 61  
4/6/2017 20:36 61  
4/6/2017 20:41 48  
4/6/2017 20:46 55  
4/6/2017 20:51 52  
4/6/2017 20:56 52  
4/6/2017 21:01 62  
4/6/2017 21:06 61  
4/6/2017 21:11 61  
4/6/2017 21:16 61  
4/6/2017 21:21 61  
4/6/2017 21:26 61  
4/6/2017 21:31 62  
4/6/2017 21:36 61  
4/6/2017 21:41 61  
4/6/2017 21:46 61  
4/6/2017 21:51 61  
4/6/2017 21:56 61  
4/6/2017 22:01 61  
4/6/2017 22:06 61  
4/6/2017 22:11 61  
4/6/2017 22:16 61  
4/6/2017 22:21 61  
4/6/2017 22:26 61  
4/6/2017 22:31 61  
4/6/2017 22:36 61  
4/6/2017 22:41 62  
4/6/2017 22:46 61  
4/6/2017 22:51 61  
4/6/2017 22:56 61  
5/6/2017 19:01 59  
5/6/2017 19:06 56  
5/6/2017 19:11 56  
5/6/2017 19:16 56  
5/6/2017 19:21 57  
5/6/2017 19:26 49  
5/6/2017 19:31 57  
5/6/2017 19:36 60  
5/6/2017 19:41 58  
5/6/2017 19:46 60  
5/6/2017 19:51 58  
5/6/2017 19:56 59  
5/6/2017 20:01 58  
5/6/2017 20:06 58  
5/6/2017 20:11 58  
5/6/2017 20:16 58  
5/6/2017 20:21 59  
5/6/2017 20:26 62  
5/6/2017 20:31 60  
5/6/2017 20:36 60  
5/6/2017 20:41 57  
5/6/2017 20:46 60  
5/6/2017 20:51 58  
5/6/2017 20:56 59  
5/6/2017 21:01 59  
5/6/2017 21:06 59  
5/6/2017 21:11 55  
5/6/2017 21:16 55  
5/6/2017 21:21 57  
5/6/2017 21:26 59  
5/6/2017 21:31 58  
5/6/2017 21:36 60  
5/6/2017 21:41 58  
5/6/2017 21:46 61  
5/6/2017 21:51 60  
5/6/2017 21:56 59  
5/6/2017 22:01 57  
5/6/2017 22:06 61  
5/6/2017 22:11 62  
5/6/2017 22:16 61  
5/6/2017 22:21 59  
5/6/2017 22:26 60  
5/6/2017 22:31 60  
5/6/2017 22:36 62  
5/6/2017 22:41 60  
5/6/2017 22:46 60  
5/6/2017 22:51 61  
5/6/2017 22:56 59  
6/6/2017 19:01 61  
6/6/2017 19:06 63  
6/6/2017 19:11 60  
6/6/2017 19:16 64  
6/6/2017 19:21 61  
6/6/2017 19:26 60  
6/6/2017 19:31 59  
6/6/2017 19:36 60  

6/6/2017 19:41 60  
6/6/2017 19:46 62  
6/6/2017 19:51 60  
6/6/2017 19:56 61  
6/6/2017 20:01 64  
6/6/2017 20:06 63  
6/6/2017 20:11 60  
6/6/2017 20:16 61  
6/6/2017 20:21 61  
6/6/2017 20:26 58  
6/6/2017 20:31 61  
6/6/2017 20:36 60  
6/6/2017 20:41 58  
6/6/2017 20:46 53  
6/6/2017 20:51 60  
6/6/2017 20:56 58  
6/6/2017 21:01 61  
6/6/2017 21:06 59  
6/6/2017 21:11 58  
6/6/2017 21:16 59  
6/6/2017 21:21 56  
6/6/2017 21:26 60  
6/6/2017 21:31 59  
6/6/2017 21:36 59  
6/6/2017 21:41 60  
6/6/2017 21:46 58  
6/6/2017 21:51 60  
6/6/2017 21:56 59  
6/6/2017 22:01 63  
6/6/2017 22:06 58  
6/6/2017 22:11 58  
6/6/2017 22:16 60  
6/6/2017 22:21 58  
6/6/2017 22:26 63  
6/6/2017 22:31 58  
6/6/2017 22:36 56  
6/6/2017 22:41 58  
6/6/2017 22:46 58  
6/6/2017 22:51 55  
6/6/2017 22:56 57  
7/6/2017 19:01 62  
7/6/2017 19:06 62  
7/6/2017 19:11 66  
7/6/2017 19:16 59  
7/6/2017 19:21 61  
7/6/2017 19:26 60  
7/6/2017 19:31 60  
7/6/2017 19:36 63  
7/6/2017 19:41 63  
7/6/2017 19:46 61  
7/6/2017 19:51 60  
7/6/2017 19:56 59  
7/6/2017 20:01 61  
7/6/2017 20:06 61  
7/6/2017 20:11 60  
7/6/2017 20:16 63  
7/6/2017 20:21 61  
7/6/2017 20:26 60  
7/6/2017 20:31 61  
7/6/2017 20:36 61  
7/6/2017 20:41 59  
7/6/2017 20:46 60  
7/6/2017 20:51 61  
7/6/2017 20:56 62  
7/6/2017 21:01 59  
7/6/2017 21:06 58  
7/6/2017 21:11 59  
7/6/2017 21:16 60  
7/6/2017 21:21 59  
7/6/2017 21:26 59  
7/6/2017 21:31 61  
7/6/2017 21:36 59  
7/6/2017 21:41 59  
7/6/2017 21:46 59  
7/6/2017 21:51 58  
7/6/2017 21:56 60  
7/6/2017 22:01 59  
7/6/2017 22:06 58  
7/6/2017 22:11 59  
7/6/2017 22:16 62  
7/6/2017 22:21 59  
7/6/2017 22:26 59  
7/6/2017 22:31 62  
7/6/2017 22:36 60  
7/6/2017 22:41 60  
7/6/2017 22:46 59  
7/6/2017 22:51 60  
7/6/2017 22:56 59  
8/6/2017 19:01 60  
8/6/2017 19:06 60  
8/6/2017 19:11 60  
8/6/2017 19:16 59  
8/6/2017 19:21 60  
8/6/2017 19:26 64  
8/6/2017 19:31 62  
8/6/2017 19:36 61  
8/6/2017 19:41 62  
8/6/2017 19:46 61  
8/6/2017 19:51 61  
8/6/2017 19:56 64  
8/6/2017 20:01 61  
8/6/2017 20:06 60  
8/6/2017 20:11 63  
8/6/2017 20:16 61  
8/6/2017 20:21 61  
8/6/2017 20:26 61  
8/6/2017 20:31 63  
8/6/2017 20:36 60  
8/6/2017 20:41 60  

8/6/2017 20:46 62  
8/6/2017 20:51 61  
8/6/2017 20:56 61  
8/6/2017 21:01 60  
8/6/2017 21:06 63  
8/6/2017 21:11 59  
8/6/2017 21:16 59  
8/6/2017 21:21 60  
8/6/2017 21:26 63  
8/6/2017 21:31 62  
8/6/2017 21:36 58  
8/6/2017 21:41 61  
8/6/2017 21:46 65  
8/6/2017 21:51 60  
8/6/2017 21:56 59  
8/6/2017 22:01 59  
8/6/2017 22:06 61  
8/6/2017 22:11 61  
8/6/2017 22:16 58  
8/6/2017 22:21 58  
8/6/2017 22:26 61  
8/6/2017 22:31 61  
8/6/2017 22:36 59  
8/6/2017 22:41 58  
8/6/2017 22:46 59  
8/6/2017 22:51 60  
8/6/2017 22:56 59  
9/6/2017 19:01 61  
9/6/2017 19:06 62  
9/6/2017 19:11 56  
9/6/2017 19:16 59  
9/6/2017 19:21 58  
9/6/2017 19:26 56  
9/6/2017 19:31 57  
9/6/2017 19:36 57  
9/6/2017 19:41 57  
9/6/2017 19:46 61  
9/6/2017 19:51 61  
9/6/2017 19:56 60  
9/6/2017 20:01 64  
9/6/2017 20:06 60  
9/6/2017 20:11 59  
9/6/2017 20:16 60  
9/6/2017 20:21 59  
9/6/2017 20:26 62  
9/6/2017 20:31 59  
9/6/2017 20:36 59  
9/6/2017 20:41 62  
9/6/2017 20:46 60  
9/6/2017 20:51 60  
9/6/2017 20:56 59  
9/6/2017 21:01 59  
9/6/2017 21:06 61  
9/6/2017 21:11 60  
9/6/2017 21:16 61  
9/6/2017 21:21 59  
9/6/2017 21:26 63  
9/6/2017 21:31 59  
9/6/2017 21:36 59  
9/6/2017 21:41 60  
9/6/2017 21:46 58  
9/6/2017 21:51 60  
9/6/2017 21:56 57  
9/6/2017 22:01 61  
9/6/2017 22:06 58  
9/6/2017 22:11 62  
9/6/2017 22:16 60  
9/6/2017 22:21 59  
9/6/2017 22:26 60  
9/6/2017 22:31 60  
9/6/2017 22:36 61  
9/6/2017 22:41 61  
9/6/2017 22:46 60  
9/6/2017 22:51 58  
9/6/2017 22:56 60  
10/6/2017 19:01 60  
10/6/2017 19:06 59  
10/6/2017 19:11 60  
10/6/2017 19:16 60  
10/6/2017 19:21 59  
10/6/2017 19:26 58  
10/6/2017 19:31 57  
10/6/2017 19:36 59  
10/6/2017 19:41 60  
10/6/2017 19:46 61  
10/6/2017 19:51 56  
10/6/2017 19:56 59  
10/6/2017 20:01 60  
10/6/2017 20:06 58  
10/6/2017 20:11 55  
10/6/2017 20:16 59  
10/6/2017 20:21 61  
10/6/2017 20:26 57  
10/6/2017 20:31 57  
10/6/2017 20:36 59  
10/6/2017 20:41 60  
10/6/2017 20:46 56  
10/6/2017 20:51 55  
10/6/2017 20:56 57  
10/6/2017 21:01 58  
10/6/2017 21:06 58  
10/6/2017 21:11 55  
10/6/2017 21:16 55  
10/6/2017 21:21 59  
10/6/2017 21:26 59  
10/6/2017 21:31 57  
10/6/2017 21:36 56  
10/6/2017 21:41 58  
10/6/2017 21:46 58  

10/6/2017 21:51 58  
10/6/2017 21:56 56  
10/6/2017 22:01 57  
10/6/2017 22:06 59  
10/6/2017 22:11 57  
10/6/2017 22:16 56  
10/6/2017 22:21 57  
10/6/2017 22:26 59  
10/6/2017 22:31 58  
10/6/2017 22:36 58  
10/6/2017 22:41 58  
10/6/2017 22:46 60  
10/6/2017 22:51 59  
10/6/2017 22:56 62  
11/6/2017 7:01 61  
11/6/2017 7:06 58  
11/6/2017 7:11 60  
11/6/2017 7:16 53  
11/6/2017 7:21 58  
11/6/2017 7:26 58  
11/6/2017 7:31 56  
11/6/2017 7:36 58  
11/6/2017 7:41 57  
11/6/2017 7:46 59  
11/6/2017 7:51 60  
11/6/2017 7:56 61  
11/6/2017 8:01 61  
11/6/2017 8:06 58  
11/6/2017 8:11 58  
11/6/2017 8:16 58  
11/6/2017 8:21 58  
11/6/2017 8:26 58  
11/6/2017 8:31 58  
11/6/2017 8:36 59  
11/6/2017 8:41 57  
11/6/2017 8:46 62  
11/6/2017 8:51 60  
11/6/2017 8:56 56  
11/6/2017 9:01 58  
11/6/2017 9:06 59  
11/6/2017 9:11 55  
11/6/2017 9:16 58  
11/6/2017 9:21 59  
11/6/2017 9:26 57  
11/6/2017 9:31 60  
11/6/2017 9:36 59  
11/6/2017 9:41 58  
11/6/2017 9:46 59  
11/6/2017 9:51 59  
11/6/2017 9:56 58  
11/6/2017 10:01 59  
11/6/2017 10:06 60  
11/6/2017 10:11 60  
11/6/2017 10:16 60  
11/6/2017 10:21 61  
11/6/2017 10:26 61  
11/6/2017 10:31 59  
11/6/2017 10:36 59  
11/6/2017 10:41 59  
11/6/2017 10:46 60  
11/6/2017 10:51 58  
11/6/2017 10:56 61  
11/6/2017 11:01 61  
11/6/2017 11:06 60  
11/6/2017 11:11 60  
11/6/2017 11:16 59  
11/6/2017 11:21 58  
11/6/2017 11:26 59  
11/6/2017 11:31 60  
11/6/2017 11:36 60  
11/6/2017 11:41 58  
11/6/2017 11:46 58  
11/6/2017 11:51 60  
11/6/2017 11:56 60  
11/6/2017 12:01 59  
11/6/2017 12:06 60  
11/6/2017 12:11 60  
11/6/2017 12:16 58  
11/6/2017 12:21 59  
11/6/2017 12:26 59  
11/6/2017 12:31 59  
11/6/2017 12:36 59  
11/6/2017 12:41 59  
11/6/2017 12:46 58  
11/6/2017 12:51 61  
11/6/2017 12:56 59  
11/6/2017 13:01 58  
11/6/2017 13:06 59  
11/6/2017 13:11 61  
11/6/2017 13:16 61  
11/6/2017 13:21 59  
11/6/2017 13:26 60  
11/6/2017 13:31 59  
11/6/2017 13:36 59  
11/6/2017 13:41 59  
11/6/2017 13:46 58  
11/6/2017 13:51 58  
11/6/2017 13:56 61  
11/6/2017 14:01 59  
11/6/2017 14:06 63  
11/6/2017 14:11 59  
11/6/2017 14:16 61  
11/6/2017 14:21 61  
11/6/2017 14:26 59  
11/6/2017 14:31 58  
11/6/2017 14:36 59  
11/6/2017 14:41 59  
11/6/2017 14:46 63  
11/6/2017 14:51 59  

11/6/2017 14:56 58  
11/6/2017 15:01 63  
11/6/2017 15:06 60  
11/6/2017 15:11 59  
11/6/2017 15:16 58  
11/6/2017 15:21 60  
11/6/2017 15:26 60  
11/6/2017 15:31 61  
11/6/2017 15:36 61  
11/6/2017 15:41 58  
11/6/2017 15:46 60  
11/6/2017 15:51 61  
11/6/2017 15:56 59  
11/6/2017 16:01 58  
11/6/2017 16:06 59  
11/6/2017 16:11 60  
11/6/2017 16:16 60  
11/6/2017 16:21 60  
11/6/2017 16:26 62  
11/6/2017 16:31 59  
11/6/2017 16:36 60  
11/6/2017 16:41 61  
11/6/2017 16:46 60  
11/6/2017 16:51 59  
11/6/2017 16:56 57  
11/6/2017 17:01 60  
11/6/2017 17:06 65  
11/6/2017 17:11 63  
11/6/2017 17:16 59  
11/6/2017 17:21 58  
11/6/2017 17:26 61  
11/6/2017 17:31 61  
11/6/2017 17:36 61  
11/6/2017 17:41 61  
11/6/2017 17:46 61  
11/6/2017 17:51 59  
11/6/2017 17:56 60  
11/6/2017 18:01 60  
11/6/2017 18:06 60  
11/6/2017 18:11 59  
11/6/2017 18:16 61  
11/6/2017 18:21 61  
11/6/2017 18:26 59  
11/6/2017 18:31 59  
11/6/2017 18:36 60  
11/6/2017 18:41 60  
11/6/2017 18:46 61  
11/6/2017 18:51 60  
11/6/2017 18:56 62  
11/6/2017 19:01 60  
11/6/2017 19:06 59  
11/6/2017 19:11 58  
11/6/2017 19:16 59  
11/6/2017 19:21 57  
11/6/2017 19:26 60  
11/6/2017 19:31 59  
11/6/2017 19:36 60  
11/6/2017 19:41 61  
11/6/2017 19:46 58  
11/6/2017 19:51 60  
11/6/2017 19:56 59  
11/6/2017 20:01 58  
11/6/2017 20:06 61  
11/6/2017 20:11 59  
11/6/2017 20:16 58  
11/6/2017 20:21 60  
11/6/2017 20:26 58  
11/6/2017 20:31 56  
11/6/2017 20:36 62  
11/6/2017 20:41 61  
11/6/2017 20:46 55  
11/6/2017 20:51 62  
11/6/2017 20:56 59  
11/6/2017 21:01 60  
11/6/2017 21:06 59  
11/6/2017 21:11 59  
11/6/2017 21:16 59  
11/6/2017 21:21 59  
11/6/2017 21:26 56  
11/6/2017 21:31 58  
11/6/2017 21:36 61  
11/6/2017 21:41 60  
11/6/2017 21:46 59  
11/6/2017 21:51 57  
11/6/2017 21:56 58  
11/6/2017 22:01 61  
11/6/2017 22:06 57  
11/6/2017 22:11 55  
11/6/2017 22:16 58  
11/6/2017 22:21 58  
11/6/2017 22:26 58  
11/6/2017 22:31 60  
11/6/2017 22:36 59  
11/6/2017 22:41 56  
11/6/2017 22:46 59  
11/6/2017 22:51 58  
11/6/2017 22:56 55  
12/6/2017 19:01 62  
12/6/2017 19:06 62  
12/6/2017 19:11 64  
12/6/2017 19:16 65  
12/6/2017 19:21 66  
12/6/2017 19:26 66  
12/6/2017 19:31 65  
12/6/2017 19:36 63  
12/6/2017 19:41 64  
12/6/2017 19:46 63  
12/6/2017 19:51 64  
12/6/2017 19:56 63  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
12/6/2017 20:01 63  
12/6/2017 20:06 65  
12/6/2017 20:11 63  
12/6/2017 20:16 60  
12/6/2017 20:21 62  
12/6/2017 20:26 65  
12/6/2017 20:31 64  
12/6/2017 20:36 64  
12/6/2017 20:41 64  
12/6/2017 20:46 68  
12/6/2017 20:51 65  
12/6/2017 20:56 71  
12/6/2017 21:01 71  
12/6/2017 21:06 64  
12/6/2017 21:11 69  
12/6/2017 21:16 68  
12/6/2017 21:21 71  
12/6/2017 21:26 70  
12/6/2017 21:31 72  
12/6/2017 21:36 72  
12/6/2017 21:41 73  
12/6/2017 21:46 71  
12/6/2017 21:51 73  
12/6/2017 21:56 71  
12/6/2017 22:01 74  
12/6/2017 22:06 75  
12/6/2017 22:11 76  
12/6/2017 22:16 75  
12/6/2017 22:21 75  
12/6/2017 22:26 75  
12/6/2017 22:31 78  
12/6/2017 22:36 81  
12/6/2017 22:41 77  
12/6/2017 22:46 79  
12/6/2017 22:51 81  
12/6/2017 22:56 80  
13/6/2017 19:01 60  
13/6/2017 19:06 58  
13/6/2017 19:11 60  
13/6/2017 19:16 60  
13/6/2017 19:21 59  
13/6/2017 19:26 53  
13/6/2017 19:31 58  
13/6/2017 19:36 59  
13/6/2017 19:41 55  
13/6/2017 19:46 62  
13/6/2017 19:51 59  
13/6/2017 19:56 57  
13/6/2017 20:01 56  
13/6/2017 20:06 54  
13/6/2017 20:11 55  
13/6/2017 20:16 59  
13/6/2017 20:21 57  
13/6/2017 20:26 62  
13/6/2017 20:31 62  
13/6/2017 20:36 53  
13/6/2017 20:41 61  
13/6/2017 20:46 62  
13/6/2017 20:51 61  
13/6/2017 20:56 62  
13/6/2017 21:01 62  
13/6/2017 21:06 61  
13/6/2017 21:11 50  
13/6/2017 21:16 48  
13/6/2017 21:21 61  
13/6/2017 21:26 62  
13/6/2017 21:31 62  
13/6/2017 21:36 61  
13/6/2017 21:41 61  
13/6/2017 21:46 61  
13/6/2017 21:51 61  
13/6/2017 21:56 61  
13/6/2017 22:01 62  
13/6/2017 22:06 69  
13/6/2017 22:11 66  
13/6/2017 22:16 64  
13/6/2017 22:21 62  
13/6/2017 22:26 59  
13/6/2017 22:31 60  
13/6/2017 22:36 56  
13/6/2017 22:41 53  
13/6/2017 22:46 43  
13/6/2017 22:51 51  
13/6/2017 22:56 62  
14/6/2017 19:01 60  
14/6/2017 19:06 54  
14/6/2017 19:11 57  
14/6/2017 19:16 54  
14/6/2017 19:21 58  
14/6/2017 19:26 57  
14/6/2017 19:31 56  
14/6/2017 19:36 59  
14/6/2017 19:41 56  
14/6/2017 19:46 56  
14/6/2017 19:51 49  
14/6/2017 19:56 51  
14/6/2017 20:01 50  
14/6/2017 20:06 62  
14/6/2017 20:11 61  
14/6/2017 20:16 52  
14/6/2017 20:21 49  
14/6/2017 20:26 55  
14/6/2017 20:31 51  
14/6/2017 20:36 54  
14/6/2017 20:41 42  
14/6/2017 20:46 52  
14/6/2017 20:51 61  
14/6/2017 20:56 62  
14/6/2017 21:01 62  

14/6/2017 21:06 61  
14/6/2017 21:11 45  
14/6/2017 21:16 61  
14/6/2017 21:21 60  
14/6/2017 21:26 62  
14/6/2017 21:31 62  
14/6/2017 21:36 62  
14/6/2017 21:41 61  
14/6/2017 21:46 61  
14/6/2017 21:51 61  
14/6/2017 21:56 62  
14/6/2017 22:01 62  
14/6/2017 22:06 46  
14/6/2017 22:11 55  
14/6/2017 22:16 57  
14/6/2017 22:21 61  
14/6/2017 22:26 51  
14/6/2017 22:31 56  
14/6/2017 22:36 56  
14/6/2017 22:41 61  
14/6/2017 22:46 61  
14/6/2017 22:51 40  
14/6/2017 22:56 61  
15/6/2017 19:01 61  
15/6/2017 19:06 59  
15/6/2017 19:11 55  
15/6/2017 19:16 57  
15/6/2017 19:21 56  
15/6/2017 19:26 58  
15/6/2017 19:31 58  
15/6/2017 19:36 57  
15/6/2017 19:41 58  
15/6/2017 19:46 58  
15/6/2017 19:51 59  
15/6/2017 19:56 57  
15/6/2017 20:01 57  
15/6/2017 20:06 57  
15/6/2017 20:11 56  
15/6/2017 20:16 58  
15/6/2017 20:21 58  
15/6/2017 20:26 56  
15/6/2017 20:31 57  
15/6/2017 20:36 58  
15/6/2017 20:41 56  
15/6/2017 20:46 58  
15/6/2017 20:51 59  
15/6/2017 20:56 60  
15/6/2017 21:01 57  
15/6/2017 21:06 58  
15/6/2017 21:11 57  
15/6/2017 21:16 57  
15/6/2017 21:21 58  
15/6/2017 21:26 55  
15/6/2017 21:31 55  
15/6/2017 21:36 58  
15/6/2017 21:41 56  
15/6/2017 21:46 57  
15/6/2017 21:51 58  
15/6/2017 21:56 59  
15/6/2017 22:01 57  
15/6/2017 22:06 57  
15/6/2017 22:11 53  
15/6/2017 22:16 57  
15/6/2017 22:21 53  
15/6/2017 22:26 57  
15/6/2017 22:31 56  
15/6/2017 22:36 56  
15/6/2017 22:41 55  
15/6/2017 22:46 57  
15/6/2017 22:51 53  
15/6/2017 22:56 59  
16/6/2017 19:01 60  
16/6/2017 19:06 59  
16/6/2017 19:11 59  
16/6/2017 19:16 57  
16/6/2017 19:21 58  
16/6/2017 19:26 58  
16/6/2017 19:31 59  
16/6/2017 19:36 59  
16/6/2017 19:41 62  
16/6/2017 19:46 60  
16/6/2017 19:51 64  
16/6/2017 19:56 58  
16/6/2017 20:01 59  
16/6/2017 20:06 59  
16/6/2017 20:11 61  
16/6/2017 20:16 61  
16/6/2017 20:21 58  
16/6/2017 20:26 57  
16/6/2017 20:31 59  
16/6/2017 20:36 59  
16/6/2017 20:41 59  
16/6/2017 20:46 55  
16/6/2017 20:51 57  
16/6/2017 20:56 58  
16/6/2017 21:01 57  
16/6/2017 21:06 56  
16/6/2017 21:11 57  
16/6/2017 21:16 57  
16/6/2017 21:21 57  
16/6/2017 21:26 56  
16/6/2017 21:31 58  
16/6/2017 21:36 57  
16/6/2017 21:41 56  
16/6/2017 21:46 57  
16/6/2017 21:51 57  
16/6/2017 21:56 58  
16/6/2017 22:01 58  
16/6/2017 22:06 57  

16/6/2017 22:11 58  
16/6/2017 22:16 58  
16/6/2017 22:21 58  
16/6/2017 22:26 58  
16/6/2017 22:31 58  
16/6/2017 22:36 58  
16/6/2017 22:41 58  
16/6/2017 22:46 58  
16/6/2017 22:51 59  
16/6/2017 22:56 57  
17/6/2017 19:01 60  
17/6/2017 19:06 55  
17/6/2017 19:11 54  
17/6/2017 19:16 53  
17/6/2017 19:21 55  
17/6/2017 19:26 55  
17/6/2017 19:31 55  
17/6/2017 19:36 47  
17/6/2017 19:41 52  
17/6/2017 19:46 62  
17/6/2017 19:51 59  
17/6/2017 19:56 61  
17/6/2017 20:01 64  
17/6/2017 20:06 64  
17/6/2017 20:11 60  
17/6/2017 20:16 58  
17/6/2017 20:21 58  
17/6/2017 20:26 59  
17/6/2017 20:31 60  
17/6/2017 20:36 64  
17/6/2017 20:41 71  
17/6/2017 20:46 71  
17/6/2017 20:51 70  
17/6/2017 20:56 71  
17/6/2017 21:01 71  
17/6/2017 21:06 73  
17/6/2017 21:11 68  
17/6/2017 21:16 66  
17/6/2017 21:21 63  
17/6/2017 21:26 62  
17/6/2017 21:31 63  
17/6/2017 21:36 64  
17/6/2017 21:41 63  
17/6/2017 21:46 65  
17/6/2017 21:51 62  
17/6/2017 21:56 61  
17/6/2017 22:01 59  
17/6/2017 22:06 57  
17/6/2017 22:11 57  
17/6/2017 22:16 57  
17/6/2017 22:21 55  
17/6/2017 22:26 58  
17/6/2017 22:31 50  
17/6/2017 22:36 51  
17/6/2017 22:41 51  
17/6/2017 22:46 62  
17/6/2017 22:51 56  
17/6/2017 22:56 47  
18/6/2017 7:01 61  
18/6/2017 7:06 45  
18/6/2017 7:11 40  
18/6/2017 7:16 61  
18/6/2017 7:21 61  
18/6/2017 7:26 61  
18/6/2017 7:31 61  
18/6/2017 7:36 61  
18/6/2017 7:41 61  
18/6/2017 7:46 60  
18/6/2017 7:51 60  
18/6/2017 7:56 61  
18/6/2017 8:01 60  
18/6/2017 8:06 61  
18/6/2017 8:11 62  
18/6/2017 8:16 55  
18/6/2017 8:21 61  
18/6/2017 8:26 61  
18/6/2017 8:31 61  
18/6/2017 8:36 61  
18/6/2017 8:41 62  
18/6/2017 8:46 62  
18/6/2017 8:51 62  
18/6/2017 8:56 61  
18/6/2017 9:01 61  
18/6/2017 9:06 61  
18/6/2017 9:11 61  
18/6/2017 9:16 62  
18/6/2017 9:21 62  
18/6/2017 9:26 62  
18/6/2017 9:31 62  
18/6/2017 9:36 52  
18/6/2017 9:41 62  
18/6/2017 9:46 62  
18/6/2017 9:51 61  
18/6/2017 9:56 62  
18/6/2017 10:01 54  
18/6/2017 10:06 44  
18/6/2017 10:11 49  
18/6/2017 10:16 62  
18/6/2017 10:21 56  
18/6/2017 10:26 66  
18/6/2017 10:31 67  
18/6/2017 10:36 61  
18/6/2017 10:41 58  
18/6/2017 10:46 50  
18/6/2017 10:51 55  
18/6/2017 10:56 56  
18/6/2017 11:01 58  
18/6/2017 11:06 59  
18/6/2017 11:11 55  

18/6/2017 11:16 52  
18/6/2017 11:21 58  
18/6/2017 11:26 56  
18/6/2017 11:31 55  
18/6/2017 11:36 54  
18/6/2017 11:41 53  
18/6/2017 11:46 56  
18/6/2017 11:51 54  
18/6/2017 11:56 52  
18/6/2017 12:01 51  
18/6/2017 12:06 50  
18/6/2017 12:11 52  
18/6/2017 12:16 52  
18/6/2017 12:21 62  
18/6/2017 12:26 54  
18/6/2017 12:31 54  
18/6/2017 12:36 54  
18/6/2017 12:41 53  
18/6/2017 12:46 49  
18/6/2017 12:51 48  
18/6/2017 12:56 47  
18/6/2017 13:01 49  
18/6/2017 13:06 62  
18/6/2017 13:11 54  
18/6/2017 13:16 52  
18/6/2017 13:21 50  
18/6/2017 13:26 52  
18/6/2017 13:31 56  
18/6/2017 13:36 56  
18/6/2017 13:41 58  
18/6/2017 13:46 53  
18/6/2017 13:51 57  
18/6/2017 13:56 54  
18/6/2017 14:01 55  
18/6/2017 14:06 49  
18/6/2017 14:11 58  
18/6/2017 14:16 48  
18/6/2017 14:21 54  
18/6/2017 14:26 54  
18/6/2017 14:31 42  
18/6/2017 14:36 62  
18/6/2017 14:41 48  
18/6/2017 14:46 36  
18/6/2017 14:51 53  
18/6/2017 14:56 52  
18/6/2017 15:01 62  
18/6/2017 15:06 53  
18/6/2017 15:11 53  
18/6/2017 15:16 62  
18/6/2017 15:21 62  
18/6/2017 15:26 39  
18/6/2017 15:31 54  
18/6/2017 15:36 62  
18/6/2017 15:41 52  
18/6/2017 15:46 56  
18/6/2017 15:51 54  
18/6/2017 15:56 48  
18/6/2017 16:01 62  
18/6/2017 16:06 52  
18/6/2017 16:11 52  
18/6/2017 16:16 62  
18/6/2017 16:21 62  
18/6/2017 16:26 62  
18/6/2017 16:31 54  
18/6/2017 16:36 55  
18/6/2017 16:41 48  
18/6/2017 16:46 52  
18/6/2017 16:51 52  
18/6/2017 16:56 54  
18/6/2017 17:01 49  
18/6/2017 17:06 53  
18/6/2017 17:11 50  
18/6/2017 17:16 49  
18/6/2017 17:21 54  
18/6/2017 17:26 62  
18/6/2017 17:31 62  
18/6/2017 17:36 62  
18/6/2017 17:41 49  
18/6/2017 17:46 45  
18/6/2017 17:51 62  
18/6/2017 17:56 49  
18/6/2017 18:01 62  
18/6/2017 18:06 62  
18/6/2017 18:11 62  
18/6/2017 18:16 62  
18/6/2017 18:21 62  
18/6/2017 18:26 62  
18/6/2017 18:31 49  
18/6/2017 18:36 54  
18/6/2017 18:41 62  
18/6/2017 18:46 49  
18/6/2017 18:51 48  
18/6/2017 18:56 56  
18/6/2017 19:01 62  
18/6/2017 19:06 62  
18/6/2017 19:11 61  
18/6/2017 19:16 62  
18/6/2017 19:21 62  
18/6/2017 19:26 62  
18/6/2017 19:31 62  
18/6/2017 19:36 62  
18/6/2017 19:41 62  
18/6/2017 19:46 69  
18/6/2017 19:51 69  
18/6/2017 19:56 66  
18/6/2017 20:01 63  
18/6/2017 20:06 61  
18/6/2017 20:11 59  
18/6/2017 20:16 58  

18/6/2017 20:21 58  
18/6/2017 20:26 55  
18/6/2017 20:31 54  
18/6/2017 20:36 54  
18/6/2017 20:41 55  
18/6/2017 20:46 49  
18/6/2017 20:51 52  
18/6/2017 20:56 55  
18/6/2017 21:01 54  
18/6/2017 21:06 53  
18/6/2017 21:11 54  
18/6/2017 21:16 52  
18/6/2017 21:21 53  
18/6/2017 21:26 40  
18/6/2017 21:31 43  
18/6/2017 21:36 62  
18/6/2017 21:41 62  
18/6/2017 21:46 62  
18/6/2017 21:51 62  
18/6/2017 21:56 61  
18/6/2017 22:01 62  
18/6/2017 22:06 50  
18/6/2017 22:11 46  
18/6/2017 22:16 62  
18/6/2017 22:21 62  
18/6/2017 22:26 54  
18/6/2017 22:31 61  
18/6/2017 22:36 62  
18/6/2017 22:41 61  
18/6/2017 22:46 61  
18/6/2017 22:51 61  
18/6/2017 22:56 61  
19/6/2017 19:01 59  
19/6/2017 19:06 55  
19/6/2017 19:11 55  
19/6/2017 19:16 55  
19/6/2017 19:21 49  
19/6/2017 19:26 52  
19/6/2017 19:31 55  
19/6/2017 19:36 62  
19/6/2017 19:41 61  
19/6/2017 19:46 62  
19/6/2017 19:51 53  
19/6/2017 19:56 52  
19/6/2017 20:01 52  
19/6/2017 20:06 48  
19/6/2017 20:11 62  
19/6/2017 20:16 54  
19/6/2017 20:21 42  
19/6/2017 20:26 62  
19/6/2017 20:31 62  
19/6/2017 20:36 61  
19/6/2017 20:41 61  
19/6/2017 20:46 61  
19/6/2017 20:51 61  
19/6/2017 20:56 61  
19/6/2017 21:01 61  
19/6/2017 21:06 61  
19/6/2017 21:11 62  
19/6/2017 21:16 62  
19/6/2017 21:21 61  
19/6/2017 21:26 61  
19/6/2017 21:31 61  
19/6/2017 21:36 61  
19/6/2017 21:41 61  
19/6/2017 21:46 61  
19/6/2017 21:51 61  
19/6/2017 21:56 61  
19/6/2017 22:01 61  
19/6/2017 22:06 61  
19/6/2017 22:11 61  
19/6/2017 22:16 62  
19/6/2017 22:21 61  
19/6/2017 22:26 62  
19/6/2017 22:31 51  
19/6/2017 22:36 61  
19/6/2017 22:41 61  
19/6/2017 22:46 61  
19/6/2017 22:51 61  
19/6/2017 22:56 61  
20/6/2017 19:01 56  
20/6/2017 19:06 62  
20/6/2017 19:11 62  
20/6/2017 19:16 62  
20/6/2017 19:21 61  
20/6/2017 19:26 55  
20/6/2017 19:31 62  
20/6/2017 19:36 54  
20/6/2017 19:41 62  
20/6/2017 19:46 52  
20/6/2017 19:51 45  
20/6/2017 19:56 62  
20/6/2017 20:01 62  
20/6/2017 20:06 62  
20/6/2017 20:11 62  
20/6/2017 20:16 53  
20/6/2017 20:21 44  
20/6/2017 20:26 61  
20/6/2017 20:31 61  
20/6/2017 20:36 62  
20/6/2017 20:41 61  
20/6/2017 20:46 61  
20/6/2017 20:51 61  
20/6/2017 20:56 61  
20/6/2017 21:01 61  
20/6/2017 21:06 61  
20/6/2017 21:11 61  
20/6/2017 21:16 61  
20/6/2017 21:21 61  

20/6/2017 21:26 62  
20/6/2017 21:31 61  
20/6/2017 21:36 61  
20/6/2017 21:41 61  
20/6/2017 21:46 61  
20/6/2017 21:51 61  
20/6/2017 21:56 61  
20/6/2017 22:01 61  
20/6/2017 22:06 62  
20/6/2017 22:11 61  
20/6/2017 22:16 61  
20/6/2017 22:21 61  
20/6/2017 22:26 61  
20/6/2017 22:31 61  
20/6/2017 22:36 61  
20/6/2017 22:41 61  
20/6/2017 22:46 62  
20/6/2017 22:51 62  
20/6/2017 22:56 61  
21/6/2017 19:01 60  
21/6/2017 19:06 56  
21/6/2017 19:11 57  
21/6/2017 19:16 54  
21/6/2017 19:21 52  
21/6/2017 19:26 47  
21/6/2017 19:31 60  
21/6/2017 19:36 56  
21/6/2017 19:41 49  
21/6/2017 19:46 54  
21/6/2017 19:51 56  
21/6/2017 19:56 46  
21/6/2017 20:01 62  
21/6/2017 20:06 62  
21/6/2017 20:11 45  
21/6/2017 20:16 55  
21/6/2017 20:21 62  
21/6/2017 20:26 55  
21/6/2017 20:31 62  
21/6/2017 20:36 54  
21/6/2017 20:41 49  
21/6/2017 20:46 62  
21/6/2017 20:51 57  
21/6/2017 20:56 62  
21/6/2017 21:01 55  
21/6/2017 21:06 53  
21/6/2017 21:11 62  
21/6/2017 21:16 61  
21/6/2017 21:21 62  
21/6/2017 21:26 61  
21/6/2017 21:31 61  
21/6/2017 21:36 62  
21/6/2017 21:41 61  
21/6/2017 21:46 61  
21/6/2017 21:51 61  
21/6/2017 21:56 61  
21/6/2017 22:01 62  
21/6/2017 22:06 45  
21/6/2017 22:11 61  
21/6/2017 22:16 61  
21/6/2017 22:21 61  
21/6/2017 22:26 61  
21/6/2017 22:31 47  
21/6/2017 22:36 61  
21/6/2017 22:41 61  
21/6/2017 22:46 62  
21/6/2017 22:51 61  
21/6/2017 22:56 61  
22/6/2017 19:01 49  
22/6/2017 19:06 55  
22/6/2017 19:11 60  
22/6/2017 19:16 57  
22/6/2017 19:21 56  
22/6/2017 19:26 57  
22/6/2017 19:31 59  
22/6/2017 19:36 58  
22/6/2017 19:41 58  
22/6/2017 19:46 58  
22/6/2017 19:51 57  
22/6/2017 19:56 56  
22/6/2017 20:01 53  
22/6/2017 20:06 56  
22/6/2017 20:11 55  
22/6/2017 20:16 56  
22/6/2017 20:21 59  
22/6/2017 20:26 58  
22/6/2017 20:31 58  
22/6/2017 20:36 57  
22/6/2017 20:41 40  
22/6/2017 20:46 62  
22/6/2017 20:51 55  
22/6/2017 20:56 57  
22/6/2017 21:01 55  
22/6/2017 21:06 52  
22/6/2017 21:11 51  
22/6/2017 21:16 56  
22/6/2017 21:21 55  
22/6/2017 21:26 61  
22/6/2017 21:31 55  
22/6/2017 21:36 52  
22/6/2017 21:41 57  
22/6/2017 21:46 58  
22/6/2017 21:51 56  
22/6/2017 21:56 54  
22/6/2017 22:01 58  
22/6/2017 22:06 62  
22/6/2017 22:11 62  
22/6/2017 22:16 61  
22/6/2017 22:21 61  
22/6/2017 22:26 50  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
22/6/2017 22:31 60  
22/6/2017 22:36 53  
22/6/2017 22:41 55  
22/6/2017 22:46 62  
22/6/2017 22:51 49  
22/6/2017 22:56 51  
23/6/2017 19:01 60  
23/6/2017 19:06 60  
23/6/2017 19:11 57  
23/6/2017 19:16 60  
23/6/2017 19:21 59  
23/6/2017 19:26 59  
23/6/2017 19:31 60  
23/6/2017 19:36 60  
23/6/2017 19:41 61  
23/6/2017 19:46 64  
23/6/2017 19:51 59  
23/6/2017 19:56 61  
23/6/2017 20:01 59  
23/6/2017 20:06 60  
23/6/2017 20:11 61  
23/6/2017 20:16 60  
23/6/2017 20:21 60  
23/6/2017 20:26 61  
23/6/2017 20:31 60  
23/6/2017 20:36 61  
23/6/2017 20:41 61  
23/6/2017 20:46 61  
23/6/2017 20:51 61  
23/6/2017 20:56 57  
23/6/2017 21:01 60  
23/6/2017 21:06 64  
23/6/2017 21:11 61  
23/6/2017 21:16 59  
23/6/2017 21:21 60  
23/6/2017 21:26 58  
23/6/2017 21:31 63  
23/6/2017 21:36 62  
23/6/2017 21:41 61  
23/6/2017 21:46 61  
23/6/2017 21:51 62  
23/6/2017 21:56 64  
23/6/2017 22:01 63  
23/6/2017 22:06 62  
23/6/2017 22:11 64  
23/6/2017 22:16 61  
23/6/2017 22:21 59  
23/6/2017 22:26 61  
23/6/2017 22:31 63  
23/6/2017 22:36 62  
23/6/2017 22:41 61  
23/6/2017 22:46 60  
23/6/2017 22:51 62  
23/6/2017 22:56 60  
24/6/2017 19:01 57  
24/6/2017 19:06 52  
24/6/2017 19:11 58  
24/6/2017 19:16 54  
24/6/2017 19:21 52  
24/6/2017 19:26 48  
24/6/2017 19:31 40  
24/6/2017 19:36 39  
24/6/2017 19:41 50  
24/6/2017 19:46 62  
24/6/2017 19:51 51  
24/6/2017 19:56 55  
24/6/2017 20:01 57  
24/6/2017 20:06 62  
24/6/2017 20:11 62  
24/6/2017 20:16 50  
24/6/2017 20:21 61  
24/6/2017 20:26 62  
24/6/2017 20:31 48  
24/6/2017 20:36 62  
24/6/2017 20:41 62  
24/6/2017 20:46 61  
24/6/2017 20:51 62  
24/6/2017 20:56 62  
24/6/2017 21:01 62  
24/6/2017 21:06 61  
24/6/2017 21:11 61  
24/6/2017 21:16 61  
24/6/2017 21:21 61  
24/6/2017 21:26 62  
24/6/2017 21:31 61  
24/6/2017 21:36 61  
24/6/2017 21:41 61  
24/6/2017 21:46 62  
24/6/2017 21:51 62  
24/6/2017 21:56 61  
24/6/2017 22:01 61  
24/6/2017 22:06 55  
24/6/2017 22:11 52  
24/6/2017 22:16 61  
24/6/2017 22:21 62  
24/6/2017 22:26 49  
24/6/2017 22:31 61  
24/6/2017 22:36 61  
24/6/2017 22:41 61  
24/6/2017 22:46 61  
24/6/2017 22:51 61  
24/6/2017 22:56 61  
25/6/2017 7:01 60  
25/6/2017 7:06 60  
25/6/2017 7:11 56  
25/6/2017 7:16 62  
25/6/2017 7:21 66  
25/6/2017 7:26 60  
25/6/2017 7:31 61  

25/6/2017 7:36 61  
25/6/2017 7:41 61  
25/6/2017 7:46 61  
25/6/2017 7:51 61  
25/6/2017 7:56 60  
25/6/2017 8:01 52  
25/6/2017 8:06 61  
25/6/2017 8:11 61  
25/6/2017 8:16 62  
25/6/2017 8:21 62  
25/6/2017 8:26 62  
25/6/2017 8:31 42  
25/6/2017 8:36 61  
25/6/2017 8:41 61  
25/6/2017 8:46 61  
25/6/2017 8:51 61  
25/6/2017 8:56 61  
25/6/2017 9:01 61  
25/6/2017 9:06 62  
25/6/2017 9:11 55  
25/6/2017 9:16 55  
25/6/2017 9:21 62  
25/6/2017 9:26 60  
25/6/2017 9:31 55  
25/6/2017 9:36 62  
25/6/2017 9:41 50  
25/6/2017 9:46 62  
25/6/2017 9:51 47  
25/6/2017 9:56 62  
25/6/2017 10:01 63  
25/6/2017 10:06 61  
25/6/2017 10:11 48  
25/6/2017 10:16 47  
25/6/2017 10:21 57  
25/6/2017 10:26 66  
25/6/2017 10:31 50  
25/6/2017 10:36 56  
25/6/2017 10:41 52  
25/6/2017 10:46 53  
25/6/2017 10:51 53  
25/6/2017 10:56 53  
25/6/2017 11:01 59  
25/6/2017 11:06 54  
25/6/2017 11:11 57  
25/6/2017 11:16 61  
25/6/2017 11:21 54  
25/6/2017 11:26 57  
25/6/2017 11:31 60  
25/6/2017 11:36 55  
25/6/2017 11:41 54  
25/6/2017 11:46 57  
25/6/2017 11:51 51  
25/6/2017 11:56 45  
25/6/2017 12:01 62  
25/6/2017 12:06 43  
25/6/2017 12:11 50  
25/6/2017 12:16 57  
25/6/2017 12:21 56  
25/6/2017 12:26 52  
25/6/2017 12:31 45  
25/6/2017 12:36 51  
25/6/2017 12:41 52  
25/6/2017 12:46 56  
25/6/2017 12:51 54  
25/6/2017 12:56 52  
25/6/2017 13:01 62  
25/6/2017 13:06 49  
25/6/2017 13:11 62  
25/6/2017 13:16 62  
25/6/2017 13:21 56  
25/6/2017 13:26 53  
25/6/2017 13:31 55  
25/6/2017 13:36 57  
25/6/2017 13:41 57  
25/6/2017 13:46 54  
25/6/2017 13:51 53  
25/6/2017 13:56 55  
25/6/2017 14:01 56  
25/6/2017 14:06 63  
25/6/2017 14:11 63  
25/6/2017 14:16 58  
25/6/2017 14:21 54  
25/6/2017 14:26 54  
25/6/2017 14:31 54  
25/6/2017 14:36 59  
25/6/2017 14:41 62  
25/6/2017 14:46 58  
25/6/2017 14:51 56  
25/6/2017 14:56 55  
25/6/2017 15:01 56  
25/6/2017 15:06 62  
25/6/2017 15:11 53  
25/6/2017 15:16 59  
25/6/2017 15:21 57  
25/6/2017 15:26 58  
25/6/2017 15:31 55  
25/6/2017 15:36 58  
25/6/2017 15:41 58  
25/6/2017 15:46 56  
25/6/2017 15:51 55  
25/6/2017 15:56 59  
25/6/2017 16:01 54  
25/6/2017 16:06 54  
25/6/2017 16:11 55  
25/6/2017 16:16 48  
25/6/2017 16:21 52  
25/6/2017 16:26 53  
25/6/2017 16:31 51  
25/6/2017 16:36 40  

25/6/2017 16:41 53  
25/6/2017 16:46 53  
25/6/2017 16:51 46  
25/6/2017 16:56 55  
25/6/2017 17:01 54  
25/6/2017 17:06 55  
25/6/2017 17:11 50  
25/6/2017 17:16 52  
25/6/2017 17:21 55  
25/6/2017 17:26 57  
25/6/2017 17:31 56  
25/6/2017 17:36 55  
25/6/2017 17:41 57  
25/6/2017 17:46 51  
25/6/2017 17:51 46  
25/6/2017 17:56 54  
25/6/2017 18:01 47  
25/6/2017 18:06 39  
25/6/2017 18:11 49  
25/6/2017 18:16 45  
25/6/2017 18:21 62  
25/6/2017 18:26 56  
25/6/2017 18:31 54  
25/6/2017 18:36 48  
25/6/2017 18:41 49  
25/6/2017 18:46 62  
25/6/2017 18:51 62  
25/6/2017 18:56 50  
25/6/2017 19:01 57  
25/6/2017 19:06 56  
25/6/2017 19:11 54  
25/6/2017 19:16 62  
25/6/2017 19:21 62  
25/6/2017 19:26 61  
25/6/2017 19:31 61  
25/6/2017 19:36 61  
25/6/2017 19:41 62  
25/6/2017 19:46 54  
25/6/2017 19:51 62  
25/6/2017 19:56 61  
25/6/2017 20:01 61  
25/6/2017 20:06 61  
25/6/2017 20:11 61  
25/6/2017 20:16 45  
25/6/2017 20:21 58  
25/6/2017 20:26 61  
25/6/2017 20:31 61  
25/6/2017 20:36 62  
25/6/2017 20:41 49  
25/6/2017 20:46 61  
25/6/2017 20:51 62  
25/6/2017 20:56 61  
25/6/2017 21:01 61  
25/6/2017 21:06 61  
25/6/2017 21:11 61  
25/6/2017 21:16 62  
25/6/2017 21:21 61  
25/6/2017 21:26 54  
25/6/2017 21:31 62  
25/6/2017 21:36 61  
25/6/2017 21:41 61  
25/6/2017 21:46 61  
25/6/2017 21:51 61  
25/6/2017 21:56 61  
25/6/2017 22:01 62  
25/6/2017 22:06 61  
25/6/2017 22:11 61  
25/6/2017 22:16 62  
25/6/2017 22:21 61  
25/6/2017 22:26 61  
25/6/2017 22:31 61  
25/6/2017 22:36 61  
25/6/2017 22:41 61  
25/6/2017 22:46 61  
25/6/2017 22:51 61  
25/6/2017 22:56 61  
26/6/2017 19:01 63  
26/6/2017 19:06 63  
26/6/2017 19:11 63  
26/6/2017 19:16 62  
26/6/2017 19:21 61  
26/6/2017 19:26 61  
26/6/2017 19:31 61  
26/6/2017 19:36 62  
26/6/2017 19:41 62  
26/6/2017 19:46 62  
26/6/2017 19:51 63  
26/6/2017 19:56 62  
26/6/2017 20:01 63  
26/6/2017 20:06 62  
26/6/2017 20:11 62  
26/6/2017 20:16 62  
26/6/2017 20:21 63  
26/6/2017 20:26 61  
26/6/2017 20:31 62  
26/6/2017 20:36 61  
26/6/2017 20:41 60  
26/6/2017 20:46 61  
26/6/2017 20:51 62  
26/6/2017 20:56 61  
26/6/2017 21:01 60  
26/6/2017 21:06 62  
26/6/2017 21:11 61  
26/6/2017 21:16 61  
26/6/2017 21:21 60  
26/6/2017 21:26 60  
26/6/2017 21:31 59  
26/6/2017 21:36 60  
26/6/2017 21:41 60  

26/6/2017 21:46 59  
26/6/2017 21:51 59  
26/6/2017 21:56 61  
26/6/2017 22:01 60  
26/6/2017 22:06 61  
26/6/2017 22:11 61  
26/6/2017 22:16 59  
26/6/2017 22:21 60  
26/6/2017 22:26 60  
26/6/2017 22:31 60  
26/6/2017 22:36 61  
26/6/2017 22:41 61  
26/6/2017 22:46 60  
26/6/2017 22:51 56  
26/6/2017 22:56 51 
 
Night time: 23:00-07:00 
 
27/5/2017 0:01 54  
27/5/2017 0:06 53  
27/5/2017 0:11 52  
27/5/2017 0:16 55  
27/5/2017 0:21 51  
27/5/2017 0:26 53  
27/5/2017 0:31 55  
27/5/2017 0:36 46  
27/5/2017 0:41 50  
27/5/2017 0:46 40  
27/5/2017 0:51 49  
27/5/2017 0:56 58  
27/5/2017 1:01 51  
27/5/2017 1:06 58  
27/5/2017 1:11 42  
27/5/2017 1:16 49  
27/5/2017 1:21 47  
27/5/2017 1:26 43  
27/5/2017 1:31 47  
27/5/2017 1:36 51  
27/5/2017 1:41 58  
27/5/2017 1:46 49  
27/5/2017 1:51 45  
27/5/2017 1:56 45  
27/5/2017 2:01 43  
27/5/2017 2:06 58  
27/5/2017 2:11 57  
27/5/2017 2:16 58  
27/5/2017 2:21 58  
27/5/2017 2:26 58  
27/5/2017 2:31 58  
27/5/2017 2:36 57  
27/5/2017 2:41 58  
27/5/2017 2:46 57  
27/5/2017 2:51 58  
27/5/2017 2:56 57  
27/5/2017 3:01 57  
27/5/2017 3:06 57  
27/5/2017 3:11 58  
27/5/2017 3:16 57  
27/5/2017 3:21 58  
27/5/2017 3:26 57  
27/5/2017 3:31 56  
27/5/2017 3:36 58  
27/5/2017 3:41 56  
27/5/2017 3:46 57  
27/5/2017 3:51 57  
27/5/2017 3:56 58  
27/5/2017 4:01 57  
27/5/2017 4:06 58  
27/5/2017 4:11 57  
27/5/2017 4:16 57  
27/5/2017 4:21 57  
27/5/2017 4:26 57  
27/5/2017 4:31 58  
27/5/2017 4:36 57  
27/5/2017 4:41 58  
27/5/2017 4:46 57  
27/5/2017 4:51 58  
27/5/2017 4:56 56  
27/5/2017 5:01 57  
27/5/2017 5:06 57  
27/5/2017 5:11 57  
27/5/2017 5:16 57  
27/5/2017 5:21 57  
27/5/2017 5:26 57  
27/5/2017 5:31 56  
27/5/2017 5:36 58  
27/5/2017 5:41 57  
27/5/2017 5:46 57  
27/5/2017 5:51 56  
27/5/2017 5:56 57  
27/5/2017 6:01 58  
27/5/2017 6:06 46  
27/5/2017 6:11 46  
27/5/2017 6:16 57  
27/5/2017 6:21 45  
27/5/2017 6:26 58  
27/5/2017 6:31 48  
27/5/2017 6:36 58  
27/5/2017 6:41 57  
27/5/2017 6:46 49  
27/5/2017 6:51 51  
27/5/2017 6:56 48  
27/5/2017 23:01 57  
27/5/2017 23:06 55  
27/5/2017 23:11 56  
27/5/2017 23:16 56  
27/5/2017 23:21 55  
27/5/2017 23:26 54  
27/5/2017 23:31 56  

27/5/2017 23:36 57  
27/5/2017 23:41 54  
27/5/2017 23:46 53  
27/5/2017 23:51 53  
27/5/2017 23:56 53  
28/5/2017 0:01 50  
28/5/2017 0:06 42  
28/5/2017 0:11 54  
28/5/2017 0:16 53  
28/5/2017 0:21 59  
28/5/2017 0:26 53  
28/5/2017 0:31 53  
28/5/2017 0:36 51  
28/5/2017 0:41 48  
28/5/2017 0:46 51  
28/5/2017 0:51 50  
28/5/2017 0:56 58  
28/5/2017 1:01 51  
28/5/2017 1:06 49  
28/5/2017 1:11 55  
28/5/2017 1:16 58  
28/5/2017 1:21 47  
28/5/2017 1:26 45  
28/5/2017 1:31 44  
28/5/2017 1:36 42  
28/5/2017 1:41 50  
28/5/2017 1:46 46  
28/5/2017 1:51 53  
28/5/2017 1:56 47  
28/5/2017 2:01 45  
28/5/2017 2:06 57  
28/5/2017 2:11 57  
28/5/2017 2:16 58  
28/5/2017 2:21 57  
28/5/2017 2:26 37  
28/5/2017 2:31 58  
28/5/2017 2:36 58  
28/5/2017 2:41 58  
28/5/2017 2:46 58  
28/5/2017 2:51 58  
28/5/2017 2:56 57  
28/5/2017 3:01 57  
28/5/2017 3:06 58  
28/5/2017 3:11 57  
28/5/2017 3:16 57  
28/5/2017 3:21 48  
28/5/2017 3:26 57  
28/5/2017 3:31 43  
28/5/2017 3:36 58  
28/5/2017 3:41 58  
28/5/2017 3:46 58  
28/5/2017 3:51 58  
28/5/2017 3:56 57  
28/5/2017 4:01 57  
28/5/2017 4:06 58  
28/5/2017 4:11 57  
28/5/2017 4:16 58  
28/5/2017 4:21 58  
28/5/2017 4:26 51  
28/5/2017 4:31 37  
28/5/2017 4:36 58  
28/5/2017 4:41 58  
28/5/2017 4:46 57  
28/5/2017 4:51 58  
28/5/2017 4:56 58  
28/5/2017 5:01 58  
28/5/2017 5:06 57  
28/5/2017 5:11 57  
28/5/2017 5:16 56  
28/5/2017 5:21 57  
28/5/2017 5:26 58  
28/5/2017 5:31 51  
28/5/2017 5:36 54  
28/5/2017 5:41 56  
28/5/2017 5:46 58  
28/5/2017 5:51 50  
28/5/2017 5:56 46  
28/5/2017 6:01 61  
28/5/2017 6:06 44  
28/5/2017 6:11 58  
28/5/2017 6:16 57  
28/5/2017 6:21 50  
28/5/2017 6:26 58  
28/5/2017 6:31 58  
28/5/2017 6:36 61  
28/5/2017 6:41 58  
28/5/2017 6:46 54  
28/5/2017 6:51 44  
28/5/2017 6:56 56  
28/5/2017 23:01 56  
28/5/2017 23:06 54  
28/5/2017 23:11 52  
28/5/2017 23:16 50  
28/5/2017 23:21 49  
28/5/2017 23:26 53  
28/5/2017 23:31 54  
28/5/2017 23:36 53  
28/5/2017 23:41 53  
28/5/2017 23:46 54  
28/5/2017 23:51 50  
28/5/2017 23:56 53  
29/5/2017 0:01 52  
29/5/2017 0:06 58  
29/5/2017 0:11 45  
29/5/2017 0:16 47  
29/5/2017 0:21 43  
29/5/2017 0:26 58  
29/5/2017 0:31 57  
29/5/2017 0:36 58  

29/5/2017 0:41 44  
29/5/2017 0:46 58  
29/5/2017 0:51 47  
29/5/2017 0:56 58  
29/5/2017 1:01 58  
29/5/2017 1:06 58  
29/5/2017 1:11 58  
29/5/2017 1:16 58  
29/5/2017 1:21 58  
29/5/2017 1:26 57  
29/5/2017 1:31 57  
29/5/2017 1:36 57  
29/5/2017 1:41 55  
29/5/2017 1:46 58  
29/5/2017 1:51 57  
29/5/2017 1:56 57  
29/5/2017 2:01 57  
29/5/2017 2:06 57  
29/5/2017 2:11 57  
29/5/2017 2:16 47  
29/5/2017 2:21 57  
29/5/2017 2:26 57  
29/5/2017 2:31 57  
29/5/2017 2:36 57  
29/5/2017 2:41 57  
29/5/2017 2:46 57  
29/5/2017 2:51 56  
29/5/2017 2:56 57  
29/5/2017 3:01 57  
29/5/2017 3:06 57  
29/5/2017 3:11 56  
29/5/2017 3:16 57  
29/5/2017 3:21 57  
29/5/2017 3:26 57  
29/5/2017 3:31 57  
29/5/2017 3:36 57  
29/5/2017 3:41 57  
29/5/2017 3:46 57  
29/5/2017 3:51 57  
29/5/2017 3:56 58  
29/5/2017 4:01 56  
29/5/2017 4:06 57  
29/5/2017 4:11 57  
29/5/2017 4:16 57  
29/5/2017 4:21 57  
29/5/2017 4:26 57  
29/5/2017 4:31 57  
29/5/2017 4:36 58  
29/5/2017 4:41 57  
29/5/2017 4:46 57  
29/5/2017 4:51 57  
29/5/2017 4:56 57  
29/5/2017 5:01 57  
29/5/2017 5:06 57  
29/5/2017 5:11 57  
29/5/2017 5:16 57  
29/5/2017 5:21 57  
29/5/2017 5:26 57  
29/5/2017 5:31 57  
29/5/2017 5:36 57  
29/5/2017 5:41 57  
29/5/2017 5:46 57  
29/5/2017 5:51 58  
29/5/2017 5:56 58  
29/5/2017 6:01 57  
29/5/2017 6:06 58  
29/5/2017 6:11 37  
29/5/2017 6:16 48  
29/5/2017 6:21 58  
29/5/2017 6:26 46  
29/5/2017 6:31 45  
29/5/2017 6:36 50  
29/5/2017 6:41 51  
29/5/2017 6:46 51  
29/5/2017 6:51 52  
29/5/2017 6:56 56  
29/5/2017 23:01 57  
29/5/2017 23:06 54  
29/5/2017 23:11 55  
29/5/2017 23:16 54  
29/5/2017 23:21 56  
29/5/2017 23:26 53  
29/5/2017 23:31 54  
29/5/2017 23:36 59  
29/5/2017 23:41 55  
29/5/2017 23:46 52  
29/5/2017 23:51 52  
29/5/2017 23:56 50  
30/5/2017 0:01 53  
30/5/2017 0:06 55  
30/5/2017 0:11 52  
30/5/2017 0:16 53  
30/5/2017 0:21 50  
30/5/2017 0:26 50  
30/5/2017 0:31 52  
30/5/2017 0:36 51  
30/5/2017 0:41 52  
30/5/2017 0:46 51  
30/5/2017 0:51 55  
30/5/2017 0:56 45  
30/5/2017 1:01 58  
30/5/2017 1:06 50  
30/5/2017 1:11 58  
30/5/2017 1:16 42  
30/5/2017 1:21 58  
30/5/2017 1:26 47  
30/5/2017 1:31 58  
30/5/2017 1:36 58  
30/5/2017 1:41 58  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
30/5/2017 1:46 58  
30/5/2017 1:51 58  
30/5/2017 1:56 58  
30/5/2017 2:01 51  
30/5/2017 2:06 58  
30/5/2017 2:11 58  
30/5/2017 2:16 58  
30/5/2017 2:21 58  
30/5/2017 2:26 58  
30/5/2017 2:31 58  
30/5/2017 2:36 57  
30/5/2017 2:41 58  
30/5/2017 2:46 58  
30/5/2017 2:51 57  
30/5/2017 2:56 57  
30/5/2017 3:01 58  
30/5/2017 3:06 57  
30/5/2017 3:11 57  
30/5/2017 3:16 57  
30/5/2017 3:21 57  
30/5/2017 3:26 57  
30/5/2017 3:31 57  
30/5/2017 3:36 57  
30/5/2017 3:41 58  
30/5/2017 3:46 57  
30/5/2017 3:51 57  
30/5/2017 3:56 57  
30/5/2017 4:01 57  
30/5/2017 4:06 58  
30/5/2017 4:11 58  
30/5/2017 4:16 58  
30/5/2017 4:21 58  
30/5/2017 4:26 58  
30/5/2017 4:31 58  
30/5/2017 4:36 58  
30/5/2017 4:41 58  
30/5/2017 4:46 58  
30/5/2017 4:51 58  
30/5/2017 4:56 58  
30/5/2017 5:01 58  
30/5/2017 5:06 57  
30/5/2017 5:11 42  
30/5/2017 5:16 57  
30/5/2017 5:21 57  
30/5/2017 5:26 56  
30/5/2017 5:31 57  
30/5/2017 5:36 57  
30/5/2017 5:41 58  
30/5/2017 5:46 57  
30/5/2017 5:51 57  
30/5/2017 5:56 56  
30/5/2017 6:01 58  
30/5/2017 6:06 57  
30/5/2017 6:11 57  
30/5/2017 6:16 57  
30/5/2017 6:21 50  
30/5/2017 6:26 58  
30/5/2017 6:31 57  
30/5/2017 6:36 58  
30/5/2017 6:41 58  
30/5/2017 6:46 58  
30/5/2017 6:51 58  
30/5/2017 6:56 57  
30/5/2017 23:01 53  
30/5/2017 23:06 53  
30/5/2017 23:11 59  
30/5/2017 23:16 54  
30/5/2017 23:21 51  
30/5/2017 23:26 52  
30/5/2017 23:31 51  
30/5/2017 23:36 53  
30/5/2017 23:41 52  
30/5/2017 23:46 40  
30/5/2017 23:51 58  
30/5/2017 23:56 46  
31/5/2017 0:01 58  
31/5/2017 0:06 58  
31/5/2017 0:11 32  
31/5/2017 0:16 58  
31/5/2017 0:21 42  
31/5/2017 0:26 58  
31/5/2017 0:31 38  
31/5/2017 0:36 58  
31/5/2017 0:41 49  
31/5/2017 0:46 58  
31/5/2017 0:51 57  
31/5/2017 0:56 57  
31/5/2017 1:01 57  
31/5/2017 1:06 58  
31/5/2017 1:11 58  
31/5/2017 1:16 58  
31/5/2017 1:21 58  
31/5/2017 1:26 58  
31/5/2017 1:31 58  
31/5/2017 1:36 57  
31/5/2017 1:41 58  
31/5/2017 1:46 58  
31/5/2017 1:51 58  
31/5/2017 1:56 58  
31/5/2017 2:01 58  
31/5/2017 2:06 58  
31/5/2017 2:11 57  
31/5/2017 2:16 57  
31/5/2017 2:21 58  
31/5/2017 2:26 57  
31/5/2017 2:31 57  
31/5/2017 2:36 58  
31/5/2017 2:41 57  
31/5/2017 2:46 57  

31/5/2017 2:51 57  
31/5/2017 2:56 56  
31/5/2017 3:01 57  
31/5/2017 3:06 53  
31/5/2017 3:11 57  
31/5/2017 3:16 57  
31/5/2017 3:21 57  
31/5/2017 3:26 57  
31/5/2017 3:31 57  
31/5/2017 3:36 57  
31/5/2017 3:41 57  
31/5/2017 3:46 57  
31/5/2017 3:51 57  
31/5/2017 3:56 57  
31/5/2017 4:01 57  
31/5/2017 4:06 57  
31/5/2017 4:11 57  
31/5/2017 4:16 57  
31/5/2017 4:21 57  
31/5/2017 4:26 57  
31/5/2017 4:31 57  
31/5/2017 4:36 57  
31/5/2017 4:41 57  
31/5/2017 4:46 57  
31/5/2017 4:51 58  
31/5/2017 4:56 58  
31/5/2017 5:01 43  
31/5/2017 5:06 57  
31/5/2017 5:11 57  
31/5/2017 5:16 58  
31/5/2017 5:21 58  
31/5/2017 5:26 47  
31/5/2017 5:31 58  
31/5/2017 5:36 58  
31/5/2017 5:41 58  
31/5/2017 5:46 58  
31/5/2017 5:51 51  
31/5/2017 5:56 43  
31/5/2017 6:01 49  
31/5/2017 6:06 58  
31/5/2017 6:11 58  
31/5/2017 6:16 53  
31/5/2017 6:21 50  
31/5/2017 6:26 54  
31/5/2017 6:31 54  
31/5/2017 6:36 55  
31/5/2017 6:41 56  
31/5/2017 6:46 56  
31/5/2017 6:51 59  
31/5/2017 6:56 56  
31/5/2017 23:01 59  
31/5/2017 23:06 59  
31/5/2017 23:11 54  
31/5/2017 23:16 56  
31/5/2017 23:21 58  
31/5/2017 23:26 55  
31/5/2017 23:31 55  
31/5/2017 23:36 53  
31/5/2017 23:41 54  
31/5/2017 23:46 54  
31/5/2017 23:51 52  
31/5/2017 23:56 52  
1/6/2017 0:01 51  
1/6/2017 0:06 53  
1/6/2017 0:11 51  
1/6/2017 0:16 52  
1/6/2017 0:21 50  
1/6/2017 0:26 52  
1/6/2017 0:31 46  
1/6/2017 0:36 40  
1/6/2017 0:41 50  
1/6/2017 0:46 46  
1/6/2017 0:51 45  
1/6/2017 0:56 49  
1/6/2017 1:01 58  
1/6/2017 1:06 50  
1/6/2017 1:11 58  
1/6/2017 1:16 49  
1/6/2017 1:21 55  
1/6/2017 1:26 53  
1/6/2017 1:31 58  
1/6/2017 1:36 58  
1/6/2017 1:41 58  
1/6/2017 1:46 38  
1/6/2017 1:51 51  
1/6/2017 1:56 38  
1/6/2017 2:01 49  
1/6/2017 2:06 58  
1/6/2017 2:11 58  
1/6/2017 2:16 58  
1/6/2017 2:21 49  
1/6/2017 2:26 57  
1/6/2017 2:31 50  
1/6/2017 2:36 58  
1/6/2017 2:41 58  
1/6/2017 2:46 57  
1/6/2017 2:51 58  
1/6/2017 2:56 58  
1/6/2017 3:01 57  
1/6/2017 3:06 58  
1/6/2017 3:11 57  
1/6/2017 3:16 57  
1/6/2017 3:21 57  
1/6/2017 3:26 44  
1/6/2017 3:31 58  
1/6/2017 3:36 57  
1/6/2017 3:41 58  
1/6/2017 3:46 58  
1/6/2017 3:51 58  

1/6/2017 3:56 58  
1/6/2017 4:01 58  
1/6/2017 4:06 57  
1/6/2017 4:11 58  
1/6/2017 4:16 58  
1/6/2017 4:21 46  
1/6/2017 4:26 58  
1/6/2017 4:31 58  
1/6/2017 4:36 45  
1/6/2017 4:41 58  
1/6/2017 4:46 57  
1/6/2017 4:51 58  
1/6/2017 4:56 57  
1/6/2017 5:01 58  
1/6/2017 5:06 37  
1/6/2017 5:11 52  
1/6/2017 5:16 58  
1/6/2017 5:21 35  
1/6/2017 5:26 58  
1/6/2017 5:31 57  
1/6/2017 5:36 58  
1/6/2017 5:41 58  
1/6/2017 5:46 58  
1/6/2017 5:51 46  
1/6/2017 5:56 49  
1/6/2017 6:01 58  
1/6/2017 6:06 58  
1/6/2017 6:11 58  
1/6/2017 6:16 40  
1/6/2017 6:21 46  
1/6/2017 6:26 50  
1/6/2017 6:31 52  
1/6/2017 6:36 55  
1/6/2017 6:41 54  
1/6/2017 6:46 53  
1/6/2017 6:51 54  
1/6/2017 6:56 55  
1/6/2017 23:01 63  
1/6/2017 23:06 65  
1/6/2017 23:11 63  
1/6/2017 23:16 62  
1/6/2017 23:21 62  
1/6/2017 23:26 62  
1/6/2017 23:31 61  
1/6/2017 23:36 61  
1/6/2017 23:41 62  
1/6/2017 23:46 65  
1/6/2017 23:51 61  
1/6/2017 23:56 62  
2/6/2017 0:01 61  
2/6/2017 0:06 62  
2/6/2017 0:11 63  
2/6/2017 0:16 61  
2/6/2017 0:21 62  
2/6/2017 0:26 63  
2/6/2017 0:31 61  
2/6/2017 0:36 61  
2/6/2017 0:41 61  
2/6/2017 0:46 61  
2/6/2017 0:51 60  
2/6/2017 0:56 61  
2/6/2017 1:01 60  
2/6/2017 1:06 60  
2/6/2017 1:11 61  
2/6/2017 1:16 60  
2/6/2017 1:21 60  
2/6/2017 1:26 62  
2/6/2017 1:31 60  
2/6/2017 1:36 59  
2/6/2017 1:41 58  
2/6/2017 1:46 60  
2/6/2017 1:51 60  
2/6/2017 1:56 60  
2/6/2017 2:01 61  
2/6/2017 2:06 61  
2/6/2017 2:11 59  
2/6/2017 2:16 59  
2/6/2017 2:21 59  
2/6/2017 2:26 60  
2/6/2017 2:31 61  
2/6/2017 2:36 60  
2/6/2017 2:41 61  
2/6/2017 2:46 60  
2/6/2017 2:51 60  
2/6/2017 2:56 59  
2/6/2017 3:01 59  
2/6/2017 3:06 59  
2/6/2017 3:11 58  
2/6/2017 3:16 59  
2/6/2017 3:21 59  
2/6/2017 3:26 59  
2/6/2017 3:31 59  
2/6/2017 3:36 58  
2/6/2017 3:41 58  
2/6/2017 3:46 58  
2/6/2017 3:51 59  
2/6/2017 3:56 60  
2/6/2017 4:01 59  
2/6/2017 4:06 60  
2/6/2017 4:11 60  
2/6/2017 4:16 60  
2/6/2017 4:21 59  
2/6/2017 4:26 61  
2/6/2017 4:31 60  
2/6/2017 4:36 59  
2/6/2017 4:41 59  
2/6/2017 4:46 60  
2/6/2017 4:51 60  
2/6/2017 4:56 59  

2/6/2017 5:01 59  
2/6/2017 5:06 59  
2/6/2017 5:11 60  
2/6/2017 5:16 60  
2/6/2017 5:21 61  
2/6/2017 5:26 61  
2/6/2017 5:31 60  
2/6/2017 5:36 60  
2/6/2017 5:41 60  
2/6/2017 5:46 59  
2/6/2017 5:51 59  
2/6/2017 5:56 60  
2/6/2017 6:01 60  
2/6/2017 6:06 61  
2/6/2017 6:11 61  
2/6/2017 6:16 61  
2/6/2017 6:21 61  
2/6/2017 6:26 61  
2/6/2017 6:31 61  
2/6/2017 6:36 61  
2/6/2017 6:41 62  
2/6/2017 6:46 63  
2/6/2017 6:51 62  
2/6/2017 6:56 62  
2/6/2017 23:01 63  
2/6/2017 23:06 62  
2/6/2017 23:11 62  
2/6/2017 23:16 62  
2/6/2017 23:21 61  
2/6/2017 23:26 64  
2/6/2017 23:31 63  
2/6/2017 23:36 62  
2/6/2017 23:41 61  
2/6/2017 23:46 62  
2/6/2017 23:51 61  
2/6/2017 23:56 62  
3/6/2017 0:01 61  
3/6/2017 0:06 62  
3/6/2017 0:11 61  
3/6/2017 0:16 61  
3/6/2017 0:21 61  
3/6/2017 0:26 60  
3/6/2017 0:31 61  
3/6/2017 0:36 62  
3/6/2017 0:41 61  
3/6/2017 0:46 61  
3/6/2017 0:51 60  
3/6/2017 0:56 62  
3/6/2017 1:01 61  
3/6/2017 1:06 62  
3/6/2017 1:11 62  
3/6/2017 1:16 60  
3/6/2017 1:21 61  
3/6/2017 1:26 59  
3/6/2017 1:31 60  
3/6/2017 1:36 62  
3/6/2017 1:41 62  
3/6/2017 1:46 62  
3/6/2017 1:51 62  
3/6/2017 1:56 61  
3/6/2017 2:01 61  
3/6/2017 2:06 61  
3/6/2017 2:11 61  
3/6/2017 2:16 61  
3/6/2017 2:21 61  
3/6/2017 2:26 62  
3/6/2017 2:31 61  
3/6/2017 2:36 61  
3/6/2017 2:41 61  
3/6/2017 2:46 62  
3/6/2017 2:51 61  
3/6/2017 2:56 61  
3/6/2017 3:01 61  
3/6/2017 3:06 61  
3/6/2017 3:11 60  
3/6/2017 3:16 61  
3/6/2017 3:21 62  
3/6/2017 3:26 61  
3/6/2017 3:31 61  
3/6/2017 3:36 61  
3/6/2017 3:41 61  
3/6/2017 3:46 61  
3/6/2017 3:51 62  
3/6/2017 3:56 62  
3/6/2017 4:01 60  
3/6/2017 4:06 60  
3/6/2017 4:11 61  
3/6/2017 4:16 62  
3/6/2017 4:21 61  
3/6/2017 4:26 62  
3/6/2017 4:31 59  
3/6/2017 4:36 61  
3/6/2017 4:41 61  
3/6/2017 4:46 61  
3/6/2017 4:51 61  
3/6/2017 4:56 59  
3/6/2017 5:01 58  
3/6/2017 5:06 61  
3/6/2017 5:11 61  
3/6/2017 5:16 61  
3/6/2017 5:21 61  
3/6/2017 5:26 60  
3/6/2017 5:31 60  
3/6/2017 5:36 61  
3/6/2017 5:41 61  
3/6/2017 5:46 60  
3/6/2017 5:51 59  
3/6/2017 5:56 58  
3/6/2017 6:01 60  

3/6/2017 6:06 60  
3/6/2017 6:11 59  
3/6/2017 6:16 58  
3/6/2017 6:21 57  
3/6/2017 6:26 59  
3/6/2017 6:31 59  
3/6/2017 6:36 61  
3/6/2017 6:41 59  
3/6/2017 6:46 61  
3/6/2017 6:51 61  
3/6/2017 6:56 61  
3/6/2017 23:01 58  
3/6/2017 23:06 61  
3/6/2017 23:11 59  
3/6/2017 23:16 60  
3/6/2017 23:21 59  
3/6/2017 23:26 60  
3/6/2017 23:31 60  
3/6/2017 23:36 62  
3/6/2017 23:41 60  
3/6/2017 23:46 60  
3/6/2017 23:51 60  
3/6/2017 23:56 59  
4/6/2017 0:01 59  
4/6/2017 0:06 60  
4/6/2017 0:11 59  
4/6/2017 0:16 59  
4/6/2017 0:21 60  
4/6/2017 0:26 59  
4/6/2017 0:31 59  
4/6/2017 0:36 59  
4/6/2017 0:41 57  
4/6/2017 0:46 57  
4/6/2017 0:51 57  
4/6/2017 0:56 58  
4/6/2017 1:01 57  
4/6/2017 1:06 56  
4/6/2017 1:11 56  
4/6/2017 1:16 57  
4/6/2017 1:21 56  
4/6/2017 1:26 56  
4/6/2017 1:31 55  
4/6/2017 1:36 55  
4/6/2017 1:41 58  
4/6/2017 1:46 56  
4/6/2017 1:51 55  
4/6/2017 1:56 56  
4/6/2017 2:01 55  
4/6/2017 2:06 56  
4/6/2017 2:11 54  
4/6/2017 2:16 54  
4/6/2017 2:21 55  
4/6/2017 2:26 55  
4/6/2017 2:31 56  
4/6/2017 2:36 54  
4/6/2017 2:41 54  
4/6/2017 2:46 57  
4/6/2017 2:51 54  
4/6/2017 2:56 56  
4/6/2017 3:01 57  
4/6/2017 3:06 54  
4/6/2017 3:11 53  
4/6/2017 3:16 54  
4/6/2017 3:21 53  
4/6/2017 3:26 52  
4/6/2017 3:31 53  
4/6/2017 3:36 53  
4/6/2017 3:41 56  
4/6/2017 3:46 55  
4/6/2017 3:51 53  
4/6/2017 3:56 52  
4/6/2017 4:01 53  
4/6/2017 4:06 54  
4/6/2017 4:11 54  
4/6/2017 4:16 56  
4/6/2017 4:21 55  
4/6/2017 4:26 53  
4/6/2017 4:31 51  
4/6/2017 4:36 52  
4/6/2017 4:41 53  
4/6/2017 4:46 54  
4/6/2017 4:51 55  
4/6/2017 4:56 55  
4/6/2017 5:01 55  
4/6/2017 5:06 55  
4/6/2017 5:11 56  
4/6/2017 5:16 55  
4/6/2017 5:21 55  
4/6/2017 5:26 53  
4/6/2017 5:31 53  
4/6/2017 5:36 54  
4/6/2017 5:41 53  
4/6/2017 5:46 56  
4/6/2017 5:51 53  
4/6/2017 5:56 53  
4/6/2017 6:01 55  
4/6/2017 6:06 56  
4/6/2017 6:11 56  
4/6/2017 6:16 56  
4/6/2017 6:21 56  
4/6/2017 6:26 56  
4/6/2017 6:31 60  
4/6/2017 6:36 57  
4/6/2017 6:41 55  
4/6/2017 6:46 56  
4/6/2017 6:51 57  
4/6/2017 6:56 57  
4/6/2017 23:01 59  
4/6/2017 23:06 58  

4/6/2017 23:11 58  
4/6/2017 23:16 58  
4/6/2017 23:21 57  
4/6/2017 23:26 57  
4/6/2017 23:31 57  
4/6/2017 23:36 57  
4/6/2017 23:41 56  
4/6/2017 23:46 57  
4/6/2017 23:51 57  
4/6/2017 23:56 58  
5/6/2017 0:01 57  
5/6/2017 0:06 56  
5/6/2017 0:11 56  
5/6/2017 0:16 56  
5/6/2017 0:21 55  
5/6/2017 0:26 55  
5/6/2017 0:31 55  
5/6/2017 0:36 57  
5/6/2017 0:41 56  
5/6/2017 0:46 55  
5/6/2017 0:51 54  
5/6/2017 0:56 55  
5/6/2017 1:01 55  
5/6/2017 1:06 56  
5/6/2017 1:11 56  
5/6/2017 1:16 54  
5/6/2017 1:21 55  
5/6/2017 1:26 55  
5/6/2017 1:31 54  
5/6/2017 1:36 54  
5/6/2017 1:41 53  
5/6/2017 1:46 56  
5/6/2017 1:51 53  
5/6/2017 1:56 51  
5/6/2017 2:01 53  
5/6/2017 2:06 53  
5/6/2017 2:11 54  
5/6/2017 2:16 51  
5/6/2017 2:21 55  
5/6/2017 2:26 51  
5/6/2017 2:31 49  
5/6/2017 2:36 49  
5/6/2017 2:41 49  
5/6/2017 2:46 50  
5/6/2017 2:51 55  
5/6/2017 2:56 50  
5/6/2017 3:01 59  
5/6/2017 3:06 49  
5/6/2017 3:11 48  
5/6/2017 3:16 50  
5/6/2017 3:21 52  
5/6/2017 3:26 51  
5/6/2017 3:31 50  
5/6/2017 3:36 49  
5/6/2017 3:41 47  
5/6/2017 3:46 50  
5/6/2017 3:51 51  
5/6/2017 3:56 49  
5/6/2017 4:01 47  
5/6/2017 4:06 49  
5/6/2017 4:11 51  
5/6/2017 4:16 54  
5/6/2017 4:21 52  
5/6/2017 4:26 54  
5/6/2017 4:31 53  
5/6/2017 4:36 53  
5/6/2017 4:41 52  
5/6/2017 4:46 49  
5/6/2017 4:51 48  
5/6/2017 4:56 53  
5/6/2017 5:01 53  
5/6/2017 5:06 51  
5/6/2017 5:11 52  
5/6/2017 5:16 50  
5/6/2017 5:21 50  
5/6/2017 5:26 51  
5/6/2017 5:31 53  
5/6/2017 5:36 52  
5/6/2017 5:41 53  
5/6/2017 5:46 53  
5/6/2017 5:51 55  
5/6/2017 5:56 57  
5/6/2017 6:01 57  
5/6/2017 6:06 56  
5/6/2017 6:11 54  
5/6/2017 6:16 55  
5/6/2017 6:21 56  
5/6/2017 6:26 56  
5/6/2017 6:31 56  
5/6/2017 6:36 57  
5/6/2017 6:41 56  
5/6/2017 6:46 57  
5/6/2017 6:51 57  
5/6/2017 6:56 58  
5/6/2017 23:01 63  
5/6/2017 23:06 62  
5/6/2017 23:11 62  
5/6/2017 23:16 62  
5/6/2017 23:21 62  
5/6/2017 23:26 61  
5/6/2017 23:31 61  
5/6/2017 23:36 62  
5/6/2017 23:41 62  
5/6/2017 23:46 61  
5/6/2017 23:51 60  
5/6/2017 23:56 60  
6/6/2017 0:01 62  
6/6/2017 0:06 62  
6/6/2017 0:11 61  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
6/6/2017 0:16 60  
6/6/2017 0:21 61  
6/6/2017 0:26 62  
6/6/2017 0:31 61  
6/6/2017 0:36 61  
6/6/2017 0:41 61  
6/6/2017 0:46 62  
6/6/2017 0:51 61  
6/6/2017 0:56 60  
6/6/2017 1:01 60  
6/6/2017 1:06 60  
6/6/2017 1:11 61  
6/6/2017 1:16 61  
6/6/2017 1:21 61  
6/6/2017 1:26 59  
6/6/2017 1:31 61  
6/6/2017 1:36 60  
6/6/2017 1:41 60  
6/6/2017 1:46 60  
6/6/2017 1:51 61  
6/6/2017 1:56 61  
6/6/2017 2:01 60  
6/6/2017 2:06 59  
6/6/2017 2:11 60  
6/6/2017 2:16 60  
6/6/2017 2:21 60  
6/6/2017 2:26 60  
6/6/2017 2:31 61  
6/6/2017 2:36 61  
6/6/2017 2:41 60  
6/6/2017 2:46 59  
6/6/2017 2:51 59  
6/6/2017 2:56 60  
6/6/2017 3:01 60  
6/6/2017 3:06 60  
6/6/2017 3:11 59  
6/6/2017 3:16 60  
6/6/2017 3:21 59  
6/6/2017 3:26 59  
6/6/2017 3:31 59  
6/6/2017 3:36 60  
6/6/2017 3:41 61  
6/6/2017 3:46 61  
6/6/2017 3:51 59  
6/6/2017 3:56 59  
6/6/2017 4:01 60  
6/6/2017 4:06 59  
6/6/2017 4:11 58  
6/6/2017 4:16 60  
6/6/2017 4:21 61  
6/6/2017 4:26 61  
6/6/2017 4:31 60  
6/6/2017 4:36 59  
6/6/2017 4:41 59  
6/6/2017 4:46 60  
6/6/2017 4:51 60  
6/6/2017 4:56 60  
6/6/2017 5:01 61  
6/6/2017 5:06 62  
6/6/2017 5:11 62  
6/6/2017 5:16 59  
6/6/2017 5:21 60  
6/6/2017 5:26 60  
6/6/2017 5:31 61  
6/6/2017 5:36 60  
6/6/2017 5:41 60  
6/6/2017 5:46 58  
6/6/2017 5:51 61  
6/6/2017 5:56 60  
6/6/2017 6:01 60  
6/6/2017 6:06 60  
6/6/2017 6:11 62  
6/6/2017 6:16 62  
6/6/2017 6:21 61  
6/6/2017 6:26 60  
6/6/2017 6:31 62  
6/6/2017 6:36 62  
6/6/2017 6:41 62  
6/6/2017 6:46 61  
6/6/2017 6:51 63  
6/6/2017 6:56 62  
6/6/2017 23:01 62  
6/6/2017 23:06 62  
6/6/2017 23:11 62  
6/6/2017 23:16 61  
6/6/2017 23:21 61  
6/6/2017 23:26 61  
6/6/2017 23:31 60  
6/6/2017 23:36 60  
6/6/2017 23:41 61  
6/6/2017 23:46 61  
6/6/2017 23:51 60  
6/6/2017 23:56 60  
7/6/2017 0:01 61  
7/6/2017 0:06 61  
7/6/2017 0:11 61  
7/6/2017 0:16 59  
7/6/2017 0:21 61  
7/6/2017 0:26 61  
7/6/2017 0:31 59  
7/6/2017 0:36 60  
7/6/2017 0:41 60  
7/6/2017 0:46 59  
7/6/2017 0:51 59  
7/6/2017 0:56 59  
7/6/2017 1:01 60  
7/6/2017 1:06 60  
7/6/2017 1:11 59  
7/6/2017 1:16 58  

7/6/2017 1:21 59  
7/6/2017 1:26 59  
7/6/2017 1:31 58  
7/6/2017 1:36 58  
7/6/2017 1:41 60  
7/6/2017 1:46 60  
7/6/2017 1:51 58  
7/6/2017 1:56 58  
7/6/2017 2:01 59  
7/6/2017 2:06 59  
7/6/2017 2:11 58  
7/6/2017 2:16 60  
7/6/2017 2:21 59  
7/6/2017 2:26 59  
7/6/2017 2:31 58  
7/6/2017 2:36 60  
7/6/2017 2:41 58  
7/6/2017 2:46 58  
7/6/2017 2:51 58  
7/6/2017 2:56 58  
7/6/2017 3:01 59  
7/6/2017 3:06 59  
7/6/2017 3:11 57  
7/6/2017 3:16 56  
7/6/2017 3:21 60  
7/6/2017 3:26 61  
7/6/2017 3:31 59  
7/6/2017 3:36 57  
7/6/2017 3:41 59  
7/6/2017 3:46 58  
7/6/2017 3:51 56  
7/6/2017 3:56 54  
7/6/2017 4:01 57  
7/6/2017 4:06 58  
7/6/2017 4:11 58  
7/6/2017 4:16 57  
7/6/2017 4:21 59  
7/6/2017 4:26 57  
7/6/2017 4:31 57  
7/6/2017 4:36 57  
7/6/2017 4:41 57  
7/6/2017 4:46 57  
7/6/2017 4:51 57  
7/6/2017 4:56 57  
7/6/2017 5:01 58  
7/6/2017 5:06 59  
7/6/2017 5:11 59  
7/6/2017 5:16 57  
7/6/2017 5:21 57  
7/6/2017 5:26 58  
7/6/2017 5:31 57  
7/6/2017 5:36 57  
7/6/2017 5:41 58  
7/6/2017 5:46 59  
7/6/2017 5:51 59  
7/6/2017 5:56 58  
7/6/2017 6:01 59  
7/6/2017 6:06 60  
7/6/2017 6:11 61  
7/6/2017 6:16 59  
7/6/2017 6:21 58  
7/6/2017 6:26 60  
7/6/2017 6:31 59  
7/6/2017 6:36 60  
7/6/2017 6:41 59  
7/6/2017 6:46 60  
7/6/2017 6:51 59  
7/6/2017 6:56 59  
7/6/2017 23:01 61  
7/6/2017 23:06 62  
7/6/2017 23:11 63  
7/6/2017 23:16 63  
7/6/2017 23:21 62  
7/6/2017 23:26 63  
7/6/2017 23:31 62  
7/6/2017 23:36 62  
7/6/2017 23:41 62  
7/6/2017 23:46 62  
7/6/2017 23:51 62  
7/6/2017 23:56 62  
8/6/2017 0:01 62  
8/6/2017 0:06 61  
8/6/2017 0:11 61  
8/6/2017 0:16 62  
8/6/2017 0:21 61  
8/6/2017 0:26 61  
8/6/2017 0:31 62  
8/6/2017 0:36 62  
8/6/2017 0:41 60  
8/6/2017 0:46 59  
8/6/2017 0:51 61  
8/6/2017 0:56 60  
8/6/2017 1:01 60  
8/6/2017 1:06 58  
8/6/2017 1:11 61  
8/6/2017 1:16 60  
8/6/2017 1:21 60  
8/6/2017 1:26 58  
8/6/2017 1:31 60  
8/6/2017 1:36 61  
8/6/2017 1:41 61  
8/6/2017 1:46 61  
8/6/2017 1:51 60  
8/6/2017 1:56 60  
8/6/2017 2:01 61  
8/6/2017 2:06 60  
8/6/2017 2:11 60  
8/6/2017 2:16 61  
8/6/2017 2:21 60  

8/6/2017 2:26 60  
8/6/2017 2:31 60  
8/6/2017 2:36 58  
8/6/2017 2:41 59  
8/6/2017 2:46 60  
8/6/2017 2:51 60  
8/6/2017 2:56 57  
8/6/2017 3:01 57  
8/6/2017 3:06 59  
8/6/2017 3:11 60  
8/6/2017 3:16 60  
8/6/2017 3:21 58  
8/6/2017 3:26 60  
8/6/2017 3:31 60  
8/6/2017 3:36 60  
8/6/2017 3:41 60  
8/6/2017 3:46 60  
8/6/2017 3:51 57  
8/6/2017 3:56 58  
8/6/2017 4:01 60  
8/6/2017 4:06 60  
8/6/2017 4:11 60  
8/6/2017 4:16 58  
8/6/2017 4:21 59  
8/6/2017 4:26 60  
8/6/2017 4:31 56  
8/6/2017 4:36 58  
8/6/2017 4:41 60  
8/6/2017 4:46 59  
8/6/2017 4:51 60  
8/6/2017 4:56 58  
8/6/2017 5:01 60  
8/6/2017 5:06 60  
8/6/2017 5:11 60  
8/6/2017 5:16 58  
8/6/2017 5:21 59  
8/6/2017 5:26 60  
8/6/2017 5:31 61  
8/6/2017 5:36 60  
8/6/2017 5:41 59  
8/6/2017 5:46 60  
8/6/2017 5:51 60  
8/6/2017 5:56 60  
8/6/2017 6:01 60  
8/6/2017 6:06 61  
8/6/2017 6:11 60  
8/6/2017 6:16 61  
8/6/2017 6:21 61  
8/6/2017 6:26 61  
8/6/2017 6:31 61  
8/6/2017 6:36 62  
8/6/2017 6:41 61  
8/6/2017 6:46 62  
8/6/2017 6:51 62  
8/6/2017 6:56 62  
8/6/2017 23:01 64  
8/6/2017 23:06 61  
8/6/2017 23:11 61  
8/6/2017 23:16 62  
8/6/2017 23:21 62  
8/6/2017 23:26 61  
8/6/2017 23:31 60  
8/6/2017 23:36 62  
8/6/2017 23:41 62  
8/6/2017 23:46 62  
8/6/2017 23:51 61  
8/6/2017 23:56 61  
9/6/2017 0:01 61  
9/6/2017 0:06 62  
9/6/2017 0:11 61  
9/6/2017 0:16 61  
9/6/2017 0:21 61  
9/6/2017 0:26 62  
9/6/2017 0:31 61  
9/6/2017 0:36 61  
9/6/2017 0:41 60  
9/6/2017 0:46 62  
9/6/2017 0:51 62  
9/6/2017 0:56 61  
9/6/2017 1:01 60  
9/6/2017 1:06 60  
9/6/2017 1:11 60  
9/6/2017 1:16 60  
9/6/2017 1:21 60  
9/6/2017 1:26 61  
9/6/2017 1:31 59  
9/6/2017 1:36 60  
9/6/2017 1:41 61  
9/6/2017 1:46 61  
9/6/2017 1:51 59  
9/6/2017 1:56 60  
9/6/2017 2:01 61  
9/6/2017 2:06 59  
9/6/2017 2:11 59  
9/6/2017 2:16 60  
9/6/2017 2:21 61  
9/6/2017 2:26 60  
9/6/2017 2:31 59  
9/6/2017 2:36 61  
9/6/2017 2:41 60  
9/6/2017 2:46 60  
9/6/2017 2:51 59  
9/6/2017 2:56 60  
9/6/2017 3:01 60  
9/6/2017 3:06 61  
9/6/2017 3:11 59  
9/6/2017 3:16 58  
9/6/2017 3:21 59  
9/6/2017 3:26 58  

9/6/2017 3:31 60  
9/6/2017 3:36 60  
9/6/2017 3:41 59  
9/6/2017 3:46 59  
9/6/2017 3:51 60  
9/6/2017 3:56 60  
9/6/2017 4:01 60  
9/6/2017 4:06 59  
9/6/2017 4:11 59  
9/6/2017 4:16 59  
9/6/2017 4:21 59  
9/6/2017 4:26 60  
9/6/2017 4:31 59  
9/6/2017 4:36 59  
9/6/2017 4:41 60  
9/6/2017 4:46 60  
9/6/2017 4:51 59  
9/6/2017 4:56 59  
9/6/2017 5:01 61  
9/6/2017 5:06 61  
9/6/2017 5:11 59  
9/6/2017 5:16 58  
9/6/2017 5:21 59  
9/6/2017 5:26 61  
9/6/2017 5:31 60  
9/6/2017 5:36 59  
9/6/2017 5:41 59  
9/6/2017 5:46 61  
9/6/2017 5:51 61  
9/6/2017 5:56 60  
9/6/2017 6:01 60  
9/6/2017 6:06 59  
9/6/2017 6:11 61  
9/6/2017 6:16 62  
9/6/2017 6:21 60  
9/6/2017 6:26 61  
9/6/2017 6:31 62  
9/6/2017 6:36 61  
9/6/2017 6:41 60  
9/6/2017 6:46 61  
9/6/2017 6:51 61  
9/6/2017 6:56 61  
9/6/2017 23:01 62  
9/6/2017 23:06 61  
9/6/2017 23:11 62  
9/6/2017 23:16 62  
9/6/2017 23:21 62  
9/6/2017 23:26 61  
9/6/2017 23:31 62  
9/6/2017 23:36 62  
9/6/2017 23:41 62  
9/6/2017 23:46 62  
9/6/2017 23:51 61  
9/6/2017 23:56 61  
10/6/2017 0:01 61  
10/6/2017 0:06 61  
10/6/2017 0:11 62  
10/6/2017 0:16 62  
10/6/2017 0:21 61  
10/6/2017 0:26 61  
10/6/2017 0:31 61  
10/6/2017 0:36 61  
10/6/2017 0:41 61  
10/6/2017 0:46 61  
10/6/2017 0:51 61  
10/6/2017 0:56 62  
10/6/2017 1:01 62  
10/6/2017 1:06 61  
10/6/2017 1:11 61  
10/6/2017 1:16 60  
10/6/2017 1:21 61  
10/6/2017 1:26 61  
10/6/2017 1:31 61  
10/6/2017 1:36 61  
10/6/2017 1:41 61  
10/6/2017 1:46 59  
10/6/2017 1:51 61  
10/6/2017 1:56 61  
10/6/2017 2:01 61  
10/6/2017 2:06 62  
10/6/2017 2:11 60  
10/6/2017 2:16 61  
10/6/2017 2:21 61  
10/6/2017 2:26 63  
10/6/2017 2:31 60  
10/6/2017 2:36 60  
10/6/2017 2:41 61  
10/6/2017 2:46 61  
10/6/2017 2:51 59  
10/6/2017 2:56 61  
10/6/2017 3:01 61  
10/6/2017 3:06 61  
10/6/2017 3:11 60  
10/6/2017 3:16 59  
10/6/2017 3:21 61  
10/6/2017 3:26 61  
10/6/2017 3:31 60  
10/6/2017 3:36 59  
10/6/2017 3:41 60  
10/6/2017 3:46 61  
10/6/2017 3:51 60  
10/6/2017 3:56 61  
10/6/2017 4:01 59  
10/6/2017 4:06 59  
10/6/2017 4:11 60  
10/6/2017 4:16 60  
10/6/2017 4:21 61  
10/6/2017 4:26 61  
10/6/2017 4:31 60  

10/6/2017 4:36 61  
10/6/2017 4:41 60  
10/6/2017 4:46 61  
10/6/2017 4:51 59  
10/6/2017 4:56 60  
10/6/2017 5:01 62  
10/6/2017 5:06 61  
10/6/2017 5:11 60  
10/6/2017 5:16 60  
10/6/2017 5:21 60  
10/6/2017 5:26 60  
10/6/2017 5:31 60  
10/6/2017 5:36 61  
10/6/2017 5:41 60  
10/6/2017 5:46 60  
10/6/2017 5:51 61  
10/6/2017 5:56 59  
10/6/2017 6:01 59  
10/6/2017 6:06 61  
10/6/2017 6:11 60  
10/6/2017 6:16 61  
10/6/2017 6:21 60  
10/6/2017 6:26 61  
10/6/2017 6:31 61  
10/6/2017 6:36 61  
10/6/2017 6:41 59  
10/6/2017 6:46 61  
10/6/2017 6:51 62  
10/6/2017 6:56 61  
10/6/2017 23:01 62  
10/6/2017 23:06 61  
10/6/2017 23:11 63  
10/6/2017 23:16 62  
10/6/2017 23:21 61  
10/6/2017 23:26 63  
10/6/2017 23:31 62  
10/6/2017 23:36 62  
10/6/2017 23:41 61  
10/6/2017 23:46 60  
10/6/2017 23:51 60  
10/6/2017 23:56 61  
11/6/2017 0:01 62  
11/6/2017 0:06 61  
11/6/2017 0:11 60  
11/6/2017 0:16 61  
11/6/2017 0:21 61  
11/6/2017 0:26 60  
11/6/2017 0:31 60  
11/6/2017 0:36 62  
11/6/2017 0:41 62  
11/6/2017 0:46 62  
11/6/2017 0:51 61  
11/6/2017 0:56 61  
11/6/2017 1:01 60  
11/6/2017 1:06 59  
11/6/2017 1:11 60  
11/6/2017 1:16 60  
11/6/2017 1:21 61  
11/6/2017 1:26 61  
11/6/2017 1:31 61  
11/6/2017 1:36 59  
11/6/2017 1:41 60  
11/6/2017 1:46 62  
11/6/2017 1:51 61  
11/6/2017 1:56 60  
11/6/2017 2:01 59  
11/6/2017 2:06 59  
11/6/2017 2:11 61  
11/6/2017 2:16 60  
11/6/2017 2:21 59  
11/6/2017 2:26 59  
11/6/2017 2:31 61  
11/6/2017 2:36 61  
11/6/2017 2:41 60  
11/6/2017 2:46 58  
11/6/2017 2:51 60  
11/6/2017 2:56 60  
11/6/2017 3:01 60  
11/6/2017 3:06 59  
11/6/2017 3:11 60  
11/6/2017 3:16 61  
11/6/2017 3:21 60  
11/6/2017 3:26 58  
11/6/2017 3:31 59  
11/6/2017 3:36 59  
11/6/2017 3:41 60  
11/6/2017 3:46 60  
11/6/2017 3:51 59  
11/6/2017 3:56 59  
11/6/2017 4:01 58  
11/6/2017 4:06 58  
11/6/2017 4:11 58  
11/6/2017 4:16 59  
11/6/2017 4:21 60  
11/6/2017 4:26 59  
11/6/2017 4:31 59  
11/6/2017 4:36 58  
11/6/2017 4:41 60  
11/6/2017 4:46 60  
11/6/2017 4:51 60  
11/6/2017 4:56 58  
11/6/2017 5:01 59  
11/6/2017 5:06 60  
11/6/2017 5:11 60  
11/6/2017 5:16 59  
11/6/2017 5:21 59  
11/6/2017 5:26 59  
11/6/2017 5:31 59  
11/6/2017 5:36 60  

11/6/2017 5:41 60  
11/6/2017 5:46 58  
11/6/2017 5:51 58  
11/6/2017 5:56 59  
11/6/2017 6:01 61  
11/6/2017 6:06 60  
11/6/2017 6:11 59  
11/6/2017 6:16 60  
11/6/2017 6:21 60  
11/6/2017 6:26 59  
11/6/2017 6:31 58  
11/6/2017 6:36 61  
11/6/2017 6:41 61  
11/6/2017 6:46 60  
11/6/2017 6:51 59  
11/6/2017 6:56 60  
11/6/2017 23:01 62  
11/6/2017 23:06 62  
11/6/2017 23:11 61  
11/6/2017 23:16 61  
11/6/2017 23:21 60  
11/6/2017 23:26 61  
11/6/2017 23:31 61  
11/6/2017 23:36 61  
11/6/2017 23:41 61  
11/6/2017 23:46 61  
11/6/2017 23:51 61  
11/6/2017 23:56 62  
12/6/2017 0:01 60  
12/6/2017 0:06 58  
12/6/2017 0:11 61  
12/6/2017 0:16 62  
12/6/2017 0:21 61  
12/6/2017 0:26 62  
12/6/2017 0:31 59  
12/6/2017 0:36 61  
12/6/2017 0:41 60  
12/6/2017 0:46 59  
12/6/2017 0:51 59  
12/6/2017 0:56 61  
12/6/2017 1:01 60  
12/6/2017 1:06 60  
12/6/2017 1:11 60  
12/6/2017 1:16 59  
12/6/2017 1:21 61  
12/6/2017 1:26 61  
12/6/2017 1:31 58  
12/6/2017 1:36 59  
12/6/2017 1:41 60  
12/6/2017 1:46 60  
12/6/2017 1:51 61  
12/6/2017 1:56 59  
12/6/2017 2:01 58  
12/6/2017 2:06 61  
12/6/2017 2:11 59  
12/6/2017 2:16 58  
12/6/2017 2:21 60  
12/6/2017 2:26 59  
12/6/2017 2:31 61  
12/6/2017 2:36 60  
12/6/2017 2:41 58  
12/6/2017 2:46 59  
12/6/2017 2:51 60  
12/6/2017 2:56 58  
12/6/2017 3:01 59  
12/6/2017 3:06 59  
12/6/2017 3:11 59  
12/6/2017 3:16 60  
12/6/2017 3:21 59  
12/6/2017 3:26 56  
12/6/2017 3:31 59  
12/6/2017 3:36 58  
12/6/2017 3:41 58  
12/6/2017 3:46 63  
12/6/2017 3:51 64  
12/6/2017 3:56 59  
12/6/2017 4:01 60  
12/6/2017 4:06 58  
12/6/2017 4:11 58  
12/6/2017 4:16 59  
12/6/2017 4:21 56  
12/6/2017 4:26 54  
12/6/2017 4:31 60  
12/6/2017 4:36 59  
12/6/2017 4:41 59  
12/6/2017 4:46 58  
12/6/2017 4:51 57  
12/6/2017 4:56 59  
12/6/2017 5:01 60  
12/6/2017 5:06 58  
12/6/2017 5:11 59  
12/6/2017 5:16 59  
12/6/2017 5:21 59  
12/6/2017 5:26 60  
12/6/2017 5:31 58  
12/6/2017 5:36 57  
12/6/2017 5:41 60  
12/6/2017 5:46 59  
12/6/2017 5:51 61  
12/6/2017 5:56 61  
12/6/2017 6:01 58  
12/6/2017 6:06 57  
12/6/2017 6:11 61  
12/6/2017 6:16 60  
12/6/2017 6:21 61  
12/6/2017 6:26 61  
12/6/2017 6:31 59  
12/6/2017 6:36 60  
12/6/2017 6:41 61  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
12/6/2017 6:46 59  
12/6/2017 6:51 60  
12/6/2017 6:56 62  
12/6/2017 23:01 83  
12/6/2017 23:06 83  
12/6/2017 23:11 82  
12/6/2017 23:16 82  
12/6/2017 23:21 83  
12/6/2017 23:26 81  
12/6/2017 23:31 80  
12/6/2017 23:36 84  
12/6/2017 23:41 84  
12/6/2017 23:46 84  
12/6/2017 23:51 82  
12/6/2017 23:56 80  
13/6/2017 0:01 79  
13/6/2017 0:06 80  
13/6/2017 0:11 78  
13/6/2017 0:16 80  
13/6/2017 0:21 80  
13/6/2017 0:26 74  
13/6/2017 0:31 71  
13/6/2017 0:36 73  
13/6/2017 0:41 72  
13/6/2017 0:46 70  
13/6/2017 0:51 71  
13/6/2017 0:56 66  
13/6/2017 1:01 67  
13/6/2017 1:06 65  
13/6/2017 1:11 65  
13/6/2017 1:16 68  
13/6/2017 1:21 67  
13/6/2017 1:26 64  
13/6/2017 1:31 64  
13/6/2017 1:36 65  
13/6/2017 1:41 64  
13/6/2017 1:46 63  
13/6/2017 1:51 64  
13/6/2017 1:56 64  
13/6/2017 2:01 65  
13/6/2017 2:06 66  
13/6/2017 2:11 67  
13/6/2017 2:16 68  
13/6/2017 2:21 69  
13/6/2017 2:26 69  
13/6/2017 2:31 67  
13/6/2017 2:36 67  
13/6/2017 2:41 69  
13/6/2017 2:46 71  
13/6/2017 2:51 71  
13/6/2017 2:56 68  
13/6/2017 3:01 74  
13/6/2017 3:06 70  
13/6/2017 3:11 70  
13/6/2017 3:16 70  
13/6/2017 3:21 73  
13/6/2017 3:26 74  
13/6/2017 3:31 72  
13/6/2017 3:36 70  
13/6/2017 3:41 69  
13/6/2017 3:46 68  
13/6/2017 3:51 69  
13/6/2017 3:56 71  
13/6/2017 4:01 71  
13/6/2017 4:06 69  
13/6/2017 4:11 75  
13/6/2017 4:16 71  
13/6/2017 4:21 72  
13/6/2017 4:26 71  
13/6/2017 4:31 69  
13/6/2017 4:36 70  
13/6/2017 4:41 71  
13/6/2017 4:46 69  
13/6/2017 4:51 65  
13/6/2017 4:56 67  
13/6/2017 5:01 69  
13/6/2017 5:06 69  
13/6/2017 5:11 69  
13/6/2017 5:16 81  
13/6/2017 5:21 71  
13/6/2017 5:26 67  
13/6/2017 5:31 65  
13/6/2017 5:36 65  
13/6/2017 5:41 65  
13/6/2017 5:46 63  
13/6/2017 5:51 62  
13/6/2017 5:56 67  
13/6/2017 6:01 67  
13/6/2017 6:06 71  
13/6/2017 6:11 76  
13/6/2017 6:16 71  
13/6/2017 6:21 69  
13/6/2017 6:26 69  
13/6/2017 6:31 69  
13/6/2017 6:36 68  
13/6/2017 6:41 67  
13/6/2017 6:46 68  
13/6/2017 6:51 67  
13/6/2017 6:56 66  
13/6/2017 23:01 59  
13/6/2017 23:06 62  
13/6/2017 23:11 61  
13/6/2017 23:16 61  
13/6/2017 23:21 59  
13/6/2017 23:26 59  
13/6/2017 23:31 58  
13/6/2017 23:36 58  
13/6/2017 23:41 58  
13/6/2017 23:46 57  

13/6/2017 23:51 57  
13/6/2017 23:56 58  
14/6/2017 0:01 57  
14/6/2017 0:06 57  
14/6/2017 0:11 58  
14/6/2017 0:16 57  
14/6/2017 0:21 57  
14/6/2017 0:26 59  
14/6/2017 0:31 57  
14/6/2017 0:36 56  
14/6/2017 0:41 56  
14/6/2017 0:46 56  
14/6/2017 0:51 58  
14/6/2017 0:56 57  
14/6/2017 1:01 55  
14/6/2017 1:06 54  
14/6/2017 1:11 57  
14/6/2017 1:16 57  
14/6/2017 1:21 57  
14/6/2017 1:26 59  
14/6/2017 1:31 54  
14/6/2017 1:36 55  
14/6/2017 1:41 54  
14/6/2017 1:46 54  
14/6/2017 1:51 54  
14/6/2017 1:56 54  
14/6/2017 2:01 53  
14/6/2017 2:06 57  
14/6/2017 2:11 58  
14/6/2017 2:16 53  
14/6/2017 2:21 53  
14/6/2017 2:26 62  
14/6/2017 2:31 52  
14/6/2017 2:36 58  
14/6/2017 2:41 52  
14/6/2017 2:46 55  
14/6/2017 2:51 53  
14/6/2017 2:56 53  
14/6/2017 3:01 51  
14/6/2017 3:06 52  
14/6/2017 3:11 52  
14/6/2017 3:16 54  
14/6/2017 3:21 57  
14/6/2017 3:26 51  
14/6/2017 3:31 51  
14/6/2017 3:36 51  
14/6/2017 3:41 51  
14/6/2017 3:46 50  
14/6/2017 3:51 53  
14/6/2017 3:56 51  
14/6/2017 4:01 52  
14/6/2017 4:06 50  
14/6/2017 4:11 58  
14/6/2017 4:16 54  
14/6/2017 4:21 55  
14/6/2017 4:26 50  
14/6/2017 4:31 48  
14/6/2017 4:36 48  
14/6/2017 4:41 51  
14/6/2017 4:46 52  
14/6/2017 4:51 52  
14/6/2017 4:56 50  
14/6/2017 5:01 53  
14/6/2017 5:06 54  
14/6/2017 5:11 54  
14/6/2017 5:16 53  
14/6/2017 5:21 53  
14/6/2017 5:26 55  
14/6/2017 5:31 55  
14/6/2017 5:36 55  
14/6/2017 5:41 56  
14/6/2017 5:46 55  
14/6/2017 5:51 55  
14/6/2017 5:56 59  
14/6/2017 6:01 54  
14/6/2017 6:06 55  
14/6/2017 6:11 56  
14/6/2017 6:16 57  
14/6/2017 6:21 59  
14/6/2017 6:26 57  
14/6/2017 6:31 58  
14/6/2017 6:36 59  
14/6/2017 6:41 59  
14/6/2017 6:46 59  
14/6/2017 6:51 58  
14/6/2017 6:56 60  
14/6/2017 23:01 58  
14/6/2017 23:06 59  
14/6/2017 23:11 59  
14/6/2017 23:16 59  
14/6/2017 23:21 58  
14/6/2017 23:26 57  
14/6/2017 23:31 58  
14/6/2017 23:36 58  
14/6/2017 23:41 58  
14/6/2017 23:46 57  
14/6/2017 23:51 55  
14/6/2017 23:56 58  
15/6/2017 0:01 56  
15/6/2017 0:06 55  
15/6/2017 0:11 56  
15/6/2017 0:16 56  
15/6/2017 0:21 57  
15/6/2017 0:26 56  
15/6/2017 0:31 57  
15/6/2017 0:36 55  
15/6/2017 0:41 55  
15/6/2017 0:46 54  
15/6/2017 0:51 55  

15/6/2017 0:56 55  
15/6/2017 1:01 55  
15/6/2017 1:06 55  
15/6/2017 1:11 54  
15/6/2017 1:16 54  
15/6/2017 1:21 54  
15/6/2017 1:26 55  
15/6/2017 1:31 54  
15/6/2017 1:36 55  
15/6/2017 1:41 53  
15/6/2017 1:46 54  
15/6/2017 1:51 53  
15/6/2017 1:56 54  
15/6/2017 2:01 53  
15/6/2017 2:06 54  
15/6/2017 2:11 53  
15/6/2017 2:16 52  
15/6/2017 2:21 52  
15/6/2017 2:26 53  
15/6/2017 2:31 52  
15/6/2017 2:36 50  
15/6/2017 2:41 51  
15/6/2017 2:46 52  
15/6/2017 2:51 52  
15/6/2017 2:56 52  
15/6/2017 3:01 50  
15/6/2017 3:06 52  
15/6/2017 3:11 51  
15/6/2017 3:16 52  
15/6/2017 3:21 48  
15/6/2017 3:26 51  
15/6/2017 3:31 51  
15/6/2017 3:36 50  
15/6/2017 3:41 49  
15/6/2017 3:46 52  
15/6/2017 3:51 52  
15/6/2017 3:56 52  
15/6/2017 4:01 49  
15/6/2017 4:06 49  
15/6/2017 4:11 52  
15/6/2017 4:16 53  
15/6/2017 4:21 52  
15/6/2017 4:26 50  
15/6/2017 4:31 51  
15/6/2017 4:36 50  
15/6/2017 4:41 50  
15/6/2017 4:46 49  
15/6/2017 4:51 53  
15/6/2017 4:56 52  
15/6/2017 5:01 53  
15/6/2017 5:06 52  
15/6/2017 5:11 52  
15/6/2017 5:16 52  
15/6/2017 5:21 55  
15/6/2017 5:26 56  
15/6/2017 5:31 55  
15/6/2017 5:36 54  
15/6/2017 5:41 53  
15/6/2017 5:46 55  
15/6/2017 5:51 54  
15/6/2017 5:56 55  
15/6/2017 6:01 54  
15/6/2017 6:06 54  
15/6/2017 6:11 55  
15/6/2017 6:16 56  
15/6/2017 6:21 57  
15/6/2017 6:26 57  
15/6/2017 6:31 56  
15/6/2017 6:36 56  
15/6/2017 6:41 60  
15/6/2017 6:46 62  
15/6/2017 6:51 61  
15/6/2017 6:56 58  
15/6/2017 23:01 62  
15/6/2017 23:06 61  
15/6/2017 23:11 61  
15/6/2017 23:16 61  
15/6/2017 23:21 61  
15/6/2017 23:26 62  
15/6/2017 23:31 62  
15/6/2017 23:36 66  
15/6/2017 23:41 61  
15/6/2017 23:46 61  
15/6/2017 23:51 61  
15/6/2017 23:56 59  
16/6/2017 0:01 61  
16/6/2017 0:06 61  
16/6/2017 0:11 60  
16/6/2017 0:16 59  
16/6/2017 0:21 60  
16/6/2017 0:26 60  
16/6/2017 0:31 61  
16/6/2017 0:36 59  
16/6/2017 0:41 60  
16/6/2017 0:46 60  
16/6/2017 0:51 61  
16/6/2017 0:56 59  
16/6/2017 1:01 60  
16/6/2017 1:06 60  
16/6/2017 1:11 60  
16/6/2017 1:16 60  
16/6/2017 1:21 61  
16/6/2017 1:26 60  
16/6/2017 1:31 59  
16/6/2017 1:36 60  
16/6/2017 1:41 59  
16/6/2017 1:46 57  
16/6/2017 1:51 59  
16/6/2017 1:56 58  

16/6/2017 2:01 59  
16/6/2017 2:06 59  
16/6/2017 2:11 58  
16/6/2017 2:16 57  
16/6/2017 2:21 57  
16/6/2017 2:26 57  
16/6/2017 2:31 58  
16/6/2017 2:36 59  
16/6/2017 2:41 59  
16/6/2017 2:46 58  
16/6/2017 2:51 59  
16/6/2017 2:56 57  
16/6/2017 3:01 59  
16/6/2017 3:06 58  
16/6/2017 3:11 58  
16/6/2017 3:16 57  
16/6/2017 3:21 59  
16/6/2017 3:26 59  
16/6/2017 3:31 59  
16/6/2017 3:36 56  
16/6/2017 3:41 57  
16/6/2017 3:46 56  
16/6/2017 3:51 58  
16/6/2017 3:56 55  
16/6/2017 4:01 58  
16/6/2017 4:06 59  
16/6/2017 4:11 60  
16/6/2017 4:16 59  
16/6/2017 4:21 59  
16/6/2017 4:26 59  
16/6/2017 4:31 59  
16/6/2017 4:36 59  
16/6/2017 4:41 59  
16/6/2017 4:46 58  
16/6/2017 4:51 59  
16/6/2017 4:56 56  
16/6/2017 5:01 59  
16/6/2017 5:06 59  
16/6/2017 5:11 59  
16/6/2017 5:16 58  
16/6/2017 5:21 59  
16/6/2017 5:26 58  
16/6/2017 5:31 59  
16/6/2017 5:36 59  
16/6/2017 5:41 59  
16/6/2017 5:46 59  
16/6/2017 5:51 59  
16/6/2017 5:56 59  
16/6/2017 6:01 59  
16/6/2017 6:06 59  
16/6/2017 6:11 60  
16/6/2017 6:16 60  
16/6/2017 6:21 61  
16/6/2017 6:26 60  
16/6/2017 6:31 61  
16/6/2017 6:36 59  
16/6/2017 6:41 60  
16/6/2017 6:46 62  
16/6/2017 6:51 61  
16/6/2017 6:56 61  
16/6/2017 23:01 62  
16/6/2017 23:06 62  
16/6/2017 23:11 63  
16/6/2017 23:16 62  
16/6/2017 23:21 61  
16/6/2017 23:26 61  
16/6/2017 23:31 61  
16/6/2017 23:36 61  
16/6/2017 23:41 60  
16/6/2017 23:46 61  
16/6/2017 23:51 61  
16/6/2017 23:56 63  
17/6/2017 0:01 66  
17/6/2017 0:06 62  
17/6/2017 0:11 62  
17/6/2017 0:16 62  
17/6/2017 0:21 63  
17/6/2017 0:26 61  
17/6/2017 0:31 60  
17/6/2017 0:36 60  
17/6/2017 0:41 60  
17/6/2017 0:46 60  
17/6/2017 0:51 60  
17/6/2017 0:56 59  
17/6/2017 1:01 60  
17/6/2017 1:06 60  
17/6/2017 1:11 60  
17/6/2017 1:16 60  
17/6/2017 1:21 60  
17/6/2017 1:26 66  
17/6/2017 1:31 66  
17/6/2017 1:36 64  
17/6/2017 1:41 66  
17/6/2017 1:46 68  
17/6/2017 1:51 67  
17/6/2017 1:56 89  
17/6/2017 2:01 71  
17/6/2017 2:06 81  
17/6/2017 2:11 76  
17/6/2017 2:16 76  
17/6/2017 2:21 80  
17/6/2017 2:26 77  
17/6/2017 2:31 73  
17/6/2017 2:36 71  
17/6/2017 2:41 71  
17/6/2017 2:46 71  
17/6/2017 2:51 67  
17/6/2017 2:56 67  
17/6/2017 3:01 68  

17/6/2017 3:06 65  
17/6/2017 3:11 64  
17/6/2017 3:16 63  
17/6/2017 3:21 65  
17/6/2017 3:26 62  
17/6/2017 3:31 61  
17/6/2017 3:36 60  
17/6/2017 3:41 60  
17/6/2017 3:46 60  
17/6/2017 3:51 61  
17/6/2017 3:56 60  
17/6/2017 4:01 60  
17/6/2017 4:06 59  
17/6/2017 4:11 60  
17/6/2017 4:16 58  
17/6/2017 4:21 59  
17/6/2017 4:26 59  
17/6/2017 4:31 59  
17/6/2017 4:36 58  
17/6/2017 4:41 59  
17/6/2017 4:46 59  
17/6/2017 4:51 60  
17/6/2017 4:56 58  
17/6/2017 5:01 59  
17/6/2017 5:06 58  
17/6/2017 5:11 59  
17/6/2017 5:16 58  
17/6/2017 5:21 59  
17/6/2017 5:26 58  
17/6/2017 5:31 60  
17/6/2017 5:36 60  
17/6/2017 5:41 59  
17/6/2017 5:46 58  
17/6/2017 5:51 59  
17/6/2017 5:56 58  
17/6/2017 6:01 58  
17/6/2017 6:06 60  
17/6/2017 6:11 60  
17/6/2017 6:16 60  
17/6/2017 6:21 60  
17/6/2017 6:26 60  
17/6/2017 6:31 61  
17/6/2017 6:36 60  
17/6/2017 6:41 61  
17/6/2017 6:46 61  
17/6/2017 6:51 61  
17/6/2017 6:56 61  
17/6/2017 23:01 59  
17/6/2017 23:06 58  
17/6/2017 23:11 59  
17/6/2017 23:16 59  
17/6/2017 23:21 59  
17/6/2017 23:26 59  
17/6/2017 23:31 60  
17/6/2017 23:36 60  
17/6/2017 23:41 62  
17/6/2017 23:46 59  
17/6/2017 23:51 60  
17/6/2017 23:56 59  
18/6/2017 0:01 58  
18/6/2017 0:06 57  
18/6/2017 0:11 59  
18/6/2017 0:16 59  
18/6/2017 0:21 58  
18/6/2017 0:26 57  
18/6/2017 0:31 57  
18/6/2017 0:36 57  
18/6/2017 0:41 56  
18/6/2017 0:46 55  
18/6/2017 0:51 57  
18/6/2017 0:56 57  
18/6/2017 1:01 56  
18/6/2017 1:06 57  
18/6/2017 1:11 56  
18/6/2017 1:16 57  
18/6/2017 1:21 57  
18/6/2017 1:26 57  
18/6/2017 1:31 56  
18/6/2017 1:36 55  
18/6/2017 1:41 55  
18/6/2017 1:46 56  
18/6/2017 1:51 54  
18/6/2017 1:56 53  
18/6/2017 2:01 55  
18/6/2017 2:06 57  
18/6/2017 2:11 56  
18/6/2017 2:16 57  
18/6/2017 2:21 57  
18/6/2017 2:26 58  
18/6/2017 2:31 58  
18/6/2017 2:36 58  
18/6/2017 2:41 58  
18/6/2017 2:46 57  
18/6/2017 2:51 58  
18/6/2017 2:56 56  
18/6/2017 3:01 57  
18/6/2017 3:06 56  
18/6/2017 3:11 57  
18/6/2017 3:16 56  
18/6/2017 3:21 55  
18/6/2017 3:26 55  
18/6/2017 3:31 55  
18/6/2017 3:36 57  
18/6/2017 3:41 56  
18/6/2017 3:46 56  
18/6/2017 3:51 56  
18/6/2017 3:56 56  
18/6/2017 4:01 58  
18/6/2017 4:06 55  

18/6/2017 4:11 57  
18/6/2017 4:16 57  
18/6/2017 4:21 57  
18/6/2017 4:26 59  
18/6/2017 4:31 60  
18/6/2017 4:36 59  
18/6/2017 4:41 58  
18/6/2017 4:46 60  
18/6/2017 4:51 60  
18/6/2017 4:56 59  
18/6/2017 5:01 59  
18/6/2017 5:06 54  
18/6/2017 5:11 56  
18/6/2017 5:16 55  
18/6/2017 5:21 58  
18/6/2017 5:26 57  
18/6/2017 5:31 55  
18/6/2017 5:36 57  
18/6/2017 5:41 58  
18/6/2017 5:46 59  
18/6/2017 5:51 55  
18/6/2017 5:56 56  
18/6/2017 6:01 56  
18/6/2017 6:06 57  
18/6/2017 6:11 55  
18/6/2017 6:16 55  
18/6/2017 6:21 55  
18/6/2017 6:26 57  
18/6/2017 6:31 58  
18/6/2017 6:36 57  
18/6/2017 6:41 57  
18/6/2017 6:46 57  
18/6/2017 6:51 57  
18/6/2017 6:56 57  
18/6/2017 23:01 58  
18/6/2017 23:06 58  
18/6/2017 23:11 58  
18/6/2017 23:16 59  
18/6/2017 23:21 58  
18/6/2017 23:26 56  
18/6/2017 23:31 57  
18/6/2017 23:36 57  
18/6/2017 23:41 56  
18/6/2017 23:46 58  
18/6/2017 23:51 59  
18/6/2017 23:56 59  
19/6/2017 0:01 57  
19/6/2017 0:06 56  
19/6/2017 0:11 56  
19/6/2017 0:16 56  
19/6/2017 0:21 56  
19/6/2017 0:26 55  
19/6/2017 0:31 55  
19/6/2017 0:36 55  
19/6/2017 0:41 55  
19/6/2017 0:46 56  
19/6/2017 0:51 55  
19/6/2017 0:56 55  
19/6/2017 1:01 56  
19/6/2017 1:06 57  
19/6/2017 1:11 55  
19/6/2017 1:16 55  
19/6/2017 1:21 55  
19/6/2017 1:26 51  
19/6/2017 1:31 49  
19/6/2017 1:36 55  
19/6/2017 1:41 54  
19/6/2017 1:46 50  
19/6/2017 1:51 53  
19/6/2017 1:56 54  
19/6/2017 2:01 55  
19/6/2017 2:06 53  
19/6/2017 2:11 52  
19/6/2017 2:16 51  
19/6/2017 2:21 53  
19/6/2017 2:26 47  
19/6/2017 2:31 43  
19/6/2017 2:36 41  
19/6/2017 2:41 58  
19/6/2017 2:46 57  
19/6/2017 2:51 48  
19/6/2017 2:56 54  
19/6/2017 3:01 52  
19/6/2017 3:06 56  
19/6/2017 3:11 51  
19/6/2017 3:16 50  
19/6/2017 3:21 49  
19/6/2017 3:26 50  
19/6/2017 3:31 49  
19/6/2017 3:36 51  
19/6/2017 3:41 55  
19/6/2017 3:46 55  
19/6/2017 3:51 53  
19/6/2017 3:56 51  
19/6/2017 4:01 52  
19/6/2017 4:06 51  
19/6/2017 4:11 47  
19/6/2017 4:16 50  
19/6/2017 4:21 50  
19/6/2017 4:26 52  
19/6/2017 4:31 50  
19/6/2017 4:36 50  
19/6/2017 4:41 50  
19/6/2017 4:46 57  
19/6/2017 4:51 57  
19/6/2017 4:56 55  
19/6/2017 5:01 58  
19/6/2017 5:06 56  
19/6/2017 5:11 53  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
19/6/2017 5:16 55  
19/6/2017 5:21 55  
19/6/2017 5:26 52  
19/6/2017 5:31 55  
19/6/2017 5:36 56  
19/6/2017 5:41 61  
19/6/2017 5:46 58  
19/6/2017 5:51 57  
19/6/2017 5:56 57  
19/6/2017 6:01 57  
19/6/2017 6:06 57  
19/6/2017 6:11 57  
19/6/2017 6:16 59  
19/6/2017 6:21 58  
19/6/2017 6:26 58  
19/6/2017 6:31 58  
19/6/2017 6:36 57  
19/6/2017 6:41 60  
19/6/2017 6:46 60  
19/6/2017 6:51 59  
19/6/2017 6:56 59  
19/6/2017 23:01 57  
19/6/2017 23:06 58  
19/6/2017 23:11 57  
19/6/2017 23:16 63  
19/6/2017 23:21 58  
19/6/2017 23:26 57  
19/6/2017 23:31 55  
19/6/2017 23:36 56  
19/6/2017 23:41 56  
19/6/2017 23:46 58  
19/6/2017 23:51 55  
19/6/2017 23:56 56  
20/6/2017 0:01 57  
20/6/2017 0:06 55  
20/6/2017 0:11 55  
20/6/2017 0:16 54  
20/6/2017 0:21 55  
20/6/2017 0:26 56  
20/6/2017 0:31 55  
20/6/2017 0:36 54  
20/6/2017 0:41 55  
20/6/2017 0:46 53  
20/6/2017 0:51 53  
20/6/2017 0:56 55  
20/6/2017 1:01 53  
20/6/2017 1:06 51  
20/6/2017 1:11 54  
20/6/2017 1:16 52  
20/6/2017 1:21 51  
20/6/2017 1:26 51  
20/6/2017 1:31 52  
20/6/2017 1:36 53  
20/6/2017 1:41 51  
20/6/2017 1:46 54  
20/6/2017 1:51 58  
20/6/2017 1:56 65  
20/6/2017 2:01 68  
20/6/2017 2:06 60  
20/6/2017 2:11 57  
20/6/2017 2:16 56  
20/6/2017 2:21 58  
20/6/2017 2:26 53  
20/6/2017 2:31 50  
20/6/2017 2:36 52  
20/6/2017 2:41 50  
20/6/2017 2:46 50  
20/6/2017 2:51 52  
20/6/2017 2:56 53  
20/6/2017 3:01 51  
20/6/2017 3:06 53  
20/6/2017 3:11 47  
20/6/2017 3:16 52  
20/6/2017 3:21 52  
20/6/2017 3:26 45  
20/6/2017 3:31 58  
20/6/2017 3:36 58  
20/6/2017 3:41 58  
20/6/2017 3:46 47  
20/6/2017 3:51 44  
20/6/2017 3:56 58  
20/6/2017 4:01 46  
20/6/2017 4:06 45  
20/6/2017 4:11 58  
20/6/2017 4:16 48  
20/6/2017 4:21 44  
20/6/2017 4:26 50  
20/6/2017 4:31 48  
20/6/2017 4:36 51  
20/6/2017 4:41 50  
20/6/2017 4:46 52  
20/6/2017 4:51 52  
20/6/2017 4:56 50  
20/6/2017 5:01 53  
20/6/2017 5:06 51  
20/6/2017 5:11 45  
20/6/2017 5:16 51  
20/6/2017 5:21 57  
20/6/2017 5:26 52  
20/6/2017 5:31 32  
20/6/2017 5:36 45  
20/6/2017 5:41 48  
20/6/2017 5:46 55  
20/6/2017 5:51 54  
20/6/2017 5:56 54  
20/6/2017 6:01 50  
20/6/2017 6:06 53  
20/6/2017 6:11 53  
20/6/2017 6:16 55  

20/6/2017 6:21 53  
20/6/2017 6:26 54  
20/6/2017 6:31 56  
20/6/2017 6:36 55  
20/6/2017 6:41 56  
20/6/2017 6:46 57  
20/6/2017 6:51 55  
20/6/2017 6:56 58  
20/6/2017 23:01 58  
20/6/2017 23:06 57  
20/6/2017 23:11 58  
20/6/2017 23:16 57  
20/6/2017 23:21 56  
20/6/2017 23:26 56  
20/6/2017 23:31 56  
20/6/2017 23:36 56  
20/6/2017 23:41 56  
20/6/2017 23:46 56  
20/6/2017 23:51 56  
20/6/2017 23:56 56  
21/6/2017 0:01 57  
21/6/2017 0:06 55  
21/6/2017 0:11 55  
21/6/2017 0:16 56  
21/6/2017 0:21 53  
21/6/2017 0:26 54  
21/6/2017 0:31 51  
21/6/2017 0:36 55  
21/6/2017 0:41 61  
21/6/2017 0:46 64  
21/6/2017 0:51 76  
21/6/2017 0:56 67  
21/6/2017 1:01 69  
21/6/2017 1:06 70  
21/6/2017 1:11 68  
21/6/2017 1:16 67  
21/6/2017 1:21 66  
21/6/2017 1:26 67  
21/6/2017 1:31 69  
21/6/2017 1:36 72  
21/6/2017 1:41 72  
21/6/2017 1:46 67  
21/6/2017 1:51 66  
21/6/2017 1:56 65  
21/6/2017 2:01 64  
21/6/2017 2:06 66  
21/6/2017 2:11 64  
21/6/2017 2:16 62  
21/6/2017 2:21 61  
21/6/2017 2:26 60  
21/6/2017 2:31 59  
21/6/2017 2:36 57  
21/6/2017 2:41 56  
21/6/2017 2:46 55  
21/6/2017 2:51 55  
21/6/2017 2:56 54  
21/6/2017 3:01 55  
21/6/2017 3:06 53  
21/6/2017 3:11 52  
21/6/2017 3:16 53  
21/6/2017 3:21 53  
21/6/2017 3:26 52  
21/6/2017 3:31 53  
21/6/2017 3:36 52  
21/6/2017 3:41 52  
21/6/2017 3:46 49  
21/6/2017 3:51 49  
21/6/2017 3:56 53  
21/6/2017 4:01 42  
21/6/2017 4:06 52  
21/6/2017 4:11 56  
21/6/2017 4:16 45  
21/6/2017 4:21 53  
21/6/2017 4:26 53  
21/6/2017 4:31 48  
21/6/2017 4:36 51  
21/6/2017 4:41 53  
21/6/2017 4:46 53  
21/6/2017 4:51 52  
21/6/2017 4:56 51  
21/6/2017 5:01 53  
21/6/2017 5:06 67  
21/6/2017 5:11 62  
21/6/2017 5:16 73  
21/6/2017 5:21 65  
21/6/2017 5:26 62  
21/6/2017 5:31 60  
21/6/2017 5:36 60  
21/6/2017 5:41 58  
21/6/2017 5:46 57  
21/6/2017 5:51 56  
21/6/2017 5:56 56  
21/6/2017 6:01 56  
21/6/2017 6:06 55  
21/6/2017 6:11 55  
21/6/2017 6:16 56  
21/6/2017 6:21 54  
21/6/2017 6:26 55  
21/6/2017 6:31 57  
21/6/2017 6:36 56  
21/6/2017 6:41 58  
21/6/2017 6:46 56  
21/6/2017 6:51 58  
21/6/2017 6:56 57  
21/6/2017 23:01 58  
21/6/2017 23:06 58  
21/6/2017 23:11 57  
21/6/2017 23:16 57  
21/6/2017 23:21 57  

21/6/2017 23:26 57  
21/6/2017 23:31 57  
21/6/2017 23:36 58  
21/6/2017 23:41 57  
21/6/2017 23:46 56  
21/6/2017 23:51 57  
21/6/2017 23:56 57  
22/6/2017 0:01 57  
22/6/2017 0:06 57  
22/6/2017 0:11 57  
22/6/2017 0:16 57  
22/6/2017 0:21 59  
22/6/2017 0:26 57  
22/6/2017 0:31 55  
22/6/2017 0:36 55  
22/6/2017 0:41 55  
22/6/2017 0:46 56  
22/6/2017 0:51 56  
22/6/2017 0:56 54  
22/6/2017 1:01 55  
22/6/2017 1:06 54  
22/6/2017 1:11 55  
22/6/2017 1:16 57  
22/6/2017 1:21 55  
22/6/2017 1:26 56  
22/6/2017 1:31 53  
22/6/2017 1:36 55  
22/6/2017 1:41 53  
22/6/2017 1:46 54  
22/6/2017 1:51 53  
22/6/2017 1:56 54  
22/6/2017 2:01 53  
22/6/2017 2:06 55  
22/6/2017 2:11 53  
22/6/2017 2:16 54  
22/6/2017 2:21 52  
22/6/2017 2:26 51  
22/6/2017 2:31 52  
22/6/2017 2:36 51  
22/6/2017 2:41 50  
22/6/2017 2:46 52  
22/6/2017 2:51 50  
22/6/2017 2:56 49  
22/6/2017 3:01 53  
22/6/2017 3:06 50  
22/6/2017 3:11 49  
22/6/2017 3:16 50  
22/6/2017 3:21 51  
22/6/2017 3:26 49  
22/6/2017 3:31 52  
22/6/2017 3:36 46  
22/6/2017 3:41 51  
22/6/2017 3:46 51  
22/6/2017 3:51 51  
22/6/2017 3:56 50  
22/6/2017 4:01 48  
22/6/2017 4:06 49  
22/6/2017 4:11 48  
22/6/2017 4:16 49  
22/6/2017 4:21 52  
22/6/2017 4:26 53  
22/6/2017 4:31 47  
22/6/2017 4:36 51  
22/6/2017 4:41 47  
22/6/2017 4:46 53  
22/6/2017 4:51 52  
22/6/2017 4:56 53  
22/6/2017 5:01 55  
22/6/2017 5:06 55  
22/6/2017 5:11 50  
22/6/2017 5:16 53  
22/6/2017 5:21 50  
22/6/2017 5:26 52  
22/6/2017 5:31 52  
22/6/2017 5:36 55  
22/6/2017 5:41 54  
22/6/2017 5:46 54  
22/6/2017 5:51 53  
22/6/2017 5:56 54  
22/6/2017 6:01 55  
22/6/2017 6:06 56  
22/6/2017 6:11 54  
22/6/2017 6:16 55  
22/6/2017 6:21 55  
22/6/2017 6:26 55  
22/6/2017 6:31 57  
22/6/2017 6:36 57  
22/6/2017 6:41 57  
22/6/2017 6:46 57  
22/6/2017 6:51 59  
22/6/2017 6:56 58  
22/6/2017 23:01 59  
22/6/2017 23:06 58  
22/6/2017 23:11 57  
22/6/2017 23:16 60  
22/6/2017 23:21 59  
22/6/2017 23:26 60  
22/6/2017 23:31 61  
22/6/2017 23:36 58  
22/6/2017 23:41 57  
22/6/2017 23:46 57  
22/6/2017 23:51 57  
22/6/2017 23:56 57  
23/6/2017 0:01 59  
23/6/2017 0:06 59  
23/6/2017 0:11 59  
23/6/2017 0:16 56  
23/6/2017 0:21 56  
23/6/2017 0:26 57  

23/6/2017 0:31 56  
23/6/2017 0:36 56  
23/6/2017 0:41 56  
23/6/2017 0:46 55  
23/6/2017 0:51 55  
23/6/2017 0:56 54  
23/6/2017 1:01 54  
23/6/2017 1:06 56  
23/6/2017 1:11 54  
23/6/2017 1:16 56  
23/6/2017 1:21 55  
23/6/2017 1:26 56  
23/6/2017 1:31 57  
23/6/2017 1:36 54  
23/6/2017 1:41 55  
23/6/2017 1:46 55  
23/6/2017 1:51 52  
23/6/2017 1:56 55  
23/6/2017 2:01 53  
23/6/2017 2:06 55  
23/6/2017 2:11 57  
23/6/2017 2:16 53  
23/6/2017 2:21 53  
23/6/2017 2:26 55  
23/6/2017 2:31 50  
23/6/2017 2:36 52  
23/6/2017 2:41 53  
23/6/2017 2:46 50  
23/6/2017 2:51 51  
23/6/2017 2:56 51  
23/6/2017 3:01 57  
23/6/2017 3:06 53  
23/6/2017 3:11 52  
23/6/2017 3:16 52  
23/6/2017 3:21 52  
23/6/2017 3:26 51  
23/6/2017 3:31 52  
23/6/2017 3:36 53  
23/6/2017 3:41 51  
23/6/2017 3:46 52  
23/6/2017 3:51 53  
23/6/2017 3:56 51  
23/6/2017 4:01 49  
23/6/2017 4:06 52  
23/6/2017 4:11 51  
23/6/2017 4:16 51  
23/6/2017 4:21 50  
23/6/2017 4:26 52  
23/6/2017 4:31 51  
23/6/2017 4:36 52  
23/6/2017 4:41 51  
23/6/2017 4:46 54  
23/6/2017 4:51 54  
23/6/2017 4:56 55  
23/6/2017 5:01 56  
23/6/2017 5:06 55  
23/6/2017 5:11 54  
23/6/2017 5:16 51  
23/6/2017 5:21 52  
23/6/2017 5:26 52  
23/6/2017 5:31 52  
23/6/2017 5:36 53  
23/6/2017 5:41 55  
23/6/2017 5:46 53  
23/6/2017 5:51 57  
23/6/2017 5:56 54  
23/6/2017 6:01 54  
23/6/2017 6:06 54  
23/6/2017 6:11 56  
23/6/2017 6:16 57  
23/6/2017 6:21 57  
23/6/2017 6:26 56  
23/6/2017 6:31 59  
23/6/2017 6:36 58  
23/6/2017 6:41 58  
23/6/2017 6:46 61  
23/6/2017 6:51 59  
23/6/2017 6:56 56  
23/6/2017 23:01 63  
23/6/2017 23:06 64  
23/6/2017 23:11 63  
23/6/2017 23:16 64  
23/6/2017 23:21 63  
23/6/2017 23:26 63  
23/6/2017 23:31 63  
23/6/2017 23:36 63  
23/6/2017 23:41 65  
23/6/2017 23:46 62  
23/6/2017 23:51 62  
23/6/2017 23:56 55  
24/6/2017 0:01 57  
24/6/2017 0:06 57  
24/6/2017 0:11 58  
24/6/2017 0:16 58  
24/6/2017 0:21 62  
24/6/2017 0:26 59  
24/6/2017 0:31 59  
24/6/2017 0:36 60  
24/6/2017 0:41 59  
24/6/2017 0:46 58  
24/6/2017 0:51 56  
24/6/2017 0:56 55  
24/6/2017 1:01 56  
24/6/2017 1:06 55  
24/6/2017 1:11 57  
24/6/2017 1:16 56  
24/6/2017 1:21 59  
24/6/2017 1:26 60  
24/6/2017 1:31 57  

24/6/2017 1:36 56  
24/6/2017 1:41 55  
24/6/2017 1:46 56  
24/6/2017 1:51 59  
24/6/2017 1:56 54  
24/6/2017 2:01 55  
24/6/2017 2:06 58  
24/6/2017 2:11 55  
24/6/2017 2:16 55  
24/6/2017 2:21 55  
24/6/2017 2:26 57  
24/6/2017 2:31 58  
24/6/2017 2:36 57  
24/6/2017 2:41 58  
24/6/2017 2:46 52  
24/6/2017 2:51 56  
24/6/2017 2:56 56  
24/6/2017 3:01 54  
24/6/2017 3:06 53  
24/6/2017 3:11 54  
24/6/2017 3:16 56  
24/6/2017 3:21 53  
24/6/2017 3:26 53  
24/6/2017 3:31 51  
24/6/2017 3:36 53  
24/6/2017 3:41 53  
24/6/2017 3:46 57  
24/6/2017 3:51 54  
24/6/2017 3:56 56  
24/6/2017 4:01 50  
24/6/2017 4:06 51  
24/6/2017 4:11 55  
24/6/2017 4:16 58  
24/6/2017 4:21 58  
24/6/2017 4:26 54  
24/6/2017 4:31 49  
24/6/2017 4:36 52  
24/6/2017 4:41 53  
24/6/2017 4:46 55  
24/6/2017 4:51 53  
24/6/2017 4:56 55  
24/6/2017 5:01 56  
24/6/2017 5:06 56  
24/6/2017 5:11 52  
24/6/2017 5:16 55  
24/6/2017 5:21 56  
24/6/2017 5:26 57  
24/6/2017 5:31 56  
24/6/2017 5:36 50  
24/6/2017 5:41 51  
24/6/2017 5:46 53  
24/6/2017 5:51 54  
24/6/2017 5:56 53  
24/6/2017 6:01 55  
24/6/2017 6:06 55  
24/6/2017 6:11 56  
24/6/2017 6:16 54  
24/6/2017 6:21 53  
24/6/2017 6:26 55  
24/6/2017 6:31 58  
24/6/2017 6:36 57  
24/6/2017 6:41 57  
24/6/2017 6:46 57  
24/6/2017 6:51 60  
24/6/2017 6:56 58  
24/6/2017 23:01 58  
24/6/2017 23:06 58  
24/6/2017 23:11 59  
24/6/2017 23:16 58  
24/6/2017 23:21 59  
24/6/2017 23:26 57  
24/6/2017 23:31 57  
24/6/2017 23:36 58  
24/6/2017 23:41 58  
24/6/2017 23:46 58  
24/6/2017 23:51 56  
24/6/2017 23:56 57  
25/6/2017 0:01 57  
25/6/2017 0:06 57  
25/6/2017 0:11 57  
25/6/2017 0:16 58  
25/6/2017 0:21 58  
25/6/2017 0:26 57  
25/6/2017 0:31 57  
25/6/2017 0:36 57  
25/6/2017 0:41 58  
25/6/2017 0:46 55  
25/6/2017 0:51 55  
25/6/2017 0:56 57  
25/6/2017 1:01 56  
25/6/2017 1:06 55  
25/6/2017 1:11 54  
25/6/2017 1:16 56  
25/6/2017 1:21 57  
25/6/2017 1:26 56  
25/6/2017 1:31 55  
25/6/2017 1:36 55  
25/6/2017 1:41 56  
25/6/2017 1:46 57  
25/6/2017 1:51 56  
25/6/2017 1:56 53  
25/6/2017 2:01 56  
25/6/2017 2:06 55  
25/6/2017 2:11 54  
25/6/2017 2:16 55  
25/6/2017 2:21 52  
25/6/2017 2:26 54  
25/6/2017 2:31 54  
25/6/2017 2:36 56  

25/6/2017 2:41 56  
25/6/2017 2:46 53  
25/6/2017 2:51 53  
25/6/2017 2:56 50  
25/6/2017 3:01 53  
25/6/2017 3:06 49  
25/6/2017 3:11 54  
25/6/2017 3:16 48  
25/6/2017 3:21 51  
25/6/2017 3:26 50  
25/6/2017 3:31 52  
25/6/2017 3:36 53  
25/6/2017 3:41 52  
25/6/2017 3:46 53  
25/6/2017 3:51 54  
25/6/2017 3:56 55  
25/6/2017 4:01 50  
25/6/2017 4:06 48  
25/6/2017 4:11 51  
25/6/2017 4:16 52  
25/6/2017 4:21 50  
25/6/2017 4:26 52  
25/6/2017 4:31 57  
25/6/2017 4:36 58  
25/6/2017 4:41 50  
25/6/2017 4:46 40  
25/6/2017 4:51 52  
25/6/2017 4:56 59  
25/6/2017 5:01 53  
25/6/2017 5:06 56  
25/6/2017 5:11 51  
25/6/2017 5:16 51  
25/6/2017 5:21 50  
25/6/2017 5:26 55  
25/6/2017 5:31 51  
25/6/2017 5:36 52  
25/6/2017 5:41 52  
25/6/2017 5:46 51  
25/6/2017 5:51 53  
25/6/2017 5:56 52  
25/6/2017 6:01 55  
25/6/2017 6:06 53  
25/6/2017 6:11 52  
25/6/2017 6:16 53  
25/6/2017 6:21 52  
25/6/2017 6:26 55  
25/6/2017 6:31 55  
25/6/2017 6:36 57  
25/6/2017 6:41 54  
25/6/2017 6:46 56  
25/6/2017 6:51 56  
25/6/2017 6:56 56  
25/6/2017 23:01 59  
25/6/2017 23:06 58  
25/6/2017 23:11 59  
25/6/2017 23:16 58  
25/6/2017 23:21 58  
25/6/2017 23:26 57  
25/6/2017 23:31 57  
25/6/2017 23:36 58  
25/6/2017 23:41 57  
25/6/2017 23:46 57  
25/6/2017 23:51 56  
25/6/2017 23:56 57  
26/6/2017 0:01 57  
26/6/2017 0:06 57  
26/6/2017 0:11 57  
26/6/2017 0:16 56  
26/6/2017 0:21 56  
26/6/2017 0:26 56  
26/6/2017 0:31 56  
26/6/2017 0:36 55  
26/6/2017 0:41 54  
26/6/2017 0:46 54  
26/6/2017 0:51 55  
26/6/2017 0:56 55  
26/6/2017 1:01 55  
26/6/2017 1:06 54  
26/6/2017 1:11 55  
26/6/2017 1:16 54  
26/6/2017 1:21 56  
26/6/2017 1:26 54  
26/6/2017 1:31 55  
26/6/2017 1:36 54  
26/6/2017 1:41 53  
26/6/2017 1:46 53  
26/6/2017 1:51 54  
26/6/2017 1:56 56  
26/6/2017 2:01 57  
26/6/2017 2:06 53  
26/6/2017 2:11 55  
26/6/2017 2:16 55  
26/6/2017 2:21 51  
26/6/2017 2:26 52  
26/6/2017 2:31 50  
26/6/2017 2:36 52  
26/6/2017 2:41 50  
26/6/2017 2:46 48  
26/6/2017 2:51 50  
26/6/2017 2:56 49  
26/6/2017 3:01 50  
26/6/2017 3:06 49  
26/6/2017 3:11 50  
26/6/2017 3:16 51  
26/6/2017 3:21 48  
26/6/2017 3:26 45  
26/6/2017 3:31 49  
26/6/2017 3:36 47  
26/6/2017 3:41 50  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
26/6/2017 3:46 52  
26/6/2017 3:51 55  
26/6/2017 3:56 53  
26/6/2017 4:01 54  
26/6/2017 4:06 53  
26/6/2017 4:11 50  
26/6/2017 4:16 51  
26/6/2017 4:21 53  
26/6/2017 4:26 51  
26/6/2017 4:31 48  
26/6/2017 4:36 50  
26/6/2017 4:41 51  
26/6/2017 4:46 51  
26/6/2017 4:51 49  
26/6/2017 4:56 56  
26/6/2017 5:01 54  
26/6/2017 5:06 55  
26/6/2017 5:11 54  
26/6/2017 5:16 53  
26/6/2017 5:21 52  
26/6/2017 5:26 53  
26/6/2017 5:31 52  
26/6/2017 5:36 52  
26/6/2017 5:41 52  
26/6/2017 5:46 51  
26/6/2017 5:51 53  
26/6/2017 5:56 54  
26/6/2017 6:01 55  
26/6/2017 6:06 56  
26/6/2017 6:11 56  
26/6/2017 6:16 56  
26/6/2017 6:21 56  
26/6/2017 6:26 57  
26/6/2017 6:31 57  
26/6/2017 6:36 59  
26/6/2017 6:41 58  
26/6/2017 6:46 58  
26/6/2017 6:51 58  
26/6/2017 6:56 59  
26/6/2017 23:01 59  
26/6/2017 23:06 61  
26/6/2017 23:11 61  
26/6/2017 23:16 60  
26/6/2017 23:21 59  
26/6/2017 23:26 60  
26/6/2017 23:31 60  
26/6/2017 23:36 58  
26/6/2017 23:41 58  
26/6/2017 23:46 57  
26/6/2017 23:51 60  
26/6/2017 23:56 61 



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
Normal Day 07:00-19:00 
27/5/2017 7:01 68  
27/5/2017 7:31 69  
27/5/2017 8:01 52  
27/5/2017 8:31 57  
27/5/2017 9:01 59  
27/5/2017 9:31 69  
27/5/2017 10:01 68  
27/5/2017 10:31 68  
27/5/2017 11:01 68  
27/5/2017 11:31 70  
27/5/2017 12:01 69  
27/5/2017 12:31 69  
27/5/2017 13:01 69  
27/5/2017 13:31 68  
27/5/2017 14:01 69  
27/5/2017 14:31 70  
27/5/2017 15:01 70  
27/5/2017 15:31 69  
27/5/2017 16:01 69  
27/5/2017 16:31 49  
27/5/2017 17:01 70  
27/5/2017 17:31 69  
27/5/2017 18:01 69  
27/5/2017 18:31 69  
29/5/2017 7:01 70  
29/5/2017 7:31 58  
29/5/2017 8:01 70  
29/5/2017 8:31 68  
29/5/2017 9:01 69  
29/5/2017 9:31 54  
29/5/2017 10:01 59  
29/5/2017 10:31 69  
29/5/2017 11:01 69  
29/5/2017 11:31 69  
29/5/2017 12:01 70  
29/5/2017 12:31 69  
29/5/2017 13:01 69  
29/5/2017 13:31 69  
29/5/2017 14:01 70  
29/5/2017 14:31 70  
29/5/2017 15:01 70  
29/5/2017 15:31 70  
29/5/2017 16:01 56  
29/5/2017 16:31 61  
29/5/2017 17:01 70  
29/5/2017 17:31 49  
29/5/2017 18:01 69  
29/5/2017 18:31 69  
31/5/2017 7:01 68  
31/5/2017 7:31 69  
31/5/2017 8:01 69  
31/5/2017 8:31 68  
31/5/2017 9:01 68  
31/5/2017 9:31 69  
31/5/2017 10:01 59  
31/5/2017 10:31 69  
31/5/2017 11:01 70  
31/5/2017 11:31 69  
31/5/2017 12:01 68  
31/5/2017 12:31 68  
31/5/2017 13:01 69  
31/5/2017 13:31 69  
31/5/2017 14:01 69  
31/5/2017 14:31 69  
31/5/2017 15:01 69  
31/5/2017 15:31 69  
31/5/2017 16:01 69  
31/5/2017 16:31 70  
31/5/2017 17:01 69  
31/5/2017 17:31 69  
31/5/2017 18:01 69  
31/5/2017 18:31 68  
1/6/2017 7:01 68  
1/6/2017 7:31 69  
1/6/2017 8:01 68  
1/6/2017 8:31 68  
1/6/2017 9:01 68  
1/6/2017 9:31 69  
1/6/2017 10:01 69  
1/6/2017 10:31 69  
1/6/2017 11:01 69  
1/6/2017 11:31 69  
1/6/2017 12:01 69  
1/6/2017 12:31 69  
1/6/2017 13:01 68  
1/6/2017 13:31 70  
1/6/2017 14:01 69  
1/6/2017 14:31 69  
1/6/2017 15:01 69  
1/6/2017 15:31 70  
1/6/2017 16:01 69  
1/6/2017 16:31 69  
1/6/2017 17:01 69  
1/6/2017 17:31 69  
1/6/2017 18:01 69  
1/6/2017 18:31 69  
2/6/2017 7:01 67  
2/6/2017 7:31 68  
2/6/2017 8:01 67  
2/6/2017 8:31 68  
2/6/2017 9:01 68  
2/6/2017 9:31 69  
2/6/2017 10:01 69  
2/6/2017 10:31 69  
2/6/2017 11:01 69  
2/6/2017 11:31 69  
2/6/2017 12:01 68  
2/6/2017 12:31 68  

2/6/2017 13:01 68  
2/6/2017 13:31 69  
2/6/2017 14:01 69  
2/6/2017 14:31 68  
2/6/2017 15:01 69  
2/6/2017 15:31 70  
2/6/2017 16:01 69  
2/6/2017 16:31 69  
2/6/2017 17:01 69  
2/6/2017 17:31 69  
2/6/2017 18:01 69  
2/6/2017 18:31 68  
3/6/2017 7:01 68  
3/6/2017 7:31 69  
3/6/2017 8:01 69  
3/6/2017 8:31 69  
3/6/2017 9:01 69  
3/6/2017 9:31 68  
3/6/2017 10:01 67  
3/6/2017 10:31 68  
3/6/2017 11:01 68  
3/6/2017 11:31 67  
3/6/2017 12:01 68  
3/6/2017 12:31 69  
3/6/2017 13:01 69  
3/6/2017 13:31 69  
3/6/2017 14:01 69  
3/6/2017 14:31 69  
3/6/2017 15:01 69  
3/6/2017 15:31 69  
3/6/2017 16:01 69  
3/6/2017 16:31 69  
3/6/2017 17:01 69  
3/6/2017 17:31 68  
3/6/2017 18:01 67  
3/6/2017 18:31 68  
5/6/2017 7:01 69  
5/6/2017 7:31 68  
5/6/2017 8:01 68  
5/6/2017 8:31 68  
5/6/2017 9:01 67  
5/6/2017 9:31 68  
5/6/2017 10:01 68  
5/6/2017 10:31 68  
5/6/2017 11:01 69  
5/6/2017 11:31 69  
5/6/2017 12:01 69  
5/6/2017 12:31 69  
5/6/2017 13:01 69  
5/6/2017 13:31 69  
5/6/2017 14:01 69  
5/6/2017 14:31 69  
5/6/2017 15:01 67  
5/6/2017 15:31 68  
5/6/2017 16:01 69  
5/6/2017 16:31 69  
5/6/2017 17:01 69  
5/6/2017 17:31 69  
5/6/2017 18:01 69  
5/6/2017 18:31 69  
6/6/2017 7:01 69  
6/6/2017 7:31 68  
6/6/2017 8:01 68  
6/6/2017 8:31 68  
6/6/2017 9:01 69  
6/6/2017 9:31 54  
6/6/2017 10:01 70  
6/6/2017 10:31 68  
6/6/2017 11:01 68  
6/6/2017 11:31 69  
6/6/2017 12:01 69  
6/6/2017 12:31 69  
6/6/2017 13:01 69  
6/6/2017 13:31 58  
6/6/2017 14:01 69  
6/6/2017 14:31 55  
6/6/2017 15:01 70  
6/6/2017 15:31 69  
6/6/2017 16:01 69  
6/6/2017 16:31 69  
6/6/2017 17:01 69  
6/6/2017 17:31 69  
6/6/2017 18:01 69  
6/6/2017 18:31 69  
7/6/2017 7:01 69  
7/6/2017 7:31 69  
7/6/2017 8:01 69  
7/6/2017 8:31 68  
7/6/2017 9:01 67  
7/6/2017 9:31 67  
7/6/2017 10:01 69  
7/6/2017 10:31 69  
7/6/2017 11:01 69  
7/6/2017 11:31 69  
7/6/2017 12:01 69  
7/6/2017 12:31 69  
7/6/2017 13:01 69  
7/6/2017 13:31 69  
7/6/2017 14:01 69  
7/6/2017 14:31 69  
7/6/2017 15:01 68  
7/6/2017 15:31 69  
7/6/2017 16:01 69  
7/6/2017 16:31 69  
7/6/2017 17:01 53  
7/6/2017 17:31 54  
7/6/2017 18:01 69  
7/6/2017 18:31 69  
8/6/2017 7:01 69  

8/6/2017 7:31 69  
8/6/2017 8:01 69  
8/6/2017 8:31 68  
8/6/2017 9:01 68  
8/6/2017 9:31 69  
8/6/2017 10:01 61  
8/6/2017 10:31 68  
8/6/2017 11:01 50  
8/6/2017 11:31 70  
8/6/2017 12:01 68  
8/6/2017 12:31 69  
8/6/2017 13:01 53  
8/6/2017 13:31 69  
8/6/2017 14:01 68  
8/6/2017 14:31 67  
8/6/2017 15:01 68  
8/6/2017 15:31 69  
8/6/2017 16:01 69  
8/6/2017 16:31 69  
8/6/2017 17:01 67  
8/6/2017 17:31 68  
8/6/2017 18:01 60  
8/6/2017 18:31 69  
9/6/2017 7:01 69  
9/6/2017 7:31 69  
9/6/2017 8:01 68  
9/6/2017 8:31 68  
9/6/2017 9:01 69  
9/6/2017 9:31 70  
9/6/2017 10:01 60  
9/6/2017 10:31 59  
9/6/2017 11:01 69  
9/6/2017 11:31 68  
9/6/2017 12:01 69  
9/6/2017 12:31 69  
9/6/2017 13:01 69  
9/6/2017 13:31 53  
9/6/2017 14:01 69  
9/6/2017 14:31 68  
9/6/2017 15:01 69  
9/6/2017 15:31 64  
9/6/2017 16:01 68  
9/6/2017 16:31 59  
9/6/2017 17:01 61  
9/6/2017 17:31 64  
9/6/2017 18:01 60  
9/6/2017 18:31 69  
10/6/2017 7:01 68  
10/6/2017 7:31 69  
10/6/2017 8:01 69  
10/6/2017 8:31 70  
10/6/2017 9:01 56  
10/6/2017 9:31 69  
10/6/2017 10:01 69  
10/6/2017 10:31 68  
10/6/2017 11:01 67  
10/6/2017 11:31 67  
10/6/2017 12:01 69  
10/6/2017 12:31 69  
10/6/2017 13:01 68  
10/6/2017 13:31 68  
10/6/2017 14:01 68  
10/6/2017 14:31 69  
10/6/2017 15:01 69  
10/6/2017 15:31 69  
10/6/2017 16:01 69  
10/6/2017 16:31 70  
10/6/2017 17:01 69  
10/6/2017 17:31 69  
10/6/2017 18:01 69  
10/6/2017 18:31 69  
12/6/2017 7:01 69  
12/6/2017 7:31 69  
12/6/2017 8:01 69  
12/6/2017 8:31 67  
12/6/2017 9:01 67  
12/6/2017 9:31 68  
12/6/2017 10:01 68  
12/6/2017 10:31 69  
12/6/2017 11:01 69  
12/6/2017 11:31 55  
12/6/2017 12:01 70  
12/6/2017 12:31 69  
12/6/2017 13:01 62  
12/6/2017 13:31 63  
12/6/2017 14:01 66  
12/6/2017 14:31 63  
12/6/2017 15:01 54  
12/6/2017 15:31 64  
12/6/2017 16:01 60  
12/6/2017 16:31 70  
12/6/2017 17:01 66  
12/6/2017 17:31 67  
12/6/2017 18:01 69  
12/6/2017 18:31 62  
13/6/2017 7:01 65  
13/6/2017 7:31 60  
13/6/2017 8:01 67  
13/6/2017 8:31 71  
13/6/2017 9:01 65  
13/6/2017 9:31 68  
13/6/2017 10:01 66  
13/6/2017 10:31 65  
13/6/2017 11:01 65  
13/6/2017 11:31 62  
13/6/2017 12:01 64  
13/6/2017 12:31 62  
13/6/2017 13:01 69  
13/6/2017 13:31 68  

13/6/2017 14:01 69  
13/6/2017 14:31 69  
13/6/2017 15:01 69  
13/6/2017 15:31 58  
13/6/2017 16:01 69  
13/6/2017 16:31 69  
13/6/2017 17:01 69  
13/6/2017 17:31 69  
13/6/2017 18:01 69  
13/6/2017 18:31 69  
14/6/2017 7:01 67  
14/6/2017 7:31 67  
14/6/2017 8:01 47  
14/6/2017 8:31 68  
14/6/2017 9:01 68  
14/6/2017 9:31 68  
14/6/2017 10:01 69  
14/6/2017 10:31 69  
14/6/2017 11:01 69  
14/6/2017 11:31 69  
14/6/2017 12:01 69  
14/6/2017 12:31 70  
14/6/2017 13:01 69  
14/6/2017 13:31 59  
14/6/2017 14:01 42  
14/6/2017 14:31 69  
14/6/2017 15:01 68  
14/6/2017 15:31 68  
14/6/2017 16:01 60  
14/6/2017 16:31 57  
14/6/2017 17:01 69  
14/6/2017 17:31 69  
14/6/2017 18:01 69  
14/6/2017 18:31 69  
15/6/2017 7:01 67  
15/6/2017 7:31 69  
15/6/2017 8:01 68  
15/6/2017 8:31 68  
15/6/2017 9:01 69  
15/6/2017 9:31 69  
15/6/2017 10:01 58  
15/6/2017 10:31 70  
15/6/2017 11:01 60  
15/6/2017 11:31 69  
15/6/2017 12:01 67  
15/6/2017 12:31 68  
15/6/2017 13:01 70  
15/6/2017 13:31 70  
15/6/2017 14:01 70  
15/6/2017 14:31 70  
15/6/2017 15:01 67  
15/6/2017 15:31 68  
15/6/2017 16:01 69  
15/6/2017 16:31 69  
15/6/2017 17:01 70  
15/6/2017 17:31 69  
15/6/2017 18:01 69  
15/6/2017 18:31 69  
16/6/2017 7:01 69  
16/6/2017 7:31 68  
16/6/2017 8:01 67  
16/6/2017 8:31 68  
16/6/2017 9:01 68  
16/6/2017 9:31 67  
16/6/2017 10:01 68  
16/6/2017 10:31 68  
16/6/2017 11:01 68  
16/6/2017 11:31 68  
16/6/2017 12:01 67  
16/6/2017 12:31 67  
16/6/2017 13:01 68  
16/6/2017 13:31 68  
16/6/2017 14:01 68  
16/6/2017 14:31 68  
16/6/2017 15:01 67  
16/6/2017 15:31 67  
16/6/2017 16:01 68  
16/6/2017 16:31 69  
16/6/2017 17:01 69  
16/6/2017 17:31 69  
16/6/2017 18:01 69  
16/6/2017 18:31 67  
17/6/2017 7:01 68  
17/6/2017 7:31 69  
17/6/2017 8:01 69  
17/6/2017 8:31 69  
17/6/2017 9:01 69  
17/6/2017 9:31 68  
17/6/2017 10:01 68  
17/6/2017 10:31 69  
17/6/2017 11:01 69  
17/6/2017 11:31 69  
17/6/2017 12:01 69  
17/6/2017 12:31 68  
17/6/2017 13:01 68  
17/6/2017 13:31 68  
17/6/2017 14:01 60  
17/6/2017 14:31 68  
17/6/2017 15:01 63  
17/6/2017 15:31 63  
17/6/2017 16:01 69  
17/6/2017 16:31 63  
17/6/2017 17:01 63  
17/6/2017 17:31 69  
17/6/2017 18:01 68  
17/6/2017 18:31 67  
19/6/2017 7:01 68  
19/6/2017 7:31 68  
19/6/2017 8:01 69  

19/6/2017 8:31 69  
19/6/2017 9:01 68  
19/6/2017 9:31 69  
19/6/2017 10:01 53  
19/6/2017 10:31 70  
19/6/2017 11:01 70  
19/6/2017 11:31 70  
19/6/2017 12:01 69  
19/6/2017 12:31 69  
19/6/2017 13:01 69  
19/6/2017 13:31 59  
19/6/2017 14:01 69  
19/6/2017 14:31 70  
19/6/2017 15:01 69  
19/6/2017 15:31 69  
19/6/2017 16:01 69  
19/6/2017 16:31 66  
19/6/2017 17:01 61  
19/6/2017 17:31 51  
19/6/2017 18:01 61  
19/6/2017 18:31 68  
20/6/2017 7:01 54  
20/6/2017 7:31 69  
20/6/2017 8:01 68  
20/6/2017 8:31 69  
20/6/2017 9:01 67  
20/6/2017 9:31 69  
20/6/2017 10:01 61  
20/6/2017 10:31 64  
20/6/2017 11:01 66  
20/6/2017 11:31 54  
20/6/2017 12:01 69  
20/6/2017 12:31 67  
20/6/2017 13:01 66  
20/6/2017 13:31 66  
20/6/2017 14:01 60  
20/6/2017 14:31 67  
20/6/2017 15:01 69  
20/6/2017 15:31 69  
20/6/2017 16:01 70  
20/6/2017 16:31 69  
20/6/2017 17:01 49  
20/6/2017 17:31 69  
20/6/2017 18:01 69  
20/6/2017 18:31 69  
21/6/2017 7:01 69  
21/6/2017 7:31 69  
21/6/2017 8:01 68  
21/6/2017 8:31 68  
21/6/2017 9:01 68  
21/6/2017 9:31 59  
21/6/2017 10:01 69  
21/6/2017 10:31 69  
21/6/2017 11:01 58  
21/6/2017 11:31 69  
21/6/2017 12:01 82  
21/6/2017 12:31 68  
21/6/2017 13:01 69  
21/6/2017 13:31 67  
21/6/2017 14:01 70  
21/6/2017 14:31 63  
21/6/2017 15:01 58  
21/6/2017 15:31 60  
21/6/2017 16:01 55  
21/6/2017 16:31 69  
21/6/2017 17:01 70  
21/6/2017 17:31 69  
21/6/2017 18:01 69  
21/6/2017 18:31 69  
22/6/2017 7:01 69  
22/6/2017 7:31 69  
22/6/2017 8:01 68  
22/6/2017 8:31 68  
22/6/2017 9:01 69  
22/6/2017 9:31 69  
22/6/2017 10:01 69  
22/6/2017 10:31 69  
22/6/2017 11:01 69  
22/6/2017 11:31 63  
22/6/2017 12:01 69  
22/6/2017 12:31 69  
22/6/2017 13:01 69  
22/6/2017 13:31 69  
22/6/2017 14:01 69  
22/6/2017 14:31 67  
22/6/2017 15:01 68  
22/6/2017 15:31 68  
22/6/2017 16:01 69  
22/6/2017 16:31 70  
22/6/2017 17:01 70  
22/6/2017 17:31 69  
22/6/2017 18:01 69  
22/6/2017 18:31 69  
23/6/2017 7:01 69  
23/6/2017 7:31 69  
23/6/2017 8:01 68  
23/6/2017 8:31 68  
23/6/2017 9:01 42  
23/6/2017 9:31 70  
23/6/2017 10:01 69  
23/6/2017 10:31 68  
23/6/2017 11:01 68  
23/6/2017 11:31 68  
23/6/2017 12:01 69  
23/6/2017 12:31 61  
23/6/2017 13:01 70  
23/6/2017 13:31 70  
23/6/2017 14:01 69  
23/6/2017 14:31 70  

23/6/2017 15:01 68  
23/6/2017 15:31 67  
23/6/2017 16:01 66  
23/6/2017 16:31 67  
23/6/2017 17:01 68  
23/6/2017 17:31 70  
23/6/2017 18:01 68  
23/6/2017 18:31 67  
24/6/2017 7:01 69  
24/6/2017 7:31 69  
24/6/2017 8:01 69  
24/6/2017 8:31 70  
24/6/2017 9:01 70  
24/6/2017 9:31 69  
24/6/2017 10:01 68  
24/6/2017 10:31 68  
24/6/2017 11:01 68  
24/6/2017 11:31 69  
24/6/2017 12:01 69  
24/6/2017 12:31 57  
24/6/2017 13:01 68  
24/6/2017 13:31 68  
24/6/2017 14:01 67  
24/6/2017 14:31 67  
24/6/2017 15:01 69  
24/6/2017 15:31 69  
24/6/2017 16:01 69  
24/6/2017 16:31 69  
24/6/2017 17:01 69  
24/6/2017 17:31 70  
24/6/2017 18:01 68  
24/6/2017 18:31 69  
26/6/2017 7:01 69  
26/6/2017 7:31 69  
26/6/2017 8:01 68  
26/6/2017 8:31 67  
26/6/2017 9:01 69  
26/6/2017 9:31 69  
26/6/2017 10:01 69  
26/6/2017 10:31 69  
26/6/2017 11:01 70  
26/6/2017 11:31 67  
26/6/2017 12:01 68  
26/6/2017 12:31 68  
26/6/2017 13:01 68  
26/6/2017 13:31 69  
26/6/2017 14:01 69  
26/6/2017 14:31 48  
26/6/2017 15:01 69  
26/6/2017 15:31 69  
26/6/2017 16:01 69  
26/6/2017 16:31 69  
26/6/2017 17:01 69  
26/6/2017 17:31 68  
26/6/2017 18:01 69  
26/6/2017 18:31 68 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/5/2017 19:01 66  
27/5/2017 19:06 66  
27/5/2017 19:11 65  
27/5/2017 19:16 65  
27/5/2017 19:21 65  
27/5/2017 19:26 67  
27/5/2017 19:31 68  
27/5/2017 19:36 66  
27/5/2017 19:41 64  
27/5/2017 19:46 64  
27/5/2017 19:51 65  
27/5/2017 19:56 64  
27/5/2017 20:01 66  
27/5/2017 20:06 65  
27/5/2017 20:11 65  
27/5/2017 20:16 66  
27/5/2017 20:21 64  
27/5/2017 20:26 64  
27/5/2017 20:31 63  
27/5/2017 20:36 65  
27/5/2017 20:41 63  
27/5/2017 20:46 63  
27/5/2017 20:51 63  
27/5/2017 20:56 63  
27/5/2017 21:01 64  
27/5/2017 21:06 66  
27/5/2017 21:11 62  
27/5/2017 21:16 62  
27/5/2017 21:21 64  
27/5/2017 21:26 63  
27/5/2017 21:31 62  
27/5/2017 21:36 64  
27/5/2017 21:41 64  
27/5/2017 21:46 64  
27/5/2017 21:51 65  
27/5/2017 21:56 64  
27/5/2017 22:01 63  
27/5/2017 22:06 65  
27/5/2017 22:11 64  
27/5/2017 22:16 63  
27/5/2017 22:21 62  
27/5/2017 22:26 63  
27/5/2017 22:31 64  
27/5/2017 22:36 62  
27/5/2017 22:41 65  
27/5/2017 22:46 63  
27/5/2017 22:51 64  
27/5/2017 22:56 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
28/5/2017 7:01 57  
28/5/2017 7:06 61  
28/5/2017 7:11 57  
28/5/2017 7:16 61  
28/5/2017 7:21 62  
28/5/2017 7:26 68  
28/5/2017 7:31 56  
28/5/2017 7:36 61  
28/5/2017 7:41 62  
28/5/2017 7:46 64  
28/5/2017 7:51 61  
28/5/2017 7:56 65  
28/5/2017 8:01 60  
28/5/2017 8:06 60  
28/5/2017 8:11 61  
28/5/2017 8:16 59  
28/5/2017 8:21 65  
28/5/2017 8:26 66  
28/5/2017 8:31 63  
28/5/2017 8:36 63  
28/5/2017 8:41 63  
28/5/2017 8:46 65  
28/5/2017 8:51 65  
28/5/2017 8:56 64  
28/5/2017 9:01 63  
28/5/2017 9:06 63  
28/5/2017 9:11 65  
28/5/2017 9:16 63  
28/5/2017 9:21 65  
28/5/2017 9:26 65  
28/5/2017 9:31 64  
28/5/2017 9:36 64  
28/5/2017 9:41 65  
28/5/2017 9:46 65  
28/5/2017 9:51 65  
28/5/2017 9:56 65  
28/5/2017 10:01 64  
28/5/2017 10:06 64  
28/5/2017 10:11 63  
28/5/2017 10:16 68  
28/5/2017 10:21 64  
28/5/2017 10:26 64  
28/5/2017 10:31 64  
28/5/2017 10:36 65  
28/5/2017 10:41 66  
28/5/2017 10:46 64  
28/5/2017 10:51 68  
28/5/2017 10:56 64  
28/5/2017 11:01 66  
28/5/2017 11:06 64  
28/5/2017 11:11 64  
28/5/2017 11:16 64  
28/5/2017 11:21 64  
28/5/2017 11:26 63  
28/5/2017 11:31 65  
28/5/2017 11:36 64  
28/5/2017 11:41 64  
28/5/2017 11:46 64  
28/5/2017 11:51 63  
28/5/2017 11:56 66  
28/5/2017 12:01 64  
28/5/2017 12:06 64  
28/5/2017 12:11 65  
28/5/2017 12:16 62  
28/5/2017 12:21 63  
28/5/2017 12:26 63  
28/5/2017 12:31 63  
28/5/2017 12:36 64  
28/5/2017 12:41 64  
28/5/2017 12:46 65  
28/5/2017 12:51 62  
28/5/2017 12:56 65  
28/5/2017 13:01 64  
28/5/2017 13:06 64  
28/5/2017 13:11 63  
28/5/2017 13:16 64  
28/5/2017 13:21 64  
28/5/2017 13:26 64  
28/5/2017 13:31 63  
28/5/2017 13:36 63  
28/5/2017 13:41 64  
28/5/2017 13:46 63  
28/5/2017 13:51 63  
28/5/2017 13:56 64  
28/5/2017 14:01 64  
28/5/2017 14:06 63  
28/5/2017 14:11 68  
28/5/2017 14:16 64  
28/5/2017 14:21 65  
28/5/2017 14:26 64  
28/5/2017 14:31 66  
28/5/2017 14:36 64  
28/5/2017 14:41 65  
28/5/2017 14:46 65  
28/5/2017 14:51 63  
28/5/2017 14:56 64  
28/5/2017 15:01 65  
28/5/2017 15:06 64  
28/5/2017 15:11 65  
28/5/2017 15:16 64  
28/5/2017 15:21 65  
28/5/2017 15:26 68  
28/5/2017 15:31 64  
28/5/2017 15:36 63  
28/5/2017 15:41 64  
28/5/2017 15:46 64  
28/5/2017 15:51 62  
28/5/2017 15:56 65  
28/5/2017 16:01 63  

28/5/2017 16:06 63  
28/5/2017 16:11 64  
28/5/2017 16:16 65  
28/5/2017 16:21 65  
28/5/2017 16:26 61  
28/5/2017 16:31 67  
28/5/2017 16:36 65  
28/5/2017 16:41 65  
28/5/2017 16:46 66  
28/5/2017 16:51 66  
28/5/2017 16:56 65  
28/5/2017 17:01 65  
28/5/2017 17:06 65  
28/5/2017 17:11 65  
28/5/2017 17:16 64  
28/5/2017 17:21 64  
28/5/2017 17:26 65  
28/5/2017 17:31 65  
28/5/2017 17:36 65  
28/5/2017 17:41 69  
28/5/2017 17:46 64  
28/5/2017 17:51 68  
28/5/2017 17:56 65  
28/5/2017 18:01 65  
28/5/2017 18:06 66  
28/5/2017 18:11 65  
28/5/2017 18:16 65  
28/5/2017 18:21 65  
28/5/2017 18:26 65  
28/5/2017 18:31 67  
28/5/2017 18:36 66  
28/5/2017 18:41 66  
28/5/2017 18:46 66  
28/5/2017 18:51 59  
28/5/2017 18:56 61  
28/5/2017 19:01 61  
28/5/2017 19:06 62  
28/5/2017 19:11 60  
28/5/2017 19:16 60  
28/5/2017 19:21 59  
28/5/2017 19:26 59  
28/5/2017 19:31 62  
28/5/2017 19:36 64  
28/5/2017 19:41 63  
28/5/2017 19:46 64  
28/5/2017 19:51 65  
28/5/2017 19:56 65  
28/5/2017 20:01 63  
28/5/2017 20:06 62  
28/5/2017 20:11 61  
28/5/2017 20:16 63  
28/5/2017 20:21 62  
28/5/2017 20:26 61  
28/5/2017 20:31 59  
28/5/2017 20:36 62  
28/5/2017 20:41 61  
28/5/2017 20:46 63  
28/5/2017 20:51 62  
28/5/2017 20:56 63  
28/5/2017 21:01 64  
28/5/2017 21:06 63  
28/5/2017 21:11 63  
28/5/2017 21:16 63  
28/5/2017 21:21 63  
28/5/2017 21:26 64  
28/5/2017 21:31 63  
28/5/2017 21:36 60  
28/5/2017 21:41 64  
28/5/2017 21:46 61  
28/5/2017 21:51 61  
28/5/2017 21:56 64  
28/5/2017 22:01 62  
28/5/2017 22:06 64  
28/5/2017 22:11 61  
28/5/2017 22:16 64  
28/5/2017 22:21 63  
28/5/2017 22:26 60  
28/5/2017 22:31 61  
28/5/2017 22:36 63  
28/5/2017 22:41 64  
28/5/2017 22:46 59  
28/5/2017 22:51 63  
28/5/2017 22:56 59  
29/5/2017 19:01 67  
29/5/2017 19:06 65  
29/5/2017 19:11 66  
29/5/2017 19:16 65  
29/5/2017 19:21 66  
29/5/2017 19:26 64  
29/5/2017 19:31 67  
29/5/2017 19:36 65  
29/5/2017 19:41 65  
29/5/2017 19:46 64  
29/5/2017 19:51 65  
29/5/2017 19:56 64  
29/5/2017 20:01 66  
29/5/2017 20:06 64  
29/5/2017 20:11 65  
29/5/2017 20:16 63  
29/5/2017 20:21 63  
29/5/2017 20:26 65  
29/5/2017 20:31 67  
29/5/2017 20:36 64  
29/5/2017 20:41 62  
29/5/2017 20:46 63  
29/5/2017 20:51 67  
29/5/2017 20:56 64  
29/5/2017 21:01 62  
29/5/2017 21:06 63  

29/5/2017 21:11 61  
29/5/2017 21:16 63  
29/5/2017 21:21 63  
29/5/2017 21:26 63  
29/5/2017 21:31 61  
29/5/2017 21:36 64  
29/5/2017 21:41 64  
29/5/2017 21:46 60  
29/5/2017 21:51 62  
29/5/2017 21:56 64  
29/5/2017 22:01 61  
29/5/2017 22:06 65  
29/5/2017 22:11 63  
29/5/2017 22:16 63  
29/5/2017 22:21 62  
29/5/2017 22:26 64  
29/5/2017 22:31 63  
29/5/2017 22:36 63  
29/5/2017 22:41 63  
29/5/2017 22:46 63  
29/5/2017 22:51 63  
29/5/2017 22:56 63  
30/5/2017 7:01 66  
30/5/2017 7:06 67  
30/5/2017 7:11 51  
30/5/2017 7:16 66  
30/5/2017 7:21 57  
30/5/2017 7:26 51  
30/5/2017 7:31 60  
30/5/2017 7:36 66  
30/5/2017 7:41 57  
30/5/2017 7:46 60  
30/5/2017 7:51 49  
30/5/2017 7:56 66  
30/5/2017 8:01 66  
30/5/2017 8:06 50  
30/5/2017 8:11 66  
30/5/2017 8:16 66  
30/5/2017 8:21 56  
30/5/2017 8:26 58  
30/5/2017 8:31 57  
30/5/2017 8:36 67  
30/5/2017 8:41 63  
30/5/2017 8:46 60  
30/5/2017 8:51 50  
30/5/2017 8:56 63  
30/5/2017 9:01 60  
30/5/2017 9:06 61  
30/5/2017 9:11 62  
30/5/2017 9:16 62  
30/5/2017 9:21 62  
30/5/2017 9:26 65  
30/5/2017 9:31 62  
30/5/2017 9:36 63  
30/5/2017 9:41 62  
30/5/2017 9:46 65  
30/5/2017 9:51 63  
30/5/2017 9:56 64  
30/5/2017 10:01 64  
30/5/2017 10:06 64  
30/5/2017 10:11 62  
30/5/2017 10:16 65  
30/5/2017 10:21 63  
30/5/2017 10:26 64  
30/5/2017 10:31 64  
30/5/2017 10:36 63  
30/5/2017 10:41 62  
30/5/2017 10:46 64  
30/5/2017 10:51 64  
30/5/2017 10:56 65  
30/5/2017 11:01 64  
30/5/2017 11:06 64  
30/5/2017 11:11 67  
30/5/2017 11:16 64  
30/5/2017 11:21 63  
30/5/2017 11:26 66  
30/5/2017 11:31 64  
30/5/2017 11:36 65  
30/5/2017 11:41 65  
30/5/2017 11:46 63  
30/5/2017 11:51 63  
30/5/2017 11:56 63  
30/5/2017 12:01 64  
30/5/2017 12:06 64  
30/5/2017 12:11 64  
30/5/2017 12:16 64  
30/5/2017 12:21 64  
30/5/2017 12:26 64  
30/5/2017 12:31 66  
30/5/2017 12:36 63  
30/5/2017 12:41 65  
30/5/2017 12:46 62  
30/5/2017 12:51 65  
30/5/2017 12:56 65  
30/5/2017 13:01 64  
30/5/2017 13:06 65  
30/5/2017 13:11 64  
30/5/2017 13:16 62  
30/5/2017 13:21 64  
30/5/2017 13:26 63  
30/5/2017 13:31 65  
30/5/2017 13:36 63  
30/5/2017 13:41 62  
30/5/2017 13:46 64  
30/5/2017 13:51 67  
30/5/2017 13:56 66  
30/5/2017 14:01 64  
30/5/2017 14:06 63  
30/5/2017 14:11 62  

30/5/2017 14:16 62  
30/5/2017 14:21 64  
30/5/2017 14:26 64  
30/5/2017 14:31 62  
30/5/2017 14:36 61  
30/5/2017 14:41 63  
30/5/2017 14:46 65  
30/5/2017 14:51 64  
30/5/2017 14:56 62  
30/5/2017 15:01 64  
30/5/2017 15:06 63  
30/5/2017 15:11 64  
30/5/2017 15:16 65  
30/5/2017 15:21 64  
30/5/2017 15:26 64  
30/5/2017 15:31 62  
30/5/2017 15:36 66  
30/5/2017 15:41 63  
30/5/2017 15:46 64  
30/5/2017 15:51 65  
30/5/2017 15:56 64  
30/5/2017 16:01 64  
30/5/2017 16:06 67  
30/5/2017 16:11 64  
30/5/2017 16:16 67  
30/5/2017 16:21 64  
30/5/2017 16:26 64  
30/5/2017 16:31 63  
30/5/2017 16:36 64  
30/5/2017 16:41 65  
30/5/2017 16:46 65  
30/5/2017 16:51 65  
30/5/2017 16:56 66  
30/5/2017 17:01 66  
30/5/2017 17:06 64  
30/5/2017 17:11 67  
30/5/2017 17:16 63  
30/5/2017 17:21 64  
30/5/2017 17:26 64  
30/5/2017 17:31 65  
30/5/2017 17:36 64  
30/5/2017 17:41 65  
30/5/2017 17:46 65  
30/5/2017 17:51 65  
30/5/2017 17:56 64  
30/5/2017 18:01 64  
30/5/2017 18:06 65  
30/5/2017 18:11 65  
30/5/2017 18:16 67  
30/5/2017 18:21 65  
30/5/2017 18:26 66  
30/5/2017 18:31 65  
30/5/2017 18:36 65  
30/5/2017 18:41 64  
30/5/2017 18:46 63  
30/5/2017 18:51 65  
30/5/2017 18:56 65  
30/5/2017 19:01 65  
30/5/2017 19:06 66  
30/5/2017 19:11 61  
30/5/2017 19:16 62  
30/5/2017 19:21 63  
30/5/2017 19:26 63  
30/5/2017 19:31 64  
30/5/2017 19:36 63  
30/5/2017 19:41 65  
30/5/2017 19:46 62  
30/5/2017 19:51 65  
30/5/2017 19:56 61  
30/5/2017 20:01 58  
30/5/2017 20:06 61  
30/5/2017 20:11 61  
30/5/2017 20:16 62  
30/5/2017 20:21 62  
30/5/2017 20:26 62  
30/5/2017 20:31 62  
30/5/2017 20:36 61  
30/5/2017 20:41 64  
30/5/2017 20:46 59  
30/5/2017 20:51 62  
30/5/2017 20:56 61  
30/5/2017 21:01 64  
30/5/2017 21:06 62  
30/5/2017 21:11 64  
30/5/2017 21:16 62  
30/5/2017 21:21 62  
30/5/2017 21:26 62  
30/5/2017 21:31 61  
30/5/2017 21:36 60  
30/5/2017 21:41 62  
30/5/2017 21:46 62  
30/5/2017 21:51 62  
30/5/2017 21:56 63  
30/5/2017 22:01 65  
30/5/2017 22:06 61  
30/5/2017 22:11 61  
30/5/2017 22:16 63  
30/5/2017 22:21 61  
30/5/2017 22:26 63  
30/5/2017 22:31 61  
30/5/2017 22:36 63  
30/5/2017 22:41 59  
30/5/2017 22:46 61  
30/5/2017 22:51 62  
30/5/2017 22:56 63  
31/5/2017 19:01 63  
31/5/2017 19:06 63  
31/5/2017 19:11 62  
31/5/2017 19:16 63  

31/5/2017 19:21 61  
31/5/2017 19:26 62  
31/5/2017 19:31 65  
31/5/2017 19:36 63  
31/5/2017 19:41 61  
31/5/2017 19:46 64  
31/5/2017 19:51 63  
31/5/2017 19:56 63  
31/5/2017 20:01 62  
31/5/2017 20:06 61  
31/5/2017 20:11 61  
31/5/2017 20:16 63  
31/5/2017 20:21 63  
31/5/2017 20:26 63  
31/5/2017 20:31 60  
31/5/2017 20:36 57  
31/5/2017 20:41 62  
31/5/2017 20:46 60  
31/5/2017 20:51 58  
31/5/2017 20:56 62  
31/5/2017 21:01 72  
31/5/2017 21:06 59  
31/5/2017 21:11 59  
31/5/2017 21:16 63  
31/5/2017 21:21 60  
31/5/2017 21:26 60  
31/5/2017 21:31 62  
31/5/2017 21:36 61  
31/5/2017 21:41 61  
31/5/2017 21:46 59  
31/5/2017 21:51 60  
31/5/2017 21:56 57  
31/5/2017 22:01 52  
31/5/2017 22:06 57  
31/5/2017 22:11 60  
31/5/2017 22:16 59  
31/5/2017 22:21 60  
31/5/2017 22:26 62  
31/5/2017 22:31 59  
31/5/2017 22:36 58  
31/5/2017 22:41 63  
31/5/2017 22:46 59  
31/5/2017 22:51 61  
31/5/2017 22:56 60  
1/6/2017 19:01 65  
1/6/2017 19:06 64  
1/6/2017 19:11 65  
1/6/2017 19:16 64  
1/6/2017 19:21 64  
1/6/2017 19:26 65  
1/6/2017 19:31 66  
1/6/2017 19:36 63  
1/6/2017 19:41 62  
1/6/2017 19:46 63  
1/6/2017 19:51 63  
1/6/2017 19:56 61  
1/6/2017 20:01 63  
1/6/2017 20:06 62  
1/6/2017 20:11 61  
1/6/2017 20:16 62  
1/6/2017 20:21 63  
1/6/2017 20:26 64  
1/6/2017 20:31 59  
1/6/2017 20:36 60  
1/6/2017 20:41 62  
1/6/2017 20:46 60  
1/6/2017 20:51 60  
1/6/2017 20:56 59  
1/6/2017 21:01 60  
1/6/2017 21:06 60  
1/6/2017 21:11 58  
1/6/2017 21:16 60  
1/6/2017 21:21 59  
1/6/2017 21:26 59  
1/6/2017 21:31 56  
1/6/2017 21:36 58  
1/6/2017 21:41 59  
1/6/2017 21:46 58  
1/6/2017 21:51 62  
1/6/2017 21:56 61  
1/6/2017 22:01 60  
1/6/2017 22:06 61  
1/6/2017 22:11 59  
1/6/2017 22:16 58  
1/6/2017 22:21 55  
1/6/2017 22:26 57  
1/6/2017 22:31 59  
1/6/2017 22:36 57  
1/6/2017 22:41 58  
1/6/2017 22:46 54  
1/6/2017 22:51 58  
1/6/2017 22:56 64  
2/6/2017 19:01 62  
2/6/2017 19:06 63  
2/6/2017 19:11 62  
2/6/2017 19:16 62  
2/6/2017 19:21 64  
2/6/2017 19:26 67  
2/6/2017 19:31 63  
2/6/2017 19:36 63  
2/6/2017 19:41 66  
2/6/2017 19:46 64  
2/6/2017 19:51 64  
2/6/2017 19:56 66  
2/6/2017 20:01 64  
2/6/2017 20:06 62  
2/6/2017 20:11 64  
2/6/2017 20:16 63  
2/6/2017 20:21 62  

2/6/2017 20:26 61  
2/6/2017 20:31 60  
2/6/2017 20:36 61  
2/6/2017 20:41 65  
2/6/2017 20:46 62  
2/6/2017 20:51 62  
2/6/2017 20:56 59  
2/6/2017 21:01 58  
2/6/2017 21:06 62  
2/6/2017 21:11 60  
2/6/2017 21:16 61  
2/6/2017 21:21 62  
2/6/2017 21:26 61  
2/6/2017 21:31 52  
2/6/2017 21:36 58  
2/6/2017 21:41 60  
2/6/2017 21:46 56  
2/6/2017 21:51 61  
2/6/2017 21:56 59  
2/6/2017 22:01 61  
2/6/2017 22:06 61  
2/6/2017 22:11 58  
2/6/2017 22:16 61  
2/6/2017 22:21 59  
2/6/2017 22:26 59  
2/6/2017 22:31 60  
2/6/2017 22:36 59  
2/6/2017 22:41 62  
2/6/2017 22:46 60  
2/6/2017 22:51 59  
2/6/2017 22:56 61  
3/6/2017 19:01 68  
3/6/2017 19:06 63  
3/6/2017 19:11 62  
3/6/2017 19:16 63  
3/6/2017 19:21 63  
3/6/2017 19:26 67  
3/6/2017 19:31 61  
3/6/2017 19:36 62  
3/6/2017 19:41 67  
3/6/2017 19:46 62  
3/6/2017 19:51 62  
3/6/2017 19:56 58  
3/6/2017 20:01 60  
3/6/2017 20:06 60  
3/6/2017 20:11 58  
3/6/2017 20:16 58  
3/6/2017 20:21 60  
3/6/2017 20:26 59  
3/6/2017 20:31 56  
3/6/2017 20:36 52  
3/6/2017 20:41 60  
3/6/2017 20:46 57  
3/6/2017 20:51 61  
3/6/2017 20:56 62  
3/6/2017 21:01 62  
3/6/2017 21:06 62  
3/6/2017 21:11 62  
3/6/2017 21:16 59  
3/6/2017 21:21 60  
3/6/2017 21:26 61  
3/6/2017 21:31 58  
3/6/2017 21:36 55  
3/6/2017 21:41 57  
3/6/2017 21:46 57  
3/6/2017 21:51 59  
3/6/2017 21:56 56  
3/6/2017 22:01 60  
3/6/2017 22:06 57  
3/6/2017 22:11 58  
3/6/2017 22:16 57  
3/6/2017 22:21 62  
3/6/2017 22:26 59  
3/6/2017 22:31 61  
3/6/2017 22:36 59  
3/6/2017 22:41 61  
3/6/2017 22:46 59  
3/6/2017 22:51 60  
3/6/2017 22:56 59  
4/6/2017 7:01 66  
4/6/2017 7:06 66  
4/6/2017 7:11 56  
4/6/2017 7:16 66  
4/6/2017 7:21 70  
4/6/2017 7:26 66  
4/6/2017 7:31 47  
4/6/2017 7:36 66  
4/6/2017 7:41 66  
4/6/2017 7:46 66  
4/6/2017 7:51 66  
4/6/2017 7:56 59  
4/6/2017 8:01 66  
4/6/2017 8:06 57  
4/6/2017 8:11 60  
4/6/2017 8:16 62  
4/6/2017 8:21 66  
4/6/2017 8:26 55  
4/6/2017 8:31 62  
4/6/2017 8:36 55  
4/6/2017 8:41 61  
4/6/2017 8:46 63  
4/6/2017 8:51 62  
4/6/2017 8:56 61  
4/6/2017 9:01 61  
4/6/2017 9:06 63  
4/6/2017 9:11 62  
4/6/2017 9:16 63  
4/6/2017 9:21 64  
4/6/2017 9:26 63  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
4/6/2017 9:31 64  
4/6/2017 9:36 64  
4/6/2017 9:41 63  
4/6/2017 9:46 63  
4/6/2017 9:51 63  
4/6/2017 9:56 63  
4/6/2017 10:01 64  
4/6/2017 10:06 63  
4/6/2017 10:11 63  
4/6/2017 10:16 67  
4/6/2017 10:21 64  
4/6/2017 10:26 64  
4/6/2017 10:31 62  
4/6/2017 10:36 63  
4/6/2017 10:41 62  
4/6/2017 10:46 63  
4/6/2017 10:51 63  
4/6/2017 10:56 63  
4/6/2017 11:01 63  
4/6/2017 11:06 64  
4/6/2017 11:11 62  
4/6/2017 11:16 63  
4/6/2017 11:21 64  
4/6/2017 11:26 63  
4/6/2017 11:31 63  
4/6/2017 11:36 64  
4/6/2017 11:41 61  
4/6/2017 11:46 59  
4/6/2017 11:51 61  
4/6/2017 11:56 63  
4/6/2017 12:01 63  
4/6/2017 12:06 62  
4/6/2017 12:11 64  
4/6/2017 12:16 62  
4/6/2017 12:21 63  
4/6/2017 12:26 63  
4/6/2017 12:31 62  
4/6/2017 12:36 62  
4/6/2017 12:41 61  
4/6/2017 12:46 64  
4/6/2017 12:51 62  
4/6/2017 12:56 62  
4/6/2017 13:01 62  
4/6/2017 13:06 62  
4/6/2017 13:11 62  
4/6/2017 13:16 62  
4/6/2017 13:21 63  
4/6/2017 13:26 63  
4/6/2017 13:31 63  
4/6/2017 13:36 58  
4/6/2017 13:41 61  
4/6/2017 13:46 60  
4/6/2017 13:51 63  
4/6/2017 13:56 62  
4/6/2017 14:01 61  
4/6/2017 14:06 63  
4/6/2017 14:11 60  
4/6/2017 14:16 63  
4/6/2017 14:21 61  
4/6/2017 14:26 62  
4/6/2017 14:31 64  
4/6/2017 14:36 61  
4/6/2017 14:41 64  
4/6/2017 14:46 61  
4/6/2017 14:51 62  
4/6/2017 14:56 63  
4/6/2017 15:01 63  
4/6/2017 15:06 60  
4/6/2017 15:11 63  
4/6/2017 15:16 61  
4/6/2017 15:21 63  
4/6/2017 15:26 63  
4/6/2017 15:31 61  
4/6/2017 15:36 61  
4/6/2017 15:41 65  
4/6/2017 15:46 61  
4/6/2017 15:51 63  
4/6/2017 15:56 65  
4/6/2017 16:01 64  
4/6/2017 16:06 56  
4/6/2017 16:11 62  
4/6/2017 16:16 61  
4/6/2017 16:21 62  
4/6/2017 16:26 62  
4/6/2017 16:31 61  
4/6/2017 16:36 62  
4/6/2017 16:41 61  
4/6/2017 16:46 62  
4/6/2017 16:51 62  
4/6/2017 16:56 63  
4/6/2017 17:01 63  
4/6/2017 17:06 63  
4/6/2017 17:11 61  
4/6/2017 17:16 64  
4/6/2017 17:21 63  
4/6/2017 17:26 63  
4/6/2017 17:31 62  
4/6/2017 17:36 64  
4/6/2017 17:41 63  
4/6/2017 17:46 62  
4/6/2017 17:51 63  
4/6/2017 17:56 64  
4/6/2017 18:01 64  
4/6/2017 18:06 63  
4/6/2017 18:11 64  
4/6/2017 18:16 64  
4/6/2017 18:21 65  
4/6/2017 18:26 64  
4/6/2017 18:31 64  

4/6/2017 18:36 63  
4/6/2017 18:41 64  
4/6/2017 18:46 65  
4/6/2017 18:51 63  
4/6/2017 18:56 63  
4/6/2017 19:01 63  
4/6/2017 19:06 63  
4/6/2017 19:11 62  
4/6/2017 19:16 63  
4/6/2017 19:21 62  
4/6/2017 19:26 63  
4/6/2017 19:31 62  
4/6/2017 19:36 62  
4/6/2017 19:41 62  
4/6/2017 19:46 59  
4/6/2017 19:51 63  
4/6/2017 19:56 62  
4/6/2017 20:01 60  
4/6/2017 20:06 60  
4/6/2017 20:11 61  
4/6/2017 20:16 62  
4/6/2017 20:21 59  
4/6/2017 20:26 60  
4/6/2017 20:31 58  
4/6/2017 20:36 59  
4/6/2017 20:41 59  
4/6/2017 20:46 56  
4/6/2017 20:51 60  
4/6/2017 20:56 62  
4/6/2017 21:01 63  
4/6/2017 21:06 57  
4/6/2017 21:11 59  
4/6/2017 21:16 61  
4/6/2017 21:21 59  
4/6/2017 21:26 60  
4/6/2017 21:31 57  
4/6/2017 21:36 59  
4/6/2017 21:41 59  
4/6/2017 21:46 59  
4/6/2017 21:51 59  
4/6/2017 21:56 59  
4/6/2017 22:01 66  
4/6/2017 22:06 61  
4/6/2017 22:11 61  
4/6/2017 22:16 59  
4/6/2017 22:21 60  
4/6/2017 22:26 62  
4/6/2017 22:31 62  
4/6/2017 22:36 57  
4/6/2017 22:41 61  
4/6/2017 22:46 63  
4/6/2017 22:51 54  
4/6/2017 22:56 60  
5/6/2017 19:01 66  
5/6/2017 19:06 65  
5/6/2017 19:11 64  
5/6/2017 19:16 65  
5/6/2017 19:21 65  
5/6/2017 19:26 65  
5/6/2017 19:31 65  
5/6/2017 19:36 64  
5/6/2017 19:41 64  
5/6/2017 19:46 64  
5/6/2017 19:51 65  
5/6/2017 19:56 64  
5/6/2017 20:01 64  
5/6/2017 20:06 63  
5/6/2017 20:11 63  
5/6/2017 20:16 64  
5/6/2017 20:21 63  
5/6/2017 20:26 63  
5/6/2017 20:31 64  
5/6/2017 20:36 63  
5/6/2017 20:41 65  
5/6/2017 20:46 63  
5/6/2017 20:51 65  
5/6/2017 20:56 64  
5/6/2017 21:01 59  
5/6/2017 21:06 61  
5/6/2017 21:11 60  
5/6/2017 21:16 62  
5/6/2017 21:21 64  
5/6/2017 21:26 61  
5/6/2017 21:31 62  
5/6/2017 21:36 61  
5/6/2017 21:41 63  
5/6/2017 21:46 65  
5/6/2017 21:51 62  
5/6/2017 21:56 63  
5/6/2017 22:01 62  
5/6/2017 22:06 60  
5/6/2017 22:11 62  
5/6/2017 22:16 63  
5/6/2017 22:21 60  
5/6/2017 22:26 60  
5/6/2017 22:31 61  
5/6/2017 22:36 63  
5/6/2017 22:41 62  
5/6/2017 22:46 61  
5/6/2017 22:51 60  
5/6/2017 22:56 62  
6/6/2017 19:01 59  
6/6/2017 19:06 65  
6/6/2017 19:11 62  
6/6/2017 19:16 65  
6/6/2017 19:21 66  
6/6/2017 19:26 64  
6/6/2017 19:31 63  
6/6/2017 19:36 62  

6/6/2017 19:41 64  
6/6/2017 19:46 63  
6/6/2017 19:51 64  
6/6/2017 19:56 61  
6/6/2017 20:01 64  
6/6/2017 20:06 67  
6/6/2017 20:11 61  
6/6/2017 20:16 61  
6/6/2017 20:21 61  
6/6/2017 20:26 63  
6/6/2017 20:31 64  
6/6/2017 20:36 62  
6/6/2017 20:41 62  
6/6/2017 20:46 60  
6/6/2017 20:51 62  
6/6/2017 20:56 62  
6/6/2017 21:01 63  
6/6/2017 21:06 62  
6/6/2017 21:11 63  
6/6/2017 21:16 62  
6/6/2017 21:21 62  
6/6/2017 21:26 61  
6/6/2017 21:31 61  
6/6/2017 21:36 63  
6/6/2017 21:41 62  
6/6/2017 21:46 60  
6/6/2017 21:51 61  
6/6/2017 21:56 63  
6/6/2017 22:01 61  
6/6/2017 22:06 64  
6/6/2017 22:11 60  
6/6/2017 22:16 62  
6/6/2017 22:21 62  
6/6/2017 22:26 61  
6/6/2017 22:31 64  
6/6/2017 22:36 61  
6/6/2017 22:41 62  
6/6/2017 22:46 63  
6/6/2017 22:51 63  
6/6/2017 22:56 62  
7/6/2017 19:01 65  
7/6/2017 19:06 65  
7/6/2017 19:11 66  
7/6/2017 19:16 66  
7/6/2017 19:21 66  
7/6/2017 19:26 64  
7/6/2017 19:31 64  
7/6/2017 19:36 65  
7/6/2017 19:41 65  
7/6/2017 19:46 66  
7/6/2017 19:51 66  
7/6/2017 19:56 65  
7/6/2017 20:01 62  
7/6/2017 20:06 64  
7/6/2017 20:11 64  
7/6/2017 20:16 63  
7/6/2017 20:21 63  
7/6/2017 20:26 65  
7/6/2017 20:31 64  
7/6/2017 20:36 63  
7/6/2017 20:41 64  
7/6/2017 20:46 63  
7/6/2017 20:51 63  
7/6/2017 20:56 63  
7/6/2017 21:01 63  
7/6/2017 21:06 62  
7/6/2017 21:11 61  
7/6/2017 21:16 62  
7/6/2017 21:21 60  
7/6/2017 21:26 59  
7/6/2017 21:31 59  
7/6/2017 21:36 64  
7/6/2017 21:41 62  
7/6/2017 21:46 62  
7/6/2017 21:51 61  
7/6/2017 21:56 61  
7/6/2017 22:01 62  
7/6/2017 22:06 59  
7/6/2017 22:11 61  
7/6/2017 22:16 64  
7/6/2017 22:21 62  
7/6/2017 22:26 60  
7/6/2017 22:31 61  
7/6/2017 22:36 62  
7/6/2017 22:41 63  
7/6/2017 22:46 62  
7/6/2017 22:51 63  
7/6/2017 22:56 60  
8/6/2017 19:01 57  
8/6/2017 19:06 46  
8/6/2017 19:11 65  
8/6/2017 19:16 66  
8/6/2017 19:21 66  
8/6/2017 19:26 66  
8/6/2017 19:31 62  
8/6/2017 19:36 64  
8/6/2017 19:41 64  
8/6/2017 19:46 65  
8/6/2017 19:51 66  
8/6/2017 19:56 64  
8/6/2017 20:01 66  
8/6/2017 20:06 64  
8/6/2017 20:11 65  
8/6/2017 20:16 65  
8/6/2017 20:21 63  
8/6/2017 20:26 65  
8/6/2017 20:31 64  
8/6/2017 20:36 68  
8/6/2017 20:41 63  

8/6/2017 20:46 63  
8/6/2017 20:51 64  
8/6/2017 20:56 65  
8/6/2017 21:01 65  
8/6/2017 21:06 64  
8/6/2017 21:11 62  
8/6/2017 21:16 63  
8/6/2017 21:21 65  
8/6/2017 21:26 64  
8/6/2017 21:31 64  
8/6/2017 21:36 65  
8/6/2017 21:41 64  
8/6/2017 21:46 65  
8/6/2017 21:51 64  
8/6/2017 21:56 63  
8/6/2017 22:01 64  
8/6/2017 22:06 63  
8/6/2017 22:11 64  
8/6/2017 22:16 63  
8/6/2017 22:21 63  
8/6/2017 22:26 64  
8/6/2017 22:31 64  
8/6/2017 22:36 63  
8/6/2017 22:41 64  
8/6/2017 22:46 64  
8/6/2017 22:51 66  
8/6/2017 22:56 62  
9/6/2017 19:01 60  
9/6/2017 19:06 51  
9/6/2017 19:11 62  
9/6/2017 19:16 57  
9/6/2017 19:21 56  
9/6/2017 19:26 57  
9/6/2017 19:31 60  
9/6/2017 19:36 64  
9/6/2017 19:41 64  
9/6/2017 19:46 64  
9/6/2017 19:51 65  
9/6/2017 19:56 64  
9/6/2017 20:01 65  
9/6/2017 20:06 67  
9/6/2017 20:11 64  
9/6/2017 20:16 65  
9/6/2017 20:21 63  
9/6/2017 20:26 65  
9/6/2017 20:31 64  
9/6/2017 20:36 63  
9/6/2017 20:41 63  
9/6/2017 20:46 64  
9/6/2017 20:51 65  
9/6/2017 20:56 63  
9/6/2017 21:01 63  
9/6/2017 21:06 64  
9/6/2017 21:11 64  
9/6/2017 21:16 65  
9/6/2017 21:21 63  
9/6/2017 21:26 63  
9/6/2017 21:31 65  
9/6/2017 21:36 63  
9/6/2017 21:41 64  
9/6/2017 21:46 63  
9/6/2017 21:51 65  
9/6/2017 21:56 64  
9/6/2017 22:01 65  
9/6/2017 22:06 64  
9/6/2017 22:11 64  
9/6/2017 22:16 65  
9/6/2017 22:21 64  
9/6/2017 22:26 64  
9/6/2017 22:31 62  
9/6/2017 22:36 65  
9/6/2017 22:41 66  
9/6/2017 22:46 64  
9/6/2017 22:51 64  
9/6/2017 22:56 64  
10/6/2017 19:01 64  
10/6/2017 19:06 65  
10/6/2017 19:11 65  
10/6/2017 19:16 67  
10/6/2017 19:21 64  
10/6/2017 19:26 66  
10/6/2017 19:31 66  
10/6/2017 19:36 64  
10/6/2017 19:41 66  
10/6/2017 19:46 65  
10/6/2017 19:51 66  
10/6/2017 19:56 65  
10/6/2017 20:01 66  
10/6/2017 20:06 65  
10/6/2017 20:11 62  
10/6/2017 20:16 65  
10/6/2017 20:21 63  
10/6/2017 20:26 64  
10/6/2017 20:31 63  
10/6/2017 20:36 61  
10/6/2017 20:41 64  
10/6/2017 20:46 62  
10/6/2017 20:51 61  
10/6/2017 20:56 62  
10/6/2017 21:01 60  
10/6/2017 21:06 60  
10/6/2017 21:11 61  
10/6/2017 21:16 62  
10/6/2017 21:21 60  
10/6/2017 21:26 67  
10/6/2017 21:31 64  
10/6/2017 21:36 59  
10/6/2017 21:41 63  
10/6/2017 21:46 61  

10/6/2017 21:51 61  
10/6/2017 21:56 63  
10/6/2017 22:01 63  
10/6/2017 22:06 61  
10/6/2017 22:11 65  
10/6/2017 22:16 62  
10/6/2017 22:21 62  
10/6/2017 22:26 62  
10/6/2017 22:31 63  
10/6/2017 22:36 64  
10/6/2017 22:41 62  
10/6/2017 22:46 63  
10/6/2017 22:51 61  
10/6/2017 22:56 61  
11/6/2017 7:01 65  
11/6/2017 7:06 66  
11/6/2017 7:11 72  
11/6/2017 7:16 55  
11/6/2017 7:21 66  
11/6/2017 7:26 61  
11/6/2017 7:31 52  
11/6/2017 7:36 66  
11/6/2017 7:41 61  
11/6/2017 7:46 62  
11/6/2017 7:51 62  
11/6/2017 7:56 62  
11/6/2017 8:01 61  
11/6/2017 8:06 65  
11/6/2017 8:11 61  
11/6/2017 8:16 62  
11/6/2017 8:21 72  
11/6/2017 8:26 60  
11/6/2017 8:31 62  
11/6/2017 8:36 62  
11/6/2017 8:41 64  
11/6/2017 8:46 65  
11/6/2017 8:51 65  
11/6/2017 8:56 64  
11/6/2017 9:01 62  
11/6/2017 9:06 63  
11/6/2017 9:11 63  
11/6/2017 9:16 64  
11/6/2017 9:21 64  
11/6/2017 9:26 64  
11/6/2017 9:31 64  
11/6/2017 9:36 67  
11/6/2017 9:41 63  
11/6/2017 9:46 63  
11/6/2017 9:51 62  
11/6/2017 9:56 63  
11/6/2017 10:01 64  
11/6/2017 10:06 63  
11/6/2017 10:11 63  
11/6/2017 10:16 61  
11/6/2017 10:21 63  
11/6/2017 10:26 65  
11/6/2017 10:31 64  
11/6/2017 10:36 62  
11/6/2017 10:41 62  
11/6/2017 10:46 65  
11/6/2017 10:51 62  
11/6/2017 10:56 62  
11/6/2017 11:01 64  
11/6/2017 11:06 61  
11/6/2017 11:11 63  
11/6/2017 11:16 63  
11/6/2017 11:21 63  
11/6/2017 11:26 63  
11/6/2017 11:31 62  
11/6/2017 11:36 64  
11/6/2017 11:41 63  
11/6/2017 11:46 62  
11/6/2017 11:51 63  
11/6/2017 11:56 63  
11/6/2017 12:01 63  
11/6/2017 12:06 64  
11/6/2017 12:11 64  
11/6/2017 12:16 64  
11/6/2017 12:21 64  
11/6/2017 12:26 65  
11/6/2017 12:31 63  
11/6/2017 12:36 64  
11/6/2017 12:41 65  
11/6/2017 12:46 64  
11/6/2017 12:51 63  
11/6/2017 12:56 65  
11/6/2017 13:01 64  
11/6/2017 13:06 64  
11/6/2017 13:11 64  
11/6/2017 13:16 62  
11/6/2017 13:21 63  
11/6/2017 13:26 65  
11/6/2017 13:31 66  
11/6/2017 13:36 65  
11/6/2017 13:41 64  
11/6/2017 13:46 63  
11/6/2017 13:51 64  
11/6/2017 13:56 64  
11/6/2017 14:01 64  
11/6/2017 14:06 63  
11/6/2017 14:11 69  
11/6/2017 14:16 65  
11/6/2017 14:21 65  
11/6/2017 14:26 67  
11/6/2017 14:31 66  
11/6/2017 14:36 65  
11/6/2017 14:41 66  
11/6/2017 14:46 67  
11/6/2017 14:51 65  

11/6/2017 14:56 65  
11/6/2017 15:01 64  
11/6/2017 15:06 63  
11/6/2017 15:11 63  
11/6/2017 15:16 63  
11/6/2017 15:21 63  
11/6/2017 15:26 64  
11/6/2017 15:31 65  
11/6/2017 15:36 64  
11/6/2017 15:41 64  
11/6/2017 15:46 64  
11/6/2017 15:51 64  
11/6/2017 15:56 64  
11/6/2017 16:01 62  
11/6/2017 16:06 63  
11/6/2017 16:11 64  
11/6/2017 16:16 63  
11/6/2017 16:21 63  
11/6/2017 16:26 64  
11/6/2017 16:31 65  
11/6/2017 16:36 64  
11/6/2017 16:41 66  
11/6/2017 16:46 64  
11/6/2017 16:51 64  
11/6/2017 16:56 64  
11/6/2017 17:01 67  
11/6/2017 17:06 64  
11/6/2017 17:11 67  
11/6/2017 17:16 66  
11/6/2017 17:21 63  
11/6/2017 17:26 64  
11/6/2017 17:31 64  
11/6/2017 17:36 67  
11/6/2017 17:41 65  
11/6/2017 17:46 66  
11/6/2017 17:51 65  
11/6/2017 17:56 64  
11/6/2017 18:01 65  
11/6/2017 18:06 65  
11/6/2017 18:11 65  
11/6/2017 18:16 64  
11/6/2017 18:21 65  
11/6/2017 18:26 65  
11/6/2017 18:31 65  
11/6/2017 18:36 64  
11/6/2017 18:41 64  
11/6/2017 18:46 65  
11/6/2017 18:51 64  
11/6/2017 18:56 67  
11/6/2017 19:01 66  
11/6/2017 19:06 65  
11/6/2017 19:11 63  
11/6/2017 19:16 64  
11/6/2017 19:21 64  
11/6/2017 19:26 63  
11/6/2017 19:31 63  
11/6/2017 19:36 62  
11/6/2017 19:41 64  
11/6/2017 19:46 65  
11/6/2017 19:51 65  
11/6/2017 19:56 65  
11/6/2017 20:01 63  
11/6/2017 20:06 63  
11/6/2017 20:11 63  
11/6/2017 20:16 64  
11/6/2017 20:21 64  
11/6/2017 20:26 63  
11/6/2017 20:31 64  
11/6/2017 20:36 65  
11/6/2017 20:41 64  
11/6/2017 20:46 65  
11/6/2017 20:51 65  
11/6/2017 20:56 64  
11/6/2017 21:01 63  
11/6/2017 21:06 64  
11/6/2017 21:11 64  
11/6/2017 21:16 64  
11/6/2017 21:21 66  
11/6/2017 21:26 63  
11/6/2017 21:31 62  
11/6/2017 21:36 63  
11/6/2017 21:41 63  
11/6/2017 21:46 63  
11/6/2017 21:51 61  
11/6/2017 21:56 61  
11/6/2017 22:01 63  
11/6/2017 22:06 64  
11/6/2017 22:11 64  
11/6/2017 22:16 64  
11/6/2017 22:21 62  
11/6/2017 22:26 62  
11/6/2017 22:31 60  
11/6/2017 22:36 63  
11/6/2017 22:41 67  
11/6/2017 22:46 61  
11/6/2017 22:51 61  
11/6/2017 22:56 64  
12/6/2017 19:01 68  
12/6/2017 19:06 69  
12/6/2017 19:11 71  
12/6/2017 19:16 70  
12/6/2017 19:21 74  
12/6/2017 19:26 71  
12/6/2017 19:31 73  
12/6/2017 19:36 70  
12/6/2017 19:41 70  
12/6/2017 19:46 72  
12/6/2017 19:51 73  
12/6/2017 19:56 74  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
12/6/2017 20:01 72  
12/6/2017 20:06 72  
12/6/2017 20:11 73  
12/6/2017 20:16 70  
12/6/2017 20:21 69  
12/6/2017 20:26 69  
12/6/2017 20:31 69  
12/6/2017 20:36 70  
12/6/2017 20:41 71  
12/6/2017 20:46 70  
12/6/2017 20:51 68  
12/6/2017 20:56 66  
12/6/2017 21:01 61  
12/6/2017 21:06 58  
12/6/2017 21:11 54  
12/6/2017 21:16 53  
12/6/2017 21:21 66  
12/6/2017 21:26 66  
12/6/2017 21:31 66  
12/6/2017 21:36 66  
12/6/2017 21:41 65  
12/6/2017 21:46 65  
12/6/2017 21:51 56  
12/6/2017 21:56 66  
12/6/2017 22:01 66  
12/6/2017 22:06 65  
12/6/2017 22:11 65  
12/6/2017 22:16 55  
12/6/2017 22:21 66  
12/6/2017 22:26 66  
12/6/2017 22:31 59  
12/6/2017 22:36 64  
12/6/2017 22:41 65  
12/6/2017 22:46 66  
12/6/2017 22:51 68  
12/6/2017 22:56 71  
13/6/2017 19:01 65  
13/6/2017 19:06 65  
13/6/2017 19:11 63  
13/6/2017 19:16 65  
13/6/2017 19:21 64  
13/6/2017 19:26 65  
13/6/2017 19:31 64  
13/6/2017 19:36 65  
13/6/2017 19:41 65  
13/6/2017 19:46 63  
13/6/2017 19:51 66  
13/6/2017 19:56 65  
13/6/2017 20:01 65  
13/6/2017 20:06 64  
13/6/2017 20:11 63  
13/6/2017 20:16 63  
13/6/2017 20:21 74  
13/6/2017 20:26 64  
13/6/2017 20:31 63  
13/6/2017 20:36 61  
13/6/2017 20:41 64  
13/6/2017 20:46 61  
13/6/2017 20:51 62  
13/6/2017 20:56 63  
13/6/2017 21:01 63  
13/6/2017 21:06 63  
13/6/2017 21:11 64  
13/6/2017 21:16 63  
13/6/2017 21:21 63  
13/6/2017 21:26 62  
13/6/2017 21:31 61  
13/6/2017 21:36 61  
13/6/2017 21:41 60  
13/6/2017 21:46 62  
13/6/2017 21:51 62  
13/6/2017 21:56 61  
13/6/2017 22:01 60  
13/6/2017 22:06 61  
13/6/2017 22:11 69  
13/6/2017 22:16 70  
13/6/2017 22:21 69  
13/6/2017 22:26 68  
13/6/2017 22:31 66  
13/6/2017 22:36 66  
13/6/2017 22:41 66  
13/6/2017 22:46 65  
13/6/2017 22:51 63  
13/6/2017 22:56 62  
14/6/2017 19:01 65  
14/6/2017 19:06 65  
14/6/2017 19:11 64  
14/6/2017 19:16 64  
14/6/2017 19:21 65  
14/6/2017 19:26 64  
14/6/2017 19:31 64  
14/6/2017 19:36 67  
14/6/2017 19:41 64  
14/6/2017 19:46 65  
14/6/2017 19:51 65  
14/6/2017 19:56 63  
14/6/2017 20:01 66  
14/6/2017 20:06 64  
14/6/2017 20:11 61  
14/6/2017 20:16 62  
14/6/2017 20:21 64  
14/6/2017 20:26 63  
14/6/2017 20:31 62  
14/6/2017 20:36 62  
14/6/2017 20:41 64  
14/6/2017 20:46 62  
14/6/2017 20:51 63  
14/6/2017 20:56 62  
14/6/2017 21:01 62  

14/6/2017 21:06 62  
14/6/2017 21:11 60  
14/6/2017 21:16 60  
14/6/2017 21:21 66  
14/6/2017 21:26 62  
14/6/2017 21:31 62  
14/6/2017 21:36 61  
14/6/2017 21:41 62  
14/6/2017 21:46 61  
14/6/2017 21:51 61  
14/6/2017 21:56 60  
14/6/2017 22:01 63  
14/6/2017 22:06 62  
14/6/2017 22:11 60  
14/6/2017 22:16 64  
14/6/2017 22:21 61  
14/6/2017 22:26 58  
14/6/2017 22:31 64  
14/6/2017 22:36 61  
14/6/2017 22:41 65  
14/6/2017 22:46 61  
14/6/2017 22:51 61  
14/6/2017 22:56 62  
15/6/2017 19:01 64  
15/6/2017 19:06 65  
15/6/2017 19:11 62  
15/6/2017 19:16 60  
15/6/2017 19:21 62  
15/6/2017 19:26 62  
15/6/2017 19:31 65  
15/6/2017 19:36 62  
15/6/2017 19:41 62  
15/6/2017 19:46 64  
15/6/2017 19:51 64  
15/6/2017 19:56 62  
15/6/2017 20:01 64  
15/6/2017 20:06 64  
15/6/2017 20:11 63  
15/6/2017 20:16 62  
15/6/2017 20:21 63  
15/6/2017 20:26 62  
15/6/2017 20:31 63  
15/6/2017 20:36 61  
15/6/2017 20:41 63  
15/6/2017 20:46 63  
15/6/2017 20:51 62  
15/6/2017 20:56 61  
15/6/2017 21:01 63  
15/6/2017 21:06 61  
15/6/2017 21:11 60  
15/6/2017 21:16 61  
15/6/2017 21:21 61  
15/6/2017 21:26 59  
15/6/2017 21:31 59  
15/6/2017 21:36 60  
15/6/2017 21:41 64  
15/6/2017 21:46 62  
15/6/2017 21:51 61  
15/6/2017 21:56 61  
15/6/2017 22:01 64  
15/6/2017 22:06 59  
15/6/2017 22:11 62  
15/6/2017 22:16 62  
15/6/2017 22:21 58  
15/6/2017 22:26 63  
15/6/2017 22:31 60  
15/6/2017 22:36 63  
15/6/2017 22:41 63  
15/6/2017 22:46 60  
15/6/2017 22:51 61  
15/6/2017 22:56 61  
16/6/2017 19:01 66  
16/6/2017 19:06 65  
16/6/2017 19:11 65  
16/6/2017 19:16 65  
16/6/2017 19:21 65  
16/6/2017 19:26 66  
16/6/2017 19:31 63  
16/6/2017 19:36 63  
16/6/2017 19:41 63  
16/6/2017 19:46 64  
16/6/2017 19:51 64  
16/6/2017 19:56 67  
16/6/2017 20:01 64  
16/6/2017 20:06 62  
16/6/2017 20:11 59  
16/6/2017 20:16 65  
16/6/2017 20:21 64  
16/6/2017 20:26 64  
16/6/2017 20:31 60  
16/6/2017 20:36 64  
16/6/2017 20:41 62  
16/6/2017 20:46 63  
16/6/2017 20:51 62  
16/6/2017 20:56 61  
16/6/2017 21:01 63  
16/6/2017 21:06 58  
16/6/2017 21:11 60  
16/6/2017 21:16 62  
16/6/2017 21:21 61  
16/6/2017 21:26 61  
16/6/2017 21:31 62  
16/6/2017 21:36 62  
16/6/2017 21:41 65  
16/6/2017 21:46 59  
16/6/2017 21:51 62  
16/6/2017 21:56 62  
16/6/2017 22:01 60  
16/6/2017 22:06 62  

16/6/2017 22:11 60  
16/6/2017 22:16 61  
16/6/2017 22:21 63  
16/6/2017 22:26 63  
16/6/2017 22:31 61  
16/6/2017 22:36 64  
16/6/2017 22:41 62  
16/6/2017 22:46 60  
16/6/2017 22:51 61  
16/6/2017 22:56 61  
17/6/2017 19:01 53  
17/6/2017 19:06 63  
17/6/2017 19:11 66  
17/6/2017 19:16 65  
17/6/2017 19:21 65  
17/6/2017 19:26 65  
17/6/2017 19:31 64  
17/6/2017 19:36 64  
17/6/2017 19:41 64  
17/6/2017 19:46 64  
17/6/2017 19:51 64  
17/6/2017 19:56 66  
17/6/2017 20:01 69  
17/6/2017 20:06 70  
17/6/2017 20:11 70  
17/6/2017 20:16 68  
17/6/2017 20:21 68  
17/6/2017 20:26 68  
17/6/2017 20:31 67  
17/6/2017 20:36 68  
17/6/2017 20:41 69  
17/6/2017 20:46 72  
17/6/2017 20:51 72  
17/6/2017 20:56 72  
17/6/2017 21:01 71  
17/6/2017 21:06 73  
17/6/2017 21:11 70  
17/6/2017 21:16 70  
17/6/2017 21:21 69  
17/6/2017 21:26 67  
17/6/2017 21:31 67  
17/6/2017 21:36 70  
17/6/2017 21:41 69  
17/6/2017 21:46 69  
17/6/2017 21:51 67  
17/6/2017 21:56 68  
17/6/2017 22:01 68  
17/6/2017 22:06 66  
17/6/2017 22:11 65  
17/6/2017 22:16 64  
17/6/2017 22:21 66  
17/6/2017 22:26 64  
17/6/2017 22:31 64  
17/6/2017 22:36 64  
17/6/2017 22:41 64  
17/6/2017 22:46 64  
17/6/2017 22:51 64  
17/6/2017 22:56 65  
18/6/2017 7:01 61  
18/6/2017 7:06 63  
18/6/2017 7:11 55  
18/6/2017 7:16 61  
18/6/2017 7:21 66  
18/6/2017 7:26 57  
18/6/2017 7:31 50  
18/6/2017 7:36 53  
18/6/2017 7:41 61  
18/6/2017 7:46 60  
18/6/2017 7:51 63  
18/6/2017 7:56 62  
18/6/2017 8:01 58  
18/6/2017 8:06 64  
18/6/2017 8:11 59  
18/6/2017 8:16 62  
18/6/2017 8:21 62  
18/6/2017 8:26 58  
18/6/2017 8:31 63  
18/6/2017 8:36 60  
18/6/2017 8:41 59  
18/6/2017 8:46 63  
18/6/2017 8:51 62  
18/6/2017 8:56 64  
18/6/2017 9:01 62  
18/6/2017 9:06 63  
18/6/2017 9:11 63  
18/6/2017 9:16 63  
18/6/2017 9:21 65  
18/6/2017 9:26 63  
18/6/2017 9:31 65  
18/6/2017 9:36 64  
18/6/2017 9:41 64  
18/6/2017 9:46 64  
18/6/2017 9:51 64  
18/6/2017 9:56 63  
18/6/2017 10:01 62  
18/6/2017 10:06 64  
18/6/2017 10:11 64  
18/6/2017 10:16 64  
18/6/2017 10:21 64  
18/6/2017 10:26 64  
18/6/2017 10:31 69  
18/6/2017 10:36 71  
18/6/2017 10:41 68  
18/6/2017 10:46 68  
18/6/2017 10:51 66  
18/6/2017 10:56 66  
18/6/2017 11:01 65  
18/6/2017 11:06 65  
18/6/2017 11:11 64  

18/6/2017 11:16 64  
18/6/2017 11:21 64  
18/6/2017 11:26 65  
18/6/2017 11:31 65  
18/6/2017 11:36 65  
18/6/2017 11:41 66  
18/6/2017 11:46 66  
18/6/2017 11:51 65  
18/6/2017 11:56 64  
18/6/2017 12:01 66  
18/6/2017 12:06 67  
18/6/2017 12:11 65  
18/6/2017 12:16 66  
18/6/2017 12:21 65  
18/6/2017 12:26 66  
18/6/2017 12:31 67  
18/6/2017 12:36 67  
18/6/2017 12:41 66  
18/6/2017 12:46 66  
18/6/2017 12:51 66  
18/6/2017 12:56 66  
18/6/2017 13:01 65  
18/6/2017 13:06 67  
18/6/2017 13:11 65  
18/6/2017 13:16 64  
18/6/2017 13:21 65  
18/6/2017 13:26 64  
18/6/2017 13:31 65  
18/6/2017 13:36 64  
18/6/2017 13:41 64  
18/6/2017 13:46 63  
18/6/2017 13:51 65  
18/6/2017 13:56 64  
18/6/2017 14:01 63  
18/6/2017 14:06 64  
18/6/2017 14:11 64  
18/6/2017 14:16 64  
18/6/2017 14:21 66  
18/6/2017 14:26 65  
18/6/2017 14:31 65  
18/6/2017 14:36 64  
18/6/2017 14:41 63  
18/6/2017 14:46 65  
18/6/2017 14:51 65  
18/6/2017 14:56 65  
18/6/2017 15:01 65  
18/6/2017 15:06 64  
18/6/2017 15:11 65  
18/6/2017 15:16 64  
18/6/2017 15:21 64  
18/6/2017 15:26 66  
18/6/2017 15:31 64  
18/6/2017 15:36 66  
18/6/2017 15:41 63  
18/6/2017 15:46 65  
18/6/2017 15:51 66  
18/6/2017 15:56 64  
18/6/2017 16:01 66  
18/6/2017 16:06 65  
18/6/2017 16:11 64  
18/6/2017 16:16 64  
18/6/2017 16:21 63  
18/6/2017 16:26 63  
18/6/2017 16:31 65  
18/6/2017 16:36 63  
18/6/2017 16:41 63  
18/6/2017 16:46 63  
18/6/2017 16:51 63  
18/6/2017 16:56 63  
18/6/2017 17:01 65  
18/6/2017 17:06 64  
18/6/2017 17:11 66  
18/6/2017 17:16 64  
18/6/2017 17:21 65  
18/6/2017 17:26 66  
18/6/2017 17:31 65  
18/6/2017 17:36 65  
18/6/2017 17:41 65  
18/6/2017 17:46 66  
18/6/2017 17:51 66  
18/6/2017 17:56 66  
18/6/2017 18:01 65  
18/6/2017 18:06 65  
18/6/2017 18:11 63  
18/6/2017 18:16 66  
18/6/2017 18:21 64  
18/6/2017 18:26 65  
18/6/2017 18:31 64  
18/6/2017 18:36 65  
18/6/2017 18:41 65  
18/6/2017 18:46 63  
18/6/2017 18:51 65  
18/6/2017 18:56 65  
18/6/2017 19:01 64  
18/6/2017 19:06 64  
18/6/2017 19:11 64  
18/6/2017 19:16 63  
18/6/2017 19:21 62  
18/6/2017 19:26 64  
18/6/2017 19:31 62  
18/6/2017 19:36 64  
18/6/2017 19:41 62  
18/6/2017 19:46 63  
18/6/2017 19:51 72  
18/6/2017 19:56 70  
18/6/2017 20:01 69  
18/6/2017 20:06 68  
18/6/2017 20:11 68  
18/6/2017 20:16 66  

18/6/2017 20:21 65  
18/6/2017 20:26 66  
18/6/2017 20:31 64  
18/6/2017 20:36 63  
18/6/2017 20:41 63  
18/6/2017 20:46 65  
18/6/2017 20:51 64  
18/6/2017 20:56 66  
18/6/2017 21:01 65  
18/6/2017 21:06 65  
18/6/2017 21:11 64  
18/6/2017 21:16 64  
18/6/2017 21:21 63  
18/6/2017 21:26 64  
18/6/2017 21:31 64  
18/6/2017 21:36 64  
18/6/2017 21:41 64  
18/6/2017 21:46 65  
18/6/2017 21:51 64  
18/6/2017 21:56 63  
18/6/2017 22:01 64  
18/6/2017 22:06 64  
18/6/2017 22:11 63  
18/6/2017 22:16 63  
18/6/2017 22:21 64  
18/6/2017 22:26 63  
18/6/2017 22:31 63  
18/6/2017 22:36 60  
18/6/2017 22:41 64  
18/6/2017 22:46 63  
18/6/2017 22:51 61  
18/6/2017 22:56 60  
19/6/2017 19:01 62  
19/6/2017 19:06 64  
19/6/2017 19:11 65  
19/6/2017 19:16 65  
19/6/2017 19:21 65  
19/6/2017 19:26 66  
19/6/2017 19:31 66  
19/6/2017 19:36 65  
19/6/2017 19:41 66  
19/6/2017 19:46 64  
19/6/2017 19:51 65  
19/6/2017 19:56 64  
19/6/2017 20:01 65  
19/6/2017 20:06 64  
19/6/2017 20:11 65  
19/6/2017 20:16 65  
19/6/2017 20:21 65  
19/6/2017 20:26 65  
19/6/2017 20:31 66  
19/6/2017 20:36 65  
19/6/2017 20:41 65  
19/6/2017 20:46 64  
19/6/2017 20:51 64  
19/6/2017 20:56 65  
19/6/2017 21:01 63  
19/6/2017 21:06 63  
19/6/2017 21:11 64  
19/6/2017 21:16 64  
19/6/2017 21:21 64  
19/6/2017 21:26 63  
19/6/2017 21:31 63  
19/6/2017 21:36 62  
19/6/2017 21:41 63  
19/6/2017 21:46 61  
19/6/2017 21:51 63  
19/6/2017 21:56 63  
19/6/2017 22:01 62  
19/6/2017 22:06 60  
19/6/2017 22:11 62  
19/6/2017 22:16 64  
19/6/2017 22:21 66  
19/6/2017 22:26 61  
19/6/2017 22:31 62  
19/6/2017 22:36 63  
19/6/2017 22:41 62  
19/6/2017 22:46 63  
19/6/2017 22:51 62  
19/6/2017 22:56 62  
20/6/2017 19:01 66  
20/6/2017 19:06 66  
20/6/2017 19:11 64  
20/6/2017 19:16 65  
20/6/2017 19:21 65  
20/6/2017 19:26 65  
20/6/2017 19:31 65  
20/6/2017 19:36 64  
20/6/2017 19:41 67  
20/6/2017 19:46 64  
20/6/2017 19:51 65  
20/6/2017 19:56 63  
20/6/2017 20:01 63  
20/6/2017 20:06 64  
20/6/2017 20:11 65  
20/6/2017 20:16 65  
20/6/2017 20:21 63  
20/6/2017 20:26 63  
20/6/2017 20:31 63  
20/6/2017 20:36 63  
20/6/2017 20:41 63  
20/6/2017 20:46 63  
20/6/2017 20:51 63  
20/6/2017 20:56 64  
20/6/2017 21:01 61  
20/6/2017 21:06 64  
20/6/2017 21:11 63  
20/6/2017 21:16 61  
20/6/2017 21:21 64  

20/6/2017 21:26 63  
20/6/2017 21:31 64  
20/6/2017 21:36 64  
20/6/2017 21:41 61  
20/6/2017 21:46 60  
20/6/2017 21:51 61  
20/6/2017 21:56 64  
20/6/2017 22:01 62  
20/6/2017 22:06 61  
20/6/2017 22:11 63  
20/6/2017 22:16 62  
20/6/2017 22:21 60  
20/6/2017 22:26 60  
20/6/2017 22:31 61  
20/6/2017 22:36 64  
20/6/2017 22:41 62  
20/6/2017 22:46 62  
20/6/2017 22:51 63  
20/6/2017 22:56 63  
21/6/2017 19:01 64  
21/6/2017 19:06 65  
21/6/2017 19:11 65  
21/6/2017 19:16 65  
21/6/2017 19:21 64  
21/6/2017 19:26 64  
21/6/2017 19:31 64  
21/6/2017 19:36 65  
21/6/2017 19:41 64  
21/6/2017 19:46 64  
21/6/2017 19:51 64  
21/6/2017 19:56 63  
21/6/2017 20:01 65  
21/6/2017 20:06 62  
21/6/2017 20:11 64  
21/6/2017 20:16 64  
21/6/2017 20:21 65  
21/6/2017 20:26 64  
21/6/2017 20:31 63  
21/6/2017 20:36 62  
21/6/2017 20:41 63  
21/6/2017 20:46 62  
21/6/2017 20:51 65  
21/6/2017 20:56 63  
21/6/2017 21:01 63  
21/6/2017 21:06 63  
21/6/2017 21:11 62  
21/6/2017 21:16 63  
21/6/2017 21:21 66  
21/6/2017 21:26 63  
21/6/2017 21:31 62  
21/6/2017 21:36 63  
21/6/2017 21:41 64  
21/6/2017 21:46 60  
21/6/2017 21:51 63  
21/6/2017 21:56 61  
21/6/2017 22:01 62  
21/6/2017 22:06 63  
21/6/2017 22:11 62  
21/6/2017 22:16 64  
21/6/2017 22:21 62  
21/6/2017 22:26 62  
21/6/2017 22:31 63  
21/6/2017 22:36 65  
21/6/2017 22:41 63  
21/6/2017 22:46 62  
21/6/2017 22:51 63  
21/6/2017 22:56 64  
22/6/2017 19:01 64  
22/6/2017 19:06 64  
22/6/2017 19:11 65  
22/6/2017 19:16 64  
22/6/2017 19:21 64  
22/6/2017 19:26 65  
22/6/2017 19:31 63  
22/6/2017 19:36 65  
22/6/2017 19:41 65  
22/6/2017 19:46 64  
22/6/2017 19:51 63  
22/6/2017 19:56 65  
22/6/2017 20:01 65  
22/6/2017 20:06 64  
22/6/2017 20:11 64  
22/6/2017 20:16 65  
22/6/2017 20:21 65  
22/6/2017 20:26 64  
22/6/2017 20:31 65  
22/6/2017 20:36 62  
22/6/2017 20:41 64  
22/6/2017 20:46 64  
22/6/2017 20:51 59  
22/6/2017 20:56 63  
22/6/2017 21:01 62  
22/6/2017 21:06 64  
22/6/2017 21:11 62  
22/6/2017 21:16 65  
22/6/2017 21:21 64  
22/6/2017 21:26 64  
22/6/2017 21:31 62  
22/6/2017 21:36 61  
22/6/2017 21:41 64  
22/6/2017 21:46 65  
22/6/2017 21:51 65  
22/6/2017 21:56 65  
22/6/2017 22:01 63  
22/6/2017 22:06 62  
22/6/2017 22:11 62  
22/6/2017 22:16 63  
22/6/2017 22:21 61  
22/6/2017 22:26 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
22/6/2017 22:31 62  
22/6/2017 22:36 64  
22/6/2017 22:41 65  
22/6/2017 22:46 61  
22/6/2017 22:51 62  
22/6/2017 22:56 64  
23/6/2017 19:01 58  
23/6/2017 19:06 66  
23/6/2017 19:11 61  
23/6/2017 19:16 51  
23/6/2017 19:21 65  
23/6/2017 19:26 66  
23/6/2017 19:31 65  
23/6/2017 19:36 56  
23/6/2017 19:41 64  
23/6/2017 19:46 68  
23/6/2017 19:51 64  
23/6/2017 19:56 64  
23/6/2017 20:01 64  
23/6/2017 20:06 64  
23/6/2017 20:11 64  
23/6/2017 20:16 64  
23/6/2017 20:21 62  
23/6/2017 20:26 63  
23/6/2017 20:31 62  
23/6/2017 20:36 63  
23/6/2017 20:41 65  
23/6/2017 20:46 65  
23/6/2017 20:51 69  
23/6/2017 20:56 64  
23/6/2017 21:01 64  
23/6/2017 21:06 63  
23/6/2017 21:11 66  
23/6/2017 21:16 63  
23/6/2017 21:21 63  
23/6/2017 21:26 63  
23/6/2017 21:31 64  
23/6/2017 21:36 62  
23/6/2017 21:41 62  
23/6/2017 21:46 63  
23/6/2017 21:51 61  
23/6/2017 21:56 65  
23/6/2017 22:01 63  
23/6/2017 22:06 63  
23/6/2017 22:11 64  
23/6/2017 22:16 65  
23/6/2017 22:21 64  
23/6/2017 22:26 63  
23/6/2017 22:31 63  
23/6/2017 22:36 64  
23/6/2017 22:41 64  
23/6/2017 22:46 63  
23/6/2017 22:51 64  
23/6/2017 22:56 63  
24/6/2017 19:01 64  
24/6/2017 19:06 65  
24/6/2017 19:11 63  
24/6/2017 19:16 64  
24/6/2017 19:21 64  
24/6/2017 19:26 65  
24/6/2017 19:31 66  
24/6/2017 19:36 64  
24/6/2017 19:41 64  
24/6/2017 19:46 64  
24/6/2017 19:51 64  
24/6/2017 19:56 65  
24/6/2017 20:01 66  
24/6/2017 20:06 68  
24/6/2017 20:11 64  
24/6/2017 20:16 64  
24/6/2017 20:21 64  
24/6/2017 20:26 64  
24/6/2017 20:31 64  
24/6/2017 20:36 62  
24/6/2017 20:41 63  
24/6/2017 20:46 62  
24/6/2017 20:51 62  
24/6/2017 20:56 63  
24/6/2017 21:01 61  
24/6/2017 21:06 61  
24/6/2017 21:11 62  
24/6/2017 21:16 63  
24/6/2017 21:21 61  
24/6/2017 21:26 62  
24/6/2017 21:31 62  
24/6/2017 21:36 63  
24/6/2017 21:41 63  
24/6/2017 21:46 62  
24/6/2017 21:51 62  
24/6/2017 21:56 62  
24/6/2017 22:01 62  
24/6/2017 22:06 63  
24/6/2017 22:11 62  
24/6/2017 22:16 64  
24/6/2017 22:21 62  
24/6/2017 22:26 63  
24/6/2017 22:31 63  
24/6/2017 22:36 63  
24/6/2017 22:41 61  
24/6/2017 22:46 64  
24/6/2017 22:51 61  
24/6/2017 22:56 63  
25/6/2017 7:01 64  
25/6/2017 7:06 66  
25/6/2017 7:11 63  
25/6/2017 7:16 61  
25/6/2017 7:21 65  
25/6/2017 7:26 68  
25/6/2017 7:31 65  

25/6/2017 7:36 62  
25/6/2017 7:41 63  
25/6/2017 7:46 62  
25/6/2017 7:51 61  
25/6/2017 7:56 62  
25/6/2017 8:01 62  
25/6/2017 8:06 63  
25/6/2017 8:11 63  
25/6/2017 8:16 61  
25/6/2017 8:21 63  
25/6/2017 8:26 61  
25/6/2017 8:31 62  
25/6/2017 8:36 62  
25/6/2017 8:41 62  
25/6/2017 8:46 64  
25/6/2017 8:51 62  
25/6/2017 8:56 66  
25/6/2017 9:01 63  
25/6/2017 9:06 63  
25/6/2017 9:11 65  
25/6/2017 9:16 64  
25/6/2017 9:21 65  
25/6/2017 9:26 66  
25/6/2017 9:31 66  
25/6/2017 9:36 66  
25/6/2017 9:41 65  
25/6/2017 9:46 65  
25/6/2017 9:51 65  
25/6/2017 9:56 63  
25/6/2017 10:01 63  
25/6/2017 10:06 67  
25/6/2017 10:11 63  
25/6/2017 10:16 65  
25/6/2017 10:21 64  
25/6/2017 10:26 68  
25/6/2017 10:31 64  
25/6/2017 10:36 67  
25/6/2017 10:41 66  
25/6/2017 10:46 62  
25/6/2017 10:51 65  
25/6/2017 10:56 63  
25/6/2017 11:01 64  
25/6/2017 11:06 64  
25/6/2017 11:11 64  
25/6/2017 11:16 64  
25/6/2017 11:21 67  
25/6/2017 11:26 63  
25/6/2017 11:31 63  
25/6/2017 11:36 64  
25/6/2017 11:41 64  
25/6/2017 11:46 64  
25/6/2017 11:51 62  
25/6/2017 11:56 62  
25/6/2017 12:01 63  
25/6/2017 12:06 64  
25/6/2017 12:11 63  
25/6/2017 12:16 62  
25/6/2017 12:21 64  
25/6/2017 12:26 62  
25/6/2017 12:31 60  
25/6/2017 12:36 61  
25/6/2017 12:41 62  
25/6/2017 12:46 62  
25/6/2017 12:51 63  
25/6/2017 12:56 61  
25/6/2017 13:01 67  
25/6/2017 13:06 62  
25/6/2017 13:11 62  
25/6/2017 13:16 63  
25/6/2017 13:21 62  
25/6/2017 13:26 63  
25/6/2017 13:31 64  
25/6/2017 13:36 62  
25/6/2017 13:41 63  
25/6/2017 13:46 64  
25/6/2017 13:51 63  
25/6/2017 13:56 67  
25/6/2017 14:01 64  
25/6/2017 14:06 64  
25/6/2017 14:11 62  
25/6/2017 14:16 63  
25/6/2017 14:21 62  
25/6/2017 14:26 62  
25/6/2017 14:31 62  
25/6/2017 14:36 62  
25/6/2017 14:41 67  
25/6/2017 14:46 63  
25/6/2017 14:51 61  
25/6/2017 14:56 61  
25/6/2017 15:01 61  
25/6/2017 15:06 64  
25/6/2017 15:11 64  
25/6/2017 15:16 60  
25/6/2017 15:21 64  
25/6/2017 15:26 63  
25/6/2017 15:31 63  
25/6/2017 15:36 63  
25/6/2017 15:41 62  
25/6/2017 15:46 64  
25/6/2017 15:51 60  
25/6/2017 15:56 62  
25/6/2017 16:01 62  
25/6/2017 16:06 64  
25/6/2017 16:11 61  
25/6/2017 16:16 62  
25/6/2017 16:21 62  
25/6/2017 16:26 62  
25/6/2017 16:31 63  
25/6/2017 16:36 61  

25/6/2017 16:41 63  
25/6/2017 16:46 62  
25/6/2017 16:51 63  
25/6/2017 16:56 62  
25/6/2017 17:01 64  
25/6/2017 17:06 62  
25/6/2017 17:11 62  
25/6/2017 17:16 62  
25/6/2017 17:21 63  
25/6/2017 17:26 63  
25/6/2017 17:31 64  
25/6/2017 17:36 63  
25/6/2017 17:41 62  
25/6/2017 17:46 64  
25/6/2017 17:51 62  
25/6/2017 17:56 63  
25/6/2017 18:01 63  
25/6/2017 18:06 63  
25/6/2017 18:11 62  
25/6/2017 18:16 64  
25/6/2017 18:21 64  
25/6/2017 18:26 64  
25/6/2017 18:31 63  
25/6/2017 18:36 64  
25/6/2017 18:41 63  
25/6/2017 18:46 63  
25/6/2017 18:51 63  
25/6/2017 18:56 64  
25/6/2017 19:01 63  
25/6/2017 19:06 64  
25/6/2017 19:11 62  
25/6/2017 19:16 59  
25/6/2017 19:21 61  
25/6/2017 19:26 63  
25/6/2017 19:31 63  
25/6/2017 19:36 60  
25/6/2017 19:41 61  
25/6/2017 19:46 60  
25/6/2017 19:51 62  
25/6/2017 19:56 62  
25/6/2017 20:01 62  
25/6/2017 20:06 57  
25/6/2017 20:11 58  
25/6/2017 20:16 60  
25/6/2017 20:21 62  
25/6/2017 20:26 59  
25/6/2017 20:31 60  
25/6/2017 20:36 64  
25/6/2017 20:41 61  
25/6/2017 20:46 61  
25/6/2017 20:51 63  
25/6/2017 20:56 63  
25/6/2017 21:01 59  
25/6/2017 21:06 63  
25/6/2017 21:11 64  
25/6/2017 21:16 63  
25/6/2017 21:21 63  
25/6/2017 21:26 63  
25/6/2017 21:31 63  
25/6/2017 21:36 62  
25/6/2017 21:41 60  
25/6/2017 21:46 62  
25/6/2017 21:51 61  
25/6/2017 21:56 62  
25/6/2017 22:01 62  
25/6/2017 22:06 61  
25/6/2017 22:11 59  
25/6/2017 22:16 61  
25/6/2017 22:21 60  
25/6/2017 22:26 60  
25/6/2017 22:31 58  
25/6/2017 22:36 61  
25/6/2017 22:41 54  
25/6/2017 22:46 58  
25/6/2017 22:51 63  
25/6/2017 22:56 57  
26/6/2017 19:01 65  
26/6/2017 19:06 64  
26/6/2017 19:11 62  
26/6/2017 19:16 63  
26/6/2017 19:21 61  
26/6/2017 19:26 61  
26/6/2017 19:31 62  
26/6/2017 19:36 61  
26/6/2017 19:41 62  
26/6/2017 19:46 61  
26/6/2017 19:51 63  
26/6/2017 19:56 64  
26/6/2017 20:01 63  
26/6/2017 20:06 64  
26/6/2017 20:11 62  
26/6/2017 20:16 63  
26/6/2017 20:21 63  
26/6/2017 20:26 64  
26/6/2017 20:31 64  
26/6/2017 20:36 63  
26/6/2017 20:41 61  
26/6/2017 20:46 61  
26/6/2017 20:51 60  
26/6/2017 20:56 62  
26/6/2017 21:01 61  
26/6/2017 21:06 59  
26/6/2017 21:11 62  
26/6/2017 21:16 60  
26/6/2017 21:21 61  
26/6/2017 21:26 61  
26/6/2017 21:31 59  
26/6/2017 21:36 59  
26/6/2017 21:41 59  

26/6/2017 21:46 59  
26/6/2017 21:51 66  
26/6/2017 21:56 60  
26/6/2017 22:01 65  
26/6/2017 22:06 61  
26/6/2017 22:11 61  
26/6/2017 22:16 60  
26/6/2017 22:21 59  
26/6/2017 22:26 60  
26/6/2017 22:31 62  
26/6/2017 22:36 59  
26/6/2017 22:41 60  
26/6/2017 22:46 59  
26/6/2017 22:51 64  
26/6/2017 22:56 58 
 
Night time: 23:00-07:00 
 
27/5/2017 0:01 65  
27/5/2017 0:06 65  
27/5/2017 0:11 65  
27/5/2017 0:16 65  
27/5/2017 0:21 65  
27/5/2017 0:26 65  
27/5/2017 0:31 67  
27/5/2017 0:36 65  
27/5/2017 0:41 65  
27/5/2017 0:46 64  
27/5/2017 0:51 64  
27/5/2017 0:56 64  
27/5/2017 1:01 65  
27/5/2017 1:06 64  
27/5/2017 1:11 63  
27/5/2017 1:16 64  
27/5/2017 1:21 63  
27/5/2017 1:26 64  
27/5/2017 1:31 63  
27/5/2017 1:36 64  
27/5/2017 1:41 63  
27/5/2017 1:46 63  
27/5/2017 1:51 64  
27/5/2017 1:56 65  
27/5/2017 2:01 61  
27/5/2017 2:06 64  
27/5/2017 2:11 60  
27/5/2017 2:16 61  
27/5/2017 2:21 61  
27/5/2017 2:26 61  
27/5/2017 2:31 60  
27/5/2017 2:36 62  
27/5/2017 2:41 61  
27/5/2017 2:46 63  
27/5/2017 2:51 63  
27/5/2017 2:56 60  
27/5/2017 3:01 60  
27/5/2017 3:06 58  
27/5/2017 3:11 58  
27/5/2017 3:16 57  
27/5/2017 3:21 62  
27/5/2017 3:26 56  
27/5/2017 3:31 58  
27/5/2017 3:36 59  
27/5/2017 3:41 51  
27/5/2017 3:46 46  
27/5/2017 3:51 58  
27/5/2017 3:56 49  
27/5/2017 4:01 57  
27/5/2017 4:06 58  
27/5/2017 4:11 47  
27/5/2017 4:16 58  
27/5/2017 4:21 63  
27/5/2017 4:26 61  
27/5/2017 4:31 56  
27/5/2017 4:36 67  
27/5/2017 4:41 59  
27/5/2017 4:46 55  
27/5/2017 4:51 58  
27/5/2017 4:56 58  
27/5/2017 5:01 55  
27/5/2017 5:06 57  
27/5/2017 5:11 61  
27/5/2017 5:16 60  
27/5/2017 5:21 59  
27/5/2017 5:26 61  
27/5/2017 5:31 57  
27/5/2017 5:36 62  
27/5/2017 5:41 59  
27/5/2017 5:46 61  
27/5/2017 5:51 61  
27/5/2017 5:56 62  
27/5/2017 6:01 60  
27/5/2017 6:06 62  
27/5/2017 6:11 63  
27/5/2017 6:16 64  
27/5/2017 6:21 64  
27/5/2017 6:26 65  
27/5/2017 6:31 65  
27/5/2017 6:36 65  
27/5/2017 6:41 65  
27/5/2017 6:46 67  
27/5/2017 6:51 66  
27/5/2017 6:56 65  
27/5/2017 23:01 67  
27/5/2017 23:06 68  
27/5/2017 23:11 66  
27/5/2017 23:16 67  
27/5/2017 23:21 66  
27/5/2017 23:26 67  
27/5/2017 23:31 66  

27/5/2017 23:36 66  
27/5/2017 23:41 66  
27/5/2017 23:46 66  
27/5/2017 23:51 65  
27/5/2017 23:56 66  
28/5/2017 0:01 65  
28/5/2017 0:06 65  
28/5/2017 0:11 65  
28/5/2017 0:16 65  
28/5/2017 0:21 64  
28/5/2017 0:26 68  
28/5/2017 0:31 65  
28/5/2017 0:36 64  
28/5/2017 0:41 62  
28/5/2017 0:46 65  
28/5/2017 0:51 63  
28/5/2017 0:56 65  
28/5/2017 1:01 64  
28/5/2017 1:06 64  
28/5/2017 1:11 63  
28/5/2017 1:16 69  
28/5/2017 1:21 59  
28/5/2017 1:26 62  
28/5/2017 1:31 62  
28/5/2017 1:36 63  
28/5/2017 1:41 61  
28/5/2017 1:46 60  
28/5/2017 1:51 63  
28/5/2017 1:56 66  
28/5/2017 2:01 60  
28/5/2017 2:06 61  
28/5/2017 2:11 59  
28/5/2017 2:16 61  
28/5/2017 2:21 60  
28/5/2017 2:26 60  
28/5/2017 2:31 60  
28/5/2017 2:36 62  
28/5/2017 2:41 64  
28/5/2017 2:46 59  
28/5/2017 2:51 65  
28/5/2017 2:56 59  
28/5/2017 3:01 60  
28/5/2017 3:06 59  
28/5/2017 3:11 59  
28/5/2017 3:16 56  
28/5/2017 3:21 61  
28/5/2017 3:26 60  
28/5/2017 3:31 64  
28/5/2017 3:36 58  
28/5/2017 3:41 57  
28/5/2017 3:46 53  
28/5/2017 3:51 57  
28/5/2017 3:56 53  
28/5/2017 4:01 52  
28/5/2017 4:06 45  
28/5/2017 4:11 54  
28/5/2017 4:16 56  
28/5/2017 4:21 61  
28/5/2017 4:26 63  
28/5/2017 4:31 58  
28/5/2017 4:36 58  
28/5/2017 4:41 47  
28/5/2017 4:46 59  
28/5/2017 4:51 54  
28/5/2017 4:56 53  
28/5/2017 5:01 54  
28/5/2017 5:06 51  
28/5/2017 5:11 51  
28/5/2017 5:16 54  
28/5/2017 5:21 54  
28/5/2017 5:26 57  
28/5/2017 5:31 59  
28/5/2017 5:36 61  
28/5/2017 5:41 60  
28/5/2017 5:46 63  
28/5/2017 5:51 62  
28/5/2017 5:56 68  
28/5/2017 6:01 59  
28/5/2017 6:06 61  
28/5/2017 6:11 64  
28/5/2017 6:16 64  
28/5/2017 6:21 63  
28/5/2017 6:26 64  
28/5/2017 6:31 64  
28/5/2017 6:36 63  
28/5/2017 6:41 70  
28/5/2017 6:46 66  
28/5/2017 6:51 65  
28/5/2017 6:56 64  
28/5/2017 23:01 66  
28/5/2017 23:06 65  
28/5/2017 23:11 67  
28/5/2017 23:16 66  
28/5/2017 23:21 64  
28/5/2017 23:26 64  
28/5/2017 23:31 65  
28/5/2017 23:36 65  
28/5/2017 23:41 65  
28/5/2017 23:46 64  
28/5/2017 23:51 65  
28/5/2017 23:56 64  
29/5/2017 0:01 65  
29/5/2017 0:06 63  
29/5/2017 0:11 62  
29/5/2017 0:16 64  
29/5/2017 0:21 62  
29/5/2017 0:26 61  
29/5/2017 0:31 60  
29/5/2017 0:36 61  

29/5/2017 0:41 61  
29/5/2017 0:46 60  
29/5/2017 0:51 63  
29/5/2017 0:56 60  
29/5/2017 1:01 58  
29/5/2017 1:06 60  
29/5/2017 1:11 62  
29/5/2017 1:16 61  
29/5/2017 1:21 57  
29/5/2017 1:26 59  
29/5/2017 1:31 55  
29/5/2017 1:36 53  
29/5/2017 1:41 63  
29/5/2017 1:46 57  
29/5/2017 1:51 51  
29/5/2017 1:56 62  
29/5/2017 2:01 46  
29/5/2017 2:06 54  
29/5/2017 2:11 63  
29/5/2017 2:16 61  
29/5/2017 2:21 63  
29/5/2017 2:26 63  
29/5/2017 2:31 65  
29/5/2017 2:36 62  
29/5/2017 2:41 63  
29/5/2017 2:46 61  
29/5/2017 2:51 62  
29/5/2017 2:56 43  
29/5/2017 3:01 62  
29/5/2017 3:06 61  
29/5/2017 3:11 62  
29/5/2017 3:16 62  
29/5/2017 3:21 62  
29/5/2017 3:26 62  
29/5/2017 3:31 51  
29/5/2017 3:36 62  
29/5/2017 3:41 61  
29/5/2017 3:46 62  
29/5/2017 3:51 63  
29/5/2017 3:56 63  
29/5/2017 4:01 62  
29/5/2017 4:06 61  
29/5/2017 4:11 62  
29/5/2017 4:16 62  
29/5/2017 4:21 63  
29/5/2017 4:26 63  
29/5/2017 4:31 62  
29/5/2017 4:36 62  
29/5/2017 4:41 58  
29/5/2017 4:46 62  
29/5/2017 4:51 44  
29/5/2017 4:56 61  
29/5/2017 5:01 63  
29/5/2017 5:06 62  
29/5/2017 5:11 54  
29/5/2017 5:16 63  
29/5/2017 5:21 56  
29/5/2017 5:26 59  
29/5/2017 5:31 59  
29/5/2017 5:36 59  
29/5/2017 5:41 62  
29/5/2017 5:46 65  
29/5/2017 5:51 68  
29/5/2017 5:56 62  
29/5/2017 6:01 63  
29/5/2017 6:06 70  
29/5/2017 6:11 69  
29/5/2017 6:16 66  
29/5/2017 6:21 65  
29/5/2017 6:26 66  
29/5/2017 6:31 67  
29/5/2017 6:36 66  
29/5/2017 6:41 67  
29/5/2017 6:46 68  
29/5/2017 6:51 68  
29/5/2017 6:56 68  
29/5/2017 23:01 67  
29/5/2017 23:06 66  
29/5/2017 23:11 66  
29/5/2017 23:16 66  
29/5/2017 23:21 66  
29/5/2017 23:26 66  
29/5/2017 23:31 66  
29/5/2017 23:36 65  
29/5/2017 23:41 65  
29/5/2017 23:46 67  
29/5/2017 23:51 66  
29/5/2017 23:56 66  
30/5/2017 0:01 64  
30/5/2017 0:06 65  
30/5/2017 0:11 66  
30/5/2017 0:16 65  
30/5/2017 0:21 64  
30/5/2017 0:26 65  
30/5/2017 0:31 64  
30/5/2017 0:36 64  
30/5/2017 0:41 64  
30/5/2017 0:46 65  
30/5/2017 0:51 64  
30/5/2017 0:56 68  
30/5/2017 1:01 63  
30/5/2017 1:06 64  
30/5/2017 1:11 63  
30/5/2017 1:16 61  
30/5/2017 1:21 62  
30/5/2017 1:26 62  
30/5/2017 1:31 63  
30/5/2017 1:36 61  
30/5/2017 1:41 37  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
30/5/2017 1:46 55  
30/5/2017 1:51 56  
30/5/2017 1:56 54  
30/5/2017 2:01 54  
30/5/2017 2:06 70  
30/5/2017 2:11 63  
30/5/2017 2:16 42  
30/5/2017 2:21 51  
30/5/2017 2:26 56  
30/5/2017 2:31 49  
30/5/2017 2:36 63  
30/5/2017 2:41 63  
30/5/2017 2:46 52  
30/5/2017 2:51 53  
30/5/2017 2:56 62  
30/5/2017 3:01 62  
30/5/2017 3:06 62  
30/5/2017 3:11 62  
30/5/2017 3:16 61  
30/5/2017 3:21 63  
30/5/2017 3:26 63  
30/5/2017 3:31 62  
30/5/2017 3:36 61  
30/5/2017 3:41 62  
30/5/2017 3:46 63  
30/5/2017 3:51 62  
30/5/2017 3:56 62  
30/5/2017 4:01 62  
30/5/2017 4:06 62  
30/5/2017 4:11 62  
30/5/2017 4:16 62  
30/5/2017 4:21 62  
30/5/2017 4:26 57  
30/5/2017 4:31 53  
30/5/2017 4:36 59  
30/5/2017 4:41 57  
30/5/2017 4:46 62  
30/5/2017 4:51 49  
30/5/2017 4:56 55  
30/5/2017 5:01 57  
30/5/2017 5:06 60  
30/5/2017 5:11 63  
30/5/2017 5:16 58  
30/5/2017 5:21 49  
30/5/2017 5:26 55  
30/5/2017 5:31 58  
30/5/2017 5:36 56  
30/5/2017 5:41 61  
30/5/2017 5:46 60  
30/5/2017 5:51 62  
30/5/2017 5:56 62  
30/5/2017 6:01 59  
30/5/2017 6:06 62  
30/5/2017 6:11 63  
30/5/2017 6:16 61  
30/5/2017 6:21 65  
30/5/2017 6:26 65  
30/5/2017 6:31 62  
30/5/2017 6:36 61  
30/5/2017 6:41 63  
30/5/2017 6:46 63  
30/5/2017 6:51 64  
30/5/2017 6:56 63  
30/5/2017 23:01 64  
30/5/2017 23:06 65  
30/5/2017 23:11 64  
30/5/2017 23:16 66  
30/5/2017 23:21 65  
30/5/2017 23:26 63  
30/5/2017 23:31 64  
30/5/2017 23:36 65  
30/5/2017 23:41 65  
30/5/2017 23:46 63  
30/5/2017 23:51 61  
30/5/2017 23:56 62  
31/5/2017 0:01 64  
31/5/2017 0:06 62  
31/5/2017 0:11 60  
31/5/2017 0:16 63  
31/5/2017 0:21 60  
31/5/2017 0:26 61  
31/5/2017 0:31 61  
31/5/2017 0:36 62  
31/5/2017 0:41 61  
31/5/2017 0:46 61  
31/5/2017 0:51 57  
31/5/2017 0:56 58  
31/5/2017 1:01 55  
31/5/2017 1:06 50  
31/5/2017 1:11 56  
31/5/2017 1:16 55  
31/5/2017 1:21 59  
31/5/2017 1:26 58  
31/5/2017 1:31 63  
31/5/2017 1:36 46  
31/5/2017 1:41 63  
31/5/2017 1:46 58  
31/5/2017 1:51 44  
31/5/2017 1:56 48  
31/5/2017 2:01 49  
31/5/2017 2:06 63  
31/5/2017 2:11 62  
31/5/2017 2:16 61  
31/5/2017 2:21 61  
31/5/2017 2:26 37  
31/5/2017 2:31 63  
31/5/2017 2:36 62  
31/5/2017 2:41 57  
31/5/2017 2:46 62  

31/5/2017 2:51 63  
31/5/2017 2:56 62  
31/5/2017 3:01 62  
31/5/2017 3:06 63  
31/5/2017 3:11 62  
31/5/2017 3:16 61  
31/5/2017 3:21 62  
31/5/2017 3:26 62  
31/5/2017 3:31 61  
31/5/2017 3:36 60  
31/5/2017 3:41 62  
31/5/2017 3:46 62  
31/5/2017 3:51 61  
31/5/2017 3:56 62  
31/5/2017 4:01 60  
31/5/2017 4:06 62  
31/5/2017 4:11 62  
31/5/2017 4:16 61  
31/5/2017 4:21 61  
31/5/2017 4:26 62  
31/5/2017 4:31 61  
31/5/2017 4:36 60  
31/5/2017 4:41 59  
31/5/2017 4:46 60  
31/5/2017 4:51 53  
31/5/2017 4:56 61  
31/5/2017 5:01 61  
31/5/2017 5:06 63  
31/5/2017 5:11 62  
31/5/2017 5:16 62  
31/5/2017 5:21 62  
31/5/2017 5:26 51  
31/5/2017 5:31 57  
31/5/2017 5:36 61  
31/5/2017 5:41 66  
31/5/2017 5:46 61  
31/5/2017 5:51 62  
31/5/2017 5:56 64  
31/5/2017 6:01 63  
31/5/2017 6:06 65  
31/5/2017 6:11 64  
31/5/2017 6:16 64  
31/5/2017 6:21 67  
31/5/2017 6:26 65  
31/5/2017 6:31 67  
31/5/2017 6:36 66  
31/5/2017 6:41 66  
31/5/2017 6:46 67  
31/5/2017 6:51 67  
31/5/2017 6:56 68  
31/5/2017 23:01 66  
31/5/2017 23:06 65  
31/5/2017 23:11 66  
31/5/2017 23:16 65  
31/5/2017 23:21 65  
31/5/2017 23:26 65  
31/5/2017 23:31 65  
31/5/2017 23:36 65  
31/5/2017 23:41 65  
31/5/2017 23:46 65  
31/5/2017 23:51 63  
31/5/2017 23:56 63  
1/6/2017 0:01 65  
1/6/2017 0:06 64  
1/6/2017 0:11 63  
1/6/2017 0:16 65  
1/6/2017 0:21 64  
1/6/2017 0:26 65  
1/6/2017 0:31 63  
1/6/2017 0:36 60  
1/6/2017 0:41 60  
1/6/2017 0:46 60  
1/6/2017 0:51 59  
1/6/2017 0:56 60  
1/6/2017 1:01 60  
1/6/2017 1:06 61  
1/6/2017 1:11 61  
1/6/2017 1:16 62  
1/6/2017 1:21 60  
1/6/2017 1:26 62  
1/6/2017 1:31 62  
1/6/2017 1:36 55  
1/6/2017 1:41 53  
1/6/2017 1:46 51  
1/6/2017 1:51 59  
1/6/2017 1:56 53  
1/6/2017 2:01 52  
1/6/2017 2:06 55  
1/6/2017 2:11 54  
1/6/2017 2:16 54  
1/6/2017 2:21 58  
1/6/2017 2:26 63  
1/6/2017 2:31 63  
1/6/2017 2:36 51  
1/6/2017 2:41 62  
1/6/2017 2:46 63  
1/6/2017 2:51 62  
1/6/2017 2:56 62  
1/6/2017 3:01 63  
1/6/2017 3:06 62  
1/6/2017 3:11 62  
1/6/2017 3:16 61  
1/6/2017 3:21 62  
1/6/2017 3:26 46  
1/6/2017 3:31 63  
1/6/2017 3:36 62  
1/6/2017 3:41 62  
1/6/2017 3:46 63  
1/6/2017 3:51 62  

1/6/2017 3:56 62  
1/6/2017 4:01 62  
1/6/2017 4:06 61  
1/6/2017 4:11 61  
1/6/2017 4:16 62  
1/6/2017 4:21 49  
1/6/2017 4:26 62  
1/6/2017 4:31 61  
1/6/2017 4:36 62  
1/6/2017 4:41 63  
1/6/2017 4:46 61  
1/6/2017 4:51 62  
1/6/2017 4:56 63  
1/6/2017 5:01 61  
1/6/2017 5:06 62  
1/6/2017 5:11 51  
1/6/2017 5:16 62  
1/6/2017 5:21 63  
1/6/2017 5:26 56  
1/6/2017 5:31 57  
1/6/2017 5:36 55  
1/6/2017 5:41 59  
1/6/2017 5:46 59  
1/6/2017 5:51 61  
1/6/2017 5:56 60  
1/6/2017 6:01 61  
1/6/2017 6:06 61  
1/6/2017 6:11 62  
1/6/2017 6:16 61  
1/6/2017 6:21 66  
1/6/2017 6:26 63  
1/6/2017 6:31 65  
1/6/2017 6:36 65  
1/6/2017 6:41 67  
1/6/2017 6:46 68  
1/6/2017 6:51 66  
1/6/2017 6:56 66  
1/6/2017 23:01 65  
1/6/2017 23:06 65  
1/6/2017 23:11 69  
1/6/2017 23:16 65  
1/6/2017 23:21 65  
1/6/2017 23:26 65  
1/6/2017 23:31 64  
1/6/2017 23:36 64  
1/6/2017 23:41 64  
1/6/2017 23:46 64  
1/6/2017 23:51 67  
1/6/2017 23:56 63  
2/6/2017 0:01 63  
2/6/2017 0:06 63  
2/6/2017 0:11 62  
2/6/2017 0:16 62  
2/6/2017 0:21 64  
2/6/2017 0:26 63  
2/6/2017 0:31 67  
2/6/2017 0:36 65  
2/6/2017 0:41 61  
2/6/2017 0:46 60  
2/6/2017 0:51 60  
2/6/2017 0:56 60  
2/6/2017 1:01 61  
2/6/2017 1:06 61  
2/6/2017 1:11 61  
2/6/2017 1:16 60  
2/6/2017 1:21 60  
2/6/2017 1:26 60  
2/6/2017 1:31 57  
2/6/2017 1:36 60  
2/6/2017 1:41 58  
2/6/2017 1:46 60  
2/6/2017 1:51 50  
2/6/2017 1:56 46  
2/6/2017 2:01 49  
2/6/2017 2:06 63  
2/6/2017 2:11 63  
2/6/2017 2:16 51  
2/6/2017 2:21 53  
2/6/2017 2:26 50  
2/6/2017 2:31 63  
2/6/2017 2:36 62  
2/6/2017 2:41 63  
2/6/2017 2:46 63  
2/6/2017 2:51 62  
2/6/2017 2:56 62  
2/6/2017 3:01 51  
2/6/2017 3:06 58  
2/6/2017 3:11 62  
2/6/2017 3:16 52  
2/6/2017 3:21 63  
2/6/2017 3:26 62  
2/6/2017 3:31 62  
2/6/2017 3:36 63  
2/6/2017 3:41 42  
2/6/2017 3:46 61  
2/6/2017 3:51 62  
2/6/2017 3:56 62  
2/6/2017 4:01 63  
2/6/2017 4:06 62  
2/6/2017 4:11 42  
2/6/2017 4:16 62  
2/6/2017 4:21 62  
2/6/2017 4:26 63  
2/6/2017 4:31 63  
2/6/2017 4:36 62  
2/6/2017 4:41 62  
2/6/2017 4:46 61  
2/6/2017 4:51 61  
2/6/2017 4:56 52  

2/6/2017 5:01 63  
2/6/2017 5:06 63  
2/6/2017 5:11 62  
2/6/2017 5:16 63  
2/6/2017 5:21 63  
2/6/2017 5:26 54  
2/6/2017 5:31 57  
2/6/2017 5:36 58  
2/6/2017 5:41 55  
2/6/2017 5:46 57  
2/6/2017 5:51 63  
2/6/2017 5:56 60  
2/6/2017 6:01 61  
2/6/2017 6:06 62  
2/6/2017 6:11 64  
2/6/2017 6:16 67  
2/6/2017 6:21 65  
2/6/2017 6:26 65  
2/6/2017 6:31 66  
2/6/2017 6:36 65  
2/6/2017 6:41 66  
2/6/2017 6:46 67  
2/6/2017 6:51 67  
2/6/2017 6:56 67  
2/6/2017 23:01 65  
2/6/2017 23:06 66  
2/6/2017 23:11 65  
2/6/2017 23:16 65  
2/6/2017 23:21 65  
2/6/2017 23:26 65  
2/6/2017 23:31 66  
2/6/2017 23:36 66  
2/6/2017 23:41 65  
2/6/2017 23:46 64  
2/6/2017 23:51 64  
2/6/2017 23:56 64  
3/6/2017 0:01 64  
3/6/2017 0:06 65  
3/6/2017 0:11 64  
3/6/2017 0:16 64  
3/6/2017 0:21 64  
3/6/2017 0:26 64  
3/6/2017 0:31 64  
3/6/2017 0:36 64  
3/6/2017 0:41 63  
3/6/2017 0:46 63  
3/6/2017 0:51 63  
3/6/2017 0:56 62  
3/6/2017 1:01 62  
3/6/2017 1:06 62  
3/6/2017 1:11 64  
3/6/2017 1:16 62  
3/6/2017 1:21 63  
3/6/2017 1:26 62  
3/6/2017 1:31 63  
3/6/2017 1:36 62  
3/6/2017 1:41 64  
3/6/2017 1:46 63  
3/6/2017 1:51 62  
3/6/2017 1:56 61  
3/6/2017 2:01 61  
3/6/2017 2:06 63  
3/6/2017 2:11 60  
3/6/2017 2:16 61  
3/6/2017 2:21 61  
3/6/2017 2:26 59  
3/6/2017 2:31 60  
3/6/2017 2:36 55  
3/6/2017 2:41 59  
3/6/2017 2:46 59  
3/6/2017 2:51 58  
3/6/2017 2:56 56  
3/6/2017 3:01 59  
3/6/2017 3:06 59  
3/6/2017 3:11 60  
3/6/2017 3:16 60  
3/6/2017 3:21 57  
3/6/2017 3:26 56  
3/6/2017 3:31 47  
3/6/2017 3:36 53  
3/6/2017 3:41 53  
3/6/2017 3:46 63  
3/6/2017 3:51 63  
3/6/2017 3:56 52  
3/6/2017 4:01 57  
3/6/2017 4:06 63  
3/6/2017 4:11 63  
3/6/2017 4:16 59  
3/6/2017 4:21 57  
3/6/2017 4:26 57  
3/6/2017 4:31 60  
3/6/2017 4:36 49  
3/6/2017 4:41 55  
3/6/2017 4:46 56  
3/6/2017 4:51 56  
3/6/2017 4:56 54  
3/6/2017 5:01 63  
3/6/2017 5:06 63  
3/6/2017 5:11 58  
3/6/2017 5:16 54  
3/6/2017 5:21 58  
3/6/2017 5:26 54  
3/6/2017 5:31 56  
3/6/2017 5:36 57  
3/6/2017 5:41 61  
3/6/2017 5:46 61  
3/6/2017 5:51 59  
3/6/2017 5:56 61  
3/6/2017 6:01 61  

3/6/2017 6:06 65  
3/6/2017 6:11 63  
3/6/2017 6:16 64  
3/6/2017 6:21 65  
3/6/2017 6:26 65  
3/6/2017 6:31 63  
3/6/2017 6:36 64  
3/6/2017 6:41 65  
3/6/2017 6:46 65  
3/6/2017 6:51 66  
3/6/2017 6:56 66  
3/6/2017 23:01 66  
3/6/2017 23:06 66  
3/6/2017 23:11 64  
3/6/2017 23:16 65  
3/6/2017 23:21 65  
3/6/2017 23:26 65  
3/6/2017 23:31 65  
3/6/2017 23:36 65  
3/6/2017 23:41 65  
3/6/2017 23:46 65  
3/6/2017 23:51 64  
3/6/2017 23:56 65  
4/6/2017 0:01 63  
4/6/2017 0:06 65  
4/6/2017 0:11 65  
4/6/2017 0:16 64  
4/6/2017 0:21 64  
4/6/2017 0:26 65  
4/6/2017 0:31 66  
4/6/2017 0:36 64  
4/6/2017 0:41 62  
4/6/2017 0:46 62  
4/6/2017 0:51 61  
4/6/2017 0:56 64  
4/6/2017 1:01 63  
4/6/2017 1:06 62  
4/6/2017 1:11 61  
4/6/2017 1:16 61  
4/6/2017 1:21 61  
4/6/2017 1:26 63  
4/6/2017 1:31 61  
4/6/2017 1:36 62  
4/6/2017 1:41 63  
4/6/2017 1:46 63  
4/6/2017 1:51 61  
4/6/2017 1:56 58  
4/6/2017 2:01 58  
4/6/2017 2:06 58  
4/6/2017 2:11 54  
4/6/2017 2:16 60  
4/6/2017 2:21 61  
4/6/2017 2:26 59  
4/6/2017 2:31 53  
4/6/2017 2:36 61  
4/6/2017 2:41 59  
4/6/2017 2:46 56  
4/6/2017 2:51 59  
4/6/2017 2:56 56  
4/6/2017 3:01 56  
4/6/2017 3:06 57  
4/6/2017 3:11 57  
4/6/2017 3:16 57  
4/6/2017 3:21 54  
4/6/2017 3:26 44  
4/6/2017 3:31 63  
4/6/2017 3:36 54  
4/6/2017 3:41 61  
4/6/2017 3:46 63  
4/6/2017 3:51 63  
4/6/2017 3:56 50  
4/6/2017 4:01 50  
4/6/2017 4:06 63  
4/6/2017 4:11 63  
4/6/2017 4:16 63  
4/6/2017 4:21 57  
4/6/2017 4:26 63  
4/6/2017 4:31 54  
4/6/2017 4:36 37  
4/6/2017 4:41 62  
4/6/2017 4:46 54  
4/6/2017 4:51 60  
4/6/2017 4:56 58  
4/6/2017 5:01 57  
4/6/2017 5:06 55  
4/6/2017 5:11 59  
4/6/2017 5:16 61  
4/6/2017 5:21 60  
4/6/2017 5:26 63  
4/6/2017 5:31 64  
4/6/2017 5:36 62  
4/6/2017 5:41 58  
4/6/2017 5:46 59  
4/6/2017 5:51 62  
4/6/2017 5:56 58  
4/6/2017 6:01 63  
4/6/2017 6:06 62  
4/6/2017 6:11 61  
4/6/2017 6:16 62  
4/6/2017 6:21 61  
4/6/2017 6:26 63  
4/6/2017 6:31 64  
4/6/2017 6:36 67  
4/6/2017 6:41 64  
4/6/2017 6:46 64  
4/6/2017 6:51 64  
4/6/2017 6:56 63  
4/6/2017 23:01 65  
4/6/2017 23:06 66  

4/6/2017 23:11 65  
4/6/2017 23:16 65  
4/6/2017 23:21 65  
4/6/2017 23:26 65  
4/6/2017 23:31 63  
4/6/2017 23:36 63  
4/6/2017 23:41 66  
4/6/2017 23:46 63  
4/6/2017 23:51 64  
4/6/2017 23:56 63  
5/6/2017 0:01 62  
5/6/2017 0:06 62  
5/6/2017 0:11 63  
5/6/2017 0:16 60  
5/6/2017 0:21 62  
5/6/2017 0:26 61  
5/6/2017 0:31 62  
5/6/2017 0:36 60  
5/6/2017 0:41 61  
5/6/2017 0:46 57  
5/6/2017 0:51 60  
5/6/2017 0:56 60  
5/6/2017 1:01 59  
5/6/2017 1:06 57  
5/6/2017 1:11 60  
5/6/2017 1:16 59  
5/6/2017 1:21 49  
5/6/2017 1:26 59  
5/6/2017 1:31 59  
5/6/2017 1:36 57  
5/6/2017 1:41 58  
5/6/2017 1:46 63  
5/6/2017 1:51 55  
5/6/2017 1:56 58  
5/6/2017 2:01 54  
5/6/2017 2:06 63  
5/6/2017 2:11 63  
5/6/2017 2:16 63  
5/6/2017 2:21 61  
5/6/2017 2:26 62  
5/6/2017 2:31 62  
5/6/2017 2:36 61  
5/6/2017 2:41 63  
5/6/2017 2:46 62  
5/6/2017 2:51 61  
5/6/2017 2:56 62  
5/6/2017 3:01 62  
5/6/2017 3:06 46  
5/6/2017 3:11 61  
5/6/2017 3:16 61  
5/6/2017 3:21 60  
5/6/2017 3:26 62  
5/6/2017 3:31 62  
5/6/2017 3:36 62  
5/6/2017 3:41 61  
5/6/2017 3:46 62  
5/6/2017 3:51 62  
5/6/2017 3:56 62  
5/6/2017 4:01 61  
5/6/2017 4:06 61  
5/6/2017 4:11 63  
5/6/2017 4:16 61  
5/6/2017 4:21 62  
5/6/2017 4:26 63  
5/6/2017 4:31 61  
5/6/2017 4:36 61  
5/6/2017 4:41 63  
5/6/2017 4:46 63  
5/6/2017 4:51 62  
5/6/2017 4:56 62  
5/6/2017 5:01 62  
5/6/2017 5:06 53  
5/6/2017 5:11 61  
5/6/2017 5:16 50  
5/6/2017 5:21 60  
5/6/2017 5:26 61  
5/6/2017 5:31 43  
5/6/2017 5:36 60  
5/6/2017 5:41 55  
5/6/2017 5:46 62  
5/6/2017 5:51 64  
5/6/2017 5:56 62  
5/6/2017 6:01 64  
5/6/2017 6:06 61  
5/6/2017 6:11 64  
5/6/2017 6:16 64  
5/6/2017 6:21 65  
5/6/2017 6:26 66  
5/6/2017 6:31 66  
5/6/2017 6:36 66  
5/6/2017 6:41 67  
5/6/2017 6:46 67  
5/6/2017 6:51 67  
5/6/2017 6:56 68  
5/6/2017 23:01 66  
5/6/2017 23:06 65  
5/6/2017 23:11 65  
5/6/2017 23:16 65  
5/6/2017 23:21 65  
5/6/2017 23:26 65  
5/6/2017 23:31 65  
5/6/2017 23:36 65  
5/6/2017 23:41 64  
5/6/2017 23:46 65  
5/6/2017 23:51 64  
5/6/2017 23:56 64  
6/6/2017 0:01 64  
6/6/2017 0:06 63  
6/6/2017 0:11 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
6/6/2017 0:16 64  
6/6/2017 0:21 63  
6/6/2017 0:26 63  
6/6/2017 0:31 64  
6/6/2017 0:36 63  
6/6/2017 0:41 63  
6/6/2017 0:46 61  
6/6/2017 0:51 58  
6/6/2017 0:56 63  
6/6/2017 1:01 60  
6/6/2017 1:06 59  
6/6/2017 1:11 62  
6/6/2017 1:16 61  
6/6/2017 1:21 58  
6/6/2017 1:26 59  
6/6/2017 1:31 55  
6/6/2017 1:36 60  
6/6/2017 1:41 61  
6/6/2017 1:46 55  
6/6/2017 1:51 58  
6/6/2017 1:56 50  
6/6/2017 2:01 49  
6/6/2017 2:06 51  
6/6/2017 2:11 48  
6/6/2017 2:16 62  
6/6/2017 2:21 63  
6/6/2017 2:26 45  
6/6/2017 2:31 52  
6/6/2017 2:36 63  
6/6/2017 2:41 63  
6/6/2017 2:46 62  
6/6/2017 2:51 62  
6/6/2017 2:56 54  
6/6/2017 3:01 62  
6/6/2017 3:06 63  
6/6/2017 3:11 63  
6/6/2017 3:16 62  
6/6/2017 3:21 62  
6/6/2017 3:26 61  
6/6/2017 3:31 57  
6/6/2017 3:36 62  
6/6/2017 3:41 55  
6/6/2017 3:46 63  
6/6/2017 3:51 62  
6/6/2017 3:56 62  
6/6/2017 4:01 63  
6/6/2017 4:06 63  
6/6/2017 4:11 63  
6/6/2017 4:16 61  
6/6/2017 4:21 55  
6/6/2017 4:26 62  
6/6/2017 4:31 62  
6/6/2017 4:36 61  
6/6/2017 4:41 48  
6/6/2017 4:46 62  
6/6/2017 4:51 62  
6/6/2017 4:56 55  
6/6/2017 5:01 63  
6/6/2017 5:06 63  
6/6/2017 5:11 52  
6/6/2017 5:16 51  
6/6/2017 5:21 54  
6/6/2017 5:26 68  
6/6/2017 5:31 66  
6/6/2017 5:36 62  
6/6/2017 5:41 59  
6/6/2017 5:46 67  
6/6/2017 5:51 64  
6/6/2017 5:56 61  
6/6/2017 6:01 60  
6/6/2017 6:06 63  
6/6/2017 6:11 63  
6/6/2017 6:16 63  
6/6/2017 6:21 65  
6/6/2017 6:26 66  
6/6/2017 6:31 67  
6/6/2017 6:36 65  
6/6/2017 6:41 67  
6/6/2017 6:46 68  
6/6/2017 6:51 67  
6/6/2017 6:56 68  
6/6/2017 23:01 65  
6/6/2017 23:06 66  
6/6/2017 23:11 66  
6/6/2017 23:16 66  
6/6/2017 23:21 66  
6/6/2017 23:26 65  
6/6/2017 23:31 66  
6/6/2017 23:36 66  
6/6/2017 23:41 64  
6/6/2017 23:46 64  
6/6/2017 23:51 65  
6/6/2017 23:56 64  
7/6/2017 0:01 65  
7/6/2017 0:06 65  
7/6/2017 0:11 63  
7/6/2017 0:16 64  
7/6/2017 0:21 65  
7/6/2017 0:26 64  
7/6/2017 0:31 64  
7/6/2017 0:36 64  
7/6/2017 0:41 63  
7/6/2017 0:46 63  
7/6/2017 0:51 63  
7/6/2017 0:56 57  
7/6/2017 1:01 61  
7/6/2017 1:06 62  
7/6/2017 1:11 60  
7/6/2017 1:16 61  

7/6/2017 1:21 58  
7/6/2017 1:26 58  
7/6/2017 1:31 56  
7/6/2017 1:36 56  
7/6/2017 1:41 58  
7/6/2017 1:46 52  
7/6/2017 1:51 63  
7/6/2017 1:56 52  
7/6/2017 2:01 57  
7/6/2017 2:06 58  
7/6/2017 2:11 56  
7/6/2017 2:16 63  
7/6/2017 2:21 63  
7/6/2017 2:26 53  
7/6/2017 2:31 42  
7/6/2017 2:36 63  
7/6/2017 2:41 62  
7/6/2017 2:46 62  
7/6/2017 2:51 62  
7/6/2017 2:56 62  
7/6/2017 3:01 62  
7/6/2017 3:06 61  
7/6/2017 3:11 62  
7/6/2017 3:16 63  
7/6/2017 3:21 61  
7/6/2017 3:26 51  
7/6/2017 3:31 57  
7/6/2017 3:36 62  
7/6/2017 3:41 57  
7/6/2017 3:46 56  
7/6/2017 3:51 54  
7/6/2017 3:56 63  
7/6/2017 4:01 63  
7/6/2017 4:06 63  
7/6/2017 4:11 62  
7/6/2017 4:16 62  
7/6/2017 4:21 57  
7/6/2017 4:26 63  
7/6/2017 4:31 62  
7/6/2017 4:36 62  
7/6/2017 4:41 40  
7/6/2017 4:46 62  
7/6/2017 4:51 63  
7/6/2017 4:56 63  
7/6/2017 5:01 62  
7/6/2017 5:06 37  
7/6/2017 5:11 56  
7/6/2017 5:16 58  
7/6/2017 5:21 58  
7/6/2017 5:26 66  
7/6/2017 5:31 60  
7/6/2017 5:36 58  
7/6/2017 5:41 63  
7/6/2017 5:46 62  
7/6/2017 5:51 62  
7/6/2017 5:56 63  
7/6/2017 6:01 62  
7/6/2017 6:06 64  
7/6/2017 6:11 62  
7/6/2017 6:16 65  
7/6/2017 6:21 66  
7/6/2017 6:26 65  
7/6/2017 6:31 67  
7/6/2017 6:36 67  
7/6/2017 6:41 67  
7/6/2017 6:46 68  
7/6/2017 6:51 68  
7/6/2017 6:56 67  
7/6/2017 23:01 66  
7/6/2017 23:06 65  
7/6/2017 23:11 65  
7/6/2017 23:16 66  
7/6/2017 23:21 66  
7/6/2017 23:26 65  
7/6/2017 23:31 65  
7/6/2017 23:36 65  
7/6/2017 23:41 65  
7/6/2017 23:46 65  
7/6/2017 23:51 64  
7/6/2017 23:56 64  
8/6/2017 0:01 64  
8/6/2017 0:06 65  
8/6/2017 0:11 63  
8/6/2017 0:16 63  
8/6/2017 0:21 63  
8/6/2017 0:26 64  
8/6/2017 0:31 63  
8/6/2017 0:36 63  
8/6/2017 0:41 63  
8/6/2017 0:46 62  
8/6/2017 0:51 62  
8/6/2017 0:56 61  
8/6/2017 1:01 61  
8/6/2017 1:06 61  
8/6/2017 1:11 56  
8/6/2017 1:16 62  
8/6/2017 1:21 59  
8/6/2017 1:26 60  
8/6/2017 1:31 56  
8/6/2017 1:36 60  
8/6/2017 1:41 58  
8/6/2017 1:46 68  
8/6/2017 1:51 62  
8/6/2017 1:56 63  
8/6/2017 2:01 56  
8/6/2017 2:06 42  
8/6/2017 2:11 63  
8/6/2017 2:16 62  
8/6/2017 2:21 63  

8/6/2017 2:26 63  
8/6/2017 2:31 62  
8/6/2017 2:36 63  
8/6/2017 2:41 62  
8/6/2017 2:46 62  
8/6/2017 2:51 62  
8/6/2017 2:56 61  
8/6/2017 3:01 61  
8/6/2017 3:06 61  
8/6/2017 3:11 62  
8/6/2017 3:16 62  
8/6/2017 3:21 62  
8/6/2017 3:26 61  
8/6/2017 3:31 61  
8/6/2017 3:36 61  
8/6/2017 3:41 62  
8/6/2017 3:46 61  
8/6/2017 3:51 62  
8/6/2017 3:56 61  
8/6/2017 4:01 60  
8/6/2017 4:06 62  
8/6/2017 4:11 59  
8/6/2017 4:16 62  
8/6/2017 4:21 62  
8/6/2017 4:26 63  
8/6/2017 4:31 62  
8/6/2017 4:36 61  
8/6/2017 4:41 62  
8/6/2017 4:46 62  
8/6/2017 4:51 61  
8/6/2017 4:56 62  
8/6/2017 5:01 62  
8/6/2017 5:06 62  
8/6/2017 5:11 63  
8/6/2017 5:16 63  
8/6/2017 5:21 54  
8/6/2017 5:26 54  
8/6/2017 5:31 54  
8/6/2017 5:36 61  
8/6/2017 5:41 63  
8/6/2017 5:46 65  
8/6/2017 5:51 67  
8/6/2017 5:56 63  
8/6/2017 6:01 62  
8/6/2017 6:06 64  
8/6/2017 6:11 63  
8/6/2017 6:16 65  
8/6/2017 6:21 64  
8/6/2017 6:26 66  
8/6/2017 6:31 67  
8/6/2017 6:36 67  
8/6/2017 6:41 67  
8/6/2017 6:46 67  
8/6/2017 6:51 68  
8/6/2017 6:56 68  
8/6/2017 23:01 67  
8/6/2017 23:06 66  
8/6/2017 23:11 66  
8/6/2017 23:16 67  
8/6/2017 23:21 66  
8/6/2017 23:26 66  
8/6/2017 23:31 66  
8/6/2017 23:36 65  
8/6/2017 23:41 66  
8/6/2017 23:46 66  
8/6/2017 23:51 65  
8/6/2017 23:56 65  
9/6/2017 0:01 64  
9/6/2017 0:06 65  
9/6/2017 0:11 65  
9/6/2017 0:16 64  
9/6/2017 0:21 65  
9/6/2017 0:26 64  
9/6/2017 0:31 65  
9/6/2017 0:36 63  
9/6/2017 0:41 64  
9/6/2017 0:46 62  
9/6/2017 0:51 62  
9/6/2017 0:56 63  
9/6/2017 1:01 62  
9/6/2017 1:06 60  
9/6/2017 1:11 61  
9/6/2017 1:16 60  
9/6/2017 1:21 58  
9/6/2017 1:26 59  
9/6/2017 1:31 54  
9/6/2017 1:36 58  
9/6/2017 1:41 54  
9/6/2017 1:46 63  
9/6/2017 1:51 55  
9/6/2017 1:56 55  
9/6/2017 2:01 56  
9/6/2017 2:06 58  
9/6/2017 2:11 46  
9/6/2017 2:16 55  
9/6/2017 2:21 56  
9/6/2017 2:26 53  
9/6/2017 2:31 53  
9/6/2017 2:36 62  
9/6/2017 2:41 51  
9/6/2017 2:46 63  
9/6/2017 2:51 62  
9/6/2017 2:56 63  
9/6/2017 3:01 62  
9/6/2017 3:06 63  
9/6/2017 3:11 44  
9/6/2017 3:16 62  
9/6/2017 3:21 62  
9/6/2017 3:26 61  

9/6/2017 3:31 62  
9/6/2017 3:36 62  
9/6/2017 3:41 63  
9/6/2017 3:46 61  
9/6/2017 3:51 62  
9/6/2017 3:56 55  
9/6/2017 4:01 62  
9/6/2017 4:06 63  
9/6/2017 4:11 55  
9/6/2017 4:16 58  
9/6/2017 4:21 62  
9/6/2017 4:26 49  
9/6/2017 4:31 53  
9/6/2017 4:36 63  
9/6/2017 4:41 55  
9/6/2017 4:46 62  
9/6/2017 4:51 62  
9/6/2017 4:56 63  
9/6/2017 5:01 62  
9/6/2017 5:06 63  
9/6/2017 5:11 63  
9/6/2017 5:16 55  
9/6/2017 5:21 50  
9/6/2017 5:26 60  
9/6/2017 5:31 59  
9/6/2017 5:36 60  
9/6/2017 5:41 61  
9/6/2017 5:46 60  
9/6/2017 5:51 63  
9/6/2017 5:56 63  
9/6/2017 6:01 62  
9/6/2017 6:06 62  
9/6/2017 6:11 62  
9/6/2017 6:16 64  
9/6/2017 6:21 65  
9/6/2017 6:26 65  
9/6/2017 6:31 67  
9/6/2017 6:36 67  
9/6/2017 6:41 68  
9/6/2017 6:46 67  
9/6/2017 6:51 67  
9/6/2017 6:56 67  
9/6/2017 23:01 67  
9/6/2017 23:06 66  
9/6/2017 23:11 66  
9/6/2017 23:16 67  
9/6/2017 23:21 66  
9/6/2017 23:26 66  
9/6/2017 23:31 66  
9/6/2017 23:36 67  
9/6/2017 23:41 66  
9/6/2017 23:46 66  
9/6/2017 23:51 67  
9/6/2017 23:56 66  
10/6/2017 0:01 65  
10/6/2017 0:06 65  
10/6/2017 0:11 65  
10/6/2017 0:16 65  
10/6/2017 0:21 65  
10/6/2017 0:26 65  
10/6/2017 0:31 66  
10/6/2017 0:36 65  
10/6/2017 0:41 66  
10/6/2017 0:46 64  
10/6/2017 0:51 65  
10/6/2017 0:56 65  
10/6/2017 1:01 64  
10/6/2017 1:06 64  
10/6/2017 1:11 64  
10/6/2017 1:16 63  
10/6/2017 1:21 64  
10/6/2017 1:26 65  
10/6/2017 1:31 64  
10/6/2017 1:36 62  
10/6/2017 1:41 63  
10/6/2017 1:46 62  
10/6/2017 1:51 63  
10/6/2017 1:56 63  
10/6/2017 2:01 64  
10/6/2017 2:06 61  
10/6/2017 2:11 60  
10/6/2017 2:16 62  
10/6/2017 2:21 59  
10/6/2017 2:26 61  
10/6/2017 2:31 64  
10/6/2017 2:36 62  
10/6/2017 2:41 60  
10/6/2017 2:46 61  
10/6/2017 2:51 62  
10/6/2017 2:56 62  
10/6/2017 3:01 60  
10/6/2017 3:06 61  
10/6/2017 3:11 67  
10/6/2017 3:16 60  
10/6/2017 3:21 60  
10/6/2017 3:26 58  
10/6/2017 3:31 61  
10/6/2017 3:36 62  
10/6/2017 3:41 60  
10/6/2017 3:46 62  
10/6/2017 3:51 57  
10/6/2017 3:56 59  
10/6/2017 4:01 57  
10/6/2017 4:06 46  
10/6/2017 4:11 58  
10/6/2017 4:16 59  
10/6/2017 4:21 56  
10/6/2017 4:26 57  
10/6/2017 4:31 59  

10/6/2017 4:36 37  
10/6/2017 4:41 57  
10/6/2017 4:46 55  
10/6/2017 4:51 63  
10/6/2017 4:56 58  
10/6/2017 5:01 58  
10/6/2017 5:06 58  
10/6/2017 5:11 61  
10/6/2017 5:16 65  
10/6/2017 5:21 67  
10/6/2017 5:26 62  
10/6/2017 5:31 59  
10/6/2017 5:36 62  
10/6/2017 5:41 63  
10/6/2017 5:46 61  
10/6/2017 5:51 62  
10/6/2017 5:56 61  
10/6/2017 6:01 60  
10/6/2017 6:06 63  
10/6/2017 6:11 62  
10/6/2017 6:16 62  
10/6/2017 6:21 62  
10/6/2017 6:26 64  
10/6/2017 6:31 64  
10/6/2017 6:36 65  
10/6/2017 6:41 66  
10/6/2017 6:46 65  
10/6/2017 6:51 66  
10/6/2017 6:56 66  
10/6/2017 23:01 67  
10/6/2017 23:06 65  
10/6/2017 23:11 65  
10/6/2017 23:16 68  
10/6/2017 23:21 66  
10/6/2017 23:26 65  
10/6/2017 23:31 67  
10/6/2017 23:36 65  
10/6/2017 23:41 65  
10/6/2017 23:46 65  
10/6/2017 23:51 66  
10/6/2017 23:56 65  
11/6/2017 0:01 64  
11/6/2017 0:06 70  
11/6/2017 0:11 64  
11/6/2017 0:16 64  
11/6/2017 0:21 65  
11/6/2017 0:26 64  
11/6/2017 0:31 65  
11/6/2017 0:36 64  
11/6/2017 0:41 66  
11/6/2017 0:46 64  
11/6/2017 0:51 64  
11/6/2017 0:56 63  
11/6/2017 1:01 64  
11/6/2017 1:06 62  
11/6/2017 1:11 62  
11/6/2017 1:16 61  
11/6/2017 1:21 62  
11/6/2017 1:26 62  
11/6/2017 1:31 61  
11/6/2017 1:36 62  
11/6/2017 1:41 62  
11/6/2017 1:46 64  
11/6/2017 1:51 69  
11/6/2017 1:56 60  
11/6/2017 2:01 61  
11/6/2017 2:06 61  
11/6/2017 2:11 58  
11/6/2017 2:16 61  
11/6/2017 2:21 62  
11/6/2017 2:26 59  
11/6/2017 2:31 61  
11/6/2017 2:36 61  
11/6/2017 2:41 57  
11/6/2017 2:46 53  
11/6/2017 2:51 56  
11/6/2017 2:56 61  
11/6/2017 3:01 57  
11/6/2017 3:06 58  
11/6/2017 3:11 59  
11/6/2017 3:16 58  
11/6/2017 3:21 52  
11/6/2017 3:26 56  
11/6/2017 3:31 53  
11/6/2017 3:36 57  
11/6/2017 3:41 63  
11/6/2017 3:46 58  
11/6/2017 3:51 60  
11/6/2017 3:56 53  
11/6/2017 4:01 63  
11/6/2017 4:06 59  
11/6/2017 4:11 59  
11/6/2017 4:16 63  
11/6/2017 4:21 55  
11/6/2017 4:26 53  
11/6/2017 4:31 59  
11/6/2017 4:36 57  
11/6/2017 4:41 57  
11/6/2017 4:46 55  
11/6/2017 4:51 63  
11/6/2017 4:56 55  
11/6/2017 5:01 55  
11/6/2017 5:06 42  
11/6/2017 5:11 53  
11/6/2017 5:16 53  
11/6/2017 5:21 63  
11/6/2017 5:26 57  
11/6/2017 5:31 57  
11/6/2017 5:36 59  

11/6/2017 5:41 60  
11/6/2017 5:46 69  
11/6/2017 5:51 59  
11/6/2017 5:56 63  
11/6/2017 6:01 62  
11/6/2017 6:06 62  
11/6/2017 6:11 61  
11/6/2017 6:16 61  
11/6/2017 6:21 62  
11/6/2017 6:26 62  
11/6/2017 6:31 64  
11/6/2017 6:36 63  
11/6/2017 6:41 68  
11/6/2017 6:46 67  
11/6/2017 6:51 62  
11/6/2017 6:56 64  
11/6/2017 23:01 66  
11/6/2017 23:06 65  
11/6/2017 23:11 65  
11/6/2017 23:16 65  
11/6/2017 23:21 65  
11/6/2017 23:26 64  
11/6/2017 23:31 65  
11/6/2017 23:36 64  
11/6/2017 23:41 64  
11/6/2017 23:46 64  
11/6/2017 23:51 64  
11/6/2017 23:56 64  
12/6/2017 0:01 63  
12/6/2017 0:06 62  
12/6/2017 0:11 62  
12/6/2017 0:16 63  
12/6/2017 0:21 64  
12/6/2017 0:26 62  
12/6/2017 0:31 63  
12/6/2017 0:36 62  
12/6/2017 0:41 60  
12/6/2017 0:46 61  
12/6/2017 0:51 58  
12/6/2017 0:56 60  
12/6/2017 1:01 57  
12/6/2017 1:06 56  
12/6/2017 1:11 58  
12/6/2017 1:16 57  
12/6/2017 1:21 60  
12/6/2017 1:26 57  
12/6/2017 1:31 53  
12/6/2017 1:36 57  
12/6/2017 1:41 63  
12/6/2017 1:46 53  
12/6/2017 1:51 58  
12/6/2017 1:56 63  
12/6/2017 2:01 62  
12/6/2017 2:06 62  
12/6/2017 2:11 57  
12/6/2017 2:16 63  
12/6/2017 2:21 62  
12/6/2017 2:26 63  
12/6/2017 2:31 62  
12/6/2017 2:36 63  
12/6/2017 2:41 56  
12/6/2017 2:46 62  
12/6/2017 2:51 62  
12/6/2017 2:56 63  
12/6/2017 3:01 61  
12/6/2017 3:06 61  
12/6/2017 3:11 61  
12/6/2017 3:16 62  
12/6/2017 3:21 60  
12/6/2017 3:26 62  
12/6/2017 3:31 61  
12/6/2017 3:36 62  
12/6/2017 3:41 62  
12/6/2017 3:46 61  
12/6/2017 3:51 61  
12/6/2017 3:56 61  
12/6/2017 4:01 49  
12/6/2017 4:06 56  
12/6/2017 4:11 62  
12/6/2017 4:16 62  
12/6/2017 4:21 62  
12/6/2017 4:26 62  
12/6/2017 4:31 56  
12/6/2017 4:36 61  
12/6/2017 4:41 53  
12/6/2017 4:46 63  
12/6/2017 4:51 62  
12/6/2017 4:56 53  
12/6/2017 5:01 63  
12/6/2017 5:06 62  
12/6/2017 5:11 62  
12/6/2017 5:16 63  
12/6/2017 5:21 63  
12/6/2017 5:26 58  
12/6/2017 5:31 61  
12/6/2017 5:36 71  
12/6/2017 5:41 62  
12/6/2017 5:46 58  
12/6/2017 5:51 62  
12/6/2017 5:56 63  
12/6/2017 6:01 64  
12/6/2017 6:06 64  
12/6/2017 6:11 64  
12/6/2017 6:16 64  
12/6/2017 6:21 66  
12/6/2017 6:26 66  
12/6/2017 6:31 67  
12/6/2017 6:36 67  
12/6/2017 6:41 67  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
12/6/2017 6:46 68  
12/6/2017 6:51 69  
12/6/2017 6:56 68  
12/6/2017 23:01 70  
12/6/2017 23:06 72  
12/6/2017 23:11 71  
12/6/2017 23:16 70  
12/6/2017 23:21 69  
12/6/2017 23:26 71  
12/6/2017 23:31 68  
12/6/2017 23:36 71  
12/6/2017 23:41 73  
12/6/2017 23:46 76  
12/6/2017 23:51 74  
12/6/2017 23:56 70  
13/6/2017 0:01 68  
13/6/2017 0:06 68  
13/6/2017 0:11 67  
13/6/2017 0:16 66  
13/6/2017 0:21 71  
13/6/2017 0:26 66  
13/6/2017 0:31 61  
13/6/2017 0:36 62  
13/6/2017 0:41 63  
13/6/2017 0:46 61  
13/6/2017 0:51 60  
13/6/2017 0:56 62  
13/6/2017 1:01 60  
13/6/2017 1:06 61  
13/6/2017 1:11 56  
13/6/2017 1:16 52  
13/6/2017 1:21 59  
13/6/2017 1:26 60  
13/6/2017 1:31 53  
13/6/2017 1:36 53  
13/6/2017 1:41 52  
13/6/2017 1:46 48  
13/6/2017 1:51 59  
13/6/2017 1:56 56  
13/6/2017 2:01 59  
13/6/2017 2:06 57  
13/6/2017 2:11 59  
13/6/2017 2:16 61  
13/6/2017 2:21 61  
13/6/2017 2:26 65  
13/6/2017 2:31 63  
13/6/2017 2:36 59  
13/6/2017 2:41 54  
13/6/2017 2:46 62  
13/6/2017 2:51 64  
13/6/2017 2:56 65  
13/6/2017 3:01 59  
13/6/2017 3:06 64  
13/6/2017 3:11 59  
13/6/2017 3:16 62  
13/6/2017 3:21 65  
13/6/2017 3:26 65  
13/6/2017 3:31 66  
13/6/2017 3:36 62  
13/6/2017 3:41 60  
13/6/2017 3:46 52  
13/6/2017 3:51 47  
13/6/2017 3:56 50  
13/6/2017 4:01 53  
13/6/2017 4:06 54  
13/6/2017 4:11 59  
13/6/2017 4:16 60  
13/6/2017 4:21 65  
13/6/2017 4:26 58  
13/6/2017 4:31 51  
13/6/2017 4:36 57  
13/6/2017 4:41 63  
13/6/2017 4:46 43  
13/6/2017 4:51 52  
13/6/2017 4:56 61  
13/6/2017 5:01 61  
13/6/2017 5:06 64  
13/6/2017 5:11 64  
13/6/2017 5:16 70  
13/6/2017 5:21 69  
13/6/2017 5:26 67  
13/6/2017 5:31 63  
13/6/2017 5:36 63  
13/6/2017 5:41 63  
13/6/2017 5:46 64  
13/6/2017 5:51 62  
13/6/2017 5:56 62  
13/6/2017 6:01 67  
13/6/2017 6:06 66  
13/6/2017 6:11 69  
13/6/2017 6:16 70  
13/6/2017 6:21 69  
13/6/2017 6:26 68  
13/6/2017 6:31 69  
13/6/2017 6:36 69  
13/6/2017 6:41 70  
13/6/2017 6:46 71  
13/6/2017 6:51 70  
13/6/2017 6:56 71  
13/6/2017 23:01 66  
13/6/2017 23:06 66  
13/6/2017 23:11 67  
13/6/2017 23:16 67  
13/6/2017 23:21 67  
13/6/2017 23:26 66  
13/6/2017 23:31 66  
13/6/2017 23:36 65  
13/6/2017 23:41 66  
13/6/2017 23:46 65  

13/6/2017 23:51 65  
13/6/2017 23:56 65  
14/6/2017 0:01 64  
14/6/2017 0:06 65  
14/6/2017 0:11 64  
14/6/2017 0:16 65  
14/6/2017 0:21 64  
14/6/2017 0:26 65  
14/6/2017 0:31 63  
14/6/2017 0:36 62  
14/6/2017 0:41 63  
14/6/2017 0:46 62  
14/6/2017 0:51 61  
14/6/2017 0:56 61  
14/6/2017 1:01 60  
14/6/2017 1:06 58  
14/6/2017 1:11 61  
14/6/2017 1:16 63  
14/6/2017 1:21 61  
14/6/2017 1:26 60  
14/6/2017 1:31 55  
14/6/2017 1:36 53  
14/6/2017 1:41 59  
14/6/2017 1:46 53  
14/6/2017 1:51 61  
14/6/2017 1:56 58  
14/6/2017 2:01 47  
14/6/2017 2:06 63  
14/6/2017 2:11 60  
14/6/2017 2:16 59  
14/6/2017 2:21 63  
14/6/2017 2:26 56  
14/6/2017 2:31 65  
14/6/2017 2:36 58  
14/6/2017 2:41 51  
14/6/2017 2:46 62  
14/6/2017 2:51 43  
14/6/2017 2:56 63  
14/6/2017 3:01 48  
14/6/2017 3:06 63  
14/6/2017 3:11 62  
14/6/2017 3:16 62  
14/6/2017 3:21 62  
14/6/2017 3:26 62  
14/6/2017 3:31 62  
14/6/2017 3:36 62  
14/6/2017 3:41 62  
14/6/2017 3:46 62  
14/6/2017 3:51 63  
14/6/2017 3:56 62  
14/6/2017 4:01 62  
14/6/2017 4:06 63  
14/6/2017 4:11 62  
14/6/2017 4:16 62  
14/6/2017 4:21 62  
14/6/2017 4:26 63  
14/6/2017 4:31 55  
14/6/2017 4:36 62  
14/6/2017 4:41 61  
14/6/2017 4:46 63  
14/6/2017 4:51 61  
14/6/2017 4:56 63  
14/6/2017 5:01 62  
14/6/2017 5:06 49  
14/6/2017 5:11 63  
14/6/2017 5:16 55  
14/6/2017 5:21 63  
14/6/2017 5:26 48  
14/6/2017 5:31 54  
14/6/2017 5:36 59  
14/6/2017 5:41 60  
14/6/2017 5:46 63  
14/6/2017 5:51 62  
14/6/2017 5:56 62  
14/6/2017 6:01 61  
14/6/2017 6:06 63  
14/6/2017 6:11 62  
14/6/2017 6:16 63  
14/6/2017 6:21 65  
14/6/2017 6:26 66  
14/6/2017 6:31 65  
14/6/2017 6:36 66  
14/6/2017 6:41 66  
14/6/2017 6:46 67  
14/6/2017 6:51 67  
14/6/2017 6:56 68  
14/6/2017 23:01 66  
14/6/2017 23:06 66  
14/6/2017 23:11 66  
14/6/2017 23:16 66  
14/6/2017 23:21 67  
14/6/2017 23:26 66  
14/6/2017 23:31 66  
14/6/2017 23:36 66  
14/6/2017 23:41 65  
14/6/2017 23:46 66  
14/6/2017 23:51 65  
14/6/2017 23:56 64  
15/6/2017 0:01 63  
15/6/2017 0:06 64  
15/6/2017 0:11 63  
15/6/2017 0:16 63  
15/6/2017 0:21 62  
15/6/2017 0:26 63  
15/6/2017 0:31 63  
15/6/2017 0:36 64  
15/6/2017 0:41 62  
15/6/2017 0:46 62  
15/6/2017 0:51 62  

15/6/2017 0:56 62  
15/6/2017 1:01 61  
15/6/2017 1:06 62  
15/6/2017 1:11 58  
15/6/2017 1:16 61  
15/6/2017 1:21 59  
15/6/2017 1:26 58  
15/6/2017 1:31 60  
15/6/2017 1:36 43  
15/6/2017 1:41 53  
15/6/2017 1:46 52  
15/6/2017 1:51 63  
15/6/2017 1:56 51  
15/6/2017 2:01 42  
15/6/2017 2:06 63  
15/6/2017 2:11 63  
15/6/2017 2:16 62  
15/6/2017 2:21 62  
15/6/2017 2:26 62  
15/6/2017 2:31 62  
15/6/2017 2:36 62  
15/6/2017 2:41 62  
15/6/2017 2:46 63  
15/6/2017 2:51 63  
15/6/2017 2:56 63  
15/6/2017 3:01 61  
15/6/2017 3:06 62  
15/6/2017 3:11 57  
15/6/2017 3:16 61  
15/6/2017 3:21 61  
15/6/2017 3:26 61  
15/6/2017 3:31 61  
15/6/2017 3:36 63  
15/6/2017 3:41 61  
15/6/2017 3:46 61  
15/6/2017 3:51 61  
15/6/2017 3:56 62  
15/6/2017 4:01 62  
15/6/2017 4:06 63  
15/6/2017 4:11 62  
15/6/2017 4:16 62  
15/6/2017 4:21 52  
15/6/2017 4:26 62  
15/6/2017 4:31 51  
15/6/2017 4:36 62  
15/6/2017 4:41 62  
15/6/2017 4:46 62  
15/6/2017 4:51 61  
15/6/2017 4:56 62  
15/6/2017 5:01 62  
15/6/2017 5:06 62  
15/6/2017 5:11 62  
15/6/2017 5:16 61  
15/6/2017 5:21 55  
15/6/2017 5:26 58  
15/6/2017 5:31 60  
15/6/2017 5:36 57  
15/6/2017 5:41 58  
15/6/2017 5:46 56  
15/6/2017 5:51 61  
15/6/2017 5:56 61  
15/6/2017 6:01 60  
15/6/2017 6:06 63  
15/6/2017 6:11 63  
15/6/2017 6:16 64  
15/6/2017 6:21 65  
15/6/2017 6:26 65  
15/6/2017 6:31 66  
15/6/2017 6:36 66  
15/6/2017 6:41 65  
15/6/2017 6:46 67  
15/6/2017 6:51 69  
15/6/2017 6:56 70  
15/6/2017 23:01 65  
15/6/2017 23:06 66  
15/6/2017 23:11 66  
15/6/2017 23:16 66  
15/6/2017 23:21 65  
15/6/2017 23:26 66  
15/6/2017 23:31 66  
15/6/2017 23:36 64  
15/6/2017 23:41 68  
15/6/2017 23:46 67  
15/6/2017 23:51 67  
15/6/2017 23:56 65  
16/6/2017 0:01 64  
16/6/2017 0:06 64  
16/6/2017 0:11 65  
16/6/2017 0:16 63  
16/6/2017 0:21 65  
16/6/2017 0:26 64  
16/6/2017 0:31 64  
16/6/2017 0:36 64  
16/6/2017 0:41 62  
16/6/2017 0:46 63  
16/6/2017 0:51 62  
16/6/2017 0:56 60  
16/6/2017 1:01 60  
16/6/2017 1:06 60  
16/6/2017 1:11 60  
16/6/2017 1:16 61  
16/6/2017 1:21 63  
16/6/2017 1:26 64  
16/6/2017 1:31 61  
16/6/2017 1:36 61  
16/6/2017 1:41 61  
16/6/2017 1:46 60  
16/6/2017 1:51 56  
16/6/2017 1:56 46  

16/6/2017 2:01 57  
16/6/2017 2:06 57  
16/6/2017 2:11 63  
16/6/2017 2:16 63  
16/6/2017 2:21 63  
16/6/2017 2:26 63  
16/6/2017 2:31 49  
16/6/2017 2:36 62  
16/6/2017 2:41 63  
16/6/2017 2:46 63  
16/6/2017 2:51 63  
16/6/2017 2:56 62  
16/6/2017 3:01 62  
16/6/2017 3:06 63  
16/6/2017 3:11 51  
16/6/2017 3:16 62  
16/6/2017 3:21 63  
16/6/2017 3:26 63  
16/6/2017 3:31 62  
16/6/2017 3:36 62  
16/6/2017 3:41 63  
16/6/2017 3:46 62  
16/6/2017 3:51 61  
16/6/2017 3:56 62  
16/6/2017 4:01 62  
16/6/2017 4:06 62  
16/6/2017 4:11 63  
16/6/2017 4:16 62  
16/6/2017 4:21 63  
16/6/2017 4:26 53  
16/6/2017 4:31 62  
16/6/2017 4:36 63  
16/6/2017 4:41 63  
16/6/2017 4:46 62  
16/6/2017 4:51 62  
16/6/2017 4:56 51  
16/6/2017 5:01 62  
16/6/2017 5:06 49  
16/6/2017 5:11 63  
16/6/2017 5:16 62  
16/6/2017 5:21 63  
16/6/2017 5:26 57  
16/6/2017 5:31 56  
16/6/2017 5:36 56  
16/6/2017 5:41 58  
16/6/2017 5:46 59  
16/6/2017 5:51 65  
16/6/2017 5:56 67  
16/6/2017 6:01 57  
16/6/2017 6:06 63  
16/6/2017 6:11 61  
16/6/2017 6:16 64  
16/6/2017 6:21 64  
16/6/2017 6:26 64  
16/6/2017 6:31 66  
16/6/2017 6:36 67  
16/6/2017 6:41 66  
16/6/2017 6:46 67  
16/6/2017 6:51 66  
16/6/2017 6:56 67  
16/6/2017 23:01 66  
16/6/2017 23:06 67  
16/6/2017 23:11 65  
16/6/2017 23:16 67  
16/6/2017 23:21 66  
16/6/2017 23:26 67  
16/6/2017 23:31 67  
16/6/2017 23:36 66  
16/6/2017 23:41 66  
16/6/2017 23:46 66  
16/6/2017 23:51 66  
16/6/2017 23:56 66  
17/6/2017 0:01 64  
17/6/2017 0:06 64  
17/6/2017 0:11 65  
17/6/2017 0:16 65  
17/6/2017 0:21 65  
17/6/2017 0:26 67  
17/6/2017 0:31 67  
17/6/2017 0:36 66  
17/6/2017 0:41 65  
17/6/2017 0:46 65  
17/6/2017 0:51 65  
17/6/2017 0:56 65  
17/6/2017 1:01 64  
17/6/2017 1:06 64  
17/6/2017 1:11 63  
17/6/2017 1:16 63  
17/6/2017 1:21 63  
17/6/2017 1:26 66  
17/6/2017 1:31 67  
17/6/2017 1:36 68  
17/6/2017 1:41 67  
17/6/2017 1:46 68  
17/6/2017 1:51 69  
17/6/2017 1:56 69  
17/6/2017 2:01 87  
17/6/2017 2:06 71  
17/6/2017 2:11 79  
17/6/2017 2:16 77  
17/6/2017 2:21 74  
17/6/2017 2:26 79  
17/6/2017 2:31 77  
17/6/2017 2:36 70  
17/6/2017 2:41 69  
17/6/2017 2:46 70  
17/6/2017 2:51 70  
17/6/2017 2:56 68  
17/6/2017 3:01 68  

17/6/2017 3:06 69  
17/6/2017 3:11 67  
17/6/2017 3:16 63  
17/6/2017 3:21 65  
17/6/2017 3:26 66  
17/6/2017 3:31 64  
17/6/2017 3:36 64  
17/6/2017 3:41 62  
17/6/2017 3:46 60  
17/6/2017 3:51 63  
17/6/2017 3:56 63  
17/6/2017 4:01 61  
17/6/2017 4:06 62  
17/6/2017 4:11 60  
17/6/2017 4:16 58  
17/6/2017 4:21 58  
17/6/2017 4:26 61  
17/6/2017 4:31 62  
17/6/2017 4:36 58  
17/6/2017 4:41 59  
17/6/2017 4:46 59  
17/6/2017 4:51 58  
17/6/2017 4:56 58  
17/6/2017 5:01 59  
17/6/2017 5:06 61  
17/6/2017 5:11 59  
17/6/2017 5:16 57  
17/6/2017 5:21 57  
17/6/2017 5:26 61  
17/6/2017 5:31 61  
17/6/2017 5:36 62  
17/6/2017 5:41 61  
17/6/2017 5:46 63  
17/6/2017 5:51 62  
17/6/2017 5:56 62  
17/6/2017 6:01 61  
17/6/2017 6:06 64  
17/6/2017 6:11 63  
17/6/2017 6:16 65  
17/6/2017 6:21 64  
17/6/2017 6:26 65  
17/6/2017 6:31 67  
17/6/2017 6:36 67  
17/6/2017 6:41 67  
17/6/2017 6:46 66  
17/6/2017 6:51 66  
17/6/2017 6:56 67  
17/6/2017 23:01 67  
17/6/2017 23:06 67  
17/6/2017 23:11 66  
17/6/2017 23:16 67  
17/6/2017 23:21 66  
17/6/2017 23:26 66  
17/6/2017 23:31 66  
17/6/2017 23:36 66  
17/6/2017 23:41 66  
17/6/2017 23:46 66  
17/6/2017 23:51 66  
17/6/2017 23:56 65  
18/6/2017 0:01 65  
18/6/2017 0:06 66  
18/6/2017 0:11 65  
18/6/2017 0:16 66  
18/6/2017 0:21 64  
18/6/2017 0:26 65  
18/6/2017 0:31 64  
18/6/2017 0:36 63  
18/6/2017 0:41 62  
18/6/2017 0:46 64  
18/6/2017 0:51 64  
18/6/2017 0:56 64  
18/6/2017 1:01 62  
18/6/2017 1:06 61  
18/6/2017 1:11 63  
18/6/2017 1:16 63  
18/6/2017 1:21 62  
18/6/2017 1:26 61  
18/6/2017 1:31 62  
18/6/2017 1:36 59  
18/6/2017 1:41 60  
18/6/2017 1:46 60  
18/6/2017 1:51 62  
18/6/2017 1:56 58  
18/6/2017 2:01 57  
18/6/2017 2:06 57  
18/6/2017 2:11 60  
18/6/2017 2:16 59  
18/6/2017 2:21 61  
18/6/2017 2:26 60  
18/6/2017 2:31 61  
18/6/2017 2:36 61  
18/6/2017 2:41 58  
18/6/2017 2:46 56  
18/6/2017 2:51 61  
18/6/2017 2:56 59  
18/6/2017 3:01 52  
18/6/2017 3:06 59  
18/6/2017 3:11 59  
18/6/2017 3:16 57  
18/6/2017 3:21 57  
18/6/2017 3:26 49  
18/6/2017 3:31 53  
18/6/2017 3:36 58  
18/6/2017 3:41 59  
18/6/2017 3:46 62  
18/6/2017 3:51 52  
18/6/2017 3:56 56  
18/6/2017 4:01 56  
18/6/2017 4:06 61  

18/6/2017 4:11 58  
18/6/2017 4:16 55  
18/6/2017 4:21 56  
18/6/2017 4:26 50  
18/6/2017 4:31 57  
18/6/2017 4:36 55  
18/6/2017 4:41 63  
18/6/2017 4:46 62  
18/6/2017 4:51 55  
18/6/2017 4:56 52  
18/6/2017 5:01 49  
18/6/2017 5:06 55  
18/6/2017 5:11 54  
18/6/2017 5:16 52  
18/6/2017 5:21 45  
18/6/2017 5:26 56  
18/6/2017 5:31 59  
18/6/2017 5:36 64  
18/6/2017 5:41 60  
18/6/2017 5:46 61  
18/6/2017 5:51 62  
18/6/2017 5:56 61  
18/6/2017 6:01 62  
18/6/2017 6:06 60  
18/6/2017 6:11 61  
18/6/2017 6:16 62  
18/6/2017 6:21 63  
18/6/2017 6:26 64  
18/6/2017 6:31 64  
18/6/2017 6:36 68  
18/6/2017 6:41 65  
18/6/2017 6:46 64  
18/6/2017 6:51 64  
18/6/2017 6:56 65  
18/6/2017 23:01 66  
18/6/2017 23:06 65  
18/6/2017 23:11 64  
18/6/2017 23:16 66  
18/6/2017 23:21 65  
18/6/2017 23:26 65  
18/6/2017 23:31 65  
18/6/2017 23:36 63  
18/6/2017 23:41 64  
18/6/2017 23:46 63  
18/6/2017 23:51 63  
18/6/2017 23:56 65  
19/6/2017 0:01 64  
19/6/2017 0:06 64  
19/6/2017 0:11 62  
19/6/2017 0:16 62  
19/6/2017 0:21 61  
19/6/2017 0:26 61  
19/6/2017 0:31 63  
19/6/2017 0:36 61  
19/6/2017 0:41 61  
19/6/2017 0:46 58  
19/6/2017 0:51 64  
19/6/2017 0:56 58  
19/6/2017 1:01 59  
19/6/2017 1:06 58  
19/6/2017 1:11 54  
19/6/2017 1:16 52  
19/6/2017 1:21 61  
19/6/2017 1:26 60  
19/6/2017 1:31 63  
19/6/2017 1:36 56  
19/6/2017 1:41 63  
19/6/2017 1:46 48  
19/6/2017 1:51 62  
19/6/2017 1:56 63  
19/6/2017 2:01 62  
19/6/2017 2:06 63  
19/6/2017 2:11 54  
19/6/2017 2:16 61  
19/6/2017 2:21 66  
19/6/2017 2:26 69  
19/6/2017 2:31 62  
19/6/2017 2:36 62  
19/6/2017 2:41 61  
19/6/2017 2:46 62  
19/6/2017 2:51 46  
19/6/2017 2:56 62  
19/6/2017 3:01 62  
19/6/2017 3:06 62  
19/6/2017 3:11 61  
19/6/2017 3:16 63  
19/6/2017 3:21 62  
19/6/2017 3:26 61  
19/6/2017 3:31 61  
19/6/2017 3:36 61  
19/6/2017 3:41 61  
19/6/2017 3:46 61  
19/6/2017 3:51 61  
19/6/2017 3:56 61  
19/6/2017 4:01 60  
19/6/2017 4:06 61  
19/6/2017 4:11 61  
19/6/2017 4:16 61  
19/6/2017 4:21 61  
19/6/2017 4:26 61  
19/6/2017 4:31 62  
19/6/2017 4:36 61  
19/6/2017 4:41 61  
19/6/2017 4:46 61  
19/6/2017 4:51 62  
19/6/2017 4:56 63  
19/6/2017 5:01 62  
19/6/2017 5:06 53  
19/6/2017 5:11 58  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
19/6/2017 5:16 63  
19/6/2017 5:21 63  
19/6/2017 5:26 60  
19/6/2017 5:31 61  
19/6/2017 5:36 60  
19/6/2017 5:41 61  
19/6/2017 5:46 67  
19/6/2017 5:51 65  
19/6/2017 5:56 67  
19/6/2017 6:01 66  
19/6/2017 6:06 64  
19/6/2017 6:11 64  
19/6/2017 6:16 65  
19/6/2017 6:21 67  
19/6/2017 6:26 65  
19/6/2017 6:31 66  
19/6/2017 6:36 67  
19/6/2017 6:41 67  
19/6/2017 6:46 68  
19/6/2017 6:51 68  
19/6/2017 6:56 68  
19/6/2017 23:01 66  
19/6/2017 23:06 65  
19/6/2017 23:11 67  
19/6/2017 23:16 66  
19/6/2017 23:21 65  
19/6/2017 23:26 66  
19/6/2017 23:31 65  
19/6/2017 23:36 64  
19/6/2017 23:41 64  
19/6/2017 23:46 65  
19/6/2017 23:51 64  
19/6/2017 23:56 65  
20/6/2017 0:01 65  
20/6/2017 0:06 64  
20/6/2017 0:11 63  
20/6/2017 0:16 63  
20/6/2017 0:21 63  
20/6/2017 0:26 64  
20/6/2017 0:31 65  
20/6/2017 0:36 64  
20/6/2017 0:41 64  
20/6/2017 0:46 62  
20/6/2017 0:51 60  
20/6/2017 0:56 62  
20/6/2017 1:01 62  
20/6/2017 1:06 63  
20/6/2017 1:11 61  
20/6/2017 1:16 61  
20/6/2017 1:21 61  
20/6/2017 1:26 61  
20/6/2017 1:31 58  
20/6/2017 1:36 60  
20/6/2017 1:41 59  
20/6/2017 1:46 55  
20/6/2017 1:51 47  
20/6/2017 1:56 53  
20/6/2017 2:01 65  
20/6/2017 2:06 67  
20/6/2017 2:11 61  
20/6/2017 2:16 59  
20/6/2017 2:21 58  
20/6/2017 2:26 57  
20/6/2017 2:31 53  
20/6/2017 2:36 54  
20/6/2017 2:41 62  
20/6/2017 2:46 63  
20/6/2017 2:51 63  
20/6/2017 2:56 53  
20/6/2017 3:01 62  
20/6/2017 3:06 62  
20/6/2017 3:11 63  
20/6/2017 3:16 62  
20/6/2017 3:21 51  
20/6/2017 3:26 62  
20/6/2017 3:31 62  
20/6/2017 3:36 63  
20/6/2017 3:41 62  
20/6/2017 3:46 61  
20/6/2017 3:51 61  
20/6/2017 3:56 62  
20/6/2017 4:01 62  
20/6/2017 4:06 62  
20/6/2017 4:11 62  
20/6/2017 4:16 62  
20/6/2017 4:21 52  
20/6/2017 4:26 61  
20/6/2017 4:31 62  
20/6/2017 4:36 54  
20/6/2017 4:41 62  
20/6/2017 4:46 63  
20/6/2017 4:51 62  
20/6/2017 4:56 63  
20/6/2017 5:01 63  
20/6/2017 5:06 54  
20/6/2017 5:11 58  
20/6/2017 5:16 56  
20/6/2017 5:21 55  
20/6/2017 5:26 58  
20/6/2017 5:31 63  
20/6/2017 5:36 64  
20/6/2017 5:41 65  
20/6/2017 5:46 60  
20/6/2017 5:51 62  
20/6/2017 5:56 64  
20/6/2017 6:01 62  
20/6/2017 6:06 61  
20/6/2017 6:11 64  
20/6/2017 6:16 66  

20/6/2017 6:21 66  
20/6/2017 6:26 66  
20/6/2017 6:31 66  
20/6/2017 6:36 67  
20/6/2017 6:41 67  
20/6/2017 6:46 68  
20/6/2017 6:51 67  
20/6/2017 6:56 67  
20/6/2017 23:01 66  
20/6/2017 23:06 65  
20/6/2017 23:11 65  
20/6/2017 23:16 66  
20/6/2017 23:21 65  
20/6/2017 23:26 64  
20/6/2017 23:31 65  
20/6/2017 23:36 65  
20/6/2017 23:41 65  
20/6/2017 23:46 64  
20/6/2017 23:51 64  
20/6/2017 23:56 65  
21/6/2017 0:01 64  
21/6/2017 0:06 65  
21/6/2017 0:11 64  
21/6/2017 0:16 63  
21/6/2017 0:21 64  
21/6/2017 0:26 63  
21/6/2017 0:31 64  
21/6/2017 0:36 62  
21/6/2017 0:41 61  
21/6/2017 0:46 64  
21/6/2017 0:51 67  
21/6/2017 0:56 79  
21/6/2017 1:01 70  
21/6/2017 1:06 70  
21/6/2017 1:11 70  
21/6/2017 1:16 68  
21/6/2017 1:21 68  
21/6/2017 1:26 68  
21/6/2017 1:31 67  
21/6/2017 1:36 69  
21/6/2017 1:41 69  
21/6/2017 1:46 68  
21/6/2017 1:51 66  
21/6/2017 1:56 67  
21/6/2017 2:01 63  
21/6/2017 2:06 64  
21/6/2017 2:11 67  
21/6/2017 2:16 64  
21/6/2017 2:21 62  
21/6/2017 2:26 59  
21/6/2017 2:31 59  
21/6/2017 2:36 55  
21/6/2017 2:41 54  
21/6/2017 2:46 63  
21/6/2017 2:51 54  
21/6/2017 2:56 62  
21/6/2017 3:01 63  
21/6/2017 3:06 63  
21/6/2017 3:11 51  
21/6/2017 3:16 62  
21/6/2017 3:21 63  
21/6/2017 3:26 62  
21/6/2017 3:31 57  
21/6/2017 3:36 63  
21/6/2017 3:41 62  
21/6/2017 3:46 63  
21/6/2017 3:51 62  
21/6/2017 3:56 62  
21/6/2017 4:01 61  
21/6/2017 4:06 62  
21/6/2017 4:11 63  
21/6/2017 4:16 63  
21/6/2017 4:21 62  
21/6/2017 4:26 62  
21/6/2017 4:31 62  
21/6/2017 4:36 62  
21/6/2017 4:41 61  
21/6/2017 4:46 63  
21/6/2017 4:51 63  
21/6/2017 4:56 45  
21/6/2017 5:01 63  
21/6/2017 5:06 50  
21/6/2017 5:11 67  
21/6/2017 5:16 67  
21/6/2017 5:21 73  
21/6/2017 5:26 67  
21/6/2017 5:31 63  
21/6/2017 5:36 62  
21/6/2017 5:41 61  
21/6/2017 5:46 64  
21/6/2017 5:51 62  
21/6/2017 5:56 63  
21/6/2017 6:01 63  
21/6/2017 6:06 64  
21/6/2017 6:11 64  
21/6/2017 6:16 64  
21/6/2017 6:21 64  
21/6/2017 6:26 66  
21/6/2017 6:31 66  
21/6/2017 6:36 67  
21/6/2017 6:41 67  
21/6/2017 6:46 68  
21/6/2017 6:51 68  
21/6/2017 6:56 69  
21/6/2017 23:01 65  
21/6/2017 23:06 66  
21/6/2017 23:11 65  
21/6/2017 23:16 67  
21/6/2017 23:21 66  

21/6/2017 23:26 65  
21/6/2017 23:31 65  
21/6/2017 23:36 65  
21/6/2017 23:41 65  
21/6/2017 23:46 65  
21/6/2017 23:51 65  
21/6/2017 23:56 65  
22/6/2017 0:01 64  
22/6/2017 0:06 65  
22/6/2017 0:11 64  
22/6/2017 0:16 65  
22/6/2017 0:21 65  
22/6/2017 0:26 65  
22/6/2017 0:31 65  
22/6/2017 0:36 63  
22/6/2017 0:41 61  
22/6/2017 0:46 62  
22/6/2017 0:51 62  
22/6/2017 0:56 64  
22/6/2017 1:01 60  
22/6/2017 1:06 62  
22/6/2017 1:11 62  
22/6/2017 1:16 62  
22/6/2017 1:21 63  
22/6/2017 1:26 58  
22/6/2017 1:31 60  
22/6/2017 1:36 60  
22/6/2017 1:41 60  
22/6/2017 1:46 61  
22/6/2017 1:51 64  
22/6/2017 1:56 56  
22/6/2017 2:01 54  
22/6/2017 2:06 63  
22/6/2017 2:11 59  
22/6/2017 2:16 63  
22/6/2017 2:21 48  
22/6/2017 2:26 62  
22/6/2017 2:31 63  
22/6/2017 2:36 53  
22/6/2017 2:41 63  
22/6/2017 2:46 62  
22/6/2017 2:51 52  
22/6/2017 2:56 63  
22/6/2017 3:01 62  
22/6/2017 3:06 63  
22/6/2017 3:11 66  
22/6/2017 3:16 62  
22/6/2017 3:21 66  
22/6/2017 3:26 63  
22/6/2017 3:31 62  
22/6/2017 3:36 62  
22/6/2017 3:41 63  
22/6/2017 3:46 62  
22/6/2017 3:51 61  
22/6/2017 3:56 62  
22/6/2017 4:01 62  
22/6/2017 4:06 62  
22/6/2017 4:11 62  
22/6/2017 4:16 63  
22/6/2017 4:21 61  
22/6/2017 4:26 63  
22/6/2017 4:31 62  
22/6/2017 4:36 63  
22/6/2017 4:41 63  
22/6/2017 4:46 63  
22/6/2017 4:51 63  
22/6/2017 4:56 51  
22/6/2017 5:01 63  
22/6/2017 5:06 57  
22/6/2017 5:11 52  
22/6/2017 5:16 63  
22/6/2017 5:21 56  
22/6/2017 5:26 54  
22/6/2017 5:31 55  
22/6/2017 5:36 58  
22/6/2017 5:41 60  
22/6/2017 5:46 59  
22/6/2017 5:51 62  
22/6/2017 5:56 62  
22/6/2017 6:01 61  
22/6/2017 6:06 62  
22/6/2017 6:11 63  
22/6/2017 6:16 64  
22/6/2017 6:21 65  
22/6/2017 6:26 65  
22/6/2017 6:31 65  
22/6/2017 6:36 66  
22/6/2017 6:41 67  
22/6/2017 6:46 67  
22/6/2017 6:51 68  
22/6/2017 6:56 68  
22/6/2017 23:01 66  
22/6/2017 23:06 66  
22/6/2017 23:11 66  
22/6/2017 23:16 67  
22/6/2017 23:21 65  
22/6/2017 23:26 67  
22/6/2017 23:31 66  
22/6/2017 23:36 67  
22/6/2017 23:41 66  
22/6/2017 23:46 65  
22/6/2017 23:51 65  
22/6/2017 23:56 65  
23/6/2017 0:01 66  
23/6/2017 0:06 66  
23/6/2017 0:11 64  
23/6/2017 0:16 65  
23/6/2017 0:21 65  
23/6/2017 0:26 65  

23/6/2017 0:31 65  
23/6/2017 0:36 63  
23/6/2017 0:41 64  
23/6/2017 0:46 64  
23/6/2017 0:51 63  
23/6/2017 0:56 62  
23/6/2017 1:01 62  
23/6/2017 1:06 61  
23/6/2017 1:11 62  
23/6/2017 1:16 60  
23/6/2017 1:21 62  
23/6/2017 1:26 60  
23/6/2017 1:31 59  
23/6/2017 1:36 61  
23/6/2017 1:41 61  
23/6/2017 1:46 53  
23/6/2017 1:51 54  
23/6/2017 1:56 45  
23/6/2017 2:01 53  
23/6/2017 2:06 63  
23/6/2017 2:11 46  
23/6/2017 2:16 61  
23/6/2017 2:21 44  
23/6/2017 2:26 63  
23/6/2017 2:31 63  
23/6/2017 2:36 50  
23/6/2017 2:41 63  
23/6/2017 2:46 62  
23/6/2017 2:51 62  
23/6/2017 2:56 62  
23/6/2017 3:01 62  
23/6/2017 3:06 47  
23/6/2017 3:11 63  
23/6/2017 3:16 62  
23/6/2017 3:21 62  
23/6/2017 3:26 62  
23/6/2017 3:31 62  
23/6/2017 3:36 62  
23/6/2017 3:41 62  
23/6/2017 3:46 62  
23/6/2017 3:51 62  
23/6/2017 3:56 62  
23/6/2017 4:01 62  
23/6/2017 4:06 62  
23/6/2017 4:11 62  
23/6/2017 4:16 62  
23/6/2017 4:21 62  
23/6/2017 4:26 62  
23/6/2017 4:31 45  
23/6/2017 4:36 62  
23/6/2017 4:41 47  
23/6/2017 4:46 62  
23/6/2017 4:51 62  
23/6/2017 4:56 51  
23/6/2017 5:01 63  
23/6/2017 5:06 63  
23/6/2017 5:11 57  
23/6/2017 5:16 56  
23/6/2017 5:21 50  
23/6/2017 5:26 59  
23/6/2017 5:31 58  
23/6/2017 5:36 62  
23/6/2017 5:41 60  
23/6/2017 5:46 62  
23/6/2017 5:51 61  
23/6/2017 5:56 62  
23/6/2017 6:01 60  
23/6/2017 6:06 64  
23/6/2017 6:11 64  
23/6/2017 6:16 64  
23/6/2017 6:21 65  
23/6/2017 6:26 65  
23/6/2017 6:31 66  
23/6/2017 6:36 66  
23/6/2017 6:41 68  
23/6/2017 6:46 68  
23/6/2017 6:51 68  
23/6/2017 6:56 68  
23/6/2017 23:01 67  
23/6/2017 23:06 66  
23/6/2017 23:11 67  
23/6/2017 23:16 66  
23/6/2017 23:21 66  
23/6/2017 23:26 66  
23/6/2017 23:31 66  
23/6/2017 23:36 66  
23/6/2017 23:41 67  
23/6/2017 23:46 66  
23/6/2017 23:51 66  
23/6/2017 23:56 65  
24/6/2017 0:01 64  
24/6/2017 0:06 66  
24/6/2017 0:11 66  
24/6/2017 0:16 65  
24/6/2017 0:21 65  
24/6/2017 0:26 66  
24/6/2017 0:31 65  
24/6/2017 0:36 66  
24/6/2017 0:41 66  
24/6/2017 0:46 65  
24/6/2017 0:51 64  
24/6/2017 0:56 65  
24/6/2017 1:01 64  
24/6/2017 1:06 63  
24/6/2017 1:11 63  
24/6/2017 1:16 65  
24/6/2017 1:21 63  
24/6/2017 1:26 64  
24/6/2017 1:31 62  

24/6/2017 1:36 60  
24/6/2017 1:41 59  
24/6/2017 1:46 59  
24/6/2017 1:51 58  
24/6/2017 1:56 59  
24/6/2017 2:01 57  
24/6/2017 2:06 57  
24/6/2017 2:11 55  
24/6/2017 2:16 51  
24/6/2017 2:21 68  
24/6/2017 2:26 56  
24/6/2017 2:31 58  
24/6/2017 2:36 59  
24/6/2017 2:41 59  
24/6/2017 2:46 52  
24/6/2017 2:51 57  
24/6/2017 2:56 58  
24/6/2017 3:01 52  
24/6/2017 3:06 59  
24/6/2017 3:11 54  
24/6/2017 3:16 55  
24/6/2017 3:21 58  
24/6/2017 3:26 63  
24/6/2017 3:31 53  
24/6/2017 3:36 54  
24/6/2017 3:41 44  
24/6/2017 3:46 62  
24/6/2017 3:51 45  
24/6/2017 3:56 52  
24/6/2017 4:01 63  
24/6/2017 4:06 50  
24/6/2017 4:11 56  
24/6/2017 4:16 56  
24/6/2017 4:21 58  
24/6/2017 4:26 63  
24/6/2017 4:31 63  
24/6/2017 4:36 59  
24/6/2017 4:41 56  
24/6/2017 4:46 50  
24/6/2017 4:51 53  
24/6/2017 4:56 53  
24/6/2017 5:01 53  
24/6/2017 5:06 53  
24/6/2017 5:11 58  
24/6/2017 5:16 58  
24/6/2017 5:21 61  
24/6/2017 5:26 58  
24/6/2017 5:31 60  
24/6/2017 5:36 62  
24/6/2017 5:41 61  
24/6/2017 5:46 61  
24/6/2017 5:51 61  
24/6/2017 5:56 62  
24/6/2017 6:01 63  
24/6/2017 6:06 61  
24/6/2017 6:11 62  
24/6/2017 6:16 62  
24/6/2017 6:21 64  
24/6/2017 6:26 65  
24/6/2017 6:31 64  
24/6/2017 6:36 65  
24/6/2017 6:41 67  
24/6/2017 6:46 65  
24/6/2017 6:51 67  
24/6/2017 6:56 67  
24/6/2017 23:01 66  
24/6/2017 23:06 65  
24/6/2017 23:11 66  
24/6/2017 23:16 65  
24/6/2017 23:21 66  
24/6/2017 23:26 66  
24/6/2017 23:31 66  
24/6/2017 23:36 67  
24/6/2017 23:41 65  
24/6/2017 23:46 65  
24/6/2017 23:51 66  
24/6/2017 23:56 65  
25/6/2017 0:01 65  
25/6/2017 0:06 66  
25/6/2017 0:11 64  
25/6/2017 0:16 65  
25/6/2017 0:21 65  
25/6/2017 0:26 66  
25/6/2017 0:31 64  
25/6/2017 0:36 63  
25/6/2017 0:41 63  
25/6/2017 0:46 65  
25/6/2017 0:51 63  
25/6/2017 0:56 61  
25/6/2017 1:01 63  
25/6/2017 1:06 64  
25/6/2017 1:11 61  
25/6/2017 1:16 61  
25/6/2017 1:21 62  
25/6/2017 1:26 62  
25/6/2017 1:31 61  
25/6/2017 1:36 63  
25/6/2017 1:41 62  
25/6/2017 1:46 60  
25/6/2017 1:51 62  
25/6/2017 1:56 61  
25/6/2017 2:01 60  
25/6/2017 2:06 62  
25/6/2017 2:11 59  
25/6/2017 2:16 59  
25/6/2017 2:21 61  
25/6/2017 2:26 62  
25/6/2017 2:31 58  
25/6/2017 2:36 59  

25/6/2017 2:41 58  
25/6/2017 2:46 59  
25/6/2017 2:51 60  
25/6/2017 2:56 60  
25/6/2017 3:01 50  
25/6/2017 3:06 57  
25/6/2017 3:11 58  
25/6/2017 3:16 59  
25/6/2017 3:21 63  
25/6/2017 3:26 45  
25/6/2017 3:31 56  
25/6/2017 3:36 60  
25/6/2017 3:41 58  
25/6/2017 3:46 56  
25/6/2017 3:51 56  
25/6/2017 3:56 59  
25/6/2017 4:01 53  
25/6/2017 4:06 63  
25/6/2017 4:11 56  
25/6/2017 4:16 63  
25/6/2017 4:21 54  
25/6/2017 4:26 56  
25/6/2017 4:31 55  
25/6/2017 4:36 59  
25/6/2017 4:41 57  
25/6/2017 4:46 48  
25/6/2017 4:51 63  
25/6/2017 4:56 59  
25/6/2017 5:01 55  
25/6/2017 5:06 55  
25/6/2017 5:11 60  
25/6/2017 5:16 54  
25/6/2017 5:21 56  
25/6/2017 5:26 62  
25/6/2017 5:31 56  
25/6/2017 5:36 57  
25/6/2017 5:41 58  
25/6/2017 5:46 62  
25/6/2017 5:51 61  
25/6/2017 5:56 61  
25/6/2017 6:01 61  
25/6/2017 6:06 62  
25/6/2017 6:11 62  
25/6/2017 6:16 63  
25/6/2017 6:21 63  
25/6/2017 6:26 64  
25/6/2017 6:31 63  
25/6/2017 6:36 64  
25/6/2017 6:41 65  
25/6/2017 6:46 63  
25/6/2017 6:51 65  
25/6/2017 6:56 64  
25/6/2017 23:01 66  
25/6/2017 23:06 65  
25/6/2017 23:11 65  
25/6/2017 23:16 66  
25/6/2017 23:21 65  
25/6/2017 23:26 66  
25/6/2017 23:31 65  
25/6/2017 23:36 65  
25/6/2017 23:41 64  
25/6/2017 23:46 64  
25/6/2017 23:51 64  
25/6/2017 23:56 61  
26/6/2017 0:01 64  
26/6/2017 0:06 63  
26/6/2017 0:11 62  
26/6/2017 0:16 61  
26/6/2017 0:21 62  
26/6/2017 0:26 62  
26/6/2017 0:31 61  
26/6/2017 0:36 61  
26/6/2017 0:41 59  
26/6/2017 0:46 61  
26/6/2017 0:51 59  
26/6/2017 0:56 59  
26/6/2017 1:01 57  
26/6/2017 1:06 53  
26/6/2017 1:11 56  
26/6/2017 1:16 56  
26/6/2017 1:21 59  
26/6/2017 1:26 58  
26/6/2017 1:31 57  
26/6/2017 1:36 56  
26/6/2017 1:41 62  
26/6/2017 1:46 63  
26/6/2017 1:51 53  
26/6/2017 1:56 51  
26/6/2017 2:01 37  
26/6/2017 2:06 50  
26/6/2017 2:11 62  
26/6/2017 2:16 62  
26/6/2017 2:21 62  
26/6/2017 2:26 62  
26/6/2017 2:31 63  
26/6/2017 2:36 62  
26/6/2017 2:41 62  
26/6/2017 2:46 61  
26/6/2017 2:51 61  
26/6/2017 2:56 60  
26/6/2017 3:01 61  
26/6/2017 3:06 62  
26/6/2017 3:11 61  
26/6/2017 3:16 61  
26/6/2017 3:21 61  
26/6/2017 3:26 60  
26/6/2017 3:31 61  
26/6/2017 3:36 62  
26/6/2017 3:41 61  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
26/6/2017 3:46 60  
26/6/2017 3:51 61  
26/6/2017 3:56 61  
26/6/2017 4:01 61  
26/6/2017 4:06 62  
26/6/2017 4:11 62  
26/6/2017 4:16 61  
26/6/2017 4:21 62  
26/6/2017 4:26 52  
26/6/2017 4:31 62  
26/6/2017 4:36 61  
26/6/2017 4:41 63  
26/6/2017 4:46 62  
26/6/2017 4:51 62  
26/6/2017 4:56 63  
26/6/2017 5:01 63  
26/6/2017 5:06 47  
26/6/2017 5:11 62  
26/6/2017 5:16 59  
26/6/2017 5:21 62  
26/6/2017 5:26 54  
26/6/2017 5:31 51  
26/6/2017 5:36 56  
26/6/2017 5:41 58  
26/6/2017 5:46 59  
26/6/2017 5:51 58  
26/6/2017 5:56 62  
26/6/2017 6:01 61  
26/6/2017 6:06 63  
26/6/2017 6:11 63  
26/6/2017 6:16 65  
26/6/2017 6:21 64  
26/6/2017 6:26 66  
26/6/2017 6:31 66  
26/6/2017 6:36 65  
26/6/2017 6:41 67  
26/6/2017 6:46 66  
26/6/2017 6:51 67  
26/6/2017 6:56 67  
26/6/2017 23:01 65  
26/6/2017 23:06 65  
26/6/2017 23:11 66  
26/6/2017 23:16 66  
26/6/2017 23:21 65  
26/6/2017 23:26 65  
26/6/2017 23:31 64  
26/6/2017 23:36 64  
26/6/2017 23:41 62  
26/6/2017 23:46 64  
26/6/2017 23:51 63  
26/6/2017 23:56 63 



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
Normal Day 07:00-19:00 
27/5/2017 7:01 60  
27/5/2017 7:31 61  
27/5/2017 8:01 63  
27/5/2017 8:31 63  
27/5/2017 9:01 65  
27/5/2017 9:31 64  
27/5/2017 10:01 64  
27/5/2017 10:31 63  
27/5/2017 11:01 64  
27/5/2017 11:31 62  
27/5/2017 12:01 63  
27/5/2017 12:31 63  
27/5/2017 13:01 64  
27/5/2017 13:31 67  
27/5/2017 14:01 67  
27/5/2017 14:31 67  
27/5/2017 15:01 67  
27/5/2017 15:31 67  
27/5/2017 16:01 66  
27/5/2017 16:31 67  
27/5/2017 17:01 67  
27/5/2017 17:31 65  
27/5/2017 18:01 62  
27/5/2017 18:31 61  
29/5/2017 7:01 60  
29/5/2017 7:31 61  
29/5/2017 8:01 61  
29/5/2017 8:31 62  
29/5/2017 9:01 66  
29/5/2017 9:31 64  
29/5/2017 10:01 65  
29/5/2017 10:31 65  
29/5/2017 11:01 65  
29/5/2017 11:31 62  
29/5/2017 12:01 62  
29/5/2017 12:31 61  
29/5/2017 13:01 64  
29/5/2017 13:31 64  
29/5/2017 14:01 64  
29/5/2017 14:31 65  
29/5/2017 15:01 65  
29/5/2017 15:31 65  
29/5/2017 16:01 66  
29/5/2017 16:31 64  
29/5/2017 17:01 62  
29/5/2017 17:31 63  
29/5/2017 18:01 62  
29/5/2017 18:31 61  
31/5/2017 7:01 60  
31/5/2017 7:31 61  
31/5/2017 8:01 62  
31/5/2017 8:31 62  
31/5/2017 9:01 63  
31/5/2017 9:31 67  
31/5/2017 10:01 68  
31/5/2017 10:31 65  
31/5/2017 11:01 67  
31/5/2017 11:31 65  
31/5/2017 12:01 62  
31/5/2017 12:31 62  
31/5/2017 13:01 63  
31/5/2017 13:31 65  
31/5/2017 14:01 65  
31/5/2017 14:31 66  
31/5/2017 15:01 64  
31/5/2017 15:31 63  
31/5/2017 16:01 63  
31/5/2017 16:31 64  
31/5/2017 17:01 62  
31/5/2017 17:31 62  
31/5/2017 18:01 65  
31/5/2017 18:31 63  
1/6/2017 7:01 63  
1/6/2017 7:31 63  
1/6/2017 8:01 64  
1/6/2017 8:31 63  
1/6/2017 9:01 67  
1/6/2017 9:31 65  
1/6/2017 10:01 65  
1/6/2017 10:31 64  
1/6/2017 11:01 64  
1/6/2017 11:31 62  
1/6/2017 12:01 61  
1/6/2017 12:31 63  
1/6/2017 13:01 67  
1/6/2017 13:31 67  
1/6/2017 14:01 66  
1/6/2017 14:31 66  
1/6/2017 15:01 66  
1/6/2017 15:31 66  
1/6/2017 16:01 66  
1/6/2017 16:31 65  
1/6/2017 17:01 62  
1/6/2017 17:31 63  
1/6/2017 18:01 62  
1/6/2017 18:31 63  
2/6/2017 7:01 60  
2/6/2017 7:31 61  
2/6/2017 8:01 63  
2/6/2017 8:31 63  
2/6/2017 9:01 63  
2/6/2017 9:31 67  
2/6/2017 10:01 65  
2/6/2017 10:31 65  
2/6/2017 11:01 65  
2/6/2017 11:31 64  
2/6/2017 12:01 63  
2/6/2017 12:31 64  

2/6/2017 13:01 64  
2/6/2017 13:31 66  
2/6/2017 14:01 66  
2/6/2017 14:31 67  
2/6/2017 15:01 68  
2/6/2017 15:31 66  
2/6/2017 16:01 66  
2/6/2017 16:31 66  
2/6/2017 17:01 63  
2/6/2017 17:31 62  
2/6/2017 18:01 62  
2/6/2017 18:31 62  
3/6/2017 7:01 60  
3/6/2017 7:31 61  
3/6/2017 8:01 63  
3/6/2017 8:31 63  
3/6/2017 9:01 67  
3/6/2017 9:31 66  
3/6/2017 10:01 64  
3/6/2017 10:31 64  
3/6/2017 11:01 64  
3/6/2017 11:31 62  
3/6/2017 12:01 61  
3/6/2017 12:31 62  
3/6/2017 13:01 63  
3/6/2017 13:31 64  
3/6/2017 14:01 68  
3/6/2017 14:31 67  
3/6/2017 15:01 66  
3/6/2017 15:31 65  
3/6/2017 16:01 66  
3/6/2017 16:31 66  
3/6/2017 17:01 67  
3/6/2017 17:31 66  
3/6/2017 18:01 66  
3/6/2017 18:31 62  
5/6/2017 7:01 60  
5/6/2017 7:31 61  
5/6/2017 8:01 61  
5/6/2017 8:31 66  
5/6/2017 9:01 66  
5/6/2017 9:31 65  
5/6/2017 10:01 65  
5/6/2017 10:31 68  
5/6/2017 11:01 67  
5/6/2017 11:31 63  
5/6/2017 12:01 63  
5/6/2017 12:31 63  
5/6/2017 13:01 64  
5/6/2017 13:31 67  
5/6/2017 14:01 65  
5/6/2017 14:31 68  
5/6/2017 15:01 66  
5/6/2017 15:31 65  
5/6/2017 16:01 67  
5/6/2017 16:31 67  
5/6/2017 17:01 63  
5/6/2017 17:31 64  
5/6/2017 18:01 63  
5/6/2017 18:31 62  
6/6/2017 7:01 62  
6/6/2017 7:31 61  
6/6/2017 8:01 62  
6/6/2017 8:31 62  
6/6/2017 9:01 65  
6/6/2017 9:31 65  
6/6/2017 10:01 66  
6/6/2017 10:31 66  
6/6/2017 11:01 65  
6/6/2017 11:31 66  
6/6/2017 12:01 63  
6/6/2017 12:31 62  
6/6/2017 13:01 64  
6/6/2017 13:31 65  
6/6/2017 14:01 65  
6/6/2017 14:31 66  
6/6/2017 15:01 65  
6/6/2017 15:31 64  
6/6/2017 16:01 63  
6/6/2017 16:31 63  
6/6/2017 17:01 62  
6/6/2017 17:31 62  
6/6/2017 18:01 62  
6/6/2017 18:31 62  
7/6/2017 7:01 61  
7/6/2017 7:31 61  
7/6/2017 8:01 62  
7/6/2017 8:31 63  
7/6/2017 9:01 65  
7/6/2017 9:31 66  
7/6/2017 10:01 66  
7/6/2017 10:31 66  
7/6/2017 11:01 65  
7/6/2017 11:31 64  
7/6/2017 12:01 62  
7/6/2017 12:31 63  
7/6/2017 13:01 63  
7/6/2017 13:31 64  
7/6/2017 14:01 66  
7/6/2017 14:31 66  
7/6/2017 15:01 65  
7/6/2017 15:31 64  
7/6/2017 16:01 64  
7/6/2017 16:31 63  
7/6/2017 17:01 63  
7/6/2017 17:31 63  
7/6/2017 18:01 62  
7/6/2017 18:31 65  
8/6/2017 7:01 61  

8/6/2017 7:31 60  
8/6/2017 8:01 62  
8/6/2017 8:31 63  
8/6/2017 9:01 66  
8/6/2017 9:31 67  
8/6/2017 10:01 66  
8/6/2017 10:31 65  
8/6/2017 11:01 65  
8/6/2017 11:31 64  
8/6/2017 12:01 62  
8/6/2017 12:31 63  
8/6/2017 13:01 63  
8/6/2017 13:31 65  
8/6/2017 14:01 64  
8/6/2017 14:31 65  
8/6/2017 15:01 64  
8/6/2017 15:31 65  
8/6/2017 16:01 64  
8/6/2017 16:31 64  
8/6/2017 17:01 63  
8/6/2017 17:31 63  
8/6/2017 18:01 64  
8/6/2017 18:31 62  
9/6/2017 7:01 61  
9/6/2017 7:31 61  
9/6/2017 8:01 62  
9/6/2017 8:31 62  
9/6/2017 9:01 67  
9/6/2017 9:31 67  
9/6/2017 10:01 65  
9/6/2017 10:31 66  
9/6/2017 11:01 66  
9/6/2017 11:31 65  
9/6/2017 12:01 62  
9/6/2017 12:31 62  
9/6/2017 13:01 63  
9/6/2017 13:31 65  
9/6/2017 14:01 66  
9/6/2017 14:31 66  
9/6/2017 15:01 66  
9/6/2017 15:31 66  
9/6/2017 16:01 66  
9/6/2017 16:31 65  
9/6/2017 17:01 64  
9/6/2017 17:31 63  
9/6/2017 18:01 63  
9/6/2017 18:31 61  
10/6/2017 7:01 61  
10/6/2017 7:31 61  
10/6/2017 8:01 62  
10/6/2017 8:31 63  
10/6/2017 9:01 66  
10/6/2017 9:31 64  
10/6/2017 10:01 65  
10/6/2017 10:31 64  
10/6/2017 11:01 65  
10/6/2017 11:31 63  
10/6/2017 12:01 64  
10/6/2017 12:31 64  
10/6/2017 13:01 65  
10/6/2017 13:31 65  
10/6/2017 14:01 65  
10/6/2017 14:31 64  
10/6/2017 15:01 65  
10/6/2017 15:31 63  
10/6/2017 16:01 64  
10/6/2017 16:31 65  
10/6/2017 17:01 65  
10/6/2017 17:31 65  
10/6/2017 18:01 61  
10/6/2017 18:31 60  
12/6/2017 7:01 61  
12/6/2017 7:31 60  
12/6/2017 8:01 61  
12/6/2017 8:31 63  
12/6/2017 9:01 64  
12/6/2017 9:31 63  
12/6/2017 10:01 65  
12/6/2017 10:31 64  
12/6/2017 11:01 63  
12/6/2017 11:31 64  
12/6/2017 12:01 62  
12/6/2017 12:31 62  
12/6/2017 13:01 64  
12/6/2017 13:31 66  
12/6/2017 14:01 64  
12/6/2017 14:31 68  
12/6/2017 15:01 66  
12/6/2017 15:31 67  
12/6/2017 16:01 65  
12/6/2017 16:31 63  
12/6/2017 17:01 60  
12/6/2017 17:31 64  
12/6/2017 18:01 63  
12/6/2017 18:31 62  
13/6/2017 7:01 65  
13/6/2017 7:31 63  
13/6/2017 8:01 66  
13/6/2017 8:31 69  
13/6/2017 9:01 68  
13/6/2017 9:31 66  
13/6/2017 10:01 67  
13/6/2017 10:31 67  
13/6/2017 11:01 65  
13/6/2017 11:31 65  
13/6/2017 12:01 65  
13/6/2017 12:31 63  
13/6/2017 13:01 63  
13/6/2017 13:31 63  

13/6/2017 14:01 65  
13/6/2017 14:31 62  
13/6/2017 15:01 63  
13/6/2017 15:31 63  
13/6/2017 16:01 63  
13/6/2017 16:31 64  
13/6/2017 17:01 65  
13/6/2017 17:31 64  
13/6/2017 18:01 63  
13/6/2017 18:31 64  
14/6/2017 7:01 64  
14/6/2017 7:31 64  
14/6/2017 8:01 65  
14/6/2017 8:31 63  
14/6/2017 9:01 64  
14/6/2017 9:31 63  
14/6/2017 10:01 64  
14/6/2017 10:31 66  
14/6/2017 11:01 65  
14/6/2017 11:31 64  
14/6/2017 12:01 62  
14/6/2017 12:31 63  
14/6/2017 13:01 64  
14/6/2017 13:31 65  
14/6/2017 14:01 65  
14/6/2017 14:31 65  
14/6/2017 15:01 64  
14/6/2017 15:31 65  
14/6/2017 16:01 65  
14/6/2017 16:31 65  
14/6/2017 17:01 64  
14/6/2017 17:31 63  
14/6/2017 18:01 64  
14/6/2017 18:31 63  
15/6/2017 7:01 66  
15/6/2017 7:31 62  
15/6/2017 8:01 61  
15/6/2017 8:31 62  
15/6/2017 9:01 64  
15/6/2017 9:31 65  
15/6/2017 10:01 66  
15/6/2017 10:31 65  
15/6/2017 11:01 67  
15/6/2017 11:31 65  
15/6/2017 12:01 63  
15/6/2017 12:31 63  
15/6/2017 13:01 65  
15/6/2017 13:31 65  
15/6/2017 14:01 64  
15/6/2017 14:31 64  
15/6/2017 15:01 64  
15/6/2017 15:31 65  
15/6/2017 16:01 65  
15/6/2017 16:31 65  
15/6/2017 17:01 64  
15/6/2017 17:31 62  
15/6/2017 18:01 61  
15/6/2017 18:31 63  
16/6/2017 7:01 61  
16/6/2017 7:31 61  
16/6/2017 8:01 62  
16/6/2017 8:31 62  
16/6/2017 9:01 63  
16/6/2017 9:31 67  
16/6/2017 10:01 64  
16/6/2017 10:31 64  
16/6/2017 11:01 64  
16/6/2017 11:31 65  
16/6/2017 12:01 66  
16/6/2017 12:31 66  
16/6/2017 13:01 65  
16/6/2017 13:31 65  
16/6/2017 14:01 64  
16/6/2017 14:31 64  
16/6/2017 15:01 65  
16/6/2017 15:31 64  
16/6/2017 16:01 63  
16/6/2017 16:31 63  
16/6/2017 17:01 63  
16/6/2017 17:31 63  
16/6/2017 18:01 62  
16/6/2017 18:31 64  
17/6/2017 7:01 60  
17/6/2017 7:31 61  
17/6/2017 8:01 62  
17/6/2017 8:31 62  
17/6/2017 9:01 63  
17/6/2017 9:31 64  
17/6/2017 10:01 63  
17/6/2017 10:31 64  
17/6/2017 11:01 63  
17/6/2017 11:31 62  
17/6/2017 12:01 63  
17/6/2017 12:31 62  
17/6/2017 13:01 63  
17/6/2017 13:31 64  
17/6/2017 14:01 65  
17/6/2017 14:31 67  
17/6/2017 15:01 63  
17/6/2017 15:31 64  
17/6/2017 16:01 63  
17/6/2017 16:31 65  
17/6/2017 17:01 65  
17/6/2017 17:31 65  
17/6/2017 18:01 64  
17/6/2017 18:31 61  
19/6/2017 7:01 60  
19/6/2017 7:31 61  
19/6/2017 8:01 62  

19/6/2017 8:31 67  
19/6/2017 9:01 68  
19/6/2017 9:31 65  
19/6/2017 10:01 65  
19/6/2017 10:31 66  
19/6/2017 11:01 64  
19/6/2017 11:31 64  
19/6/2017 12:01 62  
19/6/2017 12:31 63  
19/6/2017 13:01 64  
19/6/2017 13:31 65  
19/6/2017 14:01 64  
19/6/2017 14:31 64  
19/6/2017 15:01 63  
19/6/2017 15:31 64  
19/6/2017 16:01 64  
19/6/2017 16:31 68  
19/6/2017 17:01 68  
19/6/2017 17:31 67  
19/6/2017 18:01 67  
19/6/2017 18:31 67  
20/6/2017 7:01 66  
20/6/2017 7:31 66  
20/6/2017 8:01 62  
20/6/2017 8:31 64  
20/6/2017 9:01 66  
20/6/2017 9:31 66  
20/6/2017 10:01 66  
20/6/2017 10:31 68  
20/6/2017 11:01 67  
20/6/2017 11:31 65  
20/6/2017 12:01 64  
20/6/2017 12:31 65  
20/6/2017 13:01 65  
20/6/2017 13:31 65  
20/6/2017 14:01 65  
20/6/2017 14:31 65  
20/6/2017 15:01 64  
20/6/2017 15:31 65  
20/6/2017 16:01 64  
20/6/2017 16:31 64  
20/6/2017 17:01 65  
20/6/2017 17:31 65  
20/6/2017 18:01 64  
20/6/2017 18:31 62  
21/6/2017 7:01 61  
21/6/2017 7:31 62  
21/6/2017 8:01 63  
21/6/2017 8:31 65  
21/6/2017 9:01 66  
21/6/2017 9:31 68  
21/6/2017 10:01 65  
21/6/2017 10:31 66  
21/6/2017 11:01 57  
21/6/2017 11:31 65  
21/6/2017 12:01 73  
21/6/2017 12:31 66  
21/6/2017 13:01 66  
21/6/2017 13:31 67  
21/6/2017 14:01 65  
21/6/2017 14:31 65  
21/6/2017 15:01 65  
21/6/2017 15:31 65  
21/6/2017 16:01 66  
21/6/2017 16:31 66  
21/6/2017 17:01 63  
21/6/2017 17:31 63  
21/6/2017 18:01 63  
21/6/2017 18:31 62  
22/6/2017 7:01 61  
22/6/2017 7:31 62  
22/6/2017 8:01 62  
22/6/2017 8:31 66  
22/6/2017 9:01 67  
22/6/2017 9:31 65  
22/6/2017 10:01 65  
22/6/2017 10:31 67  
22/6/2017 11:01 63  
22/6/2017 11:31 67  
22/6/2017 12:01 64  
22/6/2017 12:31 64  
22/6/2017 13:01 66  
22/6/2017 13:31 66  
22/6/2017 14:01 66  
22/6/2017 14:31 66  
22/6/2017 15:01 66  
22/6/2017 15:31 68  
22/6/2017 16:01 65  
22/6/2017 16:31 63  
22/6/2017 17:01 63  
22/6/2017 17:31 62  
22/6/2017 18:01 62  
22/6/2017 18:31 62  
23/6/2017 7:01 61  
23/6/2017 7:31 61  
23/6/2017 8:01 62  
23/6/2017 8:31 62  
23/6/2017 9:01 66  
23/6/2017 9:31 66  
23/6/2017 10:01 65  
23/6/2017 10:31 65  
23/6/2017 11:01 64  
23/6/2017 11:31 64  
23/6/2017 12:01 62  
23/6/2017 12:31 64  
23/6/2017 13:01 65  
23/6/2017 13:31 64  
23/6/2017 14:01 63  
23/6/2017 14:31 64  

23/6/2017 15:01 63  
23/6/2017 15:31 63  
23/6/2017 16:01 63  
23/6/2017 16:31 63  
23/6/2017 17:01 65  
23/6/2017 17:31 63  
23/6/2017 18:01 61  
23/6/2017 18:31 60  
24/6/2017 7:01 63  
24/6/2017 7:31 62  
24/6/2017 8:01 63  
24/6/2017 8:31 65  
24/6/2017 9:01 67  
24/6/2017 9:31 65  
24/6/2017 10:01 64  
24/6/2017 10:31 64  
24/6/2017 11:01 64  
24/6/2017 11:31 65  
24/6/2017 12:01 63  
24/6/2017 12:31 63  
24/6/2017 13:01 65  
24/6/2017 13:31 66  
24/6/2017 14:01 65  
24/6/2017 14:31 63  
24/6/2017 15:01 62  
24/6/2017 15:31 62  
24/6/2017 16:01 62  
24/6/2017 16:31 64  
24/6/2017 17:01 63  
24/6/2017 17:31 62  
24/6/2017 18:01 63  
24/6/2017 18:31 62  
26/6/2017 7:01 61  
26/6/2017 7:31 61  
26/6/2017 8:01 63  
26/6/2017 8:31 63  
26/6/2017 9:01 63  
26/6/2017 9:31 65  
26/6/2017 10:01 67  
26/6/2017 10:31 67  
26/6/2017 11:01 64  
26/6/2017 11:31 63  
26/6/2017 12:01 63  
26/6/2017 12:31 63  
26/6/2017 13:01 63  
26/6/2017 13:31 65  
26/6/2017 14:01 63  
26/6/2017 14:31 64  
26/6/2017 15:01 64  
26/6/2017 15:31 65  
26/6/2017 16:01 65  
26/6/2017 16:31 65  
26/6/2017 17:01 63  
26/6/2017 17:31 63  
26/6/2017 18:01 63  
26/6/2017 18:31 62 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/5/2017 19:01 62  
27/5/2017 19:06 61  
27/5/2017 19:11 61  
27/5/2017 19:16 61  
27/5/2017 19:21 61  
27/5/2017 19:26 64  
27/5/2017 19:31 61  
27/5/2017 19:36 63  
27/5/2017 19:41 60  
27/5/2017 19:46 61  
27/5/2017 19:51 61  
27/5/2017 19:56 61  
27/5/2017 20:01 61  
27/5/2017 20:06 61  
27/5/2017 20:11 61  
27/5/2017 20:16 60  
27/5/2017 20:21 61  
27/5/2017 20:26 60  
27/5/2017 20:31 60  
27/5/2017 20:36 61  
27/5/2017 20:41 61  
27/5/2017 20:46 60  
27/5/2017 20:51 61  
27/5/2017 20:56 60  
27/5/2017 21:01 55  
27/5/2017 21:06 60  
27/5/2017 21:11 61  
27/5/2017 21:16 60  
27/5/2017 21:21 60  
27/5/2017 21:26 61  
27/5/2017 21:31 61  
27/5/2017 21:36 60  
27/5/2017 21:41 62  
27/5/2017 21:46 60  
27/5/2017 21:51 62  
27/5/2017 21:56 61  
27/5/2017 22:01 61  
27/5/2017 22:06 62  
27/5/2017 22:11 59  
27/5/2017 22:16 59  
27/5/2017 22:21 59  
27/5/2017 22:26 59  
27/5/2017 22:31 60  
27/5/2017 22:36 61  
27/5/2017 22:41 60  
27/5/2017 22:46 60  
27/5/2017 22:51 60  
27/5/2017 22:56 60  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
28/5/2017 7:01 60  
28/5/2017 7:06 59  
28/5/2017 7:11 62  
28/5/2017 7:16 58  
28/5/2017 7:21 61  
28/5/2017 7:26 59  
28/5/2017 7:31 59  
28/5/2017 7:36 60  
28/5/2017 7:41 60  
28/5/2017 7:46 60  
28/5/2017 7:51 60  
28/5/2017 7:56 59  
28/5/2017 8:01 59  
28/5/2017 8:06 60  
28/5/2017 8:11 59  
28/5/2017 8:16 60  
28/5/2017 8:21 60  
28/5/2017 8:26 55  
28/5/2017 8:31 60  
28/5/2017 8:36 61  
28/5/2017 8:41 62  
28/5/2017 8:46 61  
28/5/2017 8:51 62  
28/5/2017 8:56 61  
28/5/2017 9:01 62  
28/5/2017 9:06 61  
28/5/2017 9:11 62  
28/5/2017 9:16 57  
28/5/2017 9:21 57  
28/5/2017 9:26 59  
28/5/2017 9:31 58  
28/5/2017 9:36 58  
28/5/2017 9:41 60  
28/5/2017 9:46 59  
28/5/2017 9:51 60  
28/5/2017 9:56 59  
28/5/2017 10:01 60  
28/5/2017 10:06 58  
28/5/2017 10:11 59  
28/5/2017 10:16 60  
28/5/2017 10:21 59  
28/5/2017 10:26 63  
28/5/2017 10:31 60  
28/5/2017 10:36 62  
28/5/2017 10:41 56  
28/5/2017 10:46 54  
28/5/2017 10:51 62  
28/5/2017 10:56 58  
28/5/2017 11:01 58  
28/5/2017 11:06 61  
28/5/2017 11:11 58  
28/5/2017 11:16 59  
28/5/2017 11:21 59  
28/5/2017 11:26 57  
28/5/2017 11:31 59  
28/5/2017 11:36 58  
28/5/2017 11:41 60  
28/5/2017 11:46 58  
28/5/2017 11:51 52  
28/5/2017 11:56 60  
28/5/2017 12:01 62  
28/5/2017 12:06 62  
28/5/2017 12:11 55  
28/5/2017 12:16 53  
28/5/2017 12:21 52  
28/5/2017 12:26 49  
28/5/2017 12:31 51  
28/5/2017 12:36 64  
28/5/2017 12:41 61  
28/5/2017 12:46 61  
28/5/2017 12:51 61  
28/5/2017 12:56 62  
28/5/2017 13:01 60  
28/5/2017 13:06 61  
28/5/2017 13:11 61  
28/5/2017 13:16 60  
28/5/2017 13:21 61  
28/5/2017 13:26 59  
28/5/2017 13:31 60  
28/5/2017 13:36 62  
28/5/2017 13:41 60  
28/5/2017 13:46 54  
28/5/2017 13:51 63  
28/5/2017 13:56 64  
28/5/2017 14:01 60  
28/5/2017 14:06 60  
28/5/2017 14:11 50  
28/5/2017 14:16 61  
28/5/2017 14:21 60  
28/5/2017 14:26 60  
28/5/2017 14:31 58  
28/5/2017 14:36 60  
28/5/2017 14:41 61  
28/5/2017 14:46 61  
28/5/2017 14:51 61  
28/5/2017 14:56 61  
28/5/2017 15:01 61  
28/5/2017 15:06 60  
28/5/2017 15:11 60  
28/5/2017 15:16 61  
28/5/2017 15:21 61  
28/5/2017 15:26 64  
28/5/2017 15:31 61  
28/5/2017 15:36 60  
28/5/2017 15:41 61  
28/5/2017 15:46 61  
28/5/2017 15:51 60  
28/5/2017 15:56 61  
28/5/2017 16:01 60  

28/5/2017 16:06 60  
28/5/2017 16:11 61  
28/5/2017 16:16 61  
28/5/2017 16:21 60  
28/5/2017 16:26 62  
28/5/2017 16:31 63  
28/5/2017 16:36 61  
28/5/2017 16:41 62  
28/5/2017 16:46 61  
28/5/2017 16:51 61  
28/5/2017 16:56 62  
28/5/2017 17:01 62  
28/5/2017 17:06 62  
28/5/2017 17:11 62  
28/5/2017 17:16 60  
28/5/2017 17:21 62  
28/5/2017 17:26 61  
28/5/2017 17:31 61  
28/5/2017 17:36 54  
28/5/2017 17:41 64  
28/5/2017 17:46 58  
28/5/2017 17:51 60  
28/5/2017 17:56 55  
28/5/2017 18:01 63  
28/5/2017 18:06 62  
28/5/2017 18:11 61  
28/5/2017 18:16 62  
28/5/2017 18:21 61  
28/5/2017 18:26 63  
28/5/2017 18:31 62  
28/5/2017 18:36 61  
28/5/2017 18:41 63  
28/5/2017 18:46 61  
28/5/2017 18:51 60  
28/5/2017 18:56 61  
28/5/2017 19:01 60  
28/5/2017 19:06 61  
28/5/2017 19:11 62  
28/5/2017 19:16 61  
28/5/2017 19:21 59  
28/5/2017 19:26 61  
28/5/2017 19:31 62  
28/5/2017 19:36 60  
28/5/2017 19:41 60  
28/5/2017 19:46 60  
28/5/2017 19:51 61  
28/5/2017 19:56 60  
28/5/2017 20:01 60  
28/5/2017 20:06 58  
28/5/2017 20:11 60  
28/5/2017 20:16 60  
28/5/2017 20:21 59  
28/5/2017 20:26 59  
28/5/2017 20:31 59  
28/5/2017 20:36 59  
28/5/2017 20:41 59  
28/5/2017 20:46 59  
28/5/2017 20:51 60  
28/5/2017 20:56 59  
28/5/2017 21:01 59  
28/5/2017 21:06 59  
28/5/2017 21:11 59  
28/5/2017 21:16 59  
28/5/2017 21:21 60  
28/5/2017 21:26 59  
28/5/2017 21:31 59  
28/5/2017 21:36 58  
28/5/2017 21:41 59  
28/5/2017 21:46 59  
28/5/2017 21:51 60  
28/5/2017 21:56 59  
28/5/2017 22:01 60  
28/5/2017 22:06 59  
28/5/2017 22:11 60  
28/5/2017 22:16 60  
28/5/2017 22:21 59  
28/5/2017 22:26 58  
28/5/2017 22:31 60  
28/5/2017 22:36 59  
28/5/2017 22:41 59  
28/5/2017 22:46 59  
28/5/2017 22:51 59  
28/5/2017 22:56 59  
29/5/2017 19:01 62  
29/5/2017 19:06 61  
29/5/2017 19:11 62  
29/5/2017 19:16 61  
29/5/2017 19:21 61  
29/5/2017 19:26 61  
29/5/2017 19:31 63  
29/5/2017 19:36 62  
29/5/2017 19:41 61  
29/5/2017 19:46 61  
29/5/2017 19:51 61  
29/5/2017 19:56 62  
29/5/2017 20:01 62  
29/5/2017 20:06 61  
29/5/2017 20:11 61  
29/5/2017 20:16 61  
29/5/2017 20:21 60  
29/5/2017 20:26 61  
29/5/2017 20:31 61  
29/5/2017 20:36 60  
29/5/2017 20:41 61  
29/5/2017 20:46 63  
29/5/2017 20:51 60  
29/5/2017 20:56 61  
29/5/2017 21:01 61  
29/5/2017 21:06 60  

29/5/2017 21:11 60  
29/5/2017 21:16 61  
29/5/2017 21:21 61  
29/5/2017 21:26 60  
29/5/2017 21:31 60  
29/5/2017 21:36 60  
29/5/2017 21:41 61  
29/5/2017 21:46 59  
29/5/2017 21:51 60  
29/5/2017 21:56 59  
29/5/2017 22:01 61  
29/5/2017 22:06 60  
29/5/2017 22:11 60  
29/5/2017 22:16 60  
29/5/2017 22:21 60  
29/5/2017 22:26 60  
29/5/2017 22:31 61  
29/5/2017 22:36 60  
29/5/2017 22:41 60  
29/5/2017 22:46 60  
29/5/2017 22:51 60  
29/5/2017 22:56 60  
30/5/2017 7:01 62  
30/5/2017 7:06 61  
30/5/2017 7:11 58  
30/5/2017 7:16 58  
30/5/2017 7:21 59  
30/5/2017 7:26 60  
30/5/2017 7:31 58  
30/5/2017 7:36 58  
30/5/2017 7:41 59  
30/5/2017 7:46 60  
30/5/2017 7:51 59  
30/5/2017 7:56 59  
30/5/2017 8:01 59  
30/5/2017 8:06 60  
30/5/2017 8:11 59  
30/5/2017 8:16 59  
30/5/2017 8:21 60  
30/5/2017 8:26 59  
30/5/2017 8:31 59  
30/5/2017 8:36 61  
30/5/2017 8:41 60  
30/5/2017 8:46 61  
30/5/2017 8:51 59  
30/5/2017 8:56 60  
30/5/2017 9:01 59  
30/5/2017 9:06 60  
30/5/2017 9:11 60  
30/5/2017 9:16 58  
30/5/2017 9:21 64  
30/5/2017 9:26 60  
30/5/2017 9:31 54  
30/5/2017 9:36 61  
30/5/2017 9:41 61  
30/5/2017 9:46 61  
30/5/2017 9:51 61  
30/5/2017 9:56 62  
30/5/2017 10:01 61  
30/5/2017 10:06 61  
30/5/2017 10:11 61  
30/5/2017 10:16 62  
30/5/2017 10:21 61  
30/5/2017 10:26 62  
30/5/2017 10:31 61  
30/5/2017 10:36 61  
30/5/2017 10:41 61  
30/5/2017 10:46 61  
30/5/2017 10:51 61  
30/5/2017 10:56 61  
30/5/2017 11:01 61  
30/5/2017 11:06 62  
30/5/2017 11:11 63  
30/5/2017 11:16 61  
30/5/2017 11:21 61  
30/5/2017 11:26 64  
30/5/2017 11:31 61  
30/5/2017 11:36 61  
30/5/2017 11:41 50  
30/5/2017 11:46 60  
30/5/2017 11:51 61  
30/5/2017 11:56 61  
30/5/2017 12:01 62  
30/5/2017 12:06 63  
30/5/2017 12:11 61  
30/5/2017 12:16 62  
30/5/2017 12:21 62  
30/5/2017 12:26 61  
30/5/2017 12:31 62  
30/5/2017 12:36 61  
30/5/2017 12:41 62  
30/5/2017 12:46 62  
30/5/2017 12:51 62  
30/5/2017 12:56 62  
30/5/2017 13:01 63  
30/5/2017 13:06 61  
30/5/2017 13:11 61  
30/5/2017 13:16 61  
30/5/2017 13:21 61  
30/5/2017 13:26 58  
30/5/2017 13:31 61  
30/5/2017 13:36 61  
30/5/2017 13:41 61  
30/5/2017 13:46 64  
30/5/2017 13:51 64  
30/5/2017 13:56 61  
30/5/2017 14:01 61  
30/5/2017 14:06 61  
30/5/2017 14:11 60  

30/5/2017 14:16 62  
30/5/2017 14:21 61  
30/5/2017 14:26 62  
30/5/2017 14:31 61  
30/5/2017 14:36 61  
30/5/2017 14:41 61  
30/5/2017 14:46 63  
30/5/2017 14:51 61  
30/5/2017 14:56 63  
30/5/2017 15:01 63  
30/5/2017 15:06 61  
30/5/2017 15:11 61  
30/5/2017 15:16 61  
30/5/2017 15:21 62  
30/5/2017 15:26 60  
30/5/2017 15:31 61  
30/5/2017 15:36 63  
30/5/2017 15:41 61  
30/5/2017 15:46 61  
30/5/2017 15:51 61  
30/5/2017 15:56 61  
30/5/2017 16:01 62  
30/5/2017 16:06 62  
30/5/2017 16:11 63  
30/5/2017 16:16 62  
30/5/2017 16:21 49  
30/5/2017 16:26 62  
30/5/2017 16:31 62  
30/5/2017 16:36 61  
30/5/2017 16:41 62  
30/5/2017 16:46 61  
30/5/2017 16:51 61  
30/5/2017 16:56 61  
30/5/2017 17:01 61  
30/5/2017 17:06 61  
30/5/2017 17:11 62  
30/5/2017 17:16 61  
30/5/2017 17:21 61  
30/5/2017 17:26 61  
30/5/2017 17:31 61  
30/5/2017 17:36 61  
30/5/2017 17:41 62  
30/5/2017 17:46 62  
30/5/2017 17:51 61  
30/5/2017 17:56 61  
30/5/2017 18:01 62  
30/5/2017 18:06 61  
30/5/2017 18:11 61  
30/5/2017 18:16 54  
30/5/2017 18:21 61  
30/5/2017 18:26 62  
30/5/2017 18:31 61  
30/5/2017 18:36 61  
30/5/2017 18:41 61  
30/5/2017 18:46 60  
30/5/2017 18:51 61  
30/5/2017 18:56 61  
30/5/2017 19:01 62  
30/5/2017 19:06 60  
30/5/2017 19:11 60  
30/5/2017 19:16 60  
30/5/2017 19:21 60  
30/5/2017 19:26 61  
30/5/2017 19:31 61  
30/5/2017 19:36 62  
30/5/2017 19:41 61  
30/5/2017 19:46 60  
30/5/2017 19:51 61  
30/5/2017 19:56 59  
30/5/2017 20:01 60  
30/5/2017 20:06 59  
30/5/2017 20:11 60  
30/5/2017 20:16 60  
30/5/2017 20:21 61  
30/5/2017 20:26 60  
30/5/2017 20:31 59  
30/5/2017 20:36 61  
30/5/2017 20:41 61  
30/5/2017 20:46 60  
30/5/2017 20:51 60  
30/5/2017 20:56 61  
30/5/2017 21:01 61  
30/5/2017 21:06 62  
30/5/2017 21:11 61  
30/5/2017 21:16 60  
30/5/2017 21:21 61  
30/5/2017 21:26 61  
30/5/2017 21:31 60  
30/5/2017 21:36 60  
30/5/2017 21:41 61  
30/5/2017 21:46 61  
30/5/2017 21:51 61  
30/5/2017 21:56 63  
30/5/2017 22:01 61  
30/5/2017 22:06 61  
30/5/2017 22:11 60  
30/5/2017 22:16 60  
30/5/2017 22:21 60  
30/5/2017 22:26 62  
30/5/2017 22:31 61  
30/5/2017 22:36 61  
30/5/2017 22:41 60  
30/5/2017 22:46 60  
30/5/2017 22:51 59  
30/5/2017 22:56 60  
31/5/2017 19:01 63  
31/5/2017 19:06 63  
31/5/2017 19:11 63  
31/5/2017 19:16 62  

31/5/2017 19:21 62  
31/5/2017 19:26 63  
31/5/2017 19:31 62  
31/5/2017 19:36 63  
31/5/2017 19:41 62  
31/5/2017 19:46 62  
31/5/2017 19:51 61  
31/5/2017 19:56 62  
31/5/2017 20:01 62  
31/5/2017 20:06 62  
31/5/2017 20:11 62  
31/5/2017 20:16 62  
31/5/2017 20:21 62  
31/5/2017 20:26 62  
31/5/2017 20:31 62  
31/5/2017 20:36 62  
31/5/2017 20:41 62  
31/5/2017 20:46 62  
31/5/2017 20:51 61  
31/5/2017 20:56 62  
31/5/2017 21:01 61  
31/5/2017 21:06 61  
31/5/2017 21:11 61  
31/5/2017 21:16 61  
31/5/2017 21:21 61  
31/5/2017 21:26 61  
31/5/2017 21:31 61  
31/5/2017 21:36 60  
31/5/2017 21:41 61  
31/5/2017 21:46 60  
31/5/2017 21:51 60  
31/5/2017 21:56 61  
31/5/2017 22:01 60  
31/5/2017 22:06 61  
31/5/2017 22:11 61  
31/5/2017 22:16 60  
31/5/2017 22:21 61  
31/5/2017 22:26 61  
31/5/2017 22:31 60  
31/5/2017 22:36 61  
31/5/2017 22:41 61  
31/5/2017 22:46 61  
31/5/2017 22:51 61  
31/5/2017 22:56 60  
1/6/2017 19:01 64  
1/6/2017 19:06 62  
1/6/2017 19:11 58  
1/6/2017 19:16 57  
1/6/2017 19:21 62  
1/6/2017 19:26 62  
1/6/2017 19:31 60  
1/6/2017 19:36 62  
1/6/2017 19:41 62  
1/6/2017 19:46 61  
1/6/2017 19:51 62  
1/6/2017 19:56 62  
1/6/2017 20:01 62  
1/6/2017 20:06 61  
1/6/2017 20:11 61  
1/6/2017 20:16 62  
1/6/2017 20:21 62  
1/6/2017 20:26 61  
1/6/2017 20:31 61  
1/6/2017 20:36 61  
1/6/2017 20:41 61  
1/6/2017 20:46 61  
1/6/2017 20:51 61  
1/6/2017 20:56 61  
1/6/2017 21:01 61  
1/6/2017 21:06 61  
1/6/2017 21:11 61  
1/6/2017 21:16 62  
1/6/2017 21:21 61  
1/6/2017 21:26 61  
1/6/2017 21:31 61  
1/6/2017 21:36 61  
1/6/2017 21:41 61  
1/6/2017 21:46 61  
1/6/2017 21:51 61  
1/6/2017 21:56 61  
1/6/2017 22:01 61  
1/6/2017 22:06 61  
1/6/2017 22:11 61  
1/6/2017 22:16 61  
1/6/2017 22:21 60  
1/6/2017 22:26 60  
1/6/2017 22:31 61  
1/6/2017 22:36 60  
1/6/2017 22:41 60  
1/6/2017 22:46 60  
1/6/2017 22:51 61  
1/6/2017 22:56 61  
2/6/2017 19:01 62  
2/6/2017 19:06 62  
2/6/2017 19:11 64  
2/6/2017 19:16 64  
2/6/2017 19:21 64  
2/6/2017 19:26 61  
2/6/2017 19:31 59  
2/6/2017 19:36 60  
2/6/2017 19:41 55  
2/6/2017 19:46 61  
2/6/2017 19:51 61  
2/6/2017 19:56 62  
2/6/2017 20:01 61  
2/6/2017 20:06 61  
2/6/2017 20:11 61  
2/6/2017 20:16 61  
2/6/2017 20:21 61  

2/6/2017 20:26 61  
2/6/2017 20:31 61  
2/6/2017 20:36 61  
2/6/2017 20:41 62  
2/6/2017 20:46 61  
2/6/2017 20:51 61  
2/6/2017 20:56 61  
2/6/2017 21:01 61  
2/6/2017 21:06 60  
2/6/2017 21:11 61  
2/6/2017 21:16 61  
2/6/2017 21:21 61  
2/6/2017 21:26 61  
2/6/2017 21:31 60  
2/6/2017 21:36 60  
2/6/2017 21:41 60  
2/6/2017 21:46 60  
2/6/2017 21:51 60  
2/6/2017 21:56 60  
2/6/2017 22:01 60  
2/6/2017 22:06 59  
2/6/2017 22:11 60  
2/6/2017 22:16 60  
2/6/2017 22:21 60  
2/6/2017 22:26 60  
2/6/2017 22:31 60  
2/6/2017 22:36 60  
2/6/2017 22:41 60  
2/6/2017 22:46 60  
2/6/2017 22:51 60  
2/6/2017 22:56 60  
3/6/2017 19:01 62  
3/6/2017 19:06 62  
3/6/2017 19:11 62  
3/6/2017 19:16 62  
3/6/2017 19:21 63  
3/6/2017 19:26 62  
3/6/2017 19:31 61  
3/6/2017 19:36 62  
3/6/2017 19:41 61  
3/6/2017 19:46 61  
3/6/2017 19:51 60  
3/6/2017 19:56 61  
3/6/2017 20:01 61  
3/6/2017 20:06 61  
3/6/2017 20:11 60  
3/6/2017 20:16 61  
3/6/2017 20:21 61  
3/6/2017 20:26 60  
3/6/2017 20:31 60  
3/6/2017 20:36 60  
3/6/2017 20:41 61  
3/6/2017 20:46 60  
3/6/2017 20:51 61  
3/6/2017 20:56 60  
3/6/2017 21:01 60  
3/6/2017 21:06 60  
3/6/2017 21:11 60  
3/6/2017 21:16 61  
3/6/2017 21:21 60  
3/6/2017 21:26 61  
3/6/2017 21:31 60  
3/6/2017 21:36 60  
3/6/2017 21:41 60  
3/6/2017 21:46 60  
3/6/2017 21:51 61  
3/6/2017 21:56 60  
3/6/2017 22:01 61  
3/6/2017 22:06 62  
3/6/2017 22:11 61  
3/6/2017 22:16 60  
3/6/2017 22:21 60  
3/6/2017 22:26 53  
3/6/2017 22:31 63  
3/6/2017 22:36 61  
3/6/2017 22:41 61  
3/6/2017 22:46 60  
3/6/2017 22:51 60  
3/6/2017 22:56 61  
4/6/2017 7:01 59  
4/6/2017 7:06 59  
4/6/2017 7:11 60  
4/6/2017 7:16 59  
4/6/2017 7:21 62  
4/6/2017 7:26 59  
4/6/2017 7:31 59  
4/6/2017 7:36 59  
4/6/2017 7:41 59  
4/6/2017 7:46 58  
4/6/2017 7:51 60  
4/6/2017 7:56 59  
4/6/2017 8:01 60  
4/6/2017 8:06 60  
4/6/2017 8:11 61  
4/6/2017 8:16 60  
4/6/2017 8:21 61  
4/6/2017 8:26 60  
4/6/2017 8:31 60  
4/6/2017 8:36 60  
4/6/2017 8:41 60  
4/6/2017 8:46 61  
4/6/2017 8:51 62  
4/6/2017 8:56 64  
4/6/2017 9:01 64  
4/6/2017 9:06 58  
4/6/2017 9:11 59  
4/6/2017 9:16 59  
4/6/2017 9:21 56  
4/6/2017 9:26 61  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
4/6/2017 9:31 62  
4/6/2017 9:36 61  
4/6/2017 9:41 61  
4/6/2017 9:46 61  
4/6/2017 9:51 62  
4/6/2017 9:56 61  
4/6/2017 10:01 64  
4/6/2017 10:06 58  
4/6/2017 10:11 63  
4/6/2017 10:16 60  
4/6/2017 10:21 61  
4/6/2017 10:26 57  
4/6/2017 10:31 58  
4/6/2017 10:36 56  
4/6/2017 10:41 61  
4/6/2017 10:46 62  
4/6/2017 10:51 61  
4/6/2017 10:56 61  
4/6/2017 11:01 61  
4/6/2017 11:06 62  
4/6/2017 11:11 61  
4/6/2017 11:16 57  
4/6/2017 11:21 54  
4/6/2017 11:26 55  
4/6/2017 11:31 51  
4/6/2017 11:36 46  
4/6/2017 11:41 60  
4/6/2017 11:46 60  
4/6/2017 11:51 60  
4/6/2017 11:56 61  
4/6/2017 12:01 62  
4/6/2017 12:06 56  
4/6/2017 12:11 56  
4/6/2017 12:16 57  
4/6/2017 12:21 63  
4/6/2017 12:26 60  
4/6/2017 12:31 61  
4/6/2017 12:36 61  
4/6/2017 12:41 61  
4/6/2017 12:46 62  
4/6/2017 12:51 61  
4/6/2017 12:56 61  
4/6/2017 13:01 61  
4/6/2017 13:06 61  
4/6/2017 13:11 61  
4/6/2017 13:16 62  
4/6/2017 13:21 61  
4/6/2017 13:26 61  
4/6/2017 13:31 61  
4/6/2017 13:36 60  
4/6/2017 13:41 60  
4/6/2017 13:46 61  
4/6/2017 13:51 62  
4/6/2017 13:56 61  
4/6/2017 14:01 62  
4/6/2017 14:06 61  
4/6/2017 14:11 61  
4/6/2017 14:16 60  
4/6/2017 14:21 61  
4/6/2017 14:26 60  
4/6/2017 14:31 61  
4/6/2017 14:36 60  
4/6/2017 14:41 61  
4/6/2017 14:46 60  
4/6/2017 14:51 61  
4/6/2017 14:56 61  
4/6/2017 15:01 61  
4/6/2017 15:06 61  
4/6/2017 15:11 60  
4/6/2017 15:16 60  
4/6/2017 15:21 61  
4/6/2017 15:26 60  
4/6/2017 15:31 60  
4/6/2017 15:36 62  
4/6/2017 15:41 60  
4/6/2017 15:46 60  
4/6/2017 15:51 61  
4/6/2017 15:56 61  
4/6/2017 16:01 61  
4/6/2017 16:06 61  
4/6/2017 16:11 61  
4/6/2017 16:16 61  
4/6/2017 16:21 61  
4/6/2017 16:26 60  
4/6/2017 16:31 60  
4/6/2017 16:36 61  
4/6/2017 16:41 60  
4/6/2017 16:46 60  
4/6/2017 16:51 61  
4/6/2017 16:56 60  
4/6/2017 17:01 61  
4/6/2017 17:06 60  
4/6/2017 17:11 60  
4/6/2017 17:16 60  
4/6/2017 17:21 61  
4/6/2017 17:26 61  
4/6/2017 17:31 60  
4/6/2017 17:36 60  
4/6/2017 17:41 61  
4/6/2017 17:46 60  
4/6/2017 17:51 61  
4/6/2017 17:56 61  
4/6/2017 18:01 61  
4/6/2017 18:06 60  
4/6/2017 18:11 61  
4/6/2017 18:16 60  
4/6/2017 18:21 61  
4/6/2017 18:26 60  
4/6/2017 18:31 61  

4/6/2017 18:36 61  
4/6/2017 18:41 61  
4/6/2017 18:46 61  
4/6/2017 18:51 61  
4/6/2017 18:56 60  
4/6/2017 19:01 60  
4/6/2017 19:06 60  
4/6/2017 19:11 60  
4/6/2017 19:16 60  
4/6/2017 19:21 60  
4/6/2017 19:26 60  
4/6/2017 19:31 60  
4/6/2017 19:36 60  
4/6/2017 19:41 60  
4/6/2017 19:46 60  
4/6/2017 19:51 61  
4/6/2017 19:56 60  
4/6/2017 20:01 60  
4/6/2017 20:06 59  
4/6/2017 20:11 60  
4/6/2017 20:16 60  
4/6/2017 20:21 60  
4/6/2017 20:26 60  
4/6/2017 20:31 59  
4/6/2017 20:36 60  
4/6/2017 20:41 60  
4/6/2017 20:46 59  
4/6/2017 20:51 59  
4/6/2017 20:56 60  
4/6/2017 21:01 59  
4/6/2017 21:06 59  
4/6/2017 21:11 60  
4/6/2017 21:16 59  
4/6/2017 21:21 59  
4/6/2017 21:26 59  
4/6/2017 21:31 59  
4/6/2017 21:36 59  
4/6/2017 21:41 59  
4/6/2017 21:46 59  
4/6/2017 21:51 59  
4/6/2017 21:56 61  
4/6/2017 22:01 60  
4/6/2017 22:06 60  
4/6/2017 22:11 59  
4/6/2017 22:16 59  
4/6/2017 22:21 59  
4/6/2017 22:26 59  
4/6/2017 22:31 59  
4/6/2017 22:36 59  
4/6/2017 22:41 59  
4/6/2017 22:46 59  
4/6/2017 22:51 59  
4/6/2017 22:56 59  
5/6/2017 19:01 63  
5/6/2017 19:06 62  
5/6/2017 19:11 55  
5/6/2017 19:16 59  
5/6/2017 19:21 60  
5/6/2017 19:26 59  
5/6/2017 19:31 59  
5/6/2017 19:36 59  
5/6/2017 19:41 58  
5/6/2017 19:46 59  
5/6/2017 19:51 58  
5/6/2017 19:56 58  
5/6/2017 20:01 57  
5/6/2017 20:06 57  
5/6/2017 20:11 58  
5/6/2017 20:16 58  
5/6/2017 20:21 58  
5/6/2017 20:26 57  
5/6/2017 20:31 58  
5/6/2017 20:36 58  
5/6/2017 20:41 57  
5/6/2017 20:46 57  
5/6/2017 20:51 58  
5/6/2017 20:56 56  
5/6/2017 21:01 55  
5/6/2017 21:06 55  
5/6/2017 21:11 55  
5/6/2017 21:16 57  
5/6/2017 21:21 59  
5/6/2017 21:26 63  
5/6/2017 21:31 61  
5/6/2017 21:36 61  
5/6/2017 21:41 61  
5/6/2017 21:46 61  
5/6/2017 21:51 62  
5/6/2017 21:56 60  
5/6/2017 22:01 60  
5/6/2017 22:06 61  
5/6/2017 22:11 62  
5/6/2017 22:16 61  
5/6/2017 22:21 60  
5/6/2017 22:26 63  
5/6/2017 22:31 60  
5/6/2017 22:36 61  
5/6/2017 22:41 60  
5/6/2017 22:46 60  
5/6/2017 22:51 60  
5/6/2017 22:56 61  
6/6/2017 19:01 61  
6/6/2017 19:06 63  
6/6/2017 19:11 62  
6/6/2017 19:16 62  
6/6/2017 19:21 59  
6/6/2017 19:26 59  
6/6/2017 19:31 55  
6/6/2017 19:36 61  

6/6/2017 19:41 61  
6/6/2017 19:46 62  
6/6/2017 19:51 61  
6/6/2017 19:56 61  
6/6/2017 20:01 63  
6/6/2017 20:06 63  
6/6/2017 20:11 61  
6/6/2017 20:16 61  
6/6/2017 20:21 62  
6/6/2017 20:26 61  
6/6/2017 20:31 61  
6/6/2017 20:36 61  
6/6/2017 20:41 61  
6/6/2017 20:46 60  
6/6/2017 20:51 61  
6/6/2017 20:56 61  
6/6/2017 21:01 62  
6/6/2017 21:06 61  
6/6/2017 21:11 60  
6/6/2017 21:16 60  
6/6/2017 21:21 61  
6/6/2017 21:26 61  
6/6/2017 21:31 60  
6/6/2017 21:36 60  
6/6/2017 21:41 60  
6/6/2017 21:46 61  
6/6/2017 21:51 61  
6/6/2017 21:56 61  
6/6/2017 22:01 63  
6/6/2017 22:06 60  
6/6/2017 22:11 61  
6/6/2017 22:16 61  
6/6/2017 22:21 61  
6/6/2017 22:26 62  
6/6/2017 22:31 61  
6/6/2017 22:36 60  
6/6/2017 22:41 61  
6/6/2017 22:46 60  
6/6/2017 22:51 62  
6/6/2017 22:56 60  
7/6/2017 19:01 61  
7/6/2017 19:06 60  
7/6/2017 19:11 53  
7/6/2017 19:16 61  
7/6/2017 19:21 62  
7/6/2017 19:26 61  
7/6/2017 19:31 62  
7/6/2017 19:36 63  
7/6/2017 19:41 62  
7/6/2017 19:46 63  
7/6/2017 19:51 62  
7/6/2017 19:56 62  
7/6/2017 20:01 62  
7/6/2017 20:06 61  
7/6/2017 20:11 62  
7/6/2017 20:16 62  
7/6/2017 20:21 62  
7/6/2017 20:26 61  
7/6/2017 20:31 61  
7/6/2017 20:36 61  
7/6/2017 20:41 61  
7/6/2017 20:46 60  
7/6/2017 20:51 61  
7/6/2017 20:56 62  
7/6/2017 21:01 61  
7/6/2017 21:06 60  
7/6/2017 21:11 61  
7/6/2017 21:16 61  
7/6/2017 21:21 60  
7/6/2017 21:26 60  
7/6/2017 21:31 60  
7/6/2017 21:36 59  
7/6/2017 21:41 61  
7/6/2017 21:46 60  
7/6/2017 21:51 60  
7/6/2017 21:56 53  
7/6/2017 22:01 63  
7/6/2017 22:06 60  
7/6/2017 22:11 61  
7/6/2017 22:16 61  
7/6/2017 22:21 61  
7/6/2017 22:26 60  
7/6/2017 22:31 61  
7/6/2017 22:36 61  
7/6/2017 22:41 60  
7/6/2017 22:46 60  
7/6/2017 22:51 60  
7/6/2017 22:56 60  
8/6/2017 19:01 61  
8/6/2017 19:06 60  
8/6/2017 19:11 60  
8/6/2017 19:16 60  
8/6/2017 19:21 61  
8/6/2017 19:26 63  
8/6/2017 19:31 62  
8/6/2017 19:36 61  
8/6/2017 19:41 61  
8/6/2017 19:46 62  
8/6/2017 19:51 62  
8/6/2017 19:56 63  
8/6/2017 20:01 61  
8/6/2017 20:06 61  
8/6/2017 20:11 63  
8/6/2017 20:16 62  
8/6/2017 20:21 61  
8/6/2017 20:26 62  
8/6/2017 20:31 61  
8/6/2017 20:36 62  
8/6/2017 20:41 61  

8/6/2017 20:46 61  
8/6/2017 20:51 62  
8/6/2017 20:56 61  
8/6/2017 21:01 62  
8/6/2017 21:06 62  
8/6/2017 21:11 61  
8/6/2017 21:16 62  
8/6/2017 21:21 62  
8/6/2017 21:26 61  
8/6/2017 21:31 62  
8/6/2017 21:36 61  
8/6/2017 21:41 62  
8/6/2017 21:46 63  
8/6/2017 21:51 61  
8/6/2017 21:56 63  
8/6/2017 22:01 63  
8/6/2017 22:06 63  
8/6/2017 22:11 62  
8/6/2017 22:16 61  
8/6/2017 22:21 61  
8/6/2017 22:26 62  
8/6/2017 22:31 61  
8/6/2017 22:36 61  
8/6/2017 22:41 61  
8/6/2017 22:46 62  
8/6/2017 22:51 61  
8/6/2017 22:56 61  
9/6/2017 19:01 61  
9/6/2017 19:06 61  
9/6/2017 19:11 61  
9/6/2017 19:16 61  
9/6/2017 19:21 60  
9/6/2017 19:26 61  
9/6/2017 19:31 61  
9/6/2017 19:36 62  
9/6/2017 19:41 61  
9/6/2017 19:46 62  
9/6/2017 19:51 62  
9/6/2017 19:56 62  
9/6/2017 20:01 63  
9/6/2017 20:06 61  
9/6/2017 20:11 62  
9/6/2017 20:16 61  
9/6/2017 20:21 61  
9/6/2017 20:26 62  
9/6/2017 20:31 62  
9/6/2017 20:36 61  
9/6/2017 20:41 61  
9/6/2017 20:46 62  
9/6/2017 20:51 61  
9/6/2017 20:56 61  
9/6/2017 21:01 61  
9/6/2017 21:06 61  
9/6/2017 21:11 61  
9/6/2017 21:16 61  
9/6/2017 21:21 60  
9/6/2017 21:26 62  
9/6/2017 21:31 61  
9/6/2017 21:36 60  
9/6/2017 21:41 61  
9/6/2017 21:46 60  
9/6/2017 21:51 61  
9/6/2017 21:56 60  
9/6/2017 22:01 62  
9/6/2017 22:06 61  
9/6/2017 22:11 62  
9/6/2017 22:16 60  
9/6/2017 22:21 60  
9/6/2017 22:26 60  
9/6/2017 22:31 60  
9/6/2017 22:36 61  
9/6/2017 22:41 61  
9/6/2017 22:46 61  
9/6/2017 22:51 61  
9/6/2017 22:56 61  
10/6/2017 19:01 60  
10/6/2017 19:06 59  
10/6/2017 19:11 61  
10/6/2017 19:16 60  
10/6/2017 19:21 54  
10/6/2017 19:26 63  
10/6/2017 19:31 60  
10/6/2017 19:36 51  
10/6/2017 19:41 61  
10/6/2017 19:46 61  
10/6/2017 19:51 60  
10/6/2017 19:56 61  
10/6/2017 20:01 61  
10/6/2017 20:06 61  
10/6/2017 20:11 61  
10/6/2017 20:16 60  
10/6/2017 20:21 61  
10/6/2017 20:26 60  
10/6/2017 20:31 61  
10/6/2017 20:36 61  
10/6/2017 20:41 61  
10/6/2017 20:46 60  
10/6/2017 20:51 60  
10/6/2017 20:56 60  
10/6/2017 21:01 60  
10/6/2017 21:06 59  
10/6/2017 21:11 60  
10/6/2017 21:16 61  
10/6/2017 21:21 60  
10/6/2017 21:26 54  
10/6/2017 21:31 59  
10/6/2017 21:36 60  
10/6/2017 21:41 60  
10/6/2017 21:46 60  

10/6/2017 21:51 60  
10/6/2017 21:56 62  
10/6/2017 22:01 62  
10/6/2017 22:06 55  
10/6/2017 22:11 60  
10/6/2017 22:16 61  
10/6/2017 22:21 60  
10/6/2017 22:26 61  
10/6/2017 22:31 60  
10/6/2017 22:36 61  
10/6/2017 22:41 61  
10/6/2017 22:46 60  
10/6/2017 22:51 61  
10/6/2017 22:56 62  
11/6/2017 7:01 60  
11/6/2017 7:06 59  
11/6/2017 7:11 63  
11/6/2017 7:16 60  
11/6/2017 7:21 60  
11/6/2017 7:26 60  
11/6/2017 7:31 59  
11/6/2017 7:36 60  
11/6/2017 7:41 61  
11/6/2017 7:46 61  
11/6/2017 7:51 60  
11/6/2017 7:56 61  
11/6/2017 8:01 61  
11/6/2017 8:06 59  
11/6/2017 8:11 61  
11/6/2017 8:16 61  
11/6/2017 8:21 63  
11/6/2017 8:26 60  
11/6/2017 8:31 60  
11/6/2017 8:36 60  
11/6/2017 8:41 62  
11/6/2017 8:46 62  
11/6/2017 8:51 61  
11/6/2017 8:56 58  
11/6/2017 9:01 57  
11/6/2017 9:06 61  
11/6/2017 9:11 55  
11/6/2017 9:16 63  
11/6/2017 9:21 62  
11/6/2017 9:26 62  
11/6/2017 9:31 53  
11/6/2017 9:36 61  
11/6/2017 9:41 61  
11/6/2017 9:46 61  
11/6/2017 9:51 61  
11/6/2017 9:56 61  
11/6/2017 10:01 61  
11/6/2017 10:06 61  
11/6/2017 10:11 62  
11/6/2017 10:16 61  
11/6/2017 10:21 61  
11/6/2017 10:26 62  
11/6/2017 10:31 61  
11/6/2017 10:36 60  
11/6/2017 10:41 61  
11/6/2017 10:46 61  
11/6/2017 10:51 61  
11/6/2017 10:56 60  
11/6/2017 11:01 60  
11/6/2017 11:06 60  
11/6/2017 11:11 61  
11/6/2017 11:16 60  
11/6/2017 11:21 60  
11/6/2017 11:26 60  
11/6/2017 11:31 60  
11/6/2017 11:36 60  
11/6/2017 11:41 60  
11/6/2017 11:46 60  
11/6/2017 11:51 60  
11/6/2017 11:56 62  
11/6/2017 12:01 61  
11/6/2017 12:06 60  
11/6/2017 12:11 61  
11/6/2017 12:16 60  
11/6/2017 12:21 61  
11/6/2017 12:26 60  
11/6/2017 12:31 60  
11/6/2017 12:36 60  
11/6/2017 12:41 60  
11/6/2017 12:46 61  
11/6/2017 12:51 61  
11/6/2017 12:56 60  
11/6/2017 13:01 61  
11/6/2017 13:06 61  
11/6/2017 13:11 61  
11/6/2017 13:16 61  
11/6/2017 13:21 61  
11/6/2017 13:26 62  
11/6/2017 13:31 61  
11/6/2017 13:36 61  
11/6/2017 13:41 61  
11/6/2017 13:46 61  
11/6/2017 13:51 61  
11/6/2017 13:56 61  
11/6/2017 14:01 61  
11/6/2017 14:06 62  
11/6/2017 14:11 63  
11/6/2017 14:16 61  
11/6/2017 14:21 56  
11/6/2017 14:26 58  
11/6/2017 14:31 60  
11/6/2017 14:36 60  
11/6/2017 14:41 62  
11/6/2017 14:46 62  
11/6/2017 14:51 60  

11/6/2017 14:56 63  
11/6/2017 15:01 61  
11/6/2017 15:06 62  
11/6/2017 15:11 61  
11/6/2017 15:16 57  
11/6/2017 15:21 60  
11/6/2017 15:26 60  
11/6/2017 15:31 60  
11/6/2017 15:36 61  
11/6/2017 15:41 59  
11/6/2017 15:46 60  
11/6/2017 15:51 59  
11/6/2017 15:56 60  
11/6/2017 16:01 61  
11/6/2017 16:06 62  
11/6/2017 16:11 61  
11/6/2017 16:16 61  
11/6/2017 16:21 62  
11/6/2017 16:26 61  
11/6/2017 16:31 62  
11/6/2017 16:36 61  
11/6/2017 16:41 62  
11/6/2017 16:46 61  
11/6/2017 16:51 61  
11/6/2017 16:56 62  
11/6/2017 17:01 62  
11/6/2017 17:06 56  
11/6/2017 17:11 63  
11/6/2017 17:16 61  
11/6/2017 17:21 62  
11/6/2017 17:26 62  
11/6/2017 17:31 62  
11/6/2017 17:36 62  
11/6/2017 17:41 62  
11/6/2017 17:46 62  
11/6/2017 17:51 62  
11/6/2017 17:56 62  
11/6/2017 18:01 62  
11/6/2017 18:06 62  
11/6/2017 18:11 62  
11/6/2017 18:16 61  
11/6/2017 18:21 62  
11/6/2017 18:26 62  
11/6/2017 18:31 62  
11/6/2017 18:36 63  
11/6/2017 18:41 62  
11/6/2017 18:46 62  
11/6/2017 18:51 62  
11/6/2017 18:56 63  
11/6/2017 19:01 62  
11/6/2017 19:06 61  
11/6/2017 19:11 61  
11/6/2017 19:16 62  
11/6/2017 19:21 61  
11/6/2017 19:26 61  
11/6/2017 19:31 61  
11/6/2017 19:36 61  
11/6/2017 19:41 62  
11/6/2017 19:46 61  
11/6/2017 19:51 62  
11/6/2017 19:56 61  
11/6/2017 20:01 62  
11/6/2017 20:06 62  
11/6/2017 20:11 62  
11/6/2017 20:16 62  
11/6/2017 20:21 62  
11/6/2017 20:26 61  
11/6/2017 20:31 62  
11/6/2017 20:36 62  
11/6/2017 20:41 62  
11/6/2017 20:46 60  
11/6/2017 20:51 62  
11/6/2017 20:56 60  
11/6/2017 21:01 61  
11/6/2017 21:06 61  
11/6/2017 21:11 61  
11/6/2017 21:16 61  
11/6/2017 21:21 61  
11/6/2017 21:26 61  
11/6/2017 21:31 61  
11/6/2017 21:36 62  
11/6/2017 21:41 61  
11/6/2017 21:46 61  
11/6/2017 21:51 61  
11/6/2017 21:56 60  
11/6/2017 22:01 61  
11/6/2017 22:06 60  
11/6/2017 22:11 59  
11/6/2017 22:16 61  
11/6/2017 22:21 60  
11/6/2017 22:26 60  
11/6/2017 22:31 60  
11/6/2017 22:36 61  
11/6/2017 22:41 62  
11/6/2017 22:46 60  
11/6/2017 22:51 61  
11/6/2017 22:56 60  
12/6/2017 19:01 61  
12/6/2017 19:06 62  
12/6/2017 19:11 50  
12/6/2017 19:16 61  
12/6/2017 19:21 58  
12/6/2017 19:26 63  
12/6/2017 19:31 57  
12/6/2017 19:36 51  
12/6/2017 19:41 63  
12/6/2017 19:46 62  
12/6/2017 19:51 49  
12/6/2017 19:56 63  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
12/6/2017 20:01 63  
12/6/2017 20:06 63  
12/6/2017 20:11 63  
12/6/2017 20:16 61  
12/6/2017 20:21 61  
12/6/2017 20:26 63  
12/6/2017 20:31 62  
12/6/2017 20:36 61  
12/6/2017 20:41 62  
12/6/2017 20:46 62  
12/6/2017 20:51 62  
12/6/2017 20:56 62  
12/6/2017 21:01 60  
12/6/2017 21:06 60  
12/6/2017 21:11 60  
12/6/2017 21:16 60  
12/6/2017 21:21 60  
12/6/2017 21:26 61  
12/6/2017 21:31 61  
12/6/2017 21:36 61  
12/6/2017 21:41 61  
12/6/2017 21:46 60  
12/6/2017 21:51 61  
12/6/2017 21:56 60  
12/6/2017 22:01 61  
12/6/2017 22:06 61  
12/6/2017 22:11 62  
12/6/2017 22:16 61  
12/6/2017 22:21 61  
12/6/2017 22:26 61  
12/6/2017 22:31 61  
12/6/2017 22:36 62  
12/6/2017 22:41 61  
12/6/2017 22:46 62  
12/6/2017 22:51 62  
12/6/2017 22:56 61  
13/6/2017 19:01 64  
13/6/2017 19:06 58  
13/6/2017 19:11 56  
13/6/2017 19:16 61  
13/6/2017 19:21 63  
13/6/2017 19:26 60  
13/6/2017 19:31 59  
13/6/2017 19:36 60  
13/6/2017 19:41 63  
13/6/2017 19:46 59  
13/6/2017 19:51 58  
13/6/2017 19:56 60  
13/6/2017 20:01 63  
13/6/2017 20:06 60  
13/6/2017 20:11 60  
13/6/2017 20:16 61  
13/6/2017 20:21 67  
13/6/2017 20:26 61  
13/6/2017 20:31 62  
13/6/2017 20:36 60  
13/6/2017 20:41 64  
13/6/2017 20:46 61  
13/6/2017 20:51 58  
13/6/2017 20:56 59  
13/6/2017 21:01 59  
13/6/2017 21:06 60  
13/6/2017 21:11 61  
13/6/2017 21:16 60  
13/6/2017 21:21 59  
13/6/2017 21:26 58  
13/6/2017 21:31 59  
13/6/2017 21:36 58  
13/6/2017 21:41 59  
13/6/2017 21:46 59  
13/6/2017 21:51 57  
13/6/2017 21:56 57  
13/6/2017 22:01 59  
13/6/2017 22:06 68  
13/6/2017 22:11 68  
13/6/2017 22:16 67  
13/6/2017 22:21 66  
13/6/2017 22:26 65  
13/6/2017 22:31 65  
13/6/2017 22:36 65  
13/6/2017 22:41 64  
13/6/2017 22:46 64  
13/6/2017 22:51 64  
13/6/2017 22:56 64  
14/6/2017 19:01 63  
14/6/2017 19:06 63  
14/6/2017 19:11 62  
14/6/2017 19:16 62  
14/6/2017 19:21 62  
14/6/2017 19:26 62  
14/6/2017 19:31 62  
14/6/2017 19:36 63  
14/6/2017 19:41 62  
14/6/2017 19:46 63  
14/6/2017 19:51 62  
14/6/2017 19:56 62  
14/6/2017 20:01 52  
14/6/2017 20:06 62  
14/6/2017 20:11 62  
14/6/2017 20:16 62  
14/6/2017 20:21 62  
14/6/2017 20:26 62  
14/6/2017 20:31 63  
14/6/2017 20:36 62  
14/6/2017 20:41 62  
14/6/2017 20:46 62  
14/6/2017 20:51 62  
14/6/2017 20:56 62  
14/6/2017 21:01 62  

14/6/2017 21:06 62  
14/6/2017 21:11 62  
14/6/2017 21:16 62  
14/6/2017 21:21 63  
14/6/2017 21:26 61  
14/6/2017 21:31 61  
14/6/2017 21:36 61  
14/6/2017 21:41 61  
14/6/2017 21:46 61  
14/6/2017 21:51 61  
14/6/2017 21:56 62  
14/6/2017 22:01 61  
14/6/2017 22:06 61  
14/6/2017 22:11 61  
14/6/2017 22:16 61  
14/6/2017 22:21 61  
14/6/2017 22:26 61  
14/6/2017 22:31 61  
14/6/2017 22:36 61  
14/6/2017 22:41 61  
14/6/2017 22:46 61  
14/6/2017 22:51 61  
14/6/2017 22:56 61  
15/6/2017 19:01 63  
15/6/2017 19:06 61  
15/6/2017 19:11 61  
15/6/2017 19:16 62  
15/6/2017 19:21 62  
15/6/2017 19:26 54  
15/6/2017 19:31 62  
15/6/2017 19:36 62  
15/6/2017 19:41 62  
15/6/2017 19:46 62  
15/6/2017 19:51 62  
15/6/2017 19:56 62  
15/6/2017 20:01 61  
15/6/2017 20:06 61  
15/6/2017 20:11 61  
15/6/2017 20:16 62  
15/6/2017 20:21 62  
15/6/2017 20:26 62  
15/6/2017 20:31 61  
15/6/2017 20:36 61  
15/6/2017 20:41 61  
15/6/2017 20:46 61  
15/6/2017 20:51 61  
15/6/2017 20:56 61  
15/6/2017 21:01 61  
15/6/2017 21:06 61  
15/6/2017 21:11 61  
15/6/2017 21:16 61  
15/6/2017 21:21 61  
15/6/2017 21:26 61  
15/6/2017 21:31 61  
15/6/2017 21:36 61  
15/6/2017 21:41 62  
15/6/2017 21:46 61  
15/6/2017 21:51 60  
15/6/2017 21:56 61  
15/6/2017 22:01 60  
15/6/2017 22:06 60  
15/6/2017 22:11 60  
15/6/2017 22:16 60  
15/6/2017 22:21 60  
15/6/2017 22:26 60  
15/6/2017 22:31 60  
15/6/2017 22:36 61  
15/6/2017 22:41 60  
15/6/2017 22:46 61  
15/6/2017 22:51 62  
15/6/2017 22:56 62  
16/6/2017 19:01 60  
16/6/2017 19:06 60  
16/6/2017 19:11 60  
16/6/2017 19:16 60  
16/6/2017 19:21 61  
16/6/2017 19:26 61  
16/6/2017 19:31 61  
16/6/2017 19:36 60  
16/6/2017 19:41 62  
16/6/2017 19:46 62  
16/6/2017 19:51 56  
16/6/2017 19:56 62  
16/6/2017 20:01 62  
16/6/2017 20:06 62  
16/6/2017 20:11 62  
16/6/2017 20:16 62  
16/6/2017 20:21 62  
16/6/2017 20:26 62  
16/6/2017 20:31 62  
16/6/2017 20:36 61  
16/6/2017 20:41 62  
16/6/2017 20:46 61  
16/6/2017 20:51 61  
16/6/2017 20:56 62  
16/6/2017 21:01 61  
16/6/2017 21:06 61  
16/6/2017 21:11 61  
16/6/2017 21:16 61  
16/6/2017 21:21 61  
16/6/2017 21:26 62  
16/6/2017 21:31 61  
16/6/2017 21:36 61  
16/6/2017 21:41 62  
16/6/2017 21:46 61  
16/6/2017 21:51 61  
16/6/2017 21:56 61  
16/6/2017 22:01 61  
16/6/2017 22:06 61  

16/6/2017 22:11 60  
16/6/2017 22:16 60  
16/6/2017 22:21 61  
16/6/2017 22:26 62  
16/6/2017 22:31 61  
16/6/2017 22:36 61  
16/6/2017 22:41 61  
16/6/2017 22:46 60  
16/6/2017 22:51 61  
16/6/2017 22:56 60  
17/6/2017 19:01 61  
17/6/2017 19:06 61  
17/6/2017 19:11 60  
17/6/2017 19:16 61  
17/6/2017 19:21 61  
17/6/2017 19:26 62  
17/6/2017 19:31 61  
17/6/2017 19:36 61  
17/6/2017 19:41 61  
17/6/2017 19:46 61  
17/6/2017 19:51 63  
17/6/2017 19:56 64  
17/6/2017 20:01 55  
17/6/2017 20:06 59  
17/6/2017 20:11 63  
17/6/2017 20:16 62  
17/6/2017 20:21 62  
17/6/2017 20:26 63  
17/6/2017 20:31 63  
17/6/2017 20:36 64  
17/6/2017 20:41 71  
17/6/2017 20:46 70  
17/6/2017 20:51 68  
17/6/2017 20:56 72  
17/6/2017 21:01 69  
17/6/2017 21:06 68  
17/6/2017 21:11 64  
17/6/2017 21:16 61  
17/6/2017 21:21 63  
17/6/2017 21:26 63  
17/6/2017 21:31 64  
17/6/2017 21:36 50  
17/6/2017 21:41 46  
17/6/2017 21:46 43  
17/6/2017 21:51 64  
17/6/2017 21:56 63  
17/6/2017 22:01 63  
17/6/2017 22:06 61  
17/6/2017 22:11 61  
17/6/2017 22:16 61  
17/6/2017 22:21 61  
17/6/2017 22:26 61  
17/6/2017 22:31 61  
17/6/2017 22:36 60  
17/6/2017 22:41 60  
17/6/2017 22:46 60  
17/6/2017 22:51 61  
17/6/2017 22:56 60  
18/6/2017 7:01 59  
18/6/2017 7:06 58  
18/6/2017 7:11 60  
18/6/2017 7:16 62  
18/6/2017 7:21 60  
18/6/2017 7:26 58  
18/6/2017 7:31 58  
18/6/2017 7:36 59  
18/6/2017 7:41 59  
18/6/2017 7:46 59  
18/6/2017 7:51 59  
18/6/2017 7:56 59  
18/6/2017 8:01 61  
18/6/2017 8:06 59  
18/6/2017 8:11 59  
18/6/2017 8:16 60  
18/6/2017 8:21 59  
18/6/2017 8:26 59  
18/6/2017 8:31 60  
18/6/2017 8:36 60  
18/6/2017 8:41 60  
18/6/2017 8:46 60  
18/6/2017 8:51 60  
18/6/2017 8:56 61  
18/6/2017 9:01 61  
18/6/2017 9:06 63  
18/6/2017 9:11 60  
18/6/2017 9:16 63  
18/6/2017 9:21 61  
18/6/2017 9:26 61  
18/6/2017 9:31 62  
18/6/2017 9:36 62  
18/6/2017 9:41 61  
18/6/2017 9:46 61  
18/6/2017 9:51 61  
18/6/2017 9:56 61  
18/6/2017 10:01 61  
18/6/2017 10:06 61  
18/6/2017 10:11 61  
18/6/2017 10:16 61  
18/6/2017 10:21 61  
18/6/2017 10:26 61  
18/6/2017 10:31 65  
18/6/2017 10:36 50  
18/6/2017 10:41 62  
18/6/2017 10:46 61  
18/6/2017 10:51 61  
18/6/2017 10:56 61  
18/6/2017 11:01 61  
18/6/2017 11:06 61  
18/6/2017 11:11 61  

18/6/2017 11:16 61  
18/6/2017 11:21 62  
18/6/2017 11:26 62  
18/6/2017 11:31 62  
18/6/2017 11:36 62  
18/6/2017 11:41 62  
18/6/2017 11:46 61  
18/6/2017 11:51 62  
18/6/2017 11:56 61  
18/6/2017 12:01 61  
18/6/2017 12:06 61  
18/6/2017 12:11 61  
18/6/2017 12:16 61  
18/6/2017 12:21 62  
18/6/2017 12:26 61  
18/6/2017 12:31 62  
18/6/2017 12:36 62  
18/6/2017 12:41 62  
18/6/2017 12:46 61  
18/6/2017 12:51 61  
18/6/2017 12:56 61  
18/6/2017 13:01 61  
18/6/2017 13:06 61  
18/6/2017 13:11 61  
18/6/2017 13:16 62  
18/6/2017 13:21 61  
18/6/2017 13:26 62  
18/6/2017 13:31 61  
18/6/2017 13:36 62  
18/6/2017 13:41 62  
18/6/2017 13:46 61  
18/6/2017 13:51 61  
18/6/2017 13:56 61  
18/6/2017 14:01 61  
18/6/2017 14:06 62  
18/6/2017 14:11 62  
18/6/2017 14:16 62  
18/6/2017 14:21 62  
18/6/2017 14:26 62  
18/6/2017 14:31 61  
18/6/2017 14:36 62  
18/6/2017 14:41 62  
18/6/2017 14:46 62  
18/6/2017 14:51 62  
18/6/2017 14:56 61  
18/6/2017 15:01 62  
18/6/2017 15:06 62  
18/6/2017 15:11 62  
18/6/2017 15:16 62  
18/6/2017 15:21 62  
18/6/2017 15:26 59  
18/6/2017 15:31 58  
18/6/2017 15:36 58  
18/6/2017 15:41 63  
18/6/2017 15:46 62  
18/6/2017 15:51 62  
18/6/2017 15:56 62  
18/6/2017 16:01 62  
18/6/2017 16:06 61  
18/6/2017 16:11 62  
18/6/2017 16:16 62  
18/6/2017 16:21 62  
18/6/2017 16:26 59  
18/6/2017 16:31 58  
18/6/2017 16:36 63  
18/6/2017 16:41 62  
18/6/2017 16:46 61  
18/6/2017 16:51 62  
18/6/2017 16:56 61  
18/6/2017 17:01 62  
18/6/2017 17:06 62  
18/6/2017 17:11 62  
18/6/2017 17:16 58  
18/6/2017 17:21 58  
18/6/2017 17:26 62  
18/6/2017 17:31 62  
18/6/2017 17:36 62  
18/6/2017 17:41 62  
18/6/2017 17:46 61  
18/6/2017 17:51 61  
18/6/2017 17:56 61  
18/6/2017 18:01 61  
18/6/2017 18:06 61  
18/6/2017 18:11 61  
18/6/2017 18:16 61  
18/6/2017 18:21 61  
18/6/2017 18:26 61  
18/6/2017 18:31 60  
18/6/2017 18:36 61  
18/6/2017 18:41 60  
18/6/2017 18:46 60  
18/6/2017 18:51 61  
18/6/2017 18:56 62  
18/6/2017 19:01 61  
18/6/2017 19:06 61  
18/6/2017 19:11 61  
18/6/2017 19:16 61  
18/6/2017 19:21 61  
18/6/2017 19:26 61  
18/6/2017 19:31 61  
18/6/2017 19:36 61  
18/6/2017 19:41 61  
18/6/2017 19:46 67  
18/6/2017 19:51 69  
18/6/2017 19:56 63  
18/6/2017 20:01 56  
18/6/2017 20:06 63  
18/6/2017 20:11 62  
18/6/2017 20:16 61  

18/6/2017 20:21 61  
18/6/2017 20:26 61  
18/6/2017 20:31 60  
18/6/2017 20:36 60  
18/6/2017 20:41 61  
18/6/2017 20:46 61  
18/6/2017 20:51 61  
18/6/2017 20:56 61  
18/6/2017 21:01 61  
18/6/2017 21:06 61  
18/6/2017 21:11 61  
18/6/2017 21:16 61  
18/6/2017 21:21 61  
18/6/2017 21:26 61  
18/6/2017 21:31 61  
18/6/2017 21:36 61  
18/6/2017 21:41 62  
18/6/2017 21:46 61  
18/6/2017 21:51 61  
18/6/2017 21:56 61  
18/6/2017 22:01 61  
18/6/2017 22:06 61  
18/6/2017 22:11 60  
18/6/2017 22:16 60  
18/6/2017 22:21 60  
18/6/2017 22:26 59  
18/6/2017 22:31 60  
18/6/2017 22:36 60  
18/6/2017 22:41 61  
18/6/2017 22:46 59  
18/6/2017 22:51 59  
18/6/2017 22:56 59  
19/6/2017 19:01 63  
19/6/2017 19:06 63  
19/6/2017 19:11 63  
19/6/2017 19:16 63  
19/6/2017 19:21 63  
19/6/2017 19:26 63  
19/6/2017 19:31 64  
19/6/2017 19:36 64  
19/6/2017 19:41 64  
19/6/2017 19:46 63  
19/6/2017 19:51 64  
19/6/2017 19:56 64  
19/6/2017 20:01 63  
19/6/2017 20:06 64  
19/6/2017 20:11 63  
19/6/2017 20:16 63  
19/6/2017 20:21 63  
19/6/2017 20:26 63  
19/6/2017 20:31 63  
19/6/2017 20:36 63  
19/6/2017 20:41 63  
19/6/2017 20:46 62  
19/6/2017 20:51 63  
19/6/2017 20:56 62  
19/6/2017 21:01 62  
19/6/2017 21:06 63  
19/6/2017 21:11 62  
19/6/2017 21:16 62  
19/6/2017 21:21 61  
19/6/2017 21:26 62  
19/6/2017 21:31 62  
19/6/2017 21:36 62  
19/6/2017 21:41 62  
19/6/2017 21:46 62  
19/6/2017 21:51 62  
19/6/2017 21:56 61  
19/6/2017 22:01 61  
19/6/2017 22:06 60  
19/6/2017 22:11 61  
19/6/2017 22:16 61  
19/6/2017 22:21 61  
19/6/2017 22:26 60  
19/6/2017 22:31 60  
19/6/2017 22:36 60  
19/6/2017 22:41 60  
19/6/2017 22:46 59  
19/6/2017 22:51 59  
19/6/2017 22:56 59  
20/6/2017 19:01 63  
20/6/2017 19:06 44  
20/6/2017 19:11 62  
20/6/2017 19:16 61  
20/6/2017 19:21 61  
20/6/2017 19:26 61  
20/6/2017 19:31 62  
20/6/2017 19:36 62  
20/6/2017 19:41 62  
20/6/2017 19:46 62  
20/6/2017 19:51 62  
20/6/2017 19:56 62  
20/6/2017 20:01 62  
20/6/2017 20:06 62  
20/6/2017 20:11 62  
20/6/2017 20:16 62  
20/6/2017 20:21 61  
20/6/2017 20:26 61  
20/6/2017 20:31 62  
20/6/2017 20:36 61  
20/6/2017 20:41 62  
20/6/2017 20:46 62  
20/6/2017 20:51 62  
20/6/2017 20:56 61  
20/6/2017 21:01 61  
20/6/2017 21:06 62  
20/6/2017 21:11 61  
20/6/2017 21:16 61  
20/6/2017 21:21 61  

20/6/2017 21:26 61  
20/6/2017 21:31 62  
20/6/2017 21:36 61  
20/6/2017 21:41 61  
20/6/2017 21:46 61  
20/6/2017 21:51 61  
20/6/2017 21:56 61  
20/6/2017 22:01 60  
20/6/2017 22:06 60  
20/6/2017 22:11 60  
20/6/2017 22:16 60  
20/6/2017 22:21 60  
20/6/2017 22:26 60  
20/6/2017 22:31 60  
20/6/2017 22:36 60  
20/6/2017 22:41 60  
20/6/2017 22:46 60  
20/6/2017 22:51 60  
20/6/2017 22:56 60  
21/6/2017 19:01 61  
21/6/2017 19:06 61  
21/6/2017 19:11 62  
21/6/2017 19:16 62  
21/6/2017 19:21 62  
21/6/2017 19:26 62  
21/6/2017 19:31 62  
21/6/2017 19:36 62  
21/6/2017 19:41 62  
21/6/2017 19:46 62  
21/6/2017 19:51 62  
21/6/2017 19:56 61  
21/6/2017 20:01 61  
21/6/2017 20:06 61  
21/6/2017 20:11 62  
21/6/2017 20:16 61  
21/6/2017 20:21 61  
21/6/2017 20:26 62  
21/6/2017 20:31 61  
21/6/2017 20:36 62  
21/6/2017 20:41 62  
21/6/2017 20:46 61  
21/6/2017 20:51 62  
21/6/2017 20:56 61  
21/6/2017 21:01 61  
21/6/2017 21:06 61  
21/6/2017 21:11 61  
21/6/2017 21:16 62  
21/6/2017 21:21 61  
21/6/2017 21:26 60  
21/6/2017 21:31 60  
21/6/2017 21:36 61  
21/6/2017 21:41 60  
21/6/2017 21:46 60  
21/6/2017 21:51 60  
21/6/2017 21:56 60  
21/6/2017 22:01 60  
21/6/2017 22:06 61  
21/6/2017 22:11 60  
21/6/2017 22:16 60  
21/6/2017 22:21 60  
21/6/2017 22:26 59  
21/6/2017 22:31 60  
21/6/2017 22:36 61  
21/6/2017 22:41 60  
21/6/2017 22:46 59  
21/6/2017 22:51 60  
21/6/2017 22:56 59  
22/6/2017 19:01 63  
22/6/2017 19:06 62  
22/6/2017 19:11 59  
22/6/2017 19:16 63  
22/6/2017 19:21 61  
22/6/2017 19:26 61  
22/6/2017 19:31 61  
22/6/2017 19:36 61  
22/6/2017 19:41 61  
22/6/2017 19:46 61  
22/6/2017 19:51 61  
22/6/2017 19:56 61  
22/6/2017 20:01 61  
22/6/2017 20:06 61  
22/6/2017 20:11 60  
22/6/2017 20:16 61  
22/6/2017 20:21 61  
22/6/2017 20:26 61  
22/6/2017 20:31 60  
22/6/2017 20:36 61  
22/6/2017 20:41 61  
22/6/2017 20:46 61  
22/6/2017 20:51 61  
22/6/2017 20:56 60  
22/6/2017 21:01 61  
22/6/2017 21:06 61  
22/6/2017 21:11 61  
22/6/2017 21:16 61  
22/6/2017 21:21 61  
22/6/2017 21:26 60  
22/6/2017 21:31 60  
22/6/2017 21:36 60  
22/6/2017 21:41 61  
22/6/2017 21:46 61  
22/6/2017 21:51 60  
22/6/2017 21:56 60  
22/6/2017 22:01 60  
22/6/2017 22:06 59  
22/6/2017 22:11 60  
22/6/2017 22:16 59  
22/6/2017 22:21 59  
22/6/2017 22:26 60  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
22/6/2017 22:31 60  
22/6/2017 22:36 62  
22/6/2017 22:41 60  
22/6/2017 22:46 59  
22/6/2017 22:51 60  
22/6/2017 22:56 60  
23/6/2017 19:01 60  
23/6/2017 19:06 60  
23/6/2017 19:11 59  
23/6/2017 19:16 54  
23/6/2017 19:21 62  
23/6/2017 19:26 58  
23/6/2017 19:31 63  
23/6/2017 19:36 59  
23/6/2017 19:41 61  
23/6/2017 19:46 63  
23/6/2017 19:51 61  
23/6/2017 19:56 60  
23/6/2017 20:01 61  
23/6/2017 20:06 62  
23/6/2017 20:11 61  
23/6/2017 20:16 61  
23/6/2017 20:21 61  
23/6/2017 20:26 61  
23/6/2017 20:31 60  
23/6/2017 20:36 61  
23/6/2017 20:41 61  
23/6/2017 20:46 61  
23/6/2017 20:51 63  
23/6/2017 20:56 61  
23/6/2017 21:01 61  
23/6/2017 21:06 62  
23/6/2017 21:11 61  
23/6/2017 21:16 61  
23/6/2017 21:21 60  
23/6/2017 21:26 60  
23/6/2017 21:31 60  
23/6/2017 21:36 60  
23/6/2017 21:41 60  
23/6/2017 21:46 60  
23/6/2017 21:51 60  
23/6/2017 21:56 60  
23/6/2017 22:01 60  
23/6/2017 22:06 60  
23/6/2017 22:11 60  
23/6/2017 22:16 60  
23/6/2017 22:21 60  
23/6/2017 22:26 59  
23/6/2017 22:31 60  
23/6/2017 22:36 60  
23/6/2017 22:41 60  
23/6/2017 22:46 60  
23/6/2017 22:51 60  
23/6/2017 22:56 60  
24/6/2017 19:01 61  
24/6/2017 19:06 61  
24/6/2017 19:11 61  
24/6/2017 19:16 61  
24/6/2017 19:21 61  
24/6/2017 19:26 62  
24/6/2017 19:31 62  
24/6/2017 19:36 61  
24/6/2017 19:41 61  
24/6/2017 19:46 61  
24/6/2017 19:51 61  
24/6/2017 19:56 62  
24/6/2017 20:01 62  
24/6/2017 20:06 63  
24/6/2017 20:11 61  
24/6/2017 20:16 61  
24/6/2017 20:21 61  
24/6/2017 20:26 61  
24/6/2017 20:31 60  
24/6/2017 20:36 61  
24/6/2017 20:41 61  
24/6/2017 20:46 60  
24/6/2017 20:51 61  
24/6/2017 20:56 60  
24/6/2017 21:01 61  
24/6/2017 21:06 61  
24/6/2017 21:11 61  
24/6/2017 21:16 61  
24/6/2017 21:21 61  
24/6/2017 21:26 61  
24/6/2017 21:31 60  
24/6/2017 21:36 60  
24/6/2017 21:41 61  
24/6/2017 21:46 60  
24/6/2017 21:51 61  
24/6/2017 21:56 60  
24/6/2017 22:01 60  
24/6/2017 22:06 60  
24/6/2017 22:11 60  
24/6/2017 22:16 60  
24/6/2017 22:21 60  
24/6/2017 22:26 61  
24/6/2017 22:31 60  
24/6/2017 22:36 60  
24/6/2017 22:41 59  
24/6/2017 22:46 60  
24/6/2017 22:51 60  
24/6/2017 22:56 60  
25/6/2017 7:01 59  
25/6/2017 7:06 60  
25/6/2017 7:11 62  
25/6/2017 7:16 54  
25/6/2017 7:21 64  
25/6/2017 7:26 63  
25/6/2017 7:31 61  

25/6/2017 7:36 61  
25/6/2017 7:41 60  
25/6/2017 7:46 60  
25/6/2017 7:51 61  
25/6/2017 7:56 60  
25/6/2017 8:01 60  
25/6/2017 8:06 61  
25/6/2017 8:11 60  
25/6/2017 8:16 60  
25/6/2017 8:21 61  
25/6/2017 8:26 62  
25/6/2017 8:31 60  
25/6/2017 8:36 61  
25/6/2017 8:41 62  
25/6/2017 8:46 62  
25/6/2017 8:51 62  
25/6/2017 8:56 61  
25/6/2017 9:01 61  
25/6/2017 9:06 58  
25/6/2017 9:11 64  
25/6/2017 9:16 65  
25/6/2017 9:21 60  
25/6/2017 9:26 60  
25/6/2017 9:31 63  
25/6/2017 9:36 62  
25/6/2017 9:41 62  
25/6/2017 9:46 61  
25/6/2017 9:51 61  
25/6/2017 9:56 62  
25/6/2017 10:01 64  
25/6/2017 10:06 62  
25/6/2017 10:11 62  
25/6/2017 10:16 62  
25/6/2017 10:21 62  
25/6/2017 10:26 63  
25/6/2017 10:31 62  
25/6/2017 10:36 61  
25/6/2017 10:41 62  
25/6/2017 10:46 62  
25/6/2017 10:51 62  
25/6/2017 10:56 62  
25/6/2017 11:01 62  
25/6/2017 11:06 62  
25/6/2017 11:11 62  
25/6/2017 11:16 62  
25/6/2017 11:21 62  
25/6/2017 11:26 61  
25/6/2017 11:31 62  
25/6/2017 11:36 61  
25/6/2017 11:41 62  
25/6/2017 11:46 61  
25/6/2017 11:51 61  
25/6/2017 11:56 60  
25/6/2017 12:01 61  
25/6/2017 12:06 61  
25/6/2017 12:11 61  
25/6/2017 12:16 61  
25/6/2017 12:21 62  
25/6/2017 12:26 61  
25/6/2017 12:31 61  
25/6/2017 12:36 62  
25/6/2017 12:41 61  
25/6/2017 12:46 62  
25/6/2017 12:51 62  
25/6/2017 12:56 63  
25/6/2017 13:01 63  
25/6/2017 13:06 62  
25/6/2017 13:11 62  
25/6/2017 13:16 62  
25/6/2017 13:21 50  
25/6/2017 13:26 64  
25/6/2017 13:31 60  
25/6/2017 13:36 58  
25/6/2017 13:41 62  
25/6/2017 13:46 62  
25/6/2017 13:51 62  
25/6/2017 13:56 62  
25/6/2017 14:01 61  
25/6/2017 14:06 62  
25/6/2017 14:11 62  
25/6/2017 14:16 63  
25/6/2017 14:21 62  
25/6/2017 14:26 62  
25/6/2017 14:31 56  
25/6/2017 14:36 61  
25/6/2017 14:41 55  
25/6/2017 14:46 62  
25/6/2017 14:51 62  
25/6/2017 14:56 61  
25/6/2017 15:01 61  
25/6/2017 15:06 54  
25/6/2017 15:11 58  
25/6/2017 15:16 59  
25/6/2017 15:21 57  
25/6/2017 15:26 57  
25/6/2017 15:31 57  
25/6/2017 15:36 57  
25/6/2017 15:41 57  
25/6/2017 15:46 54  
25/6/2017 15:51 56  
25/6/2017 15:56 57  
25/6/2017 16:01 55  
25/6/2017 16:06 56  
25/6/2017 16:11 59  
25/6/2017 16:16 58  
25/6/2017 16:21 57  
25/6/2017 16:26 53  
25/6/2017 16:31 55  
25/6/2017 16:36 53  

25/6/2017 16:41 55  
25/6/2017 16:46 62  
25/6/2017 16:51 62  
25/6/2017 16:56 62  
25/6/2017 17:01 50  
25/6/2017 17:06 59  
25/6/2017 17:11 58  
25/6/2017 17:16 57  
25/6/2017 17:21 37  
25/6/2017 17:26 62  
25/6/2017 17:31 62  
25/6/2017 17:36 63  
25/6/2017 17:41 59  
25/6/2017 17:46 59  
25/6/2017 17:51 58  
25/6/2017 17:56 57  
25/6/2017 18:01 57  
25/6/2017 18:06 50  
25/6/2017 18:11 61  
25/6/2017 18:16 61  
25/6/2017 18:21 61  
25/6/2017 18:26 63  
25/6/2017 18:31 59  
25/6/2017 18:36 56  
25/6/2017 18:41 64  
25/6/2017 18:46 61  
25/6/2017 18:51 61  
25/6/2017 18:56 61  
25/6/2017 19:01 62  
25/6/2017 19:06 62  
25/6/2017 19:11 61  
25/6/2017 19:16 60  
25/6/2017 19:21 61  
25/6/2017 19:26 61  
25/6/2017 19:31 61  
25/6/2017 19:36 61  
25/6/2017 19:41 61  
25/6/2017 19:46 62  
25/6/2017 19:51 61  
25/6/2017 19:56 61  
25/6/2017 20:01 61  
25/6/2017 20:06 61  
25/6/2017 20:11 60  
25/6/2017 20:16 61  
25/6/2017 20:21 60  
25/6/2017 20:26 60  
25/6/2017 20:31 60  
25/6/2017 20:36 59  
25/6/2017 20:41 59  
25/6/2017 20:46 59  
25/6/2017 20:51 59  
25/6/2017 20:56 60  
25/6/2017 21:01 60  
25/6/2017 21:06 60  
25/6/2017 21:11 60  
25/6/2017 21:16 60  
25/6/2017 21:21 60  
25/6/2017 21:26 60  
25/6/2017 21:31 59  
25/6/2017 21:36 60  
25/6/2017 21:41 59  
25/6/2017 21:46 61  
25/6/2017 21:51 60  
25/6/2017 21:56 60  
25/6/2017 22:01 60  
25/6/2017 22:06 59  
25/6/2017 22:11 59  
25/6/2017 22:16 60  
25/6/2017 22:21 59  
25/6/2017 22:26 59  
25/6/2017 22:31 59  
25/6/2017 22:36 60  
25/6/2017 22:41 59  
25/6/2017 22:46 59  
25/6/2017 22:51 60  
25/6/2017 22:56 59  
26/6/2017 19:01 63  
26/6/2017 19:06 61  
26/6/2017 19:11 61  
26/6/2017 19:16 62  
26/6/2017 19:21 61  
26/6/2017 19:26 61  
26/6/2017 19:31 62  
26/6/2017 19:36 61  
26/6/2017 19:41 61  
26/6/2017 19:46 62  
26/6/2017 19:51 62  
26/6/2017 19:56 61  
26/6/2017 20:01 62  
26/6/2017 20:06 61  
26/6/2017 20:11 61  
26/6/2017 20:16 61  
26/6/2017 20:21 61  
26/6/2017 20:26 62  
26/6/2017 20:31 61  
26/6/2017 20:36 61  
26/6/2017 20:41 61  
26/6/2017 20:46 61  
26/6/2017 20:51 61  
26/6/2017 20:56 61  
26/6/2017 21:01 61  
26/6/2017 21:06 62  
26/6/2017 21:11 61  
26/6/2017 21:16 61  
26/6/2017 21:21 61  
26/6/2017 21:26 62  
26/6/2017 21:31 60  
26/6/2017 21:36 60  
26/6/2017 21:41 60  

26/6/2017 21:46 60  
26/6/2017 21:51 61  
26/6/2017 21:56 61  
26/6/2017 22:01 60  
26/6/2017 22:06 60  
26/6/2017 22:11 60  
26/6/2017 22:16 60  
26/6/2017 22:21 60  
26/6/2017 22:26 60  
26/6/2017 22:31 60  
26/6/2017 22:36 60  
26/6/2017 22:41 61  
26/6/2017 22:46 60  
26/6/2017 22:51 60  
26/6/2017 22:56 60 
 
Night time: 23:00-07:00 
 
27/5/2017 0:01 58  
27/5/2017 0:06 59  
27/5/2017 0:11 58  
27/5/2017 0:16 59  
27/5/2017 0:21 59  
27/5/2017 0:26 60  
27/5/2017 0:31 59  
27/5/2017 0:36 59  
27/5/2017 0:41 58  
27/5/2017 0:46 58  
27/5/2017 0:51 59  
27/5/2017 0:56 59  
27/5/2017 1:01 58  
27/5/2017 1:06 58  
27/5/2017 1:11 58  
27/5/2017 1:16 58  
27/5/2017 1:21 58  
27/5/2017 1:26 58  
27/5/2017 1:31 58  
27/5/2017 1:36 58  
27/5/2017 1:41 58  
27/5/2017 1:46 59  
27/5/2017 1:51 58  
27/5/2017 1:56 57  
27/5/2017 2:01 57  
27/5/2017 2:06 57  
27/5/2017 2:11 57  
27/5/2017 2:16 57  
27/5/2017 2:21 57  
27/5/2017 2:26 56  
27/5/2017 2:31 57  
27/5/2017 2:36 57  
27/5/2017 2:41 57  
27/5/2017 2:46 58  
27/5/2017 2:51 57  
27/5/2017 2:56 56  
27/5/2017 3:01 56  
27/5/2017 3:06 56  
27/5/2017 3:11 56  
27/5/2017 3:16 56  
27/5/2017 3:21 57  
27/5/2017 3:26 56  
27/5/2017 3:31 56  
27/5/2017 3:36 56  
27/5/2017 3:41 56  
27/5/2017 3:46 57  
27/5/2017 3:51 57  
27/5/2017 3:56 57  
27/5/2017 4:01 56  
27/5/2017 4:06 56  
27/5/2017 4:11 56  
27/5/2017 4:16 56  
27/5/2017 4:21 56  
27/5/2017 4:26 57  
27/5/2017 4:31 57  
27/5/2017 4:36 58  
27/5/2017 4:41 56  
27/5/2017 4:46 56  
27/5/2017 4:51 57  
27/5/2017 4:56 56  
27/5/2017 5:01 56  
27/5/2017 5:06 57  
27/5/2017 5:11 57  
27/5/2017 5:16 56  
27/5/2017 5:21 58  
27/5/2017 5:26 56  
27/5/2017 5:31 57  
27/5/2017 5:36 57  
27/5/2017 5:41 57  
27/5/2017 5:46 58  
27/5/2017 5:51 58  
27/5/2017 5:56 57  
27/5/2017 6:01 58  
27/5/2017 6:06 57  
27/5/2017 6:11 58  
27/5/2017 6:16 58  
27/5/2017 6:21 59  
27/5/2017 6:26 60  
27/5/2017 6:31 60  
27/5/2017 6:36 59  
27/5/2017 6:41 60  
27/5/2017 6:46 60  
27/5/2017 6:51 60  
27/5/2017 6:56 59  
27/5/2017 23:01 61  
27/5/2017 23:06 60  
27/5/2017 23:11 60  
27/5/2017 23:16 59  
27/5/2017 23:21 60  
27/5/2017 23:26 59  
27/5/2017 23:31 60  

27/5/2017 23:36 59  
27/5/2017 23:41 60  
27/5/2017 23:46 59  
27/5/2017 23:51 59  
27/5/2017 23:56 59  
28/5/2017 0:01 59  
28/5/2017 0:06 58  
28/5/2017 0:11 59  
28/5/2017 0:16 58  
28/5/2017 0:21 59  
28/5/2017 0:26 58  
28/5/2017 0:31 58  
28/5/2017 0:36 58  
28/5/2017 0:41 57  
28/5/2017 0:46 59  
28/5/2017 0:51 59  
28/5/2017 0:56 57  
28/5/2017 1:01 58  
28/5/2017 1:06 58  
28/5/2017 1:11 58  
28/5/2017 1:16 61  
28/5/2017 1:21 58  
28/5/2017 1:26 58  
28/5/2017 1:31 58  
28/5/2017 1:36 59  
28/5/2017 1:41 57  
28/5/2017 1:46 57  
28/5/2017 1:51 57  
28/5/2017 1:56 59  
28/5/2017 2:01 57  
28/5/2017 2:06 58  
28/5/2017 2:11 57  
28/5/2017 2:16 57  
28/5/2017 2:21 57  
28/5/2017 2:26 57  
28/5/2017 2:31 57  
28/5/2017 2:36 58  
28/5/2017 2:41 58  
28/5/2017 2:46 58  
28/5/2017 2:51 58  
28/5/2017 2:56 57  
28/5/2017 3:01 57  
28/5/2017 3:06 57  
28/5/2017 3:11 57  
28/5/2017 3:16 57  
28/5/2017 3:21 57  
28/5/2017 3:26 57  
28/5/2017 3:31 57  
28/5/2017 3:36 57  
28/5/2017 3:41 57  
28/5/2017 3:46 56  
28/5/2017 3:51 56  
28/5/2017 3:56 56  
28/5/2017 4:01 56  
28/5/2017 4:06 56  
28/5/2017 4:11 56  
28/5/2017 4:16 57  
28/5/2017 4:21 56  
28/5/2017 4:26 57  
28/5/2017 4:31 57  
28/5/2017 4:36 57  
28/5/2017 4:41 57  
28/5/2017 4:46 57  
28/5/2017 4:51 57  
28/5/2017 4:56 57  
28/5/2017 5:01 57  
28/5/2017 5:06 58  
28/5/2017 5:11 57  
28/5/2017 5:16 56  
28/5/2017 5:21 59  
28/5/2017 5:26 57  
28/5/2017 5:31 57  
28/5/2017 5:36 58  
28/5/2017 5:41 57  
28/5/2017 5:46 58  
28/5/2017 5:51 58  
28/5/2017 5:56 59  
28/5/2017 6:01 58  
28/5/2017 6:06 58  
28/5/2017 6:11 59  
28/5/2017 6:16 59  
28/5/2017 6:21 59  
28/5/2017 6:26 60  
28/5/2017 6:31 59  
28/5/2017 6:36 60  
28/5/2017 6:41 58  
28/5/2017 6:46 59  
28/5/2017 6:51 58  
28/5/2017 6:56 59  
28/5/2017 23:01 59  
28/5/2017 23:06 59  
28/5/2017 23:11 58  
28/5/2017 23:16 58  
28/5/2017 23:21 58  
28/5/2017 23:26 58  
28/5/2017 23:31 58  
28/5/2017 23:36 57  
28/5/2017 23:41 59  
28/5/2017 23:46 57  
28/5/2017 23:51 57  
28/5/2017 23:56 58  
29/5/2017 0:01 58  
29/5/2017 0:06 56  
29/5/2017 0:11 57  
29/5/2017 0:16 58  
29/5/2017 0:21 57  
29/5/2017 0:26 56  
29/5/2017 0:31 57  
29/5/2017 0:36 56  

29/5/2017 0:41 57  
29/5/2017 0:46 56  
29/5/2017 0:51 56  
29/5/2017 0:56 56  
29/5/2017 1:01 56  
29/5/2017 1:06 57  
29/5/2017 1:11 56  
29/5/2017 1:16 56  
29/5/2017 1:21 56  
29/5/2017 1:26 56  
29/5/2017 1:31 56  
29/5/2017 1:36 56  
29/5/2017 1:41 57  
29/5/2017 1:46 56  
29/5/2017 1:51 55  
29/5/2017 1:56 55  
29/5/2017 2:01 56  
29/5/2017 2:06 55  
29/5/2017 2:11 55  
29/5/2017 2:16 56  
29/5/2017 2:21 55  
29/5/2017 2:26 55  
29/5/2017 2:31 54  
29/5/2017 2:36 54  
29/5/2017 2:41 55  
29/5/2017 2:46 54  
29/5/2017 2:51 54  
29/5/2017 2:56 56  
29/5/2017 3:01 54  
29/5/2017 3:06 54  
29/5/2017 3:11 54  
29/5/2017 3:16 55  
29/5/2017 3:21 55  
29/5/2017 3:26 55  
29/5/2017 3:31 55  
29/5/2017 3:36 54  
29/5/2017 3:41 53  
29/5/2017 3:46 55  
29/5/2017 3:51 55  
29/5/2017 3:56 55  
29/5/2017 4:01 53  
29/5/2017 4:06 54  
29/5/2017 4:11 55  
29/5/2017 4:16 55  
29/5/2017 4:21 55  
29/5/2017 4:26 55  
29/5/2017 4:31 55  
29/5/2017 4:36 55  
29/5/2017 4:41 56  
29/5/2017 4:46 55  
29/5/2017 4:51 55  
29/5/2017 4:56 54  
29/5/2017 5:01 55  
29/5/2017 5:06 55  
29/5/2017 5:11 56  
29/5/2017 5:16 55  
29/5/2017 5:21 58  
29/5/2017 5:26 57  
29/5/2017 5:31 56  
29/5/2017 5:36 56  
29/5/2017 5:41 58  
29/5/2017 5:46 57  
29/5/2017 5:51 58  
29/5/2017 5:56 57  
29/5/2017 6:01 57  
29/5/2017 6:06 57  
29/5/2017 6:11 58  
29/5/2017 6:16 59  
29/5/2017 6:21 59  
29/5/2017 6:26 59  
29/5/2017 6:31 60  
29/5/2017 6:36 61  
29/5/2017 6:41 61  
29/5/2017 6:46 60  
29/5/2017 6:51 60  
29/5/2017 6:56 60  
29/5/2017 23:01 47  
29/5/2017 23:06 59  
29/5/2017 23:11 59  
29/5/2017 23:16 59  
29/5/2017 23:21 59  
29/5/2017 23:26 60  
29/5/2017 23:31 60  
29/5/2017 23:36 60  
29/5/2017 23:41 60  
29/5/2017 23:46 59  
29/5/2017 23:51 60  
29/5/2017 23:56 58  
30/5/2017 0:01 58  
30/5/2017 0:06 58  
30/5/2017 0:11 59  
30/5/2017 0:16 58  
30/5/2017 0:21 59  
30/5/2017 0:26 58  
30/5/2017 0:31 58  
30/5/2017 0:36 57  
30/5/2017 0:41 58  
30/5/2017 0:46 58  
30/5/2017 0:51 61  
30/5/2017 0:56 58  
30/5/2017 1:01 58  
30/5/2017 1:06 58  
30/5/2017 1:11 58  
30/5/2017 1:16 57  
30/5/2017 1:21 57  
30/5/2017 1:26 57  
30/5/2017 1:31 59  
30/5/2017 1:36 58  
30/5/2017 1:41 57  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
30/5/2017 1:46 57  
30/5/2017 1:51 57  
30/5/2017 1:56 57  
30/5/2017 2:01 55  
30/5/2017 2:06 55  
30/5/2017 2:11 55  
30/5/2017 2:16 56  
30/5/2017 2:21 55  
30/5/2017 2:26 57  
30/5/2017 2:31 56  
30/5/2017 2:36 57  
30/5/2017 2:41 56  
30/5/2017 2:46 55  
30/5/2017 2:51 55  
30/5/2017 2:56 55  
30/5/2017 3:01 55  
30/5/2017 3:06 56  
30/5/2017 3:11 57  
30/5/2017 3:16 57  
30/5/2017 3:21 55  
30/5/2017 3:26 55  
30/5/2017 3:31 55  
30/5/2017 3:36 55  
30/5/2017 3:41 55  
30/5/2017 3:46 55  
30/5/2017 3:51 56  
30/5/2017 3:56 56  
30/5/2017 4:01 56  
30/5/2017 4:06 55  
30/5/2017 4:11 54  
30/5/2017 4:16 55  
30/5/2017 4:21 57  
30/5/2017 4:26 57  
30/5/2017 4:31 57  
30/5/2017 4:36 58  
30/5/2017 4:41 57  
30/5/2017 4:46 56  
30/5/2017 4:51 57  
30/5/2017 4:56 56  
30/5/2017 5:01 57  
30/5/2017 5:06 56  
30/5/2017 5:11 55  
30/5/2017 5:16 56  
30/5/2017 5:21 58  
30/5/2017 5:26 58  
30/5/2017 5:31 58  
30/5/2017 5:36 57  
30/5/2017 5:41 57  
30/5/2017 5:46 57  
30/5/2017 5:51 58  
30/5/2017 5:56 57  
30/5/2017 6:01 58  
30/5/2017 6:06 58  
30/5/2017 6:11 58  
30/5/2017 6:16 58  
30/5/2017 6:21 59  
30/5/2017 6:26 59  
30/5/2017 6:31 59  
30/5/2017 6:36 58  
30/5/2017 6:41 59  
30/5/2017 6:46 59  
30/5/2017 6:51 59  
30/5/2017 6:56 58  
30/5/2017 23:01 60  
30/5/2017 23:06 60  
30/5/2017 23:11 59  
30/5/2017 23:16 58  
30/5/2017 23:21 59  
30/5/2017 23:26 59  
30/5/2017 23:31 59  
30/5/2017 23:36 59  
30/5/2017 23:41 59  
30/5/2017 23:46 58  
30/5/2017 23:51 59  
30/5/2017 23:56 57  
31/5/2017 0:01 57  
31/5/2017 0:06 57  
31/5/2017 0:11 57  
31/5/2017 0:16 57  
31/5/2017 0:21 58  
31/5/2017 0:26 58  
31/5/2017 0:31 59  
31/5/2017 0:36 58  
31/5/2017 0:41 57  
31/5/2017 0:46 57  
31/5/2017 0:51 57  
31/5/2017 0:56 56  
31/5/2017 1:01 56  
31/5/2017 1:06 57  
31/5/2017 1:11 58  
31/5/2017 1:16 57  
31/5/2017 1:21 57  
31/5/2017 1:26 57  
31/5/2017 1:31 56  
31/5/2017 1:36 56  
31/5/2017 1:41 57  
31/5/2017 1:46 57  
31/5/2017 1:51 57  
31/5/2017 1:56 58  
31/5/2017 2:01 55  
31/5/2017 2:06 55  
31/5/2017 2:11 56  
31/5/2017 2:16 56  
31/5/2017 2:21 56  
31/5/2017 2:26 57  
31/5/2017 2:31 57  
31/5/2017 2:36 57  
31/5/2017 2:41 56  
31/5/2017 2:46 55  

31/5/2017 2:51 56  
31/5/2017 2:56 56  
31/5/2017 3:01 55  
31/5/2017 3:06 57  
31/5/2017 3:11 58  
31/5/2017 3:16 58  
31/5/2017 3:21 57  
31/5/2017 3:26 55  
31/5/2017 3:31 55  
31/5/2017 3:36 55  
31/5/2017 3:41 56  
31/5/2017 3:46 55  
31/5/2017 3:51 57  
31/5/2017 3:56 57  
31/5/2017 4:01 56  
31/5/2017 4:06 56  
31/5/2017 4:11 55  
31/5/2017 4:16 56  
31/5/2017 4:21 57  
31/5/2017 4:26 54  
31/5/2017 4:31 55  
31/5/2017 4:36 56  
31/5/2017 4:41 59  
31/5/2017 4:46 55  
31/5/2017 4:51 56  
31/5/2017 4:56 55  
31/5/2017 5:01 56  
31/5/2017 5:06 56  
31/5/2017 5:11 56  
31/5/2017 5:16 57  
31/5/2017 5:21 57  
31/5/2017 5:26 58  
31/5/2017 5:31 57  
31/5/2017 5:36 58  
31/5/2017 5:41 57  
31/5/2017 5:46 57  
31/5/2017 5:51 59  
31/5/2017 5:56 59  
31/5/2017 6:01 59  
31/5/2017 6:06 60  
31/5/2017 6:11 58  
31/5/2017 6:16 59  
31/5/2017 6:21 60  
31/5/2017 6:26 61  
31/5/2017 6:31 61  
31/5/2017 6:36 61  
31/5/2017 6:41 52  
31/5/2017 6:46 55  
31/5/2017 6:51 48  
31/5/2017 6:56 60  
31/5/2017 23:01 60  
31/5/2017 23:06 60  
31/5/2017 23:11 60  
31/5/2017 23:16 60  
31/5/2017 23:21 60  
31/5/2017 23:26 60  
31/5/2017 23:31 60  
31/5/2017 23:36 60  
31/5/2017 23:41 60  
31/5/2017 23:46 60  
31/5/2017 23:51 59  
31/5/2017 23:56 60  
1/6/2017 0:01 59  
1/6/2017 0:06 60  
1/6/2017 0:11 59  
1/6/2017 0:16 59  
1/6/2017 0:21 60  
1/6/2017 0:26 60  
1/6/2017 0:31 60  
1/6/2017 0:36 59  
1/6/2017 0:41 60  
1/6/2017 0:46 59  
1/6/2017 0:51 60  
1/6/2017 0:56 59  
1/6/2017 1:01 60  
1/6/2017 1:06 61  
1/6/2017 1:11 59  
1/6/2017 1:16 59  
1/6/2017 1:21 60  
1/6/2017 1:26 60  
1/6/2017 1:31 60  
1/6/2017 1:36 60  
1/6/2017 1:41 60  
1/6/2017 1:46 60  
1/6/2017 1:51 60  
1/6/2017 1:56 60  
1/6/2017 2:01 60  
1/6/2017 2:06 60  
1/6/2017 2:11 60  
1/6/2017 2:16 59  
1/6/2017 2:21 60  
1/6/2017 2:26 60  
1/6/2017 2:31 59  
1/6/2017 2:36 60  
1/6/2017 2:41 60  
1/6/2017 2:46 60  
1/6/2017 2:51 60  
1/6/2017 2:56 60  
1/6/2017 3:01 60  
1/6/2017 3:06 60  
1/6/2017 3:11 60  
1/6/2017 3:16 60  
1/6/2017 3:21 60  
1/6/2017 3:26 60  
1/6/2017 3:31 60  
1/6/2017 3:36 60  
1/6/2017 3:41 60  
1/6/2017 3:46 60  
1/6/2017 3:51 60  

1/6/2017 3:56 60  
1/6/2017 4:01 60  
1/6/2017 4:06 60  
1/6/2017 4:11 60  
1/6/2017 4:16 61  
1/6/2017 4:21 60  
1/6/2017 4:26 60  
1/6/2017 4:31 60  
1/6/2017 4:36 60  
1/6/2017 4:41 60  
1/6/2017 4:46 60  
1/6/2017 4:51 60  
1/6/2017 4:56 60  
1/6/2017 5:01 60  
1/6/2017 5:06 60  
1/6/2017 5:11 60  
1/6/2017 5:16 50  
1/6/2017 5:21 51  
1/6/2017 5:26 51  
1/6/2017 5:31 61  
1/6/2017 5:36 51  
1/6/2017 5:41 51  
1/6/2017 5:46 49  
1/6/2017 5:51 51  
1/6/2017 5:56 48  
1/6/2017 6:01 49  
1/6/2017 6:06 52  
1/6/2017 6:11 49  
1/6/2017 6:16 52  
1/6/2017 6:21 55  
1/6/2017 6:26 55  
1/6/2017 6:31 58  
1/6/2017 6:36 58  
1/6/2017 6:41 58  
1/6/2017 6:46 58  
1/6/2017 6:51 59  
1/6/2017 6:56 59  
1/6/2017 23:01 60  
1/6/2017 23:06 60  
1/6/2017 23:11 59  
1/6/2017 23:16 60  
1/6/2017 23:21 60  
1/6/2017 23:26 60  
1/6/2017 23:31 59  
1/6/2017 23:36 59  
1/6/2017 23:41 61  
1/6/2017 23:46 59  
1/6/2017 23:51 59  
1/6/2017 23:56 59  
2/6/2017 0:01 59  
2/6/2017 0:06 60  
2/6/2017 0:11 60  
2/6/2017 0:16 59  
2/6/2017 0:21 50  
2/6/2017 0:26 61  
2/6/2017 0:31 60  
2/6/2017 0:36 59  
2/6/2017 0:41 58  
2/6/2017 0:46 58  
2/6/2017 0:51 59  
2/6/2017 0:56 60  
2/6/2017 1:01 58  
2/6/2017 1:06 47  
2/6/2017 1:11 60  
2/6/2017 1:16 57  
2/6/2017 1:21 57  
2/6/2017 1:26 57  
2/6/2017 1:31 58  
2/6/2017 1:36 57  
2/6/2017 1:41 57  
2/6/2017 1:46 57  
2/6/2017 1:51 57  
2/6/2017 1:56 56  
2/6/2017 2:01 57  
2/6/2017 2:06 57  
2/6/2017 2:11 56  
2/6/2017 2:16 56  
2/6/2017 2:21 57  
2/6/2017 2:26 56  
2/6/2017 2:31 56  
2/6/2017 2:36 56  
2/6/2017 2:41 56  
2/6/2017 2:46 56  
2/6/2017 2:51 55  
2/6/2017 2:56 56  
2/6/2017 3:01 57  
2/6/2017 3:06 56  
2/6/2017 3:11 55  
2/6/2017 3:16 56  
2/6/2017 3:21 56  
2/6/2017 3:26 55  
2/6/2017 3:31 56  
2/6/2017 3:36 56  
2/6/2017 3:41 55  
2/6/2017 3:46 55  
2/6/2017 3:51 55  
2/6/2017 3:56 56  
2/6/2017 4:01 56  
2/6/2017 4:06 55  
2/6/2017 4:11 56  
2/6/2017 4:16 55  
2/6/2017 4:21 56  
2/6/2017 4:26 57  
2/6/2017 4:31 56  
2/6/2017 4:36 55  
2/6/2017 4:41 56  
2/6/2017 4:46 55  
2/6/2017 4:51 56  
2/6/2017 4:56 56  

2/6/2017 5:01 56  
2/6/2017 5:06 56  
2/6/2017 5:11 56  
2/6/2017 5:16 55  
2/6/2017 5:21 57  
2/6/2017 5:26 56  
2/6/2017 5:31 57  
2/6/2017 5:36 57  
2/6/2017 5:41 58  
2/6/2017 5:46 58  
2/6/2017 5:51 58  
2/6/2017 5:56 58  
2/6/2017 6:01 59  
2/6/2017 6:06 59  
2/6/2017 6:11 59  
2/6/2017 6:16 60  
2/6/2017 6:21 60  
2/6/2017 6:26 60  
2/6/2017 6:31 61  
2/6/2017 6:36 46  
2/6/2017 6:41 54  
2/6/2017 6:46 48  
2/6/2017 6:51 60  
2/6/2017 6:56 60  
2/6/2017 23:01 60  
2/6/2017 23:06 60  
2/6/2017 23:11 60  
2/6/2017 23:16 60  
2/6/2017 23:21 59  
2/6/2017 23:26 60  
2/6/2017 23:31 60  
2/6/2017 23:36 60  
2/6/2017 23:41 59  
2/6/2017 23:46 63  
2/6/2017 23:51 59  
2/6/2017 23:56 59  
3/6/2017 0:01 59  
3/6/2017 0:06 59  
3/6/2017 0:11 59  
3/6/2017 0:16 58  
3/6/2017 0:21 59  
3/6/2017 0:26 58  
3/6/2017 0:31 59  
3/6/2017 0:36 59  
3/6/2017 0:41 58  
3/6/2017 0:46 59  
3/6/2017 0:51 59  
3/6/2017 0:56 58  
3/6/2017 1:01 58  
3/6/2017 1:06 58  
3/6/2017 1:11 59  
3/6/2017 1:16 58  
3/6/2017 1:21 58  
3/6/2017 1:26 58  
3/6/2017 1:31 58  
3/6/2017 1:36 58  
3/6/2017 1:41 59  
3/6/2017 1:46 58  
3/6/2017 1:51 58  
3/6/2017 1:56 58  
3/6/2017 2:01 57  
3/6/2017 2:06 58  
3/6/2017 2:11 58  
3/6/2017 2:16 58  
3/6/2017 2:21 58  
3/6/2017 2:26 58  
3/6/2017 2:31 58  
3/6/2017 2:36 57  
3/6/2017 2:41 58  
3/6/2017 2:46 57  
3/6/2017 2:51 57  
3/6/2017 2:56 58  
3/6/2017 3:01 57  
3/6/2017 3:06 57  
3/6/2017 3:11 58  
3/6/2017 3:16 57  
3/6/2017 3:21 57  
3/6/2017 3:26 57  
3/6/2017 3:31 57  
3/6/2017 3:36 57  
3/6/2017 3:41 57  
3/6/2017 3:46 56  
3/6/2017 3:51 56  
3/6/2017 3:56 57  
3/6/2017 4:01 57  
3/6/2017 4:06 56  
3/6/2017 4:11 58  
3/6/2017 4:16 57  
3/6/2017 4:21 57  
3/6/2017 4:26 57  
3/6/2017 4:31 57  
3/6/2017 4:36 57  
3/6/2017 4:41 57  
3/6/2017 4:46 58  
3/6/2017 4:51 57  
3/6/2017 4:56 57  
3/6/2017 5:01 57  
3/6/2017 5:06 57  
3/6/2017 5:11 57  
3/6/2017 5:16 58  
3/6/2017 5:21 59  
3/6/2017 5:26 59  
3/6/2017 5:31 58  
3/6/2017 5:36 57  
3/6/2017 5:41 58  
3/6/2017 5:46 58  
3/6/2017 5:51 57  
3/6/2017 5:56 58  
3/6/2017 6:01 58  

3/6/2017 6:06 58  
3/6/2017 6:11 58  
3/6/2017 6:16 59  
3/6/2017 6:21 60  
3/6/2017 6:26 60  
3/6/2017 6:31 60  
3/6/2017 6:36 61  
3/6/2017 6:41 60  
3/6/2017 6:46 61  
3/6/2017 6:51 60  
3/6/2017 6:56 61  
3/6/2017 23:01 60  
3/6/2017 23:06 60  
3/6/2017 23:11 59  
3/6/2017 23:16 60  
3/6/2017 23:21 60  
3/6/2017 23:26 61  
3/6/2017 23:31 60  
3/6/2017 23:36 60  
3/6/2017 23:41 60  
3/6/2017 23:46 60  
3/6/2017 23:51 59  
3/6/2017 23:56 60  
4/6/2017 0:01 60  
4/6/2017 0:06 60  
4/6/2017 0:11 59  
4/6/2017 0:16 59  
4/6/2017 0:21 59  
4/6/2017 0:26 60  
4/6/2017 0:31 60  
4/6/2017 0:36 59  
4/6/2017 0:41 59  
4/6/2017 0:46 58  
4/6/2017 0:51 58  
4/6/2017 0:56 59  
4/6/2017 1:01 58  
4/6/2017 1:06 59  
4/6/2017 1:11 58  
4/6/2017 1:16 59  
4/6/2017 1:21 59  
4/6/2017 1:26 59  
4/6/2017 1:31 59  
4/6/2017 1:36 58  
4/6/2017 1:41 59  
4/6/2017 1:46 58  
4/6/2017 1:51 59  
4/6/2017 1:56 58  
4/6/2017 2:01 59  
4/6/2017 2:06 58  
4/6/2017 2:11 58  
4/6/2017 2:16 58  
4/6/2017 2:21 58  
4/6/2017 2:26 58  
4/6/2017 2:31 58  
4/6/2017 2:36 59  
4/6/2017 2:41 58  
4/6/2017 2:46 58  
4/6/2017 2:51 58  
4/6/2017 2:56 57  
4/6/2017 3:01 58  
4/6/2017 3:06 57  
4/6/2017 3:11 58  
4/6/2017 3:16 58  
4/6/2017 3:21 57  
4/6/2017 3:26 57  
4/6/2017 3:31 57  
4/6/2017 3:36 57  
4/6/2017 3:41 57  
4/6/2017 3:46 57  
4/6/2017 3:51 58  
4/6/2017 3:56 57  
4/6/2017 4:01 58  
4/6/2017 4:06 57  
4/6/2017 4:11 57  
4/6/2017 4:16 58  
4/6/2017 4:21 57  
4/6/2017 4:26 57  
4/6/2017 4:31 57  
4/6/2017 4:36 58  
4/6/2017 4:41 57  
4/6/2017 4:46 58  
4/6/2017 4:51 57  
4/6/2017 4:56 58  
4/6/2017 5:01 57  
4/6/2017 5:06 58  
4/6/2017 5:11 58  
4/6/2017 5:16 58  
4/6/2017 5:21 60  
4/6/2017 5:26 60  
4/6/2017 5:31 59  
4/6/2017 5:36 58  
4/6/2017 5:41 58  
4/6/2017 5:46 58  
4/6/2017 5:51 59  
4/6/2017 5:56 58  
4/6/2017 6:01 59  
4/6/2017 6:06 58  
4/6/2017 6:11 59  
4/6/2017 6:16 58  
4/6/2017 6:21 59  
4/6/2017 6:26 59  
4/6/2017 6:31 59  
4/6/2017 6:36 50  
4/6/2017 6:41 59  
4/6/2017 6:46 60  
4/6/2017 6:51 59  
4/6/2017 6:56 59  
4/6/2017 23:01 59  
4/6/2017 23:06 59  

4/6/2017 23:11 59  
4/6/2017 23:16 59  
4/6/2017 23:21 58  
4/6/2017 23:26 60  
4/6/2017 23:31 58  
4/6/2017 23:36 59  
4/6/2017 23:41 58  
4/6/2017 23:46 58  
4/6/2017 23:51 58  
4/6/2017 23:56 59  
5/6/2017 0:01 57  
5/6/2017 0:06 58  
5/6/2017 0:11 57  
5/6/2017 0:16 57  
5/6/2017 0:21 57  
5/6/2017 0:26 58  
5/6/2017 0:31 57  
5/6/2017 0:36 57  
5/6/2017 0:41 56  
5/6/2017 0:46 56  
5/6/2017 0:51 58  
5/6/2017 0:56 57  
5/6/2017 1:01 56  
5/6/2017 1:06 57  
5/6/2017 1:11 56  
5/6/2017 1:16 57  
5/6/2017 1:21 57  
5/6/2017 1:26 56  
5/6/2017 1:31 57  
5/6/2017 1:36 56  
5/6/2017 1:41 56  
5/6/2017 1:46 56  
5/6/2017 1:51 56  
5/6/2017 1:56 56  
5/6/2017 2:01 55  
5/6/2017 2:06 56  
5/6/2017 2:11 56  
5/6/2017 2:16 55  
5/6/2017 2:21 55  
5/6/2017 2:26 55  
5/6/2017 2:31 57  
5/6/2017 2:36 55  
5/6/2017 2:41 56  
5/6/2017 2:46 55  
5/6/2017 2:51 54  
5/6/2017 2:56 55  
5/6/2017 3:01 57  
5/6/2017 3:06 54  
5/6/2017 3:11 55  
5/6/2017 3:16 54  
5/6/2017 3:21 54  
5/6/2017 3:26 56  
5/6/2017 3:31 57  
5/6/2017 3:36 55  
5/6/2017 3:41 54  
5/6/2017 3:46 55  
5/6/2017 3:51 55  
5/6/2017 3:56 55  
5/6/2017 4:01 55  
5/6/2017 4:06 55  
5/6/2017 4:11 55  
5/6/2017 4:16 55  
5/6/2017 4:21 56  
5/6/2017 4:26 56  
5/6/2017 4:31 55  
5/6/2017 4:36 55  
5/6/2017 4:41 56  
5/6/2017 4:46 55  
5/6/2017 4:51 56  
5/6/2017 4:56 56  
5/6/2017 5:01 56  
5/6/2017 5:06 56  
5/6/2017 5:11 57  
5/6/2017 5:16 57  
5/6/2017 5:21 58  
5/6/2017 5:26 57  
5/6/2017 5:31 57  
5/6/2017 5:36 57  
5/6/2017 5:41 57  
5/6/2017 5:46 58  
5/6/2017 5:51 58  
5/6/2017 5:56 59  
5/6/2017 6:01 57  
5/6/2017 6:06 58  
5/6/2017 6:11 58  
5/6/2017 6:16 60  
5/6/2017 6:21 59  
5/6/2017 6:26 60  
5/6/2017 6:31 60  
5/6/2017 6:36 51  
5/6/2017 6:41 61  
5/6/2017 6:46 44  
5/6/2017 6:51 60  
5/6/2017 6:56 60  
5/6/2017 23:01 61  
5/6/2017 23:06 60  
5/6/2017 23:11 59  
5/6/2017 23:16 60  
5/6/2017 23:21 59  
5/6/2017 23:26 60  
5/6/2017 23:31 59  
5/6/2017 23:36 59  
5/6/2017 23:41 59  
5/6/2017 23:46 60  
5/6/2017 23:51 59  
5/6/2017 23:56 59  
6/6/2017 0:01 59  
6/6/2017 0:06 59  
6/6/2017 0:11 58  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
6/6/2017 0:16 59  
6/6/2017 0:21 59  
6/6/2017 0:26 59  
6/6/2017 0:31 59  
6/6/2017 0:36 59  
6/6/2017 0:41 59  
6/6/2017 0:46 58  
6/6/2017 0:51 58  
6/6/2017 0:56 59  
6/6/2017 1:01 59  
6/6/2017 1:06 58  
6/6/2017 1:11 58  
6/6/2017 1:16 58  
6/6/2017 1:21 58  
6/6/2017 1:26 58  
6/6/2017 1:31 58  
6/6/2017 1:36 58  
6/6/2017 1:41 58  
6/6/2017 1:46 57  
6/6/2017 1:51 58  
6/6/2017 1:56 57  
6/6/2017 2:01 58  
6/6/2017 2:06 57  
6/6/2017 2:11 57  
6/6/2017 2:16 57  
6/6/2017 2:21 58  
6/6/2017 2:26 57  
6/6/2017 2:31 58  
6/6/2017 2:36 57  
6/6/2017 2:41 58  
6/6/2017 2:46 56  
6/6/2017 2:51 57  
6/6/2017 2:56 57  
6/6/2017 3:01 57  
6/6/2017 3:06 57  
6/6/2017 3:11 57  
6/6/2017 3:16 57  
6/6/2017 3:21 56  
6/6/2017 3:26 58  
6/6/2017 3:31 57  
6/6/2017 3:36 57  
6/6/2017 3:41 57  
6/6/2017 3:46 57  
6/6/2017 3:51 57  
6/6/2017 3:56 57  
6/6/2017 4:01 57  
6/6/2017 4:06 57  
6/6/2017 4:11 56  
6/6/2017 4:16 57  
6/6/2017 4:21 58  
6/6/2017 4:26 57  
6/6/2017 4:31 57  
6/6/2017 4:36 57  
6/6/2017 4:41 57  
6/6/2017 4:46 57  
6/6/2017 4:51 57  
6/6/2017 4:56 57  
6/6/2017 5:01 57  
6/6/2017 5:06 58  
6/6/2017 5:11 58  
6/6/2017 5:16 59  
6/6/2017 5:21 58  
6/6/2017 5:26 58  
6/6/2017 5:31 58  
6/6/2017 5:36 58  
6/6/2017 5:41 59  
6/6/2017 5:46 58  
6/6/2017 5:51 60  
6/6/2017 5:56 58  
6/6/2017 6:01 58  
6/6/2017 6:06 59  
6/6/2017 6:11 59  
6/6/2017 6:16 59  
6/6/2017 6:21 60  
6/6/2017 6:26 60  
6/6/2017 6:31 47  
6/6/2017 6:36 61  
6/6/2017 6:41 56  
6/6/2017 6:46 55  
6/6/2017 6:51 52  
6/6/2017 6:56 60  
6/6/2017 23:01 60  
6/6/2017 23:06 60  
6/6/2017 23:11 60  
6/6/2017 23:16 60  
6/6/2017 23:21 60  
6/6/2017 23:26 60  
6/6/2017 23:31 61  
6/6/2017 23:36 60  
6/6/2017 23:41 59  
6/6/2017 23:46 60  
6/6/2017 23:51 59  
6/6/2017 23:56 59  
7/6/2017 0:01 59  
7/6/2017 0:06 59  
7/6/2017 0:11 59  
7/6/2017 0:16 59  
7/6/2017 0:21 60  
7/6/2017 0:26 60  
7/6/2017 0:31 59  
7/6/2017 0:36 59  
7/6/2017 0:41 59  
7/6/2017 0:46 58  
7/6/2017 0:51 58  
7/6/2017 0:56 58  
7/6/2017 1:01 58  
7/6/2017 1:06 58  
7/6/2017 1:11 58  
7/6/2017 1:16 59  

7/6/2017 1:21 58  
7/6/2017 1:26 58  
7/6/2017 1:31 57  
7/6/2017 1:36 58  
7/6/2017 1:41 58  
7/6/2017 1:46 57  
7/6/2017 1:51 57  
7/6/2017 1:56 57  
7/6/2017 2:01 57  
7/6/2017 2:06 58  
7/6/2017 2:11 57  
7/6/2017 2:16 57  
7/6/2017 2:21 56  
7/6/2017 2:26 57  
7/6/2017 2:31 57  
7/6/2017 2:36 57  
7/6/2017 2:41 56  
7/6/2017 2:46 57  
7/6/2017 2:51 59  
7/6/2017 2:56 57  
7/6/2017 3:01 57  
7/6/2017 3:06 56  
7/6/2017 3:11 57  
7/6/2017 3:16 56  
7/6/2017 3:21 60  
7/6/2017 3:26 59  
7/6/2017 3:31 54  
7/6/2017 3:36 59  
7/6/2017 3:41 60  
7/6/2017 3:46 63  
7/6/2017 3:51 55  
7/6/2017 3:56 59  
7/6/2017 4:01 58  
7/6/2017 4:06 58  
7/6/2017 4:11 57  
7/6/2017 4:16 57  
7/6/2017 4:21 58  
7/6/2017 4:26 57  
7/6/2017 4:31 57  
7/6/2017 4:36 58  
7/6/2017 4:41 57  
7/6/2017 4:46 57  
7/6/2017 4:51 57  
7/6/2017 4:56 57  
7/6/2017 5:01 57  
7/6/2017 5:06 59  
7/6/2017 5:11 60  
7/6/2017 5:16 60  
7/6/2017 5:21 59  
7/6/2017 5:26 59  
7/6/2017 5:31 59  
7/6/2017 5:36 59  
7/6/2017 5:41 59  
7/6/2017 5:46 59  
7/6/2017 5:51 59  
7/6/2017 5:56 59  
7/6/2017 6:01 59  
7/6/2017 6:06 59  
7/6/2017 6:11 60  
7/6/2017 6:16 60  
7/6/2017 6:21 60  
7/6/2017 6:26 61  
7/6/2017 6:31 60  
7/6/2017 6:36 54  
7/6/2017 6:41 54  
7/6/2017 6:46 55  
7/6/2017 6:51 52  
7/6/2017 6:56 58  
7/6/2017 23:01 60  
7/6/2017 23:06 60  
7/6/2017 23:11 59  
7/6/2017 23:16 60  
7/6/2017 23:21 60  
7/6/2017 23:26 60  
7/6/2017 23:31 59  
7/6/2017 23:36 60  
7/6/2017 23:41 59  
7/6/2017 23:46 59  
7/6/2017 23:51 60  
7/6/2017 23:56 60  
8/6/2017 0:01 60  
8/6/2017 0:06 59  
8/6/2017 0:11 59  
8/6/2017 0:16 59  
8/6/2017 0:21 59  
8/6/2017 0:26 59  
8/6/2017 0:31 59  
8/6/2017 0:36 59  
8/6/2017 0:41 59  
8/6/2017 0:46 58  
8/6/2017 0:51 59  
8/6/2017 0:56 59  
8/6/2017 1:01 58  
8/6/2017 1:06 58  
8/6/2017 1:11 59  
8/6/2017 1:16 58  
8/6/2017 1:21 59  
8/6/2017 1:26 58  
8/6/2017 1:31 58  
8/6/2017 1:36 58  
8/6/2017 1:41 58  
8/6/2017 1:46 61  
8/6/2017 1:51 57  
8/6/2017 1:56 57  
8/6/2017 2:01 58  
8/6/2017 2:06 58  
8/6/2017 2:11 57  
8/6/2017 2:16 57  
8/6/2017 2:21 57  

8/6/2017 2:26 57  
8/6/2017 2:31 57  
8/6/2017 2:36 57  
8/6/2017 2:41 58  
8/6/2017 2:46 57  
8/6/2017 2:51 57  
8/6/2017 2:56 56  
8/6/2017 3:01 57  
8/6/2017 3:06 57  
8/6/2017 3:11 57  
8/6/2017 3:16 57  
8/6/2017 3:21 57  
8/6/2017 3:26 57  
8/6/2017 3:31 56  
8/6/2017 3:36 57  
8/6/2017 3:41 57  
8/6/2017 3:46 56  
8/6/2017 3:51 57  
8/6/2017 3:56 57  
8/6/2017 4:01 57  
8/6/2017 4:06 56  
8/6/2017 4:11 57  
8/6/2017 4:16 57  
8/6/2017 4:21 57  
8/6/2017 4:26 57  
8/6/2017 4:31 57  
8/6/2017 4:36 57  
8/6/2017 4:41 58  
8/6/2017 4:46 56  
8/6/2017 4:51 57  
8/6/2017 4:56 57  
8/6/2017 5:01 57  
8/6/2017 5:06 57  
8/6/2017 5:11 58  
8/6/2017 5:16 59  
8/6/2017 5:21 57  
8/6/2017 5:26 58  
8/6/2017 5:31 58  
8/6/2017 5:36 58  
8/6/2017 5:41 58  
8/6/2017 5:46 59  
8/6/2017 5:51 59  
8/6/2017 5:56 59  
8/6/2017 6:01 59  
8/6/2017 6:06 60  
8/6/2017 6:11 59  
8/6/2017 6:16 60  
8/6/2017 6:21 60  
8/6/2017 6:26 60  
8/6/2017 6:31 61  
8/6/2017 6:36 57  
8/6/2017 6:41 54  
8/6/2017 6:46 54  
8/6/2017 6:51 53  
8/6/2017 6:56 45  
8/6/2017 23:01 54  
8/6/2017 23:06 60  
8/6/2017 23:11 60  
8/6/2017 23:16 46  
8/6/2017 23:21 61  
8/6/2017 23:26 61  
8/6/2017 23:31 60  
8/6/2017 23:36 61  
8/6/2017 23:41 60  
8/6/2017 23:46 61  
8/6/2017 23:51 61  
8/6/2017 23:56 50  
9/6/2017 0:01 61  
9/6/2017 0:06 61  
9/6/2017 0:11 38  
9/6/2017 0:16 57  
9/6/2017 0:21 53  
9/6/2017 0:26 61  
9/6/2017 0:31 60  
9/6/2017 0:36 59  
9/6/2017 0:41 60  
9/6/2017 0:46 59  
9/6/2017 0:51 59  
9/6/2017 0:56 59  
9/6/2017 1:01 59  
9/6/2017 1:06 59  
9/6/2017 1:11 59  
9/6/2017 1:16 59  
9/6/2017 1:21 59  
9/6/2017 1:26 59  
9/6/2017 1:31 59  
9/6/2017 1:36 58  
9/6/2017 1:41 59  
9/6/2017 1:46 59  
9/6/2017 1:51 59  
9/6/2017 1:56 59  
9/6/2017 2:01 59  
9/6/2017 2:06 58  
9/6/2017 2:11 58  
9/6/2017 2:16 59  
9/6/2017 2:21 58  
9/6/2017 2:26 58  
9/6/2017 2:31 58  
9/6/2017 2:36 58  
9/6/2017 2:41 58  
9/6/2017 2:46 58  
9/6/2017 2:51 58  
9/6/2017 2:56 57  
9/6/2017 3:01 58  
9/6/2017 3:06 58  
9/6/2017 3:11 58  
9/6/2017 3:16 57  
9/6/2017 3:21 58  
9/6/2017 3:26 57  

9/6/2017 3:31 58  
9/6/2017 3:36 58  
9/6/2017 3:41 58  
9/6/2017 3:46 57  
9/6/2017 3:51 58  
9/6/2017 3:56 57  
9/6/2017 4:01 58  
9/6/2017 4:06 58  
9/6/2017 4:11 58  
9/6/2017 4:16 59  
9/6/2017 4:21 58  
9/6/2017 4:26 59  
9/6/2017 4:31 59  
9/6/2017 4:36 59  
9/6/2017 4:41 58  
9/6/2017 4:46 58  
9/6/2017 4:51 58  
9/6/2017 4:56 58  
9/6/2017 5:01 58  
9/6/2017 5:06 58  
9/6/2017 5:11 58  
9/6/2017 5:16 59  
9/6/2017 5:21 59  
9/6/2017 5:26 59  
9/6/2017 5:31 59  
9/6/2017 5:36 59  
9/6/2017 5:41 60  
9/6/2017 5:46 59  
9/6/2017 5:51 60  
9/6/2017 5:56 60  
9/6/2017 6:01 60  
9/6/2017 6:06 60  
9/6/2017 6:11 60  
9/6/2017 6:16 61  
9/6/2017 6:21 60  
9/6/2017 6:26 51  
9/6/2017 6:31 45  
9/6/2017 6:36 52  
9/6/2017 6:41 55  
9/6/2017 6:46 54  
9/6/2017 6:51 51  
9/6/2017 6:56 54  
9/6/2017 23:01 60  
9/6/2017 23:06 60  
9/6/2017 23:11 60  
9/6/2017 23:16 60  
9/6/2017 23:21 60  
9/6/2017 23:26 60  
9/6/2017 23:31 60  
9/6/2017 23:36 60  
9/6/2017 23:41 59  
9/6/2017 23:46 60  
9/6/2017 23:51 60  
9/6/2017 23:56 60  
10/6/2017 0:01 59  
10/6/2017 0:06 59  
10/6/2017 0:11 59  
10/6/2017 0:16 59  
10/6/2017 0:21 59  
10/6/2017 0:26 59  
10/6/2017 0:31 59  
10/6/2017 0:36 59  
10/6/2017 0:41 59  
10/6/2017 0:46 58  
10/6/2017 0:51 58  
10/6/2017 0:56 59  
10/6/2017 1:01 59  
10/6/2017 1:06 58  
10/6/2017 1:11 58  
10/6/2017 1:16 59  
10/6/2017 1:21 59  
10/6/2017 1:26 59  
10/6/2017 1:31 58  
10/6/2017 1:36 57  
10/6/2017 1:41 58  
10/6/2017 1:46 58  
10/6/2017 1:51 58  
10/6/2017 1:56 58  
10/6/2017 2:01 58  
10/6/2017 2:06 57  
10/6/2017 2:11 58  
10/6/2017 2:16 57  
10/6/2017 2:21 57  
10/6/2017 2:26 58  
10/6/2017 2:31 58  
10/6/2017 2:36 57  
10/6/2017 2:41 57  
10/6/2017 2:46 57  
10/6/2017 2:51 58  
10/6/2017 2:56 57  
10/6/2017 3:01 57  
10/6/2017 3:06 58  
10/6/2017 3:11 60  
10/6/2017 3:16 57  
10/6/2017 3:21 57  
10/6/2017 3:26 57  
10/6/2017 3:31 57  
10/6/2017 3:36 58  
10/6/2017 3:41 57  
10/6/2017 3:46 57  
10/6/2017 3:51 56  
10/6/2017 3:56 57  
10/6/2017 4:01 56  
10/6/2017 4:06 56  
10/6/2017 4:11 58  
10/6/2017 4:16 57  
10/6/2017 4:21 57  
10/6/2017 4:26 58  
10/6/2017 4:31 57  

10/6/2017 4:36 57  
10/6/2017 4:41 57  
10/6/2017 4:46 57  
10/6/2017 4:51 56  
10/6/2017 4:56 56  
10/6/2017 5:01 57  
10/6/2017 5:06 58  
10/6/2017 5:11 59  
10/6/2017 5:16 59  
10/6/2017 5:21 59  
10/6/2017 5:26 58  
10/6/2017 5:31 58  
10/6/2017 5:36 58  
10/6/2017 5:41 58  
10/6/2017 5:46 58  
10/6/2017 5:51 58  
10/6/2017 5:56 58  
10/6/2017 6:01 58  
10/6/2017 6:06 59  
10/6/2017 6:11 59  
10/6/2017 6:16 59  
10/6/2017 6:21 59  
10/6/2017 6:26 60  
10/6/2017 6:31 60  
10/6/2017 6:36 60  
10/6/2017 6:41 60  
10/6/2017 6:46 60  
10/6/2017 6:51 60  
10/6/2017 6:56 61  
10/6/2017 23:01 61  
10/6/2017 23:06 60  
10/6/2017 23:11 60  
10/6/2017 23:16 45  
10/6/2017 23:21 60  
10/6/2017 23:26 61  
10/6/2017 23:31 60  
10/6/2017 23:36 60  
10/6/2017 23:41 60  
10/6/2017 23:46 59  
10/6/2017 23:51 59  
10/6/2017 23:56 59  
11/6/2017 0:01 59  
11/6/2017 0:06 59  
11/6/2017 0:11 59  
11/6/2017 0:16 59  
11/6/2017 0:21 59  
11/6/2017 0:26 59  
11/6/2017 0:31 59  
11/6/2017 0:36 61  
11/6/2017 0:41 59  
11/6/2017 0:46 59  
11/6/2017 0:51 59  
11/6/2017 0:56 58  
11/6/2017 1:01 59  
11/6/2017 1:06 58  
11/6/2017 1:11 58  
11/6/2017 1:16 58  
11/6/2017 1:21 58  
11/6/2017 1:26 58  
11/6/2017 1:31 58  
11/6/2017 1:36 58  
11/6/2017 1:41 59  
11/6/2017 1:46 59  
11/6/2017 1:51 59  
11/6/2017 1:56 58  
11/6/2017 2:01 58  
11/6/2017 2:06 58  
11/6/2017 2:11 58  
11/6/2017 2:16 58  
11/6/2017 2:21 58  
11/6/2017 2:26 59  
11/6/2017 2:31 58  
11/6/2017 2:36 58  
11/6/2017 2:41 58  
11/6/2017 2:46 57  
11/6/2017 2:51 58  
11/6/2017 2:56 57  
11/6/2017 3:01 57  
11/6/2017 3:06 58  
11/6/2017 3:11 58  
11/6/2017 3:16 57  
11/6/2017 3:21 57  
11/6/2017 3:26 58  
11/6/2017 3:31 57  
11/6/2017 3:36 57  
11/6/2017 3:41 57  
11/6/2017 3:46 57  
11/6/2017 3:51 58  
11/6/2017 3:56 57  
11/6/2017 4:01 57  
11/6/2017 4:06 57  
11/6/2017 4:11 58  
11/6/2017 4:16 57  
11/6/2017 4:21 57  
11/6/2017 4:26 58  
11/6/2017 4:31 58  
11/6/2017 4:36 59  
11/6/2017 4:41 58  
11/6/2017 4:46 58  
11/6/2017 4:51 58  
11/6/2017 4:56 58  
11/6/2017 5:01 58  
11/6/2017 5:06 58  
11/6/2017 5:11 59  
11/6/2017 5:16 57  
11/6/2017 5:21 58  
11/6/2017 5:26 58  
11/6/2017 5:31 58  
11/6/2017 5:36 59  

11/6/2017 5:41 58  
11/6/2017 5:46 58  
11/6/2017 5:51 59  
11/6/2017 5:56 59  
11/6/2017 6:01 58  
11/6/2017 6:06 59  
11/6/2017 6:11 58  
11/6/2017 6:16 59  
11/6/2017 6:21 59  
11/6/2017 6:26 60  
11/6/2017 6:31 59  
11/6/2017 6:36 60  
11/6/2017 6:41 59  
11/6/2017 6:46 60  
11/6/2017 6:51 60  
11/6/2017 6:56 59  
11/6/2017 23:01 60  
11/6/2017 23:06 59  
11/6/2017 23:11 60  
11/6/2017 23:16 59  
11/6/2017 23:21 59  
11/6/2017 23:26 59  
11/6/2017 23:31 59  
11/6/2017 23:36 59  
11/6/2017 23:41 59  
11/6/2017 23:46 59  
11/6/2017 23:51 59  
11/6/2017 23:56 59  
12/6/2017 0:01 58  
12/6/2017 0:06 58  
12/6/2017 0:11 58  
12/6/2017 0:16 59  
12/6/2017 0:21 58  
12/6/2017 0:26 58  
12/6/2017 0:31 58  
12/6/2017 0:36 58  
12/6/2017 0:41 58  
12/6/2017 0:46 58  
12/6/2017 0:51 58  
12/6/2017 0:56 58  
12/6/2017 1:01 57  
12/6/2017 1:06 57  
12/6/2017 1:11 57  
12/6/2017 1:16 57  
12/6/2017 1:21 59  
12/6/2017 1:26 57  
12/6/2017 1:31 57  
12/6/2017 1:36 58  
12/6/2017 1:41 57  
12/6/2017 1:46 58  
12/6/2017 1:51 56  
12/6/2017 1:56 56  
12/6/2017 2:01 57  
12/6/2017 2:06 56  
12/6/2017 2:11 56  
12/6/2017 2:16 57  
12/6/2017 2:21 56  
12/6/2017 2:26 57  
12/6/2017 2:31 56  
12/6/2017 2:36 57  
12/6/2017 2:41 56  
12/6/2017 2:46 56  
12/6/2017 2:51 56  
12/6/2017 2:56 56  
12/6/2017 3:01 56  
12/6/2017 3:06 56  
12/6/2017 3:11 56  
12/6/2017 3:16 56  
12/6/2017 3:21 56  
12/6/2017 3:26 56  
12/6/2017 3:31 56  
12/6/2017 3:36 57  
12/6/2017 3:41 55  
12/6/2017 3:46 60  
12/6/2017 3:51 62  
12/6/2017 3:56 61  
12/6/2017 4:01 58  
12/6/2017 4:06 57  
12/6/2017 4:11 56  
12/6/2017 4:16 57  
12/6/2017 4:21 57  
12/6/2017 4:26 57  
12/6/2017 4:31 57  
12/6/2017 4:36 58  
12/6/2017 4:41 58  
12/6/2017 4:46 58  
12/6/2017 4:51 58  
12/6/2017 4:56 59  
12/6/2017 5:01 57  
12/6/2017 5:06 58  
12/6/2017 5:11 59  
12/6/2017 5:16 58  
12/6/2017 5:21 58  
12/6/2017 5:26 58  
12/6/2017 5:31 58  
12/6/2017 5:36 59  
12/6/2017 5:41 59  
12/6/2017 5:46 58  
12/6/2017 5:51 59  
12/6/2017 5:56 58  
12/6/2017 6:01 59  
12/6/2017 6:06 59  
12/6/2017 6:11 59  
12/6/2017 6:16 60  
12/6/2017 6:21 60  
12/6/2017 6:26 61  
12/6/2017 6:31 61  
12/6/2017 6:36 44  
12/6/2017 6:41 48  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
12/6/2017 6:46 53  
12/6/2017 6:51 53  
12/6/2017 6:56 47  
12/6/2017 23:01 57  
12/6/2017 23:06 57  
12/6/2017 23:11 53  
12/6/2017 23:16 53  
12/6/2017 23:21 55  
12/6/2017 23:26 51  
12/6/2017 23:31 60  
12/6/2017 23:36 54  
12/6/2017 23:41 58  
12/6/2017 23:46 59  
12/6/2017 23:51 61  
12/6/2017 23:56 49  
13/6/2017 0:01 61  
13/6/2017 0:06 52  
13/6/2017 0:11 56  
13/6/2017 0:16 59  
13/6/2017 0:21 57  
13/6/2017 0:26 56  
13/6/2017 0:31 53  
13/6/2017 0:36 52  
13/6/2017 0:41 57  
13/6/2017 0:46 57  
13/6/2017 0:51 61  
13/6/2017 0:56 56  
13/6/2017 1:01 55  
13/6/2017 1:06 51  
13/6/2017 1:11 60  
13/6/2017 1:16 60  
13/6/2017 1:21 60  
13/6/2017 1:26 60  
13/6/2017 1:31 61  
13/6/2017 1:36 60  
13/6/2017 1:41 60  
13/6/2017 1:46 60  
13/6/2017 1:51 52  
13/6/2017 1:56 42  
13/6/2017 2:01 56  
13/6/2017 2:06 59  
13/6/2017 2:11 62  
13/6/2017 2:16 61  
13/6/2017 2:21 65  
13/6/2017 2:26 67  
13/6/2017 2:31 62  
13/6/2017 2:36 59  
13/6/2017 2:41 63  
13/6/2017 2:46 66  
13/6/2017 2:51 66  
13/6/2017 2:56 63  
13/6/2017 3:01 62  
13/6/2017 3:06 62  
13/6/2017 3:11 64  
13/6/2017 3:16 65  
13/6/2017 3:21 70  
13/6/2017 3:26 71  
13/6/2017 3:31 67  
13/6/2017 3:36 62  
13/6/2017 3:41 58  
13/6/2017 3:46 54  
13/6/2017 3:51 55  
13/6/2017 3:56 56  
13/6/2017 4:01 58  
13/6/2017 4:06 60  
13/6/2017 4:11 57  
13/6/2017 4:16 53  
13/6/2017 4:21 54  
13/6/2017 4:26 57  
13/6/2017 4:31 61  
13/6/2017 4:36 56  
13/6/2017 4:41 61  
13/6/2017 4:46 55  
13/6/2017 4:51 52  
13/6/2017 4:56 63  
13/6/2017 5:01 63  
13/6/2017 5:06 67  
13/6/2017 5:11 64  
13/6/2017 5:16 68  
13/6/2017 5:21 67  
13/6/2017 5:26 60  
13/6/2017 5:31 57  
13/6/2017 5:36 55  
13/6/2017 5:41 52  
13/6/2017 5:46 61  
13/6/2017 5:51 61  
13/6/2017 5:56 65  
13/6/2017 6:01 62  
13/6/2017 6:06 67  
13/6/2017 6:11 72  
13/6/2017 6:16 67  
13/6/2017 6:21 65  
13/6/2017 6:26 66  
13/6/2017 6:31 66  
13/6/2017 6:36 63  
13/6/2017 6:41 65  
13/6/2017 6:46 64  
13/6/2017 6:51 63  
13/6/2017 6:56 63  
13/6/2017 23:01 66  
13/6/2017 23:06 66  
13/6/2017 23:11 66  
13/6/2017 23:16 66  
13/6/2017 23:21 66  
13/6/2017 23:26 66  
13/6/2017 23:31 65  
13/6/2017 23:36 66  
13/6/2017 23:41 65  
13/6/2017 23:46 65  

13/6/2017 23:51 65  
13/6/2017 23:56 65  
14/6/2017 0:01 65  
14/6/2017 0:06 65  
14/6/2017 0:11 65  
14/6/2017 0:16 65  
14/6/2017 0:21 65  
14/6/2017 0:26 65  
14/6/2017 0:31 65  
14/6/2017 0:36 65  
14/6/2017 0:41 65  
14/6/2017 0:46 65  
14/6/2017 0:51 65  
14/6/2017 0:56 65  
14/6/2017 1:01 64  
14/6/2017 1:06 64  
14/6/2017 1:11 65  
14/6/2017 1:16 65  
14/6/2017 1:21 65  
14/6/2017 1:26 65  
14/6/2017 1:31 63  
14/6/2017 1:36 55  
14/6/2017 1:41 45  
14/6/2017 1:46 61  
14/6/2017 1:51 61  
14/6/2017 1:56 60  
14/6/2017 2:01 60  
14/6/2017 2:06 61  
14/6/2017 2:11 46  
14/6/2017 2:16 60  
14/6/2017 2:21 60  
14/6/2017 2:26 60  
14/6/2017 2:31 60  
14/6/2017 2:36 60  
14/6/2017 2:41 60  
14/6/2017 2:46 60  
14/6/2017 2:51 60  
14/6/2017 2:56 60  
14/6/2017 3:01 60  
14/6/2017 3:06 60  
14/6/2017 3:11 59  
14/6/2017 3:16 59  
14/6/2017 3:21 60  
14/6/2017 3:26 59  
14/6/2017 3:31 59  
14/6/2017 3:36 59  
14/6/2017 3:41 60  
14/6/2017 3:46 59  
14/6/2017 3:51 59  
14/6/2017 3:56 60  
14/6/2017 4:01 60  
14/6/2017 4:06 60  
14/6/2017 4:11 60  
14/6/2017 4:16 60  
14/6/2017 4:21 60  
14/6/2017 4:26 60  
14/6/2017 4:31 60  
14/6/2017 4:36 60  
14/6/2017 4:41 61  
14/6/2017 4:46 61  
14/6/2017 4:51 60  
14/6/2017 4:56 60  
14/6/2017 5:01 60  
14/6/2017 5:06 60  
14/6/2017 5:11 60  
14/6/2017 5:16 60  
14/6/2017 5:21 60  
14/6/2017 5:26 60  
14/6/2017 5:31 60  
14/6/2017 5:36 60  
14/6/2017 5:41 60  
14/6/2017 5:46 60  
14/6/2017 5:51 60  
14/6/2017 5:56 60  
14/6/2017 6:01 60  
14/6/2017 6:06 60  
14/6/2017 6:11 60  
14/6/2017 6:16 61  
14/6/2017 6:21 61  
14/6/2017 6:26 61  
14/6/2017 6:31 61  
14/6/2017 6:36 63  
14/6/2017 6:41 63  
14/6/2017 6:46 63  
14/6/2017 6:51 63  
14/6/2017 6:56 62  
14/6/2017 23:01 60  
14/6/2017 23:06 61  
14/6/2017 23:11 61  
14/6/2017 23:16 61  
14/6/2017 23:21 61  
14/6/2017 23:26 61  
14/6/2017 23:31 61  
14/6/2017 23:36 61  
14/6/2017 23:41 60  
14/6/2017 23:46 61  
14/6/2017 23:51 60  
14/6/2017 23:56 60  
15/6/2017 0:01 59  
15/6/2017 0:06 60  
15/6/2017 0:11 60  
15/6/2017 0:16 59  
15/6/2017 0:21 60  
15/6/2017 0:26 60  
15/6/2017 0:31 60  
15/6/2017 0:36 60  
15/6/2017 0:41 59  
15/6/2017 0:46 60  
15/6/2017 0:51 59  

15/6/2017 0:56 60  
15/6/2017 1:01 59  
15/6/2017 1:06 59  
15/6/2017 1:11 59  
15/6/2017 1:16 59  
15/6/2017 1:21 59  
15/6/2017 1:26 59  
15/6/2017 1:31 59  
15/6/2017 1:36 59  
15/6/2017 1:41 59  
15/6/2017 1:46 58  
15/6/2017 1:51 58  
15/6/2017 1:56 59  
15/6/2017 2:01 58  
15/6/2017 2:06 59  
15/6/2017 2:11 58  
15/6/2017 2:16 58  
15/6/2017 2:21 58  
15/6/2017 2:26 58  
15/6/2017 2:31 58  
15/6/2017 2:36 58  
15/6/2017 2:41 58  
15/6/2017 2:46 58  
15/6/2017 2:51 59  
15/6/2017 2:56 58  
15/6/2017 3:01 58  
15/6/2017 3:06 59  
15/6/2017 3:11 58  
15/6/2017 3:16 58  
15/6/2017 3:21 58  
15/6/2017 3:26 58  
15/6/2017 3:31 58  
15/6/2017 3:36 58  
15/6/2017 3:41 58  
15/6/2017 3:46 57  
15/6/2017 3:51 58  
15/6/2017 3:56 58  
15/6/2017 4:01 58  
15/6/2017 4:06 58  
15/6/2017 4:11 58  
15/6/2017 4:16 58  
15/6/2017 4:21 58  
15/6/2017 4:26 58  
15/6/2017 4:31 58  
15/6/2017 4:36 58  
15/6/2017 4:41 58  
15/6/2017 4:46 58  
15/6/2017 4:51 58  
15/6/2017 4:56 58  
15/6/2017 5:01 58  
15/6/2017 5:06 58  
15/6/2017 5:11 58  
15/6/2017 5:16 58  
15/6/2017 5:21 60  
15/6/2017 5:26 60  
15/6/2017 5:31 59  
15/6/2017 5:36 58  
15/6/2017 5:41 59  
15/6/2017 5:46 60  
15/6/2017 5:51 60  
15/6/2017 5:56 60  
15/6/2017 6:01 59  
15/6/2017 6:06 60  
15/6/2017 6:11 60  
15/6/2017 6:16 43  
15/6/2017 6:21 61  
15/6/2017 6:26 52  
15/6/2017 6:31 38  
15/6/2017 6:36 52  
15/6/2017 6:41 57  
15/6/2017 6:46 60  
15/6/2017 6:51 59  
15/6/2017 6:56 56  
15/6/2017 23:01 44  
15/6/2017 23:06 52  
15/6/2017 23:11 60  
15/6/2017 23:16 59  
15/6/2017 23:21 59  
15/6/2017 23:26 51  
15/6/2017 23:31 59  
15/6/2017 23:36 61  
15/6/2017 23:41 59  
15/6/2017 23:46 59  
15/6/2017 23:51 59  
15/6/2017 23:56 59  
16/6/2017 0:01 58  
16/6/2017 0:06 58  
16/6/2017 0:11 58  
16/6/2017 0:16 59  
16/6/2017 0:21 58  
16/6/2017 0:26 58  
16/6/2017 0:31 58  
16/6/2017 0:36 58  
16/6/2017 0:41 58  
16/6/2017 0:46 58  
16/6/2017 0:51 58  
16/6/2017 0:56 57  
16/6/2017 1:01 58  
16/6/2017 1:06 57  
16/6/2017 1:11 57  
16/6/2017 1:16 58  
16/6/2017 1:21 59  
16/6/2017 1:26 58  
16/6/2017 1:31 58  
16/6/2017 1:36 58  
16/6/2017 1:41 58  
16/6/2017 1:46 57  
16/6/2017 1:51 56  
16/6/2017 1:56 55  

16/6/2017 2:01 57  
16/6/2017 2:06 56  
16/6/2017 2:11 56  
16/6/2017 2:16 56  
16/6/2017 2:21 56  
16/6/2017 2:26 56  
16/6/2017 2:31 55  
16/6/2017 2:36 55  
16/6/2017 2:41 56  
16/6/2017 2:46 57  
16/6/2017 2:51 55  
16/6/2017 2:56 56  
16/6/2017 3:01 57  
16/6/2017 3:06 55  
16/6/2017 3:11 56  
16/6/2017 3:16 55  
16/6/2017 3:21 55  
16/6/2017 3:26 55  
16/6/2017 3:31 55  
16/6/2017 3:36 55  
16/6/2017 3:41 56  
16/6/2017 3:46 55  
16/6/2017 3:51 55  
16/6/2017 3:56 55  
16/6/2017 4:01 56  
16/6/2017 4:06 56  
16/6/2017 4:11 55  
16/6/2017 4:16 55  
16/6/2017 4:21 56  
16/6/2017 4:26 56  
16/6/2017 4:31 56  
16/6/2017 4:36 56  
16/6/2017 4:41 56  
16/6/2017 4:46 54  
16/6/2017 4:51 56  
16/6/2017 4:56 57  
16/6/2017 5:01 56  
16/6/2017 5:06 57  
16/6/2017 5:11 57  
16/6/2017 5:16 56  
16/6/2017 5:21 56  
16/6/2017 5:26 57  
16/6/2017 5:31 57  
16/6/2017 5:36 59  
16/6/2017 5:41 58  
16/6/2017 5:46 59  
16/6/2017 5:51 58  
16/6/2017 5:56 58  
16/6/2017 6:01 59  
16/6/2017 6:06 59  
16/6/2017 6:11 58  
16/6/2017 6:16 59  
16/6/2017 6:21 59  
16/6/2017 6:26 60  
16/6/2017 6:31 60  
16/6/2017 6:36 45  
16/6/2017 6:41 44  
16/6/2017 6:46 61  
16/6/2017 6:51 38  
16/6/2017 6:56 60  
16/6/2017 23:01 61  
16/6/2017 23:06 61  
16/6/2017 23:11 60  
16/6/2017 23:16 60  
16/6/2017 23:21 60  
16/6/2017 23:26 60  
16/6/2017 23:31 60  
16/6/2017 23:36 59  
16/6/2017 23:41 59  
16/6/2017 23:46 60  
16/6/2017 23:51 60  
16/6/2017 23:56 60  
17/6/2017 0:01 59  
17/6/2017 0:06 59  
17/6/2017 0:11 60  
17/6/2017 0:16 59  
17/6/2017 0:21 59  
17/6/2017 0:26 55  
17/6/2017 0:31 60  
17/6/2017 0:36 60  
17/6/2017 0:41 59  
17/6/2017 0:46 59  
17/6/2017 0:51 59  
17/6/2017 0:56 59  
17/6/2017 1:01 59  
17/6/2017 1:06 58  
17/6/2017 1:11 59  
17/6/2017 1:16 58  
17/6/2017 1:21 61  
17/6/2017 1:26 61  
17/6/2017 1:31 64  
17/6/2017 1:36 60  
17/6/2017 1:41 64  
17/6/2017 1:46 65  
17/6/2017 1:51 64  
17/6/2017 1:56 86  
17/6/2017 2:01 70  
17/6/2017 2:06 74  
17/6/2017 2:11 75  
17/6/2017 2:16 77  
17/6/2017 2:21 76  
17/6/2017 2:26 71  
17/6/2017 2:31 67  
17/6/2017 2:36 66  
17/6/2017 2:41 66  
17/6/2017 2:46 65  
17/6/2017 2:51 63  
17/6/2017 2:56 61  
17/6/2017 3:01 66  

17/6/2017 3:06 59  
17/6/2017 3:11 60  
17/6/2017 3:16 59  
17/6/2017 3:21 61  
17/6/2017 3:26 60  
17/6/2017 3:31 59  
17/6/2017 3:36 58  
17/6/2017 3:41 58  
17/6/2017 3:46 58  
17/6/2017 3:51 58  
17/6/2017 3:56 58  
17/6/2017 4:01 58  
17/6/2017 4:06 58  
17/6/2017 4:11 57  
17/6/2017 4:16 57  
17/6/2017 4:21 57  
17/6/2017 4:26 58  
17/6/2017 4:31 57  
17/6/2017 4:36 56  
17/6/2017 4:41 57  
17/6/2017 4:46 57  
17/6/2017 4:51 56  
17/6/2017 4:56 56  
17/6/2017 5:01 57  
17/6/2017 5:06 57  
17/6/2017 5:11 56  
17/6/2017 5:16 57  
17/6/2017 5:21 58  
17/6/2017 5:26 57  
17/6/2017 5:31 58  
17/6/2017 5:36 58  
17/6/2017 5:41 58  
17/6/2017 5:46 58  
17/6/2017 5:51 59  
17/6/2017 5:56 58  
17/6/2017 6:01 58  
17/6/2017 6:06 59  
17/6/2017 6:11 58  
17/6/2017 6:16 59  
17/6/2017 6:21 59  
17/6/2017 6:26 59  
17/6/2017 6:31 57  
17/6/2017 6:36 60  
17/6/2017 6:41 61  
17/6/2017 6:46 60  
17/6/2017 6:51 60  
17/6/2017 6:56 60  
17/6/2017 23:01 60  
17/6/2017 23:06 60  
17/6/2017 23:11 60  
17/6/2017 23:16 60  
17/6/2017 23:21 60  
17/6/2017 23:26 60  
17/6/2017 23:31 60  
17/6/2017 23:36 60  
17/6/2017 23:41 59  
17/6/2017 23:46 59  
17/6/2017 23:51 58  
17/6/2017 23:56 59  
18/6/2017 0:01 59  
18/6/2017 0:06 59  
18/6/2017 0:11 59  
18/6/2017 0:16 60  
18/6/2017 0:21 59  
18/6/2017 0:26 59  
18/6/2017 0:31 59  
18/6/2017 0:36 58  
18/6/2017 0:41 58  
18/6/2017 0:46 59  
18/6/2017 0:51 58  
18/6/2017 0:56 58  
18/6/2017 1:01 58  
18/6/2017 1:06 57  
18/6/2017 1:11 58  
18/6/2017 1:16 58  
18/6/2017 1:21 58  
18/6/2017 1:26 57  
18/6/2017 1:31 57  
18/6/2017 1:36 57  
18/6/2017 1:41 57  
18/6/2017 1:46 58  
18/6/2017 1:51 57  
18/6/2017 1:56 56  
18/6/2017 2:01 56  
18/6/2017 2:06 57  
18/6/2017 2:11 56  
18/6/2017 2:16 57  
18/6/2017 2:21 56  
18/6/2017 2:26 57  
18/6/2017 2:31 57  
18/6/2017 2:36 57  
18/6/2017 2:41 56  
18/6/2017 2:46 56  
18/6/2017 2:51 56  
18/6/2017 2:56 57  
18/6/2017 3:01 56  
18/6/2017 3:06 56  
18/6/2017 3:11 56  
18/6/2017 3:16 57  
18/6/2017 3:21 56  
18/6/2017 3:26 55  
18/6/2017 3:31 57  
18/6/2017 3:36 57  
18/6/2017 3:41 55  
18/6/2017 3:46 55  
18/6/2017 3:51 56  
18/6/2017 3:56 56  
18/6/2017 4:01 56  
18/6/2017 4:06 57  

18/6/2017 4:11 56  
18/6/2017 4:16 56  
18/6/2017 4:21 56  
18/6/2017 4:26 57  
18/6/2017 4:31 56  
18/6/2017 4:36 56  
18/6/2017 4:41 56  
18/6/2017 4:46 56  
18/6/2017 4:51 56  
18/6/2017 4:56 56  
18/6/2017 5:01 57  
18/6/2017 5:06 57  
18/6/2017 5:11 56  
18/6/2017 5:16 56  
18/6/2017 5:21 57  
18/6/2017 5:26 58  
18/6/2017 5:31 56  
18/6/2017 5:36 57  
18/6/2017 5:41 57  
18/6/2017 5:46 57  
18/6/2017 5:51 57  
18/6/2017 5:56 57  
18/6/2017 6:01 57  
18/6/2017 6:06 58  
18/6/2017 6:11 57  
18/6/2017 6:16 58  
18/6/2017 6:21 59  
18/6/2017 6:26 58  
18/6/2017 6:31 59  
18/6/2017 6:36 59  
18/6/2017 6:41 59  
18/6/2017 6:46 59  
18/6/2017 6:51 58  
18/6/2017 6:56 59  
18/6/2017 23:01 60  
18/6/2017 23:06 59  
18/6/2017 23:11 59  
18/6/2017 23:16 59  
18/6/2017 23:21 59  
18/6/2017 23:26 59  
18/6/2017 23:31 59  
18/6/2017 23:36 58  
18/6/2017 23:41 59  
18/6/2017 23:46 59  
18/6/2017 23:51 58  
18/6/2017 23:56 58  
19/6/2017 0:01 58  
19/6/2017 0:06 57  
19/6/2017 0:11 57  
19/6/2017 0:16 57  
19/6/2017 0:21 57  
19/6/2017 0:26 57  
19/6/2017 0:31 58  
19/6/2017 0:36 56  
19/6/2017 0:41 57  
19/6/2017 0:46 58  
19/6/2017 0:51 56  
19/6/2017 0:56 57  
19/6/2017 1:01 56  
19/6/2017 1:06 57  
19/6/2017 1:11 56  
19/6/2017 1:16 56  
19/6/2017 1:21 56  
19/6/2017 1:26 56  
19/6/2017 1:31 56  
19/6/2017 1:36 56  
19/6/2017 1:41 56  
19/6/2017 1:46 55  
19/6/2017 1:51 56  
19/6/2017 1:56 55  
19/6/2017 2:01 55  
19/6/2017 2:06 56  
19/6/2017 2:11 55  
19/6/2017 2:16 54  
19/6/2017 2:21 54  
19/6/2017 2:26 55  
19/6/2017 2:31 55  
19/6/2017 2:36 56  
19/6/2017 2:41 53  
19/6/2017 2:46 55  
19/6/2017 2:51 56  
19/6/2017 2:56 54  
19/6/2017 3:01 55  
19/6/2017 3:06 54  
19/6/2017 3:11 55  
19/6/2017 3:16 55  
19/6/2017 3:21 54  
19/6/2017 3:26 54  
19/6/2017 3:31 54  
19/6/2017 3:36 54  
19/6/2017 3:41 54  
19/6/2017 3:46 54  
19/6/2017 3:51 55  
19/6/2017 3:56 55  
19/6/2017 4:01 54  
19/6/2017 4:06 54  
19/6/2017 4:11 55  
19/6/2017 4:16 56  
19/6/2017 4:21 54  
19/6/2017 4:26 55  
19/6/2017 4:31 56  
19/6/2017 4:36 55  
19/6/2017 4:41 55  
19/6/2017 4:46 54  
19/6/2017 4:51 56  
19/6/2017 4:56 58  
19/6/2017 5:01 57  
19/6/2017 5:06 57  
19/6/2017 5:11 57  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
19/6/2017 5:16 56  
19/6/2017 5:21 57  
19/6/2017 5:26 57  
19/6/2017 5:31 57  
19/6/2017 5:36 59  
19/6/2017 5:41 53  
19/6/2017 5:46 60  
19/6/2017 5:51 58  
19/6/2017 5:56 59  
19/6/2017 6:01 58  
19/6/2017 6:06 59  
19/6/2017 6:11 59  
19/6/2017 6:16 60  
19/6/2017 6:21 60  
19/6/2017 6:26 60  
19/6/2017 6:31 60  
19/6/2017 6:36 48  
19/6/2017 6:41 60  
19/6/2017 6:46 48  
19/6/2017 6:51 53  
19/6/2017 6:56 61  
19/6/2017 23:01 63  
19/6/2017 23:06 63  
19/6/2017 23:11 63  
19/6/2017 23:16 63  
19/6/2017 23:21 63  
19/6/2017 23:26 63  
19/6/2017 23:31 62  
19/6/2017 23:36 62  
19/6/2017 23:41 62  
19/6/2017 23:46 62  
19/6/2017 23:51 62  
19/6/2017 23:56 62  
20/6/2017 0:01 62  
20/6/2017 0:06 61  
20/6/2017 0:11 61  
20/6/2017 0:16 61  
20/6/2017 0:21 61  
20/6/2017 0:26 61  
20/6/2017 0:31 61  
20/6/2017 0:36 61  
20/6/2017 0:41 61  
20/6/2017 0:46 60  
20/6/2017 0:51 60  
20/6/2017 0:56 60  
20/6/2017 1:01 60  
20/6/2017 1:06 60  
20/6/2017 1:11 59  
20/6/2017 1:16 60  
20/6/2017 1:21 59  
20/6/2017 1:26 59  
20/6/2017 1:31 59  
20/6/2017 1:36 60  
20/6/2017 1:41 59  
20/6/2017 1:46 59  
20/6/2017 1:51 62  
20/6/2017 1:56 67  
20/6/2017 2:01 69  
20/6/2017 2:06 65  
20/6/2017 2:11 64  
20/6/2017 2:16 64  
20/6/2017 2:21 64  
20/6/2017 2:26 64  
20/6/2017 2:31 64  
20/6/2017 2:36 64  
20/6/2017 2:41 64  
20/6/2017 2:46 64  
20/6/2017 2:51 64  
20/6/2017 2:56 64  
20/6/2017 3:01 64  
20/6/2017 3:06 64  
20/6/2017 3:11 64  
20/6/2017 3:16 64  
20/6/2017 3:21 64  
20/6/2017 3:26 64  
20/6/2017 3:31 64  
20/6/2017 3:36 64  
20/6/2017 3:41 64  
20/6/2017 3:46 64  
20/6/2017 3:51 64  
20/6/2017 3:56 64  
20/6/2017 4:01 64  
20/6/2017 4:06 64  
20/6/2017 4:11 64  
20/6/2017 4:16 64  
20/6/2017 4:21 64  
20/6/2017 4:26 63  
20/6/2017 4:31 63  
20/6/2017 4:36 64  
20/6/2017 4:41 64  
20/6/2017 4:46 64  
20/6/2017 4:51 63  
20/6/2017 4:56 64  
20/6/2017 5:01 64  
20/6/2017 5:06 64  
20/6/2017 5:11 64  
20/6/2017 5:16 64  
20/6/2017 5:21 64  
20/6/2017 5:26 64  
20/6/2017 5:31 64  
20/6/2017 5:36 64  
20/6/2017 5:41 64  
20/6/2017 5:46 64  
20/6/2017 5:51 64  
20/6/2017 5:56 64  
20/6/2017 6:01 63  
20/6/2017 6:06 64  
20/6/2017 6:11 64  
20/6/2017 6:16 64  

20/6/2017 6:21 64  
20/6/2017 6:26 65  
20/6/2017 6:31 64  
20/6/2017 6:36 64  
20/6/2017 6:41 65  
20/6/2017 6:46 65  
20/6/2017 6:51 64  
20/6/2017 6:56 65  
20/6/2017 23:01 60  
20/6/2017 23:06 60  
20/6/2017 23:11 60  
20/6/2017 23:16 60  
20/6/2017 23:21 59  
20/6/2017 23:26 60  
20/6/2017 23:31 60  
20/6/2017 23:36 60  
20/6/2017 23:41 59  
20/6/2017 23:46 59  
20/6/2017 23:51 59  
20/6/2017 23:56 59  
21/6/2017 0:01 59  
21/6/2017 0:06 59  
21/6/2017 0:11 58  
21/6/2017 0:16 58  
21/6/2017 0:21 58  
21/6/2017 0:26 59  
21/6/2017 0:31 58  
21/6/2017 0:36 58  
21/6/2017 0:41 59  
21/6/2017 0:46 60  
21/6/2017 0:51 73  
21/6/2017 0:56 67  
21/6/2017 1:01 67  
21/6/2017 1:06 69  
21/6/2017 1:11 65  
21/6/2017 1:16 65  
21/6/2017 1:21 63  
21/6/2017 1:26 65  
21/6/2017 1:31 67  
21/6/2017 1:36 69  
21/6/2017 1:41 67  
21/6/2017 1:46 64  
21/6/2017 1:51 63  
21/6/2017 1:56 60  
21/6/2017 2:01 51  
21/6/2017 2:06 64  
21/6/2017 2:11 59  
21/6/2017 2:16 59  
21/6/2017 2:21 59  
21/6/2017 2:26 58  
21/6/2017 2:31 58  
21/6/2017 2:36 58  
21/6/2017 2:41 58  
21/6/2017 2:46 57  
21/6/2017 2:51 57  
21/6/2017 2:56 57  
21/6/2017 3:01 57  
21/6/2017 3:06 58  
21/6/2017 3:11 57  
21/6/2017 3:16 57  
21/6/2017 3:21 57  
21/6/2017 3:26 57  
21/6/2017 3:31 57  
21/6/2017 3:36 57  
21/6/2017 3:41 57  
21/6/2017 3:46 57  
21/6/2017 3:51 56  
21/6/2017 3:56 56  
21/6/2017 4:01 56  
21/6/2017 4:06 57  
21/6/2017 4:11 57  
21/6/2017 4:16 56  
21/6/2017 4:21 57  
21/6/2017 4:26 56  
21/6/2017 4:31 56  
21/6/2017 4:36 56  
21/6/2017 4:41 56  
21/6/2017 4:46 57  
21/6/2017 4:51 56  
21/6/2017 4:56 57  
21/6/2017 5:01 57  
21/6/2017 5:06 67  
21/6/2017 5:11 58  
21/6/2017 5:16 70  
21/6/2017 5:21 62  
21/6/2017 5:26 51  
21/6/2017 5:31 59  
21/6/2017 5:36 59  
21/6/2017 5:41 59  
21/6/2017 5:46 59  
21/6/2017 5:51 60  
21/6/2017 5:56 59  
21/6/2017 6:01 59  
21/6/2017 6:06 60  
21/6/2017 6:11 60  
21/6/2017 6:16 60  
21/6/2017 6:21 60  
21/6/2017 6:26 60  
21/6/2017 6:31 42  
21/6/2017 6:36 51  
21/6/2017 6:41 52  
21/6/2017 6:46 51  
21/6/2017 6:51 51  
21/6/2017 6:56 60  
21/6/2017 23:01 60  
21/6/2017 23:06 59  
21/6/2017 23:11 60  
21/6/2017 23:16 60  
21/6/2017 23:21 59  

21/6/2017 23:26 59  
21/6/2017 23:31 59  
21/6/2017 23:36 59  
21/6/2017 23:41 59  
21/6/2017 23:46 59  
21/6/2017 23:51 59  
21/6/2017 23:56 58  
22/6/2017 0:01 58  
22/6/2017 0:06 58  
22/6/2017 0:11 58  
22/6/2017 0:16 60  
22/6/2017 0:21 59  
22/6/2017 0:26 59  
22/6/2017 0:31 58  
22/6/2017 0:36 58  
22/6/2017 0:41 58  
22/6/2017 0:46 57  
22/6/2017 0:51 57  
22/6/2017 0:56 58  
22/6/2017 1:01 58  
22/6/2017 1:06 57  
22/6/2017 1:11 58  
22/6/2017 1:16 58  
22/6/2017 1:21 58  
22/6/2017 1:26 57  
22/6/2017 1:31 58  
22/6/2017 1:36 58  
22/6/2017 1:41 57  
22/6/2017 1:46 58  
22/6/2017 1:51 57  
22/6/2017 1:56 57  
22/6/2017 2:01 56  
22/6/2017 2:06 56  
22/6/2017 2:11 56  
22/6/2017 2:16 56  
22/6/2017 2:21 56  
22/6/2017 2:26 56  
22/6/2017 2:31 57  
22/6/2017 2:36 56  
22/6/2017 2:41 56  
22/6/2017 2:46 56  
22/6/2017 2:51 56  
22/6/2017 2:56 57  
22/6/2017 3:01 56  
22/6/2017 3:06 56  
22/6/2017 3:11 56  
22/6/2017 3:16 56  
22/6/2017 3:21 57  
22/6/2017 3:26 55  
22/6/2017 3:31 56  
22/6/2017 3:36 56  
22/6/2017 3:41 56  
22/6/2017 3:46 55  
22/6/2017 3:51 55  
22/6/2017 3:56 56  
22/6/2017 4:01 55  
22/6/2017 4:06 56  
22/6/2017 4:11 57  
22/6/2017 4:16 56  
22/6/2017 4:21 56  
22/6/2017 4:26 56  
22/6/2017 4:31 56  
22/6/2017 4:36 56  
22/6/2017 4:41 56  
22/6/2017 4:46 56  
22/6/2017 4:51 56  
22/6/2017 4:56 57  
22/6/2017 5:01 56  
22/6/2017 5:06 57  
22/6/2017 5:11 56  
22/6/2017 5:16 57  
22/6/2017 5:21 58  
22/6/2017 5:26 57  
22/6/2017 5:31 58  
22/6/2017 5:36 58  
22/6/2017 5:41 59  
22/6/2017 5:46 58  
22/6/2017 5:51 59  
22/6/2017 5:56 58  
22/6/2017 6:01 58  
22/6/2017 6:06 59  
22/6/2017 6:11 59  
22/6/2017 6:16 60  
22/6/2017 6:21 60  
22/6/2017 6:26 60  
22/6/2017 6:31 61  
22/6/2017 6:36 50  
22/6/2017 6:41 51  
22/6/2017 6:46 52  
22/6/2017 6:51 52  
22/6/2017 6:56 52  
22/6/2017 23:01 60  
22/6/2017 23:06 59  
22/6/2017 23:11 59  
22/6/2017 23:16 58  
22/6/2017 23:21 59  
22/6/2017 23:26 59  
22/6/2017 23:31 59  
22/6/2017 23:36 59  
22/6/2017 23:41 59  
22/6/2017 23:46 59  
22/6/2017 23:51 58  
22/6/2017 23:56 59  
23/6/2017 0:01 59  
23/6/2017 0:06 58  
23/6/2017 0:11 58  
23/6/2017 0:16 58  
23/6/2017 0:21 58  
23/6/2017 0:26 58  

23/6/2017 0:31 59  
23/6/2017 0:36 58  
23/6/2017 0:41 58  
23/6/2017 0:46 58  
23/6/2017 0:51 58  
23/6/2017 0:56 57  
23/6/2017 1:01 57  
23/6/2017 1:06 57  
23/6/2017 1:11 57  
23/6/2017 1:16 58  
23/6/2017 1:21 57  
23/6/2017 1:26 57  
23/6/2017 1:31 56  
23/6/2017 1:36 57  
23/6/2017 1:41 57  
23/6/2017 1:46 56  
23/6/2017 1:51 56  
23/6/2017 1:56 56  
23/6/2017 2:01 56  
23/6/2017 2:06 55  
23/6/2017 2:11 57  
23/6/2017 2:16 55  
23/6/2017 2:21 55  
23/6/2017 2:26 56  
23/6/2017 2:31 55  
23/6/2017 2:36 55  
23/6/2017 2:41 55  
23/6/2017 2:46 55  
23/6/2017 2:51 55  
23/6/2017 2:56 54  
23/6/2017 3:01 55  
23/6/2017 3:06 56  
23/6/2017 3:11 55  
23/6/2017 3:16 55  
23/6/2017 3:21 55  
23/6/2017 3:26 55  
23/6/2017 3:31 54  
23/6/2017 3:36 55  
23/6/2017 3:41 55  
23/6/2017 3:46 55  
23/6/2017 3:51 55  
23/6/2017 3:56 55  
23/6/2017 4:01 55  
23/6/2017 4:06 55  
23/6/2017 4:11 55  
23/6/2017 4:16 55  
23/6/2017 4:21 55  
23/6/2017 4:26 56  
23/6/2017 4:31 54  
23/6/2017 4:36 55  
23/6/2017 4:41 56  
23/6/2017 4:46 55  
23/6/2017 4:51 55  
23/6/2017 4:56 55  
23/6/2017 5:01 55  
23/6/2017 5:06 55  
23/6/2017 5:11 57  
23/6/2017 5:16 56  
23/6/2017 5:21 56  
23/6/2017 5:26 57  
23/6/2017 5:31 57  
23/6/2017 5:36 59  
23/6/2017 5:41 59  
23/6/2017 5:46 59  
23/6/2017 5:51 58  
23/6/2017 5:56 59  
23/6/2017 6:01 59  
23/6/2017 6:06 60  
23/6/2017 6:11 59  
23/6/2017 6:16 59  
23/6/2017 6:21 59  
23/6/2017 6:26 38  
23/6/2017 6:31 47  
23/6/2017 6:36 61  
23/6/2017 6:41 52  
23/6/2017 6:46 61  
23/6/2017 6:51 51  
23/6/2017 6:56 50  
23/6/2017 23:01 60  
23/6/2017 23:06 60  
23/6/2017 23:11 60  
23/6/2017 23:16 59  
23/6/2017 23:21 59  
23/6/2017 23:26 59  
23/6/2017 23:31 59  
23/6/2017 23:36 59  
23/6/2017 23:41 60  
23/6/2017 23:46 59  
23/6/2017 23:51 60  
23/6/2017 23:56 59  
24/6/2017 0:01 58  
24/6/2017 0:06 59  
24/6/2017 0:11 61  
24/6/2017 0:16 58  
24/6/2017 0:21 59  
24/6/2017 0:26 58  
24/6/2017 0:31 58  
24/6/2017 0:36 60  
24/6/2017 0:41 59  
24/6/2017 0:46 59  
24/6/2017 0:51 58  
24/6/2017 0:56 58  
24/6/2017 1:01 58  
24/6/2017 1:06 58  
24/6/2017 1:11 58  
24/6/2017 1:16 58  
24/6/2017 1:21 58  
24/6/2017 1:26 59  
24/6/2017 1:31 57  

24/6/2017 1:36 57  
24/6/2017 1:41 58  
24/6/2017 1:46 57  
24/6/2017 1:51 58  
24/6/2017 1:56 58  
24/6/2017 2:01 57  
24/6/2017 2:06 58  
24/6/2017 2:11 57  
24/6/2017 2:16 58  
24/6/2017 2:21 58  
24/6/2017 2:26 58  
24/6/2017 2:31 58  
24/6/2017 2:36 57  
24/6/2017 2:41 58  
24/6/2017 2:46 57  
24/6/2017 2:51 58  
24/6/2017 2:56 57  
24/6/2017 3:01 55  
24/6/2017 3:06 57  
24/6/2017 3:11 56  
24/6/2017 3:16 57  
24/6/2017 3:21 56  
24/6/2017 3:26 56  
24/6/2017 3:31 57  
24/6/2017 3:36 57  
24/6/2017 3:41 56  
24/6/2017 3:46 57  
24/6/2017 3:51 56  
24/6/2017 3:56 56  
24/6/2017 4:01 56  
24/6/2017 4:06 56  
24/6/2017 4:11 56  
24/6/2017 4:16 57  
24/6/2017 4:21 57  
24/6/2017 4:26 56  
24/6/2017 4:31 56  
24/6/2017 4:36 57  
24/6/2017 4:41 56  
24/6/2017 4:46 56  
24/6/2017 4:51 57  
24/6/2017 4:56 56  
24/6/2017 5:01 56  
24/6/2017 5:06 56  
24/6/2017 5:11 56  
24/6/2017 5:16 57  
24/6/2017 5:21 57  
24/6/2017 5:26 57  
24/6/2017 5:31 58  
24/6/2017 5:36 58  
24/6/2017 5:41 58  
24/6/2017 5:46 58  
24/6/2017 5:51 58  
24/6/2017 5:56 58  
24/6/2017 6:01 59  
24/6/2017 6:06 58  
24/6/2017 6:11 59  
24/6/2017 6:16 59  
24/6/2017 6:21 60  
24/6/2017 6:26 60  
24/6/2017 6:31 59  
24/6/2017 6:36 60  
24/6/2017 6:41 61  
24/6/2017 6:46 60  
24/6/2017 6:51 61  
24/6/2017 6:56 60  
24/6/2017 23:01 59  
24/6/2017 23:06 59  
24/6/2017 23:11 60  
24/6/2017 23:16 59  
24/6/2017 23:21 60  
24/6/2017 23:26 60  
24/6/2017 23:31 59  
24/6/2017 23:36 60  
24/6/2017 23:41 59  
24/6/2017 23:46 59  
24/6/2017 23:51 59  
24/6/2017 23:56 59  
25/6/2017 0:01 59  
25/6/2017 0:06 59  
25/6/2017 0:11 58  
25/6/2017 0:16 59  
25/6/2017 0:21 59  
25/6/2017 0:26 59  
25/6/2017 0:31 59  
25/6/2017 0:36 58  
25/6/2017 0:41 58  
25/6/2017 0:46 58  
25/6/2017 0:51 58  
25/6/2017 0:56 57  
25/6/2017 1:01 57  
25/6/2017 1:06 58  
25/6/2017 1:11 56  
25/6/2017 1:16 57  
25/6/2017 1:21 58  
25/6/2017 1:26 58  
25/6/2017 1:31 58  
25/6/2017 1:36 57  
25/6/2017 1:41 57  
25/6/2017 1:46 57  
25/6/2017 1:51 57  
25/6/2017 1:56 57  
25/6/2017 2:01 57  
25/6/2017 2:06 57  
25/6/2017 2:11 56  
25/6/2017 2:16 57  
25/6/2017 2:21 57  
25/6/2017 2:26 57  
25/6/2017 2:31 57  
25/6/2017 2:36 57  

25/6/2017 2:41 56  
25/6/2017 2:46 57  
25/6/2017 2:51 57  
25/6/2017 2:56 56  
25/6/2017 3:01 56  
25/6/2017 3:06 56  
25/6/2017 3:11 56  
25/6/2017 3:16 56  
25/6/2017 3:21 55  
25/6/2017 3:26 56  
25/6/2017 3:31 57  
25/6/2017 3:36 57  
25/6/2017 3:41 56  
25/6/2017 3:46 56  
25/6/2017 3:51 56  
25/6/2017 3:56 57  
25/6/2017 4:01 55  
25/6/2017 4:06 57  
25/6/2017 4:11 55  
25/6/2017 4:16 55  
25/6/2017 4:21 56  
25/6/2017 4:26 56  
25/6/2017 4:31 57  
25/6/2017 4:36 58  
25/6/2017 4:41 58  
25/6/2017 4:46 57  
25/6/2017 4:51 56  
25/6/2017 4:56 57  
25/6/2017 5:01 56  
25/6/2017 5:06 57  
25/6/2017 5:11 57  
25/6/2017 5:16 57  
25/6/2017 5:21 57  
25/6/2017 5:26 58  
25/6/2017 5:31 56  
25/6/2017 5:36 57  
25/6/2017 5:41 58  
25/6/2017 5:46 58  
25/6/2017 5:51 58  
25/6/2017 5:56 58  
25/6/2017 6:01 57  
25/6/2017 6:06 58  
25/6/2017 6:11 59  
25/6/2017 6:16 59  
25/6/2017 6:21 59  
25/6/2017 6:26 59  
25/6/2017 6:31 59  
25/6/2017 6:36 59  
25/6/2017 6:41 59  
25/6/2017 6:46 59  
25/6/2017 6:51 59  
25/6/2017 6:56 59  
25/6/2017 23:01 60  
25/6/2017 23:06 58  
25/6/2017 23:11 59  
25/6/2017 23:16 60  
25/6/2017 23:21 60  
25/6/2017 23:26 60  
25/6/2017 23:31 58  
25/6/2017 23:36 60  
25/6/2017 23:41 60  
25/6/2017 23:46 59  
25/6/2017 23:51 58  
25/6/2017 23:56 58  
26/6/2017 0:01 58  
26/6/2017 0:06 58  
26/6/2017 0:11 58  
26/6/2017 0:16 57  
26/6/2017 0:21 58  
26/6/2017 0:26 58  
26/6/2017 0:31 58  
26/6/2017 0:36 57  
26/6/2017 0:41 57  
26/6/2017 0:46 58  
26/6/2017 0:51 56  
26/6/2017 0:56 57  
26/6/2017 1:01 57  
26/6/2017 1:06 56  
26/6/2017 1:11 56  
26/6/2017 1:16 56  
26/6/2017 1:21 57  
26/6/2017 1:26 57  
26/6/2017 1:31 58  
26/6/2017 1:36 56  
26/6/2017 1:41 56  
26/6/2017 1:46 57  
26/6/2017 1:51 56  
26/6/2017 1:56 56  
26/6/2017 2:01 56  
26/6/2017 2:06 56  
26/6/2017 2:11 56  
26/6/2017 2:16 55  
26/6/2017 2:21 55  
26/6/2017 2:26 55  
26/6/2017 2:31 55  
26/6/2017 2:36 55  
26/6/2017 2:41 55  
26/6/2017 2:46 56  
26/6/2017 2:51 54  
26/6/2017 2:56 55  
26/6/2017 3:01 56  
26/6/2017 3:06 55  
26/6/2017 3:11 54  
26/6/2017 3:16 55  
26/6/2017 3:21 54  
26/6/2017 3:26 55  
26/6/2017 3:31 55  
26/6/2017 3:36 56  
26/6/2017 3:41 55  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
26/6/2017 3:46 55  
26/6/2017 3:51 54  
26/6/2017 3:56 55  
26/6/2017 4:01 55  
26/6/2017 4:06 55  
26/6/2017 4:11 54  
26/6/2017 4:16 55  
26/6/2017 4:21 57  
26/6/2017 4:26 56  
26/6/2017 4:31 56  
26/6/2017 4:36 55  
26/6/2017 4:41 56  
26/6/2017 4:46 55  
26/6/2017 4:51 56  
26/6/2017 4:56 56  
26/6/2017 5:01 56  
26/6/2017 5:06 56  
26/6/2017 5:11 56  
26/6/2017 5:16 57  
26/6/2017 5:21 57  
26/6/2017 5:26 57  
26/6/2017 5:31 56  
26/6/2017 5:36 58  
26/6/2017 5:41 58  
26/6/2017 5:46 58  
26/6/2017 5:51 59  
26/6/2017 5:56 58  
26/6/2017 6:01 58  
26/6/2017 6:06 59  
26/6/2017 6:11 59  
26/6/2017 6:16 59  
26/6/2017 6:21 59  
26/6/2017 6:26 60  
26/6/2017 6:31 60  
26/6/2017 6:36 53  
26/6/2017 6:41 61  
26/6/2017 6:46 49  
26/6/2017 6:51 54  
26/6/2017 6:56 53  
26/6/2017 23:01 60  
26/6/2017 23:06 60  
26/6/2017 23:11 60  
26/6/2017 23:16 60  
26/6/2017 23:21 60  
26/6/2017 23:26 60  
26/6/2017 23:31 60  
26/6/2017 23:36 59  
26/6/2017 23:41 59  
26/6/2017 23:46 59  
26/6/2017 23:51 51  
26/6/2017 23:56 57 



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
Normal Day 07:00-19:00 
 
27/6/2017 7:01 68  
27/6/2017 7:31 69  
27/6/2017 8:01 70  
27/6/2017 8:31 69  
27/6/2017 9:01 69  
27/6/2017 9:31 69  
27/6/2017 10:01 69  
27/6/2017 10:31 69  
27/6/2017 11:01 69  
27/6/2017 11:31 68  
27/6/2017 12:01 68  
27/6/2017 12:31 69  
27/6/2017 13:01 69  
27/6/2017 13:31 70  
27/6/2017 14:01 70  
27/6/2017 14:31 70  
27/6/2017 15:01 70  
27/6/2017 15:31 70  
27/6/2017 16:01 70  
27/6/2017 16:31 70  
27/6/2017 17:01 70  
27/6/2017 17:31 69  
27/6/2017 18:01 69  
27/6/2017 18:31 70  
28/6/2017 7:01 67  
28/6/2017 7:31 69  
28/6/2017 8:01 69  
28/6/2017 8:31 69  
28/6/2017 9:01 69  
28/6/2017 9:31 69  
28/6/2017 10:01 70  
28/6/2017 10:31 70  
28/6/2017 11:01 70  
28/6/2017 11:31 69  
28/6/2017 12:01 69  
28/6/2017 12:31 70  
28/6/2017 13:01 70  
28/6/2017 13:31 69  
28/6/2017 14:01 70  
28/6/2017 14:31 70  
28/6/2017 15:01 69  
28/6/2017 15:31 70  
28/6/2017 16:01 70  
28/6/2017 16:31 70  
28/6/2017 17:01 69  
28/6/2017 17:31 69  
28/6/2017 18:01 69  
28/6/2017 18:31 69  
29/6/2017 7:01 67  
29/6/2017 7:31 69  
29/6/2017 8:01 70  
29/6/2017 8:31 69  
29/6/2017 9:01 69  
29/6/2017 9:31 70  
29/6/2017 10:01 70  
29/6/2017 10:31 70  
29/6/2017 11:01 70  
29/6/2017 11:31 70  
29/6/2017 12:01 69  
29/6/2017 12:31 70  
29/6/2017 13:01 70  
29/6/2017 13:31 69  
29/6/2017 14:01 70  
29/6/2017 14:31 70  
29/6/2017 15:01 70  
29/6/2017 15:31 70  
29/6/2017 16:01 69  
29/6/2017 16:31 71  
29/6/2017 17:01 70  
29/6/2017 17:31 70  
29/6/2017 18:01 69  
29/6/2017 18:31 68  
30/6/2017 7:01 68  
30/6/2017 7:31 69  
30/6/2017 8:01 69  
30/6/2017 8:31 70  
30/6/2017 9:01 70  
30/6/2017 9:31 69  
30/6/2017 10:01 69  
30/6/2017 10:31 70  
30/6/2017 11:01 70  
30/6/2017 11:31 69  
30/6/2017 12:01 69  
30/6/2017 12:31 69  
30/6/2017 13:01 69  
30/6/2017 13:31 70  
30/6/2017 14:01 70  
30/6/2017 14:31 70  
30/6/2017 15:01 70  
30/6/2017 15:31 69  
30/6/2017 16:01 70  
30/6/2017 16:31 70  
30/6/2017 17:01 70  
30/6/2017 17:31 70  
30/6/2017 18:01 70  
30/6/2017 18:31 70  
3/7/2017 7:01 68  
3/7/2017 7:31 70  
3/7/2017 8:01 69  
3/7/2017 8:31 69  
3/7/2017 9:01 69  
3/7/2017 9:31 69  
3/7/2017 10:01 70  
3/7/2017 10:31 71  
3/7/2017 11:01 71  
3/7/2017 11:31 70  
3/7/2017 12:01 71  

3/7/2017 12:31 71  
3/7/2017 13:01 72  
3/7/2017 13:31 71  
3/7/2017 14:01 71  
3/7/2017 14:31 70  
3/7/2017 15:01 69  
3/7/2017 15:31 69  
3/7/2017 16:01 69  
3/7/2017 16:31 70  
3/7/2017 17:01 71  
3/7/2017 17:31 70  
3/7/2017 18:01 70  
3/7/2017 18:31 71  
4/7/2017 7:01 70  
4/7/2017 7:31 70  
4/7/2017 8:01 69  
4/7/2017 8:31 71  
4/7/2017 9:01 68  
4/7/2017 9:31 69  
4/7/2017 10:01 70  
4/7/2017 10:31 71  
4/7/2017 11:01 70  
4/7/2017 11:31 69  
4/7/2017 12:01 70  
4/7/2017 12:31 69  
4/7/2017 13:01 67  
4/7/2017 13:31 68  
4/7/2017 14:01 64  
4/7/2017 14:31 71  
4/7/2017 15:01 71  
4/7/2017 15:31 69  
4/7/2017 16:01 68  
4/7/2017 16:31 70  
4/7/2017 17:01 70  
4/7/2017 17:31 71  
4/7/2017 18:01 71  
4/7/2017 18:31 70  
5/7/2017 7:01 69  
5/7/2017 7:31 70  
5/7/2017 8:01 69  
5/7/2017 8:31 68  
5/7/2017 9:01 69  
5/7/2017 9:31 70  
5/7/2017 10:01 69  
5/7/2017 10:31 70  
5/7/2017 11:01 70  
5/7/2017 11:31 71  
5/7/2017 12:01 71  
5/7/2017 12:31 70  
5/7/2017 13:01 69  
5/7/2017 13:31 66  
5/7/2017 14:01 67  
5/7/2017 14:31 69  
5/7/2017 15:01 71  
5/7/2017 15:31 71  
5/7/2017 16:01 70  
5/7/2017 16:31 71  
5/7/2017 17:01 70  
5/7/2017 17:31 72  
5/7/2017 18:01 70  
5/7/2017 18:31 69  
6/7/2017 7:01 69  
6/7/2017 7:31 70  
6/7/2017 8:01 72  
6/7/2017 8:31 69  
6/7/2017 9:01 69  
6/7/2017 9:31 70  
6/7/2017 10:01 70  
6/7/2017 10:31 70  
6/7/2017 11:01 70  
6/7/2017 11:31 70  
6/7/2017 12:01 70  
6/7/2017 12:31 69  
6/7/2017 13:01 68  
6/7/2017 13:31 71  
6/7/2017 14:01 72  
6/7/2017 14:31 70  
6/7/2017 15:01 70  
6/7/2017 15:31 70  
6/7/2017 16:01 72  
6/7/2017 16:31 72  
6/7/2017 17:01 71  
6/7/2017 17:31 71  
6/7/2017 18:01 71  
6/7/2017 18:31 70  
7/7/2017 7:01 68  
7/7/2017 7:31 69  
7/7/2017 8:01 69  
7/7/2017 8:31 69  
7/7/2017 9:01 70  
7/7/2017 9:31 71  
7/7/2017 10:01 71  
7/7/2017 10:31 70  
7/7/2017 11:01 70  
7/7/2017 11:31 69  
7/7/2017 12:01 69  
7/7/2017 12:31 69  
7/7/2017 13:01 67  
7/7/2017 13:31 72  
7/7/2017 14:01 70  
7/7/2017 14:31 70  
7/7/2017 15:01 71  
7/7/2017 15:31 70  
7/7/2017 16:01 69  
7/7/2017 16:31 69  
7/7/2017 17:01 71  
7/7/2017 17:31 70  
7/7/2017 18:01 71  
7/7/2017 18:31 71  

8/7/2017 7:01 67  
8/7/2017 7:31 69  
8/7/2017 8:01 70  
8/7/2017 8:31 70  
8/7/2017 9:01 70  
8/7/2017 9:31 71  
8/7/2017 10:01 71  
8/7/2017 10:31 70  
8/7/2017 11:01 70  
8/7/2017 11:31 69  
8/7/2017 12:01 70  
8/7/2017 12:31 69  
8/7/2017 13:01 69  
8/7/2017 13:31 69  
8/7/2017 14:01 68  
8/7/2017 14:31 68  
8/7/2017 15:01 69  
8/7/2017 15:31 71  
8/7/2017 16:01 71  
8/7/2017 16:31 70  
8/7/2017 17:01 71  
8/7/2017 17:31 71  
8/7/2017 18:01 71  
8/7/2017 18:31 70  
10/7/2017 7:01 68  
10/7/2017 7:31 68  
10/7/2017 8:01 69  
10/7/2017 8:31 69  
10/7/2017 9:01 69  
10/7/2017 9:31 71  
10/7/2017 10:01 70  
10/7/2017 10:31 70  
10/7/2017 11:01 70  
10/7/2017 11:31 69  
10/7/2017 12:01 69  
10/7/2017 12:31 70  
10/7/2017 13:01 70  
10/7/2017 13:31 70  
10/7/2017 14:01 70  
10/7/2017 14:31 70  
10/7/2017 15:01 70  
10/7/2017 15:31 70  
10/7/2017 16:01 70  
10/7/2017 16:31 70  
10/7/2017 17:01 71  
10/7/2017 17:31 71  
10/7/2017 18:01 70  
10/7/2017 18:31 70  
11/7/2017 7:01 68  
11/7/2017 7:31 69  
11/7/2017 8:01 69  
11/7/2017 8:31 68  
11/7/2017 9:01 70  
11/7/2017 9:31 70  
11/7/2017 10:01 70  
11/7/2017 10:31 69  
11/7/2017 11:01 61  
11/7/2017 11:31 70  
11/7/2017 12:01 69  
11/7/2017 12:31 69  
11/7/2017 13:01 70  
11/7/2017 13:31 70  
11/7/2017 14:01 70  
11/7/2017 14:31 70  
11/7/2017 15:01 70  
11/7/2017 15:31 69  
11/7/2017 16:01 70  
11/7/2017 16:31 70  
11/7/2017 17:01 70  
11/7/2017 17:31 70  
11/7/2017 18:01 70  
11/7/2017 18:31 69  
12/7/2017 7:01 67  
12/7/2017 7:31 68  
12/7/2017 8:01 69  
12/7/2017 8:31 68  
12/7/2017 9:01 69  
12/7/2017 9:31 70  
12/7/2017 10:01 70  
12/7/2017 10:31 70  
12/7/2017 11:01 70  
12/7/2017 11:31 69  
12/7/2017 12:01 70  
12/7/2017 12:31 69  
12/7/2017 13:01 70  
12/7/2017 13:31 70  
12/7/2017 14:01 70  
12/7/2017 14:31 70  
12/7/2017 15:01 71  
12/7/2017 15:31 70  
12/7/2017 16:01 70  
12/7/2017 16:31 71  
12/7/2017 17:01 70  
12/7/2017 17:31 70  
12/7/2017 18:01 70  
12/7/2017 18:31 69  
13/7/2017 7:01 68  
13/7/2017 7:31 69  
13/7/2017 8:01 69  
13/7/2017 8:31 69  
13/7/2017 9:01 69  
13/7/2017 9:31 70  
13/7/2017 10:01 69  
13/7/2017 10:31 70  
13/7/2017 11:01 69  
13/7/2017 11:31 69  
13/7/2017 12:01 70  
13/7/2017 12:31 69  
13/7/2017 13:01 70  

13/7/2017 13:31 70  
13/7/2017 14:01 70  
13/7/2017 14:31 70  
13/7/2017 15:01 70  
13/7/2017 15:31 70  
13/7/2017 16:01 70  
13/7/2017 16:31 70  
13/7/2017 17:01 70  
13/7/2017 17:31 70  
13/7/2017 18:01 70  
13/7/2017 18:31 70  
14/7/2017 7:01 68  
14/7/2017 7:31 69  
14/7/2017 8:01 69  
14/7/2017 8:31 68  
14/7/2017 9:01 69  
14/7/2017 9:31 69  
14/7/2017 10:01 70  
14/7/2017 10:31 70  
14/7/2017 11:01 70  
14/7/2017 11:31 70  
14/7/2017 12:01 70  
14/7/2017 12:31 69  
14/7/2017 13:01 70  
14/7/2017 13:31 70  
14/7/2017 14:01 70  
14/7/2017 14:31 69  
14/7/2017 15:01 69  
14/7/2017 15:31 70  
14/7/2017 16:01 70  
14/7/2017 16:31 71  
14/7/2017 17:01 70  
14/7/2017 17:31 70  
14/7/2017 18:01 70  
14/7/2017 18:31 70  
15/7/2017 7:01 67  
15/7/2017 7:31 68  
15/7/2017 8:01 70  
15/7/2017 8:31 70  
15/7/2017 9:01 69  
15/7/2017 9:31 69  
15/7/2017 10:01 68  
15/7/2017 10:31 70  
15/7/2017 11:01 70  
15/7/2017 11:31 70  
15/7/2017 12:01 69  
15/7/2017 12:31 69  
15/7/2017 13:01 70  
15/7/2017 13:31 71  
15/7/2017 14:01 72  
15/7/2017 14:31 70  
15/7/2017 15:01 69  
15/7/2017 15:31 68  
15/7/2017 16:01 68  
15/7/2017 16:31 66  
15/7/2017 17:01 70  
15/7/2017 17:31 72  
15/7/2017 18:01 71  
15/7/2017 18:31 70  
17/7/2017 7:01 70  
17/7/2017 7:31 71  
17/7/2017 8:01 71  
17/7/2017 8:31 69  
17/7/2017 9:01 69  
17/7/2017 9:31 71  
17/7/2017 10:01 71  
17/7/2017 10:31 70  
17/7/2017 11:01 70  
17/7/2017 11:31 70  
17/7/2017 12:01 69  
17/7/2017 12:31 70  
17/7/2017 13:01 71  
17/7/2017 13:31 72  
17/7/2017 14:01 72  
17/7/2017 14:31 70  
17/7/2017 15:01 72  
17/7/2017 15:31 72  
17/7/2017 16:01 67  
17/7/2017 16:31 65  
17/7/2017 17:01 71  
17/7/2017 17:31 71  
17/7/2017 18:01 72  
17/7/2017 18:31 72  
18/7/2017 7:01 72  
18/7/2017 7:31 70  
18/7/2017 8:01 69  
18/7/2017 8:31 69  
18/7/2017 9:01 70  
18/7/2017 9:31 70  
18/7/2017 10:01 71  
18/7/2017 10:31 71  
18/7/2017 11:01 70  
18/7/2017 11:31 70  
18/7/2017 12:01 70  
18/7/2017 12:31 70  
18/7/2017 13:01 70  
18/7/2017 13:31 71  
18/7/2017 14:01 70  
18/7/2017 14:31 70  
18/7/2017 15:01 71  
18/7/2017 15:31 70  
18/7/2017 16:01 72  
18/7/2017 16:31 71  
18/7/2017 17:01 73  
18/7/2017 17:31 69  
18/7/2017 18:01 72  
18/7/2017 18:31 72  
19/7/2017 7:01 68  
19/7/2017 7:31 69  

19/7/2017 8:01 69  
19/7/2017 8:31 68  
19/7/2017 9:01 68  
19/7/2017 9:31 70  
19/7/2017 10:01 69  
19/7/2017 10:31 69  
19/7/2017 11:01 69  
19/7/2017 11:31 68  
19/7/2017 12:01 66  
19/7/2017 12:31 64  
19/7/2017 13:01 66  
19/7/2017 13:31 68  
19/7/2017 14:01 71  
19/7/2017 14:31 70  
19/7/2017 15:01 70  
19/7/2017 15:31 69  
19/7/2017 16:01 70  
19/7/2017 16:31 70  
19/7/2017 17:01 70  
19/7/2017 17:31 70  
19/7/2017 18:01 70  
19/7/2017 18:31 69  
20/7/2017 7:01 67  
20/7/2017 7:31 69  
20/7/2017 8:01 68  
20/7/2017 8:31 68  
20/7/2017 9:01 69  
20/7/2017 9:31 69  
20/7/2017 10:01 69  
20/7/2017 10:31 69  
20/7/2017 11:01 70  
20/7/2017 11:31 69  
20/7/2017 12:01 69  
20/7/2017 12:31 69  
20/7/2017 13:01 70  
20/7/2017 13:31 71  
20/7/2017 14:01 71  
20/7/2017 14:31 68  
20/7/2017 15:01 67  
20/7/2017 15:31 68  
20/7/2017 16:01 70  
20/7/2017 16:31 71  
20/7/2017 17:01 71  
20/7/2017 17:31 71  
20/7/2017 18:01 71  
20/7/2017 18:31 70  
21/7/2017 7:01 68  
21/7/2017 7:31 69  
21/7/2017 8:01 68  
21/7/2017 8:31 68  
21/7/2017 9:01 69  
21/7/2017 9:31 70  
21/7/2017 10:01 70  
21/7/2017 10:31 70  
21/7/2017 11:01 71  
21/7/2017 11:31 70  
21/7/2017 12:01 70  
21/7/2017 12:31 70  
21/7/2017 13:01 71  
21/7/2017 13:31 71  
21/7/2017 14:01 71  
21/7/2017 14:31 70  
21/7/2017 15:01 70  
21/7/2017 15:31 71  
21/7/2017 16:01 71  
21/7/2017 16:31 70  
21/7/2017 17:01 70  
21/7/2017 17:31 70  
21/7/2017 18:01 70  
21/7/2017 18:31 71  
22/7/2017 7:01 67  
22/7/2017 7:31 69  
22/7/2017 8:01 70  
22/7/2017 8:31 71  
22/7/2017 9:01 70  
22/7/2017 9:31 69  
22/7/2017 10:01 69  
22/7/2017 10:31 69  
22/7/2017 11:01 69  
22/7/2017 11:31 68  
22/7/2017 12:01 68  
22/7/2017 12:31 69  
22/7/2017 13:01 71  
22/7/2017 13:31 71  
22/7/2017 14:01 71  
22/7/2017 14:31 69  
22/7/2017 15:01 70  
22/7/2017 15:31 70  
22/7/2017 16:01 70  
22/7/2017 16:31 69  
22/7/2017 17:01 70  
22/7/2017 17:31 71  
22/7/2017 18:01 70  
22/7/2017 18:31 70  
24/7/2017 7:01 69  
24/7/2017 7:31 70  
24/7/2017 8:01 70  
24/7/2017 8:31 70  
24/7/2017 9:01 71  
24/7/2017 9:31 72  
24/7/2017 10:01 72  
24/7/2017 10:31 71  
24/7/2017 11:01 71  
24/7/2017 11:31 69  
24/7/2017 12:01 67  
24/7/2017 12:31 68  
24/7/2017 13:01 71  
24/7/2017 13:31 71  
24/7/2017 14:01 70  

24/7/2017 14:31 71  
24/7/2017 15:01 70  
24/7/2017 15:31 70  
24/7/2017 16:01 71  
24/7/2017 16:31 72  
24/7/2017 17:01 70  
24/7/2017 17:31 71  
24/7/2017 18:01 71  
24/7/2017 18:31 71  
25/7/2017 7:01 68  
25/7/2017 7:31 70  
25/7/2017 8:01 69  
25/7/2017 8:31 69  
25/7/2017 9:01 68  
25/7/2017 9:31 69  
25/7/2017 10:01 70  
25/7/2017 10:31 70  
25/7/2017 11:01 71  
25/7/2017 11:31 70  
25/7/2017 12:01 69  
25/7/2017 12:31 70  
25/7/2017 13:01 71  
25/7/2017 13:31 71  
25/7/2017 14:01 61  
25/7/2017 14:31 70  
25/7/2017 15:01 70  
25/7/2017 15:31 69  
25/7/2017 16:01 70  
25/7/2017 16:31 70  
25/7/2017 17:01 70  
25/7/2017 17:31 70  
25/7/2017 18:01 71  
25/7/2017 18:31 71  
26/7/2017 7:01 67  
26/7/2017 7:31 70  
26/7/2017 8:01 72  
26/7/2017 8:31 70  
26/7/2017 9:01 69  
26/7/2017 9:31 69  
26/7/2017 10:01 70  
26/7/2017 10:31 70  
26/7/2017 11:01 70  
26/7/2017 11:31 70  
26/7/2017 12:01 69  
26/7/2017 12:31 69  
26/7/2017 13:01 69  
26/7/2017 13:31 70  
26/7/2017 14:01 69  
26/7/2017 14:31 69  
26/7/2017 15:01 70  
26/7/2017 15:31 69  
26/7/2017 16:01 71  
26/7/2017 16:31 70  
26/7/2017 17:01 70  
26/7/2017 17:31 70  
26/7/2017 18:01 70  
26/7/2017 18:31 70 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/6/2017 19:01 51  
27/6/2017 19:06 69  
27/6/2017 19:11 55  
27/6/2017 19:16 59  
27/6/2017 19:21 53  
27/6/2017 19:26 69  
27/6/2017 19:31 69  
27/6/2017 19:36 68  
27/6/2017 19:41 69  
27/6/2017 19:46 68  
27/6/2017 19:51 69  
27/6/2017 19:56 68  
27/6/2017 20:01 68  
27/6/2017 20:06 68  
27/6/2017 20:11 68  
27/6/2017 20:16 68  
27/6/2017 20:21 68  
27/6/2017 20:26 68  
27/6/2017 20:31 68  
27/6/2017 20:36 68  
27/6/2017 20:41 67  
27/6/2017 20:46 68  
27/6/2017 20:51 68  
27/6/2017 20:56 67  
27/6/2017 21:01 68  
27/6/2017 21:06 68  
27/6/2017 21:11 67  
27/6/2017 21:16 67  
27/6/2017 21:21 67  
27/6/2017 21:26 67  
27/6/2017 21:31 67  
27/6/2017 21:36 67  
27/6/2017 21:41 67  
27/6/2017 21:46 67  
27/6/2017 21:51 67  
27/6/2017 21:56 68  
27/6/2017 22:01 68  
27/6/2017 22:06 67  
27/6/2017 22:11 67  
27/6/2017 22:16 67  
27/6/2017 22:21 68  
27/6/2017 22:26 67  
27/6/2017 22:31 68  
27/6/2017 22:36 67  
27/6/2017 22:41 67  
27/6/2017 22:46 67  
27/6/2017 22:51 67  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
27/6/2017 22:56 67  
28/6/2017 19:01 69  
28/6/2017 19:06 68  
28/6/2017 19:11 69  
28/6/2017 19:16 69  
28/6/2017 19:21 47  
28/6/2017 19:26 69  
28/6/2017 19:31 69  
28/6/2017 19:36 69  
28/6/2017 19:41 68  
28/6/2017 19:46 68  
28/6/2017 19:51 68  
28/6/2017 19:56 67  
28/6/2017 20:01 67  
28/6/2017 20:06 67  
28/6/2017 20:11 67  
28/6/2017 20:16 67  
28/6/2017 20:21 67  
28/6/2017 20:26 67  
28/6/2017 20:31 67  
28/6/2017 20:36 67  
28/6/2017 20:41 67  
28/6/2017 20:46 67  
28/6/2017 20:51 67  
28/6/2017 20:56 67  
28/6/2017 21:01 67  
28/6/2017 21:06 68  
28/6/2017 21:11 67  
28/6/2017 21:16 68  
28/6/2017 21:21 68  
28/6/2017 21:26 67  
28/6/2017 21:31 68  
28/6/2017 21:36 67  
28/6/2017 21:41 67  
28/6/2017 21:46 67  
28/6/2017 21:51 68  
28/6/2017 21:56 67  
28/6/2017 22:01 67  
28/6/2017 22:06 68  
28/6/2017 22:11 67  
28/6/2017 22:16 67  
28/6/2017 22:21 69  
28/6/2017 22:26 67  
28/6/2017 22:31 67  
28/6/2017 22:36 69  
28/6/2017 22:41 67  
28/6/2017 22:46 68  
28/6/2017 22:51 67  
28/6/2017 22:56 67  
29/6/2017 19:01 69  
29/6/2017 19:06 69  
29/6/2017 19:11 69  
29/6/2017 19:16 69  
29/6/2017 19:21 69  
29/6/2017 19:26 68  
29/6/2017 19:31 67  
29/6/2017 19:36 67  
29/6/2017 19:41 67  
29/6/2017 19:46 68  
29/6/2017 19:51 67  
29/6/2017 19:56 68  
29/6/2017 20:01 67  
29/6/2017 20:06 67  
29/6/2017 20:11 67  
29/6/2017 20:16 67  
29/6/2017 20:21 67  
29/6/2017 20:26 67  
29/6/2017 20:31 67  
29/6/2017 20:36 67  
29/6/2017 20:41 67  
29/6/2017 20:46 67  
29/6/2017 20:51 67  
29/6/2017 20:56 67  
29/6/2017 21:01 67  
29/6/2017 21:06 67  
29/6/2017 21:11 67  
29/6/2017 21:16 67  
29/6/2017 21:21 67  
29/6/2017 21:26 67  
29/6/2017 21:31 67  
29/6/2017 21:36 67  
29/6/2017 21:41 67  
29/6/2017 21:46 67  
29/6/2017 21:51 67  
29/6/2017 21:56 67  
29/6/2017 22:01 67  
29/6/2017 22:06 67  
29/6/2017 22:11 67  
29/6/2017 22:16 67  
29/6/2017 22:21 67  
29/6/2017 22:26 67  
29/6/2017 22:31 67  
29/6/2017 22:36 67  
29/6/2017 22:41 67  
29/6/2017 22:46 67  
29/6/2017 22:51 67  
29/6/2017 22:56 67  
30/6/2017 19:01 69  
30/6/2017 19:06 69  
30/6/2017 19:11 69  
30/6/2017 19:16 69  
30/6/2017 19:21 69  
30/6/2017 19:26 69  
30/6/2017 19:31 68  
30/6/2017 19:36 68  
30/6/2017 19:41 68  
30/6/2017 19:46 68  
30/6/2017 19:51 67  
30/6/2017 19:56 67  

30/6/2017 20:01 69  
30/6/2017 20:06 67  
30/6/2017 20:11 68  
30/6/2017 20:16 67  
30/6/2017 20:21 67  
30/6/2017 20:26 67  
30/6/2017 20:31 67  
30/6/2017 20:36 67  
30/6/2017 20:41 68  
30/6/2017 20:46 67  
30/6/2017 20:51 67  
30/6/2017 20:56 67  
30/6/2017 21:01 68  
30/6/2017 21:06 67  
30/6/2017 21:11 67  
30/6/2017 21:16 67  
30/6/2017 21:21 67  
30/6/2017 21:26 67  
30/6/2017 21:31 67  
30/6/2017 21:36 67  
30/6/2017 21:41 67  
30/6/2017 21:46 67  
30/6/2017 21:51 67  
30/6/2017 21:56 67  
30/6/2017 22:01 67  
30/6/2017 22:06 67  
30/6/2017 22:11 68  
30/6/2017 22:16 67  
30/6/2017 22:21 67  
30/6/2017 22:26 67  
30/6/2017 22:31 68  
30/6/2017 22:36 68  
30/6/2017 22:41 67  
30/6/2017 22:46 67  
30/6/2017 22:51 67  
30/6/2017 22:56 67  
1/7/2017 7:01 66  
1/7/2017 7:06 66  
1/7/2017 7:11 66  
1/7/2017 7:16 67  
1/7/2017 7:21 66  
1/7/2017 7:26 67  
1/7/2017 7:31 66  
1/7/2017 7:36 66  
1/7/2017 7:41 66  
1/7/2017 7:46 67  
1/7/2017 7:51 66  
1/7/2017 7:56 66  
1/7/2017 8:01 68  
1/7/2017 8:06 66  
1/7/2017 8:11 67  
1/7/2017 8:16 67  
1/7/2017 8:21 67  
1/7/2017 8:26 67  
1/7/2017 8:31 68  
1/7/2017 8:36 69  
1/7/2017 8:41 67  
1/7/2017 8:46 67  
1/7/2017 8:51 66  
1/7/2017 8:56 67  
1/7/2017 9:01 67  
1/7/2017 9:06 67  
1/7/2017 9:11 67  
1/7/2017 9:16 67  
1/7/2017 9:21 67  
1/7/2017 9:26 67  
1/7/2017 9:31 67  
1/7/2017 9:36 67  
1/7/2017 9:41 67  
1/7/2017 9:46 68  
1/7/2017 9:51 67  
1/7/2017 9:56 67  
1/7/2017 10:01 67  
1/7/2017 10:06 68  
1/7/2017 10:11 67  
1/7/2017 10:16 69  
1/7/2017 10:21 64  
1/7/2017 10:26 68  
1/7/2017 10:31 68  
1/7/2017 10:36 67  
1/7/2017 10:41 68  
1/7/2017 10:46 67  
1/7/2017 10:51 68  
1/7/2017 10:56 67  
1/7/2017 11:01 67  
1/7/2017 11:06 69  
1/7/2017 11:11 67  
1/7/2017 11:16 67  
1/7/2017 11:21 67  
1/7/2017 11:26 67  
1/7/2017 11:31 67  
1/7/2017 11:36 68  
1/7/2017 11:41 67  
1/7/2017 11:46 68  
1/7/2017 11:51 67  
1/7/2017 11:56 67  
1/7/2017 12:01 68  
1/7/2017 12:06 67  
1/7/2017 12:11 67  
1/7/2017 12:16 67  
1/7/2017 12:21 67  
1/7/2017 12:26 67  
1/7/2017 12:31 67  
1/7/2017 12:36 67  
1/7/2017 12:41 68  
1/7/2017 12:46 68  
1/7/2017 12:51 67  
1/7/2017 12:56 67  
1/7/2017 13:01 68  

1/7/2017 13:06 67  
1/7/2017 13:11 67  
1/7/2017 13:16 67  
1/7/2017 13:21 67  
1/7/2017 13:26 68  
1/7/2017 13:31 67  
1/7/2017 13:36 67  
1/7/2017 13:41 68  
1/7/2017 13:46 68  
1/7/2017 13:51 68  
1/7/2017 13:56 68  
1/7/2017 14:01 68  
1/7/2017 14:06 68  
1/7/2017 14:11 67  
1/7/2017 14:16 68  
1/7/2017 14:21 68  
1/7/2017 14:26 68  
1/7/2017 14:31 68  
1/7/2017 14:36 68  
1/7/2017 14:41 68  
1/7/2017 14:46 68  
1/7/2017 14:51 68  
1/7/2017 14:56 69  
1/7/2017 15:01 68  
1/7/2017 15:06 68  
1/7/2017 15:11 69  
1/7/2017 15:16 68  
1/7/2017 15:21 68  
1/7/2017 15:26 67  
1/7/2017 15:31 68  
1/7/2017 15:36 68  
1/7/2017 15:41 68  
1/7/2017 15:46 67  
1/7/2017 15:51 67  
1/7/2017 15:56 67  
1/7/2017 16:01 67  
1/7/2017 16:06 67  
1/7/2017 16:11 68  
1/7/2017 16:16 68  
1/7/2017 16:21 67  
1/7/2017 16:26 67  
1/7/2017 16:31 68  
1/7/2017 16:36 69  
1/7/2017 16:41 68  
1/7/2017 16:46 68  
1/7/2017 16:51 68  
1/7/2017 16:56 67  
1/7/2017 17:01 67  
1/7/2017 17:06 68  
1/7/2017 17:11 69  
1/7/2017 17:16 69  
1/7/2017 17:21 67  
1/7/2017 17:26 67  
1/7/2017 17:31 69  
1/7/2017 17:36 67  
1/7/2017 17:41 68  
1/7/2017 17:46 68  
1/7/2017 17:51 67  
1/7/2017 17:56 67  
1/7/2017 18:01 68  
1/7/2017 18:06 67  
1/7/2017 18:11 68  
1/7/2017 18:16 68  
1/7/2017 18:21 68  
1/7/2017 18:26 67  
1/7/2017 18:31 68  
1/7/2017 18:36 66  
1/7/2017 18:41 67  
1/7/2017 18:46 67  
1/7/2017 18:51 67  
1/7/2017 18:56 66  
1/7/2017 19:01 67  
1/7/2017 19:06 66  
1/7/2017 19:11 65  
1/7/2017 19:16 65  
1/7/2017 19:21 65  
1/7/2017 19:26 65  
1/7/2017 19:31 65  
1/7/2017 19:36 66  
1/7/2017 19:41 67  
1/7/2017 19:46 67  
1/7/2017 19:51 67  
1/7/2017 19:56 65  
1/7/2017 20:01 83  
1/7/2017 20:06 84  
1/7/2017 20:11 84  
1/7/2017 20:16 82  
1/7/2017 20:21 86  
1/7/2017 20:26 65  
1/7/2017 20:31 67  
1/7/2017 20:36 68  
1/7/2017 20:41 67  
1/7/2017 20:46 67  
1/7/2017 20:51 66  
1/7/2017 20:56 67  
1/7/2017 21:01 66  
1/7/2017 21:06 67  
1/7/2017 21:11 66  
1/7/2017 21:16 67  
1/7/2017 21:21 67  
1/7/2017 21:26 67  
1/7/2017 21:31 67  
1/7/2017 21:36 67  
1/7/2017 21:41 67  
1/7/2017 21:46 67  
1/7/2017 21:51 67  
1/7/2017 21:56 67  
1/7/2017 22:01 68  
1/7/2017 22:06 67  

1/7/2017 22:11 67  
1/7/2017 22:16 67  
1/7/2017 22:21 67  
1/7/2017 22:26 67  
1/7/2017 22:31 67  
1/7/2017 22:36 67  
1/7/2017 22:41 67  
1/7/2017 22:46 67  
1/7/2017 22:51 67  
1/7/2017 22:56 66  
2/7/2017 7:01 66  
2/7/2017 7:06 67  
2/7/2017 7:11 67  
2/7/2017 7:16 67  
2/7/2017 7:21 67  
2/7/2017 7:26 67  
2/7/2017 7:31 67  
2/7/2017 7:36 67  
2/7/2017 7:41 67  
2/7/2017 7:46 67  
2/7/2017 7:51 67  
2/7/2017 7:56 67  
2/7/2017 8:01 68  
2/7/2017 8:06 69  
2/7/2017 8:11 69  
2/7/2017 8:16 69  
2/7/2017 8:21 68  
2/7/2017 8:26 68  
2/7/2017 8:31 68  
2/7/2017 8:36 68  
2/7/2017 8:41 67  
2/7/2017 8:46 68  
2/7/2017 8:51 67  
2/7/2017 8:56 68  
2/7/2017 9:01 67  
2/7/2017 9:06 66  
2/7/2017 9:11 67  
2/7/2017 9:16 67  
2/7/2017 9:21 67  
2/7/2017 9:26 68  
2/7/2017 9:31 68  
2/7/2017 9:36 67  
2/7/2017 9:41 68  
2/7/2017 9:46 68  
2/7/2017 9:51 68  
2/7/2017 9:56 68  
2/7/2017 10:01 68  
2/7/2017 10:06 68  
2/7/2017 10:11 68  
2/7/2017 10:16 68  
2/7/2017 10:21 68  
2/7/2017 10:26 69  
2/7/2017 10:31 68  
2/7/2017 10:36 68  
2/7/2017 10:41 68  
2/7/2017 10:46 68  
2/7/2017 10:51 68  
2/7/2017 10:56 68  
2/7/2017 11:01 68  
2/7/2017 11:06 68  
2/7/2017 11:11 67  
2/7/2017 11:16 68  
2/7/2017 11:21 58  
2/7/2017 11:26 47  
2/7/2017 11:31 69  
2/7/2017 11:36 69  
2/7/2017 11:41 69  
2/7/2017 11:46 69  
2/7/2017 11:51 69  
2/7/2017 11:56 69  
2/7/2017 12:01 55  
2/7/2017 12:06 41  
2/7/2017 12:11 69  
2/7/2017 12:16 69  
2/7/2017 12:21 69  
2/7/2017 12:26 69  
2/7/2017 12:31 69  
2/7/2017 12:36 69  
2/7/2017 12:41 69  
2/7/2017 12:46 69  
2/7/2017 12:51 69  
2/7/2017 12:56 69  
2/7/2017 13:01 69  
2/7/2017 13:06 63  
2/7/2017 13:11 69  
2/7/2017 13:16 72  
2/7/2017 13:21 66  
2/7/2017 13:26 69  
2/7/2017 13:31 69  
2/7/2017 13:36 68  
2/7/2017 13:41 68  
2/7/2017 13:46 62  
2/7/2017 13:51 68  
2/7/2017 13:56 68  
2/7/2017 14:01 66  
2/7/2017 14:06 64  
2/7/2017 14:11 58  
2/7/2017 14:16 58  
2/7/2017 14:21 41  
2/7/2017 14:26 69  
2/7/2017 14:31 69  
2/7/2017 14:36 69  
2/7/2017 14:41 58  
2/7/2017 14:46 47  
2/7/2017 14:51 69  
2/7/2017 14:56 69  
2/7/2017 15:01 69  
2/7/2017 15:06 62  
2/7/2017 15:11 68  

2/7/2017 15:16 68  
2/7/2017 15:21 68  
2/7/2017 15:26 68  
2/7/2017 15:31 68  
2/7/2017 15:36 68  
2/7/2017 15:41 67  
2/7/2017 15:46 68  
2/7/2017 15:51 51  
2/7/2017 15:56 69  
2/7/2017 16:01 58  
2/7/2017 16:06 69  
2/7/2017 16:11 69  
2/7/2017 16:16 60  
2/7/2017 16:21 70  
2/7/2017 16:26 65  
2/7/2017 16:31 64  
2/7/2017 16:36 69  
2/7/2017 16:41 69  
2/7/2017 16:46 69  
2/7/2017 16:51 64  
2/7/2017 16:56 61  
2/7/2017 17:01 62  
2/7/2017 17:06 68  
2/7/2017 17:11 68  
2/7/2017 17:16 69  
2/7/2017 17:21 69  
2/7/2017 17:26 69  
2/7/2017 17:31 69  
2/7/2017 17:36 60  
2/7/2017 17:41 69  
2/7/2017 17:46 60  
2/7/2017 17:51 69  
2/7/2017 17:56 69  
2/7/2017 18:01 50  
2/7/2017 18:06 69  
2/7/2017 18:11 62  
2/7/2017 18:16 69  
2/7/2017 18:21 68  
2/7/2017 18:26 69  
2/7/2017 18:31 69  
2/7/2017 18:36 69  
2/7/2017 18:41 69  
2/7/2017 18:46 69  
2/7/2017 18:51 69  
2/7/2017 18:56 69  
2/7/2017 19:01 69  
2/7/2017 19:06 69  
2/7/2017 19:11 68  
2/7/2017 19:16 68  
2/7/2017 19:21 68  
2/7/2017 19:26 68  
2/7/2017 19:31 68  
2/7/2017 19:36 68  
2/7/2017 19:41 68  
2/7/2017 19:46 67  
2/7/2017 19:51 68  
2/7/2017 19:56 67  
2/7/2017 20:01 68  
2/7/2017 20:06 67  
2/7/2017 20:11 67  
2/7/2017 20:16 67  
2/7/2017 20:21 67  
2/7/2017 20:26 67  
2/7/2017 20:31 67  
2/7/2017 20:36 67  
2/7/2017 20:41 67  
2/7/2017 20:46 67  
2/7/2017 20:51 67  
2/7/2017 20:56 67  
2/7/2017 21:01 67  
2/7/2017 21:06 67  
2/7/2017 21:11 67  
2/7/2017 21:16 67  
2/7/2017 21:21 68  
2/7/2017 21:26 68  
2/7/2017 21:31 68  
2/7/2017 21:36 68  
2/7/2017 21:41 68  
2/7/2017 21:46 68  
2/7/2017 21:51 67  
2/7/2017 21:56 67  
2/7/2017 22:01 67  
2/7/2017 22:06 68  
2/7/2017 22:11 68  
2/7/2017 22:16 68  
2/7/2017 22:21 67  
2/7/2017 22:26 67  
2/7/2017 22:31 67  
2/7/2017 22:36 67  
2/7/2017 22:41 67  
2/7/2017 22:46 67  
2/7/2017 22:51 67  
2/7/2017 22:56 67  
3/7/2017 19:01 69  
3/7/2017 19:06 51  
3/7/2017 19:11 56  
3/7/2017 19:16 59  
3/7/2017 19:21 59  
3/7/2017 19:26 60  
3/7/2017 19:31 69  
3/7/2017 19:36 68  
3/7/2017 19:41 45  
3/7/2017 19:46 68  
3/7/2017 19:51 68  
3/7/2017 19:56 68  
3/7/2017 20:01 68  
3/7/2017 20:06 68  
3/7/2017 20:11 68  
3/7/2017 20:16 68  

3/7/2017 20:21 67  
3/7/2017 20:26 67  
3/7/2017 20:31 68  
3/7/2017 20:36 68  
3/7/2017 20:41 67  
3/7/2017 20:46 67  
3/7/2017 20:51 68  
3/7/2017 20:56 68  
3/7/2017 21:01 67  
3/7/2017 21:06 68  
3/7/2017 21:11 67  
3/7/2017 21:16 68  
3/7/2017 21:21 67  
3/7/2017 21:26 68  
3/7/2017 21:31 67  
3/7/2017 21:36 67  
3/7/2017 21:41 68  
3/7/2017 21:46 68  
3/7/2017 21:51 67  
3/7/2017 21:56 68  
3/7/2017 22:01 67  
3/7/2017 22:06 67  
3/7/2017 22:11 67  
3/7/2017 22:16 67  
3/7/2017 22:21 67  
3/7/2017 22:26 67  
3/7/2017 22:31 67  
3/7/2017 22:36 67  
3/7/2017 22:41 67  
3/7/2017 22:46 67  
3/7/2017 22:51 67  
3/7/2017 22:56 67  
4/7/2017 19:01 60  
4/7/2017 19:06 62  
4/7/2017 19:11 60  
4/7/2017 19:16 69  
4/7/2017 19:21 58  
4/7/2017 19:26 52  
4/7/2017 19:31 69  
4/7/2017 19:36 69  
4/7/2017 19:41 69  
4/7/2017 19:46 69  
4/7/2017 19:51 69  
4/7/2017 19:56 69  
4/7/2017 20:01 68  
4/7/2017 20:06 69  
4/7/2017 20:11 68  
4/7/2017 20:16 68  
4/7/2017 20:21 69  
4/7/2017 20:26 68  
4/7/2017 20:31 69  
4/7/2017 20:36 68  
4/7/2017 20:41 68  
4/7/2017 20:46 68  
4/7/2017 20:51 68  
4/7/2017 20:56 68  
4/7/2017 21:01 68  
4/7/2017 21:06 68  
4/7/2017 21:11 68  
4/7/2017 21:16 67  
4/7/2017 21:21 68  
4/7/2017 21:26 68  
4/7/2017 21:31 68  
4/7/2017 21:36 68  
4/7/2017 21:41 68  
4/7/2017 21:46 68  
4/7/2017 21:51 68  
4/7/2017 21:56 68  
4/7/2017 22:01 69  
4/7/2017 22:06 67  
4/7/2017 22:11 68  
4/7/2017 22:16 68  
4/7/2017 22:21 68  
4/7/2017 22:26 68  
4/7/2017 22:31 69  
4/7/2017 22:36 68  
4/7/2017 22:41 68  
4/7/2017 22:46 67  
4/7/2017 22:51 68  
4/7/2017 22:56 67  
5/7/2017 19:01 69  
5/7/2017 19:06 60  
5/7/2017 19:11 51  
5/7/2017 19:16 62  
5/7/2017 19:21 61  
5/7/2017 19:26 61  
5/7/2017 19:31 69  
5/7/2017 19:36 68  
5/7/2017 19:41 69  
5/7/2017 19:46 69  
5/7/2017 19:51 69  
5/7/2017 19:56 69  
5/7/2017 20:01 68  
5/7/2017 20:06 69  
5/7/2017 20:11 68  
5/7/2017 20:16 69  
5/7/2017 20:21 69  
5/7/2017 20:26 69  
5/7/2017 20:31 69  
5/7/2017 20:36 68  
5/7/2017 20:41 68  
5/7/2017 20:46 68  
5/7/2017 20:51 68  
5/7/2017 20:56 68  
5/7/2017 21:01 68  
5/7/2017 21:06 69  
5/7/2017 21:11 68  
5/7/2017 21:16 68  
5/7/2017 21:21 68  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
5/7/2017 21:26 60  
5/7/2017 21:31 69  
5/7/2017 21:36 69  
5/7/2017 21:41 68  
5/7/2017 21:46 68  
5/7/2017 21:51 69  
5/7/2017 21:56 69  
5/7/2017 22:01 69  
5/7/2017 22:06 68  
5/7/2017 22:11 69  
5/7/2017 22:16 68  
5/7/2017 22:21 68  
5/7/2017 22:26 68  
5/7/2017 22:31 68  
5/7/2017 22:36 69  
5/7/2017 22:41 68  
5/7/2017 22:46 68  
5/7/2017 22:51 68  
5/7/2017 22:56 68  
6/7/2017 19:01 63  
6/7/2017 19:06 57  
6/7/2017 19:11 57  
6/7/2017 19:16 55  
6/7/2017 19:21 69  
6/7/2017 19:26 69  
6/7/2017 19:31 69  
6/7/2017 19:36 69  
6/7/2017 19:41 69  
6/7/2017 19:46 69  
6/7/2017 19:51 68  
6/7/2017 19:56 68  
6/7/2017 20:01 69  
6/7/2017 20:06 68  
6/7/2017 20:11 68  
6/7/2017 20:16 68  
6/7/2017 20:21 68  
6/7/2017 20:26 68  
6/7/2017 20:31 68  
6/7/2017 20:36 68  
6/7/2017 20:41 68  
6/7/2017 20:46 68  
6/7/2017 20:51 67  
6/7/2017 20:56 68  
6/7/2017 21:01 67  
6/7/2017 21:06 68  
6/7/2017 21:11 69  
6/7/2017 21:16 67  
6/7/2017 21:21 68  
6/7/2017 21:26 67  
6/7/2017 21:31 68  
6/7/2017 21:36 68  
6/7/2017 21:41 68  
6/7/2017 21:46 68  
6/7/2017 21:51 68  
6/7/2017 21:56 68  
6/7/2017 22:01 68  
6/7/2017 22:06 69  
6/7/2017 22:11 69  
6/7/2017 22:16 69  
6/7/2017 22:21 68  
6/7/2017 22:26 68  
6/7/2017 22:31 69  
6/7/2017 22:36 68  
6/7/2017 22:41 68  
6/7/2017 22:46 68  
6/7/2017 22:51 68  
6/7/2017 22:56 67  
7/7/2017 19:01 69  
7/7/2017 19:06 69  
7/7/2017 19:11 69  
7/7/2017 19:16 53  
7/7/2017 19:21 69  
7/7/2017 19:26 58  
7/7/2017 19:31 69  
7/7/2017 19:36 69  
7/7/2017 19:41 69  
7/7/2017 19:46 60  
7/7/2017 19:51 69  
7/7/2017 19:56 69  
7/7/2017 20:01 69  
7/7/2017 20:06 68  
7/7/2017 20:11 69  
7/7/2017 20:16 68  
7/7/2017 20:21 68  
7/7/2017 20:26 68  
7/7/2017 20:31 68  
7/7/2017 20:36 68  
7/7/2017 20:41 68  
7/7/2017 20:46 68  
7/7/2017 20:51 68  
7/7/2017 20:56 68  
7/7/2017 21:01 68  
7/7/2017 21:06 68  
7/7/2017 21:11 68  
7/7/2017 21:16 69  
7/7/2017 21:21 68  
7/7/2017 21:26 68  
7/7/2017 21:31 68  
7/7/2017 21:36 68  
7/7/2017 21:41 68  
7/7/2017 21:46 68  
7/7/2017 21:51 68  
7/7/2017 21:56 68  
7/7/2017 22:01 67  
7/7/2017 22:06 68  
7/7/2017 22:11 54  
7/7/2017 22:16 60  
7/7/2017 22:21 52  
7/7/2017 22:26 57  

7/7/2017 22:31 69  
7/7/2017 22:36 69  
7/7/2017 22:41 69  
7/7/2017 22:46 69  
7/7/2017 22:51 68  
7/7/2017 22:56 68  
8/7/2017 19:01 68  
8/7/2017 19:06 68  
8/7/2017 19:11 68  
8/7/2017 19:16 68  
8/7/2017 19:21 68  
8/7/2017 19:26 68  
8/7/2017 19:31 68  
8/7/2017 19:36 68  
8/7/2017 19:41 68  
8/7/2017 19:46 68  
8/7/2017 19:51 68  
8/7/2017 19:56 68  
8/7/2017 20:01 68  
8/7/2017 20:06 68  
8/7/2017 20:11 67  
8/7/2017 20:16 68  
8/7/2017 20:21 67  
8/7/2017 20:26 68  
8/7/2017 20:31 68  
8/7/2017 20:36 68  
8/7/2017 20:41 68  
8/7/2017 20:46 67  
8/7/2017 20:51 67  
8/7/2017 20:56 67  
8/7/2017 21:01 67  
8/7/2017 21:06 67  
8/7/2017 21:11 67  
8/7/2017 21:16 68  
8/7/2017 21:21 68  
8/7/2017 21:26 68  
8/7/2017 21:31 68  
8/7/2017 21:36 67  
8/7/2017 21:41 68  
8/7/2017 21:46 68  
8/7/2017 21:51 67  
8/7/2017 21:56 68  
8/7/2017 22:01 68  
8/7/2017 22:06 68  
8/7/2017 22:11 68  
8/7/2017 22:16 68  
8/7/2017 22:21 68  
8/7/2017 22:26 67  
8/7/2017 22:31 68  
8/7/2017 22:36 67  
8/7/2017 22:41 68  
8/7/2017 22:46 68  
8/7/2017 22:51 67  
8/7/2017 22:56 68  
9/7/2017 7:01 67  
9/7/2017 7:06 66  
9/7/2017 7:11 66  
9/7/2017 7:16 66  
9/7/2017 7:21 66  
9/7/2017 7:26 66  
9/7/2017 7:31 67  
9/7/2017 7:36 66  
9/7/2017 7:41 67  
9/7/2017 7:46 67  
9/7/2017 7:51 67  
9/7/2017 7:56 67  
9/7/2017 8:01 66  
9/7/2017 8:06 66  
9/7/2017 8:11 67  
9/7/2017 8:16 67  
9/7/2017 8:21 67  
9/7/2017 8:26 67  
9/7/2017 8:31 67  
9/7/2017 8:36 67  
9/7/2017 8:41 67  
9/7/2017 8:46 67  
9/7/2017 8:51 67  
9/7/2017 8:56 67  
9/7/2017 9:01 67  
9/7/2017 9:06 67  
9/7/2017 9:11 67  
9/7/2017 9:16 67  
9/7/2017 9:21 67  
9/7/2017 9:26 68  
9/7/2017 9:31 67  
9/7/2017 9:36 68  
9/7/2017 9:41 68  
9/7/2017 9:46 68  
9/7/2017 9:51 68  
9/7/2017 9:56 68  
9/7/2017 10:01 68  
9/7/2017 10:06 68  
9/7/2017 10:11 67  
9/7/2017 10:16 67  
9/7/2017 10:21 67  
9/7/2017 10:26 67  
9/7/2017 10:31 68  
9/7/2017 10:36 67  
9/7/2017 10:41 68  
9/7/2017 10:46 67  
9/7/2017 10:51 67  
9/7/2017 10:56 67  
9/7/2017 11:01 68  
9/7/2017 11:06 68  
9/7/2017 11:11 68  
9/7/2017 11:16 68  
9/7/2017 11:21 68  
9/7/2017 11:26 68  
9/7/2017 11:31 67  

9/7/2017 11:36 68  
9/7/2017 11:41 67  
9/7/2017 11:46 67  
9/7/2017 11:51 67  
9/7/2017 11:56 67  
9/7/2017 12:01 66  
9/7/2017 12:06 66  
9/7/2017 12:11 66  
9/7/2017 12:16 66  
9/7/2017 12:21 66  
9/7/2017 12:26 66  
9/7/2017 12:31 67  
9/7/2017 12:36 67  
9/7/2017 12:41 68  
9/7/2017 12:46 67  
9/7/2017 12:51 67  
9/7/2017 12:56 69  
9/7/2017 13:01 68  
9/7/2017 13:06 68  
9/7/2017 13:11 68  
9/7/2017 13:16 68  
9/7/2017 13:21 68  
9/7/2017 13:26 68  
9/7/2017 13:31 69  
9/7/2017 13:36 68  
9/7/2017 13:41 68  
9/7/2017 13:46 68  
9/7/2017 13:51 67  
9/7/2017 13:56 67  
9/7/2017 14:01 68  
9/7/2017 14:06 68  
9/7/2017 14:11 67  
9/7/2017 14:16 67  
9/7/2017 14:21 67  
9/7/2017 14:26 67  
9/7/2017 14:31 67  
9/7/2017 14:36 68  
9/7/2017 14:41 68  
9/7/2017 14:46 68  
9/7/2017 14:51 68  
9/7/2017 14:56 68  
9/7/2017 15:01 68  
9/7/2017 15:06 68  
9/7/2017 15:11 67  
9/7/2017 15:16 68  
9/7/2017 15:21 68  
9/7/2017 15:26 68  
9/7/2017 15:31 68  
9/7/2017 15:36 68  
9/7/2017 15:41 69  
9/7/2017 15:46 59  
9/7/2017 15:51 63  
9/7/2017 15:56 66  
9/7/2017 16:01 67  
9/7/2017 16:06 69  
9/7/2017 16:11 69  
9/7/2017 16:16 68  
9/7/2017 16:21 63  
9/7/2017 16:26 67  
9/7/2017 16:31 56  
9/7/2017 16:36 55  
9/7/2017 16:41 67  
9/7/2017 16:46 70  
9/7/2017 16:51 69  
9/7/2017 16:56 69  
9/7/2017 17:01 66  
9/7/2017 17:06 72  
9/7/2017 17:11 69  
9/7/2017 17:16 71  
9/7/2017 17:21 69  
9/7/2017 17:26 65  
9/7/2017 17:31 64  
9/7/2017 17:36 58  
9/7/2017 17:41 69  
9/7/2017 17:46 69  
9/7/2017 17:51 65  
9/7/2017 17:56 66  
9/7/2017 18:01 63  
9/7/2017 18:06 62  
9/7/2017 18:11 62  
9/7/2017 18:16 62  
9/7/2017 18:21 58  
9/7/2017 18:26 54  
9/7/2017 18:31 69  
9/7/2017 18:36 69  
9/7/2017 18:41 69  
9/7/2017 18:46 69  
9/7/2017 18:51 68  
9/7/2017 18:56 69  
9/7/2017 19:01 69  
9/7/2017 19:06 68  
9/7/2017 19:11 68  
9/7/2017 19:16 69  
9/7/2017 19:21 68  
9/7/2017 19:26 67  
9/7/2017 19:31 68  
9/7/2017 19:36 68  
9/7/2017 19:41 68  
9/7/2017 19:46 68  
9/7/2017 19:51 68  
9/7/2017 19:56 67  
9/7/2017 20:01 67  
9/7/2017 20:06 67  
9/7/2017 20:11 67  
9/7/2017 20:16 67  
9/7/2017 20:21 67  
9/7/2017 20:26 68  
9/7/2017 20:31 68  
9/7/2017 20:36 67  

9/7/2017 20:41 67  
9/7/2017 20:46 67  
9/7/2017 20:51 67  
9/7/2017 20:56 67  
9/7/2017 21:01 67  
9/7/2017 21:06 67  
9/7/2017 21:11 67  
9/7/2017 21:16 67  
9/7/2017 21:21 67  
9/7/2017 21:26 67  
9/7/2017 21:31 67  
9/7/2017 21:36 67  
9/7/2017 21:41 67  
9/7/2017 21:46 67  
9/7/2017 21:51 67  
9/7/2017 21:56 68  
9/7/2017 22:01 68  
9/7/2017 22:06 68  
9/7/2017 22:11 67  
9/7/2017 22:16 68  
9/7/2017 22:21 67  
9/7/2017 22:26 67  
9/7/2017 22:31 67  
9/7/2017 22:36 67  
9/7/2017 22:41 67  
9/7/2017 22:46 67  
9/7/2017 22:51 67  
9/7/2017 22:56 68  
10/7/2017 19:01 61  
10/7/2017 19:06 41  
10/7/2017 19:11 41  
10/7/2017 19:16 57  
10/7/2017 19:21 55  
10/7/2017 19:26 52  
10/7/2017 19:31 69  
10/7/2017 19:36 68  
10/7/2017 19:41 69  
10/7/2017 19:46 68  
10/7/2017 19:51 68  
10/7/2017 19:56 68  
10/7/2017 20:01 68  
10/7/2017 20:06 68  
10/7/2017 20:11 68  
10/7/2017 20:16 68  
10/7/2017 20:21 68  
10/7/2017 20:26 69  
10/7/2017 20:31 67  
10/7/2017 20:36 67  
10/7/2017 20:41 67  
10/7/2017 20:46 67  
10/7/2017 20:51 67  
10/7/2017 20:56 67  
10/7/2017 21:01 67  
10/7/2017 21:06 67  
10/7/2017 21:11 67  
10/7/2017 21:16 67  
10/7/2017 21:21 67  
10/7/2017 21:26 67  
10/7/2017 21:31 67  
10/7/2017 21:36 67  
10/7/2017 21:41 67  
10/7/2017 21:46 67  
10/7/2017 21:51 67  
10/7/2017 21:56 67  
10/7/2017 22:01 67  
10/7/2017 22:06 67  
10/7/2017 22:11 67  
10/7/2017 22:16 67  
10/7/2017 22:21 67  
10/7/2017 22:26 68  
10/7/2017 22:31 67  
10/7/2017 22:36 67  
10/7/2017 22:41 67  
10/7/2017 22:46 67  
10/7/2017 22:51 67  
10/7/2017 22:56 67  
11/7/2017 19:01 69  
11/7/2017 19:06 69  
11/7/2017 19:11 69  
11/7/2017 19:16 69  
11/7/2017 19:21 69  
11/7/2017 19:26 68  
11/7/2017 19:31 67  
11/7/2017 19:36 68  
11/7/2017 19:41 68  
11/7/2017 19:46 67  
11/7/2017 19:51 68  
11/7/2017 19:56 68  
11/7/2017 20:01 69  
11/7/2017 20:06 68  
11/7/2017 20:11 68  
11/7/2017 20:16 68  
11/7/2017 20:21 68  
11/7/2017 20:26 68  
11/7/2017 20:31 68  
11/7/2017 20:36 67  
11/7/2017 20:41 67  
11/7/2017 20:46 67  
11/7/2017 20:51 67  
11/7/2017 20:56 68  
11/7/2017 21:01 67  
11/7/2017 21:06 68  
11/7/2017 21:11 68  
11/7/2017 21:16 68  
11/7/2017 21:21 68  
11/7/2017 21:26 68  
11/7/2017 21:31 68  
11/7/2017 21:36 67  
11/7/2017 21:41 69  

11/7/2017 21:46 67  
11/7/2017 21:51 67  
11/7/2017 21:56 68  
11/7/2017 22:01 67  
11/7/2017 22:06 67  
11/7/2017 22:11 67  
11/7/2017 22:16 67  
11/7/2017 22:21 67  
11/7/2017 22:26 68  
11/7/2017 22:31 68  
11/7/2017 22:36 67  
11/7/2017 22:41 67  
11/7/2017 22:46 67  
11/7/2017 22:51 67  
11/7/2017 22:56 67  
12/7/2017 19:01 69  
12/7/2017 19:06 69  
12/7/2017 19:11 69  
12/7/2017 19:16 69  
12/7/2017 19:21 69  
12/7/2017 19:26 68  
12/7/2017 19:31 67  
12/7/2017 19:36 68  
12/7/2017 19:41 67  
12/7/2017 19:46 68  
12/7/2017 19:51 68  
12/7/2017 19:56 68  
12/7/2017 20:01 68  
12/7/2017 20:06 68  
12/7/2017 20:11 67  
12/7/2017 20:16 67  
12/7/2017 20:21 68  
12/7/2017 20:26 68  
12/7/2017 20:31 68  
12/7/2017 20:36 67  
12/7/2017 20:41 68  
12/7/2017 20:46 68  
12/7/2017 20:51 68  
12/7/2017 20:56 67  
12/7/2017 21:01 67  
12/7/2017 21:06 67  
12/7/2017 21:11 68  
12/7/2017 21:16 69  
12/7/2017 21:21 67  
12/7/2017 21:26 68  
12/7/2017 21:31 67  
12/7/2017 21:36 67  
12/7/2017 21:41 67  
12/7/2017 21:46 67  
12/7/2017 21:51 68  
12/7/2017 21:56 67  
12/7/2017 22:01 67  
12/7/2017 22:06 68  
12/7/2017 22:11 68  
12/7/2017 22:16 68  
12/7/2017 22:21 68  
12/7/2017 22:26 68  
12/7/2017 22:31 67  
12/7/2017 22:36 67  
12/7/2017 22:41 67  
12/7/2017 22:46 67  
12/7/2017 22:51 67  
12/7/2017 22:56 67  
13/7/2017 19:01 69  
13/7/2017 19:06 69  
13/7/2017 19:11 69  
13/7/2017 19:16 53  
13/7/2017 19:21 69  
13/7/2017 19:26 69  
13/7/2017 19:31 68  
13/7/2017 19:36 68  
13/7/2017 19:41 68  
13/7/2017 19:46 68  
13/7/2017 19:51 68  
13/7/2017 19:56 68  
13/7/2017 20:01 68  
13/7/2017 20:06 68  
13/7/2017 20:11 67  
13/7/2017 20:16 67  
13/7/2017 20:21 67  
13/7/2017 20:26 67  
13/7/2017 20:31 67  
13/7/2017 20:36 67  
13/7/2017 20:41 67  
13/7/2017 20:46 67  
13/7/2017 20:51 67  
13/7/2017 20:56 67  
13/7/2017 21:01 67  
13/7/2017 21:06 68  
13/7/2017 21:11 67  
13/7/2017 21:16 67  
13/7/2017 21:21 68  
13/7/2017 21:26 67  
13/7/2017 21:31 68  
13/7/2017 21:36 67  
13/7/2017 21:41 67  
13/7/2017 21:46 67  
13/7/2017 21:51 68  
13/7/2017 21:56 68  
13/7/2017 22:01 68  
13/7/2017 22:06 67  
13/7/2017 22:11 67  
13/7/2017 22:16 68  
13/7/2017 22:21 67  
13/7/2017 22:26 67  
13/7/2017 22:31 68  
13/7/2017 22:36 69  
13/7/2017 22:41 67  
13/7/2017 22:46 67  

13/7/2017 22:51 67  
13/7/2017 22:56 67  
14/7/2017 19:01 69  
14/7/2017 19:06 69  
14/7/2017 19:11 69  
14/7/2017 19:16 69  
14/7/2017 19:21 69  
14/7/2017 19:26 69  
14/7/2017 19:31 68  
14/7/2017 19:36 68  
14/7/2017 19:41 68  
14/7/2017 19:46 68  
14/7/2017 19:51 68  
14/7/2017 19:56 68  
14/7/2017 20:01 68  
14/7/2017 20:06 68  
14/7/2017 20:11 68  
14/7/2017 20:16 68  
14/7/2017 20:21 68  
14/7/2017 20:26 68  
14/7/2017 20:31 68  
14/7/2017 20:36 68  
14/7/2017 20:41 67  
14/7/2017 20:46 67  
14/7/2017 20:51 67  
14/7/2017 20:56 67  
14/7/2017 21:01 67  
14/7/2017 21:06 67  
14/7/2017 21:11 67  
14/7/2017 21:16 67  
14/7/2017 21:21 67  
14/7/2017 21:26 67  
14/7/2017 21:31 67  
14/7/2017 21:36 67  
14/7/2017 21:41 67  
14/7/2017 21:46 67  
14/7/2017 21:51 68  
14/7/2017 21:56 68  
14/7/2017 22:01 68  
14/7/2017 22:06 68  
14/7/2017 22:11 67  
14/7/2017 22:16 68  
14/7/2017 22:21 67  
14/7/2017 22:26 67  
14/7/2017 22:31 68  
14/7/2017 22:36 68  
14/7/2017 22:41 67  
14/7/2017 22:46 67  
14/7/2017 22:51 67  
14/7/2017 22:56 67  
15/7/2017 19:01 69  
15/7/2017 19:06 68  
15/7/2017 19:11 69  
15/7/2017 19:16 68  
15/7/2017 19:21 68  
15/7/2017 19:26 68  
15/7/2017 19:31 69  
15/7/2017 19:36 68  
15/7/2017 19:41 68  
15/7/2017 19:46 68  
15/7/2017 19:51 68  
15/7/2017 19:56 67  
15/7/2017 20:01 67  
15/7/2017 20:06 67  
15/7/2017 20:11 68  
15/7/2017 20:16 68  
15/7/2017 20:21 67  
15/7/2017 20:26 67  
15/7/2017 20:31 67  
15/7/2017 20:36 67  
15/7/2017 20:41 67  
15/7/2017 20:46 67  
15/7/2017 20:51 67  
15/7/2017 20:56 67  
15/7/2017 21:01 67  
15/7/2017 21:06 68  
15/7/2017 21:11 68  
15/7/2017 21:16 68  
15/7/2017 21:21 68  
15/7/2017 21:26 68  
15/7/2017 21:31 68  
15/7/2017 21:36 68  
15/7/2017 21:41 68  
15/7/2017 21:46 54  
15/7/2017 21:51 68  
15/7/2017 21:56 58  
15/7/2017 22:01 59  
15/7/2017 22:06 69  
15/7/2017 22:11 69  
15/7/2017 22:16 69  
15/7/2017 22:21 69  
15/7/2017 22:26 69  
15/7/2017 22:31 68  
15/7/2017 22:36 68  
15/7/2017 22:41 68  
15/7/2017 22:46 68  
15/7/2017 22:51 68  
15/7/2017 22:56 68  
16/7/2017 7:01 68  
16/7/2017 7:06 67  
16/7/2017 7:11 68  
16/7/2017 7:16 68  
16/7/2017 7:21 68  
16/7/2017 7:26 68  
16/7/2017 7:31 67  
16/7/2017 7:36 67  
16/7/2017 7:41 68  
16/7/2017 7:46 67  
16/7/2017 7:51 68  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
16/7/2017 7:56 67  
16/7/2017 8:01 67  
16/7/2017 8:06 66  
16/7/2017 8:11 68  
16/7/2017 8:16 68  
16/7/2017 8:21 69  
16/7/2017 8:26 67  
16/7/2017 8:31 67  
16/7/2017 8:36 68  
16/7/2017 8:41 68  
16/7/2017 8:46 68  
16/7/2017 8:51 68  
16/7/2017 8:56 67  
16/7/2017 9:01 68  
16/7/2017 9:06 67  
16/7/2017 9:11 67  
16/7/2017 9:16 68  
16/7/2017 9:21 68  
16/7/2017 9:26 68  
16/7/2017 9:31 68  
16/7/2017 9:36 69  
16/7/2017 9:41 41  
16/7/2017 9:46 69  
16/7/2017 9:51 69  
16/7/2017 9:56 68  
16/7/2017 10:01 68  
16/7/2017 10:06 68  
16/7/2017 10:11 68  
16/7/2017 10:16 58  
16/7/2017 10:21 58  
16/7/2017 10:26 69  
16/7/2017 10:31 71  
16/7/2017 10:36 65  
16/7/2017 10:41 64  
16/7/2017 10:46 61  
16/7/2017 10:51 58  
16/7/2017 10:56 58  
16/7/2017 11:01 69  
16/7/2017 11:06 69  
16/7/2017 11:11 62  
16/7/2017 11:16 60  
16/7/2017 11:21 63  
16/7/2017 11:26 69  
16/7/2017 11:31 69  
16/7/2017 11:36 69  
16/7/2017 11:41 68  
16/7/2017 11:46 68  
16/7/2017 11:51 68  
16/7/2017 11:56 68  
16/7/2017 12:01 68  
16/7/2017 12:06 69  
16/7/2017 12:11 69  
16/7/2017 12:16 68  
16/7/2017 12:21 69  
16/7/2017 12:26 67  
16/7/2017 12:31 68  
16/7/2017 12:36 68  
16/7/2017 12:41 69  
16/7/2017 12:46 69  
16/7/2017 12:51 69  
16/7/2017 12:56 41  
16/7/2017 13:01 64  
16/7/2017 13:06 63  
16/7/2017 13:11 60  
16/7/2017 13:16 61  
16/7/2017 13:21 61  
16/7/2017 13:26 62  
16/7/2017 13:31 58  
16/7/2017 13:36 60  
16/7/2017 13:41 67  
16/7/2017 13:46 63  
16/7/2017 13:51 69  
16/7/2017 13:56 69  
16/7/2017 14:01 69  
16/7/2017 14:06 68  
16/7/2017 14:11 68  
16/7/2017 14:16 68  
16/7/2017 14:21 68  
16/7/2017 14:26 68  
16/7/2017 14:31 68  
16/7/2017 14:36 68  
16/7/2017 14:41 69  
16/7/2017 14:46 69  
16/7/2017 14:51 69  
16/7/2017 14:56 68  
16/7/2017 15:01 69  
16/7/2017 15:06 69  
16/7/2017 15:11 69  
16/7/2017 15:16 69  
16/7/2017 15:21 69  
16/7/2017 15:26 69  
16/7/2017 15:31 68  
16/7/2017 15:36 68  
16/7/2017 15:41 69  
16/7/2017 15:46 69  
16/7/2017 15:51 69  
16/7/2017 15:56 69  
16/7/2017 16:01 57  
16/7/2017 16:06 60  
16/7/2017 16:11 67  
16/7/2017 16:16 69  
16/7/2017 16:21 64  
16/7/2017 16:26 67  
16/7/2017 16:31 65  
16/7/2017 16:36 67  
16/7/2017 16:41 65  
16/7/2017 16:46 65  
16/7/2017 16:51 64  
16/7/2017 16:56 58  

16/7/2017 17:01 67  
16/7/2017 17:06 61  
16/7/2017 17:11 64  
16/7/2017 17:16 64  
16/7/2017 17:21 65  
16/7/2017 17:26 63  
16/7/2017 17:31 64  
16/7/2017 17:36 65  
16/7/2017 17:41 62  
16/7/2017 17:46 69  
16/7/2017 17:51 69  
16/7/2017 17:56 69  
16/7/2017 18:01 68  
16/7/2017 18:06 69  
16/7/2017 18:11 69  
16/7/2017 18:16 69  
16/7/2017 18:21 69  
16/7/2017 18:26 69  
16/7/2017 18:31 69  
16/7/2017 18:36 51  
16/7/2017 18:41 69  
16/7/2017 18:46 69  
16/7/2017 18:51 69  
16/7/2017 18:56 68  
16/7/2017 19:01 69  
16/7/2017 19:06 69  
16/7/2017 19:11 68  
16/7/2017 19:16 69  
16/7/2017 19:21 68  
16/7/2017 19:26 68  
16/7/2017 19:31 68  
16/7/2017 19:36 68  
16/7/2017 19:41 68  
16/7/2017 19:46 68  
16/7/2017 19:51 68  
16/7/2017 19:56 68  
16/7/2017 20:01 68  
16/7/2017 20:06 67  
16/7/2017 20:11 67  
16/7/2017 20:16 67  
16/7/2017 20:21 67  
16/7/2017 20:26 67  
16/7/2017 20:31 68  
16/7/2017 20:36 68  
16/7/2017 20:41 68  
16/7/2017 20:46 68  
16/7/2017 20:51 68  
16/7/2017 20:56 68  
16/7/2017 21:01 68  
16/7/2017 21:06 68  
16/7/2017 21:11 69  
16/7/2017 21:16 68  
16/7/2017 21:21 68  
16/7/2017 21:26 68  
16/7/2017 21:31 69  
16/7/2017 21:36 68  
16/7/2017 21:41 68  
16/7/2017 21:46 68  
16/7/2017 21:51 68  
16/7/2017 21:56 68  
16/7/2017 22:01 68  
16/7/2017 22:06 68  
16/7/2017 22:11 68  
16/7/2017 22:16 68  
16/7/2017 22:21 68  
16/7/2017 22:26 68  
16/7/2017 22:31 68  
16/7/2017 22:36 67  
16/7/2017 22:41 68  
16/7/2017 22:46 68  
16/7/2017 22:51 68  
16/7/2017 22:56 67  
17/7/2017 19:01 66  
17/7/2017 19:06 65  
17/7/2017 19:11 68  
17/7/2017 19:16 65  
17/7/2017 19:21 65  
17/7/2017 19:26 65  
17/7/2017 19:31 65  
17/7/2017 19:36 70  
17/7/2017 19:41 73  
17/7/2017 19:46 71  
17/7/2017 19:51 70  
17/7/2017 19:56 71  
17/7/2017 20:01 71  
17/7/2017 20:06 68  
17/7/2017 20:11 67  
17/7/2017 20:16 70  
17/7/2017 20:21 69  
17/7/2017 20:26 72  
17/7/2017 20:31 71  
17/7/2017 20:36 71  
17/7/2017 20:41 70  
17/7/2017 20:46 69  
17/7/2017 20:51 68  
17/7/2017 20:56 68  
17/7/2017 21:01 70  
17/7/2017 21:06 71  
17/7/2017 21:11 68  
17/7/2017 21:16 67  
17/7/2017 21:21 66  
17/7/2017 21:26 69  
17/7/2017 21:31 72  
17/7/2017 21:36 71  
17/7/2017 21:41 70  
17/7/2017 21:46 66  
17/7/2017 21:51 66  
17/7/2017 21:56 68  
17/7/2017 22:01 70  

17/7/2017 22:06 63  
17/7/2017 22:11 62  
17/7/2017 22:16 62  
17/7/2017 22:21 51  
17/7/2017 22:26 69  
17/7/2017 22:31 60  
17/7/2017 22:36 69  
17/7/2017 22:41 68  
17/7/2017 22:46 69  
17/7/2017 22:51 68  
17/7/2017 22:56 68  
18/7/2017 19:01 65  
18/7/2017 19:06 59  
18/7/2017 19:11 60  
18/7/2017 19:16 58  
18/7/2017 19:21 58  
18/7/2017 19:26 61  
18/7/2017 19:31 69  
18/7/2017 19:36 68  
18/7/2017 19:41 68  
18/7/2017 19:46 69  
18/7/2017 19:51 69  
18/7/2017 19:56 69  
18/7/2017 20:01 69  
18/7/2017 20:06 68  
18/7/2017 20:11 68  
18/7/2017 20:16 68  
18/7/2017 20:21 68  
18/7/2017 20:26 69  
18/7/2017 20:31 69  
18/7/2017 20:36 69  
18/7/2017 20:41 69  
18/7/2017 20:46 69  
18/7/2017 20:51 52  
18/7/2017 20:56 69  
18/7/2017 21:01 69  
18/7/2017 21:06 69  
18/7/2017 21:11 69  
18/7/2017 21:16 55  
18/7/2017 21:21 69  
18/7/2017 21:26 69  
18/7/2017 21:31 69  
18/7/2017 21:36 69  
18/7/2017 21:41 69  
18/7/2017 21:46 69  
18/7/2017 21:51 69  
18/7/2017 21:56 69  
18/7/2017 22:01 69  
18/7/2017 22:06 69  
18/7/2017 22:11 69  
18/7/2017 22:16 68  
18/7/2017 22:21 69  
18/7/2017 22:26 69  
18/7/2017 22:31 68  
18/7/2017 22:36 68  
18/7/2017 22:41 68  
18/7/2017 22:46 68  
18/7/2017 22:51 69  
18/7/2017 22:56 82  
19/7/2017 19:01 68  
19/7/2017 19:06 68  
19/7/2017 19:11 69  
19/7/2017 19:16 68  
19/7/2017 19:21 69  
19/7/2017 19:26 68  
19/7/2017 19:31 67  
19/7/2017 19:36 67  
19/7/2017 19:41 68  
19/7/2017 19:46 67  
19/7/2017 19:51 68  
19/7/2017 19:56 67  
19/7/2017 20:01 67  
19/7/2017 20:06 67  
19/7/2017 20:11 67  
19/7/2017 20:16 67  
19/7/2017 20:21 67  
19/7/2017 20:26 67  
19/7/2017 20:31 68  
19/7/2017 20:36 67  
19/7/2017 20:41 66  
19/7/2017 20:46 67  
19/7/2017 20:51 67  
19/7/2017 20:56 67  
19/7/2017 21:01 67  
19/7/2017 21:06 67  
19/7/2017 21:11 68  
19/7/2017 21:16 67  
19/7/2017 21:21 68  
19/7/2017 21:26 67  
19/7/2017 21:31 67  
19/7/2017 21:36 67  
19/7/2017 21:41 67  
19/7/2017 21:46 68  
19/7/2017 21:51 69  
19/7/2017 21:56 67  
19/7/2017 22:01 68  
19/7/2017 22:06 67  
19/7/2017 22:11 67  
19/7/2017 22:16 66  
19/7/2017 22:21 66  
19/7/2017 22:26 67  
19/7/2017 22:31 66  
19/7/2017 22:36 67  
19/7/2017 22:41 67  
19/7/2017 22:46 67  
19/7/2017 22:51 67  
19/7/2017 22:56 66  
20/7/2017 19:01 64  
20/7/2017 19:06 64  

20/7/2017 19:11 62  
20/7/2017 19:16 62  
20/7/2017 19:21 61  
20/7/2017 19:26 63  
20/7/2017 19:31 69  
20/7/2017 19:36 69  
20/7/2017 19:41 69  
20/7/2017 19:46 69  
20/7/2017 19:51 58  
20/7/2017 19:56 69  
20/7/2017 20:01 57  
20/7/2017 20:06 68  
20/7/2017 20:11 68  
20/7/2017 20:16 68  
20/7/2017 20:21 68  
20/7/2017 20:26 69  
20/7/2017 20:31 68  
20/7/2017 20:36 68  
20/7/2017 20:41 68  
20/7/2017 20:46 68  
20/7/2017 20:51 68  
20/7/2017 20:56 68  
20/7/2017 21:01 68  
20/7/2017 21:06 69  
20/7/2017 21:11 68  
20/7/2017 21:16 68  
20/7/2017 21:21 68  
20/7/2017 21:26 67  
20/7/2017 21:31 51  
20/7/2017 21:36 68  
20/7/2017 21:41 68  
20/7/2017 21:46 68  
20/7/2017 21:51 68  
20/7/2017 21:56 68  
20/7/2017 22:01 68  
20/7/2017 22:06 68  
20/7/2017 22:11 68  
20/7/2017 22:16 68  
20/7/2017 22:21 68  
20/7/2017 22:26 68  
20/7/2017 22:31 68  
20/7/2017 22:36 67  
20/7/2017 22:41 67  
20/7/2017 22:46 68  
20/7/2017 22:51 68  
20/7/2017 22:56 68  
21/7/2017 19:01 63  
21/7/2017 19:06 61  
21/7/2017 19:11 61  
21/7/2017 19:16 61  
21/7/2017 19:21 60  
21/7/2017 19:26 61  
21/7/2017 19:31 68  
21/7/2017 19:36 69  
21/7/2017 19:41 68  
21/7/2017 19:46 68  
21/7/2017 19:51 68  
21/7/2017 19:56 68  
21/7/2017 20:01 68  
21/7/2017 20:06 68  
21/7/2017 20:11 68  
21/7/2017 20:16 68  
21/7/2017 20:21 68  
21/7/2017 20:26 68  
21/7/2017 20:31 68  
21/7/2017 20:36 68  
21/7/2017 20:41 68  
21/7/2017 20:46 68  
21/7/2017 20:51 68  
21/7/2017 20:56 68  
21/7/2017 21:01 68  
21/7/2017 21:06 68  
21/7/2017 21:11 69  
21/7/2017 21:16 68  
21/7/2017 21:21 68  
21/7/2017 21:26 68  
21/7/2017 21:31 67  
21/7/2017 21:36 67  
21/7/2017 21:41 68  
21/7/2017 21:46 67  
21/7/2017 21:51 67  
21/7/2017 21:56 67  
21/7/2017 22:01 68  
21/7/2017 22:06 67  
21/7/2017 22:11 68  
21/7/2017 22:16 68  
21/7/2017 22:21 68  
21/7/2017 22:26 67  
21/7/2017 22:31 67  
21/7/2017 22:36 68  
21/7/2017 22:41 67  
21/7/2017 22:46 67  
21/7/2017 22:51 68  
21/7/2017 22:56 67  
22/7/2017 19:01 69  
22/7/2017 19:06 68  
22/7/2017 19:11 68  
22/7/2017 19:16 68  
22/7/2017 19:21 68  
22/7/2017 19:26 68  
22/7/2017 19:31 68  
22/7/2017 19:36 68  
22/7/2017 19:41 68  
22/7/2017 19:46 69  
22/7/2017 19:51 68  
22/7/2017 19:56 69  
22/7/2017 20:01 68  
22/7/2017 20:06 67  
22/7/2017 20:11 67  

22/7/2017 20:16 67  
22/7/2017 20:21 67  
22/7/2017 20:26 67  
22/7/2017 20:31 67  
22/7/2017 20:36 67  
22/7/2017 20:41 67  
22/7/2017 20:46 67  
22/7/2017 20:51 67  
22/7/2017 20:56 67  
22/7/2017 21:01 68  
22/7/2017 21:06 67  
22/7/2017 21:11 67  
22/7/2017 21:16 67  
22/7/2017 21:21 68  
22/7/2017 21:26 68  
22/7/2017 21:31 68  
22/7/2017 21:36 68  
22/7/2017 21:41 68  
22/7/2017 21:46 67  
22/7/2017 21:51 69  
22/7/2017 21:56 68  
22/7/2017 22:01 67  
22/7/2017 22:06 67  
22/7/2017 22:11 68  
22/7/2017 22:16 68  
22/7/2017 22:21 68  
22/7/2017 22:26 68  
22/7/2017 22:31 68  
22/7/2017 22:36 67  
22/7/2017 22:41 68  
22/7/2017 22:46 67  
22/7/2017 22:51 68  
22/7/2017 22:56 68  
23/7/2017 7:01 66  
23/7/2017 7:06 63  
23/7/2017 7:11 66  
23/7/2017 7:16 66  
23/7/2017 7:21 67  
23/7/2017 7:26 66  
23/7/2017 7:31 68  
23/7/2017 7:36 67  
23/7/2017 7:41 67  
23/7/2017 7:46 67  
23/7/2017 7:51 67  
23/7/2017 7:56 67  
23/7/2017 8:01 67  
23/7/2017 8:06 67  
23/7/2017 8:11 66  
23/7/2017 8:16 67  
23/7/2017 8:21 67  
23/7/2017 8:26 68  
23/7/2017 8:31 67  
23/7/2017 8:36 67  
23/7/2017 8:41 67  
23/7/2017 8:46 68  
23/7/2017 8:51 68  
23/7/2017 8:56 45  
23/7/2017 9:01 66  
23/7/2017 9:06 61  
23/7/2017 9:11 69  
23/7/2017 9:16 69  
23/7/2017 9:21 64  
23/7/2017 9:26 68  
23/7/2017 9:31 69  
23/7/2017 9:36 65  
23/7/2017 9:41 68  
23/7/2017 9:46 68  
23/7/2017 9:51 67  
23/7/2017 9:56 69  
23/7/2017 10:01 67  
23/7/2017 10:06 66  
23/7/2017 10:11 67  
23/7/2017 10:16 66  
23/7/2017 10:21 66  
23/7/2017 10:26 66  
23/7/2017 10:31 66  
23/7/2017 10:36 66  
23/7/2017 10:41 65  
23/7/2017 10:46 66  
23/7/2017 10:51 67  
23/7/2017 10:56 66  
23/7/2017 11:01 67  
23/7/2017 11:06 67  
23/7/2017 11:11 66  
23/7/2017 11:16 66  
23/7/2017 11:21 67  
23/7/2017 11:26 67  
23/7/2017 11:31 67  
23/7/2017 11:36 69  
23/7/2017 11:41 68  
23/7/2017 11:46 68  
23/7/2017 11:51 68  
23/7/2017 11:56 68  
23/7/2017 12:01 69  
23/7/2017 12:06 67  
23/7/2017 12:11 68  
23/7/2017 12:16 67  
23/7/2017 12:21 68  
23/7/2017 12:26 67  
23/7/2017 12:31 67  
23/7/2017 12:36 67  
23/7/2017 12:41 67  
23/7/2017 12:46 67  
23/7/2017 12:51 67  
23/7/2017 12:56 67  
23/7/2017 13:01 68  
23/7/2017 13:06 68  
23/7/2017 13:11 67  
23/7/2017 13:16 68  

23/7/2017 13:21 68  
23/7/2017 13:26 69  
23/7/2017 13:31 69  
23/7/2017 13:36 69  
23/7/2017 13:41 69  
23/7/2017 13:46 69  
23/7/2017 13:51 69  
23/7/2017 13:56 64  
23/7/2017 14:01 69  
23/7/2017 14:06 63  
23/7/2017 14:11 60  
23/7/2017 14:16 58  
23/7/2017 14:21 63  
23/7/2017 14:26 69  
23/7/2017 14:31 67  
23/7/2017 14:36 67  
23/7/2017 14:41 66  
23/7/2017 14:46 66  
23/7/2017 14:51 67  
23/7/2017 14:56 67  
23/7/2017 15:01 68  
23/7/2017 15:06 68  
23/7/2017 15:11 69  
23/7/2017 15:16 69  
23/7/2017 15:21 69  
23/7/2017 15:26 53  
23/7/2017 15:31 69  
23/7/2017 15:36 61  
23/7/2017 15:41 55  
23/7/2017 15:46 69  
23/7/2017 15:51 69  
23/7/2017 15:56 69  
23/7/2017 16:01 69  
23/7/2017 16:06 69  
23/7/2017 16:11 69  
23/7/2017 16:16 69  
23/7/2017 16:21 69  
23/7/2017 16:26 69  
23/7/2017 16:31 69  
23/7/2017 16:36 58  
23/7/2017 16:41 58  
23/7/2017 16:46 60  
23/7/2017 16:51 69  
23/7/2017 16:56 60  
23/7/2017 17:01 62  
23/7/2017 17:06 61  
23/7/2017 17:11 56  
23/7/2017 17:16 69  
23/7/2017 17:21 69  
23/7/2017 17:26 69  
23/7/2017 17:31 69  
23/7/2017 17:36 69  
23/7/2017 17:41 69  
23/7/2017 17:46 68  
23/7/2017 17:51 69  
23/7/2017 17:56 69  
23/7/2017 18:01 69  
23/7/2017 18:06 68  
23/7/2017 18:11 68  
23/7/2017 18:16 68  
23/7/2017 18:21 68  
23/7/2017 18:26 68  
23/7/2017 18:31 68  
23/7/2017 18:36 69  
23/7/2017 18:41 68  
23/7/2017 18:46 68  
23/7/2017 18:51 69  
23/7/2017 18:56 69  
23/7/2017 19:01 69  
23/7/2017 19:06 69  
23/7/2017 19:11 69  
23/7/2017 19:16 68  
23/7/2017 19:21 69  
23/7/2017 19:26 61  
23/7/2017 19:31 66  
23/7/2017 19:36 58  
23/7/2017 19:41 69  
23/7/2017 19:46 55  
23/7/2017 19:51 69  
23/7/2017 19:56 69  
23/7/2017 20:01 69  
23/7/2017 20:06 69  
23/7/2017 20:11 68  
23/7/2017 20:16 69  
23/7/2017 20:21 69  
23/7/2017 20:26 69  
23/7/2017 20:31 69  
23/7/2017 20:36 69  
23/7/2017 20:41 68  
23/7/2017 20:46 68  
23/7/2017 20:51 68  
23/7/2017 20:56 52  
23/7/2017 21:01 69  
23/7/2017 21:06 69  
23/7/2017 21:11 68  
23/7/2017 21:16 68  
23/7/2017 21:21 68  
23/7/2017 21:26 67  
23/7/2017 21:31 68  
23/7/2017 21:36 63  
23/7/2017 21:41 69  
23/7/2017 21:46 72  
23/7/2017 21:51 70  
23/7/2017 21:56 79  
23/7/2017 22:01 69  
23/7/2017 22:06 55  
23/7/2017 22:11 69  
23/7/2017 22:16 60  
23/7/2017 22:21 68  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
23/7/2017 22:26 72  
23/7/2017 22:31 72  
23/7/2017 22:36 66  
23/7/2017 22:41 63  
23/7/2017 22:46 65  
23/7/2017 22:51 69  
23/7/2017 22:56 63  
24/7/2017 19:01 65  
24/7/2017 19:06 66  
24/7/2017 19:11 65  
24/7/2017 19:16 65  
24/7/2017 19:21 65  
24/7/2017 19:26 65  
24/7/2017 19:31 58  
24/7/2017 19:36 69  
24/7/2017 19:41 69  
24/7/2017 19:46 69  
24/7/2017 19:51 69  
24/7/2017 19:56 69  
24/7/2017 20:01 69  
24/7/2017 20:06 68  
24/7/2017 20:11 69  
24/7/2017 20:16 68  
24/7/2017 20:21 68  
24/7/2017 20:26 68  
24/7/2017 20:31 68  
24/7/2017 20:36 68  
24/7/2017 20:41 68  
24/7/2017 20:46 68  
24/7/2017 20:51 68  
24/7/2017 20:56 68  
24/7/2017 21:01 67  
24/7/2017 21:06 68  
24/7/2017 21:11 68  
24/7/2017 21:16 68  
24/7/2017 21:21 68  
24/7/2017 21:26 67  
24/7/2017 21:31 67  
24/7/2017 21:36 68  
24/7/2017 21:41 49  
24/7/2017 21:46 67  
24/7/2017 21:51 68  
24/7/2017 21:56 68  
24/7/2017 22:01 68  
24/7/2017 22:06 68  
24/7/2017 22:11 68  
24/7/2017 22:16 68  
24/7/2017 22:21 67  
24/7/2017 22:26 68  
24/7/2017 22:31 68  
24/7/2017 22:36 68  
24/7/2017 22:41 68  
24/7/2017 22:46 67  
24/7/2017 22:51 68  
24/7/2017 22:56 67  
25/7/2017 19:01 62  
25/7/2017 19:06 67  
25/7/2017 19:11 61  
25/7/2017 19:16 56  
25/7/2017 19:21 61  
25/7/2017 19:26 69  
25/7/2017 19:31 68  
25/7/2017 19:36 68  
25/7/2017 19:41 68  
25/7/2017 19:46 68  
25/7/2017 19:51 69  
25/7/2017 19:56 69  
25/7/2017 20:01 68  
25/7/2017 20:06 68  
25/7/2017 20:11 68  
25/7/2017 20:16 68  
25/7/2017 20:21 67  
25/7/2017 20:26 67  
25/7/2017 20:31 68  
25/7/2017 20:36 68  
25/7/2017 20:41 68  
25/7/2017 20:46 67  
25/7/2017 20:51 68  
25/7/2017 20:56 67  
25/7/2017 21:01 68  
25/7/2017 21:06 67  
25/7/2017 21:11 68  
25/7/2017 21:16 68  
25/7/2017 21:21 67  
25/7/2017 21:26 68  
25/7/2017 21:31 67  
25/7/2017 21:36 68  
25/7/2017 21:41 68  
25/7/2017 21:46 67  
25/7/2017 21:51 67  
25/7/2017 21:56 68  
25/7/2017 22:01 67  
25/7/2017 22:06 67  
25/7/2017 22:11 67  
25/7/2017 22:16 67  
25/7/2017 22:21 67  
25/7/2017 22:26 67  
25/7/2017 22:31 67  
25/7/2017 22:36 67  
25/7/2017 22:41 67  
25/7/2017 22:46 68  
25/7/2017 22:51 67  
25/7/2017 22:56 67  
26/7/2017 19:01 60  
26/7/2017 19:06 63  
26/7/2017 19:11 63  
26/7/2017 19:16 65  
26/7/2017 19:21 60  
26/7/2017 19:26 69  

26/7/2017 19:31 68  
26/7/2017 19:36 67  
26/7/2017 19:41 67  
26/7/2017 19:46 67  
26/7/2017 19:51 67  
26/7/2017 19:56 67  
26/7/2017 20:01 68  
26/7/2017 20:06 68  
26/7/2017 20:11 67  
26/7/2017 20:16 68  
26/7/2017 20:21 69  
26/7/2017 20:26 68  
26/7/2017 20:31 68  
26/7/2017 20:36 68  
26/7/2017 20:41 67  
26/7/2017 20:46 68  
26/7/2017 20:51 67  
26/7/2017 20:56 67  
26/7/2017 21:01 67  
26/7/2017 21:06 68  
26/7/2017 21:11 68  
26/7/2017 21:16 67  
26/7/2017 21:21 67  
26/7/2017 21:26 67  
26/7/2017 21:31 68  
26/7/2017 21:36 67  
26/7/2017 21:41 68  
26/7/2017 21:46 67  
26/7/2017 21:51 67  
26/7/2017 21:56 67  
26/7/2017 22:01 67  
26/7/2017 22:06 67  
26/7/2017 22:11 67  
26/7/2017 22:16 67  
26/7/2017 22:21 67  
26/7/2017 22:26 67  
26/7/2017 22:31 67  
26/7/2017 22:36 67  
26/7/2017 22:41 68  
26/7/2017 22:46 67  
26/7/2017 22:51 67  
26/7/2017 22:56 67 
 
Night time: 23:00-07:00 
 
27/6/2017 0:01 68  
27/6/2017 0:06 67  
27/6/2017 0:11 66  
27/6/2017 0:16 66  
27/6/2017 0:21 66  
27/6/2017 0:26 65  
27/6/2017 0:31 65  
27/6/2017 0:36 64  
27/6/2017 0:41 64  
27/6/2017 0:46 63  
27/6/2017 0:51 63  
27/6/2017 0:56 63  
27/6/2017 1:01 64  
27/6/2017 1:06 62  
27/6/2017 1:11 63  
27/6/2017 1:16 64  
27/6/2017 1:21 63  
27/6/2017 1:26 62  
27/6/2017 1:31 61  
27/6/2017 1:36 61  
27/6/2017 1:41 61  
27/6/2017 1:46 62  
27/6/2017 1:51 61  
27/6/2017 1:56 60  
27/6/2017 2:01 61  
27/6/2017 2:06 61  
27/6/2017 2:11 61  
27/6/2017 2:16 62  
27/6/2017 2:21 61  
27/6/2017 2:26 59  
27/6/2017 2:31 61  
27/6/2017 2:36 60  
27/6/2017 2:41 59  
27/6/2017 2:46 59  
27/6/2017 2:51 59  
27/6/2017 2:56 60  
27/6/2017 3:01 59  
27/6/2017 3:06 60  
27/6/2017 3:11 59  
27/6/2017 3:16 58  
27/6/2017 3:21 57  
27/6/2017 3:26 59  
27/6/2017 3:31 61  
27/6/2017 3:36 60  
27/6/2017 3:41 58  
27/6/2017 3:46 59  
27/6/2017 3:51 60  
27/6/2017 3:56 60  
27/6/2017 4:01 60  
27/6/2017 4:06 60  
27/6/2017 4:11 60  
27/6/2017 4:16 61  
27/6/2017 4:21 60  
27/6/2017 4:26 60  
27/6/2017 4:31 60  
27/6/2017 4:36 59  
27/6/2017 4:41 60  
27/6/2017 4:46 60  
27/6/2017 4:51 61  
27/6/2017 4:56 60  
27/6/2017 5:01 60  
27/6/2017 5:06 60  
27/6/2017 5:11 60  
27/6/2017 5:16 62  

27/6/2017 5:21 61  
27/6/2017 5:26 62  
27/6/2017 5:31 61  
27/6/2017 5:36 62  
27/6/2017 5:41 62  
27/6/2017 5:46 64  
27/6/2017 5:51 64  
27/6/2017 5:56 64  
27/6/2017 6:01 64  
27/6/2017 6:06 65  
27/6/2017 6:11 65  
27/6/2017 6:16 65  
27/6/2017 6:21 65  
27/6/2017 6:26 66  
27/6/2017 6:31 66  
27/6/2017 6:36 67  
27/6/2017 6:41 66  
27/6/2017 6:46 67  
27/6/2017 6:51 67  
27/6/2017 6:56 67  
27/6/2017 23:01 65  
27/6/2017 23:06 65  
27/6/2017 23:11 65  
27/6/2017 23:16 65  
27/6/2017 23:21 65  
27/6/2017 23:26 65  
27/6/2017 23:31 65  
27/6/2017 23:36 65  
27/6/2017 23:41 65  
27/6/2017 23:46 64  
27/6/2017 23:51 64  
27/6/2017 23:56 64  
28/6/2017 0:01 64  
28/6/2017 0:06 64  
28/6/2017 0:11 64  
28/6/2017 0:16 64  
28/6/2017 0:21 64  
28/6/2017 0:26 64  
28/6/2017 0:31 64  
28/6/2017 0:36 62  
28/6/2017 0:41 63  
28/6/2017 0:46 63  
28/6/2017 0:51 63  
28/6/2017 0:56 63  
28/6/2017 1:01 62  
28/6/2017 1:06 62  
28/6/2017 1:11 62  
28/6/2017 1:16 62  
28/6/2017 1:21 62  
28/6/2017 1:26 61  
28/6/2017 1:31 62  
28/6/2017 1:36 61  
28/6/2017 1:41 62  
28/6/2017 1:46 65  
28/6/2017 1:51 61  
28/6/2017 1:56 60  
28/6/2017 2:01 62  
28/6/2017 2:06 61  
28/6/2017 2:11 60  
28/6/2017 2:16 61  
28/6/2017 2:21 59  
28/6/2017 2:26 60  
28/6/2017 2:31 58  
28/6/2017 2:36 60  
28/6/2017 2:41 61  
28/6/2017 2:46 58  
28/6/2017 2:51 62  
28/6/2017 2:56 59  
28/6/2017 3:01 60  
28/6/2017 3:06 59  
28/6/2017 3:11 58  
28/6/2017 3:16 58  
28/6/2017 3:21 56  
28/6/2017 3:26 58  
28/6/2017 3:31 58  
28/6/2017 3:36 58  
28/6/2017 3:41 59  
28/6/2017 3:46 59  
28/6/2017 3:51 59  
28/6/2017 3:56 59  
28/6/2017 4:01 61  
28/6/2017 4:06 59  
28/6/2017 4:11 59  
28/6/2017 4:16 60  
28/6/2017 4:21 57  
28/6/2017 4:26 58  
28/6/2017 4:31 59  
28/6/2017 4:36 58  
28/6/2017 4:41 60  
28/6/2017 4:46 59  
28/6/2017 4:51 60  
28/6/2017 4:56 59  
28/6/2017 5:01 59  
28/6/2017 5:06 61  
28/6/2017 5:11 59  
28/6/2017 5:16 61  
28/6/2017 5:21 60  
28/6/2017 5:26 61  
28/6/2017 5:31 62  
28/6/2017 5:36 62  
28/6/2017 5:41 62  
28/6/2017 5:46 63  
28/6/2017 5:51 62  
28/6/2017 5:56 62  
28/6/2017 6:01 64  
28/6/2017 6:06 63  
28/6/2017 6:11 65  
28/6/2017 6:16 65  
28/6/2017 6:21 65  

28/6/2017 6:26 64  
28/6/2017 6:31 65  
28/6/2017 6:36 66  
28/6/2017 6:41 66  
28/6/2017 6:46 66  
28/6/2017 6:51 66  
28/6/2017 6:56 66  
28/6/2017 23:01 65  
28/6/2017 23:06 66  
28/6/2017 23:11 65  
28/6/2017 23:16 65  
28/6/2017 23:21 65  
28/6/2017 23:26 65  
28/6/2017 23:31 64  
28/6/2017 23:36 64  
28/6/2017 23:41 65  
28/6/2017 23:46 66  
28/6/2017 23:51 65  
28/6/2017 23:56 65  
29/6/2017 0:01 64  
29/6/2017 0:06 64  
29/6/2017 0:11 64  
29/6/2017 0:16 64  
29/6/2017 0:21 63  
29/6/2017 0:26 63  
29/6/2017 0:31 63  
29/6/2017 0:36 63  
29/6/2017 0:41 62  
29/6/2017 0:46 62  
29/6/2017 0:51 63  
29/6/2017 0:56 62  
29/6/2017 1:01 62  
29/6/2017 1:06 61  
29/6/2017 1:11 63  
29/6/2017 1:16 62  
29/6/2017 1:21 62  
29/6/2017 1:26 62  
29/6/2017 1:31 61  
29/6/2017 1:36 61  
29/6/2017 1:41 62  
29/6/2017 1:46 61  
29/6/2017 1:51 60  
29/6/2017 1:56 60  
29/6/2017 2:01 61  
29/6/2017 2:06 60  
29/6/2017 2:11 60  
29/6/2017 2:16 60  
29/6/2017 2:21 60  
29/6/2017 2:26 61  
29/6/2017 2:31 59  
29/6/2017 2:36 60  
29/6/2017 2:41 59  
29/6/2017 2:46 59  
29/6/2017 2:51 59  
29/6/2017 2:56 59  
29/6/2017 3:01 60  
29/6/2017 3:06 61  
29/6/2017 3:11 60  
29/6/2017 3:16 60  
29/6/2017 3:21 59  
29/6/2017 3:26 58  
29/6/2017 3:31 59  
29/6/2017 3:36 58  
29/6/2017 3:41 60  
29/6/2017 3:46 58  
29/6/2017 3:51 59  
29/6/2017 3:56 58  
29/6/2017 4:01 61  
29/6/2017 4:06 59  
29/6/2017 4:11 59  
29/6/2017 4:16 59  
29/6/2017 4:21 60  
29/6/2017 4:26 59  
29/6/2017 4:31 60  
29/6/2017 4:36 60  
29/6/2017 4:41 58  
29/6/2017 4:46 59  
29/6/2017 4:51 59  
29/6/2017 4:56 59  
29/6/2017 5:01 59  
29/6/2017 5:06 60  
29/6/2017 5:11 60  
29/6/2017 5:16 60  
29/6/2017 5:21 60  
29/6/2017 5:26 61  
29/6/2017 5:31 62  
29/6/2017 5:36 61  
29/6/2017 5:41 63  
29/6/2017 5:46 62  
29/6/2017 5:51 62  
29/6/2017 5:56 63  
29/6/2017 6:01 64  
29/6/2017 6:06 63  
29/6/2017 6:11 65  
29/6/2017 6:16 63  
29/6/2017 6:21 65  
29/6/2017 6:26 65  
29/6/2017 6:31 65  
29/6/2017 6:36 66  
29/6/2017 6:41 66  
29/6/2017 6:46 66  
29/6/2017 6:51 66  
29/6/2017 6:56 66  
29/6/2017 23:01 64  
29/6/2017 23:06 65  
29/6/2017 23:11 65  
29/6/2017 23:16 64  
29/6/2017 23:21 64  
29/6/2017 23:26 64  

29/6/2017 23:31 64  
29/6/2017 23:36 64  
29/6/2017 23:41 65  
29/6/2017 23:46 65  
29/6/2017 23:51 64  
29/6/2017 23:56 63  
30/6/2017 0:01 64  
30/6/2017 0:06 64  
30/6/2017 0:11 65  
30/6/2017 0:16 64  
30/6/2017 0:21 64  
30/6/2017 0:26 64  
30/6/2017 0:31 64  
30/6/2017 0:36 64  
30/6/2017 0:41 63  
30/6/2017 0:46 63  
30/6/2017 0:51 64  
30/6/2017 0:56 63  
30/6/2017 1:01 62  
30/6/2017 1:06 63  
30/6/2017 1:11 61  
30/6/2017 1:16 62  
30/6/2017 1:21 62  
30/6/2017 1:26 62  
30/6/2017 1:31 61  
30/6/2017 1:36 62  
30/6/2017 1:41 64  
30/6/2017 1:46 61  
30/6/2017 1:51 59  
30/6/2017 1:56 61  
30/6/2017 2:01 62  
30/6/2017 2:06 62  
30/6/2017 2:11 61  
30/6/2017 2:16 61  
30/6/2017 2:21 62  
30/6/2017 2:26 62  
30/6/2017 2:31 59  
30/6/2017 2:36 60  
30/6/2017 2:41 59  
30/6/2017 2:46 59  
30/6/2017 2:51 60  
30/6/2017 2:56 59  
30/6/2017 3:01 60  
30/6/2017 3:06 59  
30/6/2017 3:11 60  
30/6/2017 3:16 60  
30/6/2017 3:21 60  
30/6/2017 3:26 59  
30/6/2017 3:31 59  
30/6/2017 3:36 60  
30/6/2017 3:41 60  
30/6/2017 3:46 61  
30/6/2017 3:51 61  
30/6/2017 3:56 58  
30/6/2017 4:01 60  
30/6/2017 4:06 60  
30/6/2017 4:11 61  
30/6/2017 4:16 60  
30/6/2017 4:21 61  
30/6/2017 4:26 60  
30/6/2017 4:31 61  
30/6/2017 4:36 61  
30/6/2017 4:41 61  
30/6/2017 4:46 61  
30/6/2017 4:51 61  
30/6/2017 4:56 60  
30/6/2017 5:01 61  
30/6/2017 5:06 62  
30/6/2017 5:11 62  
30/6/2017 5:16 65  
30/6/2017 5:21 63  
30/6/2017 5:26 62  
30/6/2017 5:31 63  
30/6/2017 5:36 64  
30/6/2017 5:41 63  
30/6/2017 5:46 64  
30/6/2017 5:51 64  
30/6/2017 5:56 63  
30/6/2017 6:01 64  
30/6/2017 6:06 64  
30/6/2017 6:11 65  
30/6/2017 6:16 64  
30/6/2017 6:21 66  
30/6/2017 6:26 66  
30/6/2017 6:31 65  
30/6/2017 6:36 66  
30/6/2017 6:41 67  
30/6/2017 6:46 66  
30/6/2017 6:51 66  
30/6/2017 6:56 65  
30/6/2017 23:01 67  
30/6/2017 23:06 65  
30/6/2017 23:11 66  
30/6/2017 23:16 65  
30/6/2017 23:21 66  
30/6/2017 23:26 65  
30/6/2017 23:31 65  
30/6/2017 23:36 65  
30/6/2017 23:41 65  
30/6/2017 23:46 65  
30/6/2017 23:51 65  
30/6/2017 23:56 67  
1/7/2017 0:01 64  
1/7/2017 0:06 65  
1/7/2017 0:11 65  
1/7/2017 0:16 65  
1/7/2017 0:21 65  
1/7/2017 0:26 64  
1/7/2017 0:31 64  

1/7/2017 0:36 64  
1/7/2017 0:41 64  
1/7/2017 0:46 64  
1/7/2017 0:51 65  
1/7/2017 0:56 64  
1/7/2017 1:01 65  
1/7/2017 1:06 65  
1/7/2017 1:11 63  
1/7/2017 1:16 64  
1/7/2017 1:21 64  
1/7/2017 1:26 63  
1/7/2017 1:31 64  
1/7/2017 1:36 63  
1/7/2017 1:41 63  
1/7/2017 1:46 64  
1/7/2017 1:51 62  
1/7/2017 1:56 63  
1/7/2017 2:01 63  
1/7/2017 2:06 63  
1/7/2017 2:11 62  
1/7/2017 2:16 63  
1/7/2017 2:21 63  
1/7/2017 2:26 63  
1/7/2017 2:31 63  
1/7/2017 2:36 62  
1/7/2017 2:41 63  
1/7/2017 2:46 61  
1/7/2017 2:51 62  
1/7/2017 2:56 62  
1/7/2017 3:01 62  
1/7/2017 3:06 62  
1/7/2017 3:11 62  
1/7/2017 3:16 62  
1/7/2017 3:21 62  
1/7/2017 3:26 62  
1/7/2017 3:31 61  
1/7/2017 3:36 63  
1/7/2017 3:41 63  
1/7/2017 3:46 62  
1/7/2017 3:51 62  
1/7/2017 3:56 63  
1/7/2017 4:01 62  
1/7/2017 4:06 63  
1/7/2017 4:11 62  
1/7/2017 4:16 61  
1/7/2017 4:21 62  
1/7/2017 4:26 62  
1/7/2017 4:31 61  
1/7/2017 4:36 61  
1/7/2017 4:41 61  
1/7/2017 4:46 62  
1/7/2017 4:51 62  
1/7/2017 4:56 62  
1/7/2017 5:01 62  
1/7/2017 5:06 62  
1/7/2017 5:11 63  
1/7/2017 5:16 62  
1/7/2017 5:21 62  
1/7/2017 5:26 62  
1/7/2017 5:31 63  
1/7/2017 5:36 63  
1/7/2017 5:41 64  
1/7/2017 5:46 64  
1/7/2017 5:51 64  
1/7/2017 5:56 64  
1/7/2017 6:01 64  
1/7/2017 6:06 64  
1/7/2017 6:11 64  
1/7/2017 6:16 63  
1/7/2017 6:21 63  
1/7/2017 6:26 65  
1/7/2017 6:31 65  
1/7/2017 6:36 64  
1/7/2017 6:41 64  
1/7/2017 6:46 65  
1/7/2017 6:51 64  
1/7/2017 6:56 65  
1/7/2017 23:01 71  
1/7/2017 23:06 69  
1/7/2017 23:11 68  
1/7/2017 23:16 68  
1/7/2017 23:21 68  
1/7/2017 23:26 68  
1/7/2017 23:31 67  
1/7/2017 23:36 67  
1/7/2017 23:41 67  
1/7/2017 23:46 67  
1/7/2017 23:51 66  
1/7/2017 23:56 66  
2/7/2017 0:01 65  
2/7/2017 0:06 65  
2/7/2017 0:11 65  
2/7/2017 0:16 63  
2/7/2017 0:21 64  
2/7/2017 0:26 64  
2/7/2017 0:31 64  
2/7/2017 0:36 64  
2/7/2017 0:41 64  
2/7/2017 0:46 64  
2/7/2017 0:51 64  
2/7/2017 0:56 64  
2/7/2017 1:01 64  
2/7/2017 1:06 66  
2/7/2017 1:11 66  
2/7/2017 1:16 66  
2/7/2017 1:21 65  
2/7/2017 1:26 65  
2/7/2017 1:31 64  
2/7/2017 1:36 65  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
2/7/2017 1:41 64  
2/7/2017 1:46 63  
2/7/2017 1:51 62  
2/7/2017 1:56 62  
2/7/2017 2:01 61  
2/7/2017 2:06 62  
2/7/2017 2:11 62  
2/7/2017 2:16 62  
2/7/2017 2:21 61  
2/7/2017 2:26 60  
2/7/2017 2:31 61  
2/7/2017 2:36 61  
2/7/2017 2:41 60  
2/7/2017 2:46 61  
2/7/2017 2:51 60  
2/7/2017 2:56 61  
2/7/2017 3:01 60  
2/7/2017 3:06 62  
2/7/2017 3:11 61  
2/7/2017 3:16 60  
2/7/2017 3:21 61  
2/7/2017 3:26 61  
2/7/2017 3:31 61  
2/7/2017 3:36 59  
2/7/2017 3:41 60  
2/7/2017 3:46 61  
2/7/2017 3:51 60  
2/7/2017 3:56 59  
2/7/2017 4:01 59  
2/7/2017 4:06 59  
2/7/2017 4:11 59  
2/7/2017 4:16 61  
2/7/2017 4:21 60  
2/7/2017 4:26 60  
2/7/2017 4:31 61  
2/7/2017 4:36 61  
2/7/2017 4:41 59  
2/7/2017 4:46 60  
2/7/2017 4:51 61  
2/7/2017 4:56 61  
2/7/2017 5:01 59  
2/7/2017 5:06 62  
2/7/2017 5:11 61  
2/7/2017 5:16 61  
2/7/2017 5:21 61  
2/7/2017 5:26 61  
2/7/2017 5:31 62  
2/7/2017 5:36 63  
2/7/2017 5:41 62  
2/7/2017 5:46 63  
2/7/2017 5:51 64  
2/7/2017 5:56 63  
2/7/2017 6:01 62  
2/7/2017 6:06 63  
2/7/2017 6:11 65  
2/7/2017 6:16 63  
2/7/2017 6:21 66  
2/7/2017 6:26 64  
2/7/2017 6:31 64  
2/7/2017 6:36 64  
2/7/2017 6:41 66  
2/7/2017 6:46 65  
2/7/2017 6:51 65  
2/7/2017 6:56 65  
2/7/2017 23:01 64  
2/7/2017 23:06 65  
2/7/2017 23:11 65  
2/7/2017 23:16 65  
2/7/2017 23:21 65  
2/7/2017 23:26 64  
2/7/2017 23:31 64  
2/7/2017 23:36 63  
2/7/2017 23:41 64  
2/7/2017 23:46 64  
2/7/2017 23:51 62  
2/7/2017 23:56 63  
3/7/2017 0:01 64  
3/7/2017 0:06 63  
3/7/2017 0:11 62  
3/7/2017 0:16 62  
3/7/2017 0:21 63  
3/7/2017 0:26 62  
3/7/2017 0:31 62  
3/7/2017 0:36 62  
3/7/2017 0:41 62  
3/7/2017 0:46 63  
3/7/2017 0:51 63  
3/7/2017 0:56 63  
3/7/2017 1:01 61  
3/7/2017 1:06 62  
3/7/2017 1:11 62  
3/7/2017 1:16 61  
3/7/2017 1:21 62  
3/7/2017 1:26 62  
3/7/2017 1:31 61  
3/7/2017 1:36 61  
3/7/2017 1:41 61  
3/7/2017 1:46 61  
3/7/2017 1:51 62  
3/7/2017 1:56 60  
3/7/2017 2:01 60  
3/7/2017 2:06 61  
3/7/2017 2:11 59  
3/7/2017 2:16 60  
3/7/2017 2:21 60  
3/7/2017 2:26 57  
3/7/2017 2:31 60  
3/7/2017 2:36 58  
3/7/2017 2:41 60  

3/7/2017 2:46 57  
3/7/2017 2:51 57  
3/7/2017 2:56 56  
3/7/2017 3:01 59  
3/7/2017 3:06 58  
3/7/2017 3:11 57  
3/7/2017 3:16 55  
3/7/2017 3:21 58  
3/7/2017 3:26 60  
3/7/2017 3:31 59  
3/7/2017 3:36 57  
3/7/2017 3:41 58  
3/7/2017 3:46 58  
3/7/2017 3:51 58  
3/7/2017 3:56 59  
3/7/2017 4:01 57  
3/7/2017 4:06 59  
3/7/2017 4:11 58  
3/7/2017 4:16 59  
3/7/2017 4:21 60  
3/7/2017 4:26 58  
3/7/2017 4:31 58  
3/7/2017 4:36 59  
3/7/2017 4:41 61  
3/7/2017 4:46 59  
3/7/2017 4:51 59  
3/7/2017 4:56 60  
3/7/2017 5:01 59  
3/7/2017 5:06 60  
3/7/2017 5:11 60  
3/7/2017 5:16 60  
3/7/2017 5:21 60  
3/7/2017 5:26 61  
3/7/2017 5:31 62  
3/7/2017 5:36 61  
3/7/2017 5:41 61  
3/7/2017 5:46 63  
3/7/2017 5:51 63  
3/7/2017 5:56 63  
3/7/2017 6:01 62  
3/7/2017 6:06 63  
3/7/2017 6:11 64  
3/7/2017 6:16 64  
3/7/2017 6:21 64  
3/7/2017 6:26 65  
3/7/2017 6:31 66  
3/7/2017 6:36 65  
3/7/2017 6:41 66  
3/7/2017 6:46 66  
3/7/2017 6:51 67  
3/7/2017 6:56 66  
3/7/2017 23:01 65  
3/7/2017 23:06 65  
3/7/2017 23:11 65  
3/7/2017 23:16 64  
3/7/2017 23:21 63  
3/7/2017 23:26 63  
3/7/2017 23:31 64  
3/7/2017 23:36 64  
3/7/2017 23:41 64  
3/7/2017 23:46 65  
3/7/2017 23:51 65  
3/7/2017 23:56 66  
4/7/2017 0:01 65  
4/7/2017 0:06 63  
4/7/2017 0:11 63  
4/7/2017 0:16 63  
4/7/2017 0:21 63  
4/7/2017 0:26 63  
4/7/2017 0:31 64  
4/7/2017 0:36 63  
4/7/2017 0:41 63  
4/7/2017 0:46 63  
4/7/2017 0:51 63  
4/7/2017 0:56 64  
4/7/2017 1:01 62  
4/7/2017 1:06 63  
4/7/2017 1:11 63  
4/7/2017 1:16 63  
4/7/2017 1:21 63  
4/7/2017 1:26 63  
4/7/2017 1:31 62  
4/7/2017 1:36 63  
4/7/2017 1:41 61  
4/7/2017 1:46 62  
4/7/2017 1:51 61  
4/7/2017 1:56 61  
4/7/2017 2:01 62  
4/7/2017 2:06 62  
4/7/2017 2:11 62  
4/7/2017 2:16 59  
4/7/2017 2:21 60  
4/7/2017 2:26 62  
4/7/2017 2:31 59  
4/7/2017 2:36 59  
4/7/2017 2:41 59  
4/7/2017 2:46 60  
4/7/2017 2:51 69  
4/7/2017 2:56 67  
4/7/2017 3:01 66  
4/7/2017 3:06 64  
4/7/2017 3:11 63  
4/7/2017 3:16 63  
4/7/2017 3:21 62  
4/7/2017 3:26 60  
4/7/2017 3:31 62  
4/7/2017 3:36 65  
4/7/2017 3:41 68  
4/7/2017 3:46 65  

4/7/2017 3:51 63  
4/7/2017 3:56 62  
4/7/2017 4:01 63  
4/7/2017 4:06 66  
4/7/2017 4:11 64  
4/7/2017 4:16 62  
4/7/2017 4:21 60  
4/7/2017 4:26 60  
4/7/2017 4:31 62  
4/7/2017 4:36 60  
4/7/2017 4:41 61  
4/7/2017 4:46 59  
4/7/2017 4:51 60  
4/7/2017 4:56 62  
4/7/2017 5:01 60  
4/7/2017 5:06 61  
4/7/2017 5:11 61  
4/7/2017 5:16 60  
4/7/2017 5:21 62  
4/7/2017 5:26 62  
4/7/2017 5:31 62  
4/7/2017 5:36 63  
4/7/2017 5:41 63  
4/7/2017 5:46 63  
4/7/2017 5:51 64  
4/7/2017 5:56 64  
4/7/2017 6:01 63  
4/7/2017 6:06 65  
4/7/2017 6:11 65  
4/7/2017 6:16 65  
4/7/2017 6:21 66  
4/7/2017 6:26 66  
4/7/2017 6:31 65  
4/7/2017 6:36 66  
4/7/2017 6:41 66  
4/7/2017 6:46 67  
4/7/2017 6:51 68  
4/7/2017 6:56 70  
4/7/2017 23:01 66  
4/7/2017 23:06 65  
4/7/2017 23:11 65  
4/7/2017 23:16 65  
4/7/2017 23:21 67  
4/7/2017 23:26 65  
4/7/2017 23:31 65  
4/7/2017 23:36 65  
4/7/2017 23:41 64  
4/7/2017 23:46 65  
4/7/2017 23:51 65  
4/7/2017 23:56 64  
5/7/2017 0:01 64  
5/7/2017 0:06 65  
5/7/2017 0:11 64  
5/7/2017 0:16 63  
5/7/2017 0:21 63  
5/7/2017 0:26 64  
5/7/2017 0:31 63  
5/7/2017 0:36 64  
5/7/2017 0:41 63  
5/7/2017 0:46 63  
5/7/2017 0:51 63  
5/7/2017 0:56 62  
5/7/2017 1:01 63  
5/7/2017 1:06 63  
5/7/2017 1:11 63  
5/7/2017 1:16 62  
5/7/2017 1:21 64  
5/7/2017 1:26 62  
5/7/2017 1:31 64  
5/7/2017 1:36 62  
5/7/2017 1:41 64  
5/7/2017 1:46 62  
5/7/2017 1:51 62  
5/7/2017 1:56 62  
5/7/2017 2:01 61  
5/7/2017 2:06 61  
5/7/2017 2:11 61  
5/7/2017 2:16 61  
5/7/2017 2:21 59  
5/7/2017 2:26 61  
5/7/2017 2:31 60  
5/7/2017 2:36 61  
5/7/2017 2:41 59  
5/7/2017 2:46 62  
5/7/2017 2:51 61  
5/7/2017 2:56 59  
5/7/2017 3:01 59  
5/7/2017 3:06 59  
5/7/2017 3:11 58  
5/7/2017 3:16 60  
5/7/2017 3:21 59  
5/7/2017 3:26 58  
5/7/2017 3:31 60  
5/7/2017 3:36 59  
5/7/2017 3:41 60  
5/7/2017 3:46 60  
5/7/2017 3:51 58  
5/7/2017 3:56 59  
5/7/2017 4:01 57  
5/7/2017 4:06 59  
5/7/2017 4:11 58  
5/7/2017 4:16 59  
5/7/2017 4:21 61  
5/7/2017 4:26 61  
5/7/2017 4:31 60  
5/7/2017 4:36 59  
5/7/2017 4:41 60  
5/7/2017 4:46 59  
5/7/2017 4:51 60  

5/7/2017 4:56 60  
5/7/2017 5:01 60  
5/7/2017 5:06 60  
5/7/2017 5:11 62  
5/7/2017 5:16 59  
5/7/2017 5:21 60  
5/7/2017 5:26 62  
5/7/2017 5:31 61  
5/7/2017 5:36 62  
5/7/2017 5:41 62  
5/7/2017 5:46 62  
5/7/2017 5:51 63  
5/7/2017 5:56 63  
5/7/2017 6:01 62  
5/7/2017 6:06 64  
5/7/2017 6:11 64  
5/7/2017 6:16 64  
5/7/2017 6:21 65  
5/7/2017 6:26 65  
5/7/2017 6:31 66  
5/7/2017 6:36 66  
5/7/2017 6:41 66  
5/7/2017 6:46 67  
5/7/2017 6:51 68  
5/7/2017 6:56 67  
5/7/2017 23:01 66  
5/7/2017 23:06 66  
5/7/2017 23:11 66  
5/7/2017 23:16 66  
5/7/2017 23:21 66  
5/7/2017 23:26 66  
5/7/2017 23:31 72  
5/7/2017 23:36 68  
5/7/2017 23:41 66  
5/7/2017 23:46 66  
5/7/2017 23:51 66  
5/7/2017 23:56 67  
6/7/2017 0:01 66  
6/7/2017 0:06 66  
6/7/2017 0:11 65  
6/7/2017 0:16 65  
6/7/2017 0:21 65  
6/7/2017 0:26 65  
6/7/2017 0:31 65  
6/7/2017 0:36 64  
6/7/2017 0:41 64  
6/7/2017 0:46 64  
6/7/2017 0:51 64  
6/7/2017 0:56 63  
6/7/2017 1:01 63  
6/7/2017 1:06 64  
6/7/2017 1:11 64  
6/7/2017 1:16 64  
6/7/2017 1:21 64  
6/7/2017 1:26 63  
6/7/2017 1:31 63  
6/7/2017 1:36 63  
6/7/2017 1:41 62  
6/7/2017 1:46 63  
6/7/2017 1:51 62  
6/7/2017 1:56 62  
6/7/2017 2:01 61  
6/7/2017 2:06 62  
6/7/2017 2:11 61  
6/7/2017 2:16 60  
6/7/2017 2:21 61  
6/7/2017 2:26 61  
6/7/2017 2:31 62  
6/7/2017 2:36 61  
6/7/2017 2:41 60  
6/7/2017 2:46 61  
6/7/2017 2:51 61  
6/7/2017 2:56 60  
6/7/2017 3:01 60  
6/7/2017 3:06 61  
6/7/2017 3:11 60  
6/7/2017 3:16 60  
6/7/2017 3:21 59  
6/7/2017 3:26 59  
6/7/2017 3:31 60  
6/7/2017 3:36 61  
6/7/2017 3:41 60  
6/7/2017 3:46 61  
6/7/2017 3:51 60  
6/7/2017 3:56 59  
6/7/2017 4:01 59  
6/7/2017 4:06 60  
6/7/2017 4:11 59  
6/7/2017 4:16 59  
6/7/2017 4:21 60  
6/7/2017 4:26 62  
6/7/2017 4:31 65  
6/7/2017 4:36 63  
6/7/2017 4:41 61  
6/7/2017 4:46 60  
6/7/2017 4:51 60  
6/7/2017 4:56 66  
6/7/2017 5:01 65  
6/7/2017 5:06 63  
6/7/2017 5:11 62  
6/7/2017 5:16 62  
6/7/2017 5:21 62  
6/7/2017 5:26 64  
6/7/2017 5:31 63  
6/7/2017 5:36 63  
6/7/2017 5:41 62  
6/7/2017 5:46 63  
6/7/2017 5:51 64  
6/7/2017 5:56 64  

6/7/2017 6:01 63  
6/7/2017 6:06 64  
6/7/2017 6:11 64  
6/7/2017 6:16 64  
6/7/2017 6:21 65  
6/7/2017 6:26 66  
6/7/2017 6:31 66  
6/7/2017 6:36 65  
6/7/2017 6:41 66  
6/7/2017 6:46 66  
6/7/2017 6:51 67  
6/7/2017 6:56 66  
6/7/2017 23:01 66  
6/7/2017 23:06 67  
6/7/2017 23:11 67  
6/7/2017 23:16 67  
6/7/2017 23:21 67  
6/7/2017 23:26 67  
6/7/2017 23:31 67  
6/7/2017 23:36 67  
6/7/2017 23:41 66  
6/7/2017 23:46 66  
6/7/2017 23:51 66  
6/7/2017 23:56 66  
7/7/2017 0:01 65  
7/7/2017 0:06 65  
7/7/2017 0:11 65  
7/7/2017 0:16 67  
7/7/2017 0:21 66  
7/7/2017 0:26 66  
7/7/2017 0:31 66  
7/7/2017 0:36 66  
7/7/2017 0:41 65  
7/7/2017 0:46 65  
7/7/2017 0:51 65  
7/7/2017 0:56 64  
7/7/2017 1:01 64  
7/7/2017 1:06 64  
7/7/2017 1:11 63  
7/7/2017 1:16 63  
7/7/2017 1:21 64  
7/7/2017 1:26 63  
7/7/2017 1:31 63  
7/7/2017 1:36 63  
7/7/2017 1:41 63  
7/7/2017 1:46 63  
7/7/2017 1:51 63  
7/7/2017 1:56 63  
7/7/2017 2:01 63  
7/7/2017 2:06 63  
7/7/2017 2:11 62  
7/7/2017 2:16 62  
7/7/2017 2:21 62  
7/7/2017 2:26 61  
7/7/2017 2:31 61  
7/7/2017 2:36 61  
7/7/2017 2:41 61  
7/7/2017 2:46 61  
7/7/2017 2:51 61  
7/7/2017 2:56 60  
7/7/2017 3:01 59  
7/7/2017 3:06 61  
7/7/2017 3:11 62  
7/7/2017 3:16 60  
7/7/2017 3:21 62  
7/7/2017 3:26 60  
7/7/2017 3:31 61  
7/7/2017 3:36 62  
7/7/2017 3:41 61  
7/7/2017 3:46 61  
7/7/2017 3:51 60  
7/7/2017 3:56 60  
7/7/2017 4:01 61  
7/7/2017 4:06 60  
7/7/2017 4:11 60  
7/7/2017 4:16 60  
7/7/2017 4:21 61  
7/7/2017 4:26 61  
7/7/2017 4:31 59  
7/7/2017 4:36 59  
7/7/2017 4:41 60  
7/7/2017 4:46 60  
7/7/2017 4:51 60  
7/7/2017 4:56 62  
7/7/2017 5:01 61  
7/7/2017 5:06 61  
7/7/2017 5:11 62  
7/7/2017 5:16 61  
7/7/2017 5:21 62  
7/7/2017 5:26 62  
7/7/2017 5:31 62  
7/7/2017 5:36 62  
7/7/2017 5:41 63  
7/7/2017 5:46 61  
7/7/2017 5:51 64  
7/7/2017 5:56 63  
7/7/2017 6:01 64  
7/7/2017 6:06 65  
7/7/2017 6:11 65  
7/7/2017 6:16 66  
7/7/2017 6:21 66  
7/7/2017 6:26 66  
7/7/2017 6:31 66  
7/7/2017 6:36 66  
7/7/2017 6:41 67  
7/7/2017 6:46 67  
7/7/2017 6:51 67  
7/7/2017 6:56 67  
7/7/2017 23:01 67  

7/7/2017 23:06 66  
7/7/2017 23:11 66  
7/7/2017 23:16 66  
7/7/2017 23:21 66  
7/7/2017 23:26 66  
7/7/2017 23:31 66  
7/7/2017 23:36 66  
7/7/2017 23:41 67  
7/7/2017 23:46 67  
7/7/2017 23:51 67  
7/7/2017 23:56 66  
8/7/2017 0:01 66  
8/7/2017 0:06 66  
8/7/2017 0:11 66  
8/7/2017 0:16 66  
8/7/2017 0:21 66  
8/7/2017 0:26 66  
8/7/2017 0:31 66  
8/7/2017 0:36 65  
8/7/2017 0:41 66  
8/7/2017 0:46 66  
8/7/2017 0:51 66  
8/7/2017 0:56 65  
8/7/2017 1:01 65  
8/7/2017 1:06 65  
8/7/2017 1:11 65  
8/7/2017 1:16 65  
8/7/2017 1:21 65  
8/7/2017 1:26 64  
8/7/2017 1:31 64  
8/7/2017 1:36 64  
8/7/2017 1:41 63  
8/7/2017 1:46 64  
8/7/2017 1:51 64  
8/7/2017 1:56 63  
8/7/2017 2:01 63  
8/7/2017 2:06 63  
8/7/2017 2:11 63  
8/7/2017 2:16 64  
8/7/2017 2:21 63  
8/7/2017 2:26 64  
8/7/2017 2:31 63  
8/7/2017 2:36 62  
8/7/2017 2:41 62  
8/7/2017 2:46 62  
8/7/2017 2:51 62  
8/7/2017 2:56 61  
8/7/2017 3:01 62  
8/7/2017 3:06 62  
8/7/2017 3:11 62  
8/7/2017 3:16 62  
8/7/2017 3:21 62  
8/7/2017 3:26 62  
8/7/2017 3:31 62  
8/7/2017 3:36 61  
8/7/2017 3:41 61  
8/7/2017 3:46 61  
8/7/2017 3:51 61  
8/7/2017 3:56 62  
8/7/2017 4:01 61  
8/7/2017 4:06 61  
8/7/2017 4:11 61  
8/7/2017 4:16 60  
8/7/2017 4:21 61  
8/7/2017 4:26 61  
8/7/2017 4:31 62  
8/7/2017 4:36 62  
8/7/2017 4:41 62  
8/7/2017 4:46 62  
8/7/2017 4:51 63  
8/7/2017 4:56 62  
8/7/2017 5:01 62  
8/7/2017 5:06 62  
8/7/2017 5:11 61  
8/7/2017 5:16 63  
8/7/2017 5:21 62  
8/7/2017 5:26 63  
8/7/2017 5:31 62  
8/7/2017 5:36 62  
8/7/2017 5:41 62  
8/7/2017 5:46 63  
8/7/2017 5:51 64  
8/7/2017 5:56 64  
8/7/2017 6:01 63  
8/7/2017 6:06 64  
8/7/2017 6:11 64  
8/7/2017 6:16 64  
8/7/2017 6:21 65  
8/7/2017 6:26 65  
8/7/2017 6:31 65  
8/7/2017 6:36 65  
8/7/2017 6:41 65  
8/7/2017 6:46 65  
8/7/2017 6:51 66  
8/7/2017 6:56 65  
8/7/2017 23:01 66  
8/7/2017 23:06 66  
8/7/2017 23:11 65  
8/7/2017 23:16 66  
8/7/2017 23:21 66  
8/7/2017 23:26 65  
8/7/2017 23:31 65  
8/7/2017 23:36 65  
8/7/2017 23:41 65  
8/7/2017 23:46 66  
8/7/2017 23:51 65  
8/7/2017 23:56 65  
9/7/2017 0:01 65  
9/7/2017 0:06 65  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
9/7/2017 0:11 64  
9/7/2017 0:16 64  
9/7/2017 0:21 68  
9/7/2017 0:26 65  
9/7/2017 0:31 64  
9/7/2017 0:36 64  
9/7/2017 0:41 64  
9/7/2017 0:46 64  
9/7/2017 0:51 63  
9/7/2017 0:56 63  
9/7/2017 1:01 63  
9/7/2017 1:06 63  
9/7/2017 1:11 64  
9/7/2017 1:16 64  
9/7/2017 1:21 64  
9/7/2017 1:26 64  
9/7/2017 1:31 64  
9/7/2017 1:36 64  
9/7/2017 1:41 63  
9/7/2017 1:46 63  
9/7/2017 1:51 64  
9/7/2017 1:56 65  
9/7/2017 2:01 63  
9/7/2017 2:06 63  
9/7/2017 2:11 63  
9/7/2017 2:16 62  
9/7/2017 2:21 62  
9/7/2017 2:26 61  
9/7/2017 2:31 62  
9/7/2017 2:36 62  
9/7/2017 2:41 63  
9/7/2017 2:46 62  
9/7/2017 2:51 62  
9/7/2017 2:56 62  
9/7/2017 3:01 62  
9/7/2017 3:06 62  
9/7/2017 3:11 62  
9/7/2017 3:16 62  
9/7/2017 3:21 62  
9/7/2017 3:26 61  
9/7/2017 3:31 62  
9/7/2017 3:36 62  
9/7/2017 3:41 62  
9/7/2017 3:46 61  
9/7/2017 3:51 59  
9/7/2017 3:56 60  
9/7/2017 4:01 60  
9/7/2017 4:06 60  
9/7/2017 4:11 60  
9/7/2017 4:16 60  
9/7/2017 4:21 60  
9/7/2017 4:26 60  
9/7/2017 4:31 61  
9/7/2017 4:36 60  
9/7/2017 4:41 60  
9/7/2017 4:46 59  
9/7/2017 4:51 60  
9/7/2017 4:56 61  
9/7/2017 5:01 61  
9/7/2017 5:06 61  
9/7/2017 5:11 61  
9/7/2017 5:16 59  
9/7/2017 5:21 60  
9/7/2017 5:26 60  
9/7/2017 5:31 62  
9/7/2017 5:36 62  
9/7/2017 5:41 62  
9/7/2017 5:46 62  
9/7/2017 5:51 63  
9/7/2017 5:56 62  
9/7/2017 6:01 62  
9/7/2017 6:06 63  
9/7/2017 6:11 62  
9/7/2017 6:16 64  
9/7/2017 6:21 63  
9/7/2017 6:26 64  
9/7/2017 6:31 65  
9/7/2017 6:36 64  
9/7/2017 6:41 64  
9/7/2017 6:46 64  
9/7/2017 6:51 65  
9/7/2017 6:56 64  
9/7/2017 23:01 64  
9/7/2017 23:06 64  
9/7/2017 23:11 65  
9/7/2017 23:16 65  
9/7/2017 23:21 64  
9/7/2017 23:26 64  
9/7/2017 23:31 65  
9/7/2017 23:36 64  
9/7/2017 23:41 64  
9/7/2017 23:46 64  
9/7/2017 23:51 63  
9/7/2017 23:56 64  
10/7/2017 0:01 63  
10/7/2017 0:06 64  
10/7/2017 0:11 63  
10/7/2017 0:16 63  
10/7/2017 0:21 63  
10/7/2017 0:26 63  
10/7/2017 0:31 65  
10/7/2017 0:36 62  
10/7/2017 0:41 63  
10/7/2017 0:46 62  
10/7/2017 0:51 62  
10/7/2017 0:56 63  
10/7/2017 1:01 62  
10/7/2017 1:06 61  
10/7/2017 1:11 61  

10/7/2017 1:16 61  
10/7/2017 1:21 62  
10/7/2017 1:26 61  
10/7/2017 1:31 60  
10/7/2017 1:36 60  
10/7/2017 1:41 59  
10/7/2017 1:46 60  
10/7/2017 1:51 60  
10/7/2017 1:56 62  
10/7/2017 2:01 60  
10/7/2017 2:06 59  
10/7/2017 2:11 60  
10/7/2017 2:16 59  
10/7/2017 2:21 59  
10/7/2017 2:26 59  
10/7/2017 2:31 58  
10/7/2017 2:36 58  
10/7/2017 2:41 56  
10/7/2017 2:46 58  
10/7/2017 2:51 62  
10/7/2017 2:56 54  
10/7/2017 3:01 58  
10/7/2017 3:06 56  
10/7/2017 3:11 55  
10/7/2017 3:16 57  
10/7/2017 3:21 57  
10/7/2017 3:26 58  
10/7/2017 3:31 58  
10/7/2017 3:36 60  
10/7/2017 3:41 53  
10/7/2017 3:46 58  
10/7/2017 3:51 58  
10/7/2017 3:56 55  
10/7/2017 4:01 54  
10/7/2017 4:06 57  
10/7/2017 4:11 55  
10/7/2017 4:16 57  
10/7/2017 4:21 59  
10/7/2017 4:26 59  
10/7/2017 4:31 58  
10/7/2017 4:36 56  
10/7/2017 4:41 58  
10/7/2017 4:46 55  
10/7/2017 4:51 59  
10/7/2017 4:56 59  
10/7/2017 5:01 56  
10/7/2017 5:06 59  
10/7/2017 5:11 59  
10/7/2017 5:16 59  
10/7/2017 5:21 59  
10/7/2017 5:26 60  
10/7/2017 5:31 61  
10/7/2017 5:36 61  
10/7/2017 5:41 61  
10/7/2017 5:46 61  
10/7/2017 5:51 63  
10/7/2017 5:56 64  
10/7/2017 6:01 62  
10/7/2017 6:06 63  
10/7/2017 6:11 64  
10/7/2017 6:16 63  
10/7/2017 6:21 65  
10/7/2017 6:26 65  
10/7/2017 6:31 65  
10/7/2017 6:36 66  
10/7/2017 6:41 65  
10/7/2017 6:46 66  
10/7/2017 6:51 66  
10/7/2017 6:56 66  
10/7/2017 23:01 64  
10/7/2017 23:06 65  
10/7/2017 23:11 65  
10/7/2017 23:16 64  
10/7/2017 23:21 65  
10/7/2017 23:26 65  
10/7/2017 23:31 65  
10/7/2017 23:36 64  
10/7/2017 23:41 64  
10/7/2017 23:46 64  
10/7/2017 23:51 64  
10/7/2017 23:56 64  
11/7/2017 0:01 63  
11/7/2017 0:06 63  
11/7/2017 0:11 63  
11/7/2017 0:16 64  
11/7/2017 0:21 64  
11/7/2017 0:26 64  
11/7/2017 0:31 63  
11/7/2017 0:36 63  
11/7/2017 0:41 63  
11/7/2017 0:46 62  
11/7/2017 0:51 65  
11/7/2017 0:56 62  
11/7/2017 1:01 64  
11/7/2017 1:06 63  
11/7/2017 1:11 62  
11/7/2017 1:16 62  
11/7/2017 1:21 61  
11/7/2017 1:26 62  
11/7/2017 1:31 62  
11/7/2017 1:36 61  
11/7/2017 1:41 61  
11/7/2017 1:46 61  
11/7/2017 1:51 61  
11/7/2017 1:56 60  
11/7/2017 2:01 61  
11/7/2017 2:06 61  
11/7/2017 2:11 60  
11/7/2017 2:16 60  

11/7/2017 2:21 61  
11/7/2017 2:26 60  
11/7/2017 2:31 59  
11/7/2017 2:36 58  
11/7/2017 2:41 59  
11/7/2017 2:46 60  
11/7/2017 2:51 61  
11/7/2017 2:56 59  
11/7/2017 3:01 59  
11/7/2017 3:06 59  
11/7/2017 3:11 59  
11/7/2017 3:16 59  
11/7/2017 3:21 59  
11/7/2017 3:26 57  
11/7/2017 3:31 58  
11/7/2017 3:36 60  
11/7/2017 3:41 59  
11/7/2017 3:46 59  
11/7/2017 3:51 60  
11/7/2017 3:56 59  
11/7/2017 4:01 60  
11/7/2017 4:06 59  
11/7/2017 4:11 59  
11/7/2017 4:16 60  
11/7/2017 4:21 61  
11/7/2017 4:26 60  
11/7/2017 4:31 58  
11/7/2017 4:36 59  
11/7/2017 4:41 59  
11/7/2017 4:46 58  
11/7/2017 4:51 59  
11/7/2017 4:56 60  
11/7/2017 5:01 59  
11/7/2017 5:06 60  
11/7/2017 5:11 58  
11/7/2017 5:16 61  
11/7/2017 5:21 62  
11/7/2017 5:26 61  
11/7/2017 5:31 63  
11/7/2017 5:36 62  
11/7/2017 5:41 62  
11/7/2017 5:46 63  
11/7/2017 5:51 63  
11/7/2017 5:56 63  
11/7/2017 6:01 62  
11/7/2017 6:06 63  
11/7/2017 6:11 63  
11/7/2017 6:16 65  
11/7/2017 6:21 65  
11/7/2017 6:26 65  
11/7/2017 6:31 65  
11/7/2017 6:36 66  
11/7/2017 6:41 66  
11/7/2017 6:46 65  
11/7/2017 6:51 66  
11/7/2017 6:56 66  
11/7/2017 23:01 65  
11/7/2017 23:06 64  
11/7/2017 23:11 64  
11/7/2017 23:16 64  
11/7/2017 23:21 65  
11/7/2017 23:26 64  
11/7/2017 23:31 64  
11/7/2017 23:36 63  
11/7/2017 23:41 64  
11/7/2017 23:46 63  
11/7/2017 23:51 64  
11/7/2017 23:56 64  
12/7/2017 0:01 64  
12/7/2017 0:06 64  
12/7/2017 0:11 63  
12/7/2017 0:16 64  
12/7/2017 0:21 64  
12/7/2017 0:26 64  
12/7/2017 0:31 63  
12/7/2017 0:36 63  
12/7/2017 0:41 62  
12/7/2017 0:46 62  
12/7/2017 0:51 62  
12/7/2017 0:56 63  
12/7/2017 1:01 63  
12/7/2017 1:06 61  
12/7/2017 1:11 63  
12/7/2017 1:16 62  
12/7/2017 1:21 63  
12/7/2017 1:26 63  
12/7/2017 1:31 62  
12/7/2017 1:36 62  
12/7/2017 1:41 62  
12/7/2017 1:46 62  
12/7/2017 1:51 61  
12/7/2017 1:56 61  
12/7/2017 2:01 61  
12/7/2017 2:06 59  
12/7/2017 2:11 60  
12/7/2017 2:16 60  
12/7/2017 2:21 60  
12/7/2017 2:26 61  
12/7/2017 2:31 64  
12/7/2017 2:36 59  
12/7/2017 2:41 60  
12/7/2017 2:46 59  
12/7/2017 2:51 59  
12/7/2017 2:56 60  
12/7/2017 3:01 59  
12/7/2017 3:06 60  
12/7/2017 3:11 60  
12/7/2017 3:16 59  
12/7/2017 3:21 60  

12/7/2017 3:26 59  
12/7/2017 3:31 60  
12/7/2017 3:36 60  
12/7/2017 3:41 60  
12/7/2017 3:46 59  
12/7/2017 3:51 57  
12/7/2017 3:56 59  
12/7/2017 4:01 60  
12/7/2017 4:06 59  
12/7/2017 4:11 60  
12/7/2017 4:16 59  
12/7/2017 4:21 60  
12/7/2017 4:26 58  
12/7/2017 4:31 58  
12/7/2017 4:36 59  
12/7/2017 4:41 58  
12/7/2017 4:46 57  
12/7/2017 4:51 60  
12/7/2017 4:56 59  
12/7/2017 5:01 59  
12/7/2017 5:06 59  
12/7/2017 5:11 59  
12/7/2017 5:16 60  
12/7/2017 5:21 61  
12/7/2017 5:26 60  
12/7/2017 5:31 62  
12/7/2017 5:36 62  
12/7/2017 5:41 60  
12/7/2017 5:46 64  
12/7/2017 5:51 63  
12/7/2017 5:56 61  
12/7/2017 6:01 65  
12/7/2017 6:06 64  
12/7/2017 6:11 65  
12/7/2017 6:16 64  
12/7/2017 6:21 65  
12/7/2017 6:26 65  
12/7/2017 6:31 66  
12/7/2017 6:36 66  
12/7/2017 6:41 66  
12/7/2017 6:46 65  
12/7/2017 6:51 65  
12/7/2017 6:56 66  
12/7/2017 23:01 66  
12/7/2017 23:06 65  
12/7/2017 23:11 66  
12/7/2017 23:16 65  
12/7/2017 23:21 65  
12/7/2017 23:26 64  
12/7/2017 23:31 65  
12/7/2017 23:36 64  
12/7/2017 23:41 65  
12/7/2017 23:46 65  
12/7/2017 23:51 65  
12/7/2017 23:56 64  
13/7/2017 0:01 64  
13/7/2017 0:06 65  
13/7/2017 0:11 63  
13/7/2017 0:16 65  
13/7/2017 0:21 64  
13/7/2017 0:26 63  
13/7/2017 0:31 64  
13/7/2017 0:36 64  
13/7/2017 0:41 63  
13/7/2017 0:46 63  
13/7/2017 0:51 63  
13/7/2017 0:56 63  
13/7/2017 1:01 63  
13/7/2017 1:06 63  
13/7/2017 1:11 62  
13/7/2017 1:16 63  
13/7/2017 1:21 62  
13/7/2017 1:26 61  
13/7/2017 1:31 61  
13/7/2017 1:36 62  
13/7/2017 1:41 61  
13/7/2017 1:46 62  
13/7/2017 1:51 61  
13/7/2017 1:56 62  
13/7/2017 2:01 62  
13/7/2017 2:06 60  
13/7/2017 2:11 60  
13/7/2017 2:16 59  
13/7/2017 2:21 61  
13/7/2017 2:26 59  
13/7/2017 2:31 62  
13/7/2017 2:36 61  
13/7/2017 2:41 61  
13/7/2017 2:46 60  
13/7/2017 2:51 60  
13/7/2017 2:56 61  
13/7/2017 3:01 60  
13/7/2017 3:06 59  
13/7/2017 3:11 58  
13/7/2017 3:16 60  
13/7/2017 3:21 59  
13/7/2017 3:26 59  
13/7/2017 3:31 60  
13/7/2017 3:36 62  
13/7/2017 3:41 60  
13/7/2017 3:46 59  
13/7/2017 3:51 60  
13/7/2017 3:56 60  
13/7/2017 4:01 59  
13/7/2017 4:06 59  
13/7/2017 4:11 60  
13/7/2017 4:16 60  
13/7/2017 4:21 61  
13/7/2017 4:26 60  

13/7/2017 4:31 60  
13/7/2017 4:36 59  
13/7/2017 4:41 61  
13/7/2017 4:46 58  
13/7/2017 4:51 59  
13/7/2017 4:56 61  
13/7/2017 5:01 61  
13/7/2017 5:06 60  
13/7/2017 5:11 61  
13/7/2017 5:16 59  
13/7/2017 5:21 60  
13/7/2017 5:26 63  
13/7/2017 5:31 62  
13/7/2017 5:36 63  
13/7/2017 5:41 62  
13/7/2017 5:46 62  
13/7/2017 5:51 62  
13/7/2017 5:56 62  
13/7/2017 6:01 63  
13/7/2017 6:06 63  
13/7/2017 6:11 63  
13/7/2017 6:16 64  
13/7/2017 6:21 64  
13/7/2017 6:26 64  
13/7/2017 6:31 65  
13/7/2017 6:36 65  
13/7/2017 6:41 65  
13/7/2017 6:46 65  
13/7/2017 6:51 66  
13/7/2017 6:56 65  
13/7/2017 23:01 65  
13/7/2017 23:06 64  
13/7/2017 23:11 65  
13/7/2017 23:16 65  
13/7/2017 23:21 65  
13/7/2017 23:26 65  
13/7/2017 23:31 66  
13/7/2017 23:36 65  
13/7/2017 23:41 65  
13/7/2017 23:46 64  
13/7/2017 23:51 65  
13/7/2017 23:56 64  
14/7/2017 0:01 63  
14/7/2017 0:06 64  
14/7/2017 0:11 64  
14/7/2017 0:16 63  
14/7/2017 0:21 64  
14/7/2017 0:26 63  
14/7/2017 0:31 64  
14/7/2017 0:36 64  
14/7/2017 0:41 64  
14/7/2017 0:46 63  
14/7/2017 0:51 63  
14/7/2017 0:56 63  
14/7/2017 1:01 62  
14/7/2017 1:06 62  
14/7/2017 1:11 62  
14/7/2017 1:16 63  
14/7/2017 1:21 62  
14/7/2017 1:26 63  
14/7/2017 1:31 63  
14/7/2017 1:36 65  
14/7/2017 1:41 63  
14/7/2017 1:46 63  
14/7/2017 1:51 63  
14/7/2017 1:56 62  
14/7/2017 2:01 62  
14/7/2017 2:06 62  
14/7/2017 2:11 61  
14/7/2017 2:16 61  
14/7/2017 2:21 61  
14/7/2017 2:26 63  
14/7/2017 2:31 61  
14/7/2017 2:36 59  
14/7/2017 2:41 60  
14/7/2017 2:46 58  
14/7/2017 2:51 58  
14/7/2017 2:56 58  
14/7/2017 3:01 58  
14/7/2017 3:06 59  
14/7/2017 3:11 60  
14/7/2017 3:16 60  
14/7/2017 3:21 59  
14/7/2017 3:26 57  
14/7/2017 3:31 60  
14/7/2017 3:36 58  
14/7/2017 3:41 58  
14/7/2017 3:46 57  
14/7/2017 3:51 60  
14/7/2017 3:56 60  
14/7/2017 4:01 57  
14/7/2017 4:06 60  
14/7/2017 4:11 58  
14/7/2017 4:16 60  
14/7/2017 4:21 58  
14/7/2017 4:26 60  
14/7/2017 4:31 59  
14/7/2017 4:36 59  
14/7/2017 4:41 59  
14/7/2017 4:46 59  
14/7/2017 4:51 58  
14/7/2017 4:56 60  
14/7/2017 5:01 60  
14/7/2017 5:06 58  
14/7/2017 5:11 59  
14/7/2017 5:16 61  
14/7/2017 5:21 62  
14/7/2017 5:26 61  
14/7/2017 5:31 61  

14/7/2017 5:36 61  
14/7/2017 5:41 62  
14/7/2017 5:46 63  
14/7/2017 5:51 63  
14/7/2017 5:56 64  
14/7/2017 6:01 64  
14/7/2017 6:06 64  
14/7/2017 6:11 64  
14/7/2017 6:16 64  
14/7/2017 6:21 65  
14/7/2017 6:26 64  
14/7/2017 6:31 65  
14/7/2017 6:36 66  
14/7/2017 6:41 66  
14/7/2017 6:46 65  
14/7/2017 6:51 66  
14/7/2017 6:56 66  
14/7/2017 23:01 66  
14/7/2017 23:06 66  
14/7/2017 23:11 66  
14/7/2017 23:16 66  
14/7/2017 23:21 66  
14/7/2017 23:26 65  
14/7/2017 23:31 65  
14/7/2017 23:36 66  
14/7/2017 23:41 66  
14/7/2017 23:46 65  
14/7/2017 23:51 65  
14/7/2017 23:56 66  
15/7/2017 0:01 65  
15/7/2017 0:06 65  
15/7/2017 0:11 65  
15/7/2017 0:16 65  
15/7/2017 0:21 65  
15/7/2017 0:26 65  
15/7/2017 0:31 64  
15/7/2017 0:36 64  
15/7/2017 0:41 67  
15/7/2017 0:46 64  
15/7/2017 0:51 64  
15/7/2017 0:56 64  
15/7/2017 1:01 64  
15/7/2017 1:06 64  
15/7/2017 1:11 64  
15/7/2017 1:16 63  
15/7/2017 1:21 64  
15/7/2017 1:26 64  
15/7/2017 1:31 63  
15/7/2017 1:36 64  
15/7/2017 1:41 62  
15/7/2017 1:46 64  
15/7/2017 1:51 63  
15/7/2017 1:56 63  
15/7/2017 2:01 62  
15/7/2017 2:06 63  
15/7/2017 2:11 62  
15/7/2017 2:16 63  
15/7/2017 2:21 63  
15/7/2017 2:26 63  
15/7/2017 2:31 62  
15/7/2017 2:36 61  
15/7/2017 2:41 62  
15/7/2017 2:46 62  
15/7/2017 2:51 62  
15/7/2017 2:56 62  
15/7/2017 3:01 62  
15/7/2017 3:06 62  
15/7/2017 3:11 60  
15/7/2017 3:16 62  
15/7/2017 3:21 62  
15/7/2017 3:26 61  
15/7/2017 3:31 61  
15/7/2017 3:36 62  
15/7/2017 3:41 61  
15/7/2017 3:46 62  
15/7/2017 3:51 61  
15/7/2017 3:56 62  
15/7/2017 4:01 61  
15/7/2017 4:06 62  
15/7/2017 4:11 62  
15/7/2017 4:16 63  
15/7/2017 4:21 62  
15/7/2017 4:26 62  
15/7/2017 4:31 62  
15/7/2017 4:36 62  
15/7/2017 4:41 61  
15/7/2017 4:46 61  
15/7/2017 4:51 62  
15/7/2017 4:56 61  
15/7/2017 5:01 61  
15/7/2017 5:06 61  
15/7/2017 5:11 60  
15/7/2017 5:16 61  
15/7/2017 5:21 61  
15/7/2017 5:26 61  
15/7/2017 5:31 62  
15/7/2017 5:36 63  
15/7/2017 5:41 62  
15/7/2017 5:46 62  
15/7/2017 5:51 63  
15/7/2017 5:56 63  
15/7/2017 6:01 62  
15/7/2017 6:06 62  
15/7/2017 6:11 62  
15/7/2017 6:16 63  
15/7/2017 6:21 63  
15/7/2017 6:26 64  
15/7/2017 6:31 64  
15/7/2017 6:36 65  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
15/7/2017 6:41 64  
15/7/2017 6:46 66  
15/7/2017 6:51 64  
15/7/2017 6:56 65  
15/7/2017 23:01 67  
15/7/2017 23:06 66  
15/7/2017 23:11 66  
15/7/2017 23:16 66  
15/7/2017 23:21 66  
15/7/2017 23:26 66  
15/7/2017 23:31 66  
15/7/2017 23:36 66  
15/7/2017 23:41 66  
15/7/2017 23:46 67  
15/7/2017 23:51 65  
15/7/2017 23:56 65  
16/7/2017 0:01 66  
16/7/2017 0:06 65  
16/7/2017 0:11 66  
16/7/2017 0:16 66  
16/7/2017 0:21 65  
16/7/2017 0:26 65  
16/7/2017 0:31 65  
16/7/2017 0:36 64  
16/7/2017 0:41 64  
16/7/2017 0:46 65  
16/7/2017 0:51 65  
16/7/2017 0:56 64  
16/7/2017 1:01 64  
16/7/2017 1:06 64  
16/7/2017 1:11 64  
16/7/2017 1:16 63  
16/7/2017 1:21 64  
16/7/2017 1:26 64  
16/7/2017 1:31 64  
16/7/2017 1:36 63  
16/7/2017 1:41 63  
16/7/2017 1:46 64  
16/7/2017 1:51 63  
16/7/2017 1:56 63  
16/7/2017 2:01 63  
16/7/2017 2:06 63  
16/7/2017 2:11 63  
16/7/2017 2:16 63  
16/7/2017 2:21 63  
16/7/2017 2:26 64  
16/7/2017 2:31 62  
16/7/2017 2:36 65  
16/7/2017 2:41 63  
16/7/2017 2:46 62  
16/7/2017 2:51 63  
16/7/2017 2:56 63  
16/7/2017 3:01 63  
16/7/2017 3:06 62  
16/7/2017 3:11 62  
16/7/2017 3:16 61  
16/7/2017 3:21 63  
16/7/2017 3:26 62  
16/7/2017 3:31 62  
16/7/2017 3:36 63  
16/7/2017 3:41 63  
16/7/2017 3:46 62  
16/7/2017 3:51 63  
16/7/2017 3:56 62  
16/7/2017 4:01 62  
16/7/2017 4:06 61  
16/7/2017 4:11 61  
16/7/2017 4:16 64  
16/7/2017 4:21 62  
16/7/2017 4:26 63  
16/7/2017 4:31 62  
16/7/2017 4:36 63  
16/7/2017 4:41 61  
16/7/2017 4:46 62  
16/7/2017 4:51 62  
16/7/2017 4:56 62  
16/7/2017 5:01 62  
16/7/2017 5:06 63  
16/7/2017 5:11 60  
16/7/2017 5:16 62  
16/7/2017 5:21 61  
16/7/2017 5:26 63  
16/7/2017 5:31 62  
16/7/2017 5:36 65  
16/7/2017 5:41 66  
16/7/2017 5:46 64  
16/7/2017 5:51 64  
16/7/2017 5:56 64  
16/7/2017 6:01 64  
16/7/2017 6:06 64  
16/7/2017 6:11 64  
16/7/2017 6:16 63  
16/7/2017 6:21 65  
16/7/2017 6:26 65  
16/7/2017 6:31 64  
16/7/2017 6:36 66  
16/7/2017 6:41 69  
16/7/2017 6:46 67  
16/7/2017 6:51 66  
16/7/2017 6:56 65  
16/7/2017 23:01 67  
16/7/2017 23:06 65  
16/7/2017 23:11 65  
16/7/2017 23:16 65  
16/7/2017 23:21 66  
16/7/2017 23:26 66  
16/7/2017 23:31 65  
16/7/2017 23:36 65  
16/7/2017 23:41 65  

16/7/2017 23:46 65  
16/7/2017 23:51 64  
16/7/2017 23:56 63  
17/7/2017 0:01 63  
17/7/2017 0:06 63  
17/7/2017 0:11 63  
17/7/2017 0:16 63  
17/7/2017 0:21 63  
17/7/2017 0:26 63  
17/7/2017 0:31 63  
17/7/2017 0:36 62  
17/7/2017 0:41 62  
17/7/2017 0:46 63  
17/7/2017 0:51 65  
17/7/2017 0:56 64  
17/7/2017 1:01 64  
17/7/2017 1:06 65  
17/7/2017 1:11 64  
17/7/2017 1:16 63  
17/7/2017 1:21 63  
17/7/2017 1:26 62  
17/7/2017 1:31 63  
17/7/2017 1:36 63  
17/7/2017 1:41 62  
17/7/2017 1:46 62  
17/7/2017 1:51 63  
17/7/2017 1:56 61  
17/7/2017 2:01 61  
17/7/2017 2:06 61  
17/7/2017 2:11 60  
17/7/2017 2:16 60  
17/7/2017 2:21 60  
17/7/2017 2:26 60  
17/7/2017 2:31 59  
17/7/2017 2:36 59  
17/7/2017 2:41 59  
17/7/2017 2:46 59  
17/7/2017 2:51 60  
17/7/2017 2:56 60  
17/7/2017 3:01 61  
17/7/2017 3:06 60  
17/7/2017 3:11 59  
17/7/2017 3:16 57  
17/7/2017 3:21 57  
17/7/2017 3:26 59  
17/7/2017 3:31 60  
17/7/2017 3:36 60  
17/7/2017 3:41 60  
17/7/2017 3:46 59  
17/7/2017 3:51 60  
17/7/2017 3:56 59  
17/7/2017 4:01 58  
17/7/2017 4:06 60  
17/7/2017 4:11 57  
17/7/2017 4:16 57  
17/7/2017 4:21 59  
17/7/2017 4:26 60  
17/7/2017 4:31 59  
17/7/2017 4:36 58  
17/7/2017 4:41 58  
17/7/2017 4:46 59  
17/7/2017 4:51 60  
17/7/2017 4:56 61  
17/7/2017 5:01 61  
17/7/2017 5:06 61  
17/7/2017 5:11 60  
17/7/2017 5:16 61  
17/7/2017 5:21 63  
17/7/2017 5:26 64  
17/7/2017 5:31 63  
17/7/2017 5:36 64  
17/7/2017 5:41 66  
17/7/2017 5:46 68  
17/7/2017 5:51 66  
17/7/2017 5:56 66  
17/7/2017 6:01 64  
17/7/2017 6:06 65  
17/7/2017 6:11 66  
17/7/2017 6:16 69  
17/7/2017 6:21 69  
17/7/2017 6:26 68  
17/7/2017 6:31 67  
17/7/2017 6:36 67  
17/7/2017 6:41 68  
17/7/2017 6:46 68  
17/7/2017 6:51 68  
17/7/2017 6:56 68  
17/7/2017 23:01 66  
17/7/2017 23:06 66  
17/7/2017 23:11 66  
17/7/2017 23:16 66  
17/7/2017 23:21 66  
17/7/2017 23:26 65  
17/7/2017 23:31 65  
17/7/2017 23:36 65  
17/7/2017 23:41 65  
17/7/2017 23:46 65  
17/7/2017 23:51 66  
17/7/2017 23:56 64  
18/7/2017 0:01 65  
18/7/2017 0:06 65  
18/7/2017 0:11 65  
18/7/2017 0:16 65  
18/7/2017 0:21 64  
18/7/2017 0:26 64  
18/7/2017 0:31 65  
18/7/2017 0:36 64  
18/7/2017 0:41 64  
18/7/2017 0:46 64  

18/7/2017 0:51 64  
18/7/2017 0:56 64  
18/7/2017 1:01 63  
18/7/2017 1:06 64  
18/7/2017 1:11 63  
18/7/2017 1:16 62  
18/7/2017 1:21 63  
18/7/2017 1:26 62  
18/7/2017 1:31 63  
18/7/2017 1:36 63  
18/7/2017 1:41 62  
18/7/2017 1:46 63  
18/7/2017 1:51 62  
18/7/2017 1:56 62  
18/7/2017 2:01 63  
18/7/2017 2:06 62  
18/7/2017 2:11 61  
18/7/2017 2:16 62  
18/7/2017 2:21 60  
18/7/2017 2:26 60  
18/7/2017 2:31 62  
18/7/2017 2:36 60  
18/7/2017 2:41 61  
18/7/2017 2:46 61  
18/7/2017 2:51 61  
18/7/2017 2:56 61  
18/7/2017 3:01 60  
18/7/2017 3:06 61  
18/7/2017 3:11 61  
18/7/2017 3:16 61  
18/7/2017 3:21 61  
18/7/2017 3:26 61  
18/7/2017 3:31 60  
18/7/2017 3:36 61  
18/7/2017 3:41 60  
18/7/2017 3:46 60  
18/7/2017 3:51 61  
18/7/2017 3:56 61  
18/7/2017 4:01 60  
18/7/2017 4:06 60  
18/7/2017 4:11 61  
18/7/2017 4:16 60  
18/7/2017 4:21 60  
18/7/2017 4:26 61  
18/7/2017 4:31 60  
18/7/2017 4:36 60  
18/7/2017 4:41 60  
18/7/2017 4:46 60  
18/7/2017 4:51 59  
18/7/2017 4:56 60  
18/7/2017 5:01 59  
18/7/2017 5:06 61  
18/7/2017 5:11 60  
18/7/2017 5:16 61  
18/7/2017 5:21 62  
18/7/2017 5:26 62  
18/7/2017 5:31 62  
18/7/2017 5:36 63  
18/7/2017 5:41 62  
18/7/2017 5:46 63  
18/7/2017 5:51 63  
18/7/2017 5:56 63  
18/7/2017 6:01 63  
18/7/2017 6:06 64  
18/7/2017 6:11 63  
18/7/2017 6:16 64  
18/7/2017 6:21 65  
18/7/2017 6:26 66  
18/7/2017 6:31 66  
18/7/2017 6:36 67  
18/7/2017 6:41 67  
18/7/2017 6:46 68  
18/7/2017 6:51 70  
18/7/2017 6:56 69  
18/7/2017 23:01 69  
18/7/2017 23:06 70  
18/7/2017 23:11 70  
18/7/2017 23:16 71  
18/7/2017 23:21 70  
18/7/2017 23:26 73  
18/7/2017 23:31 74  
18/7/2017 23:36 75  
18/7/2017 23:41 73  
18/7/2017 23:46 74  
18/7/2017 23:51 70  
18/7/2017 23:56 70  
19/7/2017 0:01 70  
19/7/2017 0:06 70  
19/7/2017 0:11 68  
19/7/2017 0:16 68  
19/7/2017 0:21 67  
19/7/2017 0:26 68  
19/7/2017 0:31 67  
19/7/2017 0:36 66  
19/7/2017 0:41 67  
19/7/2017 0:46 66  
19/7/2017 0:51 66  
19/7/2017 0:56 66  
19/7/2017 1:01 66  
19/7/2017 1:06 66  
19/7/2017 1:11 66  
19/7/2017 1:16 66  
19/7/2017 1:21 66  
19/7/2017 1:26 65  
19/7/2017 1:31 65  
19/7/2017 1:36 65  
19/7/2017 1:41 65  
19/7/2017 1:46 65  
19/7/2017 1:51 64  

19/7/2017 1:56 64  
19/7/2017 2:01 65  
19/7/2017 2:06 63  
19/7/2017 2:11 63  
19/7/2017 2:16 62  
19/7/2017 2:21 64  
19/7/2017 2:26 63  
19/7/2017 2:31 63  
19/7/2017 2:36 63  
19/7/2017 2:41 62  
19/7/2017 2:46 62  
19/7/2017 2:51 62  
19/7/2017 2:56 61  
19/7/2017 3:01 61  
19/7/2017 3:06 62  
19/7/2017 3:11 61  
19/7/2017 3:16 60  
19/7/2017 3:21 61  
19/7/2017 3:26 60  
19/7/2017 3:31 61  
19/7/2017 3:36 61  
19/7/2017 3:41 61  
19/7/2017 3:46 62  
19/7/2017 3:51 60  
19/7/2017 3:56 62  
19/7/2017 4:01 62  
19/7/2017 4:06 52  
19/7/2017 4:11 61  
19/7/2017 4:16 49  
19/7/2017 4:21 61  
19/7/2017 4:26 43  
19/7/2017 4:31 61  
19/7/2017 4:36 48  
19/7/2017 4:41 61  
19/7/2017 4:46 61  
19/7/2017 4:51 62  
19/7/2017 4:56 62  
19/7/2017 5:01 61  
19/7/2017 5:06 48  
19/7/2017 5:11 53  
19/7/2017 5:16 61  
19/7/2017 5:21 54  
19/7/2017 5:26 56  
19/7/2017 5:31 52  
19/7/2017 5:36 57  
19/7/2017 5:41 56  
19/7/2017 5:46 60  
19/7/2017 5:51 59  
19/7/2017 5:56 59  
19/7/2017 6:01 59  
19/7/2017 6:06 61  
19/7/2017 6:11 62  
19/7/2017 6:16 63  
19/7/2017 6:21 63  
19/7/2017 6:26 63  
19/7/2017 6:31 63  
19/7/2017 6:36 65  
19/7/2017 6:41 65  
19/7/2017 6:46 65  
19/7/2017 6:51 66  
19/7/2017 6:56 66  
19/7/2017 23:01 64  
19/7/2017 23:06 63  
19/7/2017 23:11 64  
19/7/2017 23:16 63  
19/7/2017 23:21 63  
19/7/2017 23:26 63  
19/7/2017 23:31 64  
19/7/2017 23:36 64  
19/7/2017 23:41 64  
19/7/2017 23:46 64  
19/7/2017 23:51 62  
19/7/2017 23:56 62  
20/7/2017 0:01 63  
20/7/2017 0:06 62  
20/7/2017 0:11 61  
20/7/2017 0:16 61  
20/7/2017 0:21 62  
20/7/2017 0:26 62  
20/7/2017 0:31 60  
20/7/2017 0:36 60  
20/7/2017 0:41 61  
20/7/2017 0:46 59  
20/7/2017 0:51 60  
20/7/2017 0:56 60  
20/7/2017 1:01 58  
20/7/2017 1:06 58  
20/7/2017 1:11 56  
20/7/2017 1:16 58  
20/7/2017 1:21 58  
20/7/2017 1:26 55  
20/7/2017 1:31 55  
20/7/2017 1:36 60  
20/7/2017 1:41 61  
20/7/2017 1:46 56  
20/7/2017 1:51 61  
20/7/2017 1:56 52  
20/7/2017 2:01 62  
20/7/2017 2:06 57  
20/7/2017 2:11 62  
20/7/2017 2:16 42  
20/7/2017 2:21 44  
20/7/2017 2:26 61  
20/7/2017 2:31 62  
20/7/2017 2:36 48  
20/7/2017 2:41 57  
20/7/2017 2:46 50  
20/7/2017 2:51 61  
20/7/2017 2:56 62  

20/7/2017 3:01 62  
20/7/2017 3:06 61  
20/7/2017 3:11 43  
20/7/2017 3:16 61  
20/7/2017 3:21 61  
20/7/2017 3:26 61  
20/7/2017 3:31 61  
20/7/2017 3:36 46  
20/7/2017 3:41 61  
20/7/2017 3:46 61  
20/7/2017 3:51 61  
20/7/2017 3:56 61  
20/7/2017 4:01 61  
20/7/2017 4:06 61  
20/7/2017 4:11 61  
20/7/2017 4:16 60  
20/7/2017 4:21 61  
20/7/2017 4:26 61  
20/7/2017 4:31 61  
20/7/2017 4:36 61  
20/7/2017 4:41 61  
20/7/2017 4:46 61  
20/7/2017 4:51 50  
20/7/2017 4:56 62  
20/7/2017 5:01 61  
20/7/2017 5:06 61  
20/7/2017 5:11 61  
20/7/2017 5:16 62  
20/7/2017 5:21 45  
20/7/2017 5:26 56  
20/7/2017 5:31 62  
20/7/2017 5:36 55  
20/7/2017 5:41 52  
20/7/2017 5:46 56  
20/7/2017 5:51 56  
20/7/2017 5:56 57  
20/7/2017 6:01 58  
20/7/2017 6:06 61  
20/7/2017 6:11 60  
20/7/2017 6:16 61  
20/7/2017 6:21 62  
20/7/2017 6:26 62  
20/7/2017 6:31 63  
20/7/2017 6:36 63  
20/7/2017 6:41 64  
20/7/2017 6:46 66  
20/7/2017 6:51 64  
20/7/2017 6:56 65  
20/7/2017 23:01 66  
20/7/2017 23:06 66  
20/7/2017 23:11 66  
20/7/2017 23:16 65  
20/7/2017 23:21 65  
20/7/2017 23:26 65  
20/7/2017 23:31 65  
20/7/2017 23:36 65  
20/7/2017 23:41 66  
20/7/2017 23:46 66  
20/7/2017 23:51 65  
20/7/2017 23:56 66  
21/7/2017 0:01 65  
21/7/2017 0:06 65  
21/7/2017 0:11 64  
21/7/2017 0:16 65  
21/7/2017 0:21 65  
21/7/2017 0:26 64  
21/7/2017 0:31 64  
21/7/2017 0:36 65  
21/7/2017 0:41 64  
21/7/2017 0:46 64  
21/7/2017 0:51 63  
21/7/2017 0:56 63  
21/7/2017 1:01 62  
21/7/2017 1:06 63  
21/7/2017 1:11 62  
21/7/2017 1:16 61  
21/7/2017 1:21 62  
21/7/2017 1:26 63  
21/7/2017 1:31 63  
21/7/2017 1:36 62  
21/7/2017 1:41 62  
21/7/2017 1:46 62  
21/7/2017 1:51 62  
21/7/2017 1:56 62  
21/7/2017 2:01 61  
21/7/2017 2:06 62  
21/7/2017 2:11 60  
21/7/2017 2:16 61  
21/7/2017 2:21 62  
21/7/2017 2:26 61  
21/7/2017 2:31 61  
21/7/2017 2:36 59  
21/7/2017 2:41 60  
21/7/2017 2:46 60  
21/7/2017 2:51 59  
21/7/2017 2:56 60  
21/7/2017 3:01 59  
21/7/2017 3:06 61  
21/7/2017 3:11 59  
21/7/2017 3:16 61  
21/7/2017 3:21 60  
21/7/2017 3:26 60  
21/7/2017 3:31 61  
21/7/2017 3:36 60  
21/7/2017 3:41 59  
21/7/2017 3:46 61  
21/7/2017 3:51 59  
21/7/2017 3:56 60  
21/7/2017 4:01 58  

21/7/2017 4:06 59  
21/7/2017 4:11 60  
21/7/2017 4:16 59  
21/7/2017 4:21 60  
21/7/2017 4:26 58  
21/7/2017 4:31 58  
21/7/2017 4:36 59  
21/7/2017 4:41 59  
21/7/2017 4:46 59  
21/7/2017 4:51 59  
21/7/2017 4:56 59  
21/7/2017 5:01 60  
21/7/2017 5:06 60  
21/7/2017 5:11 58  
21/7/2017 5:16 61  
21/7/2017 5:21 60  
21/7/2017 5:26 62  
21/7/2017 5:31 61  
21/7/2017 5:36 62  
21/7/2017 5:41 62  
21/7/2017 5:46 62  
21/7/2017 5:51 62  
21/7/2017 5:56 63  
21/7/2017 6:01 64  
21/7/2017 6:06 63  
21/7/2017 6:11 64  
21/7/2017 6:16 64  
21/7/2017 6:21 65  
21/7/2017 6:26 65  
21/7/2017 6:31 64  
21/7/2017 6:36 65  
21/7/2017 6:41 67  
21/7/2017 6:46 66  
21/7/2017 6:51 66  
21/7/2017 6:56 66  
21/7/2017 23:01 66  
21/7/2017 23:06 66  
21/7/2017 23:11 66  
21/7/2017 23:16 65  
21/7/2017 23:21 67  
21/7/2017 23:26 66  
21/7/2017 23:31 65  
21/7/2017 23:36 65  
21/7/2017 23:41 66  
21/7/2017 23:46 65  
21/7/2017 23:51 65  
21/7/2017 23:56 65  
22/7/2017 0:01 66  
22/7/2017 0:06 65  
22/7/2017 0:11 65  
22/7/2017 0:16 65  
22/7/2017 0:21 65  
22/7/2017 0:26 65  
22/7/2017 0:31 64  
22/7/2017 0:36 65  
22/7/2017 0:41 64  
22/7/2017 0:46 65  
22/7/2017 0:51 64  
22/7/2017 0:56 65  
22/7/2017 1:01 64  
22/7/2017 1:06 64  
22/7/2017 1:11 64  
22/7/2017 1:16 64  
22/7/2017 1:21 64  
22/7/2017 1:26 63  
22/7/2017 1:31 65  
22/7/2017 1:36 63  
22/7/2017 1:41 63  
22/7/2017 1:46 64  
22/7/2017 1:51 63  
22/7/2017 1:56 63  
22/7/2017 2:01 63  
22/7/2017 2:06 63  
22/7/2017 2:11 62  
22/7/2017 2:16 63  
22/7/2017 2:21 63  
22/7/2017 2:26 63  
22/7/2017 2:31 62  
22/7/2017 2:36 63  
22/7/2017 2:41 61  
22/7/2017 2:46 61  
22/7/2017 2:51 62  
22/7/2017 2:56 61  
22/7/2017 3:01 62  
22/7/2017 3:06 62  
22/7/2017 3:11 62  
22/7/2017 3:16 60  
22/7/2017 3:21 61  
22/7/2017 3:26 62  
22/7/2017 3:31 63  
22/7/2017 3:36 63  
22/7/2017 3:41 63  
22/7/2017 3:46 62  
22/7/2017 3:51 61  
22/7/2017 3:56 62  
22/7/2017 4:01 62  
22/7/2017 4:06 62  
22/7/2017 4:11 61  
22/7/2017 4:16 62  
22/7/2017 4:21 62  
22/7/2017 4:26 61  
22/7/2017 4:31 61  
22/7/2017 4:36 62  
22/7/2017 4:41 62  
22/7/2017 4:46 60  
22/7/2017 4:51 61  
22/7/2017 4:56 64  
22/7/2017 5:01 69  
22/7/2017 5:06 64  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
22/7/2017 5:11 62  
22/7/2017 5:16 63  
22/7/2017 5:21 63  
22/7/2017 5:26 62  
22/7/2017 5:31 63  
22/7/2017 5:36 63  
22/7/2017 5:41 62  
22/7/2017 5:46 63  
22/7/2017 5:51 64  
22/7/2017 5:56 63  
22/7/2017 6:01 63  
22/7/2017 6:06 63  
22/7/2017 6:11 63  
22/7/2017 6:16 64  
22/7/2017 6:21 66  
22/7/2017 6:26 65  
22/7/2017 6:31 65  
22/7/2017 6:36 66  
22/7/2017 6:41 66  
22/7/2017 6:46 66  
22/7/2017 6:51 66  
22/7/2017 6:56 66  
22/7/2017 23:01 66  
22/7/2017 23:06 66  
22/7/2017 23:11 65  
22/7/2017 23:16 65  
22/7/2017 23:21 65  
22/7/2017 23:26 65  
22/7/2017 23:31 65  
22/7/2017 23:36 65  
22/7/2017 23:41 66  
22/7/2017 23:46 66  
22/7/2017 23:51 65  
22/7/2017 23:56 66  
23/7/2017 0:01 65  
23/7/2017 0:06 65  
23/7/2017 0:11 64  
23/7/2017 0:16 65  
23/7/2017 0:21 64  
23/7/2017 0:26 64  
23/7/2017 0:31 65  
23/7/2017 0:36 65  
23/7/2017 0:41 65  
23/7/2017 0:46 64  
23/7/2017 0:51 63  
23/7/2017 0:56 63  
23/7/2017 1:01 63  
23/7/2017 1:06 67  
23/7/2017 1:11 63  
23/7/2017 1:16 64  
23/7/2017 1:21 63  
23/7/2017 1:26 63  
23/7/2017 1:31 64  
23/7/2017 1:36 63  
23/7/2017 1:41 63  
23/7/2017 1:46 64  
23/7/2017 1:51 62  
23/7/2017 1:56 62  
23/7/2017 2:01 63  
23/7/2017 2:06 63  
23/7/2017 2:11 62  
23/7/2017 2:16 66  
23/7/2017 2:21 62  
23/7/2017 2:26 62  
23/7/2017 2:31 62  
23/7/2017 2:36 63  
23/7/2017 2:41 63  
23/7/2017 2:46 62  
23/7/2017 2:51 62  
23/7/2017 2:56 63  
23/7/2017 3:01 62  
23/7/2017 3:06 62  
23/7/2017 3:11 62  
23/7/2017 3:16 61  
23/7/2017 3:21 63  
23/7/2017 3:26 62  
23/7/2017 3:31 62  
23/7/2017 3:36 62  
23/7/2017 3:41 61  
23/7/2017 3:46 62  
23/7/2017 3:51 61  
23/7/2017 3:56 62  
23/7/2017 4:01 61  
23/7/2017 4:06 62  
23/7/2017 4:11 61  
23/7/2017 4:16 62  
23/7/2017 4:21 61  
23/7/2017 4:26 60  
23/7/2017 4:31 60  
23/7/2017 4:36 62  
23/7/2017 4:41 61  
23/7/2017 4:46 61  
23/7/2017 4:51 61  
23/7/2017 4:56 61  
23/7/2017 5:01 61  
23/7/2017 5:06 60  
23/7/2017 5:11 61  
23/7/2017 5:16 60  
23/7/2017 5:21 61  
23/7/2017 5:26 62  
23/7/2017 5:31 62  
23/7/2017 5:36 62  
23/7/2017 5:41 62  
23/7/2017 5:46 62  
23/7/2017 5:51 63  
23/7/2017 5:56 64  
23/7/2017 6:01 64  
23/7/2017 6:06 64  
23/7/2017 6:11 64  

23/7/2017 6:16 63  
23/7/2017 6:21 65  
23/7/2017 6:26 64  
23/7/2017 6:31 64  
23/7/2017 6:36 64  
23/7/2017 6:41 63  
23/7/2017 6:46 64  
23/7/2017 6:51 63  
23/7/2017 6:56 64  
23/7/2017 23:01 67  
23/7/2017 23:06 67  
23/7/2017 23:11 66  
23/7/2017 23:16 66  
23/7/2017 23:21 67  
23/7/2017 23:26 67  
23/7/2017 23:31 66  
23/7/2017 23:36 66  
23/7/2017 23:41 65  
23/7/2017 23:46 66  
23/7/2017 23:51 64  
23/7/2017 23:56 65  
24/7/2017 0:01 64  
24/7/2017 0:06 64  
24/7/2017 0:11 63  
24/7/2017 0:16 64  
24/7/2017 0:21 65  
24/7/2017 0:26 65  
24/7/2017 0:31 65  
24/7/2017 0:36 65  
24/7/2017 0:41 65  
24/7/2017 0:46 64  
24/7/2017 0:51 63  
24/7/2017 0:56 62  
24/7/2017 1:01 64  
24/7/2017 1:06 63  
24/7/2017 1:11 62  
24/7/2017 1:16 62  
24/7/2017 1:21 62  
24/7/2017 1:26 61  
24/7/2017 1:31 61  
24/7/2017 1:36 62  
24/7/2017 1:41 62  
24/7/2017 1:46 61  
24/7/2017 1:51 62  
24/7/2017 1:56 61  
24/7/2017 2:01 61  
24/7/2017 2:06 62  
24/7/2017 2:11 61  
24/7/2017 2:16 60  
24/7/2017 2:21 61  
24/7/2017 2:26 58  
24/7/2017 2:31 60  
24/7/2017 2:36 59  
24/7/2017 2:41 57  
24/7/2017 2:46 59  
24/7/2017 2:51 59  
24/7/2017 2:56 59  
24/7/2017 3:01 60  
24/7/2017 3:06 58  
24/7/2017 3:11 60  
24/7/2017 3:16 58  
24/7/2017 3:21 60  
24/7/2017 3:26 58  
24/7/2017 3:31 59  
24/7/2017 3:36 61  
24/7/2017 3:41 59  
24/7/2017 3:46 58  
24/7/2017 3:51 58  
24/7/2017 3:56 59  
24/7/2017 4:01 59  
24/7/2017 4:06 58  
24/7/2017 4:11 59  
24/7/2017 4:16 60  
24/7/2017 4:21 60  
24/7/2017 4:26 59  
24/7/2017 4:31 59  
24/7/2017 4:36 58  
24/7/2017 4:41 59  
24/7/2017 4:46 57  
24/7/2017 4:51 58  
24/7/2017 4:56 60  
24/7/2017 5:01 60  
24/7/2017 5:06 61  
24/7/2017 5:11 59  
24/7/2017 5:16 61  
24/7/2017 5:21 61  
24/7/2017 5:26 62  
24/7/2017 5:31 62  
24/7/2017 5:36 63  
24/7/2017 5:41 62  
24/7/2017 5:46 63  
24/7/2017 5:51 63  
24/7/2017 5:56 64  
24/7/2017 6:01 64  
24/7/2017 6:06 63  
24/7/2017 6:11 64  
24/7/2017 6:16 64  
24/7/2017 6:21 65  
24/7/2017 6:26 65  
24/7/2017 6:31 66  
24/7/2017 6:36 66  
24/7/2017 6:41 67  
24/7/2017 6:46 67  
24/7/2017 6:51 67  
24/7/2017 6:56 67  
24/7/2017 23:01 66  
24/7/2017 23:06 66  
24/7/2017 23:11 66  
24/7/2017 23:16 65  

24/7/2017 23:21 66  
24/7/2017 23:26 66  
24/7/2017 23:31 66  
24/7/2017 23:36 65  
24/7/2017 23:41 65  
24/7/2017 23:46 65  
24/7/2017 23:51 65  
24/7/2017 23:56 65  
25/7/2017 0:01 64  
25/7/2017 0:06 65  
25/7/2017 0:11 64  
25/7/2017 0:16 65  
25/7/2017 0:21 64  
25/7/2017 0:26 64  
25/7/2017 0:31 64  
25/7/2017 0:36 64  
25/7/2017 0:41 64  
25/7/2017 0:46 64  
25/7/2017 0:51 64  
25/7/2017 0:56 63  
25/7/2017 1:01 63  
25/7/2017 1:06 62  
25/7/2017 1:11 63  
25/7/2017 1:16 63  
25/7/2017 1:21 63  
25/7/2017 1:26 62  
25/7/2017 1:31 61  
25/7/2017 1:36 62  
25/7/2017 1:41 62  
25/7/2017 1:46 61  
25/7/2017 1:51 62  
25/7/2017 1:56 62  
25/7/2017 2:01 61  
25/7/2017 2:06 61  
25/7/2017 2:11 60  
25/7/2017 2:16 61  
25/7/2017 2:21 61  
25/7/2017 2:26 61  
25/7/2017 2:31 59  
25/7/2017 2:36 61  
25/7/2017 2:41 59  
25/7/2017 2:46 60  
25/7/2017 2:51 61  
25/7/2017 2:56 59  
25/7/2017 3:01 59  
25/7/2017 3:06 60  
25/7/2017 3:11 60  
25/7/2017 3:16 59  
25/7/2017 3:21 60  
25/7/2017 3:26 58  
25/7/2017 3:31 59  
25/7/2017 3:36 59  
25/7/2017 3:41 60  
25/7/2017 3:46 59  
25/7/2017 3:51 61  
25/7/2017 3:56 59  
25/7/2017 4:01 59  
25/7/2017 4:06 61  
25/7/2017 4:11 60  
25/7/2017 4:16 58  
25/7/2017 4:21 60  
25/7/2017 4:26 60  
25/7/2017 4:31 60  
25/7/2017 4:36 59  
25/7/2017 4:41 59  
25/7/2017 4:46 61  
25/7/2017 4:51 61  
25/7/2017 4:56 61  
25/7/2017 5:01 61  
25/7/2017 5:06 60  
25/7/2017 5:11 60  
25/7/2017 5:16 60  
25/7/2017 5:21 61  
25/7/2017 5:26 62  
25/7/2017 5:31 61  
25/7/2017 5:36 62  
25/7/2017 5:41 61  
25/7/2017 5:46 62  
25/7/2017 5:51 63  
25/7/2017 5:56 63  
25/7/2017 6:01 63  
25/7/2017 6:06 63  
25/7/2017 6:11 64  
25/7/2017 6:16 64  
25/7/2017 6:21 64  
25/7/2017 6:26 65  
25/7/2017 6:31 65  
25/7/2017 6:36 66  
25/7/2017 6:41 66  
25/7/2017 6:46 65  
25/7/2017 6:51 66  
25/7/2017 6:56 65  
25/7/2017 23:01 65  
25/7/2017 23:06 65  
25/7/2017 23:11 65  
25/7/2017 23:16 65  
25/7/2017 23:21 65  
25/7/2017 23:26 65  
25/7/2017 23:31 65  
25/7/2017 23:36 65  
25/7/2017 23:41 64  
25/7/2017 23:46 65  
25/7/2017 23:51 64  
25/7/2017 23:56 63  
26/7/2017 0:01 64  
26/7/2017 0:06 64  
26/7/2017 0:11 65  
26/7/2017 0:16 65  
26/7/2017 0:21 63  

26/7/2017 0:26 65  
26/7/2017 0:31 63  
26/7/2017 0:36 63  
26/7/2017 0:41 63  
26/7/2017 0:46 63  
26/7/2017 0:51 62  
26/7/2017 0:56 62  
26/7/2017 1:01 63  
26/7/2017 1:06 62  
26/7/2017 1:11 62  
26/7/2017 1:16 62  
26/7/2017 1:21 62  
26/7/2017 1:26 62  
26/7/2017 1:31 62  
26/7/2017 1:36 61  
26/7/2017 1:41 62  
26/7/2017 1:46 62  
26/7/2017 1:51 61  
26/7/2017 1:56 62  
26/7/2017 2:01 59  
26/7/2017 2:06 60  
26/7/2017 2:11 61  
26/7/2017 2:16 60  
26/7/2017 2:21 59  
26/7/2017 2:26 59  
26/7/2017 2:31 61  
26/7/2017 2:36 60  
26/7/2017 2:41 60  
26/7/2017 2:46 60  
26/7/2017 2:51 60  
26/7/2017 2:56 59  
26/7/2017 3:01 57  
26/7/2017 3:06 58  
26/7/2017 3:11 59  
26/7/2017 3:16 59  
26/7/2017 3:21 58  
26/7/2017 3:26 58  
26/7/2017 3:31 61  
26/7/2017 3:36 59  
26/7/2017 3:41 59  
26/7/2017 3:46 58  
26/7/2017 3:51 58  
26/7/2017 3:56 59  
26/7/2017 4:01 57  
26/7/2017 4:06 58  
26/7/2017 4:11 58  
26/7/2017 4:16 59  
26/7/2017 4:21 59  
26/7/2017 4:26 59  
26/7/2017 4:31 60  
26/7/2017 4:36 60  
26/7/2017 4:41 58  
26/7/2017 4:46 60  
26/7/2017 4:51 60  
26/7/2017 4:56 60  
26/7/2017 5:01 59  
26/7/2017 5:06 59  
26/7/2017 5:11 60  
26/7/2017 5:16 59  
26/7/2017 5:21 60  
26/7/2017 5:26 61  
26/7/2017 5:31 60  
26/7/2017 5:36 60  
26/7/2017 5:41 62  
26/7/2017 5:46 61  
26/7/2017 5:51 62  
26/7/2017 5:56 62  
26/7/2017 6:01 62  
26/7/2017 6:06 63  
26/7/2017 6:11 64  
26/7/2017 6:16 63  
26/7/2017 6:21 63  
26/7/2017 6:26 64  
26/7/2017 6:31 64  
26/7/2017 6:36 66  
26/7/2017 6:41 65  
26/7/2017 6:46 65  
26/7/2017 6:51 66  
26/7/2017 6:56 65  
26/7/2017 23:01 65  
26/7/2017 23:06 65  
26/7/2017 23:11 65  
26/7/2017 23:16 65  
26/7/2017 23:21 66  
26/7/2017 23:26 65  
26/7/2017 23:31 65  
26/7/2017 23:36 64  
26/7/2017 23:41 65  
26/7/2017 23:46 65  
26/7/2017 23:51 65  
26/7/2017 23:56 64 



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
Normal Day 07:00-19:00 
 
27/6/2017 7:01 63  
27/6/2017 7:31 63  
27/6/2017 8:01 65  
27/6/2017 8:31 65  
27/6/2017 9:01 66  
27/6/2017 9:31 69  
27/6/2017 10:01 68  
27/6/2017 10:31 72  
27/6/2017 11:01 72  
27/6/2017 11:31 62  
27/6/2017 12:01 67  
27/6/2017 12:31 67  
27/6/2017 13:01 72  
27/6/2017 13:31 70  
27/6/2017 14:01 68  
27/6/2017 14:31 67  
27/6/2017 15:01 68  
27/6/2017 15:31 66  
27/6/2017 16:01 62  
27/6/2017 16:31 63  
27/6/2017 17:01 61  
27/6/2017 17:31 52  
27/6/2017 18:01 66  
27/6/2017 18:31 66  
28/6/2017 7:01 62  
28/6/2017 7:31 64  
28/6/2017 8:01 47  
28/6/2017 8:31 67  
28/6/2017 9:01 64  
28/6/2017 9:31 66  
28/6/2017 10:01 67  
28/6/2017 10:31 66  
28/6/2017 11:01 63  
28/6/2017 11:31 67  
28/6/2017 12:01 67  
28/6/2017 12:31 58  
28/6/2017 13:01 65  
28/6/2017 13:31 66  
28/6/2017 14:01 66  
28/6/2017 14:31 71  
28/6/2017 15:01 68  
28/6/2017 15:31 67  
28/6/2017 16:01 65  
28/6/2017 16:31 61  
28/6/2017 17:01 64  
28/6/2017 17:31 58  
28/6/2017 18:01 67  
28/6/2017 18:31 67  
29/6/2017 7:01 63  
29/6/2017 7:31 64  
29/6/2017 8:01 67  
29/6/2017 8:31 65  
29/6/2017 9:01 67  
29/6/2017 9:31 66  
29/6/2017 10:01 69  
29/6/2017 10:31 68  
29/6/2017 11:01 66  
29/6/2017 11:31 59  
29/6/2017 12:01 66  
29/6/2017 12:31 66  
29/6/2017 13:01 62  
29/6/2017 13:31 69  
29/6/2017 14:01 66  
29/6/2017 14:31 66  
29/6/2017 15:01 67  
29/6/2017 15:31 66  
29/6/2017 16:01 65  
29/6/2017 16:31 65  
29/6/2017 17:01 68  
29/6/2017 17:31 68  
29/6/2017 18:01 63  
29/6/2017 18:31 66  
30/6/2017 7:01 63  
30/6/2017 7:31 64  
30/6/2017 8:01 60  
30/6/2017 8:31 64  
30/6/2017 9:01 68  
30/6/2017 9:31 67  
30/6/2017 10:01 71  
30/6/2017 10:31 68  
30/6/2017 11:01 65  
30/6/2017 11:31 58  
30/6/2017 12:01 66  
30/6/2017 12:31 67  
30/6/2017 13:01 62  
30/6/2017 13:31 67  
30/6/2017 14:01 72  
30/6/2017 14:31 66  
30/6/2017 15:01 67  
30/6/2017 15:31 65  
30/6/2017 16:01 63  
30/6/2017 16:31 51  
30/6/2017 17:01 67  
30/6/2017 17:31 66  
30/6/2017 18:01 65  
30/6/2017 18:31 64  
3/7/2017 7:01 62  
3/7/2017 7:31 64  
3/7/2017 8:01 54  
3/7/2017 8:31 66  
3/7/2017 9:01 67  
3/7/2017 9:31 67  
3/7/2017 10:01 68  
3/7/2017 10:31 67  
3/7/2017 11:01 67  
3/7/2017 11:31 61  
3/7/2017 12:01 65  

3/7/2017 12:31 56  
3/7/2017 13:01 69  
3/7/2017 13:31 69  
3/7/2017 14:01 68  
3/7/2017 14:31 67  
3/7/2017 15:01 67  
3/7/2017 15:31 58  
3/7/2017 16:01 62  
3/7/2017 16:31 66  
3/7/2017 17:01 60  
3/7/2017 17:31 65  
3/7/2017 18:01 64  
3/7/2017 18:31 64  
4/7/2017 7:01 65  
4/7/2017 7:31 63  
4/7/2017 8:01 66  
4/7/2017 8:31 66  
4/7/2017 9:01 63  
4/7/2017 9:31 64  
4/7/2017 10:01 66  
4/7/2017 10:31 66  
4/7/2017 11:01 67  
4/7/2017 11:31 66  
4/7/2017 12:01 66  
4/7/2017 12:31 65  
4/7/2017 13:01 66  
4/7/2017 13:31 66  
4/7/2017 14:01 66  
4/7/2017 14:31 67  
4/7/2017 15:01 66  
4/7/2017 15:31 65  
4/7/2017 16:01 63  
4/7/2017 16:31 64  
4/7/2017 17:01 67  
4/7/2017 17:31 65  
4/7/2017 18:01 67  
4/7/2017 18:31 64  
5/7/2017 7:01 62  
5/7/2017 7:31 64  
5/7/2017 8:01 67  
5/7/2017 8:31 62  
5/7/2017 9:01 66  
5/7/2017 9:31 67  
5/7/2017 10:01 66  
5/7/2017 10:31 65  
5/7/2017 11:01 65  
5/7/2017 11:31 67  
5/7/2017 12:01 65  
5/7/2017 12:31 66  
5/7/2017 13:01 64  
5/7/2017 13:31 68  
5/7/2017 14:01 66  
5/7/2017 14:31 67  
5/7/2017 15:01 67  
5/7/2017 15:31 70  
5/7/2017 16:01 63  
5/7/2017 16:31 67  
5/7/2017 17:01 67  
5/7/2017 17:31 51  
5/7/2017 18:01 66  
5/7/2017 18:31 65  
6/7/2017 7:01 62  
6/7/2017 7:31 63  
6/7/2017 8:01 63  
6/7/2017 8:31 63  
6/7/2017 9:01 68  
6/7/2017 9:31 65  
6/7/2017 10:01 66  
6/7/2017 10:31 66  
6/7/2017 11:01 60  
6/7/2017 11:31 66  
6/7/2017 12:01 65  
6/7/2017 12:31 65  
6/7/2017 13:01 64  
6/7/2017 13:31 69  
6/7/2017 14:01 69  
6/7/2017 14:31 66  
6/7/2017 15:01 65  
6/7/2017 15:31 67  
6/7/2017 16:01 67  
6/7/2017 16:31 65  
6/7/2017 17:01 68  
6/7/2017 17:31 66  
6/7/2017 18:01 66  
6/7/2017 18:31 64  
7/7/2017 7:01 63  
7/7/2017 7:31 64  
7/7/2017 8:01 58  
7/7/2017 8:31 67  
7/7/2017 9:01 68  
7/7/2017 9:31 67  
7/7/2017 10:01 65  
7/7/2017 10:31 65  
7/7/2017 11:01 65  
7/7/2017 11:31 54  
7/7/2017 12:01 66  
7/7/2017 12:31 66  
7/7/2017 13:01 68  
7/7/2017 13:31 66  
7/7/2017 14:01 66  
7/7/2017 14:31 67  
7/7/2017 15:01 69  
7/7/2017 15:31 67  
7/7/2017 16:01 65  
7/7/2017 16:31 63  
7/7/2017 17:01 66  
7/7/2017 17:31 65  
7/7/2017 18:01 65  
7/7/2017 18:31 66  

8/7/2017 7:01 65  
8/7/2017 7:31 63  
8/7/2017 8:01 67  
8/7/2017 8:31 63  
8/7/2017 9:01 69  
8/7/2017 9:31 64  
8/7/2017 10:01 64  
8/7/2017 10:31 65  
8/7/2017 11:01 64  
8/7/2017 11:31 62  
8/7/2017 12:01 65  
8/7/2017 12:31 48  
8/7/2017 13:01 64  
8/7/2017 13:31 67  
8/7/2017 14:01 67  
8/7/2017 14:31 67  
8/7/2017 15:01 66  
8/7/2017 15:31 63  
8/7/2017 16:01 62  
8/7/2017 16:31 61  
8/7/2017 17:01 66  
8/7/2017 17:31 64  
8/7/2017 18:01 66  
8/7/2017 18:31 65  
10/7/2017 7:01 62  
10/7/2017 7:31 63  
10/7/2017 8:01 59  
10/7/2017 8:31 63  
10/7/2017 9:01 66  
10/7/2017 9:31 66  
10/7/2017 10:01 66  
10/7/2017 10:31 64  
10/7/2017 11:01 62  
10/7/2017 11:31 56  
10/7/2017 12:01 67  
10/7/2017 12:31 65  
10/7/2017 13:01 61  
10/7/2017 13:31 70  
10/7/2017 14:01 69  
10/7/2017 14:31 68  
10/7/2017 15:01 69  
10/7/2017 15:31 68  
10/7/2017 16:01 72  
10/7/2017 16:31 65  
10/7/2017 17:01 63  
10/7/2017 17:31 59  
10/7/2017 18:01 66  
10/7/2017 18:31 65  
11/7/2017 7:01 64  
11/7/2017 7:31 65  
11/7/2017 8:01 66  
11/7/2017 8:31 71  
11/7/2017 9:01 69  
11/7/2017 9:31 68  
11/7/2017 10:01 68  
11/7/2017 10:31 70  
11/7/2017 11:01 70  
11/7/2017 11:31 59  
11/7/2017 12:01 66  
11/7/2017 12:31 66  
11/7/2017 13:01 63  
11/7/2017 13:31 69  
11/7/2017 14:01 69  
11/7/2017 14:31 66  
11/7/2017 15:01 67  
11/7/2017 15:31 66  
11/7/2017 16:01 59  
11/7/2017 16:31 67  
11/7/2017 17:01 63  
11/7/2017 17:31 67  
11/7/2017 18:01 65  
11/7/2017 18:31 65  
12/7/2017 7:01 65  
12/7/2017 7:31 66  
12/7/2017 8:01 65  
12/7/2017 8:31 67  
12/7/2017 9:01 67  
12/7/2017 9:31 67  
12/7/2017 10:01 66  
12/7/2017 10:31 67  
12/7/2017 11:01 66  
12/7/2017 11:31 59  
12/7/2017 12:01 66  
12/7/2017 12:31 66  
12/7/2017 13:01 67  
12/7/2017 13:31 69  
12/7/2017 14:01 68  
12/7/2017 14:31 72  
12/7/2017 15:01 68  
12/7/2017 15:31 67  
12/7/2017 16:01 67  
12/7/2017 16:31 69  
12/7/2017 17:01 64  
12/7/2017 17:31 66  
12/7/2017 18:01 66  
12/7/2017 18:31 65  
13/7/2017 7:01 61  
13/7/2017 7:31 62  
13/7/2017 8:01 63  
13/7/2017 8:31 67  
13/7/2017 9:01 70  
13/7/2017 9:31 66  
13/7/2017 10:01 66  
13/7/2017 10:31 66  
13/7/2017 11:01 63  
13/7/2017 11:31 65  
13/7/2017 12:01 65  
13/7/2017 12:31 65  
13/7/2017 13:01 62  

13/7/2017 13:31 69  
13/7/2017 14:01 66  
13/7/2017 14:31 66  
13/7/2017 15:01 64  
13/7/2017 15:31 65  
13/7/2017 16:01 67  
13/7/2017 16:31 64  
13/7/2017 17:01 59  
13/7/2017 17:31 65  
13/7/2017 18:01 65  
13/7/2017 18:31 64  
14/7/2017 7:01 62  
14/7/2017 7:31 64  
14/7/2017 8:01 66  
14/7/2017 8:31 70  
14/7/2017 9:01 69  
14/7/2017 9:31 68  
14/7/2017 10:01 68  
14/7/2017 10:31 67  
14/7/2017 11:01 70  
14/7/2017 11:31 69  
14/7/2017 12:01 67  
14/7/2017 12:31 54  
14/7/2017 13:01 72  
14/7/2017 13:31 73  
14/7/2017 14:01 73  
14/7/2017 14:31 72  
14/7/2017 15:01 71  
14/7/2017 15:31 65  
14/7/2017 16:01 62  
14/7/2017 16:31 61  
14/7/2017 17:01 59  
14/7/2017 17:31 67  
14/7/2017 18:01 66  
14/7/2017 18:31 64  
15/7/2017 7:01 65  
15/7/2017 7:31 67  
15/7/2017 8:01 64  
15/7/2017 8:31 69  
15/7/2017 9:01 67  
15/7/2017 9:31 65  
15/7/2017 10:01 67  
15/7/2017 10:31 66  
15/7/2017 11:01 65  
15/7/2017 11:31 66  
15/7/2017 12:01 66  
15/7/2017 12:31 67  
15/7/2017 13:01 67  
15/7/2017 13:31 68  
15/7/2017 14:01 69  
15/7/2017 14:31 69  
15/7/2017 15:01 69  
15/7/2017 15:31 66  
15/7/2017 16:01 64  
15/7/2017 16:31 64  
15/7/2017 17:01 63  
15/7/2017 17:31 52  
15/7/2017 18:01 66  
15/7/2017 18:31 65  
17/7/2017 7:01 65  
17/7/2017 7:31 66  
17/7/2017 8:01 51  
17/7/2017 8:31 67  
17/7/2017 9:01 66  
17/7/2017 9:31 69  
17/7/2017 10:01 65  
17/7/2017 10:31 66  
17/7/2017 11:01 68  
17/7/2017 11:31 66  
17/7/2017 12:01 65  
17/7/2017 12:31 66  
17/7/2017 13:01 66  
17/7/2017 13:31 68  
17/7/2017 14:01 68  
17/7/2017 14:31 66  
17/7/2017 15:01 67  
17/7/2017 15:31 68  
17/7/2017 16:01 70  
17/7/2017 16:31 69  
17/7/2017 17:01 67  
17/7/2017 17:31 63  
17/7/2017 18:01 66  
17/7/2017 18:31 64  
18/7/2017 7:01 65  
18/7/2017 7:31 63  
18/7/2017 8:01 66  
18/7/2017 8:31 65  
18/7/2017 9:01 65  
18/7/2017 9:31 62  
18/7/2017 10:01 66  
18/7/2017 10:31 63  
18/7/2017 11:01 63  
18/7/2017 11:31 65  
18/7/2017 12:01 65  
18/7/2017 12:31 65  
18/7/2017 13:01 62  
18/7/2017 13:31 66  
18/7/2017 14:01 61  
18/7/2017 14:31 61  
18/7/2017 15:01 63  
18/7/2017 15:31 60  
18/7/2017 16:01 65  
18/7/2017 16:31 61  
18/7/2017 17:01 62  
18/7/2017 17:31 70  
18/7/2017 18:01 65  
18/7/2017 18:31 66  
19/7/2017 7:01 62  
19/7/2017 7:31 63  

19/7/2017 8:01 67  
19/7/2017 8:31 64  
19/7/2017 9:01 64  
19/7/2017 9:31 64  
19/7/2017 10:01 67  
19/7/2017 10:31 67  
19/7/2017 11:01 65  
19/7/2017 11:31 66  
19/7/2017 12:01 66  
19/7/2017 12:31 67  
19/7/2017 13:01 65  
19/7/2017 13:31 66  
19/7/2017 14:01 68  
19/7/2017 14:31 65  
19/7/2017 15:01 66  
19/7/2017 15:31 65  
19/7/2017 16:01 69  
19/7/2017 16:31 67  
19/7/2017 17:01 67  
19/7/2017 17:31 65  
19/7/2017 18:01 65  
19/7/2017 18:31 64  
20/7/2017 7:01 61  
20/7/2017 7:31 64  
20/7/2017 8:01 55  
20/7/2017 8:31 67  
20/7/2017 9:01 64  
20/7/2017 9:31 64  
20/7/2017 10:01 66  
20/7/2017 10:31 66  
20/7/2017 11:01 61  
20/7/2017 11:31 65  
20/7/2017 12:01 64  
20/7/2017 12:31 66  
20/7/2017 13:01 65  
20/7/2017 13:31 66  
20/7/2017 14:01 65  
20/7/2017 14:31 65  
20/7/2017 15:01 64  
20/7/2017 15:31 63  
20/7/2017 16:01 58  
20/7/2017 16:31 66  
20/7/2017 17:01 65  
20/7/2017 17:31 65  
20/7/2017 18:01 64  
20/7/2017 18:31 64  
21/7/2017 7:01 62  
21/7/2017 7:31 63  
21/7/2017 8:01 66  
21/7/2017 8:31 66  
21/7/2017 9:01 68  
21/7/2017 9:31 68  
21/7/2017 10:01 68  
21/7/2017 10:31 65  
21/7/2017 11:01 65  
21/7/2017 11:31 66  
21/7/2017 12:01 65  
21/7/2017 12:31 64  
21/7/2017 13:01 58  
21/7/2017 13:31 61  
21/7/2017 14:01 64  
21/7/2017 14:31 62  
21/7/2017 15:01 57  
21/7/2017 15:31 51  
21/7/2017 16:01 60  
21/7/2017 16:31 67  
21/7/2017 17:01 67  
21/7/2017 17:31 64  
21/7/2017 18:01 64  
21/7/2017 18:31 64  
22/7/2017 7:01 61  
22/7/2017 7:31 62  
22/7/2017 8:01 66  
22/7/2017 8:31 60  
22/7/2017 9:01 57  
22/7/2017 9:31 61  
22/7/2017 10:01 63  
22/7/2017 10:31 65  
22/7/2017 11:01 61  
22/7/2017 11:31 65  
22/7/2017 12:01 65  
22/7/2017 12:31 65  
22/7/2017 13:01 61  
22/7/2017 13:31 56  
22/7/2017 14:01 52  
22/7/2017 14:31 64  
22/7/2017 15:01 61  
22/7/2017 15:31 49  
22/7/2017 16:01 51  
22/7/2017 16:31 56  
22/7/2017 17:01 65  
22/7/2017 17:31 64  
22/7/2017 18:01 63  
22/7/2017 18:31 62  
24/7/2017 7:01 62  
24/7/2017 7:31 63  
24/7/2017 8:01 65  
24/7/2017 8:31 63  
24/7/2017 9:01 47  
24/7/2017 9:31 66  
24/7/2017 10:01 63  
24/7/2017 10:31 70  
24/7/2017 11:01 77  
24/7/2017 11:31 75  
24/7/2017 12:01 69  
24/7/2017 12:31 66  
24/7/2017 13:01 62  
24/7/2017 13:31 62  
24/7/2017 14:01 61  

24/7/2017 14:31 78  
24/7/2017 15:01 71  
24/7/2017 15:31 57  
24/7/2017 16:01 60  
24/7/2017 16:31 65  
24/7/2017 17:01 67  
24/7/2017 17:31 64  
24/7/2017 18:01 67  
24/7/2017 18:31 63  
25/7/2017 7:01 60  
25/7/2017 7:31 62  
25/7/2017 8:01 64  
25/7/2017 8:31 63  
25/7/2017 9:01 59  
25/7/2017 9:31 65  
25/7/2017 10:01 63  
25/7/2017 10:31 58  
25/7/2017 11:01 61  
25/7/2017 11:31 66  
25/7/2017 12:01 64  
25/7/2017 12:31 65  
25/7/2017 13:01 54  
25/7/2017 13:31 69  
25/7/2017 14:01 64  
25/7/2017 14:31 63  
25/7/2017 15:01 66  
25/7/2017 15:31 65  
25/7/2017 16:01 61  
25/7/2017 16:31 58  
25/7/2017 17:01 67  
25/7/2017 17:31 64  
25/7/2017 18:01 65  
25/7/2017 18:31 64  
26/7/2017 7:01 60  
26/7/2017 7:31 63  
26/7/2017 8:01 65  
26/7/2017 8:31 61  
26/7/2017 9:01 63  
26/7/2017 9:31 68  
26/7/2017 10:01 66  
26/7/2017 10:31 65  
26/7/2017 11:01 64  
26/7/2017 11:31 60  
26/7/2017 12:01 67  
26/7/2017 12:31 67  
26/7/2017 13:01 65  
26/7/2017 13:31 68  
26/7/2017 14:01 68  
26/7/2017 14:31 66  
26/7/2017 15:01 71  
26/7/2017 15:31 64  
26/7/2017 16:01 67  
26/7/2017 16:31 65  
26/7/2017 17:01 67  
26/7/2017 17:31 66  
26/7/2017 18:01 66  
26/7/2017 18:31 65 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/6/2017 19:01 64  
27/6/2017 19:06 64  
27/6/2017 19:11 62  
27/6/2017 19:16 59  
27/6/2017 19:21 61  
27/6/2017 19:26 61  
27/6/2017 19:31 62  
27/6/2017 19:36 62  
27/6/2017 19:41 62  
27/6/2017 19:46 64  
27/6/2017 19:51 62  
27/6/2017 19:56 62  
27/6/2017 20:01 62  
27/6/2017 20:06 61  
27/6/2017 20:11 61  
27/6/2017 20:16 62  
27/6/2017 20:21 62  
27/6/2017 20:26 62  
27/6/2017 20:31 62  
27/6/2017 20:36 61  
27/6/2017 20:41 61  
27/6/2017 20:46 61  
27/6/2017 20:51 62  
27/6/2017 20:56 62  
27/6/2017 21:01 62  
27/6/2017 21:06 61  
27/6/2017 21:11 61  
27/6/2017 21:16 61  
27/6/2017 21:21 61  
27/6/2017 21:26 61  
27/6/2017 21:31 61  
27/6/2017 21:36 61  
27/6/2017 21:41 59  
27/6/2017 21:46 60  
27/6/2017 21:51 61  
27/6/2017 21:56 61  
27/6/2017 22:01 61  
27/6/2017 22:06 60  
27/6/2017 22:11 59  
27/6/2017 22:16 60  
27/6/2017 22:21 60  
27/6/2017 22:26 60  
27/6/2017 22:31 59  
27/6/2017 22:36 60  
27/6/2017 22:41 59  
27/6/2017 22:46 59  
27/6/2017 22:51 62  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
27/6/2017 22:56 61  
28/6/2017 19:01 64  
28/6/2017 19:06 62  
28/6/2017 19:11 62  
28/6/2017 19:16 62  
28/6/2017 19:21 62  
28/6/2017 19:26 62  
28/6/2017 19:31 63  
28/6/2017 19:36 63  
28/6/2017 19:41 62  
28/6/2017 19:46 60  
28/6/2017 19:51 60  
28/6/2017 19:56 53  
28/6/2017 20:01 52  
28/6/2017 20:06 59  
28/6/2017 20:11 54  
28/6/2017 20:16 57  
28/6/2017 20:21 54  
28/6/2017 20:26 55  
28/6/2017 20:31 57  
28/6/2017 20:36 54  
28/6/2017 20:41 54  
28/6/2017 20:46 50  
28/6/2017 20:51 61  
28/6/2017 20:56 62  
28/6/2017 21:01 49  
28/6/2017 21:06 51  
28/6/2017 21:11 62  
28/6/2017 21:16 62  
28/6/2017 21:21 57  
28/6/2017 21:26 57  
28/6/2017 21:31 62  
28/6/2017 21:36 53  
28/6/2017 21:41 62  
28/6/2017 21:46 50  
28/6/2017 21:51 48  
28/6/2017 21:56 60  
28/6/2017 22:01 62  
28/6/2017 22:06 51  
28/6/2017 22:11 56  
28/6/2017 22:16 45  
28/6/2017 22:21 62  
28/6/2017 22:26 53  
28/6/2017 22:31 42  
28/6/2017 22:36 63  
28/6/2017 22:41 58  
28/6/2017 22:46 58  
28/6/2017 22:51 46  
28/6/2017 22:56 62  
29/6/2017 19:01 63  
29/6/2017 19:06 64  
29/6/2017 19:11 62  
29/6/2017 19:16 61  
29/6/2017 19:21 62  
29/6/2017 19:26 62  
29/6/2017 19:31 62  
29/6/2017 19:36 62  
29/6/2017 19:41 63  
29/6/2017 19:46 62  
29/6/2017 19:51 62  
29/6/2017 19:56 63  
29/6/2017 20:01 61  
29/6/2017 20:06 63  
29/6/2017 20:11 62  
29/6/2017 20:16 61  
29/6/2017 20:21 60  
29/6/2017 20:26 61  
29/6/2017 20:31 60  
29/6/2017 20:36 62  
29/6/2017 20:41 61  
29/6/2017 20:46 59  
29/6/2017 20:51 61  
29/6/2017 20:56 58  
29/6/2017 21:01 61  
29/6/2017 21:06 61  
29/6/2017 21:11 60  
29/6/2017 21:16 61  
29/6/2017 21:21 60  
29/6/2017 21:26 60  
29/6/2017 21:31 62  
29/6/2017 21:36 60  
29/6/2017 21:41 60  
29/6/2017 21:46 60  
29/6/2017 21:51 61  
29/6/2017 21:56 60  
29/6/2017 22:01 61  
29/6/2017 22:06 61  
29/6/2017 22:11 59  
29/6/2017 22:16 61  
29/6/2017 22:21 60  
29/6/2017 22:26 61  
29/6/2017 22:31 60  
29/6/2017 22:36 62  
29/6/2017 22:41 61  
29/6/2017 22:46 61  
29/6/2017 22:51 61  
29/6/2017 22:56 60  
30/6/2017 19:01 58  
30/6/2017 19:06 57  
30/6/2017 19:11 57  
30/6/2017 19:16 57  
30/6/2017 19:21 57  
30/6/2017 19:26 57  
30/6/2017 19:31 58  
30/6/2017 19:36 58  
30/6/2017 19:41 58  
30/6/2017 19:46 58  
30/6/2017 19:51 55  
30/6/2017 19:56 55  

30/6/2017 20:01 58  
30/6/2017 20:06 57  
30/6/2017 20:11 60  
30/6/2017 20:16 58  
30/6/2017 20:21 59  
30/6/2017 20:26 58  
30/6/2017 20:31 59  
30/6/2017 20:36 57  
30/6/2017 20:41 57  
30/6/2017 20:46 57  
30/6/2017 20:51 57  
30/6/2017 20:56 61  
30/6/2017 21:01 57  
30/6/2017 21:06 56  
30/6/2017 21:11 53  
30/6/2017 21:16 55  
30/6/2017 21:21 56  
30/6/2017 21:26 58  
30/6/2017 21:31 57  
30/6/2017 21:36 56  
30/6/2017 21:41 57  
30/6/2017 21:46 57  
30/6/2017 21:51 54  
30/6/2017 21:56 52  
30/6/2017 22:01 52  
30/6/2017 22:06 51  
30/6/2017 22:11 57  
30/6/2017 22:16 59  
30/6/2017 22:21 60  
30/6/2017 22:26 56  
30/6/2017 22:31 56  
30/6/2017 22:36 56  
30/6/2017 22:41 57  
30/6/2017 22:46 57  
30/6/2017 22:51 55  
30/6/2017 22:56 55  
1/7/2017 7:01 50  
1/7/2017 7:06 48  
1/7/2017 7:11 56  
1/7/2017 7:16 47  
1/7/2017 7:21 61  
1/7/2017 7:26 58  
1/7/2017 7:31 49  
1/7/2017 7:36 62  
1/7/2017 7:41 58  
1/7/2017 7:46 58  
1/7/2017 7:51 58  
1/7/2017 7:56 60  
1/7/2017 8:01 65  
1/7/2017 8:06 57  
1/7/2017 8:11 56  
1/7/2017 8:16 52  
1/7/2017 8:21 55  
1/7/2017 8:26 57  
1/7/2017 8:31 60  
1/7/2017 8:36 65  
1/7/2017 8:41 61  
1/7/2017 8:46 60  
1/7/2017 8:51 59  
1/7/2017 8:56 61  
1/7/2017 9:01 58  
1/7/2017 9:06 57  
1/7/2017 9:11 58  
1/7/2017 9:16 58  
1/7/2017 9:21 57  
1/7/2017 9:26 58  
1/7/2017 9:31 60  
1/7/2017 9:36 56  
1/7/2017 9:41 58  
1/7/2017 9:46 61  
1/7/2017 9:51 58  
1/7/2017 9:56 61  
1/7/2017 10:01 62  
1/7/2017 10:06 58  
1/7/2017 10:11 58  
1/7/2017 10:16 64  
1/7/2017 10:21 70  
1/7/2017 10:26 61  
1/7/2017 10:31 62  
1/7/2017 10:36 60  
1/7/2017 10:41 64  
1/7/2017 10:46 58  
1/7/2017 10:51 69  
1/7/2017 10:56 62  
1/7/2017 11:01 63  
1/7/2017 11:06 58  
1/7/2017 11:11 55  
1/7/2017 11:16 58  
1/7/2017 11:21 57  
1/7/2017 11:26 57  
1/7/2017 11:31 56  
1/7/2017 11:36 57  
1/7/2017 11:41 56  
1/7/2017 11:46 58  
1/7/2017 11:51 56  
1/7/2017 11:56 56  
1/7/2017 12:01 58  
1/7/2017 12:06 55  
1/7/2017 12:11 57  
1/7/2017 12:16 55  
1/7/2017 12:21 58  
1/7/2017 12:26 57  
1/7/2017 12:31 58  
1/7/2017 12:36 56  
1/7/2017 12:41 56  
1/7/2017 12:46 58  
1/7/2017 12:51 54  
1/7/2017 12:56 56  
1/7/2017 13:01 56  

1/7/2017 13:06 58  
1/7/2017 13:11 57  
1/7/2017 13:16 55  
1/7/2017 13:21 57  
1/7/2017 13:26 56  
1/7/2017 13:31 58  
1/7/2017 13:36 56  
1/7/2017 13:41 57  
1/7/2017 13:46 57  
1/7/2017 13:51 56  
1/7/2017 13:56 53  
1/7/2017 14:01 55  
1/7/2017 14:06 58  
1/7/2017 14:11 54  
1/7/2017 14:16 58  
1/7/2017 14:21 57  
1/7/2017 14:26 58  
1/7/2017 14:31 56  
1/7/2017 14:36 56  
1/7/2017 14:41 57  
1/7/2017 14:46 59  
1/7/2017 14:51 57  
1/7/2017 14:56 57  
1/7/2017 15:01 55  
1/7/2017 15:06 58  
1/7/2017 15:11 59  
1/7/2017 15:16 53  
1/7/2017 15:21 56  
1/7/2017 15:26 56  
1/7/2017 15:31 56  
1/7/2017 15:36 57  
1/7/2017 15:41 57  
1/7/2017 15:46 56  
1/7/2017 15:51 57  
1/7/2017 15:56 56  
1/7/2017 16:01 57  
1/7/2017 16:06 54  
1/7/2017 16:11 57  
1/7/2017 16:16 55  
1/7/2017 16:21 55  
1/7/2017 16:26 59  
1/7/2017 16:31 57  
1/7/2017 16:36 59  
1/7/2017 16:41 57  
1/7/2017 16:46 56  
1/7/2017 16:51 56  
1/7/2017 16:56 57  
1/7/2017 17:01 56  
1/7/2017 17:06 57  
1/7/2017 17:11 58  
1/7/2017 17:16 59  
1/7/2017 17:21 57  
1/7/2017 17:26 58  
1/7/2017 17:31 61  
1/7/2017 17:36 57  
1/7/2017 17:41 58  
1/7/2017 17:46 57  
1/7/2017 17:51 57  
1/7/2017 17:56 58  
1/7/2017 18:01 61  
1/7/2017 18:06 55  
1/7/2017 18:11 55  
1/7/2017 18:16 60  
1/7/2017 18:21 61  
1/7/2017 18:26 61  
1/7/2017 18:31 57  
1/7/2017 18:36 58  
1/7/2017 18:41 60  
1/7/2017 18:46 56  
1/7/2017 18:51 54  
1/7/2017 18:56 56  
1/7/2017 19:01 56  
1/7/2017 19:06 54  
1/7/2017 19:11 57  
1/7/2017 19:16 55  
1/7/2017 19:21 55  
1/7/2017 19:26 53  
1/7/2017 19:31 54  
1/7/2017 19:36 55  
1/7/2017 19:41 58  
1/7/2017 19:46 57  
1/7/2017 19:51 56  
1/7/2017 19:56 77  
1/7/2017 20:01 84  
1/7/2017 20:06 85  
1/7/2017 20:11 84  
1/7/2017 20:16 83  
1/7/2017 20:21 87  
1/7/2017 20:26 59  
1/7/2017 20:31 53  
1/7/2017 20:36 57  
1/7/2017 20:41 60  
1/7/2017 20:46 55  
1/7/2017 20:51 51  
1/7/2017 20:56 56  
1/7/2017 21:01 54  
1/7/2017 21:06 58  
1/7/2017 21:11 60  
1/7/2017 21:16 59  
1/7/2017 21:21 58  
1/7/2017 21:26 59  
1/7/2017 21:31 61  
1/7/2017 21:36 58  
1/7/2017 21:41 59  
1/7/2017 21:46 58  
1/7/2017 21:51 57  
1/7/2017 21:56 60  
1/7/2017 22:01 58  
1/7/2017 22:06 57  

1/7/2017 22:11 52  
1/7/2017 22:16 62  
1/7/2017 22:21 48  
1/7/2017 22:26 56  
1/7/2017 22:31 61  
1/7/2017 22:36 61  
1/7/2017 22:41 61  
1/7/2017 22:46 45  
1/7/2017 22:51 51  
1/7/2017 22:56 66  
2/7/2017 7:01 61  
2/7/2017 7:06 61  
2/7/2017 7:11 61  
2/7/2017 7:16 61  
2/7/2017 7:21 61  
2/7/2017 7:26 61  
2/7/2017 7:31 62  
2/7/2017 7:36 61  
2/7/2017 7:41 61  
2/7/2017 7:46 61  
2/7/2017 7:51 61  
2/7/2017 7:56 59  
2/7/2017 8:01 61  
2/7/2017 8:06 60  
2/7/2017 8:11 54  
2/7/2017 8:16 62  
2/7/2017 8:21 61  
2/7/2017 8:26 56  
2/7/2017 8:31 56  
2/7/2017 8:36 62  
2/7/2017 8:41 62  
2/7/2017 8:46 55  
2/7/2017 8:51 62  
2/7/2017 8:56 44  
2/7/2017 9:01 54  
2/7/2017 9:06 62  
2/7/2017 9:11 39  
2/7/2017 9:16 46  
2/7/2017 9:21 62  
2/7/2017 9:26 58  
2/7/2017 9:31 53  
2/7/2017 9:36 62  
2/7/2017 9:41 62  
2/7/2017 9:46 45  
2/7/2017 9:51 62  
2/7/2017 9:56 62  
2/7/2017 10:01 50  
2/7/2017 10:06 40  
2/7/2017 10:11 55  
2/7/2017 10:16 53  
2/7/2017 10:21 55  
2/7/2017 10:26 57  
2/7/2017 10:31 54  
2/7/2017 10:36 52  
2/7/2017 10:41 52  
2/7/2017 10:46 46  
2/7/2017 10:51 59  
2/7/2017 10:56 50  
2/7/2017 11:01 50  
2/7/2017 11:06 51  
2/7/2017 11:11 46  
2/7/2017 11:16 56  
2/7/2017 11:21 62  
2/7/2017 11:26 56  
2/7/2017 11:31 59  
2/7/2017 11:36 58  
2/7/2017 11:41 54  
2/7/2017 11:46 48  
2/7/2017 11:51 58  
2/7/2017 11:56 57  
2/7/2017 12:01 56  
2/7/2017 12:06 48  
2/7/2017 12:11 62  
2/7/2017 12:16 49  
2/7/2017 12:21 60  
2/7/2017 12:26 59  
2/7/2017 12:31 57  
2/7/2017 12:36 52  
2/7/2017 12:41 58  
2/7/2017 12:46 54  
2/7/2017 12:51 46  
2/7/2017 12:56 56  
2/7/2017 13:01 56  
2/7/2017 13:06 52  
2/7/2017 13:11 54  
2/7/2017 13:16 56  
2/7/2017 13:21 54  
2/7/2017 13:26 62  
2/7/2017 13:31 60  
2/7/2017 13:36 58  
2/7/2017 13:41 57  
2/7/2017 13:46 64  
2/7/2017 13:51 53  
2/7/2017 13:56 55  
2/7/2017 14:01 55  
2/7/2017 14:06 51  
2/7/2017 14:11 62  
2/7/2017 14:16 51  
2/7/2017 14:21 57  
2/7/2017 14:26 46  
2/7/2017 14:31 52  
2/7/2017 14:36 53  
2/7/2017 14:41 53  
2/7/2017 14:46 55  
2/7/2017 14:51 55  
2/7/2017 14:56 57  
2/7/2017 15:01 56  
2/7/2017 15:06 52  
2/7/2017 15:11 50  

2/7/2017 15:16 50  
2/7/2017 15:21 57  
2/7/2017 15:26 58  
2/7/2017 15:31 53  
2/7/2017 15:36 47  
2/7/2017 15:41 52  
2/7/2017 15:46 56  
2/7/2017 15:51 53  
2/7/2017 15:56 56  
2/7/2017 16:01 60  
2/7/2017 16:06 60  
2/7/2017 16:11 56  
2/7/2017 16:16 54  
2/7/2017 16:21 52  
2/7/2017 16:26 49  
2/7/2017 16:31 62  
2/7/2017 16:36 52  
2/7/2017 16:41 62  
2/7/2017 16:46 46  
2/7/2017 16:51 47  
2/7/2017 16:56 62  
2/7/2017 17:01 62  
2/7/2017 17:06 62  
2/7/2017 17:11 62  
2/7/2017 17:16 62  
2/7/2017 17:21 62  
2/7/2017 17:26 62  
2/7/2017 17:31 49  
2/7/2017 17:36 51  
2/7/2017 17:41 56  
2/7/2017 17:46 59  
2/7/2017 17:51 53  
2/7/2017 17:56 52  
2/7/2017 18:01 58  
2/7/2017 18:06 57  
2/7/2017 18:11 54  
2/7/2017 18:16 58  
2/7/2017 18:21 62  
2/7/2017 18:26 54  
2/7/2017 18:31 50  
2/7/2017 18:36 54  
2/7/2017 18:41 45  
2/7/2017 18:46 57  
2/7/2017 18:51 56  
2/7/2017 18:56 51  
2/7/2017 19:01 55  
2/7/2017 19:06 62  
2/7/2017 19:11 45  
2/7/2017 19:16 62  
2/7/2017 19:21 54  
2/7/2017 19:26 48  
2/7/2017 19:31 50  
2/7/2017 19:36 56  
2/7/2017 19:41 48  
2/7/2017 19:46 36  
2/7/2017 19:51 50  
2/7/2017 19:56 53  
2/7/2017 20:01 54  
2/7/2017 20:06 50  
2/7/2017 20:11 61  
2/7/2017 20:16 55  
2/7/2017 20:21 57  
2/7/2017 20:26 53  
2/7/2017 20:31 53  
2/7/2017 20:36 50  
2/7/2017 20:41 50  
2/7/2017 20:46 51  
2/7/2017 20:51 42  
2/7/2017 20:56 62  
2/7/2017 21:01 62  
2/7/2017 21:06 62  
2/7/2017 21:11 61  
2/7/2017 21:16 62  
2/7/2017 21:21 51  
2/7/2017 21:26 49  
2/7/2017 21:31 61  
2/7/2017 21:36 62  
2/7/2017 21:41 47  
2/7/2017 21:46 62  
2/7/2017 21:51 61  
2/7/2017 21:56 61  
2/7/2017 22:01 61  
2/7/2017 22:06 62  
2/7/2017 22:11 62  
2/7/2017 22:16 61  
2/7/2017 22:21 62  
2/7/2017 22:26 62  
2/7/2017 22:31 61  
2/7/2017 22:36 61  
2/7/2017 22:41 61  
2/7/2017 22:46 61  
2/7/2017 22:51 61  
2/7/2017 22:56 61  
3/7/2017 19:01 58  
3/7/2017 19:06 56  
3/7/2017 19:11 54  
3/7/2017 19:16 56  
3/7/2017 19:21 58  
3/7/2017 19:26 39  
3/7/2017 19:31 55  
3/7/2017 19:36 57  
3/7/2017 19:41 56  
3/7/2017 19:46 57  
3/7/2017 19:51 62  
3/7/2017 19:56 62  
3/7/2017 20:01 62  
3/7/2017 20:06 62  
3/7/2017 20:11 52  
3/7/2017 20:16 45  

3/7/2017 20:21 54  
3/7/2017 20:26 62  
3/7/2017 20:31 62  
3/7/2017 20:36 61  
3/7/2017 20:41 61  
3/7/2017 20:46 61  
3/7/2017 20:51 61  
3/7/2017 20:56 61  
3/7/2017 21:01 61  
3/7/2017 21:06 61  
3/7/2017 21:11 61  
3/7/2017 21:16 61  
3/7/2017 21:21 61  
3/7/2017 21:26 61  
3/7/2017 21:31 60  
3/7/2017 21:36 36  
3/7/2017 21:41 64  
3/7/2017 21:46 61  
3/7/2017 21:51 48  
3/7/2017 21:56 55  
3/7/2017 22:01 61  
3/7/2017 22:06 61  
3/7/2017 22:11 49  
3/7/2017 22:16 62  
3/7/2017 22:21 56  
3/7/2017 22:26 61  
3/7/2017 22:31 62  
3/7/2017 22:36 62  
3/7/2017 22:41 54  
3/7/2017 22:46 55  
3/7/2017 22:51 55  
3/7/2017 22:56 54  
4/7/2017 19:01 60  
4/7/2017 19:06 62  
4/7/2017 19:11 57  
4/7/2017 19:16 45  
4/7/2017 19:21 60  
4/7/2017 19:26 58  
4/7/2017 19:31 56  
4/7/2017 19:36 60  
4/7/2017 19:41 57  
4/7/2017 19:46 61  
4/7/2017 19:51 61  
4/7/2017 19:56 57  
4/7/2017 20:01 57  
4/7/2017 20:06 58  
4/7/2017 20:11 60  
4/7/2017 20:16 56  
4/7/2017 20:21 60  
4/7/2017 20:26 54  
4/7/2017 20:31 62  
4/7/2017 20:36 52  
4/7/2017 20:41 62  
4/7/2017 20:46 52  
4/7/2017 20:51 62  
4/7/2017 20:56 58  
4/7/2017 21:01 57  
4/7/2017 21:06 39  
4/7/2017 21:11 62  
4/7/2017 21:16 55  
4/7/2017 21:21 49  
4/7/2017 21:26 46  
4/7/2017 21:31 50  
4/7/2017 21:36 58  
4/7/2017 21:41 61  
4/7/2017 21:46 61  
4/7/2017 21:51 55  
4/7/2017 21:56 61  
4/7/2017 22:01 60  
4/7/2017 22:06 47  
4/7/2017 22:11 62  
4/7/2017 22:16 62  
4/7/2017 22:21 55  
4/7/2017 22:26 56  
4/7/2017 22:31 61  
4/7/2017 22:36 51  
4/7/2017 22:41 62  
4/7/2017 22:46 61  
4/7/2017 22:51 61  
4/7/2017 22:56 61  
5/7/2017 19:01 58  
5/7/2017 19:06 59  
5/7/2017 19:11 55  
5/7/2017 19:16 58  
5/7/2017 19:21 58  
5/7/2017 19:26 61  
5/7/2017 19:31 59  
5/7/2017 19:36 56  
5/7/2017 19:41 60  
5/7/2017 19:46 52  
5/7/2017 19:51 55  
5/7/2017 19:56 40  
5/7/2017 20:01 48  
5/7/2017 20:06 54  
5/7/2017 20:11 53  
5/7/2017 20:16 61  
5/7/2017 20:21 54  
5/7/2017 20:26 54  
5/7/2017 20:31 52  
5/7/2017 20:36 51  
5/7/2017 20:41 61  
5/7/2017 20:46 43  
5/7/2017 20:51 57  
5/7/2017 20:56 61  
5/7/2017 21:01 61  
5/7/2017 21:06 50  
5/7/2017 21:11 61  
5/7/2017 21:16 61  
5/7/2017 21:21 59  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
5/7/2017 21:26 61  
5/7/2017 21:31 39  
5/7/2017 21:36 61  
5/7/2017 21:41 61  
5/7/2017 21:46 61  
5/7/2017 21:51 62  
5/7/2017 21:56 61  
5/7/2017 22:01 48  
5/7/2017 22:06 58  
5/7/2017 22:11 56  
5/7/2017 22:16 57  
5/7/2017 22:21 53  
5/7/2017 22:26 57  
5/7/2017 22:31 62  
5/7/2017 22:36 57  
5/7/2017 22:41 36  
5/7/2017 22:46 52  
5/7/2017 22:51 55  
5/7/2017 22:56 60  
6/7/2017 19:01 57  
6/7/2017 19:06 56  
6/7/2017 19:11 56  
6/7/2017 19:16 56  
6/7/2017 19:21 56  
6/7/2017 19:26 57  
6/7/2017 19:31 60  
6/7/2017 19:36 58  
6/7/2017 19:41 52  
6/7/2017 19:46 62  
6/7/2017 19:51 46  
6/7/2017 19:56 59  
6/7/2017 20:01 53  
6/7/2017 20:06 55  
6/7/2017 20:11 62  
6/7/2017 20:16 56  
6/7/2017 20:21 53  
6/7/2017 20:26 62  
6/7/2017 20:31 58  
6/7/2017 20:36 48  
6/7/2017 20:41 61  
6/7/2017 20:46 50  
6/7/2017 20:51 62  
6/7/2017 20:56 57  
6/7/2017 21:01 62  
6/7/2017 21:06 54  
6/7/2017 21:11 61  
6/7/2017 21:16 46  
6/7/2017 21:21 54  
6/7/2017 21:26 61  
6/7/2017 21:31 61  
6/7/2017 21:36 61  
6/7/2017 21:41 62  
6/7/2017 21:46 61  
6/7/2017 21:51 61  
6/7/2017 21:56 62  
6/7/2017 22:01 52  
6/7/2017 22:06 60  
6/7/2017 22:11 52  
6/7/2017 22:16 61  
6/7/2017 22:21 61  
6/7/2017 22:26 50  
6/7/2017 22:31 51  
6/7/2017 22:36 61  
6/7/2017 22:41 61  
6/7/2017 22:46 62  
6/7/2017 22:51 50  
6/7/2017 22:56 61  
7/7/2017 19:01 57  
7/7/2017 19:06 60  
7/7/2017 19:11 59  
7/7/2017 19:16 61  
7/7/2017 19:21 62  
7/7/2017 19:26 56  
7/7/2017 19:31 58  
7/7/2017 19:36 57  
7/7/2017 19:41 56  
7/7/2017 19:46 64  
7/7/2017 19:51 56  
7/7/2017 19:56 51  
7/7/2017 20:01 59  
7/7/2017 20:06 61  
7/7/2017 20:11 56  
7/7/2017 20:16 54  
7/7/2017 20:21 52  
7/7/2017 20:26 52  
7/7/2017 20:31 57  
7/7/2017 20:36 56  
7/7/2017 20:41 61  
7/7/2017 20:46 62  
7/7/2017 20:51 55  
7/7/2017 20:56 62  
7/7/2017 21:01 50  
7/7/2017 21:06 56  
7/7/2017 21:11 62  
7/7/2017 21:16 64  
7/7/2017 21:21 51  
7/7/2017 21:26 61  
7/7/2017 21:31 61  
7/7/2017 21:36 61  
7/7/2017 21:41 61  
7/7/2017 21:46 49  
7/7/2017 21:51 61  
7/7/2017 21:56 62  
7/7/2017 22:01 43  
7/7/2017 22:06 47  
7/7/2017 22:11 61  
7/7/2017 22:16 62  
7/7/2017 22:21 62  
7/7/2017 22:26 62  

7/7/2017 22:31 48  
7/7/2017 22:36 61  
7/7/2017 22:41 53  
7/7/2017 22:46 62  
7/7/2017 22:51 62  
7/7/2017 22:56 62  
8/7/2017 19:01 62  
8/7/2017 19:06 52  
8/7/2017 19:11 61  
8/7/2017 19:16 47  
8/7/2017 19:21 40  
8/7/2017 19:26 62  
8/7/2017 19:31 62  
8/7/2017 19:36 49  
8/7/2017 19:41 62  
8/7/2017 19:46 68  
8/7/2017 19:51 54  
8/7/2017 19:56 62  
8/7/2017 20:01 62  
8/7/2017 20:06 52  
8/7/2017 20:11 61  
8/7/2017 20:16 43  
8/7/2017 20:21 61  
8/7/2017 20:26 54  
8/7/2017 20:31 62  
8/7/2017 20:36 62  
8/7/2017 20:41 62  
8/7/2017 20:46 61  
8/7/2017 20:51 61  
8/7/2017 20:56 61  
8/7/2017 21:01 61  
8/7/2017 21:06 61  
8/7/2017 21:11 61  
8/7/2017 21:16 49  
8/7/2017 21:21 57  
8/7/2017 21:26 61  
8/7/2017 21:31 61  
8/7/2017 21:36 61  
8/7/2017 21:41 61  
8/7/2017 21:46 61  
8/7/2017 21:51 61  
8/7/2017 21:56 61  
8/7/2017 22:01 61  
8/7/2017 22:06 61  
8/7/2017 22:11 61  
8/7/2017 22:16 61  
8/7/2017 22:21 61  
8/7/2017 22:26 61  
8/7/2017 22:31 61  
8/7/2017 22:36 61  
8/7/2017 22:41 61  
8/7/2017 22:46 61  
8/7/2017 22:51 61  
8/7/2017 22:56 62  
9/7/2017 7:01 60  
9/7/2017 7:06 61  
9/7/2017 7:11 60  
9/7/2017 7:16 60  
9/7/2017 7:21 60  
9/7/2017 7:26 61  
9/7/2017 7:31 61  
9/7/2017 7:36 61  
9/7/2017 7:41 60  
9/7/2017 7:46 61  
9/7/2017 7:51 52  
9/7/2017 7:56 59  
9/7/2017 8:01 61  
9/7/2017 8:06 61  
9/7/2017 8:11 62  
9/7/2017 8:16 62  
9/7/2017 8:21 61  
9/7/2017 8:26 61  
9/7/2017 8:31 62  
9/7/2017 8:36 62  
9/7/2017 8:41 61  
9/7/2017 8:46 62  
9/7/2017 8:51 54  
9/7/2017 8:56 43  
9/7/2017 9:01 62  
9/7/2017 9:06 48  
9/7/2017 9:11 62  
9/7/2017 9:16 42  
9/7/2017 9:21 61  
9/7/2017 9:26 49  
9/7/2017 9:31 61  
9/7/2017 9:36 62  
9/7/2017 9:41 62  
9/7/2017 9:46 62  
9/7/2017 9:51 46  
9/7/2017 9:56 51  
9/7/2017 10:01 43  
9/7/2017 10:06 62  
9/7/2017 10:11 62  
9/7/2017 10:16 55  
9/7/2017 10:21 39  
9/7/2017 10:26 50  
9/7/2017 10:31 50  
9/7/2017 10:36 46  
9/7/2017 10:41 55  
9/7/2017 10:46 47  
9/7/2017 10:51 53  
9/7/2017 10:56 55  
9/7/2017 11:01 49  
9/7/2017 11:06 36  
9/7/2017 11:11 50  
9/7/2017 11:16 54  
9/7/2017 11:21 52  
9/7/2017 11:26 57  
9/7/2017 11:31 51  

9/7/2017 11:36 51  
9/7/2017 11:41 49  
9/7/2017 11:46 52  
9/7/2017 11:51 49  
9/7/2017 11:56 45  
9/7/2017 12:01 62  
9/7/2017 12:06 62  
9/7/2017 12:11 62  
9/7/2017 12:16 62  
9/7/2017 12:21 46  
9/7/2017 12:26 46  
9/7/2017 12:31 51  
9/7/2017 12:36 52  
9/7/2017 12:41 45  
9/7/2017 12:46 49  
9/7/2017 12:51 49  
9/7/2017 12:56 54  
9/7/2017 13:01 53  
9/7/2017 13:06 53  
9/7/2017 13:11 45  
9/7/2017 13:16 57  
9/7/2017 13:21 53  
9/7/2017 13:26 52  
9/7/2017 13:31 55  
9/7/2017 13:36 53  
9/7/2017 13:41 62  
9/7/2017 13:46 52  
9/7/2017 13:51 54  
9/7/2017 13:56 56  
9/7/2017 14:01 49  
9/7/2017 14:06 62  
9/7/2017 14:11 42  
9/7/2017 14:16 47  
9/7/2017 14:21 46  
9/7/2017 14:26 62  
9/7/2017 14:31 46  
9/7/2017 14:36 62  
9/7/2017 14:41 51  
9/7/2017 14:46 48  
9/7/2017 14:51 47  
9/7/2017 14:56 62  
9/7/2017 15:01 51  
9/7/2017 15:06 46  
9/7/2017 15:11 51  
9/7/2017 15:16 53  
9/7/2017 15:21 46  
9/7/2017 15:26 61  
9/7/2017 15:31 56  
9/7/2017 15:36 50  
9/7/2017 15:41 52  
9/7/2017 15:46 53  
9/7/2017 15:51 51  
9/7/2017 15:56 43  
9/7/2017 16:01 51  
9/7/2017 16:06 49  
9/7/2017 16:11 62  
9/7/2017 16:16 50  
9/7/2017 16:21 51  
9/7/2017 16:26 62  
9/7/2017 16:31 53  
9/7/2017 16:36 52  
9/7/2017 16:41 50  
9/7/2017 16:46 48  
9/7/2017 16:51 52  
9/7/2017 16:56 57  
9/7/2017 17:01 52  
9/7/2017 17:06 47  
9/7/2017 17:11 53  
9/7/2017 17:16 51  
9/7/2017 17:21 55  
9/7/2017 17:26 61  
9/7/2017 17:31 52  
9/7/2017 17:36 54  
9/7/2017 17:41 56  
9/7/2017 17:46 51  
9/7/2017 17:51 55  
9/7/2017 17:56 51  
9/7/2017 18:01 48  
9/7/2017 18:06 49  
9/7/2017 18:11 50  
9/7/2017 18:16 51  
9/7/2017 18:21 51  
9/7/2017 18:26 53  
9/7/2017 18:31 47  
9/7/2017 18:36 56  
9/7/2017 18:41 52  
9/7/2017 18:46 45  
9/7/2017 18:51 54  
9/7/2017 18:56 62  
9/7/2017 19:01 62  
9/7/2017 19:06 50  
9/7/2017 19:11 61  
9/7/2017 19:16 62  
9/7/2017 19:21 62  
9/7/2017 19:26 62  
9/7/2017 19:31 50  
9/7/2017 19:36 43  
9/7/2017 19:41 59  
9/7/2017 19:46 62  
9/7/2017 19:51 54  
9/7/2017 19:56 61  
9/7/2017 20:01 62  
9/7/2017 20:06 62  
9/7/2017 20:11 61  
9/7/2017 20:16 48  
9/7/2017 20:21 62  
9/7/2017 20:26 62  
9/7/2017 20:31 62  
9/7/2017 20:36 53  

9/7/2017 20:41 62  
9/7/2017 20:46 61  
9/7/2017 20:51 61  
9/7/2017 20:56 61  
9/7/2017 21:01 62  
9/7/2017 21:06 62  
9/7/2017 21:11 61  
9/7/2017 21:16 62  
9/7/2017 21:21 40  
9/7/2017 21:26 61  
9/7/2017 21:31 61  
9/7/2017 21:36 61  
9/7/2017 21:41 50  
9/7/2017 21:46 61  
9/7/2017 21:51 61  
9/7/2017 21:56 61  
9/7/2017 22:01 61  
9/7/2017 22:06 62  
9/7/2017 22:11 61  
9/7/2017 22:16 52  
9/7/2017 22:21 61  
9/7/2017 22:26 61  
9/7/2017 22:31 62  
9/7/2017 22:36 61  
9/7/2017 22:41 61  
9/7/2017 22:46 62  
9/7/2017 22:51 61  
9/7/2017 22:56 62  
10/7/2017 19:01 61  
10/7/2017 19:06 60  
10/7/2017 19:11 60  
10/7/2017 19:16 60  
10/7/2017 19:21 59  
10/7/2017 19:26 59  
10/7/2017 19:31 61  
10/7/2017 19:36 62  
10/7/2017 19:41 62  
10/7/2017 19:46 61  
10/7/2017 19:51 59  
10/7/2017 19:56 59  
10/7/2017 20:01 59  
10/7/2017 20:06 59  
10/7/2017 20:11 61  
10/7/2017 20:16 61  
10/7/2017 20:21 62  
10/7/2017 20:26 61  
10/7/2017 20:31 60  
10/7/2017 20:36 57  
10/7/2017 20:41 56  
10/7/2017 20:46 51  
10/7/2017 20:51 57  
10/7/2017 20:56 64  
10/7/2017 21:01 63  
10/7/2017 21:06 65  
10/7/2017 21:11 63  
10/7/2017 21:16 64  
10/7/2017 21:21 62  
10/7/2017 21:26 59  
10/7/2017 21:31 59  
10/7/2017 21:36 59  
10/7/2017 21:41 58  
10/7/2017 21:46 58  
10/7/2017 21:51 61  
10/7/2017 21:56 61  
10/7/2017 22:01 57  
10/7/2017 22:06 58  
10/7/2017 22:11 58  
10/7/2017 22:16 58  
10/7/2017 22:21 59  
10/7/2017 22:26 58  
10/7/2017 22:31 56  
10/7/2017 22:36 57  
10/7/2017 22:41 55  
10/7/2017 22:46 54  
10/7/2017 22:51 56  
10/7/2017 22:56 59  
11/7/2017 19:01 61  
11/7/2017 19:06 62  
11/7/2017 19:11 61  
11/7/2017 19:16 62  
11/7/2017 19:21 61  
11/7/2017 19:26 60  
11/7/2017 19:31 62  
11/7/2017 19:36 61  
11/7/2017 19:41 61  
11/7/2017 19:46 60  
11/7/2017 19:51 64  
11/7/2017 19:56 59  
11/7/2017 20:01 60  
11/7/2017 20:06 65  
11/7/2017 20:11 60  
11/7/2017 20:16 61  
11/7/2017 20:21 64  
11/7/2017 20:26 60  
11/7/2017 20:31 62  
11/7/2017 20:36 61  
11/7/2017 20:41 58  
11/7/2017 20:46 63  
11/7/2017 20:51 63  
11/7/2017 20:56 65  
11/7/2017 21:01 64  
11/7/2017 21:06 63  
11/7/2017 21:11 63  
11/7/2017 21:16 64  
11/7/2017 21:21 65  
11/7/2017 21:26 62  
11/7/2017 21:31 64  
11/7/2017 21:36 60  
11/7/2017 21:41 59  

11/7/2017 21:46 65  
11/7/2017 21:51 62  
11/7/2017 21:56 62  
11/7/2017 22:01 61  
11/7/2017 22:06 62  
11/7/2017 22:11 63  
11/7/2017 22:16 61  
11/7/2017 22:21 61  
11/7/2017 22:26 61  
11/7/2017 22:31 62  
11/7/2017 22:36 63  
11/7/2017 22:41 61  
11/7/2017 22:46 61  
11/7/2017 22:51 60  
11/7/2017 22:56 62  
12/7/2017 19:01 61  
12/7/2017 19:06 60  
12/7/2017 19:11 59  
12/7/2017 19:16 58  
12/7/2017 19:21 60  
12/7/2017 19:26 59  
12/7/2017 19:31 61  
12/7/2017 19:36 62  
12/7/2017 19:41 61  
12/7/2017 19:46 63  
12/7/2017 19:51 60  
12/7/2017 19:56 62  
12/7/2017 20:01 61  
12/7/2017 20:06 61  
12/7/2017 20:11 60  
12/7/2017 20:16 49  
12/7/2017 20:21 62  
12/7/2017 20:26 61  
12/7/2017 20:31 56  
12/7/2017 20:36 58  
12/7/2017 20:41 55  
12/7/2017 20:46 56  
12/7/2017 20:51 59  
12/7/2017 20:56 62  
12/7/2017 21:01 60  
12/7/2017 21:06 50  
12/7/2017 21:11 61  
12/7/2017 21:16 59  
12/7/2017 21:21 51  
12/7/2017 21:26 61  
12/7/2017 21:31 62  
12/7/2017 21:36 60  
12/7/2017 21:41 61  
12/7/2017 21:46 61  
12/7/2017 21:51 61  
12/7/2017 21:56 61  
12/7/2017 22:01 60  
12/7/2017 22:06 60  
12/7/2017 22:11 61  
12/7/2017 22:16 61  
12/7/2017 22:21 61  
12/7/2017 22:26 61  
12/7/2017 22:31 61  
12/7/2017 22:36 61  
12/7/2017 22:41 60  
12/7/2017 22:46 61  
12/7/2017 22:51 60  
12/7/2017 22:56 61  
13/7/2017 19:01 60  
13/7/2017 19:06 56  
13/7/2017 19:11 54  
13/7/2017 19:16 55  
13/7/2017 19:21 59  
13/7/2017 19:26 59  
13/7/2017 19:31 62  
13/7/2017 19:36 59  
13/7/2017 19:41 59  
13/7/2017 19:46 58  
13/7/2017 19:51 59  
13/7/2017 19:56 62  
13/7/2017 20:01 60  
13/7/2017 20:06 59  
13/7/2017 20:11 58  
13/7/2017 20:16 59  
13/7/2017 20:21 60  
13/7/2017 20:26 50  
13/7/2017 20:31 59  
13/7/2017 20:36 60  
13/7/2017 20:41 56  
13/7/2017 20:46 57  
13/7/2017 20:51 56  
13/7/2017 20:56 56  
13/7/2017 21:01 55  
13/7/2017 21:06 54  
13/7/2017 21:11 58  
13/7/2017 21:16 51  
13/7/2017 21:21 52  
13/7/2017 21:26 62  
13/7/2017 21:31 54  
13/7/2017 21:36 58  
13/7/2017 21:41 59  
13/7/2017 21:46 58  
13/7/2017 21:51 62  
13/7/2017 21:56 60  
13/7/2017 22:01 60  
13/7/2017 22:06 59  
13/7/2017 22:11 56  
13/7/2017 22:16 45  
13/7/2017 22:21 61  
13/7/2017 22:26 53  
13/7/2017 22:31 54  
13/7/2017 22:36 54  
13/7/2017 22:41 61  
13/7/2017 22:46 52  

13/7/2017 22:51 55  
13/7/2017 22:56 53  
14/7/2017 19:01 61  
14/7/2017 19:06 60  
14/7/2017 19:11 60  
14/7/2017 19:16 60  
14/7/2017 19:21 61  
14/7/2017 19:26 61  
14/7/2017 19:31 61  
14/7/2017 19:36 62  
14/7/2017 19:41 61  
14/7/2017 19:46 64  
14/7/2017 19:51 63  
14/7/2017 19:56 62  
14/7/2017 20:01 61  
14/7/2017 20:06 61  
14/7/2017 20:11 60  
14/7/2017 20:16 61  
14/7/2017 20:21 61  
14/7/2017 20:26 60  
14/7/2017 20:31 61  
14/7/2017 20:36 62  
14/7/2017 20:41 60  
14/7/2017 20:46 61  
14/7/2017 20:51 59  
14/7/2017 20:56 58  
14/7/2017 21:01 48  
14/7/2017 21:06 53  
14/7/2017 21:11 61  
14/7/2017 21:16 64  
14/7/2017 21:21 63  
14/7/2017 21:26 64  
14/7/2017 21:31 64  
14/7/2017 21:36 63  
14/7/2017 21:41 63  
14/7/2017 21:46 63  
14/7/2017 21:51 64  
14/7/2017 21:56 64  
14/7/2017 22:01 64  
14/7/2017 22:06 63  
14/7/2017 22:11 62  
14/7/2017 22:16 65  
14/7/2017 22:21 62  
14/7/2017 22:26 59  
14/7/2017 22:31 62  
14/7/2017 22:36 64  
14/7/2017 22:41 63  
14/7/2017 22:46 62  
14/7/2017 22:51 62  
14/7/2017 22:56 61  
15/7/2017 19:01 62  
15/7/2017 19:06 62  
15/7/2017 19:11 65  
15/7/2017 19:16 61  
15/7/2017 19:21 61  
15/7/2017 19:26 62  
15/7/2017 19:31 62  
15/7/2017 19:36 62  
15/7/2017 19:41 62  
15/7/2017 19:46 61  
15/7/2017 19:51 61  
15/7/2017 19:56 60  
15/7/2017 20:01 60  
15/7/2017 20:06 60  
15/7/2017 20:11 64  
15/7/2017 20:16 62  
15/7/2017 20:21 62  
15/7/2017 20:26 62  
15/7/2017 20:31 59  
15/7/2017 20:36 61  
15/7/2017 20:41 61  
15/7/2017 20:46 63  
15/7/2017 20:51 60  
15/7/2017 20:56 58  
15/7/2017 21:01 59  
15/7/2017 21:06 60  
15/7/2017 21:11 61  
15/7/2017 21:16 62  
15/7/2017 21:21 61  
15/7/2017 21:26 61  
15/7/2017 21:31 59  
15/7/2017 21:36 55  
15/7/2017 21:41 56  
15/7/2017 21:46 62  
15/7/2017 21:51 66  
15/7/2017 21:56 59  
15/7/2017 22:01 56  
15/7/2017 22:06 57  
15/7/2017 22:11 58  
15/7/2017 22:16 58  
15/7/2017 22:21 57  
15/7/2017 22:26 61  
15/7/2017 22:31 58  
15/7/2017 22:36 60  
15/7/2017 22:41 57  
15/7/2017 22:46 58  
15/7/2017 22:51 58  
15/7/2017 22:56 58  
16/7/2017 7:01 62  
16/7/2017 7:06 59  
16/7/2017 7:11 64  
16/7/2017 7:16 59  
16/7/2017 7:21 54  
16/7/2017 7:26 51  
16/7/2017 7:31 55  
16/7/2017 7:36 63  
16/7/2017 7:41 54  
16/7/2017 7:46 46  
16/7/2017 7:51 63  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
16/7/2017 7:56 61  
16/7/2017 8:01 59  
16/7/2017 8:06 57  
16/7/2017 8:11 58  
16/7/2017 8:16 58  
16/7/2017 8:21 57  
16/7/2017 8:26 53  
16/7/2017 8:31 53  
16/7/2017 8:36 59  
16/7/2017 8:41 60  
16/7/2017 8:46 58  
16/7/2017 8:51 58  
16/7/2017 8:56 61  
16/7/2017 9:01 62  
16/7/2017 9:06 62  
16/7/2017 9:11 58  
16/7/2017 9:16 57  
16/7/2017 9:21 61  
16/7/2017 9:26 58  
16/7/2017 9:31 58  
16/7/2017 9:36 62  
16/7/2017 9:41 59  
16/7/2017 9:46 60  
16/7/2017 9:51 60  
16/7/2017 9:56 58  
16/7/2017 10:01 59  
16/7/2017 10:06 62  
16/7/2017 10:11 61  
16/7/2017 10:16 65  
16/7/2017 10:21 59  
16/7/2017 10:26 62  
16/7/2017 10:31 68  
16/7/2017 10:36 65  
16/7/2017 10:41 63  
16/7/2017 10:46 60  
16/7/2017 10:51 60  
16/7/2017 10:56 59  
16/7/2017 11:01 57  
16/7/2017 11:06 57  
16/7/2017 11:11 61  
16/7/2017 11:16 64  
16/7/2017 11:21 61  
16/7/2017 11:26 60  
16/7/2017 11:31 58  
16/7/2017 11:36 65  
16/7/2017 11:41 57  
16/7/2017 11:46 58  
16/7/2017 11:51 61  
16/7/2017 11:56 61  
16/7/2017 12:01 57  
16/7/2017 12:06 59  
16/7/2017 12:11 57  
16/7/2017 12:16 61  
16/7/2017 12:21 63  
16/7/2017 12:26 58  
16/7/2017 12:31 59  
16/7/2017 12:36 62  
16/7/2017 12:41 61  
16/7/2017 12:46 61  
16/7/2017 12:51 60  
16/7/2017 12:56 60  
16/7/2017 13:01 60  
16/7/2017 13:06 59  
16/7/2017 13:11 58  
16/7/2017 13:16 58  
16/7/2017 13:21 58  
16/7/2017 13:26 60  
16/7/2017 13:31 60  
16/7/2017 13:36 60  
16/7/2017 13:41 64  
16/7/2017 13:46 61  
16/7/2017 13:51 59  
16/7/2017 13:56 59  
16/7/2017 14:01 60  
16/7/2017 14:06 60  
16/7/2017 14:11 61  
16/7/2017 14:16 60  
16/7/2017 14:21 60  
16/7/2017 14:26 61  
16/7/2017 14:31 60  
16/7/2017 14:36 62  
16/7/2017 14:41 61  
16/7/2017 14:46 61  
16/7/2017 14:51 61  
16/7/2017 14:56 60  
16/7/2017 15:01 62  
16/7/2017 15:06 63  
16/7/2017 15:11 61  
16/7/2017 15:16 61  
16/7/2017 15:21 60  
16/7/2017 15:26 62  
16/7/2017 15:31 60  
16/7/2017 15:36 61  
16/7/2017 15:41 57  
16/7/2017 15:46 59  
16/7/2017 15:51 59  
16/7/2017 15:56 59  
16/7/2017 16:01 59  
16/7/2017 16:06 58  
16/7/2017 16:11 58  
16/7/2017 16:16 59  
16/7/2017 16:21 55  
16/7/2017 16:26 58  
16/7/2017 16:31 57  
16/7/2017 16:36 60  
16/7/2017 16:41 59  
16/7/2017 16:46 56  
16/7/2017 16:51 58  
16/7/2017 16:56 59  

16/7/2017 17:01 58  
16/7/2017 17:06 58  
16/7/2017 17:11 55  
16/7/2017 17:16 59  
16/7/2017 17:21 59  
16/7/2017 17:26 58  
16/7/2017 17:31 57  
16/7/2017 17:36 59  
16/7/2017 17:41 58  
16/7/2017 17:46 59  
16/7/2017 17:51 55  
16/7/2017 17:56 60  
16/7/2017 18:01 59  
16/7/2017 18:06 59  
16/7/2017 18:11 59  
16/7/2017 18:16 59  
16/7/2017 18:21 59  
16/7/2017 18:26 62  
16/7/2017 18:31 59  
16/7/2017 18:36 58  
16/7/2017 18:41 58  
16/7/2017 18:46 60  
16/7/2017 18:51 57  
16/7/2017 18:56 60  
16/7/2017 19:01 60  
16/7/2017 19:06 57  
16/7/2017 19:11 59  
16/7/2017 19:16 56  
16/7/2017 19:21 56  
16/7/2017 19:26 56  
16/7/2017 19:31 58  
16/7/2017 19:36 59  
16/7/2017 19:41 56  
16/7/2017 19:46 58  
16/7/2017 19:51 60  
16/7/2017 19:56 58  
16/7/2017 20:01 54  
16/7/2017 20:06 58  
16/7/2017 20:11 59  
16/7/2017 20:16 56  
16/7/2017 20:21 56  
16/7/2017 20:26 55  
16/7/2017 20:31 59  
16/7/2017 20:36 60  
16/7/2017 20:41 56  
16/7/2017 20:46 53  
16/7/2017 20:51 60  
16/7/2017 20:56 55  
16/7/2017 21:01 59  
16/7/2017 21:06 56  
16/7/2017 21:11 60  
16/7/2017 21:16 55  
16/7/2017 21:21 58  
16/7/2017 21:26 58  
16/7/2017 21:31 58  
16/7/2017 21:36 59  
16/7/2017 21:41 59  
16/7/2017 21:46 53  
16/7/2017 21:51 56  
16/7/2017 21:56 55  
16/7/2017 22:01 56  
16/7/2017 22:06 57  
16/7/2017 22:11 57  
16/7/2017 22:16 54  
16/7/2017 22:21 58  
16/7/2017 22:26 52  
16/7/2017 22:31 55  
16/7/2017 22:36 59  
16/7/2017 22:41 61  
16/7/2017 22:46 61  
16/7/2017 22:51 61  
16/7/2017 22:56 61  
17/7/2017 19:01 66  
17/7/2017 19:06 65  
17/7/2017 19:11 65  
17/7/2017 19:16 63  
17/7/2017 19:21 63  
17/7/2017 19:26 66  
17/7/2017 19:31 66  
17/7/2017 19:36 69  
17/7/2017 19:41 71  
17/7/2017 19:46 71  
17/7/2017 19:51 69  
17/7/2017 19:56 71  
17/7/2017 20:01 71  
17/7/2017 20:06 69  
17/7/2017 20:11 69  
17/7/2017 20:16 70  
17/7/2017 20:21 70  
17/7/2017 20:26 72  
17/7/2017 20:31 72  
17/7/2017 20:36 71  
17/7/2017 20:41 70  
17/7/2017 20:46 70  
17/7/2017 20:51 69  
17/7/2017 20:56 68  
17/7/2017 21:01 69  
17/7/2017 21:06 70  
17/7/2017 21:11 68  
17/7/2017 21:16 69  
17/7/2017 21:21 68  
17/7/2017 21:26 69  
17/7/2017 21:31 71  
17/7/2017 21:36 71  
17/7/2017 21:41 71  
17/7/2017 21:46 68  
17/7/2017 21:51 67  
17/7/2017 21:56 69  
17/7/2017 22:01 69  

17/7/2017 22:06 67  
17/7/2017 22:11 65  
17/7/2017 22:16 66  
17/7/2017 22:21 63  
17/7/2017 22:26 64  
17/7/2017 22:31 64  
17/7/2017 22:36 60  
17/7/2017 22:41 61  
17/7/2017 22:46 61  
17/7/2017 22:51 58  
17/7/2017 22:56 56  
18/7/2017 19:01 66  
18/7/2017 19:06 64  
18/7/2017 19:11 63  
18/7/2017 19:16 64  
18/7/2017 19:21 62  
18/7/2017 19:26 62  
18/7/2017 19:31 62  
18/7/2017 19:36 62  
18/7/2017 19:41 63  
18/7/2017 19:46 63  
18/7/2017 19:51 63  
18/7/2017 19:56 64  
18/7/2017 20:01 61  
18/7/2017 20:06 61  
18/7/2017 20:11 61  
18/7/2017 20:16 62  
18/7/2017 20:21 60  
18/7/2017 20:26 62  
18/7/2017 20:31 60  
18/7/2017 20:36 60  
18/7/2017 20:41 58  
18/7/2017 20:46 59  
18/7/2017 20:51 61  
18/7/2017 20:56 55  
18/7/2017 21:01 58  
18/7/2017 21:06 58  
18/7/2017 21:11 60  
18/7/2017 21:16 60  
18/7/2017 21:21 58  
18/7/2017 21:26 60  
18/7/2017 21:31 58  
18/7/2017 21:36 55  
18/7/2017 21:41 57  
18/7/2017 21:46 58  
18/7/2017 21:51 57  
18/7/2017 21:56 60  
18/7/2017 22:01 58  
18/7/2017 22:06 51  
18/7/2017 22:11 55  
18/7/2017 22:16 49  
18/7/2017 22:21 59  
18/7/2017 22:26 57  
18/7/2017 22:31 55  
18/7/2017 22:36 50  
18/7/2017 22:41 62  
18/7/2017 22:46 62  
18/7/2017 22:51 60  
18/7/2017 22:56 85  
19/7/2017 19:01 57  
19/7/2017 19:06 58  
19/7/2017 19:11 58  
19/7/2017 19:16 56  
19/7/2017 19:21 59  
19/7/2017 19:26 56  
19/7/2017 19:31 59  
19/7/2017 19:36 57  
19/7/2017 19:41 61  
19/7/2017 19:46 61  
19/7/2017 19:51 58  
19/7/2017 19:56 54  
19/7/2017 20:01 57  
19/7/2017 20:06 57  
19/7/2017 20:11 56  
19/7/2017 20:16 54  
19/7/2017 20:21 55  
19/7/2017 20:26 56  
19/7/2017 20:31 59  
19/7/2017 20:36 51  
19/7/2017 20:41 54  
19/7/2017 20:46 57  
19/7/2017 20:51 62  
19/7/2017 20:56 56  
19/7/2017 21:01 56  
19/7/2017 21:06 62  
19/7/2017 21:11 55  
19/7/2017 21:16 62  
19/7/2017 21:21 64  
19/7/2017 21:26 55  
19/7/2017 21:31 51  
19/7/2017 21:36 62  
19/7/2017 21:41 52  
19/7/2017 21:46 59  
19/7/2017 21:51 56  
19/7/2017 21:56 61  
19/7/2017 22:01 56  
19/7/2017 22:06 57  
19/7/2017 22:11 62  
19/7/2017 22:16 61  
19/7/2017 22:21 61  
19/7/2017 22:26 54  
19/7/2017 22:31 62  
19/7/2017 22:36 61  
19/7/2017 22:41 62  
19/7/2017 22:46 61  
19/7/2017 22:51 59  
19/7/2017 22:56 55  
20/7/2017 19:01 59  
20/7/2017 19:06 60  

20/7/2017 19:11 56  
20/7/2017 19:16 57  
20/7/2017 19:21 57  
20/7/2017 19:26 59  
20/7/2017 19:31 57  
20/7/2017 19:36 58  
20/7/2017 19:41 57  
20/7/2017 19:46 59  
20/7/2017 19:51 65  
20/7/2017 19:56 60  
20/7/2017 20:01 65  
20/7/2017 20:06 62  
20/7/2017 20:11 58  
20/7/2017 20:16 62  
20/7/2017 20:21 62  
20/7/2017 20:26 55  
20/7/2017 20:31 61  
20/7/2017 20:36 57  
20/7/2017 20:41 57  
20/7/2017 20:46 61  
20/7/2017 20:51 53  
20/7/2017 20:56 55  
20/7/2017 21:01 55  
20/7/2017 21:06 63  
20/7/2017 21:11 61  
20/7/2017 21:16 62  
20/7/2017 21:21 62  
20/7/2017 21:26 49  
20/7/2017 21:31 62  
20/7/2017 21:36 61  
20/7/2017 21:41 61  
20/7/2017 21:46 54  
20/7/2017 21:51 53  
20/7/2017 21:56 61  
20/7/2017 22:01 62  
20/7/2017 22:06 49  
20/7/2017 22:11 62  
20/7/2017 22:16 53  
20/7/2017 22:21 62  
20/7/2017 22:26 57  
20/7/2017 22:31 45  
20/7/2017 22:36 61  
20/7/2017 22:41 61  
20/7/2017 22:46 57  
20/7/2017 22:51 62  
20/7/2017 22:56 49  
21/7/2017 19:01 61  
21/7/2017 19:06 57  
21/7/2017 19:11 61  
21/7/2017 19:16 60  
21/7/2017 19:21 57  
21/7/2017 19:26 59  
21/7/2017 19:31 60  
21/7/2017 19:36 62  
21/7/2017 19:41 60  
21/7/2017 19:46 60  
21/7/2017 19:51 59  
21/7/2017 19:56 60  
21/7/2017 20:01 59  
21/7/2017 20:06 61  
21/7/2017 20:11 58  
21/7/2017 20:16 60  
21/7/2017 20:21 58  
21/7/2017 20:26 58  
21/7/2017 20:31 60  
21/7/2017 20:36 60  
21/7/2017 20:41 59  
21/7/2017 20:46 62  
21/7/2017 20:51 62  
21/7/2017 20:56 60  
21/7/2017 21:01 59  
21/7/2017 21:06 50  
21/7/2017 21:11 60  
21/7/2017 21:16 59  
21/7/2017 21:21 61  
21/7/2017 21:26 57  
21/7/2017 21:31 61  
21/7/2017 21:36 60  
21/7/2017 21:41 61  
21/7/2017 21:46 61  
21/7/2017 21:51 61  
21/7/2017 21:56 62  
21/7/2017 22:01 61  
21/7/2017 22:06 60  
21/7/2017 22:11 61  
21/7/2017 22:16 49  
21/7/2017 22:21 54  
21/7/2017 22:26 60  
21/7/2017 22:31 61  
21/7/2017 22:36 61  
21/7/2017 22:41 61  
21/7/2017 22:46 61  
21/7/2017 22:51 62  
21/7/2017 22:56 61  
22/7/2017 19:01 61  
22/7/2017 19:06 57  
22/7/2017 19:11 60  
22/7/2017 19:16 61  
22/7/2017 19:21 61  
22/7/2017 19:26 62  
22/7/2017 19:31 62  
22/7/2017 19:36 61  
22/7/2017 19:41 62  
22/7/2017 19:46 55  
22/7/2017 19:51 60  
22/7/2017 19:56 62  
22/7/2017 20:01 61  
22/7/2017 20:06 60  
22/7/2017 20:11 61  

22/7/2017 20:16 62  
22/7/2017 20:21 55  
22/7/2017 20:26 61  
22/7/2017 20:31 54  
22/7/2017 20:36 55  
22/7/2017 20:41 61  
22/7/2017 20:46 62  
22/7/2017 20:51 61  
22/7/2017 20:56 61  
22/7/2017 21:01 62  
22/7/2017 21:06 61  
22/7/2017 21:11 60  
22/7/2017 21:16 62  
22/7/2017 21:21 53  
22/7/2017 21:26 61  
22/7/2017 21:31 60  
22/7/2017 21:36 55  
22/7/2017 21:41 61  
22/7/2017 21:46 61  
22/7/2017 21:51 61  
22/7/2017 21:56 61  
22/7/2017 22:01 61  
22/7/2017 22:06 53  
22/7/2017 22:11 61  
22/7/2017 22:16 60  
22/7/2017 22:21 61  
22/7/2017 22:26 62  
22/7/2017 22:31 60  
22/7/2017 22:36 60  
22/7/2017 22:41 61  
22/7/2017 22:46 60  
22/7/2017 22:51 62  
22/7/2017 22:56 60  
23/7/2017 7:01 59  
23/7/2017 7:06 60  
23/7/2017 7:11 59  
23/7/2017 7:16 59  
23/7/2017 7:21 61  
23/7/2017 7:26 59  
23/7/2017 7:31 60  
23/7/2017 7:36 60  
23/7/2017 7:41 59  
23/7/2017 7:46 61  
23/7/2017 7:51 61  
23/7/2017 7:56 60  
23/7/2017 8:01 61  
23/7/2017 8:06 61  
23/7/2017 8:11 61  
23/7/2017 8:16 61  
23/7/2017 8:21 60  
23/7/2017 8:26 61  
23/7/2017 8:31 61  
23/7/2017 8:36 61  
23/7/2017 8:41 60  
23/7/2017 8:46 62  
23/7/2017 8:51 60  
23/7/2017 8:56 58  
23/7/2017 9:01 56  
23/7/2017 9:06 56  
23/7/2017 9:11 60  
23/7/2017 9:16 58  
23/7/2017 9:21 63  
23/7/2017 9:26 59  
23/7/2017 9:31 64  
23/7/2017 9:36 66  
23/7/2017 9:41 63  
23/7/2017 9:46 61  
23/7/2017 9:51 59  
23/7/2017 9:56 65  
23/7/2017 10:01 55  
23/7/2017 10:06 61  
23/7/2017 10:11 60  
23/7/2017 10:16 59  
23/7/2017 10:21 59  
23/7/2017 10:26 60  
23/7/2017 10:31 60  
23/7/2017 10:36 59  
23/7/2017 10:41 59  
23/7/2017 10:46 59  
23/7/2017 10:51 61  
23/7/2017 10:56 59  
23/7/2017 11:01 59  
23/7/2017 11:06 59  
23/7/2017 11:11 59  
23/7/2017 11:16 59  
23/7/2017 11:21 59  
23/7/2017 11:26 59  
23/7/2017 11:31 60  
23/7/2017 11:36 60  
23/7/2017 11:41 60  
23/7/2017 11:46 59  
23/7/2017 11:51 59  
23/7/2017 11:56 59  
23/7/2017 12:01 58  
23/7/2017 12:06 59  
23/7/2017 12:11 59  
23/7/2017 12:16 59  
23/7/2017 12:21 52  
23/7/2017 12:26 60  
23/7/2017 12:31 59  
23/7/2017 12:36 58  
23/7/2017 12:41 59  
23/7/2017 12:46 59  
23/7/2017 12:51 59  
23/7/2017 12:56 59  
23/7/2017 13:01 59  
23/7/2017 13:06 58  
23/7/2017 13:11 58  
23/7/2017 13:16 58  

23/7/2017 13:21 59  
23/7/2017 13:26 60  
23/7/2017 13:31 59  
23/7/2017 13:36 59  
23/7/2017 13:41 59  
23/7/2017 13:46 59  
23/7/2017 13:51 61  
23/7/2017 13:56 60  
23/7/2017 14:01 62  
23/7/2017 14:06 60  
23/7/2017 14:11 61  
23/7/2017 14:16 60  
23/7/2017 14:21 60  
23/7/2017 14:26 61  
23/7/2017 14:31 61  
23/7/2017 14:36 60  
23/7/2017 14:41 60  
23/7/2017 14:46 60  
23/7/2017 14:51 61  
23/7/2017 14:56 61  
23/7/2017 15:01 59  
23/7/2017 15:06 61  
23/7/2017 15:11 60  
23/7/2017 15:16 49  
23/7/2017 15:21 62  
23/7/2017 15:26 61  
23/7/2017 15:31 60  
23/7/2017 15:36 60  
23/7/2017 15:41 60  
23/7/2017 15:46 60  
23/7/2017 15:51 60  
23/7/2017 15:56 60  
23/7/2017 16:01 60  
23/7/2017 16:06 61  
23/7/2017 16:11 60  
23/7/2017 16:16 59  
23/7/2017 16:21 60  
23/7/2017 16:26 60  
23/7/2017 16:31 60  
23/7/2017 16:36 60  
23/7/2017 16:41 60  
23/7/2017 16:46 61  
23/7/2017 16:51 61  
23/7/2017 16:56 60  
23/7/2017 17:01 61  
23/7/2017 17:06 61  
23/7/2017 17:11 61  
23/7/2017 17:16 60  
23/7/2017 17:21 60  
23/7/2017 17:26 60  
23/7/2017 17:31 60  
23/7/2017 17:36 61  
23/7/2017 17:41 60  
23/7/2017 17:46 59  
23/7/2017 17:51 60  
23/7/2017 17:56 61  
23/7/2017 18:01 61  
23/7/2017 18:06 61  
23/7/2017 18:11 62  
23/7/2017 18:16 61  
23/7/2017 18:21 60  
23/7/2017 18:26 61  
23/7/2017 18:31 60  
23/7/2017 18:36 61  
23/7/2017 18:41 61  
23/7/2017 18:46 60  
23/7/2017 18:51 61  
23/7/2017 18:56 61  
23/7/2017 19:01 60  
23/7/2017 19:06 60  
23/7/2017 19:11 60  
23/7/2017 19:16 60  
23/7/2017 19:21 61  
23/7/2017 19:26 66  
23/7/2017 19:31 57  
23/7/2017 19:36 61  
23/7/2017 19:41 60  
23/7/2017 19:46 64  
23/7/2017 19:51 46  
23/7/2017 19:56 59  
23/7/2017 20:01 48  
23/7/2017 20:06 61  
23/7/2017 20:11 60  
23/7/2017 20:16 36  
23/7/2017 20:21 62  
23/7/2017 20:26 60  
23/7/2017 20:31 52  
23/7/2017 20:36 60  
23/7/2017 20:41 60  
23/7/2017 20:46 60  
23/7/2017 20:51 60  
23/7/2017 20:56 62  
23/7/2017 21:01 62  
23/7/2017 21:06 60  
23/7/2017 21:11 61  
23/7/2017 21:16 60  
23/7/2017 21:21 56  
23/7/2017 21:26 60  
23/7/2017 21:31 61  
23/7/2017 21:36 65  
23/7/2017 21:41 67  
23/7/2017 21:46 73  
23/7/2017 21:51 65  
23/7/2017 21:56 71  
23/7/2017 22:01 65  
23/7/2017 22:06 55  
23/7/2017 22:11 42  
23/7/2017 22:16 46  
23/7/2017 22:21 62  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
23/7/2017 22:26 65  
23/7/2017 22:31 66  
23/7/2017 22:36 62  
23/7/2017 22:41 61  
23/7/2017 22:46 64  
23/7/2017 22:51 71  
23/7/2017 22:56 63  
24/7/2017 19:01 56  
24/7/2017 19:06 53  
24/7/2017 19:11 61  
24/7/2017 19:16 61  
24/7/2017 19:21 61  
24/7/2017 19:26 62  
24/7/2017 19:31 56  
24/7/2017 19:36 56  
24/7/2017 19:41 61  
24/7/2017 19:46 55  
24/7/2017 19:51 53  
24/7/2017 19:56 40  
24/7/2017 20:01 62  
24/7/2017 20:06 62  
24/7/2017 20:11 62  
24/7/2017 20:16 61  
24/7/2017 20:21 39  
24/7/2017 20:26 61  
24/7/2017 20:31 52  
24/7/2017 20:36 62  
24/7/2017 20:41 60  
24/7/2017 20:46 60  
24/7/2017 20:51 60  
24/7/2017 20:56 55  
24/7/2017 21:01 61  
24/7/2017 21:06 61  
24/7/2017 21:11 61  
24/7/2017 21:16 58  
24/7/2017 21:21 62  
24/7/2017 21:26 60  
24/7/2017 21:31 61  
24/7/2017 21:36 60  
24/7/2017 21:41 61  
24/7/2017 21:46 61  
24/7/2017 21:51 52  
24/7/2017 21:56 55  
24/7/2017 22:01 61  
24/7/2017 22:06 60  
24/7/2017 22:11 61  
24/7/2017 22:16 60  
24/7/2017 22:21 61  
24/7/2017 22:26 51  
24/7/2017 22:31 52  
24/7/2017 22:36 53  
24/7/2017 22:41 60  
24/7/2017 22:46 61  
24/7/2017 22:51 61  
24/7/2017 22:56 56  
25/7/2017 19:01 62  
25/7/2017 19:06 63  
25/7/2017 19:11 60  
25/7/2017 19:16 48  
25/7/2017 19:21 60  
25/7/2017 19:26 60  
25/7/2017 19:31 61  
25/7/2017 19:36 61  
25/7/2017 19:41 45  
25/7/2017 19:46 57  
25/7/2017 19:51 64  
25/7/2017 19:56 61  
25/7/2017 20:01 61  
25/7/2017 20:06 56  
25/7/2017 20:11 53  
25/7/2017 20:16 54  
25/7/2017 20:21 62  
25/7/2017 20:26 61  
25/7/2017 20:31 59  
25/7/2017 20:36 61  
25/7/2017 20:41 61  
25/7/2017 20:46 56  
25/7/2017 20:51 55  
25/7/2017 20:56 60  
25/7/2017 21:01 62  
25/7/2017 21:06 60  
25/7/2017 21:11 58  
25/7/2017 21:16 62  
25/7/2017 21:21 62  
25/7/2017 21:26 61  
25/7/2017 21:31 60  
25/7/2017 21:36 61  
25/7/2017 21:41 61  
25/7/2017 21:46 60  
25/7/2017 21:51 62  
25/7/2017 21:56 54  
25/7/2017 22:01 60  
25/7/2017 22:06 61  
25/7/2017 22:11 60  
25/7/2017 22:16 61  
25/7/2017 22:21 49  
25/7/2017 22:26 60  
25/7/2017 22:31 62  
25/7/2017 22:36 61  
25/7/2017 22:41 60  
25/7/2017 22:46 60  
25/7/2017 22:51 60  
25/7/2017 22:56 60  
26/7/2017 19:01 60  
26/7/2017 19:06 61  
26/7/2017 19:11 61  
26/7/2017 19:16 64  
26/7/2017 19:21 63  
26/7/2017 19:26 61  

26/7/2017 19:31 58  
26/7/2017 19:36 60  
26/7/2017 19:41 59  
26/7/2017 19:46 59  
26/7/2017 19:51 60  
26/7/2017 19:56 60  
26/7/2017 20:01 63  
26/7/2017 20:06 61  
26/7/2017 20:11 61  
26/7/2017 20:16 59  
26/7/2017 20:21 61  
26/7/2017 20:26 65  
26/7/2017 20:31 59  
26/7/2017 20:36 59  
26/7/2017 20:41 59  
26/7/2017 20:46 61  
26/7/2017 20:51 58  
26/7/2017 20:56 61  
26/7/2017 21:01 56  
26/7/2017 21:06 52  
26/7/2017 21:11 60  
26/7/2017 21:16 58  
26/7/2017 21:21 62  
26/7/2017 21:26 62  
26/7/2017 21:31 64  
26/7/2017 21:36 64  
26/7/2017 21:41 63  
26/7/2017 21:46 64  
26/7/2017 21:51 62  
26/7/2017 21:56 63  
26/7/2017 22:01 62  
26/7/2017 22:06 59  
26/7/2017 22:11 57  
26/7/2017 22:16 58  
26/7/2017 22:21 60  
26/7/2017 22:26 58  
26/7/2017 22:31 61  
26/7/2017 22:36 61  
26/7/2017 22:41 61  
26/7/2017 22:46 61  
26/7/2017 22:51 59  
26/7/2017 22:56 61 
 
Night time: 23:00-07:00 
 
27/6/2017 0:01 60  
27/6/2017 0:06 58  
27/6/2017 0:11 56  
27/6/2017 0:16 56  
27/6/2017 0:21 57  
27/6/2017 0:26 56  
27/6/2017 0:31 55  
27/6/2017 0:36 55  
27/6/2017 0:41 56  
27/6/2017 0:46 55  
27/6/2017 0:51 56  
27/6/2017 0:56 55  
27/6/2017 1:01 56  
27/6/2017 1:06 55  
27/6/2017 1:11 55  
27/6/2017 1:16 56  
27/6/2017 1:21 57  
27/6/2017 1:26 54  
27/6/2017 1:31 55  
27/6/2017 1:36 55  
27/6/2017 1:41 54  
27/6/2017 1:46 54  
27/6/2017 1:51 54  
27/6/2017 1:56 53  
27/6/2017 2:01 55  
27/6/2017 2:06 54  
27/6/2017 2:11 55  
27/6/2017 2:16 56  
27/6/2017 2:21 54  
27/6/2017 2:26 52  
27/6/2017 2:31 53  
27/6/2017 2:36 54  
27/6/2017 2:41 53  
27/6/2017 2:46 52  
27/6/2017 2:51 54  
27/6/2017 2:56 53  
27/6/2017 3:01 54  
27/6/2017 3:06 54  
27/6/2017 3:11 54  
27/6/2017 3:16 52  
27/6/2017 3:21 52  
27/6/2017 3:26 52  
27/6/2017 3:31 51  
27/6/2017 3:36 51  
27/6/2017 3:41 52  
27/6/2017 3:46 52  
27/6/2017 3:51 52  
27/6/2017 3:56 53  
27/6/2017 4:01 52  
27/6/2017 4:06 51  
27/6/2017 4:11 52  
27/6/2017 4:16 51  
27/6/2017 4:21 54  
27/6/2017 4:26 52  
27/6/2017 4:31 54  
27/6/2017 4:36 52  
27/6/2017 4:41 52  
27/6/2017 4:46 54  
27/6/2017 4:51 53  
27/6/2017 4:56 54  
27/6/2017 5:01 53  
27/6/2017 5:06 52  
27/6/2017 5:11 53  
27/6/2017 5:16 55  

27/6/2017 5:21 55  
27/6/2017 5:26 55  
27/6/2017 5:31 54  
27/6/2017 5:36 53  
27/6/2017 5:41 55  
27/6/2017 5:46 54  
27/6/2017 5:51 55  
27/6/2017 5:56 54  
27/6/2017 6:01 58  
27/6/2017 6:06 56  
27/6/2017 6:11 57  
27/6/2017 6:16 56  
27/6/2017 6:21 56  
27/6/2017 6:26 58  
27/6/2017 6:31 59  
27/6/2017 6:36 58  
27/6/2017 6:41 58  
27/6/2017 6:46 59  
27/6/2017 6:51 58  
27/6/2017 6:56 59  
27/6/2017 23:01 58  
27/6/2017 23:06 58  
27/6/2017 23:11 61  
27/6/2017 23:16 58  
27/6/2017 23:21 60  
27/6/2017 23:26 59  
27/6/2017 23:31 58  
27/6/2017 23:36 57  
27/6/2017 23:41 58  
27/6/2017 23:46 57  
27/6/2017 23:51 57  
27/6/2017 23:56 57  
28/6/2017 0:01 58  
28/6/2017 0:06 57  
28/6/2017 0:11 58  
28/6/2017 0:16 57  
28/6/2017 0:21 56  
28/6/2017 0:26 56  
28/6/2017 0:31 56  
28/6/2017 0:36 57  
28/6/2017 0:41 56  
28/6/2017 0:46 56  
28/6/2017 0:51 55  
28/6/2017 0:56 56  
28/6/2017 1:01 56  
28/6/2017 1:06 55  
28/6/2017 1:11 55  
28/6/2017 1:16 55  
28/6/2017 1:21 54  
28/6/2017 1:26 55  
28/6/2017 1:31 54  
28/6/2017 1:36 55  
28/6/2017 1:41 54  
28/6/2017 1:46 55  
28/6/2017 1:51 54  
28/6/2017 1:56 54  
28/6/2017 2:01 53  
28/6/2017 2:06 54  
28/6/2017 2:11 52  
28/6/2017 2:16 54  
28/6/2017 2:21 54  
28/6/2017 2:26 53  
28/6/2017 2:31 54  
28/6/2017 2:36 51  
28/6/2017 2:41 54  
28/6/2017 2:46 54  
28/6/2017 2:51 54  
28/6/2017 2:56 55  
28/6/2017 3:01 53  
28/6/2017 3:06 52  
28/6/2017 3:11 52  
28/6/2017 3:16 52  
28/6/2017 3:21 53  
28/6/2017 3:26 51  
28/6/2017 3:31 53  
28/6/2017 3:36 54  
28/6/2017 3:41 54  
28/6/2017 3:46 54  
28/6/2017 3:51 52  
28/6/2017 3:56 51  
28/6/2017 4:01 53  
28/6/2017 4:06 53  
28/6/2017 4:11 53  
28/6/2017 4:16 52  
28/6/2017 4:21 53  
28/6/2017 4:26 51  
28/6/2017 4:31 52  
28/6/2017 4:36 52  
28/6/2017 4:41 52  
28/6/2017 4:46 55  
28/6/2017 4:51 54  
28/6/2017 4:56 53  
28/6/2017 5:01 54  
28/6/2017 5:06 54  
28/6/2017 5:11 55  
28/6/2017 5:16 53  
28/6/2017 5:21 54  
28/6/2017 5:26 53  
28/6/2017 5:31 54  
28/6/2017 5:36 52  
28/6/2017 5:41 53  
28/6/2017 5:46 55  
28/6/2017 5:51 54  
28/6/2017 5:56 55  
28/6/2017 6:01 55  
28/6/2017 6:06 55  
28/6/2017 6:11 56  
28/6/2017 6:16 57  
28/6/2017 6:21 56  

28/6/2017 6:26 56  
28/6/2017 6:31 57  
28/6/2017 6:36 57  
28/6/2017 6:41 57  
28/6/2017 6:46 58  
28/6/2017 6:51 58  
28/6/2017 6:56 58  
28/6/2017 23:01 59  
28/6/2017 23:06 58  
28/6/2017 23:11 58  
28/6/2017 23:16 58  
28/6/2017 23:21 58  
28/6/2017 23:26 58  
28/6/2017 23:31 59  
28/6/2017 23:36 59  
28/6/2017 23:41 59  
28/6/2017 23:46 60  
28/6/2017 23:51 59  
28/6/2017 23:56 59  
29/6/2017 0:01 59  
29/6/2017 0:06 59  
29/6/2017 0:11 59  
29/6/2017 0:16 58  
29/6/2017 0:21 58  
29/6/2017 0:26 57  
29/6/2017 0:31 56  
29/6/2017 0:36 56  
29/6/2017 0:41 56  
29/6/2017 0:46 56  
29/6/2017 0:51 57  
29/6/2017 0:56 57  
29/6/2017 1:01 56  
29/6/2017 1:06 56  
29/6/2017 1:11 57  
29/6/2017 1:16 56  
29/6/2017 1:21 56  
29/6/2017 1:26 56  
29/6/2017 1:31 55  
29/6/2017 1:36 55  
29/6/2017 1:41 55  
29/6/2017 1:46 55  
29/6/2017 1:51 54  
29/6/2017 1:56 54  
29/6/2017 2:01 55  
29/6/2017 2:06 54  
29/6/2017 2:11 54  
29/6/2017 2:16 54  
29/6/2017 2:21 55  
29/6/2017 2:26 53  
29/6/2017 2:31 53  
29/6/2017 2:36 53  
29/6/2017 2:41 54  
29/6/2017 2:46 55  
29/6/2017 2:51 57  
29/6/2017 2:56 57  
29/6/2017 3:01 54  
29/6/2017 3:06 53  
29/6/2017 3:11 54  
29/6/2017 3:16 54  
29/6/2017 3:21 53  
29/6/2017 3:26 54  
29/6/2017 3:31 53  
29/6/2017 3:36 54  
29/6/2017 3:41 53  
29/6/2017 3:46 48  
29/6/2017 3:51 50  
29/6/2017 3:56 49  
29/6/2017 4:01 48  
29/6/2017 4:06 51  
29/6/2017 4:11 51  
29/6/2017 4:16 50  
29/6/2017 4:21 50  
29/6/2017 4:26 53  
29/6/2017 4:31 48  
29/6/2017 4:36 52  
29/6/2017 4:41 51  
29/6/2017 4:46 47  
29/6/2017 4:51 46  
29/6/2017 4:56 52  
29/6/2017 5:01 55  
29/6/2017 5:06 54  
29/6/2017 5:11 55  
29/6/2017 5:16 54  
29/6/2017 5:21 55  
29/6/2017 5:26 53  
29/6/2017 5:31 54  
29/6/2017 5:36 56  
29/6/2017 5:41 55  
29/6/2017 5:46 56  
29/6/2017 5:51 53  
29/6/2017 5:56 52  
29/6/2017 6:01 54  
29/6/2017 6:06 60  
29/6/2017 6:11 57  
29/6/2017 6:16 58  
29/6/2017 6:21 55  
29/6/2017 6:26 56  
29/6/2017 6:31 57  
29/6/2017 6:36 59  
29/6/2017 6:41 59  
29/6/2017 6:46 60  
29/6/2017 6:51 59  
29/6/2017 6:56 60  
29/6/2017 23:01 63  
29/6/2017 23:06 62  
29/6/2017 23:11 63  
29/6/2017 23:16 63  
29/6/2017 23:21 63  
29/6/2017 23:26 63  

29/6/2017 23:31 63  
29/6/2017 23:36 63  
29/6/2017 23:41 63  
29/6/2017 23:46 62  
29/6/2017 23:51 62  
29/6/2017 23:56 63  
30/6/2017 0:01 64  
30/6/2017 0:06 63  
30/6/2017 0:11 63  
30/6/2017 0:16 63  
30/6/2017 0:21 62  
30/6/2017 0:26 63  
30/6/2017 0:31 62  
30/6/2017 0:36 63  
30/6/2017 0:41 63  
30/6/2017 0:46 62  
30/6/2017 0:51 62  
30/6/2017 0:56 61  
30/6/2017 1:01 62  
30/6/2017 1:06 61  
30/6/2017 1:11 62  
30/6/2017 1:16 60  
30/6/2017 1:21 63  
30/6/2017 1:26 61  
30/6/2017 1:31 60  
30/6/2017 1:36 61  
30/6/2017 1:41 61  
30/6/2017 1:46 62  
30/6/2017 1:51 62  
30/6/2017 1:56 60  
30/6/2017 2:01 59  
30/6/2017 2:06 55  
30/6/2017 2:11 56  
30/6/2017 2:16 56  
30/6/2017 2:21 57  
30/6/2017 2:26 59  
30/6/2017 2:31 58  
30/6/2017 2:36 57  
30/6/2017 2:41 57  
30/6/2017 2:46 52  
30/6/2017 2:51 53  
30/6/2017 2:56 52  
30/6/2017 3:01 55  
30/6/2017 3:06 55  
30/6/2017 3:11 55  
30/6/2017 3:16 58  
30/6/2017 3:21 55  
30/6/2017 3:26 56  
30/6/2017 3:31 52  
30/6/2017 3:36 54  
30/6/2017 3:41 56  
30/6/2017 3:46 53  
30/6/2017 3:51 58  
30/6/2017 3:56 57  
30/6/2017 4:01 57  
30/6/2017 4:06 58  
30/6/2017 4:11 53  
30/6/2017 4:16 60  
30/6/2017 4:21 52  
30/6/2017 4:26 55  
30/6/2017 4:31 52  
30/6/2017 4:36 54  
30/6/2017 4:41 56  
30/6/2017 4:46 58  
30/6/2017 4:51 54  
30/6/2017 4:56 56  
30/6/2017 5:01 56  
30/6/2017 5:06 56  
30/6/2017 5:11 58  
30/6/2017 5:16 52  
30/6/2017 5:21 56  
30/6/2017 5:26 56  
30/6/2017 5:31 56  
30/6/2017 5:36 55  
30/6/2017 5:41 54  
30/6/2017 5:46 55  
30/6/2017 5:51 56  
30/6/2017 5:56 56  
30/6/2017 6:01 56  
30/6/2017 6:06 57  
30/6/2017 6:11 59  
30/6/2017 6:16 59  
30/6/2017 6:21 58  
30/6/2017 6:26 56  
30/6/2017 6:31 57  
30/6/2017 6:36 56  
30/6/2017 6:41 59  
30/6/2017 6:46 58  
30/6/2017 6:51 58  
30/6/2017 6:56 59  
30/6/2017 23:01 61  
30/6/2017 23:06 61  
30/6/2017 23:11 60  
30/6/2017 23:16 60  
30/6/2017 23:21 60  
30/6/2017 23:26 60  
30/6/2017 23:31 61  
30/6/2017 23:36 60  
30/6/2017 23:41 60  
30/6/2017 23:46 60  
30/6/2017 23:51 59  
30/6/2017 23:56 60  
1/7/2017 0:01 60  
1/7/2017 0:06 60  
1/7/2017 0:11 60  
1/7/2017 0:16 59  
1/7/2017 0:21 60  
1/7/2017 0:26 60  
1/7/2017 0:31 61  

1/7/2017 0:36 58  
1/7/2017 0:41 60  
1/7/2017 0:46 60  
1/7/2017 0:51 61  
1/7/2017 0:56 59  
1/7/2017 1:01 60  
1/7/2017 1:06 59  
1/7/2017 1:11 59  
1/7/2017 1:16 59  
1/7/2017 1:21 59  
1/7/2017 1:26 59  
1/7/2017 1:31 60  
1/7/2017 1:36 59  
1/7/2017 1:41 58  
1/7/2017 1:46 61  
1/7/2017 1:51 58  
1/7/2017 1:56 59  
1/7/2017 2:01 59  
1/7/2017 2:06 59  
1/7/2017 2:11 58  
1/7/2017 2:16 57  
1/7/2017 2:21 58  
1/7/2017 2:26 58  
1/7/2017 2:31 57  
1/7/2017 2:36 58  
1/7/2017 2:41 58  
1/7/2017 2:46 58  
1/7/2017 2:51 58  
1/7/2017 2:56 58  
1/7/2017 3:01 57  
1/7/2017 3:06 58  
1/7/2017 3:11 57  
1/7/2017 3:16 58  
1/7/2017 3:21 58  
1/7/2017 3:26 58  
1/7/2017 3:31 57  
1/7/2017 3:36 56  
1/7/2017 3:41 55  
1/7/2017 3:46 56  
1/7/2017 3:51 57  
1/7/2017 3:56 57  
1/7/2017 4:01 57  
1/7/2017 4:06 56  
1/7/2017 4:11 58  
1/7/2017 4:16 58  
1/7/2017 4:21 57  
1/7/2017 4:26 57  
1/7/2017 4:31 57  
1/7/2017 4:36 58  
1/7/2017 4:41 58  
1/7/2017 4:46 57  
1/7/2017 4:51 56  
1/7/2017 4:56 56  
1/7/2017 5:01 57  
1/7/2017 5:06 58  
1/7/2017 5:11 58  
1/7/2017 5:16 56  
1/7/2017 5:21 57  
1/7/2017 5:26 57  
1/7/2017 5:31 56  
1/7/2017 5:36 56  
1/7/2017 5:41 57  
1/7/2017 5:46 58  
1/7/2017 5:51 58  
1/7/2017 5:56 57  
1/7/2017 6:01 56  
1/7/2017 6:06 58  
1/7/2017 6:11 57  
1/7/2017 6:16 57  
1/7/2017 6:21 55  
1/7/2017 6:26 58  
1/7/2017 6:31 61  
1/7/2017 6:36 57  
1/7/2017 6:41 59  
1/7/2017 6:46 58  
1/7/2017 6:51 59  
1/7/2017 6:56 59  
1/7/2017 23:01 68  
1/7/2017 23:06 62  
1/7/2017 23:11 61  
1/7/2017 23:16 58  
1/7/2017 23:21 57  
1/7/2017 23:26 58  
1/7/2017 23:31 59  
1/7/2017 23:36 58  
1/7/2017 23:41 58  
1/7/2017 23:46 58  
1/7/2017 23:51 58  
1/7/2017 23:56 58  
2/7/2017 0:01 57  
2/7/2017 0:06 57  
2/7/2017 0:11 58  
2/7/2017 0:16 57  
2/7/2017 0:21 57  
2/7/2017 0:26 57  
2/7/2017 0:31 56  
2/7/2017 0:36 57  
2/7/2017 0:41 55  
2/7/2017 0:46 55  
2/7/2017 0:51 58  
2/7/2017 0:56 57  
2/7/2017 1:01 58  
2/7/2017 1:06 57  
2/7/2017 1:11 57  
2/7/2017 1:16 57  
2/7/2017 1:21 58  
2/7/2017 1:26 58  
2/7/2017 1:31 58  
2/7/2017 1:36 55  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
2/7/2017 1:41 57  
2/7/2017 1:46 56  
2/7/2017 1:51 53  
2/7/2017 1:56 53  
2/7/2017 2:01 53  
2/7/2017 2:06 53  
2/7/2017 2:11 53  
2/7/2017 2:16 55  
2/7/2017 2:21 53  
2/7/2017 2:26 54  
2/7/2017 2:31 53  
2/7/2017 2:36 53  
2/7/2017 2:41 54  
2/7/2017 2:46 54  
2/7/2017 2:51 53  
2/7/2017 2:56 52  
2/7/2017 3:01 52  
2/7/2017 3:06 54  
2/7/2017 3:11 54  
2/7/2017 3:16 51  
2/7/2017 3:21 53  
2/7/2017 3:26 53  
2/7/2017 3:31 54  
2/7/2017 3:36 52  
2/7/2017 3:41 52  
2/7/2017 3:46 52  
2/7/2017 3:51 53  
2/7/2017 3:56 52  
2/7/2017 4:01 52  
2/7/2017 4:06 51  
2/7/2017 4:11 52  
2/7/2017 4:16 53  
2/7/2017 4:21 54  
2/7/2017 4:26 55  
2/7/2017 4:31 54  
2/7/2017 4:36 51  
2/7/2017 4:41 51  
2/7/2017 4:46 52  
2/7/2017 4:51 53  
2/7/2017 4:56 53  
2/7/2017 5:01 53  
2/7/2017 5:06 55  
2/7/2017 5:11 54  
2/7/2017 5:16 52  
2/7/2017 5:21 53  
2/7/2017 5:26 51  
2/7/2017 5:31 53  
2/7/2017 5:36 54  
2/7/2017 5:41 55  
2/7/2017 5:46 56  
2/7/2017 5:51 58  
2/7/2017 5:56 56  
2/7/2017 6:01 55  
2/7/2017 6:06 54  
2/7/2017 6:11 57  
2/7/2017 6:16 56  
2/7/2017 6:21 59  
2/7/2017 6:26 55  
2/7/2017 6:31 56  
2/7/2017 6:36 55  
2/7/2017 6:41 62  
2/7/2017 6:46 58  
2/7/2017 6:51 56  
2/7/2017 6:56 57  
2/7/2017 23:01 58  
2/7/2017 23:06 58  
2/7/2017 23:11 60  
2/7/2017 23:16 60  
2/7/2017 23:21 58  
2/7/2017 23:26 57  
2/7/2017 23:31 57  
2/7/2017 23:36 57  
2/7/2017 23:41 57  
2/7/2017 23:46 57  
2/7/2017 23:51 56  
2/7/2017 23:56 57  
3/7/2017 0:01 58  
3/7/2017 0:06 56  
3/7/2017 0:11 57  
3/7/2017 0:16 56  
3/7/2017 0:21 57  
3/7/2017 0:26 57  
3/7/2017 0:31 56  
3/7/2017 0:36 56  
3/7/2017 0:41 56  
3/7/2017 0:46 56  
3/7/2017 0:51 55  
3/7/2017 0:56 55  
3/7/2017 1:01 55  
3/7/2017 1:06 55  
3/7/2017 1:11 55  
3/7/2017 1:16 54  
3/7/2017 1:21 55  
3/7/2017 1:26 56  
3/7/2017 1:31 54  
3/7/2017 1:36 54  
3/7/2017 1:41 55  
3/7/2017 1:46 55  
3/7/2017 1:51 55  
3/7/2017 1:56 54  
3/7/2017 2:01 52  
3/7/2017 2:06 54  
3/7/2017 2:11 54  
3/7/2017 2:16 53  
3/7/2017 2:21 52  
3/7/2017 2:26 53  
3/7/2017 2:31 54  
3/7/2017 2:36 53  
3/7/2017 2:41 53  

3/7/2017 2:46 52  
3/7/2017 2:51 52  
3/7/2017 2:56 51  
3/7/2017 3:01 53  
3/7/2017 3:06 53  
3/7/2017 3:11 53  
3/7/2017 3:16 53  
3/7/2017 3:21 51  
3/7/2017 3:26 52  
3/7/2017 3:31 51  
3/7/2017 3:36 51  
3/7/2017 3:41 51  
3/7/2017 3:46 51  
3/7/2017 3:51 51  
3/7/2017 3:56 52  
3/7/2017 4:01 53  
3/7/2017 4:06 52  
3/7/2017 4:11 50  
3/7/2017 4:16 52  
3/7/2017 4:21 53  
3/7/2017 4:26 52  
3/7/2017 4:31 48  
3/7/2017 4:36 51  
3/7/2017 4:41 52  
3/7/2017 4:46 53  
3/7/2017 4:51 55  
3/7/2017 4:56 56  
3/7/2017 5:01 56  
3/7/2017 5:06 56  
3/7/2017 5:11 55  
3/7/2017 5:16 58  
3/7/2017 5:21 53  
3/7/2017 5:26 53  
3/7/2017 5:31 54  
3/7/2017 5:36 55  
3/7/2017 5:41 54  
3/7/2017 5:46 55  
3/7/2017 5:51 55  
3/7/2017 5:56 56  
3/7/2017 6:01 56  
3/7/2017 6:06 56  
3/7/2017 6:11 55  
3/7/2017 6:16 56  
3/7/2017 6:21 56  
3/7/2017 6:26 56  
3/7/2017 6:31 57  
3/7/2017 6:36 57  
3/7/2017 6:41 57  
3/7/2017 6:46 57  
3/7/2017 6:51 58  
3/7/2017 6:56 58  
3/7/2017 23:01 59  
3/7/2017 23:06 58  
3/7/2017 23:11 59  
3/7/2017 23:16 57  
3/7/2017 23:21 57  
3/7/2017 23:26 57  
3/7/2017 23:31 57  
3/7/2017 23:36 58  
3/7/2017 23:41 57  
3/7/2017 23:46 57  
3/7/2017 23:51 58  
3/7/2017 23:56 61  
4/7/2017 0:01 58  
4/7/2017 0:06 56  
4/7/2017 0:11 56  
4/7/2017 0:16 55  
4/7/2017 0:21 55  
4/7/2017 0:26 56  
4/7/2017 0:31 56  
4/7/2017 0:36 56  
4/7/2017 0:41 54  
4/7/2017 0:46 55  
4/7/2017 0:51 53  
4/7/2017 0:56 54  
4/7/2017 1:01 54  
4/7/2017 1:06 55  
4/7/2017 1:11 54  
4/7/2017 1:16 54  
4/7/2017 1:21 55  
4/7/2017 1:26 55  
4/7/2017 1:31 53  
4/7/2017 1:36 53  
4/7/2017 1:41 53  
4/7/2017 1:46 53  
4/7/2017 1:51 54  
4/7/2017 1:56 57  
4/7/2017 2:01 54  
4/7/2017 2:06 56  
4/7/2017 2:11 53  
4/7/2017 2:16 51  
4/7/2017 2:21 53  
4/7/2017 2:26 54  
4/7/2017 2:31 54  
4/7/2017 2:36 52  
4/7/2017 2:41 51  
4/7/2017 2:46 59  
4/7/2017 2:51 67  
4/7/2017 2:56 62  
4/7/2017 3:01 60  
4/7/2017 3:06 56  
4/7/2017 3:11 53  
4/7/2017 3:16 54  
4/7/2017 3:21 53  
4/7/2017 3:26 50  
4/7/2017 3:31 49  
4/7/2017 3:36 61  
4/7/2017 3:41 62  
4/7/2017 3:46 60  

4/7/2017 3:51 56  
4/7/2017 3:56 54  
4/7/2017 4:01 56  
4/7/2017 4:06 64  
4/7/2017 4:11 60  
4/7/2017 4:16 56  
4/7/2017 4:21 54  
4/7/2017 4:26 52  
4/7/2017 4:31 54  
4/7/2017 4:36 52  
4/7/2017 4:41 54  
4/7/2017 4:46 52  
4/7/2017 4:51 50  
4/7/2017 4:56 53  
4/7/2017 5:01 51  
4/7/2017 5:06 51  
4/7/2017 5:11 54  
4/7/2017 5:16 52  
4/7/2017 5:21 54  
4/7/2017 5:26 51  
4/7/2017 5:31 51  
4/7/2017 5:36 52  
4/7/2017 5:41 52  
4/7/2017 5:46 52  
4/7/2017 5:51 57  
4/7/2017 5:56 58  
4/7/2017 6:01 59  
4/7/2017 6:06 59  
4/7/2017 6:11 57  
4/7/2017 6:16 56  
4/7/2017 6:21 54  
4/7/2017 6:26 55  
4/7/2017 6:31 55  
4/7/2017 6:36 56  
4/7/2017 6:41 56  
4/7/2017 6:46 57  
4/7/2017 6:51 67  
4/7/2017 6:56 65  
4/7/2017 23:01 57  
4/7/2017 23:06 57  
4/7/2017 23:11 58  
4/7/2017 23:16 57  
4/7/2017 23:21 57  
4/7/2017 23:26 56  
4/7/2017 23:31 57  
4/7/2017 23:36 57  
4/7/2017 23:41 55  
4/7/2017 23:46 56  
4/7/2017 23:51 55  
4/7/2017 23:56 55  
5/7/2017 0:01 59  
5/7/2017 0:06 58  
5/7/2017 0:11 57  
5/7/2017 0:16 57  
5/7/2017 0:21 59  
5/7/2017 0:26 57  
5/7/2017 0:31 57  
5/7/2017 0:36 56  
5/7/2017 0:41 57  
5/7/2017 0:46 56  
5/7/2017 0:51 55  
5/7/2017 0:56 55  
5/7/2017 1:01 56  
5/7/2017 1:06 55  
5/7/2017 1:11 55  
5/7/2017 1:16 55  
5/7/2017 1:21 55  
5/7/2017 1:26 56  
5/7/2017 1:31 58  
5/7/2017 1:36 57  
5/7/2017 1:41 57  
5/7/2017 1:46 55  
5/7/2017 1:51 56  
5/7/2017 1:56 54  
5/7/2017 2:01 54  
5/7/2017 2:06 55  
5/7/2017 2:11 54  
5/7/2017 2:16 55  
5/7/2017 2:21 54  
5/7/2017 2:26 54  
5/7/2017 2:31 54  
5/7/2017 2:36 55  
5/7/2017 2:41 54  
5/7/2017 2:46 56  
5/7/2017 2:51 54  
5/7/2017 2:56 55  
5/7/2017 3:01 54  
5/7/2017 3:06 54  
5/7/2017 3:11 53  
5/7/2017 3:16 54  
5/7/2017 3:21 54  
5/7/2017 3:26 54  
5/7/2017 3:31 53  
5/7/2017 3:36 54  
5/7/2017 3:41 53  
5/7/2017 3:46 53  
5/7/2017 3:51 55  
5/7/2017 3:56 54  
5/7/2017 4:01 53  
5/7/2017 4:06 53  
5/7/2017 4:11 54  
5/7/2017 4:16 54  
5/7/2017 4:21 54  
5/7/2017 4:26 54  
5/7/2017 4:31 53  
5/7/2017 4:36 53  
5/7/2017 4:41 54  
5/7/2017 4:46 54  
5/7/2017 4:51 53  

5/7/2017 4:56 53  
5/7/2017 5:01 53  
5/7/2017 5:06 56  
5/7/2017 5:11 66  
5/7/2017 5:16 55  
5/7/2017 5:21 55  
5/7/2017 5:26 54  
5/7/2017 5:31 56  
5/7/2017 5:36 54  
5/7/2017 5:41 55  
5/7/2017 5:46 55  
5/7/2017 5:51 55  
5/7/2017 5:56 54  
5/7/2017 6:01 55  
5/7/2017 6:06 55  
5/7/2017 6:11 55  
5/7/2017 6:16 56  
5/7/2017 6:21 58  
5/7/2017 6:26 56  
5/7/2017 6:31 57  
5/7/2017 6:36 57  
5/7/2017 6:41 58  
5/7/2017 6:46 65  
5/7/2017 6:51 60  
5/7/2017 6:56 60  
5/7/2017 23:01 59  
5/7/2017 23:06 57  
5/7/2017 23:11 57  
5/7/2017 23:16 57  
5/7/2017 23:21 58  
5/7/2017 23:26 63  
5/7/2017 23:31 70  
5/7/2017 23:36 66  
5/7/2017 23:41 62  
5/7/2017 23:46 60  
5/7/2017 23:51 62  
5/7/2017 23:56 60  
6/7/2017 0:01 58  
6/7/2017 0:06 58  
6/7/2017 0:11 56  
6/7/2017 0:16 55  
6/7/2017 0:21 55  
6/7/2017 0:26 58  
6/7/2017 0:31 55  
6/7/2017 0:36 54  
6/7/2017 0:41 54  
6/7/2017 0:46 55  
6/7/2017 0:51 55  
6/7/2017 0:56 54  
6/7/2017 1:01 56  
6/7/2017 1:06 55  
6/7/2017 1:11 54  
6/7/2017 1:16 55  
6/7/2017 1:21 53  
6/7/2017 1:26 54  
6/7/2017 1:31 56  
6/7/2017 1:36 55  
6/7/2017 1:41 53  
6/7/2017 1:46 50  
6/7/2017 1:51 51  
6/7/2017 1:56 52  
6/7/2017 2:01 51  
6/7/2017 2:06 53  
6/7/2017 2:11 50  
6/7/2017 2:16 54  
6/7/2017 2:21 55  
6/7/2017 2:26 54  
6/7/2017 2:31 50  
6/7/2017 2:36 52  
6/7/2017 2:41 53  
6/7/2017 2:46 53  
6/7/2017 2:51 55  
6/7/2017 2:56 53  
6/7/2017 3:01 54  
6/7/2017 3:06 50  
6/7/2017 3:11 47  
6/7/2017 3:16 47  
6/7/2017 3:21 50  
6/7/2017 3:26 51  
6/7/2017 3:31 49  
6/7/2017 3:36 48  
6/7/2017 3:41 48  
6/7/2017 3:46 50  
6/7/2017 3:51 45  
6/7/2017 3:56 58  
6/7/2017 4:01 48  
6/7/2017 4:06 51  
6/7/2017 4:11 51  
6/7/2017 4:16 49  
6/7/2017 4:21 49  
6/7/2017 4:26 60  
6/7/2017 4:31 67  
6/7/2017 4:36 60  
6/7/2017 4:41 56  
6/7/2017 4:46 55  
6/7/2017 4:51 56  
6/7/2017 4:56 67  
6/7/2017 5:01 63  
6/7/2017 5:06 58  
6/7/2017 5:11 57  
6/7/2017 5:16 55  
6/7/2017 5:21 58  
6/7/2017 5:26 55  
6/7/2017 5:31 54  
6/7/2017 5:36 55  
6/7/2017 5:41 56  
6/7/2017 5:46 54  
6/7/2017 5:51 53  
6/7/2017 5:56 52  

6/7/2017 6:01 54  
6/7/2017 6:06 53  
6/7/2017 6:11 54  
6/7/2017 6:16 55  
6/7/2017 6:21 56  
6/7/2017 6:26 56  
6/7/2017 6:31 56  
6/7/2017 6:36 57  
6/7/2017 6:41 57  
6/7/2017 6:46 57  
6/7/2017 6:51 60  
6/7/2017 6:56 56  
6/7/2017 23:01 60  
6/7/2017 23:06 63  
6/7/2017 23:11 60  
6/7/2017 23:16 57  
6/7/2017 23:21 56  
6/7/2017 23:26 57  
6/7/2017 23:31 56  
6/7/2017 23:36 56  
6/7/2017 23:41 55  
6/7/2017 23:46 55  
6/7/2017 23:51 57  
6/7/2017 23:56 56  
7/7/2017 0:01 56  
7/7/2017 0:06 56  
7/7/2017 0:11 59  
7/7/2017 0:16 65  
7/7/2017 0:21 58  
7/7/2017 0:26 57  
7/7/2017 0:31 60  
7/7/2017 0:36 57  
7/7/2017 0:41 56  
7/7/2017 0:46 56  
7/7/2017 0:51 55  
7/7/2017 0:56 54  
7/7/2017 1:01 53  
7/7/2017 1:06 55  
7/7/2017 1:11 53  
7/7/2017 1:16 54  
7/7/2017 1:21 60  
7/7/2017 1:26 56  
7/7/2017 1:31 52  
7/7/2017 1:36 52  
7/7/2017 1:41 54  
7/7/2017 1:46 53  
7/7/2017 1:51 54  
7/7/2017 1:56 54  
7/7/2017 2:01 54  
7/7/2017 2:06 52  
7/7/2017 2:11 53  
7/7/2017 2:16 52  
7/7/2017 2:21 55  
7/7/2017 2:26 56  
7/7/2017 2:31 51  
7/7/2017 2:36 51  
7/7/2017 2:41 52  
7/7/2017 2:46 55  
7/7/2017 2:51 51  
7/7/2017 2:56 50  
7/7/2017 3:01 51  
7/7/2017 3:06 52  
7/7/2017 3:11 57  
7/7/2017 3:16 48  
7/7/2017 3:21 56  
7/7/2017 3:26 53  
7/7/2017 3:31 56  
7/7/2017 3:36 49  
7/7/2017 3:41 48  
7/7/2017 3:46 53  
7/7/2017 3:51 49  
7/7/2017 3:56 42  
7/7/2017 4:01 49  
7/7/2017 4:06 53  
7/7/2017 4:11 57  
7/7/2017 4:16 55  
7/7/2017 4:21 51  
7/7/2017 4:26 48  
7/7/2017 4:31 51  
7/7/2017 4:36 47  
7/7/2017 4:41 43  
7/7/2017 4:46 45  
7/7/2017 4:51 51  
7/7/2017 4:56 53  
7/7/2017 5:01 52  
7/7/2017 5:06 51  
7/7/2017 5:11 49  
7/7/2017 5:16 53  
7/7/2017 5:21 52  
7/7/2017 5:26 52  
7/7/2017 5:31 52  
7/7/2017 5:36 54  
7/7/2017 5:41 53  
7/7/2017 5:46 51  
7/7/2017 5:51 53  
7/7/2017 5:56 55  
7/7/2017 6:01 55  
7/7/2017 6:06 55  
7/7/2017 6:11 56  
7/7/2017 6:16 56  
7/7/2017 6:21 56  
7/7/2017 6:26 56  
7/7/2017 6:31 59  
7/7/2017 6:36 57  
7/7/2017 6:41 57  
7/7/2017 6:46 58  
7/7/2017 6:51 58  
7/7/2017 6:56 58  
7/7/2017 23:01 60  

7/7/2017 23:06 58  
7/7/2017 23:11 59  
7/7/2017 23:16 57  
7/7/2017 23:21 58  
7/7/2017 23:26 57  
7/7/2017 23:31 57  
7/7/2017 23:36 58  
7/7/2017 23:41 57  
7/7/2017 23:46 57  
7/7/2017 23:51 57  
7/7/2017 23:56 57  
8/7/2017 0:01 57  
8/7/2017 0:06 57  
8/7/2017 0:11 57  
8/7/2017 0:16 57  
8/7/2017 0:21 57  
8/7/2017 0:26 57  
8/7/2017 0:31 57  
8/7/2017 0:36 57  
8/7/2017 0:41 59  
8/7/2017 0:46 57  
8/7/2017 0:51 57  
8/7/2017 0:56 57  
8/7/2017 1:01 57  
8/7/2017 1:06 59  
8/7/2017 1:11 57  
8/7/2017 1:16 55  
8/7/2017 1:21 56  
8/7/2017 1:26 54  
8/7/2017 1:31 55  
8/7/2017 1:36 55  
8/7/2017 1:41 55  
8/7/2017 1:46 54  
8/7/2017 1:51 55  
8/7/2017 1:56 54  
8/7/2017 2:01 54  
8/7/2017 2:06 55  
8/7/2017 2:11 54  
8/7/2017 2:16 54  
8/7/2017 2:21 55  
8/7/2017 2:26 55  
8/7/2017 2:31 54  
8/7/2017 2:36 54  
8/7/2017 2:41 53  
8/7/2017 2:46 54  
8/7/2017 2:51 54  
8/7/2017 2:56 53  
8/7/2017 3:01 54  
8/7/2017 3:06 53  
8/7/2017 3:11 54  
8/7/2017 3:16 55  
8/7/2017 3:21 54  
8/7/2017 3:26 55  
8/7/2017 3:31 54  
8/7/2017 3:36 54  
8/7/2017 3:41 53  
8/7/2017 3:46 53  
8/7/2017 3:51 54  
8/7/2017 3:56 52  
8/7/2017 4:01 52  
8/7/2017 4:06 54  
8/7/2017 4:11 53  
8/7/2017 4:16 51  
8/7/2017 4:21 52  
8/7/2017 4:26 54  
8/7/2017 4:31 55  
8/7/2017 4:36 52  
8/7/2017 4:41 54  
8/7/2017 4:46 54  
8/7/2017 4:51 52  
8/7/2017 4:56 52  
8/7/2017 5:01 52  
8/7/2017 5:06 53  
8/7/2017 5:11 52  
8/7/2017 5:16 54  
8/7/2017 5:21 52  
8/7/2017 5:26 54  
8/7/2017 5:31 54  
8/7/2017 5:36 52  
8/7/2017 5:41 52  
8/7/2017 5:46 55  
8/7/2017 5:51 54  
8/7/2017 5:56 55  
8/7/2017 6:01 54  
8/7/2017 6:06 54  
8/7/2017 6:11 56  
8/7/2017 6:16 59  
8/7/2017 6:21 57  
8/7/2017 6:26 56  
8/7/2017 6:31 57  
8/7/2017 6:36 57  
8/7/2017 6:41 57  
8/7/2017 6:46 57  
8/7/2017 6:51 57  
8/7/2017 6:56 57  
8/7/2017 23:01 57  
8/7/2017 23:06 57  
8/7/2017 23:11 58  
8/7/2017 23:16 61  
8/7/2017 23:21 57  
8/7/2017 23:26 58  
8/7/2017 23:31 57  
8/7/2017 23:36 57  
8/7/2017 23:41 57  
8/7/2017 23:46 57  
8/7/2017 23:51 57  
8/7/2017 23:56 57  
9/7/2017 0:01 57  
9/7/2017 0:06 57  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
9/7/2017 0:11 57  
9/7/2017 0:16 57  
9/7/2017 0:21 58  
9/7/2017 0:26 57  
9/7/2017 0:31 56  
9/7/2017 0:36 55  
9/7/2017 0:41 56  
9/7/2017 0:46 55  
9/7/2017 0:51 56  
9/7/2017 0:56 57  
9/7/2017 1:01 59  
9/7/2017 1:06 57  
9/7/2017 1:11 55  
9/7/2017 1:16 56  
9/7/2017 1:21 57  
9/7/2017 1:26 56  
9/7/2017 1:31 55  
9/7/2017 1:36 54  
9/7/2017 1:41 54  
9/7/2017 1:46 57  
9/7/2017 1:51 55  
9/7/2017 1:56 56  
9/7/2017 2:01 56  
9/7/2017 2:06 54  
9/7/2017 2:11 56  
9/7/2017 2:16 56  
9/7/2017 2:21 54  
9/7/2017 2:26 54  
9/7/2017 2:31 52  
9/7/2017 2:36 54  
9/7/2017 2:41 53  
9/7/2017 2:46 54  
9/7/2017 2:51 54  
9/7/2017 2:56 53  
9/7/2017 3:01 55  
9/7/2017 3:06 53  
9/7/2017 3:11 53  
9/7/2017 3:16 54  
9/7/2017 3:21 55  
9/7/2017 3:26 53  
9/7/2017 3:31 53  
9/7/2017 3:36 51  
9/7/2017 3:41 52  
9/7/2017 3:46 58  
9/7/2017 3:51 51  
9/7/2017 3:56 52  
9/7/2017 4:01 52  
9/7/2017 4:06 50  
9/7/2017 4:11 52  
9/7/2017 4:16 51  
9/7/2017 4:21 55  
9/7/2017 4:26 55  
9/7/2017 4:31 52  
9/7/2017 4:36 58  
9/7/2017 4:41 52  
9/7/2017 4:46 51  
9/7/2017 4:51 53  
9/7/2017 4:56 54  
9/7/2017 5:01 53  
9/7/2017 5:06 55  
9/7/2017 5:11 54  
9/7/2017 5:16 52  
9/7/2017 5:21 51  
9/7/2017 5:26 52  
9/7/2017 5:31 52  
9/7/2017 5:36 58  
9/7/2017 5:41 54  
9/7/2017 5:46 52  
9/7/2017 5:51 54  
9/7/2017 5:56 54  
9/7/2017 6:01 53  
9/7/2017 6:06 54  
9/7/2017 6:11 54  
9/7/2017 6:16 53  
9/7/2017 6:21 55  
9/7/2017 6:26 55  
9/7/2017 6:31 56  
9/7/2017 6:36 56  
9/7/2017 6:41 56  
9/7/2017 6:46 58  
9/7/2017 6:51 57  
9/7/2017 6:56 56  
9/7/2017 23:01 58  
9/7/2017 23:06 60  
9/7/2017 23:11 59  
9/7/2017 23:16 58  
9/7/2017 23:21 58  
9/7/2017 23:26 58  
9/7/2017 23:31 57  
9/7/2017 23:36 56  
9/7/2017 23:41 57  
9/7/2017 23:46 56  
9/7/2017 23:51 57  
9/7/2017 23:56 57  
10/7/2017 0:01 57  
10/7/2017 0:06 56  
10/7/2017 0:11 55  
10/7/2017 0:16 56  
10/7/2017 0:21 56  
10/7/2017 0:26 56  
10/7/2017 0:31 56  
10/7/2017 0:36 56  
10/7/2017 0:41 55  
10/7/2017 0:46 54  
10/7/2017 0:51 54  
10/7/2017 0:56 56  
10/7/2017 1:01 55  
10/7/2017 1:06 54  
10/7/2017 1:11 54  

10/7/2017 1:16 52  
10/7/2017 1:21 54  
10/7/2017 1:26 53  
10/7/2017 1:31 54  
10/7/2017 1:36 54  
10/7/2017 1:41 53  
10/7/2017 1:46 53  
10/7/2017 1:51 53  
10/7/2017 1:56 56  
10/7/2017 2:01 56  
10/7/2017 2:06 53  
10/7/2017 2:11 53  
10/7/2017 2:16 53  
10/7/2017 2:21 51  
10/7/2017 2:26 50  
10/7/2017 2:31 50  
10/7/2017 2:36 51  
10/7/2017 2:41 49  
10/7/2017 2:46 50  
10/7/2017 2:51 56  
10/7/2017 2:56 49  
10/7/2017 3:01 50  
10/7/2017 3:06 51  
10/7/2017 3:11 48  
10/7/2017 3:16 51  
10/7/2017 3:21 52  
10/7/2017 3:26 49  
10/7/2017 3:31 50  
10/7/2017 3:36 51  
10/7/2017 3:41 50  
10/7/2017 3:46 49  
10/7/2017 3:51 53  
10/7/2017 3:56 48  
10/7/2017 4:01 48  
10/7/2017 4:06 50  
10/7/2017 4:11 50  
10/7/2017 4:16 51  
10/7/2017 4:21 54  
10/7/2017 4:26 53  
10/7/2017 4:31 51  
10/7/2017 4:36 51  
10/7/2017 4:41 48  
10/7/2017 4:46 47  
10/7/2017 4:51 49  
10/7/2017 4:56 51  
10/7/2017 5:01 48  
10/7/2017 5:06 50  
10/7/2017 5:11 52  
10/7/2017 5:16 53  
10/7/2017 5:21 52  
10/7/2017 5:26 53  
10/7/2017 5:31 54  
10/7/2017 5:36 52  
10/7/2017 5:41 55  
10/7/2017 5:46 54  
10/7/2017 5:51 55  
10/7/2017 5:56 53  
10/7/2017 6:01 53  
10/7/2017 6:06 55  
10/7/2017 6:11 56  
10/7/2017 6:16 57  
10/7/2017 6:21 58  
10/7/2017 6:26 55  
10/7/2017 6:31 56  
10/7/2017 6:36 57  
10/7/2017 6:41 57  
10/7/2017 6:46 59  
10/7/2017 6:51 59  
10/7/2017 6:56 59  
10/7/2017 23:01 62  
10/7/2017 23:06 61  
10/7/2017 23:11 60  
10/7/2017 23:16 63  
10/7/2017 23:21 63  
10/7/2017 23:26 62  
10/7/2017 23:31 61  
10/7/2017 23:36 61  
10/7/2017 23:41 61  
10/7/2017 23:46 61  
10/7/2017 23:51 61  
10/7/2017 23:56 61  
11/7/2017 0:01 61  
11/7/2017 0:06 61  
11/7/2017 0:11 61  
11/7/2017 0:16 60  
11/7/2017 0:21 60  
11/7/2017 0:26 60  
11/7/2017 0:31 61  
11/7/2017 0:36 61  
11/7/2017 0:41 61  
11/7/2017 0:46 61  
11/7/2017 0:51 60  
11/7/2017 0:56 61  
11/7/2017 1:01 60  
11/7/2017 1:06 60  
11/7/2017 1:11 60  
11/7/2017 1:16 59  
11/7/2017 1:21 59  
11/7/2017 1:26 59  
11/7/2017 1:31 59  
11/7/2017 1:36 60  
11/7/2017 1:41 60  
11/7/2017 1:46 59  
11/7/2017 1:51 59  
11/7/2017 1:56 59  
11/7/2017 2:01 59  
11/7/2017 2:06 59  
11/7/2017 2:11 59  
11/7/2017 2:16 59  

11/7/2017 2:21 59  
11/7/2017 2:26 59  
11/7/2017 2:31 59  
11/7/2017 2:36 58  
11/7/2017 2:41 58  
11/7/2017 2:46 60  
11/7/2017 2:51 60  
11/7/2017 2:56 59  
11/7/2017 3:01 59  
11/7/2017 3:06 58  
11/7/2017 3:11 59  
11/7/2017 3:16 59  
11/7/2017 3:21 59  
11/7/2017 3:26 58  
11/7/2017 3:31 59  
11/7/2017 3:36 59  
11/7/2017 3:41 59  
11/7/2017 3:46 58  
11/7/2017 3:51 58  
11/7/2017 3:56 60  
11/7/2017 4:01 59  
11/7/2017 4:06 60  
11/7/2017 4:11 58  
11/7/2017 4:16 58  
11/7/2017 4:21 58  
11/7/2017 4:26 58  
11/7/2017 4:31 58  
11/7/2017 4:36 58  
11/7/2017 4:41 59  
11/7/2017 4:46 58  
11/7/2017 4:51 58  
11/7/2017 4:56 58  
11/7/2017 5:01 58  
11/7/2017 5:06 59  
11/7/2017 5:11 58  
11/7/2017 5:16 59  
11/7/2017 5:21 59  
11/7/2017 5:26 58  
11/7/2017 5:31 59  
11/7/2017 5:36 58  
11/7/2017 5:41 59  
11/7/2017 5:46 59  
11/7/2017 5:51 61  
11/7/2017 5:56 59  
11/7/2017 6:01 61  
11/7/2017 6:06 60  
11/7/2017 6:11 59  
11/7/2017 6:16 60  
11/7/2017 6:21 59  
11/7/2017 6:26 60  
11/7/2017 6:31 60  
11/7/2017 6:36 60  
11/7/2017 6:41 59  
11/7/2017 6:46 60  
11/7/2017 6:51 62  
11/7/2017 6:56 61  
11/7/2017 23:01 63  
11/7/2017 23:06 62  
11/7/2017 23:11 62  
11/7/2017 23:16 64  
11/7/2017 23:21 66  
11/7/2017 23:26 64  
11/7/2017 23:31 62  
11/7/2017 23:36 61  
11/7/2017 23:41 61  
11/7/2017 23:46 62  
11/7/2017 23:51 62  
11/7/2017 23:56 61  
12/7/2017 0:01 63  
12/7/2017 0:06 62  
12/7/2017 0:11 62  
12/7/2017 0:16 61  
12/7/2017 0:21 60  
12/7/2017 0:26 60  
12/7/2017 0:31 60  
12/7/2017 0:36 61  
12/7/2017 0:41 60  
12/7/2017 0:46 60  
12/7/2017 0:51 63  
12/7/2017 0:56 61  
12/7/2017 1:01 61  
12/7/2017 1:06 60  
12/7/2017 1:11 59  
12/7/2017 1:16 59  
12/7/2017 1:21 60  
12/7/2017 1:26 60  
12/7/2017 1:31 60  
12/7/2017 1:36 60  
12/7/2017 1:41 61  
12/7/2017 1:46 60  
12/7/2017 1:51 59  
12/7/2017 1:56 60  
12/7/2017 2:01 60  
12/7/2017 2:06 61  
12/7/2017 2:11 60  
12/7/2017 2:16 59  
12/7/2017 2:21 59  
12/7/2017 2:26 60  
12/7/2017 2:31 59  
12/7/2017 2:36 59  
12/7/2017 2:41 60  
12/7/2017 2:46 60  
12/7/2017 2:51 61  
12/7/2017 2:56 59  
12/7/2017 3:01 59  
12/7/2017 3:06 59  
12/7/2017 3:11 59  
12/7/2017 3:16 58  
12/7/2017 3:21 59  

12/7/2017 3:26 59  
12/7/2017 3:31 61  
12/7/2017 3:36 61  
12/7/2017 3:41 60  
12/7/2017 3:46 59  
12/7/2017 3:51 59  
12/7/2017 3:56 59  
12/7/2017 4:01 59  
12/7/2017 4:06 59  
12/7/2017 4:11 60  
12/7/2017 4:16 60  
12/7/2017 4:21 59  
12/7/2017 4:26 59  
12/7/2017 4:31 58  
12/7/2017 4:36 60  
12/7/2017 4:41 60  
12/7/2017 4:46 60  
12/7/2017 4:51 58  
12/7/2017 4:56 60  
12/7/2017 5:01 61  
12/7/2017 5:06 61  
12/7/2017 5:11 59  
12/7/2017 5:16 60  
12/7/2017 5:21 60  
12/7/2017 5:26 60  
12/7/2017 5:31 59  
12/7/2017 5:36 59  
12/7/2017 5:41 61  
12/7/2017 5:46 60  
12/7/2017 5:51 60  
12/7/2017 5:56 59  
12/7/2017 6:01 61  
12/7/2017 6:06 62  
12/7/2017 6:11 60  
12/7/2017 6:16 61  
12/7/2017 6:21 61  
12/7/2017 6:26 62  
12/7/2017 6:31 61  
12/7/2017 6:36 61  
12/7/2017 6:41 62  
12/7/2017 6:46 61  
12/7/2017 6:51 62  
12/7/2017 6:56 61  
12/7/2017 23:01 58  
12/7/2017 23:06 61  
12/7/2017 23:11 58  
12/7/2017 23:16 54  
12/7/2017 23:21 55  
12/7/2017 23:26 55  
12/7/2017 23:31 54  
12/7/2017 23:36 56  
12/7/2017 23:41 54  
12/7/2017 23:46 54  
12/7/2017 23:51 55  
12/7/2017 23:56 54  
13/7/2017 0:01 55  
13/7/2017 0:06 53  
13/7/2017 0:11 52  
13/7/2017 0:16 52  
13/7/2017 0:21 56  
13/7/2017 0:26 53  
13/7/2017 0:31 51  
13/7/2017 0:36 50  
13/7/2017 0:41 51  
13/7/2017 0:46 48  
13/7/2017 0:51 49  
13/7/2017 0:56 47  
13/7/2017 1:01 53  
13/7/2017 1:06 51  
13/7/2017 1:11 52  
13/7/2017 1:16 38  
13/7/2017 1:21 58  
13/7/2017 1:26 58  
13/7/2017 1:31 45  
13/7/2017 1:36 58  
13/7/2017 1:41 49  
13/7/2017 1:46 58  
13/7/2017 1:51 58  
13/7/2017 1:56 58  
13/7/2017 2:01 58  
13/7/2017 2:06 58  
13/7/2017 2:11 58  
13/7/2017 2:16 58  
13/7/2017 2:21 58  
13/7/2017 2:26 51  
13/7/2017 2:31 58  
13/7/2017 2:36 58  
13/7/2017 2:41 58  
13/7/2017 2:46 58  
13/7/2017 2:51 59  
13/7/2017 2:56 58  
13/7/2017 3:01 58  
13/7/2017 3:06 58  
13/7/2017 3:11 57  
13/7/2017 3:16 57  
13/7/2017 3:21 57  
13/7/2017 3:26 57  
13/7/2017 3:31 57  
13/7/2017 3:36 57  
13/7/2017 3:41 58  
13/7/2017 3:46 57  
13/7/2017 3:51 57  
13/7/2017 3:56 57  
13/7/2017 4:01 57  
13/7/2017 4:06 57  
13/7/2017 4:11 58  
13/7/2017 4:16 58  
13/7/2017 4:21 57  
13/7/2017 4:26 57  

13/7/2017 4:31 58  
13/7/2017 4:36 58  
13/7/2017 4:41 57  
13/7/2017 4:46 58  
13/7/2017 4:51 57  
13/7/2017 4:56 57  
13/7/2017 5:01 58  
13/7/2017 5:06 57  
13/7/2017 5:11 58  
13/7/2017 5:16 58  
13/7/2017 5:21 58  
13/7/2017 5:26 58  
13/7/2017 5:31 57  
13/7/2017 5:36 58  
13/7/2017 5:41 37  
13/7/2017 5:46 58  
13/7/2017 5:51 57  
13/7/2017 5:56 57  
13/7/2017 6:01 58  
13/7/2017 6:06 58  
13/7/2017 6:11 51  
13/7/2017 6:16 54  
13/7/2017 6:21 52  
13/7/2017 6:26 54  
13/7/2017 6:31 50  
13/7/2017 6:36 50  
13/7/2017 6:41 55  
13/7/2017 6:46 54  
13/7/2017 6:51 56  
13/7/2017 6:56 55  
13/7/2017 23:01 60  
13/7/2017 23:06 61  
13/7/2017 23:11 60  
13/7/2017 23:16 59  
13/7/2017 23:21 59  
13/7/2017 23:26 58  
13/7/2017 23:31 60  
13/7/2017 23:36 60  
13/7/2017 23:41 62  
13/7/2017 23:46 60  
13/7/2017 23:51 59  
13/7/2017 23:56 60  
14/7/2017 0:01 59  
14/7/2017 0:06 58  
14/7/2017 0:11 57  
14/7/2017 0:16 58  
14/7/2017 0:21 59  
14/7/2017 0:26 58  
14/7/2017 0:31 58  
14/7/2017 0:36 59  
14/7/2017 0:41 60  
14/7/2017 0:46 60  
14/7/2017 0:51 58  
14/7/2017 0:56 58  
14/7/2017 1:01 58  
14/7/2017 1:06 59  
14/7/2017 1:11 59  
14/7/2017 1:16 59  
14/7/2017 1:21 61  
14/7/2017 1:26 59  
14/7/2017 1:31 59  
14/7/2017 1:36 60  
14/7/2017 1:41 61  
14/7/2017 1:46 60  
14/7/2017 1:51 58  
14/7/2017 1:56 57  
14/7/2017 2:01 56  
14/7/2017 2:06 55  
14/7/2017 2:11 56  
14/7/2017 2:16 57  
14/7/2017 2:21 55  
14/7/2017 2:26 56  
14/7/2017 2:31 57  
14/7/2017 2:36 57  
14/7/2017 2:41 54  
14/7/2017 2:46 53  
14/7/2017 2:51 52  
14/7/2017 2:56 54  
14/7/2017 3:01 56  
14/7/2017 3:06 57  
14/7/2017 3:11 51  
14/7/2017 3:16 55  
14/7/2017 3:21 55  
14/7/2017 3:26 54  
14/7/2017 3:31 53  
14/7/2017 3:36 54  
14/7/2017 3:41 56  
14/7/2017 3:46 55  
14/7/2017 3:51 51  
14/7/2017 3:56 53  
14/7/2017 4:01 56  
14/7/2017 4:06 55  
14/7/2017 4:11 53  
14/7/2017 4:16 52  
14/7/2017 4:21 52  
14/7/2017 4:26 54  
14/7/2017 4:31 56  
14/7/2017 4:36 53  
14/7/2017 4:41 52  
14/7/2017 4:46 55  
14/7/2017 4:51 57  
14/7/2017 4:56 56  
14/7/2017 5:01 52  
14/7/2017 5:06 55  
14/7/2017 5:11 54  
14/7/2017 5:16 55  
14/7/2017 5:21 53  
14/7/2017 5:26 55  
14/7/2017 5:31 55  

14/7/2017 5:36 57  
14/7/2017 5:41 54  
14/7/2017 5:46 57  
14/7/2017 5:51 55  
14/7/2017 5:56 57  
14/7/2017 6:01 57  
14/7/2017 6:06 57  
14/7/2017 6:11 58  
14/7/2017 6:16 59  
14/7/2017 6:21 58  
14/7/2017 6:26 57  
14/7/2017 6:31 56  
14/7/2017 6:36 57  
14/7/2017 6:41 58  
14/7/2017 6:46 59  
14/7/2017 6:51 59  
14/7/2017 6:56 59  
14/7/2017 23:01 63  
14/7/2017 23:06 63  
14/7/2017 23:11 63  
14/7/2017 23:16 63  
14/7/2017 23:21 63  
14/7/2017 23:26 63  
14/7/2017 23:31 63  
14/7/2017 23:36 61  
14/7/2017 23:41 61  
14/7/2017 23:46 62  
14/7/2017 23:51 63  
14/7/2017 23:56 63  
15/7/2017 0:01 63  
15/7/2017 0:06 62  
15/7/2017 0:11 63  
15/7/2017 0:16 63  
15/7/2017 0:21 63  
15/7/2017 0:26 62  
15/7/2017 0:31 63  
15/7/2017 0:36 63  
15/7/2017 0:41 63  
15/7/2017 0:46 63  
15/7/2017 0:51 63  
15/7/2017 0:56 63  
15/7/2017 1:01 62  
15/7/2017 1:06 62  
15/7/2017 1:11 62  
15/7/2017 1:16 63  
15/7/2017 1:21 63  
15/7/2017 1:26 63  
15/7/2017 1:31 62  
15/7/2017 1:36 63  
15/7/2017 1:41 63  
15/7/2017 1:46 63  
15/7/2017 1:51 62  
15/7/2017 1:56 61  
15/7/2017 2:01 62  
15/7/2017 2:06 62  
15/7/2017 2:11 61  
15/7/2017 2:16 61  
15/7/2017 2:21 62  
15/7/2017 2:26 63  
15/7/2017 2:31 63  
15/7/2017 2:36 63  
15/7/2017 2:41 63  
15/7/2017 2:46 63  
15/7/2017 2:51 62  
15/7/2017 2:56 61  
15/7/2017 3:01 61  
15/7/2017 3:06 62  
15/7/2017 3:11 62  
15/7/2017 3:16 61  
15/7/2017 3:21 60  
15/7/2017 3:26 61  
15/7/2017 3:31 62  
15/7/2017 3:36 62  
15/7/2017 3:41 61  
15/7/2017 3:46 60  
15/7/2017 3:51 61  
15/7/2017 3:56 62  
15/7/2017 4:01 60  
15/7/2017 4:06 59  
15/7/2017 4:11 59  
15/7/2017 4:16 61  
15/7/2017 4:21 61  
15/7/2017 4:26 60  
15/7/2017 4:31 60  
15/7/2017 4:36 61  
15/7/2017 4:41 62  
15/7/2017 4:46 60  
15/7/2017 4:51 59  
15/7/2017 4:56 60  
15/7/2017 5:01 61  
15/7/2017 5:06 62  
15/7/2017 5:11 61  
15/7/2017 5:16 61  
15/7/2017 5:21 63  
15/7/2017 5:26 62  
15/7/2017 5:31 60  
15/7/2017 5:36 60  
15/7/2017 5:41 61  
15/7/2017 5:46 62  
15/7/2017 5:51 62  
15/7/2017 5:56 62  
15/7/2017 6:01 61  
15/7/2017 6:06 62  
15/7/2017 6:11 62  
15/7/2017 6:16 62  
15/7/2017 6:21 61  
15/7/2017 6:26 62  
15/7/2017 6:31 63  
15/7/2017 6:36 63  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
15/7/2017 6:41 63  
15/7/2017 6:46 64  
15/7/2017 6:51 63  
15/7/2017 6:56 63  
15/7/2017 23:01 62  
15/7/2017 23:06 61  
15/7/2017 23:11 61  
15/7/2017 23:16 62  
15/7/2017 23:21 61  
15/7/2017 23:26 61  
15/7/2017 23:31 61  
15/7/2017 23:36 61  
15/7/2017 23:41 61  
15/7/2017 23:46 63  
15/7/2017 23:51 63  
15/7/2017 23:56 62  
16/7/2017 0:01 63  
16/7/2017 0:06 63  
16/7/2017 0:11 62  
16/7/2017 0:16 61  
16/7/2017 0:21 60  
16/7/2017 0:26 62  
16/7/2017 0:31 63  
16/7/2017 0:36 62  
16/7/2017 0:41 62  
16/7/2017 0:46 62  
16/7/2017 0:51 63  
16/7/2017 0:56 63  
16/7/2017 1:01 60  
16/7/2017 1:06 60  
16/7/2017 1:11 60  
16/7/2017 1:16 61  
16/7/2017 1:21 61  
16/7/2017 1:26 61  
16/7/2017 1:31 60  
16/7/2017 1:36 63  
16/7/2017 1:41 62  
16/7/2017 1:46 61  
16/7/2017 1:51 60  
16/7/2017 1:56 61  
16/7/2017 2:01 62  
16/7/2017 2:06 62  
16/7/2017 2:11 59  
16/7/2017 2:16 61  
16/7/2017 2:21 61  
16/7/2017 2:26 60  
16/7/2017 2:31 60  
16/7/2017 2:36 60  
16/7/2017 2:41 62  
16/7/2017 2:46 62  
16/7/2017 2:51 61  
16/7/2017 2:56 60  
16/7/2017 3:01 59  
16/7/2017 3:06 60  
16/7/2017 3:11 62  
16/7/2017 3:16 63  
16/7/2017 3:21 60  
16/7/2017 3:26 61  
16/7/2017 3:31 59  
16/7/2017 3:36 59  
16/7/2017 3:41 61  
16/7/2017 3:46 59  
16/7/2017 3:51 60  
16/7/2017 3:56 61  
16/7/2017 4:01 60  
16/7/2017 4:06 61  
16/7/2017 4:11 62  
16/7/2017 4:16 61  
16/7/2017 4:21 60  
16/7/2017 4:26 59  
16/7/2017 4:31 60  
16/7/2017 4:36 61  
16/7/2017 4:41 60  
16/7/2017 4:46 61  
16/7/2017 4:51 60  
16/7/2017 4:56 61  
16/7/2017 5:01 60  
16/7/2017 5:06 59  
16/7/2017 5:11 59  
16/7/2017 5:16 62  
16/7/2017 5:21 62  
16/7/2017 5:26 62  
16/7/2017 5:31 61  
16/7/2017 5:36 61  
16/7/2017 5:41 61  
16/7/2017 5:46 61  
16/7/2017 5:51 60  
16/7/2017 5:56 59  
16/7/2017 6:01 59  
16/7/2017 6:06 61  
16/7/2017 6:11 61  
16/7/2017 6:16 59  
16/7/2017 6:21 60  
16/7/2017 6:26 61  
16/7/2017 6:31 61  
16/7/2017 6:36 66  
16/7/2017 6:41 65  
16/7/2017 6:46 61  
16/7/2017 6:51 62  
16/7/2017 6:56 63  
16/7/2017 23:01 64  
16/7/2017 23:06 64  
16/7/2017 23:11 63  
16/7/2017 23:16 63  
16/7/2017 23:21 63  
16/7/2017 23:26 63  
16/7/2017 23:31 62  
16/7/2017 23:36 61  
16/7/2017 23:41 60  

16/7/2017 23:46 60  
16/7/2017 23:51 60  
16/7/2017 23:56 60  
17/7/2017 0:01 60  
17/7/2017 0:06 61  
17/7/2017 0:11 60  
17/7/2017 0:16 60  
17/7/2017 0:21 60  
17/7/2017 0:26 60  
17/7/2017 0:31 60  
17/7/2017 0:36 61  
17/7/2017 0:41 59  
17/7/2017 0:46 64  
17/7/2017 0:51 60  
17/7/2017 0:56 59  
17/7/2017 1:01 60  
17/7/2017 1:06 59  
17/7/2017 1:11 59  
17/7/2017 1:16 60  
17/7/2017 1:21 59  
17/7/2017 1:26 59  
17/7/2017 1:31 58  
17/7/2017 1:36 58  
17/7/2017 1:41 58  
17/7/2017 1:46 58  
17/7/2017 1:51 59  
17/7/2017 1:56 60  
17/7/2017 2:01 59  
17/7/2017 2:06 59  
17/7/2017 2:11 58  
17/7/2017 2:16 58  
17/7/2017 2:21 60  
17/7/2017 2:26 59  
17/7/2017 2:31 58  
17/7/2017 2:36 58  
17/7/2017 2:41 59  
17/7/2017 2:46 59  
17/7/2017 2:51 60  
17/7/2017 2:56 58  
17/7/2017 3:01 60  
17/7/2017 3:06 59  
17/7/2017 3:11 58  
17/7/2017 3:16 59  
17/7/2017 3:21 58  
17/7/2017 3:26 58  
17/7/2017 3:31 59  
17/7/2017 3:36 57  
17/7/2017 3:41 58  
17/7/2017 3:46 58  
17/7/2017 3:51 58  
17/7/2017 3:56 58  
17/7/2017 4:01 59  
17/7/2017 4:06 59  
17/7/2017 4:11 59  
17/7/2017 4:16 57  
17/7/2017 4:21 58  
17/7/2017 4:26 58  
17/7/2017 4:31 59  
17/7/2017 4:36 58  
17/7/2017 4:41 57  
17/7/2017 4:46 59  
17/7/2017 4:51 60  
17/7/2017 4:56 60  
17/7/2017 5:01 59  
17/7/2017 5:06 59  
17/7/2017 5:11 58  
17/7/2017 5:16 59  
17/7/2017 5:21 60  
17/7/2017 5:26 60  
17/7/2017 5:31 59  
17/7/2017 5:36 59  
17/7/2017 5:41 63  
17/7/2017 5:46 63  
17/7/2017 5:51 61  
17/7/2017 5:56 60  
17/7/2017 6:01 61  
17/7/2017 6:06 60  
17/7/2017 6:11 63  
17/7/2017 6:16 66  
17/7/2017 6:21 64  
17/7/2017 6:26 62  
17/7/2017 6:31 61  
17/7/2017 6:36 61  
17/7/2017 6:41 61  
17/7/2017 6:46 61  
17/7/2017 6:51 62  
17/7/2017 6:56 61  
17/7/2017 23:01 60  
17/7/2017 23:06 60  
17/7/2017 23:11 60  
17/7/2017 23:16 59  
17/7/2017 23:21 59  
17/7/2017 23:26 59  
17/7/2017 23:31 59  
17/7/2017 23:36 58  
17/7/2017 23:41 58  
17/7/2017 23:46 58  
17/7/2017 23:51 57  
17/7/2017 23:56 57  
18/7/2017 0:01 57  
18/7/2017 0:06 57  
18/7/2017 0:11 57  
18/7/2017 0:16 57  
18/7/2017 0:21 56  
18/7/2017 0:26 56  
18/7/2017 0:31 57  
18/7/2017 0:36 56  
18/7/2017 0:41 57  
18/7/2017 0:46 58  

18/7/2017 0:51 56  
18/7/2017 0:56 54  
18/7/2017 1:01 57  
18/7/2017 1:06 58  
18/7/2017 1:11 55  
18/7/2017 1:16 54  
18/7/2017 1:21 55  
18/7/2017 1:26 55  
18/7/2017 1:31 56  
18/7/2017 1:36 55  
18/7/2017 1:41 54  
18/7/2017 1:46 55  
18/7/2017 1:51 55  
18/7/2017 1:56 55  
18/7/2017 2:01 62  
18/7/2017 2:06 53  
18/7/2017 2:11 54  
18/7/2017 2:16 53  
18/7/2017 2:21 50  
18/7/2017 2:26 52  
18/7/2017 2:31 53  
18/7/2017 2:36 51  
18/7/2017 2:41 51  
18/7/2017 2:46 53  
18/7/2017 2:51 50  
18/7/2017 2:56 51  
18/7/2017 3:01 51  
18/7/2017 3:06 50  
18/7/2017 3:11 50  
18/7/2017 3:16 51  
18/7/2017 3:21 53  
18/7/2017 3:26 51  
18/7/2017 3:31 52  
18/7/2017 3:36 51  
18/7/2017 3:41 49  
18/7/2017 3:46 50  
18/7/2017 3:51 52  
18/7/2017 3:56 51  
18/7/2017 4:01 53  
18/7/2017 4:06 57  
18/7/2017 4:11 57  
18/7/2017 4:16 51  
18/7/2017 4:21 54  
18/7/2017 4:26 53  
18/7/2017 4:31 50  
18/7/2017 4:36 54  
18/7/2017 4:41 49  
18/7/2017 4:46 49  
18/7/2017 4:51 48  
18/7/2017 4:56 51  
18/7/2017 5:01 51  
18/7/2017 5:06 51  
18/7/2017 5:11 52  
18/7/2017 5:16 52  
18/7/2017 5:21 51  
18/7/2017 5:26 53  
18/7/2017 5:31 53  
18/7/2017 5:36 56  
18/7/2017 5:41 55  
18/7/2017 5:46 54  
18/7/2017 5:51 56  
18/7/2017 5:56 53  
18/7/2017 6:01 54  
18/7/2017 6:06 54  
18/7/2017 6:11 54  
18/7/2017 6:16 55  
18/7/2017 6:21 57  
18/7/2017 6:26 54  
18/7/2017 6:31 55  
18/7/2017 6:36 55  
18/7/2017 6:41 58  
18/7/2017 6:46 60  
18/7/2017 6:51 61  
18/7/2017 6:56 59  
18/7/2017 23:01 64  
18/7/2017 23:06 64  
18/7/2017 23:11 65  
18/7/2017 23:16 66  
18/7/2017 23:21 67  
18/7/2017 23:26 69  
18/7/2017 23:31 70  
18/7/2017 23:36 73  
18/7/2017 23:41 73  
18/7/2017 23:46 73  
18/7/2017 23:51 71  
18/7/2017 23:56 70  
19/7/2017 0:01 70  
19/7/2017 0:06 69  
19/7/2017 0:11 67  
19/7/2017 0:16 66  
19/7/2017 0:21 65  
19/7/2017 0:26 66  
19/7/2017 0:31 64  
19/7/2017 0:36 63  
19/7/2017 0:41 63  
19/7/2017 0:46 63  
19/7/2017 0:51 63  
19/7/2017 0:56 63  
19/7/2017 1:01 63  
19/7/2017 1:06 62  
19/7/2017 1:11 63  
19/7/2017 1:16 63  
19/7/2017 1:21 62  
19/7/2017 1:26 62  
19/7/2017 1:31 62  
19/7/2017 1:36 62  
19/7/2017 1:41 62  
19/7/2017 1:46 61  
19/7/2017 1:51 60  

19/7/2017 1:56 60  
19/7/2017 2:01 60  
19/7/2017 2:06 59  
19/7/2017 2:11 59  
19/7/2017 2:16 59  
19/7/2017 2:21 58  
19/7/2017 2:26 58  
19/7/2017 2:31 58  
19/7/2017 2:36 58  
19/7/2017 2:41 57  
19/7/2017 2:46 57  
19/7/2017 2:51 57  
19/7/2017 2:56 56  
19/7/2017 3:01 56  
19/7/2017 3:06 56  
19/7/2017 3:11 55  
19/7/2017 3:16 56  
19/7/2017 3:21 52  
19/7/2017 3:26 53  
19/7/2017 3:31 53  
19/7/2017 3:36 52  
19/7/2017 3:41 54  
19/7/2017 3:46 53  
19/7/2017 3:51 52  
19/7/2017 3:56 54  
19/7/2017 4:01 54  
19/7/2017 4:06 55  
19/7/2017 4:11 55  
19/7/2017 4:16 55  
19/7/2017 4:21 55  
19/7/2017 4:26 54  
19/7/2017 4:31 55  
19/7/2017 4:36 52  
19/7/2017 4:41 52  
19/7/2017 4:46 53  
19/7/2017 4:51 51  
19/7/2017 4:56 53  
19/7/2017 5:01 54  
19/7/2017 5:06 53  
19/7/2017 5:11 50  
19/7/2017 5:16 49  
19/7/2017 5:21 53  
19/7/2017 5:26 52  
19/7/2017 5:31 52  
19/7/2017 5:36 52  
19/7/2017 5:41 54  
19/7/2017 5:46 54  
19/7/2017 5:51 54  
19/7/2017 5:56 55  
19/7/2017 6:01 55  
19/7/2017 6:06 55  
19/7/2017 6:11 55  
19/7/2017 6:16 58  
19/7/2017 6:21 54  
19/7/2017 6:26 55  
19/7/2017 6:31 55  
19/7/2017 6:36 54  
19/7/2017 6:41 56  
19/7/2017 6:46 56  
19/7/2017 6:51 56  
19/7/2017 6:56 56  
19/7/2017 23:01 57  
19/7/2017 23:06 57  
19/7/2017 23:11 60  
19/7/2017 23:16 58  
19/7/2017 23:21 59  
19/7/2017 23:26 57  
19/7/2017 23:31 57  
19/7/2017 23:36 59  
19/7/2017 23:41 64  
19/7/2017 23:46 61  
19/7/2017 23:51 57  
19/7/2017 23:56 56  
20/7/2017 0:01 57  
20/7/2017 0:06 56  
20/7/2017 0:11 57  
20/7/2017 0:16 58  
20/7/2017 0:21 59  
20/7/2017 0:26 57  
20/7/2017 0:31 55  
20/7/2017 0:36 58  
20/7/2017 0:41 56  
20/7/2017 0:46 55  
20/7/2017 0:51 54  
20/7/2017 0:56 56  
20/7/2017 1:01 58  
20/7/2017 1:06 54  
20/7/2017 1:11 53  
20/7/2017 1:16 55  
20/7/2017 1:21 55  
20/7/2017 1:26 58  
20/7/2017 1:31 57  
20/7/2017 1:36 53  
20/7/2017 1:41 53  
20/7/2017 1:46 56  
20/7/2017 1:51 52  
20/7/2017 1:56 53  
20/7/2017 2:01 51  
20/7/2017 2:06 53  
20/7/2017 2:11 53  
20/7/2017 2:16 55  
20/7/2017 2:21 54  
20/7/2017 2:26 51  
20/7/2017 2:31 54  
20/7/2017 2:36 53  
20/7/2017 2:41 53  
20/7/2017 2:46 50  
20/7/2017 2:51 49  
20/7/2017 2:56 52  

20/7/2017 3:01 50  
20/7/2017 3:06 51  
20/7/2017 3:11 52  
20/7/2017 3:16 51  
20/7/2017 3:21 49  
20/7/2017 3:26 48  
20/7/2017 3:31 52  
20/7/2017 3:36 53  
20/7/2017 3:41 44  
20/7/2017 3:46 49  
20/7/2017 3:51 45  
20/7/2017 3:56 51  
20/7/2017 4:01 51  
20/7/2017 4:06 48  
20/7/2017 4:11 44  
20/7/2017 4:16 45  
20/7/2017 4:21 46  
20/7/2017 4:26 48  
20/7/2017 4:31 50  
20/7/2017 4:36 49  
20/7/2017 4:41 47  
20/7/2017 4:46 47  
20/7/2017 4:51 52  
20/7/2017 4:56 53  
20/7/2017 5:01 54  
20/7/2017 5:06 54  
20/7/2017 5:11 47  
20/7/2017 5:16 50  
20/7/2017 5:21 51  
20/7/2017 5:26 51  
20/7/2017 5:31 50  
20/7/2017 5:36 52  
20/7/2017 5:41 52  
20/7/2017 5:46 53  
20/7/2017 5:51 52  
20/7/2017 5:56 52  
20/7/2017 6:01 52  
20/7/2017 6:06 54  
20/7/2017 6:11 56  
20/7/2017 6:16 56  
20/7/2017 6:21 57  
20/7/2017 6:26 56  
20/7/2017 6:31 55  
20/7/2017 6:36 56  
20/7/2017 6:41 58  
20/7/2017 6:46 59  
20/7/2017 6:51 58  
20/7/2017 6:56 58  
20/7/2017 23:01 57  
20/7/2017 23:06 58  
20/7/2017 23:11 61  
20/7/2017 23:16 58  
20/7/2017 23:21 58  
20/7/2017 23:26 58  
20/7/2017 23:31 58  
20/7/2017 23:36 58  
20/7/2017 23:41 57  
20/7/2017 23:46 56  
20/7/2017 23:51 57  
20/7/2017 23:56 56  
21/7/2017 0:01 56  
21/7/2017 0:06 56  
21/7/2017 0:11 56  
21/7/2017 0:16 57  
21/7/2017 0:21 56  
21/7/2017 0:26 57  
21/7/2017 0:31 56  
21/7/2017 0:36 55  
21/7/2017 0:41 55  
21/7/2017 0:46 55  
21/7/2017 0:51 57  
21/7/2017 0:56 56  
21/7/2017 1:01 54  
21/7/2017 1:06 54  
21/7/2017 1:11 54  
21/7/2017 1:16 54  
21/7/2017 1:21 55  
21/7/2017 1:26 55  
21/7/2017 1:31 53  
21/7/2017 1:36 53  
21/7/2017 1:41 55  
21/7/2017 1:46 56  
21/7/2017 1:51 53  
21/7/2017 1:56 53  
21/7/2017 2:01 54  
21/7/2017 2:06 57  
21/7/2017 2:11 57  
21/7/2017 2:16 57  
21/7/2017 2:21 54  
21/7/2017 2:26 51  
21/7/2017 2:31 54  
21/7/2017 2:36 54  
21/7/2017 2:41 54  
21/7/2017 2:46 52  
21/7/2017 2:51 51  
21/7/2017 2:56 55  
21/7/2017 3:01 55  
21/7/2017 3:06 58  
21/7/2017 3:11 53  
21/7/2017 3:16 54  
21/7/2017 3:21 50  
21/7/2017 3:26 52  
21/7/2017 3:31 54  
21/7/2017 3:36 51  
21/7/2017 3:41 58  
21/7/2017 3:46 55  
21/7/2017 3:51 56  
21/7/2017 3:56 51  
21/7/2017 4:01 47  

21/7/2017 4:06 50  
21/7/2017 4:11 47  
21/7/2017 4:16 51  
21/7/2017 4:21 50  
21/7/2017 4:26 50  
21/7/2017 4:31 49  
21/7/2017 4:36 54  
21/7/2017 4:41 54  
21/7/2017 4:46 49  
21/7/2017 4:51 50  
21/7/2017 4:56 50  
21/7/2017 5:01 51  
21/7/2017 5:06 53  
21/7/2017 5:11 52  
21/7/2017 5:16 50  
21/7/2017 5:21 53  
21/7/2017 5:26 50  
21/7/2017 5:31 54  
21/7/2017 5:36 52  
21/7/2017 5:41 51  
21/7/2017 5:46 51  
21/7/2017 5:51 53  
21/7/2017 5:56 55  
21/7/2017 6:01 53  
21/7/2017 6:06 54  
21/7/2017 6:11 56  
21/7/2017 6:16 55  
21/7/2017 6:21 57  
21/7/2017 6:26 55  
21/7/2017 6:31 55  
21/7/2017 6:36 56  
21/7/2017 6:41 56  
21/7/2017 6:46 57  
21/7/2017 6:51 58  
21/7/2017 6:56 56  
21/7/2017 23:01 58  
21/7/2017 23:06 55  
21/7/2017 23:11 58  
21/7/2017 23:16 55  
21/7/2017 23:21 58  
21/7/2017 23:26 56  
21/7/2017 23:31 54  
21/7/2017 23:36 54  
21/7/2017 23:41 54  
21/7/2017 23:46 55  
21/7/2017 23:51 55  
21/7/2017 23:56 58  
22/7/2017 0:01 55  
22/7/2017 0:06 52  
22/7/2017 0:11 53  
22/7/2017 0:16 53  
22/7/2017 0:21 51  
22/7/2017 0:26 53  
22/7/2017 0:31 50  
22/7/2017 0:36 56  
22/7/2017 0:41 50  
22/7/2017 0:46 57  
22/7/2017 0:51 54  
22/7/2017 0:56 51  
22/7/2017 1:01 49  
22/7/2017 1:06 51  
22/7/2017 1:11 55  
22/7/2017 1:16 47  
22/7/2017 1:21 49  
22/7/2017 1:26 51  
22/7/2017 1:31 54  
22/7/2017 1:36 51  
22/7/2017 1:41 45  
22/7/2017 1:46 52  
22/7/2017 1:51 58  
22/7/2017 1:56 35  
22/7/2017 2:01 58  
22/7/2017 2:06 47  
22/7/2017 2:11 58  
22/7/2017 2:16 42  
22/7/2017 2:21 45  
22/7/2017 2:26 58  
22/7/2017 2:31 58  
22/7/2017 2:36 58  
22/7/2017 2:41 58  
22/7/2017 2:46 58  
22/7/2017 2:51 58  
22/7/2017 2:56 58  
22/7/2017 3:01 58  
22/7/2017 3:06 53  
22/7/2017 3:11 58  
22/7/2017 3:16 58  
22/7/2017 3:21 57  
22/7/2017 3:26 58  
22/7/2017 3:31 57  
22/7/2017 3:36 58  
22/7/2017 3:41 57  
22/7/2017 3:46 57  
22/7/2017 3:51 57  
22/7/2017 3:56 58  
22/7/2017 4:01 58  
22/7/2017 4:06 57  
22/7/2017 4:11 57  
22/7/2017 4:16 58  
22/7/2017 4:21 42  
22/7/2017 4:26 57  
22/7/2017 4:31 57  
22/7/2017 4:36 58  
22/7/2017 4:41 58  
22/7/2017 4:46 57  
22/7/2017 4:51 58  
22/7/2017 4:56 65  
22/7/2017 5:01 65  
22/7/2017 5:06 53  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
22/7/2017 5:11 58  
22/7/2017 5:16 58  
22/7/2017 5:21 53  
22/7/2017 5:26 57  
22/7/2017 5:31 57  
22/7/2017 5:36 57  
22/7/2017 5:41 58  
22/7/2017 5:46 58  
22/7/2017 5:51 48  
22/7/2017 5:56 58  
22/7/2017 6:01 58  
22/7/2017 6:06 58  
22/7/2017 6:11 58  
22/7/2017 6:16 47  
22/7/2017 6:21 46  
22/7/2017 6:26 44  
22/7/2017 6:31 58  
22/7/2017 6:36 49  
22/7/2017 6:41 54  
22/7/2017 6:46 58  
22/7/2017 6:51 48  
22/7/2017 6:56 51  
22/7/2017 23:01 56  
22/7/2017 23:06 54  
22/7/2017 23:11 53  
22/7/2017 23:16 56  
22/7/2017 23:21 56  
22/7/2017 23:26 57  
22/7/2017 23:31 55  
22/7/2017 23:36 54  
22/7/2017 23:41 53  
22/7/2017 23:46 54  
22/7/2017 23:51 55  
22/7/2017 23:56 59  
23/7/2017 0:01 54  
23/7/2017 0:06 52  
23/7/2017 0:11 51  
23/7/2017 0:16 51  
23/7/2017 0:21 51  
23/7/2017 0:26 54  
23/7/2017 0:31 51  
23/7/2017 0:36 53  
23/7/2017 0:41 53  
23/7/2017 0:46 45  
23/7/2017 0:51 47  
23/7/2017 0:56 51  
23/7/2017 1:01 44  
23/7/2017 1:06 51  
23/7/2017 1:11 42  
23/7/2017 1:16 50  
23/7/2017 1:21 40  
23/7/2017 1:26 44  
23/7/2017 1:31 58  
23/7/2017 1:36 58  
23/7/2017 1:41 58  
23/7/2017 1:46 47  
23/7/2017 1:51 47  
23/7/2017 1:56 58  
23/7/2017 2:01 58  
23/7/2017 2:06 58  
23/7/2017 2:11 58  
23/7/2017 2:16 58  
23/7/2017 2:21 57  
23/7/2017 2:26 57  
23/7/2017 2:31 58  
23/7/2017 2:36 56  
23/7/2017 2:41 48  
23/7/2017 2:46 58  
23/7/2017 2:51 58  
23/7/2017 2:56 57  
23/7/2017 3:01 57  
23/7/2017 3:06 57  
23/7/2017 3:11 57  
23/7/2017 3:16 57  
23/7/2017 3:21 58  
23/7/2017 3:26 57  
23/7/2017 3:31 57  
23/7/2017 3:36 57  
23/7/2017 3:41 57  
23/7/2017 3:46 57  
23/7/2017 3:51 57  
23/7/2017 3:56 57  
23/7/2017 4:01 57  
23/7/2017 4:06 57  
23/7/2017 4:11 57  
23/7/2017 4:16 57  
23/7/2017 4:21 58  
23/7/2017 4:26 57  
23/7/2017 4:31 57  
23/7/2017 4:36 57  
23/7/2017 4:41 57  
23/7/2017 4:46 57  
23/7/2017 4:51 58  
23/7/2017 4:56 57  
23/7/2017 5:01 57  
23/7/2017 5:06 57  
23/7/2017 5:11 57  
23/7/2017 5:16 57  
23/7/2017 5:21 57  
23/7/2017 5:26 57  
23/7/2017 5:31 57  
23/7/2017 5:36 57  
23/7/2017 5:41 58  
23/7/2017 5:46 57  
23/7/2017 5:51 58  
23/7/2017 5:56 53  
23/7/2017 6:01 58  
23/7/2017 6:06 58  
23/7/2017 6:11 58  

23/7/2017 6:16 38  
23/7/2017 6:21 55  
23/7/2017 6:26 48  
23/7/2017 6:31 49  
23/7/2017 6:36 47  
23/7/2017 6:41 41  
23/7/2017 6:46 38  
23/7/2017 6:51 51  
23/7/2017 6:56 47  
23/7/2017 23:01 61  
23/7/2017 23:06 60  
23/7/2017 23:11 60  
23/7/2017 23:16 57  
23/7/2017 23:21 62  
23/7/2017 23:26 55  
23/7/2017 23:31 58  
23/7/2017 23:36 57  
23/7/2017 23:41 55  
23/7/2017 23:46 55  
23/7/2017 23:51 53  
23/7/2017 23:56 54  
24/7/2017 0:01 45  
24/7/2017 0:06 50  
24/7/2017 0:11 45  
24/7/2017 0:16 50  
24/7/2017 0:21 42  
24/7/2017 0:26 53  
24/7/2017 0:31 57  
24/7/2017 0:36 58  
24/7/2017 0:41 54  
24/7/2017 0:46 48  
24/7/2017 0:51 47  
24/7/2017 0:56 49  
24/7/2017 1:01 41  
24/7/2017 1:06 58  
24/7/2017 1:11 58  
24/7/2017 1:16 58  
24/7/2017 1:21 58  
24/7/2017 1:26 58  
24/7/2017 1:31 58  
24/7/2017 1:36 58  
24/7/2017 1:41 54  
24/7/2017 1:46 48  
24/7/2017 1:51 54  
24/7/2017 1:56 56  
24/7/2017 2:01 55  
24/7/2017 2:06 55  
24/7/2017 2:11 58  
24/7/2017 2:16 58  
24/7/2017 2:21 58  
24/7/2017 2:26 57  
24/7/2017 2:31 57  
24/7/2017 2:36 57  
24/7/2017 2:41 57  
24/7/2017 2:46 57  
24/7/2017 2:51 57  
24/7/2017 2:56 57  
24/7/2017 3:01 57  
24/7/2017 3:06 57  
24/7/2017 3:11 56  
24/7/2017 3:16 56  
24/7/2017 3:21 57  
24/7/2017 3:26 57  
24/7/2017 3:31 57  
24/7/2017 3:36 57  
24/7/2017 3:41 57  
24/7/2017 3:46 57  
24/7/2017 3:51 56  
24/7/2017 3:56 56  
24/7/2017 4:01 56  
24/7/2017 4:06 56  
24/7/2017 4:11 57  
24/7/2017 4:16 56  
24/7/2017 4:21 57  
24/7/2017 4:26 56  
24/7/2017 4:31 56  
24/7/2017 4:36 56  
24/7/2017 4:41 57  
24/7/2017 4:46 57  
24/7/2017 4:51 57  
24/7/2017 4:56 57  
24/7/2017 5:01 57  
24/7/2017 5:06 58  
24/7/2017 5:11 56  
24/7/2017 5:16 57  
24/7/2017 5:21 57  
24/7/2017 5:26 57  
24/7/2017 5:31 57  
24/7/2017 5:36 57  
24/7/2017 5:41 57  
24/7/2017 5:46 58  
24/7/2017 5:51 58  
24/7/2017 5:56 57  
24/7/2017 6:01 58  
24/7/2017 6:06 58  
24/7/2017 6:11 57  
24/7/2017 6:16 53  
24/7/2017 6:21 51  
24/7/2017 6:26 46  
24/7/2017 6:31 51  
24/7/2017 6:36 48  
24/7/2017 6:41 50  
24/7/2017 6:46 56  
24/7/2017 6:51 55  
24/7/2017 6:56 55  
24/7/2017 23:01 59  
24/7/2017 23:06 55  
24/7/2017 23:11 57  
24/7/2017 23:16 52  

24/7/2017 23:21 51  
24/7/2017 23:26 50  
24/7/2017 23:31 53  
24/7/2017 23:36 52  
24/7/2017 23:41 53  
24/7/2017 23:46 51  
24/7/2017 23:51 56  
24/7/2017 23:56 51  
25/7/2017 0:01 49  
25/7/2017 0:06 55  
25/7/2017 0:11 56  
25/7/2017 0:16 50  
25/7/2017 0:21 47  
25/7/2017 0:26 50  
25/7/2017 0:31 58  
25/7/2017 0:36 51  
25/7/2017 0:41 43  
25/7/2017 0:46 58  
25/7/2017 0:51 47  
25/7/2017 0:56 53  
25/7/2017 1:01 58  
25/7/2017 1:06 58  
25/7/2017 1:11 58  
25/7/2017 1:16 58  
25/7/2017 1:21 45  
25/7/2017 1:26 58  
25/7/2017 1:31 58  
25/7/2017 1:36 57  
25/7/2017 1:41 58  
25/7/2017 1:46 57  
25/7/2017 1:51 58  
25/7/2017 1:56 58  
25/7/2017 2:01 58  
25/7/2017 2:06 57  
25/7/2017 2:11 57  
25/7/2017 2:16 57  
25/7/2017 2:21 57  
25/7/2017 2:26 57  
25/7/2017 2:31 57  
25/7/2017 2:36 57  
25/7/2017 2:41 57  
25/7/2017 2:46 58  
25/7/2017 2:51 54  
25/7/2017 2:56 57  
25/7/2017 3:01 57  
25/7/2017 3:06 57  
25/7/2017 3:11 57  
25/7/2017 3:16 56  
25/7/2017 3:21 57  
25/7/2017 3:26 57  
25/7/2017 3:31 56  
25/7/2017 3:36 57  
25/7/2017 3:41 57  
25/7/2017 3:46 58  
25/7/2017 3:51 57  
25/7/2017 3:56 57  
25/7/2017 4:01 57  
25/7/2017 4:06 57  
25/7/2017 4:11 57  
25/7/2017 4:16 56  
25/7/2017 4:21 57  
25/7/2017 4:26 54  
25/7/2017 4:31 58  
25/7/2017 4:36 57  
25/7/2017 4:41 57  
25/7/2017 4:46 57  
25/7/2017 4:51 57  
25/7/2017 4:56 57  
25/7/2017 5:01 57  
25/7/2017 5:06 57  
25/7/2017 5:11 57  
25/7/2017 5:16 58  
25/7/2017 5:21 58  
25/7/2017 5:26 57  
25/7/2017 5:31 57  
25/7/2017 5:36 57  
25/7/2017 5:41 57  
25/7/2017 5:46 58  
25/7/2017 5:51 57  
25/7/2017 5:56 57  
25/7/2017 6:01 58  
25/7/2017 6:06 58  
25/7/2017 6:11 58  
25/7/2017 6:16 35  
25/7/2017 6:21 39  
25/7/2017 6:26 42  
25/7/2017 6:31 48  
25/7/2017 6:36 47  
25/7/2017 6:41 45  
25/7/2017 6:46 56  
25/7/2017 6:51 56  
25/7/2017 6:56 52  
25/7/2017 23:01 55  
25/7/2017 23:06 58  
25/7/2017 23:11 55  
25/7/2017 23:16 54  
25/7/2017 23:21 54  
25/7/2017 23:26 54  
25/7/2017 23:31 53  
25/7/2017 23:36 53  
25/7/2017 23:41 52  
25/7/2017 23:46 54  
25/7/2017 23:51 51  
25/7/2017 23:56 51  
26/7/2017 0:01 52  
26/7/2017 0:06 51  
26/7/2017 0:11 50  
26/7/2017 0:16 46  
26/7/2017 0:21 58  

26/7/2017 0:26 47  
26/7/2017 0:31 53  
26/7/2017 0:36 50  
26/7/2017 0:41 58  
26/7/2017 0:46 58  
26/7/2017 0:51 58  
26/7/2017 0:56 58  
26/7/2017 1:01 58  
26/7/2017 1:06 58  
26/7/2017 1:11 58  
26/7/2017 1:16 58  
26/7/2017 1:21 58  
26/7/2017 1:26 47  
26/7/2017 1:31 45  
26/7/2017 1:36 40  
26/7/2017 1:41 58  
26/7/2017 1:46 58  
26/7/2017 1:51 43  
26/7/2017 1:56 47  
26/7/2017 2:01 58  
26/7/2017 2:06 57  
26/7/2017 2:11 58  
26/7/2017 2:16 58  
26/7/2017 2:21 58  
26/7/2017 2:26 58  
26/7/2017 2:31 58  
26/7/2017 2:36 58  
26/7/2017 2:41 58  
26/7/2017 2:46 57  
26/7/2017 2:51 58  
26/7/2017 2:56 57  
26/7/2017 3:01 57  
26/7/2017 3:06 58  
26/7/2017 3:11 58  
26/7/2017 3:16 52  
26/7/2017 3:21 57  
26/7/2017 3:26 58  
26/7/2017 3:31 57  
26/7/2017 3:36 57  
26/7/2017 3:41 57  
26/7/2017 3:46 58  
26/7/2017 3:51 57  
26/7/2017 3:56 57  
26/7/2017 4:01 57  
26/7/2017 4:06 57  
26/7/2017 4:11 57  
26/7/2017 4:16 57  
26/7/2017 4:21 57  
26/7/2017 4:26 57  
26/7/2017 4:31 57  
26/7/2017 4:36 57  
26/7/2017 4:41 58  
26/7/2017 4:46 50  
26/7/2017 4:51 57  
26/7/2017 4:56 57  
26/7/2017 5:01 57  
26/7/2017 5:06 57  
26/7/2017 5:11 57  
26/7/2017 5:16 57  
26/7/2017 5:21 57  
26/7/2017 5:26 57  
26/7/2017 5:31 57  
26/7/2017 5:36 58  
26/7/2017 5:41 58  
26/7/2017 5:46 42  
26/7/2017 5:51 58  
26/7/2017 5:56 58  
26/7/2017 6:01 54  
26/7/2017 6:06 55  
26/7/2017 6:11 45  
26/7/2017 6:16 40  
26/7/2017 6:21 52  
26/7/2017 6:26 51  
26/7/2017 6:31 50  
26/7/2017 6:36 49  
26/7/2017 6:41 49  
26/7/2017 6:46 54  
26/7/2017 6:51 56  
26/7/2017 6:56 54  
26/7/2017 23:01 64  
26/7/2017 23:06 63  
26/7/2017 23:11 62  
26/7/2017 23:16 61  
26/7/2017 23:21 64  
26/7/2017 23:26 63  
26/7/2017 23:31 61  
26/7/2017 23:36 61  
26/7/2017 23:41 62  
26/7/2017 23:46 62  
26/7/2017 23:51 61  
26/7/2017 23:56 61 



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
Normal Day 07:00-19:00 
 
27/6/2017 7:01 69  
27/6/2017 7:31 69  
27/6/2017 8:01 69  
27/6/2017 8:31 69  
27/6/2017 9:01 69  
27/6/2017 9:31 68  
27/6/2017 10:01 68  
27/6/2017 10:31 69  
27/6/2017 11:01 68  
27/6/2017 11:31 70  
27/6/2017 12:01 68  
27/6/2017 12:31 68  
27/6/2017 13:01 69  
27/6/2017 13:31 69  
27/6/2017 14:01 69  
27/6/2017 14:31 62  
27/6/2017 15:01 69  
27/6/2017 15:31 69  
27/6/2017 16:01 69  
27/6/2017 16:31 70  
27/6/2017 17:01 69  
27/6/2017 17:31 69  
27/6/2017 18:01 68  
27/6/2017 18:31 68  
28/6/2017 7:01 69  
28/6/2017 7:31 69  
28/6/2017 8:01 67  
28/6/2017 8:31 67  
28/6/2017 9:01 68  
28/6/2017 9:31 67  
28/6/2017 10:01 67  
28/6/2017 10:31 68  
28/6/2017 11:01 69  
28/6/2017 11:31 68  
28/6/2017 12:01 68  
28/6/2017 12:31 68  
28/6/2017 13:01 69  
28/6/2017 13:31 69  
28/6/2017 14:01 68  
28/6/2017 14:31 68  
28/6/2017 15:01 69  
28/6/2017 15:31 68  
28/6/2017 16:01 69  
28/6/2017 16:31 69  
28/6/2017 17:01 69  
28/6/2017 17:31 69  
28/6/2017 18:01 69  
28/6/2017 18:31 69  
29/6/2017 7:01 69  
29/6/2017 7:31 69  
29/6/2017 8:01 69  
29/6/2017 8:31 70  
29/6/2017 9:01 52  
29/6/2017 9:31 69  
29/6/2017 10:01 70  
29/6/2017 10:31 69  
29/6/2017 11:01 53  
29/6/2017 11:31 69  
29/6/2017 12:01 69  
29/6/2017 12:31 69  
29/6/2017 13:01 68  
29/6/2017 13:31 69  
29/6/2017 14:01 68  
29/6/2017 14:31 69  
29/6/2017 15:01 69  
29/6/2017 15:31 69  
29/6/2017 16:01 68  
29/6/2017 16:31 69  
29/6/2017 17:01 69  
29/6/2017 17:31 69  
29/6/2017 18:01 69  
29/6/2017 18:31 67  
30/6/2017 7:01 69  
30/6/2017 7:31 69  
30/6/2017 8:01 68  
30/6/2017 8:31 67  
30/6/2017 9:01 68  
30/6/2017 9:31 69  
30/6/2017 10:01 69  
30/6/2017 10:31 68  
30/6/2017 11:01 70  
30/6/2017 11:31 69  
30/6/2017 12:01 69  
30/6/2017 12:31 69  
30/6/2017 13:01 69  
30/6/2017 13:31 69  
30/6/2017 14:01 69  
30/6/2017 14:31 69  
30/6/2017 15:01 69  
30/6/2017 15:31 68  
30/6/2017 16:01 69  
30/6/2017 16:31 68  
30/6/2017 17:01 68  
30/6/2017 17:31 69  
30/6/2017 18:01 69  
30/6/2017 18:31 69  
3/7/2017 7:01 69  
3/7/2017 7:31 69  
3/7/2017 8:01 68  
3/7/2017 8:31 68  
3/7/2017 9:01 70  
3/7/2017 9:31 68  
3/7/2017 10:01 69  
3/7/2017 10:31 69  
3/7/2017 11:01 69  
3/7/2017 11:31 70  
3/7/2017 12:01 65  

3/7/2017 12:31 69  
3/7/2017 13:01 70  
3/7/2017 13:31 61  
3/7/2017 14:01 70  
3/7/2017 14:31 69  
3/7/2017 15:01 70  
3/7/2017 15:31 70  
3/7/2017 16:01 69  
3/7/2017 16:31 69  
3/7/2017 17:01 69  
3/7/2017 17:31 58  
3/7/2017 18:01 69  
3/7/2017 18:31 69  
4/7/2017 7:01 67  
4/7/2017 7:31 69  
4/7/2017 8:01 68  
4/7/2017 8:31 68  
4/7/2017 9:01 67  
4/7/2017 9:31 69  
4/7/2017 10:01 69  
4/7/2017 10:31 69  
4/7/2017 11:01 69  
4/7/2017 11:31 69  
4/7/2017 12:01 62  
4/7/2017 12:31 54  
4/7/2017 13:01 54  
4/7/2017 13:31 58  
4/7/2017 14:01 69  
4/7/2017 14:31 47  
4/7/2017 15:01 46  
4/7/2017 15:31 70  
4/7/2017 16:01 67  
4/7/2017 16:31 69  
4/7/2017 17:01 54  
4/7/2017 17:31 58  
4/7/2017 18:01 60  
4/7/2017 18:31 70  
5/7/2017 7:01 69  
5/7/2017 7:31 47  
5/7/2017 8:01 69  
5/7/2017 8:31 68  
5/7/2017 9:01 68  
5/7/2017 9:31 68  
5/7/2017 10:01 69  
5/7/2017 10:31 50  
5/7/2017 11:01 56  
5/7/2017 11:31 53  
5/7/2017 12:01 69  
5/7/2017 12:31 62  
5/7/2017 13:01 55  
5/7/2017 13:31 70  
5/7/2017 14:01 55  
5/7/2017 14:31 60  
5/7/2017 15:01 70  
5/7/2017 15:31 70  
5/7/2017 16:01 44  
5/7/2017 16:31 70  
5/7/2017 17:01 69  
5/7/2017 17:31 64  
5/7/2017 18:01 69  
5/7/2017 18:31 69  
6/7/2017 7:01 69  
6/7/2017 7:31 69  
6/7/2017 8:01 63  
6/7/2017 8:31 68  
6/7/2017 9:01 68  
6/7/2017 9:31 68  
6/7/2017 10:01 69  
6/7/2017 10:31 50  
6/7/2017 11:01 70  
6/7/2017 11:31 55  
6/7/2017 12:01 70  
6/7/2017 12:31 70  
6/7/2017 13:01 69  
6/7/2017 13:31 69  
6/7/2017 14:01 34  
6/7/2017 14:31 43  
6/7/2017 15:01 58  
6/7/2017 15:31 58  
6/7/2017 16:01 69  
6/7/2017 16:31 69  
6/7/2017 17:01 55  
6/7/2017 17:31 40  
6/7/2017 18:01 60  
6/7/2017 18:31 69  
7/7/2017 7:01 69  
7/7/2017 7:31 69  
7/7/2017 8:01 68  
7/7/2017 8:31 68  
7/7/2017 9:01 68  
7/7/2017 9:31 69  
7/7/2017 10:01 69  
7/7/2017 10:31 68  
7/7/2017 11:01 68  
7/7/2017 11:31 69  
7/7/2017 12:01 68  
7/7/2017 12:31 69  
7/7/2017 13:01 69  
7/7/2017 13:31 59  
7/7/2017 14:01 69  
7/7/2017 14:31 68  
7/7/2017 15:01 69  
7/7/2017 15:31 70  
7/7/2017 16:01 70  
7/7/2017 16:31 56  
7/7/2017 17:01 70  
7/7/2017 17:31 69  
7/7/2017 18:01 69  
7/7/2017 18:31 61  

8/7/2017 7:01 71  
8/7/2017 7:31 69  
8/7/2017 8:01 69  
8/7/2017 8:31 70  
8/7/2017 9:01 53  
8/7/2017 9:31 68  
8/7/2017 10:01 68  
8/7/2017 10:31 67  
8/7/2017 11:01 68  
8/7/2017 11:31 69  
8/7/2017 12:01 69  
8/7/2017 12:31 52  
8/7/2017 13:01 49  
8/7/2017 13:31 69  
8/7/2017 14:01 69  
8/7/2017 14:31 69  
8/7/2017 15:01 57  
8/7/2017 15:31 70  
8/7/2017 16:01 69  
8/7/2017 16:31 55  
8/7/2017 17:01 70  
8/7/2017 17:31 69  
8/7/2017 18:01 69  
8/7/2017 18:31 69  
10/7/2017 7:01 69  
10/7/2017 7:31 69  
10/7/2017 8:01 68  
10/7/2017 8:31 68  
10/7/2017 9:01 68  
10/7/2017 9:31 69  
10/7/2017 10:01 69  
10/7/2017 10:31 69  
10/7/2017 11:01 70  
10/7/2017 11:31 69  
10/7/2017 12:01 69  
10/7/2017 12:31 69  
10/7/2017 13:01 69  
10/7/2017 13:31 69  
10/7/2017 14:01 69  
10/7/2017 14:31 69  
10/7/2017 15:01 69  
10/7/2017 15:31 69  
10/7/2017 16:01 69  
10/7/2017 16:31 69  
10/7/2017 17:01 69  
10/7/2017 17:31 69  
10/7/2017 18:01 69  
10/7/2017 18:31 68  
11/7/2017 7:01 69  
11/7/2017 7:31 69  
11/7/2017 8:01 68  
11/7/2017 8:31 68  
11/7/2017 9:01 68  
11/7/2017 9:31 69  
11/7/2017 10:01 69  
11/7/2017 10:31 69  
11/7/2017 11:01 69  
11/7/2017 11:31 54  
11/7/2017 12:01 69  
11/7/2017 12:31 69  
11/7/2017 13:01 69  
11/7/2017 13:31 70  
11/7/2017 14:01 58  
11/7/2017 14:31 55  
11/7/2017 15:01 69  
11/7/2017 15:31 69  
11/7/2017 16:01 69  
11/7/2017 16:31 69  
11/7/2017 17:01 69  
11/7/2017 17:31 69  
11/7/2017 18:01 69  
11/7/2017 18:31 69  
12/7/2017 7:01 69  
12/7/2017 7:31 69  
12/7/2017 8:01 69  
12/7/2017 8:31 68  
12/7/2017 9:01 69  
12/7/2017 9:31 68  
12/7/2017 10:01 58  
12/7/2017 10:31 57  
12/7/2017 11:01 61  
12/7/2017 11:31 70  
12/7/2017 12:01 69  
12/7/2017 12:31 69  
12/7/2017 13:01 57  
12/7/2017 13:31 55  
12/7/2017 14:01 70  
12/7/2017 14:31 54  
12/7/2017 15:01 60  
12/7/2017 15:31 59  
12/7/2017 16:01 69  
12/7/2017 16:31 57  
12/7/2017 17:01 69  
12/7/2017 17:31 69  
12/7/2017 18:01 69  
12/7/2017 18:31 67  
13/7/2017 7:01 69  
13/7/2017 7:31 69  
13/7/2017 8:01 69  
13/7/2017 8:31 68  
13/7/2017 9:01 68  
13/7/2017 9:31 68  
13/7/2017 10:01 68  
13/7/2017 10:31 67  
13/7/2017 11:01 59  
13/7/2017 11:31 69  
13/7/2017 12:01 69  
13/7/2017 12:31 69  
13/7/2017 13:01 69  

13/7/2017 13:31 69  
13/7/2017 14:01 69  
13/7/2017 14:31 69  
13/7/2017 15:01 69  
13/7/2017 15:31 69  
13/7/2017 16:01 69  
13/7/2017 16:31 69  
13/7/2017 17:01 69  
13/7/2017 17:31 69  
13/7/2017 18:01 69  
13/7/2017 18:31 69  
14/7/2017 7:01 70  
14/7/2017 7:31 70  
14/7/2017 8:01 68  
14/7/2017 8:31 67  
14/7/2017 9:01 69  
14/7/2017 9:31 67  
14/7/2017 10:01 69  
14/7/2017 10:31 69  
14/7/2017 11:01 69  
14/7/2017 11:31 69  
14/7/2017 12:01 69  
14/7/2017 12:31 69  
14/7/2017 13:01 69  
14/7/2017 13:31 69  
14/7/2017 14:01 69  
14/7/2017 14:31 69  
14/7/2017 15:01 69  
14/7/2017 15:31 69  
14/7/2017 16:01 69  
14/7/2017 16:31 50  
14/7/2017 17:01 70  
14/7/2017 17:31 69  
14/7/2017 18:01 69  
14/7/2017 18:31 68  
15/7/2017 7:01 68  
15/7/2017 7:31 69  
15/7/2017 8:01 69  
15/7/2017 8:31 58  
15/7/2017 9:01 55  
15/7/2017 9:31 69  
15/7/2017 10:01 69  
15/7/2017 10:31 68  
15/7/2017 11:01 69  
15/7/2017 11:31 69  
15/7/2017 12:01 67  
15/7/2017 12:31 69  
15/7/2017 13:01 69  
15/7/2017 13:31 69  
15/7/2017 14:01 62  
15/7/2017 14:31 68  
15/7/2017 15:01 53  
15/7/2017 15:31 69  
15/7/2017 16:01 53  
15/7/2017 16:31 63  
15/7/2017 17:01 70  
15/7/2017 17:31 62  
15/7/2017 18:01 70  
15/7/2017 18:31 69  
17/7/2017 7:01 61  
17/7/2017 7:31 67  
17/7/2017 8:01 57  
17/7/2017 8:31 68  
17/7/2017 9:01 68  
17/7/2017 9:31 60  
17/7/2017 10:01 66  
17/7/2017 10:31 57  
17/7/2017 11:01 70  
17/7/2017 11:31 56  
17/7/2017 12:01 69  
17/7/2017 12:31 69  
17/7/2017 13:01 59  
17/7/2017 13:31 64  
17/7/2017 14:01 66  
17/7/2017 14:31 69  
17/7/2017 15:01 69  
17/7/2017 15:31 56  
17/7/2017 16:01 69  
17/7/2017 16:31 69  
17/7/2017 17:01 64  
17/7/2017 17:31 59  
17/7/2017 18:01 68  
17/7/2017 18:31 69  
18/7/2017 7:01 65  
18/7/2017 7:31 60  
18/7/2017 8:01 67  
18/7/2017 8:31 67  
18/7/2017 9:01 67  
18/7/2017 9:31 68  
18/7/2017 10:01 68  
18/7/2017 10:31 69  
18/7/2017 11:01 70  
18/7/2017 11:31 69  
18/7/2017 12:01 69  
18/7/2017 12:31 69  
18/7/2017 13:01 70  
18/7/2017 13:31 70  
18/7/2017 14:01 61  
18/7/2017 14:31 56  
18/7/2017 15:01 52  
18/7/2017 15:31 70  
18/7/2017 16:01 63  
18/7/2017 16:31 43  
18/7/2017 17:01 67  
18/7/2017 17:31 70  
18/7/2017 18:01 68  
18/7/2017 18:31 62  
19/7/2017 7:01 69  
19/7/2017 7:31 70  

19/7/2017 8:01 69  
19/7/2017 8:31 68  
19/7/2017 9:01 68  
19/7/2017 9:31 69  
19/7/2017 10:01 61  
19/7/2017 10:31 67  
19/7/2017 11:01 64  
19/7/2017 11:31 59  
19/7/2017 12:01 69  
19/7/2017 12:31 70  
19/7/2017 13:01 70  
19/7/2017 13:31 70  
19/7/2017 14:01 46  
19/7/2017 14:31 70  
19/7/2017 15:01 70  
19/7/2017 15:31 69  
19/7/2017 16:01 70  
19/7/2017 16:31 69  
19/7/2017 17:01 59  
19/7/2017 17:31 69  
19/7/2017 18:01 69  
19/7/2017 18:31 69  
20/7/2017 7:01 69  
20/7/2017 7:31 69  
20/7/2017 8:01 69  
20/7/2017 8:31 67  
20/7/2017 9:01 68  
20/7/2017 9:31 69  
20/7/2017 10:01 56  
20/7/2017 10:31 55  
20/7/2017 11:01 69  
20/7/2017 11:31 69  
20/7/2017 12:01 69  
20/7/2017 12:31 69  
20/7/2017 13:01 69  
20/7/2017 13:31 69  
20/7/2017 14:01 69  
20/7/2017 14:31 69  
20/7/2017 15:01 69  
20/7/2017 15:31 70  
20/7/2017 16:01 69  
20/7/2017 16:31 70  
20/7/2017 17:01 61  
20/7/2017 17:31 69  
20/7/2017 18:01 69  
20/7/2017 18:31 69  
21/7/2017 7:01 69  
21/7/2017 7:31 69  
21/7/2017 8:01 66  
21/7/2017 8:31 67  
21/7/2017 9:01 68  
21/7/2017 9:31 68  
21/7/2017 10:01 68  
21/7/2017 10:31 68  
21/7/2017 11:01 68  
21/7/2017 11:31 70  
21/7/2017 12:01 69  
21/7/2017 12:31 70  
21/7/2017 13:01 69  
21/7/2017 13:31 69  
21/7/2017 14:01 53  
21/7/2017 14:31 70  
21/7/2017 15:01 70  
21/7/2017 15:31 69  
21/7/2017 16:01 69  
21/7/2017 16:31 70  
21/7/2017 17:01 51  
21/7/2017 17:31 69  
21/7/2017 18:01 69  
21/7/2017 18:31 70  
22/7/2017 7:01 68  
22/7/2017 7:31 69  
22/7/2017 8:01 70  
22/7/2017 8:31 61  
22/7/2017 9:01 65  
22/7/2017 9:31 52  
22/7/2017 10:01 57  
22/7/2017 10:31 57  
22/7/2017 11:01 54  
22/7/2017 11:31 70  
22/7/2017 12:01 70  
22/7/2017 12:31 69  
22/7/2017 13:01 69  
22/7/2017 13:31 69  
22/7/2017 14:01 69  
22/7/2017 14:31 69  
22/7/2017 15:01 69  
22/7/2017 15:31 69  
22/7/2017 16:01 69  
22/7/2017 16:31 69  
22/7/2017 17:01 69  
22/7/2017 17:31 69  
22/7/2017 18:01 69  
22/7/2017 18:31 70  
24/7/2017 7:01 69  
24/7/2017 7:31 58  
24/7/2017 8:01 70  
24/7/2017 8:31 69  
24/7/2017 9:01 68  
24/7/2017 9:31 67  
24/7/2017 10:01 69  
24/7/2017 10:31 51  
24/7/2017 11:01 56  
24/7/2017 11:31 54  
24/7/2017 12:01 69  
24/7/2017 12:31 70  
24/7/2017 13:01 69  
24/7/2017 13:31 70  
24/7/2017 14:01 54  

24/7/2017 14:31 70  
24/7/2017 15:01 69  
24/7/2017 15:31 69  
24/7/2017 16:01 69  
24/7/2017 16:31 69  
24/7/2017 17:01 69  
24/7/2017 17:31 69  
24/7/2017 18:01 70  
24/7/2017 18:31 69  
25/7/2017 7:01 69  
25/7/2017 7:31 52  
25/7/2017 8:01 68  
25/7/2017 8:31 67  
25/7/2017 9:01 67  
25/7/2017 9:31 69  
25/7/2017 10:01 70  
25/7/2017 10:31 69  
25/7/2017 11:01 69  
25/7/2017 11:31 69  
25/7/2017 12:01 69  
25/7/2017 12:31 69  
25/7/2017 13:01 69  
25/7/2017 13:31 69  
25/7/2017 14:01 69  
25/7/2017 14:31 60  
25/7/2017 15:01 69  
25/7/2017 15:31 69  
25/7/2017 16:01 69  
25/7/2017 16:31 69  
25/7/2017 17:01 69  
25/7/2017 17:31 69  
25/7/2017 18:01 69  
25/7/2017 18:31 69  
26/7/2017 7:01 69  
26/7/2017 7:31 69  
26/7/2017 8:01 69  
26/7/2017 8:31 68  
26/7/2017 9:01 69  
26/7/2017 9:31 52  
26/7/2017 10:01 69  
26/7/2017 10:31 69  
26/7/2017 11:01 69  
26/7/2017 11:31 69  
26/7/2017 12:01 69  
26/7/2017 12:31 68  
26/7/2017 13:01 68  
26/7/2017 13:31 69  
26/7/2017 14:01 69  
26/7/2017 14:31 69  
26/7/2017 15:01 69  
26/7/2017 15:31 69  
26/7/2017 16:01 69  
26/7/2017 16:31 69  
26/7/2017 17:01 69  
26/7/2017 17:31 69  
26/7/2017 18:01 69  
26/7/2017 18:31 69 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/6/2017 19:01 63  
27/6/2017 19:06 63  
27/6/2017 19:11 66  
27/6/2017 19:16 63  
27/6/2017 19:21 63  
27/6/2017 19:26 65  
27/6/2017 19:31 63  
27/6/2017 19:36 64  
27/6/2017 19:41 64  
27/6/2017 19:46 65  
27/6/2017 19:51 65  
27/6/2017 19:56 65  
27/6/2017 20:01 64  
27/6/2017 20:06 63  
27/6/2017 20:11 62  
27/6/2017 20:16 63  
27/6/2017 20:21 63  
27/6/2017 20:26 61  
27/6/2017 20:31 63  
27/6/2017 20:36 64  
27/6/2017 20:41 62  
27/6/2017 20:46 63  
27/6/2017 20:51 62  
27/6/2017 20:56 61  
27/6/2017 21:01 57  
27/6/2017 21:06 62  
27/6/2017 21:11 62  
27/6/2017 21:16 62  
27/6/2017 21:21 59  
27/6/2017 21:26 61  
27/6/2017 21:31 62  
27/6/2017 21:36 59  
27/6/2017 21:41 59  
27/6/2017 21:46 60  
27/6/2017 21:51 61  
27/6/2017 21:56 63  
27/6/2017 22:01 62  
27/6/2017 22:06 62  
27/6/2017 22:11 64  
27/6/2017 22:16 62  
27/6/2017 22:21 64  
27/6/2017 22:26 62  
27/6/2017 22:31 61  
27/6/2017 22:36 62  
27/6/2017 22:41 61  
27/6/2017 22:46 63  
27/6/2017 22:51 61  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
27/6/2017 22:56 61  
28/6/2017 19:01 62  
28/6/2017 19:06 56  
28/6/2017 19:11 61  
28/6/2017 19:16 65  
28/6/2017 19:21 60  
28/6/2017 19:26 63  
28/6/2017 19:31 60  
28/6/2017 19:36 67  
28/6/2017 19:41 65  
28/6/2017 19:46 63  
28/6/2017 19:51 61  
28/6/2017 19:56 62  
28/6/2017 20:01 62  
28/6/2017 20:06 61  
28/6/2017 20:11 61  
28/6/2017 20:16 62  
28/6/2017 20:21 62  
28/6/2017 20:26 63  
28/6/2017 20:31 61  
28/6/2017 20:36 61  
28/6/2017 20:41 59  
28/6/2017 20:46 60  
28/6/2017 20:51 57  
28/6/2017 20:56 61  
28/6/2017 21:01 61  
28/6/2017 21:06 60  
28/6/2017 21:11 61  
28/6/2017 21:16 60  
28/6/2017 21:21 60  
28/6/2017 21:26 62  
28/6/2017 21:31 60  
28/6/2017 21:36 60  
28/6/2017 21:41 63  
28/6/2017 21:46 57  
28/6/2017 21:51 61  
28/6/2017 21:56 63  
28/6/2017 22:01 60  
28/6/2017 22:06 61  
28/6/2017 22:11 61  
28/6/2017 22:16 61  
28/6/2017 22:21 63  
28/6/2017 22:26 68  
28/6/2017 22:31 62  
28/6/2017 22:36 62  
28/6/2017 22:41 65  
28/6/2017 22:46 60  
28/6/2017 22:51 64  
28/6/2017 22:56 66  
29/6/2017 19:01 58  
29/6/2017 19:06 62  
29/6/2017 19:11 64  
29/6/2017 19:16 63  
29/6/2017 19:21 62  
29/6/2017 19:26 62  
29/6/2017 19:31 64  
29/6/2017 19:36 63  
29/6/2017 19:41 63  
29/6/2017 19:46 64  
29/6/2017 19:51 65  
29/6/2017 19:56 63  
29/6/2017 20:01 65  
29/6/2017 20:06 63  
29/6/2017 20:11 63  
29/6/2017 20:16 61  
29/6/2017 20:21 61  
29/6/2017 20:26 61  
29/6/2017 20:31 58  
29/6/2017 20:36 59  
29/6/2017 20:41 63  
29/6/2017 20:46 61  
29/6/2017 20:51 60  
29/6/2017 20:56 60  
29/6/2017 21:01 60  
29/6/2017 21:06 59  
29/6/2017 21:11 59  
29/6/2017 21:16 59  
29/6/2017 21:21 56  
29/6/2017 21:26 62  
29/6/2017 21:31 57  
29/6/2017 21:36 59  
29/6/2017 21:41 59  
29/6/2017 21:46 55  
29/6/2017 21:51 62  
29/6/2017 21:56 64  
29/6/2017 22:01 59  
29/6/2017 22:06 59  
29/6/2017 22:11 62  
29/6/2017 22:16 61  
29/6/2017 22:21 60  
29/6/2017 22:26 59  
29/6/2017 22:31 60  
29/6/2017 22:36 62  
29/6/2017 22:41 62  
29/6/2017 22:46 59  
29/6/2017 22:51 62  
29/6/2017 22:56 53  
30/6/2017 19:01 67  
30/6/2017 19:06 64  
30/6/2017 19:11 65  
30/6/2017 19:16 64  
30/6/2017 19:21 63  
30/6/2017 19:26 62  
30/6/2017 19:31 65  
30/6/2017 19:36 63  
30/6/2017 19:41 64  
30/6/2017 19:46 64  
30/6/2017 19:51 63  
30/6/2017 19:56 61  

30/6/2017 20:01 63  
30/6/2017 20:06 66  
30/6/2017 20:11 64  
30/6/2017 20:16 63  
30/6/2017 20:21 62  
30/6/2017 20:26 63  
30/6/2017 20:31 63  
30/6/2017 20:36 62  
30/6/2017 20:41 64  
30/6/2017 20:46 62  
30/6/2017 20:51 63  
30/6/2017 20:56 62  
30/6/2017 21:01 64  
30/6/2017 21:06 61  
30/6/2017 21:11 58  
30/6/2017 21:16 65  
30/6/2017 21:21 61  
30/6/2017 21:26 59  
30/6/2017 21:31 59  
30/6/2017 21:36 61  
30/6/2017 21:41 61  
30/6/2017 21:46 60  
30/6/2017 21:51 59  
30/6/2017 21:56 63  
30/6/2017 22:01 62  
30/6/2017 22:06 63  
30/6/2017 22:11 63  
30/6/2017 22:16 64  
30/6/2017 22:21 63  
30/6/2017 22:26 62  
30/6/2017 22:31 64  
30/6/2017 22:36 63  
30/6/2017 22:41 63  
30/6/2017 22:46 61  
30/6/2017 22:51 61  
30/6/2017 22:56 63  
1/7/2017 7:01 60  
1/7/2017 7:06 58  
1/7/2017 7:11 57  
1/7/2017 7:16 60  
1/7/2017 7:21 66  
1/7/2017 7:26 54  
1/7/2017 7:31 63  
1/7/2017 7:36 66  
1/7/2017 7:41 59  
1/7/2017 7:46 64  
1/7/2017 7:51 66  
1/7/2017 7:56 52  
1/7/2017 8:01 67  
1/7/2017 8:06 51  
1/7/2017 8:11 60  
1/7/2017 8:16 55  
1/7/2017 8:21 61  
1/7/2017 8:26 62  
1/7/2017 8:31 64  
1/7/2017 8:36 61  
1/7/2017 8:41 62  
1/7/2017 8:46 60  
1/7/2017 8:51 61  
1/7/2017 8:56 60  
1/7/2017 9:01 63  
1/7/2017 9:06 58  
1/7/2017 9:11 58  
1/7/2017 9:16 58  
1/7/2017 9:21 61  
1/7/2017 9:26 63  
1/7/2017 9:31 61  
1/7/2017 9:36 62  
1/7/2017 9:41 63  
1/7/2017 9:46 62  
1/7/2017 9:51 63  
1/7/2017 9:56 61  
1/7/2017 10:01 62  
1/7/2017 10:06 60  
1/7/2017 10:11 61  
1/7/2017 10:16 59  
1/7/2017 10:21 63  
1/7/2017 10:26 75  
1/7/2017 10:31 66  
1/7/2017 10:36 60  
1/7/2017 10:41 63  
1/7/2017 10:46 66  
1/7/2017 10:51 67  
1/7/2017 10:56 64  
1/7/2017 11:01 64  
1/7/2017 11:06 66  
1/7/2017 11:11 62  
1/7/2017 11:16 64  
1/7/2017 11:21 64  
1/7/2017 11:26 62  
1/7/2017 11:31 60  
1/7/2017 11:36 61  
1/7/2017 11:41 61  
1/7/2017 11:46 61  
1/7/2017 11:51 61  
1/7/2017 11:56 60  
1/7/2017 12:01 62  
1/7/2017 12:06 62  
1/7/2017 12:11 61  
1/7/2017 12:16 62  
1/7/2017 12:21 61  
1/7/2017 12:26 57  
1/7/2017 12:31 56  
1/7/2017 12:36 60  
1/7/2017 12:41 61  
1/7/2017 12:46 61  
1/7/2017 12:51 64  
1/7/2017 12:56 60  
1/7/2017 13:01 62  

1/7/2017 13:06 61  
1/7/2017 13:11 62  
1/7/2017 13:16 62  
1/7/2017 13:21 62  
1/7/2017 13:26 61  
1/7/2017 13:31 60  
1/7/2017 13:36 61  
1/7/2017 13:41 61  
1/7/2017 13:46 60  
1/7/2017 13:51 61  
1/7/2017 13:56 59  
1/7/2017 14:01 59  
1/7/2017 14:06 60  
1/7/2017 14:11 62  
1/7/2017 14:16 59  
1/7/2017 14:21 63  
1/7/2017 14:26 62  
1/7/2017 14:31 63  
1/7/2017 14:36 56  
1/7/2017 14:41 61  
1/7/2017 14:46 62  
1/7/2017 14:51 61  
1/7/2017 14:56 58  
1/7/2017 15:01 61  
1/7/2017 15:06 58  
1/7/2017 15:11 58  
1/7/2017 15:16 62  
1/7/2017 15:21 60  
1/7/2017 15:26 63  
1/7/2017 15:31 61  
1/7/2017 15:36 63  
1/7/2017 15:41 60  
1/7/2017 15:46 61  
1/7/2017 15:51 58  
1/7/2017 15:56 62  
1/7/2017 16:01 63  
1/7/2017 16:06 62  
1/7/2017 16:11 59  
1/7/2017 16:16 62  
1/7/2017 16:21 63  
1/7/2017 16:26 60  
1/7/2017 16:31 63  
1/7/2017 16:36 60  
1/7/2017 16:41 63  
1/7/2017 16:46 63  
1/7/2017 16:51 62  
1/7/2017 16:56 62  
1/7/2017 17:01 62  
1/7/2017 17:06 63  
1/7/2017 17:11 63  
1/7/2017 17:16 64  
1/7/2017 17:21 63  
1/7/2017 17:26 59  
1/7/2017 17:31 65  
1/7/2017 17:36 64  
1/7/2017 17:41 64  
1/7/2017 17:46 63  
1/7/2017 17:51 62  
1/7/2017 17:56 64  
1/7/2017 18:01 64  
1/7/2017 18:06 63  
1/7/2017 18:11 65  
1/7/2017 18:16 61  
1/7/2017 18:21 65  
1/7/2017 18:26 63  
1/7/2017 18:31 67  
1/7/2017 18:36 64  
1/7/2017 18:41 62  
1/7/2017 18:46 62  
1/7/2017 18:51 62  
1/7/2017 18:56 62  
1/7/2017 19:01 62  
1/7/2017 19:06 60  
1/7/2017 19:11 61  
1/7/2017 19:16 61  
1/7/2017 19:21 60  
1/7/2017 19:26 59  
1/7/2017 19:31 61  
1/7/2017 19:36 61  
1/7/2017 19:41 62  
1/7/2017 19:46 62  
1/7/2017 19:51 63  
1/7/2017 19:56 55  
1/7/2017 20:01 75  
1/7/2017 20:06 75  
1/7/2017 20:11 77  
1/7/2017 20:16 77  
1/7/2017 20:21 76  
1/7/2017 20:26 77  
1/7/2017 20:31 59  
1/7/2017 20:36 60  
1/7/2017 20:41 60  
1/7/2017 20:46 62  
1/7/2017 20:51 57  
1/7/2017 20:56 60  
1/7/2017 21:01 62  
1/7/2017 21:06 61  
1/7/2017 21:11 60  
1/7/2017 21:16 61  
1/7/2017 21:21 63  
1/7/2017 21:26 62  
1/7/2017 21:31 64  
1/7/2017 21:36 63  
1/7/2017 21:41 60  
1/7/2017 21:46 61  
1/7/2017 21:51 60  
1/7/2017 21:56 61  
1/7/2017 22:01 62  
1/7/2017 22:06 63  

1/7/2017 22:11 60  
1/7/2017 22:16 61  
1/7/2017 22:21 62  
1/7/2017 22:26 61  
1/7/2017 22:31 60  
1/7/2017 22:36 59  
1/7/2017 22:41 56  
1/7/2017 22:46 59  
1/7/2017 22:51 64  
1/7/2017 22:56 60  
2/7/2017 7:01 66  
2/7/2017 7:06 56  
2/7/2017 7:11 54  
2/7/2017 7:16 66  
2/7/2017 7:21 58  
2/7/2017 7:26 58  
2/7/2017 7:31 51  
2/7/2017 7:36 67  
2/7/2017 7:41 53  
2/7/2017 7:46 66  
2/7/2017 7:51 59  
2/7/2017 7:56 67  
2/7/2017 8:01 60  
2/7/2017 8:06 55  
2/7/2017 8:11 63  
2/7/2017 8:16 63  
2/7/2017 8:21 62  
2/7/2017 8:26 64  
2/7/2017 8:31 61  
2/7/2017 8:36 61  
2/7/2017 8:41 62  
2/7/2017 8:46 63  
2/7/2017 8:51 62  
2/7/2017 8:56 59  
2/7/2017 9:01 62  
2/7/2017 9:06 62  
2/7/2017 9:11 61  
2/7/2017 9:16 62  
2/7/2017 9:21 64  
2/7/2017 9:26 65  
2/7/2017 9:31 66  
2/7/2017 9:36 65  
2/7/2017 9:41 63  
2/7/2017 9:46 64  
2/7/2017 9:51 64  
2/7/2017 9:56 63  
2/7/2017 10:01 64  
2/7/2017 10:06 63  
2/7/2017 10:11 64  
2/7/2017 10:16 64  
2/7/2017 10:21 63  
2/7/2017 10:26 64  
2/7/2017 10:31 66  
2/7/2017 10:36 63  
2/7/2017 10:41 63  
2/7/2017 10:46 64  
2/7/2017 10:51 65  
2/7/2017 10:56 65  
2/7/2017 11:01 63  
2/7/2017 11:06 62  
2/7/2017 11:11 63  
2/7/2017 11:16 63  
2/7/2017 11:21 62  
2/7/2017 11:26 63  
2/7/2017 11:31 64  
2/7/2017 11:36 62  
2/7/2017 11:41 61  
2/7/2017 11:46 61  
2/7/2017 11:51 62  
2/7/2017 11:56 64  
2/7/2017 12:01 63  
2/7/2017 12:06 63  
2/7/2017 12:11 62  
2/7/2017 12:16 65  
2/7/2017 12:21 64  
2/7/2017 12:26 64  
2/7/2017 12:31 65  
2/7/2017 12:36 63  
2/7/2017 12:41 63  
2/7/2017 12:46 63  
2/7/2017 12:51 65  
2/7/2017 12:56 65  
2/7/2017 13:01 63  
2/7/2017 13:06 64  
2/7/2017 13:11 63  
2/7/2017 13:16 64  
2/7/2017 13:21 64  
2/7/2017 13:26 66  
2/7/2017 13:31 68  
2/7/2017 13:36 63  
2/7/2017 13:41 64  
2/7/2017 13:46 64  
2/7/2017 13:51 63  
2/7/2017 13:56 63  
2/7/2017 14:01 64  
2/7/2017 14:06 63  
2/7/2017 14:11 63  
2/7/2017 14:16 63  
2/7/2017 14:21 63  
2/7/2017 14:26 63  
2/7/2017 14:31 64  
2/7/2017 14:36 64  
2/7/2017 14:41 63  
2/7/2017 14:46 64  
2/7/2017 14:51 63  
2/7/2017 14:56 65  
2/7/2017 15:01 64  
2/7/2017 15:06 64  
2/7/2017 15:11 63  

2/7/2017 15:16 63  
2/7/2017 15:21 63  
2/7/2017 15:26 64  
2/7/2017 15:31 65  
2/7/2017 15:36 64  
2/7/2017 15:41 64  
2/7/2017 15:46 64  
2/7/2017 15:51 65  
2/7/2017 15:56 64  
2/7/2017 16:01 65  
2/7/2017 16:06 65  
2/7/2017 16:11 64  
2/7/2017 16:16 64  
2/7/2017 16:21 64  
2/7/2017 16:26 63  
2/7/2017 16:31 64  
2/7/2017 16:36 64  
2/7/2017 16:41 63  
2/7/2017 16:46 62  
2/7/2017 16:51 64  
2/7/2017 16:56 63  
2/7/2017 17:01 64  
2/7/2017 17:06 64  
2/7/2017 17:11 63  
2/7/2017 17:16 65  
2/7/2017 17:21 63  
2/7/2017 17:26 63  
2/7/2017 17:31 64  
2/7/2017 17:36 64  
2/7/2017 17:41 64  
2/7/2017 17:46 65  
2/7/2017 17:51 64  
2/7/2017 17:56 63  
2/7/2017 18:01 65  
2/7/2017 18:06 63  
2/7/2017 18:11 64  
2/7/2017 18:16 64  
2/7/2017 18:21 65  
2/7/2017 18:26 63  
2/7/2017 18:31 64  
2/7/2017 18:36 65  
2/7/2017 18:41 64  
2/7/2017 18:46 65  
2/7/2017 18:51 64  
2/7/2017 18:56 63  
2/7/2017 19:01 62  
2/7/2017 19:06 64  
2/7/2017 19:11 64  
2/7/2017 19:16 62  
2/7/2017 19:21 60  
2/7/2017 19:26 63  
2/7/2017 19:31 61  
2/7/2017 19:36 63  
2/7/2017 19:41 60  
2/7/2017 19:46 61  
2/7/2017 19:51 59  
2/7/2017 19:56 62  
2/7/2017 20:01 62  
2/7/2017 20:06 59  
2/7/2017 20:11 60  
2/7/2017 20:16 62  
2/7/2017 20:21 63  
2/7/2017 20:26 63  
2/7/2017 20:31 63  
2/7/2017 20:36 63  
2/7/2017 20:41 64  
2/7/2017 20:46 63  
2/7/2017 20:51 64  
2/7/2017 20:56 64  
2/7/2017 21:01 60  
2/7/2017 21:06 59  
2/7/2017 21:11 61  
2/7/2017 21:16 64  
2/7/2017 21:21 63  
2/7/2017 21:26 62  
2/7/2017 21:31 62  
2/7/2017 21:36 59  
2/7/2017 21:41 61  
2/7/2017 21:46 62  
2/7/2017 21:51 57  
2/7/2017 21:56 60  
2/7/2017 22:01 61  
2/7/2017 22:06 60  
2/7/2017 22:11 63  
2/7/2017 22:16 64  
2/7/2017 22:21 62  
2/7/2017 22:26 63  
2/7/2017 22:31 60  
2/7/2017 22:36 62  
2/7/2017 22:41 63  
2/7/2017 22:46 61  
2/7/2017 22:51 57  
2/7/2017 22:56 60  
3/7/2017 19:01 66  
3/7/2017 19:06 66  
3/7/2017 19:11 65  
3/7/2017 19:16 65  
3/7/2017 19:21 63  
3/7/2017 19:26 67  
3/7/2017 19:31 66  
3/7/2017 19:36 64  
3/7/2017 19:41 68  
3/7/2017 19:46 64  
3/7/2017 19:51 66  
3/7/2017 19:56 63  
3/7/2017 20:01 67  
3/7/2017 20:06 65  
3/7/2017 20:11 64  
3/7/2017 20:16 64  

3/7/2017 20:21 64  
3/7/2017 20:26 63  
3/7/2017 20:31 65  
3/7/2017 20:36 62  
3/7/2017 20:41 64  
3/7/2017 20:46 63  
3/7/2017 20:51 63  
3/7/2017 20:56 64  
3/7/2017 21:01 63  
3/7/2017 21:06 63  
3/7/2017 21:11 63  
3/7/2017 21:16 65  
3/7/2017 21:21 63  
3/7/2017 21:26 63  
3/7/2017 21:31 63  
3/7/2017 21:36 62  
3/7/2017 21:41 66  
3/7/2017 21:46 64  
3/7/2017 21:51 64  
3/7/2017 21:56 64  
3/7/2017 22:01 65  
3/7/2017 22:06 63  
3/7/2017 22:11 63  
3/7/2017 22:16 63  
3/7/2017 22:21 62  
3/7/2017 22:26 63  
3/7/2017 22:31 62  
3/7/2017 22:36 63  
3/7/2017 22:41 63  
3/7/2017 22:46 63  
3/7/2017 22:51 62  
3/7/2017 22:56 63  
4/7/2017 19:01 66  
4/7/2017 19:06 67  
4/7/2017 19:11 68  
4/7/2017 19:16 66  
4/7/2017 19:21 66  
4/7/2017 19:26 67  
4/7/2017 19:31 66  
4/7/2017 19:36 66  
4/7/2017 19:41 67  
4/7/2017 19:46 66  
4/7/2017 19:51 66  
4/7/2017 19:56 66  
4/7/2017 20:01 66  
4/7/2017 20:06 66  
4/7/2017 20:11 65  
4/7/2017 20:16 66  
4/7/2017 20:21 65  
4/7/2017 20:26 67  
4/7/2017 20:31 66  
4/7/2017 20:36 64  
4/7/2017 20:41 64  
4/7/2017 20:46 63  
4/7/2017 20:51 64  
4/7/2017 20:56 65  
4/7/2017 21:01 65  
4/7/2017 21:06 65  
4/7/2017 21:11 64  
4/7/2017 21:16 63  
4/7/2017 21:21 64  
4/7/2017 21:26 64  
4/7/2017 21:31 65  
4/7/2017 21:36 64  
4/7/2017 21:41 65  
4/7/2017 21:46 64  
4/7/2017 21:51 64  
4/7/2017 21:56 64  
4/7/2017 22:01 66  
4/7/2017 22:06 66  
4/7/2017 22:11 64  
4/7/2017 22:16 65  
4/7/2017 22:21 63  
4/7/2017 22:26 66  
4/7/2017 22:31 66  
4/7/2017 22:36 65  
4/7/2017 22:41 63  
4/7/2017 22:46 65  
4/7/2017 22:51 64  
4/7/2017 22:56 64  
5/7/2017 19:01 49  
5/7/2017 19:06 66  
5/7/2017 19:11 66  
5/7/2017 19:16 64  
5/7/2017 19:21 66  
5/7/2017 19:26 65  
5/7/2017 19:31 65  
5/7/2017 19:36 65  
5/7/2017 19:41 64  
5/7/2017 19:46 66  
5/7/2017 19:51 64  
5/7/2017 19:56 65  
5/7/2017 20:01 64  
5/7/2017 20:06 65  
5/7/2017 20:11 65  
5/7/2017 20:16 66  
5/7/2017 20:21 66  
5/7/2017 20:26 65  
5/7/2017 20:31 65  
5/7/2017 20:36 65  
5/7/2017 20:41 63  
5/7/2017 20:46 64  
5/7/2017 20:51 65  
5/7/2017 20:56 66  
5/7/2017 21:01 63  
5/7/2017 21:06 65  
5/7/2017 21:11 65  
5/7/2017 21:16 61  
5/7/2017 21:21 61  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
5/7/2017 21:26 65  
5/7/2017 21:31 67  
5/7/2017 21:36 66  
5/7/2017 21:41 65  
5/7/2017 21:46 64  
5/7/2017 21:51 62  
5/7/2017 21:56 63  
5/7/2017 22:01 63  
5/7/2017 22:06 64  
5/7/2017 22:11 64  
5/7/2017 22:16 65  
5/7/2017 22:21 64  
5/7/2017 22:26 64  
5/7/2017 22:31 63  
5/7/2017 22:36 64  
5/7/2017 22:41 64  
5/7/2017 22:46 63  
5/7/2017 22:51 64  
5/7/2017 22:56 61  
6/7/2017 19:01 66  
6/7/2017 19:06 66  
6/7/2017 19:11 65  
6/7/2017 19:16 66  
6/7/2017 19:21 66  
6/7/2017 19:26 65  
6/7/2017 19:31 66  
6/7/2017 19:36 66  
6/7/2017 19:41 66  
6/7/2017 19:46 66  
6/7/2017 19:51 67  
6/7/2017 19:56 66  
6/7/2017 20:01 64  
6/7/2017 20:06 64  
6/7/2017 20:11 65  
6/7/2017 20:16 64  
6/7/2017 20:21 65  
6/7/2017 20:26 65  
6/7/2017 20:31 64  
6/7/2017 20:36 65  
6/7/2017 20:41 64  
6/7/2017 20:46 63  
6/7/2017 20:51 62  
6/7/2017 20:56 65  
6/7/2017 21:01 62  
6/7/2017 21:06 63  
6/7/2017 21:11 65  
6/7/2017 21:16 63  
6/7/2017 21:21 62  
6/7/2017 21:26 63  
6/7/2017 21:31 63  
6/7/2017 21:36 61  
6/7/2017 21:41 63  
6/7/2017 21:46 63  
6/7/2017 21:51 64  
6/7/2017 21:56 63  
6/7/2017 22:01 65  
6/7/2017 22:06 64  
6/7/2017 22:11 66  
6/7/2017 22:16 66  
6/7/2017 22:21 65  
6/7/2017 22:26 64  
6/7/2017 22:31 64  
6/7/2017 22:36 64  
6/7/2017 22:41 63  
6/7/2017 22:46 63  
6/7/2017 22:51 63  
6/7/2017 22:56 63  
7/7/2017 19:01 67  
7/7/2017 19:06 66  
7/7/2017 19:11 60  
7/7/2017 19:16 63  
7/7/2017 19:21 67  
7/7/2017 19:26 65  
7/7/2017 19:31 67  
7/7/2017 19:36 66  
7/7/2017 19:41 66  
7/7/2017 19:46 66  
7/7/2017 19:51 68  
7/7/2017 19:56 66  
7/7/2017 20:01 67  
7/7/2017 20:06 67  
7/7/2017 20:11 66  
7/7/2017 20:16 65  
7/7/2017 20:21 64  
7/7/2017 20:26 64  
7/7/2017 20:31 64  
7/7/2017 20:36 66  
7/7/2017 20:41 65  
7/7/2017 20:46 63  
7/7/2017 20:51 64  
7/7/2017 20:56 62  
7/7/2017 21:01 64  
7/7/2017 21:06 63  
7/7/2017 21:11 64  
7/7/2017 21:16 66  
7/7/2017 21:21 64  
7/7/2017 21:26 64  
7/7/2017 21:31 64  
7/7/2017 21:36 62  
7/7/2017 21:41 63  
7/7/2017 21:46 64  
7/7/2017 21:51 65  
7/7/2017 21:56 62  
7/7/2017 22:01 63  
7/7/2017 22:06 64  
7/7/2017 22:11 63  
7/7/2017 22:16 67  
7/7/2017 22:21 67  
7/7/2017 22:26 63  

7/7/2017 22:31 64  
7/7/2017 22:36 63  
7/7/2017 22:41 64  
7/7/2017 22:46 63  
7/7/2017 22:51 61  
7/7/2017 22:56 63  
8/7/2017 19:01 64  
8/7/2017 19:06 65  
8/7/2017 19:11 65  
8/7/2017 19:16 65  
8/7/2017 19:21 65  
8/7/2017 19:26 65  
8/7/2017 19:31 65  
8/7/2017 19:36 63  
8/7/2017 19:41 65  
8/7/2017 19:46 68  
8/7/2017 19:51 66  
8/7/2017 19:56 65  
8/7/2017 20:01 65  
8/7/2017 20:06 65  
8/7/2017 20:11 63  
8/7/2017 20:16 64  
8/7/2017 20:21 64  
8/7/2017 20:26 63  
8/7/2017 20:31 63  
8/7/2017 20:36 61  
8/7/2017 20:41 63  
8/7/2017 20:46 63  
8/7/2017 20:51 64  
8/7/2017 20:56 61  
8/7/2017 21:01 61  
8/7/2017 21:06 60  
8/7/2017 21:11 58  
8/7/2017 21:16 61  
8/7/2017 21:21 60  
8/7/2017 21:26 65  
8/7/2017 21:31 61  
8/7/2017 21:36 61  
8/7/2017 21:41 62  
8/7/2017 21:46 63  
8/7/2017 21:51 61  
8/7/2017 21:56 62  
8/7/2017 22:01 63  
8/7/2017 22:06 63  
8/7/2017 22:11 62  
8/7/2017 22:16 63  
8/7/2017 22:21 63  
8/7/2017 22:26 62  
8/7/2017 22:31 64  
8/7/2017 22:36 62  
8/7/2017 22:41 64  
8/7/2017 22:46 65  
8/7/2017 22:51 64  
8/7/2017 22:56 63  
9/7/2017 7:01 60  
9/7/2017 7:06 62  
9/7/2017 7:11 66  
9/7/2017 7:16 61  
9/7/2017 7:21 57  
9/7/2017 7:26 66  
9/7/2017 7:31 62  
9/7/2017 7:36 59  
9/7/2017 7:41 60  
9/7/2017 7:46 62  
9/7/2017 7:51 63  
9/7/2017 7:56 62  
9/7/2017 8:01 61  
9/7/2017 8:06 60  
9/7/2017 8:11 62  
9/7/2017 8:16 60  
9/7/2017 8:21 67  
9/7/2017 8:26 61  
9/7/2017 8:31 55  
9/7/2017 8:36 61  
9/7/2017 8:41 62  
9/7/2017 8:46 60  
9/7/2017 8:51 61  
9/7/2017 8:56 64  
9/7/2017 9:01 60  
9/7/2017 9:06 60  
9/7/2017 9:11 64  
9/7/2017 9:16 63  
9/7/2017 9:21 63  
9/7/2017 9:26 64  
9/7/2017 9:31 63  
9/7/2017 9:36 64  
9/7/2017 9:41 63  
9/7/2017 9:46 62  
9/7/2017 9:51 63  
9/7/2017 9:56 64  
9/7/2017 10:01 63  
9/7/2017 10:06 63  
9/7/2017 10:11 64  
9/7/2017 10:16 62  
9/7/2017 10:21 65  
9/7/2017 10:26 62  
9/7/2017 10:31 62  
9/7/2017 10:36 63  
9/7/2017 10:41 63  
9/7/2017 10:46 65  
9/7/2017 10:51 62  
9/7/2017 10:56 62  
9/7/2017 11:01 60  
9/7/2017 11:06 60  
9/7/2017 11:11 60  
9/7/2017 11:16 62  
9/7/2017 11:21 61  
9/7/2017 11:26 64  
9/7/2017 11:31 62  

9/7/2017 11:36 63  
9/7/2017 11:41 62  
9/7/2017 11:46 62  
9/7/2017 11:51 62  
9/7/2017 11:56 61  
9/7/2017 12:01 62  
9/7/2017 12:06 62  
9/7/2017 12:11 64  
9/7/2017 12:16 62  
9/7/2017 12:21 62  
9/7/2017 12:26 62  
9/7/2017 12:31 61  
9/7/2017 12:36 63  
9/7/2017 12:41 62  
9/7/2017 12:46 64  
9/7/2017 12:51 61  
9/7/2017 12:56 62  
9/7/2017 13:01 62  
9/7/2017 13:06 62  
9/7/2017 13:11 58  
9/7/2017 13:16 62  
9/7/2017 13:21 62  
9/7/2017 13:26 65  
9/7/2017 13:31 64  
9/7/2017 13:36 65  
9/7/2017 13:41 65  
9/7/2017 13:46 61  
9/7/2017 13:51 62  
9/7/2017 13:56 62  
9/7/2017 14:01 60  
9/7/2017 14:06 61  
9/7/2017 14:11 60  
9/7/2017 14:16 60  
9/7/2017 14:21 62  
9/7/2017 14:26 61  
9/7/2017 14:31 61  
9/7/2017 14:36 62  
9/7/2017 14:41 67  
9/7/2017 14:46 61  
9/7/2017 14:51 62  
9/7/2017 14:56 61  
9/7/2017 15:01 60  
9/7/2017 15:06 62  
9/7/2017 15:11 63  
9/7/2017 15:16 62  
9/7/2017 15:21 62  
9/7/2017 15:26 61  
9/7/2017 15:31 60  
9/7/2017 15:36 61  
9/7/2017 15:41 62  
9/7/2017 15:46 62  
9/7/2017 15:51 61  
9/7/2017 15:56 61  
9/7/2017 16:01 62  
9/7/2017 16:06 60  
9/7/2017 16:11 60  
9/7/2017 16:16 60  
9/7/2017 16:21 62  
9/7/2017 16:26 61  
9/7/2017 16:31 63  
9/7/2017 16:36 62  
9/7/2017 16:41 63  
9/7/2017 16:46 61  
9/7/2017 16:51 61  
9/7/2017 16:56 62  
9/7/2017 17:01 63  
9/7/2017 17:06 63  
9/7/2017 17:11 63  
9/7/2017 17:16 62  
9/7/2017 17:21 62  
9/7/2017 17:26 61  
9/7/2017 17:31 63  
9/7/2017 17:36 63  
9/7/2017 17:41 63  
9/7/2017 17:46 62  
9/7/2017 17:51 63  
9/7/2017 17:56 65  
9/7/2017 18:01 64  
9/7/2017 18:06 65  
9/7/2017 18:11 66  
9/7/2017 18:16 63  
9/7/2017 18:21 63  
9/7/2017 18:26 64  
9/7/2017 18:31 63  
9/7/2017 18:36 64  
9/7/2017 18:41 65  
9/7/2017 18:46 65  
9/7/2017 18:51 64  
9/7/2017 18:56 63  
9/7/2017 19:01 63  
9/7/2017 19:06 61  
9/7/2017 19:11 63  
9/7/2017 19:16 62  
9/7/2017 19:21 66  
9/7/2017 19:26 62  
9/7/2017 19:31 62  
9/7/2017 19:36 64  
9/7/2017 19:41 65  
9/7/2017 19:46 66  
9/7/2017 19:51 65  
9/7/2017 19:56 64  
9/7/2017 20:01 65  
9/7/2017 20:06 63  
9/7/2017 20:11 64  
9/7/2017 20:16 63  
9/7/2017 20:21 64  
9/7/2017 20:26 66  
9/7/2017 20:31 62  
9/7/2017 20:36 63  

9/7/2017 20:41 64  
9/7/2017 20:46 62  
9/7/2017 20:51 56  
9/7/2017 20:56 62  
9/7/2017 21:01 60  
9/7/2017 21:06 62  
9/7/2017 21:11 59  
9/7/2017 21:16 59  
9/7/2017 21:21 60  
9/7/2017 21:26 60  
9/7/2017 21:31 60  
9/7/2017 21:36 55  
9/7/2017 21:41 62  
9/7/2017 21:46 59  
9/7/2017 21:51 61  
9/7/2017 21:56 61  
9/7/2017 22:01 63  
9/7/2017 22:06 59  
9/7/2017 22:11 63  
9/7/2017 22:16 61  
9/7/2017 22:21 64  
9/7/2017 22:26 60  
9/7/2017 22:31 57  
9/7/2017 22:36 61  
9/7/2017 22:41 59  
9/7/2017 22:46 62  
9/7/2017 22:51 57  
9/7/2017 22:56 61  
10/7/2017 19:01 65  
10/7/2017 19:06 65  
10/7/2017 19:11 62  
10/7/2017 19:16 64  
10/7/2017 19:21 63  
10/7/2017 19:26 63  
10/7/2017 19:31 66  
10/7/2017 19:36 64  
10/7/2017 19:41 66  
10/7/2017 19:46 63  
10/7/2017 19:51 65  
10/7/2017 19:56 62  
10/7/2017 20:01 62  
10/7/2017 20:06 63  
10/7/2017 20:11 62  
10/7/2017 20:16 63  
10/7/2017 20:21 64  
10/7/2017 20:26 63  
10/7/2017 20:31 64  
10/7/2017 20:36 64  
10/7/2017 20:41 63  
10/7/2017 20:46 64  
10/7/2017 20:51 63  
10/7/2017 20:56 63  
10/7/2017 21:01 65  
10/7/2017 21:06 63  
10/7/2017 21:11 64  
10/7/2017 21:16 65  
10/7/2017 21:21 61  
10/7/2017 21:26 62  
10/7/2017 21:31 61  
10/7/2017 21:36 62  
10/7/2017 21:41 66  
10/7/2017 21:46 59  
10/7/2017 21:51 61  
10/7/2017 21:56 58  
10/7/2017 22:01 62  
10/7/2017 22:06 62  
10/7/2017 22:11 62  
10/7/2017 22:16 61  
10/7/2017 22:21 60  
10/7/2017 22:26 64  
10/7/2017 22:31 54  
10/7/2017 22:36 65  
10/7/2017 22:41 61  
10/7/2017 22:46 61  
10/7/2017 22:51 61  
10/7/2017 22:56 60  
11/7/2017 19:01 65  
11/7/2017 19:06 65  
11/7/2017 19:11 65  
11/7/2017 19:16 65  
11/7/2017 19:21 64  
11/7/2017 19:26 64  
11/7/2017 19:31 65  
11/7/2017 19:36 64  
11/7/2017 19:41 63  
11/7/2017 19:46 65  
11/7/2017 19:51 65  
11/7/2017 19:56 66  
11/7/2017 20:01 64  
11/7/2017 20:06 64  
11/7/2017 20:11 66  
11/7/2017 20:16 64  
11/7/2017 20:21 67  
11/7/2017 20:26 63  
11/7/2017 20:31 66  
11/7/2017 20:36 65  
11/7/2017 20:41 63  
11/7/2017 20:46 63  
11/7/2017 20:51 63  
11/7/2017 20:56 64  
11/7/2017 21:01 63  
11/7/2017 21:06 62  
11/7/2017 21:11 63  
11/7/2017 21:16 68  
11/7/2017 21:21 64  
11/7/2017 21:26 66  
11/7/2017 21:31 64  
11/7/2017 21:36 64  
11/7/2017 21:41 63  

11/7/2017 21:46 64  
11/7/2017 21:51 66  
11/7/2017 21:56 63  
11/7/2017 22:01 63  
11/7/2017 22:06 61  
11/7/2017 22:11 62  
11/7/2017 22:16 64  
11/7/2017 22:21 63  
11/7/2017 22:26 62  
11/7/2017 22:31 63  
11/7/2017 22:36 64  
11/7/2017 22:41 64  
11/7/2017 22:46 60  
11/7/2017 22:51 63  
11/7/2017 22:56 61  
12/7/2017 19:01 66  
12/7/2017 19:06 63  
12/7/2017 19:11 66  
12/7/2017 19:16 65  
12/7/2017 19:21 65  
12/7/2017 19:26 68  
12/7/2017 19:31 65  
12/7/2017 19:36 65  
12/7/2017 19:41 66  
12/7/2017 19:46 64  
12/7/2017 19:51 65  
12/7/2017 19:56 65  
12/7/2017 20:01 65  
12/7/2017 20:06 64  
12/7/2017 20:11 64  
12/7/2017 20:16 63  
12/7/2017 20:21 63  
12/7/2017 20:26 64  
12/7/2017 20:31 63  
12/7/2017 20:36 65  
12/7/2017 20:41 66  
12/7/2017 20:46 64  
12/7/2017 20:51 65  
12/7/2017 20:56 64  
12/7/2017 21:01 65  
12/7/2017 21:06 63  
12/7/2017 21:11 63  
12/7/2017 21:16 63  
12/7/2017 21:21 67  
12/7/2017 21:26 66  
12/7/2017 21:31 60  
12/7/2017 21:36 65  
12/7/2017 21:41 62  
12/7/2017 21:46 63  
12/7/2017 21:51 63  
12/7/2017 21:56 63  
12/7/2017 22:01 59  
12/7/2017 22:06 62  
12/7/2017 22:11 61  
12/7/2017 22:16 64  
12/7/2017 22:21 62  
12/7/2017 22:26 63  
12/7/2017 22:31 63  
12/7/2017 22:36 61  
12/7/2017 22:41 64  
12/7/2017 22:46 61  
12/7/2017 22:51 62  
12/7/2017 22:56 60  
13/7/2017 19:01 66  
13/7/2017 19:06 64  
13/7/2017 19:11 64  
13/7/2017 19:16 65  
13/7/2017 19:21 64  
13/7/2017 19:26 65  
13/7/2017 19:31 65  
13/7/2017 19:36 64  
13/7/2017 19:41 64  
13/7/2017 19:46 66  
13/7/2017 19:51 64  
13/7/2017 19:56 65  
13/7/2017 20:01 63  
13/7/2017 20:06 65  
13/7/2017 20:11 65  
13/7/2017 20:16 63  
13/7/2017 20:21 66  
13/7/2017 20:26 63  
13/7/2017 20:31 63  
13/7/2017 20:36 65  
13/7/2017 20:41 62  
13/7/2017 20:46 64  
13/7/2017 20:51 65  
13/7/2017 20:56 63  
13/7/2017 21:01 64  
13/7/2017 21:06 63  
13/7/2017 21:11 60  
13/7/2017 21:16 65  
13/7/2017 21:21 64  
13/7/2017 21:26 65  
13/7/2017 21:31 57  
13/7/2017 21:36 64  
13/7/2017 21:41 63  
13/7/2017 21:46 65  
13/7/2017 21:51 63  
13/7/2017 21:56 65  
13/7/2017 22:01 63  
13/7/2017 22:06 66  
13/7/2017 22:11 64  
13/7/2017 22:16 64  
13/7/2017 22:21 64  
13/7/2017 22:26 64  
13/7/2017 22:31 62  
13/7/2017 22:36 62  
13/7/2017 22:41 63  
13/7/2017 22:46 64  

13/7/2017 22:51 62  
13/7/2017 22:56 60  
14/7/2017 19:01 62  
14/7/2017 19:06 65  
14/7/2017 19:11 66  
14/7/2017 19:16 66  
14/7/2017 19:21 66  
14/7/2017 19:26 66  
14/7/2017 19:31 64  
14/7/2017 19:36 64  
14/7/2017 19:41 64  
14/7/2017 19:46 64  
14/7/2017 19:51 65  
14/7/2017 19:56 64  
14/7/2017 20:01 65  
14/7/2017 20:06 64  
14/7/2017 20:11 64  
14/7/2017 20:16 64  
14/7/2017 20:21 64  
14/7/2017 20:26 64  
14/7/2017 20:31 63  
14/7/2017 20:36 63  
14/7/2017 20:41 65  
14/7/2017 20:46 60  
14/7/2017 20:51 63  
14/7/2017 20:56 63  
14/7/2017 21:01 61  
14/7/2017 21:06 62  
14/7/2017 21:11 60  
14/7/2017 21:16 57  
14/7/2017 21:21 60  
14/7/2017 21:26 60  
14/7/2017 21:31 64  
14/7/2017 21:36 62  
14/7/2017 21:41 63  
14/7/2017 21:46 64  
14/7/2017 21:51 63  
14/7/2017 21:56 64  
14/7/2017 22:01 63  
14/7/2017 22:06 64  
14/7/2017 22:11 65  
14/7/2017 22:16 63  
14/7/2017 22:21 65  
14/7/2017 22:26 63  
14/7/2017 22:31 63  
14/7/2017 22:36 62  
14/7/2017 22:41 64  
14/7/2017 22:46 63  
14/7/2017 22:51 62  
14/7/2017 22:56 64  
15/7/2017 19:01 66  
15/7/2017 19:06 65  
15/7/2017 19:11 65  
15/7/2017 19:16 66  
15/7/2017 19:21 64  
15/7/2017 19:26 64  
15/7/2017 19:31 65  
15/7/2017 19:36 64  
15/7/2017 19:41 65  
15/7/2017 19:46 63  
15/7/2017 19:51 65  
15/7/2017 19:56 62  
15/7/2017 20:01 64  
15/7/2017 20:06 62  
15/7/2017 20:11 64  
15/7/2017 20:16 61  
15/7/2017 20:21 64  
15/7/2017 20:26 63  
15/7/2017 20:31 62  
15/7/2017 20:36 63  
15/7/2017 20:41 63  
15/7/2017 20:46 61  
15/7/2017 20:51 65  
15/7/2017 20:56 63  
15/7/2017 21:01 59  
15/7/2017 21:06 62  
15/7/2017 21:11 63  
15/7/2017 21:16 64  
15/7/2017 21:21 65  
15/7/2017 21:26 65  
15/7/2017 21:31 63  
15/7/2017 21:36 63  
15/7/2017 21:41 63  
15/7/2017 21:46 64  
15/7/2017 21:51 66  
15/7/2017 21:56 69  
15/7/2017 22:01 69  
15/7/2017 22:06 67  
15/7/2017 22:11 65  
15/7/2017 22:16 65  
15/7/2017 22:21 63  
15/7/2017 22:26 64  
15/7/2017 22:31 63  
15/7/2017 22:36 64  
15/7/2017 22:41 64  
15/7/2017 22:46 63  
15/7/2017 22:51 62  
15/7/2017 22:56 63  
16/7/2017 7:01 63  
16/7/2017 7:06 55  
16/7/2017 7:11 62  
16/7/2017 7:16 64  
16/7/2017 7:21 64  
16/7/2017 7:26 64  
16/7/2017 7:31 64  
16/7/2017 7:36 59  
16/7/2017 7:41 65  
16/7/2017 7:46 61  
16/7/2017 7:51 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
16/7/2017 7:56 65  
16/7/2017 8:01 60  
16/7/2017 8:06 60  
16/7/2017 8:11 64  
16/7/2017 8:16 64  
16/7/2017 8:21 67  
16/7/2017 8:26 63  
16/7/2017 8:31 63  
16/7/2017 8:36 62  
16/7/2017 8:41 64  
16/7/2017 8:46 64  
16/7/2017 8:51 64  
16/7/2017 8:56 64  
16/7/2017 9:01 63  
16/7/2017 9:06 65  
16/7/2017 9:11 65  
16/7/2017 9:16 65  
16/7/2017 9:21 64  
16/7/2017 9:26 65  
16/7/2017 9:31 65  
16/7/2017 9:36 66  
16/7/2017 9:41 65  
16/7/2017 9:46 65  
16/7/2017 9:51 66  
16/7/2017 9:56 65  
16/7/2017 10:01 63  
16/7/2017 10:06 64  
16/7/2017 10:11 63  
16/7/2017 10:16 64  
16/7/2017 10:21 68  
16/7/2017 10:26 66  
16/7/2017 10:31 63  
16/7/2017 10:36 70  
16/7/2017 10:41 70  
16/7/2017 10:46 69  
16/7/2017 10:51 72  
16/7/2017 10:56 68  
16/7/2017 11:01 67  
16/7/2017 11:06 66  
16/7/2017 11:11 65  
16/7/2017 11:16 66  
16/7/2017 11:21 67  
16/7/2017 11:26 68  
16/7/2017 11:31 67  
16/7/2017 11:36 68  
16/7/2017 11:41 67  
16/7/2017 11:46 65  
16/7/2017 11:51 66  
16/7/2017 11:56 65  
16/7/2017 12:01 65  
16/7/2017 12:06 64  
16/7/2017 12:11 66  
16/7/2017 12:16 64  
16/7/2017 12:21 66  
16/7/2017 12:26 66  
16/7/2017 12:31 65  
16/7/2017 12:36 65  
16/7/2017 12:41 66  
16/7/2017 12:46 65  
16/7/2017 12:51 64  
16/7/2017 12:56 64  
16/7/2017 13:01 64  
16/7/2017 13:06 64  
16/7/2017 13:11 61  
16/7/2017 13:16 62  
16/7/2017 13:21 62  
16/7/2017 13:26 64  
16/7/2017 13:31 62  
16/7/2017 13:36 60  
16/7/2017 13:41 66  
16/7/2017 13:46 70  
16/7/2017 13:51 68  
16/7/2017 13:56 67  
16/7/2017 14:01 67  
16/7/2017 14:06 66  
16/7/2017 14:11 65  
16/7/2017 14:16 65  
16/7/2017 14:21 66  
16/7/2017 14:26 65  
16/7/2017 14:31 65  
16/7/2017 14:36 64  
16/7/2017 14:41 66  
16/7/2017 14:46 64  
16/7/2017 14:51 65  
16/7/2017 14:56 64  
16/7/2017 15:01 65  
16/7/2017 15:06 65  
16/7/2017 15:11 66  
16/7/2017 15:16 65  
16/7/2017 15:21 64  
16/7/2017 15:26 65  
16/7/2017 15:31 65  
16/7/2017 15:36 65  
16/7/2017 15:41 65  
16/7/2017 15:46 66  
16/7/2017 15:51 66  
16/7/2017 15:56 66  
16/7/2017 16:01 66  
16/7/2017 16:06 65  
16/7/2017 16:11 66  
16/7/2017 16:16 65  
16/7/2017 16:21 65  
16/7/2017 16:26 66  
16/7/2017 16:31 66  
16/7/2017 16:36 64  
16/7/2017 16:41 66  
16/7/2017 16:46 63  
16/7/2017 16:51 64  
16/7/2017 16:56 64  

16/7/2017 17:01 64  
16/7/2017 17:06 63  
16/7/2017 17:11 65  
16/7/2017 17:16 65  
16/7/2017 17:21 66  
16/7/2017 17:26 66  
16/7/2017 17:31 66  
16/7/2017 17:36 65  
16/7/2017 17:41 67  
16/7/2017 17:46 67  
16/7/2017 17:51 65  
16/7/2017 17:56 65  
16/7/2017 18:01 66  
16/7/2017 18:06 65  
16/7/2017 18:11 67  
16/7/2017 18:16 67  
16/7/2017 18:21 67  
16/7/2017 18:26 68  
16/7/2017 18:31 67  
16/7/2017 18:36 67  
16/7/2017 18:41 67  
16/7/2017 18:46 66  
16/7/2017 18:51 66  
16/7/2017 18:56 67  
16/7/2017 19:01 67  
16/7/2017 19:06 68  
16/7/2017 19:11 65  
16/7/2017 19:16 65  
16/7/2017 19:21 65  
16/7/2017 19:26 65  
16/7/2017 19:31 64  
16/7/2017 19:36 65  
16/7/2017 19:41 65  
16/7/2017 19:46 64  
16/7/2017 19:51 63  
16/7/2017 19:56 65  
16/7/2017 20:01 64  
16/7/2017 20:06 62  
16/7/2017 20:11 62  
16/7/2017 20:16 63  
16/7/2017 20:21 64  
16/7/2017 20:26 63  
16/7/2017 20:31 64  
16/7/2017 20:36 63  
16/7/2017 20:41 64  
16/7/2017 20:46 63  
16/7/2017 20:51 61  
16/7/2017 20:56 64  
16/7/2017 21:01 61  
16/7/2017 21:06 63  
16/7/2017 21:11 63  
16/7/2017 21:16 64  
16/7/2017 21:21 63  
16/7/2017 21:26 64  
16/7/2017 21:31 65  
16/7/2017 21:36 66  
16/7/2017 21:41 65  
16/7/2017 21:46 64  
16/7/2017 21:51 65  
16/7/2017 21:56 64  
16/7/2017 22:01 65  
16/7/2017 22:06 64  
16/7/2017 22:11 64  
16/7/2017 22:16 64  
16/7/2017 22:21 62  
16/7/2017 22:26 64  
16/7/2017 22:31 63  
16/7/2017 22:36 63  
16/7/2017 22:41 64  
16/7/2017 22:46 64  
16/7/2017 22:51 61  
16/7/2017 22:56 64  
17/7/2017 19:01 70  
17/7/2017 19:06 68  
17/7/2017 19:11 68  
17/7/2017 19:16 69  
17/7/2017 19:21 68  
17/7/2017 19:26 68  
17/7/2017 19:31 69  
17/7/2017 19:36 70  
17/7/2017 19:41 72  
17/7/2017 19:46 72  
17/7/2017 19:51 72  
17/7/2017 19:56 72  
17/7/2017 20:01 72  
17/7/2017 20:06 72  
17/7/2017 20:11 70  
17/7/2017 20:16 71  
17/7/2017 20:21 71  
17/7/2017 20:26 71  
17/7/2017 20:31 72  
17/7/2017 20:36 72  
17/7/2017 20:41 72  
17/7/2017 20:46 71  
17/7/2017 20:51 70  
17/7/2017 20:56 70  
17/7/2017 21:01 70  
17/7/2017 21:06 71  
17/7/2017 21:11 72  
17/7/2017 21:16 70  
17/7/2017 21:21 71  
17/7/2017 21:26 70  
17/7/2017 21:31 70  
17/7/2017 21:36 71  
17/7/2017 21:41 71  
17/7/2017 21:46 71  
17/7/2017 21:51 69  
17/7/2017 21:56 69  
17/7/2017 22:01 70  

17/7/2017 22:06 69  
17/7/2017 22:11 68  
17/7/2017 22:16 67  
17/7/2017 22:21 68  
17/7/2017 22:26 67  
17/7/2017 22:31 68  
17/7/2017 22:36 68  
17/7/2017 22:41 68  
17/7/2017 22:46 67  
17/7/2017 22:51 65  
17/7/2017 22:56 64  
18/7/2017 19:01 66  
18/7/2017 19:06 66  
18/7/2017 19:11 65  
18/7/2017 19:16 67  
18/7/2017 19:21 67  
18/7/2017 19:26 67  
18/7/2017 19:31 67  
18/7/2017 19:36 68  
18/7/2017 19:41 68  
18/7/2017 19:46 68  
18/7/2017 19:51 68  
18/7/2017 19:56 68  
18/7/2017 20:01 68  
18/7/2017 20:06 68  
18/7/2017 20:11 68  
18/7/2017 20:16 68  
18/7/2017 20:21 67  
18/7/2017 20:26 67  
18/7/2017 20:31 68  
18/7/2017 20:36 67  
18/7/2017 20:41 67  
18/7/2017 20:46 67  
18/7/2017 20:51 67  
18/7/2017 20:56 67  
18/7/2017 21:01 67  
18/7/2017 21:06 67  
18/7/2017 21:11 67  
18/7/2017 21:16 68  
18/7/2017 21:21 67  
18/7/2017 21:26 66  
18/7/2017 21:31 67  
18/7/2017 21:36 65  
18/7/2017 21:41 66  
18/7/2017 21:46 66  
18/7/2017 21:51 66  
18/7/2017 21:56 65  
18/7/2017 22:01 66  
18/7/2017 22:06 65  
18/7/2017 22:11 65  
18/7/2017 22:16 64  
18/7/2017 22:21 65  
18/7/2017 22:26 64  
18/7/2017 22:31 64  
18/7/2017 22:36 63  
18/7/2017 22:41 63  
18/7/2017 22:46 60  
18/7/2017 22:51 64  
18/7/2017 22:56 84  
19/7/2017 19:01 65  
19/7/2017 19:06 65  
19/7/2017 19:11 66  
19/7/2017 19:16 65  
19/7/2017 19:21 65  
19/7/2017 19:26 64  
19/7/2017 19:31 65  
19/7/2017 19:36 64  
19/7/2017 19:41 64  
19/7/2017 19:46 67  
19/7/2017 19:51 65  
19/7/2017 19:56 65  
19/7/2017 20:01 65  
19/7/2017 20:06 63  
19/7/2017 20:11 64  
19/7/2017 20:16 64  
19/7/2017 20:21 63  
19/7/2017 20:26 64  
19/7/2017 20:31 66  
19/7/2017 20:36 63  
19/7/2017 20:41 62  
19/7/2017 20:46 63  
19/7/2017 20:51 63  
19/7/2017 20:56 64  
19/7/2017 21:01 64  
19/7/2017 21:06 64  
19/7/2017 21:11 65  
19/7/2017 21:16 63  
19/7/2017 21:21 65  
19/7/2017 21:26 67  
19/7/2017 21:31 63  
19/7/2017 21:36 64  
19/7/2017 21:41 63  
19/7/2017 21:46 64  
19/7/2017 21:51 65  
19/7/2017 21:56 66  
19/7/2017 22:01 63  
19/7/2017 22:06 64  
19/7/2017 22:11 64  
19/7/2017 22:16 63  
19/7/2017 22:21 61  
19/7/2017 22:26 64  
19/7/2017 22:31 63  
19/7/2017 22:36 63  
19/7/2017 22:41 64  
19/7/2017 22:46 63  
19/7/2017 22:51 64  
19/7/2017 22:56 64  
20/7/2017 19:01 65  
20/7/2017 19:06 65  

20/7/2017 19:11 65  
20/7/2017 19:16 63  
20/7/2017 19:21 64  
20/7/2017 19:26 64  
20/7/2017 19:31 66  
20/7/2017 19:36 65  
20/7/2017 19:41 64  
20/7/2017 19:46 64  
20/7/2017 19:51 65  
20/7/2017 19:56 68  
20/7/2017 20:01 68  
20/7/2017 20:06 64  
20/7/2017 20:11 63  
20/7/2017 20:16 64  
20/7/2017 20:21 63  
20/7/2017 20:26 64  
20/7/2017 20:31 63  
20/7/2017 20:36 63  
20/7/2017 20:41 63  
20/7/2017 20:46 63  
20/7/2017 20:51 65  
20/7/2017 20:56 64  
20/7/2017 21:01 63  
20/7/2017 21:06 62  
20/7/2017 21:11 65  
20/7/2017 21:16 63  
20/7/2017 21:21 61  
20/7/2017 21:26 63  
20/7/2017 21:31 65  
20/7/2017 21:36 63  
20/7/2017 21:41 63  
20/7/2017 21:46 64  
20/7/2017 21:51 63  
20/7/2017 21:56 63  
20/7/2017 22:01 62  
20/7/2017 22:06 63  
20/7/2017 22:11 63  
20/7/2017 22:16 63  
20/7/2017 22:21 62  
20/7/2017 22:26 62  
20/7/2017 22:31 63  
20/7/2017 22:36 62  
20/7/2017 22:41 62  
20/7/2017 22:46 60  
20/7/2017 22:51 64  
20/7/2017 22:56 59  
21/7/2017 19:01 66  
21/7/2017 19:06 66  
21/7/2017 19:11 64  
21/7/2017 19:16 65  
21/7/2017 19:21 65  
21/7/2017 19:26 65  
21/7/2017 19:31 65  
21/7/2017 19:36 65  
21/7/2017 19:41 66  
21/7/2017 19:46 65  
21/7/2017 19:51 63  
21/7/2017 19:56 65  
21/7/2017 20:01 65  
21/7/2017 20:06 65  
21/7/2017 20:11 64  
21/7/2017 20:16 65  
21/7/2017 20:21 63  
21/7/2017 20:26 65  
21/7/2017 20:31 63  
21/7/2017 20:36 64  
21/7/2017 20:41 64  
21/7/2017 20:46 65  
21/7/2017 20:51 63  
21/7/2017 20:56 64  
21/7/2017 21:01 65  
21/7/2017 21:06 63  
21/7/2017 21:11 66  
21/7/2017 21:16 63  
21/7/2017 21:21 64  
21/7/2017 21:26 60  
21/7/2017 21:31 67  
21/7/2017 21:36 63  
21/7/2017 21:41 62  
21/7/2017 21:46 64  
21/7/2017 21:51 62  
21/7/2017 21:56 63  
21/7/2017 22:01 64  
21/7/2017 22:06 61  
21/7/2017 22:11 62  
21/7/2017 22:16 63  
21/7/2017 22:21 64  
21/7/2017 22:26 63  
21/7/2017 22:31 62  
21/7/2017 22:36 63  
21/7/2017 22:41 63  
21/7/2017 22:46 64  
21/7/2017 22:51 62  
21/7/2017 22:56 63  
22/7/2017 19:01 66  
22/7/2017 19:06 65  
22/7/2017 19:11 64  
22/7/2017 19:16 62  
22/7/2017 19:21 65  
22/7/2017 19:26 64  
22/7/2017 19:31 64  
22/7/2017 19:36 63  
22/7/2017 19:41 64  
22/7/2017 19:46 65  
22/7/2017 19:51 65  
22/7/2017 19:56 64  
22/7/2017 20:01 65  
22/7/2017 20:06 63  
22/7/2017 20:11 63  

22/7/2017 20:16 62  
22/7/2017 20:21 62  
22/7/2017 20:26 64  
22/7/2017 20:31 62  
22/7/2017 20:36 64  
22/7/2017 20:41 63  
22/7/2017 20:46 62  
22/7/2017 20:51 61  
22/7/2017 20:56 61  
22/7/2017 21:01 64  
22/7/2017 21:06 60  
22/7/2017 21:11 61  
22/7/2017 21:16 61  
22/7/2017 21:21 62  
22/7/2017 21:26 66  
22/7/2017 21:31 64  
22/7/2017 21:36 62  
22/7/2017 21:41 65  
22/7/2017 21:46 61  
22/7/2017 21:51 66  
22/7/2017 21:56 63  
22/7/2017 22:01 63  
22/7/2017 22:06 63  
22/7/2017 22:11 63  
22/7/2017 22:16 63  
22/7/2017 22:21 63  
22/7/2017 22:26 64  
22/7/2017 22:31 64  
22/7/2017 22:36 63  
22/7/2017 22:41 63  
22/7/2017 22:46 62  
22/7/2017 22:51 63  
22/7/2017 22:56 63  
23/7/2017 7:01 66  
23/7/2017 7:06 66  
23/7/2017 7:11 65  
23/7/2017 7:16 66  
23/7/2017 7:21 40  
23/7/2017 7:26 66  
23/7/2017 7:31 58  
23/7/2017 7:36 54  
23/7/2017 7:41 66  
23/7/2017 7:46 66  
23/7/2017 7:51 64  
23/7/2017 7:56 61  
23/7/2017 8:01 52  
23/7/2017 8:06 58  
23/7/2017 8:11 40  
23/7/2017 8:16 60  
23/7/2017 8:21 58  
23/7/2017 8:26 61  
23/7/2017 8:31 61  
23/7/2017 8:36 60  
23/7/2017 8:41 66  
23/7/2017 8:46 55  
23/7/2017 8:51 55  
23/7/2017 8:56 58  
23/7/2017 9:01 46  
23/7/2017 9:06 58  
23/7/2017 9:11 66  
23/7/2017 9:16 52  
23/7/2017 9:21 52  
23/7/2017 9:26 59  
23/7/2017 9:31 66  
23/7/2017 9:36 56  
23/7/2017 9:41 57  
23/7/2017 9:46 66  
23/7/2017 9:51 54  
23/7/2017 9:56 66  
23/7/2017 10:01 66  
23/7/2017 10:06 66  
23/7/2017 10:11 66  
23/7/2017 10:16 66  
23/7/2017 10:21 65  
23/7/2017 10:26 65  
23/7/2017 10:31 66  
23/7/2017 10:36 66  
23/7/2017 10:41 66  
23/7/2017 10:46 65  
23/7/2017 10:51 66  
23/7/2017 10:56 66  
23/7/2017 11:01 66  
23/7/2017 11:06 66  
23/7/2017 11:11 65  
23/7/2017 11:16 66  
23/7/2017 11:21 66  
23/7/2017 11:26 65  
23/7/2017 11:31 66  
23/7/2017 11:36 58  
23/7/2017 11:41 60  
23/7/2017 11:46 60  
23/7/2017 11:51 62  
23/7/2017 11:56 54  
23/7/2017 12:01 56  
23/7/2017 12:06 51  
23/7/2017 12:11 61  
23/7/2017 12:16 57  
23/7/2017 12:21 61  
23/7/2017 12:26 66  
23/7/2017 12:31 53  
23/7/2017 12:36 59  
23/7/2017 12:41 59  
23/7/2017 12:46 60  
23/7/2017 12:51 66  
23/7/2017 12:56 61  
23/7/2017 13:01 50  
23/7/2017 13:06 59  
23/7/2017 13:11 59  
23/7/2017 13:16 60  

23/7/2017 13:21 61  
23/7/2017 13:26 62  
23/7/2017 13:31 62  
23/7/2017 13:36 63  
23/7/2017 13:41 63  
23/7/2017 13:46 63  
23/7/2017 13:51 64  
23/7/2017 13:56 64  
23/7/2017 14:01 66  
23/7/2017 14:06 66  
23/7/2017 14:11 65  
23/7/2017 14:16 65  
23/7/2017 14:21 66  
23/7/2017 14:26 65  
23/7/2017 14:31 65  
23/7/2017 14:36 66  
23/7/2017 14:41 66  
23/7/2017 14:46 65  
23/7/2017 14:51 65  
23/7/2017 14:56 65  
23/7/2017 15:01 65  
23/7/2017 15:06 68  
23/7/2017 15:11 65  
23/7/2017 15:16 65  
23/7/2017 15:21 65  
23/7/2017 15:26 64  
23/7/2017 15:31 64  
23/7/2017 15:36 65  
23/7/2017 15:41 66  
23/7/2017 15:46 65  
23/7/2017 15:51 63  
23/7/2017 15:56 65  
23/7/2017 16:01 64  
23/7/2017 16:06 63  
23/7/2017 16:11 64  
23/7/2017 16:16 68  
23/7/2017 16:21 64  
23/7/2017 16:26 64  
23/7/2017 16:31 62  
23/7/2017 16:36 62  
23/7/2017 16:41 68  
23/7/2017 16:46 63  
23/7/2017 16:51 64  
23/7/2017 16:56 64  
23/7/2017 17:01 63  
23/7/2017 17:06 65  
23/7/2017 17:11 64  
23/7/2017 17:16 63  
23/7/2017 17:21 64  
23/7/2017 17:26 64  
23/7/2017 17:31 63  
23/7/2017 17:36 64  
23/7/2017 17:41 67  
23/7/2017 17:46 64  
23/7/2017 17:51 64  
23/7/2017 17:56 66  
23/7/2017 18:01 64  
23/7/2017 18:06 63  
23/7/2017 18:11 63  
23/7/2017 18:16 64  
23/7/2017 18:21 64  
23/7/2017 18:26 64  
23/7/2017 18:31 65  
23/7/2017 18:36 66  
23/7/2017 18:41 65  
23/7/2017 18:46 65  
23/7/2017 18:51 65  
23/7/2017 18:56 66  
23/7/2017 19:01 65  
23/7/2017 19:06 64  
23/7/2017 19:11 64  
23/7/2017 19:16 63  
23/7/2017 19:21 64  
23/7/2017 19:26 67  
23/7/2017 19:31 68  
23/7/2017 19:36 66  
23/7/2017 19:41 66  
23/7/2017 19:46 65  
23/7/2017 19:51 68  
23/7/2017 19:56 68  
23/7/2017 20:01 69  
23/7/2017 20:06 67  
23/7/2017 20:11 66  
23/7/2017 20:16 65  
23/7/2017 20:21 64  
23/7/2017 20:26 64  
23/7/2017 20:31 64  
23/7/2017 20:36 65  
23/7/2017 20:41 66  
23/7/2017 20:46 64  
23/7/2017 20:51 62  
23/7/2017 20:56 62  
23/7/2017 21:01 64  
23/7/2017 21:06 64  
23/7/2017 21:11 64  
23/7/2017 21:16 61  
23/7/2017 21:21 64  
23/7/2017 21:26 64  
23/7/2017 21:31 64  
23/7/2017 21:36 66  
23/7/2017 21:41 69  
23/7/2017 21:46 69  
23/7/2017 21:51 72  
23/7/2017 21:56 67  
23/7/2017 22:01 72  
23/7/2017 22:06 64  
23/7/2017 22:11 64  
23/7/2017 22:16 61  
23/7/2017 22:21 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
23/7/2017 22:26 64  
23/7/2017 22:31 64  
23/7/2017 22:36 65  
23/7/2017 22:41 66  
23/7/2017 22:46 67  
23/7/2017 22:51 69  
23/7/2017 22:56 69  
24/7/2017 19:01 66  
24/7/2017 19:06 65  
24/7/2017 19:11 66  
24/7/2017 19:16 65  
24/7/2017 19:21 64  
24/7/2017 19:26 66  
24/7/2017 19:31 65  
24/7/2017 19:36 65  
24/7/2017 19:41 64  
24/7/2017 19:46 65  
24/7/2017 19:51 65  
24/7/2017 19:56 66  
24/7/2017 20:01 67  
24/7/2017 20:06 67  
24/7/2017 20:11 66  
24/7/2017 20:16 65  
24/7/2017 20:21 64  
24/7/2017 20:26 63  
24/7/2017 20:31 65  
24/7/2017 20:36 66  
24/7/2017 20:41 64  
24/7/2017 20:46 63  
24/7/2017 20:51 61  
24/7/2017 20:56 63  
24/7/2017 21:01 63  
24/7/2017 21:06 62  
24/7/2017 21:11 62  
24/7/2017 21:16 62  
24/7/2017 21:21 64  
24/7/2017 21:26 63  
24/7/2017 21:31 63  
24/7/2017 21:36 64  
24/7/2017 21:41 63  
24/7/2017 21:46 65  
24/7/2017 21:51 63  
24/7/2017 21:56 65  
24/7/2017 22:01 63  
24/7/2017 22:06 65  
24/7/2017 22:11 62  
24/7/2017 22:16 62  
24/7/2017 22:21 63  
24/7/2017 22:26 65  
24/7/2017 22:31 66  
24/7/2017 22:36 63  
24/7/2017 22:41 63  
24/7/2017 22:46 62  
24/7/2017 22:51 63  
24/7/2017 22:56 61  
25/7/2017 19:01 64  
25/7/2017 19:06 62  
25/7/2017 19:11 65  
25/7/2017 19:16 61  
25/7/2017 19:21 61  
25/7/2017 19:26 47  
25/7/2017 19:31 61  
25/7/2017 19:36 63  
25/7/2017 19:41 63  
25/7/2017 19:46 65  
25/7/2017 19:51 62  
25/7/2017 19:56 68  
25/7/2017 20:01 65  
25/7/2017 20:06 63  
25/7/2017 20:11 65  
25/7/2017 20:16 66  
25/7/2017 20:21 65  
25/7/2017 20:26 64  
25/7/2017 20:31 65  
25/7/2017 20:36 64  
25/7/2017 20:41 66  
25/7/2017 20:46 63  
25/7/2017 20:51 64  
25/7/2017 20:56 65  
25/7/2017 21:01 61  
25/7/2017 21:06 63  
25/7/2017 21:11 61  
25/7/2017 21:16 64  
25/7/2017 21:21 60  
25/7/2017 21:26 63  
25/7/2017 21:31 62  
25/7/2017 21:36 64  
25/7/2017 21:41 62  
25/7/2017 21:46 61  
25/7/2017 21:51 62  
25/7/2017 21:56 62  
25/7/2017 22:01 62  
25/7/2017 22:06 61  
25/7/2017 22:11 64  
25/7/2017 22:16 61  
25/7/2017 22:21 63  
25/7/2017 22:26 62  
25/7/2017 22:31 63  
25/7/2017 22:36 61  
25/7/2017 22:41 63  
25/7/2017 22:46 60  
25/7/2017 22:51 65  
25/7/2017 22:56 60  
26/7/2017 19:01 65  
26/7/2017 19:06 64  
26/7/2017 19:11 65  
26/7/2017 19:16 67  
26/7/2017 19:21 67  
26/7/2017 19:26 64  

26/7/2017 19:31 64  
26/7/2017 19:36 63  
26/7/2017 19:41 64  
26/7/2017 19:46 63  
26/7/2017 19:51 64  
26/7/2017 19:56 63  
26/7/2017 20:01 64  
26/7/2017 20:06 64  
26/7/2017 20:11 64  
26/7/2017 20:16 63  
26/7/2017 20:21 64  
26/7/2017 20:26 67  
26/7/2017 20:31 65  
26/7/2017 20:36 63  
26/7/2017 20:41 66  
26/7/2017 20:46 65  
26/7/2017 20:51 63  
26/7/2017 20:56 64  
26/7/2017 21:01 60  
26/7/2017 21:06 62  
26/7/2017 21:11 65  
26/7/2017 21:16 62  
26/7/2017 21:21 62  
26/7/2017 21:26 60  
26/7/2017 21:31 63  
26/7/2017 21:36 62  
26/7/2017 21:41 63  
26/7/2017 21:46 64  
26/7/2017 21:51 61  
26/7/2017 21:56 61  
26/7/2017 22:01 62  
26/7/2017 22:06 61  
26/7/2017 22:11 62  
26/7/2017 22:16 61  
26/7/2017 22:21 61  
26/7/2017 22:26 62  
26/7/2017 22:31 63  
26/7/2017 22:36 61  
26/7/2017 22:41 63  
26/7/2017 22:46 62  
26/7/2017 22:51 63  
26/7/2017 22:56 63 
 
Night time: 23:00-07:00 
 
27/6/2017 0:01 66  
27/6/2017 0:06 65  
27/6/2017 0:11 64  
27/6/2017 0:16 64  
27/6/2017 0:21 64  
27/6/2017 0:26 64  
27/6/2017 0:31 62  
27/6/2017 0:36 63  
27/6/2017 0:41 63  
27/6/2017 0:46 61  
27/6/2017 0:51 59  
27/6/2017 0:56 61  
27/6/2017 1:01 62  
27/6/2017 1:06 61  
27/6/2017 1:11 59  
27/6/2017 1:16 64  
27/6/2017 1:21 59  
27/6/2017 1:26 59  
27/6/2017 1:31 57  
27/6/2017 1:36 56  
27/6/2017 1:41 49  
27/6/2017 1:46 58  
27/6/2017 1:51 54  
27/6/2017 1:56 63  
27/6/2017 2:01 47  
27/6/2017 2:06 45  
27/6/2017 2:11 63  
27/6/2017 2:16 53  
27/6/2017 2:21 50  
27/6/2017 2:26 62  
27/6/2017 2:31 62  
27/6/2017 2:36 63  
27/6/2017 2:41 62  
27/6/2017 2:46 62  
27/6/2017 2:51 62  
27/6/2017 2:56 63  
27/6/2017 3:01 61  
27/6/2017 3:06 62  
27/6/2017 3:11 63  
27/6/2017 3:16 61  
27/6/2017 3:21 61  
27/6/2017 3:26 61  
27/6/2017 3:31 62  
27/6/2017 3:36 63  
27/6/2017 3:41 62  
27/6/2017 3:46 62  
27/6/2017 3:51 62  
27/6/2017 3:56 62  
27/6/2017 4:01 63  
27/6/2017 4:06 62  
27/6/2017 4:11 61  
27/6/2017 4:16 62  
27/6/2017 4:21 62  
27/6/2017 4:26 63  
27/6/2017 4:31 62  
27/6/2017 4:36 62  
27/6/2017 4:41 47  
27/6/2017 4:46 63  
27/6/2017 4:51 62  
27/6/2017 4:56 49  
27/6/2017 5:01 49  
27/6/2017 5:06 63  
27/6/2017 5:11 63  
27/6/2017 5:16 54  

27/6/2017 5:21 57  
27/6/2017 5:26 64  
27/6/2017 5:31 60  
27/6/2017 5:36 58  
27/6/2017 5:41 59  
27/6/2017 5:46 61  
27/6/2017 5:51 59  
27/6/2017 5:56 61  
27/6/2017 6:01 63  
27/6/2017 6:06 66  
27/6/2017 6:11 67  
27/6/2017 6:16 66  
27/6/2017 6:21 68  
27/6/2017 6:26 65  
27/6/2017 6:31 66  
27/6/2017 6:36 66  
27/6/2017 6:41 67  
27/6/2017 6:46 67  
27/6/2017 6:51 68  
27/6/2017 6:56 68  
27/6/2017 23:01 66  
27/6/2017 23:06 65  
27/6/2017 23:11 65  
27/6/2017 23:16 66  
27/6/2017 23:21 66  
27/6/2017 23:26 66  
27/6/2017 23:31 65  
27/6/2017 23:36 64  
27/6/2017 23:41 64  
27/6/2017 23:46 65  
27/6/2017 23:51 65  
27/6/2017 23:56 65  
28/6/2017 0:01 64  
28/6/2017 0:06 65  
28/6/2017 0:11 64  
28/6/2017 0:16 64  
28/6/2017 0:21 63  
28/6/2017 0:26 63  
28/6/2017 0:31 63  
28/6/2017 0:36 63  
28/6/2017 0:41 63  
28/6/2017 0:46 61  
28/6/2017 0:51 62  
28/6/2017 0:56 61  
28/6/2017 1:01 61  
28/6/2017 1:06 61  
28/6/2017 1:11 62  
28/6/2017 1:16 60  
28/6/2017 1:21 60  
28/6/2017 1:26 62  
28/6/2017 1:31 57  
28/6/2017 1:36 59  
28/6/2017 1:41 61  
28/6/2017 1:46 55  
28/6/2017 1:51 62  
28/6/2017 1:56 62  
28/6/2017 2:01 37  
28/6/2017 2:06 55  
28/6/2017 2:11 63  
28/6/2017 2:16 51  
28/6/2017 2:21 51  
28/6/2017 2:26 63  
28/6/2017 2:31 62  
28/6/2017 2:36 60  
28/6/2017 2:41 62  
28/6/2017 2:46 63  
28/6/2017 2:51 62  
28/6/2017 2:56 62  
28/6/2017 3:01 53  
28/6/2017 3:06 62  
28/6/2017 3:11 62  
28/6/2017 3:16 62  
28/6/2017 3:21 62  
28/6/2017 3:26 61  
28/6/2017 3:31 62  
28/6/2017 3:36 62  
28/6/2017 3:41 61  
28/6/2017 3:46 62  
28/6/2017 3:51 61  
28/6/2017 3:56 62  
28/6/2017 4:01 61  
28/6/2017 4:06 62  
28/6/2017 4:11 63  
28/6/2017 4:16 62  
28/6/2017 4:21 61  
28/6/2017 4:26 62  
28/6/2017 4:31 62  
28/6/2017 4:36 61  
28/6/2017 4:41 61  
28/6/2017 4:46 63  
28/6/2017 4:51 62  
28/6/2017 4:56 63  
28/6/2017 5:01 63  
28/6/2017 5:06 62  
28/6/2017 5:11 63  
28/6/2017 5:16 56  
28/6/2017 5:21 63  
28/6/2017 5:26 58  
28/6/2017 5:31 59  
28/6/2017 5:36 58  
28/6/2017 5:41 56  
28/6/2017 5:46 59  
28/6/2017 5:51 58  
28/6/2017 5:56 61  
28/6/2017 6:01 60  
28/6/2017 6:06 63  
28/6/2017 6:11 62  
28/6/2017 6:16 65  
28/6/2017 6:21 65  

28/6/2017 6:26 65  
28/6/2017 6:31 65  
28/6/2017 6:36 65  
28/6/2017 6:41 66  
28/6/2017 6:46 67  
28/6/2017 6:51 67  
28/6/2017 6:56 66  
28/6/2017 23:01 66  
28/6/2017 23:06 66  
28/6/2017 23:11 66  
28/6/2017 23:16 65  
28/6/2017 23:21 66  
28/6/2017 23:26 65  
28/6/2017 23:31 66  
28/6/2017 23:36 66  
28/6/2017 23:41 65  
28/6/2017 23:46 65  
28/6/2017 23:51 65  
28/6/2017 23:56 65  
29/6/2017 0:01 64  
29/6/2017 0:06 66  
29/6/2017 0:11 66  
29/6/2017 0:16 64  
29/6/2017 0:21 64  
29/6/2017 0:26 64  
29/6/2017 0:31 64  
29/6/2017 0:36 63  
29/6/2017 0:41 61  
29/6/2017 0:46 63  
29/6/2017 0:51 62  
29/6/2017 0:56 61  
29/6/2017 1:01 61  
29/6/2017 1:06 60  
29/6/2017 1:11 61  
29/6/2017 1:16 62  
29/6/2017 1:21 59  
29/6/2017 1:26 59  
29/6/2017 1:31 60  
29/6/2017 1:36 58  
29/6/2017 1:41 55  
29/6/2017 1:46 56  
29/6/2017 1:51 62  
29/6/2017 1:56 63  
29/6/2017 2:01 63  
29/6/2017 2:06 63  
29/6/2017 2:11 63  
29/6/2017 2:16 63  
29/6/2017 2:21 63  
29/6/2017 2:26 63  
29/6/2017 2:31 63  
29/6/2017 2:36 40  
29/6/2017 2:41 49  
29/6/2017 2:46 62  
29/6/2017 2:51 50  
29/6/2017 2:56 63  
29/6/2017 3:01 62  
29/6/2017 3:06 62  
29/6/2017 3:11 43  
29/6/2017 3:16 44  
29/6/2017 3:21 62  
29/6/2017 3:26 61  
29/6/2017 3:31 62  
29/6/2017 3:36 62  
29/6/2017 3:41 63  
29/6/2017 3:46 62  
29/6/2017 3:51 61  
29/6/2017 3:56 61  
29/6/2017 4:01 60  
29/6/2017 4:06 62  
29/6/2017 4:11 63  
29/6/2017 4:16 62  
29/6/2017 4:21 63  
29/6/2017 4:26 62  
29/6/2017 4:31 50  
29/6/2017 4:36 62  
29/6/2017 4:41 63  
29/6/2017 4:46 62  
29/6/2017 4:51 62  
29/6/2017 4:56 63  
29/6/2017 5:01 62  
29/6/2017 5:06 62  
29/6/2017 5:11 58  
29/6/2017 5:16 63  
29/6/2017 5:21 63  
29/6/2017 5:26 60  
29/6/2017 5:31 62  
29/6/2017 5:36 61  
29/6/2017 5:41 60  
29/6/2017 5:46 61  
29/6/2017 5:51 62  
29/6/2017 5:56 62  
29/6/2017 6:01 61  
29/6/2017 6:06 63  
29/6/2017 6:11 64  
29/6/2017 6:16 66  
29/6/2017 6:21 65  
29/6/2017 6:26 67  
29/6/2017 6:31 66  
29/6/2017 6:36 66  
29/6/2017 6:41 68  
29/6/2017 6:46 67  
29/6/2017 6:51 68  
29/6/2017 6:56 68  
29/6/2017 23:01 66  
29/6/2017 23:06 66  
29/6/2017 23:11 65  
29/6/2017 23:16 66  
29/6/2017 23:21 65  
29/6/2017 23:26 65  

29/6/2017 23:31 65  
29/6/2017 23:36 65  
29/6/2017 23:41 65  
29/6/2017 23:46 65  
29/6/2017 23:51 65  
29/6/2017 23:56 65  
30/6/2017 0:01 64  
30/6/2017 0:06 65  
30/6/2017 0:11 65  
30/6/2017 0:16 66  
30/6/2017 0:21 66  
30/6/2017 0:26 63  
30/6/2017 0:31 64  
30/6/2017 0:36 64  
30/6/2017 0:41 69  
30/6/2017 0:46 66  
30/6/2017 0:51 63  
30/6/2017 0:56 65  
30/6/2017 1:01 63  
30/6/2017 1:06 62  
30/6/2017 1:11 61  
30/6/2017 1:16 61  
30/6/2017 1:21 59  
30/6/2017 1:26 66  
30/6/2017 1:31 59  
30/6/2017 1:36 56  
30/6/2017 1:41 60  
30/6/2017 1:46 58  
30/6/2017 1:51 57  
30/6/2017 1:56 56  
30/6/2017 2:01 47  
30/6/2017 2:06 57  
30/6/2017 2:11 59  
30/6/2017 2:16 50  
30/6/2017 2:21 49  
30/6/2017 2:26 56  
30/6/2017 2:31 56  
30/6/2017 2:36 59  
30/6/2017 2:41 63  
30/6/2017 2:46 62  
30/6/2017 2:51 63  
30/6/2017 2:56 63  
30/6/2017 3:01 62  
30/6/2017 3:06 63  
30/6/2017 3:11 62  
30/6/2017 3:16 49  
30/6/2017 3:21 45  
30/6/2017 3:26 56  
30/6/2017 3:31 62  
30/6/2017 3:36 62  
30/6/2017 3:41 62  
30/6/2017 3:46 62  
30/6/2017 3:51 63  
30/6/2017 3:56 63  
30/6/2017 4:01 63  
30/6/2017 4:06 62  
30/6/2017 4:11 53  
30/6/2017 4:16 52  
30/6/2017 4:21 60  
30/6/2017 4:26 62  
30/6/2017 4:31 53  
30/6/2017 4:36 63  
30/6/2017 4:41 62  
30/6/2017 4:46 53  
30/6/2017 4:51 55  
30/6/2017 4:56 63  
30/6/2017 5:01 53  
30/6/2017 5:06 48  
30/6/2017 5:11 52  
30/6/2017 5:16 57  
30/6/2017 5:21 64  
30/6/2017 5:26 60  
30/6/2017 5:31 60  
30/6/2017 5:36 61  
30/6/2017 5:41 65  
30/6/2017 5:46 63  
30/6/2017 5:51 62  
30/6/2017 5:56 64  
30/6/2017 6:01 61  
30/6/2017 6:06 63  
30/6/2017 6:11 65  
30/6/2017 6:16 65  
30/6/2017 6:21 65  
30/6/2017 6:26 66  
30/6/2017 6:31 66  
30/6/2017 6:36 67  
30/6/2017 6:41 67  
30/6/2017 6:46 67  
30/6/2017 6:51 67  
30/6/2017 6:56 67  
30/6/2017 23:01 67  
30/6/2017 23:06 67  
30/6/2017 23:11 66  
30/6/2017 23:16 66  
30/6/2017 23:21 66  
30/6/2017 23:26 66  
30/6/2017 23:31 66  
30/6/2017 23:36 66  
30/6/2017 23:41 67  
30/6/2017 23:46 66  
30/6/2017 23:51 66  
30/6/2017 23:56 66  
1/7/2017 0:01 66  
1/7/2017 0:06 65  
1/7/2017 0:11 65  
1/7/2017 0:16 65  
1/7/2017 0:21 66  
1/7/2017 0:26 64  
1/7/2017 0:31 65  

1/7/2017 0:36 66  
1/7/2017 0:41 63  
1/7/2017 0:46 64  
1/7/2017 0:51 65  
1/7/2017 0:56 63  
1/7/2017 1:01 64  
1/7/2017 1:06 65  
1/7/2017 1:11 64  
1/7/2017 1:16 63  
1/7/2017 1:21 62  
1/7/2017 1:26 62  
1/7/2017 1:31 63  
1/7/2017 1:36 63  
1/7/2017 1:41 63  
1/7/2017 1:46 63  
1/7/2017 1:51 63  
1/7/2017 1:56 61  
1/7/2017 2:01 61  
1/7/2017 2:06 63  
1/7/2017 2:11 64  
1/7/2017 2:16 61  
1/7/2017 2:21 61  
1/7/2017 2:26 63  
1/7/2017 2:31 61  
1/7/2017 2:36 61  
1/7/2017 2:41 59  
1/7/2017 2:46 59  
1/7/2017 2:51 58  
1/7/2017 2:56 60  
1/7/2017 3:01 59  
1/7/2017 3:06 60  
1/7/2017 3:11 62  
1/7/2017 3:16 61  
1/7/2017 3:21 58  
1/7/2017 3:26 60  
1/7/2017 3:31 60  
1/7/2017 3:36 62  
1/7/2017 3:41 60  
1/7/2017 3:46 60  
1/7/2017 3:51 61  
1/7/2017 3:56 59  
1/7/2017 4:01 63  
1/7/2017 4:06 61  
1/7/2017 4:11 57  
1/7/2017 4:16 60  
1/7/2017 4:21 60  
1/7/2017 4:26 60  
1/7/2017 4:31 61  
1/7/2017 4:36 58  
1/7/2017 4:41 57  
1/7/2017 4:46 57  
1/7/2017 4:51 62  
1/7/2017 4:56 57  
1/7/2017 5:01 61  
1/7/2017 5:06 61  
1/7/2017 5:11 61  
1/7/2017 5:16 62  
1/7/2017 5:21 60  
1/7/2017 5:26 61  
1/7/2017 5:31 61  
1/7/2017 5:36 61  
1/7/2017 5:41 64  
1/7/2017 5:46 64  
1/7/2017 5:51 64  
1/7/2017 5:56 63  
1/7/2017 6:01 66  
1/7/2017 6:06 64  
1/7/2017 6:11 64  
1/7/2017 6:16 63  
1/7/2017 6:21 63  
1/7/2017 6:26 65  
1/7/2017 6:31 66  
1/7/2017 6:36 66  
1/7/2017 6:41 65  
1/7/2017 6:46 66  
1/7/2017 6:51 66  
1/7/2017 6:56 65  
1/7/2017 23:01 68  
1/7/2017 23:06 70  
1/7/2017 23:11 68  
1/7/2017 23:16 67  
1/7/2017 23:21 66  
1/7/2017 23:26 67  
1/7/2017 23:31 65  
1/7/2017 23:36 67  
1/7/2017 23:41 67  
1/7/2017 23:46 67  
1/7/2017 23:51 66  
1/7/2017 23:56 66  
2/7/2017 0:01 66  
2/7/2017 0:06 65  
2/7/2017 0:11 65  
2/7/2017 0:16 63  
2/7/2017 0:21 64  
2/7/2017 0:26 65  
2/7/2017 0:31 63  
2/7/2017 0:36 64  
2/7/2017 0:41 63  
2/7/2017 0:46 63  
2/7/2017 0:51 62  
2/7/2017 0:56 62  
2/7/2017 1:01 62  
2/7/2017 1:06 63  
2/7/2017 1:11 63  
2/7/2017 1:16 63  
2/7/2017 1:21 63  
2/7/2017 1:26 62  
2/7/2017 1:31 62  
2/7/2017 1:36 63  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
2/7/2017 1:41 62  
2/7/2017 1:46 61  
2/7/2017 1:51 60  
2/7/2017 1:56 61  
2/7/2017 2:01 61  
2/7/2017 2:06 59  
2/7/2017 2:11 62  
2/7/2017 2:16 60  
2/7/2017 2:21 64  
2/7/2017 2:26 59  
2/7/2017 2:31 58  
2/7/2017 2:36 61  
2/7/2017 2:41 57  
2/7/2017 2:46 58  
2/7/2017 2:51 57  
2/7/2017 2:56 58  
2/7/2017 3:01 56  
2/7/2017 3:06 55  
2/7/2017 3:11 57  
2/7/2017 3:16 48  
2/7/2017 3:21 63  
2/7/2017 3:26 57  
2/7/2017 3:31 59  
2/7/2017 3:36 55  
2/7/2017 3:41 63  
2/7/2017 3:46 54  
2/7/2017 3:51 63  
2/7/2017 3:56 54  
2/7/2017 4:01 62  
2/7/2017 4:06 53  
2/7/2017 4:11 42  
2/7/2017 4:16 60  
2/7/2017 4:21 49  
2/7/2017 4:26 55  
2/7/2017 4:31 57  
2/7/2017 4:36 57  
2/7/2017 4:41 55  
2/7/2017 4:46 63  
2/7/2017 4:51 54  
2/7/2017 4:56 55  
2/7/2017 5:01 51  
2/7/2017 5:06 56  
2/7/2017 5:11 56  
2/7/2017 5:16 57  
2/7/2017 5:21 52  
2/7/2017 5:26 56  
2/7/2017 5:31 57  
2/7/2017 5:36 58  
2/7/2017 5:41 56  
2/7/2017 5:46 60  
2/7/2017 5:51 62  
2/7/2017 5:56 61  
2/7/2017 6:01 59  
2/7/2017 6:06 59  
2/7/2017 6:11 63  
2/7/2017 6:16 59  
2/7/2017 6:21 62  
2/7/2017 6:26 66  
2/7/2017 6:31 62  
2/7/2017 6:36 63  
2/7/2017 6:41 63  
2/7/2017 6:46 64  
2/7/2017 6:51 65  
2/7/2017 6:56 63  
2/7/2017 23:01 65  
2/7/2017 23:06 66  
2/7/2017 23:11 66  
2/7/2017 23:16 66  
2/7/2017 23:21 65  
2/7/2017 23:26 64  
2/7/2017 23:31 64  
2/7/2017 23:36 64  
2/7/2017 23:41 64  
2/7/2017 23:46 65  
2/7/2017 23:51 63  
2/7/2017 23:56 63  
3/7/2017 0:01 63  
3/7/2017 0:06 63  
3/7/2017 0:11 63  
3/7/2017 0:16 63  
3/7/2017 0:21 63  
3/7/2017 0:26 62  
3/7/2017 0:31 61  
3/7/2017 0:36 61  
3/7/2017 0:41 62  
3/7/2017 0:46 63  
3/7/2017 0:51 61  
3/7/2017 0:56 62  
3/7/2017 1:01 59  
3/7/2017 1:06 63  
3/7/2017 1:11 60  
3/7/2017 1:16 56  
3/7/2017 1:21 54  
3/7/2017 1:26 57  
3/7/2017 1:31 56  
3/7/2017 1:36 55  
3/7/2017 1:41 55  
3/7/2017 1:46 63  
3/7/2017 1:51 53  
3/7/2017 1:56 52  
3/7/2017 2:01 62  
3/7/2017 2:06 63  
3/7/2017 2:11 62  
3/7/2017 2:16 62  
3/7/2017 2:21 63  
3/7/2017 2:26 61  
3/7/2017 2:31 62  
3/7/2017 2:36 62  
3/7/2017 2:41 61  

3/7/2017 2:46 62  
3/7/2017 2:51 60  
3/7/2017 2:56 61  
3/7/2017 3:01 60  
3/7/2017 3:06 61  
3/7/2017 3:11 60  
3/7/2017 3:16 61  
3/7/2017 3:21 62  
3/7/2017 3:26 62  
3/7/2017 3:31 62  
3/7/2017 3:36 61  
3/7/2017 3:41 62  
3/7/2017 3:46 60  
3/7/2017 3:51 60  
3/7/2017 3:56 48  
3/7/2017 4:01 60  
3/7/2017 4:06 61  
3/7/2017 4:11 61  
3/7/2017 4:16 61  
3/7/2017 4:21 62  
3/7/2017 4:26 62  
3/7/2017 4:31 61  
3/7/2017 4:36 62  
3/7/2017 4:41 62  
3/7/2017 4:46 62  
3/7/2017 4:51 61  
3/7/2017 4:56 63  
3/7/2017 5:01 61  
3/7/2017 5:06 62  
3/7/2017 5:11 63  
3/7/2017 5:16 52  
3/7/2017 5:21 55  
3/7/2017 5:26 56  
3/7/2017 5:31 61  
3/7/2017 5:36 58  
3/7/2017 5:41 53  
3/7/2017 5:46 59  
3/7/2017 5:51 61  
3/7/2017 5:56 62  
3/7/2017 6:01 61  
3/7/2017 6:06 62  
3/7/2017 6:11 62  
3/7/2017 6:16 64  
3/7/2017 6:21 65  
3/7/2017 6:26 64  
3/7/2017 6:31 65  
3/7/2017 6:36 66  
3/7/2017 6:41 66  
3/7/2017 6:46 66  
3/7/2017 6:51 67  
3/7/2017 6:56 68  
3/7/2017 23:01 67  
3/7/2017 23:06 66  
3/7/2017 23:11 66  
3/7/2017 23:16 65  
3/7/2017 23:21 64  
3/7/2017 23:26 65  
3/7/2017 23:31 65  
3/7/2017 23:36 65  
3/7/2017 23:41 65  
3/7/2017 23:46 65  
3/7/2017 23:51 65  
3/7/2017 23:56 65  
4/7/2017 0:01 66  
4/7/2017 0:06 64  
4/7/2017 0:11 63  
4/7/2017 0:16 63  
4/7/2017 0:21 63  
4/7/2017 0:26 63  
4/7/2017 0:31 64  
4/7/2017 0:36 62  
4/7/2017 0:41 62  
4/7/2017 0:46 61  
4/7/2017 0:51 63  
4/7/2017 0:56 62  
4/7/2017 1:01 61  
4/7/2017 1:06 62  
4/7/2017 1:11 58  
4/7/2017 1:16 62  
4/7/2017 1:21 59  
4/7/2017 1:26 60  
4/7/2017 1:31 61  
4/7/2017 1:36 58  
4/7/2017 1:41 58  
4/7/2017 1:46 60  
4/7/2017 1:51 63  
4/7/2017 1:56 52  
4/7/2017 2:01 55  
4/7/2017 2:06 56  
4/7/2017 2:11 55  
4/7/2017 2:16 63  
4/7/2017 2:21 62  
4/7/2017 2:26 54  
4/7/2017 2:31 53  
4/7/2017 2:36 62  
4/7/2017 2:41 62  
4/7/2017 2:46 61  
4/7/2017 2:51 58  
4/7/2017 2:56 66  
4/7/2017 3:01 63  
4/7/2017 3:06 60  
4/7/2017 3:11 51  
4/7/2017 3:16 51  
4/7/2017 3:21 53  
4/7/2017 3:26 63  
4/7/2017 3:31 62  
4/7/2017 3:36 63  
4/7/2017 3:41 59  
4/7/2017 3:46 61  

4/7/2017 3:51 58  
4/7/2017 3:56 52  
4/7/2017 4:01 50  
4/7/2017 4:06 55  
4/7/2017 4:11 61  
4/7/2017 4:16 59  
4/7/2017 4:21 56  
4/7/2017 4:26 63  
4/7/2017 4:31 63  
4/7/2017 4:36 51  
4/7/2017 4:41 62  
4/7/2017 4:46 62  
4/7/2017 4:51 62  
4/7/2017 4:56 63  
4/7/2017 5:01 63  
4/7/2017 5:06 62  
4/7/2017 5:11 52  
4/7/2017 5:16 47  
4/7/2017 5:21 52  
4/7/2017 5:26 59  
4/7/2017 5:31 53  
4/7/2017 5:36 60  
4/7/2017 5:41 60  
4/7/2017 5:46 61  
4/7/2017 5:51 62  
4/7/2017 5:56 62  
4/7/2017 6:01 61  
4/7/2017 6:06 63  
4/7/2017 6:11 65  
4/7/2017 6:16 65  
4/7/2017 6:21 65  
4/7/2017 6:26 65  
4/7/2017 6:31 65  
4/7/2017 6:36 65  
4/7/2017 6:41 66  
4/7/2017 6:46 67  
4/7/2017 6:51 67  
4/7/2017 6:56 72  
4/7/2017 23:01 66  
4/7/2017 23:06 66  
4/7/2017 23:11 66  
4/7/2017 23:16 66  
4/7/2017 23:21 70  
4/7/2017 23:26 65  
4/7/2017 23:31 66  
4/7/2017 23:36 66  
4/7/2017 23:41 65  
4/7/2017 23:46 65  
4/7/2017 23:51 64  
4/7/2017 23:56 64  
5/7/2017 0:01 64  
5/7/2017 0:06 65  
5/7/2017 0:11 63  
5/7/2017 0:16 64  
5/7/2017 0:21 64  
5/7/2017 0:26 64  
5/7/2017 0:31 64  
5/7/2017 0:36 63  
5/7/2017 0:41 63  
5/7/2017 0:46 63  
5/7/2017 0:51 62  
5/7/2017 0:56 62  
5/7/2017 1:01 63  
5/7/2017 1:06 61  
5/7/2017 1:11 62  
5/7/2017 1:16 58  
5/7/2017 1:21 61  
5/7/2017 1:26 58  
5/7/2017 1:31 60  
5/7/2017 1:36 64  
5/7/2017 1:41 58  
5/7/2017 1:46 58  
5/7/2017 1:51 45  
5/7/2017 1:56 57  
5/7/2017 2:01 51  
5/7/2017 2:06 63  
5/7/2017 2:11 63  
5/7/2017 2:16 62  
5/7/2017 2:21 63  
5/7/2017 2:26 62  
5/7/2017 2:31 63  
5/7/2017 2:36 63  
5/7/2017 2:41 63  
5/7/2017 2:46 63  
5/7/2017 2:51 52  
5/7/2017 2:56 62  
5/7/2017 3:01 63  
5/7/2017 3:06 63  
5/7/2017 3:11 61  
5/7/2017 3:16 62  
5/7/2017 3:21 62  
5/7/2017 3:26 61  
5/7/2017 3:31 62  
5/7/2017 3:36 45  
5/7/2017 3:41 61  
5/7/2017 3:46 60  
5/7/2017 3:51 61  
5/7/2017 3:56 61  
5/7/2017 4:01 63  
5/7/2017 4:06 52  
5/7/2017 4:11 61  
5/7/2017 4:16 63  
5/7/2017 4:21 50  
5/7/2017 4:26 48  
5/7/2017 4:31 57  
5/7/2017 4:36 62  
5/7/2017 4:41 62  
5/7/2017 4:46 62  
5/7/2017 4:51 63  

5/7/2017 4:56 62  
5/7/2017 5:01 63  
5/7/2017 5:06 62  
5/7/2017 5:11 55  
5/7/2017 5:16 63  
5/7/2017 5:21 63  
5/7/2017 5:26 59  
5/7/2017 5:31 57  
5/7/2017 5:36 60  
5/7/2017 5:41 60  
5/7/2017 5:46 62  
5/7/2017 5:51 61  
5/7/2017 5:56 61  
5/7/2017 6:01 60  
5/7/2017 6:06 62  
5/7/2017 6:11 63  
5/7/2017 6:16 63  
5/7/2017 6:21 65  
5/7/2017 6:26 66  
5/7/2017 6:31 66  
5/7/2017 6:36 67  
5/7/2017 6:41 66  
5/7/2017 6:46 68  
5/7/2017 6:51 69  
5/7/2017 6:56 68  
5/7/2017 23:01 67  
5/7/2017 23:06 66  
5/7/2017 23:11 66  
5/7/2017 23:16 67  
5/7/2017 23:21 66  
5/7/2017 23:26 66  
5/7/2017 23:31 66  
5/7/2017 23:36 71  
5/7/2017 23:41 69  
5/7/2017 23:46 67  
5/7/2017 23:51 67  
5/7/2017 23:56 66  
6/7/2017 0:01 67  
6/7/2017 0:06 65  
6/7/2017 0:11 66  
6/7/2017 0:16 65  
6/7/2017 0:21 64  
6/7/2017 0:26 66  
6/7/2017 0:31 65  
6/7/2017 0:36 63  
6/7/2017 0:41 63  
6/7/2017 0:46 64  
6/7/2017 0:51 62  
6/7/2017 0:56 63  
6/7/2017 1:01 62  
6/7/2017 1:06 64  
6/7/2017 1:11 63  
6/7/2017 1:16 63  
6/7/2017 1:21 63  
6/7/2017 1:26 61  
6/7/2017 1:31 62  
6/7/2017 1:36 57  
6/7/2017 1:41 61  
6/7/2017 1:46 58  
6/7/2017 1:51 58  
6/7/2017 1:56 55  
6/7/2017 2:01 56  
6/7/2017 2:06 51  
6/7/2017 2:11 52  
6/7/2017 2:16 62  
6/7/2017 2:21 50  
6/7/2017 2:26 63  
6/7/2017 2:31 63  
6/7/2017 2:36 62  
6/7/2017 2:41 62  
6/7/2017 2:46 62  
6/7/2017 2:51 62  
6/7/2017 2:56 61  
6/7/2017 3:01 62  
6/7/2017 3:06 54  
6/7/2017 3:11 63  
6/7/2017 3:16 61  
6/7/2017 3:21 61  
6/7/2017 3:26 60  
6/7/2017 3:31 61  
6/7/2017 3:36 61  
6/7/2017 3:41 61  
6/7/2017 3:46 61  
6/7/2017 3:51 62  
6/7/2017 3:56 61  
6/7/2017 4:01 60  
6/7/2017 4:06 61  
6/7/2017 4:11 62  
6/7/2017 4:16 60  
6/7/2017 4:21 61  
6/7/2017 4:26 62  
6/7/2017 4:31 55  
6/7/2017 4:36 64  
6/7/2017 4:41 57  
6/7/2017 4:46 61  
6/7/2017 4:51 58  
6/7/2017 4:56 63  
6/7/2017 5:01 66  
6/7/2017 5:06 63  
6/7/2017 5:11 59  
6/7/2017 5:16 63  
6/7/2017 5:21 57  
6/7/2017 5:26 61  
6/7/2017 5:31 62  
6/7/2017 5:36 60  
6/7/2017 5:41 61  
6/7/2017 5:46 60  
6/7/2017 5:51 62  
6/7/2017 5:56 62  

6/7/2017 6:01 61  
6/7/2017 6:06 63  
6/7/2017 6:11 62  
6/7/2017 6:16 62  
6/7/2017 6:21 65  
6/7/2017 6:26 66  
6/7/2017 6:31 67  
6/7/2017 6:36 66  
6/7/2017 6:41 72  
6/7/2017 6:46 67  
6/7/2017 6:51 67  
6/7/2017 6:56 68  
6/7/2017 23:01 66  
6/7/2017 23:06 67  
6/7/2017 23:11 67  
6/7/2017 23:16 66  
6/7/2017 23:21 66  
6/7/2017 23:26 66  
6/7/2017 23:31 65  
6/7/2017 23:36 65  
6/7/2017 23:41 64  
6/7/2017 23:46 63  
6/7/2017 23:51 64  
6/7/2017 23:56 65  
7/7/2017 0:01 65  
7/7/2017 0:06 64  
7/7/2017 0:11 63  
7/7/2017 0:16 64  
7/7/2017 0:21 64  
7/7/2017 0:26 63  
7/7/2017 0:31 65  
7/7/2017 0:36 65  
7/7/2017 0:41 64  
7/7/2017 0:46 64  
7/7/2017 0:51 65  
7/7/2017 0:56 64  
7/7/2017 1:01 63  
7/7/2017 1:06 63  
7/7/2017 1:11 63  
7/7/2017 1:16 61  
7/7/2017 1:21 61  
7/7/2017 1:26 65  
7/7/2017 1:31 63  
7/7/2017 1:36 62  
7/7/2017 1:41 61  
7/7/2017 1:46 59  
7/7/2017 1:51 60  
7/7/2017 1:56 61  
7/7/2017 2:01 59  
7/7/2017 2:06 57  
7/7/2017 2:11 58  
7/7/2017 2:16 57  
7/7/2017 2:21 59  
7/7/2017 2:26 63  
7/7/2017 2:31 63  
7/7/2017 2:36 62  
7/7/2017 2:41 62  
7/7/2017 2:46 63  
7/7/2017 2:51 63  
7/7/2017 2:56 62  
7/7/2017 3:01 62  
7/7/2017 3:06 61  
7/7/2017 3:11 55  
7/7/2017 3:16 68  
7/7/2017 3:21 65  
7/7/2017 3:26 61  
7/7/2017 3:31 62  
7/7/2017 3:36 61  
7/7/2017 3:41 62  
7/7/2017 3:46 61  
7/7/2017 3:51 61  
7/7/2017 3:56 61  
7/7/2017 4:01 61  
7/7/2017 4:06 61  
7/7/2017 4:11 61  
7/7/2017 4:16 62  
7/7/2017 4:21 62  
7/7/2017 4:26 62  
7/7/2017 4:31 61  
7/7/2017 4:36 60  
7/7/2017 4:41 61  
7/7/2017 4:46 61  
7/7/2017 4:51 60  
7/7/2017 4:56 61  
7/7/2017 5:01 63  
7/7/2017 5:06 62  
7/7/2017 5:11 62  
7/7/2017 5:16 63  
7/7/2017 5:21 53  
7/7/2017 5:26 60  
7/7/2017 5:31 54  
7/7/2017 5:36 58  
7/7/2017 5:41 64  
7/7/2017 5:46 60  
7/7/2017 5:51 62  
7/7/2017 5:56 63  
7/7/2017 6:01 61  
7/7/2017 6:06 63  
7/7/2017 6:11 62  
7/7/2017 6:16 63  
7/7/2017 6:21 66  
7/7/2017 6:26 66  
7/7/2017 6:31 66  
7/7/2017 6:36 66  
7/7/2017 6:41 67  
7/7/2017 6:46 68  
7/7/2017 6:51 68  
7/7/2017 6:56 67  
7/7/2017 23:01 67  

7/7/2017 23:06 66  
7/7/2017 23:11 66  
7/7/2017 23:16 67  
7/7/2017 23:21 65  
7/7/2017 23:26 66  
7/7/2017 23:31 66  
7/7/2017 23:36 66  
7/7/2017 23:41 66  
7/7/2017 23:46 66  
7/7/2017 23:51 65  
7/7/2017 23:56 66  
8/7/2017 0:01 65  
8/7/2017 0:06 65  
8/7/2017 0:11 65  
8/7/2017 0:16 66  
8/7/2017 0:21 66  
8/7/2017 0:26 65  
8/7/2017 0:31 66  
8/7/2017 0:36 65  
8/7/2017 0:41 65  
8/7/2017 0:46 66  
8/7/2017 0:51 66  
8/7/2017 0:56 65  
8/7/2017 1:01 64  
8/7/2017 1:06 60  
8/7/2017 1:11 61  
8/7/2017 1:16 59  
8/7/2017 1:21 59  
8/7/2017 1:26 58  
8/7/2017 1:31 56  
8/7/2017 1:36 55  
8/7/2017 1:41 52  
8/7/2017 1:46 53  
8/7/2017 1:51 62  
8/7/2017 1:56 49  
8/7/2017 2:01 63  
8/7/2017 2:06 51  
8/7/2017 2:11 51  
8/7/2017 2:16 53  
8/7/2017 2:21 55  
8/7/2017 2:26 53  
8/7/2017 2:31 49  
8/7/2017 2:36 63  
8/7/2017 2:41 63  
8/7/2017 2:46 62  
8/7/2017 2:51 63  
8/7/2017 2:56 63  
8/7/2017 3:01 62  
8/7/2017 3:06 62  
8/7/2017 3:11 62  
8/7/2017 3:16 63  
8/7/2017 3:21 63  
8/7/2017 3:26 62  
8/7/2017 3:31 63  
8/7/2017 3:36 62  
8/7/2017 3:41 63  
8/7/2017 3:46 62  
8/7/2017 3:51 62  
8/7/2017 3:56 63  
8/7/2017 4:01 62  
8/7/2017 4:06 62  
8/7/2017 4:11 63  
8/7/2017 4:16 62  
8/7/2017 4:21 62  
8/7/2017 4:26 55  
8/7/2017 4:31 63  
8/7/2017 4:36 58  
8/7/2017 4:41 56  
8/7/2017 4:46 58  
8/7/2017 4:51 61  
8/7/2017 4:56 55  
8/7/2017 5:01 60  
8/7/2017 5:06 55  
8/7/2017 5:11 55  
8/7/2017 5:16 53  
8/7/2017 5:21 58  
8/7/2017 5:26 60  
8/7/2017 5:31 60  
8/7/2017 5:36 58  
8/7/2017 5:41 59  
8/7/2017 5:46 67  
8/7/2017 5:51 63  
8/7/2017 5:56 62  
8/7/2017 6:01 62  
8/7/2017 6:06 63  
8/7/2017 6:11 64  
8/7/2017 6:16 63  
8/7/2017 6:21 65  
8/7/2017 6:26 64  
8/7/2017 6:31 65  
8/7/2017 6:36 66  
8/7/2017 6:41 65  
8/7/2017 6:46 66  
8/7/2017 6:51 66  
8/7/2017 6:56 66  
8/7/2017 23:01 66  
8/7/2017 23:06 66  
8/7/2017 23:11 66  
8/7/2017 23:16 66  
8/7/2017 23:21 67  
8/7/2017 23:26 66  
8/7/2017 23:31 66  
8/7/2017 23:36 66  
8/7/2017 23:41 65  
8/7/2017 23:46 65  
8/7/2017 23:51 66  
8/7/2017 23:56 65  
9/7/2017 0:01 67  
9/7/2017 0:06 64  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
9/7/2017 0:11 65  
9/7/2017 0:16 64  
9/7/2017 0:21 65  
9/7/2017 0:26 66  
9/7/2017 0:31 65  
9/7/2017 0:36 63  
9/7/2017 0:41 63  
9/7/2017 0:46 63  
9/7/2017 0:51 63  
9/7/2017 0:56 63  
9/7/2017 1:01 63  
9/7/2017 1:06 65  
9/7/2017 1:11 63  
9/7/2017 1:16 64  
9/7/2017 1:21 63  
9/7/2017 1:26 62  
9/7/2017 1:31 63  
9/7/2017 1:36 63  
9/7/2017 1:41 62  
9/7/2017 1:46 61  
9/7/2017 1:51 63  
9/7/2017 1:56 64  
9/7/2017 2:01 61  
9/7/2017 2:06 54  
9/7/2017 2:11 51  
9/7/2017 2:16 63  
9/7/2017 2:21 46  
9/7/2017 2:26 63  
9/7/2017 2:31 62  
9/7/2017 2:36 63  
9/7/2017 2:41 62  
9/7/2017 2:46 62  
9/7/2017 2:51 62  
9/7/2017 2:56 62  
9/7/2017 3:01 62  
9/7/2017 3:06 62  
9/7/2017 3:11 62  
9/7/2017 3:16 63  
9/7/2017 3:21 62  
9/7/2017 3:26 63  
9/7/2017 3:31 62  
9/7/2017 3:36 62  
9/7/2017 3:41 62  
9/7/2017 3:46 62  
9/7/2017 3:51 62  
9/7/2017 3:56 62  
9/7/2017 4:01 62  
9/7/2017 4:06 62  
9/7/2017 4:11 61  
9/7/2017 4:16 62  
9/7/2017 4:21 62  
9/7/2017 4:26 62  
9/7/2017 4:31 62  
9/7/2017 4:36 63  
9/7/2017 4:41 61  
9/7/2017 4:46 61  
9/7/2017 4:51 61  
9/7/2017 4:56 48  
9/7/2017 5:01 53  
9/7/2017 5:06 58  
9/7/2017 5:11 55  
9/7/2017 5:16 52  
9/7/2017 5:21 63  
9/7/2017 5:26 56  
9/7/2017 5:31 59  
9/7/2017 5:36 62  
9/7/2017 5:41 60  
9/7/2017 5:46 62  
9/7/2017 5:51 61  
9/7/2017 5:56 63  
9/7/2017 6:01 60  
9/7/2017 6:06 60  
9/7/2017 6:11 60  
9/7/2017 6:16 61  
9/7/2017 6:21 63  
9/7/2017 6:26 65  
9/7/2017 6:31 64  
9/7/2017 6:36 65  
9/7/2017 6:41 63  
9/7/2017 6:46 63  
9/7/2017 6:51 65  
9/7/2017 6:56 65  
9/7/2017 23:01 67  
9/7/2017 23:06 63  
9/7/2017 23:11 65  
9/7/2017 23:16 64  
9/7/2017 23:21 65  
9/7/2017 23:26 64  
9/7/2017 23:31 64  
9/7/2017 23:36 65  
9/7/2017 23:41 64  
9/7/2017 23:46 64  
9/7/2017 23:51 63  
9/7/2017 23:56 65  
10/7/2017 0:01 63  
10/7/2017 0:06 63  
10/7/2017 0:11 62  
10/7/2017 0:16 61  
10/7/2017 0:21 61  
10/7/2017 0:26 61  
10/7/2017 0:31 61  
10/7/2017 0:36 66  
10/7/2017 0:41 53  
10/7/2017 0:46 60  
10/7/2017 0:51 57  
10/7/2017 0:56 53  
10/7/2017 1:01 57  
10/7/2017 1:06 55  
10/7/2017 1:11 63  

10/7/2017 1:16 61  
10/7/2017 1:21 62  
10/7/2017 1:26 62  
10/7/2017 1:31 61  
10/7/2017 1:36 62  
10/7/2017 1:41 62  
10/7/2017 1:46 61  
10/7/2017 1:51 62  
10/7/2017 1:56 61  
10/7/2017 2:01 62  
10/7/2017 2:06 61  
10/7/2017 2:11 62  
10/7/2017 2:16 61  
10/7/2017 2:21 60  
10/7/2017 2:26 61  
10/7/2017 2:31 60  
10/7/2017 2:36 62  
10/7/2017 2:41 60  
10/7/2017 2:46 62  
10/7/2017 2:51 61  
10/7/2017 2:56 62  
10/7/2017 3:01 60  
10/7/2017 3:06 60  
10/7/2017 3:11 60  
10/7/2017 3:16 60  
10/7/2017 3:21 60  
10/7/2017 3:26 60  
10/7/2017 3:31 60  
10/7/2017 3:36 60  
10/7/2017 3:41 59  
10/7/2017 3:46 59  
10/7/2017 3:51 60  
10/7/2017 3:56 61  
10/7/2017 4:01 59  
10/7/2017 4:06 60  
10/7/2017 4:11 60  
10/7/2017 4:16 61  
10/7/2017 4:21 61  
10/7/2017 4:26 63  
10/7/2017 4:31 61  
10/7/2017 4:36 61  
10/7/2017 4:41 61  
10/7/2017 4:46 61  
10/7/2017 4:51 61  
10/7/2017 4:56 48  
10/7/2017 5:01 62  
10/7/2017 5:06 61  
10/7/2017 5:11 63  
10/7/2017 5:16 63  
10/7/2017 5:21 62  
10/7/2017 5:26 50  
10/7/2017 5:31 53  
10/7/2017 5:36 59  
10/7/2017 5:41 58  
10/7/2017 5:46 60  
10/7/2017 5:51 59  
10/7/2017 5:56 62  
10/7/2017 6:01 59  
10/7/2017 6:06 62  
10/7/2017 6:11 63  
10/7/2017 6:16 63  
10/7/2017 6:21 65  
10/7/2017 6:26 65  
10/7/2017 6:31 66  
10/7/2017 6:36 66  
10/7/2017 6:41 66  
10/7/2017 6:46 65  
10/7/2017 6:51 67  
10/7/2017 6:56 67  
10/7/2017 23:01 66  
10/7/2017 23:06 64  
10/7/2017 23:11 65  
10/7/2017 23:16 65  
10/7/2017 23:21 65  
10/7/2017 23:26 64  
10/7/2017 23:31 64  
10/7/2017 23:36 65  
10/7/2017 23:41 65  
10/7/2017 23:46 64  
10/7/2017 23:51 64  
10/7/2017 23:56 65  
11/7/2017 0:01 62  
11/7/2017 0:06 62  
11/7/2017 0:11 62  
11/7/2017 0:16 63  
11/7/2017 0:21 63  
11/7/2017 0:26 64  
11/7/2017 0:31 63  
11/7/2017 0:36 62  
11/7/2017 0:41 63  
11/7/2017 0:46 62  
11/7/2017 0:51 68  
11/7/2017 0:56 61  
11/7/2017 1:01 61  
11/7/2017 1:06 61  
11/7/2017 1:11 60  
11/7/2017 1:16 60  
11/7/2017 1:21 58  
11/7/2017 1:26 60  
11/7/2017 1:31 54  
11/7/2017 1:36 59  
11/7/2017 1:41 58  
11/7/2017 1:46 57  
11/7/2017 1:51 63  
11/7/2017 1:56 63  
11/7/2017 2:01 51  
11/7/2017 2:06 62  
11/7/2017 2:11 63  
11/7/2017 2:16 63  

11/7/2017 2:21 55  
11/7/2017 2:26 57  
11/7/2017 2:31 44  
11/7/2017 2:36 62  
11/7/2017 2:41 61  
11/7/2017 2:46 48  
11/7/2017 2:51 54  
11/7/2017 2:56 63  
11/7/2017 3:01 63  
11/7/2017 3:06 62  
11/7/2017 3:11 62  
11/7/2017 3:16 63  
11/7/2017 3:21 62  
11/7/2017 3:26 61  
11/7/2017 3:31 60  
11/7/2017 3:36 63  
11/7/2017 3:41 63  
11/7/2017 3:46 62  
11/7/2017 3:51 62  
11/7/2017 3:56 61  
11/7/2017 4:01 54  
11/7/2017 4:06 62  
11/7/2017 4:11 63  
11/7/2017 4:16 63  
11/7/2017 4:21 63  
11/7/2017 4:26 62  
11/7/2017 4:31 62  
11/7/2017 4:36 62  
11/7/2017 4:41 62  
11/7/2017 4:46 61  
11/7/2017 4:51 61  
11/7/2017 4:56 62  
11/7/2017 5:01 62  
11/7/2017 5:06 61  
11/7/2017 5:11 37  
11/7/2017 5:16 63  
11/7/2017 5:21 57  
11/7/2017 5:26 60  
11/7/2017 5:31 55  
11/7/2017 5:36 59  
11/7/2017 5:41 57  
11/7/2017 5:46 61  
11/7/2017 5:51 61  
11/7/2017 5:56 62  
11/7/2017 6:01 60  
11/7/2017 6:06 61  
11/7/2017 6:11 63  
11/7/2017 6:16 63  
11/7/2017 6:21 65  
11/7/2017 6:26 65  
11/7/2017 6:31 66  
11/7/2017 6:36 66  
11/7/2017 6:41 68  
11/7/2017 6:46 66  
11/7/2017 6:51 66  
11/7/2017 6:56 68  
11/7/2017 23:01 66  
11/7/2017 23:06 66  
11/7/2017 23:11 65  
11/7/2017 23:16 65  
11/7/2017 23:21 66  
11/7/2017 23:26 65  
11/7/2017 23:31 66  
11/7/2017 23:36 66  
11/7/2017 23:41 65  
11/7/2017 23:46 64  
11/7/2017 23:51 64  
11/7/2017 23:56 64  
12/7/2017 0:01 65  
12/7/2017 0:06 65  
12/7/2017 0:11 64  
12/7/2017 0:16 64  
12/7/2017 0:21 64  
12/7/2017 0:26 66  
12/7/2017 0:31 65  
12/7/2017 0:36 64  
12/7/2017 0:41 63  
12/7/2017 0:46 63  
12/7/2017 0:51 62  
12/7/2017 0:56 61  
12/7/2017 1:01 62  
12/7/2017 1:06 61  
12/7/2017 1:11 62  
12/7/2017 1:16 60  
12/7/2017 1:21 60  
12/7/2017 1:26 62  
12/7/2017 1:31 57  
12/7/2017 1:36 58  
12/7/2017 1:41 59  
12/7/2017 1:46 57  
12/7/2017 1:51 58  
12/7/2017 1:56 56  
12/7/2017 2:01 54  
12/7/2017 2:06 58  
12/7/2017 2:11 57  
12/7/2017 2:16 63  
12/7/2017 2:21 48  
12/7/2017 2:26 63  
12/7/2017 2:31 55  
12/7/2017 2:36 58  
12/7/2017 2:41 61  
12/7/2017 2:46 48  
12/7/2017 2:51 63  
12/7/2017 2:56 62  
12/7/2017 3:01 54  
12/7/2017 3:06 62  
12/7/2017 3:11 63  
12/7/2017 3:16 62  
12/7/2017 3:21 62  

12/7/2017 3:26 63  
12/7/2017 3:31 63  
12/7/2017 3:36 62  
12/7/2017 3:41 62  
12/7/2017 3:46 63  
12/7/2017 3:51 51  
12/7/2017 3:56 62  
12/7/2017 4:01 62  
12/7/2017 4:06 62  
12/7/2017 4:11 63  
12/7/2017 4:16 62  
12/7/2017 4:21 61  
12/7/2017 4:26 63  
12/7/2017 4:31 62  
12/7/2017 4:36 62  
12/7/2017 4:41 61  
12/7/2017 4:46 63  
12/7/2017 4:51 62  
12/7/2017 4:56 63  
12/7/2017 5:01 63  
12/7/2017 5:06 62  
12/7/2017 5:11 63  
12/7/2017 5:16 63  
12/7/2017 5:21 62  
12/7/2017 5:26 57  
12/7/2017 5:31 63  
12/7/2017 5:36 58  
12/7/2017 5:41 59  
12/7/2017 5:46 59  
12/7/2017 5:51 62  
12/7/2017 5:56 63  
12/7/2017 6:01 58  
12/7/2017 6:06 62  
12/7/2017 6:11 64  
12/7/2017 6:16 65  
12/7/2017 6:21 65  
12/7/2017 6:26 65  
12/7/2017 6:31 67  
12/7/2017 6:36 67  
12/7/2017 6:41 67  
12/7/2017 6:46 68  
12/7/2017 6:51 67  
12/7/2017 6:56 67  
12/7/2017 23:01 66  
12/7/2017 23:06 67  
12/7/2017 23:11 67  
12/7/2017 23:16 66  
12/7/2017 23:21 65  
12/7/2017 23:26 66  
12/7/2017 23:31 65  
12/7/2017 23:36 65  
12/7/2017 23:41 65  
12/7/2017 23:46 64  
12/7/2017 23:51 66  
12/7/2017 23:56 65  
13/7/2017 0:01 65  
13/7/2017 0:06 64  
13/7/2017 0:11 66  
13/7/2017 0:16 65  
13/7/2017 0:21 64  
13/7/2017 0:26 68  
13/7/2017 0:31 64  
13/7/2017 0:36 64  
13/7/2017 0:41 65  
13/7/2017 0:46 63  
13/7/2017 0:51 62  
13/7/2017 0:56 61  
13/7/2017 1:01 61  
13/7/2017 1:06 62  
13/7/2017 1:11 63  
13/7/2017 1:16 61  
13/7/2017 1:21 61  
13/7/2017 1:26 60  
13/7/2017 1:31 56  
13/7/2017 1:36 60  
13/7/2017 1:41 56  
13/7/2017 1:46 61  
13/7/2017 1:51 58  
13/7/2017 1:56 60  
13/7/2017 2:01 57  
13/7/2017 2:06 58  
13/7/2017 2:11 59  
13/7/2017 2:16 58  
13/7/2017 2:21 63  
13/7/2017 2:26 63  
13/7/2017 2:31 57  
13/7/2017 2:36 55  
13/7/2017 2:41 58  
13/7/2017 2:46 58  
13/7/2017 2:51 55  
13/7/2017 2:56 56  
13/7/2017 3:01 56  
13/7/2017 3:06 57  
13/7/2017 3:11 63  
13/7/2017 3:16 62  
13/7/2017 3:21 49  
13/7/2017 3:26 63  
13/7/2017 3:31 61  
13/7/2017 3:36 63  
13/7/2017 3:41 60  
13/7/2017 3:46 62  
13/7/2017 3:51 62  
13/7/2017 3:56 62  
13/7/2017 4:01 54  
13/7/2017 4:06 62  
13/7/2017 4:11 61  
13/7/2017 4:16 62  
13/7/2017 4:21 63  
13/7/2017 4:26 48  

13/7/2017 4:31 52  
13/7/2017 4:36 62  
13/7/2017 4:41 54  
13/7/2017 4:46 63  
13/7/2017 4:51 54  
13/7/2017 4:56 61  
13/7/2017 5:01 49  
13/7/2017 5:06 51  
13/7/2017 5:11 63  
13/7/2017 5:16 52  
13/7/2017 5:21 63  
13/7/2017 5:26 48  
13/7/2017 5:31 65  
13/7/2017 5:36 59  
13/7/2017 5:41 58  
13/7/2017 5:46 61  
13/7/2017 5:51 62  
13/7/2017 5:56 59  
13/7/2017 6:01 56  
13/7/2017 6:06 62  
13/7/2017 6:11 65  
13/7/2017 6:16 63  
13/7/2017 6:21 64  
13/7/2017 6:26 65  
13/7/2017 6:31 66  
13/7/2017 6:36 65  
13/7/2017 6:41 66  
13/7/2017 6:46 67  
13/7/2017 6:51 67  
13/7/2017 6:56 67  
13/7/2017 23:01 65  
13/7/2017 23:06 66  
13/7/2017 23:11 65  
13/7/2017 23:16 65  
13/7/2017 23:21 65  
13/7/2017 23:26 66  
13/7/2017 23:31 65  
13/7/2017 23:36 66  
13/7/2017 23:41 65  
13/7/2017 23:46 65  
13/7/2017 23:51 66  
13/7/2017 23:56 65  
14/7/2017 0:01 65  
14/7/2017 0:06 64  
14/7/2017 0:11 65  
14/7/2017 0:16 63  
14/7/2017 0:21 64  
14/7/2017 0:26 64  
14/7/2017 0:31 63  
14/7/2017 0:36 63  
14/7/2017 0:41 65  
14/7/2017 0:46 64  
14/7/2017 0:51 62  
14/7/2017 0:56 61  
14/7/2017 1:01 62  
14/7/2017 1:06 51  
14/7/2017 1:11 57  
14/7/2017 1:16 51  
14/7/2017 1:21 59  
14/7/2017 1:26 63  
14/7/2017 1:31 58  
14/7/2017 1:36 58  
14/7/2017 1:41 54  
14/7/2017 1:46 60  
14/7/2017 1:51 57  
14/7/2017 1:56 63  
14/7/2017 2:01 48  
14/7/2017 2:06 57  
14/7/2017 2:11 57  
14/7/2017 2:16 63  
14/7/2017 2:21 63  
14/7/2017 2:26 62  
14/7/2017 2:31 63  
14/7/2017 2:36 63  
14/7/2017 2:41 62  
14/7/2017 2:46 61  
14/7/2017 2:51 62  
14/7/2017 2:56 62  
14/7/2017 3:01 61  
14/7/2017 3:06 46  
14/7/2017 3:11 62  
14/7/2017 3:16 62  
14/7/2017 3:21 62  
14/7/2017 3:26 61  
14/7/2017 3:31 60  
14/7/2017 3:36 69  
14/7/2017 3:41 62  
14/7/2017 3:46 62  
14/7/2017 3:51 61  
14/7/2017 3:56 62  
14/7/2017 4:01 61  
14/7/2017 4:06 62  
14/7/2017 4:11 63  
14/7/2017 4:16 61  
14/7/2017 4:21 61  
14/7/2017 4:26 61  
14/7/2017 4:31 62  
14/7/2017 4:36 62  
14/7/2017 4:41 61  
14/7/2017 4:46 62  
14/7/2017 4:51 61  
14/7/2017 4:56 63  
14/7/2017 5:01 63  
14/7/2017 5:06 54  
14/7/2017 5:11 63  
14/7/2017 5:16 62  
14/7/2017 5:21 63  
14/7/2017 5:26 61  
14/7/2017 5:31 60  

14/7/2017 5:36 54  
14/7/2017 5:41 57  
14/7/2017 5:46 59  
14/7/2017 5:51 64  
14/7/2017 5:56 64  
14/7/2017 6:01 62  
14/7/2017 6:06 63  
14/7/2017 6:11 62  
14/7/2017 6:16 64  
14/7/2017 6:21 65  
14/7/2017 6:26 65  
14/7/2017 6:31 66  
14/7/2017 6:36 65  
14/7/2017 6:41 67  
14/7/2017 6:46 67  
14/7/2017 6:51 67  
14/7/2017 6:56 69  
14/7/2017 23:01 66  
14/7/2017 23:06 66  
14/7/2017 23:11 66  
14/7/2017 23:16 67  
14/7/2017 23:21 66  
14/7/2017 23:26 66  
14/7/2017 23:31 65  
14/7/2017 23:36 66  
14/7/2017 23:41 66  
14/7/2017 23:46 66  
14/7/2017 23:51 65  
14/7/2017 23:56 66  
15/7/2017 0:01 65  
15/7/2017 0:06 65  
15/7/2017 0:11 65  
15/7/2017 0:16 66  
15/7/2017 0:21 64  
15/7/2017 0:26 66  
15/7/2017 0:31 64  
15/7/2017 0:36 65  
15/7/2017 0:41 67  
15/7/2017 0:46 66  
15/7/2017 0:51 64  
15/7/2017 0:56 63  
15/7/2017 1:01 62  
15/7/2017 1:06 61  
15/7/2017 1:11 58  
15/7/2017 1:16 63  
15/7/2017 1:21 57  
15/7/2017 1:26 61  
15/7/2017 1:31 59  
15/7/2017 1:36 60  
15/7/2017 1:41 60  
15/7/2017 1:46 60  
15/7/2017 1:51 58  
15/7/2017 1:56 58  
15/7/2017 2:01 54  
15/7/2017 2:06 56  
15/7/2017 2:11 59  
15/7/2017 2:16 63  
15/7/2017 2:21 57  
15/7/2017 2:26 59  
15/7/2017 2:31 56  
15/7/2017 2:36 53  
15/7/2017 2:41 60  
15/7/2017 2:46 54  
15/7/2017 2:51 57  
15/7/2017 2:56 56  
15/7/2017 3:01 51  
15/7/2017 3:06 55  
15/7/2017 3:11 63  
15/7/2017 3:16 63  
15/7/2017 3:21 37  
15/7/2017 3:26 52  
15/7/2017 3:31 63  
15/7/2017 3:36 63  
15/7/2017 3:41 52  
15/7/2017 3:46 63  
15/7/2017 3:51 63  
15/7/2017 3:56 48  
15/7/2017 4:01 63  
15/7/2017 4:06 63  
15/7/2017 4:11 62  
15/7/2017 4:16 62  
15/7/2017 4:21 63  
15/7/2017 4:26 40  
15/7/2017 4:31 63  
15/7/2017 4:36 62  
15/7/2017 4:41 63  
15/7/2017 4:46 63  
15/7/2017 4:51 58  
15/7/2017 4:56 63  
15/7/2017 5:01 56  
15/7/2017 5:06 57  
15/7/2017 5:11 52  
15/7/2017 5:16 54  
15/7/2017 5:21 60  
15/7/2017 5:26 60  
15/7/2017 5:31 62  
15/7/2017 5:36 62  
15/7/2017 5:41 60  
15/7/2017 5:46 62  
15/7/2017 5:51 62  
15/7/2017 5:56 63  
15/7/2017 6:01 61  
15/7/2017 6:06 60  
15/7/2017 6:11 60  
15/7/2017 6:16 62  
15/7/2017 6:21 64  
15/7/2017 6:26 65  
15/7/2017 6:31 65  
15/7/2017 6:36 65  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
15/7/2017 6:41 66  
15/7/2017 6:46 66  
15/7/2017 6:51 67  
15/7/2017 6:56 66  
15/7/2017 23:01 66  
15/7/2017 23:06 66  
15/7/2017 23:11 65  
15/7/2017 23:16 66  
15/7/2017 23:21 67  
15/7/2017 23:26 66  
15/7/2017 23:31 65  
15/7/2017 23:36 67  
15/7/2017 23:41 66  
15/7/2017 23:46 66  
15/7/2017 23:51 67  
15/7/2017 23:56 65  
16/7/2017 0:01 65  
16/7/2017 0:06 65  
16/7/2017 0:11 65  
16/7/2017 0:16 65  
16/7/2017 0:21 65  
16/7/2017 0:26 66  
16/7/2017 0:31 65  
16/7/2017 0:36 64  
16/7/2017 0:41 64  
16/7/2017 0:46 65  
16/7/2017 0:51 65  
16/7/2017 0:56 63  
16/7/2017 1:01 65  
16/7/2017 1:06 62  
16/7/2017 1:11 64  
16/7/2017 1:16 63  
16/7/2017 1:21 64  
16/7/2017 1:26 63  
16/7/2017 1:31 63  
16/7/2017 1:36 63  
16/7/2017 1:41 62  
16/7/2017 1:46 63  
16/7/2017 1:51 64  
16/7/2017 1:56 62  
16/7/2017 2:01 63  
16/7/2017 2:06 62  
16/7/2017 2:11 62  
16/7/2017 2:16 60  
16/7/2017 2:21 62  
16/7/2017 2:26 63  
16/7/2017 2:31 60  
16/7/2017 2:36 61  
16/7/2017 2:41 63  
16/7/2017 2:46 62  
16/7/2017 2:51 61  
16/7/2017 2:56 61  
16/7/2017 3:01 62  
16/7/2017 3:06 59  
16/7/2017 3:11 59  
16/7/2017 3:16 60  
16/7/2017 3:21 60  
16/7/2017 3:26 59  
16/7/2017 3:31 59  
16/7/2017 3:36 61  
16/7/2017 3:41 56  
16/7/2017 3:46 58  
16/7/2017 3:51 61  
16/7/2017 3:56 59  
16/7/2017 4:01 53  
16/7/2017 4:06 58  
16/7/2017 4:11 52  
16/7/2017 4:16 58  
16/7/2017 4:21 54  
16/7/2017 4:26 55  
16/7/2017 4:31 54  
16/7/2017 4:36 58  
16/7/2017 4:41 56  
16/7/2017 4:46 63  
16/7/2017 4:51 56  
16/7/2017 4:56 58  
16/7/2017 5:01 57  
16/7/2017 5:06 54  
16/7/2017 5:11 56  
16/7/2017 5:16 46  
16/7/2017 5:21 58  
16/7/2017 5:26 58  
16/7/2017 5:31 59  
16/7/2017 5:36 60  
16/7/2017 5:41 61  
16/7/2017 5:46 62  
16/7/2017 5:51 59  
16/7/2017 5:56 63  
16/7/2017 6:01 64  
16/7/2017 6:06 62  
16/7/2017 6:11 64  
16/7/2017 6:16 63  
16/7/2017 6:21 63  
16/7/2017 6:26 65  
16/7/2017 6:31 62  
16/7/2017 6:36 64  
16/7/2017 6:41 68  
16/7/2017 6:46 67  
16/7/2017 6:51 66  
16/7/2017 6:56 66  
16/7/2017 23:01 66  
16/7/2017 23:06 67  
16/7/2017 23:11 65  
16/7/2017 23:16 65  
16/7/2017 23:21 67  
16/7/2017 23:26 67  
16/7/2017 23:31 65  
16/7/2017 23:36 65  
16/7/2017 23:41 66  

16/7/2017 23:46 65  
16/7/2017 23:51 64  
16/7/2017 23:56 64  
17/7/2017 0:01 64  
17/7/2017 0:06 63  
17/7/2017 0:11 64  
17/7/2017 0:16 63  
17/7/2017 0:21 64  
17/7/2017 0:26 63  
17/7/2017 0:31 62  
17/7/2017 0:36 62  
17/7/2017 0:41 62  
17/7/2017 0:46 59  
17/7/2017 0:51 64  
17/7/2017 0:56 62  
17/7/2017 1:01 62  
17/7/2017 1:06 62  
17/7/2017 1:11 64  
17/7/2017 1:16 59  
17/7/2017 1:21 56  
17/7/2017 1:26 60  
17/7/2017 1:31 52  
17/7/2017 1:36 59  
17/7/2017 1:41 58  
17/7/2017 1:46 58  
17/7/2017 1:51 57  
17/7/2017 1:56 58  
17/7/2017 2:01 51  
17/7/2017 2:06 63  
17/7/2017 2:11 58  
17/7/2017 2:16 52  
17/7/2017 2:21 63  
17/7/2017 2:26 63  
17/7/2017 2:31 63  
17/7/2017 2:36 62  
17/7/2017 2:41 62  
17/7/2017 2:46 53  
17/7/2017 2:51 52  
17/7/2017 2:56 62  
17/7/2017 3:01 63  
17/7/2017 3:06 45  
17/7/2017 3:11 62  
17/7/2017 3:16 61  
17/7/2017 3:21 62  
17/7/2017 3:26 62  
17/7/2017 3:31 43  
17/7/2017 3:36 43  
17/7/2017 3:41 62  
17/7/2017 3:46 61  
17/7/2017 3:51 62  
17/7/2017 3:56 62  
17/7/2017 4:01 61  
17/7/2017 4:06 43  
17/7/2017 4:11 63  
17/7/2017 4:16 61  
17/7/2017 4:21 62  
17/7/2017 4:26 62  
17/7/2017 4:31 63  
17/7/2017 4:36 62  
17/7/2017 4:41 61  
17/7/2017 4:46 61  
17/7/2017 4:51 63  
17/7/2017 4:56 54  
17/7/2017 5:01 59  
17/7/2017 5:06 57  
17/7/2017 5:11 56  
17/7/2017 5:16 51  
17/7/2017 5:21 57  
17/7/2017 5:26 62  
17/7/2017 5:31 61  
17/7/2017 5:36 59  
17/7/2017 5:41 63  
17/7/2017 5:46 66  
17/7/2017 5:51 65  
17/7/2017 5:56 64  
17/7/2017 6:01 63  
17/7/2017 6:06 64  
17/7/2017 6:11 64  
17/7/2017 6:16 66  
17/7/2017 6:21 69  
17/7/2017 6:26 68  
17/7/2017 6:31 68  
17/7/2017 6:36 68  
17/7/2017 6:41 67  
17/7/2017 6:46 69  
17/7/2017 6:51 67  
17/7/2017 6:56 69  
17/7/2017 23:01 66  
17/7/2017 23:06 66  
17/7/2017 23:11 66  
17/7/2017 23:16 66  
17/7/2017 23:21 66  
17/7/2017 23:26 65  
17/7/2017 23:31 65  
17/7/2017 23:36 65  
17/7/2017 23:41 64  
17/7/2017 23:46 65  
17/7/2017 23:51 65  
17/7/2017 23:56 64  
18/7/2017 0:01 64  
18/7/2017 0:06 64  
18/7/2017 0:11 63  
18/7/2017 0:16 64  
18/7/2017 0:21 64  
18/7/2017 0:26 64  
18/7/2017 0:31 64  
18/7/2017 0:36 63  
18/7/2017 0:41 63  
18/7/2017 0:46 64  

18/7/2017 0:51 63  
18/7/2017 0:56 62  
18/7/2017 1:01 60  
18/7/2017 1:06 62  
18/7/2017 1:11 61  
18/7/2017 1:16 57  
18/7/2017 1:21 59  
18/7/2017 1:26 59  
18/7/2017 1:31 58  
18/7/2017 1:36 60  
18/7/2017 1:41 58  
18/7/2017 1:46 52  
18/7/2017 1:51 58  
18/7/2017 1:56 57  
18/7/2017 2:01 61  
18/7/2017 2:06 57  
18/7/2017 2:11 52  
18/7/2017 2:16 51  
18/7/2017 2:21 63  
18/7/2017 2:26 63  
18/7/2017 2:31 63  
18/7/2017 2:36 63  
18/7/2017 2:41 54  
18/7/2017 2:46 62  
18/7/2017 2:51 53  
18/7/2017 2:56 62  
18/7/2017 3:01 63  
18/7/2017 3:06 63  
18/7/2017 3:11 62  
18/7/2017 3:16 53  
18/7/2017 3:21 61  
18/7/2017 3:26 63  
18/7/2017 3:31 62  
18/7/2017 3:36 63  
18/7/2017 3:41 51  
18/7/2017 3:46 62  
18/7/2017 3:51 62  
18/7/2017 3:56 63  
18/7/2017 4:01 61  
18/7/2017 4:06 62  
18/7/2017 4:11 54  
18/7/2017 4:16 63  
18/7/2017 4:21 62  
18/7/2017 4:26 63  
18/7/2017 4:31 62  
18/7/2017 4:36 62  
18/7/2017 4:41 63  
18/7/2017 4:46 61  
18/7/2017 4:51 61  
18/7/2017 4:56 62  
18/7/2017 5:01 62  
18/7/2017 5:06 62  
18/7/2017 5:11 55  
18/7/2017 5:16 48  
18/7/2017 5:21 63  
18/7/2017 5:26 56  
18/7/2017 5:31 57  
18/7/2017 5:36 60  
18/7/2017 5:41 62  
18/7/2017 5:46 60  
18/7/2017 5:51 62  
18/7/2017 5:56 62  
18/7/2017 6:01 59  
18/7/2017 6:06 63  
18/7/2017 6:11 61  
18/7/2017 6:16 64  
18/7/2017 6:21 66  
18/7/2017 6:26 65  
18/7/2017 6:31 66  
18/7/2017 6:36 66  
18/7/2017 6:41 67  
18/7/2017 6:46 67  
18/7/2017 6:51 67  
18/7/2017 6:56 67  
18/7/2017 23:01 69  
18/7/2017 23:06 69  
18/7/2017 23:11 69  
18/7/2017 23:16 69  
18/7/2017 23:21 69  
18/7/2017 23:26 70  
18/7/2017 23:31 70  
18/7/2017 23:36 71  
18/7/2017 23:41 72  
18/7/2017 23:46 72  
18/7/2017 23:51 72  
18/7/2017 23:56 70  
19/7/2017 0:01 69  
19/7/2017 0:06 69  
19/7/2017 0:11 68  
19/7/2017 0:16 68  
19/7/2017 0:21 68  
19/7/2017 0:26 68  
19/7/2017 0:31 68  
19/7/2017 0:36 66  
19/7/2017 0:41 67  
19/7/2017 0:46 66  
19/7/2017 0:51 65  
19/7/2017 0:56 67  
19/7/2017 1:01 66  
19/7/2017 1:06 65  
19/7/2017 1:11 66  
19/7/2017 1:16 66  
19/7/2017 1:21 65  
19/7/2017 1:26 64  
19/7/2017 1:31 63  
19/7/2017 1:36 64  
19/7/2017 1:41 62  
19/7/2017 1:46 63  
19/7/2017 1:51 62  

19/7/2017 1:56 62  
19/7/2017 2:01 62  
19/7/2017 2:06 61  
19/7/2017 2:11 60  
19/7/2017 2:16 53  
19/7/2017 2:21 63  
19/7/2017 2:26 60  
19/7/2017 2:31 54  
19/7/2017 2:36 60  
19/7/2017 2:41 56  
19/7/2017 2:46 63  
19/7/2017 2:51 63  
19/7/2017 2:56 52  
19/7/2017 3:01 49  
19/7/2017 3:06 54  
19/7/2017 3:11 63  
19/7/2017 3:16 48  
19/7/2017 3:21 62  
19/7/2017 3:26 63  
19/7/2017 3:31 62  
19/7/2017 3:36 53  
19/7/2017 3:41 52  
19/7/2017 3:46 63  
19/7/2017 3:51 63  
19/7/2017 3:56 56  
19/7/2017 4:01 63  
19/7/2017 4:06 63  
19/7/2017 4:11 62  
19/7/2017 4:16 62  
19/7/2017 4:21 51  
19/7/2017 4:26 52  
19/7/2017 4:31 62  
19/7/2017 4:36 48  
19/7/2017 4:41 46  
19/7/2017 4:46 61  
19/7/2017 4:51 47  
19/7/2017 4:56 63  
19/7/2017 5:01 50  
19/7/2017 5:06 51  
19/7/2017 5:11 46  
19/7/2017 5:16 53  
19/7/2017 5:21 53  
19/7/2017 5:26 56  
19/7/2017 5:31 58  
19/7/2017 5:36 59  
19/7/2017 5:41 56  
19/7/2017 5:46 62  
19/7/2017 5:51 63  
19/7/2017 5:56 60  
19/7/2017 6:01 62  
19/7/2017 6:06 62  
19/7/2017 6:11 63  
19/7/2017 6:16 64  
19/7/2017 6:21 65  
19/7/2017 6:26 64  
19/7/2017 6:31 65  
19/7/2017 6:36 67  
19/7/2017 6:41 66  
19/7/2017 6:46 66  
19/7/2017 6:51 67  
19/7/2017 6:56 67  
19/7/2017 23:01 67  
19/7/2017 23:06 65  
19/7/2017 23:11 67  
19/7/2017 23:16 67  
19/7/2017 23:21 66  
19/7/2017 23:26 66  
19/7/2017 23:31 66  
19/7/2017 23:36 66  
19/7/2017 23:41 67  
19/7/2017 23:46 66  
19/7/2017 23:51 65  
19/7/2017 23:56 64  
20/7/2017 0:01 65  
20/7/2017 0:06 65  
20/7/2017 0:11 64  
20/7/2017 0:16 63  
20/7/2017 0:21 64  
20/7/2017 0:26 65  
20/7/2017 0:31 64  
20/7/2017 0:36 61  
20/7/2017 0:41 63  
20/7/2017 0:46 62  
20/7/2017 0:51 60  
20/7/2017 0:56 62  
20/7/2017 1:01 61  
20/7/2017 1:06 61  
20/7/2017 1:11 60  
20/7/2017 1:16 59  
20/7/2017 1:21 61  
20/7/2017 1:26 58  
20/7/2017 1:31 57  
20/7/2017 1:36 62  
20/7/2017 1:41 57  
20/7/2017 1:46 57  
20/7/2017 1:51 64  
20/7/2017 1:56 52  
20/7/2017 2:01 55  
20/7/2017 2:06 60  
20/7/2017 2:11 59  
20/7/2017 2:16 52  
20/7/2017 2:21 63  
20/7/2017 2:26 53  
20/7/2017 2:31 62  
20/7/2017 2:36 58  
20/7/2017 2:41 56  
20/7/2017 2:46 58  
20/7/2017 2:51 63  
20/7/2017 2:56 62  

20/7/2017 3:01 63  
20/7/2017 3:06 53  
20/7/2017 3:11 63  
20/7/2017 3:16 46  
20/7/2017 3:21 62  
20/7/2017 3:26 63  
20/7/2017 3:31 61  
20/7/2017 3:36 58  
20/7/2017 3:41 37  
20/7/2017 3:46 63  
20/7/2017 3:51 62  
20/7/2017 3:56 62  
20/7/2017 4:01 62  
20/7/2017 4:06 62  
20/7/2017 4:11 62  
20/7/2017 4:16 62  
20/7/2017 4:21 62  
20/7/2017 4:26 63  
20/7/2017 4:31 62  
20/7/2017 4:36 63  
20/7/2017 4:41 62  
20/7/2017 4:46 62  
20/7/2017 4:51 63  
20/7/2017 4:56 52  
20/7/2017 5:01 62  
20/7/2017 5:06 43  
20/7/2017 5:11 63  
20/7/2017 5:16 62  
20/7/2017 5:21 63  
20/7/2017 5:26 58  
20/7/2017 5:31 57  
20/7/2017 5:36 58  
20/7/2017 5:41 58  
20/7/2017 5:46 57  
20/7/2017 5:51 62  
20/7/2017 5:56 59  
20/7/2017 6:01 60  
20/7/2017 6:06 63  
20/7/2017 6:11 62  
20/7/2017 6:16 62  
20/7/2017 6:21 64  
20/7/2017 6:26 65  
20/7/2017 6:31 65  
20/7/2017 6:36 65  
20/7/2017 6:41 66  
20/7/2017 6:46 66  
20/7/2017 6:51 68  
20/7/2017 6:56 68  
20/7/2017 23:01 66  
20/7/2017 23:06 67  
20/7/2017 23:11 66  
20/7/2017 23:16 65  
20/7/2017 23:21 65  
20/7/2017 23:26 65  
20/7/2017 23:31 64  
20/7/2017 23:36 65  
20/7/2017 23:41 65  
20/7/2017 23:46 65  
20/7/2017 23:51 65  
20/7/2017 23:56 65  
21/7/2017 0:01 64  
21/7/2017 0:06 65  
21/7/2017 0:11 64  
21/7/2017 0:16 63  
21/7/2017 0:21 64  
21/7/2017 0:26 64  
21/7/2017 0:31 63  
21/7/2017 0:36 63  
21/7/2017 0:41 62  
21/7/2017 0:46 63  
21/7/2017 0:51 61  
21/7/2017 0:56 62  
21/7/2017 1:01 60  
21/7/2017 1:06 62  
21/7/2017 1:11 61  
21/7/2017 1:16 59  
21/7/2017 1:21 59  
21/7/2017 1:26 60  
21/7/2017 1:31 62  
21/7/2017 1:36 61  
21/7/2017 1:41 57  
21/7/2017 1:46 53  
21/7/2017 1:51 56  
21/7/2017 1:56 58  
21/7/2017 2:01 56  
21/7/2017 2:06 56  
21/7/2017 2:11 51  
21/7/2017 2:16 53  
21/7/2017 2:21 58  
21/7/2017 2:26 60  
21/7/2017 2:31 54  
21/7/2017 2:36 56  
21/7/2017 2:41 63  
21/7/2017 2:46 55  
21/7/2017 2:51 50  
21/7/2017 2:56 63  
21/7/2017 3:01 63  
21/7/2017 3:06 62  
21/7/2017 3:11 63  
21/7/2017 3:16 63  
21/7/2017 3:21 63  
21/7/2017 3:26 63  
21/7/2017 3:31 56  
21/7/2017 3:36 48  
21/7/2017 3:41 63  
21/7/2017 3:46 54  
21/7/2017 3:51 63  
21/7/2017 3:56 50  
21/7/2017 4:01 63  

21/7/2017 4:06 61  
21/7/2017 4:11 63  
21/7/2017 4:16 62  
21/7/2017 4:21 62  
21/7/2017 4:26 62  
21/7/2017 4:31 62  
21/7/2017 4:36 63  
21/7/2017 4:41 61  
21/7/2017 4:46 55  
21/7/2017 4:51 62  
21/7/2017 4:56 62  
21/7/2017 5:01 63  
21/7/2017 5:06 63  
21/7/2017 5:11 62  
21/7/2017 5:16 63  
21/7/2017 5:21 63  
21/7/2017 5:26 60  
21/7/2017 5:31 55  
21/7/2017 5:36 57  
21/7/2017 5:41 59  
21/7/2017 5:46 58  
21/7/2017 5:51 61  
21/7/2017 5:56 61  
21/7/2017 6:01 62  
21/7/2017 6:06 62  
21/7/2017 6:11 63  
21/7/2017 6:16 63  
21/7/2017 6:21 65  
21/7/2017 6:26 65  
21/7/2017 6:31 69  
21/7/2017 6:36 65  
21/7/2017 6:41 66  
21/7/2017 6:46 66  
21/7/2017 6:51 67  
21/7/2017 6:56 67  
21/7/2017 23:01 67  
21/7/2017 23:06 66  
21/7/2017 23:11 66  
21/7/2017 23:16 66  
21/7/2017 23:21 66  
21/7/2017 23:26 70  
21/7/2017 23:31 66  
21/7/2017 23:36 65  
21/7/2017 23:41 66  
21/7/2017 23:46 66  
21/7/2017 23:51 66  
21/7/2017 23:56 66  
22/7/2017 0:01 66  
22/7/2017 0:06 66  
22/7/2017 0:11 64  
22/7/2017 0:16 65  
22/7/2017 0:21 65  
22/7/2017 0:26 65  
22/7/2017 0:31 64  
22/7/2017 0:36 66  
22/7/2017 0:41 65  
22/7/2017 0:46 65  
22/7/2017 0:51 66  
22/7/2017 0:56 65  
22/7/2017 1:01 64  
22/7/2017 1:06 62  
22/7/2017 1:11 63  
22/7/2017 1:16 64  
22/7/2017 1:21 63  
22/7/2017 1:26 64  
22/7/2017 1:31 63  
22/7/2017 1:36 65  
22/7/2017 1:41 62  
22/7/2017 1:46 63  
22/7/2017 1:51 62  
22/7/2017 1:56 62  
22/7/2017 2:01 62  
22/7/2017 2:06 62  
22/7/2017 2:11 60  
22/7/2017 2:16 59  
22/7/2017 2:21 61  
22/7/2017 2:26 62  
22/7/2017 2:31 60  
22/7/2017 2:36 62  
22/7/2017 2:41 60  
22/7/2017 2:46 59  
22/7/2017 2:51 58  
22/7/2017 2:56 60  
22/7/2017 3:01 53  
22/7/2017 3:06 61  
22/7/2017 3:11 61  
22/7/2017 3:16 55  
22/7/2017 3:21 55  
22/7/2017 3:26 53  
22/7/2017 3:31 54  
22/7/2017 3:36 58  
22/7/2017 3:41 59  
22/7/2017 3:46 53  
22/7/2017 3:51 57  
22/7/2017 3:56 57  
22/7/2017 4:01 60  
22/7/2017 4:06 60  
22/7/2017 4:11 50  
22/7/2017 4:16 59  
22/7/2017 4:21 58  
22/7/2017 4:26 58  
22/7/2017 4:31 56  
22/7/2017 4:36 52  
22/7/2017 4:41 60  
22/7/2017 4:46 56  
22/7/2017 4:51 51  
22/7/2017 4:56 56  
22/7/2017 5:01 66  
22/7/2017 5:06 63  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
22/7/2017 5:11 61  
22/7/2017 5:16 61  
22/7/2017 5:21 59  
22/7/2017 5:26 61  
22/7/2017 5:31 57  
22/7/2017 5:36 63  
22/7/2017 5:41 57  
22/7/2017 5:46 65  
22/7/2017 5:51 61  
22/7/2017 5:56 63  
22/7/2017 6:01 61  
22/7/2017 6:06 62  
22/7/2017 6:11 62  
22/7/2017 6:16 63  
22/7/2017 6:21 65  
22/7/2017 6:26 65  
22/7/2017 6:31 64  
22/7/2017 6:36 65  
22/7/2017 6:41 66  
22/7/2017 6:46 65  
22/7/2017 6:51 67  
22/7/2017 6:56 66  
22/7/2017 23:01 66  
22/7/2017 23:06 66  
22/7/2017 23:11 67  
22/7/2017 23:16 65  
22/7/2017 23:21 65  
22/7/2017 23:26 65  
22/7/2017 23:31 65  
22/7/2017 23:36 65  
22/7/2017 23:41 65  
22/7/2017 23:46 66  
22/7/2017 23:51 65  
22/7/2017 23:56 66  
23/7/2017 0:01 66  
23/7/2017 0:06 65  
23/7/2017 0:11 64  
23/7/2017 0:16 65  
23/7/2017 0:21 65  
23/7/2017 0:26 64  
23/7/2017 0:31 65  
23/7/2017 0:36 65  
23/7/2017 0:41 64  
23/7/2017 0:46 65  
23/7/2017 0:51 63  
23/7/2017 0:56 62  
23/7/2017 1:01 63  
23/7/2017 1:06 63  
23/7/2017 1:11 64  
23/7/2017 1:16 63  
23/7/2017 1:21 63  
23/7/2017 1:26 62  
23/7/2017 1:31 63  
23/7/2017 1:36 61  
23/7/2017 1:41 60  
23/7/2017 1:46 61  
23/7/2017 1:51 64  
23/7/2017 1:56 61  
23/7/2017 2:01 62  
23/7/2017 2:06 59  
23/7/2017 2:11 62  
23/7/2017 2:16 62  
23/7/2017 2:21 62  
23/7/2017 2:26 55  
23/7/2017 2:31 55  
23/7/2017 2:36 53  
23/7/2017 2:41 71  
23/7/2017 2:46 71  
23/7/2017 2:51 49  
23/7/2017 2:56 63  
23/7/2017 3:01 60  
23/7/2017 3:06 56  
23/7/2017 3:11 56  
23/7/2017 3:16 63  
23/7/2017 3:21 58  
23/7/2017 3:26 58  
23/7/2017 3:31 56  
23/7/2017 3:36 61  
23/7/2017 3:41 58  
23/7/2017 3:46 56  
23/7/2017 3:51 50  
23/7/2017 3:56 58  
23/7/2017 4:01 51  
23/7/2017 4:06 61  
23/7/2017 4:11 56  
23/7/2017 4:16 63  
23/7/2017 4:21 57  
23/7/2017 4:26 63  
23/7/2017 4:31 60  
23/7/2017 4:36 63  
23/7/2017 4:41 60  
23/7/2017 4:46 54  
23/7/2017 4:51 54  
23/7/2017 4:56 56  
23/7/2017 5:01 56  
23/7/2017 5:06 54  
23/7/2017 5:11 48  
23/7/2017 5:16 52  
23/7/2017 5:21 57  
23/7/2017 5:26 56  
23/7/2017 5:31 57  
23/7/2017 5:36 58  
23/7/2017 5:41 57  
23/7/2017 5:46 61  
23/7/2017 5:51 59  
23/7/2017 5:56 58  
23/7/2017 6:01 60  
23/7/2017 6:06 61  
23/7/2017 6:11 62  

23/7/2017 6:16 64  
23/7/2017 6:21 64  
23/7/2017 6:26 67  
23/7/2017 6:31 66  
23/7/2017 6:36 63  
23/7/2017 6:41 62  
23/7/2017 6:46 64  
23/7/2017 6:51 62  
23/7/2017 6:56 65  
23/7/2017 23:01 68  
23/7/2017 23:06 67  
23/7/2017 23:11 67  
23/7/2017 23:16 67  
23/7/2017 23:21 67  
23/7/2017 23:26 67  
23/7/2017 23:31 65  
23/7/2017 23:36 66  
23/7/2017 23:41 66  
23/7/2017 23:46 65  
23/7/2017 23:51 64  
23/7/2017 23:56 65  
24/7/2017 0:01 65  
24/7/2017 0:06 63  
24/7/2017 0:11 63  
24/7/2017 0:16 62  
24/7/2017 0:21 63  
24/7/2017 0:26 63  
24/7/2017 0:31 62  
24/7/2017 0:36 64  
24/7/2017 0:41 64  
24/7/2017 0:46 64  
24/7/2017 0:51 62  
24/7/2017 0:56 59  
24/7/2017 1:01 61  
24/7/2017 1:06 62  
24/7/2017 1:11 59  
24/7/2017 1:16 59  
24/7/2017 1:21 58  
24/7/2017 1:26 59  
24/7/2017 1:31 54  
24/7/2017 1:36 53  
24/7/2017 1:41 55  
24/7/2017 1:46 63  
24/7/2017 1:51 56  
24/7/2017 1:56 52  
24/7/2017 2:01 52  
24/7/2017 2:06 56  
24/7/2017 2:11 53  
24/7/2017 2:16 63  
24/7/2017 2:21 63  
24/7/2017 2:26 48  
24/7/2017 2:31 62  
24/7/2017 2:36 63  
24/7/2017 2:41 61  
24/7/2017 2:46 61  
24/7/2017 2:51 62  
24/7/2017 2:56 62  
24/7/2017 3:01 61  
24/7/2017 3:06 63  
24/7/2017 3:11 61  
24/7/2017 3:16 61  
24/7/2017 3:21 63  
24/7/2017 3:26 61  
24/7/2017 3:31 61  
24/7/2017 3:36 63  
24/7/2017 3:41 62  
24/7/2017 3:46 61  
24/7/2017 3:51 61  
24/7/2017 3:56 62  
24/7/2017 4:01 61  
24/7/2017 4:06 62  
24/7/2017 4:11 60  
24/7/2017 4:16 62  
24/7/2017 4:21 62  
24/7/2017 4:26 62  
24/7/2017 4:31 62  
24/7/2017 4:36 61  
24/7/2017 4:41 62  
24/7/2017 4:46 60  
24/7/2017 4:51 62  
24/7/2017 4:56 62  
24/7/2017 5:01 62  
24/7/2017 5:06 56  
24/7/2017 5:11 62  
24/7/2017 5:16 51  
24/7/2017 5:21 50  
24/7/2017 5:26 58  
24/7/2017 5:31 56  
24/7/2017 5:36 59  
24/7/2017 5:41 59  
24/7/2017 5:46 60  
24/7/2017 5:51 60  
24/7/2017 5:56 61  
24/7/2017 6:01 61  
24/7/2017 6:06 62  
24/7/2017 6:11 63  
24/7/2017 6:16 64  
24/7/2017 6:21 65  
24/7/2017 6:26 65  
24/7/2017 6:31 66  
24/7/2017 6:36 66  
24/7/2017 6:41 66  
24/7/2017 6:46 67  
24/7/2017 6:51 68  
24/7/2017 6:56 68  
24/7/2017 23:01 66  
24/7/2017 23:06 66  
24/7/2017 23:11 66  
24/7/2017 23:16 66  

24/7/2017 23:21 66  
24/7/2017 23:26 65  
24/7/2017 23:31 65  
24/7/2017 23:36 65  
24/7/2017 23:41 64  
24/7/2017 23:46 66  
24/7/2017 23:51 65  
24/7/2017 23:56 66  
25/7/2017 0:01 63  
25/7/2017 0:06 65  
25/7/2017 0:11 65  
25/7/2017 0:16 66  
25/7/2017 0:21 64  
25/7/2017 0:26 65  
25/7/2017 0:31 64  
25/7/2017 0:36 62  
25/7/2017 0:41 64  
25/7/2017 0:46 63  
25/7/2017 0:51 62  
25/7/2017 0:56 61  
25/7/2017 1:01 61  
25/7/2017 1:06 60  
25/7/2017 1:11 60  
25/7/2017 1:16 61  
25/7/2017 1:21 57  
25/7/2017 1:26 61  
25/7/2017 1:31 57  
25/7/2017 1:36 57  
25/7/2017 1:41 59  
25/7/2017 1:46 56  
25/7/2017 1:51 55  
25/7/2017 1:56 59  
25/7/2017 2:01 55  
25/7/2017 2:06 56  
25/7/2017 2:11 63  
25/7/2017 2:16 55  
25/7/2017 2:21 54  
25/7/2017 2:26 62  
25/7/2017 2:31 63  
25/7/2017 2:36 51  
25/7/2017 2:41 61  
25/7/2017 2:46 62  
25/7/2017 2:51 63  
25/7/2017 2:56 54  
25/7/2017 3:01 62  
25/7/2017 3:06 62  
25/7/2017 3:11 63  
25/7/2017 3:16 63  
25/7/2017 3:21 63  
25/7/2017 3:26 62  
25/7/2017 3:31 62  
25/7/2017 3:36 62  
25/7/2017 3:41 62  
25/7/2017 3:46 62  
25/7/2017 3:51 62  
25/7/2017 3:56 54  
25/7/2017 4:01 62  
25/7/2017 4:06 62  
25/7/2017 4:11 63  
25/7/2017 4:16 62  
25/7/2017 4:21 61  
25/7/2017 4:26 62  
25/7/2017 4:31 63  
25/7/2017 4:36 54  
25/7/2017 4:41 62  
25/7/2017 4:46 62  
25/7/2017 4:51 62  
25/7/2017 4:56 50  
25/7/2017 5:01 63  
25/7/2017 5:06 63  
25/7/2017 5:11 62  
25/7/2017 5:16 54  
25/7/2017 5:21 63  
25/7/2017 5:26 59  
25/7/2017 5:31 58  
25/7/2017 5:36 51  
25/7/2017 5:41 58  
25/7/2017 5:46 58  
25/7/2017 5:51 61  
25/7/2017 5:56 62  
25/7/2017 6:01 60  
25/7/2017 6:06 62  
25/7/2017 6:11 62  
25/7/2017 6:16 64  
25/7/2017 6:21 64  
25/7/2017 6:26 65  
25/7/2017 6:31 65  
25/7/2017 6:36 67  
25/7/2017 6:41 66  
25/7/2017 6:46 66  
25/7/2017 6:51 66  
25/7/2017 6:56 66  
25/7/2017 23:01 66  
25/7/2017 23:06 66  
25/7/2017 23:11 67  
25/7/2017 23:16 66  
25/7/2017 23:21 66  
25/7/2017 23:26 66  
25/7/2017 23:31 65  
25/7/2017 23:36 66  
25/7/2017 23:41 65  
25/7/2017 23:46 65  
25/7/2017 23:51 64  
25/7/2017 23:56 64  
26/7/2017 0:01 63  
26/7/2017 0:06 64  
26/7/2017 0:11 64  
26/7/2017 0:16 65  
26/7/2017 0:21 63  

26/7/2017 0:26 68  
26/7/2017 0:31 64  
26/7/2017 0:36 63  
26/7/2017 0:41 60  
26/7/2017 0:46 63  
26/7/2017 0:51 60  
26/7/2017 0:56 61  
26/7/2017 1:01 61  
26/7/2017 1:06 60  
26/7/2017 1:11 59  
26/7/2017 1:16 60  
26/7/2017 1:21 60  
26/7/2017 1:26 60  
26/7/2017 1:31 62  
26/7/2017 1:36 59  
26/7/2017 1:41 62  
26/7/2017 1:46 61  
26/7/2017 1:51 61  
26/7/2017 1:56 59  
26/7/2017 2:01 55  
26/7/2017 2:06 62  
26/7/2017 2:11 63  
26/7/2017 2:16 57  
26/7/2017 2:21 40  
26/7/2017 2:26 51  
26/7/2017 2:31 40  
26/7/2017 2:36 62  
26/7/2017 2:41 56  
26/7/2017 2:46 53  
26/7/2017 2:51 50  
26/7/2017 2:56 49  
26/7/2017 3:01 61  
26/7/2017 3:06 62  
26/7/2017 3:11 63  
26/7/2017 3:16 62  
26/7/2017 3:21 53  
26/7/2017 3:26 62  
26/7/2017 3:31 49  
26/7/2017 3:36 62  
26/7/2017 3:41 62  
26/7/2017 3:46 62  
26/7/2017 3:51 63  
26/7/2017 3:56 63  
26/7/2017 4:01 62  
26/7/2017 4:06 62  
26/7/2017 4:11 62  
26/7/2017 4:16 43  
26/7/2017 4:21 62  
26/7/2017 4:26 62  
26/7/2017 4:31 63  
26/7/2017 4:36 54  
26/7/2017 4:41 61  
26/7/2017 4:46 62  
26/7/2017 4:51 63  
26/7/2017 4:56 63  
26/7/2017 5:01 62  
26/7/2017 5:06 62  
26/7/2017 5:11 63  
26/7/2017 5:16 63  
26/7/2017 5:21 62  
26/7/2017 5:26 55  
26/7/2017 5:31 55  
26/7/2017 5:36 54  
26/7/2017 5:41 59  
26/7/2017 5:46 58  
26/7/2017 5:51 59  
26/7/2017 5:56 61  
26/7/2017 6:01 61  
26/7/2017 6:06 63  
26/7/2017 6:11 63  
26/7/2017 6:16 64  
26/7/2017 6:21 63  
26/7/2017 6:26 65  
26/7/2017 6:31 66  
26/7/2017 6:36 66  
26/7/2017 6:41 66  
26/7/2017 6:46 67  
26/7/2017 6:51 67  
26/7/2017 6:56 67  
26/7/2017 23:01 67  
26/7/2017 23:06 66  
26/7/2017 23:11 66  
26/7/2017 23:16 66  
26/7/2017 23:21 66  
26/7/2017 23:26 66  
26/7/2017 23:31 64  
26/7/2017 23:36 65  
26/7/2017 23:41 64  
26/7/2017 23:46 65  
26/7/2017 23:51 65  
26/7/2017 23:56 67 



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
Normal Day 07:00-19:00 
 
27/6/2017 7:01 61  
27/6/2017 7:31 62  
27/6/2017 8:01 63  
27/6/2017 8:31 63  
27/6/2017 9:01 67  
27/6/2017 9:31 65  
27/6/2017 10:01 66  
27/6/2017 10:31 64  
27/6/2017 11:01 64  
27/6/2017 11:31 65  
27/6/2017 12:01 65  
27/6/2017 12:31 65  
27/6/2017 13:01 67  
27/6/2017 13:31 66  
27/6/2017 14:01 64  
27/6/2017 14:31 65  
27/6/2017 15:01 66  
27/6/2017 15:31 68  
27/6/2017 16:01 63  
27/6/2017 16:31 64  
27/6/2017 17:01 63  
27/6/2017 17:31 63  
27/6/2017 18:01 63  
27/6/2017 18:31 63  
28/6/2017 7:01 61  
28/6/2017 7:31 61  
28/6/2017 8:01 62  
28/6/2017 8:31 64  
28/6/2017 9:01 64  
28/6/2017 9:31 65  
28/6/2017 10:01 65  
28/6/2017 10:31 66  
28/6/2017 11:01 68  
28/6/2017 11:31 64  
28/6/2017 12:01 63  
28/6/2017 12:31 63  
28/6/2017 13:01 65  
28/6/2017 13:31 64  
28/6/2017 14:01 64  
28/6/2017 14:31 65  
28/6/2017 15:01 65  
28/6/2017 15:31 65  
28/6/2017 16:01 64  
28/6/2017 16:31 65  
28/6/2017 17:01 64  
28/6/2017 17:31 63  
28/6/2017 18:01 62  
28/6/2017 18:31 63  
29/6/2017 7:01 61  
29/6/2017 7:31 61  
29/6/2017 8:01 63  
29/6/2017 8:31 63  
29/6/2017 9:01 65  
29/6/2017 9:31 68  
29/6/2017 10:01 67  
29/6/2017 10:31 65  
29/6/2017 11:01 65  
29/6/2017 11:31 64  
29/6/2017 12:01 62  
29/6/2017 12:31 63  
29/6/2017 13:01 64  
29/6/2017 13:31 64  
29/6/2017 14:01 65  
29/6/2017 14:31 66  
29/6/2017 15:01 66  
29/6/2017 15:31 66  
29/6/2017 16:01 64  
29/6/2017 16:31 66  
29/6/2017 17:01 66  
29/6/2017 17:31 65  
29/6/2017 18:01 63  
29/6/2017 18:31 63  
30/6/2017 7:01 61  
30/6/2017 7:31 62  
30/6/2017 8:01 63  
30/6/2017 8:31 64  
30/6/2017 9:01 66  
30/6/2017 9:31 68  
30/6/2017 10:01 65  
30/6/2017 10:31 64  
30/6/2017 11:01 64  
30/6/2017 11:31 62  
30/6/2017 12:01 63  
30/6/2017 12:31 64  
30/6/2017 13:01 64  
30/6/2017 13:31 63  
30/6/2017 14:01 64  
30/6/2017 14:31 65  
30/6/2017 15:01 65  
30/6/2017 15:31 64  
30/6/2017 16:01 64  
30/6/2017 16:31 64  
30/6/2017 17:01 63  
30/6/2017 17:31 63  
30/6/2017 18:01 63  
30/6/2017 18:31 62  
3/7/2017 7:01 61  
3/7/2017 7:31 62  
3/7/2017 8:01 62  
3/7/2017 8:31 63  
3/7/2017 9:01 64  
3/7/2017 9:31 65  
3/7/2017 10:01 65  
3/7/2017 10:31 67  
3/7/2017 11:01 66  
3/7/2017 11:31 67  
3/7/2017 12:01 66  

3/7/2017 12:31 65  
3/7/2017 13:01 66  
3/7/2017 13:31 64  
3/7/2017 14:01 65  
3/7/2017 14:31 65  
3/7/2017 15:01 64  
3/7/2017 15:31 65  
3/7/2017 16:01 65  
3/7/2017 16:31 65  
3/7/2017 17:01 64  
3/7/2017 17:31 62  
3/7/2017 18:01 62  
3/7/2017 18:31 62  
4/7/2017 7:01 63  
4/7/2017 7:31 61  
4/7/2017 8:01 61  
4/7/2017 8:31 67  
4/7/2017 9:01 67  
4/7/2017 9:31 65  
4/7/2017 10:01 66  
4/7/2017 10:31 67  
4/7/2017 11:01 66  
4/7/2017 11:31 65  
4/7/2017 12:01 66  
4/7/2017 12:31 66  
4/7/2017 13:01 67  
4/7/2017 13:31 67  
4/7/2017 14:01 65  
4/7/2017 14:31 67  
4/7/2017 15:01 66  
4/7/2017 15:31 64  
4/7/2017 16:01 65  
4/7/2017 16:31 65  
4/7/2017 17:01 64  
4/7/2017 17:31 64  
4/7/2017 18:01 65  
4/7/2017 18:31 64  
5/7/2017 7:01 61  
5/7/2017 7:31 62  
5/7/2017 8:01 63  
5/7/2017 8:31 64  
5/7/2017 9:01 63  
5/7/2017 9:31 64  
5/7/2017 10:01 63  
5/7/2017 10:31 64  
5/7/2017 11:01 66  
5/7/2017 11:31 64  
5/7/2017 12:01 62  
5/7/2017 12:31 63  
5/7/2017 13:01 65  
5/7/2017 13:31 64  
5/7/2017 14:01 65  
5/7/2017 14:31 65  
5/7/2017 15:01 64  
5/7/2017 15:31 65  
5/7/2017 16:01 65  
5/7/2017 16:31 66  
5/7/2017 17:01 68  
5/7/2017 17:31 65  
5/7/2017 18:01 64  
5/7/2017 18:31 62  
6/7/2017 7:01 62  
6/7/2017 7:31 62  
6/7/2017 8:01 66  
6/7/2017 8:31 63  
6/7/2017 9:01 62  
6/7/2017 9:31 65  
6/7/2017 10:01 65  
6/7/2017 10:31 64  
6/7/2017 11:01 63  
6/7/2017 11:31 63  
6/7/2017 12:01 63  
6/7/2017 12:31 63  
6/7/2017 13:01 63  
6/7/2017 13:31 65  
6/7/2017 14:01 65  
6/7/2017 14:31 64  
6/7/2017 15:01 64  
6/7/2017 15:31 64  
6/7/2017 16:01 65  
6/7/2017 16:31 64  
6/7/2017 17:01 65  
6/7/2017 17:31 63  
6/7/2017 18:01 63  
6/7/2017 18:31 64  
7/7/2017 7:01 63  
7/7/2017 7:31 63  
7/7/2017 8:01 63  
7/7/2017 8:31 64  
7/7/2017 9:01 66  
7/7/2017 9:31 65  
7/7/2017 10:01 65  
7/7/2017 10:31 64  
7/7/2017 11:01 64  
7/7/2017 11:31 62  
7/7/2017 12:01 62  
7/7/2017 12:31 62  
7/7/2017 13:01 65  
7/7/2017 13:31 65  
7/7/2017 14:01 65  
7/7/2017 14:31 67  
7/7/2017 15:01 67  
7/7/2017 15:31 66  
7/7/2017 16:01 65  
7/7/2017 16:31 66  
7/7/2017 17:01 65  
7/7/2017 17:31 64  
7/7/2017 18:01 66  
7/7/2017 18:31 64  

8/7/2017 7:01 65  
8/7/2017 7:31 65  
8/7/2017 8:01 65  
8/7/2017 8:31 66  
8/7/2017 9:01 67  
8/7/2017 9:31 65  
8/7/2017 10:01 63  
8/7/2017 10:31 64  
8/7/2017 11:01 64  
8/7/2017 11:31 63  
8/7/2017 12:01 61  
8/7/2017 12:31 62  
8/7/2017 13:01 63  
8/7/2017 13:31 63  
8/7/2017 14:01 66  
8/7/2017 14:31 64  
8/7/2017 15:01 64  
8/7/2017 15:31 64  
8/7/2017 16:01 65  
8/7/2017 16:31 66  
8/7/2017 17:01 65  
8/7/2017 17:31 62  
8/7/2017 18:01 65  
8/7/2017 18:31 62  
10/7/2017 7:01 62  
10/7/2017 7:31 62  
10/7/2017 8:01 62  
10/7/2017 8:31 63  
10/7/2017 9:01 65  
10/7/2017 9:31 65  
10/7/2017 10:01 64  
10/7/2017 10:31 67  
10/7/2017 11:01 65  
10/7/2017 11:31 64  
10/7/2017 12:01 63  
10/7/2017 12:31 63  
10/7/2017 13:01 64  
10/7/2017 13:31 65  
10/7/2017 14:01 66  
10/7/2017 14:31 65  
10/7/2017 15:01 66  
10/7/2017 15:31 66  
10/7/2017 16:01 64  
10/7/2017 16:31 65  
10/7/2017 17:01 64  
10/7/2017 17:31 64  
10/7/2017 18:01 64  
10/7/2017 18:31 62  
11/7/2017 7:01 62  
11/7/2017 7:31 62  
11/7/2017 8:01 62  
11/7/2017 8:31 66  
11/7/2017 9:01 67  
11/7/2017 9:31 65  
11/7/2017 10:01 65  
11/7/2017 10:31 65  
11/7/2017 11:01 69  
11/7/2017 11:31 67  
11/7/2017 12:01 66  
11/7/2017 12:31 65  
11/7/2017 13:01 64  
11/7/2017 13:31 64  
11/7/2017 14:01 65  
11/7/2017 14:31 65  
11/7/2017 15:01 65  
11/7/2017 15:31 64  
11/7/2017 16:01 63  
11/7/2017 16:31 63  
11/7/2017 17:01 63  
11/7/2017 17:31 64  
11/7/2017 18:01 62  
11/7/2017 18:31 62  
12/7/2017 7:01 62  
12/7/2017 7:31 62  
12/7/2017 8:01 61  
12/7/2017 8:31 62  
12/7/2017 9:01 64  
12/7/2017 9:31 64  
12/7/2017 10:01 65  
12/7/2017 10:31 65  
12/7/2017 11:01 67  
12/7/2017 11:31 63  
12/7/2017 12:01 63  
12/7/2017 12:31 64  
12/7/2017 13:01 65  
12/7/2017 13:31 67  
12/7/2017 14:01 66  
12/7/2017 14:31 66  
12/7/2017 15:01 65  
12/7/2017 15:31 66  
12/7/2017 16:01 67  
12/7/2017 16:31 66  
12/7/2017 17:01 66  
12/7/2017 17:31 67  
12/7/2017 18:01 66  
12/7/2017 18:31 62  
13/7/2017 7:01 61  
13/7/2017 7:31 62  
13/7/2017 8:01 63  
13/7/2017 8:31 64  
13/7/2017 9:01 65  
13/7/2017 9:31 66  
13/7/2017 10:01 67  
13/7/2017 10:31 67  
13/7/2017 11:01 66  
13/7/2017 11:31 65  
13/7/2017 12:01 62  
13/7/2017 12:31 64  
13/7/2017 13:01 67  

13/7/2017 13:31 68  
13/7/2017 14:01 68  
13/7/2017 14:31 67  
13/7/2017 15:01 67  
13/7/2017 15:31 67  
13/7/2017 16:01 68  
13/7/2017 16:31 68  
13/7/2017 17:01 67  
13/7/2017 17:31 67  
13/7/2017 18:01 66  
13/7/2017 18:31 64  
14/7/2017 7:01 61  
14/7/2017 7:31 64  
14/7/2017 8:01 65  
14/7/2017 8:31 65  
14/7/2017 9:01 68  
14/7/2017 9:31 68  
14/7/2017 10:01 68  
14/7/2017 10:31 67  
14/7/2017 11:01 67  
14/7/2017 11:31 63  
14/7/2017 12:01 63  
14/7/2017 12:31 65  
14/7/2017 13:01 68  
14/7/2017 13:31 68  
14/7/2017 14:01 68  
14/7/2017 14:31 68  
14/7/2017 15:01 67  
14/7/2017 15:31 67  
14/7/2017 16:01 56  
14/7/2017 16:31 68  
14/7/2017 17:01 68  
14/7/2017 17:31 68  
14/7/2017 18:01 67  
14/7/2017 18:31 62  
15/7/2017 7:01 61  
15/7/2017 7:31 65  
15/7/2017 8:01 67  
15/7/2017 8:31 68  
15/7/2017 9:01 68  
15/7/2017 9:31 67  
15/7/2017 10:01 67  
15/7/2017 10:31 64  
15/7/2017 11:01 63  
15/7/2017 11:31 63  
15/7/2017 12:01 64  
15/7/2017 12:31 65  
15/7/2017 13:01 67  
15/7/2017 13:31 68  
15/7/2017 14:01 69  
15/7/2017 14:31 67  
15/7/2017 15:01 67  
15/7/2017 15:31 66  
15/7/2017 16:01 66  
15/7/2017 16:31 65  
15/7/2017 17:01 66  
15/7/2017 17:31 66  
15/7/2017 18:01 68  
15/7/2017 18:31 64  
17/7/2017 7:01 63  
17/7/2017 7:31 65  
17/7/2017 8:01 68  
17/7/2017 8:31 67  
17/7/2017 9:01 67  
17/7/2017 9:31 67  
17/7/2017 10:01 67  
17/7/2017 10:31 68  
17/7/2017 11:01 68  
17/7/2017 11:31 65  
17/7/2017 12:01 64  
17/7/2017 12:31 65  
17/7/2017 13:01 66  
17/7/2017 13:31 68  
17/7/2017 14:01 58  
17/7/2017 14:31 67  
17/7/2017 15:01 68  
17/7/2017 15:31 68  
17/7/2017 16:01 62  
17/7/2017 16:31 62  
17/7/2017 17:01 67  
17/7/2017 17:31 63  
17/7/2017 18:01 46  
17/7/2017 18:31 67  
18/7/2017 7:01 66  
18/7/2017 7:31 64  
18/7/2017 8:01 65  
18/7/2017 8:31 67  
18/7/2017 9:01 67  
18/7/2017 9:31 67  
18/7/2017 10:01 67  
18/7/2017 10:31 67  
18/7/2017 11:01 67  
18/7/2017 11:31 63  
18/7/2017 12:01 64  
18/7/2017 12:31 65  
18/7/2017 13:01 67  
18/7/2017 13:31 67  
18/7/2017 14:01 66  
18/7/2017 14:31 66  
18/7/2017 15:01 66  
18/7/2017 15:31 66  
18/7/2017 16:01 68  
18/7/2017 16:31 67  
18/7/2017 17:01 59  
18/7/2017 17:31 67  
18/7/2017 18:01 67  
18/7/2017 18:31 67  
19/7/2017 7:01 62  
19/7/2017 7:31 64  

19/7/2017 8:01 66  
19/7/2017 8:31 67  
19/7/2017 9:01 66  
19/7/2017 9:31 67  
19/7/2017 10:01 66  
19/7/2017 10:31 67  
19/7/2017 11:01 67  
19/7/2017 11:31 64  
19/7/2017 12:01 64  
19/7/2017 12:31 65  
19/7/2017 13:01 67  
19/7/2017 13:31 67  
19/7/2017 14:01 67  
19/7/2017 14:31 66  
19/7/2017 15:01 67  
19/7/2017 15:31 67  
19/7/2017 16:01 67  
19/7/2017 16:31 66  
19/7/2017 17:01 64  
19/7/2017 17:31 63  
19/7/2017 18:01 62  
19/7/2017 18:31 62  
20/7/2017 7:01 61  
20/7/2017 7:31 62  
20/7/2017 8:01 62  
20/7/2017 8:31 64  
20/7/2017 9:01 66  
20/7/2017 9:31 64  
20/7/2017 10:01 65  
20/7/2017 10:31 65  
20/7/2017 11:01 64  
20/7/2017 11:31 62  
20/7/2017 12:01 62  
20/7/2017 12:31 63  
20/7/2017 13:01 67  
20/7/2017 13:31 65  
20/7/2017 14:01 65  
20/7/2017 14:31 64  
20/7/2017 15:01 63  
20/7/2017 15:31 64  
20/7/2017 16:01 64  
20/7/2017 16:31 65  
20/7/2017 17:01 65  
20/7/2017 17:31 63  
20/7/2017 18:01 62  
20/7/2017 18:31 64  
21/7/2017 7:01 61  
21/7/2017 7:31 61  
21/7/2017 8:01 61  
21/7/2017 8:31 65  
21/7/2017 9:01 66  
21/7/2017 9:31 65  
21/7/2017 10:01 64  
21/7/2017 10:31 63  
21/7/2017 11:01 64  
21/7/2017 11:31 62  
21/7/2017 12:01 63  
21/7/2017 12:31 63  
21/7/2017 13:01 63  
21/7/2017 13:31 66  
21/7/2017 14:01 64  
21/7/2017 14:31 64  
21/7/2017 15:01 64  
21/7/2017 15:31 67  
21/7/2017 16:01 65  
21/7/2017 16:31 64  
21/7/2017 17:01 63  
21/7/2017 17:31 63  
21/7/2017 18:01 62  
21/7/2017 18:31 62  
22/7/2017 7:01 60  
22/7/2017 7:31 61  
22/7/2017 8:01 63  
22/7/2017 8:31 64  
22/7/2017 9:01 66  
22/7/2017 9:31 65  
22/7/2017 10:01 66  
22/7/2017 10:31 66  
22/7/2017 11:01 64  
22/7/2017 11:31 63  
22/7/2017 12:01 63  
22/7/2017 12:31 64  
22/7/2017 13:01 64  
22/7/2017 13:31 64  
22/7/2017 14:01 66  
22/7/2017 14:31 64  
22/7/2017 15:01 64  
22/7/2017 15:31 64  
22/7/2017 16:01 63  
22/7/2017 16:31 64  
22/7/2017 17:01 66  
22/7/2017 17:31 65  
22/7/2017 18:01 62  
22/7/2017 18:31 61  
24/7/2017 7:01 62  
24/7/2017 7:31 62  
24/7/2017 8:01 65  
24/7/2017 8:31 69  
24/7/2017 9:01 63  
24/7/2017 9:31 67  
24/7/2017 10:01 65  
24/7/2017 10:31 66  
24/7/2017 11:01 66  
24/7/2017 11:31 63  
24/7/2017 12:01 63  
24/7/2017 12:31 64  
24/7/2017 13:01 65  
24/7/2017 13:31 65  
24/7/2017 14:01 66  

24/7/2017 14:31 64  
24/7/2017 15:01 66  
24/7/2017 15:31 65  
24/7/2017 16:01 64  
24/7/2017 16:31 66  
24/7/2017 17:01 65  
24/7/2017 17:31 63  
24/7/2017 18:01 64  
24/7/2017 18:31 63  
25/7/2017 7:01 61  
25/7/2017 7:31 62  
25/7/2017 8:01 62  
25/7/2017 8:31 63  
25/7/2017 9:01 66  
25/7/2017 9:31 64  
25/7/2017 10:01 65  
25/7/2017 10:31 64  
25/7/2017 11:01 65  
25/7/2017 11:31 63  
25/7/2017 12:01 62  
25/7/2017 12:31 62  
25/7/2017 13:01 66  
25/7/2017 13:31 66  
25/7/2017 14:01 65  
25/7/2017 14:31 64  
25/7/2017 15:01 65  
25/7/2017 15:31 65  
25/7/2017 16:01 65  
25/7/2017 16:31 64  
25/7/2017 17:01 63  
25/7/2017 17:31 62  
25/7/2017 18:01 63  
25/7/2017 18:31 63  
26/7/2017 7:01 61  
26/7/2017 7:31 62  
26/7/2017 8:01 62  
26/7/2017 8:31 62  
26/7/2017 9:01 63  
26/7/2017 9:31 64  
26/7/2017 10:01 65  
26/7/2017 10:31 65  
26/7/2017 11:01 66  
26/7/2017 11:31 63  
26/7/2017 12:01 62  
26/7/2017 12:31 62  
26/7/2017 13:01 64  
26/7/2017 13:31 63  
26/7/2017 14:01 64  
26/7/2017 14:31 64  
26/7/2017 15:01 65  
26/7/2017 15:31 64  
26/7/2017 16:01 65  
26/7/2017 16:31 64  
26/7/2017 17:01 63  
26/7/2017 17:31 62  
26/7/2017 18:01 63  
26/7/2017 18:31 62 
 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/6/2017 19:01 63  
27/6/2017 19:06 63  
27/6/2017 19:11 54  
27/6/2017 19:16 37  
27/6/2017 19:21 62  
27/6/2017 19:26 62  
27/6/2017 19:31 62  
27/6/2017 19:36 62  
27/6/2017 19:41 62  
27/6/2017 19:46 63  
27/6/2017 19:51 61  
27/6/2017 19:56 61  
27/6/2017 20:01 62  
27/6/2017 20:06 62  
27/6/2017 20:11 61  
27/6/2017 20:16 61  
27/6/2017 20:21 61  
27/6/2017 20:26 61  
27/6/2017 20:31 61  
27/6/2017 20:36 61  
27/6/2017 20:41 61  
27/6/2017 20:46 61  
27/6/2017 20:51 61  
27/6/2017 20:56 61  
27/6/2017 21:01 61  
27/6/2017 21:06 61  
27/6/2017 21:11 61  
27/6/2017 21:16 61  
27/6/2017 21:21 61  
27/6/2017 21:26 61  
27/6/2017 21:31 61  
27/6/2017 21:36 61  
27/6/2017 21:41 61  
27/6/2017 21:46 60  
27/6/2017 21:51 60  
27/6/2017 21:56 60  
27/6/2017 22:01 60  
27/6/2017 22:06 37  
27/6/2017 22:11 47  
27/6/2017 22:16 60  
27/6/2017 22:21 61  
27/6/2017 22:26 60  
27/6/2017 22:31 60  
27/6/2017 22:36 61  
27/6/2017 22:41 60  
27/6/2017 22:46 60  
27/6/2017 22:51 60  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
27/6/2017 22:56 61  
28/6/2017 19:01 60  
28/6/2017 19:06 61  
28/6/2017 19:11 59  
28/6/2017 19:16 61  
28/6/2017 19:21 61  
28/6/2017 19:26 61  
28/6/2017 19:31 61  
28/6/2017 19:36 63  
28/6/2017 19:41 62  
28/6/2017 19:46 61  
28/6/2017 19:51 61  
28/6/2017 19:56 60  
28/6/2017 20:01 61  
28/6/2017 20:06 61  
28/6/2017 20:11 60  
28/6/2017 20:16 60  
28/6/2017 20:21 61  
28/6/2017 20:26 61  
28/6/2017 20:31 60  
28/6/2017 20:36 60  
28/6/2017 20:41 60  
28/6/2017 20:46 60  
28/6/2017 20:51 60  
28/6/2017 20:56 60  
28/6/2017 21:01 60  
28/6/2017 21:06 60  
28/6/2017 21:11 60  
28/6/2017 21:16 60  
28/6/2017 21:21 61  
28/6/2017 21:26 61  
28/6/2017 21:31 59  
28/6/2017 21:36 61  
28/6/2017 21:41 60  
28/6/2017 21:46 60  
28/6/2017 21:51 60  
28/6/2017 21:56 60  
28/6/2017 22:01 60  
28/6/2017 22:06 60  
28/6/2017 22:11 61  
28/6/2017 22:16 61  
28/6/2017 22:21 60  
28/6/2017 22:26 52  
28/6/2017 22:31 60  
28/6/2017 22:36 61  
28/6/2017 22:41 63  
28/6/2017 22:46 60  
28/6/2017 22:51 61  
28/6/2017 22:56 59  
29/6/2017 19:01 62  
29/6/2017 19:06 61  
29/6/2017 19:11 62  
29/6/2017 19:16 62  
29/6/2017 19:21 62  
29/6/2017 19:26 62  
29/6/2017 19:31 61  
29/6/2017 19:36 62  
29/6/2017 19:41 61  
29/6/2017 19:46 61  
29/6/2017 19:51 62  
29/6/2017 19:56 61  
29/6/2017 20:01 61  
29/6/2017 20:06 61  
29/6/2017 20:11 61  
29/6/2017 20:16 61  
29/6/2017 20:21 61  
29/6/2017 20:26 62  
29/6/2017 20:31 61  
29/6/2017 20:36 61  
29/6/2017 20:41 61  
29/6/2017 20:46 61  
29/6/2017 20:51 61  
29/6/2017 20:56 61  
29/6/2017 21:01 61  
29/6/2017 21:06 61  
29/6/2017 21:11 61  
29/6/2017 21:16 61  
29/6/2017 21:21 61  
29/6/2017 21:26 61  
29/6/2017 21:31 62  
29/6/2017 21:36 61  
29/6/2017 21:41 61  
29/6/2017 21:46 62  
29/6/2017 21:51 61  
29/6/2017 21:56 60  
29/6/2017 22:01 60  
29/6/2017 22:06 60  
29/6/2017 22:11 61  
29/6/2017 22:16 60  
29/6/2017 22:21 60  
29/6/2017 22:26 60  
29/6/2017 22:31 60  
29/6/2017 22:36 60  
29/6/2017 22:41 60  
29/6/2017 22:46 60  
29/6/2017 22:51 60  
29/6/2017 22:56 60  
30/6/2017 19:01 60  
30/6/2017 19:06 64  
30/6/2017 19:11 59  
30/6/2017 19:16 62  
30/6/2017 19:21 61  
30/6/2017 19:26 61  
30/6/2017 19:31 61  
30/6/2017 19:36 61  
30/6/2017 19:41 61  
30/6/2017 19:46 62  
30/6/2017 19:51 61  
30/6/2017 19:56 61  

30/6/2017 20:01 62  
30/6/2017 20:06 61  
30/6/2017 20:11 61  
30/6/2017 20:16 61  
30/6/2017 20:21 61  
30/6/2017 20:26 61  
30/6/2017 20:31 61  
30/6/2017 20:36 61  
30/6/2017 20:41 61  
30/6/2017 20:46 61  
30/6/2017 20:51 61  
30/6/2017 20:56 62  
30/6/2017 21:01 61  
30/6/2017 21:06 61  
30/6/2017 21:11 61  
30/6/2017 21:16 61  
30/6/2017 21:21 61  
30/6/2017 21:26 61  
30/6/2017 21:31 61  
30/6/2017 21:36 61  
30/6/2017 21:41 61  
30/6/2017 21:46 61  
30/6/2017 21:51 61  
30/6/2017 21:56 60  
30/6/2017 22:01 60  
30/6/2017 22:06 60  
30/6/2017 22:11 61  
30/6/2017 22:16 61  
30/6/2017 22:21 61  
30/6/2017 22:26 61  
30/6/2017 22:31 61  
30/6/2017 22:36 61  
30/6/2017 22:41 60  
30/6/2017 22:46 60  
30/6/2017 22:51 60  
30/6/2017 22:56 61  
1/7/2017 7:01 59  
1/7/2017 7:06 60  
1/7/2017 7:11 59  
1/7/2017 7:16 60  
1/7/2017 7:21 60  
1/7/2017 7:26 61  
1/7/2017 7:31 59  
1/7/2017 7:36 60  
1/7/2017 7:41 59  
1/7/2017 7:46 60  
1/7/2017 7:51 59  
1/7/2017 7:56 60  
1/7/2017 8:01 44  
1/7/2017 8:06 59  
1/7/2017 8:11 61  
1/7/2017 8:16 60  
1/7/2017 8:21 60  
1/7/2017 8:26 60  
1/7/2017 8:31 62  
1/7/2017 8:36 61  
1/7/2017 8:41 61  
1/7/2017 8:46 60  
1/7/2017 8:51 60  
1/7/2017 8:56 60  
1/7/2017 9:01 60  
1/7/2017 9:06 60  
1/7/2017 9:11 60  
1/7/2017 9:16 60  
1/7/2017 9:21 60  
1/7/2017 9:26 61  
1/7/2017 9:31 61  
1/7/2017 9:36 60  
1/7/2017 9:41 63  
1/7/2017 9:46 62  
1/7/2017 9:51 54  
1/7/2017 9:56 61  
1/7/2017 10:01 61  
1/7/2017 10:06 61  
1/7/2017 10:11 61  
1/7/2017 10:16 62  
1/7/2017 10:21 63  
1/7/2017 10:26 62  
1/7/2017 10:31 61  
1/7/2017 10:36 61  
1/7/2017 10:41 63  
1/7/2017 10:46 61  
1/7/2017 10:51 63  
1/7/2017 10:56 61  
1/7/2017 11:01 63  
1/7/2017 11:06 63  
1/7/2017 11:11 61  
1/7/2017 11:16 61  
1/7/2017 11:21 61  
1/7/2017 11:26 61  
1/7/2017 11:31 62  
1/7/2017 11:36 64  
1/7/2017 11:41 62  
1/7/2017 11:46 62  
1/7/2017 11:51 57  
1/7/2017 11:56 58  
1/7/2017 12:01 42  
1/7/2017 12:06 53  
1/7/2017 12:11 62  
1/7/2017 12:16 61  
1/7/2017 12:21 61  
1/7/2017 12:26 62  
1/7/2017 12:31 64  
1/7/2017 12:36 64  
1/7/2017 12:41 63  
1/7/2017 12:46 63  
1/7/2017 12:51 61  
1/7/2017 12:56 61  
1/7/2017 13:01 62  

1/7/2017 13:06 61  
1/7/2017 13:11 61  
1/7/2017 13:16 61  
1/7/2017 13:21 61  
1/7/2017 13:26 61  
1/7/2017 13:31 62  
1/7/2017 13:36 62  
1/7/2017 13:41 63  
1/7/2017 13:46 62  
1/7/2017 13:51 62  
1/7/2017 13:56 62  
1/7/2017 14:01 62  
1/7/2017 14:06 62  
1/7/2017 14:11 62  
1/7/2017 14:16 62  
1/7/2017 14:21 62  
1/7/2017 14:26 62  
1/7/2017 14:31 62  
1/7/2017 14:36 61  
1/7/2017 14:41 62  
1/7/2017 14:46 62  
1/7/2017 14:51 62  
1/7/2017 14:56 62  
1/7/2017 15:01 62  
1/7/2017 15:06 62  
1/7/2017 15:11 62  
1/7/2017 15:16 58  
1/7/2017 15:21 57  
1/7/2017 15:26 57  
1/7/2017 15:31 58  
1/7/2017 15:36 54  
1/7/2017 15:41 62  
1/7/2017 15:46 60  
1/7/2017 15:51 61  
1/7/2017 15:56 61  
1/7/2017 16:01 61  
1/7/2017 16:06 61  
1/7/2017 16:11 61  
1/7/2017 16:16 62  
1/7/2017 16:21 51  
1/7/2017 16:26 57  
1/7/2017 16:31 58  
1/7/2017 16:36 55  
1/7/2017 16:41 61  
1/7/2017 16:46 61  
1/7/2017 16:51 61  
1/7/2017 16:56 61  
1/7/2017 17:01 61  
1/7/2017 17:06 50  
1/7/2017 17:11 57  
1/7/2017 17:16 63  
1/7/2017 17:21 59  
1/7/2017 17:26 60  
1/7/2017 17:31 61  
1/7/2017 17:36 60  
1/7/2017 17:41 61  
1/7/2017 17:46 60  
1/7/2017 17:51 61  
1/7/2017 17:56 61  
1/7/2017 18:01 62  
1/7/2017 18:06 61  
1/7/2017 18:11 61  
1/7/2017 18:16 61  
1/7/2017 18:21 61  
1/7/2017 18:26 61  
1/7/2017 18:31 61  
1/7/2017 18:36 60  
1/7/2017 18:41 60  
1/7/2017 18:46 59  
1/7/2017 18:51 59  
1/7/2017 18:56 59  
1/7/2017 19:01 60  
1/7/2017 19:06 60  
1/7/2017 19:11 57  
1/7/2017 19:16 57  
1/7/2017 19:21 57  
1/7/2017 19:26 57  
1/7/2017 19:31 57  
1/7/2017 19:36 58  
1/7/2017 19:41 60  
1/7/2017 19:46 59  
1/7/2017 19:51 59  
1/7/2017 19:56 56  
1/7/2017 20:01 78  
1/7/2017 20:06 78  
1/7/2017 20:11 79  
1/7/2017 20:16 76  
1/7/2017 20:21 82  
1/7/2017 20:26 56  
1/7/2017 20:31 59  
1/7/2017 20:36 60  
1/7/2017 20:41 60  
1/7/2017 20:46 60  
1/7/2017 20:51 59  
1/7/2017 20:56 60  
1/7/2017 21:01 60  
1/7/2017 21:06 60  
1/7/2017 21:11 59  
1/7/2017 21:16 60  
1/7/2017 21:21 60  
1/7/2017 21:26 60  
1/7/2017 21:31 60  
1/7/2017 21:36 60  
1/7/2017 21:41 60  
1/7/2017 21:46 60  
1/7/2017 21:51 60  
1/7/2017 21:56 60  
1/7/2017 22:01 60  
1/7/2017 22:06 60  

1/7/2017 22:11 60  
1/7/2017 22:16 60  
1/7/2017 22:21 60  
1/7/2017 22:26 59  
1/7/2017 22:31 59  
1/7/2017 22:36 59  
1/7/2017 22:41 60  
1/7/2017 22:46 60  
1/7/2017 22:51 61  
1/7/2017 22:56 62  
2/7/2017 7:01 58  
2/7/2017 7:06 59  
2/7/2017 7:11 59  
2/7/2017 7:16 59  
2/7/2017 7:21 59  
2/7/2017 7:26 59  
2/7/2017 7:31 59  
2/7/2017 7:36 59  
2/7/2017 7:41 59  
2/7/2017 7:46 59  
2/7/2017 7:51 60  
2/7/2017 7:56 59  
2/7/2017 8:01 62  
2/7/2017 8:06 62  
2/7/2017 8:11 62  
2/7/2017 8:16 61  
2/7/2017 8:21 61  
2/7/2017 8:26 61  
2/7/2017 8:31 61  
2/7/2017 8:36 61  
2/7/2017 8:41 61  
2/7/2017 8:46 63  
2/7/2017 8:51 63  
2/7/2017 8:56 61  
2/7/2017 9:01 62  
2/7/2017 9:06 57  
2/7/2017 9:11 63  
2/7/2017 9:16 63  
2/7/2017 9:21 64  
2/7/2017 9:26 62  
2/7/2017 9:31 60  
2/7/2017 9:36 58  
2/7/2017 9:41 51  
2/7/2017 9:46 63  
2/7/2017 9:51 63  
2/7/2017 9:56 63  
2/7/2017 10:01 63  
2/7/2017 10:06 63  
2/7/2017 10:11 62  
2/7/2017 10:16 62  
2/7/2017 10:21 62  
2/7/2017 10:26 63  
2/7/2017 10:31 62  
2/7/2017 10:36 62  
2/7/2017 10:41 59  
2/7/2017 10:46 59  
2/7/2017 10:51 63  
2/7/2017 10:56 63  
2/7/2017 11:01 62  
2/7/2017 11:06 61  
2/7/2017 11:11 61  
2/7/2017 11:16 62  
2/7/2017 11:21 63  
2/7/2017 11:26 62  
2/7/2017 11:31 62  
2/7/2017 11:36 62  
2/7/2017 11:41 62  
2/7/2017 11:46 62  
2/7/2017 11:51 63  
2/7/2017 11:56 63  
2/7/2017 12:01 63  
2/7/2017 12:06 62  
2/7/2017 12:11 61  
2/7/2017 12:16 61  
2/7/2017 12:21 61  
2/7/2017 12:26 62  
2/7/2017 12:31 60  
2/7/2017 12:36 61  
2/7/2017 12:41 61  
2/7/2017 12:46 61  
2/7/2017 12:51 61  
2/7/2017 12:56 62  
2/7/2017 13:01 61  
2/7/2017 13:06 62  
2/7/2017 13:11 62  
2/7/2017 13:16 62  
2/7/2017 13:21 63  
2/7/2017 13:26 64  
2/7/2017 13:31 63  
2/7/2017 13:36 60  
2/7/2017 13:41 62  
2/7/2017 13:46 57  
2/7/2017 13:51 63  
2/7/2017 13:56 62  
2/7/2017 14:01 62  
2/7/2017 14:06 61  
2/7/2017 14:11 62  
2/7/2017 14:16 61  
2/7/2017 14:21 62  
2/7/2017 14:26 61  
2/7/2017 14:31 62  
2/7/2017 14:36 64  
2/7/2017 14:41 59  
2/7/2017 14:46 60  
2/7/2017 14:51 62  
2/7/2017 14:56 61  
2/7/2017 15:01 62  
2/7/2017 15:06 62  
2/7/2017 15:11 61  

2/7/2017 15:16 63  
2/7/2017 15:21 59  
2/7/2017 15:26 59  
2/7/2017 15:31 64  
2/7/2017 15:36 61  
2/7/2017 15:41 62  
2/7/2017 15:46 49  
2/7/2017 15:51 59  
2/7/2017 15:56 59  
2/7/2017 16:01 60  
2/7/2017 16:06 63  
2/7/2017 16:11 61  
2/7/2017 16:16 62  
2/7/2017 16:21 51  
2/7/2017 16:26 59  
2/7/2017 16:31 60  
2/7/2017 16:36 59  
2/7/2017 16:41 62  
2/7/2017 16:46 61  
2/7/2017 16:51 62  
2/7/2017 16:56 62  
2/7/2017 17:01 58  
2/7/2017 17:06 60  
2/7/2017 17:11 59  
2/7/2017 17:16 58  
2/7/2017 17:21 61  
2/7/2017 17:26 61  
2/7/2017 17:31 61  
2/7/2017 17:36 61  
2/7/2017 17:41 61  
2/7/2017 17:46 64  
2/7/2017 17:51 57  
2/7/2017 17:56 56  
2/7/2017 18:01 61  
2/7/2017 18:06 61  
2/7/2017 18:11 61  
2/7/2017 18:16 61  
2/7/2017 18:21 63  
2/7/2017 18:26 55  
2/7/2017 18:31 57  
2/7/2017 18:36 63  
2/7/2017 18:41 62  
2/7/2017 18:46 61  
2/7/2017 18:51 62  
2/7/2017 18:56 61  
2/7/2017 19:01 61  
2/7/2017 19:06 61  
2/7/2017 19:11 60  
2/7/2017 19:16 60  
2/7/2017 19:21 60  
2/7/2017 19:26 60  
2/7/2017 19:31 60  
2/7/2017 19:36 60  
2/7/2017 19:41 60  
2/7/2017 19:46 59  
2/7/2017 19:51 60  
2/7/2017 19:56 59  
2/7/2017 20:01 60  
2/7/2017 20:06 59  
2/7/2017 20:11 59  
2/7/2017 20:16 59  
2/7/2017 20:21 60  
2/7/2017 20:26 60  
2/7/2017 20:31 60  
2/7/2017 20:36 59  
2/7/2017 20:41 59  
2/7/2017 20:46 60  
2/7/2017 20:51 59  
2/7/2017 20:56 60  
2/7/2017 21:01 59  
2/7/2017 21:06 59  
2/7/2017 21:11 60  
2/7/2017 21:16 60  
2/7/2017 21:21 60  
2/7/2017 21:26 60  
2/7/2017 21:31 59  
2/7/2017 21:36 60  
2/7/2017 21:41 60  
2/7/2017 21:46 60  
2/7/2017 21:51 59  
2/7/2017 21:56 59  
2/7/2017 22:01 59  
2/7/2017 22:06 59  
2/7/2017 22:11 60  
2/7/2017 22:16 60  
2/7/2017 22:21 60  
2/7/2017 22:26 60  
2/7/2017 22:31 59  
2/7/2017 22:36 59  
2/7/2017 22:41 59  
2/7/2017 22:46 59  
2/7/2017 22:51 58  
2/7/2017 22:56 59  
3/7/2017 19:01 62  
3/7/2017 19:06 62  
3/7/2017 19:11 63  
3/7/2017 19:16 57  
3/7/2017 19:21 62  
3/7/2017 19:26 62  
3/7/2017 19:31 62  
3/7/2017 19:36 61  
3/7/2017 19:41 63  
3/7/2017 19:46 62  
3/7/2017 19:51 62  
3/7/2017 19:56 61  
3/7/2017 20:01 62  
3/7/2017 20:06 61  
3/7/2017 20:11 62  
3/7/2017 20:16 62  

3/7/2017 20:21 61  
3/7/2017 20:26 62  
3/7/2017 20:31 63  
3/7/2017 20:36 61  
3/7/2017 20:41 61  
3/7/2017 20:46 61  
3/7/2017 20:51 61  
3/7/2017 20:56 61  
3/7/2017 21:01 61  
3/7/2017 21:06 61  
3/7/2017 21:11 61  
3/7/2017 21:16 62  
3/7/2017 21:21 61  
3/7/2017 21:26 61  
3/7/2017 21:31 60  
3/7/2017 21:36 61  
3/7/2017 21:41 62  
3/7/2017 21:46 61  
3/7/2017 21:51 61  
3/7/2017 21:56 61  
3/7/2017 22:01 61  
3/7/2017 22:06 60  
3/7/2017 22:11 60  
3/7/2017 22:16 61  
3/7/2017 22:21 61  
3/7/2017 22:26 60  
3/7/2017 22:31 60  
3/7/2017 22:36 60  
3/7/2017 22:41 60  
3/7/2017 22:46 60  
3/7/2017 22:51 61  
3/7/2017 22:56 61  
4/7/2017 19:01 56  
4/7/2017 19:06 63  
4/7/2017 19:11 62  
4/7/2017 19:16 61  
4/7/2017 19:21 62  
4/7/2017 19:26 61  
4/7/2017 19:31 62  
4/7/2017 19:36 62  
4/7/2017 19:41 61  
4/7/2017 19:46 62  
4/7/2017 19:51 62  
4/7/2017 19:56 62  
4/7/2017 20:01 61  
4/7/2017 20:06 61  
4/7/2017 20:11 61  
4/7/2017 20:16 61  
4/7/2017 20:21 62  
4/7/2017 20:26 61  
4/7/2017 20:31 62  
4/7/2017 20:36 61  
4/7/2017 20:41 61  
4/7/2017 20:46 61  
4/7/2017 20:51 61  
4/7/2017 20:56 62  
4/7/2017 21:01 62  
4/7/2017 21:06 61  
4/7/2017 21:11 61  
4/7/2017 21:16 61  
4/7/2017 21:21 61  
4/7/2017 21:26 61  
4/7/2017 21:31 62  
4/7/2017 21:36 62  
4/7/2017 21:41 61  
4/7/2017 21:46 60  
4/7/2017 21:51 61  
4/7/2017 21:56 61  
4/7/2017 22:01 63  
4/7/2017 22:06 60  
4/7/2017 22:11 61  
4/7/2017 22:16 60  
4/7/2017 22:21 61  
4/7/2017 22:26 62  
4/7/2017 22:31 62  
4/7/2017 22:36 60  
4/7/2017 22:41 60  
4/7/2017 22:46 59  
4/7/2017 22:51 60  
4/7/2017 22:56 59  
5/7/2017 19:01 61  
5/7/2017 19:06 62  
5/7/2017 19:11 62  
5/7/2017 19:16 62  
5/7/2017 19:21 62  
5/7/2017 19:26 62  
5/7/2017 19:31 62  
5/7/2017 19:36 62  
5/7/2017 19:41 63  
5/7/2017 19:46 62  
5/7/2017 19:51 62  
5/7/2017 19:56 62  
5/7/2017 20:01 62  
5/7/2017 20:06 62  
5/7/2017 20:11 62  
5/7/2017 20:16 62  
5/7/2017 20:21 63  
5/7/2017 20:26 62  
5/7/2017 20:31 62  
5/7/2017 20:36 61  
5/7/2017 20:41 61  
5/7/2017 20:46 62  
5/7/2017 20:51 62  
5/7/2017 20:56 62  
5/7/2017 21:01 61  
5/7/2017 21:06 62  
5/7/2017 21:11 62  
5/7/2017 21:16 62  
5/7/2017 21:21 62  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
5/7/2017 21:26 55  
5/7/2017 21:31 63  
5/7/2017 21:36 62  
5/7/2017 21:41 62  
5/7/2017 21:46 61  
5/7/2017 21:51 61  
5/7/2017 21:56 61  
5/7/2017 22:01 61  
5/7/2017 22:06 61  
5/7/2017 22:11 62  
5/7/2017 22:16 61  
5/7/2017 22:21 61  
5/7/2017 22:26 61  
5/7/2017 22:31 61  
5/7/2017 22:36 62  
5/7/2017 22:41 61  
5/7/2017 22:46 60  
5/7/2017 22:51 61  
5/7/2017 22:56 61  
6/7/2017 19:01 62  
6/7/2017 19:06 59  
6/7/2017 19:11 62  
6/7/2017 19:16 61  
6/7/2017 19:21 61  
6/7/2017 19:26 61  
6/7/2017 19:31 63  
6/7/2017 19:36 62  
6/7/2017 19:41 62  
6/7/2017 19:46 63  
6/7/2017 19:51 62  
6/7/2017 19:56 62  
6/7/2017 20:01 62  
6/7/2017 20:06 62  
6/7/2017 20:11 62  
6/7/2017 20:16 62  
6/7/2017 20:21 61  
6/7/2017 20:26 61  
6/7/2017 20:31 61  
6/7/2017 20:36 61  
6/7/2017 20:41 62  
6/7/2017 20:46 62  
6/7/2017 20:51 61  
6/7/2017 20:56 62  
6/7/2017 21:01 61  
6/7/2017 21:06 61  
6/7/2017 21:11 62  
6/7/2017 21:16 61  
6/7/2017 21:21 61  
6/7/2017 21:26 61  
6/7/2017 21:31 61  
6/7/2017 21:36 62  
6/7/2017 21:41 61  
6/7/2017 21:46 61  
6/7/2017 21:51 60  
6/7/2017 21:56 60  
6/7/2017 22:01 61  
6/7/2017 22:06 62  
6/7/2017 22:11 62  
6/7/2017 22:16 61  
6/7/2017 22:21 60  
6/7/2017 22:26 60  
6/7/2017 22:31 62  
6/7/2017 22:36 60  
6/7/2017 22:41 59  
6/7/2017 22:46 60  
6/7/2017 22:51 60  
6/7/2017 22:56 59  
7/7/2017 19:01 63  
7/7/2017 19:06 63  
7/7/2017 19:11 63  
7/7/2017 19:16 51  
7/7/2017 19:21 63  
7/7/2017 19:26 51  
7/7/2017 19:31 57  
7/7/2017 19:36 55  
7/7/2017 19:41 54  
7/7/2017 19:46 61  
7/7/2017 19:51 55  
7/7/2017 19:56 54  
7/7/2017 20:01 58  
7/7/2017 20:06 63  
7/7/2017 20:11 63  
7/7/2017 20:16 63  
7/7/2017 20:21 62  
7/7/2017 20:26 63  
7/7/2017 20:31 63  
7/7/2017 20:36 62  
7/7/2017 20:41 62  
7/7/2017 20:46 62  
7/7/2017 20:51 63  
7/7/2017 20:56 62  
7/7/2017 21:01 62  
7/7/2017 21:06 62  
7/7/2017 21:11 63  
7/7/2017 21:16 54  
7/7/2017 21:21 63  
7/7/2017 21:26 62  
7/7/2017 21:31 62  
7/7/2017 21:36 62  
7/7/2017 21:41 63  
7/7/2017 21:46 62  
7/7/2017 21:51 63  
7/7/2017 21:56 61  
7/7/2017 22:01 61  
7/7/2017 22:06 62  
7/7/2017 22:11 59  
7/7/2017 22:16 57  
7/7/2017 22:21 64  
7/7/2017 22:26 61  

7/7/2017 22:31 62  
7/7/2017 22:36 63  
7/7/2017 22:41 63  
7/7/2017 22:46 63  
7/7/2017 22:51 62  
7/7/2017 22:56 62  
8/7/2017 19:01 61  
8/7/2017 19:06 60  
8/7/2017 19:11 61  
8/7/2017 19:16 61  
8/7/2017 19:21 61  
8/7/2017 19:26 61  
8/7/2017 19:31 62  
8/7/2017 19:36 61  
8/7/2017 19:41 61  
8/7/2017 19:46 62  
8/7/2017 19:51 62  
8/7/2017 19:56 61  
8/7/2017 20:01 61  
8/7/2017 20:06 61  
8/7/2017 20:11 61  
8/7/2017 20:16 62  
8/7/2017 20:21 61  
8/7/2017 20:26 61  
8/7/2017 20:31 61  
8/7/2017 20:36 61  
8/7/2017 20:41 61  
8/7/2017 20:46 61  
8/7/2017 20:51 61  
8/7/2017 20:56 60  
8/7/2017 21:01 61  
8/7/2017 21:06 60  
8/7/2017 21:11 61  
8/7/2017 21:16 61  
8/7/2017 21:21 61  
8/7/2017 21:26 61  
8/7/2017 21:31 61  
8/7/2017 21:36 60  
8/7/2017 21:41 61  
8/7/2017 21:46 61  
8/7/2017 21:51 60  
8/7/2017 21:56 60  
8/7/2017 22:01 61  
8/7/2017 22:06 60  
8/7/2017 22:11 60  
8/7/2017 22:16 60  
8/7/2017 22:21 60  
8/7/2017 22:26 59  
8/7/2017 22:31 60  
8/7/2017 22:36 59  
8/7/2017 22:41 60  
8/7/2017 22:46 60  
8/7/2017 22:51 60  
8/7/2017 22:56 60  
9/7/2017 7:01 60  
9/7/2017 7:06 58  
9/7/2017 7:11 58  
9/7/2017 7:16 59  
9/7/2017 7:21 59  
9/7/2017 7:26 59  
9/7/2017 7:31 60  
9/7/2017 7:36 59  
9/7/2017 7:41 60  
9/7/2017 7:46 60  
9/7/2017 7:51 61  
9/7/2017 7:56 60  
9/7/2017 8:01 61  
9/7/2017 8:06 60  
9/7/2017 8:11 60  
9/7/2017 8:16 61  
9/7/2017 8:21 61  
9/7/2017 8:26 61  
9/7/2017 8:31 61  
9/7/2017 8:36 61  
9/7/2017 8:41 61  
9/7/2017 8:46 61  
9/7/2017 8:51 62  
9/7/2017 8:56 61  
9/7/2017 9:01 52  
9/7/2017 9:06 63  
9/7/2017 9:11 63  
9/7/2017 9:16 59  
9/7/2017 9:21 63  
9/7/2017 9:26 62  
9/7/2017 9:31 61  
9/7/2017 9:36 61  
9/7/2017 9:41 62  
9/7/2017 9:46 61  
9/7/2017 9:51 62  
9/7/2017 9:56 62  
9/7/2017 10:01 62  
9/7/2017 10:06 62  
9/7/2017 10:11 62  
9/7/2017 10:16 62  
9/7/2017 10:21 61  
9/7/2017 10:26 61  
9/7/2017 10:31 61  
9/7/2017 10:36 62  
9/7/2017 10:41 62  
9/7/2017 10:46 61  
9/7/2017 10:51 61  
9/7/2017 10:56 61  
9/7/2017 11:01 61  
9/7/2017 11:06 60  
9/7/2017 11:11 60  
9/7/2017 11:16 60  
9/7/2017 11:21 61  
9/7/2017 11:26 61  
9/7/2017 11:31 60  

9/7/2017 11:36 60  
9/7/2017 11:41 60  
9/7/2017 11:46 61  
9/7/2017 11:51 60  
9/7/2017 11:56 60  
9/7/2017 12:01 60  
9/7/2017 12:06 61  
9/7/2017 12:11 60  
9/7/2017 12:16 59  
9/7/2017 12:21 60  
9/7/2017 12:26 60  
9/7/2017 12:31 60  
9/7/2017 12:36 60  
9/7/2017 12:41 61  
9/7/2017 12:46 60  
9/7/2017 12:51 61  
9/7/2017 12:56 61  
9/7/2017 13:01 61  
9/7/2017 13:06 61  
9/7/2017 13:11 61  
9/7/2017 13:16 61  
9/7/2017 13:21 61  
9/7/2017 13:26 64  
9/7/2017 13:31 57  
9/7/2017 13:36 64  
9/7/2017 13:41 61  
9/7/2017 13:46 61  
9/7/2017 13:51 61  
9/7/2017 13:56 61  
9/7/2017 14:01 61  
9/7/2017 14:06 61  
9/7/2017 14:11 60  
9/7/2017 14:16 61  
9/7/2017 14:21 61  
9/7/2017 14:26 61  
9/7/2017 14:31 61  
9/7/2017 14:36 63  
9/7/2017 14:41 61  
9/7/2017 14:46 61  
9/7/2017 14:51 62  
9/7/2017 14:56 61  
9/7/2017 15:01 62  
9/7/2017 15:06 62  
9/7/2017 15:11 62  
9/7/2017 15:16 62  
9/7/2017 15:21 62  
9/7/2017 15:26 61  
9/7/2017 15:31 61  
9/7/2017 15:36 61  
9/7/2017 15:41 61  
9/7/2017 15:46 62  
9/7/2017 15:51 61  
9/7/2017 15:56 61  
9/7/2017 16:01 62  
9/7/2017 16:06 61  
9/7/2017 16:11 61  
9/7/2017 16:16 61  
9/7/2017 16:21 61  
9/7/2017 16:26 61  
9/7/2017 16:31 62  
9/7/2017 16:36 62  
9/7/2017 16:41 62  
9/7/2017 16:46 62  
9/7/2017 16:51 61  
9/7/2017 16:56 61  
9/7/2017 17:01 62  
9/7/2017 17:06 62  
9/7/2017 17:11 62  
9/7/2017 17:16 61  
9/7/2017 17:21 62  
9/7/2017 17:26 62  
9/7/2017 17:31 61  
9/7/2017 17:36 61  
9/7/2017 17:41 61  
9/7/2017 17:46 61  
9/7/2017 17:51 63  
9/7/2017 17:56 63  
9/7/2017 18:01 62  
9/7/2017 18:06 63  
9/7/2017 18:11 63  
9/7/2017 18:16 62  
9/7/2017 18:21 62  
9/7/2017 18:26 62  
9/7/2017 18:31 61  
9/7/2017 18:36 61  
9/7/2017 18:41 62  
9/7/2017 18:46 61  
9/7/2017 18:51 61  
9/7/2017 18:56 61  
9/7/2017 19:01 61  
9/7/2017 19:06 61  
9/7/2017 19:11 60  
9/7/2017 19:16 64  
9/7/2017 19:21 62  
9/7/2017 19:26 60  
9/7/2017 19:31 61  
9/7/2017 19:36 60  
9/7/2017 19:41 62  
9/7/2017 19:46 61  
9/7/2017 19:51 60  
9/7/2017 19:56 60  
9/7/2017 20:01 61  
9/7/2017 20:06 61  
9/7/2017 20:11 60  
9/7/2017 20:16 60  
9/7/2017 20:21 60  
9/7/2017 20:26 60  
9/7/2017 20:31 61  
9/7/2017 20:36 60  

9/7/2017 20:41 60  
9/7/2017 20:46 60  
9/7/2017 20:51 60  
9/7/2017 20:56 60  
9/7/2017 21:01 61  
9/7/2017 21:06 61  
9/7/2017 21:11 60  
9/7/2017 21:16 61  
9/7/2017 21:21 60  
9/7/2017 21:26 60  
9/7/2017 21:31 60  
9/7/2017 21:36 59  
9/7/2017 21:41 60  
9/7/2017 21:46 60  
9/7/2017 21:51 60  
9/7/2017 21:56 60  
9/7/2017 22:01 60  
9/7/2017 22:06 60  
9/7/2017 22:11 59  
9/7/2017 22:16 60  
9/7/2017 22:21 60  
9/7/2017 22:26 59  
9/7/2017 22:31 60  
9/7/2017 22:36 60  
9/7/2017 22:41 60  
9/7/2017 22:46 60  
9/7/2017 22:51 60  
9/7/2017 22:56 60  
10/7/2017 19:01 62  
10/7/2017 19:06 63  
10/7/2017 19:11 64  
10/7/2017 19:16 60  
10/7/2017 19:21 62  
10/7/2017 19:26 62  
10/7/2017 19:31 62  
10/7/2017 19:36 61  
10/7/2017 19:41 63  
10/7/2017 19:46 62  
10/7/2017 19:51 61  
10/7/2017 19:56 62  
10/7/2017 20:01 61  
10/7/2017 20:06 61  
10/7/2017 20:11 61  
10/7/2017 20:16 62  
10/7/2017 20:21 62  
10/7/2017 20:26 61  
10/7/2017 20:31 61  
10/7/2017 20:36 61  
10/7/2017 20:41 61  
10/7/2017 20:46 61  
10/7/2017 20:51 61  
10/7/2017 20:56 61  
10/7/2017 21:01 61  
10/7/2017 21:06 61  
10/7/2017 21:11 61  
10/7/2017 21:16 61  
10/7/2017 21:21 60  
10/7/2017 21:26 61  
10/7/2017 21:31 60  
10/7/2017 21:36 61  
10/7/2017 21:41 60  
10/7/2017 21:46 60  
10/7/2017 21:51 60  
10/7/2017 21:56 60  
10/7/2017 22:01 60  
10/7/2017 22:06 60  
10/7/2017 22:11 60  
10/7/2017 22:16 60  
10/7/2017 22:21 60  
10/7/2017 22:26 60  
10/7/2017 22:31 60  
10/7/2017 22:36 60  
10/7/2017 22:41 60  
10/7/2017 22:46 59  
10/7/2017 22:51 59  
10/7/2017 22:56 60  
11/7/2017 19:01 64  
11/7/2017 19:06 66  
11/7/2017 19:11 64  
11/7/2017 19:16 64  
11/7/2017 19:21 59  
11/7/2017 19:26 60  
11/7/2017 19:31 58  
11/7/2017 19:36 62  
11/7/2017 19:41 62  
11/7/2017 19:46 63  
11/7/2017 19:51 62  
11/7/2017 19:56 63  
11/7/2017 20:01 62  
11/7/2017 20:06 64  
11/7/2017 20:11 62  
11/7/2017 20:16 62  
11/7/2017 20:21 63  
11/7/2017 20:26 62  
11/7/2017 20:31 63  
11/7/2017 20:36 62  
11/7/2017 20:41 62  
11/7/2017 20:46 62  
11/7/2017 20:51 62  
11/7/2017 20:56 62  
11/7/2017 21:01 62  
11/7/2017 21:06 62  
11/7/2017 21:11 63  
11/7/2017 21:16 62  
11/7/2017 21:21 63  
11/7/2017 21:26 62  
11/7/2017 21:31 63  
11/7/2017 21:36 62  
11/7/2017 21:41 62  

11/7/2017 21:46 59  
11/7/2017 21:51 64  
11/7/2017 21:56 62  
11/7/2017 22:01 62  
11/7/2017 22:06 62  
11/7/2017 22:11 63  
11/7/2017 22:16 54  
11/7/2017 22:21 59  
11/7/2017 22:26 62  
11/7/2017 22:31 63  
11/7/2017 22:36 62  
11/7/2017 22:41 62  
11/7/2017 22:46 61  
11/7/2017 22:51 61  
11/7/2017 22:56 61  
12/7/2017 19:01 60  
12/7/2017 19:06 59  
12/7/2017 19:11 64  
12/7/2017 19:16 59  
12/7/2017 19:21 62  
12/7/2017 19:26 61  
12/7/2017 19:31 61  
12/7/2017 19:36 62  
12/7/2017 19:41 61  
12/7/2017 19:46 61  
12/7/2017 19:51 62  
12/7/2017 19:56 61  
12/7/2017 20:01 62  
12/7/2017 20:06 62  
12/7/2017 20:11 62  
12/7/2017 20:16 61  
12/7/2017 20:21 61  
12/7/2017 20:26 61  
12/7/2017 20:31 62  
12/7/2017 20:36 62  
12/7/2017 20:41 61  
12/7/2017 20:46 61  
12/7/2017 20:51 61  
12/7/2017 20:56 62  
12/7/2017 21:01 60  
12/7/2017 21:06 62  
12/7/2017 21:11 61  
12/7/2017 21:16 63  
12/7/2017 21:21 62  
12/7/2017 21:26 60  
12/7/2017 21:31 61  
12/7/2017 21:36 60  
12/7/2017 21:41 60  
12/7/2017 21:46 60  
12/7/2017 21:51 60  
12/7/2017 21:56 60  
12/7/2017 22:01 59  
12/7/2017 22:06 60  
12/7/2017 22:11 60  
12/7/2017 22:16 60  
12/7/2017 22:21 60  
12/7/2017 22:26 60  
12/7/2017 22:31 60  
12/7/2017 22:36 60  
12/7/2017 22:41 61  
12/7/2017 22:46 60  
12/7/2017 22:51 59  
12/7/2017 22:56 60  
13/7/2017 19:01 64  
13/7/2017 19:06 64  
13/7/2017 19:11 64  
13/7/2017 19:16 60  
13/7/2017 19:21 62  
13/7/2017 19:26 55  
13/7/2017 19:31 63  
13/7/2017 19:36 63  
13/7/2017 19:41 63  
13/7/2017 19:46 62  
13/7/2017 19:51 62  
13/7/2017 19:56 63  
13/7/2017 20:01 63  
13/7/2017 20:06 62  
13/7/2017 20:11 63  
13/7/2017 20:16 62  
13/7/2017 20:21 63  
13/7/2017 20:26 63  
13/7/2017 20:31 63  
13/7/2017 20:36 62  
13/7/2017 20:41 62  
13/7/2017 20:46 62  
13/7/2017 20:51 62  
13/7/2017 20:56 62  
13/7/2017 21:01 62  
13/7/2017 21:06 62  
13/7/2017 21:11 63  
13/7/2017 21:16 62  
13/7/2017 21:21 63  
13/7/2017 21:26 53  
13/7/2017 21:31 62  
13/7/2017 21:36 63  
13/7/2017 21:41 37  
13/7/2017 21:46 63  
13/7/2017 21:51 62  
13/7/2017 21:56 37  
13/7/2017 22:01 63  
13/7/2017 22:06 63  
13/7/2017 22:11 62  
13/7/2017 22:16 63  
13/7/2017 22:21 63  
13/7/2017 22:26 62  
13/7/2017 22:31 61  
13/7/2017 22:36 62  
13/7/2017 22:41 63  
13/7/2017 22:46 60  

13/7/2017 22:51 61  
13/7/2017 22:56 60  
14/7/2017 19:01 61  
14/7/2017 19:06 61  
14/7/2017 19:11 61  
14/7/2017 19:16 60  
14/7/2017 19:21 61  
14/7/2017 19:26 61  
14/7/2017 19:31 61  
14/7/2017 19:36 62  
14/7/2017 19:41 61  
14/7/2017 19:46 62  
14/7/2017 19:51 63  
14/7/2017 19:56 62  
14/7/2017 20:01 62  
14/7/2017 20:06 62  
14/7/2017 20:11 62  
14/7/2017 20:16 62  
14/7/2017 20:21 62  
14/7/2017 20:26 61  
14/7/2017 20:31 62  
14/7/2017 20:36 62  
14/7/2017 20:41 61  
14/7/2017 20:46 60  
14/7/2017 20:51 61  
14/7/2017 20:56 61  
14/7/2017 21:01 61  
14/7/2017 21:06 60  
14/7/2017 21:11 61  
14/7/2017 21:16 60  
14/7/2017 21:21 60  
14/7/2017 21:26 60  
14/7/2017 21:31 60  
14/7/2017 21:36 62  
14/7/2017 21:41 61  
14/7/2017 21:46 60  
14/7/2017 21:51 61  
14/7/2017 21:56 61  
14/7/2017 22:01 61  
14/7/2017 22:06 61  
14/7/2017 22:11 61  
14/7/2017 22:16 62  
14/7/2017 22:21 60  
14/7/2017 22:26 60  
14/7/2017 22:31 60  
14/7/2017 22:36 61  
14/7/2017 22:41 61  
14/7/2017 22:46 60  
14/7/2017 22:51 60  
14/7/2017 22:56 60  
15/7/2017 19:01 62  
15/7/2017 19:06 62  
15/7/2017 19:11 63  
15/7/2017 19:16 61  
15/7/2017 19:21 62  
15/7/2017 19:26 61  
15/7/2017 19:31 62  
15/7/2017 19:36 62  
15/7/2017 19:41 62  
15/7/2017 19:46 62  
15/7/2017 19:51 62  
15/7/2017 19:56 62  
15/7/2017 20:01 61  
15/7/2017 20:06 61  
15/7/2017 20:11 62  
15/7/2017 20:16 61  
15/7/2017 20:21 60  
15/7/2017 20:26 61  
15/7/2017 20:31 61  
15/7/2017 20:36 61  
15/7/2017 20:41 61  
15/7/2017 20:46 61  
15/7/2017 20:51 62  
15/7/2017 20:56 61  
15/7/2017 21:01 60  
15/7/2017 21:06 61  
15/7/2017 21:11 62  
15/7/2017 21:16 61  
15/7/2017 21:21 61  
15/7/2017 21:26 61  
15/7/2017 21:31 61  
15/7/2017 21:36 61  
15/7/2017 21:41 61  
15/7/2017 21:46 56  
15/7/2017 21:51 65  
15/7/2017 21:56 63  
15/7/2017 22:01 62  
15/7/2017 22:06 61  
15/7/2017 22:11 61  
15/7/2017 22:16 60  
15/7/2017 22:21 60  
15/7/2017 22:26 60  
15/7/2017 22:31 61  
15/7/2017 22:36 60  
15/7/2017 22:41 61  
15/7/2017 22:46 60  
15/7/2017 22:51 61  
15/7/2017 22:56 60  
16/7/2017 7:01 63  
16/7/2017 7:06 60  
16/7/2017 7:11 63  
16/7/2017 7:16 61  
16/7/2017 7:21 60  
16/7/2017 7:26 60  
16/7/2017 7:31 60  
16/7/2017 7:36 59  
16/7/2017 7:41 61  
16/7/2017 7:46 59  
16/7/2017 7:51 62  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
16/7/2017 7:56 60  
16/7/2017 8:01 60  
16/7/2017 8:06 60  
16/7/2017 8:11 62  
16/7/2017 8:16 61  
16/7/2017 8:21 62  
16/7/2017 8:26 61  
16/7/2017 8:31 61  
16/7/2017 8:36 61  
16/7/2017 8:41 62  
16/7/2017 8:46 61  
16/7/2017 8:51 61  
16/7/2017 8:56 62  
16/7/2017 9:01 63  
16/7/2017 9:06 63  
16/7/2017 9:11 60  
16/7/2017 9:16 57  
16/7/2017 9:21 62  
16/7/2017 9:26 62  
16/7/2017 9:31 62  
16/7/2017 9:36 62  
16/7/2017 9:41 63  
16/7/2017 9:46 62  
16/7/2017 9:51 61  
16/7/2017 9:56 62  
16/7/2017 10:01 61  
16/7/2017 10:06 62  
16/7/2017 10:11 61  
16/7/2017 10:16 56  
16/7/2017 10:21 63  
16/7/2017 10:26 61  
16/7/2017 10:31 68  
16/7/2017 10:36 61  
16/7/2017 10:41 52  
16/7/2017 10:46 63  
16/7/2017 10:51 62  
16/7/2017 10:56 61  
16/7/2017 11:01 61  
16/7/2017 11:06 61  
16/7/2017 11:11 61  
16/7/2017 11:16 63  
16/7/2017 11:21 56  
16/7/2017 11:26 62  
16/7/2017 11:31 62  
16/7/2017 11:36 64  
16/7/2017 11:41 61  
16/7/2017 11:46 61  
16/7/2017 11:51 61  
16/7/2017 11:56 61  
16/7/2017 12:01 61  
16/7/2017 12:06 62  
16/7/2017 12:11 62  
16/7/2017 12:16 62  
16/7/2017 12:21 63  
16/7/2017 12:26 61  
16/7/2017 12:31 62  
16/7/2017 12:36 62  
16/7/2017 12:41 62  
16/7/2017 12:46 63  
16/7/2017 12:51 62  
16/7/2017 12:56 62  
16/7/2017 13:01 62  
16/7/2017 13:06 62  
16/7/2017 13:11 62  
16/7/2017 13:16 62  
16/7/2017 13:21 62  
16/7/2017 13:26 63  
16/7/2017 13:31 62  
16/7/2017 13:36 62  
16/7/2017 13:41 59  
16/7/2017 13:46 63  
16/7/2017 13:51 62  
16/7/2017 13:56 62  
16/7/2017 14:01 62  
16/7/2017 14:06 62  
16/7/2017 14:11 62  
16/7/2017 14:16 62  
16/7/2017 14:21 62  
16/7/2017 14:26 62  
16/7/2017 14:31 62  
16/7/2017 14:36 62  
16/7/2017 14:41 62  
16/7/2017 14:46 62  
16/7/2017 14:51 62  
16/7/2017 14:56 61  
16/7/2017 15:01 63  
16/7/2017 15:06 60  
16/7/2017 15:11 58  
16/7/2017 15:16 60  
16/7/2017 15:21 59  
16/7/2017 15:26 61  
16/7/2017 15:31 63  
16/7/2017 15:36 61  
16/7/2017 15:41 62  
16/7/2017 15:46 64  
16/7/2017 15:51 59  
16/7/2017 15:56 59  
16/7/2017 16:01 60  
16/7/2017 16:06 59  
16/7/2017 16:11 63  
16/7/2017 16:16 62  
16/7/2017 16:21 62  
16/7/2017 16:26 37  
16/7/2017 16:31 59  
16/7/2017 16:36 48  
16/7/2017 16:41 62  
16/7/2017 16:46 61  
16/7/2017 16:51 61  
16/7/2017 16:56 61  

16/7/2017 17:01 62  
16/7/2017 17:06 62  
16/7/2017 17:11 62  
16/7/2017 17:16 63  
16/7/2017 17:21 58  
16/7/2017 17:26 58  
16/7/2017 17:31 62  
16/7/2017 17:36 61  
16/7/2017 17:41 62  
16/7/2017 17:46 62  
16/7/2017 17:51 62  
16/7/2017 17:56 61  
16/7/2017 18:01 61  
16/7/2017 18:06 62  
16/7/2017 18:11 63  
16/7/2017 18:16 63  
16/7/2017 18:21 61  
16/7/2017 18:26 62  
16/7/2017 18:31 62  
16/7/2017 18:36 62  
16/7/2017 18:41 62  
16/7/2017 18:46 62  
16/7/2017 18:51 61  
16/7/2017 18:56 61  
16/7/2017 19:01 62  
16/7/2017 19:06 62  
16/7/2017 19:11 60  
16/7/2017 19:16 61  
16/7/2017 19:21 61  
16/7/2017 19:26 61  
16/7/2017 19:31 60  
16/7/2017 19:36 62  
16/7/2017 19:41 61  
16/7/2017 19:46 60  
16/7/2017 19:51 60  
16/7/2017 19:56 60  
16/7/2017 20:01 60  
16/7/2017 20:06 60  
16/7/2017 20:11 61  
16/7/2017 20:16 60  
16/7/2017 20:21 61  
16/7/2017 20:26 60  
16/7/2017 20:31 61  
16/7/2017 20:36 62  
16/7/2017 20:41 60  
16/7/2017 20:46 60  
16/7/2017 20:51 61  
16/7/2017 20:56 61  
16/7/2017 21:01 61  
16/7/2017 21:06 61  
16/7/2017 21:11 61  
16/7/2017 21:16 60  
16/7/2017 21:21 61  
16/7/2017 21:26 61  
16/7/2017 21:31 61  
16/7/2017 21:36 60  
16/7/2017 21:41 60  
16/7/2017 21:46 60  
16/7/2017 21:51 60  
16/7/2017 21:56 60  
16/7/2017 22:01 60  
16/7/2017 22:06 60  
16/7/2017 22:11 60  
16/7/2017 22:16 60  
16/7/2017 22:21 60  
16/7/2017 22:26 59  
16/7/2017 22:31 60  
16/7/2017 22:36 60  
16/7/2017 22:41 60  
16/7/2017 22:46 60  
16/7/2017 22:51 60  
16/7/2017 22:56 60  
17/7/2017 19:01 54  
17/7/2017 19:06 63  
17/7/2017 19:11 56  
17/7/2017 19:16 63  
17/7/2017 19:21 63  
17/7/2017 19:26 64  
17/7/2017 19:31 54  
17/7/2017 19:36 67  
17/7/2017 19:41 71  
17/7/2017 19:46 69  
17/7/2017 19:51 67  
17/7/2017 19:56 69  
17/7/2017 20:01 69  
17/7/2017 20:06 64  
17/7/2017 20:11 63  
17/7/2017 20:16 68  
17/7/2017 20:21 67  
17/7/2017 20:26 70  
17/7/2017 20:31 70  
17/7/2017 20:36 69  
17/7/2017 20:41 67  
17/7/2017 20:46 66  
17/7/2017 20:51 65  
17/7/2017 20:56 65  
17/7/2017 21:01 67  
17/7/2017 21:06 68  
17/7/2017 21:11 63  
17/7/2017 21:16 64  
17/7/2017 21:21 62  
17/7/2017 21:26 66  
17/7/2017 21:31 69  
17/7/2017 21:36 70  
17/7/2017 21:41 68  
17/7/2017 21:46 62  
17/7/2017 21:51 61  
17/7/2017 21:56 68  
17/7/2017 22:01 68  

17/7/2017 22:06 59  
17/7/2017 22:11 46  
17/7/2017 22:16 64  
17/7/2017 22:21 63  
17/7/2017 22:26 63  
17/7/2017 22:31 57  
17/7/2017 22:36 63  
17/7/2017 22:41 62  
17/7/2017 22:46 62  
17/7/2017 22:51 61  
17/7/2017 22:56 61  
18/7/2017 19:01 56  
18/7/2017 19:06 62  
18/7/2017 19:11 62  
18/7/2017 19:16 63  
18/7/2017 19:21 62  
18/7/2017 19:26 62  
18/7/2017 19:31 62  
18/7/2017 19:36 63  
18/7/2017 19:41 63  
18/7/2017 19:46 63  
18/7/2017 19:51 62  
18/7/2017 19:56 63  
18/7/2017 20:01 62  
18/7/2017 20:06 62  
18/7/2017 20:11 62  
18/7/2017 20:16 63  
18/7/2017 20:21 62  
18/7/2017 20:26 63  
18/7/2017 20:31 63  
18/7/2017 20:36 62  
18/7/2017 20:41 63  
18/7/2017 20:46 62  
18/7/2017 20:51 63  
18/7/2017 20:56 62  
18/7/2017 21:01 63  
18/7/2017 21:06 62  
18/7/2017 21:11 64  
18/7/2017 21:16 63  
18/7/2017 21:21 62  
18/7/2017 21:26 63  
18/7/2017 21:31 62  
18/7/2017 21:36 62  
18/7/2017 21:41 62  
18/7/2017 21:46 62  
18/7/2017 21:51 61  
18/7/2017 21:56 62  
18/7/2017 22:01 62  
18/7/2017 22:06 61  
18/7/2017 22:11 62  
18/7/2017 22:16 61  
18/7/2017 22:21 62  
18/7/2017 22:26 62  
18/7/2017 22:31 61  
18/7/2017 22:36 61  
18/7/2017 22:41 60  
18/7/2017 22:46 61  
18/7/2017 22:51 62  
18/7/2017 22:56 81  
19/7/2017 19:01 56  
19/7/2017 19:06 61  
19/7/2017 19:11 62  
19/7/2017 19:16 61  
19/7/2017 19:21 61  
19/7/2017 19:26 61  
19/7/2017 19:31 61  
19/7/2017 19:36 62  
19/7/2017 19:41 62  
19/7/2017 19:46 62  
19/7/2017 19:51 62  
19/7/2017 19:56 61  
19/7/2017 20:01 62  
19/7/2017 20:06 61  
19/7/2017 20:11 61  
19/7/2017 20:16 61  
19/7/2017 20:21 62  
19/7/2017 20:26 61  
19/7/2017 20:31 61  
19/7/2017 20:36 61  
19/7/2017 20:41 61  
19/7/2017 20:46 61  
19/7/2017 20:51 60  
19/7/2017 20:56 61  
19/7/2017 21:01 61  
19/7/2017 21:06 61  
19/7/2017 21:11 61  
19/7/2017 21:16 61  
19/7/2017 21:21 63  
19/7/2017 21:26 61  
19/7/2017 21:31 60  
19/7/2017 21:36 60  
19/7/2017 21:41 60  
19/7/2017 21:46 62  
19/7/2017 21:51 63  
19/7/2017 21:56 60  
19/7/2017 22:01 63  
19/7/2017 22:06 60  
19/7/2017 22:11 60  
19/7/2017 22:16 60  
19/7/2017 22:21 60  
19/7/2017 22:26 61  
19/7/2017 22:31 59  
19/7/2017 22:36 60  
19/7/2017 22:41 60  
19/7/2017 22:46 60  
19/7/2017 22:51 61  
19/7/2017 22:56 60  
20/7/2017 19:01 62  
20/7/2017 19:06 63  

20/7/2017 19:11 62  
20/7/2017 19:16 61  
20/7/2017 19:21 61  
20/7/2017 19:26 61  
20/7/2017 19:31 62  
20/7/2017 19:36 62  
20/7/2017 19:41 62  
20/7/2017 19:46 61  
20/7/2017 19:51 59  
20/7/2017 19:56 62  
20/7/2017 20:01 54  
20/7/2017 20:06 61  
20/7/2017 20:11 61  
20/7/2017 20:16 61  
20/7/2017 20:21 61  
20/7/2017 20:26 61  
20/7/2017 20:31 61  
20/7/2017 20:36 61  
20/7/2017 20:41 61  
20/7/2017 20:46 61  
20/7/2017 20:51 61  
20/7/2017 20:56 61  
20/7/2017 21:01 61  
20/7/2017 21:06 63  
20/7/2017 21:11 60  
20/7/2017 21:16 61  
20/7/2017 21:21 61  
20/7/2017 21:26 61  
20/7/2017 21:31 63  
20/7/2017 21:36 61  
20/7/2017 21:41 61  
20/7/2017 21:46 61  
20/7/2017 21:51 61  
20/7/2017 21:56 60  
20/7/2017 22:01 60  
20/7/2017 22:06 61  
20/7/2017 22:11 60  
20/7/2017 22:16 60  
20/7/2017 22:21 60  
20/7/2017 22:26 60  
20/7/2017 22:31 60  
20/7/2017 22:36 60  
20/7/2017 22:41 60  
20/7/2017 22:46 61  
20/7/2017 22:51 60  
20/7/2017 22:56 60  
21/7/2017 19:01 62  
21/7/2017 19:06 62  
21/7/2017 19:11 63  
21/7/2017 19:16 62  
21/7/2017 19:21 64  
21/7/2017 19:26 62  
21/7/2017 19:31 61  
21/7/2017 19:36 62  
21/7/2017 19:41 62  
21/7/2017 19:46 62  
21/7/2017 19:51 61  
21/7/2017 19:56 62  
21/7/2017 20:01 62  
21/7/2017 20:06 62  
21/7/2017 20:11 62  
21/7/2017 20:16 62  
21/7/2017 20:21 61  
21/7/2017 20:26 62  
21/7/2017 20:31 61  
21/7/2017 20:36 62  
21/7/2017 20:41 62  
21/7/2017 20:46 61  
21/7/2017 20:51 61  
21/7/2017 20:56 62  
21/7/2017 21:01 62  
21/7/2017 21:06 61  
21/7/2017 21:11 62  
21/7/2017 21:16 63  
21/7/2017 21:21 61  
21/7/2017 21:26 62  
21/7/2017 21:31 61  
21/7/2017 21:36 61  
21/7/2017 21:41 61  
21/7/2017 21:46 60  
21/7/2017 21:51 61  
21/7/2017 21:56 60  
21/7/2017 22:01 61  
21/7/2017 22:06 60  
21/7/2017 22:11 60  
21/7/2017 22:16 61  
21/7/2017 22:21 61  
21/7/2017 22:26 60  
21/7/2017 22:31 60  
21/7/2017 22:36 60  
21/7/2017 22:41 60  
21/7/2017 22:46 60  
21/7/2017 22:51 61  
21/7/2017 22:56 60  
22/7/2017 19:01 61  
22/7/2017 19:06 62  
22/7/2017 19:11 60  
22/7/2017 19:16 60  
22/7/2017 19:21 61  
22/7/2017 19:26 61  
22/7/2017 19:31 61  
22/7/2017 19:36 61  
22/7/2017 19:41 61  
22/7/2017 19:46 62  
22/7/2017 19:51 62  
22/7/2017 19:56 63  
22/7/2017 20:01 61  
22/7/2017 20:06 60  
22/7/2017 20:11 60  

22/7/2017 20:16 60  
22/7/2017 20:21 61  
22/7/2017 20:26 61  
22/7/2017 20:31 61  
22/7/2017 20:36 60  
22/7/2017 20:41 61  
22/7/2017 20:46 61  
22/7/2017 20:51 61  
22/7/2017 20:56 61  
22/7/2017 21:01 61  
22/7/2017 21:06 61  
22/7/2017 21:11 61  
22/7/2017 21:16 60  
22/7/2017 21:21 62  
22/7/2017 21:26 61  
22/7/2017 21:31 61  
22/7/2017 21:36 61  
22/7/2017 21:41 62  
22/7/2017 21:46 61  
22/7/2017 21:51 63  
22/7/2017 21:56 62  
22/7/2017 22:01 61  
22/7/2017 22:06 61  
22/7/2017 22:11 62  
22/7/2017 22:16 61  
22/7/2017 22:21 61  
22/7/2017 22:26 62  
22/7/2017 22:31 60  
22/7/2017 22:36 60  
22/7/2017 22:41 61  
22/7/2017 22:46 60  
22/7/2017 22:51 60  
22/7/2017 22:56 62  
23/7/2017 7:01 58  
23/7/2017 7:06 63  
23/7/2017 7:11 59  
23/7/2017 7:16 59  
23/7/2017 7:21 60  
23/7/2017 7:26 58  
23/7/2017 7:31 62  
23/7/2017 7:36 59  
23/7/2017 7:41 59  
23/7/2017 7:46 60  
23/7/2017 7:51 59  
23/7/2017 7:56 59  
23/7/2017 8:01 59  
23/7/2017 8:06 59  
23/7/2017 8:11 59  
23/7/2017 8:16 60  
23/7/2017 8:21 61  
23/7/2017 8:26 61  
23/7/2017 8:31 60  
23/7/2017 8:36 59  
23/7/2017 8:41 60  
23/7/2017 8:46 60  
23/7/2017 8:51 60  
23/7/2017 8:56 61  
23/7/2017 9:01 60  
23/7/2017 9:06 62  
23/7/2017 9:11 61  
23/7/2017 9:16 60  
23/7/2017 9:21 61  
23/7/2017 9:26 61  
23/7/2017 9:31 60  
23/7/2017 9:36 61  
23/7/2017 9:41 60  
23/7/2017 9:46 61  
23/7/2017 9:51 60  
23/7/2017 9:56 54  
23/7/2017 10:01 61  
23/7/2017 10:06 60  
23/7/2017 10:11 61  
23/7/2017 10:16 60  
23/7/2017 10:21 60  
23/7/2017 10:26 60  
23/7/2017 10:31 60  
23/7/2017 10:36 60  
23/7/2017 10:41 61  
23/7/2017 10:46 60  
23/7/2017 10:51 61  
23/7/2017 10:56 60  
23/7/2017 11:01 60  
23/7/2017 11:06 60  
23/7/2017 11:11 60  
23/7/2017 11:16 61  
23/7/2017 11:21 60  
23/7/2017 11:26 59  
23/7/2017 11:31 61  
23/7/2017 11:36 61  
23/7/2017 11:41 61  
23/7/2017 11:46 61  
23/7/2017 11:51 61  
23/7/2017 11:56 61  
23/7/2017 12:01 61  
23/7/2017 12:06 61  
23/7/2017 12:11 61  
23/7/2017 12:16 61  
23/7/2017 12:21 63  
23/7/2017 12:26 61  
23/7/2017 12:31 61  
23/7/2017 12:36 61  
23/7/2017 12:41 61  
23/7/2017 12:46 60  
23/7/2017 12:51 60  
23/7/2017 12:56 61  
23/7/2017 13:01 61  
23/7/2017 13:06 61  
23/7/2017 13:11 60  
23/7/2017 13:16 61  

23/7/2017 13:21 61  
23/7/2017 13:26 61  
23/7/2017 13:31 61  
23/7/2017 13:36 61  
23/7/2017 13:41 61  
23/7/2017 13:46 62  
23/7/2017 13:51 57  
23/7/2017 13:56 51  
23/7/2017 14:01 62  
23/7/2017 14:06 62  
23/7/2017 14:11 62  
23/7/2017 14:16 61  
23/7/2017 14:21 62  
23/7/2017 14:26 61  
23/7/2017 14:31 62  
23/7/2017 14:36 62  
23/7/2017 14:41 62  
23/7/2017 14:46 62  
23/7/2017 14:51 62  
23/7/2017 14:56 62  
23/7/2017 15:01 63  
23/7/2017 15:06 62  
23/7/2017 15:11 62  
23/7/2017 15:16 61  
23/7/2017 15:21 62  
23/7/2017 15:26 62  
23/7/2017 15:31 61  
23/7/2017 15:36 62  
23/7/2017 15:41 61  
23/7/2017 15:46 62  
23/7/2017 15:51 61  
23/7/2017 15:56 61  
23/7/2017 16:01 61  
23/7/2017 16:06 61  
23/7/2017 16:11 61  
23/7/2017 16:16 61  
23/7/2017 16:21 63  
23/7/2017 16:26 57  
23/7/2017 16:31 63  
23/7/2017 16:36 62  
23/7/2017 16:41 62  
23/7/2017 16:46 61  
23/7/2017 16:51 61  
23/7/2017 16:56 61  
23/7/2017 17:01 61  
23/7/2017 17:06 61  
23/7/2017 17:11 61  
23/7/2017 17:16 61  
23/7/2017 17:21 61  
23/7/2017 17:26 61  
23/7/2017 17:31 60  
23/7/2017 17:36 61  
23/7/2017 17:41 61  
23/7/2017 17:46 62  
23/7/2017 17:51 61  
23/7/2017 17:56 61  
23/7/2017 18:01 61  
23/7/2017 18:06 61  
23/7/2017 18:11 61  
23/7/2017 18:16 61  
23/7/2017 18:21 61  
23/7/2017 18:26 61  
23/7/2017 18:31 61  
23/7/2017 18:36 62  
23/7/2017 18:41 61  
23/7/2017 18:46 63  
23/7/2017 18:51 58  
23/7/2017 18:56 58  
23/7/2017 19:01 61  
23/7/2017 19:06 61  
23/7/2017 19:11 61  
23/7/2017 19:16 61  
23/7/2017 19:21 61  
23/7/2017 19:26 62  
23/7/2017 19:31 60  
23/7/2017 19:36 62  
23/7/2017 19:41 61  
23/7/2017 19:46 62  
23/7/2017 19:51 63  
23/7/2017 19:56 62  
23/7/2017 20:01 62  
23/7/2017 20:06 61  
23/7/2017 20:11 61  
23/7/2017 20:16 62  
23/7/2017 20:21 62  
23/7/2017 20:26 61  
23/7/2017 20:31 62  
23/7/2017 20:36 62  
23/7/2017 20:41 61  
23/7/2017 20:46 60  
23/7/2017 20:51 61  
23/7/2017 20:56 62  
23/7/2017 21:01 62  
23/7/2017 21:06 61  
23/7/2017 21:11 60  
23/7/2017 21:16 60  
23/7/2017 21:21 61  
23/7/2017 21:26 60  
23/7/2017 21:31 61  
23/7/2017 21:36 62  
23/7/2017 21:41 68  
23/7/2017 21:46 70  
23/7/2017 21:51 67  
23/7/2017 21:56 73  
23/7/2017 22:01 63  
23/7/2017 22:06 63  
23/7/2017 22:11 61  
23/7/2017 22:16 62  
23/7/2017 22:21 64  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
23/7/2017 22:26 71  
23/7/2017 22:31 69  
23/7/2017 22:36 63  
23/7/2017 22:41 53  
23/7/2017 22:46 61  
23/7/2017 22:51 69  
23/7/2017 22:56 63  
24/7/2017 19:01 63  
24/7/2017 19:06 63  
24/7/2017 19:11 62  
24/7/2017 19:16 62  
24/7/2017 19:21 62  
24/7/2017 19:26 62  
24/7/2017 19:31 62  
24/7/2017 19:36 61  
24/7/2017 19:41 61  
24/7/2017 19:46 61  
24/7/2017 19:51 62  
24/7/2017 19:56 62  
24/7/2017 20:01 62  
24/7/2017 20:06 61  
24/7/2017 20:11 62  
24/7/2017 20:16 62  
24/7/2017 20:21 61  
24/7/2017 20:26 62  
24/7/2017 20:31 62  
24/7/2017 20:36 61  
24/7/2017 20:41 62  
24/7/2017 20:46 61  
24/7/2017 20:51 61  
24/7/2017 20:56 62  
24/7/2017 21:01 61  
24/7/2017 21:06 61  
24/7/2017 21:11 61  
24/7/2017 21:16 61  
24/7/2017 21:21 61  
24/7/2017 21:26 60  
24/7/2017 21:31 61  
24/7/2017 21:36 62  
24/7/2017 21:41 62  
24/7/2017 21:46 61  
24/7/2017 21:51 61  
24/7/2017 21:56 61  
24/7/2017 22:01 61  
24/7/2017 22:06 61  
24/7/2017 22:11 60  
24/7/2017 22:16 60  
24/7/2017 22:21 60  
24/7/2017 22:26 62  
24/7/2017 22:31 62  
24/7/2017 22:36 61  
24/7/2017 22:41 60  
24/7/2017 22:46 59  
24/7/2017 22:51 60  
24/7/2017 22:56 61  
25/7/2017 19:01 63  
25/7/2017 19:06 65  
25/7/2017 19:11 62  
25/7/2017 19:16 60  
25/7/2017 19:21 46  
25/7/2017 19:26 61  
25/7/2017 19:31 62  
25/7/2017 19:36 62  
25/7/2017 19:41 62  
25/7/2017 19:46 62  
25/7/2017 19:51 62  
25/7/2017 19:56 56  
25/7/2017 20:01 61  
25/7/2017 20:06 61  
25/7/2017 20:11 61  
25/7/2017 20:16 62  
25/7/2017 20:21 61  
25/7/2017 20:26 61  
25/7/2017 20:31 62  
25/7/2017 20:36 62  
25/7/2017 20:41 61  
25/7/2017 20:46 62  
25/7/2017 20:51 63  
25/7/2017 20:56 61  
25/7/2017 21:01 62  
25/7/2017 21:06 60  
25/7/2017 21:11 62  
25/7/2017 21:16 61  
25/7/2017 21:21 61  
25/7/2017 21:26 61  
25/7/2017 21:31 60  
25/7/2017 21:36 62  
25/7/2017 21:41 61  
25/7/2017 21:46 62  
25/7/2017 21:51 61  
25/7/2017 21:56 61  
25/7/2017 22:01 60  
25/7/2017 22:06 60  
25/7/2017 22:11 60  
25/7/2017 22:16 60  
25/7/2017 22:21 60  
25/7/2017 22:26 60  
25/7/2017 22:31 60  
25/7/2017 22:36 61  
25/7/2017 22:41 60  
25/7/2017 22:46 62  
25/7/2017 22:51 60  
25/7/2017 22:56 59  
26/7/2017 19:01 62  
26/7/2017 19:06 64  
26/7/2017 19:11 63  
26/7/2017 19:16 59  
26/7/2017 19:21 62  
26/7/2017 19:26 61  

26/7/2017 19:31 61  
26/7/2017 19:36 61  
26/7/2017 19:41 60  
26/7/2017 19:46 60  
26/7/2017 19:51 60  
26/7/2017 19:56 60  
26/7/2017 20:01 62  
26/7/2017 20:06 62  
26/7/2017 20:11 61  
26/7/2017 20:16 61  
26/7/2017 20:21 63  
26/7/2017 20:26 62  
26/7/2017 20:31 61  
26/7/2017 20:36 61  
26/7/2017 20:41 61  
26/7/2017 20:46 61  
26/7/2017 20:51 62  
26/7/2017 20:56 61  
26/7/2017 21:01 60  
26/7/2017 21:06 62  
26/7/2017 21:11 62  
26/7/2017 21:16 61  
26/7/2017 21:21 61  
26/7/2017 21:26 61  
26/7/2017 21:31 62  
26/7/2017 21:36 61  
26/7/2017 21:41 62  
26/7/2017 21:46 61  
26/7/2017 21:51 61  
26/7/2017 21:56 61  
26/7/2017 22:01 61  
26/7/2017 22:06 61  
26/7/2017 22:11 61  
26/7/2017 22:16 60  
26/7/2017 22:21 61  
26/7/2017 22:26 61  
26/7/2017 22:31 60  
26/7/2017 22:36 60  
26/7/2017 22:41 62  
26/7/2017 22:46 61  
26/7/2017 22:51 60  
26/7/2017 22:56 60 
 
Night time: 23:00-07:00 
 
27/6/2017 0:01 55  
27/6/2017 0:06 60  
27/6/2017 0:11 59  
27/6/2017 0:16 59  
27/6/2017 0:21 59  
27/6/2017 0:26 59  
27/6/2017 0:31 58  
27/6/2017 0:36 59  
27/6/2017 0:41 59  
27/6/2017 0:46 58  
27/6/2017 0:51 58  
27/6/2017 0:56 58  
27/6/2017 1:01 58  
27/6/2017 1:06 57  
27/6/2017 1:11 58  
27/6/2017 1:16 59  
27/6/2017 1:21 58  
27/6/2017 1:26 58  
27/6/2017 1:31 57  
27/6/2017 1:36 57  
27/6/2017 1:41 57  
27/6/2017 1:46 58  
27/6/2017 1:51 57  
27/6/2017 1:56 57  
27/6/2017 2:01 57  
27/6/2017 2:06 57  
27/6/2017 2:11 57  
27/6/2017 2:16 57  
27/6/2017 2:21 57  
27/6/2017 2:26 56  
27/6/2017 2:31 56  
27/6/2017 2:36 56  
27/6/2017 2:41 56  
27/6/2017 2:46 56  
27/6/2017 2:51 56  
27/6/2017 2:56 57  
27/6/2017 3:01 55  
27/6/2017 3:06 57  
27/6/2017 3:11 56  
27/6/2017 3:16 56  
27/6/2017 3:21 56  
27/6/2017 3:26 56  
27/6/2017 3:31 57  
27/6/2017 3:36 57  
27/6/2017 3:41 56  
27/6/2017 3:46 56  
27/6/2017 3:51 57  
27/6/2017 3:56 56  
27/6/2017 4:01 56  
27/6/2017 4:06 56  
27/6/2017 4:11 56  
27/6/2017 4:16 56  
27/6/2017 4:21 56  
27/6/2017 4:26 57  
27/6/2017 4:31 56  
27/6/2017 4:36 56  
27/6/2017 4:41 57  
27/6/2017 4:46 57  
27/6/2017 4:51 58  
27/6/2017 4:56 57  
27/6/2017 5:01 56  
27/6/2017 5:06 58  
27/6/2017 5:11 60  
27/6/2017 5:16 59  

27/6/2017 5:21 57  
27/6/2017 5:26 58  
27/6/2017 5:31 58  
27/6/2017 5:36 59  
27/6/2017 5:41 58  
27/6/2017 5:46 59  
27/6/2017 5:51 58  
27/6/2017 5:56 59  
27/6/2017 6:01 59  
27/6/2017 6:06 59  
27/6/2017 6:11 60  
27/6/2017 6:16 60  
27/6/2017 6:21 60  
27/6/2017 6:26 61  
27/6/2017 6:31 51  
27/6/2017 6:36 50  
27/6/2017 6:41 53  
27/6/2017 6:46 49  
27/6/2017 6:51 49  
27/6/2017 6:56 53  
27/6/2017 23:01 60  
27/6/2017 23:06 61  
27/6/2017 23:11 60  
27/6/2017 23:16 48  
27/6/2017 23:21 48  
27/6/2017 23:26 60  
27/6/2017 23:31 60  
27/6/2017 23:36 60  
27/6/2017 23:41 60  
27/6/2017 23:46 60  
27/6/2017 23:51 61  
27/6/2017 23:56 61  
28/6/2017 0:01 60  
28/6/2017 0:06 59  
28/6/2017 0:11 60  
28/6/2017 0:16 60  
28/6/2017 0:21 59  
28/6/2017 0:26 60  
28/6/2017 0:31 60  
28/6/2017 0:36 60  
28/6/2017 0:41 59  
28/6/2017 0:46 59  
28/6/2017 0:51 59  
28/6/2017 0:56 59  
28/6/2017 1:01 59  
28/6/2017 1:06 59  
28/6/2017 1:11 59  
28/6/2017 1:16 60  
28/6/2017 1:21 59  
28/6/2017 1:26 59  
28/6/2017 1:31 58  
28/6/2017 1:36 59  
28/6/2017 1:41 58  
28/6/2017 1:46 58  
28/6/2017 1:51 59  
28/6/2017 1:56 59  
28/6/2017 2:01 58  
28/6/2017 2:06 59  
28/6/2017 2:11 59  
28/6/2017 2:16 57  
28/6/2017 2:21 58  
28/6/2017 2:26 58  
28/6/2017 2:31 58  
28/6/2017 2:36 57  
28/6/2017 2:41 58  
28/6/2017 2:46 58  
28/6/2017 2:51 58  
28/6/2017 2:56 57  
28/6/2017 3:01 57  
28/6/2017 3:06 58  
28/6/2017 3:11 57  
28/6/2017 3:16 57  
28/6/2017 3:21 58  
28/6/2017 3:26 58  
28/6/2017 3:31 58  
28/6/2017 3:36 58  
28/6/2017 3:41 57  
28/6/2017 3:46 58  
28/6/2017 3:51 57  
28/6/2017 3:56 57  
28/6/2017 4:01 57  
28/6/2017 4:06 59  
28/6/2017 4:11 59  
28/6/2017 4:16 59  
28/6/2017 4:21 58  
28/6/2017 4:26 57  
28/6/2017 4:31 57  
28/6/2017 4:36 57  
28/6/2017 4:41 57  
28/6/2017 4:46 59  
28/6/2017 4:51 59  
28/6/2017 4:56 59  
28/6/2017 5:01 57  
28/6/2017 5:06 57  
28/6/2017 5:11 58  
28/6/2017 5:16 58  
28/6/2017 5:21 59  
28/6/2017 5:26 59  
28/6/2017 5:31 60  
28/6/2017 5:36 60  
28/6/2017 5:41 59  
28/6/2017 5:46 59  
28/6/2017 5:51 59  
28/6/2017 5:56 59  
28/6/2017 6:01 59  
28/6/2017 6:06 60  
28/6/2017 6:11 60  
28/6/2017 6:16 51  
28/6/2017 6:21 51  

28/6/2017 6:26 35  
28/6/2017 6:31 61  
28/6/2017 6:36 49  
28/6/2017 6:41 55  
28/6/2017 6:46 53  
28/6/2017 6:51 54  
28/6/2017 6:56 54  
28/6/2017 23:01 59  
28/6/2017 23:06 59  
28/6/2017 23:11 60  
28/6/2017 23:16 60  
28/6/2017 23:21 59  
28/6/2017 23:26 59  
28/6/2017 23:31 59  
28/6/2017 23:36 59  
28/6/2017 23:41 58  
28/6/2017 23:46 59  
28/6/2017 23:51 59  
28/6/2017 23:56 59  
29/6/2017 0:01 59  
29/6/2017 0:06 58  
29/6/2017 0:11 59  
29/6/2017 0:16 59  
29/6/2017 0:21 58  
29/6/2017 0:26 58  
29/6/2017 0:31 58  
29/6/2017 0:36 58  
29/6/2017 0:41 57  
29/6/2017 0:46 57  
29/6/2017 0:51 57  
29/6/2017 0:56 58  
29/6/2017 1:01 57  
29/6/2017 1:06 57  
29/6/2017 1:11 57  
29/6/2017 1:16 58  
29/6/2017 1:21 57  
29/6/2017 1:26 58  
29/6/2017 1:31 58  
29/6/2017 1:36 57  
29/6/2017 1:41 58  
29/6/2017 1:46 57  
29/6/2017 1:51 56  
29/6/2017 1:56 56  
29/6/2017 2:01 55  
29/6/2017 2:06 56  
29/6/2017 2:11 56  
29/6/2017 2:16 56  
29/6/2017 2:21 56  
29/6/2017 2:26 56  
29/6/2017 2:31 57  
29/6/2017 2:36 55  
29/6/2017 2:41 56  
29/6/2017 2:46 55  
29/6/2017 2:51 56  
29/6/2017 2:56 55  
29/6/2017 3:01 55  
29/6/2017 3:06 56  
29/6/2017 3:11 56  
29/6/2017 3:16 55  
29/6/2017 3:21 56  
29/6/2017 3:26 55  
29/6/2017 3:31 54  
29/6/2017 3:36 55  
29/6/2017 3:41 55  
29/6/2017 3:46 56  
29/6/2017 3:51 55  
29/6/2017 3:56 54  
29/6/2017 4:01 54  
29/6/2017 4:06 56  
29/6/2017 4:11 55  
29/6/2017 4:16 55  
29/6/2017 4:21 56  
29/6/2017 4:26 56  
29/6/2017 4:31 56  
29/6/2017 4:36 56  
29/6/2017 4:41 56  
29/6/2017 4:46 55  
29/6/2017 4:51 56  
29/6/2017 4:56 56  
29/6/2017 5:01 55  
29/6/2017 5:06 56  
29/6/2017 5:11 56  
29/6/2017 5:16 56  
29/6/2017 5:21 56  
29/6/2017 5:26 57  
29/6/2017 5:31 57  
29/6/2017 5:36 58  
29/6/2017 5:41 57  
29/6/2017 5:46 59  
29/6/2017 5:51 58  
29/6/2017 5:56 58  
29/6/2017 6:01 58  
29/6/2017 6:06 59  
29/6/2017 6:11 59  
29/6/2017 6:16 60  
29/6/2017 6:21 59  
29/6/2017 6:26 60  
29/6/2017 6:31 60  
29/6/2017 6:36 60  
29/6/2017 6:41 61  
29/6/2017 6:46 61  
29/6/2017 6:51 61  
29/6/2017 6:56 42  
29/6/2017 23:01 60  
29/6/2017 23:06 61  
29/6/2017 23:11 60  
29/6/2017 23:16 60  
29/6/2017 23:21 59  
29/6/2017 23:26 59  

29/6/2017 23:31 59  
29/6/2017 23:36 60  
29/6/2017 23:41 59  
29/6/2017 23:46 59  
29/6/2017 23:51 60  
29/6/2017 23:56 59  
30/6/2017 0:01 59  
30/6/2017 0:06 59  
30/6/2017 0:11 59  
30/6/2017 0:16 60  
30/6/2017 0:21 59  
30/6/2017 0:26 59  
30/6/2017 0:31 59  
30/6/2017 0:36 61  
30/6/2017 0:41 59  
30/6/2017 0:46 59  
30/6/2017 0:51 58  
30/6/2017 0:56 59  
30/6/2017 1:01 58  
30/6/2017 1:06 58  
30/6/2017 1:11 58  
30/6/2017 1:16 58  
30/6/2017 1:21 58  
30/6/2017 1:26 59  
30/6/2017 1:31 58  
30/6/2017 1:36 57  
30/6/2017 1:41 58  
30/6/2017 1:46 58  
30/6/2017 1:51 58  
30/6/2017 1:56 57  
30/6/2017 2:01 57  
30/6/2017 2:06 58  
30/6/2017 2:11 58  
30/6/2017 2:16 57  
30/6/2017 2:21 57  
30/6/2017 2:26 58  
30/6/2017 2:31 58  
30/6/2017 2:36 57  
30/6/2017 2:41 56  
30/6/2017 2:46 56  
30/6/2017 2:51 57  
30/6/2017 2:56 57  
30/6/2017 3:01 57  
30/6/2017 3:06 57  
30/6/2017 3:11 57  
30/6/2017 3:16 57  
30/6/2017 3:21 57  
30/6/2017 3:26 57  
30/6/2017 3:31 57  
30/6/2017 3:36 56  
30/6/2017 3:41 57  
30/6/2017 3:46 57  
30/6/2017 3:51 57  
30/6/2017 3:56 58  
30/6/2017 4:01 56  
30/6/2017 4:06 57  
30/6/2017 4:11 57  
30/6/2017 4:16 57  
30/6/2017 4:21 57  
30/6/2017 4:26 58  
30/6/2017 4:31 57  
30/6/2017 4:36 58  
30/6/2017 4:41 58  
30/6/2017 4:46 58  
30/6/2017 4:51 58  
30/6/2017 4:56 58  
30/6/2017 5:01 57  
30/6/2017 5:06 57  
30/6/2017 5:11 58  
30/6/2017 5:16 58  
30/6/2017 5:21 60  
30/6/2017 5:26 60  
30/6/2017 5:31 58  
30/6/2017 5:36 59  
30/6/2017 5:41 60  
30/6/2017 5:46 59  
30/6/2017 5:51 60  
30/6/2017 5:56 59  
30/6/2017 6:01 59  
30/6/2017 6:06 60  
30/6/2017 6:11 60  
30/6/2017 6:16 60  
30/6/2017 6:21 60  
30/6/2017 6:26 60  
30/6/2017 6:31 53  
30/6/2017 6:36 49  
30/6/2017 6:41 49  
30/6/2017 6:46 53  
30/6/2017 6:51 42  
30/6/2017 6:56 50  
30/6/2017 23:01 48  
30/6/2017 23:06 60  
30/6/2017 23:11 60  
30/6/2017 23:16 60  
30/6/2017 23:21 61  
30/6/2017 23:26 60  
30/6/2017 23:31 60  
30/6/2017 23:36 60  
30/6/2017 23:41 60  
30/6/2017 23:46 60  
30/6/2017 23:51 60  
30/6/2017 23:56 61  
1/7/2017 0:01 60  
1/7/2017 0:06 59  
1/7/2017 0:11 60  
1/7/2017 0:16 60  
1/7/2017 0:21 60  
1/7/2017 0:26 59  
1/7/2017 0:31 59  

1/7/2017 0:36 59  
1/7/2017 0:41 59  
1/7/2017 0:46 59  
1/7/2017 0:51 59  
1/7/2017 0:56 59  
1/7/2017 1:01 60  
1/7/2017 1:06 59  
1/7/2017 1:11 59  
1/7/2017 1:16 59  
1/7/2017 1:21 59  
1/7/2017 1:26 59  
1/7/2017 1:31 59  
1/7/2017 1:36 59  
1/7/2017 1:41 59  
1/7/2017 1:46 59  
1/7/2017 1:51 58  
1/7/2017 1:56 59  
1/7/2017 2:01 58  
1/7/2017 2:06 59  
1/7/2017 2:11 58  
1/7/2017 2:16 59  
1/7/2017 2:21 59  
1/7/2017 2:26 58  
1/7/2017 2:31 58  
1/7/2017 2:36 58  
1/7/2017 2:41 58  
1/7/2017 2:46 58  
1/7/2017 2:51 58  
1/7/2017 2:56 58  
1/7/2017 3:01 58  
1/7/2017 3:06 58  
1/7/2017 3:11 58  
1/7/2017 3:16 58  
1/7/2017 3:21 58  
1/7/2017 3:26 58  
1/7/2017 3:31 58  
1/7/2017 3:36 58  
1/7/2017 3:41 58  
1/7/2017 3:46 58  
1/7/2017 3:51 58  
1/7/2017 3:56 59  
1/7/2017 4:01 58  
1/7/2017 4:06 59  
1/7/2017 4:11 58  
1/7/2017 4:16 57  
1/7/2017 4:21 58  
1/7/2017 4:26 58  
1/7/2017 4:31 58  
1/7/2017 4:36 58  
1/7/2017 4:41 58  
1/7/2017 4:46 58  
1/7/2017 4:51 58  
1/7/2017 4:56 58  
1/7/2017 5:01 58  
1/7/2017 5:06 58  
1/7/2017 5:11 59  
1/7/2017 5:16 58  
1/7/2017 5:21 58  
1/7/2017 5:26 58  
1/7/2017 5:31 59  
1/7/2017 5:36 60  
1/7/2017 5:41 60  
1/7/2017 5:46 60  
1/7/2017 5:51 60  
1/7/2017 5:56 60  
1/7/2017 6:01 60  
1/7/2017 6:06 60  
1/7/2017 6:11 42  
1/7/2017 6:16 59  
1/7/2017 6:21 60  
1/7/2017 6:26 56  
1/7/2017 6:31 56  
1/7/2017 6:36 61  
1/7/2017 6:41 61  
1/7/2017 6:46 49  
1/7/2017 6:51 52  
1/7/2017 6:56 60  
1/7/2017 23:01 68  
1/7/2017 23:06 58  
1/7/2017 23:11 60  
1/7/2017 23:16 60  
1/7/2017 23:21 60  
1/7/2017 23:26 60  
1/7/2017 23:31 60  
1/7/2017 23:36 60  
1/7/2017 23:41 59  
1/7/2017 23:46 59  
1/7/2017 23:51 59  
1/7/2017 23:56 59  
2/7/2017 0:01 59  
2/7/2017 0:06 59  
2/7/2017 0:11 59  
2/7/2017 0:16 58  
2/7/2017 0:21 59  
2/7/2017 0:26 58  
2/7/2017 0:31 58  
2/7/2017 0:36 58  
2/7/2017 0:41 58  
2/7/2017 0:46 58  
2/7/2017 0:51 57  
2/7/2017 0:56 58  
2/7/2017 1:01 58  
2/7/2017 1:06 60  
2/7/2017 1:11 59  
2/7/2017 1:16 59  
2/7/2017 1:21 58  
2/7/2017 1:26 57  
2/7/2017 1:31 57  
2/7/2017 1:36 58  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
2/7/2017 1:41 57  
2/7/2017 1:46 57  
2/7/2017 1:51 57  
2/7/2017 1:56 57  
2/7/2017 2:01 56  
2/7/2017 2:06 58  
2/7/2017 2:11 58  
2/7/2017 2:16 57  
2/7/2017 2:21 57  
2/7/2017 2:26 56  
2/7/2017 2:31 57  
2/7/2017 2:36 57  
2/7/2017 2:41 56  
2/7/2017 2:46 56  
2/7/2017 2:51 56  
2/7/2017 2:56 57  
2/7/2017 3:01 55  
2/7/2017 3:06 56  
2/7/2017 3:11 56  
2/7/2017 3:16 55  
2/7/2017 3:21 57  
2/7/2017 3:26 57  
2/7/2017 3:31 57  
2/7/2017 3:36 55  
2/7/2017 3:41 56  
2/7/2017 3:46 56  
2/7/2017 3:51 56  
2/7/2017 3:56 56  
2/7/2017 4:01 55  
2/7/2017 4:06 56  
2/7/2017 4:11 55  
2/7/2017 4:16 57  
2/7/2017 4:21 56  
2/7/2017 4:26 56  
2/7/2017 4:31 57  
2/7/2017 4:36 57  
2/7/2017 4:41 56  
2/7/2017 4:46 56  
2/7/2017 4:51 57  
2/7/2017 4:56 57  
2/7/2017 5:01 56  
2/7/2017 5:06 57  
2/7/2017 5:11 57  
2/7/2017 5:16 57  
2/7/2017 5:21 57  
2/7/2017 5:26 57  
2/7/2017 5:31 57  
2/7/2017 5:36 58  
2/7/2017 5:41 57  
2/7/2017 5:46 57  
2/7/2017 5:51 58  
2/7/2017 5:56 58  
2/7/2017 6:01 57  
2/7/2017 6:06 57  
2/7/2017 6:11 58  
2/7/2017 6:16 57  
2/7/2017 6:21 59  
2/7/2017 6:26 59  
2/7/2017 6:31 58  
2/7/2017 6:36 58  
2/7/2017 6:41 61  
2/7/2017 6:46 60  
2/7/2017 6:51 59  
2/7/2017 6:56 59  
2/7/2017 23:01 59  
2/7/2017 23:06 59  
2/7/2017 23:11 59  
2/7/2017 23:16 59  
2/7/2017 23:21 59  
2/7/2017 23:26 59  
2/7/2017 23:31 58  
2/7/2017 23:36 58  
2/7/2017 23:41 59  
2/7/2017 23:46 58  
2/7/2017 23:51 59  
2/7/2017 23:56 58  
3/7/2017 0:01 58  
3/7/2017 0:06 58  
3/7/2017 0:11 57  
3/7/2017 0:16 58  
3/7/2017 0:21 58  
3/7/2017 0:26 57  
3/7/2017 0:31 57  
3/7/2017 0:36 57  
3/7/2017 0:41 58  
3/7/2017 0:46 58  
3/7/2017 0:51 58  
3/7/2017 0:56 57  
3/7/2017 1:01 56  
3/7/2017 1:06 57  
3/7/2017 1:11 57  
3/7/2017 1:16 56  
3/7/2017 1:21 56  
3/7/2017 1:26 57  
3/7/2017 1:31 56  
3/7/2017 1:36 56  
3/7/2017 1:41 56  
3/7/2017 1:46 56  
3/7/2017 1:51 56  
3/7/2017 1:56 55  
3/7/2017 2:01 56  
3/7/2017 2:06 56  
3/7/2017 2:11 55  
3/7/2017 2:16 55  
3/7/2017 2:21 55  
3/7/2017 2:26 54  
3/7/2017 2:31 56  
3/7/2017 2:36 55  
3/7/2017 2:41 56  

3/7/2017 2:46 54  
3/7/2017 2:51 54  
3/7/2017 2:56 54  
3/7/2017 3:01 55  
3/7/2017 3:06 54  
3/7/2017 3:11 55  
3/7/2017 3:16 54  
3/7/2017 3:21 55  
3/7/2017 3:26 56  
3/7/2017 3:31 55  
3/7/2017 3:36 54  
3/7/2017 3:41 55  
3/7/2017 3:46 54  
3/7/2017 3:51 55  
3/7/2017 3:56 55  
3/7/2017 4:01 54  
3/7/2017 4:06 55  
3/7/2017 4:11 54  
3/7/2017 4:16 54  
3/7/2017 4:21 55  
3/7/2017 4:26 54  
3/7/2017 4:31 55  
3/7/2017 4:36 55  
3/7/2017 4:41 57  
3/7/2017 4:46 56  
3/7/2017 4:51 57  
3/7/2017 4:56 57  
3/7/2017 5:01 56  
3/7/2017 5:06 56  
3/7/2017 5:11 57  
3/7/2017 5:16 57  
3/7/2017 5:21 57  
3/7/2017 5:26 57  
3/7/2017 5:31 57  
3/7/2017 5:36 58  
3/7/2017 5:41 57  
3/7/2017 5:46 58  
3/7/2017 5:51 58  
3/7/2017 5:56 59  
3/7/2017 6:01 58  
3/7/2017 6:06 58  
3/7/2017 6:11 59  
3/7/2017 6:16 59  
3/7/2017 6:21 59  
3/7/2017 6:26 60  
3/7/2017 6:31 60  
3/7/2017 6:36 60  
3/7/2017 6:41 61  
3/7/2017 6:46 56  
3/7/2017 6:51 48  
3/7/2017 6:56 41  
3/7/2017 23:01 60  
3/7/2017 23:06 60  
3/7/2017 23:11 59  
3/7/2017 23:16 59  
3/7/2017 23:21 59  
3/7/2017 23:26 59  
3/7/2017 23:31 59  
3/7/2017 23:36 59  
3/7/2017 23:41 59  
3/7/2017 23:46 59  
3/7/2017 23:51 59  
3/7/2017 23:56 61  
4/7/2017 0:01 60  
4/7/2017 0:06 60  
4/7/2017 0:11 58  
4/7/2017 0:16 59  
4/7/2017 0:21 58  
4/7/2017 0:26 58  
4/7/2017 0:31 58  
4/7/2017 0:36 57  
4/7/2017 0:41 58  
4/7/2017 0:46 57  
4/7/2017 0:51 58  
4/7/2017 0:56 57  
4/7/2017 1:01 57  
4/7/2017 1:06 57  
4/7/2017 1:11 57  
4/7/2017 1:16 57  
4/7/2017 1:21 57  
4/7/2017 1:26 57  
4/7/2017 1:31 56  
4/7/2017 1:36 57  
4/7/2017 1:41 57  
4/7/2017 1:46 56  
4/7/2017 1:51 56  
4/7/2017 1:56 56  
4/7/2017 2:01 58  
4/7/2017 2:06 57  
4/7/2017 2:11 56  
4/7/2017 2:16 55  
4/7/2017 2:21 55  
4/7/2017 2:26 57  
4/7/2017 2:31 55  
4/7/2017 2:36 55  
4/7/2017 2:41 55  
4/7/2017 2:46 55  
4/7/2017 2:51 66  
4/7/2017 2:56 61  
4/7/2017 3:01 49  
4/7/2017 3:06 58  
4/7/2017 3:11 56  
4/7/2017 3:16 56  
4/7/2017 3:21 56  
4/7/2017 3:26 55  
4/7/2017 3:31 56  
4/7/2017 3:36 50  
4/7/2017 3:41 62  
4/7/2017 3:46 41  

4/7/2017 3:51 58  
4/7/2017 3:56 57  
4/7/2017 4:01 57  
4/7/2017 4:06 62  
4/7/2017 4:11 56  
4/7/2017 4:16 59  
4/7/2017 4:21 56  
4/7/2017 4:26 56  
4/7/2017 4:31 57  
4/7/2017 4:36 56  
4/7/2017 4:41 56  
4/7/2017 4:46 55  
4/7/2017 4:51 56  
4/7/2017 4:56 56  
4/7/2017 5:01 55  
4/7/2017 5:06 56  
4/7/2017 5:11 57  
4/7/2017 5:16 56  
4/7/2017 5:21 57  
4/7/2017 5:26 57  
4/7/2017 5:31 57  
4/7/2017 5:36 59  
4/7/2017 5:41 59  
4/7/2017 5:46 59  
4/7/2017 5:51 58  
4/7/2017 5:56 58  
4/7/2017 6:01 58  
4/7/2017 6:06 59  
4/7/2017 6:11 59  
4/7/2017 6:16 59  
4/7/2017 6:21 59  
4/7/2017 6:26 59  
4/7/2017 6:31 60  
4/7/2017 6:36 60  
4/7/2017 6:41 60  
4/7/2017 6:46 61  
4/7/2017 6:51 63  
4/7/2017 6:56 64  
4/7/2017 23:01 60  
4/7/2017 23:06 59  
4/7/2017 23:11 59  
4/7/2017 23:16 59  
4/7/2017 23:21 56  
4/7/2017 23:26 59  
4/7/2017 23:31 59  
4/7/2017 23:36 59  
4/7/2017 23:41 58  
4/7/2017 23:46 59  
4/7/2017 23:51 58  
4/7/2017 23:56 58  
5/7/2017 0:01 59  
5/7/2017 0:06 58  
5/7/2017 0:11 58  
5/7/2017 0:16 58  
5/7/2017 0:21 58  
5/7/2017 0:26 59  
5/7/2017 0:31 58  
5/7/2017 0:36 58  
5/7/2017 0:41 57  
5/7/2017 0:46 57  
5/7/2017 0:51 57  
5/7/2017 0:56 57  
5/7/2017 1:01 57  
5/7/2017 1:06 57  
5/7/2017 1:11 57  
5/7/2017 1:16 56  
5/7/2017 1:21 58  
5/7/2017 1:26 56  
5/7/2017 1:31 57  
5/7/2017 1:36 56  
5/7/2017 1:41 57  
5/7/2017 1:46 56  
5/7/2017 1:51 56  
5/7/2017 1:56 56  
5/7/2017 2:01 56  
5/7/2017 2:06 56  
5/7/2017 2:11 55  
5/7/2017 2:16 55  
5/7/2017 2:21 55  
5/7/2017 2:26 56  
5/7/2017 2:31 55  
5/7/2017 2:36 57  
5/7/2017 2:41 55  
5/7/2017 2:46 56  
5/7/2017 2:51 56  
5/7/2017 2:56 54  
5/7/2017 3:01 55  
5/7/2017 3:06 55  
5/7/2017 3:11 54  
5/7/2017 3:16 55  
5/7/2017 3:21 55  
5/7/2017 3:26 54  
5/7/2017 3:31 55  
5/7/2017 3:36 55  
5/7/2017 3:41 55  
5/7/2017 3:46 55  
5/7/2017 3:51 54  
5/7/2017 3:56 55  
5/7/2017 4:01 55  
5/7/2017 4:06 56  
5/7/2017 4:11 55  
5/7/2017 4:16 55  
5/7/2017 4:21 56  
5/7/2017 4:26 56  
5/7/2017 4:31 55  
5/7/2017 4:36 55  
5/7/2017 4:41 55  
5/7/2017 4:46 55  
5/7/2017 4:51 55  

5/7/2017 4:56 55  
5/7/2017 5:01 55  
5/7/2017 5:06 56  
5/7/2017 5:11 57  
5/7/2017 5:16 55  
5/7/2017 5:21 56  
5/7/2017 5:26 57  
5/7/2017 5:31 59  
5/7/2017 5:36 57  
5/7/2017 5:41 57  
5/7/2017 5:46 58  
5/7/2017 5:51 58  
5/7/2017 5:56 58  
5/7/2017 6:01 57  
5/7/2017 6:06 58  
5/7/2017 6:11 58  
5/7/2017 6:16 59  
5/7/2017 6:21 60  
5/7/2017 6:26 60  
5/7/2017 6:31 60  
5/7/2017 6:36 46  
5/7/2017 6:41 60  
5/7/2017 6:46 49  
5/7/2017 6:51 51  
5/7/2017 6:56 39  
5/7/2017 23:01 60  
5/7/2017 23:06 60  
5/7/2017 23:11 60  
5/7/2017 23:16 60  
5/7/2017 23:21 60  
5/7/2017 23:26 55  
5/7/2017 23:31 69  
5/7/2017 23:36 59  
5/7/2017 23:41 60  
5/7/2017 23:46 60  
5/7/2017 23:51 61  
5/7/2017 23:56 61  
6/7/2017 0:01 60  
6/7/2017 0:06 60  
6/7/2017 0:11 59  
6/7/2017 0:16 59  
6/7/2017 0:21 59  
6/7/2017 0:26 59  
6/7/2017 0:31 59  
6/7/2017 0:36 58  
6/7/2017 0:41 59  
6/7/2017 0:46 58  
6/7/2017 0:51 58  
6/7/2017 0:56 58  
6/7/2017 1:01 58  
6/7/2017 1:06 58  
6/7/2017 1:11 58  
6/7/2017 1:16 58  
6/7/2017 1:21 58  
6/7/2017 1:26 58  
6/7/2017 1:31 57  
6/7/2017 1:36 57  
6/7/2017 1:41 57  
6/7/2017 1:46 57  
6/7/2017 1:51 57  
6/7/2017 1:56 57  
6/7/2017 2:01 57  
6/7/2017 2:06 57  
6/7/2017 2:11 57  
6/7/2017 2:16 56  
6/7/2017 2:21 57  
6/7/2017 2:26 57  
6/7/2017 2:31 57  
6/7/2017 2:36 57  
6/7/2017 2:41 57  
6/7/2017 2:46 56  
6/7/2017 2:51 57  
6/7/2017 2:56 56  
6/7/2017 3:01 56  
6/7/2017 3:06 57  
6/7/2017 3:11 57  
6/7/2017 3:16 57  
6/7/2017 3:21 57  
6/7/2017 3:26 57  
6/7/2017 3:31 57  
6/7/2017 3:36 58  
6/7/2017 3:41 57  
6/7/2017 3:46 57  
6/7/2017 3:51 57  
6/7/2017 3:56 57  
6/7/2017 4:01 57  
6/7/2017 4:06 57  
6/7/2017 4:11 57  
6/7/2017 4:16 56  
6/7/2017 4:21 58  
6/7/2017 4:26 59  
6/7/2017 4:31 61  
6/7/2017 4:36 60  
6/7/2017 4:41 58  
6/7/2017 4:46 57  
6/7/2017 4:51 57  
6/7/2017 4:56 62  
6/7/2017 5:01 61  
6/7/2017 5:06 59  
6/7/2017 5:11 58  
6/7/2017 5:16 58  
6/7/2017 5:21 58  
6/7/2017 5:26 59  
6/7/2017 5:31 58  
6/7/2017 5:36 59  
6/7/2017 5:41 58  
6/7/2017 5:46 58  
6/7/2017 5:51 59  
6/7/2017 5:56 59  

6/7/2017 6:01 58  
6/7/2017 6:06 59  
6/7/2017 6:11 59  
6/7/2017 6:16 59  
6/7/2017 6:21 60  
6/7/2017 6:26 61  
6/7/2017 6:31 61  
6/7/2017 6:36 61  
6/7/2017 6:41 48  
6/7/2017 6:46 61  
6/7/2017 6:51 50  
6/7/2017 6:56 61  
6/7/2017 23:01 59  
6/7/2017 23:06 60  
6/7/2017 23:11 60  
6/7/2017 23:16 59  
6/7/2017 23:21 59  
6/7/2017 23:26 59  
6/7/2017 23:31 59  
6/7/2017 23:36 59  
6/7/2017 23:41 59  
6/7/2017 23:46 58  
6/7/2017 23:51 59  
6/7/2017 23:56 59  
7/7/2017 0:01 59  
7/7/2017 0:06 58  
7/7/2017 0:11 61  
7/7/2017 0:16 62  
7/7/2017 0:21 61  
7/7/2017 0:26 60  
7/7/2017 0:31 59  
7/7/2017 0:36 59  
7/7/2017 0:41 58  
7/7/2017 0:46 58  
7/7/2017 0:51 59  
7/7/2017 0:56 58  
7/7/2017 1:01 58  
7/7/2017 1:06 58  
7/7/2017 1:11 57  
7/7/2017 1:16 57  
7/7/2017 1:21 58  
7/7/2017 1:26 59  
7/7/2017 1:31 58  
7/7/2017 1:36 57  
7/7/2017 1:41 57  
7/7/2017 1:46 57  
7/7/2017 1:51 57  
7/7/2017 1:56 57  
7/7/2017 2:01 57  
7/7/2017 2:06 56  
7/7/2017 2:11 56  
7/7/2017 2:16 56  
7/7/2017 2:21 56  
7/7/2017 2:26 56  
7/7/2017 2:31 55  
7/7/2017 2:36 56  
7/7/2017 2:41 56  
7/7/2017 2:46 56  
7/7/2017 2:51 56  
7/7/2017 2:56 55  
7/7/2017 3:01 55  
7/7/2017 3:06 56  
7/7/2017 3:11 57  
7/7/2017 3:16 55  
7/7/2017 3:21 57  
7/7/2017 3:26 54  
7/7/2017 3:31 55  
7/7/2017 3:36 56  
7/7/2017 3:41 55  
7/7/2017 3:46 55  
7/7/2017 3:51 55  
7/7/2017 3:56 55  
7/7/2017 4:01 56  
7/7/2017 4:06 56  
7/7/2017 4:11 55  
7/7/2017 4:16 55  
7/7/2017 4:21 56  
7/7/2017 4:26 55  
7/7/2017 4:31 54  
7/7/2017 4:36 54  
7/7/2017 4:41 56  
7/7/2017 4:46 55  
7/7/2017 4:51 55  
7/7/2017 4:56 56  
7/7/2017 5:01 56  
7/7/2017 5:06 56  
7/7/2017 5:11 56  
7/7/2017 5:16 56  
7/7/2017 5:21 57  
7/7/2017 5:26 57  
7/7/2017 5:31 58  
7/7/2017 5:36 57  
7/7/2017 5:41 57  
7/7/2017 5:46 57  
7/7/2017 5:51 59  
7/7/2017 5:56 58  
7/7/2017 6:01 59  
7/7/2017 6:06 60  
7/7/2017 6:11 59  
7/7/2017 6:16 60  
7/7/2017 6:21 60  
7/7/2017 6:26 60  
7/7/2017 6:31 61  
7/7/2017 6:36 42  
7/7/2017 6:41 48  
7/7/2017 6:46 54  
7/7/2017 6:51 49  
7/7/2017 6:56 50  
7/7/2017 23:01 64  

7/7/2017 23:06 64  
7/7/2017 23:11 64  
7/7/2017 23:16 64  
7/7/2017 23:21 64  
7/7/2017 23:26 64  
7/7/2017 23:31 64  
7/7/2017 23:36 64  
7/7/2017 23:41 64  
7/7/2017 23:46 63  
7/7/2017 23:51 63  
7/7/2017 23:56 63  
8/7/2017 0:01 63  
8/7/2017 0:06 63  
8/7/2017 0:11 63  
8/7/2017 0:16 63  
8/7/2017 0:21 63  
8/7/2017 0:26 62  
8/7/2017 0:31 63  
8/7/2017 0:36 62  
8/7/2017 0:41 62  
8/7/2017 0:46 62  
8/7/2017 0:51 62  
8/7/2017 0:56 62  
8/7/2017 1:01 62  
8/7/2017 1:06 62  
8/7/2017 1:11 63  
8/7/2017 1:16 63  
8/7/2017 1:21 63  
8/7/2017 1:26 62  
8/7/2017 1:31 62  
8/7/2017 1:36 62  
8/7/2017 1:41 62  
8/7/2017 1:46 62  
8/7/2017 1:51 62  
8/7/2017 1:56 62  
8/7/2017 2:01 62  
8/7/2017 2:06 62  
8/7/2017 2:11 62  
8/7/2017 2:16 62  
8/7/2017 2:21 62  
8/7/2017 2:26 62  
8/7/2017 2:31 62  
8/7/2017 2:36 61  
8/7/2017 2:41 61  
8/7/2017 2:46 61  
8/7/2017 2:51 61  
8/7/2017 2:56 61  
8/7/2017 3:01 61  
8/7/2017 3:06 61  
8/7/2017 3:11 61  
8/7/2017 3:16 61  
8/7/2017 3:21 61  
8/7/2017 3:26 61  
8/7/2017 3:31 61  
8/7/2017 3:36 61  
8/7/2017 3:41 61  
8/7/2017 3:46 61  
8/7/2017 3:51 61  
8/7/2017 3:56 61  
8/7/2017 4:01 61  
8/7/2017 4:06 60  
8/7/2017 4:11 60  
8/7/2017 4:16 60  
8/7/2017 4:21 60  
8/7/2017 4:26 60  
8/7/2017 4:31 60  
8/7/2017 4:36 60  
8/7/2017 4:41 60  
8/7/2017 4:46 60  
8/7/2017 4:51 61  
8/7/2017 4:56 60  
8/7/2017 5:01 60  
8/7/2017 5:06 60  
8/7/2017 5:11 60  
8/7/2017 5:16 60  
8/7/2017 5:21 60  
8/7/2017 5:26 60  
8/7/2017 5:31 60  
8/7/2017 5:36 60  
8/7/2017 5:41 60  
8/7/2017 5:46 60  
8/7/2017 5:51 60  
8/7/2017 5:56 60  
8/7/2017 6:01 60  
8/7/2017 6:06 60  
8/7/2017 6:11 61  
8/7/2017 6:16 60  
8/7/2017 6:21 60  
8/7/2017 6:26 61  
8/7/2017 6:31 62  
8/7/2017 6:36 62  
8/7/2017 6:41 61  
8/7/2017 6:46 61  
8/7/2017 6:51 62  
8/7/2017 6:56 61  
8/7/2017 23:01 60  
8/7/2017 23:06 60  
8/7/2017 23:11 59  
8/7/2017 23:16 60  
8/7/2017 23:21 61  
8/7/2017 23:26 59  
8/7/2017 23:31 59  
8/7/2017 23:36 59  
8/7/2017 23:41 59  
8/7/2017 23:46 59  
8/7/2017 23:51 59  
8/7/2017 23:56 60  
9/7/2017 0:01 59  
9/7/2017 0:06 59  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
9/7/2017 0:11 58  
9/7/2017 0:16 58  
9/7/2017 0:21 49  
9/7/2017 0:26 58  
9/7/2017 0:31 59  
9/7/2017 0:36 58  
9/7/2017 0:41 58  
9/7/2017 0:46 58  
9/7/2017 0:51 58  
9/7/2017 0:56 58  
9/7/2017 1:01 58  
9/7/2017 1:06 58  
9/7/2017 1:11 58  
9/7/2017 1:16 58  
9/7/2017 1:21 58  
9/7/2017 1:26 57  
9/7/2017 1:31 58  
9/7/2017 1:36 58  
9/7/2017 1:41 57  
9/7/2017 1:46 57  
9/7/2017 1:51 58  
9/7/2017 1:56 59  
9/7/2017 2:01 57  
9/7/2017 2:06 57  
9/7/2017 2:11 56  
9/7/2017 2:16 56  
9/7/2017 2:21 57  
9/7/2017 2:26 56  
9/7/2017 2:31 57  
9/7/2017 2:36 57  
9/7/2017 2:41 57  
9/7/2017 2:46 56  
9/7/2017 2:51 56  
9/7/2017 2:56 56  
9/7/2017 3:01 56  
9/7/2017 3:06 56  
9/7/2017 3:11 56  
9/7/2017 3:16 57  
9/7/2017 3:21 56  
9/7/2017 3:26 56  
9/7/2017 3:31 56  
9/7/2017 3:36 56  
9/7/2017 3:41 56  
9/7/2017 3:46 58  
9/7/2017 3:51 57  
9/7/2017 3:56 56  
9/7/2017 4:01 55  
9/7/2017 4:06 55  
9/7/2017 4:11 55  
9/7/2017 4:16 55  
9/7/2017 4:21 55  
9/7/2017 4:26 56  
9/7/2017 4:31 56  
9/7/2017 4:36 56  
9/7/2017 4:41 55  
9/7/2017 4:46 55  
9/7/2017 4:51 55  
9/7/2017 4:56 56  
9/7/2017 5:01 56  
9/7/2017 5:06 56  
9/7/2017 5:11 57  
9/7/2017 5:16 55  
9/7/2017 5:21 56  
9/7/2017 5:26 56  
9/7/2017 5:31 57  
9/7/2017 5:36 56  
9/7/2017 5:41 57  
9/7/2017 5:46 58  
9/7/2017 5:51 58  
9/7/2017 5:56 58  
9/7/2017 6:01 58  
9/7/2017 6:06 58  
9/7/2017 6:11 56  
9/7/2017 6:16 59  
9/7/2017 6:21 58  
9/7/2017 6:26 59  
9/7/2017 6:31 59  
9/7/2017 6:36 59  
9/7/2017 6:41 59  
9/7/2017 6:46 59  
9/7/2017 6:51 60  
9/7/2017 6:56 58  
9/7/2017 23:01 59  
9/7/2017 23:06 58  
9/7/2017 23:11 59  
9/7/2017 23:16 59  
9/7/2017 23:21 59  
9/7/2017 23:26 58  
9/7/2017 23:31 59  
9/7/2017 23:36 58  
9/7/2017 23:41 58  
9/7/2017 23:46 58  
9/7/2017 23:51 58  
9/7/2017 23:56 59  
10/7/2017 0:01 58  
10/7/2017 0:06 59  
10/7/2017 0:11 57  
10/7/2017 0:16 57  
10/7/2017 0:21 57  
10/7/2017 0:26 57  
10/7/2017 0:31 59  
10/7/2017 0:36 57  
10/7/2017 0:41 57  
10/7/2017 0:46 56  
10/7/2017 0:51 56  
10/7/2017 0:56 57  
10/7/2017 1:01 57  
10/7/2017 1:06 56  
10/7/2017 1:11 57  

10/7/2017 1:16 56  
10/7/2017 1:21 57  
10/7/2017 1:26 56  
10/7/2017 1:31 55  
10/7/2017 1:36 56  
10/7/2017 1:41 55  
10/7/2017 1:46 55  
10/7/2017 1:51 56  
10/7/2017 1:56 55  
10/7/2017 2:01 55  
10/7/2017 2:06 55  
10/7/2017 2:11 56  
10/7/2017 2:16 55  
10/7/2017 2:21 54  
10/7/2017 2:26 55  
10/7/2017 2:31 55  
10/7/2017 2:36 55  
10/7/2017 2:41 55  
10/7/2017 2:46 56  
10/7/2017 2:51 57  
10/7/2017 2:56 54  
10/7/2017 3:01 55  
10/7/2017 3:06 54  
10/7/2017 3:11 54  
10/7/2017 3:16 55  
10/7/2017 3:21 55  
10/7/2017 3:26 55  
10/7/2017 3:31 54  
10/7/2017 3:36 55  
10/7/2017 3:41 54  
10/7/2017 3:46 56  
10/7/2017 3:51 55  
10/7/2017 3:56 54  
10/7/2017 4:01 54  
10/7/2017 4:06 55  
10/7/2017 4:11 54  
10/7/2017 4:16 55  
10/7/2017 4:21 56  
10/7/2017 4:26 55  
10/7/2017 4:31 55  
10/7/2017 4:36 54  
10/7/2017 4:41 55  
10/7/2017 4:46 54  
10/7/2017 4:51 56  
10/7/2017 4:56 56  
10/7/2017 5:01 55  
10/7/2017 5:06 56  
10/7/2017 5:11 56  
10/7/2017 5:16 55  
10/7/2017 5:21 56  
10/7/2017 5:26 57  
10/7/2017 5:31 57  
10/7/2017 5:36 58  
10/7/2017 5:41 58  
10/7/2017 5:46 57  
10/7/2017 5:51 58  
10/7/2017 5:56 59  
10/7/2017 6:01 58  
10/7/2017 6:06 59  
10/7/2017 6:11 59  
10/7/2017 6:16 59  
10/7/2017 6:21 59  
10/7/2017 6:26 60  
10/7/2017 6:31 60  
10/7/2017 6:36 61  
10/7/2017 6:41 61  
10/7/2017 6:46 47  
10/7/2017 6:51 61  
10/7/2017 6:56 50  
10/7/2017 23:01 59  
10/7/2017 23:06 60  
10/7/2017 23:11 59  
10/7/2017 23:16 59  
10/7/2017 23:21 59  
10/7/2017 23:26 59  
10/7/2017 23:31 59  
10/7/2017 23:36 59  
10/7/2017 23:41 59  
10/7/2017 23:46 58  
10/7/2017 23:51 59  
10/7/2017 23:56 58  
11/7/2017 0:01 58  
11/7/2017 0:06 58  
11/7/2017 0:11 58  
11/7/2017 0:16 58  
11/7/2017 0:21 58  
11/7/2017 0:26 58  
11/7/2017 0:31 58  
11/7/2017 0:36 58  
11/7/2017 0:41 57  
11/7/2017 0:46 57  
11/7/2017 0:51 60  
11/7/2017 0:56 57  
11/7/2017 1:01 58  
11/7/2017 1:06 57  
11/7/2017 1:11 58  
11/7/2017 1:16 57  
11/7/2017 1:21 56  
11/7/2017 1:26 57  
11/7/2017 1:31 57  
11/7/2017 1:36 56  
11/7/2017 1:41 56  
11/7/2017 1:46 56  
11/7/2017 1:51 55  
11/7/2017 1:56 56  
11/7/2017 2:01 55  
11/7/2017 2:06 56  
11/7/2017 2:11 55  
11/7/2017 2:16 56  

11/7/2017 2:21 56  
11/7/2017 2:26 56  
11/7/2017 2:31 55  
11/7/2017 2:36 55  
11/7/2017 2:41 55  
11/7/2017 2:46 56  
11/7/2017 2:51 56  
11/7/2017 2:56 55  
11/7/2017 3:01 55  
11/7/2017 3:06 55  
11/7/2017 3:11 54  
11/7/2017 3:16 55  
11/7/2017 3:21 55  
11/7/2017 3:26 54  
11/7/2017 3:31 54  
11/7/2017 3:36 56  
11/7/2017 3:41 55  
11/7/2017 3:46 55  
11/7/2017 3:51 55  
11/7/2017 3:56 56  
11/7/2017 4:01 56  
11/7/2017 4:06 55  
11/7/2017 4:11 55  
11/7/2017 4:16 55  
11/7/2017 4:21 55  
11/7/2017 4:26 55  
11/7/2017 4:31 54  
11/7/2017 4:36 56  
11/7/2017 4:41 55  
11/7/2017 4:46 54  
11/7/2017 4:51 55  
11/7/2017 4:56 55  
11/7/2017 5:01 55  
11/7/2017 5:06 56  
11/7/2017 5:11 55  
11/7/2017 5:16 57  
11/7/2017 5:21 57  
11/7/2017 5:26 56  
11/7/2017 5:31 57  
11/7/2017 5:36 58  
11/7/2017 5:41 57  
11/7/2017 5:46 58  
11/7/2017 5:51 58  
11/7/2017 5:56 65  
11/7/2017 6:01 58  
11/7/2017 6:06 58  
11/7/2017 6:11 58  
11/7/2017 6:16 60  
11/7/2017 6:21 59  
11/7/2017 6:26 60  
11/7/2017 6:31 60  
11/7/2017 6:36 61  
11/7/2017 6:41 50  
11/7/2017 6:46 60  
11/7/2017 6:51 47  
11/7/2017 6:56 60  
11/7/2017 23:01 53  
11/7/2017 23:06 49  
11/7/2017 23:11 46  
11/7/2017 23:16 47  
11/7/2017 23:21 53  
11/7/2017 23:26 54  
11/7/2017 23:31 44  
11/7/2017 23:36 61  
11/7/2017 23:41 61  
11/7/2017 23:46 47  
11/7/2017 23:51 61  
11/7/2017 23:56 61  
12/7/2017 0:01 47  
12/7/2017 0:06 61  
12/7/2017 0:11 61  
12/7/2017 0:16 61  
12/7/2017 0:21 35  
12/7/2017 0:26 50  
12/7/2017 0:31 61  
12/7/2017 0:36 61  
12/7/2017 0:41 61  
12/7/2017 0:46 60  
12/7/2017 0:51 60  
12/7/2017 0:56 60  
12/7/2017 1:01 59  
12/7/2017 1:06 60  
12/7/2017 1:11 59  
12/7/2017 1:16 60  
12/7/2017 1:21 60  
12/7/2017 1:26 60  
12/7/2017 1:31 59  
12/7/2017 1:36 59  
12/7/2017 1:41 59  
12/7/2017 1:46 59  
12/7/2017 1:51 59  
12/7/2017 1:56 58  
12/7/2017 2:01 58  
12/7/2017 2:06 58  
12/7/2017 2:11 58  
12/7/2017 2:16 59  
12/7/2017 2:21 58  
12/7/2017 2:26 58  
12/7/2017 2:31 58  
12/7/2017 2:36 59  
12/7/2017 2:41 58  
12/7/2017 2:46 58  
12/7/2017 2:51 58  
12/7/2017 2:56 58  
12/7/2017 3:01 58  
12/7/2017 3:06 58  
12/7/2017 3:11 58  
12/7/2017 3:16 58  
12/7/2017 3:21 58  

12/7/2017 3:26 58  
12/7/2017 3:31 58  
12/7/2017 3:36 58  
12/7/2017 3:41 58  
12/7/2017 3:46 58  
12/7/2017 3:51 58  
12/7/2017 3:56 58  
12/7/2017 4:01 58  
12/7/2017 4:06 58  
12/7/2017 4:11 58  
12/7/2017 4:16 58  
12/7/2017 4:21 58  
12/7/2017 4:26 58  
12/7/2017 4:31 58  
12/7/2017 4:36 58  
12/7/2017 4:41 58  
12/7/2017 4:46 58  
12/7/2017 4:51 57  
12/7/2017 4:56 58  
12/7/2017 5:01 58  
12/7/2017 5:06 59  
12/7/2017 5:11 58  
12/7/2017 5:16 58  
12/7/2017 5:21 58  
12/7/2017 5:26 59  
12/7/2017 5:31 59  
12/7/2017 5:36 60  
12/7/2017 5:41 60  
12/7/2017 5:46 59  
12/7/2017 5:51 61  
12/7/2017 5:56 60  
12/7/2017 6:01 59  
12/7/2017 6:06 61  
12/7/2017 6:11 60  
12/7/2017 6:16 61  
12/7/2017 6:21 61  
12/7/2017 6:26 61  
12/7/2017 6:31 49  
12/7/2017 6:36 51  
12/7/2017 6:41 56  
12/7/2017 6:46 54  
12/7/2017 6:51 51  
12/7/2017 6:56 51  
12/7/2017 23:01 60  
12/7/2017 23:06 60  
12/7/2017 23:11 59  
12/7/2017 23:16 59  
12/7/2017 23:21 59  
12/7/2017 23:26 59  
12/7/2017 23:31 58  
12/7/2017 23:36 59  
12/7/2017 23:41 58  
12/7/2017 23:46 59  
12/7/2017 23:51 59  
12/7/2017 23:56 59  
13/7/2017 0:01 58  
13/7/2017 0:06 58  
13/7/2017 0:11 59  
13/7/2017 0:16 58  
13/7/2017 0:21 59  
13/7/2017 0:26 58  
13/7/2017 0:31 58  
13/7/2017 0:36 58  
13/7/2017 0:41 59  
13/7/2017 0:46 58  
13/7/2017 0:51 58  
13/7/2017 0:56 57  
13/7/2017 1:01 57  
13/7/2017 1:06 57  
13/7/2017 1:11 58  
13/7/2017 1:16 57  
13/7/2017 1:21 57  
13/7/2017 1:26 57  
13/7/2017 1:31 56  
13/7/2017 1:36 56  
13/7/2017 1:41 56  
13/7/2017 1:46 56  
13/7/2017 1:51 57  
13/7/2017 1:56 56  
13/7/2017 2:01 57  
13/7/2017 2:06 56  
13/7/2017 2:11 56  
13/7/2017 2:16 56  
13/7/2017 2:21 55  
13/7/2017 2:26 56  
13/7/2017 2:31 55  
13/7/2017 2:36 57  
13/7/2017 2:41 56  
13/7/2017 2:46 57  
13/7/2017 2:51 56  
13/7/2017 2:56 56  
13/7/2017 3:01 55  
13/7/2017 3:06 55  
13/7/2017 3:11 55  
13/7/2017 3:16 54  
13/7/2017 3:21 56  
13/7/2017 3:26 55  
13/7/2017 3:31 55  
13/7/2017 3:36 57  
13/7/2017 3:41 57  
13/7/2017 3:46 55  
13/7/2017 3:51 55  
13/7/2017 3:56 56  
13/7/2017 4:01 55  
13/7/2017 4:06 54  
13/7/2017 4:11 55  
13/7/2017 4:16 55  
13/7/2017 4:21 56  
13/7/2017 4:26 56  

13/7/2017 4:31 56  
13/7/2017 4:36 56  
13/7/2017 4:41 55  
13/7/2017 4:46 59  
13/7/2017 4:51 55  
13/7/2017 4:56 55  
13/7/2017 5:01 55  
13/7/2017 5:06 55  
13/7/2017 5:11 56  
13/7/2017 5:16 56  
13/7/2017 5:21 56  
13/7/2017 5:26 57  
13/7/2017 5:31 59  
13/7/2017 5:36 57  
13/7/2017 5:41 57  
13/7/2017 5:46 57  
13/7/2017 5:51 58  
13/7/2017 5:56 57  
13/7/2017 6:01 59  
13/7/2017 6:06 58  
13/7/2017 6:11 58  
13/7/2017 6:16 58  
13/7/2017 6:21 60  
13/7/2017 6:26 60  
13/7/2017 6:31 61  
13/7/2017 6:36 47  
13/7/2017 6:41 49  
13/7/2017 6:46 61  
13/7/2017 6:51 61  
13/7/2017 6:56 54  
13/7/2017 23:01 60  
13/7/2017 23:06 60  
13/7/2017 23:11 60  
13/7/2017 23:16 60  
13/7/2017 23:21 60  
13/7/2017 23:26 60  
13/7/2017 23:31 60  
13/7/2017 23:36 60  
13/7/2017 23:41 60  
13/7/2017 23:46 60  
13/7/2017 23:51 60  
13/7/2017 23:56 60  
14/7/2017 0:01 60  
14/7/2017 0:06 59  
14/7/2017 0:11 60  
14/7/2017 0:16 59  
14/7/2017 0:21 59  
14/7/2017 0:26 60  
14/7/2017 0:31 59  
14/7/2017 0:36 60  
14/7/2017 0:41 60  
14/7/2017 0:46 59  
14/7/2017 0:51 59  
14/7/2017 0:56 60  
14/7/2017 1:01 60  
14/7/2017 1:06 60  
14/7/2017 1:11 55  
14/7/2017 1:16 61  
14/7/2017 1:21 58  
14/7/2017 1:26 62  
14/7/2017 1:31 58  
14/7/2017 1:36 58  
14/7/2017 1:41 48  
14/7/2017 1:46 58  
14/7/2017 1:51 58  
14/7/2017 1:56 57  
14/7/2017 2:01 57  
14/7/2017 2:06 57  
14/7/2017 2:11 57  
14/7/2017 2:16 57  
14/7/2017 2:21 57  
14/7/2017 2:26 57  
14/7/2017 2:31 57  
14/7/2017 2:36 57  
14/7/2017 2:41 57  
14/7/2017 2:46 57  
14/7/2017 2:51 56  
14/7/2017 2:56 57  
14/7/2017 3:01 57  
14/7/2017 3:06 57  
14/7/2017 3:11 57  
14/7/2017 3:16 57  
14/7/2017 3:21 57  
14/7/2017 3:26 57  
14/7/2017 3:31 56  
14/7/2017 3:36 57  
14/7/2017 3:41 56  
14/7/2017 3:46 57  
14/7/2017 3:51 56  
14/7/2017 3:56 57  
14/7/2017 4:01 58  
14/7/2017 4:06 56  
14/7/2017 4:11 57  
14/7/2017 4:16 56  
14/7/2017 4:21 57  
14/7/2017 4:26 56  
14/7/2017 4:31 58  
14/7/2017 4:36 57  
14/7/2017 4:41 57  
14/7/2017 4:46 57  
14/7/2017 4:51 57  
14/7/2017 4:56 57  
14/7/2017 5:01 57  
14/7/2017 5:06 57  
14/7/2017 5:11 56  
14/7/2017 5:16 57  
14/7/2017 5:21 58  
14/7/2017 5:26 58  
14/7/2017 5:31 58  

14/7/2017 5:36 58  
14/7/2017 5:41 58  
14/7/2017 5:46 58  
14/7/2017 5:51 59  
14/7/2017 5:56 59  
14/7/2017 6:01 59  
14/7/2017 6:06 59  
14/7/2017 6:11 59  
14/7/2017 6:16 60  
14/7/2017 6:21 60  
14/7/2017 6:26 60  
14/7/2017 6:31 60  
14/7/2017 6:36 60  
14/7/2017 6:41 49  
14/7/2017 6:46 61  
14/7/2017 6:51 60  
14/7/2017 6:56 61  
14/7/2017 23:01 60  
14/7/2017 23:06 60  
14/7/2017 23:11 60  
14/7/2017 23:16 60  
14/7/2017 23:21 60  
14/7/2017 23:26 60  
14/7/2017 23:31 59  
14/7/2017 23:36 60  
14/7/2017 23:41 60  
14/7/2017 23:46 60  
14/7/2017 23:51 59  
14/7/2017 23:56 60  
15/7/2017 0:01 59  
15/7/2017 0:06 59  
15/7/2017 0:11 59  
15/7/2017 0:16 59  
15/7/2017 0:21 59  
15/7/2017 0:26 59  
15/7/2017 0:31 59  
15/7/2017 0:36 59  
15/7/2017 0:41 60  
15/7/2017 0:46 59  
15/7/2017 0:51 59  
15/7/2017 0:56 59  
15/7/2017 1:01 58  
15/7/2017 1:06 58  
15/7/2017 1:11 59  
15/7/2017 1:16 58  
15/7/2017 1:21 59  
15/7/2017 1:26 59  
15/7/2017 1:31 58  
15/7/2017 1:36 58  
15/7/2017 1:41 58  
15/7/2017 1:46 59  
15/7/2017 1:51 58  
15/7/2017 1:56 58  
15/7/2017 2:01 57  
15/7/2017 2:06 58  
15/7/2017 2:11 57  
15/7/2017 2:16 58  
15/7/2017 2:21 57  
15/7/2017 2:26 57  
15/7/2017 2:31 57  
15/7/2017 2:36 57  
15/7/2017 2:41 58  
15/7/2017 2:46 57  
15/7/2017 2:51 57  
15/7/2017 2:56 57  
15/7/2017 3:01 57  
15/7/2017 3:06 57  
15/7/2017 3:11 56  
15/7/2017 3:16 57  
15/7/2017 3:21 57  
15/7/2017 3:26 57  
15/7/2017 3:31 56  
15/7/2017 3:36 57  
15/7/2017 3:41 57  
15/7/2017 3:46 59  
15/7/2017 3:51 57  
15/7/2017 3:56 57  
15/7/2017 4:01 56  
15/7/2017 4:06 57  
15/7/2017 4:11 57  
15/7/2017 4:16 57  
15/7/2017 4:21 56  
15/7/2017 4:26 56  
15/7/2017 4:31 57  
15/7/2017 4:36 57  
15/7/2017 4:41 56  
15/7/2017 4:46 56  
15/7/2017 4:51 57  
15/7/2017 4:56 57  
15/7/2017 5:01 57  
15/7/2017 5:06 56  
15/7/2017 5:11 56  
15/7/2017 5:16 57  
15/7/2017 5:21 57  
15/7/2017 5:26 57  
15/7/2017 5:31 58  
15/7/2017 5:36 58  
15/7/2017 5:41 58  
15/7/2017 5:46 59  
15/7/2017 5:51 58  
15/7/2017 5:56 59  
15/7/2017 6:01 60  
15/7/2017 6:06 47  
15/7/2017 6:11 58  
15/7/2017 6:16 59  
15/7/2017 6:21 59  
15/7/2017 6:26 59  
15/7/2017 6:31 60  
15/7/2017 6:36 60  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
15/7/2017 6:41 60  
15/7/2017 6:46 61  
15/7/2017 6:51 60  
15/7/2017 6:56 60  
15/7/2017 23:01 60  
15/7/2017 23:06 59  
15/7/2017 23:11 60  
15/7/2017 23:16 60  
15/7/2017 23:21 60  
15/7/2017 23:26 59  
15/7/2017 23:31 59  
15/7/2017 23:36 60  
15/7/2017 23:41 59  
15/7/2017 23:46 61  
15/7/2017 23:51 59  
15/7/2017 23:56 59  
16/7/2017 0:01 59  
16/7/2017 0:06 59  
16/7/2017 0:11 59  
16/7/2017 0:16 59  
16/7/2017 0:21 59  
16/7/2017 0:26 59  
16/7/2017 0:31 59  
16/7/2017 0:36 58  
16/7/2017 0:41 58  
16/7/2017 0:46 59  
16/7/2017 0:51 58  
16/7/2017 0:56 58  
16/7/2017 1:01 58  
16/7/2017 1:06 58  
16/7/2017 1:11 57  
16/7/2017 1:16 57  
16/7/2017 1:21 58  
16/7/2017 1:26 58  
16/7/2017 1:31 57  
16/7/2017 1:36 57  
16/7/2017 1:41 57  
16/7/2017 1:46 58  
16/7/2017 1:51 58  
16/7/2017 1:56 57  
16/7/2017 2:01 57  
16/7/2017 2:06 57  
16/7/2017 2:11 57  
16/7/2017 2:16 57  
16/7/2017 2:21 57  
16/7/2017 2:26 57  
16/7/2017 2:31 56  
16/7/2017 2:36 57  
16/7/2017 2:41 57  
16/7/2017 2:46 57  
16/7/2017 2:51 57  
16/7/2017 2:56 57  
16/7/2017 3:01 57  
16/7/2017 3:06 56  
16/7/2017 3:11 57  
16/7/2017 3:16 60  
16/7/2017 3:21 58  
16/7/2017 3:26 57  
16/7/2017 3:31 56  
16/7/2017 3:36 57  
16/7/2017 3:41 58  
16/7/2017 3:46 58  
16/7/2017 3:51 57  
16/7/2017 3:56 57  
16/7/2017 4:01 57  
16/7/2017 4:06 56  
16/7/2017 4:11 56  
16/7/2017 4:16 60  
16/7/2017 4:21 57  
16/7/2017 4:26 57  
16/7/2017 4:31 56  
16/7/2017 4:36 57  
16/7/2017 4:41 55  
16/7/2017 4:46 56  
16/7/2017 4:51 57  
16/7/2017 4:56 57  
16/7/2017 5:01 56  
16/7/2017 5:06 56  
16/7/2017 5:11 55  
16/7/2017 5:16 56  
16/7/2017 5:21 56  
16/7/2017 5:26 57  
16/7/2017 5:31 57  
16/7/2017 5:36 59  
16/7/2017 5:41 61  
16/7/2017 5:46 58  
16/7/2017 5:51 58  
16/7/2017 5:56 59  
16/7/2017 6:01 58  
16/7/2017 6:06 59  
16/7/2017 6:11 59  
16/7/2017 6:16 58  
16/7/2017 6:21 59  
16/7/2017 6:26 59  
16/7/2017 6:31 58  
16/7/2017 6:36 48  
16/7/2017 6:41 66  
16/7/2017 6:46 55  
16/7/2017 6:51 60  
16/7/2017 6:56 60  
16/7/2017 23:01 49  
16/7/2017 23:06 59  
16/7/2017 23:11 59  
16/7/2017 23:16 58  
16/7/2017 23:21 60  
16/7/2017 23:26 60  
16/7/2017 23:31 59  
16/7/2017 23:36 59  
16/7/2017 23:41 59  

16/7/2017 23:46 59  
16/7/2017 23:51 58  
16/7/2017 23:56 58  
17/7/2017 0:01 57  
17/7/2017 0:06 57  
17/7/2017 0:11 58  
17/7/2017 0:16 57  
17/7/2017 0:21 58  
17/7/2017 0:26 58  
17/7/2017 0:31 58  
17/7/2017 0:36 57  
17/7/2017 0:41 58  
17/7/2017 0:46 60  
17/7/2017 0:51 61  
17/7/2017 0:56 58  
17/7/2017 1:01 57  
17/7/2017 1:06 58  
17/7/2017 1:11 57  
17/7/2017 1:16 57  
17/7/2017 1:21 56  
17/7/2017 1:26 56  
17/7/2017 1:31 56  
17/7/2017 1:36 57  
17/7/2017 1:41 56  
17/7/2017 1:46 56  
17/7/2017 1:51 57  
17/7/2017 1:56 56  
17/7/2017 2:01 56  
17/7/2017 2:06 55  
17/7/2017 2:11 55  
17/7/2017 2:16 55  
17/7/2017 2:21 56  
17/7/2017 2:26 55  
17/7/2017 2:31 55  
17/7/2017 2:36 54  
17/7/2017 2:41 56  
17/7/2017 2:46 56  
17/7/2017 2:51 56  
17/7/2017 2:56 56  
17/7/2017 3:01 56  
17/7/2017 3:06 55  
17/7/2017 3:11 55  
17/7/2017 3:16 54  
17/7/2017 3:21 54  
17/7/2017 3:26 55  
17/7/2017 3:31 56  
17/7/2017 3:36 55  
17/7/2017 3:41 55  
17/7/2017 3:46 54  
17/7/2017 3:51 55  
17/7/2017 3:56 55  
17/7/2017 4:01 55  
17/7/2017 4:06 56  
17/7/2017 4:11 54  
17/7/2017 4:16 54  
17/7/2017 4:21 55  
17/7/2017 4:26 56  
17/7/2017 4:31 55  
17/7/2017 4:36 54  
17/7/2017 4:41 54  
17/7/2017 4:46 56  
17/7/2017 4:51 56  
17/7/2017 4:56 59  
17/7/2017 5:01 58  
17/7/2017 5:06 57  
17/7/2017 5:11 56  
17/7/2017 5:16 56  
17/7/2017 5:21 58  
17/7/2017 5:26 60  
17/7/2017 5:31 59  
17/7/2017 5:36 60  
17/7/2017 5:41 57  
17/7/2017 5:46 61  
17/7/2017 5:51 55  
17/7/2017 5:56 61  
17/7/2017 6:01 59  
17/7/2017 6:06 60  
17/7/2017 6:11 47  
17/7/2017 6:16 63  
17/7/2017 6:21 61  
17/7/2017 6:26 56  
17/7/2017 6:31 44  
17/7/2017 6:36 53  
17/7/2017 6:41 55  
17/7/2017 6:46 53  
17/7/2017 6:51 54  
17/7/2017 6:56 56  
17/7/2017 23:01 50  
17/7/2017 23:06 61  
17/7/2017 23:11 61  
17/7/2017 23:16 60  
17/7/2017 23:21 47  
17/7/2017 23:26 60  
17/7/2017 23:31 60  
17/7/2017 23:36 61  
17/7/2017 23:41 61  
17/7/2017 23:46 60  
17/7/2017 23:51 60  
17/7/2017 23:56 60  
18/7/2017 0:01 60  
18/7/2017 0:06 59  
18/7/2017 0:11 60  
18/7/2017 0:16 60  
18/7/2017 0:21 60  
18/7/2017 0:26 59  
18/7/2017 0:31 59  
18/7/2017 0:36 59  
18/7/2017 0:41 59  
18/7/2017 0:46 59  

18/7/2017 0:51 59  
18/7/2017 0:56 59  
18/7/2017 1:01 59  
18/7/2017 1:06 61  
18/7/2017 1:11 58  
18/7/2017 1:16 58  
18/7/2017 1:21 59  
18/7/2017 1:26 58  
18/7/2017 1:31 59  
18/7/2017 1:36 59  
18/7/2017 1:41 59  
18/7/2017 1:46 60  
18/7/2017 1:51 57  
18/7/2017 1:56 58  
18/7/2017 2:01 55  
18/7/2017 2:06 59  
18/7/2017 2:11 58  
18/7/2017 2:16 59  
18/7/2017 2:21 59  
18/7/2017 2:26 57  
18/7/2017 2:31 58  
18/7/2017 2:36 58  
18/7/2017 2:41 57  
18/7/2017 2:46 57  
18/7/2017 2:51 58  
18/7/2017 2:56 57  
18/7/2017 3:01 57  
18/7/2017 3:06 58  
18/7/2017 3:11 58  
18/7/2017 3:16 59  
18/7/2017 3:21 57  
18/7/2017 3:26 57  
18/7/2017 3:31 57  
18/7/2017 3:36 58  
18/7/2017 3:41 57  
18/7/2017 3:46 58  
18/7/2017 3:51 58  
18/7/2017 3:56 59  
18/7/2017 4:01 57  
18/7/2017 4:06 57  
18/7/2017 4:11 58  
18/7/2017 4:16 57  
18/7/2017 4:21 57  
18/7/2017 4:26 58  
18/7/2017 4:31 59  
18/7/2017 4:36 59  
18/7/2017 4:41 58  
18/7/2017 4:46 57  
18/7/2017 4:51 57  
18/7/2017 4:56 58  
18/7/2017 5:01 57  
18/7/2017 5:06 58  
18/7/2017 5:11 58  
18/7/2017 5:16 59  
18/7/2017 5:21 59  
18/7/2017 5:26 58  
18/7/2017 5:31 59  
18/7/2017 5:36 59  
18/7/2017 5:41 59  
18/7/2017 5:46 59  
18/7/2017 5:51 60  
18/7/2017 5:56 60  
18/7/2017 6:01 60  
18/7/2017 6:06 59  
18/7/2017 6:11 59  
18/7/2017 6:16 60  
18/7/2017 6:21 35  
18/7/2017 6:26 61  
18/7/2017 6:31 44  
18/7/2017 6:36 55  
18/7/2017 6:41 57  
18/7/2017 6:46 60  
18/7/2017 6:51 61  
18/7/2017 6:56 59  
18/7/2017 23:01 64  
18/7/2017 23:06 63  
18/7/2017 23:11 63  
18/7/2017 23:16 66  
18/7/2017 23:21 64  
18/7/2017 23:26 68  
18/7/2017 23:31 71  
18/7/2017 23:36 73  
18/7/2017 23:41 71  
18/7/2017 23:46 70  
18/7/2017 23:51 66  
18/7/2017 23:56 63  
19/7/2017 0:01 65  
19/7/2017 0:06 63  
19/7/2017 0:11 59  
19/7/2017 0:16 59  
19/7/2017 0:21 56  
19/7/2017 0:26 59  
19/7/2017 0:31 57  
19/7/2017 0:36 42  
19/7/2017 0:41 54  
19/7/2017 0:46 55  
19/7/2017 0:51 53  
19/7/2017 0:56 54  
19/7/2017 1:01 56  
19/7/2017 1:06 49  
19/7/2017 1:11 53  
19/7/2017 1:16 50  
19/7/2017 1:21 48  
19/7/2017 1:26 60  
19/7/2017 1:31 61  
19/7/2017 1:36 61  
19/7/2017 1:41 49  
19/7/2017 1:46 60  
19/7/2017 1:51 60  

19/7/2017 1:56 59  
19/7/2017 2:01 60  
19/7/2017 2:06 59  
19/7/2017 2:11 59  
19/7/2017 2:16 58  
19/7/2017 2:21 59  
19/7/2017 2:26 58  
19/7/2017 2:31 58  
19/7/2017 2:36 58  
19/7/2017 2:41 57  
19/7/2017 2:46 57  
19/7/2017 2:51 58  
19/7/2017 2:56 57  
19/7/2017 3:01 58  
19/7/2017 3:06 58  
19/7/2017 3:11 57  
19/7/2017 3:16 57  
19/7/2017 3:21 57  
19/7/2017 3:26 56  
19/7/2017 3:31 57  
19/7/2017 3:36 57  
19/7/2017 3:41 57  
19/7/2017 3:46 58  
19/7/2017 3:51 57  
19/7/2017 3:56 57  
19/7/2017 4:01 57  
19/7/2017 4:06 57  
19/7/2017 4:11 56  
19/7/2017 4:16 57  
19/7/2017 4:21 57  
19/7/2017 4:26 57  
19/7/2017 4:31 56  
19/7/2017 4:36 58  
19/7/2017 4:41 57  
19/7/2017 4:46 56  
19/7/2017 4:51 57  
19/7/2017 4:56 57  
19/7/2017 5:01 57  
19/7/2017 5:06 57  
19/7/2017 5:11 58  
19/7/2017 5:16 57  
19/7/2017 5:21 58  
19/7/2017 5:26 58  
19/7/2017 5:31 57  
19/7/2017 5:36 59  
19/7/2017 5:41 59  
19/7/2017 5:46 59  
19/7/2017 5:51 59  
19/7/2017 5:56 59  
19/7/2017 6:01 58  
19/7/2017 6:06 59  
19/7/2017 6:11 59  
19/7/2017 6:16 60  
19/7/2017 6:21 60  
19/7/2017 6:26 60  
19/7/2017 6:31 60  
19/7/2017 6:36 61  
19/7/2017 6:41 60  
19/7/2017 6:46 47  
19/7/2017 6:51 53  
19/7/2017 6:56 54  
19/7/2017 23:01 59  
19/7/2017 23:06 58  
19/7/2017 23:11 60  
19/7/2017 23:16 59  
19/7/2017 23:21 59  
19/7/2017 23:26 59  
19/7/2017 23:31 59  
19/7/2017 23:36 59  
19/7/2017 23:41 60  
19/7/2017 23:46 59  
19/7/2017 23:51 58  
19/7/2017 23:56 58  
20/7/2017 0:01 59  
20/7/2017 0:06 58  
20/7/2017 0:11 58  
20/7/2017 0:16 58  
20/7/2017 0:21 58  
20/7/2017 0:26 58  
20/7/2017 0:31 57  
20/7/2017 0:36 58  
20/7/2017 0:41 58  
20/7/2017 0:46 57  
20/7/2017 0:51 57  
20/7/2017 0:56 57  
20/7/2017 1:01 57  
20/7/2017 1:06 57  
20/7/2017 1:11 56  
20/7/2017 1:16 57  
20/7/2017 1:21 57  
20/7/2017 1:26 56  
20/7/2017 1:31 56  
20/7/2017 1:36 58  
20/7/2017 1:41 55  
20/7/2017 1:46 56  
20/7/2017 1:51 57  
20/7/2017 1:56 56  
20/7/2017 2:01 55  
20/7/2017 2:06 57  
20/7/2017 2:11 56  
20/7/2017 2:16 56  
20/7/2017 2:21 55  
20/7/2017 2:26 55  
20/7/2017 2:31 55  
20/7/2017 2:36 56  
20/7/2017 2:41 56  
20/7/2017 2:46 56  
20/7/2017 2:51 55  
20/7/2017 2:56 55  

20/7/2017 3:01 56  
20/7/2017 3:06 55  
20/7/2017 3:11 55  
20/7/2017 3:16 55  
20/7/2017 3:21 55  
20/7/2017 3:26 55  
20/7/2017 3:31 55  
20/7/2017 3:36 56  
20/7/2017 3:41 55  
20/7/2017 3:46 55  
20/7/2017 3:51 55  
20/7/2017 3:56 55  
20/7/2017 4:01 54  
20/7/2017 4:06 55  
20/7/2017 4:11 55  
20/7/2017 4:16 54  
20/7/2017 4:21 55  
20/7/2017 4:26 55  
20/7/2017 4:31 56  
20/7/2017 4:36 55  
20/7/2017 4:41 55  
20/7/2017 4:46 55  
20/7/2017 4:51 56  
20/7/2017 4:56 56  
20/7/2017 5:01 55  
20/7/2017 5:06 55  
20/7/2017 5:11 55  
20/7/2017 5:16 55  
20/7/2017 5:21 55  
20/7/2017 5:26 57  
20/7/2017 5:31 58  
20/7/2017 5:36 57  
20/7/2017 5:41 56  
20/7/2017 5:46 57  
20/7/2017 5:51 57  
20/7/2017 5:56 57  
20/7/2017 6:01 57  
20/7/2017 6:06 58  
20/7/2017 6:11 58  
20/7/2017 6:16 58  
20/7/2017 6:21 59  
20/7/2017 6:26 59  
20/7/2017 6:31 59  
20/7/2017 6:36 60  
20/7/2017 6:41 50  
20/7/2017 6:46 42  
20/7/2017 6:51 42  
20/7/2017 6:56 42  
20/7/2017 23:01 59  
20/7/2017 23:06 59  
20/7/2017 23:11 59  
20/7/2017 23:16 58  
20/7/2017 23:21 59  
20/7/2017 23:26 59  
20/7/2017 23:31 58  
20/7/2017 23:36 58  
20/7/2017 23:41 59  
20/7/2017 23:46 59  
20/7/2017 23:51 58  
20/7/2017 23:56 59  
21/7/2017 0:01 58  
21/7/2017 0:06 58  
21/7/2017 0:11 58  
21/7/2017 0:16 58  
21/7/2017 0:21 58  
21/7/2017 0:26 58  
21/7/2017 0:31 58  
21/7/2017 0:36 57  
21/7/2017 0:41 58  
21/7/2017 0:46 57  
21/7/2017 0:51 58  
21/7/2017 0:56 57  
21/7/2017 1:01 56  
21/7/2017 1:06 57  
21/7/2017 1:11 57  
21/7/2017 1:16 56  
21/7/2017 1:21 57  
21/7/2017 1:26 57  
21/7/2017 1:31 57  
21/7/2017 1:36 57  
21/7/2017 1:41 56  
21/7/2017 1:46 56  
21/7/2017 1:51 57  
21/7/2017 1:56 56  
21/7/2017 2:01 56  
21/7/2017 2:06 56  
21/7/2017 2:11 55  
21/7/2017 2:16 56  
21/7/2017 2:21 57  
21/7/2017 2:26 55  
21/7/2017 2:31 56  
21/7/2017 2:36 55  
21/7/2017 2:41 55  
21/7/2017 2:46 56  
21/7/2017 2:51 55  
21/7/2017 2:56 55  
21/7/2017 3:01 55  
21/7/2017 3:06 57  
21/7/2017 3:11 54  
21/7/2017 3:16 56  
21/7/2017 3:21 55  
21/7/2017 3:26 55  
21/7/2017 3:31 56  
21/7/2017 3:36 55  
21/7/2017 3:41 55  
21/7/2017 3:46 56  
21/7/2017 3:51 55  
21/7/2017 3:56 55  
21/7/2017 4:01 54  

21/7/2017 4:06 54  
21/7/2017 4:11 55  
21/7/2017 4:16 54  
21/7/2017 4:21 55  
21/7/2017 4:26 55  
21/7/2017 4:31 55  
21/7/2017 4:36 56  
21/7/2017 4:41 55  
21/7/2017 4:46 55  
21/7/2017 4:51 55  
21/7/2017 4:56 55  
21/7/2017 5:01 55  
21/7/2017 5:06 55  
21/7/2017 5:11 54  
21/7/2017 5:16 56  
21/7/2017 5:21 56  
21/7/2017 5:26 57  
21/7/2017 5:31 57  
21/7/2017 5:36 57  
21/7/2017 5:41 57  
21/7/2017 5:46 57  
21/7/2017 5:51 57  
21/7/2017 5:56 57  
21/7/2017 6:01 58  
21/7/2017 6:06 58  
21/7/2017 6:11 58  
21/7/2017 6:16 58  
21/7/2017 6:21 60  
21/7/2017 6:26 59  
21/7/2017 6:31 59  
21/7/2017 6:36 60  
21/7/2017 6:41 61  
21/7/2017 6:46 60  
21/7/2017 6:51 61  
21/7/2017 6:56 60  
21/7/2017 23:01 60  
21/7/2017 23:06 60  
21/7/2017 23:11 59  
21/7/2017 23:16 59  
21/7/2017 23:21 46  
21/7/2017 23:26 60  
21/7/2017 23:31 59  
21/7/2017 23:36 59  
21/7/2017 23:41 60  
21/7/2017 23:46 59  
21/7/2017 23:51 58  
21/7/2017 23:56 59  
22/7/2017 0:01 60  
22/7/2017 0:06 58  
22/7/2017 0:11 59  
22/7/2017 0:16 59  
22/7/2017 0:21 59  
22/7/2017 0:26 59  
22/7/2017 0:31 59  
22/7/2017 0:36 59  
22/7/2017 0:41 59  
22/7/2017 0:46 59  
22/7/2017 0:51 58  
22/7/2017 0:56 59  
22/7/2017 1:01 57  
22/7/2017 1:06 57  
22/7/2017 1:11 58  
22/7/2017 1:16 58  
22/7/2017 1:21 58  
22/7/2017 1:26 58  
22/7/2017 1:31 59  
22/7/2017 1:36 57  
22/7/2017 1:41 57  
22/7/2017 1:46 58  
22/7/2017 1:51 58  
22/7/2017 1:56 57  
22/7/2017 2:01 57  
22/7/2017 2:06 57  
22/7/2017 2:11 57  
22/7/2017 2:16 57  
22/7/2017 2:21 57  
22/7/2017 2:26 58  
22/7/2017 2:31 57  
22/7/2017 2:36 57  
22/7/2017 2:41 56  
22/7/2017 2:46 56  
22/7/2017 2:51 57  
22/7/2017 2:56 56  
22/7/2017 3:01 60  
22/7/2017 3:06 57  
22/7/2017 3:11 57  
22/7/2017 3:16 60  
22/7/2017 3:21 57  
22/7/2017 3:26 61  
22/7/2017 3:31 57  
22/7/2017 3:36 58  
22/7/2017 3:41 57  
22/7/2017 3:46 57  
22/7/2017 3:51 56  
22/7/2017 3:56 57  
22/7/2017 4:01 57  
22/7/2017 4:06 56  
22/7/2017 4:11 56  
22/7/2017 4:16 57  
22/7/2017 4:21 57  
22/7/2017 4:26 56  
22/7/2017 4:31 56  
22/7/2017 4:36 57  
22/7/2017 4:41 56  
22/7/2017 4:46 56  
22/7/2017 4:51 56  
22/7/2017 4:56 56  
22/7/2017 5:01 67  
22/7/2017 5:06 60  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
22/7/2017 5:11 57  
22/7/2017 5:16 57  
22/7/2017 5:21 57  
22/7/2017 5:26 57  
22/7/2017 5:31 58  
22/7/2017 5:36 58  
22/7/2017 5:41 57  
22/7/2017 5:46 57  
22/7/2017 5:51 59  
22/7/2017 5:56 59  
22/7/2017 6:01 58  
22/7/2017 6:06 57  
22/7/2017 6:11 58  
22/7/2017 6:16 59  
22/7/2017 6:21 59  
22/7/2017 6:26 59  
22/7/2017 6:31 59  
22/7/2017 6:36 60  
22/7/2017 6:41 60  
22/7/2017 6:46 60  
22/7/2017 6:51 60  
22/7/2017 6:56 60  
22/7/2017 23:01 60  
22/7/2017 23:06 60  
22/7/2017 23:11 60  
22/7/2017 23:16 60  
22/7/2017 23:21 60  
22/7/2017 23:26 60  
22/7/2017 23:31 59  
22/7/2017 23:36 60  
22/7/2017 23:41 60  
22/7/2017 23:46 60  
22/7/2017 23:51 60  
22/7/2017 23:56 60  
23/7/2017 0:01 59  
23/7/2017 0:06 60  
23/7/2017 0:11 59  
23/7/2017 0:16 59  
23/7/2017 0:21 60  
23/7/2017 0:26 59  
23/7/2017 0:31 60  
23/7/2017 0:36 60  
23/7/2017 0:41 59  
23/7/2017 0:46 59  
23/7/2017 0:51 59  
23/7/2017 0:56 58  
23/7/2017 1:01 58  
23/7/2017 1:06 55  
23/7/2017 1:11 58  
23/7/2017 1:16 59  
23/7/2017 1:21 59  
23/7/2017 1:26 58  
23/7/2017 1:31 59  
23/7/2017 1:36 58  
23/7/2017 1:41 58  
23/7/2017 1:46 59  
23/7/2017 1:51 58  
23/7/2017 1:56 58  
23/7/2017 2:01 58  
23/7/2017 2:06 58  
23/7/2017 2:11 58  
23/7/2017 2:16 60  
23/7/2017 2:21 58  
23/7/2017 2:26 57  
23/7/2017 2:31 58  
23/7/2017 2:36 58  
23/7/2017 2:41 58  
23/7/2017 2:46 57  
23/7/2017 2:51 57  
23/7/2017 2:56 59  
23/7/2017 3:01 57  
23/7/2017 3:06 58  
23/7/2017 3:11 57  
23/7/2017 3:16 57  
23/7/2017 3:21 58  
23/7/2017 3:26 57  
23/7/2017 3:31 57  
23/7/2017 3:36 57  
23/7/2017 3:41 57  
23/7/2017 3:46 58  
23/7/2017 3:51 57  
23/7/2017 3:56 58  
23/7/2017 4:01 57  
23/7/2017 4:06 57  
23/7/2017 4:11 57  
23/7/2017 4:16 57  
23/7/2017 4:21 57  
23/7/2017 4:26 57  
23/7/2017 4:31 57  
23/7/2017 4:36 57  
23/7/2017 4:41 57  
23/7/2017 4:46 57  
23/7/2017 4:51 57  
23/7/2017 4:56 57  
23/7/2017 5:01 57  
23/7/2017 5:06 57  
23/7/2017 5:11 57  
23/7/2017 5:16 57  
23/7/2017 5:21 57  
23/7/2017 5:26 58  
23/7/2017 5:31 58  
23/7/2017 5:36 60  
23/7/2017 5:41 59  
23/7/2017 5:46 57  
23/7/2017 5:51 59  
23/7/2017 5:56 60  
23/7/2017 6:01 58  
23/7/2017 6:06 59  
23/7/2017 6:11 59  

23/7/2017 6:16 59  
23/7/2017 6:21 60  
23/7/2017 6:26 51  
23/7/2017 6:31 60  
23/7/2017 6:36 59  
23/7/2017 6:41 59  
23/7/2017 6:46 59  
23/7/2017 6:51 59  
23/7/2017 6:56 60  
23/7/2017 23:01 54  
23/7/2017 23:06 61  
23/7/2017 23:11 60  
23/7/2017 23:16 60  
23/7/2017 23:21 60  
23/7/2017 23:26 56  
23/7/2017 23:31 61  
23/7/2017 23:36 60  
23/7/2017 23:41 59  
23/7/2017 23:46 59  
23/7/2017 23:51 58  
23/7/2017 23:56 59  
24/7/2017 0:01 58  
24/7/2017 0:06 57  
24/7/2017 0:11 57  
24/7/2017 0:16 58  
24/7/2017 0:21 58  
24/7/2017 0:26 59  
24/7/2017 0:31 59  
24/7/2017 0:36 60  
24/7/2017 0:41 59  
24/7/2017 0:46 58  
24/7/2017 0:51 57  
24/7/2017 0:56 57  
24/7/2017 1:01 58  
24/7/2017 1:06 57  
24/7/2017 1:11 56  
24/7/2017 1:16 57  
24/7/2017 1:21 57  
24/7/2017 1:26 56  
24/7/2017 1:31 56  
24/7/2017 1:36 56  
24/7/2017 1:41 56  
24/7/2017 1:46 56  
24/7/2017 1:51 58  
24/7/2017 1:56 59  
24/7/2017 2:01 58  
24/7/2017 2:06 57  
24/7/2017 2:11 56  
24/7/2017 2:16 55  
24/7/2017 2:21 56  
24/7/2017 2:26 54  
24/7/2017 2:31 55  
24/7/2017 2:36 55  
24/7/2017 2:41 54  
24/7/2017 2:46 55  
24/7/2017 2:51 55  
24/7/2017 2:56 54  
24/7/2017 3:01 55  
24/7/2017 3:06 54  
24/7/2017 3:11 55  
24/7/2017 3:16 54  
24/7/2017 3:21 56  
24/7/2017 3:26 54  
24/7/2017 3:31 54  
24/7/2017 3:36 56  
24/7/2017 3:41 54  
24/7/2017 3:46 54  
24/7/2017 3:51 54  
24/7/2017 3:56 54  
24/7/2017 4:01 54  
24/7/2017 4:06 54  
24/7/2017 4:11 54  
24/7/2017 4:16 55  
24/7/2017 4:21 55  
24/7/2017 4:26 54  
24/7/2017 4:31 55  
24/7/2017 4:36 54  
24/7/2017 4:41 55  
24/7/2017 4:46 54  
24/7/2017 4:51 55  
24/7/2017 4:56 55  
24/7/2017 5:01 55  
24/7/2017 5:06 56  
24/7/2017 5:11 55  
24/7/2017 5:16 56  
24/7/2017 5:21 56  
24/7/2017 5:26 57  
24/7/2017 5:31 57  
24/7/2017 5:36 57  
24/7/2017 5:41 57  
24/7/2017 5:46 57  
24/7/2017 5:51 58  
24/7/2017 5:56 59  
24/7/2017 6:01 58  
24/7/2017 6:06 58  
24/7/2017 6:11 58  
24/7/2017 6:16 59  
24/7/2017 6:21 59  
24/7/2017 6:26 60  
24/7/2017 6:31 60  
24/7/2017 6:36 60  
24/7/2017 6:41 39  
24/7/2017 6:46 50  
24/7/2017 6:51 49  
24/7/2017 6:56 61  
24/7/2017 23:01 60  
24/7/2017 23:06 60  
24/7/2017 23:11 59  
24/7/2017 23:16 59  

24/7/2017 23:21 59  
24/7/2017 23:26 59  
24/7/2017 23:31 60  
24/7/2017 23:36 59  
24/7/2017 23:41 59  
24/7/2017 23:46 59  
24/7/2017 23:51 59  
24/7/2017 23:56 59  
25/7/2017 0:01 58  
25/7/2017 0:06 59  
25/7/2017 0:11 58  
25/7/2017 0:16 59  
25/7/2017 0:21 58  
25/7/2017 0:26 58  
25/7/2017 0:31 57  
25/7/2017 0:36 57  
25/7/2017 0:41 58  
25/7/2017 0:46 58  
25/7/2017 0:51 57  
25/7/2017 0:56 57  
25/7/2017 1:01 56  
25/7/2017 1:06 56  
25/7/2017 1:11 57  
25/7/2017 1:16 56  
25/7/2017 1:21 57  
25/7/2017 1:26 56  
25/7/2017 1:31 56  
25/7/2017 1:36 56  
25/7/2017 1:41 57  
25/7/2017 1:46 55  
25/7/2017 1:51 57  
25/7/2017 1:56 56  
25/7/2017 2:01 56  
25/7/2017 2:06 56  
25/7/2017 2:11 55  
25/7/2017 2:16 56  
25/7/2017 2:21 55  
25/7/2017 2:26 55  
25/7/2017 2:31 54  
25/7/2017 2:36 56  
25/7/2017 2:41 54  
25/7/2017 2:46 55  
25/7/2017 2:51 55  
25/7/2017 2:56 54  
25/7/2017 3:01 55  
25/7/2017 3:06 55  
25/7/2017 3:11 55  
25/7/2017 3:16 55  
25/7/2017 3:21 55  
25/7/2017 3:26 53  
25/7/2017 3:31 55  
25/7/2017 3:36 55  
25/7/2017 3:41 55  
25/7/2017 3:46 55  
25/7/2017 3:51 56  
25/7/2017 3:56 55  
25/7/2017 4:01 55  
25/7/2017 4:06 55  
25/7/2017 4:11 54  
25/7/2017 4:16 54  
25/7/2017 4:21 55  
25/7/2017 4:26 55  
25/7/2017 4:31 56  
25/7/2017 4:36 55  
25/7/2017 4:41 54  
25/7/2017 4:46 56  
25/7/2017 4:51 55  
25/7/2017 4:56 56  
25/7/2017 5:01 55  
25/7/2017 5:06 54  
25/7/2017 5:11 56  
25/7/2017 5:16 55  
25/7/2017 5:21 56  
25/7/2017 5:26 56  
25/7/2017 5:31 56  
25/7/2017 5:36 57  
25/7/2017 5:41 58  
25/7/2017 5:46 57  
25/7/2017 5:51 59  
25/7/2017 5:56 59  
25/7/2017 6:01 58  
25/7/2017 6:06 58  
25/7/2017 6:11 58  
25/7/2017 6:16 59  
25/7/2017 6:21 59  
25/7/2017 6:26 59  
25/7/2017 6:31 59  
25/7/2017 6:36 61  
25/7/2017 6:41 60  
25/7/2017 6:46 60  
25/7/2017 6:51 60  
25/7/2017 6:56 60  
25/7/2017 23:01 60  
25/7/2017 23:06 60  
25/7/2017 23:11 60  
25/7/2017 23:16 59  
25/7/2017 23:21 59  
25/7/2017 23:26 59  
25/7/2017 23:31 59  
25/7/2017 23:36 59  
25/7/2017 23:41 59  
25/7/2017 23:46 60  
25/7/2017 23:51 59  
25/7/2017 23:56 58  
26/7/2017 0:01 59  
26/7/2017 0:06 58  
26/7/2017 0:11 60  
26/7/2017 0:16 59  
26/7/2017 0:21 58  

26/7/2017 0:26 60  
26/7/2017 0:31 58  
26/7/2017 0:36 58  
26/7/2017 0:41 58  
26/7/2017 0:46 58  
26/7/2017 0:51 58  
26/7/2017 0:56 58  
26/7/2017 1:01 58  
26/7/2017 1:06 57  
26/7/2017 1:11 57  
26/7/2017 1:16 58  
26/7/2017 1:21 57  
26/7/2017 1:26 57  
26/7/2017 1:31 58  
26/7/2017 1:36 57  
26/7/2017 1:41 57  
26/7/2017 1:46 58  
26/7/2017 1:51 57  
26/7/2017 1:56 58  
26/7/2017 2:01 56  
26/7/2017 2:06 57  
26/7/2017 2:11 57  
26/7/2017 2:16 56  
26/7/2017 2:21 56  
26/7/2017 2:26 56  
26/7/2017 2:31 57  
26/7/2017 2:36 56  
26/7/2017 2:41 57  
26/7/2017 2:46 56  
26/7/2017 2:51 56  
26/7/2017 2:56 56  
26/7/2017 3:01 55  
26/7/2017 3:06 56  
26/7/2017 3:11 56  
26/7/2017 3:16 57  
26/7/2017 3:21 56  
26/7/2017 3:26 56  
26/7/2017 3:31 57  
26/7/2017 3:36 57  
26/7/2017 3:41 57  
26/7/2017 3:46 58  
26/7/2017 3:51 58  
26/7/2017 3:56 56  
26/7/2017 4:01 56  
26/7/2017 4:06 56  
26/7/2017 4:11 56  
26/7/2017 4:16 58  
26/7/2017 4:21 57  
26/7/2017 4:26 57  
26/7/2017 4:31 60  
26/7/2017 4:36 57  
26/7/2017 4:41 56  
26/7/2017 4:46 56  
26/7/2017 4:51 57  
26/7/2017 4:56 58  
26/7/2017 5:01 55  
26/7/2017 5:06 55  
26/7/2017 5:11 56  
26/7/2017 5:16 56  
26/7/2017 5:21 56  
26/7/2017 5:26 56  
26/7/2017 5:31 57  
26/7/2017 5:36 57  
26/7/2017 5:41 58  
26/7/2017 5:46 58  
26/7/2017 5:51 58  
26/7/2017 5:56 59  
26/7/2017 6:01 59  
26/7/2017 6:06 59  
26/7/2017 6:11 58  
26/7/2017 6:16 59  
26/7/2017 6:21 59  
26/7/2017 6:26 60  
26/7/2017 6:31 60  
26/7/2017 6:36 61  
26/7/2017 6:41 61  
26/7/2017 6:46 60  
26/7/2017 6:51 51  
26/7/2017 6:56 51  
26/7/2017 23:01 60  
26/7/2017 23:06 60  
26/7/2017 23:11 60  
26/7/2017 23:16 60  
26/7/2017 23:21 60  
26/7/2017 23:26 60  
26/7/2017 23:31 59  
26/7/2017 23:36 59  
26/7/2017 23:41 60  
26/7/2017 23:46 59  
26/7/2017 23:51 60  
26/7/2017 23:56 59 



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
Normal Day 07:00-19:00 
 
27/7/2017 7:01 68  
27/7/2017 7:31 70  
27/7/2017 8:01 69  
27/7/2017 8:31 69  
27/7/2017 9:01 69  
27/7/2017 9:31 70  
27/7/2017 10:01 69  
27/7/2017 10:31 69  
27/7/2017 11:01 70  
27/7/2017 11:31 69  
27/7/2017 12:01 70  
27/7/2017 12:31 70  
27/7/2017 13:01 70  
27/7/2017 13:31 70  
27/7/2017 14:01 71  
27/7/2017 14:31 71  
27/7/2017 15:01 70  
27/7/2017 15:31 70  
27/7/2017 16:01 70  
27/7/2017 16:31 69  
27/7/2017 17:01 69  
27/7/2017 17:31 69  
27/7/2017 18:01 70  
27/7/2017 18:31 70  
28/7/2017 7:01 68  
28/7/2017 7:31 69  
28/7/2017 8:01 70  
28/7/2017 8:31 69  
28/7/2017 9:01 69  
28/7/2017 9:31 69  
28/7/2017 10:01 70  
28/7/2017 10:31 70  
28/7/2017 11:01 70  
28/7/2017 11:31 69  
28/7/2017 12:01 69  
28/7/2017 12:31 69  
28/7/2017 13:01 70  
28/7/2017 13:31 69  
28/7/2017 14:01 69  
28/7/2017 14:31 69  
28/7/2017 15:01 69  
28/7/2017 15:31 70  
28/7/2017 16:01 70  
28/7/2017 16:31 70  
28/7/2017 17:01 70  
28/7/2017 17:31 70  
28/7/2017 18:01 69  
28/7/2017 18:31 69  
29/7/2017 7:01 67  
29/7/2017 7:31 68  
29/7/2017 8:01 70  
29/7/2017 8:31 70  
29/7/2017 9:01 70  
29/7/2017 9:31 70  
29/7/2017 10:01 70  
29/7/2017 10:31 70  
29/7/2017 11:01 70  
29/7/2017 11:31 69  
29/7/2017 12:01 69  
29/7/2017 12:31 69  
29/7/2017 13:01 70  
29/7/2017 13:31 70  
29/7/2017 14:01 70  
29/7/2017 14:31 69  
29/7/2017 15:01 69  
29/7/2017 15:31 69  
29/7/2017 16:01 69  
29/7/2017 16:31 69  
29/7/2017 17:01 69  
29/7/2017 17:31 70  
29/7/2017 18:01 69  
29/7/2017 18:31 70  
31/7/2017 7:01 68  
31/7/2017 7:31 70  
31/7/2017 8:01 70  
31/7/2017 8:31 69  
31/7/2017 9:01 70  
31/7/2017 9:31 70  
31/7/2017 10:01 70  
31/7/2017 10:31 71  
31/7/2017 11:01 71  
31/7/2017 11:31 70  
31/7/2017 12:01 70  
31/7/2017 12:31 70  
31/7/2017 13:01 70  
31/7/2017 13:31 71  
31/7/2017 14:01 70  
31/7/2017 14:31 70  
31/7/2017 15:01 71  
31/7/2017 15:31 70  
31/7/2017 16:01 69  
31/7/2017 16:31 71  
31/7/2017 17:01 70  
31/7/2017 17:31 70  
31/7/2017 18:01 69  
31/7/2017 18:31 69  
1/8/2017 7:01 70  
1/8/2017 7:31 70  
1/8/2017 8:01 70  
1/8/2017 8:31 69  
1/8/2017 9:01 69  
1/8/2017 9:31 69  
1/8/2017 10:01 70  
1/8/2017 10:31 70  
1/8/2017 11:01 68  
1/8/2017 11:31 68  
1/8/2017 12:01 69  

1/8/2017 12:31 69  
1/8/2017 13:01 68  
1/8/2017 13:31 69  
1/8/2017 14:01 69  
1/8/2017 14:31 69  
1/8/2017 15:01 70  
1/8/2017 15:31 71  
1/8/2017 16:01 71  
1/8/2017 16:31 72  
1/8/2017 17:01 71  
1/8/2017 17:31 71  
1/8/2017 18:01 70  
1/8/2017 18:31 70  
2/8/2017 7:01 69  
2/8/2017 7:31 70  
2/8/2017 8:01 70  
2/8/2017 8:31 71  
2/8/2017 9:01 71  
2/8/2017 9:31 71  
2/8/2017 10:01 70  
2/8/2017 10:31 70  
2/8/2017 11:01 67  
2/8/2017 11:31 69  
2/8/2017 12:01 71  
2/8/2017 12:31 69  
2/8/2017 13:01 70  
2/8/2017 13:31 70  
2/8/2017 14:01 70  
2/8/2017 14:31 70  
2/8/2017 15:01 70  
2/8/2017 15:31 70  
2/8/2017 16:01 70  
2/8/2017 16:31 70  
2/8/2017 17:01 70  
2/8/2017 17:31 70  
2/8/2017 18:01 70  
2/8/2017 18:31 70  
3/8/2017 7:01 70  
3/8/2017 7:31 71  
3/8/2017 8:01 70  
3/8/2017 8:31 69  
3/8/2017 9:01 69  
3/8/2017 9:31 70  
3/8/2017 10:01 70  
3/8/2017 10:31 70  
3/8/2017 11:01 69  
3/8/2017 11:31 69  
3/8/2017 12:01 70  
3/8/2017 12:31 70  
3/8/2017 13:01 70  
3/8/2017 13:31 70  
3/8/2017 14:01 70  
3/8/2017 14:31 71  
3/8/2017 15:01 69  
3/8/2017 15:31 69  
3/8/2017 16:01 71  
3/8/2017 16:31 71  
3/8/2017 17:01 71  
3/8/2017 17:31 71  
3/8/2017 18:01 71  
3/8/2017 18:31 70  
4/8/2017 7:01 72  
4/8/2017 7:31 72  
4/8/2017 8:01 70  
4/8/2017 8:31 69  
4/8/2017 9:01 69  
4/8/2017 9:31 70  
4/8/2017 10:01 70  
4/8/2017 10:31 70  
4/8/2017 11:01 70  
4/8/2017 11:31 70  
4/8/2017 12:01 70  
4/8/2017 12:31 69  
4/8/2017 13:01 68  
4/8/2017 13:31 71  
4/8/2017 14:01 68  
4/8/2017 14:31 68  
4/8/2017 15:01 70  
4/8/2017 15:31 71  
4/8/2017 16:01 67  
4/8/2017 16:31 67  
4/8/2017 17:01 71  
4/8/2017 17:31 71  
4/8/2017 18:01 71  
4/8/2017 18:31 71  
5/8/2017 7:01 69  
5/8/2017 7:31 70  
5/8/2017 8:01 70  
5/8/2017 8:31 70  
5/8/2017 9:01 69  
5/8/2017 9:31 68  
5/8/2017 10:01 68  
5/8/2017 10:31 69  
5/8/2017 11:01 69  
5/8/2017 11:31 69  
5/8/2017 12:01 68  
5/8/2017 12:31 70  
5/8/2017 13:01 69  
5/8/2017 13:31 69  
5/8/2017 14:01 69  
5/8/2017 14:31 69  
5/8/2017 15:01 69  
5/8/2017 15:31 68  
5/8/2017 16:01 69  
5/8/2017 16:31 69  
5/8/2017 17:01 70  
5/8/2017 17:31 71  
5/8/2017 18:01 69  
5/8/2017 18:31 69  

7/8/2017 7:01 68  
7/8/2017 7:31 69  
7/8/2017 8:01 70  
7/8/2017 8:31 69  
7/8/2017 9:01 69  
7/8/2017 9:31 69  
7/8/2017 10:01 69  
7/8/2017 10:31 70  
7/8/2017 11:01 69  
7/8/2017 11:31 69  
7/8/2017 12:01 69  
7/8/2017 12:31 70  
7/8/2017 13:01 70  
7/8/2017 13:31 70  
7/8/2017 14:01 69  
7/8/2017 14:31 70  
7/8/2017 15:01 70  
7/8/2017 15:31 70  
7/8/2017 16:01 70  
7/8/2017 16:31 71  
7/8/2017 17:01 70  
7/8/2017 17:31 70  
7/8/2017 18:01 71  
7/8/2017 18:31 70  
8/8/2017 7:01 68  
8/8/2017 7:31 70  
8/8/2017 8:01 70  
8/8/2017 8:31 70  
8/8/2017 9:01 69  
8/8/2017 9:31 69  
8/8/2017 10:01 70  
8/8/2017 10:31 68  
8/8/2017 11:01 69  
8/8/2017 11:31 69  
8/8/2017 12:01 69  
8/8/2017 12:31 71  
8/8/2017 13:01 70  
8/8/2017 13:31 70  
8/8/2017 14:01 70  
8/8/2017 14:31 70  
8/8/2017 15:01 70  
8/8/2017 15:31 70  
8/8/2017 16:01 69  
8/8/2017 16:31 69  
8/8/2017 17:01 71  
8/8/2017 17:31 71  
8/8/2017 18:01 71  
8/8/2017 18:31 71  
9/8/2017 7:01 68  
9/8/2017 7:31 70  
9/8/2017 8:01 72  
9/8/2017 8:31 69  
9/8/2017 9:01 69  
9/8/2017 9:31 68  
9/8/2017 10:01 69  
9/8/2017 10:31 70  
9/8/2017 11:01 69  
9/8/2017 11:31 70  
9/8/2017 12:01 70  
9/8/2017 12:31 69  
9/8/2017 13:01 71  
9/8/2017 13:31 71  
9/8/2017 14:01 70  
9/8/2017 14:31 70  
9/8/2017 15:01 71  
9/8/2017 15:31 70  
9/8/2017 16:01 69  
9/8/2017 16:31 71  
9/8/2017 17:01 70  
9/8/2017 17:31 70  
9/8/2017 18:01 71  
9/8/2017 18:31 70  
10/8/2017 7:01 68  
10/8/2017 7:31 70  
10/8/2017 8:01 70  
10/8/2017 8:31 69  
10/8/2017 9:01 70  
10/8/2017 9:31 70  
10/8/2017 10:01 70  
10/8/2017 10:31 71  
10/8/2017 11:01 71  
10/8/2017 11:31 69  
10/8/2017 12:01 68  
10/8/2017 12:31 69  
10/8/2017 13:01 72  
10/8/2017 13:31 70  
10/8/2017 14:01 70  
10/8/2017 14:31 70  
10/8/2017 15:01 67  
10/8/2017 15:31 69  
10/8/2017 16:01 70  
10/8/2017 16:31 71  
10/8/2017 17:01 71  
10/8/2017 17:31 71  
10/8/2017 18:01 70  
10/8/2017 18:31 70  
11/8/2017 7:01 68  
11/8/2017 7:31 69  
11/8/2017 8:01 69  
11/8/2017 8:31 68  
11/8/2017 9:01 68  
11/8/2017 9:31 71  
11/8/2017 10:01 71  
11/8/2017 10:31 70  
11/8/2017 11:01 69  
11/8/2017 11:31 69  
11/8/2017 12:01 69  
11/8/2017 12:31 69  
11/8/2017 13:01 69  

11/8/2017 13:31 70  
11/8/2017 14:01 67  
11/8/2017 14:31 69  
11/8/2017 15:01 69  
11/8/2017 15:31 70  
11/8/2017 16:01 70  
11/8/2017 16:31 70  
11/8/2017 17:01 69  
11/8/2017 17:31 70  
11/8/2017 18:01 71  
11/8/2017 18:31 71  
12/8/2017 7:01 67  
12/8/2017 7:31 69  
12/8/2017 8:01 70  
12/8/2017 8:31 70  
12/8/2017 9:01 70  
12/8/2017 9:31 70  
12/8/2017 10:01 71  
12/8/2017 10:31 70  
12/8/2017 11:01 69  
12/8/2017 11:31 69  
12/8/2017 12:01 70  
12/8/2017 12:31 70  
12/8/2017 13:01 69  
12/8/2017 13:31 70  
12/8/2017 14:01 70  
12/8/2017 14:31 70  
12/8/2017 15:01 69  
12/8/2017 15:31 69  
12/8/2017 16:01 69  
12/8/2017 16:31 69  
12/8/2017 17:01 70  
12/8/2017 17:31 71  
12/8/2017 18:01 70  
12/8/2017 18:31 69  
14/8/2017 7:01 68  
14/8/2017 7:31 69  
14/8/2017 8:01 70  
14/8/2017 8:31 69  
14/8/2017 9:01 69  
14/8/2017 9:31 70  
14/8/2017 10:01 70  
14/8/2017 10:31 70  
14/8/2017 11:01 70  
14/8/2017 11:31 70  
14/8/2017 12:01 70  
14/8/2017 12:31 70  
14/8/2017 13:01 70  
14/8/2017 13:31 70  
14/8/2017 14:01 70  
14/8/2017 14:31 70  
14/8/2017 15:01 70  
14/8/2017 15:31 69  
14/8/2017 16:01 70  
14/8/2017 16:31 70  
14/8/2017 17:01 70  
14/8/2017 17:31 69  
14/8/2017 18:01 69  
14/8/2017 18:31 69  
15/8/2017 7:01 68  
15/8/2017 7:31 70  
15/8/2017 8:01 69  
15/8/2017 8:31 68  
15/8/2017 9:01 69  
15/8/2017 9:31 70  
15/8/2017 10:01 70  
15/8/2017 10:31 70  
15/8/2017 11:01 71  
15/8/2017 11:31 70  
15/8/2017 12:01 70  
15/8/2017 12:31 69  
15/8/2017 13:01 70  
15/8/2017 13:31 70  
15/8/2017 14:01 70  
15/8/2017 14:31 70  
15/8/2017 15:01 70  
15/8/2017 15:31 70  
15/8/2017 16:01 71  
15/8/2017 16:31 70  
15/8/2017 17:01 70  
15/8/2017 17:31 71  
15/8/2017 18:01 70  
15/8/2017 18:31 69  
16/8/2017 7:01 68  
16/8/2017 7:31 69  
16/8/2017 8:01 69  
16/8/2017 8:31 68  
16/8/2017 9:01 70  
16/8/2017 9:31 70  
16/8/2017 10:01 70  
16/8/2017 10:31 70  
16/8/2017 11:01 70  
16/8/2017 11:31 69  
16/8/2017 12:01 70  
16/8/2017 12:31 69  
16/8/2017 13:01 69  
16/8/2017 13:31 70  
16/8/2017 14:01 70  
16/8/2017 14:31 70  
16/8/2017 15:01 70  
16/8/2017 15:31 70  
16/8/2017 16:01 70  
16/8/2017 16:31 69  
16/8/2017 17:01 70  
16/8/2017 17:31 70  
16/8/2017 18:01 70  
16/8/2017 18:31 69  
17/8/2017 7:01 68  
17/8/2017 7:31 69  

17/8/2017 8:01 70  
17/8/2017 8:31 69  
17/8/2017 9:01 69  
17/8/2017 9:31 69  
17/8/2017 10:01 69  
17/8/2017 10:31 71  
17/8/2017 11:01 70  
17/8/2017 11:31 70  
17/8/2017 12:01 69  
17/8/2017 12:31 70  
17/8/2017 13:01 69  
17/8/2017 13:31 70  
17/8/2017 14:01 70  
17/8/2017 14:31 68  
17/8/2017 15:01 69  
17/8/2017 15:31 69  
17/8/2017 16:01 70  
17/8/2017 16:31 69  
17/8/2017 17:01 70  
17/8/2017 17:31 70  
17/8/2017 18:01 70  
17/8/2017 18:31 69  
18/8/2017 7:01 68  
18/8/2017 7:31 69  
18/8/2017 8:01 69  
18/8/2017 8:31 68  
18/8/2017 9:01 69  
18/8/2017 9:31 69  
18/8/2017 10:01 69  
18/8/2017 10:31 70  
18/8/2017 11:01 69  
18/8/2017 11:31 69  
18/8/2017 12:01 69  
18/8/2017 12:31 68  
18/8/2017 13:01 69  
18/8/2017 13:31 69  
18/8/2017 14:01 69  
18/8/2017 14:31 70  
18/8/2017 15:01 69  
18/8/2017 15:31 68  
18/8/2017 16:01 68  
18/8/2017 16:31 68  
18/8/2017 17:01 69  
18/8/2017 17:31 69  
18/8/2017 18:01 70  
18/8/2017 18:31 69  
19/8/2017 7:01 67  
19/8/2017 7:31 69  
19/8/2017 8:01 69  
19/8/2017 8:31 69  
19/8/2017 9:01 69  
19/8/2017 9:31 70  
19/8/2017 10:01 70  
19/8/2017 10:31 70  
19/8/2017 11:01 69  
19/8/2017 11:31 69  
19/8/2017 12:01 69  
19/8/2017 12:31 70  
19/8/2017 13:01 69  
19/8/2017 13:31 69  
19/8/2017 14:01 69  
19/8/2017 14:31 68  
19/8/2017 15:01 68  
19/8/2017 15:31 69  
19/8/2017 16:01 69  
19/8/2017 16:31 69  
19/8/2017 17:01 70  
19/8/2017 17:31 70  
19/8/2017 18:01 69  
19/8/2017 18:31 68  
21/8/2017 7:01 68  
21/8/2017 7:31 69  
21/8/2017 8:01 69  
21/8/2017 8:31 69  
21/8/2017 9:01 69  
21/8/2017 9:31 70  
21/8/2017 10:01 69  
21/8/2017 10:31 69  
21/8/2017 11:01 69  
21/8/2017 11:31 69  
21/8/2017 12:01 69  
21/8/2017 12:31 69  
21/8/2017 13:01 69  
21/8/2017 13:31 70  
21/8/2017 14:01 69  
21/8/2017 14:31 69  
21/8/2017 15:01 69  
21/8/2017 15:31 70  
21/8/2017 16:01 70  
21/8/2017 16:31 69  
21/8/2017 17:01 69  
21/8/2017 17:31 70  
21/8/2017 18:01 70  
21/8/2017 18:31 69  
22/8/2017 7:01 68  
22/8/2017 7:31 69  
22/8/2017 8:01 69  
22/8/2017 8:31 68  
22/8/2017 9:01 69  
22/8/2017 9:31 69  
22/8/2017 10:01 68  
22/8/2017 10:31 67  
22/8/2017 11:01 69  
22/8/2017 11:31 68  
22/8/2017 12:01 68  
22/8/2017 12:31 69  
22/8/2017 13:01 70  
22/8/2017 13:31 70  
22/8/2017 14:01 70  

22/8/2017 14:31 70  
22/8/2017 15:01 70  
22/8/2017 15:31 70  
22/8/2017 16:01 71  
22/8/2017 16:31 72  
22/8/2017 17:01 71  
22/8/2017 17:31 70  
22/8/2017 18:01 70  
22/8/2017 18:31 68  
23/8/2017 7:01 69  
23/8/2017 7:31 71  
23/8/2017 8:01 69  
23/8/2017 8:31 69  
23/8/2017 9:01 69  
23/8/2017 9:31 68  
23/8/2017 10:01 68  
23/8/2017 10:31 67  
23/8/2017 11:01 68  
23/8/2017 11:31 68  
23/8/2017 12:01 68  
23/8/2017 12:31 68  
23/8/2017 13:01 68  
23/8/2017 13:31 68  
23/8/2017 14:01 68  
23/8/2017 14:31 68  
23/8/2017 15:01 69  
23/8/2017 15:31 69  
23/8/2017 16:01 69  
23/8/2017 16:31 70  
23/8/2017 17:01 70  
23/8/2017 17:31 70  
23/8/2017 18:01 71  
23/8/2017 18:31 70  
24/8/2017 7:01 69  
24/8/2017 7:31 69  
24/8/2017 8:01 68  
24/8/2017 8:31 68  
24/8/2017 9:01 68  
24/8/2017 9:31 69  
24/8/2017 10:01 70  
24/8/2017 10:31 70  
24/8/2017 11:01 69  
24/8/2017 11:31 68  
24/8/2017 12:01 70  
24/8/2017 12:31 68  
24/8/2017 13:01 70  
24/8/2017 13:31 69  
24/8/2017 14:01 69  
24/8/2017 14:31 69  
24/8/2017 15:01 70  
24/8/2017 15:31 68  
24/8/2017 16:01 70  
24/8/2017 16:31 70  
24/8/2017 17:01 70  
24/8/2017 17:31 70  
24/8/2017 18:01 70  
24/8/2017 18:31 70  
25/8/2017 7:01 67  
25/8/2017 7:31 69  
25/8/2017 8:01 70  
25/8/2017 8:31 69  
25/8/2017 9:01 69  
25/8/2017 9:31 71  
25/8/2017 10:01 69  
25/8/2017 10:31 69  
25/8/2017 11:01 69  
25/8/2017 11:31 70  
25/8/2017 12:01 68  
25/8/2017 12:31 69  
25/8/2017 13:01 69  
25/8/2017 13:31 69  
25/8/2017 14:01 70  
25/8/2017 14:31 70  
25/8/2017 15:01 70  
25/8/2017 15:31 70  
25/8/2017 16:01 70  
25/8/2017 16:31 69  
25/8/2017 17:01 70  
25/8/2017 17:31 69  
25/8/2017 18:01 69  
25/8/2017 18:31 69  
26/8/2017 7:01 67  
26/8/2017 7:31 69  
26/8/2017 8:01 69  
26/8/2017 8:31 69  
26/8/2017 9:01 70  
26/8/2017 9:31 70  
26/8/2017 10:01 70  
26/8/2017 10:31 70  
26/8/2017 11:01 69  
26/8/2017 11:31 69  
26/8/2017 12:01 69  
26/8/2017 12:31 69  
26/8/2017 13:01 69  
26/8/2017 13:31 69  
26/8/2017 14:01 69  
26/8/2017 14:31 68  
26/8/2017 15:01 69  
26/8/2017 15:31 69  
26/8/2017 16:01 69  
26/8/2017 16:31 69  
26/8/2017 17:01 69  
26/8/2017 17:31 69  
26/8/2017 18:01 69  
26/8/2017 18:31 69 
 
 
 
 



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
27/7/2017 19:01 69  
27/7/2017 19:06 57  
27/7/2017 19:11 58  
27/7/2017 19:16 60  
27/7/2017 19:21 56  
27/7/2017 19:26 50  
27/7/2017 19:31 68  
27/7/2017 19:36 68  
27/7/2017 19:41 68  
27/7/2017 19:46 68  
27/7/2017 19:51 68  
27/7/2017 19:56 68  
27/7/2017 20:01 67  
27/7/2017 20:06 67  
27/7/2017 20:11 68  
27/7/2017 20:16 68  
27/7/2017 20:21 68  
27/7/2017 20:26 68  
27/7/2017 20:31 67  
27/7/2017 20:36 67  
27/7/2017 20:41 67  
27/7/2017 20:46 67  
27/7/2017 20:51 67  
27/7/2017 20:56 67  
27/7/2017 21:01 67  
27/7/2017 21:06 67  
27/7/2017 21:11 67  
27/7/2017 21:16 67  
27/7/2017 21:21 67  
27/7/2017 21:26 67  
27/7/2017 21:31 67  
27/7/2017 21:36 68  
27/7/2017 21:41 67  
27/7/2017 21:46 67  
27/7/2017 21:51 68  
27/7/2017 21:56 68  
27/7/2017 22:01 67  
27/7/2017 22:06 67  
27/7/2017 22:11 67  
27/7/2017 22:16 67  
27/7/2017 22:21 67  
27/7/2017 22:26 67  
27/7/2017 22:31 68  
27/7/2017 22:36 68  
27/7/2017 22:41 67  
27/7/2017 22:46 67  
27/7/2017 22:51 68  
27/7/2017 22:56 67  
28/7/2017 19:01 68  
28/7/2017 19:06 68  
28/7/2017 19:11 68  
28/7/2017 19:16 68  
28/7/2017 19:21 68  
28/7/2017 19:26 68  
28/7/2017 19:31 66  
28/7/2017 19:36 67  
28/7/2017 19:41 66  
28/7/2017 19:46 67  
28/7/2017 19:51 68  
28/7/2017 19:56 69  
28/7/2017 20:01 68  
28/7/2017 20:06 68  
28/7/2017 20:11 68  
28/7/2017 20:16 68  
28/7/2017 20:21 68  
28/7/2017 20:26 68  
28/7/2017 20:31 67  
28/7/2017 20:36 67  
28/7/2017 20:41 67  
28/7/2017 20:46 69  
28/7/2017 20:51 67  
28/7/2017 20:56 68  
28/7/2017 21:01 67  
28/7/2017 21:06 68  
28/7/2017 21:11 67  
28/7/2017 21:16 67  
28/7/2017 21:21 68  
28/7/2017 21:26 68  
28/7/2017 21:31 69  
28/7/2017 21:36 68  
28/7/2017 21:41 67  
28/7/2017 21:46 67  
28/7/2017 21:51 68  
28/7/2017 21:56 67  
28/7/2017 22:01 67  
28/7/2017 22:06 68  
28/7/2017 22:11 68  
28/7/2017 22:16 68  
28/7/2017 22:21 67  
28/7/2017 22:26 67  
28/7/2017 22:31 67  
28/7/2017 22:36 67  
28/7/2017 22:41 68  
28/7/2017 22:46 67  
28/7/2017 22:51 67  
28/7/2017 22:56 67  
29/7/2017 19:01 68  
29/7/2017 19:06 69  
29/7/2017 19:11 68  
29/7/2017 19:16 68  
29/7/2017 19:21 68  
29/7/2017 19:26 68  
29/7/2017 19:31 67  
29/7/2017 19:36 68  
29/7/2017 19:41 67  
29/7/2017 19:46 68  

29/7/2017 19:51 68  
29/7/2017 19:56 67  
29/7/2017 20:01 67  
29/7/2017 20:06 67  
29/7/2017 20:11 67  
29/7/2017 20:16 68  
29/7/2017 20:21 67  
29/7/2017 20:26 67  
29/7/2017 20:31 67  
29/7/2017 20:36 67  
29/7/2017 20:41 67  
29/7/2017 20:46 67  
29/7/2017 20:51 67  
29/7/2017 20:56 67  
29/7/2017 21:01 67  
29/7/2017 21:06 67  
29/7/2017 21:11 67  
29/7/2017 21:16 67  
29/7/2017 21:21 67  
29/7/2017 21:26 67  
29/7/2017 21:31 67  
29/7/2017 21:36 67  
29/7/2017 21:41 67  
29/7/2017 21:46 66  
29/7/2017 21:51 68  
29/7/2017 21:56 67  
29/7/2017 22:01 67  
29/7/2017 22:06 67  
29/7/2017 22:11 67  
29/7/2017 22:16 67  
29/7/2017 22:21 67  
29/7/2017 22:26 67  
29/7/2017 22:31 67  
29/7/2017 22:36 67  
29/7/2017 22:41 67  
29/7/2017 22:46 67  
29/7/2017 22:51 67  
29/7/2017 22:56 67  
30/7/2017 7:01 66  
30/7/2017 7:06 66  
30/7/2017 7:11 65  
30/7/2017 7:16 66  
30/7/2017 7:21 66  
30/7/2017 7:26 66  
30/7/2017 7:31 66  
30/7/2017 7:36 66  
30/7/2017 7:41 66  
30/7/2017 7:46 66  
30/7/2017 7:51 67  
30/7/2017 7:56 68  
30/7/2017 8:01 67  
30/7/2017 8:06 69  
30/7/2017 8:11 68  
30/7/2017 8:16 67  
30/7/2017 8:21 67  
30/7/2017 8:26 67  
30/7/2017 8:31 68  
30/7/2017 8:36 67  
30/7/2017 8:41 68  
30/7/2017 8:46 68  
30/7/2017 8:51 68  
30/7/2017 8:56 67  
30/7/2017 9:01 67  
30/7/2017 9:06 68  
30/7/2017 9:11 68  
30/7/2017 9:16 68  
30/7/2017 9:21 68  
30/7/2017 9:26 67  
30/7/2017 9:31 68  
30/7/2017 9:36 68  
30/7/2017 9:41 68  
30/7/2017 9:46 68  
30/7/2017 9:51 68  
30/7/2017 9:56 68  
30/7/2017 10:01 67  
30/7/2017 10:06 68  
30/7/2017 10:11 68  
30/7/2017 10:16 67  
30/7/2017 10:21 69  
30/7/2017 10:26 68  
30/7/2017 10:31 67  
30/7/2017 10:36 67  
30/7/2017 10:41 67  
30/7/2017 10:46 67  
30/7/2017 10:51 67  
30/7/2017 10:56 67  
30/7/2017 11:01 68  
30/7/2017 11:06 68  
30/7/2017 11:11 67  
30/7/2017 11:16 67  
30/7/2017 11:21 67  
30/7/2017 11:26 67  
30/7/2017 11:31 67  
30/7/2017 11:36 67  
30/7/2017 11:41 67  
30/7/2017 11:46 67  
30/7/2017 11:51 68  
30/7/2017 11:56 67  
30/7/2017 12:01 67  
30/7/2017 12:06 67  
30/7/2017 12:11 67  
30/7/2017 12:16 67  
30/7/2017 12:21 67  
30/7/2017 12:26 67  
30/7/2017 12:31 67  
30/7/2017 12:36 67  
30/7/2017 12:41 68  
30/7/2017 12:46 68  
30/7/2017 12:51 68  

30/7/2017 12:56 68  
30/7/2017 13:01 68  
30/7/2017 13:06 68  
30/7/2017 13:11 68  
30/7/2017 13:16 67  
30/7/2017 13:21 67  
30/7/2017 13:26 68  
30/7/2017 13:31 67  
30/7/2017 13:36 68  
30/7/2017 13:41 68  
30/7/2017 13:46 68  
30/7/2017 13:51 68  
30/7/2017 13:56 68  
30/7/2017 14:01 68  
30/7/2017 14:06 68  
30/7/2017 14:11 68  
30/7/2017 14:16 67  
30/7/2017 14:21 68  
30/7/2017 14:26 66  
30/7/2017 14:31 66  
30/7/2017 14:36 67  
30/7/2017 14:41 68  
30/7/2017 14:46 67  
30/7/2017 14:51 68  
30/7/2017 14:56 68  
30/7/2017 15:01 68  
30/7/2017 15:06 68  
30/7/2017 15:11 68  
30/7/2017 15:16 68  
30/7/2017 15:21 67  
30/7/2017 15:26 68  
30/7/2017 15:31 67  
30/7/2017 15:36 67  
30/7/2017 15:41 68  
30/7/2017 15:46 68  
30/7/2017 15:51 68  
30/7/2017 15:56 68  
30/7/2017 16:01 68  
30/7/2017 16:06 68  
30/7/2017 16:11 68  
30/7/2017 16:16 68  
30/7/2017 16:21 67  
30/7/2017 16:26 69  
30/7/2017 16:31 68  
30/7/2017 16:36 68  
30/7/2017 16:41 68  
30/7/2017 16:46 68  
30/7/2017 16:51 68  
30/7/2017 16:56 68  
30/7/2017 17:01 68  
30/7/2017 17:06 68  
30/7/2017 17:11 67  
30/7/2017 17:16 68  
30/7/2017 17:21 69  
30/7/2017 17:26 68  
30/7/2017 17:31 68  
30/7/2017 17:36 68  
30/7/2017 17:41 68  
30/7/2017 17:46 68  
30/7/2017 17:51 68  
30/7/2017 17:56 68  
30/7/2017 18:01 68  
30/7/2017 18:06 67  
30/7/2017 18:11 68  
30/7/2017 18:16 68  
30/7/2017 18:21 68  
30/7/2017 18:26 68  
30/7/2017 18:31 67  
30/7/2017 18:36 67  
30/7/2017 18:41 67  
30/7/2017 18:46 67  
30/7/2017 18:51 67  
30/7/2017 18:56 67  
30/7/2017 19:01 67  
30/7/2017 19:06 67  
30/7/2017 19:11 67  
30/7/2017 19:16 67  
30/7/2017 19:21 67  
30/7/2017 19:26 67  
30/7/2017 19:31 67  
30/7/2017 19:36 67  
30/7/2017 19:41 67  
30/7/2017 19:46 67  
30/7/2017 19:51 67  
30/7/2017 19:56 67  
30/7/2017 20:01 67  
30/7/2017 20:06 67  
30/7/2017 20:11 67  
30/7/2017 20:16 67  
30/7/2017 20:21 67  
30/7/2017 20:26 67  
30/7/2017 20:31 67  
30/7/2017 20:36 67  
30/7/2017 20:41 66  
30/7/2017 20:46 67  
30/7/2017 20:51 66  
30/7/2017 20:56 66  
30/7/2017 21:01 66  
30/7/2017 21:06 67  
30/7/2017 21:11 67  
30/7/2017 21:16 67  
30/7/2017 21:21 67  
30/7/2017 21:26 67  
30/7/2017 21:31 67  
30/7/2017 21:36 67  
30/7/2017 21:41 67  
30/7/2017 21:46 67  
30/7/2017 21:51 67  
30/7/2017 21:56 67  

30/7/2017 22:01 67  
30/7/2017 22:06 67  
30/7/2017 22:11 67  
30/7/2017 22:16 67  
30/7/2017 22:21 67  
30/7/2017 22:26 67  
30/7/2017 22:31 67  
30/7/2017 22:36 67  
30/7/2017 22:41 67  
30/7/2017 22:46 67  
30/7/2017 22:51 66  
30/7/2017 22:56 66  
31/7/2017 19:01 69  
31/7/2017 19:06 69  
31/7/2017 19:11 69  
31/7/2017 19:16 69  
31/7/2017 19:21 69  
31/7/2017 19:26 69  
31/7/2017 19:31 69  
31/7/2017 19:36 69  
31/7/2017 19:41 69  
31/7/2017 19:46 68  
31/7/2017 19:51 68  
31/7/2017 19:56 68  
31/7/2017 20:01 68  
31/7/2017 20:06 68  
31/7/2017 20:11 68  
31/7/2017 20:16 68  
31/7/2017 20:21 68  
31/7/2017 20:26 68  
31/7/2017 20:31 68  
31/7/2017 20:36 68  
31/7/2017 20:41 68  
31/7/2017 20:46 68  
31/7/2017 20:51 68  
31/7/2017 20:56 67  
31/7/2017 21:01 68  
31/7/2017 21:06 67  
31/7/2017 21:11 67  
31/7/2017 21:16 67  
31/7/2017 21:21 67  
31/7/2017 21:26 67  
31/7/2017 21:31 67  
31/7/2017 21:36 67  
31/7/2017 21:41 67  
31/7/2017 21:46 67  
31/7/2017 21:51 67  
31/7/2017 21:56 67  
31/7/2017 22:01 67  
31/7/2017 22:06 67  
31/7/2017 22:11 67  
31/7/2017 22:16 67  
31/7/2017 22:21 67  
31/7/2017 22:26 68  
31/7/2017 22:31 67  
31/7/2017 22:36 67  
31/7/2017 22:41 66  
31/7/2017 22:46 67  
31/7/2017 22:51 67  
31/7/2017 22:56 66  
1/8/2017 19:01 54  
1/8/2017 19:06 69  
1/8/2017 19:11 61  
1/8/2017 19:16 60  
1/8/2017 19:21 58  
1/8/2017 19:26 61  
1/8/2017 19:31 69  
1/8/2017 19:36 68  
1/8/2017 19:41 69  
1/8/2017 19:46 68  
1/8/2017 19:51 68  
1/8/2017 19:56 68  
1/8/2017 20:01 68  
1/8/2017 20:06 68  
1/8/2017 20:11 68  
1/8/2017 20:16 68  
1/8/2017 20:21 68  
1/8/2017 20:26 67  
1/8/2017 20:31 67  
1/8/2017 20:36 67  
1/8/2017 20:41 68  
1/8/2017 20:46 68  
1/8/2017 20:51 68  
1/8/2017 20:56 68  
1/8/2017 21:01 68  
1/8/2017 21:06 67  
1/8/2017 21:11 68  
1/8/2017 21:16 67  
1/8/2017 21:21 67  
1/8/2017 21:26 67  
1/8/2017 21:31 68  
1/8/2017 21:36 68  
1/8/2017 21:41 67  
1/8/2017 21:46 68  
1/8/2017 21:51 67  
1/8/2017 21:56 67  
1/8/2017 22:01 67  
1/8/2017 22:06 68  
1/8/2017 22:11 68  
1/8/2017 22:16 67  
1/8/2017 22:21 67  
1/8/2017 22:26 67  
1/8/2017 22:31 67  
1/8/2017 22:36 67  
1/8/2017 22:41 67  
1/8/2017 22:46 67  
1/8/2017 22:51 68  
1/8/2017 22:56 67  
2/8/2017 19:01 69  

2/8/2017 19:06 69  
2/8/2017 19:11 59  
2/8/2017 19:16 56  
2/8/2017 19:21 61  
2/8/2017 19:26 62  
2/8/2017 19:31 69  
2/8/2017 19:36 69  
2/8/2017 19:41 68  
2/8/2017 19:46 69  
2/8/2017 19:51 68  
2/8/2017 19:56 68  
2/8/2017 20:01 67  
2/8/2017 20:06 67  
2/8/2017 20:11 67  
2/8/2017 20:16 68  
2/8/2017 20:21 68  
2/8/2017 20:26 67  
2/8/2017 20:31 68  
2/8/2017 20:36 67  
2/8/2017 20:41 68  
2/8/2017 20:46 68  
2/8/2017 20:51 68  
2/8/2017 20:56 68  
2/8/2017 21:01 67  
2/8/2017 21:06 68  
2/8/2017 21:11 68  
2/8/2017 21:16 68  
2/8/2017 21:21 67  
2/8/2017 21:26 67  
2/8/2017 21:31 67  
2/8/2017 21:36 68  
2/8/2017 21:41 67  
2/8/2017 21:46 67  
2/8/2017 21:51 67  
2/8/2017 21:56 68  
2/8/2017 22:01 67  
2/8/2017 22:06 67  
2/8/2017 22:11 67  
2/8/2017 22:16 67  
2/8/2017 22:21 68  
2/8/2017 22:26 68  
2/8/2017 22:31 68  
2/8/2017 22:36 68  
2/8/2017 22:41 68  
2/8/2017 22:46 68  
2/8/2017 22:51 68  
2/8/2017 22:56 68  
3/8/2017 19:01 57  
3/8/2017 19:06 58  
3/8/2017 19:11 59  
3/8/2017 19:16 69  
3/8/2017 19:21 58  
3/8/2017 19:26 61  
3/8/2017 19:31 69  
3/8/2017 19:36 69  
3/8/2017 19:41 68  
3/8/2017 19:46 69  
3/8/2017 19:51 69  
3/8/2017 19:56 68  
3/8/2017 20:01 68  
3/8/2017 20:06 68  
3/8/2017 20:11 68  
3/8/2017 20:16 68  
3/8/2017 20:21 68  
3/8/2017 20:26 68  
3/8/2017 20:31 68  
3/8/2017 20:36 68  
3/8/2017 20:41 68  
3/8/2017 20:46 67  
3/8/2017 20:51 68  
3/8/2017 20:56 67  
3/8/2017 21:01 68  
3/8/2017 21:06 67  
3/8/2017 21:11 68  
3/8/2017 21:16 68  
3/8/2017 21:21 67  
3/8/2017 21:26 68  
3/8/2017 21:31 68  
3/8/2017 21:36 68  
3/8/2017 21:41 68  
3/8/2017 21:46 69  
3/8/2017 21:51 68  
3/8/2017 21:56 67  
3/8/2017 22:01 68  
3/8/2017 22:06 68  
3/8/2017 22:11 67  
3/8/2017 22:16 68  
3/8/2017 22:21 68  
3/8/2017 22:26 68  
3/8/2017 22:31 68  
3/8/2017 22:36 67  
3/8/2017 22:41 68  
3/8/2017 22:46 68  
3/8/2017 22:51 68  
3/8/2017 22:56 68  
4/8/2017 19:01 65  
4/8/2017 19:06 61  
4/8/2017 19:11 63  
4/8/2017 19:16 62  
4/8/2017 19:21 64  
4/8/2017 19:26 64  
4/8/2017 19:31 69  
4/8/2017 19:36 58  
4/8/2017 19:41 69  
4/8/2017 19:46 69  
4/8/2017 19:51 69  
4/8/2017 19:56 68  
4/8/2017 20:01 69  
4/8/2017 20:06 69  

4/8/2017 20:11 68  
4/8/2017 20:16 69  
4/8/2017 20:21 68  
4/8/2017 20:26 68  
4/8/2017 20:31 68  
4/8/2017 20:36 68  
4/8/2017 20:41 68  
4/8/2017 20:46 68  
4/8/2017 20:51 68  
4/8/2017 20:56 68  
4/8/2017 21:01 69  
4/8/2017 21:06 68  
4/8/2017 21:11 68  
4/8/2017 21:16 68  
4/8/2017 21:21 68  
4/8/2017 21:26 67  
4/8/2017 21:31 69  
4/8/2017 21:36 68  
4/8/2017 21:41 68  
4/8/2017 21:46 68  
4/8/2017 21:51 69  
4/8/2017 21:56 68  
4/8/2017 22:01 68  
4/8/2017 22:06 68  
4/8/2017 22:11 69  
4/8/2017 22:16 68  
4/8/2017 22:21 68  
4/8/2017 22:26 68  
4/8/2017 22:31 68  
4/8/2017 22:36 68  
4/8/2017 22:41 69  
4/8/2017 22:46 68  
4/8/2017 22:51 68  
4/8/2017 22:56 69  
5/8/2017 19:01 68  
5/8/2017 19:06 67  
5/8/2017 19:11 68  
5/8/2017 19:16 68  
5/8/2017 19:21 68  
5/8/2017 19:26 68  
5/8/2017 19:31 68  
5/8/2017 19:36 68  
5/8/2017 19:41 68  
5/8/2017 19:46 68  
5/8/2017 19:51 68  
5/8/2017 19:56 68  
5/8/2017 20:01 67  
5/8/2017 20:06 68  
5/8/2017 20:11 67  
5/8/2017 20:16 68  
5/8/2017 20:21 67  
5/8/2017 20:26 67  
5/8/2017 20:31 68  
5/8/2017 20:36 67  
5/8/2017 20:41 68  
5/8/2017 20:46 67  
5/8/2017 20:51 67  
5/8/2017 20:56 67  
5/8/2017 21:01 67  
5/8/2017 21:06 67  
5/8/2017 21:11 68  
5/8/2017 21:16 67  
5/8/2017 21:21 67  
5/8/2017 21:26 67  
5/8/2017 21:31 67  
5/8/2017 21:36 67  
5/8/2017 21:41 66  
5/8/2017 21:46 66  
5/8/2017 21:51 66  
5/8/2017 21:56 65  
5/8/2017 22:01 66  
5/8/2017 22:06 67  
5/8/2017 22:11 67  
5/8/2017 22:16 67  
5/8/2017 22:21 66  
5/8/2017 22:26 69  
5/8/2017 22:31 67  
5/8/2017 22:36 67  
5/8/2017 22:41 67  
5/8/2017 22:46 67  
5/8/2017 22:51 67  
5/8/2017 22:56 67  
6/8/2017 7:01 66  
6/8/2017 7:06 66  
6/8/2017 7:11 67  
6/8/2017 7:16 65  
6/8/2017 7:21 65  
6/8/2017 7:26 65  
6/8/2017 7:31 67  
6/8/2017 7:36 65  
6/8/2017 7:41 65  
6/8/2017 7:46 65  
6/8/2017 7:51 64  
6/8/2017 7:56 64  
6/8/2017 8:01 66  
6/8/2017 8:06 64  
6/8/2017 8:11 64  
6/8/2017 8:16 65  
6/8/2017 8:21 65  
6/8/2017 8:26 65  
6/8/2017 8:31 64  
6/8/2017 8:36 65  
6/8/2017 8:41 65  
6/8/2017 8:46 67  
6/8/2017 8:51 66  
6/8/2017 8:56 66  
6/8/2017 9:01 65  
6/8/2017 9:06 66  
6/8/2017 9:11 66  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
6/8/2017 9:16 66  
6/8/2017 9:21 67  
6/8/2017 9:26 67  
6/8/2017 9:31 66  
6/8/2017 9:36 66  
6/8/2017 9:41 66  
6/8/2017 9:46 66  
6/8/2017 9:51 66  
6/8/2017 9:56 66  
6/8/2017 10:01 65  
6/8/2017 10:06 66  
6/8/2017 10:11 66  
6/8/2017 10:16 66  
6/8/2017 10:21 66  
6/8/2017 10:26 66  
6/8/2017 10:31 66  
6/8/2017 10:36 66  
6/8/2017 10:41 66  
6/8/2017 10:46 66  
6/8/2017 10:51 66  
6/8/2017 10:56 66  
6/8/2017 11:01 66  
6/8/2017 11:06 66  
6/8/2017 11:11 66  
6/8/2017 11:16 66  
6/8/2017 11:21 65  
6/8/2017 11:26 65  
6/8/2017 11:31 65  
6/8/2017 11:36 65  
6/8/2017 11:41 65  
6/8/2017 11:46 64  
6/8/2017 11:51 64  
6/8/2017 11:56 65  
6/8/2017 12:01 63  
6/8/2017 12:06 63  
6/8/2017 12:11 63  
6/8/2017 12:16 64  
6/8/2017 12:21 65  
6/8/2017 12:26 65  
6/8/2017 12:31 65  
6/8/2017 12:36 65  
6/8/2017 12:41 65  
6/8/2017 12:46 66  
6/8/2017 12:51 67  
6/8/2017 12:56 66  
6/8/2017 13:01 66  
6/8/2017 13:06 65  
6/8/2017 13:11 66  
6/8/2017 13:16 67  
6/8/2017 13:21 67  
6/8/2017 13:26 67  
6/8/2017 13:31 67  
6/8/2017 13:36 68  
6/8/2017 13:41 68  
6/8/2017 13:46 67  
6/8/2017 13:51 67  
6/8/2017 13:56 67  
6/8/2017 14:01 66  
6/8/2017 14:06 66  
6/8/2017 14:11 66  
6/8/2017 14:16 66  
6/8/2017 14:21 66  
6/8/2017 14:26 68  
6/8/2017 14:31 67  
6/8/2017 14:36 68  
6/8/2017 14:41 68  
6/8/2017 14:46 68  
6/8/2017 14:51 68  
6/8/2017 14:56 68  
6/8/2017 15:01 67  
6/8/2017 15:06 68  
6/8/2017 15:11 68  
6/8/2017 15:16 66  
6/8/2017 15:21 66  
6/8/2017 15:26 66  
6/8/2017 15:31 67  
6/8/2017 15:36 67  
6/8/2017 15:41 68  
6/8/2017 15:46 68  
6/8/2017 15:51 68  
6/8/2017 15:56 68  
6/8/2017 16:01 68  
6/8/2017 16:06 68  
6/8/2017 16:11 68  
6/8/2017 16:16 69  
6/8/2017 16:21 69  
6/8/2017 16:26 68  
6/8/2017 16:31 68  
6/8/2017 16:36 68  
6/8/2017 16:41 68  
6/8/2017 16:46 68  
6/8/2017 16:51 68  
6/8/2017 16:56 68  
6/8/2017 17:01 69  
6/8/2017 17:06 58  
6/8/2017 17:11 69  
6/8/2017 17:16 63  
6/8/2017 17:21 69  
6/8/2017 17:26 69  
6/8/2017 17:31 69  
6/8/2017 17:36 68  
6/8/2017 17:41 68  
6/8/2017 17:46 68  
6/8/2017 17:51 68  
6/8/2017 17:56 68  
6/8/2017 18:01 69  
6/8/2017 18:06 68  
6/8/2017 18:11 68  
6/8/2017 18:16 68  

6/8/2017 18:21 68  
6/8/2017 18:26 68  
6/8/2017 18:31 68  
6/8/2017 18:36 68  
6/8/2017 18:41 68  
6/8/2017 18:46 67  
6/8/2017 18:51 67  
6/8/2017 18:56 68  
6/8/2017 19:01 68  
6/8/2017 19:06 68  
6/8/2017 19:11 68  
6/8/2017 19:16 67  
6/8/2017 19:21 67  
6/8/2017 19:26 67  
6/8/2017 19:31 68  
6/8/2017 19:36 67  
6/8/2017 19:41 68  
6/8/2017 19:46 67  
6/8/2017 19:51 67  
6/8/2017 19:56 67  
6/8/2017 20:01 67  
6/8/2017 20:06 67  
6/8/2017 20:11 67  
6/8/2017 20:16 68  
6/8/2017 20:21 67  
6/8/2017 20:26 67  
6/8/2017 20:31 67  
6/8/2017 20:36 67  
6/8/2017 20:41 67  
6/8/2017 20:46 67  
6/8/2017 20:51 68  
6/8/2017 20:56 67  
6/8/2017 21:01 67  
6/8/2017 21:06 67  
6/8/2017 21:11 67  
6/8/2017 21:16 67  
6/8/2017 21:21 67  
6/8/2017 21:26 67  
6/8/2017 21:31 67  
6/8/2017 21:36 67  
6/8/2017 21:41 67  
6/8/2017 21:46 67  
6/8/2017 21:51 67  
6/8/2017 21:56 67  
6/8/2017 22:01 67  
6/8/2017 22:06 67  
6/8/2017 22:11 67  
6/8/2017 22:16 67  
6/8/2017 22:21 67  
6/8/2017 22:26 67  
6/8/2017 22:31 67  
6/8/2017 22:36 67  
6/8/2017 22:41 67  
6/8/2017 22:46 67  
6/8/2017 22:51 67  
6/8/2017 22:56 67  
7/8/2017 19:01 69  
7/8/2017 19:06 69  
7/8/2017 19:11 69  
7/8/2017 19:16 69  
7/8/2017 19:21 69  
7/8/2017 19:26 69  
7/8/2017 19:31 68  
7/8/2017 19:36 67  
7/8/2017 19:41 68  
7/8/2017 19:46 68  
7/8/2017 19:51 68  
7/8/2017 19:56 68  
7/8/2017 20:01 68  
7/8/2017 20:06 68  
7/8/2017 20:11 67  
7/8/2017 20:16 68  
7/8/2017 20:21 69  
7/8/2017 20:26 68  
7/8/2017 20:31 68  
7/8/2017 20:36 68  
7/8/2017 20:41 68  
7/8/2017 20:46 67  
7/8/2017 20:51 68  
7/8/2017 20:56 68  
7/8/2017 21:01 68  
7/8/2017 21:06 68  
7/8/2017 21:11 67  
7/8/2017 21:16 67  
7/8/2017 21:21 67  
7/8/2017 21:26 67  
7/8/2017 21:31 67  
7/8/2017 21:36 68  
7/8/2017 21:41 67  
7/8/2017 21:46 67  
7/8/2017 21:51 67  
7/8/2017 21:56 67  
7/8/2017 22:01 67  
7/8/2017 22:06 67  
7/8/2017 22:11 68  
7/8/2017 22:16 67  
7/8/2017 22:21 67  
7/8/2017 22:26 67  
7/8/2017 22:31 67  
7/8/2017 22:36 67  
7/8/2017 22:41 68  
7/8/2017 22:46 67  
7/8/2017 22:51 67  
7/8/2017 22:56 66  
8/8/2017 19:01 65  
8/8/2017 19:06 64  
8/8/2017 19:11 63  
8/8/2017 19:16 63  
8/8/2017 19:21 62  

8/8/2017 19:26 61  
8/8/2017 19:31 69  
8/8/2017 19:36 68  
8/8/2017 19:41 68  
8/8/2017 19:46 68  
8/8/2017 19:51 68  
8/8/2017 19:56 68  
8/8/2017 20:01 68  
8/8/2017 20:06 68  
8/8/2017 20:11 68  
8/8/2017 20:16 68  
8/8/2017 20:21 67  
8/8/2017 20:26 68  
8/8/2017 20:31 68  
8/8/2017 20:36 67  
8/8/2017 20:41 68  
8/8/2017 20:46 68  
8/8/2017 20:51 67  
8/8/2017 20:56 68  
8/8/2017 21:01 68  
8/8/2017 21:06 68  
8/8/2017 21:11 68  
8/8/2017 21:16 68  
8/8/2017 21:21 68  
8/8/2017 21:26 68  
8/8/2017 21:31 68  
8/8/2017 21:36 67  
8/8/2017 21:41 67  
8/8/2017 21:46 68  
8/8/2017 21:51 67  
8/8/2017 21:56 67  
8/8/2017 22:01 67  
8/8/2017 22:06 67  
8/8/2017 22:11 68  
8/8/2017 22:16 68  
8/8/2017 22:21 67  
8/8/2017 22:26 67  
8/8/2017 22:31 67  
8/8/2017 22:36 67  
8/8/2017 22:41 67  
8/8/2017 22:46 67  
8/8/2017 22:51 67  
8/8/2017 22:56 67  
9/8/2017 19:01 61  
9/8/2017 19:06 60  
9/8/2017 19:11 61  
9/8/2017 19:16 62  
9/8/2017 19:21 61  
9/8/2017 19:26 61  
9/8/2017 19:31 69  
9/8/2017 19:36 69  
9/8/2017 19:41 59  
9/8/2017 19:46 68  
9/8/2017 19:51 68  
9/8/2017 19:56 68  
9/8/2017 20:01 68  
9/8/2017 20:06 68  
9/8/2017 20:11 68  
9/8/2017 20:16 69  
9/8/2017 20:21 68  
9/8/2017 20:26 68  
9/8/2017 20:31 68  
9/8/2017 20:36 69  
9/8/2017 20:41 68  
9/8/2017 20:46 68  
9/8/2017 20:51 67  
9/8/2017 20:56 68  
9/8/2017 21:01 68  
9/8/2017 21:06 68  
9/8/2017 21:11 68  
9/8/2017 21:16 68  
9/8/2017 21:21 68  
9/8/2017 21:26 68  
9/8/2017 21:31 68  
9/8/2017 21:36 68  
9/8/2017 21:41 68  
9/8/2017 21:46 67  
9/8/2017 21:51 67  
9/8/2017 21:56 68  
9/8/2017 22:01 68  
9/8/2017 22:06 67  
9/8/2017 22:11 67  
9/8/2017 22:16 68  
9/8/2017 22:21 67  
9/8/2017 22:26 67  
9/8/2017 22:31 67  
9/8/2017 22:36 68  
9/8/2017 22:41 67  
9/8/2017 22:46 68  
9/8/2017 22:51 67  
9/8/2017 22:56 67  
10/8/2017 19:01 57  
10/8/2017 19:06 61  
10/8/2017 19:11 61  
10/8/2017 19:16 64  
10/8/2017 19:21 60  
10/8/2017 19:26 61  
10/8/2017 19:31 69  
10/8/2017 19:36 68  
10/8/2017 19:41 68  
10/8/2017 19:46 68  
10/8/2017 19:51 68  
10/8/2017 19:56 69  
10/8/2017 20:01 68  
10/8/2017 20:06 68  
10/8/2017 20:11 68  
10/8/2017 20:16 68  
10/8/2017 20:21 68  
10/8/2017 20:26 67  

10/8/2017 20:31 68  
10/8/2017 20:36 68  
10/8/2017 20:41 68  
10/8/2017 20:46 68  
10/8/2017 20:51 67  
10/8/2017 20:56 68  
10/8/2017 21:01 68  
10/8/2017 21:06 68  
10/8/2017 21:11 68  
10/8/2017 21:16 67  
10/8/2017 21:21 68  
10/8/2017 21:26 68  
10/8/2017 21:31 68  
10/8/2017 21:36 68  
10/8/2017 21:41 68  
10/8/2017 21:46 68  
10/8/2017 21:51 68  
10/8/2017 21:56 68  
10/8/2017 22:01 68  
10/8/2017 22:06 68  
10/8/2017 22:11 68  
10/8/2017 22:16 67  
10/8/2017 22:21 68  
10/8/2017 22:26 68  
10/8/2017 22:31 67  
10/8/2017 22:36 67  
10/8/2017 22:41 67  
10/8/2017 22:46 67  
10/8/2017 22:51 67  
10/8/2017 22:56 66  
11/8/2017 19:01 65  
11/8/2017 19:06 64  
11/8/2017 19:11 64  
11/8/2017 19:16 63  
11/8/2017 19:21 64  
11/8/2017 19:26 64  
11/8/2017 19:31 64  
11/8/2017 19:36 68  
11/8/2017 19:41 67  
11/8/2017 19:46 68  
11/8/2017 19:51 69  
11/8/2017 19:56 68  
11/8/2017 20:01 69  
11/8/2017 20:06 68  
11/8/2017 20:11 68  
11/8/2017 20:16 68  
11/8/2017 20:21 68  
11/8/2017 20:26 68  
11/8/2017 20:31 68  
11/8/2017 20:36 68  
11/8/2017 20:41 68  
11/8/2017 20:46 68  
11/8/2017 20:51 68  
11/8/2017 20:56 68  
11/8/2017 21:01 68  
11/8/2017 21:06 68  
11/8/2017 21:11 68  
11/8/2017 21:16 67  
11/8/2017 21:21 68  
11/8/2017 21:26 68  
11/8/2017 21:31 68  
11/8/2017 21:36 68  
11/8/2017 21:41 68  
11/8/2017 21:46 68  
11/8/2017 21:51 68  
11/8/2017 21:56 68  
11/8/2017 22:01 68  
11/8/2017 22:06 68  
11/8/2017 22:11 69  
11/8/2017 22:16 68  
11/8/2017 22:21 67  
11/8/2017 22:26 68  
11/8/2017 22:31 68  
11/8/2017 22:36 68  
11/8/2017 22:41 68  
11/8/2017 22:46 68  
11/8/2017 22:51 67  
11/8/2017 22:56 68  
12/8/2017 19:01 68  
12/8/2017 19:06 68  
12/8/2017 19:11 68  
12/8/2017 19:16 68  
12/8/2017 19:21 68  
12/8/2017 19:26 68  
12/8/2017 19:31 68  
12/8/2017 19:36 68  
12/8/2017 19:41 68  
12/8/2017 19:46 68  
12/8/2017 19:51 67  
12/8/2017 19:56 68  
12/8/2017 20:01 68  
12/8/2017 20:06 67  
12/8/2017 20:11 68  
12/8/2017 20:16 68  
12/8/2017 20:21 68  
12/8/2017 20:26 68  
12/8/2017 20:31 68  
12/8/2017 20:36 68  
12/8/2017 20:41 68  
12/8/2017 20:46 67  
12/8/2017 20:51 67  
12/8/2017 20:56 67  
12/8/2017 21:01 67  
12/8/2017 21:06 67  
12/8/2017 21:11 67  
12/8/2017 21:16 68  
12/8/2017 21:21 68  
12/8/2017 21:26 67  
12/8/2017 21:31 67  

12/8/2017 21:36 67  
12/8/2017 21:41 68  
12/8/2017 21:46 67  
12/8/2017 21:51 67  
12/8/2017 21:56 68  
12/8/2017 22:01 67  
12/8/2017 22:06 68  
12/8/2017 22:11 67  
12/8/2017 22:16 68  
12/8/2017 22:21 67  
12/8/2017 22:26 67  
12/8/2017 22:31 67  
12/8/2017 22:36 68  
12/8/2017 22:41 67  
12/8/2017 22:46 68  
12/8/2017 22:51 67  
12/8/2017 22:56 67  
13/8/2017 7:01 66  
13/8/2017 7:06 66  
13/8/2017 7:11 68  
13/8/2017 7:16 66  
13/8/2017 7:21 66  
13/8/2017 7:26 66  
13/8/2017 7:31 66  
13/8/2017 7:36 66  
13/8/2017 7:41 66  
13/8/2017 7:46 66  
13/8/2017 7:51 67  
13/8/2017 7:56 66  
13/8/2017 8:01 67  
13/8/2017 8:06 67  
13/8/2017 8:11 67  
13/8/2017 8:16 67  
13/8/2017 8:21 67  
13/8/2017 8:26 69  
13/8/2017 8:31 67  
13/8/2017 8:36 67  
13/8/2017 8:41 66  
13/8/2017 8:46 68  
13/8/2017 8:51 67  
13/8/2017 8:56 68  
13/8/2017 9:01 67  
13/8/2017 9:06 67  
13/8/2017 9:11 68  
13/8/2017 9:16 68  
13/8/2017 9:21 68  
13/8/2017 9:26 68  
13/8/2017 9:31 68  
13/8/2017 9:36 67  
13/8/2017 9:41 67  
13/8/2017 9:46 68  
13/8/2017 9:51 68  
13/8/2017 9:56 68  
13/8/2017 10:01 68  
13/8/2017 10:06 68  
13/8/2017 10:11 68  
13/8/2017 10:16 68  
13/8/2017 10:21 69  
13/8/2017 10:26 68  
13/8/2017 10:31 67  
13/8/2017 10:36 67  
13/8/2017 10:41 68  
13/8/2017 10:46 68  
13/8/2017 10:51 68  
13/8/2017 10:56 67  
13/8/2017 11:01 67  
13/8/2017 11:06 67  
13/8/2017 11:11 68  
13/8/2017 11:16 67  
13/8/2017 11:21 68  
13/8/2017 11:26 68  
13/8/2017 11:31 68  
13/8/2017 11:36 68  
13/8/2017 11:41 68  
13/8/2017 11:46 67  
13/8/2017 11:51 67  
13/8/2017 11:56 67  
13/8/2017 12:01 67  
13/8/2017 12:06 67  
13/8/2017 12:11 68  
13/8/2017 12:16 67  
13/8/2017 12:21 67  
13/8/2017 12:26 68  
13/8/2017 12:31 68  
13/8/2017 12:36 68  
13/8/2017 12:41 69  
13/8/2017 12:46 69  
13/8/2017 12:51 69  
13/8/2017 12:56 69  
13/8/2017 13:01 68  
13/8/2017 13:06 69  
13/8/2017 13:11 69  
13/8/2017 13:16 68  
13/8/2017 13:21 68  
13/8/2017 13:26 68  
13/8/2017 13:31 68  
13/8/2017 13:36 67  
13/8/2017 13:41 68  
13/8/2017 13:46 67  
13/8/2017 13:51 68  
13/8/2017 13:56 69  
13/8/2017 14:01 68  
13/8/2017 14:06 68  
13/8/2017 14:11 68  
13/8/2017 14:16 69  
13/8/2017 14:21 69  
13/8/2017 14:26 68  
13/8/2017 14:31 68  
13/8/2017 14:36 68  

13/8/2017 14:41 69  
13/8/2017 14:46 68  
13/8/2017 14:51 68  
13/8/2017 14:56 68  
13/8/2017 15:01 69  
13/8/2017 15:06 69  
13/8/2017 15:11 68  
13/8/2017 15:16 68  
13/8/2017 15:21 68  
13/8/2017 15:26 68  
13/8/2017 15:31 68  
13/8/2017 15:36 68  
13/8/2017 15:41 68  
13/8/2017 15:46 68  
13/8/2017 15:51 67  
13/8/2017 15:56 67  
13/8/2017 16:01 68  
13/8/2017 16:06 68  
13/8/2017 16:11 61  
13/8/2017 16:16 64  
13/8/2017 16:21 65  
13/8/2017 16:26 62  
13/8/2017 16:31 69  
13/8/2017 16:36 69  
13/8/2017 16:41 67  
13/8/2017 16:46 64  
13/8/2017 16:51 68  
13/8/2017 16:56 62  
13/8/2017 17:01 63  
13/8/2017 17:06 62  
13/8/2017 17:11 61  
13/8/2017 17:16 66  
13/8/2017 17:21 66  
13/8/2017 17:26 67  
13/8/2017 17:31 64  
13/8/2017 17:36 69  
13/8/2017 17:41 67  
13/8/2017 17:46 66  
13/8/2017 17:51 52  
13/8/2017 17:56 69  
13/8/2017 18:01 69  
13/8/2017 18:06 60  
13/8/2017 18:11 58  
13/8/2017 18:16 60  
13/8/2017 18:21 41  
13/8/2017 18:26 68  
13/8/2017 18:31 68  
13/8/2017 18:36 68  
13/8/2017 18:41 68  
13/8/2017 18:46 68  
13/8/2017 18:51 68  
13/8/2017 18:56 68  
13/8/2017 19:01 68  
13/8/2017 19:06 68  
13/8/2017 19:11 68  
13/8/2017 19:16 68  
13/8/2017 19:21 68  
13/8/2017 19:26 68  
13/8/2017 19:31 68  
13/8/2017 19:36 68  
13/8/2017 19:41 68  
13/8/2017 19:46 68  
13/8/2017 19:51 67  
13/8/2017 19:56 68  
13/8/2017 20:01 68  
13/8/2017 20:06 67  
13/8/2017 20:11 67  
13/8/2017 20:16 67  
13/8/2017 20:21 67  
13/8/2017 20:26 67  
13/8/2017 20:31 67  
13/8/2017 20:36 67  
13/8/2017 20:41 67  
13/8/2017 20:46 67  
13/8/2017 20:51 67  
13/8/2017 20:56 68  
13/8/2017 21:01 67  
13/8/2017 21:06 67  
13/8/2017 21:11 67  
13/8/2017 21:16 67  
13/8/2017 21:21 67  
13/8/2017 21:26 68  
13/8/2017 21:31 67  
13/8/2017 21:36 67  
13/8/2017 21:41 67  
13/8/2017 21:46 67  
13/8/2017 21:51 68  
13/8/2017 21:56 67  
13/8/2017 22:01 67  
13/8/2017 22:06 67  
13/8/2017 22:11 68  
13/8/2017 22:16 67  
13/8/2017 22:21 67  
13/8/2017 22:26 67  
13/8/2017 22:31 67  
13/8/2017 22:36 67  
13/8/2017 22:41 67  
13/8/2017 22:46 67  
13/8/2017 22:51 67  
13/8/2017 22:56 67  
14/8/2017 19:01 69  
14/8/2017 19:06 68  
14/8/2017 19:11 68  
14/8/2017 19:16 68  
14/8/2017 19:21 68  
14/8/2017 19:26 69  
14/8/2017 19:31 68  
14/8/2017 19:36 68  
14/8/2017 19:41 68  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
14/8/2017 19:46 68  
14/8/2017 19:51 68  
14/8/2017 19:56 68  
14/8/2017 20:01 67  
14/8/2017 20:06 67  
14/8/2017 20:11 68  
14/8/2017 20:16 68  
14/8/2017 20:21 68  
14/8/2017 20:26 68  
14/8/2017 20:31 68  
14/8/2017 20:36 68  
14/8/2017 20:41 68  
14/8/2017 20:46 67  
14/8/2017 20:51 68  
14/8/2017 20:56 67  
14/8/2017 21:01 67  
14/8/2017 21:06 68  
14/8/2017 21:11 67  
14/8/2017 21:16 68  
14/8/2017 21:21 67  
14/8/2017 21:26 67  
14/8/2017 21:31 67  
14/8/2017 21:36 67  
14/8/2017 21:41 67  
14/8/2017 21:46 67  
14/8/2017 21:51 67  
14/8/2017 21:56 67  
14/8/2017 22:01 67  
14/8/2017 22:06 67  
14/8/2017 22:11 67  
14/8/2017 22:16 68  
14/8/2017 22:21 67  
14/8/2017 22:26 67  
14/8/2017 22:31 67  
14/8/2017 22:36 67  
14/8/2017 22:41 68  
14/8/2017 22:46 67  
14/8/2017 22:51 67  
14/8/2017 22:56 67  
15/8/2017 19:01 69  
15/8/2017 19:06 69  
15/8/2017 19:11 69  
15/8/2017 19:16 51  
15/8/2017 19:21 69  
15/8/2017 19:26 56  
15/8/2017 19:31 69  
15/8/2017 19:36 68  
15/8/2017 19:41 68  
15/8/2017 19:46 68  
15/8/2017 19:51 68  
15/8/2017 19:56 69  
15/8/2017 20:01 68  
15/8/2017 20:06 67  
15/8/2017 20:11 67  
15/8/2017 20:16 67  
15/8/2017 20:21 67  
15/8/2017 20:26 68  
15/8/2017 20:31 67  
15/8/2017 20:36 68  
15/8/2017 20:41 67  
15/8/2017 20:46 68  
15/8/2017 20:51 67  
15/8/2017 20:56 67  
15/8/2017 21:01 67  
15/8/2017 21:06 67  
15/8/2017 21:11 67  
15/8/2017 21:16 67  
15/8/2017 21:21 67  
15/8/2017 21:26 67  
15/8/2017 21:31 67  
15/8/2017 21:36 67  
15/8/2017 21:41 67  
15/8/2017 21:46 67  
15/8/2017 21:51 67  
15/8/2017 21:56 67  
15/8/2017 22:01 67  
15/8/2017 22:06 67  
15/8/2017 22:11 67  
15/8/2017 22:16 67  
15/8/2017 22:21 67  
15/8/2017 22:26 67  
15/8/2017 22:31 67  
15/8/2017 22:36 67  
15/8/2017 22:41 68  
15/8/2017 22:46 67  
15/8/2017 22:51 67  
15/8/2017 22:56 67  
16/8/2017 19:01 69  
16/8/2017 19:06 69  
16/8/2017 19:11 69  
16/8/2017 19:16 69  
16/8/2017 19:21 69  
16/8/2017 19:26 69  
16/8/2017 19:31 68  
16/8/2017 19:36 67  
16/8/2017 19:41 67  
16/8/2017 19:46 67  
16/8/2017 19:51 67  
16/8/2017 19:56 68  
16/8/2017 20:01 67  
16/8/2017 20:06 68  
16/8/2017 20:11 68  
16/8/2017 20:16 68  
16/8/2017 20:21 68  
16/8/2017 20:26 68  
16/8/2017 20:31 68  
16/8/2017 20:36 68  
16/8/2017 20:41 67  
16/8/2017 20:46 67  

16/8/2017 20:51 68  
16/8/2017 20:56 67  
16/8/2017 21:01 68  
16/8/2017 21:06 68  
16/8/2017 21:11 68  
16/8/2017 21:16 67  
16/8/2017 21:21 67  
16/8/2017 21:26 67  
16/8/2017 21:31 67  
16/8/2017 21:36 67  
16/8/2017 21:41 67  
16/8/2017 21:46 67  
16/8/2017 21:51 67  
16/8/2017 21:56 67  
16/8/2017 22:01 67  
16/8/2017 22:06 67  
16/8/2017 22:11 67  
16/8/2017 22:16 67  
16/8/2017 22:21 68  
16/8/2017 22:26 67  
16/8/2017 22:31 68  
16/8/2017 22:36 68  
16/8/2017 22:41 67  
16/8/2017 22:46 67  
16/8/2017 22:51 67  
16/8/2017 22:56 67  
17/8/2017 19:01 68  
17/8/2017 19:06 68  
17/8/2017 19:11 68  
17/8/2017 19:16 68  
17/8/2017 19:21 68  
17/8/2017 19:26 68  
17/8/2017 19:31 67  
17/8/2017 19:36 67  
17/8/2017 19:41 67  
17/8/2017 19:46 67  
17/8/2017 19:51 68  
17/8/2017 19:56 68  
17/8/2017 20:01 68  
17/8/2017 20:06 68  
17/8/2017 20:11 67  
17/8/2017 20:16 68  
17/8/2017 20:21 68  
17/8/2017 20:26 67  
17/8/2017 20:31 67  
17/8/2017 20:36 67  
17/8/2017 20:41 67  
17/8/2017 20:46 67  
17/8/2017 20:51 67  
17/8/2017 20:56 68  
17/8/2017 21:01 67  
17/8/2017 21:06 67  
17/8/2017 21:11 67  
17/8/2017 21:16 67  
17/8/2017 21:21 67  
17/8/2017 21:26 67  
17/8/2017 21:31 67  
17/8/2017 21:36 67  
17/8/2017 21:41 67  
17/8/2017 21:46 67  
17/8/2017 21:51 68  
17/8/2017 21:56 67  
17/8/2017 22:01 67  
17/8/2017 22:06 67  
17/8/2017 22:11 67  
17/8/2017 22:16 68  
17/8/2017 22:21 67  
17/8/2017 22:26 68  
17/8/2017 22:31 67  
17/8/2017 22:36 67  
17/8/2017 22:41 67  
17/8/2017 22:46 67  
17/8/2017 22:51 67  
17/8/2017 22:56 67  
18/8/2017 19:01 68  
18/8/2017 19:06 69  
18/8/2017 19:11 60  
18/8/2017 19:16 69  
18/8/2017 19:21 58  
18/8/2017 19:26 69  
18/8/2017 19:31 68  
18/8/2017 19:36 67  
18/8/2017 19:41 67  
18/8/2017 19:46 68  
18/8/2017 19:51 68  
18/8/2017 19:56 68  
18/8/2017 20:01 68  
18/8/2017 20:06 68  
18/8/2017 20:11 68  
18/8/2017 20:16 68  
18/8/2017 20:21 68  
18/8/2017 20:26 68  
18/8/2017 20:31 67  
18/8/2017 20:36 67  
18/8/2017 20:41 68  
18/8/2017 20:46 67  
18/8/2017 20:51 67  
18/8/2017 20:56 67  
18/8/2017 21:01 68  
18/8/2017 21:06 67  
18/8/2017 21:11 68  
18/8/2017 21:16 67  
18/8/2017 21:21 68  
18/8/2017 21:26 68  
18/8/2017 21:31 68  
18/8/2017 21:36 67  
18/8/2017 21:41 67  
18/8/2017 21:46 67  
18/8/2017 21:51 68  

18/8/2017 21:56 67  
18/8/2017 22:01 68  
18/8/2017 22:06 67  
18/8/2017 22:11 68  
18/8/2017 22:16 68  
18/8/2017 22:21 67  
18/8/2017 22:26 67  
18/8/2017 22:31 67  
18/8/2017 22:36 68  
18/8/2017 22:41 67  
18/8/2017 22:46 67  
18/8/2017 22:51 68  
18/8/2017 22:56 67  
19/8/2017 19:01 67  
19/8/2017 19:06 66  
19/8/2017 19:11 66  
19/8/2017 19:16 67  
19/8/2017 19:21 67  
19/8/2017 19:26 67  
19/8/2017 19:31 68  
19/8/2017 19:36 67  
19/8/2017 19:41 68  
19/8/2017 19:46 67  
19/8/2017 19:51 67  
19/8/2017 19:56 67  
19/8/2017 20:01 68  
19/8/2017 20:06 67  
19/8/2017 20:11 67  
19/8/2017 20:16 68  
19/8/2017 20:21 67  
19/8/2017 20:26 67  
19/8/2017 20:31 67  
19/8/2017 20:36 67  
19/8/2017 20:41 68  
19/8/2017 20:46 67  
19/8/2017 20:51 67  
19/8/2017 20:56 67  
19/8/2017 21:01 68  
19/8/2017 21:06 67  
19/8/2017 21:11 67  
19/8/2017 21:16 67  
19/8/2017 21:21 67  
19/8/2017 21:26 67  
19/8/2017 21:31 67  
19/8/2017 21:36 68  
19/8/2017 21:41 67  
19/8/2017 21:46 67  
19/8/2017 21:51 67  
19/8/2017 21:56 67  
19/8/2017 22:01 68  
19/8/2017 22:06 67  
19/8/2017 22:11 67  
19/8/2017 22:16 67  
19/8/2017 22:21 67  
19/8/2017 22:26 67  
19/8/2017 22:31 67  
19/8/2017 22:36 68  
19/8/2017 22:41 67  
19/8/2017 22:46 67  
19/8/2017 22:51 67  
19/8/2017 22:56 67  
20/8/2017 7:01 66  
20/8/2017 7:06 67  
20/8/2017 7:11 68  
20/8/2017 7:16 66  
20/8/2017 7:21 66  
20/8/2017 7:26 66  
20/8/2017 7:31 67  
20/8/2017 7:36 68  
20/8/2017 7:41 66  
20/8/2017 7:46 66  
20/8/2017 7:51 66  
20/8/2017 7:56 67  
20/8/2017 8:01 66  
20/8/2017 8:06 66  
20/8/2017 8:11 66  
20/8/2017 8:16 52  
20/8/2017 8:21 67  
20/8/2017 8:26 67  
20/8/2017 8:31 67  
20/8/2017 8:36 67  
20/8/2017 8:41 67  
20/8/2017 8:46 67  
20/8/2017 8:51 67  
20/8/2017 8:56 68  
20/8/2017 9:01 68  
20/8/2017 9:06 68  
20/8/2017 9:11 68  
20/8/2017 9:16 68  
20/8/2017 9:21 68  
20/8/2017 9:26 68  
20/8/2017 9:31 56  
20/8/2017 9:36 68  
20/8/2017 9:41 68  
20/8/2017 9:46 68  
20/8/2017 9:51 68  
20/8/2017 9:56 67  
20/8/2017 10:01 68  
20/8/2017 10:06 67  
20/8/2017 10:11 68  
20/8/2017 10:16 68  
20/8/2017 10:21 68  
20/8/2017 10:26 68  
20/8/2017 10:31 68  
20/8/2017 10:36 68  
20/8/2017 10:41 68  
20/8/2017 10:46 67  
20/8/2017 10:51 67  
20/8/2017 10:56 66  

20/8/2017 11:01 66  
20/8/2017 11:06 67  
20/8/2017 11:11 66  
20/8/2017 11:16 66  
20/8/2017 11:21 66  
20/8/2017 11:26 66  
20/8/2017 11:31 66  
20/8/2017 11:36 66  
20/8/2017 11:41 66  
20/8/2017 11:46 66  
20/8/2017 11:51 67  
20/8/2017 11:56 67  
20/8/2017 12:01 67  
20/8/2017 12:06 67  
20/8/2017 12:11 67  
20/8/2017 12:16 67  
20/8/2017 12:21 67  
20/8/2017 12:26 67  
20/8/2017 12:31 68  
20/8/2017 12:36 67  
20/8/2017 12:41 68  
20/8/2017 12:46 68  
20/8/2017 12:51 68  
20/8/2017 12:56 68  
20/8/2017 13:01 68  
20/8/2017 13:06 69  
20/8/2017 13:11 68  
20/8/2017 13:16 68  
20/8/2017 13:21 68  
20/8/2017 13:26 69  
20/8/2017 13:31 67  
20/8/2017 13:36 68  
20/8/2017 13:41 68  
20/8/2017 13:46 67  
20/8/2017 13:51 68  
20/8/2017 13:56 68  
20/8/2017 14:01 68  
20/8/2017 14:06 68  
20/8/2017 14:11 68  
20/8/2017 14:16 67  
20/8/2017 14:21 67  
20/8/2017 14:26 69  
20/8/2017 14:31 68  
20/8/2017 14:36 67  
20/8/2017 14:41 68  
20/8/2017 14:46 68  
20/8/2017 14:51 67  
20/8/2017 14:56 68  
20/8/2017 15:01 68  
20/8/2017 15:06 67  
20/8/2017 15:11 68  
20/8/2017 15:16 68  
20/8/2017 15:21 68  
20/8/2017 15:26 67  
20/8/2017 15:31 68  
20/8/2017 15:36 68  
20/8/2017 15:41 68  
20/8/2017 15:46 68  
20/8/2017 15:51 68  
20/8/2017 15:56 67  
20/8/2017 16:01 68  
20/8/2017 16:06 68  
20/8/2017 16:11 68  
20/8/2017 16:16 69  
20/8/2017 16:21 68  
20/8/2017 16:26 68  
20/8/2017 16:31 68  
20/8/2017 16:36 68  
20/8/2017 16:41 68  
20/8/2017 16:46 68  
20/8/2017 16:51 67  
20/8/2017 16:56 67  
20/8/2017 17:01 67  
20/8/2017 17:06 66  
20/8/2017 17:11 67  
20/8/2017 17:16 68  
20/8/2017 17:21 68  
20/8/2017 17:26 69  
20/8/2017 17:31 68  
20/8/2017 17:36 68  
20/8/2017 17:41 68  
20/8/2017 17:46 68  
20/8/2017 17:51 68  
20/8/2017 17:56 68  
20/8/2017 18:01 68  
20/8/2017 18:06 69  
20/8/2017 18:11 69  
20/8/2017 18:16 69  
20/8/2017 18:21 68  
20/8/2017 18:26 68  
20/8/2017 18:31 68  
20/8/2017 18:36 67  
20/8/2017 18:41 68  
20/8/2017 18:46 67  
20/8/2017 18:51 68  
20/8/2017 18:56 68  
20/8/2017 19:01 68  
20/8/2017 19:06 67  
20/8/2017 19:11 68  
20/8/2017 19:16 68  
20/8/2017 19:21 68  
20/8/2017 19:26 68  
20/8/2017 19:31 67  
20/8/2017 19:36 68  
20/8/2017 19:41 68  
20/8/2017 19:46 67  
20/8/2017 19:51 67  
20/8/2017 19:56 67  
20/8/2017 20:01 67  

20/8/2017 20:06 67  
20/8/2017 20:11 67  
20/8/2017 20:16 67  
20/8/2017 20:21 67  
20/8/2017 20:26 67  
20/8/2017 20:31 67  
20/8/2017 20:36 67  
20/8/2017 20:41 67  
20/8/2017 20:46 67  
20/8/2017 20:51 67  
20/8/2017 20:56 67  
20/8/2017 21:01 67  
20/8/2017 21:06 67  
20/8/2017 21:11 67  
20/8/2017 21:16 67  
20/8/2017 21:21 67  
20/8/2017 21:26 67  
20/8/2017 21:31 67  
20/8/2017 21:36 67  
20/8/2017 21:41 67  
20/8/2017 21:46 67  
20/8/2017 21:51 67  
20/8/2017 21:56 67  
20/8/2017 22:01 67  
20/8/2017 22:06 67  
20/8/2017 22:11 67  
20/8/2017 22:16 67  
20/8/2017 22:21 69  
20/8/2017 22:26 67  
20/8/2017 22:31 67  
20/8/2017 22:36 67  
20/8/2017 22:41 68  
20/8/2017 22:46 67  
20/8/2017 22:51 67  
20/8/2017 22:56 67  
21/8/2017 19:01 69  
21/8/2017 19:06 62  
21/8/2017 19:11 55  
21/8/2017 19:16 63  
21/8/2017 19:21 57  
21/8/2017 19:26 69  
21/8/2017 19:31 68  
21/8/2017 19:36 67  
21/8/2017 19:41 67  
21/8/2017 19:46 68  
21/8/2017 19:51 68  
21/8/2017 19:56 67  
21/8/2017 20:01 68  
21/8/2017 20:06 67  
21/8/2017 20:11 67  
21/8/2017 20:16 67  
21/8/2017 20:21 67  
21/8/2017 20:26 67  
21/8/2017 20:31 67  
21/8/2017 20:36 67  
21/8/2017 20:41 67  
21/8/2017 20:46 67  
21/8/2017 20:51 67  
21/8/2017 20:56 68  
21/8/2017 21:01 68  
21/8/2017 21:06 67  
21/8/2017 21:11 67  
21/8/2017 21:16 68  
21/8/2017 21:21 67  
21/8/2017 21:26 68  
21/8/2017 21:31 67  
21/8/2017 21:36 68  
21/8/2017 21:41 67  
21/8/2017 21:46 67  
21/8/2017 21:51 67  
21/8/2017 21:56 67  
21/8/2017 22:01 68  
21/8/2017 22:06 68  
21/8/2017 22:11 67  
21/8/2017 22:16 67  
21/8/2017 22:21 67  
21/8/2017 22:26 67  
21/8/2017 22:31 67  
21/8/2017 22:36 68  
21/8/2017 22:41 68  
21/8/2017 22:46 67  
21/8/2017 22:51 67  
21/8/2017 22:56 67  
22/8/2017 19:01 68  
22/8/2017 19:06 68  
22/8/2017 19:11 68  
22/8/2017 19:16 68  
22/8/2017 19:21 69  
22/8/2017 19:26 69  
22/8/2017 19:31 68  
22/8/2017 19:36 69  
22/8/2017 19:41 60  
22/8/2017 19:46 69  
22/8/2017 19:51 68  
22/8/2017 19:56 69  
22/8/2017 20:01 51  
22/8/2017 20:06 69  
22/8/2017 20:11 59  
22/8/2017 20:16 69  
22/8/2017 20:21 69  
22/8/2017 20:26 69  
22/8/2017 20:31 69  
22/8/2017 20:36 69  
22/8/2017 20:41 69  
22/8/2017 20:46 69  
22/8/2017 20:51 68  
22/8/2017 20:56 69  
22/8/2017 21:01 69  
22/8/2017 21:06 69  

22/8/2017 21:11 68  
22/8/2017 21:16 68  
22/8/2017 21:21 69  
22/8/2017 21:26 68  
22/8/2017 21:31 68  
22/8/2017 21:36 68  
22/8/2017 21:41 67  
22/8/2017 21:46 68  
22/8/2017 21:51 68  
22/8/2017 21:56 68  
22/8/2017 22:01 68  
22/8/2017 22:06 68  
22/8/2017 22:11 68  
22/8/2017 22:16 68  
22/8/2017 22:21 68  
22/8/2017 22:26 68  
22/8/2017 22:31 68  
22/8/2017 22:36 69  
22/8/2017 22:41 69  
22/8/2017 22:46 68  
22/8/2017 22:51 68  
22/8/2017 22:56 68  
23/8/2017 19:01 59  
23/8/2017 19:06 56  
23/8/2017 19:11 69  
23/8/2017 19:16 54  
23/8/2017 19:21 51  
23/8/2017 19:26 69  
23/8/2017 19:31 69  
23/8/2017 19:36 68  
23/8/2017 19:41 68  
23/8/2017 19:46 68  
23/8/2017 19:51 68  
23/8/2017 19:56 68  
23/8/2017 20:01 68  
23/8/2017 20:06 68  
23/8/2017 20:11 68  
23/8/2017 20:16 68  
23/8/2017 20:21 68  
23/8/2017 20:26 68  
23/8/2017 20:31 68  
23/8/2017 20:36 68  
23/8/2017 20:41 68  
23/8/2017 20:46 68  
23/8/2017 20:51 68  
23/8/2017 20:56 67  
23/8/2017 21:01 68  
23/8/2017 21:06 68  
23/8/2017 21:11 68  
23/8/2017 21:16 68  
23/8/2017 21:21 69  
23/8/2017 21:26 68  
23/8/2017 21:31 68  
23/8/2017 21:36 68  
23/8/2017 21:41 59  
23/8/2017 21:46 68  
23/8/2017 21:51 68  
23/8/2017 21:56 68  
23/8/2017 22:01 68  
23/8/2017 22:06 67  
23/8/2017 22:11 68  
23/8/2017 22:16 68  
23/8/2017 22:21 69  
23/8/2017 22:26 68  
23/8/2017 22:31 68  
23/8/2017 22:36 67  
23/8/2017 22:41 68  
23/8/2017 22:46 67  
23/8/2017 22:51 68  
23/8/2017 22:56 68  
24/8/2017 19:01 69  
24/8/2017 19:06 69  
24/8/2017 19:11 69  
24/8/2017 19:16 69  
24/8/2017 19:21 69  
24/8/2017 19:26 67  
24/8/2017 19:31 66  
24/8/2017 19:36 66  
24/8/2017 19:41 67  
24/8/2017 19:46 66  
24/8/2017 19:51 67  
24/8/2017 19:56 68  
24/8/2017 20:01 67  
24/8/2017 20:06 67  
24/8/2017 20:11 67  
24/8/2017 20:16 67  
24/8/2017 20:21 68  
24/8/2017 20:26 68  
24/8/2017 20:31 68  
24/8/2017 20:36 68  
24/8/2017 20:41 68  
24/8/2017 20:46 69  
24/8/2017 20:51 68  
24/8/2017 20:56 67  
24/8/2017 21:01 68  
24/8/2017 21:06 68  
24/8/2017 21:11 68  
24/8/2017 21:16 68  
24/8/2017 21:21 68  
24/8/2017 21:26 68  
24/8/2017 21:31 68  
24/8/2017 21:36 69  
24/8/2017 21:41 68  
24/8/2017 21:46 69  
24/8/2017 21:51 68  
24/8/2017 21:56 67  
24/8/2017 22:01 68  
24/8/2017 22:06 68  
24/8/2017 22:11 68  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
24/8/2017 22:16 68  
24/8/2017 22:21 68  
24/8/2017 22:26 68  
24/8/2017 22:31 68  
24/8/2017 22:36 68  
24/8/2017 22:41 67  
24/8/2017 22:46 68  
24/8/2017 22:51 67  
24/8/2017 22:56 67  
25/8/2017 19:01 68  
25/8/2017 19:06 68  
25/8/2017 19:11 68  
25/8/2017 19:16 68  
25/8/2017 19:21 69  
25/8/2017 19:26 69  
25/8/2017 19:31 68  
25/8/2017 19:36 67  
25/8/2017 19:41 68  
25/8/2017 19:46 68  
25/8/2017 19:51 68  
25/8/2017 19:56 68  
25/8/2017 20:01 68  
25/8/2017 20:06 68  
25/8/2017 20:11 68  
25/8/2017 20:16 68  
25/8/2017 20:21 68  
25/8/2017 20:26 68  
25/8/2017 20:31 68  
25/8/2017 20:36 67  
25/8/2017 20:41 68  
25/8/2017 20:46 67  
25/8/2017 20:51 67  
25/8/2017 20:56 68  
25/8/2017 21:01 68  
25/8/2017 21:06 68  
25/8/2017 21:11 68  
25/8/2017 21:16 68  
25/8/2017 21:21 68  
25/8/2017 21:26 68  
25/8/2017 21:31 67  
25/8/2017 21:36 67  
25/8/2017 21:41 68  
25/8/2017 21:46 67  
25/8/2017 21:51 68  
25/8/2017 21:56 67  
25/8/2017 22:01 68  
25/8/2017 22:06 68  
25/8/2017 22:11 68  
25/8/2017 22:16 68  
25/8/2017 22:21 68  
25/8/2017 22:26 68  
25/8/2017 22:31 68  
25/8/2017 22:36 67  
25/8/2017 22:41 67  
25/8/2017 22:46 67  
25/8/2017 22:51 68  
25/8/2017 22:56 67  
26/8/2017 19:01 68  
26/8/2017 19:06 67  
26/8/2017 19:11 67  
26/8/2017 19:16 67  
26/8/2017 19:21 67  
26/8/2017 19:26 67  
26/8/2017 19:31 68  
26/8/2017 19:36 68  
26/8/2017 19:41 68  
26/8/2017 19:46 68  
26/8/2017 19:51 68  
26/8/2017 19:56 67  
26/8/2017 20:01 67  
26/8/2017 20:06 68  
26/8/2017 20:11 67  
26/8/2017 20:16 67  
26/8/2017 20:21 67  
26/8/2017 20:26 67  
26/8/2017 20:31 67  
26/8/2017 20:36 67  
26/8/2017 20:41 67  
26/8/2017 20:46 67  
26/8/2017 20:51 67  
26/8/2017 20:56 67  
26/8/2017 21:01 67  
26/8/2017 21:06 67  
26/8/2017 21:11 67  
26/8/2017 21:16 67  
26/8/2017 21:21 67  
26/8/2017 21:26 67  
26/8/2017 21:31 67  
26/8/2017 21:36 67  
26/8/2017 21:41 67  
26/8/2017 21:46 67  
26/8/2017 21:51 67  
26/8/2017 21:56 67  
26/8/2017 22:01 68  
26/8/2017 22:06 67  
26/8/2017 22:11 67  
26/8/2017 22:16 67  
26/8/2017 22:21 67  
26/8/2017 22:26 67  
26/8/2017 22:31 67  
26/8/2017 22:36 67  
26/8/2017 22:41 68  
26/8/2017 22:46 67  
26/8/2017 22:51 67  
26/8/2017 22:56 67 
 
 
 
 

Night time: 23:00-07:00 
 
27/7/2017 0:01 64  
27/7/2017 0:06 63  
27/7/2017 0:11 64  
27/7/2017 0:16 63  
27/7/2017 0:21 63  
27/7/2017 0:26 64  
27/7/2017 0:31 63  
27/7/2017 0:36 63  
27/7/2017 0:41 63  
27/7/2017 0:46 63  
27/7/2017 0:51 62  
27/7/2017 0:56 63  
27/7/2017 1:01 64  
27/7/2017 1:06 62  
27/7/2017 1:11 62  
27/7/2017 1:16 62  
27/7/2017 1:21 62  
27/7/2017 1:26 63  
27/7/2017 1:31 61  
27/7/2017 1:36 61  
27/7/2017 1:41 62  
27/7/2017 1:46 69  
27/7/2017 1:51 62  
27/7/2017 1:56 60  
27/7/2017 2:01 61  
27/7/2017 2:06 62  
27/7/2017 2:11 61  
27/7/2017 2:16 60  
27/7/2017 2:21 60  
27/7/2017 2:26 60  
27/7/2017 2:31 61  
27/7/2017 2:36 62  
27/7/2017 2:41 60  
27/7/2017 2:46 62  
27/7/2017 2:51 60  
27/7/2017 2:56 60  
27/7/2017 3:01 61  
27/7/2017 3:06 59  
27/7/2017 3:11 58  
27/7/2017 3:16 59  
27/7/2017 3:21 59  
27/7/2017 3:26 58  
27/7/2017 3:31 59  
27/7/2017 3:36 59  
27/7/2017 3:41 59  
27/7/2017 3:46 59  
27/7/2017 3:51 59  
27/7/2017 3:56 60  
27/7/2017 4:01 59  
27/7/2017 4:06 59  
27/7/2017 4:11 60  
27/7/2017 4:16 60  
27/7/2017 4:21 60  
27/7/2017 4:26 60  
27/7/2017 4:31 60  
27/7/2017 4:36 60  
27/7/2017 4:41 58  
27/7/2017 4:46 59  
27/7/2017 4:51 60  
27/7/2017 4:56 60  
27/7/2017 5:01 61  
27/7/2017 5:06 60  
27/7/2017 5:11 60  
27/7/2017 5:16 60  
27/7/2017 5:21 61  
27/7/2017 5:26 62  
27/7/2017 5:31 60  
27/7/2017 5:36 62  
27/7/2017 5:41 65  
27/7/2017 5:46 62  
27/7/2017 5:51 63  
27/7/2017 5:56 64  
27/7/2017 6:01 62  
27/7/2017 6:06 63  
27/7/2017 6:11 63  
27/7/2017 6:16 64  
27/7/2017 6:21 64  
27/7/2017 6:26 64  
27/7/2017 6:31 65  
27/7/2017 6:36 65  
27/7/2017 6:41 65  
27/7/2017 6:46 66  
27/7/2017 6:51 66  
27/7/2017 6:56 66  
27/7/2017 23:01 66  
27/7/2017 23:06 66  
27/7/2017 23:11 65  
27/7/2017 23:16 65  
27/7/2017 23:21 65  
27/7/2017 23:26 65  
27/7/2017 23:31 65  
27/7/2017 23:36 65  
27/7/2017 23:41 65  
27/7/2017 23:46 65  
27/7/2017 23:51 64  
27/7/2017 23:56 64  
28/7/2017 0:01 63  
28/7/2017 0:06 64  
28/7/2017 0:11 64  
28/7/2017 0:16 65  
28/7/2017 0:21 63  
28/7/2017 0:26 63  
28/7/2017 0:31 63  
28/7/2017 0:36 63  
28/7/2017 0:41 64  
28/7/2017 0:46 63  
28/7/2017 0:51 63  

28/7/2017 0:56 62  
28/7/2017 1:01 62  
28/7/2017 1:06 63  
28/7/2017 1:11 62  
28/7/2017 1:16 62  
28/7/2017 1:21 62  
28/7/2017 1:26 62  
28/7/2017 1:31 61  
28/7/2017 1:36 61  
28/7/2017 1:41 61  
28/7/2017 1:46 61  
28/7/2017 1:51 62  
28/7/2017 1:56 61  
28/7/2017 2:01 61  
28/7/2017 2:06 61  
28/7/2017 2:11 61  
28/7/2017 2:16 61  
28/7/2017 2:21 60  
28/7/2017 2:26 59  
28/7/2017 2:31 60  
28/7/2017 2:36 60  
28/7/2017 2:41 61  
28/7/2017 2:46 59  
28/7/2017 2:51 60  
28/7/2017 2:56 60  
28/7/2017 3:01 59  
28/7/2017 3:06 59  
28/7/2017 3:11 58  
28/7/2017 3:16 59  
28/7/2017 3:21 59  
28/7/2017 3:26 60  
28/7/2017 3:31 59  
28/7/2017 3:36 59  
28/7/2017 3:41 60  
28/7/2017 3:46 59  
28/7/2017 3:51 59  
28/7/2017 3:56 59  
28/7/2017 4:01 60  
28/7/2017 4:06 59  
28/7/2017 4:11 61  
28/7/2017 4:16 60  
28/7/2017 4:21 59  
28/7/2017 4:26 60  
28/7/2017 4:31 60  
28/7/2017 4:36 60  
28/7/2017 4:41 59  
28/7/2017 4:46 60  
28/7/2017 4:51 59  
28/7/2017 4:56 59  
28/7/2017 5:01 60  
28/7/2017 5:06 61  
28/7/2017 5:11 58  
28/7/2017 5:16 60  
28/7/2017 5:21 60  
28/7/2017 5:26 60  
28/7/2017 5:31 61  
28/7/2017 5:36 62  
28/7/2017 5:41 63  
28/7/2017 5:46 63  
28/7/2017 5:51 63  
28/7/2017 5:56 62  
28/7/2017 6:01 63  
28/7/2017 6:06 63  
28/7/2017 6:11 62  
28/7/2017 6:16 64  
28/7/2017 6:21 64  
28/7/2017 6:26 65  
28/7/2017 6:31 64  
28/7/2017 6:36 65  
28/7/2017 6:41 66  
28/7/2017 6:46 66  
28/7/2017 6:51 66  
28/7/2017 6:56 67  
28/7/2017 23:01 68  
28/7/2017 23:06 66  
28/7/2017 23:11 66  
28/7/2017 23:16 65  
28/7/2017 23:21 65  
28/7/2017 23:26 65  
28/7/2017 23:31 65  
28/7/2017 23:36 66  
28/7/2017 23:41 65  
28/7/2017 23:46 65  
28/7/2017 23:51 66  
28/7/2017 23:56 65  
29/7/2017 0:01 64  
29/7/2017 0:06 65  
29/7/2017 0:11 66  
29/7/2017 0:16 64  
29/7/2017 0:21 64  
29/7/2017 0:26 64  
29/7/2017 0:31 64  
29/7/2017 0:36 64  
29/7/2017 0:41 64  
29/7/2017 0:46 64  
29/7/2017 0:51 65  
29/7/2017 0:56 64  
29/7/2017 1:01 63  
29/7/2017 1:06 64  
29/7/2017 1:11 63  
29/7/2017 1:16 64  
29/7/2017 1:21 69  
29/7/2017 1:26 63  
29/7/2017 1:31 63  
29/7/2017 1:36 62  
29/7/2017 1:41 63  
29/7/2017 1:46 63  
29/7/2017 1:51 63  
29/7/2017 1:56 62  

29/7/2017 2:01 62  
29/7/2017 2:06 62  
29/7/2017 2:11 63  
29/7/2017 2:16 62  
29/7/2017 2:21 65  
29/7/2017 2:26 62  
29/7/2017 2:31 63  
29/7/2017 2:36 63  
29/7/2017 2:41 61  
29/7/2017 2:46 62  
29/7/2017 2:51 62  
29/7/2017 2:56 62  
29/7/2017 3:01 62  
29/7/2017 3:06 61  
29/7/2017 3:11 61  
29/7/2017 3:16 62  
29/7/2017 3:21 62  
29/7/2017 3:26 61  
29/7/2017 3:31 62  
29/7/2017 3:36 61  
29/7/2017 3:41 61  
29/7/2017 3:46 61  
29/7/2017 3:51 61  
29/7/2017 3:56 62  
29/7/2017 4:01 60  
29/7/2017 4:06 61  
29/7/2017 4:11 61  
29/7/2017 4:16 61  
29/7/2017 4:21 61  
29/7/2017 4:26 61  
29/7/2017 4:31 60  
29/7/2017 4:36 61  
29/7/2017 4:41 60  
29/7/2017 4:46 61  
29/7/2017 4:51 61  
29/7/2017 4:56 60  
29/7/2017 5:01 60  
29/7/2017 5:06 61  
29/7/2017 5:11 60  
29/7/2017 5:16 61  
29/7/2017 5:21 60  
29/7/2017 5:26 60  
29/7/2017 5:31 60  
29/7/2017 5:36 62  
29/7/2017 5:41 61  
29/7/2017 5:46 62  
29/7/2017 5:51 61  
29/7/2017 5:56 63  
29/7/2017 6:01 62  
29/7/2017 6:06 62  
29/7/2017 6:11 62  
29/7/2017 6:16 63  
29/7/2017 6:21 63  
29/7/2017 6:26 63  
29/7/2017 6:31 64  
29/7/2017 6:36 64  
29/7/2017 6:41 65  
29/7/2017 6:46 65  
29/7/2017 6:51 64  
29/7/2017 6:56 64  
29/7/2017 23:01 65  
29/7/2017 23:06 65  
29/7/2017 23:11 65  
29/7/2017 23:16 65  
29/7/2017 23:21 65  
29/7/2017 23:26 66  
29/7/2017 23:31 66  
29/7/2017 23:36 65  
29/7/2017 23:41 65  
29/7/2017 23:46 65  
29/7/2017 23:51 64  
29/7/2017 23:56 65  
30/7/2017 0:01 65  
30/7/2017 0:06 65  
30/7/2017 0:11 65  
30/7/2017 0:16 65  
30/7/2017 0:21 64  
30/7/2017 0:26 64  
30/7/2017 0:31 64  
30/7/2017 0:36 63  
30/7/2017 0:41 63  
30/7/2017 0:46 64  
30/7/2017 0:51 63  
30/7/2017 0:56 65  
30/7/2017 1:01 64  
30/7/2017 1:06 64  
30/7/2017 1:11 64  
30/7/2017 1:16 63  
30/7/2017 1:21 64  
30/7/2017 1:26 64  
30/7/2017 1:31 64  
30/7/2017 1:36 64  
30/7/2017 1:41 63  
30/7/2017 1:46 63  
30/7/2017 1:51 63  
30/7/2017 1:56 63  
30/7/2017 2:01 63  
30/7/2017 2:06 62  
30/7/2017 2:11 62  
30/7/2017 2:16 61  
30/7/2017 2:21 61  
30/7/2017 2:26 64  
30/7/2017 2:31 62  
30/7/2017 2:36 61  
30/7/2017 2:41 61  
30/7/2017 2:46 62  
30/7/2017 2:51 61  
30/7/2017 2:56 61  
30/7/2017 3:01 61  

30/7/2017 3:06 61  
30/7/2017 3:11 61  
30/7/2017 3:16 62  
30/7/2017 3:21 62  
30/7/2017 3:26 62  
30/7/2017 3:31 61  
30/7/2017 3:36 62  
30/7/2017 3:41 61  
30/7/2017 3:46 61  
30/7/2017 3:51 62  
30/7/2017 3:56 62  
30/7/2017 4:01 61  
30/7/2017 4:06 63  
30/7/2017 4:11 60  
30/7/2017 4:16 60  
30/7/2017 4:21 61  
30/7/2017 4:26 61  
30/7/2017 4:31 61  
30/7/2017 4:36 60  
30/7/2017 4:41 60  
30/7/2017 4:46 61  
30/7/2017 4:51 59  
30/7/2017 4:56 60  
30/7/2017 5:01 61  
30/7/2017 5:06 60  
30/7/2017 5:11 61  
30/7/2017 5:16 60  
30/7/2017 5:21 60  
30/7/2017 5:26 61  
30/7/2017 5:31 60  
30/7/2017 5:36 60  
30/7/2017 5:41 63  
30/7/2017 5:46 62  
30/7/2017 5:51 61  
30/7/2017 5:56 63  
30/7/2017 6:01 62  
30/7/2017 6:06 62  
30/7/2017 6:11 64  
30/7/2017 6:16 64  
30/7/2017 6:21 64  
30/7/2017 6:26 69  
30/7/2017 6:31 63  
30/7/2017 6:36 64  
30/7/2017 6:41 64  
30/7/2017 6:46 64  
30/7/2017 6:51 65  
30/7/2017 6:56 64  
30/7/2017 23:01 64  
30/7/2017 23:06 65  
30/7/2017 23:11 65  
30/7/2017 23:16 64  
30/7/2017 23:21 64  
30/7/2017 23:26 66  
30/7/2017 23:31 64  
30/7/2017 23:36 63  
30/7/2017 23:41 65  
30/7/2017 23:46 64  
30/7/2017 23:51 64  
30/7/2017 23:56 64  
31/7/2017 0:01 63  
31/7/2017 0:06 63  
31/7/2017 0:11 63  
31/7/2017 0:16 65  
31/7/2017 0:21 64  
31/7/2017 0:26 63  
31/7/2017 0:31 64  
31/7/2017 0:36 61  
31/7/2017 0:41 63  
31/7/2017 0:46 61  
31/7/2017 0:51 61  
31/7/2017 0:56 61  
31/7/2017 1:01 61  
31/7/2017 1:06 62  
31/7/2017 1:11 61  
31/7/2017 1:16 63  
31/7/2017 1:21 61  
31/7/2017 1:26 61  
31/7/2017 1:31 62  
31/7/2017 1:36 62  
31/7/2017 1:41 61  
31/7/2017 1:46 61  
31/7/2017 1:51 61  
31/7/2017 1:56 60  
31/7/2017 2:01 61  
31/7/2017 2:06 61  
31/7/2017 2:11 61  
31/7/2017 2:16 59  
31/7/2017 2:21 58  
31/7/2017 2:26 59  
31/7/2017 2:31 58  
31/7/2017 2:36 59  
31/7/2017 2:41 59  
31/7/2017 2:46 59  
31/7/2017 2:51 58  
31/7/2017 2:56 59  
31/7/2017 3:01 58  
31/7/2017 3:06 57  
31/7/2017 3:11 58  
31/7/2017 3:16 58  
31/7/2017 3:21 57  
31/7/2017 3:26 58  
31/7/2017 3:31 58  
31/7/2017 3:36 59  
31/7/2017 3:41 59  
31/7/2017 3:46 57  
31/7/2017 3:51 60  
31/7/2017 3:56 57  
31/7/2017 4:01 59  
31/7/2017 4:06 59  

31/7/2017 4:11 58  
31/7/2017 4:16 58  
31/7/2017 4:21 64  
31/7/2017 4:26 59  
31/7/2017 4:31 58  
31/7/2017 4:36 59  
31/7/2017 4:41 59  
31/7/2017 4:46 60  
31/7/2017 4:51 60  
31/7/2017 4:56 60  
31/7/2017 5:01 59  
31/7/2017 5:06 60  
31/7/2017 5:11 59  
31/7/2017 5:16 60  
31/7/2017 5:21 61  
31/7/2017 5:26 61  
31/7/2017 5:31 60  
31/7/2017 5:36 61  
31/7/2017 5:41 61  
31/7/2017 5:46 62  
31/7/2017 5:51 63  
31/7/2017 5:56 63  
31/7/2017 6:01 63  
31/7/2017 6:06 63  
31/7/2017 6:11 63  
31/7/2017 6:16 64  
31/7/2017 6:21 64  
31/7/2017 6:26 64  
31/7/2017 6:31 65  
31/7/2017 6:36 65  
31/7/2017 6:41 66  
31/7/2017 6:46 65  
31/7/2017 6:51 66  
31/7/2017 6:56 66  
31/7/2017 23:01 65  
31/7/2017 23:06 65  
31/7/2017 23:11 65  
31/7/2017 23:16 64  
31/7/2017 23:21 64  
31/7/2017 23:26 64  
31/7/2017 23:31 64  
31/7/2017 23:36 64  
31/7/2017 23:41 64  
31/7/2017 23:46 64  
31/7/2017 23:51 63  
31/7/2017 23:56 64  
1/8/2017 0:01 64  
1/8/2017 0:06 65  
1/8/2017 0:11 64  
1/8/2017 0:16 64  
1/8/2017 0:21 64  
1/8/2017 0:26 63  
1/8/2017 0:31 64  
1/8/2017 0:36 63  
1/8/2017 0:41 65  
1/8/2017 0:46 63  
1/8/2017 0:51 64  
1/8/2017 0:56 63  
1/8/2017 1:01 62  
1/8/2017 1:06 62  
1/8/2017 1:11 62  
1/8/2017 1:16 62  
1/8/2017 1:21 62  
1/8/2017 1:26 61  
1/8/2017 1:31 61  
1/8/2017 1:36 62  
1/8/2017 1:41 62  
1/8/2017 1:46 62  
1/8/2017 1:51 61  
1/8/2017 1:56 61  
1/8/2017 2:01 60  
1/8/2017 2:06 60  
1/8/2017 2:11 61  
1/8/2017 2:16 60  
1/8/2017 2:21 61  
1/8/2017 2:26 59  
1/8/2017 2:31 60  
1/8/2017 2:36 60  
1/8/2017 2:41 61  
1/8/2017 2:46 60  
1/8/2017 2:51 60  
1/8/2017 2:56 60  
1/8/2017 3:01 60  
1/8/2017 3:06 60  
1/8/2017 3:11 59  
1/8/2017 3:16 59  
1/8/2017 3:21 59  
1/8/2017 3:26 58  
1/8/2017 3:31 59  
1/8/2017 3:36 60  
1/8/2017 3:41 58  
1/8/2017 3:46 59  
1/8/2017 3:51 58  
1/8/2017 3:56 58  
1/8/2017 4:01 58  
1/8/2017 4:06 59  
1/8/2017 4:11 59  
1/8/2017 4:16 59  
1/8/2017 4:21 60  
1/8/2017 4:26 59  
1/8/2017 4:31 59  
1/8/2017 4:36 59  
1/8/2017 4:41 60  
1/8/2017 4:46 59  
1/8/2017 4:51 59  
1/8/2017 4:56 60  
1/8/2017 5:01 59  
1/8/2017 5:06 59  
1/8/2017 5:11 60  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
1/8/2017 5:16 60  
1/8/2017 5:21 59  
1/8/2017 5:26 60  
1/8/2017 5:31 61  
1/8/2017 5:36 61  
1/8/2017 5:41 61  
1/8/2017 5:46 62  
1/8/2017 5:51 63  
1/8/2017 5:56 62  
1/8/2017 6:01 66  
1/8/2017 6:06 68  
1/8/2017 6:11 69  
1/8/2017 6:16 69  
1/8/2017 6:21 70  
1/8/2017 6:26 68  
1/8/2017 6:31 68  
1/8/2017 6:36 68  
1/8/2017 6:41 68  
1/8/2017 6:46 68  
1/8/2017 6:51 68  
1/8/2017 6:56 68  
1/8/2017 23:01 65  
1/8/2017 23:06 65  
1/8/2017 23:11 65  
1/8/2017 23:16 65  
1/8/2017 23:21 65  
1/8/2017 23:26 65  
1/8/2017 23:31 65  
1/8/2017 23:36 64  
1/8/2017 23:41 64  
1/8/2017 23:46 64  
1/8/2017 23:51 64  
1/8/2017 23:56 65  
2/8/2017 0:01 65  
2/8/2017 0:06 64  
2/8/2017 0:11 64  
2/8/2017 0:16 64  
2/8/2017 0:21 64  
2/8/2017 0:26 64  
2/8/2017 0:31 63  
2/8/2017 0:36 64  
2/8/2017 0:41 69  
2/8/2017 0:46 63  
2/8/2017 0:51 63  
2/8/2017 0:56 63  
2/8/2017 1:01 63  
2/8/2017 1:06 62  
2/8/2017 1:11 62  
2/8/2017 1:16 61  
2/8/2017 1:21 62  
2/8/2017 1:26 62  
2/8/2017 1:31 62  
2/8/2017 1:36 62  
2/8/2017 1:41 62  
2/8/2017 1:46 62  
2/8/2017 1:51 62  
2/8/2017 1:56 61  
2/8/2017 2:01 61  
2/8/2017 2:06 62  
2/8/2017 2:11 62  
2/8/2017 2:16 61  
2/8/2017 2:21 61  
2/8/2017 2:26 59  
2/8/2017 2:31 60  
2/8/2017 2:36 60  
2/8/2017 2:41 60  
2/8/2017 2:46 60  
2/8/2017 2:51 62  
2/8/2017 2:56 66  
2/8/2017 3:01 67  
2/8/2017 3:06 66  
2/8/2017 3:11 65  
2/8/2017 3:16 63  
2/8/2017 3:21 63  
2/8/2017 3:26 62  
2/8/2017 3:31 62  
2/8/2017 3:36 63  
2/8/2017 3:41 62  
2/8/2017 3:46 62  
2/8/2017 3:51 62  
2/8/2017 3:56 61  
2/8/2017 4:01 62  
2/8/2017 4:06 61  
2/8/2017 4:11 61  
2/8/2017 4:16 59  
2/8/2017 4:21 62  
2/8/2017 4:26 59  
2/8/2017 4:31 57  
2/8/2017 4:36 60  
2/8/2017 4:41 58  
2/8/2017 4:46 58  
2/8/2017 4:51 58  
2/8/2017 4:56 58  
2/8/2017 5:01 59  
2/8/2017 5:06 60  
2/8/2017 5:11 60  
2/8/2017 5:16 60  
2/8/2017 5:21 60  
2/8/2017 5:26 61  
2/8/2017 5:31 61  
2/8/2017 5:36 61  
2/8/2017 5:41 61  
2/8/2017 5:46 63  
2/8/2017 5:51 64  
2/8/2017 5:56 63  
2/8/2017 6:01 62  
2/8/2017 6:06 64  
2/8/2017 6:11 63  
2/8/2017 6:16 64  

2/8/2017 6:21 64  
2/8/2017 6:26 65  
2/8/2017 6:31 65  
2/8/2017 6:36 66  
2/8/2017 6:41 66  
2/8/2017 6:46 66  
2/8/2017 6:51 66  
2/8/2017 6:56 67  
2/8/2017 23:01 65  
2/8/2017 23:06 66  
2/8/2017 23:11 65  
2/8/2017 23:16 66  
2/8/2017 23:21 65  
2/8/2017 23:26 65  
2/8/2017 23:31 65  
2/8/2017 23:36 65  
2/8/2017 23:41 65  
2/8/2017 23:46 64  
2/8/2017 23:51 65  
2/8/2017 23:56 64  
3/8/2017 0:01 64  
3/8/2017 0:06 64  
3/8/2017 0:11 64  
3/8/2017 0:16 64  
3/8/2017 0:21 63  
3/8/2017 0:26 64  
3/8/2017 0:31 63  
3/8/2017 0:36 62  
3/8/2017 0:41 63  
3/8/2017 0:46 62  
3/8/2017 0:51 63  
3/8/2017 0:56 62  
3/8/2017 1:01 62  
3/8/2017 1:06 62  
3/8/2017 1:11 61  
3/8/2017 1:16 61  
3/8/2017 1:21 61  
3/8/2017 1:26 60  
3/8/2017 1:31 62  
3/8/2017 1:36 62  
3/8/2017 1:41 62  
3/8/2017 1:46 62  
3/8/2017 1:51 62  
3/8/2017 1:56 61  
3/8/2017 2:01 61  
3/8/2017 2:06 61  
3/8/2017 2:11 59  
3/8/2017 2:16 60  
3/8/2017 2:21 61  
3/8/2017 2:26 59  
3/8/2017 2:31 60  
3/8/2017 2:36 59  
3/8/2017 2:41 60  
3/8/2017 2:46 60  
3/8/2017 2:51 61  
3/8/2017 2:56 60  
3/8/2017 3:01 59  
3/8/2017 3:06 59  
3/8/2017 3:11 60  
3/8/2017 3:16 60  
3/8/2017 3:21 61  
3/8/2017 3:26 59  
3/8/2017 3:31 59  
3/8/2017 3:36 60  
3/8/2017 3:41 60  
3/8/2017 3:46 59  
3/8/2017 3:51 59  
3/8/2017 3:56 60  
3/8/2017 4:01 61  
3/8/2017 4:06 60  
3/8/2017 4:11 61  
3/8/2017 4:16 60  
3/8/2017 4:21 63  
3/8/2017 4:26 63  
3/8/2017 4:31 62  
3/8/2017 4:36 62  
3/8/2017 4:41 65  
3/8/2017 4:46 69  
3/8/2017 4:51 73  
3/8/2017 4:56 74  
3/8/2017 5:01 74  
3/8/2017 5:06 72  
3/8/2017 5:11 73  
3/8/2017 5:16 73  
3/8/2017 5:21 71  
3/8/2017 5:26 72  
3/8/2017 5:31 67  
3/8/2017 5:36 67  
3/8/2017 5:41 66  
3/8/2017 5:46 70  
3/8/2017 5:51 66  
3/8/2017 5:56 66  
3/8/2017 6:01 65  
3/8/2017 6:06 65  
3/8/2017 6:11 65  
3/8/2017 6:16 66  
3/8/2017 6:21 66  
3/8/2017 6:26 67  
3/8/2017 6:31 67  
3/8/2017 6:36 67  
3/8/2017 6:41 68  
3/8/2017 6:46 68  
3/8/2017 6:51 69  
3/8/2017 6:56 68  
3/8/2017 23:01 66  
3/8/2017 23:06 66  
3/8/2017 23:11 66  
3/8/2017 23:16 66  
3/8/2017 23:21 66  

3/8/2017 23:26 66  
3/8/2017 23:31 66  
3/8/2017 23:36 66  
3/8/2017 23:41 65  
3/8/2017 23:46 65  
3/8/2017 23:51 66  
3/8/2017 23:56 65  
4/8/2017 0:01 64  
4/8/2017 0:06 64  
4/8/2017 0:11 65  
4/8/2017 0:16 64  
4/8/2017 0:21 65  
4/8/2017 0:26 64  
4/8/2017 0:31 64  
4/8/2017 0:36 64  
4/8/2017 0:41 64  
4/8/2017 0:46 63  
4/8/2017 0:51 64  
4/8/2017 0:56 64  
4/8/2017 1:01 63  
4/8/2017 1:06 63  
4/8/2017 1:11 62  
4/8/2017 1:16 62  
4/8/2017 1:21 62  
4/8/2017 1:26 62  
4/8/2017 1:31 63  
4/8/2017 1:36 62  
4/8/2017 1:41 61  
4/8/2017 1:46 62  
4/8/2017 1:51 61  
4/8/2017 1:56 62  
4/8/2017 2:01 62  
4/8/2017 2:06 60  
4/8/2017 2:11 61  
4/8/2017 2:16 60  
4/8/2017 2:21 60  
4/8/2017 2:26 61  
4/8/2017 2:31 60  
4/8/2017 2:36 60  
4/8/2017 2:41 61  
4/8/2017 2:46 60  
4/8/2017 2:51 59  
4/8/2017 2:56 59  
4/8/2017 3:01 60  
4/8/2017 3:06 62  
4/8/2017 3:11 59  
4/8/2017 3:16 60  
4/8/2017 3:21 59  
4/8/2017 3:26 62  
4/8/2017 3:31 59  
4/8/2017 3:36 59  
4/8/2017 3:41 61  
4/8/2017 3:46 58  
4/8/2017 3:51 60  
4/8/2017 3:56 60  
4/8/2017 4:01 59  
4/8/2017 4:06 60  
4/8/2017 4:11 62  
4/8/2017 4:16 60  
4/8/2017 4:21 60  
4/8/2017 4:26 60  
4/8/2017 4:31 61  
4/8/2017 4:36 59  
4/8/2017 4:41 59  
4/8/2017 4:46 58  
4/8/2017 4:51 59  
4/8/2017 4:56 58  
4/8/2017 5:01 59  
4/8/2017 5:06 60  
4/8/2017 5:11 60  
4/8/2017 5:16 59  
4/8/2017 5:21 61  
4/8/2017 5:26 61  
4/8/2017 5:31 61  
4/8/2017 5:36 61  
4/8/2017 5:41 61  
4/8/2017 5:46 62  
4/8/2017 5:51 62  
4/8/2017 5:56 63  
4/8/2017 6:01 63  
4/8/2017 6:06 64  
4/8/2017 6:11 64  
4/8/2017 6:16 63  
4/8/2017 6:21 63  
4/8/2017 6:26 65  
4/8/2017 6:31 64  
4/8/2017 6:36 66  
4/8/2017 6:41 66  
4/8/2017 6:46 67  
4/8/2017 6:51 69  
4/8/2017 6:56 70  
4/8/2017 23:01 66  
4/8/2017 23:06 66  
4/8/2017 23:11 66  
4/8/2017 23:16 66  
4/8/2017 23:21 66  
4/8/2017 23:26 66  
4/8/2017 23:31 66  
4/8/2017 23:36 66  
4/8/2017 23:41 65  
4/8/2017 23:46 65  
4/8/2017 23:51 65  
4/8/2017 23:56 65  
5/8/2017 0:01 65  
5/8/2017 0:06 65  
5/8/2017 0:11 65  
5/8/2017 0:16 69  
5/8/2017 0:21 65  
5/8/2017 0:26 65  

5/8/2017 0:31 65  
5/8/2017 0:36 64  
5/8/2017 0:41 65  
5/8/2017 0:46 64  
5/8/2017 0:51 65  
5/8/2017 0:56 65  
5/8/2017 1:01 64  
5/8/2017 1:06 64  
5/8/2017 1:11 64  
5/8/2017 1:16 64  
5/8/2017 1:21 65  
5/8/2017 1:26 64  
5/8/2017 1:31 64  
5/8/2017 1:36 64  
5/8/2017 1:41 64  
5/8/2017 1:46 63  
5/8/2017 1:51 64  
5/8/2017 1:56 65  
5/8/2017 2:01 64  
5/8/2017 2:06 64  
5/8/2017 2:11 63  
5/8/2017 2:16 63  
5/8/2017 2:21 63  
5/8/2017 2:26 63  
5/8/2017 2:31 63  
5/8/2017 2:36 65  
5/8/2017 2:41 64  
5/8/2017 2:46 62  
5/8/2017 2:51 62  
5/8/2017 2:56 62  
5/8/2017 3:01 63  
5/8/2017 3:06 62  
5/8/2017 3:11 63  
5/8/2017 3:16 62  
5/8/2017 3:21 62  
5/8/2017 3:26 62  
5/8/2017 3:31 62  
5/8/2017 3:36 62  
5/8/2017 3:41 62  
5/8/2017 3:46 62  
5/8/2017 3:51 62  
5/8/2017 3:56 61  
5/8/2017 4:01 61  
5/8/2017 4:06 61  
5/8/2017 4:11 61  
5/8/2017 4:16 62  
5/8/2017 4:21 61  
5/8/2017 4:26 62  
5/8/2017 4:31 62  
5/8/2017 4:36 61  
5/8/2017 4:41 61  
5/8/2017 4:46 62  
5/8/2017 4:51 61  
5/8/2017 4:56 61  
5/8/2017 5:01 61  
5/8/2017 5:06 62  
5/8/2017 5:11 61  
5/8/2017 5:16 61  
5/8/2017 5:21 62  
5/8/2017 5:26 63  
5/8/2017 5:31 62  
5/8/2017 5:36 62  
5/8/2017 5:41 62  
5/8/2017 5:46 63  
5/8/2017 5:51 63  
5/8/2017 5:56 64  
5/8/2017 6:01 63  
5/8/2017 6:06 63  
5/8/2017 6:11 63  
5/8/2017 6:16 64  
5/8/2017 6:21 64  
5/8/2017 6:26 64  
5/8/2017 6:31 64  
5/8/2017 6:36 64  
5/8/2017 6:41 65  
5/8/2017 6:46 66  
5/8/2017 6:51 67  
5/8/2017 6:56 68  
5/8/2017 23:01 65  
5/8/2017 23:06 64  
5/8/2017 23:11 64  
5/8/2017 23:16 65  
5/8/2017 23:21 65  
5/8/2017 23:26 65  
5/8/2017 23:31 65  
5/8/2017 23:36 65  
5/8/2017 23:41 64  
5/8/2017 23:46 64  
5/8/2017 23:51 65  
5/8/2017 23:56 64  
6/8/2017 0:01 64  
6/8/2017 0:06 64  
6/8/2017 0:11 65  
6/8/2017 0:16 64  
6/8/2017 0:21 63  
6/8/2017 0:26 63  
6/8/2017 0:31 63  
6/8/2017 0:36 61  
6/8/2017 0:41 62  
6/8/2017 0:46 61  
6/8/2017 0:51 61  
6/8/2017 0:56 62  
6/8/2017 1:01 60  
6/8/2017 1:06 61  
6/8/2017 1:11 61  
6/8/2017 1:16 62  
6/8/2017 1:21 62  
6/8/2017 1:26 62  
6/8/2017 1:31 62  

6/8/2017 1:36 63  
6/8/2017 1:41 62  
6/8/2017 1:46 61  
6/8/2017 1:51 62  
6/8/2017 1:56 61  
6/8/2017 2:01 61  
6/8/2017 2:06 62  
6/8/2017 2:11 62  
6/8/2017 2:16 62  
6/8/2017 2:21 61  
6/8/2017 2:26 61  
6/8/2017 2:31 61  
6/8/2017 2:36 61  
6/8/2017 2:41 60  
6/8/2017 2:46 60  
6/8/2017 2:51 62  
6/8/2017 2:56 61  
6/8/2017 3:01 60  
6/8/2017 3:06 61  
6/8/2017 3:11 62  
6/8/2017 3:16 61  
6/8/2017 3:21 61  
6/8/2017 3:26 61  
6/8/2017 3:31 60  
6/8/2017 3:36 61  
6/8/2017 3:41 60  
6/8/2017 3:46 61  
6/8/2017 3:51 60  
6/8/2017 3:56 60  
6/8/2017 4:01 59  
6/8/2017 4:06 61  
6/8/2017 4:11 60  
6/8/2017 4:16 60  
6/8/2017 4:21 60  
6/8/2017 4:26 60  
6/8/2017 4:31 61  
6/8/2017 4:36 60  
6/8/2017 4:41 60  
6/8/2017 4:46 60  
6/8/2017 4:51 59  
6/8/2017 4:56 60  
6/8/2017 5:01 61  
6/8/2017 5:06 61  
6/8/2017 5:11 60  
6/8/2017 5:16 60  
6/8/2017 5:21 60  
6/8/2017 5:26 60  
6/8/2017 5:31 61  
6/8/2017 5:36 62  
6/8/2017 5:41 62  
6/8/2017 5:46 62  
6/8/2017 5:51 62  
6/8/2017 5:56 61  
6/8/2017 6:01 61  
6/8/2017 6:06 62  
6/8/2017 6:11 63  
6/8/2017 6:16 63  
6/8/2017 6:21 64  
6/8/2017 6:26 62  
6/8/2017 6:31 63  
6/8/2017 6:36 64  
6/8/2017 6:41 63  
6/8/2017 6:46 63  
6/8/2017 6:51 64  
6/8/2017 6:56 63  
6/8/2017 23:01 65  
6/8/2017 23:06 65  
6/8/2017 23:11 66  
6/8/2017 23:16 65  
6/8/2017 23:21 65  
6/8/2017 23:26 65  
6/8/2017 23:31 66  
6/8/2017 23:36 65  
6/8/2017 23:41 64  
6/8/2017 23:46 64  
6/8/2017 23:51 64  
6/8/2017 23:56 64  
7/8/2017 0:01 63  
7/8/2017 0:06 64  
7/8/2017 0:11 63  
7/8/2017 0:16 64  
7/8/2017 0:21 63  
7/8/2017 0:26 63  
7/8/2017 0:31 63  
7/8/2017 0:36 63  
7/8/2017 0:41 62  
7/8/2017 0:46 62  
7/8/2017 0:51 61  
7/8/2017 0:56 62  
7/8/2017 1:01 62  
7/8/2017 1:06 61  
7/8/2017 1:11 60  
7/8/2017 1:16 61  
7/8/2017 1:21 61  
7/8/2017 1:26 60  
7/8/2017 1:31 61  
7/8/2017 1:36 62  
7/8/2017 1:41 59  
7/8/2017 1:46 60  
7/8/2017 1:51 60  
7/8/2017 1:56 60  
7/8/2017 2:01 59  
7/8/2017 2:06 61  
7/8/2017 2:11 58  
7/8/2017 2:16 60  
7/8/2017 2:21 59  
7/8/2017 2:26 57  
7/8/2017 2:31 58  
7/8/2017 2:36 57  

7/8/2017 2:41 58  
7/8/2017 2:46 58  
7/8/2017 2:51 58  
7/8/2017 2:56 57  
7/8/2017 3:01 59  
7/8/2017 3:06 57  
7/8/2017 3:11 58  
7/8/2017 3:16 57  
7/8/2017 3:21 57  
7/8/2017 3:26 59  
7/8/2017 3:31 58  
7/8/2017 3:36 59  
7/8/2017 3:41 61  
7/8/2017 3:46 58  
7/8/2017 3:51 58  
7/8/2017 3:56 57  
7/8/2017 4:01 57  
7/8/2017 4:06 58  
7/8/2017 4:11 57  
7/8/2017 4:16 60  
7/8/2017 4:21 59  
7/8/2017 4:26 58  
7/8/2017 4:31 60  
7/8/2017 4:36 58  
7/8/2017 4:41 62  
7/8/2017 4:46 59  
7/8/2017 4:51 58  
7/8/2017 4:56 59  
7/8/2017 5:01 58  
7/8/2017 5:06 58  
7/8/2017 5:11 60  
7/8/2017 5:16 58  
7/8/2017 5:21 60  
7/8/2017 5:26 60  
7/8/2017 5:31 61  
7/8/2017 5:36 61  
7/8/2017 5:41 61  
7/8/2017 5:46 62  
7/8/2017 5:51 62  
7/8/2017 5:56 62  
7/8/2017 6:01 62  
7/8/2017 6:06 64  
7/8/2017 6:11 63  
7/8/2017 6:16 64  
7/8/2017 6:21 64  
7/8/2017 6:26 64  
7/8/2017 6:31 64  
7/8/2017 6:36 65  
7/8/2017 6:41 64  
7/8/2017 6:46 65  
7/8/2017 6:51 66  
7/8/2017 6:56 66  
7/8/2017 23:01 65  
7/8/2017 23:06 65  
7/8/2017 23:11 65  
7/8/2017 23:16 65  
7/8/2017 23:21 64  
7/8/2017 23:26 64  
7/8/2017 23:31 65  
7/8/2017 23:36 69  
7/8/2017 23:41 64  
7/8/2017 23:46 65  
7/8/2017 23:51 64  
7/8/2017 23:56 63  
8/8/2017 0:01 63  
8/8/2017 0:06 63  
8/8/2017 0:11 63  
8/8/2017 0:16 63  
8/8/2017 0:21 64  
8/8/2017 0:26 63  
8/8/2017 0:31 64  
8/8/2017 0:36 62  
8/8/2017 0:41 63  
8/8/2017 0:46 64  
8/8/2017 0:51 62  
8/8/2017 0:56 62  
8/8/2017 1:01 61  
8/8/2017 1:06 61  
8/8/2017 1:11 61  
8/8/2017 1:16 62  
8/8/2017 1:21 62  
8/8/2017 1:26 63  
8/8/2017 1:31 63  
8/8/2017 1:36 71  
8/8/2017 1:41 74  
8/8/2017 1:46 72  
8/8/2017 1:51 66  
8/8/2017 1:56 65  
8/8/2017 2:01 68  
8/8/2017 2:06 67  
8/8/2017 2:11 66  
8/8/2017 2:16 63  
8/8/2017 2:21 61  
8/8/2017 2:26 61  
8/8/2017 2:31 61  
8/8/2017 2:36 62  
8/8/2017 2:41 60  
8/8/2017 2:46 60  
8/8/2017 2:51 59  
8/8/2017 2:56 59  
8/8/2017 3:01 60  
8/8/2017 3:06 60  
8/8/2017 3:11 60  
8/8/2017 3:16 61  
8/8/2017 3:21 59  
8/8/2017 3:26 59  
8/8/2017 3:31 59  
8/8/2017 3:36 61  
8/8/2017 3:41 59  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
8/8/2017 3:46 59  
8/8/2017 3:51 60  
8/8/2017 3:56 60  
8/8/2017 4:01 59  
8/8/2017 4:06 60  
8/8/2017 4:11 61  
8/8/2017 4:16 60  
8/8/2017 4:21 60  
8/8/2017 4:26 60  
8/8/2017 4:31 58  
8/8/2017 4:36 59  
8/8/2017 4:41 59  
8/8/2017 4:46 59  
8/8/2017 4:51 60  
8/8/2017 4:56 60  
8/8/2017 5:01 60  
8/8/2017 5:06 64  
8/8/2017 5:11 62  
8/8/2017 5:16 61  
8/8/2017 5:21 60  
8/8/2017 5:26 61  
8/8/2017 5:31 63  
8/8/2017 5:36 62  
8/8/2017 5:41 62  
8/8/2017 5:46 61  
8/8/2017 5:51 62  
8/8/2017 5:56 63  
8/8/2017 6:01 62  
8/8/2017 6:06 64  
8/8/2017 6:11 63  
8/8/2017 6:16 64  
8/8/2017 6:21 64  
8/8/2017 6:26 64  
8/8/2017 6:31 65  
8/8/2017 6:36 65  
8/8/2017 6:41 66  
8/8/2017 6:46 66  
8/8/2017 6:51 66  
8/8/2017 6:56 66  
8/8/2017 23:01 65  
8/8/2017 23:06 66  
8/8/2017 23:11 65  
8/8/2017 23:16 65  
8/8/2017 23:21 65  
8/8/2017 23:26 65  
8/8/2017 23:31 65  
8/8/2017 23:36 64  
8/8/2017 23:41 65  
8/8/2017 23:46 65  
8/8/2017 23:51 64  
8/8/2017 23:56 64  
9/8/2017 0:01 64  
9/8/2017 0:06 64  
9/8/2017 0:11 64  
9/8/2017 0:16 64  
9/8/2017 0:21 65  
9/8/2017 0:26 64  
9/8/2017 0:31 65  
9/8/2017 0:36 65  
9/8/2017 0:41 64  
9/8/2017 0:46 63  
9/8/2017 0:51 63  
9/8/2017 0:56 63  
9/8/2017 1:01 61  
9/8/2017 1:06 62  
9/8/2017 1:11 62  
9/8/2017 1:16 61  
9/8/2017 1:21 62  
9/8/2017 1:26 62  
9/8/2017 1:31 62  
9/8/2017 1:36 62  
9/8/2017 1:41 61  
9/8/2017 1:46 61  
9/8/2017 1:51 62  
9/8/2017 1:56 61  
9/8/2017 2:01 62  
9/8/2017 2:06 62  
9/8/2017 2:11 66  
9/8/2017 2:16 63  
9/8/2017 2:21 63  
9/8/2017 2:26 62  
9/8/2017 2:31 61  
9/8/2017 2:36 61  
9/8/2017 2:41 61  
9/8/2017 2:46 61  
9/8/2017 2:51 61  
9/8/2017 2:56 60  
9/8/2017 3:01 61  
9/8/2017 3:06 60  
9/8/2017 3:11 60  
9/8/2017 3:16 62  
9/8/2017 3:21 61  
9/8/2017 3:26 60  
9/8/2017 3:31 61  
9/8/2017 3:36 61  
9/8/2017 3:41 59  
9/8/2017 3:46 60  
9/8/2017 3:51 61  
9/8/2017 3:56 61  
9/8/2017 4:01 60  
9/8/2017 4:06 60  
9/8/2017 4:11 60  
9/8/2017 4:16 60  
9/8/2017 4:21 61  
9/8/2017 4:26 60  
9/8/2017 4:31 60  
9/8/2017 4:36 60  
9/8/2017 4:41 60  
9/8/2017 4:46 59  

9/8/2017 4:51 61  
9/8/2017 4:56 60  
9/8/2017 5:01 60  
9/8/2017 5:06 61  
9/8/2017 5:11 60  
9/8/2017 5:16 61  
9/8/2017 5:21 61  
9/8/2017 5:26 62  
9/8/2017 5:31 61  
9/8/2017 5:36 62  
9/8/2017 5:41 61  
9/8/2017 5:46 61  
9/8/2017 5:51 63  
9/8/2017 5:56 63  
9/8/2017 6:01 63  
9/8/2017 6:06 64  
9/8/2017 6:11 63  
9/8/2017 6:16 64  
9/8/2017 6:21 64  
9/8/2017 6:26 65  
9/8/2017 6:31 66  
9/8/2017 6:36 67  
9/8/2017 6:41 67  
9/8/2017 6:46 67  
9/8/2017 6:51 67  
9/8/2017 6:56 67  
9/8/2017 23:01 66  
9/8/2017 23:06 66  
9/8/2017 23:11 65  
9/8/2017 23:16 66  
9/8/2017 23:21 66  
9/8/2017 23:26 65  
9/8/2017 23:31 65  
9/8/2017 23:36 65  
9/8/2017 23:41 65  
9/8/2017 23:46 65  
9/8/2017 23:51 64  
9/8/2017 23:56 65  
10/8/2017 0:01 64  
10/8/2017 0:06 64  
10/8/2017 0:11 64  
10/8/2017 0:16 63  
10/8/2017 0:21 64  
10/8/2017 0:26 64  
10/8/2017 0:31 64  
10/8/2017 0:36 64  
10/8/2017 0:41 63  
10/8/2017 0:46 63  
10/8/2017 0:51 63  
10/8/2017 0:56 63  
10/8/2017 1:01 63  
10/8/2017 1:06 62  
10/8/2017 1:11 63  
10/8/2017 1:16 62  
10/8/2017 1:21 62  
10/8/2017 1:26 62  
10/8/2017 1:31 62  
10/8/2017 1:36 61  
10/8/2017 1:41 61  
10/8/2017 1:46 62  
10/8/2017 1:51 61  
10/8/2017 1:56 62  
10/8/2017 2:01 61  
10/8/2017 2:06 61  
10/8/2017 2:11 62  
10/8/2017 2:16 63  
10/8/2017 2:21 63  
10/8/2017 2:26 63  
10/8/2017 2:31 62  
10/8/2017 2:36 61  
10/8/2017 2:41 61  
10/8/2017 2:46 60  
10/8/2017 2:51 60  
10/8/2017 2:56 58  
10/8/2017 3:01 58  
10/8/2017 3:06 59  
10/8/2017 3:11 58  
10/8/2017 3:16 57  
10/8/2017 3:21 59  
10/8/2017 3:26 59  
10/8/2017 3:31 59  
10/8/2017 3:36 59  
10/8/2017 3:41 59  
10/8/2017 3:46 59  
10/8/2017 3:51 59  
10/8/2017 3:56 58  
10/8/2017 4:01 60  
10/8/2017 4:06 60  
10/8/2017 4:11 59  
10/8/2017 4:16 59  
10/8/2017 4:21 59  
10/8/2017 4:26 59  
10/8/2017 4:31 58  
10/8/2017 4:36 58  
10/8/2017 4:41 58  
10/8/2017 4:46 57  
10/8/2017 4:51 59  
10/8/2017 4:56 60  
10/8/2017 5:01 60  
10/8/2017 5:06 59  
10/8/2017 5:11 61  
10/8/2017 5:16 60  
10/8/2017 5:21 60  
10/8/2017 5:26 61  
10/8/2017 5:31 61  
10/8/2017 5:36 63  
10/8/2017 5:41 62  
10/8/2017 5:46 62  
10/8/2017 5:51 63  

10/8/2017 5:56 63  
10/8/2017 6:01 63  
10/8/2017 6:06 63  
10/8/2017 6:11 64  
10/8/2017 6:16 64  
10/8/2017 6:21 65  
10/8/2017 6:26 65  
10/8/2017 6:31 65  
10/8/2017 6:36 65  
10/8/2017 6:41 66  
10/8/2017 6:46 66  
10/8/2017 6:51 66  
10/8/2017 6:56 67  
10/8/2017 23:01 65  
10/8/2017 23:06 66  
10/8/2017 23:11 65  
10/8/2017 23:16 66  
10/8/2017 23:21 66  
10/8/2017 23:26 66  
10/8/2017 23:31 65  
10/8/2017 23:36 65  
10/8/2017 23:41 65  
10/8/2017 23:46 65  
10/8/2017 23:51 65  
10/8/2017 23:56 64  
11/8/2017 0:01 64  
11/8/2017 0:06 64  
11/8/2017 0:11 65  
11/8/2017 0:16 65  
11/8/2017 0:21 63  
11/8/2017 0:26 64  
11/8/2017 0:31 65  
11/8/2017 0:36 65  
11/8/2017 0:41 64  
11/8/2017 0:46 64  
11/8/2017 0:51 65  
11/8/2017 0:56 64  
11/8/2017 1:01 63  
11/8/2017 1:06 63  
11/8/2017 1:11 62  
11/8/2017 1:16 62  
11/8/2017 1:21 62  
11/8/2017 1:26 62  
11/8/2017 1:31 64  
11/8/2017 1:36 63  
11/8/2017 1:41 63  
11/8/2017 1:46 61  
11/8/2017 1:51 61  
11/8/2017 1:56 62  
11/8/2017 2:01 61  
11/8/2017 2:06 61  
11/8/2017 2:11 60  
11/8/2017 2:16 61  
11/8/2017 2:21 61  
11/8/2017 2:26 61  
11/8/2017 2:31 61  
11/8/2017 2:36 60  
11/8/2017 2:41 60  
11/8/2017 2:46 61  
11/8/2017 2:51 61  
11/8/2017 2:56 59  
11/8/2017 3:01 59  
11/8/2017 3:06 60  
11/8/2017 3:11 61  
11/8/2017 3:16 59  
11/8/2017 3:21 60  
11/8/2017 3:26 59  
11/8/2017 3:31 60  
11/8/2017 3:36 61  
11/8/2017 3:41 60  
11/8/2017 3:46 60  
11/8/2017 3:51 59  
11/8/2017 3:56 61  
11/8/2017 4:01 58  
11/8/2017 4:06 58  
11/8/2017 4:11 58  
11/8/2017 4:16 60  
11/8/2017 4:21 61  
11/8/2017 4:26 59  
11/8/2017 4:31 60  
11/8/2017 4:36 60  
11/8/2017 4:41 60  
11/8/2017 4:46 60  
11/8/2017 4:51 59  
11/8/2017 4:56 61  
11/8/2017 5:01 59  
11/8/2017 5:06 61  
11/8/2017 5:11 59  
11/8/2017 5:16 61  
11/8/2017 5:21 60  
11/8/2017 5:26 62  
11/8/2017 5:31 60  
11/8/2017 5:36 60  
11/8/2017 5:41 62  
11/8/2017 5:46 61  
11/8/2017 5:51 62  
11/8/2017 5:56 61  
11/8/2017 6:01 62  
11/8/2017 6:06 63  
11/8/2017 6:11 63  
11/8/2017 6:16 65  
11/8/2017 6:21 64  
11/8/2017 6:26 65  
11/8/2017 6:31 65  
11/8/2017 6:36 65  
11/8/2017 6:41 66  
11/8/2017 6:46 66  
11/8/2017 6:51 66  
11/8/2017 6:56 66  

11/8/2017 23:01 67  
11/8/2017 23:06 66  
11/8/2017 23:11 66  
11/8/2017 23:16 66  
11/8/2017 23:21 67  
11/8/2017 23:26 66  
11/8/2017 23:31 66  
11/8/2017 23:36 66  
11/8/2017 23:41 66  
11/8/2017 23:46 66  
11/8/2017 23:51 65  
11/8/2017 23:56 66  
12/8/2017 0:01 65  
12/8/2017 0:06 65  
12/8/2017 0:11 66  
12/8/2017 0:16 65  
12/8/2017 0:21 66  
12/8/2017 0:26 66  
12/8/2017 0:31 66  
12/8/2017 0:36 65  
12/8/2017 0:41 65  
12/8/2017 0:46 66  
12/8/2017 0:51 66  
12/8/2017 0:56 65  
12/8/2017 1:01 64  
12/8/2017 1:06 64  
12/8/2017 1:11 65  
12/8/2017 1:16 65  
12/8/2017 1:21 64  
12/8/2017 1:26 63  
12/8/2017 1:31 64  
12/8/2017 1:36 64  
12/8/2017 1:41 64  
12/8/2017 1:46 64  
12/8/2017 1:51 64  
12/8/2017 1:56 64  
12/8/2017 2:01 63  
12/8/2017 2:06 64  
12/8/2017 2:11 64  
12/8/2017 2:16 64  
12/8/2017 2:21 64  
12/8/2017 2:26 63  
12/8/2017 2:31 64  
12/8/2017 2:36 63  
12/8/2017 2:41 62  
12/8/2017 2:46 63  
12/8/2017 2:51 63  
12/8/2017 2:56 63  
12/8/2017 3:01 62  
12/8/2017 3:06 62  
12/8/2017 3:11 62  
12/8/2017 3:16 64  
12/8/2017 3:21 63  
12/8/2017 3:26 62  
12/8/2017 3:31 62  
12/8/2017 3:36 62  
12/8/2017 3:41 61  
12/8/2017 3:46 62  
12/8/2017 3:51 63  
12/8/2017 3:56 61  
12/8/2017 4:01 62  
12/8/2017 4:06 62  
12/8/2017 4:11 62  
12/8/2017 4:16 61  
12/8/2017 4:21 62  
12/8/2017 4:26 61  
12/8/2017 4:31 61  
12/8/2017 4:36 61  
12/8/2017 4:41 61  
12/8/2017 4:46 64  
12/8/2017 4:51 61  
12/8/2017 4:56 61  
12/8/2017 5:01 61  
12/8/2017 5:06 62  
12/8/2017 5:11 61  
12/8/2017 5:16 61  
12/8/2017 5:21 61  
12/8/2017 5:26 62  
12/8/2017 5:31 61  
12/8/2017 5:36 63  
12/8/2017 5:41 62  
12/8/2017 5:46 63  
12/8/2017 5:51 63  
12/8/2017 5:56 62  
12/8/2017 6:01 63  
12/8/2017 6:06 64  
12/8/2017 6:11 64  
12/8/2017 6:16 65  
12/8/2017 6:21 64  
12/8/2017 6:26 65  
12/8/2017 6:31 65  
12/8/2017 6:36 64  
12/8/2017 6:41 66  
12/8/2017 6:46 65  
12/8/2017 6:51 65  
12/8/2017 6:56 65  
12/8/2017 23:01 66  
12/8/2017 23:06 66  
12/8/2017 23:11 66  
12/8/2017 23:16 65  
12/8/2017 23:21 66  
12/8/2017 23:26 66  
12/8/2017 23:31 66  
12/8/2017 23:36 65  
12/8/2017 23:41 65  
12/8/2017 23:46 65  
12/8/2017 23:51 65  
12/8/2017 23:56 65  
13/8/2017 0:01 66  

13/8/2017 0:06 65  
13/8/2017 0:11 66  
13/8/2017 0:16 65  
13/8/2017 0:21 65  
13/8/2017 0:26 64  
13/8/2017 0:31 65  
13/8/2017 0:36 64  
13/8/2017 0:41 64  
13/8/2017 0:46 65  
13/8/2017 0:51 64  
13/8/2017 0:56 65  
13/8/2017 1:01 64  
13/8/2017 1:06 65  
13/8/2017 1:11 64  
13/8/2017 1:16 64  
13/8/2017 1:21 66  
13/8/2017 1:26 64  
13/8/2017 1:31 64  
13/8/2017 1:36 64  
13/8/2017 1:41 64  
13/8/2017 1:46 63  
13/8/2017 1:51 63  
13/8/2017 1:56 63  
13/8/2017 2:01 63  
13/8/2017 2:06 63  
13/8/2017 2:11 63  
13/8/2017 2:16 63  
13/8/2017 2:21 63  
13/8/2017 2:26 62  
13/8/2017 2:31 63  
13/8/2017 2:36 63  
13/8/2017 2:41 63  
13/8/2017 2:46 63  
13/8/2017 2:51 62  
13/8/2017 2:56 63  
13/8/2017 3:01 63  
13/8/2017 3:06 63  
13/8/2017 3:11 63  
13/8/2017 3:16 62  
13/8/2017 3:21 63  
13/8/2017 3:26 63  
13/8/2017 3:31 62  
13/8/2017 3:36 62  
13/8/2017 3:41 63  
13/8/2017 3:46 62  
13/8/2017 3:51 62  
13/8/2017 3:56 62  
13/8/2017 4:01 61  
13/8/2017 4:06 61  
13/8/2017 4:11 61  
13/8/2017 4:16 61  
13/8/2017 4:21 61  
13/8/2017 4:26 62  
13/8/2017 4:31 62  
13/8/2017 4:36 61  
13/8/2017 4:41 62  
13/8/2017 4:46 62  
13/8/2017 4:51 62  
13/8/2017 4:56 61  
13/8/2017 5:01 62  
13/8/2017 5:06 61  
13/8/2017 5:11 61  
13/8/2017 5:16 62  
13/8/2017 5:21 61  
13/8/2017 5:26 61  
13/8/2017 5:31 62  
13/8/2017 5:36 62  
13/8/2017 5:41 62  
13/8/2017 5:46 61  
13/8/2017 5:51 63  
13/8/2017 5:56 63  
13/8/2017 6:01 62  
13/8/2017 6:06 64  
13/8/2017 6:11 64  
13/8/2017 6:16 63  
13/8/2017 6:21 68  
13/8/2017 6:26 64  
13/8/2017 6:31 64  
13/8/2017 6:36 64  
13/8/2017 6:41 65  
13/8/2017 6:46 65  
13/8/2017 6:51 64  
13/8/2017 6:56 64  
13/8/2017 23:01 65  
13/8/2017 23:06 65  
13/8/2017 23:11 65  
13/8/2017 23:16 64  
13/8/2017 23:21 66  
13/8/2017 23:26 65  
13/8/2017 23:31 65  
13/8/2017 23:36 64  
13/8/2017 23:41 64  
13/8/2017 23:46 64  
13/8/2017 23:51 64  
13/8/2017 23:56 64  
14/8/2017 0:01 64  
14/8/2017 0:06 63  
14/8/2017 0:11 63  
14/8/2017 0:16 63  
14/8/2017 0:21 64  
14/8/2017 0:26 64  
14/8/2017 0:31 63  
14/8/2017 0:36 63  
14/8/2017 0:41 63  
14/8/2017 0:46 62  
14/8/2017 0:51 62  
14/8/2017 0:56 63  
14/8/2017 1:01 62  
14/8/2017 1:06 62  

14/8/2017 1:11 62  
14/8/2017 1:16 62  
14/8/2017 1:21 62  
14/8/2017 1:26 60  
14/8/2017 1:31 63  
14/8/2017 1:36 61  
14/8/2017 1:41 61  
14/8/2017 1:46 60  
14/8/2017 1:51 60  
14/8/2017 1:56 59  
14/8/2017 2:01 61  
14/8/2017 2:06 61  
14/8/2017 2:11 60  
14/8/2017 2:16 61  
14/8/2017 2:21 59  
14/8/2017 2:26 60  
14/8/2017 2:31 57  
14/8/2017 2:36 59  
14/8/2017 2:41 58  
14/8/2017 2:46 58  
14/8/2017 2:51 59  
14/8/2017 2:56 59  
14/8/2017 3:01 57  
14/8/2017 3:06 58  
14/8/2017 3:11 57  
14/8/2017 3:16 59  
14/8/2017 3:21 57  
14/8/2017 3:26 58  
14/8/2017 3:31 59  
14/8/2017 3:36 58  
14/8/2017 3:41 58  
14/8/2017 3:46 57  
14/8/2017 3:51 60  
14/8/2017 3:56 58  
14/8/2017 4:01 58  
14/8/2017 4:06 56  
14/8/2017 4:11 59  
14/8/2017 4:16 59  
14/8/2017 4:21 58  
14/8/2017 4:26 59  
14/8/2017 4:31 57  
14/8/2017 4:36 58  
14/8/2017 4:41 60  
14/8/2017 4:46 59  
14/8/2017 4:51 59  
14/8/2017 4:56 60  
14/8/2017 5:01 58  
14/8/2017 5:06 60  
14/8/2017 5:11 60  
14/8/2017 5:16 59  
14/8/2017 5:21 60  
14/8/2017 5:26 60  
14/8/2017 5:31 60  
14/8/2017 5:36 62  
14/8/2017 5:41 62  
14/8/2017 5:46 62  
14/8/2017 5:51 62  
14/8/2017 5:56 62  
14/8/2017 6:01 62  
14/8/2017 6:06 63  
14/8/2017 6:11 63  
14/8/2017 6:16 64  
14/8/2017 6:21 64  
14/8/2017 6:26 64  
14/8/2017 6:31 65  
14/8/2017 6:36 65  
14/8/2017 6:41 66  
14/8/2017 6:46 65  
14/8/2017 6:51 66  
14/8/2017 6:56 66  
14/8/2017 23:01 65  
14/8/2017 23:06 65  
14/8/2017 23:11 65  
14/8/2017 23:16 65  
14/8/2017 23:21 65  
14/8/2017 23:26 65  
14/8/2017 23:31 65  
14/8/2017 23:36 64  
14/8/2017 23:41 65  
14/8/2017 23:46 65  
14/8/2017 23:51 64  
14/8/2017 23:56 64  
15/8/2017 0:01 63  
15/8/2017 0:06 63  
15/8/2017 0:11 64  
15/8/2017 0:16 63  
15/8/2017 0:21 64  
15/8/2017 0:26 64  
15/8/2017 0:31 64  
15/8/2017 0:36 63  
15/8/2017 0:41 64  
15/8/2017 0:46 63  
15/8/2017 0:51 63  
15/8/2017 0:56 62  
15/8/2017 1:01 62  
15/8/2017 1:06 63  
15/8/2017 1:11 62  
15/8/2017 1:16 61  
15/8/2017 1:21 63  
15/8/2017 1:26 63  
15/8/2017 1:31 61  
15/8/2017 1:36 61  
15/8/2017 1:41 61  
15/8/2017 1:46 61  
15/8/2017 1:51 61  
15/8/2017 1:56 62  
15/8/2017 2:01 59  
15/8/2017 2:06 60  
15/8/2017 2:11 61  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
15/8/2017 2:16 59  
15/8/2017 2:21 60  
15/8/2017 2:26 60  
15/8/2017 2:31 59  
15/8/2017 2:36 59  
15/8/2017 2:41 60  
15/8/2017 2:46 59  
15/8/2017 2:51 60  
15/8/2017 2:56 59  
15/8/2017 3:01 59  
15/8/2017 3:06 59  
15/8/2017 3:11 59  
15/8/2017 3:16 61  
15/8/2017 3:21 58  
15/8/2017 3:26 60  
15/8/2017 3:31 58  
15/8/2017 3:36 60  
15/8/2017 3:41 58  
15/8/2017 3:46 58  
15/8/2017 3:51 59  
15/8/2017 3:56 60  
15/8/2017 4:01 59  
15/8/2017 4:06 58  
15/8/2017 4:11 58  
15/8/2017 4:16 59  
15/8/2017 4:21 60  
15/8/2017 4:26 60  
15/8/2017 4:31 58  
15/8/2017 4:36 58  
15/8/2017 4:41 57  
15/8/2017 4:46 59  
15/8/2017 4:51 60  
15/8/2017 4:56 59  
15/8/2017 5:01 60  
15/8/2017 5:06 60  
15/8/2017 5:11 61  
15/8/2017 5:16 60  
15/8/2017 5:21 62  
15/8/2017 5:26 62  
15/8/2017 5:31 63  
15/8/2017 5:36 61  
15/8/2017 5:41 62  
15/8/2017 5:46 63  
15/8/2017 5:51 63  
15/8/2017 5:56 64  
15/8/2017 6:01 63  
15/8/2017 6:06 63  
15/8/2017 6:11 63  
15/8/2017 6:16 65  
15/8/2017 6:21 65  
15/8/2017 6:26 65  
15/8/2017 6:31 65  
15/8/2017 6:36 66  
15/8/2017 6:41 66  
15/8/2017 6:46 65  
15/8/2017 6:51 66  
15/8/2017 6:56 66  
15/8/2017 23:01 66  
15/8/2017 23:06 65  
15/8/2017 23:11 64  
15/8/2017 23:16 65  
15/8/2017 23:21 65  
15/8/2017 23:26 65  
15/8/2017 23:31 66  
15/8/2017 23:36 65  
15/8/2017 23:41 65  
15/8/2017 23:46 65  
15/8/2017 23:51 65  
15/8/2017 23:56 64  
16/8/2017 0:01 64  
16/8/2017 0:06 64  
16/8/2017 0:11 64  
16/8/2017 0:16 64  
16/8/2017 0:21 64  
16/8/2017 0:26 64  
16/8/2017 0:31 64  
16/8/2017 0:36 63  
16/8/2017 0:41 63  
16/8/2017 0:46 63  
16/8/2017 0:51 63  
16/8/2017 0:56 63  
16/8/2017 1:01 62  
16/8/2017 1:06 62  
16/8/2017 1:11 63  
16/8/2017 1:16 62  
16/8/2017 1:21 63  
16/8/2017 1:26 62  
16/8/2017 1:31 62  
16/8/2017 1:36 61  
16/8/2017 1:41 62  
16/8/2017 1:46 63  
16/8/2017 1:51 62  
16/8/2017 1:56 61  
16/8/2017 2:01 62  
16/8/2017 2:06 61  
16/8/2017 2:11 60  
16/8/2017 2:16 61  
16/8/2017 2:21 61  
16/8/2017 2:26 60  
16/8/2017 2:31 60  
16/8/2017 2:36 60  
16/8/2017 2:41 61  
16/8/2017 2:46 60  
16/8/2017 2:51 59  
16/8/2017 2:56 61  
16/8/2017 3:01 60  
16/8/2017 3:06 60  
16/8/2017 3:11 60  
16/8/2017 3:16 60  

16/8/2017 3:21 60  
16/8/2017 3:26 61  
16/8/2017 3:31 59  
16/8/2017 3:36 59  
16/8/2017 3:41 60  
16/8/2017 3:46 59  
16/8/2017 3:51 60  
16/8/2017 3:56 59  
16/8/2017 4:01 58  
16/8/2017 4:06 61  
16/8/2017 4:11 60  
16/8/2017 4:16 59  
16/8/2017 4:21 59  
16/8/2017 4:26 60  
16/8/2017 4:31 59  
16/8/2017 4:36 59  
16/8/2017 4:41 58  
16/8/2017 4:46 59  
16/8/2017 4:51 59  
16/8/2017 4:56 60  
16/8/2017 5:01 61  
16/8/2017 5:06 59  
16/8/2017 5:11 60  
16/8/2017 5:16 59  
16/8/2017 5:21 62  
16/8/2017 5:26 61  
16/8/2017 5:31 61  
16/8/2017 5:36 63  
16/8/2017 5:41 61  
16/8/2017 5:46 62  
16/8/2017 5:51 63  
16/8/2017 5:56 63  
16/8/2017 6:01 63  
16/8/2017 6:06 63  
16/8/2017 6:11 64  
16/8/2017 6:16 64  
16/8/2017 6:21 64  
16/8/2017 6:26 65  
16/8/2017 6:31 65  
16/8/2017 6:36 66  
16/8/2017 6:41 66  
16/8/2017 6:46 66  
16/8/2017 6:51 66  
16/8/2017 6:56 66  
16/8/2017 23:01 65  
16/8/2017 23:06 65  
16/8/2017 23:11 65  
16/8/2017 23:16 65  
16/8/2017 23:21 65  
16/8/2017 23:26 65  
16/8/2017 23:31 65  
16/8/2017 23:36 65  
16/8/2017 23:41 64  
16/8/2017 23:46 65  
16/8/2017 23:51 64  
16/8/2017 23:56 64  
17/8/2017 0:01 64  
17/8/2017 0:06 64  
17/8/2017 0:11 64  
17/8/2017 0:16 64  
17/8/2017 0:21 65  
17/8/2017 0:26 64  
17/8/2017 0:31 64  
17/8/2017 0:36 63  
17/8/2017 0:41 63  
17/8/2017 0:46 66  
17/8/2017 0:51 62  
17/8/2017 0:56 64  
17/8/2017 1:01 64  
17/8/2017 1:06 62  
17/8/2017 1:11 63  
17/8/2017 1:16 62  
17/8/2017 1:21 62  
17/8/2017 1:26 62  
17/8/2017 1:31 62  
17/8/2017 1:36 61  
17/8/2017 1:41 61  
17/8/2017 1:46 61  
17/8/2017 1:51 61  
17/8/2017 1:56 61  
17/8/2017 2:01 62  
17/8/2017 2:06 61  
17/8/2017 2:11 61  
17/8/2017 2:16 61  
17/8/2017 2:21 60  
17/8/2017 2:26 59  
17/8/2017 2:31 60  
17/8/2017 2:36 61  
17/8/2017 2:41 59  
17/8/2017 2:46 59  
17/8/2017 2:51 61  
17/8/2017 2:56 60  
17/8/2017 3:01 59  
17/8/2017 3:06 59  
17/8/2017 3:11 61  
17/8/2017 3:16 60  
17/8/2017 3:21 60  
17/8/2017 3:26 59  
17/8/2017 3:31 58  
17/8/2017 3:36 60  
17/8/2017 3:41 59  
17/8/2017 3:46 58  
17/8/2017 3:51 59  
17/8/2017 3:56 60  
17/8/2017 4:01 59  
17/8/2017 4:06 60  
17/8/2017 4:11 58  
17/8/2017 4:16 59  
17/8/2017 4:21 60  

17/8/2017 4:26 60  
17/8/2017 4:31 59  
17/8/2017 4:36 58  
17/8/2017 4:41 60  
17/8/2017 4:46 59  
17/8/2017 4:51 61  
17/8/2017 4:56 60  
17/8/2017 5:01 61  
17/8/2017 5:06 60  
17/8/2017 5:11 61  
17/8/2017 5:16 59  
17/8/2017 5:21 61  
17/8/2017 5:26 60  
17/8/2017 5:31 60  
17/8/2017 5:36 61  
17/8/2017 5:41 61  
17/8/2017 5:46 62  
17/8/2017 5:51 62  
17/8/2017 5:56 62  
17/8/2017 6:01 62  
17/8/2017 6:06 64  
17/8/2017 6:11 64  
17/8/2017 6:16 64  
17/8/2017 6:21 64  
17/8/2017 6:26 65  
17/8/2017 6:31 64  
17/8/2017 6:36 65  
17/8/2017 6:41 65  
17/8/2017 6:46 66  
17/8/2017 6:51 66  
17/8/2017 6:56 67  
17/8/2017 23:01 65  
17/8/2017 23:06 65  
17/8/2017 23:11 65  
17/8/2017 23:16 65  
17/8/2017 23:21 65  
17/8/2017 23:26 65  
17/8/2017 23:31 65  
17/8/2017 23:36 64  
17/8/2017 23:41 65  
17/8/2017 23:46 65  
17/8/2017 23:51 66  
17/8/2017 23:56 65  
18/8/2017 0:01 64  
18/8/2017 0:06 64  
18/8/2017 0:11 64  
18/8/2017 0:16 64  
18/8/2017 0:21 64  
18/8/2017 0:26 64  
18/8/2017 0:31 64  
18/8/2017 0:36 65  
18/8/2017 0:41 65  
18/8/2017 0:46 64  
18/8/2017 0:51 64  
18/8/2017 0:56 62  
18/8/2017 1:01 64  
18/8/2017 1:06 63  
18/8/2017 1:11 62  
18/8/2017 1:16 64  
18/8/2017 1:21 63  
18/8/2017 1:26 64  
18/8/2017 1:31 64  
18/8/2017 1:36 63  
18/8/2017 1:41 63  
18/8/2017 1:46 61  
18/8/2017 1:51 60  
18/8/2017 1:56 62  
18/8/2017 2:01 61  
18/8/2017 2:06 61  
18/8/2017 2:11 61  
18/8/2017 2:16 61  
18/8/2017 2:21 62  
18/8/2017 2:26 60  
18/8/2017 2:31 61  
18/8/2017 2:36 60  
18/8/2017 2:41 61  
18/8/2017 2:46 60  
18/8/2017 2:51 61  
18/8/2017 2:56 60  
18/8/2017 3:01 60  
18/8/2017 3:06 60  
18/8/2017 3:11 60  
18/8/2017 3:16 60  
18/8/2017 3:21 60  
18/8/2017 3:26 61  
18/8/2017 3:31 61  
18/8/2017 3:36 59  
18/8/2017 3:41 61  
18/8/2017 3:46 62  
18/8/2017 3:51 62  
18/8/2017 3:56 60  
18/8/2017 4:01 60  
18/8/2017 4:06 59  
18/8/2017 4:11 60  
18/8/2017 4:16 59  
18/8/2017 4:21 63  
18/8/2017 4:26 61  
18/8/2017 4:31 60  
18/8/2017 4:36 60  
18/8/2017 4:41 61  
18/8/2017 4:46 59  
18/8/2017 4:51 61  
18/8/2017 4:56 60  
18/8/2017 5:01 61  
18/8/2017 5:06 59  
18/8/2017 5:11 60  
18/8/2017 5:16 61  
18/8/2017 5:21 60  
18/8/2017 5:26 62  

18/8/2017 5:31 61  
18/8/2017 5:36 63  
18/8/2017 5:41 62  
18/8/2017 5:46 62  
18/8/2017 5:51 63  
18/8/2017 5:56 62  
18/8/2017 6:01 61  
18/8/2017 6:06 63  
18/8/2017 6:11 64  
18/8/2017 6:16 64  
18/8/2017 6:21 65  
18/8/2017 6:26 65  
18/8/2017 6:31 65  
18/8/2017 6:36 66  
18/8/2017 6:41 65  
18/8/2017 6:46 67  
18/8/2017 6:51 67  
18/8/2017 6:56 65  
18/8/2017 23:01 66  
18/8/2017 23:06 64  
18/8/2017 23:11 65  
18/8/2017 23:16 66  
18/8/2017 23:21 65  
18/8/2017 23:26 66  
18/8/2017 23:31 66  
18/8/2017 23:36 66  
18/8/2017 23:41 65  
18/8/2017 23:46 66  
18/8/2017 23:51 65  
18/8/2017 23:56 65  
19/8/2017 0:01 65  
19/8/2017 0:06 64  
19/8/2017 0:11 65  
19/8/2017 0:16 64  
19/8/2017 0:21 65  
19/8/2017 0:26 65  
19/8/2017 0:31 66  
19/8/2017 0:36 65  
19/8/2017 0:41 67  
19/8/2017 0:46 65  
19/8/2017 0:51 64  
19/8/2017 0:56 64  
19/8/2017 1:01 65  
19/8/2017 1:06 64  
19/8/2017 1:11 64  
19/8/2017 1:16 64  
19/8/2017 1:21 63  
19/8/2017 1:26 64  
19/8/2017 1:31 63  
19/8/2017 1:36 64  
19/8/2017 1:41 64  
19/8/2017 1:46 64  
19/8/2017 1:51 64  
19/8/2017 1:56 64  
19/8/2017 2:01 64  
19/8/2017 2:06 63  
19/8/2017 2:11 63  
19/8/2017 2:16 63  
19/8/2017 2:21 63  
19/8/2017 2:26 63  
19/8/2017 2:31 63  
19/8/2017 2:36 63  
19/8/2017 2:41 64  
19/8/2017 2:46 64  
19/8/2017 2:51 63  
19/8/2017 2:56 63  
19/8/2017 3:01 63  
19/8/2017 3:06 62  
19/8/2017 3:11 62  
19/8/2017 3:16 62  
19/8/2017 3:21 63  
19/8/2017 3:26 63  
19/8/2017 3:31 62  
19/8/2017 3:36 62  
19/8/2017 3:41 62  
19/8/2017 3:46 62  
19/8/2017 3:51 62  
19/8/2017 3:56 63  
19/8/2017 4:01 62  
19/8/2017 4:06 62  
19/8/2017 4:11 62  
19/8/2017 4:16 61  
19/8/2017 4:21 63  
19/8/2017 4:26 63  
19/8/2017 4:31 61  
19/8/2017 4:36 62  
19/8/2017 4:41 61  
19/8/2017 4:46 62  
19/8/2017 4:51 60  
19/8/2017 4:56 61  
19/8/2017 5:01 62  
19/8/2017 5:06 62  
19/8/2017 5:11 62  
19/8/2017 5:16 61  
19/8/2017 5:21 62  
19/8/2017 5:26 61  
19/8/2017 5:31 61  
19/8/2017 5:36 62  
19/8/2017 5:41 62  
19/8/2017 5:46 63  
19/8/2017 5:51 62  
19/8/2017 5:56 62  
19/8/2017 6:01 63  
19/8/2017 6:06 63  
19/8/2017 6:11 64  
19/8/2017 6:16 63  
19/8/2017 6:21 64  
19/8/2017 6:26 64  
19/8/2017 6:31 64  

19/8/2017 6:36 65  
19/8/2017 6:41 65  
19/8/2017 6:46 66  
19/8/2017 6:51 66  
19/8/2017 6:56 66  
19/8/2017 23:01 65  
19/8/2017 23:06 65  
19/8/2017 23:11 65  
19/8/2017 23:16 64  
19/8/2017 23:21 66  
19/8/2017 23:26 65  
19/8/2017 23:31 65  
19/8/2017 23:36 65  
19/8/2017 23:41 65  
19/8/2017 23:46 65  
19/8/2017 23:51 64  
19/8/2017 23:56 65  
20/8/2017 0:01 64  
20/8/2017 0:06 64  
20/8/2017 0:11 64  
20/8/2017 0:16 64  
20/8/2017 0:21 64  
20/8/2017 0:26 64  
20/8/2017 0:31 64  
20/8/2017 0:36 64  
20/8/2017 0:41 63  
20/8/2017 0:46 64  
20/8/2017 0:51 63  
20/8/2017 0:56 63  
20/8/2017 1:01 63  
20/8/2017 1:06 64  
20/8/2017 1:11 63  
20/8/2017 1:16 63  
20/8/2017 1:21 63  
20/8/2017 1:26 64  
20/8/2017 1:31 63  
20/8/2017 1:36 63  
20/8/2017 1:41 62  
20/8/2017 1:46 63  
20/8/2017 1:51 67  
20/8/2017 1:56 62  
20/8/2017 2:01 63  
20/8/2017 2:06 63  
20/8/2017 2:11 62  
20/8/2017 2:16 61  
20/8/2017 2:21 63  
20/8/2017 2:26 62  
20/8/2017 2:31 61  
20/8/2017 2:36 61  
20/8/2017 2:41 62  
20/8/2017 2:46 62  
20/8/2017 2:51 61  
20/8/2017 2:56 63  
20/8/2017 3:01 62  
20/8/2017 3:06 61  
20/8/2017 3:11 61  
20/8/2017 3:16 62  
20/8/2017 3:21 61  
20/8/2017 3:26 61  
20/8/2017 3:31 63  
20/8/2017 3:36 61  
20/8/2017 3:41 61  
20/8/2017 3:46 61  
20/8/2017 3:51 62  
20/8/2017 3:56 61  
20/8/2017 4:01 60  
20/8/2017 4:06 61  
20/8/2017 4:11 60  
20/8/2017 4:16 62  
20/8/2017 4:21 65  
20/8/2017 4:26 61  
20/8/2017 4:31 61  
20/8/2017 4:36 61  
20/8/2017 4:41 60  
20/8/2017 4:46 61  
20/8/2017 4:51 61  
20/8/2017 4:56 60  
20/8/2017 5:01 61  
20/8/2017 5:06 59  
20/8/2017 5:11 61  
20/8/2017 5:16 61  
20/8/2017 5:21 61  
20/8/2017 5:26 61  
20/8/2017 5:31 61  
20/8/2017 5:36 62  
20/8/2017 5:41 61  
20/8/2017 5:46 62  
20/8/2017 5:51 63  
20/8/2017 5:56 62  
20/8/2017 6:01 62  
20/8/2017 6:06 63  
20/8/2017 6:11 63  
20/8/2017 6:16 63  
20/8/2017 6:21 63  
20/8/2017 6:26 65  
20/8/2017 6:31 64  
20/8/2017 6:36 64  
20/8/2017 6:41 63  
20/8/2017 6:46 66  
20/8/2017 6:51 63  
20/8/2017 6:56 64  
20/8/2017 23:01 65  
20/8/2017 23:06 64  
20/8/2017 23:11 65  
20/8/2017 23:16 65  
20/8/2017 23:21 64  
20/8/2017 23:26 65  
20/8/2017 23:31 66  
20/8/2017 23:36 64  

20/8/2017 23:41 64  
20/8/2017 23:46 65  
20/8/2017 23:51 63  
20/8/2017 23:56 64  
21/8/2017 0:01 63  
21/8/2017 0:06 64  
21/8/2017 0:11 64  
21/8/2017 0:16 64  
21/8/2017 0:21 64  
21/8/2017 0:26 63  
21/8/2017 0:31 63  
21/8/2017 0:36 62  
21/8/2017 0:41 62  
21/8/2017 0:46 62  
21/8/2017 0:51 62  
21/8/2017 0:56 61  
21/8/2017 1:01 62  
21/8/2017 1:06 62  
21/8/2017 1:11 62  
21/8/2017 1:16 62  
21/8/2017 1:21 61  
21/8/2017 1:26 61  
21/8/2017 1:31 62  
21/8/2017 1:36 61  
21/8/2017 1:41 62  
21/8/2017 1:46 62  
21/8/2017 1:51 61  
21/8/2017 1:56 60  
21/8/2017 2:01 61  
21/8/2017 2:06 60  
21/8/2017 2:11 61  
21/8/2017 2:16 59  
21/8/2017 2:21 59  
21/8/2017 2:26 60  
21/8/2017 2:31 59  
21/8/2017 2:36 59  
21/8/2017 2:41 60  
21/8/2017 2:46 59  
21/8/2017 2:51 58  
21/8/2017 2:56 60  
21/8/2017 3:01 59  
21/8/2017 3:06 59  
21/8/2017 3:11 59  
21/8/2017 3:16 59  
21/8/2017 3:21 58  
21/8/2017 3:26 61  
21/8/2017 3:31 60  
21/8/2017 3:36 59  
21/8/2017 3:41 58  
21/8/2017 3:46 58  
21/8/2017 3:51 58  
21/8/2017 3:56 59  
21/8/2017 4:01 59  
21/8/2017 4:06 59  
21/8/2017 4:11 58  
21/8/2017 4:16 59  
21/8/2017 4:21 60  
21/8/2017 4:26 60  
21/8/2017 4:31 60  
21/8/2017 4:36 59  
21/8/2017 4:41 59  
21/8/2017 4:46 60  
21/8/2017 4:51 60  
21/8/2017 4:56 60  
21/8/2017 5:01 59  
21/8/2017 5:06 60  
21/8/2017 5:11 60  
21/8/2017 5:16 59  
21/8/2017 5:21 61  
21/8/2017 5:26 61  
21/8/2017 5:31 62  
21/8/2017 5:36 61  
21/8/2017 5:41 61  
21/8/2017 5:46 62  
21/8/2017 5:51 63  
21/8/2017 5:56 62  
21/8/2017 6:01 63  
21/8/2017 6:06 64  
21/8/2017 6:11 63  
21/8/2017 6:16 64  
21/8/2017 6:21 64  
21/8/2017 6:26 65  
21/8/2017 6:31 65  
21/8/2017 6:36 66  
21/8/2017 6:41 66  
21/8/2017 6:46 67  
21/8/2017 6:51 66  
21/8/2017 6:56 67  
21/8/2017 23:01 65  
21/8/2017 23:06 65  
21/8/2017 23:11 65  
21/8/2017 23:16 64  
21/8/2017 23:21 64  
21/8/2017 23:26 64  
21/8/2017 23:31 64  
21/8/2017 23:36 63  
21/8/2017 23:41 64  
21/8/2017 23:46 63  
21/8/2017 23:51 64  
21/8/2017 23:56 64  
22/8/2017 0:01 63  
22/8/2017 0:06 64  
22/8/2017 0:11 64  
22/8/2017 0:16 63  
22/8/2017 0:21 63  
22/8/2017 0:26 64  
22/8/2017 0:31 64  
22/8/2017 0:36 63  
22/8/2017 0:41 63  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
22/8/2017 0:46 63  
22/8/2017 0:51 63  
22/8/2017 0:56 63  
22/8/2017 1:01 62  
22/8/2017 1:06 63  
22/8/2017 1:11 63  
22/8/2017 1:16 64  
22/8/2017 1:21 62  
22/8/2017 1:26 63  
22/8/2017 1:31 63  
22/8/2017 1:36 62  
22/8/2017 1:41 62  
22/8/2017 1:46 61  
22/8/2017 1:51 62  
22/8/2017 1:56 61  
22/8/2017 2:01 62  
22/8/2017 2:06 62  
22/8/2017 2:11 61  
22/8/2017 2:16 61  
22/8/2017 2:21 63  
22/8/2017 2:26 62  
22/8/2017 2:31 61  
22/8/2017 2:36 61  
22/8/2017 2:41 62  
22/8/2017 2:46 61  
22/8/2017 2:51 62  
22/8/2017 2:56 60  
22/8/2017 3:01 60  
22/8/2017 3:06 62  
22/8/2017 3:11 61  
22/8/2017 3:16 59  
22/8/2017 3:21 60  
22/8/2017 3:26 61  
22/8/2017 3:31 59  
22/8/2017 3:36 60  
22/8/2017 3:41 59  
22/8/2017 3:46 60  
22/8/2017 3:51 60  
22/8/2017 3:56 59  
22/8/2017 4:01 58  
22/8/2017 4:06 61  
22/8/2017 4:11 59  
22/8/2017 4:16 58  
22/8/2017 4:21 58  
22/8/2017 4:26 58  
22/8/2017 4:31 58  
22/8/2017 4:36 58  
22/8/2017 4:41 58  
22/8/2017 4:46 58  
22/8/2017 4:51 58  
22/8/2017 4:56 58  
22/8/2017 5:01 57  
22/8/2017 5:06 59  
22/8/2017 5:11 59  
22/8/2017 5:16 60  
22/8/2017 5:21 60  
22/8/2017 5:26 61  
22/8/2017 5:31 61  
22/8/2017 5:36 61  
22/8/2017 5:41 62  
22/8/2017 5:46 63  
22/8/2017 5:51 62  
22/8/2017 5:56 64  
22/8/2017 6:01 63  
22/8/2017 6:06 64  
22/8/2017 6:11 64  
22/8/2017 6:16 65  
22/8/2017 6:21 66  
22/8/2017 6:26 65  
22/8/2017 6:31 65  
22/8/2017 6:36 67  
22/8/2017 6:41 66  
22/8/2017 6:46 66  
22/8/2017 6:51 67  
22/8/2017 6:56 67  
22/8/2017 23:01 67  
22/8/2017 23:06 66  
22/8/2017 23:11 66  
22/8/2017 23:16 66  
22/8/2017 23:21 66  
22/8/2017 23:26 67  
22/8/2017 23:31 66  
22/8/2017 23:36 66  
22/8/2017 23:41 66  
22/8/2017 23:46 66  
22/8/2017 23:51 66  
22/8/2017 23:56 67  
23/8/2017 0:01 67  
23/8/2017 0:06 66  
23/8/2017 0:11 66  
23/8/2017 0:16 66  
23/8/2017 0:21 65  
23/8/2017 0:26 65  
23/8/2017 0:31 66  
23/8/2017 0:36 65  
23/8/2017 0:41 65  
23/8/2017 0:46 64  
23/8/2017 0:51 65  
23/8/2017 0:56 64  
23/8/2017 1:01 64  
23/8/2017 1:06 65  
23/8/2017 1:11 63  
23/8/2017 1:16 63  
23/8/2017 1:21 64  
23/8/2017 1:26 64  
23/8/2017 1:31 64  
23/8/2017 1:36 63  
23/8/2017 1:41 63  
23/8/2017 1:46 63  

23/8/2017 1:51 64  
23/8/2017 1:56 63  
23/8/2017 2:01 63  
23/8/2017 2:06 63  
23/8/2017 2:11 64  
23/8/2017 2:16 62  
23/8/2017 2:21 62  
23/8/2017 2:26 62  
23/8/2017 2:31 62  
23/8/2017 2:36 63  
23/8/2017 2:41 62  
23/8/2017 2:46 62  
23/8/2017 2:51 62  
23/8/2017 2:56 63  
23/8/2017 3:01 61  
23/8/2017 3:06 63  
23/8/2017 3:11 63  
23/8/2017 3:16 62  
23/8/2017 3:21 63  
23/8/2017 3:26 63  
23/8/2017 3:31 63  
23/8/2017 3:36 61  
23/8/2017 3:41 63  
23/8/2017 3:46 62  
23/8/2017 3:51 63  
23/8/2017 3:56 63  
23/8/2017 4:01 63  
23/8/2017 4:06 62  
23/8/2017 4:11 62  
23/8/2017 4:16 62  
23/8/2017 4:21 63  
23/8/2017 4:26 62  
23/8/2017 4:31 63  
23/8/2017 4:36 63  
23/8/2017 4:41 62  
23/8/2017 4:46 63  
23/8/2017 4:51 64  
23/8/2017 4:56 62  
23/8/2017 5:01 63  
23/8/2017 5:06 63  
23/8/2017 5:11 63  
23/8/2017 5:16 63  
23/8/2017 5:21 63  
23/8/2017 5:26 63  
23/8/2017 5:31 63  
23/8/2017 5:36 63  
23/8/2017 5:41 64  
23/8/2017 5:46 63  
23/8/2017 5:51 64  
23/8/2017 5:56 63  
23/8/2017 6:01 63  
23/8/2017 6:06 64  
23/8/2017 6:11 63  
23/8/2017 6:16 64  
23/8/2017 6:21 64  
23/8/2017 6:26 64  
23/8/2017 6:31 66  
23/8/2017 6:36 65  
23/8/2017 6:41 65  
23/8/2017 6:46 65  
23/8/2017 6:51 66  
23/8/2017 6:56 67  
23/8/2017 23:01 66  
23/8/2017 23:06 65  
23/8/2017 23:11 66  
23/8/2017 23:16 65  
23/8/2017 23:21 66  
23/8/2017 23:26 66  
23/8/2017 23:31 65  
23/8/2017 23:36 66  
23/8/2017 23:41 65  
23/8/2017 23:46 65  
23/8/2017 23:51 65  
23/8/2017 23:56 65  
24/8/2017 0:01 65  
24/8/2017 0:06 64  
24/8/2017 0:11 64  
24/8/2017 0:16 65  
24/8/2017 0:21 64  
24/8/2017 0:26 65  
24/8/2017 0:31 65  
24/8/2017 0:36 64  
24/8/2017 0:41 64  
24/8/2017 0:46 64  
24/8/2017 0:51 63  
24/8/2017 0:56 64  
24/8/2017 1:01 64  
24/8/2017 1:06 63  
24/8/2017 1:11 64  
24/8/2017 1:16 63  
24/8/2017 1:21 64  
24/8/2017 1:26 63  
24/8/2017 1:31 64  
24/8/2017 1:36 63  
24/8/2017 1:41 63  
24/8/2017 1:46 63  
24/8/2017 1:51 62  
24/8/2017 1:56 63  
24/8/2017 2:01 62  
24/8/2017 2:06 63  
24/8/2017 2:11 62  
24/8/2017 2:16 62  
24/8/2017 2:21 63  
24/8/2017 2:26 62  
24/8/2017 2:31 61  
24/8/2017 2:36 61  
24/8/2017 2:41 62  
24/8/2017 2:46 61  
24/8/2017 2:51 62  

24/8/2017 2:56 62  
24/8/2017 3:01 63  
24/8/2017 3:06 62  
24/8/2017 3:11 62  
24/8/2017 3:16 61  
24/8/2017 3:21 63  
24/8/2017 3:26 61  
24/8/2017 3:31 63  
24/8/2017 3:36 63  
24/8/2017 3:41 62  
24/8/2017 3:46 63  
24/8/2017 3:51 62  
24/8/2017 3:56 62  
24/8/2017 4:01 63  
24/8/2017 4:06 63  
24/8/2017 4:11 63  
24/8/2017 4:16 63  
24/8/2017 4:21 62  
24/8/2017 4:26 63  
24/8/2017 4:31 63  
24/8/2017 4:36 63  
24/8/2017 4:41 63  
24/8/2017 4:46 63  
24/8/2017 4:51 64  
24/8/2017 4:56 62  
24/8/2017 5:01 63  
24/8/2017 5:06 63  
24/8/2017 5:11 63  
24/8/2017 5:16 63  
24/8/2017 5:21 65  
24/8/2017 5:26 65  
24/8/2017 5:31 64  
24/8/2017 5:36 65  
24/8/2017 5:41 63  
24/8/2017 5:46 64  
24/8/2017 5:51 64  
24/8/2017 5:56 64  
24/8/2017 6:01 65  
24/8/2017 6:06 66  
24/8/2017 6:11 65  
24/8/2017 6:16 66  
24/8/2017 6:21 67  
24/8/2017 6:26 67  
24/8/2017 6:31 67  
24/8/2017 6:36 67  
24/8/2017 6:41 68  
24/8/2017 6:46 68  
24/8/2017 6:51 69  
24/8/2017 6:56 68  
24/8/2017 23:01 66  
24/8/2017 23:06 69  
24/8/2017 23:11 66  
24/8/2017 23:16 66  
24/8/2017 23:21 66  
24/8/2017 23:26 68  
24/8/2017 23:31 65  
24/8/2017 23:36 64  
24/8/2017 23:41 64  
24/8/2017 23:46 65  
24/8/2017 23:51 65  
24/8/2017 23:56 65  
25/8/2017 0:01 65  
25/8/2017 0:06 65  
25/8/2017 0:11 65  
25/8/2017 0:16 64  
25/8/2017 0:21 64  
25/8/2017 0:26 64  
25/8/2017 0:31 64  
25/8/2017 0:36 64  
25/8/2017 0:41 63  
25/8/2017 0:46 63  
25/8/2017 0:51 64  
25/8/2017 0:56 63  
25/8/2017 1:01 62  
25/8/2017 1:06 62  
25/8/2017 1:11 62  
25/8/2017 1:16 63  
25/8/2017 1:21 63  
25/8/2017 1:26 62  
25/8/2017 1:31 63  
25/8/2017 1:36 63  
25/8/2017 1:41 62  
25/8/2017 1:46 62  
25/8/2017 1:51 62  
25/8/2017 1:56 61  
25/8/2017 2:01 61  
25/8/2017 2:06 62  
25/8/2017 2:11 62  
25/8/2017 2:16 62  
25/8/2017 2:21 62  
25/8/2017 2:26 62  
25/8/2017 2:31 62  
25/8/2017 2:36 62  
25/8/2017 2:41 60  
25/8/2017 2:46 60  
25/8/2017 2:51 60  
25/8/2017 2:56 61  
25/8/2017 3:01 63  
25/8/2017 3:06 61  
25/8/2017 3:11 59  
25/8/2017 3:16 60  
25/8/2017 3:21 61  
25/8/2017 3:26 60  
25/8/2017 3:31 61  
25/8/2017 3:36 60  
25/8/2017 3:41 60  
25/8/2017 3:46 59  
25/8/2017 3:51 59  
25/8/2017 3:56 59  

25/8/2017 4:01 60  
25/8/2017 4:06 59  
25/8/2017 4:11 60  
25/8/2017 4:16 60  
25/8/2017 4:21 59  
25/8/2017 4:26 61  
25/8/2017 4:31 60  
25/8/2017 4:36 59  
25/8/2017 4:41 60  
25/8/2017 4:46 60  
25/8/2017 4:51 59  
25/8/2017 4:56 59  
25/8/2017 5:01 61  
25/8/2017 5:06 60  
25/8/2017 5:11 60  
25/8/2017 5:16 61  
25/8/2017 5:21 64  
25/8/2017 5:26 60  
25/8/2017 5:31 62  
25/8/2017 5:36 62  
25/8/2017 5:41 62  
25/8/2017 5:46 63  
25/8/2017 5:51 63  
25/8/2017 5:56 63  
25/8/2017 6:01 63  
25/8/2017 6:06 64  
25/8/2017 6:11 65  
25/8/2017 6:16 64  
25/8/2017 6:21 65  
25/8/2017 6:26 65  
25/8/2017 6:31 66  
25/8/2017 6:36 66  
25/8/2017 6:41 66  
25/8/2017 6:46 67  
25/8/2017 6:51 67  
25/8/2017 6:56 66  
25/8/2017 23:01 67  
25/8/2017 23:06 66  
25/8/2017 23:11 65  
25/8/2017 23:16 66  
25/8/2017 23:21 65  
25/8/2017 23:26 66  
25/8/2017 23:31 65  
25/8/2017 23:36 66  
25/8/2017 23:41 65  
25/8/2017 23:46 66  
25/8/2017 23:51 65  
25/8/2017 23:56 66  
26/8/2017 0:01 65  
26/8/2017 0:06 65  
26/8/2017 0:11 65  
26/8/2017 0:16 64  
26/8/2017 0:21 65  
26/8/2017 0:26 64  
26/8/2017 0:31 64  
26/8/2017 0:36 65  
26/8/2017 0:41 63  
26/8/2017 0:46 64  
26/8/2017 0:51 64  
26/8/2017 0:56 63  
26/8/2017 1:01 63  
26/8/2017 1:06 64  
26/8/2017 1:11 63  
26/8/2017 1:16 63  
26/8/2017 1:21 63  
26/8/2017 1:26 62  
26/8/2017 1:31 64  
26/8/2017 1:36 63  
26/8/2017 1:41 63  
26/8/2017 1:46 63  
26/8/2017 1:51 63  
26/8/2017 1:56 63  
26/8/2017 2:01 63  
26/8/2017 2:06 63  
26/8/2017 2:11 63  
26/8/2017 2:16 63  
26/8/2017 2:21 62  
26/8/2017 2:26 63  
26/8/2017 2:31 63  
26/8/2017 2:36 63  
26/8/2017 2:41 62  
26/8/2017 2:46 62  
26/8/2017 2:51 62  
26/8/2017 2:56 62  
26/8/2017 3:01 62  
26/8/2017 3:06 61  
26/8/2017 3:11 62  
26/8/2017 3:16 62  
26/8/2017 3:21 61  
26/8/2017 3:26 62  
26/8/2017 3:31 62  
26/8/2017 3:36 61  
26/8/2017 3:41 61  
26/8/2017 3:46 61  
26/8/2017 3:51 62  
26/8/2017 3:56 62  
26/8/2017 4:01 60  
26/8/2017 4:06 62  
26/8/2017 4:11 61  
26/8/2017 4:16 61  
26/8/2017 4:21 62  
26/8/2017 4:26 61  
26/8/2017 4:31 61  
26/8/2017 4:36 61  
26/8/2017 4:41 60  
26/8/2017 4:46 60  
26/8/2017 4:51 61  
26/8/2017 4:56 60  
26/8/2017 5:01 61  

26/8/2017 5:06 61  
26/8/2017 5:11 61  
26/8/2017 5:16 61  
26/8/2017 5:21 61  
26/8/2017 5:26 62  
26/8/2017 5:31 62  
26/8/2017 5:36 61  
26/8/2017 5:41 62  
26/8/2017 5:46 62  
26/8/2017 5:51 63  
26/8/2017 5:56 63  
26/8/2017 6:01 64  
26/8/2017 6:06 64  
26/8/2017 6:11 64  
26/8/2017 6:16 64  
26/8/2017 6:21 63  
26/8/2017 6:26 64  
26/8/2017 6:31 65  
26/8/2017 6:36 65  
26/8/2017 6:41 65  
26/8/2017 6:46 65  
26/8/2017 6:51 66  
26/8/2017 6:56 64  
26/8/2017 23:01 67  
26/8/2017 23:06 68  
26/8/2017 23:11 68  
26/8/2017 23:16 67  
26/8/2017 23:21 67  
26/8/2017 23:26 66  
26/8/2017 23:31 67  
26/8/2017 23:36 66  
26/8/2017 23:41 66  
26/8/2017 23:46 66  
26/8/2017 23:51 67  
26/8/2017 23:56 66 



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
Normal Day 07:00-19:00 
 
27/7/2017 7:01 65  
27/7/2017 7:31 66  
27/7/2017 8:01 62  
27/7/2017 8:31 67  
27/7/2017 9:01 66  
27/7/2017 9:31 66  
27/7/2017 10:01 64  
27/7/2017 10:31 64  
27/7/2017 11:01 64  
27/7/2017 11:31 66  
27/7/2017 12:01 65  
27/7/2017 12:31 66  
27/7/2017 13:01 62  
27/7/2017 13:31 66  
27/7/2017 14:01 66  
27/7/2017 14:31 65  
27/7/2017 15:01 65  
27/7/2017 15:31 59  
27/7/2017 16:01 61  
27/7/2017 16:31 55  
27/7/2017 17:01 67  
27/7/2017 17:31 66  
27/7/2017 18:01 66  
27/7/2017 18:31 65  
28/7/2017 7:01 64  
28/7/2017 7:31 67  
28/7/2017 8:01 64  
28/7/2017 8:31 67  
28/7/2017 9:01 65  
28/7/2017 9:31 63  
28/7/2017 10:01 66  
28/7/2017 10:31 65  
28/7/2017 11:01 63  
28/7/2017 11:31 44  
28/7/2017 12:01 67  
28/7/2017 12:31 57  
28/7/2017 13:01 65  
28/7/2017 13:31 66  
28/7/2017 14:01 66  
28/7/2017 14:31 66  
28/7/2017 15:01 68  
28/7/2017 15:31 65  
28/7/2017 16:01 65  
28/7/2017 16:31 66  
28/7/2017 17:01 61  
28/7/2017 17:31 52  
28/7/2017 18:01 66  
28/7/2017 18:31 65  
29/7/2017 7:01 65  
29/7/2017 7:31 67  
29/7/2017 8:01 65  
29/7/2017 8:31 68  
29/7/2017 9:01 67  
29/7/2017 9:31 69  
29/7/2017 10:01 68  
29/7/2017 10:31 65  
29/7/2017 11:01 65  
29/7/2017 11:31 59  
29/7/2017 12:01 60  
29/7/2017 12:31 61  
29/7/2017 13:01 64  
29/7/2017 13:31 66  
29/7/2017 14:01 65  
29/7/2017 14:31 63  
29/7/2017 15:01 67  
29/7/2017 15:31 64  
29/7/2017 16:01 65  
29/7/2017 16:31 69  
29/7/2017 17:01 66  
29/7/2017 17:31 66  
29/7/2017 18:01 52  
29/7/2017 18:31 65  
31/7/2017 7:01 61  
31/7/2017 7:31 63  
31/7/2017 8:01 67  
31/7/2017 8:31 66  
31/7/2017 9:01 67  
31/7/2017 9:31 69  
31/7/2017 10:01 67  
31/7/2017 10:31 67  
31/7/2017 11:01 61  
31/7/2017 11:31 67  
31/7/2017 12:01 66  
31/7/2017 12:31 65  
31/7/2017 13:01 61  
31/7/2017 13:31 65  
31/7/2017 14:01 64  
31/7/2017 14:31 66  
31/7/2017 15:01 65  
31/7/2017 15:31 62  
31/7/2017 16:01 62  
31/7/2017 16:31 60  
31/7/2017 17:01 51  
31/7/2017 17:31 65  
31/7/2017 18:01 65  
31/7/2017 18:31 65  
1/8/2017 7:01 64  
1/8/2017 7:31 65  
1/8/2017 8:01 57  
1/8/2017 8:31 64  
1/8/2017 9:01 67  
1/8/2017 9:31 69  
1/8/2017 10:01 67  
1/8/2017 10:31 66  
1/8/2017 11:01 67  
1/8/2017 11:31 62  
1/8/2017 12:01 67  

1/8/2017 12:31 50  
1/8/2017 13:01 67  
1/8/2017 13:31 69  
1/8/2017 14:01 70  
1/8/2017 14:31 70  
1/8/2017 15:01 70  
1/8/2017 15:31 68  
1/8/2017 16:01 67  
1/8/2017 16:31 66  
1/8/2017 17:01 67  
1/8/2017 17:31 56  
1/8/2017 18:01 57  
1/8/2017 18:31 66  
2/8/2017 7:01 64  
2/8/2017 7:31 66  
2/8/2017 8:01 61  
2/8/2017 8:31 67  
2/8/2017 9:01 65  
2/8/2017 9:31 68  
2/8/2017 10:01 70  
2/8/2017 10:31 72  
2/8/2017 11:01 65  
2/8/2017 11:31 67  
2/8/2017 12:01 67  
2/8/2017 12:31 66  
2/8/2017 13:01 63  
2/8/2017 13:31 67  
2/8/2017 14:01 66  
2/8/2017 14:31 65  
2/8/2017 15:01 67  
2/8/2017 15:31 65  
2/8/2017 16:01 65  
2/8/2017 16:31 65  
2/8/2017 17:01 65  
2/8/2017 17:31 67  
2/8/2017 18:01 67  
2/8/2017 18:31 65  
3/8/2017 7:01 65  
3/8/2017 7:31 66  
3/8/2017 8:01 65  
3/8/2017 8:31 68  
3/8/2017 9:01 68  
3/8/2017 9:31 66  
3/8/2017 10:01 67  
3/8/2017 10:31 66  
3/8/2017 11:01 71  
3/8/2017 11:31 66  
3/8/2017 12:01 66  
3/8/2017 12:31 66  
3/8/2017 13:01 63  
3/8/2017 13:31 65  
3/8/2017 14:01 64  
3/8/2017 14:31 64  
3/8/2017 15:01 66  
3/8/2017 15:31 65  
3/8/2017 16:01 62  
3/8/2017 16:31 68  
3/8/2017 17:01 57  
3/8/2017 17:31 67  
3/8/2017 18:01 66  
3/8/2017 18:31 64  
4/8/2017 7:01 66  
4/8/2017 7:31 57  
4/8/2017 8:01 66  
4/8/2017 8:31 63  
4/8/2017 9:01 67  
4/8/2017 9:31 64  
4/8/2017 10:01 64  
4/8/2017 10:31 65  
4/8/2017 11:01 61  
4/8/2017 11:31 65  
4/8/2017 12:01 66  
4/8/2017 12:31 58  
4/8/2017 13:01 56  
4/8/2017 13:31 64  
4/8/2017 14:01 65  
4/8/2017 14:31 65  
4/8/2017 15:01 61  
4/8/2017 15:31 67  
4/8/2017 16:01 67  
4/8/2017 16:31 67  
4/8/2017 17:01 52  
4/8/2017 17:31 67  
4/8/2017 18:01 67  
4/8/2017 18:31 64  
5/8/2017 7:01 63  
5/8/2017 7:31 64  
5/8/2017 8:01 66  
5/8/2017 8:31 62  
5/8/2017 9:01 62  
5/8/2017 9:31 63  
5/8/2017 10:01 66  
5/8/2017 10:31 63  
5/8/2017 11:01 63  
5/8/2017 11:31 66  
5/8/2017 12:01 64  
5/8/2017 12:31 64  
5/8/2017 13:01 58  
5/8/2017 13:31 67  
5/8/2017 14:01 66  
5/8/2017 14:31 63  
5/8/2017 15:01 65  
5/8/2017 15:31 67  
5/8/2017 16:01 67  
5/8/2017 16:31 66  
5/8/2017 17:01 65  
5/8/2017 17:31 64  
5/8/2017 18:01 64  
5/8/2017 18:31 62  

7/8/2017 7:01 62  
7/8/2017 7:31 66  
7/8/2017 8:01 62  
7/8/2017 8:31 65  
7/8/2017 9:01 64  
7/8/2017 9:31 65  
7/8/2017 10:01 67  
7/8/2017 10:31 68  
7/8/2017 11:01 65  
7/8/2017 11:31 66  
7/8/2017 12:01 66  
7/8/2017 12:31 66  
7/8/2017 13:01 64  
7/8/2017 13:31 68  
7/8/2017 14:01 68  
7/8/2017 14:31 69  
7/8/2017 15:01 64  
7/8/2017 15:31 63  
7/8/2017 16:01 61  
7/8/2017 16:31 59  
7/8/2017 17:01 64  
7/8/2017 17:31 63  
7/8/2017 18:01 67  
7/8/2017 18:31 66  
8/8/2017 7:01 63  
8/8/2017 7:31 66  
8/8/2017 8:01 64  
8/8/2017 8:31 68  
8/8/2017 9:01 68  
8/8/2017 9:31 68  
8/8/2017 10:01 68  
8/8/2017 10:31 68  
8/8/2017 11:01 69  
8/8/2017 11:31 61  
8/8/2017 12:01 63  
8/8/2017 12:31 67  
8/8/2017 13:01 66  
8/8/2017 13:31 68  
8/8/2017 14:01 66  
8/8/2017 14:31 70  
8/8/2017 15:01 67  
8/8/2017 15:31 67  
8/8/2017 16:01 68  
8/8/2017 16:31 65  
8/8/2017 17:01 65  
8/8/2017 17:31 62  
8/8/2017 18:01 60  
8/8/2017 18:31 66  
9/8/2017 7:01 64  
9/8/2017 7:31 57  
9/8/2017 8:01 66  
9/8/2017 8:31 67  
9/8/2017 9:01 66  
9/8/2017 9:31 68  
9/8/2017 10:01 68  
9/8/2017 10:31 66  
9/8/2017 11:01 66  
9/8/2017 11:31 63  
9/8/2017 12:01 67  
9/8/2017 12:31 62  
9/8/2017 13:01 67  
9/8/2017 13:31 67  
9/8/2017 14:01 69  
9/8/2017 14:31 71  
9/8/2017 15:01 65  
9/8/2017 15:31 64  
9/8/2017 16:01 71  
9/8/2017 16:31 69  
9/8/2017 17:01 64  
9/8/2017 17:31 63  
9/8/2017 18:01 61  
9/8/2017 18:31 66  
10/8/2017 7:01 64  
10/8/2017 7:31 66  
10/8/2017 8:01 63  
10/8/2017 8:31 66  
10/8/2017 9:01 67  
10/8/2017 9:31 65  
10/8/2017 10:01 69  
10/8/2017 10:31 64  
10/8/2017 11:01 64  
10/8/2017 11:31 58  
10/8/2017 12:01 67  
10/8/2017 12:31 61  
10/8/2017 13:01 67  
10/8/2017 13:31 68  
10/8/2017 14:01 68  
10/8/2017 14:31 69  
10/8/2017 15:01 77  
10/8/2017 15:31 66  
10/8/2017 16:01 66  
10/8/2017 16:31 65  
10/8/2017 17:01 65  
10/8/2017 17:31 63  
10/8/2017 18:01 52  
10/8/2017 18:31 66  
11/8/2017 7:01 66  
11/8/2017 7:31 59  
11/8/2017 8:01 66  
11/8/2017 8:31 65  
11/8/2017 9:01 65  
11/8/2017 9:31 65  
11/8/2017 10:01 68  
11/8/2017 10:31 67  
11/8/2017 11:01 66  
11/8/2017 11:31 60  
11/8/2017 12:01 67  
11/8/2017 12:31 66  
11/8/2017 13:01 65  

11/8/2017 13:31 69  
11/8/2017 14:01 67  
11/8/2017 14:31 68  
11/8/2017 15:01 67  
11/8/2017 15:31 64  
11/8/2017 16:01 65  
11/8/2017 16:31 66  
11/8/2017 17:01 63  
11/8/2017 17:31 61  
11/8/2017 18:01 61  
11/8/2017 18:31 65  
12/8/2017 7:01 61  
12/8/2017 7:31 64  
12/8/2017 8:01 67  
12/8/2017 8:31 65  
12/8/2017 9:01 63  
12/8/2017 9:31 65  
12/8/2017 10:01 63  
12/8/2017 10:31 63  
12/8/2017 11:01 58  
12/8/2017 11:31 66  
12/8/2017 12:01 64  
12/8/2017 12:31 65  
12/8/2017 13:01 65  
12/8/2017 13:31 66  
12/8/2017 14:01 63  
12/8/2017 14:31 58  
12/8/2017 15:01 64  
12/8/2017 15:31 62  
12/8/2017 16:01 67  
12/8/2017 16:31 67  
12/8/2017 17:01 67  
12/8/2017 17:31 65  
12/8/2017 18:01 67  
12/8/2017 18:31 62  
14/8/2017 7:01 63  
14/8/2017 7:31 64  
14/8/2017 8:01 66  
14/8/2017 8:31 60  
14/8/2017 9:01 65  
14/8/2017 9:31 68  
14/8/2017 10:01 67  
14/8/2017 10:31 68  
14/8/2017 11:01 66  
14/8/2017 11:31 61  
14/8/2017 12:01 66  
14/8/2017 12:31 66  
14/8/2017 13:01 64  
14/8/2017 13:31 69  
14/8/2017 14:01 70  
14/8/2017 14:31 67  
14/8/2017 15:01 69  
14/8/2017 15:31 68  
14/8/2017 16:01 65  
14/8/2017 16:31 57  
14/8/2017 17:01 66  
14/8/2017 17:31 53  
14/8/2017 18:01 67  
14/8/2017 18:31 64  
15/8/2017 7:01 63  
15/8/2017 7:31 67  
15/8/2017 8:01 65  
15/8/2017 8:31 70  
15/8/2017 9:01 69  
15/8/2017 9:31 71  
15/8/2017 10:01 71  
15/8/2017 10:31 70  
15/8/2017 11:01 69  
15/8/2017 11:31 64  
15/8/2017 12:01 52  
15/8/2017 12:31 62  
15/8/2017 13:01 70  
15/8/2017 13:31 71  
15/8/2017 14:01 69  
15/8/2017 14:31 68  
15/8/2017 15:01 68  
15/8/2017 15:31 68  
15/8/2017 16:01 67  
15/8/2017 16:31 67  
15/8/2017 17:01 64  
15/8/2017 17:31 62  
15/8/2017 18:01 67  
15/8/2017 18:31 66  
16/8/2017 7:01 66  
16/8/2017 7:31 67  
16/8/2017 8:01 66  
16/8/2017 8:31 69  
16/8/2017 9:01 67  
16/8/2017 9:31 67  
16/8/2017 10:01 67  
16/8/2017 10:31 67  
16/8/2017 11:01 75  
16/8/2017 11:31 60  
16/8/2017 12:01 64  
16/8/2017 12:31 65  
16/8/2017 13:01 64  
16/8/2017 13:31 66  
16/8/2017 14:01 67  
16/8/2017 14:31 66  
16/8/2017 15:01 65  
16/8/2017 15:31 63  
16/8/2017 16:01 59  
16/8/2017 16:31 64  
16/8/2017 17:01 62  
16/8/2017 17:31 66  
16/8/2017 18:01 66  
16/8/2017 18:31 64  
17/8/2017 7:01 64  
17/8/2017 7:31 65  

17/8/2017 8:01 59  
17/8/2017 8:31 66  
17/8/2017 9:01 66  
17/8/2017 9:31 68  
17/8/2017 10:01 67  
17/8/2017 10:31 67  
17/8/2017 11:01 66  
17/8/2017 11:31 60  
17/8/2017 12:01 66  
17/8/2017 12:31 66  
17/8/2017 13:01 66  
17/8/2017 13:31 69  
17/8/2017 14:01 69  
17/8/2017 14:31 69  
17/8/2017 15:01 68  
17/8/2017 15:31 67  
17/8/2017 16:01 63  
17/8/2017 16:31 66  
17/8/2017 17:01 61  
17/8/2017 17:31 61  
17/8/2017 18:01 63  
17/8/2017 18:31 65  
18/8/2017 7:01 64  
18/8/2017 7:31 66  
18/8/2017 8:01 60  
18/8/2017 8:31 67  
18/8/2017 9:01 64  
18/8/2017 9:31 67  
18/8/2017 10:01 69  
18/8/2017 10:31 68  
18/8/2017 11:01 63  
18/8/2017 11:31 67  
18/8/2017 12:01 67  
18/8/2017 12:31 66  
18/8/2017 13:01 66  
18/8/2017 13:31 69  
18/8/2017 14:01 68  
18/8/2017 14:31 68  
18/8/2017 15:01 69  
18/8/2017 15:31 68  
18/8/2017 16:01 65  
18/8/2017 16:31 63  
18/8/2017 17:01 67  
18/8/2017 17:31 60  
18/8/2017 18:01 66  
18/8/2017 18:31 65  
19/8/2017 7:01 65  
19/8/2017 7:31 67  
19/8/2017 8:01 66  
19/8/2017 8:31 66  
19/8/2017 9:01 69  
19/8/2017 9:31 70  
19/8/2017 10:01 70  
19/8/2017 10:31 67  
19/8/2017 11:01 63  
19/8/2017 11:31 67  
19/8/2017 12:01 65  
19/8/2017 12:31 66  
19/8/2017 13:01 67  
19/8/2017 13:31 68  
19/8/2017 14:01 68  
19/8/2017 14:31 67  
19/8/2017 15:01 67  
19/8/2017 15:31 67  
19/8/2017 16:01 66  
19/8/2017 16:31 64  
19/8/2017 17:01 54  
19/8/2017 17:31 64  
19/8/2017 18:01 61  
19/8/2017 18:31 64  
21/8/2017 7:01 56  
21/8/2017 7:31 66  
21/8/2017 8:01 62  
21/8/2017 8:31 69  
21/8/2017 9:01 68  
21/8/2017 9:31 67  
21/8/2017 10:01 70  
21/8/2017 10:31 70  
21/8/2017 11:01 67  
21/8/2017 11:31 58  
21/8/2017 12:01 66  
21/8/2017 12:31 56  
21/8/2017 13:01 64  
21/8/2017 13:31 68  
21/8/2017 14:01 68  
21/8/2017 14:31 69  
21/8/2017 15:01 68  
21/8/2017 15:31 70  
21/8/2017 16:01 70  
21/8/2017 16:31 71  
21/8/2017 17:01 71  
21/8/2017 17:31 70  
21/8/2017 18:01 67  
21/8/2017 18:31 64  
22/8/2017 7:01 66  
22/8/2017 7:31 67  
22/8/2017 8:01 67  
22/8/2017 8:31 70  
22/8/2017 9:01 71  
22/8/2017 9:31 70  
22/8/2017 10:01 72  
22/8/2017 10:31 72  
22/8/2017 11:01 72  
22/8/2017 11:31 70  
22/8/2017 12:01 71  
22/8/2017 12:31 72  
22/8/2017 13:01 73  
22/8/2017 13:31 73  
22/8/2017 14:01 73  

22/8/2017 14:31 72  
22/8/2017 15:01 71  
22/8/2017 15:31 69  
22/8/2017 16:01 69  
22/8/2017 16:31 66  
22/8/2017 17:01 66  
22/8/2017 17:31 57  
22/8/2017 18:01 66  
22/8/2017 18:31 65  
23/8/2017 7:01 69  
23/8/2017 7:31 69  
23/8/2017 8:01 66  
23/8/2017 8:31 72  
23/8/2017 9:01 72  
23/8/2017 9:31 72  
23/8/2017 10:01 66  
23/8/2017 10:31 62  
23/8/2017 11:01 67  
23/8/2017 11:31 66  
23/8/2017 12:01 64  
23/8/2017 12:31 64  
23/8/2017 13:01 64  
23/8/2017 13:31 63  
23/8/2017 14:01 63  
23/8/2017 14:31 64  
23/8/2017 15:01 65  
23/8/2017 15:31 65  
23/8/2017 16:01 64  
23/8/2017 16:31 66  
23/8/2017 17:01 65  
23/8/2017 17:31 65  
23/8/2017 18:01 66  
23/8/2017 18:31 64  
24/8/2017 7:01 65  
24/8/2017 7:31 65  
24/8/2017 8:01 52  
24/8/2017 8:31 70  
24/8/2017 9:01 70  
24/8/2017 9:31 69  
24/8/2017 10:01 70  
24/8/2017 10:31 75  
24/8/2017 11:01 67  
24/8/2017 11:31 64  
24/8/2017 12:01 62  
24/8/2017 12:31 62  
24/8/2017 13:01 70  
24/8/2017 13:31 71  
24/8/2017 14:01 70  
24/8/2017 14:31 71  
24/8/2017 15:01 72  
24/8/2017 15:31 66  
24/8/2017 16:01 63  
24/8/2017 16:31 65  
24/8/2017 17:01 75  
24/8/2017 17:31 72  
24/8/2017 18:01 69  
24/8/2017 18:31 67  
25/8/2017 7:01 65  
25/8/2017 7:31 66  
25/8/2017 8:01 63  
25/8/2017 8:31 68  
25/8/2017 9:01 66  
25/8/2017 9:31 66  
25/8/2017 10:01 69  
25/8/2017 10:31 68  
25/8/2017 11:01 65  
25/8/2017 11:31 67  
25/8/2017 12:01 66  
25/8/2017 12:31 67  
25/8/2017 13:01 68  
25/8/2017 13:31 69  
25/8/2017 14:01 69  
25/8/2017 14:31 66  
25/8/2017 15:01 66  
25/8/2017 15:31 68  
25/8/2017 16:01 65  
25/8/2017 16:31 61  
25/8/2017 17:01 61  
25/8/2017 17:31 62  
25/8/2017 18:01 66  
25/8/2017 18:31 66  
26/8/2017 7:01 66  
26/8/2017 7:31 66  
26/8/2017 8:01 61  
26/8/2017 8:31 66  
26/8/2017 9:01 65  
26/8/2017 9:31 66  
26/8/2017 10:01 68  
26/8/2017 10:31 70  
26/8/2017 11:01 68  
26/8/2017 11:31 61  
26/8/2017 12:01 53  
26/8/2017 12:31 58  
26/8/2017 13:01 66  
26/8/2017 13:31 64  
26/8/2017 14:01 64  
26/8/2017 14:31 66  
26/8/2017 15:01 65  
26/8/2017 15:31 63  
26/8/2017 16:01 61  
26/8/2017 16:31 66  
26/8/2017 17:01 66  
26/8/2017 17:31 62  
26/8/2017 18:01 67  
26/8/2017 18:31 69 
 
 
 



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/7/2017 19:01 61  
27/7/2017 19:06 60  
27/7/2017 19:11 61  
27/7/2017 19:16 61  
27/7/2017 19:21 61  
27/7/2017 19:26 60  
27/7/2017 19:31 60  
27/7/2017 19:36 61  
27/7/2017 19:41 61  
27/7/2017 19:46 60  
27/7/2017 19:51 62  
27/7/2017 19:56 63  
27/7/2017 20:01 61  
27/7/2017 20:06 63  
27/7/2017 20:11 62  
27/7/2017 20:16 60  
27/7/2017 20:21 62  
27/7/2017 20:26 62  
27/7/2017 20:31 61  
27/7/2017 20:36 61  
27/7/2017 20:41 62  
27/7/2017 20:46 61  
27/7/2017 20:51 60  
27/7/2017 20:56 58  
27/7/2017 21:01 53  
27/7/2017 21:06 52  
27/7/2017 21:11 59  
27/7/2017 21:16 64  
27/7/2017 21:21 64  
27/7/2017 21:26 63  
27/7/2017 21:31 64  
27/7/2017 21:36 64  
27/7/2017 21:41 64  
27/7/2017 21:46 64  
27/7/2017 21:51 65  
27/7/2017 21:56 64  
27/7/2017 22:01 63  
27/7/2017 22:06 64  
27/7/2017 22:11 64  
27/7/2017 22:16 64  
27/7/2017 22:21 63  
27/7/2017 22:26 63  
27/7/2017 22:31 64  
27/7/2017 22:36 64  
27/7/2017 22:41 63  
27/7/2017 22:46 63  
27/7/2017 22:51 63  
27/7/2017 22:56 63  
28/7/2017 19:01 63  
28/7/2017 19:06 62  
28/7/2017 19:11 61  
28/7/2017 19:16 64  
28/7/2017 19:21 63  
28/7/2017 19:26 62  
28/7/2017 19:31 62  
28/7/2017 19:36 63  
28/7/2017 19:41 63  
28/7/2017 19:46 62  
28/7/2017 19:51 58  
28/7/2017 19:56 64  
28/7/2017 20:01 60  
28/7/2017 20:06 66  
28/7/2017 20:11 64  
28/7/2017 20:16 64  
28/7/2017 20:21 65  
28/7/2017 20:26 64  
28/7/2017 20:31 64  
28/7/2017 20:36 65  
28/7/2017 20:41 64  
28/7/2017 20:46 64  
28/7/2017 20:51 63  
28/7/2017 20:56 65  
28/7/2017 21:01 64  
28/7/2017 21:06 63  
28/7/2017 21:11 64  
28/7/2017 21:16 64  
28/7/2017 21:21 64  
28/7/2017 21:26 67  
28/7/2017 21:31 66  
28/7/2017 21:36 64  
28/7/2017 21:41 64  
28/7/2017 21:46 63  
28/7/2017 21:51 64  
28/7/2017 21:56 64  
28/7/2017 22:01 64  
28/7/2017 22:06 64  
28/7/2017 22:11 64  
28/7/2017 22:16 65  
28/7/2017 22:21 64  
28/7/2017 22:26 63  
28/7/2017 22:31 63  
28/7/2017 22:36 63  
28/7/2017 22:41 63  
28/7/2017 22:46 63  
28/7/2017 22:51 60  
28/7/2017 22:56 61  
29/7/2017 19:01 61  
29/7/2017 19:06 65  
29/7/2017 19:11 59  
29/7/2017 19:16 61  
29/7/2017 19:21 60  
29/7/2017 19:26 59  
29/7/2017 19:31 59  
29/7/2017 19:36 60  
29/7/2017 19:41 60  

29/7/2017 19:46 61  
29/7/2017 19:51 62  
29/7/2017 19:56 61  
29/7/2017 20:01 60  
29/7/2017 20:06 60  
29/7/2017 20:11 61  
29/7/2017 20:16 62  
29/7/2017 20:21 62  
29/7/2017 20:26 60  
29/7/2017 20:31 59  
29/7/2017 20:36 61  
29/7/2017 20:41 61  
29/7/2017 20:46 61  
29/7/2017 20:51 59  
29/7/2017 20:56 60  
29/7/2017 21:01 59  
29/7/2017 21:06 59  
29/7/2017 21:11 60  
29/7/2017 21:16 61  
29/7/2017 21:21 59  
29/7/2017 21:26 59  
29/7/2017 21:31 61  
29/7/2017 21:36 59  
29/7/2017 21:41 60  
29/7/2017 21:46 59  
29/7/2017 21:51 59  
29/7/2017 21:56 58  
29/7/2017 22:01 59  
29/7/2017 22:06 59  
29/7/2017 22:11 59  
29/7/2017 22:16 60  
29/7/2017 22:21 59  
29/7/2017 22:26 59  
29/7/2017 22:31 60  
29/7/2017 22:36 60  
29/7/2017 22:41 60  
29/7/2017 22:46 59  
29/7/2017 22:51 60  
29/7/2017 22:56 59  
30/7/2017 7:01 64  
30/7/2017 7:06 64  
30/7/2017 7:11 64  
30/7/2017 7:16 64  
30/7/2017 7:21 65  
30/7/2017 7:26 63  
30/7/2017 7:31 65  
30/7/2017 7:36 65  
30/7/2017 7:41 64  
30/7/2017 7:46 65  
30/7/2017 7:51 65  
30/7/2017 7:56 66  
30/7/2017 8:01 66  
30/7/2017 8:06 65  
30/7/2017 8:11 66  
30/7/2017 8:16 65  
30/7/2017 8:21 66  
30/7/2017 8:26 66  
30/7/2017 8:31 66  
30/7/2017 8:36 66  
30/7/2017 8:41 66  
30/7/2017 8:46 65  
30/7/2017 8:51 66  
30/7/2017 8:56 66  
30/7/2017 9:01 66  
30/7/2017 9:06 66  
30/7/2017 9:11 66  
30/7/2017 9:16 66  
30/7/2017 9:21 67  
30/7/2017 9:26 67  
30/7/2017 9:31 67  
30/7/2017 9:36 67  
30/7/2017 9:41 68  
30/7/2017 9:46 67  
30/7/2017 9:51 67  
30/7/2017 9:56 68  
30/7/2017 10:01 68  
30/7/2017 10:06 68  
30/7/2017 10:11 69  
30/7/2017 10:16 68  
30/7/2017 10:21 69  
30/7/2017 10:26 69  
30/7/2017 10:31 68  
30/7/2017 10:36 69  
30/7/2017 10:41 69  
30/7/2017 10:46 69  
30/7/2017 10:51 70  
30/7/2017 10:56 69  
30/7/2017 11:01 70  
30/7/2017 11:06 70  
30/7/2017 11:11 70  
30/7/2017 11:16 71  
30/7/2017 11:21 71  
30/7/2017 11:26 71  
30/7/2017 11:31 71  
30/7/2017 11:36 71  
30/7/2017 11:41 71  
30/7/2017 11:46 71  
30/7/2017 11:51 71  
30/7/2017 11:56 71  
30/7/2017 12:01 71  
30/7/2017 12:06 71  
30/7/2017 12:11 71  
30/7/2017 12:16 72  
30/7/2017 12:21 72  
30/7/2017 12:26 72  
30/7/2017 12:31 72  
30/7/2017 12:36 72  
30/7/2017 12:41 72  
30/7/2017 12:46 72  

30/7/2017 12:51 72  
30/7/2017 12:56 72  
30/7/2017 13:01 72  
30/7/2017 13:06 72  
30/7/2017 13:11 72  
30/7/2017 13:16 72  
30/7/2017 13:21 72  
30/7/2017 13:26 71  
30/7/2017 13:31 69  
30/7/2017 13:36 69  
30/7/2017 13:41 68  
30/7/2017 13:46 68  
30/7/2017 13:51 69  
30/7/2017 13:56 69  
30/7/2017 14:01 69  
30/7/2017 14:06 69  
30/7/2017 14:11 69  
30/7/2017 14:16 69  
30/7/2017 14:21 68  
30/7/2017 14:26 68  
30/7/2017 14:31 68  
30/7/2017 14:36 68  
30/7/2017 14:41 67  
30/7/2017 14:46 67  
30/7/2017 14:51 68  
30/7/2017 14:56 68  
30/7/2017 15:01 68  
30/7/2017 15:06 68  
30/7/2017 15:11 68  
30/7/2017 15:16 68  
30/7/2017 15:21 67  
30/7/2017 15:26 68  
30/7/2017 15:31 68  
30/7/2017 15:36 67  
30/7/2017 15:41 68  
30/7/2017 15:46 67  
30/7/2017 15:51 67  
30/7/2017 15:56 68  
30/7/2017 16:01 67  
30/7/2017 16:06 68  
30/7/2017 16:11 68  
30/7/2017 16:16 67  
30/7/2017 16:21 67  
30/7/2017 16:26 67  
30/7/2017 16:31 67  
30/7/2017 16:36 63  
30/7/2017 16:41 60  
30/7/2017 16:46 61  
30/7/2017 16:51 61  
30/7/2017 16:56 59  
30/7/2017 17:01 69  
30/7/2017 17:06 68  
30/7/2017 17:11 68  
30/7/2017 17:16 67  
30/7/2017 17:21 67  
30/7/2017 17:26 67  
30/7/2017 17:31 64  
30/7/2017 17:36 55  
30/7/2017 17:41 57  
30/7/2017 17:46 59  
30/7/2017 17:51 55  
30/7/2017 17:56 56  
30/7/2017 18:01 60  
30/7/2017 18:06 65  
30/7/2017 18:11 67  
30/7/2017 18:16 65  
30/7/2017 18:21 65  
30/7/2017 18:26 65  
30/7/2017 18:31 65  
30/7/2017 18:36 65  
30/7/2017 18:41 61  
30/7/2017 18:46 59  
30/7/2017 18:51 62  
30/7/2017 18:56 60  
30/7/2017 19:01 60  
30/7/2017 19:06 57  
30/7/2017 19:11 57  
30/7/2017 19:16 57  
30/7/2017 19:21 61  
30/7/2017 19:26 59  
30/7/2017 19:31 58  
30/7/2017 19:36 59  
30/7/2017 19:41 57  
30/7/2017 19:46 60  
30/7/2017 19:51 57  
30/7/2017 19:56 58  
30/7/2017 20:01 59  
30/7/2017 20:06 58  
30/7/2017 20:11 56  
30/7/2017 20:16 58  
30/7/2017 20:21 58  
30/7/2017 20:26 58  
30/7/2017 20:31 59  
30/7/2017 20:36 57  
30/7/2017 20:41 57  
30/7/2017 20:46 58  
30/7/2017 20:51 59  
30/7/2017 20:56 58  
30/7/2017 21:01 57  
30/7/2017 21:06 60  
30/7/2017 21:11 57  
30/7/2017 21:16 58  
30/7/2017 21:21 59  
30/7/2017 21:26 57  
30/7/2017 21:31 60  
30/7/2017 21:36 57  
30/7/2017 21:41 54  
30/7/2017 21:46 56  
30/7/2017 21:51 56  

30/7/2017 21:56 58  
30/7/2017 22:01 56  
30/7/2017 22:06 57  
30/7/2017 22:11 56  
30/7/2017 22:16 57  
30/7/2017 22:21 57  
30/7/2017 22:26 57  
30/7/2017 22:31 54  
30/7/2017 22:36 58  
30/7/2017 22:41 56  
30/7/2017 22:46 57  
30/7/2017 22:51 60  
30/7/2017 22:56 59  
31/7/2017 19:01 50  
31/7/2017 19:06 55  
31/7/2017 19:11 54  
31/7/2017 19:16 55  
31/7/2017 19:21 54  
31/7/2017 19:26 53  
31/7/2017 19:31 56  
31/7/2017 19:36 60  
31/7/2017 19:41 59  
31/7/2017 19:46 59  
31/7/2017 19:51 59  
31/7/2017 19:56 54  
31/7/2017 20:01 56  
31/7/2017 20:06 57  
31/7/2017 20:11 57  
31/7/2017 20:16 58  
31/7/2017 20:21 58  
31/7/2017 20:26 56  
31/7/2017 20:31 59  
31/7/2017 20:36 60  
31/7/2017 20:41 58  
31/7/2017 20:46 56  
31/7/2017 20:51 58  
31/7/2017 20:56 58  
31/7/2017 21:01 59  
31/7/2017 21:06 59  
31/7/2017 21:11 59  
31/7/2017 21:16 61  
31/7/2017 21:21 60  
31/7/2017 21:26 61  
31/7/2017 21:31 60  
31/7/2017 21:36 61  
31/7/2017 21:41 59  
31/7/2017 21:46 59  
31/7/2017 21:51 60  
31/7/2017 21:56 59  
31/7/2017 22:01 58  
31/7/2017 22:06 61  
31/7/2017 22:11 59  
31/7/2017 22:16 59  
31/7/2017 22:21 59  
31/7/2017 22:26 60  
31/7/2017 22:31 59  
31/7/2017 22:36 61  
31/7/2017 22:41 59  
31/7/2017 22:46 58  
31/7/2017 22:51 57  
31/7/2017 22:56 56  
1/8/2017 19:01 63  
1/8/2017 19:06 62  
1/8/2017 19:11 60  
1/8/2017 19:16 58  
1/8/2017 19:21 59  
1/8/2017 19:26 60  
1/8/2017 19:31 64  
1/8/2017 19:36 62  
1/8/2017 19:41 61  
1/8/2017 19:46 62  
1/8/2017 19:51 60  
1/8/2017 19:56 61  
1/8/2017 20:01 61  
1/8/2017 20:06 61  
1/8/2017 20:11 59  
1/8/2017 20:16 59  
1/8/2017 20:21 59  
1/8/2017 20:26 57  
1/8/2017 20:31 61  
1/8/2017 20:36 59  
1/8/2017 20:41 58  
1/8/2017 20:46 58  
1/8/2017 20:51 63  
1/8/2017 20:56 58  
1/8/2017 21:01 60  
1/8/2017 21:06 61  
1/8/2017 21:11 60  
1/8/2017 21:16 60  
1/8/2017 21:21 60  
1/8/2017 21:26 60  
1/8/2017 21:31 59  
1/8/2017 21:36 60  
1/8/2017 21:41 62  
1/8/2017 21:46 60  
1/8/2017 21:51 59  
1/8/2017 21:56 59  
1/8/2017 22:01 59  
1/8/2017 22:06 59  
1/8/2017 22:11 60  
1/8/2017 22:16 59  
1/8/2017 22:21 59  
1/8/2017 22:26 58  
1/8/2017 22:31 59  
1/8/2017 22:36 59  
1/8/2017 22:41 59  
1/8/2017 22:46 59  
1/8/2017 22:51 59  
1/8/2017 22:56 60  

2/8/2017 19:01 61  
2/8/2017 19:06 62  
2/8/2017 19:11 60  
2/8/2017 19:16 60  
2/8/2017 19:21 62  
2/8/2017 19:26 62  
2/8/2017 19:31 62  
2/8/2017 19:36 62  
2/8/2017 19:41 61  
2/8/2017 19:46 61  
2/8/2017 19:51 62  
2/8/2017 19:56 62  
2/8/2017 20:01 60  
2/8/2017 20:06 57  
2/8/2017 20:11 55  
2/8/2017 20:16 62  
2/8/2017 20:21 64  
2/8/2017 20:26 64  
2/8/2017 20:31 64  
2/8/2017 20:36 65  
2/8/2017 20:41 64  
2/8/2017 20:46 64  
2/8/2017 20:51 65  
2/8/2017 20:56 65  
2/8/2017 21:01 65  
2/8/2017 21:06 64  
2/8/2017 21:11 64  
2/8/2017 21:16 64  
2/8/2017 21:21 64  
2/8/2017 21:26 64  
2/8/2017 21:31 64  
2/8/2017 21:36 64  
2/8/2017 21:41 65  
2/8/2017 21:46 65  
2/8/2017 21:51 64  
2/8/2017 21:56 64  
2/8/2017 22:01 64  
2/8/2017 22:06 64  
2/8/2017 22:11 64  
2/8/2017 22:16 65  
2/8/2017 22:21 64  
2/8/2017 22:26 65  
2/8/2017 22:31 65  
2/8/2017 22:36 64  
2/8/2017 22:41 65  
2/8/2017 22:46 65  
2/8/2017 22:51 65  
2/8/2017 22:56 65  
3/8/2017 19:01 62  
3/8/2017 19:06 60  
3/8/2017 19:11 60  
3/8/2017 19:16 61  
3/8/2017 19:21 63  
3/8/2017 19:26 59  
3/8/2017 19:31 62  
3/8/2017 19:36 62  
3/8/2017 19:41 58  
3/8/2017 19:46 62  
3/8/2017 19:51 61  
3/8/2017 19:56 58  
3/8/2017 20:01 63  
3/8/2017 20:06 62  
3/8/2017 20:11 53  
3/8/2017 20:16 54  
3/8/2017 20:21 56  
3/8/2017 20:26 58  
3/8/2017 20:31 49  
3/8/2017 20:36 52  
3/8/2017 20:41 62  
3/8/2017 20:46 61  
3/8/2017 20:51 61  
3/8/2017 20:56 61  
3/8/2017 21:01 53  
3/8/2017 21:06 61  
3/8/2017 21:11 61  
3/8/2017 21:16 62  
3/8/2017 21:21 60  
3/8/2017 21:26 61  
3/8/2017 21:31 60  
3/8/2017 21:36 57  
3/8/2017 21:41 51  
3/8/2017 21:46 46  
3/8/2017 21:51 62  
3/8/2017 21:56 60  
3/8/2017 22:01 60  
3/8/2017 22:06 61  
3/8/2017 22:11 61  
3/8/2017 22:16 58  
3/8/2017 22:21 61  
3/8/2017 22:26 61  
3/8/2017 22:31 60  
3/8/2017 22:36 61  
3/8/2017 22:41 62  
3/8/2017 22:46 46  
3/8/2017 22:51 62  
3/8/2017 22:56 52  
4/8/2017 19:01 62  
4/8/2017 19:06 61  
4/8/2017 19:11 62  
4/8/2017 19:16 62  
4/8/2017 19:21 62  
4/8/2017 19:26 62  
4/8/2017 19:31 54  
4/8/2017 19:36 62  
4/8/2017 19:41 54  
4/8/2017 19:46 54  
4/8/2017 19:51 52  
4/8/2017 19:56 61  
4/8/2017 20:01 48  

4/8/2017 20:06 56  
4/8/2017 20:11 52  
4/8/2017 20:16 60  
4/8/2017 20:21 61  
4/8/2017 20:26 61  
4/8/2017 20:31 49  
4/8/2017 20:36 61  
4/8/2017 20:41 56  
4/8/2017 20:46 51  
4/8/2017 20:51 61  
4/8/2017 20:56 61  
4/8/2017 21:01 60  
4/8/2017 21:06 61  
4/8/2017 21:11 54  
4/8/2017 21:16 57  
4/8/2017 21:21 55  
4/8/2017 21:26 61  
4/8/2017 21:31 62  
4/8/2017 21:36 62  
4/8/2017 21:41 61  
4/8/2017 21:46 50  
4/8/2017 21:51 51  
4/8/2017 21:56 62  
4/8/2017 22:01 61  
4/8/2017 22:06 61  
4/8/2017 22:11 53  
4/8/2017 22:16 62  
4/8/2017 22:21 61  
4/8/2017 22:26 62  
4/8/2017 22:31 61  
4/8/2017 22:36 57  
4/8/2017 22:41 64  
4/8/2017 22:46 61  
4/8/2017 22:51 56  
4/8/2017 22:56 61  
5/8/2017 19:01 61  
5/8/2017 19:06 62  
5/8/2017 19:11 46  
5/8/2017 19:16 62  
5/8/2017 19:21 61  
5/8/2017 19:26 61  
5/8/2017 19:31 61  
5/8/2017 19:36 61  
5/8/2017 19:41 61  
5/8/2017 19:46 61  
5/8/2017 19:51 61  
5/8/2017 19:56 61  
5/8/2017 20:01 61  
5/8/2017 20:06 61  
5/8/2017 20:11 61  
5/8/2017 20:16 61  
5/8/2017 20:21 61  
5/8/2017 20:26 60  
5/8/2017 20:31 52  
5/8/2017 20:36 61  
5/8/2017 20:41 61  
5/8/2017 20:46 60  
5/8/2017 20:51 60  
5/8/2017 20:56 61  
5/8/2017 21:01 61  
5/8/2017 21:06 61  
5/8/2017 21:11 61  
5/8/2017 21:16 61  
5/8/2017 21:21 61  
5/8/2017 21:26 61  
5/8/2017 21:31 61  
5/8/2017 21:36 61  
5/8/2017 21:41 60  
5/8/2017 21:46 61  
5/8/2017 21:51 61  
5/8/2017 21:56 61  
5/8/2017 22:01 61  
5/8/2017 22:06 51  
5/8/2017 22:11 55  
5/8/2017 22:16 51  
5/8/2017 22:21 62  
5/8/2017 22:26 62  
5/8/2017 22:31 62  
5/8/2017 22:36 61  
5/8/2017 22:41 57  
5/8/2017 22:46 61  
5/8/2017 22:51 60  
5/8/2017 22:56 46  
6/8/2017 7:01 60  
6/8/2017 7:06 59  
6/8/2017 7:11 60  
6/8/2017 7:16 61  
6/8/2017 7:21 60  
6/8/2017 7:26 61  
6/8/2017 7:31 60  
6/8/2017 7:36 60  
6/8/2017 7:41 60  
6/8/2017 7:46 61  
6/8/2017 7:51 60  
6/8/2017 7:56 60  
6/8/2017 8:01 61  
6/8/2017 8:06 61  
6/8/2017 8:11 60  
6/8/2017 8:16 60  
6/8/2017 8:21 60  
6/8/2017 8:26 61  
6/8/2017 8:31 60  
6/8/2017 8:36 60  
6/8/2017 8:41 61  
6/8/2017 8:46 61  
6/8/2017 8:51 61  
6/8/2017 8:56 61  
6/8/2017 9:01 60  
6/8/2017 9:06 61  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
6/8/2017 9:11 61  
6/8/2017 9:16 61  
6/8/2017 9:21 61  
6/8/2017 9:26 61  
6/8/2017 9:31 61  
6/8/2017 9:36 61  
6/8/2017 9:41 62  
6/8/2017 9:46 61  
6/8/2017 9:51 61  
6/8/2017 9:56 61  
6/8/2017 10:01 61  
6/8/2017 10:06 49  
6/8/2017 10:11 61  
6/8/2017 10:16 62  
6/8/2017 10:21 61  
6/8/2017 10:26 61  
6/8/2017 10:31 61  
6/8/2017 10:36 61  
6/8/2017 10:41 61  
6/8/2017 10:46 61  
6/8/2017 10:51 62  
6/8/2017 10:56 40  
6/8/2017 11:01 61  
6/8/2017 11:06 61  
6/8/2017 11:11 62  
6/8/2017 11:16 61  
6/8/2017 11:21 61  
6/8/2017 11:26 61  
6/8/2017 11:31 61  
6/8/2017 11:36 61  
6/8/2017 11:41 61  
6/8/2017 11:46 61  
6/8/2017 11:51 61  
6/8/2017 11:56 54  
6/8/2017 12:01 62  
6/8/2017 12:06 61  
6/8/2017 12:11 61  
6/8/2017 12:16 61  
6/8/2017 12:21 61  
6/8/2017 12:26 61  
6/8/2017 12:31 60  
6/8/2017 12:36 61  
6/8/2017 12:41 62  
6/8/2017 12:46 46  
6/8/2017 12:51 62  
6/8/2017 12:56 62  
6/8/2017 13:01 52  
6/8/2017 13:06 61  
6/8/2017 13:11 61  
6/8/2017 13:16 61  
6/8/2017 13:21 54  
6/8/2017 13:26 61  
6/8/2017 13:31 61  
6/8/2017 13:36 53  
6/8/2017 13:41 61  
6/8/2017 13:46 61  
6/8/2017 13:51 61  
6/8/2017 13:56 61  
6/8/2017 14:01 61  
6/8/2017 14:06 61  
6/8/2017 14:11 61  
6/8/2017 14:16 60  
6/8/2017 14:21 57  
6/8/2017 14:26 62  
6/8/2017 14:31 61  
6/8/2017 14:36 61  
6/8/2017 14:41 51  
6/8/2017 14:46 45  
6/8/2017 14:51 62  
6/8/2017 14:56 62  
6/8/2017 15:01 61  
6/8/2017 15:06 61  
6/8/2017 15:11 59  
6/8/2017 15:16 62  
6/8/2017 15:21 61  
6/8/2017 15:26 61  
6/8/2017 15:31 61  
6/8/2017 15:36 62  
6/8/2017 15:41 62  
6/8/2017 15:46 49  
6/8/2017 15:51 61  
6/8/2017 15:56 61  
6/8/2017 16:01 62  
6/8/2017 16:06 61  
6/8/2017 16:11 61  
6/8/2017 16:16 61  
6/8/2017 16:21 61  
6/8/2017 16:26 62  
6/8/2017 16:31 61  
6/8/2017 16:36 61  
6/8/2017 16:41 55  
6/8/2017 16:46 55  
6/8/2017 16:51 54  
6/8/2017 16:56 51  
6/8/2017 17:01 61  
6/8/2017 17:06 55  
6/8/2017 17:11 54  
6/8/2017 17:16 61  
6/8/2017 17:21 54  
6/8/2017 17:26 62  
6/8/2017 17:31 61  
6/8/2017 17:36 62  
6/8/2017 17:41 61  
6/8/2017 17:46 42  
6/8/2017 17:51 61  
6/8/2017 17:56 62  
6/8/2017 18:01 62  
6/8/2017 18:06 61  
6/8/2017 18:11 61  

6/8/2017 18:16 61  
6/8/2017 18:21 62  
6/8/2017 18:26 61  
6/8/2017 18:31 53  
6/8/2017 18:36 55  
6/8/2017 18:41 61  
6/8/2017 18:46 61  
6/8/2017 18:51 61  
6/8/2017 18:56 62  
6/8/2017 19:01 61  
6/8/2017 19:06 61  
6/8/2017 19:11 61  
6/8/2017 19:16 62  
6/8/2017 19:21 61  
6/8/2017 19:26 56  
6/8/2017 19:31 61  
6/8/2017 19:36 61  
6/8/2017 19:41 61  
6/8/2017 19:46 60  
6/8/2017 19:51 61  
6/8/2017 19:56 61  
6/8/2017 20:01 61  
6/8/2017 20:06 61  
6/8/2017 20:11 57  
6/8/2017 20:16 61  
6/8/2017 20:21 62  
6/8/2017 20:26 61  
6/8/2017 20:31 60  
6/8/2017 20:36 60  
6/8/2017 20:41 60  
6/8/2017 20:46 60  
6/8/2017 20:51 56  
6/8/2017 20:56 61  
6/8/2017 21:01 60  
6/8/2017 21:06 61  
6/8/2017 21:11 62  
6/8/2017 21:16 61  
6/8/2017 21:21 61  
6/8/2017 21:26 61  
6/8/2017 21:31 60  
6/8/2017 21:36 60  
6/8/2017 21:41 60  
6/8/2017 21:46 60  
6/8/2017 21:51 61  
6/8/2017 21:56 61  
6/8/2017 22:01 60  
6/8/2017 22:06 60  
6/8/2017 22:11 55  
6/8/2017 22:16 60  
6/8/2017 22:21 61  
6/8/2017 22:26 47  
6/8/2017 22:31 60  
6/8/2017 22:36 60  
6/8/2017 22:41 61  
6/8/2017 22:46 61  
6/8/2017 22:51 60  
6/8/2017 22:56 61  
7/8/2017 19:01 58  
7/8/2017 19:06 58  
7/8/2017 19:11 60  
7/8/2017 19:16 54  
7/8/2017 19:21 55  
7/8/2017 19:26 55  
7/8/2017 19:31 57  
7/8/2017 19:36 57  
7/8/2017 19:41 58  
7/8/2017 19:46 56  
7/8/2017 19:51 61  
7/8/2017 19:56 59  
7/8/2017 20:01 60  
7/8/2017 20:06 60  
7/8/2017 20:11 58  
7/8/2017 20:16 59  
7/8/2017 20:21 59  
7/8/2017 20:26 60  
7/8/2017 20:31 59  
7/8/2017 20:36 60  
7/8/2017 20:41 60  
7/8/2017 20:46 58  
7/8/2017 20:51 59  
7/8/2017 20:56 59  
7/8/2017 21:01 56  
7/8/2017 21:06 42  
7/8/2017 21:11 51  
7/8/2017 21:16 56  
7/8/2017 21:21 56  
7/8/2017 21:26 55  
7/8/2017 21:31 48  
7/8/2017 21:36 54  
7/8/2017 21:41 43  
7/8/2017 21:46 52  
7/8/2017 21:51 62  
7/8/2017 21:56 62  
7/8/2017 22:01 62  
7/8/2017 22:06 62  
7/8/2017 22:11 62  
7/8/2017 22:16 56  
7/8/2017 22:21 56  
7/8/2017 22:26 56  
7/8/2017 22:31 56  
7/8/2017 22:36 54  
7/8/2017 22:41 57  
7/8/2017 22:46 57  
7/8/2017 22:51 53  
7/8/2017 22:56 57  
8/8/2017 19:01 63  
8/8/2017 19:06 63  
8/8/2017 19:11 62  
8/8/2017 19:16 61  

8/8/2017 19:21 61  
8/8/2017 19:26 62  
8/8/2017 19:31 61  
8/8/2017 19:36 62  
8/8/2017 19:41 62  
8/8/2017 19:46 62  
8/8/2017 19:51 62  
8/8/2017 19:56 64  
8/8/2017 20:01 63  
8/8/2017 20:06 58  
8/8/2017 20:11 59  
8/8/2017 20:16 60  
8/8/2017 20:21 60  
8/8/2017 20:26 60  
8/8/2017 20:31 63  
8/8/2017 20:36 60  
8/8/2017 20:41 60  
8/8/2017 20:46 59  
8/8/2017 20:51 59  
8/8/2017 20:56 63  
8/8/2017 21:01 59  
8/8/2017 21:06 62  
8/8/2017 21:11 60  
8/8/2017 21:16 61  
8/8/2017 21:21 61  
8/8/2017 21:26 59  
8/8/2017 21:31 59  
8/8/2017 21:36 61  
8/8/2017 21:41 60  
8/8/2017 21:46 61  
8/8/2017 21:51 59  
8/8/2017 21:56 61  
8/8/2017 22:01 61  
8/8/2017 22:06 58  
8/8/2017 22:11 58  
8/8/2017 22:16 59  
8/8/2017 22:21 60  
8/8/2017 22:26 60  
8/8/2017 22:31 59  
8/8/2017 22:36 58  
8/8/2017 22:41 58  
8/8/2017 22:46 59  
8/8/2017 22:51 58  
8/8/2017 22:56 58  
9/8/2017 19:01 62  
9/8/2017 19:06 62  
9/8/2017 19:11 60  
9/8/2017 19:16 60  
9/8/2017 19:21 60  
9/8/2017 19:26 60  
9/8/2017 19:31 60  
9/8/2017 19:36 62  
9/8/2017 19:41 64  
9/8/2017 19:46 62  
9/8/2017 19:51 62  
9/8/2017 19:56 61  
9/8/2017 20:01 61  
9/8/2017 20:06 61  
9/8/2017 20:11 62  
9/8/2017 20:16 63  
9/8/2017 20:21 60  
9/8/2017 20:26 63  
9/8/2017 20:31 60  
9/8/2017 20:36 65  
9/8/2017 20:41 60  
9/8/2017 20:46 59  
9/8/2017 20:51 59  
9/8/2017 20:56 61  
9/8/2017 21:01 59  
9/8/2017 21:06 60  
9/8/2017 21:11 60  
9/8/2017 21:16 59  
9/8/2017 21:21 59  
9/8/2017 21:26 59  
9/8/2017 21:31 59  
9/8/2017 21:36 59  
9/8/2017 21:41 59  
9/8/2017 21:46 61  
9/8/2017 21:51 60  
9/8/2017 21:56 60  
9/8/2017 22:01 59  
9/8/2017 22:06 62  
9/8/2017 22:11 61  
9/8/2017 22:16 60  
9/8/2017 22:21 59  
9/8/2017 22:26 59  
9/8/2017 22:31 59  
9/8/2017 22:36 60  
9/8/2017 22:41 59  
9/8/2017 22:46 62  
9/8/2017 22:51 59  
9/8/2017 22:56 60  
10/8/2017 19:01 63  
10/8/2017 19:06 62  
10/8/2017 19:11 62  
10/8/2017 19:16 63  
10/8/2017 19:21 62  
10/8/2017 19:26 62  
10/8/2017 19:31 62  
10/8/2017 19:36 62  
10/8/2017 19:41 62  
10/8/2017 19:46 62  
10/8/2017 19:51 62  
10/8/2017 19:56 65  
10/8/2017 20:01 62  
10/8/2017 20:06 63  
10/8/2017 20:11 62  
10/8/2017 20:16 62  
10/8/2017 20:21 62  

10/8/2017 20:26 61  
10/8/2017 20:31 63  
10/8/2017 20:36 62  
10/8/2017 20:41 62  
10/8/2017 20:46 61  
10/8/2017 20:51 61  
10/8/2017 20:56 61  
10/8/2017 21:01 61  
10/8/2017 21:06 61  
10/8/2017 21:11 61  
10/8/2017 21:16 62  
10/8/2017 21:21 63  
10/8/2017 21:26 61  
10/8/2017 21:31 62  
10/8/2017 21:36 61  
10/8/2017 21:41 60  
10/8/2017 21:46 60  
10/8/2017 21:51 61  
10/8/2017 21:56 61  
10/8/2017 22:01 64  
10/8/2017 22:06 60  
10/8/2017 22:11 61  
10/8/2017 22:16 61  
10/8/2017 22:21 61  
10/8/2017 22:26 59  
10/8/2017 22:31 61  
10/8/2017 22:36 57  
10/8/2017 22:41 60  
10/8/2017 22:46 60  
10/8/2017 22:51 60  
10/8/2017 22:56 60  
11/8/2017 19:01 61  
11/8/2017 19:06 62  
11/8/2017 19:11 59  
11/8/2017 19:16 63  
11/8/2017 19:21 58  
11/8/2017 19:26 60  
11/8/2017 19:31 65  
11/8/2017 19:36 60  
11/8/2017 19:41 59  
11/8/2017 19:46 61  
11/8/2017 19:51 60  
11/8/2017 19:56 61  
11/8/2017 20:01 62  
11/8/2017 20:06 55  
11/8/2017 20:11 50  
11/8/2017 20:16 62  
11/8/2017 20:21 61  
11/8/2017 20:26 62  
11/8/2017 20:31 46  
11/8/2017 20:36 61  
11/8/2017 20:41 62  
11/8/2017 20:46 61  
11/8/2017 20:51 44  
11/8/2017 20:56 61  
11/8/2017 21:01 61  
11/8/2017 21:06 61  
11/8/2017 21:11 62  
11/8/2017 21:16 54  
11/8/2017 21:21 60  
11/8/2017 21:26 60  
11/8/2017 21:31 60  
11/8/2017 21:36 61  
11/8/2017 21:41 61  
11/8/2017 21:46 61  
11/8/2017 21:51 54  
11/8/2017 21:56 61  
11/8/2017 22:01 61  
11/8/2017 22:06 61  
11/8/2017 22:11 62  
11/8/2017 22:16 61  
11/8/2017 22:21 61  
11/8/2017 22:26 61  
11/8/2017 22:31 60  
11/8/2017 22:36 60  
11/8/2017 22:41 61  
11/8/2017 22:46 61  
11/8/2017 22:51 60  
11/8/2017 22:56 62  
12/8/2017 19:01 61  
12/8/2017 19:06 61  
12/8/2017 19:11 61  
12/8/2017 19:16 47  
12/8/2017 19:21 61  
12/8/2017 19:26 61  
12/8/2017 19:31 61  
12/8/2017 19:36 61  
12/8/2017 19:41 62  
12/8/2017 19:46 61  
12/8/2017 19:51 62  
12/8/2017 19:56 61  
12/8/2017 20:01 60  
12/8/2017 20:06 61  
12/8/2017 20:11 61  
12/8/2017 20:16 61  
12/8/2017 20:21 55  
12/8/2017 20:26 61  
12/8/2017 20:31 60  
12/8/2017 20:36 61  
12/8/2017 20:41 61  
12/8/2017 20:46 60  
12/8/2017 20:51 61  
12/8/2017 20:56 61  
12/8/2017 21:01 60  
12/8/2017 21:06 60  
12/8/2017 21:11 61  
12/8/2017 21:16 61  
12/8/2017 21:21 60  
12/8/2017 21:26 60  

12/8/2017 21:31 60  
12/8/2017 21:36 61  
12/8/2017 21:41 61  
12/8/2017 21:46 60  
12/8/2017 21:51 60  
12/8/2017 21:56 61  
12/8/2017 22:01 61  
12/8/2017 22:06 61  
12/8/2017 22:11 61  
12/8/2017 22:16 61  
12/8/2017 22:21 60  
12/8/2017 22:26 60  
12/8/2017 22:31 60  
12/8/2017 22:36 52  
12/8/2017 22:41 61  
12/8/2017 22:46 57  
12/8/2017 22:51 60  
12/8/2017 22:56 60  
13/8/2017 7:01 60  
13/8/2017 7:06 60  
13/8/2017 7:11 60  
13/8/2017 7:16 60  
13/8/2017 7:21 60  
13/8/2017 7:26 60  
13/8/2017 7:31 61  
13/8/2017 7:36 61  
13/8/2017 7:41 61  
13/8/2017 7:46 62  
13/8/2017 7:51 61  
13/8/2017 7:56 61  
13/8/2017 8:01 61  
13/8/2017 8:06 55  
13/8/2017 8:11 55  
13/8/2017 8:16 60  
13/8/2017 8:21 62  
13/8/2017 8:26 45  
13/8/2017 8:31 61  
13/8/2017 8:36 60  
13/8/2017 8:41 61  
13/8/2017 8:46 61  
13/8/2017 8:51 61  
13/8/2017 8:56 60  
13/8/2017 9:01 61  
13/8/2017 9:06 61  
13/8/2017 9:11 61  
13/8/2017 9:16 61  
13/8/2017 9:21 61  
13/8/2017 9:26 61  
13/8/2017 9:31 61  
13/8/2017 9:36 61  
13/8/2017 9:41 61  
13/8/2017 9:46 61  
13/8/2017 9:51 61  
13/8/2017 9:56 62  
13/8/2017 10:01 62  
13/8/2017 10:06 61  
13/8/2017 10:11 61  
13/8/2017 10:16 61  
13/8/2017 10:21 61  
13/8/2017 10:26 61  
13/8/2017 10:31 61  
13/8/2017 10:36 61  
13/8/2017 10:41 62  
13/8/2017 10:46 49  
13/8/2017 10:51 59  
13/8/2017 10:56 48  
13/8/2017 11:01 61  
13/8/2017 11:06 61  
13/8/2017 11:11 61  
13/8/2017 11:16 62  
13/8/2017 11:21 62  
13/8/2017 11:26 42  
13/8/2017 11:31 62  
13/8/2017 11:36 36  
13/8/2017 11:41 62  
13/8/2017 11:46 61  
13/8/2017 11:51 61  
13/8/2017 11:56 61  
13/8/2017 12:01 50  
13/8/2017 12:06 61  
13/8/2017 12:11 62  
13/8/2017 12:16 62  
13/8/2017 12:21 61  
13/8/2017 12:26 61  
13/8/2017 12:31 61  
13/8/2017 12:36 62  
13/8/2017 12:41 61  
13/8/2017 12:46 61  
13/8/2017 12:51 62  
13/8/2017 12:56 61  
13/8/2017 13:01 61  
13/8/2017 13:06 52  
13/8/2017 13:11 50  
13/8/2017 13:16 61  
13/8/2017 13:21 61  
13/8/2017 13:26 61  
13/8/2017 13:31 61  
13/8/2017 13:36 61  
13/8/2017 13:41 61  
13/8/2017 13:46 61  
13/8/2017 13:51 61  
13/8/2017 13:56 62  
13/8/2017 14:01 62  
13/8/2017 14:06 50  
13/8/2017 14:11 61  
13/8/2017 14:16 62  
13/8/2017 14:21 46  
13/8/2017 14:26 54  
13/8/2017 14:31 56  

13/8/2017 14:36 56  
13/8/2017 14:41 62  
13/8/2017 14:46 61  
13/8/2017 14:51 56  
13/8/2017 14:56 56  
13/8/2017 15:01 54  
13/8/2017 15:06 61  
13/8/2017 15:11 61  
13/8/2017 15:16 60  
13/8/2017 15:21 61  
13/8/2017 15:26 61  
13/8/2017 15:31 62  
13/8/2017 15:36 61  
13/8/2017 15:41 61  
13/8/2017 15:46 46  
13/8/2017 15:51 61  
13/8/2017 15:56 61  
13/8/2017 16:01 51  
13/8/2017 16:06 62  
13/8/2017 16:11 61  
13/8/2017 16:16 61  
13/8/2017 16:21 61  
13/8/2017 16:26 61  
13/8/2017 16:31 62  
13/8/2017 16:36 62  
13/8/2017 16:41 61  
13/8/2017 16:46 61  
13/8/2017 16:51 49  
13/8/2017 16:56 54  
13/8/2017 17:01 51  
13/8/2017 17:06 52  
13/8/2017 17:11 54  
13/8/2017 17:16 62  
13/8/2017 17:21 62  
13/8/2017 17:26 51  
13/8/2017 17:31 61  
13/8/2017 17:36 58  
13/8/2017 17:41 59  
13/8/2017 17:46 61  
13/8/2017 17:51 62  
13/8/2017 17:56 61  
13/8/2017 18:01 61  
13/8/2017 18:06 61  
13/8/2017 18:11 55  
13/8/2017 18:16 52  
13/8/2017 18:21 61  
13/8/2017 18:26 48  
13/8/2017 18:31 61  
13/8/2017 18:36 60  
13/8/2017 18:41 61  
13/8/2017 18:46 61  
13/8/2017 18:51 61  
13/8/2017 18:56 62  
13/8/2017 19:01 61  
13/8/2017 19:06 61  
13/8/2017 19:11 61  
13/8/2017 19:16 60  
13/8/2017 19:21 60  
13/8/2017 19:26 60  
13/8/2017 19:31 61  
13/8/2017 19:36 61  
13/8/2017 19:41 61  
13/8/2017 19:46 61  
13/8/2017 19:51 60  
13/8/2017 19:56 61  
13/8/2017 20:01 62  
13/8/2017 20:06 60  
13/8/2017 20:11 60  
13/8/2017 20:16 61  
13/8/2017 20:21 62  
13/8/2017 20:26 62  
13/8/2017 20:31 61  
13/8/2017 20:36 61  
13/8/2017 20:41 61  
13/8/2017 20:46 62  
13/8/2017 20:51 61  
13/8/2017 20:56 61  
13/8/2017 21:01 60  
13/8/2017 21:06 60  
13/8/2017 21:11 60  
13/8/2017 21:16 61  
13/8/2017 21:21 60  
13/8/2017 21:26 60  
13/8/2017 21:31 60  
13/8/2017 21:36 60  
13/8/2017 21:41 60  
13/8/2017 21:46 61  
13/8/2017 21:51 60  
13/8/2017 21:56 60  
13/8/2017 22:01 60  
13/8/2017 22:06 60  
13/8/2017 22:11 60  
13/8/2017 22:16 61  
13/8/2017 22:21 60  
13/8/2017 22:26 60  
13/8/2017 22:31 60  
13/8/2017 22:36 60  
13/8/2017 22:41 61  
13/8/2017 22:46 61  
13/8/2017 22:51 60  
13/8/2017 22:56 60  
14/8/2017 19:01 58  
14/8/2017 19:06 54  
14/8/2017 19:11 53  
14/8/2017 19:16 57  
14/8/2017 19:21 53  
14/8/2017 19:26 53  
14/8/2017 19:31 55  
14/8/2017 19:36 56  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
14/8/2017 19:41 59  
14/8/2017 19:46 59  
14/8/2017 19:51 59  
14/8/2017 19:56 59  
14/8/2017 20:01 59  
14/8/2017 20:06 59  
14/8/2017 20:11 56  
14/8/2017 20:16 58  
14/8/2017 20:21 57  
14/8/2017 20:26 55  
14/8/2017 20:31 57  
14/8/2017 20:36 59  
14/8/2017 20:41 55  
14/8/2017 20:46 53  
14/8/2017 20:51 54  
14/8/2017 20:56 54  
14/8/2017 21:01 55  
14/8/2017 21:06 53  
14/8/2017 21:11 54  
14/8/2017 21:16 55  
14/8/2017 21:21 62  
14/8/2017 21:26 50  
14/8/2017 21:31 39  
14/8/2017 21:36 52  
14/8/2017 21:41 46  
14/8/2017 21:46 62  
14/8/2017 21:51 62  
14/8/2017 21:56 53  
14/8/2017 22:01 62  
14/8/2017 22:06 62  
14/8/2017 22:11 50  
14/8/2017 22:16 45  
14/8/2017 22:21 50  
14/8/2017 22:26 62  
14/8/2017 22:31 62  
14/8/2017 22:36 57  
14/8/2017 22:41 50  
14/8/2017 22:46 44  
14/8/2017 22:51 54  
14/8/2017 22:56 53  
15/8/2017 19:01 63  
15/8/2017 19:06 62  
15/8/2017 19:11 61  
15/8/2017 19:16 62  
15/8/2017 19:21 61  
15/8/2017 19:26 61  
15/8/2017 19:31 61  
15/8/2017 19:36 60  
15/8/2017 19:41 61  
15/8/2017 19:46 63  
15/8/2017 19:51 61  
15/8/2017 19:56 61  
15/8/2017 20:01 61  
15/8/2017 20:06 62  
15/8/2017 20:11 61  
15/8/2017 20:16 61  
15/8/2017 20:21 60  
15/8/2017 20:26 61  
15/8/2017 20:31 60  
15/8/2017 20:36 61  
15/8/2017 20:41 61  
15/8/2017 20:46 62  
15/8/2017 20:51 60  
15/8/2017 20:56 61  
15/8/2017 21:01 61  
15/8/2017 21:06 61  
15/8/2017 21:11 62  
15/8/2017 21:16 60  
15/8/2017 21:21 61  
15/8/2017 21:26 60  
15/8/2017 21:31 61  
15/8/2017 21:36 60  
15/8/2017 21:41 59  
15/8/2017 21:46 61  
15/8/2017 21:51 61  
15/8/2017 21:56 61  
15/8/2017 22:01 60  
15/8/2017 22:06 60  
15/8/2017 22:11 60  
15/8/2017 22:16 60  
15/8/2017 22:21 61  
15/8/2017 22:26 60  
15/8/2017 22:31 61  
15/8/2017 22:36 58  
15/8/2017 22:41 60  
15/8/2017 22:46 60  
15/8/2017 22:51 59  
15/8/2017 22:56 61  
16/8/2017 19:01 62  
16/8/2017 19:06 62  
16/8/2017 19:11 59  
16/8/2017 19:16 58  
16/8/2017 19:21 58  
16/8/2017 19:26 55  
16/8/2017 19:31 58  
16/8/2017 19:36 59  
16/8/2017 19:41 60  
16/8/2017 19:46 60  
16/8/2017 19:51 60  
16/8/2017 19:56 58  
16/8/2017 20:01 59  
16/8/2017 20:06 60  
16/8/2017 20:11 59  
16/8/2017 20:16 60  
16/8/2017 20:21 61  
16/8/2017 20:26 60  
16/8/2017 20:31 61  
16/8/2017 20:36 60  
16/8/2017 20:41 59  

16/8/2017 20:46 59  
16/8/2017 20:51 60  
16/8/2017 20:56 60  
16/8/2017 21:01 59  
16/8/2017 21:06 59  
16/8/2017 21:11 60  
16/8/2017 21:16 58  
16/8/2017 21:21 59  
16/8/2017 21:26 59  
16/8/2017 21:31 59  
16/8/2017 21:36 57  
16/8/2017 21:41 59  
16/8/2017 21:46 58  
16/8/2017 21:51 58  
16/8/2017 21:56 58  
16/8/2017 22:01 58  
16/8/2017 22:06 60  
16/8/2017 22:11 59  
16/8/2017 22:16 58  
16/8/2017 22:21 64  
16/8/2017 22:26 58  
16/8/2017 22:31 62  
16/8/2017 22:36 59  
16/8/2017 22:41 57  
16/8/2017 22:46 59  
16/8/2017 22:51 59  
16/8/2017 22:56 59  
17/8/2017 19:01 60  
17/8/2017 19:06 60  
17/8/2017 19:11 60  
17/8/2017 19:16 59  
17/8/2017 19:21 59  
17/8/2017 19:26 59  
17/8/2017 19:31 60  
17/8/2017 19:36 61  
17/8/2017 19:41 63  
17/8/2017 19:46 61  
17/8/2017 19:51 60  
17/8/2017 19:56 59  
17/8/2017 20:01 60  
17/8/2017 20:06 61  
17/8/2017 20:11 60  
17/8/2017 20:16 60  
17/8/2017 20:21 60  
17/8/2017 20:26 61  
17/8/2017 20:31 61  
17/8/2017 20:36 60  
17/8/2017 20:41 61  
17/8/2017 20:46 58  
17/8/2017 20:51 60  
17/8/2017 20:56 58  
17/8/2017 21:01 59  
17/8/2017 21:06 58  
17/8/2017 21:11 58  
17/8/2017 21:16 60  
17/8/2017 21:21 58  
17/8/2017 21:26 59  
17/8/2017 21:31 58  
17/8/2017 21:36 58  
17/8/2017 21:41 58  
17/8/2017 21:46 58  
17/8/2017 21:51 60  
17/8/2017 21:56 58  
17/8/2017 22:01 61  
17/8/2017 22:06 59  
17/8/2017 22:11 59  
17/8/2017 22:16 59  
17/8/2017 22:21 60  
17/8/2017 22:26 60  
17/8/2017 22:31 59  
17/8/2017 22:36 57  
17/8/2017 22:41 57  
17/8/2017 22:46 59  
17/8/2017 22:51 58  
17/8/2017 22:56 58  
18/8/2017 19:01 62  
18/8/2017 19:06 64  
18/8/2017 19:11 63  
18/8/2017 19:16 61  
18/8/2017 19:21 64  
18/8/2017 19:26 62  
18/8/2017 19:31 61  
18/8/2017 19:36 61  
18/8/2017 19:41 59  
18/8/2017 19:46 63  
18/8/2017 19:51 64  
18/8/2017 19:56 62  
18/8/2017 20:01 61  
18/8/2017 20:06 60  
18/8/2017 20:11 59  
18/8/2017 20:16 62  
18/8/2017 20:21 62  
18/8/2017 20:26 60  
18/8/2017 20:31 61  
18/8/2017 20:36 62  
18/8/2017 20:41 61  
18/8/2017 20:46 58  
18/8/2017 20:51 61  
18/8/2017 20:56 62  
18/8/2017 21:01 61  
18/8/2017 21:06 58  
18/8/2017 21:11 62  
18/8/2017 21:16 61  
18/8/2017 21:21 61  
18/8/2017 21:26 64  
18/8/2017 21:31 59  
18/8/2017 21:36 60  
18/8/2017 21:41 59  
18/8/2017 21:46 62  

18/8/2017 21:51 59  
18/8/2017 21:56 60  
18/8/2017 22:01 60  
18/8/2017 22:06 59  
18/8/2017 22:11 60  
18/8/2017 22:16 62  
18/8/2017 22:21 59  
18/8/2017 22:26 60  
18/8/2017 22:31 61  
18/8/2017 22:36 61  
18/8/2017 22:41 62  
18/8/2017 22:46 57  
18/8/2017 22:51 58  
18/8/2017 22:56 60  
19/8/2017 19:01 58  
19/8/2017 19:06 58  
19/8/2017 19:11 61  
19/8/2017 19:16 59  
19/8/2017 19:21 61  
19/8/2017 19:26 60  
19/8/2017 19:31 62  
19/8/2017 19:36 60  
19/8/2017 19:41 60  
19/8/2017 19:46 61  
19/8/2017 19:51 60  
19/8/2017 19:56 61  
19/8/2017 20:01 61  
19/8/2017 20:06 60  
19/8/2017 20:11 60  
19/8/2017 20:16 60  
19/8/2017 20:21 60  
19/8/2017 20:26 60  
19/8/2017 20:31 59  
19/8/2017 20:36 61  
19/8/2017 20:41 61  
19/8/2017 20:46 60  
19/8/2017 20:51 61  
19/8/2017 20:56 62  
19/8/2017 21:01 61  
19/8/2017 21:06 61  
19/8/2017 21:11 61  
19/8/2017 21:16 60  
19/8/2017 21:21 58  
19/8/2017 21:26 58  
19/8/2017 21:31 61  
19/8/2017 21:36 62  
19/8/2017 21:41 60  
19/8/2017 21:46 58  
19/8/2017 21:51 60  
19/8/2017 21:56 62  
19/8/2017 22:01 61  
19/8/2017 22:06 61  
19/8/2017 22:11 61  
19/8/2017 22:16 63  
19/8/2017 22:21 60  
19/8/2017 22:26 60  
19/8/2017 22:31 60  
19/8/2017 22:36 63  
19/8/2017 22:41 60  
19/8/2017 22:46 61  
19/8/2017 22:51 61  
19/8/2017 22:56 60  
20/8/2017 7:01 57  
20/8/2017 7:06 57  
20/8/2017 7:11 60  
20/8/2017 7:16 58  
20/8/2017 7:21 57  
20/8/2017 7:26 58  
20/8/2017 7:31 61  
20/8/2017 7:36 62  
20/8/2017 7:41 57  
20/8/2017 7:46 57  
20/8/2017 7:51 58  
20/8/2017 7:56 60  
20/8/2017 8:01 58  
20/8/2017 8:06 57  
20/8/2017 8:11 60  
20/8/2017 8:16 57  
20/8/2017 8:21 60  
20/8/2017 8:26 57  
20/8/2017 8:31 58  
20/8/2017 8:36 57  
20/8/2017 8:41 60  
20/8/2017 8:46 60  
20/8/2017 8:51 59  
20/8/2017 8:56 60  
20/8/2017 9:01 61  
20/8/2017 9:06 60  
20/8/2017 9:11 60  
20/8/2017 9:16 63  
20/8/2017 9:21 60  
20/8/2017 9:26 60  
20/8/2017 9:31 60  
20/8/2017 9:36 59  
20/8/2017 9:41 59  
20/8/2017 9:46 60  
20/8/2017 9:51 61  
20/8/2017 9:56 59  
20/8/2017 10:01 57  
20/8/2017 10:06 59  
20/8/2017 10:11 61  
20/8/2017 10:16 61  
20/8/2017 10:21 61  
20/8/2017 10:26 60  
20/8/2017 10:31 60  
20/8/2017 10:36 59  
20/8/2017 10:41 59  
20/8/2017 10:46 58  
20/8/2017 10:51 59  

20/8/2017 10:56 60  
20/8/2017 11:01 59  
20/8/2017 11:06 59  
20/8/2017 11:11 60  
20/8/2017 11:16 59  
20/8/2017 11:21 59  
20/8/2017 11:26 58  
20/8/2017 11:31 59  
20/8/2017 11:36 57  
20/8/2017 11:41 58  
20/8/2017 11:46 57  
20/8/2017 11:51 57  
20/8/2017 11:56 57  
20/8/2017 12:01 58  
20/8/2017 12:06 61  
20/8/2017 12:11 60  
20/8/2017 12:16 59  
20/8/2017 12:21 59  
20/8/2017 12:26 57  
20/8/2017 12:31 64  
20/8/2017 12:36 60  
20/8/2017 12:41 58  
20/8/2017 12:46 59  
20/8/2017 12:51 58  
20/8/2017 12:56 59  
20/8/2017 13:01 60  
20/8/2017 13:06 59  
20/8/2017 13:11 58  
20/8/2017 13:16 59  
20/8/2017 13:21 60  
20/8/2017 13:26 59  
20/8/2017 13:31 58  
20/8/2017 13:36 59  
20/8/2017 13:41 58  
20/8/2017 13:46 59  
20/8/2017 13:51 62  
20/8/2017 13:56 63  
20/8/2017 14:01 58  
20/8/2017 14:06 62  
20/8/2017 14:11 59  
20/8/2017 14:16 58  
20/8/2017 14:21 60  
20/8/2017 14:26 60  
20/8/2017 14:31 59  
20/8/2017 14:36 60  
20/8/2017 14:41 62  
20/8/2017 14:46 58  
20/8/2017 14:51 59  
20/8/2017 14:56 60  
20/8/2017 15:01 60  
20/8/2017 15:06 59  
20/8/2017 15:11 59  
20/8/2017 15:16 59  
20/8/2017 15:21 59  
20/8/2017 15:26 61  
20/8/2017 15:31 60  
20/8/2017 15:36 60  
20/8/2017 15:41 58  
20/8/2017 15:46 60  
20/8/2017 15:51 56  
20/8/2017 15:56 59  
20/8/2017 16:01 60  
20/8/2017 16:06 58  
20/8/2017 16:11 59  
20/8/2017 16:16 60  
20/8/2017 16:21 58  
20/8/2017 16:26 58  
20/8/2017 16:31 59  
20/8/2017 16:36 59  
20/8/2017 16:41 60  
20/8/2017 16:46 58  
20/8/2017 16:51 57  
20/8/2017 16:56 60  
20/8/2017 17:01 59  
20/8/2017 17:06 58  
20/8/2017 17:11 61  
20/8/2017 17:16 63  
20/8/2017 17:21 59  
20/8/2017 17:26 63  
20/8/2017 17:31 60  
20/8/2017 17:36 58  
20/8/2017 17:41 59  
20/8/2017 17:46 60  
20/8/2017 17:51 58  
20/8/2017 17:56 60  
20/8/2017 18:01 60  
20/8/2017 18:06 61  
20/8/2017 18:11 61  
20/8/2017 18:16 61  
20/8/2017 18:21 59  
20/8/2017 18:26 61  
20/8/2017 18:31 60  
20/8/2017 18:36 60  
20/8/2017 18:41 60  
20/8/2017 18:46 60  
20/8/2017 18:51 61  
20/8/2017 18:56 60  
20/8/2017 19:01 62  
20/8/2017 19:06 60  
20/8/2017 19:11 60  
20/8/2017 19:16 59  
20/8/2017 19:21 58  
20/8/2017 19:26 59  
20/8/2017 19:31 61  
20/8/2017 19:36 58  
20/8/2017 19:41 60  
20/8/2017 19:46 60  
20/8/2017 19:51 59  
20/8/2017 19:56 59  

20/8/2017 20:01 60  
20/8/2017 20:06 61  
20/8/2017 20:11 59  
20/8/2017 20:16 61  
20/8/2017 20:21 59  
20/8/2017 20:26 60  
20/8/2017 20:31 62  
20/8/2017 20:36 60  
20/8/2017 20:41 58  
20/8/2017 20:46 59  
20/8/2017 20:51 58  
20/8/2017 20:56 60  
20/8/2017 21:01 59  
20/8/2017 21:06 58  
20/8/2017 21:11 59  
20/8/2017 21:16 60  
20/8/2017 21:21 59  
20/8/2017 21:26 58  
20/8/2017 21:31 58  
20/8/2017 21:36 59  
20/8/2017 21:41 58  
20/8/2017 21:46 60  
20/8/2017 21:51 59  
20/8/2017 21:56 59  
20/8/2017 22:01 60  
20/8/2017 22:06 59  
20/8/2017 22:11 58  
20/8/2017 22:16 59  
20/8/2017 22:21 58  
20/8/2017 22:26 58  
20/8/2017 22:31 61  
20/8/2017 22:36 61  
20/8/2017 22:41 60  
20/8/2017 22:46 59  
20/8/2017 22:51 58  
20/8/2017 22:56 60  
21/8/2017 19:01 65  
21/8/2017 19:06 65  
21/8/2017 19:11 65  
21/8/2017 19:16 65  
21/8/2017 19:21 63  
21/8/2017 19:26 63  
21/8/2017 19:31 64  
21/8/2017 19:36 63  
21/8/2017 19:41 63  
21/8/2017 19:46 66  
21/8/2017 19:51 63  
21/8/2017 19:56 63  
21/8/2017 20:01 63  
21/8/2017 20:06 64  
21/8/2017 20:11 63  
21/8/2017 20:16 64  
21/8/2017 20:21 64  
21/8/2017 20:26 63  
21/8/2017 20:31 64  
21/8/2017 20:36 64  
21/8/2017 20:41 62  
21/8/2017 20:46 63  
21/8/2017 20:51 62  
21/8/2017 20:56 62  
21/8/2017 21:01 62  
21/8/2017 21:06 62  
21/8/2017 21:11 62  
21/8/2017 21:16 64  
21/8/2017 21:21 64  
21/8/2017 21:26 63  
21/8/2017 21:31 63  
21/8/2017 21:36 63  
21/8/2017 21:41 63  
21/8/2017 21:46 63  
21/8/2017 21:51 63  
21/8/2017 21:56 62  
21/8/2017 22:01 63  
21/8/2017 22:06 62  
21/8/2017 22:11 61  
21/8/2017 22:16 62  
21/8/2017 22:21 62  
21/8/2017 22:26 61  
21/8/2017 22:31 62  
21/8/2017 22:36 62  
21/8/2017 22:41 61  
21/8/2017 22:46 61  
21/8/2017 22:51 61  
21/8/2017 22:56 63  
22/8/2017 19:01 59  
22/8/2017 19:06 59  
22/8/2017 19:11 57  
22/8/2017 19:16 58  
22/8/2017 19:21 58  
22/8/2017 19:26 59  
22/8/2017 19:31 59  
22/8/2017 19:36 61  
22/8/2017 19:41 66  
22/8/2017 19:46 60  
22/8/2017 19:51 59  
22/8/2017 19:56 60  
22/8/2017 20:01 58  
22/8/2017 20:06 61  
22/8/2017 20:11 60  
22/8/2017 20:16 59  
22/8/2017 20:21 58  
22/8/2017 20:26 59  
22/8/2017 20:31 62  
22/8/2017 20:36 59  
22/8/2017 20:41 61  
22/8/2017 20:46 60  
22/8/2017 20:51 59  
22/8/2017 20:56 62  
22/8/2017 21:01 64  

22/8/2017 21:06 63  
22/8/2017 21:11 62  
22/8/2017 21:16 62  
22/8/2017 21:21 65  
22/8/2017 21:26 60  
22/8/2017 21:31 61  
22/8/2017 21:36 62  
22/8/2017 21:41 59  
22/8/2017 21:46 60  
22/8/2017 21:51 61  
22/8/2017 21:56 60  
22/8/2017 22:01 60  
22/8/2017 22:06 55  
22/8/2017 22:11 54  
22/8/2017 22:16 56  
22/8/2017 22:21 57  
22/8/2017 22:26 59  
22/8/2017 22:31 58  
22/8/2017 22:36 59  
22/8/2017 22:41 61  
22/8/2017 22:46 58  
22/8/2017 22:51 55  
22/8/2017 22:56 59  
23/8/2017 19:01 61  
23/8/2017 19:06 59  
23/8/2017 19:11 57  
23/8/2017 19:16 57  
23/8/2017 19:21 57  
23/8/2017 19:26 57  
23/8/2017 19:31 59  
23/8/2017 19:36 59  
23/8/2017 19:41 58  
23/8/2017 19:46 60  
23/8/2017 19:51 59  
23/8/2017 19:56 59  
23/8/2017 20:01 59  
23/8/2017 20:06 59  
23/8/2017 20:11 60  
23/8/2017 20:16 60  
23/8/2017 20:21 57  
23/8/2017 20:26 59  
23/8/2017 20:31 62  
23/8/2017 20:36 59  
23/8/2017 20:41 62  
23/8/2017 20:46 59  
23/8/2017 20:51 62  
23/8/2017 20:56 60  
23/8/2017 21:01 60  
23/8/2017 21:06 59  
23/8/2017 21:11 60  
23/8/2017 21:16 60  
23/8/2017 21:21 64  
23/8/2017 21:26 57  
23/8/2017 21:31 57  
23/8/2017 21:36 66  
23/8/2017 21:41 59  
23/8/2017 21:46 59  
23/8/2017 21:51 59  
23/8/2017 21:56 61  
23/8/2017 22:01 59  
23/8/2017 22:06 56  
23/8/2017 22:11 62  
23/8/2017 22:16 60  
23/8/2017 22:21 65  
23/8/2017 22:26 57  
23/8/2017 22:31 58  
23/8/2017 22:36 60  
23/8/2017 22:41 59  
23/8/2017 22:46 58  
23/8/2017 22:51 59  
23/8/2017 22:56 59  
24/8/2017 19:01 61  
24/8/2017 19:06 60  
24/8/2017 19:11 58  
24/8/2017 19:16 61  
24/8/2017 19:21 61  
24/8/2017 19:26 60  
24/8/2017 19:31 59  
24/8/2017 19:36 59  
24/8/2017 19:41 60  
24/8/2017 19:46 60  
24/8/2017 19:51 58  
24/8/2017 19:56 61  
24/8/2017 20:01 60  
24/8/2017 20:06 58  
24/8/2017 20:11 61  
24/8/2017 20:16 60  
24/8/2017 20:21 59  
24/8/2017 20:26 60  
24/8/2017 20:31 60  
24/8/2017 20:36 61  
24/8/2017 20:41 62  
24/8/2017 20:46 60  
24/8/2017 20:51 61  
24/8/2017 20:56 62  
24/8/2017 21:01 60  
24/8/2017 21:06 60  
24/8/2017 21:11 63  
24/8/2017 21:16 64  
24/8/2017 21:21 61  
24/8/2017 21:26 61  
24/8/2017 21:31 55  
24/8/2017 21:36 57  
24/8/2017 21:41 64  
24/8/2017 21:46 61  
24/8/2017 21:51 59  
24/8/2017 21:56 62  
24/8/2017 22:01 58  
24/8/2017 22:06 61  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
24/8/2017 22:11 60  
24/8/2017 22:16 57  
24/8/2017 22:21 59  
24/8/2017 22:26 59  
24/8/2017 22:31 59  
24/8/2017 22:36 59  
24/8/2017 22:41 59  
24/8/2017 22:46 57  
24/8/2017 22:51 60  
24/8/2017 22:56 57  
25/8/2017 19:01 61  
25/8/2017 19:06 61  
25/8/2017 19:11 61  
25/8/2017 19:16 61  
25/8/2017 19:21 62  
25/8/2017 19:26 61  
25/8/2017 19:31 60  
25/8/2017 19:36 63  
25/8/2017 19:41 61  
25/8/2017 19:46 64  
25/8/2017 19:51 59  
25/8/2017 19:56 60  
25/8/2017 20:01 62  
25/8/2017 20:06 62  
25/8/2017 20:11 61  
25/8/2017 20:16 61  
25/8/2017 20:21 60  
25/8/2017 20:26 60  
25/8/2017 20:31 60  
25/8/2017 20:36 61  
25/8/2017 20:41 62  
25/8/2017 20:46 61  
25/8/2017 20:51 59  
25/8/2017 20:56 61  
25/8/2017 21:01 61  
25/8/2017 21:06 61  
25/8/2017 21:11 62  
25/8/2017 21:16 63  
25/8/2017 21:21 61  
25/8/2017 21:26 64  
25/8/2017 21:31 58  
25/8/2017 21:36 59  
25/8/2017 21:41 60  
25/8/2017 21:46 61  
25/8/2017 21:51 60  
25/8/2017 21:56 60  
25/8/2017 22:01 60  
25/8/2017 22:06 62  
25/8/2017 22:11 61  
25/8/2017 22:16 61  
25/8/2017 22:21 59  
25/8/2017 22:26 61  
25/8/2017 22:31 60  
25/8/2017 22:36 58  
25/8/2017 22:41 61  
25/8/2017 22:46 59  
25/8/2017 22:51 60  
25/8/2017 22:56 59  
26/8/2017 19:01 62  
26/8/2017 19:06 62  
26/8/2017 19:11 62  
26/8/2017 19:16 62  
26/8/2017 19:21 60  
26/8/2017 19:26 63  
26/8/2017 19:31 62  
26/8/2017 19:36 61  
26/8/2017 19:41 61  
26/8/2017 19:46 61  
26/8/2017 19:51 63  
26/8/2017 19:56 60  
26/8/2017 20:01 60  
26/8/2017 20:06 59  
26/8/2017 20:11 59  
26/8/2017 20:16 60  
26/8/2017 20:21 61  
26/8/2017 20:26 60  
26/8/2017 20:31 61  
26/8/2017 20:36 60  
26/8/2017 20:41 61  
26/8/2017 20:46 59  
26/8/2017 20:51 60  
26/8/2017 20:56 62  
26/8/2017 21:01 60  
26/8/2017 21:06 60  
26/8/2017 21:11 60  
26/8/2017 21:16 64  
26/8/2017 21:21 64  
26/8/2017 21:26 62  
26/8/2017 21:31 61  
26/8/2017 21:36 62  
26/8/2017 21:41 62  
26/8/2017 21:46 60  
26/8/2017 21:51 60  
26/8/2017 21:56 60  
26/8/2017 22:01 61  
26/8/2017 22:06 60  
26/8/2017 22:11 60  
26/8/2017 22:16 60  
26/8/2017 22:21 61  
26/8/2017 22:26 62  
26/8/2017 22:31 60  
26/8/2017 22:36 61  
26/8/2017 22:41 61  
26/8/2017 22:46 60  
26/8/2017 22:51 61  
26/8/2017 22:56 61 
 
 
 

Night time: 23:00-07:00 
 
27/7/2017 0:01 63  
27/7/2017 0:06 63  
27/7/2017 0:11 61  
27/7/2017 0:16 61  
27/7/2017 0:21 61  
27/7/2017 0:26 61  
27/7/2017 0:31 59  
27/7/2017 0:36 60  
27/7/2017 0:41 61  
27/7/2017 0:46 61  
27/7/2017 0:51 61  
27/7/2017 0:56 60  
27/7/2017 1:01 61  
27/7/2017 1:06 60  
27/7/2017 1:11 60  
27/7/2017 1:16 60  
27/7/2017 1:21 63  
27/7/2017 1:26 61  
27/7/2017 1:31 59  
27/7/2017 1:36 61  
27/7/2017 1:41 60  
27/7/2017 1:46 62  
27/7/2017 1:51 61  
27/7/2017 1:56 59  
27/7/2017 2:01 59  
27/7/2017 2:06 61  
27/7/2017 2:11 60  
27/7/2017 2:16 59  
27/7/2017 2:21 60  
27/7/2017 2:26 61  
27/7/2017 2:31 61  
27/7/2017 2:36 64  
27/7/2017 2:41 59  
27/7/2017 2:46 60  
27/7/2017 2:51 60  
27/7/2017 2:56 60  
27/7/2017 3:01 59  
27/7/2017 3:06 60  
27/7/2017 3:11 60  
27/7/2017 3:16 59  
27/7/2017 3:21 58  
27/7/2017 3:26 60  
27/7/2017 3:31 61  
27/7/2017 3:36 60  
27/7/2017 3:41 59  
27/7/2017 3:46 60  
27/7/2017 3:51 61  
27/7/2017 3:56 60  
27/7/2017 4:01 60  
27/7/2017 4:06 58  
27/7/2017 4:11 61  
27/7/2017 4:16 61  
27/7/2017 4:21 59  
27/7/2017 4:26 59  
27/7/2017 4:31 60  
27/7/2017 4:36 61  
27/7/2017 4:41 59  
27/7/2017 4:46 58  
27/7/2017 4:51 60  
27/7/2017 4:56 61  
27/7/2017 5:01 61  
27/7/2017 5:06 61  
27/7/2017 5:11 60  
27/7/2017 5:16 60  
27/7/2017 5:21 58  
27/7/2017 5:26 59  
27/7/2017 5:31 60  
27/7/2017 5:36 60  
27/7/2017 5:41 59  
27/7/2017 5:46 59  
27/7/2017 5:51 60  
27/7/2017 5:56 62  
27/7/2017 6:01 62  
27/7/2017 6:06 61  
27/7/2017 6:11 60  
27/7/2017 6:16 61  
27/7/2017 6:21 62  
27/7/2017 6:26 60  
27/7/2017 6:31 59  
27/7/2017 6:36 60  
27/7/2017 6:41 61  
27/7/2017 6:46 61  
27/7/2017 6:51 61  
27/7/2017 6:56 62  
27/7/2017 23:01 65  
27/7/2017 23:06 65  
27/7/2017 23:11 62  
27/7/2017 23:16 63  
27/7/2017 23:21 64  
27/7/2017 23:26 64  
27/7/2017 23:31 64  
27/7/2017 23:36 63  
27/7/2017 23:41 64  
27/7/2017 23:46 64  
27/7/2017 23:51 64  
27/7/2017 23:56 64  
28/7/2017 0:01 64  
28/7/2017 0:06 64  
28/7/2017 0:11 63  
28/7/2017 0:16 64  
28/7/2017 0:21 64  
28/7/2017 0:26 64  
28/7/2017 0:31 63  
28/7/2017 0:36 62  
28/7/2017 0:41 63  
28/7/2017 0:46 64  
28/7/2017 0:51 63  

28/7/2017 0:56 62  
28/7/2017 1:01 61  
28/7/2017 1:06 61  
28/7/2017 1:11 63  
28/7/2017 1:16 63  
28/7/2017 1:21 62  
28/7/2017 1:26 60  
28/7/2017 1:31 60  
28/7/2017 1:36 59  
28/7/2017 1:41 59  
28/7/2017 1:46 61  
28/7/2017 1:51 59  
28/7/2017 1:56 59  
28/7/2017 2:01 60  
28/7/2017 2:06 63  
28/7/2017 2:11 62  
28/7/2017 2:16 59  
28/7/2017 2:21 59  
28/7/2017 2:26 58  
28/7/2017 2:31 61  
28/7/2017 2:36 62  
28/7/2017 2:41 58  
28/7/2017 2:46 58  
28/7/2017 2:51 59  
28/7/2017 2:56 60  
28/7/2017 3:01 62  
28/7/2017 3:06 58  
28/7/2017 3:11 58  
28/7/2017 3:16 59  
28/7/2017 3:21 57  
28/7/2017 3:26 57  
28/7/2017 3:31 60  
28/7/2017 3:36 62  
28/7/2017 3:41 59  
28/7/2017 3:46 62  
28/7/2017 3:51 60  
28/7/2017 3:56 59  
28/7/2017 4:01 59  
28/7/2017 4:06 61  
28/7/2017 4:11 58  
28/7/2017 4:16 59  
28/7/2017 4:21 61  
28/7/2017 4:26 60  
28/7/2017 4:31 59  
28/7/2017 4:36 58  
28/7/2017 4:41 62  
28/7/2017 4:46 60  
28/7/2017 4:51 58  
28/7/2017 4:56 58  
28/7/2017 5:01 59  
28/7/2017 5:06 58  
28/7/2017 5:11 58  
28/7/2017 5:16 60  
28/7/2017 5:21 60  
28/7/2017 5:26 59  
28/7/2017 5:31 62  
28/7/2017 5:36 61  
28/7/2017 5:41 59  
28/7/2017 5:46 58  
28/7/2017 5:51 59  
28/7/2017 5:56 58  
28/7/2017 6:01 59  
28/7/2017 6:06 62  
28/7/2017 6:11 61  
28/7/2017 6:16 59  
28/7/2017 6:21 60  
28/7/2017 6:26 60  
28/7/2017 6:31 58  
28/7/2017 6:36 60  
28/7/2017 6:41 60  
28/7/2017 6:46 61  
28/7/2017 6:51 63  
28/7/2017 6:56 63  
28/7/2017 23:01 68  
28/7/2017 23:06 64  
28/7/2017 23:11 64  
28/7/2017 23:16 65  
28/7/2017 23:21 66  
28/7/2017 23:26 63  
28/7/2017 23:31 63  
28/7/2017 23:36 64  
28/7/2017 23:41 64  
28/7/2017 23:46 63  
28/7/2017 23:51 64  
28/7/2017 23:56 64  
29/7/2017 0:01 62  
29/7/2017 0:06 64  
29/7/2017 0:11 63  
29/7/2017 0:16 64  
29/7/2017 0:21 61  
29/7/2017 0:26 64  
29/7/2017 0:31 65  
29/7/2017 0:36 64  
29/7/2017 0:41 63  
29/7/2017 0:46 65  
29/7/2017 0:51 64  
29/7/2017 0:56 63  
29/7/2017 1:01 64  
29/7/2017 1:06 64  
29/7/2017 1:11 64  
29/7/2017 1:16 62  
29/7/2017 1:21 65  
29/7/2017 1:26 62  
29/7/2017 1:31 62  
29/7/2017 1:36 64  
29/7/2017 1:41 64  
29/7/2017 1:46 61  
29/7/2017 1:51 62  
29/7/2017 1:56 64  

29/7/2017 2:01 63  
29/7/2017 2:06 60  
29/7/2017 2:11 61  
29/7/2017 2:16 64  
29/7/2017 2:21 64  
29/7/2017 2:26 62  
29/7/2017 2:31 64  
29/7/2017 2:36 63  
29/7/2017 2:41 60  
29/7/2017 2:46 62  
29/7/2017 2:51 62  
29/7/2017 2:56 60  
29/7/2017 3:01 62  
29/7/2017 3:06 64  
29/7/2017 3:11 63  
29/7/2017 3:16 60  
29/7/2017 3:21 61  
29/7/2017 3:26 63  
29/7/2017 3:31 62  
29/7/2017 3:36 60  
29/7/2017 3:41 63  
29/7/2017 3:46 64  
29/7/2017 3:51 60  
29/7/2017 3:56 60  
29/7/2017 4:01 61  
29/7/2017 4:06 61  
29/7/2017 4:11 60  
29/7/2017 4:16 62  
29/7/2017 4:21 64  
29/7/2017 4:26 62  
29/7/2017 4:31 61  
29/7/2017 4:36 62  
29/7/2017 4:41 60  
29/7/2017 4:46 60  
29/7/2017 4:51 62  
29/7/2017 4:56 62  
29/7/2017 5:01 59  
29/7/2017 5:06 60  
29/7/2017 5:11 63  
29/7/2017 5:16 62  
29/7/2017 5:21 60  
29/7/2017 5:26 60  
29/7/2017 5:31 63  
29/7/2017 5:36 61  
29/7/2017 5:41 60  
29/7/2017 5:46 62  
29/7/2017 5:51 61  
29/7/2017 5:56 60  
29/7/2017 6:01 63  
29/7/2017 6:06 64  
29/7/2017 6:11 62  
29/7/2017 6:16 62  
29/7/2017 6:21 64  
29/7/2017 6:26 62  
29/7/2017 6:31 61  
29/7/2017 6:36 62  
29/7/2017 6:41 63  
29/7/2017 6:46 61  
29/7/2017 6:51 61  
29/7/2017 6:56 64  
29/7/2017 23:01 63  
29/7/2017 23:06 62  
29/7/2017 23:11 63  
29/7/2017 23:16 63  
29/7/2017 23:21 63  
29/7/2017 23:26 63  
29/7/2017 23:31 63  
29/7/2017 23:36 62  
29/7/2017 23:41 62  
29/7/2017 23:46 62  
29/7/2017 23:51 62  
29/7/2017 23:56 62  
30/7/2017 0:01 62  
30/7/2017 0:06 62  
30/7/2017 0:11 62  
30/7/2017 0:16 62  
30/7/2017 0:21 62  
30/7/2017 0:26 62  
30/7/2017 0:31 62  
30/7/2017 0:36 62  
30/7/2017 0:41 62  
30/7/2017 0:46 60  
30/7/2017 0:51 61  
30/7/2017 0:56 66  
30/7/2017 1:01 66  
30/7/2017 1:06 66  
30/7/2017 1:11 66  
30/7/2017 1:16 66  
30/7/2017 1:21 66  
30/7/2017 1:26 66  
30/7/2017 1:31 65  
30/7/2017 1:36 65  
30/7/2017 1:41 64  
30/7/2017 1:46 63  
30/7/2017 1:51 66  
30/7/2017 1:56 66  
30/7/2017 2:01 64  
30/7/2017 2:06 64  
30/7/2017 2:11 64  
30/7/2017 2:16 65  
30/7/2017 2:21 64  
30/7/2017 2:26 63  
30/7/2017 2:31 65  
30/7/2017 2:36 64  
30/7/2017 2:41 62  
30/7/2017 2:46 63  
30/7/2017 2:51 63  
30/7/2017 2:56 65  
30/7/2017 3:01 66  

30/7/2017 3:06 65  
30/7/2017 3:11 65  
30/7/2017 3:16 65  
30/7/2017 3:21 63  
30/7/2017 3:26 63  
30/7/2017 3:31 64  
30/7/2017 3:36 65  
30/7/2017 3:41 66  
30/7/2017 3:46 66  
30/7/2017 3:51 65  
30/7/2017 3:56 65  
30/7/2017 4:01 64  
30/7/2017 4:06 63  
30/7/2017 4:11 62  
30/7/2017 4:16 62  
30/7/2017 4:21 65  
30/7/2017 4:26 64  
30/7/2017 4:31 63  
30/7/2017 4:36 61  
30/7/2017 4:41 63  
30/7/2017 4:46 64  
30/7/2017 4:51 64  
30/7/2017 4:56 63  
30/7/2017 5:01 64  
30/7/2017 5:06 65  
30/7/2017 5:11 64  
30/7/2017 5:16 63  
30/7/2017 5:21 63  
30/7/2017 5:26 64  
30/7/2017 5:31 64  
30/7/2017 5:36 64  
30/7/2017 5:41 64  
30/7/2017 5:46 65  
30/7/2017 5:51 62  
30/7/2017 5:56 63  
30/7/2017 6:01 63  
30/7/2017 6:06 65  
30/7/2017 6:11 65  
30/7/2017 6:16 65  
30/7/2017 6:21 64  
30/7/2017 6:26 65  
30/7/2017 6:31 65  
30/7/2017 6:36 64  
30/7/2017 6:41 64  
30/7/2017 6:46 64  
30/7/2017 6:51 65  
30/7/2017 6:56 65  
30/7/2017 23:01 62  
30/7/2017 23:06 61  
30/7/2017 23:11 62  
30/7/2017 23:16 60  
30/7/2017 23:21 61  
30/7/2017 23:26 60  
30/7/2017 23:31 61  
30/7/2017 23:36 61  
30/7/2017 23:41 61  
30/7/2017 23:46 61  
30/7/2017 23:51 62  
30/7/2017 23:56 60  
31/7/2017 0:01 60  
31/7/2017 0:06 60  
31/7/2017 0:11 62  
31/7/2017 0:16 66  
31/7/2017 0:21 62  
31/7/2017 0:26 60  
31/7/2017 0:31 63  
31/7/2017 0:36 61  
31/7/2017 0:41 61  
31/7/2017 0:46 60  
31/7/2017 0:51 60  
31/7/2017 0:56 60  
31/7/2017 1:01 61  
31/7/2017 1:06 60  
31/7/2017 1:11 61  
31/7/2017 1:16 60  
31/7/2017 1:21 61  
31/7/2017 1:26 60  
31/7/2017 1:31 60  
31/7/2017 1:36 62  
31/7/2017 1:41 47  
31/7/2017 1:46 56  
31/7/2017 1:51 55  
31/7/2017 1:56 52  
31/7/2017 2:01 51  
31/7/2017 2:06 52  
31/7/2017 2:11 53  
31/7/2017 2:16 53  
31/7/2017 2:21 42  
31/7/2017 2:26 49  
31/7/2017 2:31 37  
31/7/2017 2:36 50  
31/7/2017 2:41 45  
31/7/2017 2:46 48  
31/7/2017 2:51 47  
31/7/2017 2:56 50  
31/7/2017 3:01 45  
31/7/2017 3:06 58  
31/7/2017 3:11 58  
31/7/2017 3:16 49  
31/7/2017 3:21 58  
31/7/2017 3:26 58  
31/7/2017 3:31 58  
31/7/2017 3:36 58  
31/7/2017 3:41 58  
31/7/2017 3:46 58  
31/7/2017 3:51 58  
31/7/2017 3:56 58  
31/7/2017 4:01 43  
31/7/2017 4:06 49  

31/7/2017 4:11 58  
31/7/2017 4:16 48  
31/7/2017 4:21 52  
31/7/2017 4:26 58  
31/7/2017 4:31 58  
31/7/2017 4:36 58  
31/7/2017 4:41 58  
31/7/2017 4:46 39  
31/7/2017 4:51 58  
31/7/2017 4:56 58  
31/7/2017 5:01 49  
31/7/2017 5:06 50  
31/7/2017 5:11 46  
31/7/2017 5:16 44  
31/7/2017 5:21 45  
31/7/2017 5:26 46  
31/7/2017 5:31 48  
31/7/2017 5:36 48  
31/7/2017 5:41 58  
31/7/2017 5:46 43  
31/7/2017 5:51 51  
31/7/2017 5:56 46  
31/7/2017 6:01 51  
31/7/2017 6:06 51  
31/7/2017 6:11 51  
31/7/2017 6:16 56  
31/7/2017 6:21 55  
31/7/2017 6:26 56  
31/7/2017 6:31 56  
31/7/2017 6:36 56  
31/7/2017 6:41 55  
31/7/2017 6:46 57  
31/7/2017 6:51 58  
31/7/2017 6:56 57  
31/7/2017 23:01 66  
31/7/2017 23:06 61  
31/7/2017 23:11 62  
31/7/2017 23:16 61  
31/7/2017 23:21 60  
31/7/2017 23:26 61  
31/7/2017 23:31 61  
31/7/2017 23:36 61  
31/7/2017 23:41 60  
31/7/2017 23:46 59  
31/7/2017 23:51 61  
31/7/2017 23:56 62  
1/8/2017 0:01 61  
1/8/2017 0:06 62  
1/8/2017 0:11 61  
1/8/2017 0:16 60  
1/8/2017 0:21 61  
1/8/2017 0:26 60  
1/8/2017 0:31 60  
1/8/2017 0:36 60  
1/8/2017 0:41 61  
1/8/2017 0:46 58  
1/8/2017 0:51 59  
1/8/2017 0:56 61  
1/8/2017 1:01 60  
1/8/2017 1:06 61  
1/8/2017 1:11 59  
1/8/2017 1:16 60  
1/8/2017 1:21 61  
1/8/2017 1:26 61  
1/8/2017 1:31 61  
1/8/2017 1:36 59  
1/8/2017 1:41 59  
1/8/2017 1:46 60  
1/8/2017 1:51 60  
1/8/2017 1:56 61  
1/8/2017 2:01 59  
1/8/2017 2:06 59  
1/8/2017 2:11 61  
1/8/2017 2:16 61  
1/8/2017 2:21 61  
1/8/2017 2:26 61  
1/8/2017 2:31 59  
1/8/2017 2:36 56  
1/8/2017 2:41 56  
1/8/2017 2:46 59  
1/8/2017 2:51 58  
1/8/2017 2:56 59  
1/8/2017 3:01 57  
1/8/2017 3:06 58  
1/8/2017 3:11 57  
1/8/2017 3:16 54  
1/8/2017 3:21 54  
1/8/2017 3:26 54  
1/8/2017 3:31 57  
1/8/2017 3:36 56  
1/8/2017 3:41 57  
1/8/2017 3:46 57  
1/8/2017 3:51 56  
1/8/2017 3:56 56  
1/8/2017 4:01 56  
1/8/2017 4:06 59  
1/8/2017 4:11 56  
1/8/2017 4:16 55  
1/8/2017 4:21 55  
1/8/2017 4:26 57  
1/8/2017 4:31 57  
1/8/2017 4:36 55  
1/8/2017 4:41 56  
1/8/2017 4:46 58  
1/8/2017 4:51 58  
1/8/2017 4:56 56  
1/8/2017 5:01 56  
1/8/2017 5:06 56  
1/8/2017 5:11 57  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
1/8/2017 5:16 57  
1/8/2017 5:21 57  
1/8/2017 5:26 59  
1/8/2017 5:31 56  
1/8/2017 5:36 56  
1/8/2017 5:41 56  
1/8/2017 5:46 59  
1/8/2017 5:51 59  
1/8/2017 5:56 58  
1/8/2017 6:01 62  
1/8/2017 6:06 63  
1/8/2017 6:11 65  
1/8/2017 6:16 63  
1/8/2017 6:21 64  
1/8/2017 6:26 60  
1/8/2017 6:31 60  
1/8/2017 6:36 61  
1/8/2017 6:41 60  
1/8/2017 6:46 61  
1/8/2017 6:51 60  
1/8/2017 6:56 61  
1/8/2017 23:01 62  
1/8/2017 23:06 62  
1/8/2017 23:11 62  
1/8/2017 23:16 62  
1/8/2017 23:21 62  
1/8/2017 23:26 61  
1/8/2017 23:31 61  
1/8/2017 23:36 61  
1/8/2017 23:41 62  
1/8/2017 23:46 61  
1/8/2017 23:51 61  
1/8/2017 23:56 62  
2/8/2017 0:01 61  
2/8/2017 0:06 61  
2/8/2017 0:11 61  
2/8/2017 0:16 62  
2/8/2017 0:21 60  
2/8/2017 0:26 61  
2/8/2017 0:31 61  
2/8/2017 0:36 61  
2/8/2017 0:41 61  
2/8/2017 0:46 61  
2/8/2017 0:51 61  
2/8/2017 0:56 61  
2/8/2017 1:01 61  
2/8/2017 1:06 60  
2/8/2017 1:11 61  
2/8/2017 1:16 61  
2/8/2017 1:21 60  
2/8/2017 1:26 61  
2/8/2017 1:31 60  
2/8/2017 1:36 64  
2/8/2017 1:41 61  
2/8/2017 1:46 60  
2/8/2017 1:51 60  
2/8/2017 1:56 60  
2/8/2017 2:01 61  
2/8/2017 2:06 61  
2/8/2017 2:11 60  
2/8/2017 2:16 60  
2/8/2017 2:21 60  
2/8/2017 2:26 61  
2/8/2017 2:31 61  
2/8/2017 2:36 60  
2/8/2017 2:41 60  
2/8/2017 2:46 61  
2/8/2017 2:51 63  
2/8/2017 2:56 66  
2/8/2017 3:01 65  
2/8/2017 3:06 64  
2/8/2017 3:11 61  
2/8/2017 3:16 60  
2/8/2017 3:21 59  
2/8/2017 3:26 60  
2/8/2017 3:31 60  
2/8/2017 3:36 60  
2/8/2017 3:41 58  
2/8/2017 3:46 60  
2/8/2017 3:51 60  
2/8/2017 3:56 60  
2/8/2017 4:01 60  
2/8/2017 4:06 60  
2/8/2017 4:11 60  
2/8/2017 4:16 60  
2/8/2017 4:21 60  
2/8/2017 4:26 59  
2/8/2017 4:31 60  
2/8/2017 4:36 60  
2/8/2017 4:41 60  
2/8/2017 4:46 61  
2/8/2017 4:51 61  
2/8/2017 4:56 61  
2/8/2017 5:01 61  
2/8/2017 5:06 60  
2/8/2017 5:11 61  
2/8/2017 5:16 60  
2/8/2017 5:21 60  
2/8/2017 5:26 60  
2/8/2017 5:31 61  
2/8/2017 5:36 60  
2/8/2017 5:41 59  
2/8/2017 5:46 60  
2/8/2017 5:51 61  
2/8/2017 5:56 60  
2/8/2017 6:01 60  
2/8/2017 6:06 61  
2/8/2017 6:11 61  
2/8/2017 6:16 62  

2/8/2017 6:21 61  
2/8/2017 6:26 61  
2/8/2017 6:31 61  
2/8/2017 6:36 61  
2/8/2017 6:41 60  
2/8/2017 6:46 61  
2/8/2017 6:51 62  
2/8/2017 6:56 62  
2/8/2017 23:01 65  
2/8/2017 23:06 66  
2/8/2017 23:11 66  
2/8/2017 23:16 66  
2/8/2017 23:21 65  
2/8/2017 23:26 63  
2/8/2017 23:31 65  
2/8/2017 23:36 65  
2/8/2017 23:41 65  
2/8/2017 23:46 65  
2/8/2017 23:51 65  
2/8/2017 23:56 65  
3/8/2017 0:01 65  
3/8/2017 0:06 65  
3/8/2017 0:11 64  
3/8/2017 0:16 65  
3/8/2017 0:21 65  
3/8/2017 0:26 65  
3/8/2017 0:31 64  
3/8/2017 0:36 65  
3/8/2017 0:41 64  
3/8/2017 0:46 64  
3/8/2017 0:51 64  
3/8/2017 0:56 64  
3/8/2017 1:01 64  
3/8/2017 1:06 63  
3/8/2017 1:11 63  
3/8/2017 1:16 64  
3/8/2017 1:21 63  
3/8/2017 1:26 63  
3/8/2017 1:31 63  
3/8/2017 1:36 63  
3/8/2017 1:41 63  
3/8/2017 1:46 64  
3/8/2017 1:51 63  
3/8/2017 1:56 63  
3/8/2017 2:01 63  
3/8/2017 2:06 62  
3/8/2017 2:11 62  
3/8/2017 2:16 63  
3/8/2017 2:21 64  
3/8/2017 2:26 63  
3/8/2017 2:31 64  
3/8/2017 2:36 63  
3/8/2017 2:41 63  
3/8/2017 2:46 63  
3/8/2017 2:51 63  
3/8/2017 2:56 62  
3/8/2017 3:01 64  
3/8/2017 3:06 64  
3/8/2017 3:11 64  
3/8/2017 3:16 64  
3/8/2017 3:21 64  
3/8/2017 3:26 63  
3/8/2017 3:31 63  
3/8/2017 3:36 63  
3/8/2017 3:41 63  
3/8/2017 3:46 63  
3/8/2017 3:51 63  
3/8/2017 3:56 62  
3/8/2017 4:01 62  
3/8/2017 4:06 61  
3/8/2017 4:11 59  
3/8/2017 4:16 60  
3/8/2017 4:21 64  
3/8/2017 4:26 62  
3/8/2017 4:31 62  
3/8/2017 4:36 62  
3/8/2017 4:41 66  
3/8/2017 4:46 69  
3/8/2017 4:51 72  
3/8/2017 4:56 69  
3/8/2017 5:01 72  
3/8/2017 5:06 73  
3/8/2017 5:11 72  
3/8/2017 5:16 72  
3/8/2017 5:21 71  
3/8/2017 5:26 70  
3/8/2017 5:31 66  
3/8/2017 5:36 65  
3/8/2017 5:41 64  
3/8/2017 5:46 67  
3/8/2017 5:51 63  
3/8/2017 5:56 63  
3/8/2017 6:01 63  
3/8/2017 6:06 63  
3/8/2017 6:11 63  
3/8/2017 6:16 62  
3/8/2017 6:21 62  
3/8/2017 6:26 63  
3/8/2017 6:31 63  
3/8/2017 6:36 63  
3/8/2017 6:41 63  
3/8/2017 6:46 62  
3/8/2017 6:51 63  
3/8/2017 6:56 63  
3/8/2017 23:01 55  
3/8/2017 23:06 56  
3/8/2017 23:11 54  
3/8/2017 23:16 55  
3/8/2017 23:21 54  

3/8/2017 23:26 58  
3/8/2017 23:31 55  
3/8/2017 23:36 54  
3/8/2017 23:41 56  
3/8/2017 23:46 57  
3/8/2017 23:51 56  
3/8/2017 23:56 55  
4/8/2017 0:01 50  
4/8/2017 0:06 52  
4/8/2017 0:11 51  
4/8/2017 0:16 52  
4/8/2017 0:21 43  
4/8/2017 0:26 51  
4/8/2017 0:31 55  
4/8/2017 0:36 40  
4/8/2017 0:41 38  
4/8/2017 0:46 46  
4/8/2017 0:51 48  
4/8/2017 0:56 58  
4/8/2017 1:01 58  
4/8/2017 1:06 46  
4/8/2017 1:11 40  
4/8/2017 1:16 58  
4/8/2017 1:21 58  
4/8/2017 1:26 58  
4/8/2017 1:31 58  
4/8/2017 1:36 43  
4/8/2017 1:41 58  
4/8/2017 1:46 58  
4/8/2017 1:51 57  
4/8/2017 1:56 57  
4/8/2017 2:01 58  
4/8/2017 2:06 58  
4/8/2017 2:11 47  
4/8/2017 2:16 57  
4/8/2017 2:21 57  
4/8/2017 2:26 43  
4/8/2017 2:31 58  
4/8/2017 2:36 58  
4/8/2017 2:41 58  
4/8/2017 2:46 46  
4/8/2017 2:51 57  
4/8/2017 2:56 57  
4/8/2017 3:01 58  
4/8/2017 3:06 58  
4/8/2017 3:11 58  
4/8/2017 3:16 57  
4/8/2017 3:21 41  
4/8/2017 3:26 57  
4/8/2017 3:31 57  
4/8/2017 3:36 57  
4/8/2017 3:41 57  
4/8/2017 3:46 57  
4/8/2017 3:51 58  
4/8/2017 3:56 58  
4/8/2017 4:01 57  
4/8/2017 4:06 58  
4/8/2017 4:11 51  
4/8/2017 4:16 57  
4/8/2017 4:21 58  
4/8/2017 4:26 56  
4/8/2017 4:31 57  
4/8/2017 4:36 57  
4/8/2017 4:41 57  
4/8/2017 4:46 57  
4/8/2017 4:51 57  
4/8/2017 4:56 57  
4/8/2017 5:01 57  
4/8/2017 5:06 57  
4/8/2017 5:11 58  
4/8/2017 5:16 57  
4/8/2017 5:21 57  
4/8/2017 5:26 57  
4/8/2017 5:31 57  
4/8/2017 5:36 58  
4/8/2017 5:41 57  
4/8/2017 5:46 58  
4/8/2017 5:51 58  
4/8/2017 5:56 58  
4/8/2017 6:01 58  
4/8/2017 6:06 46  
4/8/2017 6:11 45  
4/8/2017 6:16 58  
4/8/2017 6:21 44  
4/8/2017 6:26 52  
4/8/2017 6:31 50  
4/8/2017 6:36 48  
4/8/2017 6:41 50  
4/8/2017 6:46 59  
4/8/2017 6:51 61  
4/8/2017 6:56 61  
4/8/2017 23:01 58  
4/8/2017 23:06 56  
4/8/2017 23:11 58  
4/8/2017 23:16 57  
4/8/2017 23:21 56  
4/8/2017 23:26 55  
4/8/2017 23:31 55  
4/8/2017 23:36 56  
4/8/2017 23:41 55  
4/8/2017 23:46 57  
4/8/2017 23:51 56  
4/8/2017 23:56 55  
5/8/2017 0:01 55  
5/8/2017 0:06 52  
5/8/2017 0:11 52  
5/8/2017 0:16 55  
5/8/2017 0:21 53  
5/8/2017 0:26 55  

5/8/2017 0:31 53  
5/8/2017 0:36 53  
5/8/2017 0:41 55  
5/8/2017 0:46 53  
5/8/2017 0:51 53  
5/8/2017 0:56 50  
5/8/2017 1:01 50  
5/8/2017 1:06 49  
5/8/2017 1:11 53  
5/8/2017 1:16 52  
5/8/2017 1:21 55  
5/8/2017 1:26 49  
5/8/2017 1:31 49  
5/8/2017 1:36 50  
5/8/2017 1:41 44  
5/8/2017 1:46 51  
5/8/2017 1:51 52  
5/8/2017 1:56 51  
5/8/2017 2:01 48  
5/8/2017 2:06 50  
5/8/2017 2:11 48  
5/8/2017 2:16 58  
5/8/2017 2:21 58  
5/8/2017 2:26 58  
5/8/2017 2:31 47  
5/8/2017 2:36 51  
5/8/2017 2:41 51  
5/8/2017 2:46 41  
5/8/2017 2:51 58  
5/8/2017 2:56 58  
5/8/2017 3:01 58  
5/8/2017 3:06 44  
5/8/2017 3:11 48  
5/8/2017 3:16 58  
5/8/2017 3:21 58  
5/8/2017 3:26 57  
5/8/2017 3:31 58  
5/8/2017 3:36 58  
5/8/2017 3:41 58  
5/8/2017 3:46 58  
5/8/2017 3:51 39  
5/8/2017 3:56 58  
5/8/2017 4:01 57  
5/8/2017 4:06 57  
5/8/2017 4:11 58  
5/8/2017 4:16 58  
5/8/2017 4:21 58  
5/8/2017 4:26 58  
5/8/2017 4:31 58  
5/8/2017 4:36 57  
5/8/2017 4:41 57  
5/8/2017 4:46 57  
5/8/2017 4:51 58  
5/8/2017 4:56 57  
5/8/2017 5:01 46  
5/8/2017 5:06 58  
5/8/2017 5:11 58  
5/8/2017 5:16 53  
5/8/2017 5:21 48  
5/8/2017 5:26 47  
5/8/2017 5:31 58  
5/8/2017 5:36 58  
5/8/2017 5:41 58  
5/8/2017 5:46 50  
5/8/2017 5:51 58  
5/8/2017 5:56 58  
5/8/2017 6:01 52  
5/8/2017 6:06 58  
5/8/2017 6:11 49  
5/8/2017 6:16 51  
5/8/2017 6:21 54  
5/8/2017 6:26 52  
5/8/2017 6:31 50  
5/8/2017 6:36 51  
5/8/2017 6:41 55  
5/8/2017 6:46 62  
5/8/2017 6:51 58  
5/8/2017 6:56 56  
5/8/2017 23:01 56  
5/8/2017 23:06 60  
5/8/2017 23:11 56  
5/8/2017 23:16 56  
5/8/2017 23:21 55  
5/8/2017 23:26 55  
5/8/2017 23:31 55  
5/8/2017 23:36 55  
5/8/2017 23:41 54  
5/8/2017 23:46 55  
5/8/2017 23:51 55  
5/8/2017 23:56 53  
6/8/2017 0:01 58  
6/8/2017 0:06 54  
6/8/2017 0:11 54  
6/8/2017 0:16 55  
6/8/2017 0:21 55  
6/8/2017 0:26 56  
6/8/2017 0:31 55  
6/8/2017 0:36 53  
6/8/2017 0:41 54  
6/8/2017 0:46 49  
6/8/2017 0:51 52  
6/8/2017 0:56 50  
6/8/2017 1:01 47  
6/8/2017 1:06 51  
6/8/2017 1:11 47  
6/8/2017 1:16 50  
6/8/2017 1:21 52  
6/8/2017 1:26 50  
6/8/2017 1:31 48  

6/8/2017 1:36 58  
6/8/2017 1:41 58  
6/8/2017 1:46 58  
6/8/2017 1:51 48  
6/8/2017 1:56 50  
6/8/2017 2:01 52  
6/8/2017 2:06 50  
6/8/2017 2:11 59  
6/8/2017 2:16 58  
6/8/2017 2:21 58  
6/8/2017 2:26 58  
6/8/2017 2:31 48  
6/8/2017 2:36 48  
6/8/2017 2:41 47  
6/8/2017 2:46 49  
6/8/2017 2:51 58  
6/8/2017 2:56 58  
6/8/2017 3:01 58  
6/8/2017 3:06 58  
6/8/2017 3:11 56  
6/8/2017 3:16 58  
6/8/2017 3:21 58  
6/8/2017 3:26 45  
6/8/2017 3:31 58  
6/8/2017 3:36 58  
6/8/2017 3:41 58  
6/8/2017 3:46 58  
6/8/2017 3:51 58  
6/8/2017 3:56 58  
6/8/2017 4:01 58  
6/8/2017 4:06 58  
6/8/2017 4:11 41  
6/8/2017 4:16 58  
6/8/2017 4:21 58  
6/8/2017 4:26 58  
6/8/2017 4:31 45  
6/8/2017 4:36 58  
6/8/2017 4:41 57  
6/8/2017 4:46 58  
6/8/2017 4:51 58  
6/8/2017 4:56 57  
6/8/2017 5:01 58  
6/8/2017 5:06 58  
6/8/2017 5:11 58  
6/8/2017 5:16 58  
6/8/2017 5:21 58  
6/8/2017 5:26 58  
6/8/2017 5:31 41  
6/8/2017 5:36 37  
6/8/2017 5:41 50  
6/8/2017 5:46 58  
6/8/2017 5:51 58  
6/8/2017 5:56 58  
6/8/2017 6:01 32  
6/8/2017 6:06 47  
6/8/2017 6:11 51  
6/8/2017 6:16 52  
6/8/2017 6:21 55  
6/8/2017 6:26 50  
6/8/2017 6:31 58  
6/8/2017 6:36 53  
6/8/2017 6:41 52  
6/8/2017 6:46 54  
6/8/2017 6:51 50  
6/8/2017 6:56 53  
6/8/2017 23:01 55  
6/8/2017 23:06 56  
6/8/2017 23:11 59  
6/8/2017 23:16 56  
6/8/2017 23:21 55  
6/8/2017 23:26 54  
6/8/2017 23:31 57  
6/8/2017 23:36 55  
6/8/2017 23:41 56  
6/8/2017 23:46 56  
6/8/2017 23:51 55  
6/8/2017 23:56 56  
7/8/2017 0:01 53  
7/8/2017 0:06 55  
7/8/2017 0:11 53  
7/8/2017 0:16 53  
7/8/2017 0:21 56  
7/8/2017 0:26 55  
7/8/2017 0:31 51  
7/8/2017 0:36 52  
7/8/2017 0:41 49  
7/8/2017 0:46 52  
7/8/2017 0:51 48  
7/8/2017 0:56 53  
7/8/2017 1:01 47  
7/8/2017 1:06 54  
7/8/2017 1:11 49  
7/8/2017 1:16 52  
7/8/2017 1:21 58  
7/8/2017 1:26 48  
7/8/2017 1:31 49  
7/8/2017 1:36 58  
7/8/2017 1:41 58  
7/8/2017 1:46 58  
7/8/2017 1:51 48  
7/8/2017 1:56 58  
7/8/2017 2:01 58  
7/8/2017 2:06 58  
7/8/2017 2:11 58  
7/8/2017 2:16 58  
7/8/2017 2:21 44  
7/8/2017 2:26 49  
7/8/2017 2:31 58  
7/8/2017 2:36 58  

7/8/2017 2:41 58  
7/8/2017 2:46 52  
7/8/2017 2:51 58  
7/8/2017 2:56 58  
7/8/2017 3:01 57  
7/8/2017 3:06 57  
7/8/2017 3:11 58  
7/8/2017 3:16 58  
7/8/2017 3:21 57  
7/8/2017 3:26 57  
7/8/2017 3:31 58  
7/8/2017 3:36 58  
7/8/2017 3:41 58  
7/8/2017 3:46 58  
7/8/2017 3:51 58  
7/8/2017 3:56 58  
7/8/2017 4:01 57  
7/8/2017 4:06 57  
7/8/2017 4:11 57  
7/8/2017 4:16 55  
7/8/2017 4:21 58  
7/8/2017 4:26 57  
7/8/2017 4:31 58  
7/8/2017 4:36 58  
7/8/2017 4:41 58  
7/8/2017 4:46 57  
7/8/2017 4:51 58  
7/8/2017 4:56 48  
7/8/2017 5:01 58  
7/8/2017 5:06 58  
7/8/2017 5:11 58  
7/8/2017 5:16 58  
7/8/2017 5:21 40  
7/8/2017 5:26 58  
7/8/2017 5:31 58  
7/8/2017 5:36 58  
7/8/2017 5:41 58  
7/8/2017 5:46 44  
7/8/2017 5:51 58  
7/8/2017 5:56 45  
7/8/2017 6:01 47  
7/8/2017 6:06 55  
7/8/2017 6:11 58  
7/8/2017 6:16 52  
7/8/2017 6:21 56  
7/8/2017 6:26 54  
7/8/2017 6:31 51  
7/8/2017 6:36 55  
7/8/2017 6:41 55  
7/8/2017 6:46 55  
7/8/2017 6:51 55  
7/8/2017 6:56 56  
7/8/2017 23:01 62  
7/8/2017 23:06 62  
7/8/2017 23:11 61  
7/8/2017 23:16 61  
7/8/2017 23:21 60  
7/8/2017 23:26 61  
7/8/2017 23:31 61  
7/8/2017 23:36 61  
7/8/2017 23:41 61  
7/8/2017 23:46 61  
7/8/2017 23:51 61  
7/8/2017 23:56 59  
8/8/2017 0:01 60  
8/8/2017 0:06 60  
8/8/2017 0:11 60  
8/8/2017 0:16 59  
8/8/2017 0:21 61  
8/8/2017 0:26 59  
8/8/2017 0:31 63  
8/8/2017 0:36 60  
8/8/2017 0:41 59  
8/8/2017 0:46 59  
8/8/2017 0:51 59  
8/8/2017 0:56 59  
8/8/2017 1:01 60  
8/8/2017 1:06 59  
8/8/2017 1:11 60  
8/8/2017 1:16 59  
8/8/2017 1:21 55  
8/8/2017 1:26 57  
8/8/2017 1:31 58  
8/8/2017 1:36 59  
8/8/2017 1:41 58  
8/8/2017 1:46 61  
8/8/2017 1:51 59  
8/8/2017 1:56 59  
8/8/2017 2:01 59  
8/8/2017 2:06 59  
8/8/2017 2:11 56  
8/8/2017 2:16 58  
8/8/2017 2:21 57  
8/8/2017 2:26 59  
8/8/2017 2:31 56  
8/8/2017 2:36 57  
8/8/2017 2:41 56  
8/8/2017 2:46 57  
8/8/2017 2:51 58  
8/8/2017 2:56 58  
8/8/2017 3:01 59  
8/8/2017 3:06 58  
8/8/2017 3:11 54  
8/8/2017 3:16 60  
8/8/2017 3:21 54  
8/8/2017 3:26 52  
8/8/2017 3:31 58  
8/8/2017 3:36 54  
8/8/2017 3:41 58  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
8/8/2017 3:46 60  
8/8/2017 3:51 56  
8/8/2017 3:56 57  
8/8/2017 4:01 59  
8/8/2017 4:06 59  
8/8/2017 4:11 56  
8/8/2017 4:16 55  
8/8/2017 4:21 59  
8/8/2017 4:26 57  
8/8/2017 4:31 56  
8/8/2017 4:36 54  
8/8/2017 4:41 56  
8/8/2017 4:46 57  
8/8/2017 4:51 59  
8/8/2017 4:56 57  
8/8/2017 5:01 58  
8/8/2017 5:06 61  
8/8/2017 5:11 58  
8/8/2017 5:16 56  
8/8/2017 5:21 58  
8/8/2017 5:26 59  
8/8/2017 5:31 58  
8/8/2017 5:36 60  
8/8/2017 5:41 55  
8/8/2017 5:46 59  
8/8/2017 5:51 57  
8/8/2017 5:56 57  
8/8/2017 6:01 55  
8/8/2017 6:06 56  
8/8/2017 6:11 58  
8/8/2017 6:16 57  
8/8/2017 6:21 56  
8/8/2017 6:26 58  
8/8/2017 6:31 60  
8/8/2017 6:36 61  
8/8/2017 6:41 60  
8/8/2017 6:46 60  
8/8/2017 6:51 61  
8/8/2017 6:56 61  
8/8/2017 23:01 62  
8/8/2017 23:06 62  
8/8/2017 23:11 62  
8/8/2017 23:16 62  
8/8/2017 23:21 62  
8/8/2017 23:26 64  
8/8/2017 23:31 63  
8/8/2017 23:36 63  
8/8/2017 23:41 62  
8/8/2017 23:46 63  
8/8/2017 23:51 62  
8/8/2017 23:56 62  
9/8/2017 0:01 62  
9/8/2017 0:06 62  
9/8/2017 0:11 62  
9/8/2017 0:16 63  
9/8/2017 0:21 62  
9/8/2017 0:26 62  
9/8/2017 0:31 61  
9/8/2017 0:36 62  
9/8/2017 0:41 62  
9/8/2017 0:46 61  
9/8/2017 0:51 62  
9/8/2017 0:56 62  
9/8/2017 1:01 61  
9/8/2017 1:06 61  
9/8/2017 1:11 62  
9/8/2017 1:16 62  
9/8/2017 1:21 63  
9/8/2017 1:26 62  
9/8/2017 1:31 63  
9/8/2017 1:36 62  
9/8/2017 1:41 61  
9/8/2017 1:46 62  
9/8/2017 1:51 62  
9/8/2017 1:56 62  
9/8/2017 2:01 61  
9/8/2017 2:06 63  
9/8/2017 2:11 62  
9/8/2017 2:16 62  
9/8/2017 2:21 62  
9/8/2017 2:26 62  
9/8/2017 2:31 62  
9/8/2017 2:36 62  
9/8/2017 2:41 63  
9/8/2017 2:46 62  
9/8/2017 2:51 62  
9/8/2017 2:56 61  
9/8/2017 3:01 62  
9/8/2017 3:06 62  
9/8/2017 3:11 61  
9/8/2017 3:16 62  
9/8/2017 3:21 62  
9/8/2017 3:26 61  
9/8/2017 3:31 61  
9/8/2017 3:36 62  
9/8/2017 3:41 62  
9/8/2017 3:46 63  
9/8/2017 3:51 61  
9/8/2017 3:56 61  
9/8/2017 4:01 61  
9/8/2017 4:06 62  
9/8/2017 4:11 61  
9/8/2017 4:16 62  
9/8/2017 4:21 62  
9/8/2017 4:26 63  
9/8/2017 4:31 61  
9/8/2017 4:36 61  
9/8/2017 4:41 62  
9/8/2017 4:46 62  

9/8/2017 4:51 62  
9/8/2017 4:56 61  
9/8/2017 5:01 62  
9/8/2017 5:06 62  
9/8/2017 5:11 61  
9/8/2017 5:16 62  
9/8/2017 5:21 62  
9/8/2017 5:26 62  
9/8/2017 5:31 61  
9/8/2017 5:36 61  
9/8/2017 5:41 61  
9/8/2017 5:46 61  
9/8/2017 5:51 61  
9/8/2017 5:56 61  
9/8/2017 6:01 62  
9/8/2017 6:06 62  
9/8/2017 6:11 63  
9/8/2017 6:16 61  
9/8/2017 6:21 62  
9/8/2017 6:26 61  
9/8/2017 6:31 62  
9/8/2017 6:36 62  
9/8/2017 6:41 63  
9/8/2017 6:46 62  
9/8/2017 6:51 62  
9/8/2017 6:56 62  
9/8/2017 23:01 62  
9/8/2017 23:06 62  
9/8/2017 23:11 62  
9/8/2017 23:16 62  
9/8/2017 23:21 64  
9/8/2017 23:26 63  
9/8/2017 23:31 62  
9/8/2017 23:36 62  
9/8/2017 23:41 62  
9/8/2017 23:46 63  
9/8/2017 23:51 63  
9/8/2017 23:56 62  
10/8/2017 0:01 62  
10/8/2017 0:06 62  
10/8/2017 0:11 62  
10/8/2017 0:16 62  
10/8/2017 0:21 62  
10/8/2017 0:26 62  
10/8/2017 0:31 62  
10/8/2017 0:36 62  
10/8/2017 0:41 63  
10/8/2017 0:46 61  
10/8/2017 0:51 61  
10/8/2017 0:56 62  
10/8/2017 1:01 61  
10/8/2017 1:06 61  
10/8/2017 1:11 61  
10/8/2017 1:16 62  
10/8/2017 1:21 61  
10/8/2017 1:26 62  
10/8/2017 1:31 61  
10/8/2017 1:36 62  
10/8/2017 1:41 61  
10/8/2017 1:46 61  
10/8/2017 1:51 62  
10/8/2017 1:56 62  
10/8/2017 2:01 62  
10/8/2017 2:06 63  
10/8/2017 2:11 62  
10/8/2017 2:16 61  
10/8/2017 2:21 62  
10/8/2017 2:26 61  
10/8/2017 2:31 61  
10/8/2017 2:36 61  
10/8/2017 2:41 61  
10/8/2017 2:46 61  
10/8/2017 2:51 60  
10/8/2017 2:56 60  
10/8/2017 3:01 60  
10/8/2017 3:06 61  
10/8/2017 3:11 61  
10/8/2017 3:16 59  
10/8/2017 3:21 61  
10/8/2017 3:26 60  
10/8/2017 3:31 61  
10/8/2017 3:36 61  
10/8/2017 3:41 62  
10/8/2017 3:46 62  
10/8/2017 3:51 61  
10/8/2017 3:56 61  
10/8/2017 4:01 61  
10/8/2017 4:06 61  
10/8/2017 4:11 61  
10/8/2017 4:16 62  
10/8/2017 4:21 61  
10/8/2017 4:26 62  
10/8/2017 4:31 62  
10/8/2017 4:36 62  
10/8/2017 4:41 61  
10/8/2017 4:46 60  
10/8/2017 4:51 62  
10/8/2017 4:56 62  
10/8/2017 5:01 63  
10/8/2017 5:06 60  
10/8/2017 5:11 61  
10/8/2017 5:16 61  
10/8/2017 5:21 61  
10/8/2017 5:26 61  
10/8/2017 5:31 60  
10/8/2017 5:36 60  
10/8/2017 5:41 62  
10/8/2017 5:46 62  
10/8/2017 5:51 61  

10/8/2017 5:56 61  
10/8/2017 6:01 60  
10/8/2017 6:06 61  
10/8/2017 6:11 62  
10/8/2017 6:16 62  
10/8/2017 6:21 62  
10/8/2017 6:26 63  
10/8/2017 6:31 62  
10/8/2017 6:36 62  
10/8/2017 6:41 62  
10/8/2017 6:46 63  
10/8/2017 6:51 63  
10/8/2017 6:56 63  
10/8/2017 23:01 63  
10/8/2017 23:06 64  
10/8/2017 23:11 63  
10/8/2017 23:16 64  
10/8/2017 23:21 63  
10/8/2017 23:26 62  
10/8/2017 23:31 64  
10/8/2017 23:36 63  
10/8/2017 23:41 63  
10/8/2017 23:46 62  
10/8/2017 23:51 64  
10/8/2017 23:56 63  
11/8/2017 0:01 63  
11/8/2017 0:06 63  
11/8/2017 0:11 63  
11/8/2017 0:16 63  
11/8/2017 0:21 63  
11/8/2017 0:26 63  
11/8/2017 0:31 63  
11/8/2017 0:36 64  
11/8/2017 0:41 63  
11/8/2017 0:46 63  
11/8/2017 0:51 63  
11/8/2017 0:56 63  
11/8/2017 1:01 64  
11/8/2017 1:06 63  
11/8/2017 1:11 63  
11/8/2017 1:16 62  
11/8/2017 1:21 63  
11/8/2017 1:26 63  
11/8/2017 1:31 64  
11/8/2017 1:36 64  
11/8/2017 1:41 63  
11/8/2017 1:46 63  
11/8/2017 1:51 63  
11/8/2017 1:56 63  
11/8/2017 2:01 63  
11/8/2017 2:06 63  
11/8/2017 2:11 63  
11/8/2017 2:16 63  
11/8/2017 2:21 63  
11/8/2017 2:26 63  
11/8/2017 2:31 63  
11/8/2017 2:36 62  
11/8/2017 2:41 62  
11/8/2017 2:46 62  
11/8/2017 2:51 63  
11/8/2017 2:56 63  
11/8/2017 3:01 62  
11/8/2017 3:06 63  
11/8/2017 3:11 60  
11/8/2017 3:16 58  
11/8/2017 3:21 60  
11/8/2017 3:26 64  
11/8/2017 3:31 64  
11/8/2017 3:36 64  
11/8/2017 3:41 62  
11/8/2017 3:46 63  
11/8/2017 3:51 62  
11/8/2017 3:56 62  
11/8/2017 4:01 64  
11/8/2017 4:06 63  
11/8/2017 4:11 61  
11/8/2017 4:16 63  
11/8/2017 4:21 63  
11/8/2017 4:26 63  
11/8/2017 4:31 63  
11/8/2017 4:36 63  
11/8/2017 4:41 64  
11/8/2017 4:46 62  
11/8/2017 4:51 63  
11/8/2017 4:56 64  
11/8/2017 5:01 63  
11/8/2017 5:06 59  
11/8/2017 5:11 63  
11/8/2017 5:16 63  
11/8/2017 5:21 63  
11/8/2017 5:26 64  
11/8/2017 5:31 63  
11/8/2017 5:36 63  
11/8/2017 5:41 64  
11/8/2017 5:46 64  
11/8/2017 5:51 63  
11/8/2017 5:56 63  
11/8/2017 6:01 63  
11/8/2017 6:06 64  
11/8/2017 6:11 63  
11/8/2017 6:16 63  
11/8/2017 6:21 64  
11/8/2017 6:26 65  
11/8/2017 6:31 64  
11/8/2017 6:36 61  
11/8/2017 6:41 62  
11/8/2017 6:46 65  
11/8/2017 6:51 64  
11/8/2017 6:56 64  

11/8/2017 23:01 57  
11/8/2017 23:06 57  
11/8/2017 23:11 56  
11/8/2017 23:16 56  
11/8/2017 23:21 60  
11/8/2017 23:26 57  
11/8/2017 23:31 57  
11/8/2017 23:36 54  
11/8/2017 23:41 55  
11/8/2017 23:46 56  
11/8/2017 23:51 56  
11/8/2017 23:56 56  
12/8/2017 0:01 57  
12/8/2017 0:06 56  
12/8/2017 0:11 55  
12/8/2017 0:16 56  
12/8/2017 0:21 59  
12/8/2017 0:26 54  
12/8/2017 0:31 56  
12/8/2017 0:36 55  
12/8/2017 0:41 54  
12/8/2017 0:46 54  
12/8/2017 0:51 54  
12/8/2017 0:56 55  
12/8/2017 1:01 51  
12/8/2017 1:06 56  
12/8/2017 1:11 58  
12/8/2017 1:16 55  
12/8/2017 1:21 52  
12/8/2017 1:26 48  
12/8/2017 1:31 51  
12/8/2017 1:36 53  
12/8/2017 1:41 53  
12/8/2017 1:46 53  
12/8/2017 1:51 50  
12/8/2017 1:56 53  
12/8/2017 2:01 53  
12/8/2017 2:06 54  
12/8/2017 2:11 54  
12/8/2017 2:16 52  
12/8/2017 2:21 48  
12/8/2017 2:26 48  
12/8/2017 2:31 58  
12/8/2017 2:36 49  
12/8/2017 2:41 49  
12/8/2017 2:46 43  
12/8/2017 2:51 58  
12/8/2017 2:56 47  
12/8/2017 3:01 46  
12/8/2017 3:06 58  
12/8/2017 3:11 58  
12/8/2017 3:16 52  
12/8/2017 3:21 51  
12/8/2017 3:26 47  
12/8/2017 3:31 35  
12/8/2017 3:36 58  
12/8/2017 3:41 43  
12/8/2017 3:46 58  
12/8/2017 3:51 57  
12/8/2017 3:56 39  
12/8/2017 4:01 58  
12/8/2017 4:06 58  
12/8/2017 4:11 58  
12/8/2017 4:16 48  
12/8/2017 4:21 47  
12/8/2017 4:26 58  
12/8/2017 4:31 35  
12/8/2017 4:36 58  
12/8/2017 4:41 58  
12/8/2017 4:46 52  
12/8/2017 4:51 40  
12/8/2017 4:56 43  
12/8/2017 5:01 58  
12/8/2017 5:06 55  
12/8/2017 5:11 58  
12/8/2017 5:16 39  
12/8/2017 5:21 58  
12/8/2017 5:26 58  
12/8/2017 5:31 45  
12/8/2017 5:36 58  
12/8/2017 5:41 58  
12/8/2017 5:46 48  
12/8/2017 5:51 58  
12/8/2017 5:56 40  
12/8/2017 6:01 48  
12/8/2017 6:06 48  
12/8/2017 6:11 54  
12/8/2017 6:16 53  
12/8/2017 6:21 52  
12/8/2017 6:26 55  
12/8/2017 6:31 53  
12/8/2017 6:36 53  
12/8/2017 6:41 54  
12/8/2017 6:46 54  
12/8/2017 6:51 56  
12/8/2017 6:56 56  
12/8/2017 23:01 56  
12/8/2017 23:06 56  
12/8/2017 23:11 58  
12/8/2017 23:16 58  
12/8/2017 23:21 55  
12/8/2017 23:26 56  
12/8/2017 23:31 54  
12/8/2017 23:36 55  
12/8/2017 23:41 55  
12/8/2017 23:46 55  
12/8/2017 23:51 56  
12/8/2017 23:56 55  
13/8/2017 0:01 54  

13/8/2017 0:06 57  
13/8/2017 0:11 55  
13/8/2017 0:16 55  
13/8/2017 0:21 56  
13/8/2017 0:26 55  
13/8/2017 0:31 54  
13/8/2017 0:36 54  
13/8/2017 0:41 52  
13/8/2017 0:46 53  
13/8/2017 0:51 53  
13/8/2017 0:56 51  
13/8/2017 1:01 53  
13/8/2017 1:06 55  
13/8/2017 1:11 53  
13/8/2017 1:16 58  
13/8/2017 1:21 55  
13/8/2017 1:26 51  
13/8/2017 1:31 54  
13/8/2017 1:36 52  
13/8/2017 1:41 52  
13/8/2017 1:46 43  
13/8/2017 1:51 50  
13/8/2017 1:56 47  
13/8/2017 2:01 51  
13/8/2017 2:06 45  
13/8/2017 2:11 45  
13/8/2017 2:16 32  
13/8/2017 2:21 50  
13/8/2017 2:26 58  
13/8/2017 2:31 44  
13/8/2017 2:36 48  
13/8/2017 2:41 49  
13/8/2017 2:46 44  
13/8/2017 2:51 49  
13/8/2017 2:56 51  
13/8/2017 3:01 50  
13/8/2017 3:06 51  
13/8/2017 3:11 58  
13/8/2017 3:16 58  
13/8/2017 3:21 45  
13/8/2017 3:26 58  
13/8/2017 3:31 58  
13/8/2017 3:36 58  
13/8/2017 3:41 58  
13/8/2017 3:46 65  
13/8/2017 3:51 53  
13/8/2017 3:56 58  
13/8/2017 4:01 32  
13/8/2017 4:06 58  
13/8/2017 4:11 58  
13/8/2017 4:16 58  
13/8/2017 4:21 47  
13/8/2017 4:26 58  
13/8/2017 4:31 58  
13/8/2017 4:36 58  
13/8/2017 4:41 58  
13/8/2017 4:46 58  
13/8/2017 4:51 49  
13/8/2017 4:56 58  
13/8/2017 5:01 58  
13/8/2017 5:06 58  
13/8/2017 5:11 58  
13/8/2017 5:16 58  
13/8/2017 5:21 58  
13/8/2017 5:26 58  
13/8/2017 5:31 58  
13/8/2017 5:36 58  
13/8/2017 5:41 58  
13/8/2017 5:46 58  
13/8/2017 5:51 58  
13/8/2017 5:56 58  
13/8/2017 6:01 58  
13/8/2017 6:06 52  
13/8/2017 6:11 45  
13/8/2017 6:16 50  
13/8/2017 6:21 58  
13/8/2017 6:26 51  
13/8/2017 6:31 52  
13/8/2017 6:36 53  
13/8/2017 6:41 54  
13/8/2017 6:46 52  
13/8/2017 6:51 39  
13/8/2017 6:56 53  
13/8/2017 23:01 56  
13/8/2017 23:06 54  
13/8/2017 23:11 54  
13/8/2017 23:16 57  
13/8/2017 23:21 57  
13/8/2017 23:26 53  
13/8/2017 23:31 57  
13/8/2017 23:36 55  
13/8/2017 23:41 54  
13/8/2017 23:46 54  
13/8/2017 23:51 54  
13/8/2017 23:56 50  
14/8/2017 0:01 52  
14/8/2017 0:06 53  
14/8/2017 0:11 53  
14/8/2017 0:16 54  
14/8/2017 0:21 52  
14/8/2017 0:26 55  
14/8/2017 0:31 53  
14/8/2017 0:36 51  
14/8/2017 0:41 51  
14/8/2017 0:46 50  
14/8/2017 0:51 49  
14/8/2017 0:56 49  
14/8/2017 1:01 42  
14/8/2017 1:06 46  

14/8/2017 1:11 40  
14/8/2017 1:16 58  
14/8/2017 1:21 58  
14/8/2017 1:26 48  
14/8/2017 1:31 48  
14/8/2017 1:36 58  
14/8/2017 1:41 43  
14/8/2017 1:46 58  
14/8/2017 1:51 35  
14/8/2017 1:56 58  
14/8/2017 2:01 58  
14/8/2017 2:06 58  
14/8/2017 2:11 58  
14/8/2017 2:16 58  
14/8/2017 2:21 58  
14/8/2017 2:26 57  
14/8/2017 2:31 58  
14/8/2017 2:36 58  
14/8/2017 2:41 58  
14/8/2017 2:46 47  
14/8/2017 2:51 40  
14/8/2017 2:56 57  
14/8/2017 3:01 57  
14/8/2017 3:06 57  
14/8/2017 3:11 57  
14/8/2017 3:16 57  
14/8/2017 3:21 58  
14/8/2017 3:26 57  
14/8/2017 3:31 57  
14/8/2017 3:36 57  
14/8/2017 3:41 40  
14/8/2017 3:46 57  
14/8/2017 3:51 57  
14/8/2017 3:56 57  
14/8/2017 4:01 57  
14/8/2017 4:06 58  
14/8/2017 4:11 58  
14/8/2017 4:16 58  
14/8/2017 4:21 58  
14/8/2017 4:26 57  
14/8/2017 4:31 57  
14/8/2017 4:36 57  
14/8/2017 4:41 57  
14/8/2017 4:46 58  
14/8/2017 4:51 57  
14/8/2017 4:56 58  
14/8/2017 5:01 57  
14/8/2017 5:06 58  
14/8/2017 5:11 57  
14/8/2017 5:16 57  
14/8/2017 5:21 58  
14/8/2017 5:26 58  
14/8/2017 5:31 58  
14/8/2017 5:36 57  
14/8/2017 5:41 47  
14/8/2017 5:46 45  
14/8/2017 5:51 45  
14/8/2017 5:56 58  
14/8/2017 6:01 47  
14/8/2017 6:06 46  
14/8/2017 6:11 46  
14/8/2017 6:16 50  
14/8/2017 6:21 50  
14/8/2017 6:26 56  
14/8/2017 6:31 48  
14/8/2017 6:36 52  
14/8/2017 6:41 57  
14/8/2017 6:46 53  
14/8/2017 6:51 55  
14/8/2017 6:56 53  
14/8/2017 23:01 59  
14/8/2017 23:06 59  
14/8/2017 23:11 58  
14/8/2017 23:16 61  
14/8/2017 23:21 59  
14/8/2017 23:26 58  
14/8/2017 23:31 58  
14/8/2017 23:36 57  
14/8/2017 23:41 58  
14/8/2017 23:46 58  
14/8/2017 23:51 58  
14/8/2017 23:56 59  
15/8/2017 0:01 58  
15/8/2017 0:06 58  
15/8/2017 0:11 58  
15/8/2017 0:16 58  
15/8/2017 0:21 58  
15/8/2017 0:26 59  
15/8/2017 0:31 58  
15/8/2017 0:36 58  
15/8/2017 0:41 57  
15/8/2017 0:46 58  
15/8/2017 0:51 57  
15/8/2017 0:56 58  
15/8/2017 1:01 57  
15/8/2017 1:06 57  
15/8/2017 1:11 57  
15/8/2017 1:16 57  
15/8/2017 1:21 56  
15/8/2017 1:26 59  
15/8/2017 1:31 56  
15/8/2017 1:36 57  
15/8/2017 1:41 55  
15/8/2017 1:46 56  
15/8/2017 1:51 57  
15/8/2017 1:56 59  
15/8/2017 2:01 55  
15/8/2017 2:06 55  
15/8/2017 2:11 56  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
15/8/2017 2:16 57  
15/8/2017 2:21 55  
15/8/2017 2:26 55  
15/8/2017 2:31 55  
15/8/2017 2:36 55  
15/8/2017 2:41 55  
15/8/2017 2:46 56  
15/8/2017 2:51 55  
15/8/2017 2:56 55  
15/8/2017 3:01 55  
15/8/2017 3:06 56  
15/8/2017 3:11 54  
15/8/2017 3:16 56  
15/8/2017 3:21 55  
15/8/2017 3:26 54  
15/8/2017 3:31 55  
15/8/2017 3:36 55  
15/8/2017 3:41 53  
15/8/2017 3:46 53  
15/8/2017 3:51 55  
15/8/2017 3:56 55  
15/8/2017 4:01 55  
15/8/2017 4:06 59  
15/8/2017 4:11 54  
15/8/2017 4:16 55  
15/8/2017 4:21 56  
15/8/2017 4:26 54  
15/8/2017 4:31 54  
15/8/2017 4:36 53  
15/8/2017 4:41 53  
15/8/2017 4:46 55  
15/8/2017 4:51 54  
15/8/2017 4:56 54  
15/8/2017 5:01 55  
15/8/2017 5:06 55  
15/8/2017 5:11 54  
15/8/2017 5:16 54  
15/8/2017 5:21 55  
15/8/2017 5:26 55  
15/8/2017 5:31 54  
15/8/2017 5:36 55  
15/8/2017 5:41 55  
15/8/2017 5:46 56  
15/8/2017 5:51 59  
15/8/2017 5:56 56  
15/8/2017 6:01 56  
15/8/2017 6:06 56  
15/8/2017 6:11 57  
15/8/2017 6:16 56  
15/8/2017 6:21 57  
15/8/2017 6:26 58  
15/8/2017 6:31 57  
15/8/2017 6:36 57  
15/8/2017 6:41 58  
15/8/2017 6:46 58  
15/8/2017 6:51 59  
15/8/2017 6:56 58  
15/8/2017 23:01 63  
15/8/2017 23:06 63  
15/8/2017 23:11 63  
15/8/2017 23:16 63  
15/8/2017 23:21 64  
15/8/2017 23:26 63  
15/8/2017 23:31 63  
15/8/2017 23:36 62  
15/8/2017 23:41 63  
15/8/2017 23:46 63  
15/8/2017 23:51 62  
15/8/2017 23:56 63  
16/8/2017 0:01 63  
16/8/2017 0:06 62  
16/8/2017 0:11 63  
16/8/2017 0:16 63  
16/8/2017 0:21 63  
16/8/2017 0:26 63  
16/8/2017 0:31 63  
16/8/2017 0:36 62  
16/8/2017 0:41 63  
16/8/2017 0:46 63  
16/8/2017 0:51 62  
16/8/2017 0:56 62  
16/8/2017 1:01 62  
16/8/2017 1:06 63  
16/8/2017 1:11 62  
16/8/2017 1:16 62  
16/8/2017 1:21 63  
16/8/2017 1:26 61  
16/8/2017 1:31 59  
16/8/2017 1:36 59  
16/8/2017 1:41 63  
16/8/2017 1:46 64  
16/8/2017 1:51 64  
16/8/2017 1:56 64  
16/8/2017 2:01 64  
16/8/2017 2:06 64  
16/8/2017 2:11 63  
16/8/2017 2:16 63  
16/8/2017 2:21 63  
16/8/2017 2:26 63  
16/8/2017 2:31 63  
16/8/2017 2:36 60  
16/8/2017 2:41 60  
16/8/2017 2:46 62  
16/8/2017 2:51 62  
16/8/2017 2:56 61  
16/8/2017 3:01 61  
16/8/2017 3:06 60  
16/8/2017 3:11 61  
16/8/2017 3:16 60  

16/8/2017 3:21 59  
16/8/2017 3:26 60  
16/8/2017 3:31 63  
16/8/2017 3:36 63  
16/8/2017 3:41 62  
16/8/2017 3:46 61  
16/8/2017 3:51 61  
16/8/2017 3:56 60  
16/8/2017 4:01 61  
16/8/2017 4:06 61  
16/8/2017 4:11 63  
16/8/2017 4:16 62  
16/8/2017 4:21 61  
16/8/2017 4:26 59  
16/8/2017 4:31 59  
16/8/2017 4:36 63  
16/8/2017 4:41 61  
16/8/2017 4:46 60  
16/8/2017 4:51 62  
16/8/2017 4:56 62  
16/8/2017 5:01 62  
16/8/2017 5:06 60  
16/8/2017 5:11 60  
16/8/2017 5:16 63  
16/8/2017 5:21 63  
16/8/2017 5:26 61  
16/8/2017 5:31 61  
16/8/2017 5:36 60  
16/8/2017 5:41 62  
16/8/2017 5:46 60  
16/8/2017 5:51 61  
16/8/2017 5:56 61  
16/8/2017 6:01 63  
16/8/2017 6:06 62  
16/8/2017 6:11 62  
16/8/2017 6:16 61  
16/8/2017 6:21 63  
16/8/2017 6:26 62  
16/8/2017 6:31 63  
16/8/2017 6:36 62  
16/8/2017 6:41 64  
16/8/2017 6:46 64  
16/8/2017 6:51 63  
16/8/2017 6:56 64  
16/8/2017 23:01 62  
16/8/2017 23:06 62  
16/8/2017 23:11 62  
16/8/2017 23:16 61  
16/8/2017 23:21 63  
16/8/2017 23:26 62  
16/8/2017 23:31 62  
16/8/2017 23:36 61  
16/8/2017 23:41 61  
16/8/2017 23:46 61  
16/8/2017 23:51 61  
16/8/2017 23:56 63  
17/8/2017 0:01 61  
17/8/2017 0:06 61  
17/8/2017 0:11 62  
17/8/2017 0:16 63  
17/8/2017 0:21 61  
17/8/2017 0:26 59  
17/8/2017 0:31 61  
17/8/2017 0:36 61  
17/8/2017 0:41 58  
17/8/2017 0:46 62  
17/8/2017 0:51 61  
17/8/2017 0:56 61  
17/8/2017 1:01 58  
17/8/2017 1:06 60  
17/8/2017 1:11 60  
17/8/2017 1:16 60  
17/8/2017 1:21 58  
17/8/2017 1:26 58  
17/8/2017 1:31 60  
17/8/2017 1:36 60  
17/8/2017 1:41 60  
17/8/2017 1:46 61  
17/8/2017 1:51 57  
17/8/2017 1:56 61  
17/8/2017 2:01 60  
17/8/2017 2:06 61  
17/8/2017 2:11 60  
17/8/2017 2:16 60  
17/8/2017 2:21 61  
17/8/2017 2:26 61  
17/8/2017 2:31 60  
17/8/2017 2:36 59  
17/8/2017 2:41 61  
17/8/2017 2:46 59  
17/8/2017 2:51 61  
17/8/2017 2:56 61  
17/8/2017 3:01 61  
17/8/2017 3:06 60  
17/8/2017 3:11 61  
17/8/2017 3:16 61  
17/8/2017 3:21 61  
17/8/2017 3:26 59  
17/8/2017 3:31 61  
17/8/2017 3:36 60  
17/8/2017 3:41 60  
17/8/2017 3:46 60  
17/8/2017 3:51 61  
17/8/2017 3:56 61  
17/8/2017 4:01 61  
17/8/2017 4:06 61  
17/8/2017 4:11 60  
17/8/2017 4:16 60  
17/8/2017 4:21 61  

17/8/2017 4:26 62  
17/8/2017 4:31 60  
17/8/2017 4:36 59  
17/8/2017 4:41 61  
17/8/2017 4:46 61  
17/8/2017 4:51 60  
17/8/2017 4:56 60  
17/8/2017 5:01 59  
17/8/2017 5:06 57  
17/8/2017 5:11 59  
17/8/2017 5:16 60  
17/8/2017 5:21 60  
17/8/2017 5:26 59  
17/8/2017 5:31 60  
17/8/2017 5:36 60  
17/8/2017 5:41 61  
17/8/2017 5:46 60  
17/8/2017 5:51 59  
17/8/2017 5:56 62  
17/8/2017 6:01 61  
17/8/2017 6:06 61  
17/8/2017 6:11 61  
17/8/2017 6:16 61  
17/8/2017 6:21 61  
17/8/2017 6:26 62  
17/8/2017 6:31 61  
17/8/2017 6:36 61  
17/8/2017 6:41 61  
17/8/2017 6:46 61  
17/8/2017 6:51 61  
17/8/2017 6:56 62  
17/8/2017 23:01 62  
17/8/2017 23:06 62  
17/8/2017 23:11 62  
17/8/2017 23:16 62  
17/8/2017 23:21 62  
17/8/2017 23:26 62  
17/8/2017 23:31 62  
17/8/2017 23:36 62  
17/8/2017 23:41 62  
17/8/2017 23:46 62  
17/8/2017 23:51 61  
17/8/2017 23:56 61  
18/8/2017 0:01 62  
18/8/2017 0:06 61  
18/8/2017 0:11 61  
18/8/2017 0:16 61  
18/8/2017 0:21 61  
18/8/2017 0:26 61  
18/8/2017 0:31 61  
18/8/2017 0:36 62  
18/8/2017 0:41 62  
18/8/2017 0:46 61  
18/8/2017 0:51 61  
18/8/2017 0:56 61  
18/8/2017 1:01 62  
18/8/2017 1:06 61  
18/8/2017 1:11 61  
18/8/2017 1:16 61  
18/8/2017 1:21 61  
18/8/2017 1:26 62  
18/8/2017 1:31 61  
18/8/2017 1:36 60  
18/8/2017 1:41 62  
18/8/2017 1:46 61  
18/8/2017 1:51 61  
18/8/2017 1:56 61  
18/8/2017 2:01 60  
18/8/2017 2:06 61  
18/8/2017 2:11 61  
18/8/2017 2:16 61  
18/8/2017 2:21 61  
18/8/2017 2:26 61  
18/8/2017 2:31 60  
18/8/2017 2:36 60  
18/8/2017 2:41 61  
18/8/2017 2:46 61  
18/8/2017 2:51 60  
18/8/2017 2:56 60  
18/8/2017 3:01 60  
18/8/2017 3:06 61  
18/8/2017 3:11 61  
18/8/2017 3:16 60  
18/8/2017 3:21 61  
18/8/2017 3:26 60  
18/8/2017 3:31 59  
18/8/2017 3:36 60  
18/8/2017 3:41 60  
18/8/2017 3:46 61  
18/8/2017 3:51 60  
18/8/2017 3:56 59  
18/8/2017 4:01 60  
18/8/2017 4:06 60  
18/8/2017 4:11 60  
18/8/2017 4:16 60  
18/8/2017 4:21 60  
18/8/2017 4:26 60  
18/8/2017 4:31 60  
18/8/2017 4:36 60  
18/8/2017 4:41 59  
18/8/2017 4:46 60  
18/8/2017 4:51 60  
18/8/2017 4:56 59  
18/8/2017 5:01 60  
18/8/2017 5:06 62  
18/8/2017 5:11 61  
18/8/2017 5:16 62  
18/8/2017 5:21 61  
18/8/2017 5:26 60  

18/8/2017 5:31 59  
18/8/2017 5:36 59  
18/8/2017 5:41 60  
18/8/2017 5:46 61  
18/8/2017 5:51 60  
18/8/2017 5:56 60  
18/8/2017 6:01 60  
18/8/2017 6:06 60  
18/8/2017 6:11 61  
18/8/2017 6:16 61  
18/8/2017 6:21 61  
18/8/2017 6:26 61  
18/8/2017 6:31 61  
18/8/2017 6:36 61  
18/8/2017 6:41 61  
18/8/2017 6:46 61  
18/8/2017 6:51 62  
18/8/2017 6:56 62  
18/8/2017 23:01 62  
18/8/2017 23:06 62  
18/8/2017 23:11 62  
18/8/2017 23:16 62  
18/8/2017 23:21 62  
18/8/2017 23:26 62  
18/8/2017 23:31 63  
18/8/2017 23:36 62  
18/8/2017 23:41 61  
18/8/2017 23:46 61  
18/8/2017 23:51 62  
18/8/2017 23:56 62  
19/8/2017 0:01 61  
19/8/2017 0:06 61  
19/8/2017 0:11 61  
19/8/2017 0:16 62  
19/8/2017 0:21 61  
19/8/2017 0:26 61  
19/8/2017 0:31 61  
19/8/2017 0:36 62  
19/8/2017 0:41 62  
19/8/2017 0:46 61  
19/8/2017 0:51 61  
19/8/2017 0:56 61  
19/8/2017 1:01 61  
19/8/2017 1:06 61  
19/8/2017 1:11 61  
19/8/2017 1:16 62  
19/8/2017 1:21 62  
19/8/2017 1:26 61  
19/8/2017 1:31 61  
19/8/2017 1:36 61  
19/8/2017 1:41 61  
19/8/2017 1:46 62  
19/8/2017 1:51 61  
19/8/2017 1:56 61  
19/8/2017 2:01 61  
19/8/2017 2:06 61  
19/8/2017 2:11 61  
19/8/2017 2:16 61  
19/8/2017 2:21 61  
19/8/2017 2:26 61  
19/8/2017 2:31 61  
19/8/2017 2:36 61  
19/8/2017 2:41 61  
19/8/2017 2:46 61  
19/8/2017 2:51 63  
19/8/2017 2:56 61  
19/8/2017 3:01 60  
19/8/2017 3:06 60  
19/8/2017 3:11 60  
19/8/2017 3:16 60  
19/8/2017 3:21 60  
19/8/2017 3:26 60  
19/8/2017 3:31 60  
19/8/2017 3:36 60  
19/8/2017 3:41 60  
19/8/2017 3:46 60  
19/8/2017 3:51 61  
19/8/2017 3:56 60  
19/8/2017 4:01 60  
19/8/2017 4:06 60  
19/8/2017 4:11 60  
19/8/2017 4:16 60  
19/8/2017 4:21 61  
19/8/2017 4:26 60  
19/8/2017 4:31 60  
19/8/2017 4:36 61  
19/8/2017 4:41 60  
19/8/2017 4:46 60  
19/8/2017 4:51 60  
19/8/2017 4:56 60  
19/8/2017 5:01 61  
19/8/2017 5:06 60  
19/8/2017 5:11 61  
19/8/2017 5:16 60  
19/8/2017 5:21 61  
19/8/2017 5:26 60  
19/8/2017 5:31 60  
19/8/2017 5:36 60  
19/8/2017 5:41 61  
19/8/2017 5:46 60  
19/8/2017 5:51 60  
19/8/2017 5:56 60  
19/8/2017 6:01 61  
19/8/2017 6:06 62  
19/8/2017 6:11 62  
19/8/2017 6:16 61  
19/8/2017 6:21 61  
19/8/2017 6:26 61  
19/8/2017 6:31 61  

19/8/2017 6:36 61  
19/8/2017 6:41 61  
19/8/2017 6:46 62  
19/8/2017 6:51 61  
19/8/2017 6:56 61  
19/8/2017 23:01 62  
19/8/2017 23:06 62  
19/8/2017 23:11 62  
19/8/2017 23:16 63  
19/8/2017 23:21 63  
19/8/2017 23:26 62  
19/8/2017 23:31 62  
19/8/2017 23:36 62  
19/8/2017 23:41 62  
19/8/2017 23:46 62  
19/8/2017 23:51 62  
19/8/2017 23:56 62  
20/8/2017 0:01 62  
20/8/2017 0:06 61  
20/8/2017 0:11 62  
20/8/2017 0:16 62  
20/8/2017 0:21 62  
20/8/2017 0:26 61  
20/8/2017 0:31 62  
20/8/2017 0:36 61  
20/8/2017 0:41 61  
20/8/2017 0:46 61  
20/8/2017 0:51 61  
20/8/2017 0:56 62  
20/8/2017 1:01 61  
20/8/2017 1:06 61  
20/8/2017 1:11 62  
20/8/2017 1:16 62  
20/8/2017 1:21 61  
20/8/2017 1:26 61  
20/8/2017 1:31 61  
20/8/2017 1:36 61  
20/8/2017 1:41 62  
20/8/2017 1:46 63  
20/8/2017 1:51 61  
20/8/2017 1:56 61  
20/8/2017 2:01 61  
20/8/2017 2:06 61  
20/8/2017 2:11 61  
20/8/2017 2:16 61  
20/8/2017 2:21 61  
20/8/2017 2:26 61  
20/8/2017 2:31 61  
20/8/2017 2:36 61  
20/8/2017 2:41 61  
20/8/2017 2:46 61  
20/8/2017 2:51 62  
20/8/2017 2:56 61  
20/8/2017 3:01 61  
20/8/2017 3:06 61  
20/8/2017 3:11 60  
20/8/2017 3:16 60  
20/8/2017 3:21 61  
20/8/2017 3:26 60  
20/8/2017 3:31 60  
20/8/2017 3:36 60  
20/8/2017 3:41 60  
20/8/2017 3:46 61  
20/8/2017 3:51 61  
20/8/2017 3:56 60  
20/8/2017 4:01 60  
20/8/2017 4:06 60  
20/8/2017 4:11 60  
20/8/2017 4:16 60  
20/8/2017 4:21 60  
20/8/2017 4:26 61  
20/8/2017 4:31 60  
20/8/2017 4:36 60  
20/8/2017 4:41 60  
20/8/2017 4:46 60  
20/8/2017 4:51 61  
20/8/2017 4:56 60  
20/8/2017 5:01 60  
20/8/2017 5:06 60  
20/8/2017 5:11 60  
20/8/2017 5:16 60  
20/8/2017 5:21 60  
20/8/2017 5:26 60  
20/8/2017 5:31 60  
20/8/2017 5:36 61  
20/8/2017 5:41 60  
20/8/2017 5:46 61  
20/8/2017 5:51 60  
20/8/2017 5:56 60  
20/8/2017 6:01 61  
20/8/2017 6:06 60  
20/8/2017 6:11 61  
20/8/2017 6:16 61  
20/8/2017 6:21 61  
20/8/2017 6:26 62  
20/8/2017 6:31 61  
20/8/2017 6:36 62  
20/8/2017 6:41 61  
20/8/2017 6:46 62  
20/8/2017 6:51 61  
20/8/2017 6:56 61  
20/8/2017 23:01 62  
20/8/2017 23:06 62  
20/8/2017 23:11 63  
20/8/2017 23:16 62  
20/8/2017 23:21 62  
20/8/2017 23:26 62  
20/8/2017 23:31 61  
20/8/2017 23:36 61  

20/8/2017 23:41 61  
20/8/2017 23:46 61  
20/8/2017 23:51 61  
20/8/2017 23:56 62  
21/8/2017 0:01 61  
21/8/2017 0:06 61  
21/8/2017 0:11 61  
21/8/2017 0:16 61  
21/8/2017 0:21 62  
21/8/2017 0:26 61  
21/8/2017 0:31 61  
21/8/2017 0:36 61  
21/8/2017 0:41 60  
21/8/2017 0:46 61  
21/8/2017 0:51 61  
21/8/2017 0:56 61  
21/8/2017 1:01 61  
21/8/2017 1:06 61  
21/8/2017 1:11 61  
21/8/2017 1:16 60  
21/8/2017 1:21 61  
21/8/2017 1:26 61  
21/8/2017 1:31 60  
21/8/2017 1:36 60  
21/8/2017 1:41 61  
21/8/2017 1:46 60  
21/8/2017 1:51 60  
21/8/2017 1:56 60  
21/8/2017 2:01 60  
21/8/2017 2:06 61  
21/8/2017 2:11 60  
21/8/2017 2:16 60  
21/8/2017 2:21 61  
21/8/2017 2:26 62  
21/8/2017 2:31 62  
21/8/2017 2:36 60  
21/8/2017 2:41 60  
21/8/2017 2:46 60  
21/8/2017 2:51 60  
21/8/2017 2:56 60  
21/8/2017 3:01 61  
21/8/2017 3:06 60  
21/8/2017 3:11 60  
21/8/2017 3:16 61  
21/8/2017 3:21 60  
21/8/2017 3:26 60  
21/8/2017 3:31 61  
21/8/2017 3:36 60  
21/8/2017 3:41 60  
21/8/2017 3:46 60  
21/8/2017 3:51 60  
21/8/2017 3:56 60  
21/8/2017 4:01 60  
21/8/2017 4:06 60  
21/8/2017 4:11 60  
21/8/2017 4:16 61  
21/8/2017 4:21 60  
21/8/2017 4:26 60  
21/8/2017 4:31 60  
21/8/2017 4:36 60  
21/8/2017 4:41 61  
21/8/2017 4:46 60  
21/8/2017 4:51 60  
21/8/2017 4:56 60  
21/8/2017 5:01 60  
21/8/2017 5:06 60  
21/8/2017 5:11 60  
21/8/2017 5:16 60  
21/8/2017 5:21 60  
21/8/2017 5:26 60  
21/8/2017 5:31 60  
21/8/2017 5:36 60  
21/8/2017 5:41 60  
21/8/2017 5:46 61  
21/8/2017 5:51 61  
21/8/2017 5:56 61  
21/8/2017 6:01 61  
21/8/2017 6:06 61  
21/8/2017 6:11 61  
21/8/2017 6:16 61  
21/8/2017 6:21 61  
21/8/2017 6:26 61  
21/8/2017 6:31 62  
21/8/2017 6:36 62  
21/8/2017 6:41 62  
21/8/2017 6:46 62  
21/8/2017 6:51 62  
21/8/2017 6:56 62  
21/8/2017 23:01 64  
21/8/2017 23:06 63  
21/8/2017 23:11 64  
21/8/2017 23:16 63  
21/8/2017 23:21 63  
21/8/2017 23:26 63  
21/8/2017 23:31 63  
21/8/2017 23:36 63  
21/8/2017 23:41 63  
21/8/2017 23:46 63  
21/8/2017 23:51 62  
21/8/2017 23:56 63  
22/8/2017 0:01 63  
22/8/2017 0:06 62  
22/8/2017 0:11 62  
22/8/2017 0:16 62  
22/8/2017 0:21 61  
22/8/2017 0:26 62  
22/8/2017 0:31 62  
22/8/2017 0:36 62  
22/8/2017 0:41 63  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
22/8/2017 0:46 63  
22/8/2017 0:51 64  
22/8/2017 0:56 63  
22/8/2017 1:01 63  
22/8/2017 1:06 63  
22/8/2017 1:11 61  
22/8/2017 1:16 63  
22/8/2017 1:21 63  
22/8/2017 1:26 62  
22/8/2017 1:31 62  
22/8/2017 1:36 63  
22/8/2017 1:41 61  
22/8/2017 1:46 62  
22/8/2017 1:51 63  
22/8/2017 1:56 63  
22/8/2017 2:01 63  
22/8/2017 2:06 63  
22/8/2017 2:11 62  
22/8/2017 2:16 61  
22/8/2017 2:21 60  
22/8/2017 2:26 60  
22/8/2017 2:31 61  
22/8/2017 2:36 61  
22/8/2017 2:41 60  
22/8/2017 2:46 62  
22/8/2017 2:51 60  
22/8/2017 2:56 59  
22/8/2017 3:01 60  
22/8/2017 3:06 59  
22/8/2017 3:11 60  
22/8/2017 3:16 61  
22/8/2017 3:21 62  
22/8/2017 3:26 64  
22/8/2017 3:31 60  
22/8/2017 3:36 60  
22/8/2017 3:41 63  
22/8/2017 3:46 62  
22/8/2017 3:51 60  
22/8/2017 3:56 60  
22/8/2017 4:01 60  
22/8/2017 4:06 61  
22/8/2017 4:11 61  
22/8/2017 4:16 62  
22/8/2017 4:21 61  
22/8/2017 4:26 63  
22/8/2017 4:31 64  
22/8/2017 4:36 63  
22/8/2017 4:41 62  
22/8/2017 4:46 64  
22/8/2017 4:51 62  
22/8/2017 4:56 58  
22/8/2017 5:01 62  
22/8/2017 5:06 62  
22/8/2017 5:11 59  
22/8/2017 5:16 59  
22/8/2017 5:21 59  
22/8/2017 5:26 61  
22/8/2017 5:31 62  
22/8/2017 5:36 59  
22/8/2017 5:41 59  
22/8/2017 5:46 58  
22/8/2017 5:51 61  
22/8/2017 5:56 61  
22/8/2017 6:01 60  
22/8/2017 6:06 65  
22/8/2017 6:11 64  
22/8/2017 6:16 63  
22/8/2017 6:21 63  
22/8/2017 6:26 62  
22/8/2017 6:31 62  
22/8/2017 6:36 61  
22/8/2017 6:41 62  
22/8/2017 6:46 62  
22/8/2017 6:51 62  
22/8/2017 6:56 62  
22/8/2017 23:01 63  
22/8/2017 23:06 61  
22/8/2017 23:11 60  
22/8/2017 23:16 61  
22/8/2017 23:21 61  
22/8/2017 23:26 62  
22/8/2017 23:31 63  
22/8/2017 23:36 61  
22/8/2017 23:41 62  
22/8/2017 23:46 61  
22/8/2017 23:51 61  
22/8/2017 23:56 60  
23/8/2017 0:01 64  
23/8/2017 0:06 61  
23/8/2017 0:11 60  
23/8/2017 0:16 60  
23/8/2017 0:21 61  
23/8/2017 0:26 61  
23/8/2017 0:31 61  
23/8/2017 0:36 59  
23/8/2017 0:41 59  
23/8/2017 0:46 59  
23/8/2017 0:51 59  
23/8/2017 0:56 60  
23/8/2017 1:01 59  
23/8/2017 1:06 58  
23/8/2017 1:11 58  
23/8/2017 1:16 59  
23/8/2017 1:21 63  
23/8/2017 1:26 62  
23/8/2017 1:31 61  
23/8/2017 1:36 60  
23/8/2017 1:41 60  
23/8/2017 1:46 60  

23/8/2017 1:51 60  
23/8/2017 1:56 60  
23/8/2017 2:01 60  
23/8/2017 2:06 61  
23/8/2017 2:11 61  
23/8/2017 2:16 61  
23/8/2017 2:21 61  
23/8/2017 2:26 61  
23/8/2017 2:31 62  
23/8/2017 2:36 62  
23/8/2017 2:41 61  
23/8/2017 2:46 61  
23/8/2017 2:51 61  
23/8/2017 2:56 61  
23/8/2017 3:01 62  
23/8/2017 3:06 61  
23/8/2017 3:11 61  
23/8/2017 3:16 60  
23/8/2017 3:21 61  
23/8/2017 3:26 63  
23/8/2017 3:31 62  
23/8/2017 3:36 60  
23/8/2017 3:41 62  
23/8/2017 3:46 63  
23/8/2017 3:51 63  
23/8/2017 3:56 62  
23/8/2017 4:01 61  
23/8/2017 4:06 60  
23/8/2017 4:11 61  
23/8/2017 4:16 63  
23/8/2017 4:21 63  
23/8/2017 4:26 63  
23/8/2017 4:31 61  
23/8/2017 4:36 63  
23/8/2017 4:41 62  
23/8/2017 4:46 62  
23/8/2017 4:51 62  
23/8/2017 4:56 61  
23/8/2017 5:01 62  
23/8/2017 5:06 62  
23/8/2017 5:11 62  
23/8/2017 5:16 62  
23/8/2017 5:21 63  
23/8/2017 5:26 63  
23/8/2017 5:31 63  
23/8/2017 5:36 62  
23/8/2017 5:41 66  
23/8/2017 5:46 65  
23/8/2017 5:51 65  
23/8/2017 5:56 65  
23/8/2017 6:01 68  
23/8/2017 6:06 66  
23/8/2017 6:11 65  
23/8/2017 6:16 67  
23/8/2017 6:21 65  
23/8/2017 6:26 66  
23/8/2017 6:31 65  
23/8/2017 6:36 67  
23/8/2017 6:41 69  
23/8/2017 6:46 70  
23/8/2017 6:51 71  
23/8/2017 6:56 71  
23/8/2017 23:01 61  
23/8/2017 23:06 62  
23/8/2017 23:11 61  
23/8/2017 23:16 61  
23/8/2017 23:21 62  
23/8/2017 23:26 63  
23/8/2017 23:31 62  
23/8/2017 23:36 62  
23/8/2017 23:41 61  
23/8/2017 23:46 62  
23/8/2017 23:51 62  
23/8/2017 23:56 62  
24/8/2017 0:01 62  
24/8/2017 0:06 61  
24/8/2017 0:11 61  
24/8/2017 0:16 62  
24/8/2017 0:21 62  
24/8/2017 0:26 62  
24/8/2017 0:31 62  
24/8/2017 0:36 62  
24/8/2017 0:41 61  
24/8/2017 0:46 61  
24/8/2017 0:51 62  
24/8/2017 0:56 62  
24/8/2017 1:01 62  
24/8/2017 1:06 61  
24/8/2017 1:11 62  
24/8/2017 1:16 61  
24/8/2017 1:21 61  
24/8/2017 1:26 61  
24/8/2017 1:31 59  
24/8/2017 1:36 59  
24/8/2017 1:41 60  
24/8/2017 1:46 61  
24/8/2017 1:51 61  
24/8/2017 1:56 61  
24/8/2017 2:01 61  
24/8/2017 2:06 62  
24/8/2017 2:11 61  
24/8/2017 2:16 61  
24/8/2017 2:21 61  
24/8/2017 2:26 62  
24/8/2017 2:31 61  
24/8/2017 2:36 61  
24/8/2017 2:41 61  
24/8/2017 2:46 61  
24/8/2017 2:51 60  

24/8/2017 2:56 61  
24/8/2017 3:01 64  
24/8/2017 3:06 61  
24/8/2017 3:11 61  
24/8/2017 3:16 64  
24/8/2017 3:21 61  
24/8/2017 3:26 61  
24/8/2017 3:31 61  
24/8/2017 3:36 61  
24/8/2017 3:41 61  
24/8/2017 3:46 61  
24/8/2017 3:51 63  
24/8/2017 3:56 61  
24/8/2017 4:01 62  
24/8/2017 4:06 62  
24/8/2017 4:11 62  
24/8/2017 4:16 61  
24/8/2017 4:21 61  
24/8/2017 4:26 61  
24/8/2017 4:31 61  
24/8/2017 4:36 61  
24/8/2017 4:41 61  
24/8/2017 4:46 61  
24/8/2017 4:51 61  
24/8/2017 4:56 61  
24/8/2017 5:01 62  
24/8/2017 5:06 61  
24/8/2017 5:11 61  
24/8/2017 5:16 61  
24/8/2017 5:21 63  
24/8/2017 5:26 62  
24/8/2017 5:31 60  
24/8/2017 5:36 62  
24/8/2017 5:41 61  
24/8/2017 5:46 61  
24/8/2017 5:51 61  
24/8/2017 5:56 61  
24/8/2017 6:01 62  
24/8/2017 6:06 61  
24/8/2017 6:11 62  
24/8/2017 6:16 61  
24/8/2017 6:21 62  
24/8/2017 6:26 63  
24/8/2017 6:31 62  
24/8/2017 6:36 62  
24/8/2017 6:41 62  
24/8/2017 6:46 64  
24/8/2017 6:51 63  
24/8/2017 6:56 62  
24/8/2017 23:01 63  
24/8/2017 23:06 62  
24/8/2017 23:11 61  
24/8/2017 23:16 62  
24/8/2017 23:21 61  
24/8/2017 23:26 62  
24/8/2017 23:31 62  
24/8/2017 23:36 61  
24/8/2017 23:41 61  
24/8/2017 23:46 61  
24/8/2017 23:51 60  
24/8/2017 23:56 62  
25/8/2017 0:01 62  
25/8/2017 0:06 60  
25/8/2017 0:11 62  
25/8/2017 0:16 63  
25/8/2017 0:21 60  
25/8/2017 0:26 60  
25/8/2017 0:31 62  
25/8/2017 0:36 62  
25/8/2017 0:41 63  
25/8/2017 0:46 61  
25/8/2017 0:51 61  
25/8/2017 0:56 63  
25/8/2017 1:01 60  
25/8/2017 1:06 62  
25/8/2017 1:11 60  
25/8/2017 1:16 60  
25/8/2017 1:21 61  
25/8/2017 1:26 60  
25/8/2017 1:31 60  
25/8/2017 1:36 62  
25/8/2017 1:41 64  
25/8/2017 1:46 63  
25/8/2017 1:51 61  
25/8/2017 1:56 60  
25/8/2017 2:01 60  
25/8/2017 2:06 59  
25/8/2017 2:11 61  
25/8/2017 2:16 60  
25/8/2017 2:21 60  
25/8/2017 2:26 60  
25/8/2017 2:31 60  
25/8/2017 2:36 60  
25/8/2017 2:41 62  
25/8/2017 2:46 62  
25/8/2017 2:51 62  
25/8/2017 2:56 60  
25/8/2017 3:01 61  
25/8/2017 3:06 61  
25/8/2017 3:11 61  
25/8/2017 3:16 61  
25/8/2017 3:21 61  
25/8/2017 3:26 62  
25/8/2017 3:31 61  
25/8/2017 3:36 60  
25/8/2017 3:41 61  
25/8/2017 3:46 61  
25/8/2017 3:51 61  
25/8/2017 3:56 61  

25/8/2017 4:01 60  
25/8/2017 4:06 61  
25/8/2017 4:11 61  
25/8/2017 4:16 61  
25/8/2017 4:21 60  
25/8/2017 4:26 61  
25/8/2017 4:31 60  
25/8/2017 4:36 62  
25/8/2017 4:41 60  
25/8/2017 4:46 60  
25/8/2017 4:51 60  
25/8/2017 4:56 60  
25/8/2017 5:01 60  
25/8/2017 5:06 61  
25/8/2017 5:11 60  
25/8/2017 5:16 62  
25/8/2017 5:21 60  
25/8/2017 5:26 60  
25/8/2017 5:31 60  
25/8/2017 5:36 61  
25/8/2017 5:41 62  
25/8/2017 5:46 61  
25/8/2017 5:51 62  
25/8/2017 5:56 62  
25/8/2017 6:01 61  
25/8/2017 6:06 61  
25/8/2017 6:11 62  
25/8/2017 6:16 61  
25/8/2017 6:21 61  
25/8/2017 6:26 62  
25/8/2017 6:31 61  
25/8/2017 6:36 62  
25/8/2017 6:41 62  
25/8/2017 6:46 62  
25/8/2017 6:51 62  
25/8/2017 6:56 63  
25/8/2017 23:01 65  
25/8/2017 23:06 64  
25/8/2017 23:11 64  
25/8/2017 23:16 61  
25/8/2017 23:21 61  
25/8/2017 23:26 62  
25/8/2017 23:31 62  
25/8/2017 23:36 64  
25/8/2017 23:41 62  
25/8/2017 23:46 62  
25/8/2017 23:51 63  
25/8/2017 23:56 62  
26/8/2017 0:01 62  
26/8/2017 0:06 62  
26/8/2017 0:11 62  
26/8/2017 0:16 61  
26/8/2017 0:21 62  
26/8/2017 0:26 62  
26/8/2017 0:31 62  
26/8/2017 0:36 62  
26/8/2017 0:41 62  
26/8/2017 0:46 61  
26/8/2017 0:51 62  
26/8/2017 0:56 61  
26/8/2017 1:01 61  
26/8/2017 1:06 61  
26/8/2017 1:11 61  
26/8/2017 1:16 61  
26/8/2017 1:21 61  
26/8/2017 1:26 61  
26/8/2017 1:31 62  
26/8/2017 1:36 61  
26/8/2017 1:41 61  
26/8/2017 1:46 62  
26/8/2017 1:51 62  
26/8/2017 1:56 61  
26/8/2017 2:01 61  
26/8/2017 2:06 61  
26/8/2017 2:11 61  
26/8/2017 2:16 61  
26/8/2017 2:21 61  
26/8/2017 2:26 61  
26/8/2017 2:31 61  
26/8/2017 2:36 60  
26/8/2017 2:41 61  
26/8/2017 2:46 61  
26/8/2017 2:51 61  
26/8/2017 2:56 61  
26/8/2017 3:01 61  
26/8/2017 3:06 61  
26/8/2017 3:11 60  
26/8/2017 3:16 61  
26/8/2017 3:21 60  
26/8/2017 3:26 61  
26/8/2017 3:31 61  
26/8/2017 3:36 61  
26/8/2017 3:41 61  
26/8/2017 3:46 61  
26/8/2017 3:51 61  
26/8/2017 3:56 60  
26/8/2017 4:01 61  
26/8/2017 4:06 61  
26/8/2017 4:11 61  
26/8/2017 4:16 61  
26/8/2017 4:21 60  
26/8/2017 4:26 60  
26/8/2017 4:31 60  
26/8/2017 4:36 60  
26/8/2017 4:41 60  
26/8/2017 4:46 61  
26/8/2017 4:51 60  
26/8/2017 4:56 60  
26/8/2017 5:01 61  

26/8/2017 5:06 61  
26/8/2017 5:11 61  
26/8/2017 5:16 62  
26/8/2017 5:21 61  
26/8/2017 5:26 60  
26/8/2017 5:31 61  
26/8/2017 5:36 62  
26/8/2017 5:41 60  
26/8/2017 5:46 61  
26/8/2017 5:51 61  
26/8/2017 5:56 61  
26/8/2017 6:01 60  
26/8/2017 6:06 61  
26/8/2017 6:11 61  
26/8/2017 6:16 62  
26/8/2017 6:21 61  
26/8/2017 6:26 61  
26/8/2017 6:31 61  
26/8/2017 6:36 61  
26/8/2017 6:41 62  
26/8/2017 6:46 63  
26/8/2017 6:51 63  
26/8/2017 6:56 62  
26/8/2017 23:01 67  
26/8/2017 23:06 65  
26/8/2017 23:11 64  
26/8/2017 23:16 64  
26/8/2017 23:21 63  
26/8/2017 23:26 64  
26/8/2017 23:31 62  
26/8/2017 23:36 63  
26/8/2017 23:41 63  
26/8/2017 23:46 63  
26/8/2017 23:51 62  
26/8/2017 23:56 62 



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
Normal Day 07:00-19:00 
27/7/2017 7:01 69  
27/7/2017 7:31 69  
27/7/2017 8:01 69  
27/7/2017 8:31 67  
27/7/2017 9:01 68  
27/7/2017 9:31 69  
27/7/2017 10:01 69  
27/7/2017 10:31 68  
27/7/2017 11:01 68  
27/7/2017 11:31 69  
27/7/2017 12:01 69  
27/7/2017 12:31 69  
27/7/2017 13:01 69  
27/7/2017 13:31 69  
27/7/2017 14:01 69  
27/7/2017 14:31 69  
27/7/2017 15:01 69  
27/7/2017 15:31 69  
27/7/2017 16:01 69  
27/7/2017 16:31 69  
27/7/2017 17:01 67  
27/7/2017 17:31 69  
27/7/2017 18:01 69  
27/7/2017 18:31 69  
28/7/2017 7:01 69  
28/7/2017 7:31 69  
28/7/2017 8:01 69  
28/7/2017 8:31 67  
28/7/2017 9:01 67  
28/7/2017 9:31 67  
28/7/2017 10:01 69  
28/7/2017 10:31 68  
28/7/2017 11:01 68  
28/7/2017 11:31 69  
28/7/2017 12:01 69  
28/7/2017 12:31 69  
28/7/2017 13:01 69  
28/7/2017 13:31 70  
28/7/2017 14:01 69  
28/7/2017 14:31 69  
28/7/2017 15:01 69  
28/7/2017 15:31 69  
28/7/2017 16:01 69  
28/7/2017 16:31 69  
28/7/2017 17:01 70  
28/7/2017 17:31 70  
28/7/2017 18:01 69  
28/7/2017 18:31 68  
29/7/2017 7:01 68  
29/7/2017 7:31 69  
29/7/2017 8:01 69  
29/7/2017 8:31 69  
29/7/2017 9:01 69  
29/7/2017 9:31 69  
29/7/2017 10:01 68  
29/7/2017 10:31 67  
29/7/2017 11:01 67  
29/7/2017 11:31 68  
29/7/2017 12:01 68  
29/7/2017 12:31 69  
29/7/2017 13:01 68  
29/7/2017 13:31 69  
29/7/2017 14:01 69  
29/7/2017 14:31 69  
29/7/2017 15:01 69  
29/7/2017 15:31 68  
29/7/2017 16:01 69  
29/7/2017 16:31 68  
29/7/2017 17:01 69  
29/7/2017 17:31 69  
29/7/2017 18:01 69  
29/7/2017 18:31 69  
31/7/2017 7:01 68  
31/7/2017 7:31 69  
31/7/2017 8:01 68  
31/7/2017 8:31 67  
31/7/2017 9:01 67  
31/7/2017 9:31 69  
31/7/2017 10:01 69  
31/7/2017 10:31 69  
31/7/2017 11:01 69  
31/7/2017 11:31 69  
31/7/2017 12:01 69  
31/7/2017 12:31 69  
31/7/2017 13:01 69  
31/7/2017 13:31 68  
31/7/2017 14:01 69  
31/7/2017 14:31 69  
31/7/2017 15:01 69  
31/7/2017 15:31 69  
31/7/2017 16:01 69  
31/7/2017 16:31 69  
31/7/2017 17:01 68  
31/7/2017 17:31 68  
31/7/2017 18:01 68  
31/7/2017 18:31 68  
1/8/2017 7:01 69  
1/8/2017 7:31 70  
1/8/2017 8:01 68  
1/8/2017 8:31 67  
1/8/2017 9:01 68  
1/8/2017 9:31 68  
1/8/2017 10:01 69  
1/8/2017 10:31 69  
1/8/2017 11:01 56  
1/8/2017 11:31 69  
1/8/2017 12:01 69  
1/8/2017 12:31 69  

1/8/2017 13:01 69  
1/8/2017 13:31 69  
1/8/2017 14:01 69  
1/8/2017 14:31 69  
1/8/2017 15:01 69  
1/8/2017 15:31 69  
1/8/2017 16:01 68  
1/8/2017 16:31 68  
1/8/2017 17:01 69  
1/8/2017 17:31 68  
1/8/2017 18:01 69  
1/8/2017 18:31 68  
2/8/2017 7:01 68  
2/8/2017 7:31 69  
2/8/2017 8:01 69  
2/8/2017 8:31 67  
2/8/2017 9:01 68  
2/8/2017 9:31 69  
2/8/2017 10:01 56  
2/8/2017 10:31 58  
2/8/2017 11:01 69  
2/8/2017 11:31 69  
2/8/2017 12:01 69  
2/8/2017 12:31 69  
2/8/2017 13:01 69  
2/8/2017 13:31 70  
2/8/2017 14:01 69  
2/8/2017 14:31 69  
2/8/2017 15:01 47  
2/8/2017 15:31 69  
2/8/2017 16:01 70  
2/8/2017 16:31 57  
2/8/2017 17:01 69  
2/8/2017 17:31 69  
2/8/2017 18:01 69  
2/8/2017 18:31 69  
3/8/2017 7:01 70  
3/8/2017 7:31 57  
3/8/2017 8:01 68  
3/8/2017 8:31 67  
3/8/2017 9:01 67  
3/8/2017 9:31 67  
3/8/2017 10:01 69  
3/8/2017 10:31 47  
3/8/2017 11:01 69  
3/8/2017 11:31 70  
3/8/2017 12:01 70  
3/8/2017 12:31 69  
3/8/2017 13:01 69  
3/8/2017 13:31 69  
3/8/2017 14:01 69  
3/8/2017 14:31 69  
3/8/2017 15:01 69  
3/8/2017 15:31 37  
3/8/2017 16:01 69  
3/8/2017 16:31 47  
3/8/2017 17:01 69  
3/8/2017 17:31 69  
3/8/2017 18:01 69  
3/8/2017 18:31 69  
4/8/2017 7:01 66  
4/8/2017 7:31 69  
4/8/2017 8:01 69  
4/8/2017 8:31 67  
4/8/2017 9:01 67  
4/8/2017 9:31 67  
4/8/2017 10:01 69  
4/8/2017 10:31 69  
4/8/2017 11:01 69  
4/8/2017 11:31 69  
4/8/2017 12:01 69  
4/8/2017 12:31 69  
4/8/2017 13:01 70  
4/8/2017 13:31 70  
4/8/2017 14:01 69  
4/8/2017 14:31 66  
4/8/2017 15:01 68  
4/8/2017 15:31 70  
4/8/2017 16:01 69  
4/8/2017 16:31 69  
4/8/2017 17:01 70  
4/8/2017 17:31 69  
4/8/2017 18:01 70  
4/8/2017 18:31 69  
5/8/2017 7:01 68  
5/8/2017 7:31 69  
5/8/2017 8:01 69  
5/8/2017 8:31 70  
5/8/2017 9:01 68  
5/8/2017 9:31 69  
5/8/2017 10:01 69  
5/8/2017 10:31 69  
5/8/2017 11:01 67  
5/8/2017 11:31 69  
5/8/2017 12:01 57  
5/8/2017 12:31 69  
5/8/2017 13:01 69  
5/8/2017 13:31 69  
5/8/2017 14:01 69  
5/8/2017 14:31 69  
5/8/2017 15:01 69  
5/8/2017 15:31 68  
5/8/2017 16:01 68  
5/8/2017 16:31 69  
5/8/2017 17:01 69  
5/8/2017 17:31 69  
5/8/2017 18:01 69  
5/8/2017 18:31 69  
7/8/2017 7:01 69  

7/8/2017 7:31 69  
7/8/2017 8:01 69  
7/8/2017 8:31 67  
7/8/2017 9:01 67  
7/8/2017 9:31 68  
7/8/2017 10:01 69  
7/8/2017 10:31 69  
7/8/2017 11:01 68  
7/8/2017 11:31 69  
7/8/2017 12:01 69  
7/8/2017 12:31 69  
7/8/2017 13:01 69  
7/8/2017 13:31 69  
7/8/2017 14:01 69  
7/8/2017 14:31 69  
7/8/2017 15:01 69  
7/8/2017 15:31 68  
7/8/2017 16:01 69  
7/8/2017 16:31 69  
7/8/2017 17:01 69  
7/8/2017 17:31 68  
7/8/2017 18:01 69  
7/8/2017 18:31 69  
8/8/2017 7:01 68  
8/8/2017 7:31 69  
8/8/2017 8:01 68  
8/8/2017 8:31 67  
8/8/2017 9:01 67  
8/8/2017 9:31 68  
8/8/2017 10:01 70  
8/8/2017 10:31 69  
8/8/2017 11:01 69  
8/8/2017 11:31 69  
8/8/2017 12:01 68  
8/8/2017 12:31 69  
8/8/2017 13:01 69  
8/8/2017 13:31 69  
8/8/2017 14:01 69  
8/8/2017 14:31 69  
8/8/2017 15:01 69  
8/8/2017 15:31 69  
8/8/2017 16:01 69  
8/8/2017 16:31 69  
8/8/2017 17:01 69  
8/8/2017 17:31 69  
8/8/2017 18:01 69  
8/8/2017 18:31 68  
9/8/2017 7:01 68  
9/8/2017 7:31 69  
9/8/2017 8:01 61  
9/8/2017 8:31 68  
9/8/2017 9:01 67  
9/8/2017 9:31 68  
9/8/2017 10:01 69  
9/8/2017 10:31 69  
9/8/2017 11:01 69  
9/8/2017 11:31 69  
9/8/2017 12:01 68  
9/8/2017 12:31 69  
9/8/2017 13:01 69  
9/8/2017 13:31 69  
9/8/2017 14:01 69  
9/8/2017 14:31 68  
9/8/2017 15:01 68  
9/8/2017 15:31 68  
9/8/2017 16:01 68  
9/8/2017 16:31 69  
9/8/2017 17:01 69  
9/8/2017 17:31 69  
9/8/2017 18:01 69  
9/8/2017 18:31 69  
10/8/2017 7:01 69  
10/8/2017 7:31 69  
10/8/2017 8:01 69  
10/8/2017 8:31 67  
10/8/2017 9:01 57  
10/8/2017 9:31 69  
10/8/2017 10:01 69  
10/8/2017 10:31 69  
10/8/2017 11:01 69  
10/8/2017 11:31 69  
10/8/2017 12:01 69  
10/8/2017 12:31 69  
10/8/2017 13:01 69  
10/8/2017 13:31 69  
10/8/2017 14:01 69  
10/8/2017 14:31 55  
10/8/2017 15:01 69  
10/8/2017 15:31 69  
10/8/2017 16:01 69  
10/8/2017 16:31 69  
10/8/2017 17:01 69  
10/8/2017 17:31 69  
10/8/2017 18:01 68  
10/8/2017 18:31 68  
11/8/2017 7:01 69  
11/8/2017 7:31 69  
11/8/2017 8:01 69  
11/8/2017 8:31 67  
11/8/2017 9:01 67  
11/8/2017 9:31 68  
11/8/2017 10:01 67  
11/8/2017 10:31 68  
11/8/2017 11:01 70  
11/8/2017 11:31 69  
11/8/2017 12:01 69  
11/8/2017 12:31 69  
11/8/2017 13:01 69  
11/8/2017 13:31 69  

11/8/2017 14:01 66  
11/8/2017 14:31 69  
11/8/2017 15:01 70  
11/8/2017 15:31 70  
11/8/2017 16:01 69  
11/8/2017 16:31 69  
11/8/2017 17:01 69  
11/8/2017 17:31 69  
11/8/2017 18:01 69  
11/8/2017 18:31 68  
12/8/2017 7:01 68  
12/8/2017 7:31 69  
12/8/2017 8:01 69  
12/8/2017 8:31 69  
12/8/2017 9:01 69  
12/8/2017 9:31 69  
12/8/2017 10:01 69  
12/8/2017 10:31 69  
12/8/2017 11:01 68  
12/8/2017 11:31 66  
12/8/2017 12:01 69  
12/8/2017 12:31 68  
12/8/2017 13:01 68  
12/8/2017 13:31 68  
12/8/2017 14:01 68  
12/8/2017 14:31 69  
12/8/2017 15:01 68  
12/8/2017 15:31 69  
12/8/2017 16:01 69  
12/8/2017 16:31 69  
12/8/2017 17:01 69  
12/8/2017 17:31 69  
12/8/2017 18:01 69  
12/8/2017 18:31 68  
14/8/2017 7:01 68  
14/8/2017 7:31 69  
14/8/2017 8:01 68  
14/8/2017 8:31 67  
14/8/2017 9:01 68  
14/8/2017 9:31 68  
14/8/2017 10:01 68  
14/8/2017 10:31 69  
14/8/2017 11:01 69  
14/8/2017 11:31 69  
14/8/2017 12:01 69  
14/8/2017 12:31 69  
14/8/2017 13:01 68  
14/8/2017 13:31 69  
14/8/2017 14:01 68  
14/8/2017 14:31 68  
14/8/2017 15:01 69  
14/8/2017 15:31 67  
14/8/2017 16:01 67  
14/8/2017 16:31 68  
14/8/2017 17:01 69  
14/8/2017 17:31 69  
14/8/2017 18:01 68  
14/8/2017 18:31 68  
15/8/2017 7:01 69  
15/8/2017 7:31 69  
15/8/2017 8:01 68  
15/8/2017 8:31 66  
15/8/2017 9:01 66  
15/8/2017 9:31 68  
15/8/2017 10:01 69  
15/8/2017 10:31 69  
15/8/2017 11:01 68  
15/8/2017 11:31 68  
15/8/2017 12:01 68  
15/8/2017 12:31 68  
15/8/2017 13:01 68  
15/8/2017 13:31 68  
15/8/2017 14:01 68  
15/8/2017 14:31 68  
15/8/2017 15:01 68  
15/8/2017 15:31 69  
15/8/2017 16:01 68  
15/8/2017 16:31 68  
15/8/2017 17:01 69  
15/8/2017 17:31 68  
15/8/2017 18:01 69  
15/8/2017 18:31 69  
16/8/2017 7:01 69  
16/8/2017 7:31 69  
16/8/2017 8:01 69  
16/8/2017 8:31 68  
16/8/2017 9:01 68  
16/8/2017 9:31 69  
16/8/2017 10:01 68  
16/8/2017 10:31 68  
16/8/2017 11:01 68  
16/8/2017 11:31 69  
16/8/2017 12:01 69  
16/8/2017 12:31 67  
16/8/2017 13:01 69  
16/8/2017 13:31 69  
16/8/2017 14:01 68  
16/8/2017 14:31 69  
16/8/2017 15:01 69  
16/8/2017 15:31 69  
16/8/2017 16:01 68  
16/8/2017 16:31 69  
16/8/2017 17:01 68  
16/8/2017 17:31 68  
16/8/2017 18:01 68  
16/8/2017 18:31 65  
17/8/2017 7:01 69  
17/8/2017 7:31 69  
17/8/2017 8:01 69  

17/8/2017 8:31 67  
17/8/2017 9:01 69  
17/8/2017 9:31 70  
17/8/2017 10:01 69  
17/8/2017 10:31 69  
17/8/2017 11:01 69  
17/8/2017 11:31 69  
17/8/2017 12:01 68  
17/8/2017 12:31 68  
17/8/2017 13:01 69  
17/8/2017 13:31 69  
17/8/2017 14:01 69  
17/8/2017 14:31 68  
17/8/2017 15:01 69  
17/8/2017 15:31 69  
17/8/2017 16:01 69  
17/8/2017 16:31 69  
17/8/2017 17:01 68  
17/8/2017 17:31 69  
17/8/2017 18:01 69  
17/8/2017 18:31 67  
18/8/2017 7:01 69  
18/8/2017 7:31 69  
18/8/2017 8:01 68  
18/8/2017 8:31 68  
18/8/2017 9:01 69  
18/8/2017 9:31 69  
18/8/2017 10:01 69  
18/8/2017 10:31 69  
18/8/2017 11:01 69  
18/8/2017 11:31 69  
18/8/2017 12:01 68  
18/8/2017 12:31 69  
18/8/2017 13:01 69  
18/8/2017 13:31 69  
18/8/2017 14:01 69  
18/8/2017 14:31 70  
18/8/2017 15:01 69  
18/8/2017 15:31 67  
18/8/2017 16:01 67  
18/8/2017 16:31 67  
18/8/2017 17:01 68  
18/8/2017 17:31 68  
18/8/2017 18:01 69  
18/8/2017 18:31 66  
19/8/2017 7:01 68  
19/8/2017 7:31 69  
19/8/2017 8:01 69  
19/8/2017 8:31 70  
19/8/2017 9:01 56  
19/8/2017 9:31 69  
19/8/2017 10:01 69  
19/8/2017 10:31 69  
19/8/2017 11:01 69  
19/8/2017 11:31 67  
19/8/2017 12:01 67  
19/8/2017 12:31 68  
19/8/2017 13:01 69  
19/8/2017 13:31 70  
19/8/2017 14:01 69  
19/8/2017 14:31 69  
19/8/2017 15:01 67  
19/8/2017 15:31 67  
19/8/2017 16:01 69  
19/8/2017 16:31 69  
19/8/2017 17:01 69  
19/8/2017 17:31 70  
19/8/2017 18:01 69  
19/8/2017 18:31 68  
21/8/2017 7:01 69  
21/8/2017 7:31 69  
21/8/2017 8:01 68  
21/8/2017 8:31 67  
21/8/2017 9:01 69  
21/8/2017 9:31 69  
21/8/2017 10:01 69  
21/8/2017 10:31 69  
21/8/2017 11:01 69  
21/8/2017 11:31 69  
21/8/2017 12:01 69  
21/8/2017 12:31 69  
21/8/2017 13:01 69  
21/8/2017 13:31 69  
21/8/2017 14:01 69  
21/8/2017 14:31 68  
21/8/2017 15:01 69  
21/8/2017 15:31 69  
21/8/2017 16:01 69  
21/8/2017 16:31 69  
21/8/2017 17:01 69  
21/8/2017 17:31 68  
21/8/2017 18:01 69  
21/8/2017 18:31 69  
22/8/2017 7:01 69  
22/8/2017 7:31 69  
22/8/2017 8:01 68  
22/8/2017 8:31 67  
22/8/2017 9:01 69  
22/8/2017 9:31 69  
22/8/2017 10:01 69  
22/8/2017 10:31 68  
22/8/2017 11:01 69  
22/8/2017 11:31 69  
22/8/2017 12:01 69  
22/8/2017 12:31 69  
22/8/2017 13:01 69  
22/8/2017 13:31 69  
22/8/2017 14:01 69  
22/8/2017 14:31 69  

22/8/2017 15:01 69  
22/8/2017 15:31 69  
22/8/2017 16:01 69  
22/8/2017 16:31 69  
22/8/2017 17:01 46  
22/8/2017 17:31 69  
22/8/2017 18:01 69  
22/8/2017 18:31 68  
23/8/2017 7:01 80  
23/8/2017 7:31 70  
23/8/2017 8:01 69  
23/8/2017 8:31 69  
23/8/2017 9:01 64  
23/8/2017 9:31 62  
23/8/2017 10:01 68  
23/8/2017 10:31 66  
23/8/2017 11:01 65  
23/8/2017 11:31 64  
23/8/2017 12:01 63  
23/8/2017 12:31 63  
23/8/2017 13:01 63  
23/8/2017 13:31 63  
23/8/2017 14:01 64  
23/8/2017 14:31 65  
23/8/2017 15:01 65  
23/8/2017 15:31 67  
23/8/2017 16:01 67  
23/8/2017 16:31 67  
23/8/2017 17:01 67  
23/8/2017 17:31 68  
23/8/2017 18:01 69  
23/8/2017 18:31 68  
24/8/2017 7:01 69  
24/8/2017 7:31 69  
24/8/2017 8:01 65  
24/8/2017 8:31 66  
24/8/2017 9:01 66  
24/8/2017 9:31 66  
24/8/2017 10:01 67  
24/8/2017 10:31 68  
24/8/2017 11:01 69  
24/8/2017 11:31 69  
24/8/2017 12:01 67  
24/8/2017 12:31 66  
24/8/2017 13:01 69  
24/8/2017 13:31 70  
24/8/2017 14:01 67  
24/8/2017 14:31 68  
24/8/2017 15:01 67  
24/8/2017 15:31 67  
24/8/2017 16:01 67  
24/8/2017 16:31 69  
24/8/2017 17:01 70  
24/8/2017 17:31 69  
24/8/2017 18:01 69  
24/8/2017 18:31 67  
25/8/2017 7:01 69  
25/8/2017 7:31 67  
25/8/2017 8:01 67  
25/8/2017 8:31 68  
25/8/2017 9:01 69  
25/8/2017 9:31 69  
25/8/2017 10:01 69  
25/8/2017 10:31 68  
25/8/2017 11:01 68  
25/8/2017 11:31 68  
25/8/2017 12:01 66  
25/8/2017 12:31 66  
25/8/2017 13:01 69  
25/8/2017 13:31 69  
25/8/2017 14:01 68  
25/8/2017 14:31 69  
25/8/2017 15:01 69  
25/8/2017 15:31 68  
25/8/2017 16:01 69  
25/8/2017 16:31 69  
25/8/2017 17:01 69  
25/8/2017 17:31 69  
25/8/2017 18:01 67  
25/8/2017 18:31 66  
26/8/2017 7:01 68  
26/8/2017 7:31 69  
26/8/2017 8:01 69  
26/8/2017 8:31 69  
26/8/2017 9:01 69  
26/8/2017 9:31 68  
26/8/2017 10:01 68  
26/8/2017 10:31 68  
26/8/2017 11:01 69  
26/8/2017 11:31 68  
26/8/2017 12:01 69  
26/8/2017 12:31 69  
26/8/2017 13:01 69  
26/8/2017 13:31 69  
26/8/2017 14:01 67  
26/8/2017 14:31 67  
26/8/2017 15:01 68  
26/8/2017 15:31 69  
26/8/2017 16:01 69  
26/8/2017 16:31 69  
26/8/2017 17:01 50  
26/8/2017 17:31 69  
26/8/2017 18:01 69  
26/8/2017 18:31 69 
 
 
 
 
 



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/7/2017 19:01 65  
27/7/2017 19:06 64  
27/7/2017 19:11 60  
27/7/2017 19:16 63  
27/7/2017 19:21 64  
27/7/2017 19:26 63  
27/7/2017 19:31 64  
27/7/2017 19:36 64  
27/7/2017 19:41 64  
27/7/2017 19:46 64  
27/7/2017 19:51 64  
27/7/2017 19:56 62  
27/7/2017 20:01 65  
27/7/2017 20:06 64  
27/7/2017 20:11 64  
27/7/2017 20:16 64  
27/7/2017 20:21 62  
27/7/2017 20:26 64  
27/7/2017 20:31 64  
27/7/2017 20:36 63  
27/7/2017 20:41 62  
27/7/2017 20:46 63  
27/7/2017 20:51 64  
27/7/2017 20:56 61  
27/7/2017 21:01 61  
27/7/2017 21:06 62  
27/7/2017 21:11 62  
27/7/2017 21:16 60  
27/7/2017 21:21 63  
27/7/2017 21:26 61  
27/7/2017 21:31 63  
27/7/2017 21:36 61  
27/7/2017 21:41 64  
27/7/2017 21:46 63  
27/7/2017 21:51 64  
27/7/2017 21:56 64  
27/7/2017 22:01 62  
27/7/2017 22:06 62  
27/7/2017 22:11 62  
27/7/2017 22:16 64  
27/7/2017 22:21 62  
27/7/2017 22:26 62  
27/7/2017 22:31 64  
27/7/2017 22:36 66  
27/7/2017 22:41 62  
27/7/2017 22:46 61  
27/7/2017 22:51 63  
27/7/2017 22:56 60  
28/7/2017 19:01 65  
28/7/2017 19:06 66  
28/7/2017 19:11 65  
28/7/2017 19:16 65  
28/7/2017 19:21 66  
28/7/2017 19:26 66  
28/7/2017 19:31 66  
28/7/2017 19:36 65  
28/7/2017 19:41 61  
28/7/2017 19:46 64  
28/7/2017 19:51 66  
28/7/2017 19:56 64  
28/7/2017 20:01 66  
28/7/2017 20:06 64  
28/7/2017 20:11 65  
28/7/2017 20:16 65  
28/7/2017 20:21 64  
28/7/2017 20:26 64  
28/7/2017 20:31 65  
28/7/2017 20:36 64  
28/7/2017 20:41 62  
28/7/2017 20:46 64  
28/7/2017 20:51 61  
28/7/2017 20:56 61  
28/7/2017 21:01 64  
28/7/2017 21:06 63  
28/7/2017 21:11 63  
28/7/2017 21:16 64  
28/7/2017 21:21 62  
28/7/2017 21:26 61  
28/7/2017 21:31 66  
28/7/2017 21:36 64  
28/7/2017 21:41 63  
28/7/2017 21:46 62  
28/7/2017 21:51 63  
28/7/2017 21:56 62  
28/7/2017 22:01 62  
28/7/2017 22:06 65  
28/7/2017 22:11 63  
28/7/2017 22:16 63  
28/7/2017 22:21 63  
28/7/2017 22:26 61  
28/7/2017 22:31 62  
28/7/2017 22:36 57  
28/7/2017 22:41 62  
28/7/2017 22:46 63  
28/7/2017 22:51 62  
28/7/2017 22:56 62  
29/7/2017 19:01 66  
29/7/2017 19:06 68  
29/7/2017 19:11 66  
29/7/2017 19:16 64  
29/7/2017 19:21 64  
29/7/2017 19:26 65  
29/7/2017 19:31 65  
29/7/2017 19:36 63  
29/7/2017 19:41 63  

29/7/2017 19:46 64  
29/7/2017 19:51 65  
29/7/2017 19:56 64  
29/7/2017 20:01 65  
29/7/2017 20:06 64  
29/7/2017 20:11 63  
29/7/2017 20:16 65  
29/7/2017 20:21 65  
29/7/2017 20:26 62  
29/7/2017 20:31 64  
29/7/2017 20:36 62  
29/7/2017 20:41 64  
29/7/2017 20:46 65  
29/7/2017 20:51 60  
29/7/2017 20:56 63  
29/7/2017 21:01 62  
29/7/2017 21:06 62  
29/7/2017 21:11 59  
29/7/2017 21:16 65  
29/7/2017 21:21 61  
29/7/2017 21:26 61  
29/7/2017 21:31 57  
29/7/2017 21:36 59  
29/7/2017 21:41 57  
29/7/2017 21:46 57  
29/7/2017 21:51 70  
29/7/2017 21:56 55  
29/7/2017 22:01 57  
29/7/2017 22:06 59  
29/7/2017 22:11 55  
29/7/2017 22:16 57  
29/7/2017 22:21 58  
29/7/2017 22:26 60  
29/7/2017 22:31 59  
29/7/2017 22:36 60  
29/7/2017 22:41 60  
29/7/2017 22:46 57  
29/7/2017 22:51 58  
29/7/2017 22:56 60  
30/7/2017 7:01 56  
30/7/2017 7:06 66  
30/7/2017 7:11 54  
30/7/2017 7:16 63  
30/7/2017 7:21 67  
30/7/2017 7:26 58  
30/7/2017 7:31 66  
30/7/2017 7:36 66  
30/7/2017 7:41 61  
30/7/2017 7:46 66  
30/7/2017 7:51 58  
30/7/2017 7:56 53  
30/7/2017 8:01 61  
30/7/2017 8:06 55  
30/7/2017 8:11 66  
30/7/2017 8:16 57  
30/7/2017 8:21 66  
30/7/2017 8:26 62  
30/7/2017 8:31 61  
30/7/2017 8:36 62  
30/7/2017 8:41 61  
30/7/2017 8:46 59  
30/7/2017 8:51 62  
30/7/2017 8:56 61  
30/7/2017 9:01 59  
30/7/2017 9:06 59  
30/7/2017 9:11 62  
30/7/2017 9:16 64  
30/7/2017 9:21 65  
30/7/2017 9:26 62  
30/7/2017 9:31 61  
30/7/2017 9:36 63  
30/7/2017 9:41 62  
30/7/2017 9:46 62  
30/7/2017 9:51 62  
30/7/2017 9:56 63  
30/7/2017 10:01 62  
30/7/2017 10:06 62  
30/7/2017 10:11 65  
30/7/2017 10:16 63  
30/7/2017 10:21 64  
30/7/2017 10:26 65  
30/7/2017 10:31 61  
30/7/2017 10:36 61  
30/7/2017 10:41 62  
30/7/2017 10:46 64  
30/7/2017 10:51 62  
30/7/2017 10:56 63  
30/7/2017 11:01 64  
30/7/2017 11:06 63  
30/7/2017 11:11 63  
30/7/2017 11:16 61  
30/7/2017 11:21 62  
30/7/2017 11:26 63  
30/7/2017 11:31 63  
30/7/2017 11:36 63  
30/7/2017 11:41 63  
30/7/2017 11:46 62  
30/7/2017 11:51 63  
30/7/2017 11:56 63  
30/7/2017 12:01 62  
30/7/2017 12:06 61  
30/7/2017 12:11 64  
30/7/2017 12:16 61  
30/7/2017 12:21 62  
30/7/2017 12:26 62  
30/7/2017 12:31 62  
30/7/2017 12:36 64  
30/7/2017 12:41 63  
30/7/2017 12:46 65  

30/7/2017 12:51 62  
30/7/2017 12:56 60  
30/7/2017 13:01 60  
30/7/2017 13:06 60  
30/7/2017 13:11 61  
30/7/2017 13:16 57  
30/7/2017 13:21 60  
30/7/2017 13:26 62  
30/7/2017 13:31 66  
30/7/2017 13:36 58  
30/7/2017 13:41 62  
30/7/2017 13:46 61  
30/7/2017 13:51 61  
30/7/2017 13:56 61  
30/7/2017 14:01 62  
30/7/2017 14:06 61  
30/7/2017 14:11 62  
30/7/2017 14:16 58  
30/7/2017 14:21 65  
30/7/2017 14:26 60  
30/7/2017 14:31 64  
30/7/2017 14:36 57  
30/7/2017 14:41 64  
30/7/2017 14:46 60  
30/7/2017 14:51 63  
30/7/2017 14:56 61  
30/7/2017 15:01 62  
30/7/2017 15:06 59  
30/7/2017 15:11 62  
30/7/2017 15:16 59  
30/7/2017 15:21 59  
30/7/2017 15:26 60  
30/7/2017 15:31 57  
30/7/2017 15:36 57  
30/7/2017 15:41 62  
30/7/2017 15:46 57  
30/7/2017 15:51 59  
30/7/2017 15:56 60  
30/7/2017 16:01 62  
30/7/2017 16:06 60  
30/7/2017 16:11 60  
30/7/2017 16:16 60  
30/7/2017 16:21 60  
30/7/2017 16:26 61  
30/7/2017 16:31 65  
30/7/2017 16:36 60  
30/7/2017 16:41 62  
30/7/2017 16:46 52  
30/7/2017 16:51 62  
30/7/2017 16:56 63  
30/7/2017 17:01 63  
30/7/2017 17:06 61  
30/7/2017 17:11 60  
30/7/2017 17:16 63  
30/7/2017 17:21 63  
30/7/2017 17:26 65  
30/7/2017 17:31 61  
30/7/2017 17:36 61  
30/7/2017 17:41 63  
30/7/2017 17:46 62  
30/7/2017 17:51 63  
30/7/2017 17:56 63  
30/7/2017 18:01 64  
30/7/2017 18:06 60  
30/7/2017 18:11 63  
30/7/2017 18:16 61  
30/7/2017 18:21 65  
30/7/2017 18:26 65  
30/7/2017 18:31 62  
30/7/2017 18:36 62  
30/7/2017 18:41 61  
30/7/2017 18:46 63  
30/7/2017 18:51 63  
30/7/2017 18:56 61  
30/7/2017 19:01 62  
30/7/2017 19:06 63  
30/7/2017 19:11 58  
30/7/2017 19:16 60  
30/7/2017 19:21 62  
30/7/2017 19:26 60  
30/7/2017 19:31 59  
30/7/2017 19:36 60  
30/7/2017 19:41 63  
30/7/2017 19:46 61  
30/7/2017 19:51 64  
30/7/2017 19:56 62  
30/7/2017 20:01 60  
30/7/2017 20:06 59  
30/7/2017 20:11 62  
30/7/2017 20:16 63  
30/7/2017 20:21 63  
30/7/2017 20:26 61  
30/7/2017 20:31 60  
30/7/2017 20:36 64  
30/7/2017 20:41 62  
30/7/2017 20:46 63  
30/7/2017 20:51 61  
30/7/2017 20:56 61  
30/7/2017 21:01 61  
30/7/2017 21:06 61  
30/7/2017 21:11 59  
30/7/2017 21:16 58  
30/7/2017 21:21 60  
30/7/2017 21:26 60  
30/7/2017 21:31 59  
30/7/2017 21:36 55  
30/7/2017 21:41 59  
30/7/2017 21:46 59  
30/7/2017 21:51 56  

30/7/2017 21:56 53  
30/7/2017 22:01 60  
30/7/2017 22:06 59  
30/7/2017 22:11 59  
30/7/2017 22:16 56  
30/7/2017 22:21 58  
30/7/2017 22:26 54  
30/7/2017 22:31 57  
30/7/2017 22:36 62  
30/7/2017 22:41 61  
30/7/2017 22:46 56  
30/7/2017 22:51 49  
30/7/2017 22:56 58  
31/7/2017 19:01 62  
31/7/2017 19:06 63  
31/7/2017 19:11 61  
31/7/2017 19:16 62  
31/7/2017 19:21 64  
31/7/2017 19:26 64  
31/7/2017 19:31 64  
31/7/2017 19:36 65  
31/7/2017 19:41 64  
31/7/2017 19:46 64  
31/7/2017 19:51 64  
31/7/2017 19:56 64  
31/7/2017 20:01 63  
31/7/2017 20:06 65  
31/7/2017 20:11 63  
31/7/2017 20:16 63  
31/7/2017 20:21 64  
31/7/2017 20:26 60  
31/7/2017 20:31 60  
31/7/2017 20:36 61  
31/7/2017 20:41 64  
31/7/2017 20:46 59  
31/7/2017 20:51 58  
31/7/2017 20:56 58  
31/7/2017 21:01 57  
31/7/2017 21:06 52  
31/7/2017 21:11 55  
31/7/2017 21:16 59  
31/7/2017 21:21 58  
31/7/2017 21:26 58  
31/7/2017 21:31 54  
31/7/2017 21:36 59  
31/7/2017 21:41 58  
31/7/2017 21:46 56  
31/7/2017 21:51 60  
31/7/2017 21:56 57  
31/7/2017 22:01 55  
31/7/2017 22:06 55  
31/7/2017 22:11 57  
31/7/2017 22:16 59  
31/7/2017 22:21 61  
31/7/2017 22:26 59  
31/7/2017 22:31 65  
31/7/2017 22:36 55  
31/7/2017 22:41 60  
31/7/2017 22:46 55  
31/7/2017 22:51 59  
31/7/2017 22:56 61  
1/8/2017 19:01 63  
1/8/2017 19:06 63  
1/8/2017 19:11 65  
1/8/2017 19:16 63  
1/8/2017 19:21 64  
1/8/2017 19:26 62  
1/8/2017 19:31 62  
1/8/2017 19:36 62  
1/8/2017 19:41 68  
1/8/2017 19:46 63  
1/8/2017 19:51 64  
1/8/2017 19:56 62  
1/8/2017 20:01 63  
1/8/2017 20:06 61  
1/8/2017 20:11 61  
1/8/2017 20:16 61  
1/8/2017 20:21 62  
1/8/2017 20:26 61  
1/8/2017 20:31 62  
1/8/2017 20:36 63  
1/8/2017 20:41 62  
1/8/2017 20:46 60  
1/8/2017 20:51 63  
1/8/2017 20:56 67  
1/8/2017 21:01 63  
1/8/2017 21:06 63  
1/8/2017 21:11 64  
1/8/2017 21:16 61  
1/8/2017 21:21 59  
1/8/2017 21:26 62  
1/8/2017 21:31 59  
1/8/2017 21:36 61  
1/8/2017 21:41 61  
1/8/2017 21:46 63  
1/8/2017 21:51 61  
1/8/2017 21:56 61  
1/8/2017 22:01 60  
1/8/2017 22:06 61  
1/8/2017 22:11 62  
1/8/2017 22:16 62  
1/8/2017 22:21 60  
1/8/2017 22:26 60  
1/8/2017 22:31 58  
1/8/2017 22:36 58  
1/8/2017 22:41 62  
1/8/2017 22:46 59  
1/8/2017 22:51 59  
1/8/2017 22:56 58  

2/8/2017 19:01 66  
2/8/2017 19:06 64  
2/8/2017 19:11 65  
2/8/2017 19:16 64  
2/8/2017 19:21 63  
2/8/2017 19:26 64  
2/8/2017 19:31 64  
2/8/2017 19:36 65  
2/8/2017 19:41 64  
2/8/2017 19:46 64  
2/8/2017 19:51 64  
2/8/2017 19:56 65  
2/8/2017 20:01 63  
2/8/2017 20:06 64  
2/8/2017 20:11 64  
2/8/2017 20:16 63  
2/8/2017 20:21 64  
2/8/2017 20:26 64  
2/8/2017 20:31 62  
2/8/2017 20:36 60  
2/8/2017 20:41 64  
2/8/2017 20:46 60  
2/8/2017 20:51 64  
2/8/2017 20:56 64  
2/8/2017 21:01 62  
2/8/2017 21:06 61  
2/8/2017 21:11 61  
2/8/2017 21:16 63  
2/8/2017 21:21 62  
2/8/2017 21:26 62  
2/8/2017 21:31 63  
2/8/2017 21:36 61  
2/8/2017 21:41 63  
2/8/2017 21:46 64  
2/8/2017 21:51 62  
2/8/2017 21:56 64  
2/8/2017 22:01 61  
2/8/2017 22:06 61  
2/8/2017 22:11 60  
2/8/2017 22:16 62  
2/8/2017 22:21 63  
2/8/2017 22:26 64  
2/8/2017 22:31 63  
2/8/2017 22:36 64  
2/8/2017 22:41 63  
2/8/2017 22:46 65  
2/8/2017 22:51 64  
2/8/2017 22:56 64  
3/8/2017 19:01 65  
3/8/2017 19:06 67  
3/8/2017 19:11 64  
3/8/2017 19:16 64  
3/8/2017 19:21 65  
3/8/2017 19:26 64  
3/8/2017 19:31 64  
3/8/2017 19:36 64  
3/8/2017 19:41 64  
3/8/2017 19:46 63  
3/8/2017 19:51 65  
3/8/2017 19:56 66  
3/8/2017 20:01 62  
3/8/2017 20:06 64  
3/8/2017 20:11 65  
3/8/2017 20:16 63  
3/8/2017 20:21 65  
3/8/2017 20:26 64  
3/8/2017 20:31 64  
3/8/2017 20:36 63  
3/8/2017 20:41 64  
3/8/2017 20:46 63  
3/8/2017 20:51 65  
3/8/2017 20:56 63  
3/8/2017 21:01 63  
3/8/2017 21:06 62  
3/8/2017 21:11 62  
3/8/2017 21:16 62  
3/8/2017 21:21 62  
3/8/2017 21:26 61  
3/8/2017 21:31 64  
3/8/2017 21:36 63  
3/8/2017 21:41 64  
3/8/2017 21:46 66  
3/8/2017 21:51 65  
3/8/2017 21:56 63  
3/8/2017 22:01 62  
3/8/2017 22:06 64  
3/8/2017 22:11 60  
3/8/2017 22:16 63  
3/8/2017 22:21 65  
3/8/2017 22:26 61  
3/8/2017 22:31 62  
3/8/2017 22:36 64  
3/8/2017 22:41 62  
3/8/2017 22:46 63  
3/8/2017 22:51 64  
3/8/2017 22:56 64  
4/8/2017 19:01 65  
4/8/2017 19:06 64  
4/8/2017 19:11 65  
4/8/2017 19:16 63  
4/8/2017 19:21 64  
4/8/2017 19:26 63  
4/8/2017 19:31 64  
4/8/2017 19:36 63  
4/8/2017 19:41 67  
4/8/2017 19:46 63  
4/8/2017 19:51 64  
4/8/2017 19:56 64  
4/8/2017 20:01 65  

4/8/2017 20:06 64  
4/8/2017 20:11 63  
4/8/2017 20:16 64  
4/8/2017 20:21 65  
4/8/2017 20:26 64  
4/8/2017 20:31 63  
4/8/2017 20:36 63  
4/8/2017 20:41 63  
4/8/2017 20:46 64  
4/8/2017 20:51 62  
4/8/2017 20:56 62  
4/8/2017 21:01 63  
4/8/2017 21:06 65  
4/8/2017 21:11 64  
4/8/2017 21:16 64  
4/8/2017 21:21 63  
4/8/2017 21:26 64  
4/8/2017 21:31 60  
4/8/2017 21:36 66  
4/8/2017 21:41 63  
4/8/2017 21:46 62  
4/8/2017 21:51 64  
4/8/2017 21:56 64  
4/8/2017 22:01 64  
4/8/2017 22:06 63  
4/8/2017 22:11 65  
4/8/2017 22:16 65  
4/8/2017 22:21 64  
4/8/2017 22:26 64  
4/8/2017 22:31 64  
4/8/2017 22:36 63  
4/8/2017 22:41 66  
4/8/2017 22:46 67  
4/8/2017 22:51 63  
4/8/2017 22:56 66  
5/8/2017 19:01 65  
5/8/2017 19:06 64  
5/8/2017 19:11 66  
5/8/2017 19:16 64  
5/8/2017 19:21 63  
5/8/2017 19:26 62  
5/8/2017 19:31 63  
5/8/2017 19:36 64  
5/8/2017 19:41 61  
5/8/2017 19:46 63  
5/8/2017 19:51 61  
5/8/2017 19:56 64  
5/8/2017 20:01 61  
5/8/2017 20:06 60  
5/8/2017 20:11 60  
5/8/2017 20:16 60  
5/8/2017 20:21 60  
5/8/2017 20:26 60  
5/8/2017 20:31 59  
5/8/2017 20:36 60  
5/8/2017 20:41 61  
5/8/2017 20:46 58  
5/8/2017 20:51 58  
5/8/2017 20:56 56  
5/8/2017 21:01 64  
5/8/2017 21:06 66  
5/8/2017 21:11 59  
5/8/2017 21:16 55  
5/8/2017 21:21 59  
5/8/2017 21:26 57  
5/8/2017 21:31 57  
5/8/2017 21:36 58  
5/8/2017 21:41 57  
5/8/2017 21:46 60  
5/8/2017 21:51 60  
5/8/2017 21:56 60  
5/8/2017 22:01 61  
5/8/2017 22:06 62  
5/8/2017 22:11 60  
5/8/2017 22:16 61  
5/8/2017 22:21 61  
5/8/2017 22:26 63  
5/8/2017 22:31 65  
5/8/2017 22:36 61  
5/8/2017 22:41 64  
5/8/2017 22:46 62  
5/8/2017 22:51 67  
5/8/2017 22:56 61  
6/8/2017 7:01 66  
6/8/2017 7:06 53  
6/8/2017 7:11 65  
6/8/2017 7:16 63  
6/8/2017 7:21 66  
6/8/2017 7:26 66  
6/8/2017 7:31 66  
6/8/2017 7:36 65  
6/8/2017 7:41 66  
6/8/2017 7:46 65  
6/8/2017 7:51 66  
6/8/2017 7:56 66  
6/8/2017 8:01 58  
6/8/2017 8:06 65  
6/8/2017 8:11 63  
6/8/2017 8:16 63  
6/8/2017 8:21 62  
6/8/2017 8:26 63  
6/8/2017 8:31 66  
6/8/2017 8:36 64  
6/8/2017 8:41 64  
6/8/2017 8:46 63  
6/8/2017 8:51 63  
6/8/2017 8:56 64  
6/8/2017 9:01 63  
6/8/2017 9:06 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
6/8/2017 9:11 64  
6/8/2017 9:16 64  
6/8/2017 9:21 64  
6/8/2017 9:26 64  
6/8/2017 9:31 64  
6/8/2017 9:36 64  
6/8/2017 9:41 64  
6/8/2017 9:46 64  
6/8/2017 9:51 63  
6/8/2017 9:56 64  
6/8/2017 10:01 63  
6/8/2017 10:06 64  
6/8/2017 10:11 64  
6/8/2017 10:16 64  
6/8/2017 10:21 64  
6/8/2017 10:26 64  
6/8/2017 10:31 63  
6/8/2017 10:36 64  
6/8/2017 10:41 64  
6/8/2017 10:46 64  
6/8/2017 10:51 64  
6/8/2017 10:56 64  
6/8/2017 11:01 65  
6/8/2017 11:06 64  
6/8/2017 11:11 65  
6/8/2017 11:16 65  
6/8/2017 11:21 65  
6/8/2017 11:26 64  
6/8/2017 11:31 64  
6/8/2017 11:36 64  
6/8/2017 11:41 64  
6/8/2017 11:46 64  
6/8/2017 11:51 64  
6/8/2017 11:56 64  
6/8/2017 12:01 64  
6/8/2017 12:06 64  
6/8/2017 12:11 64  
6/8/2017 12:16 64  
6/8/2017 12:21 65  
6/8/2017 12:26 65  
6/8/2017 12:31 64  
6/8/2017 12:36 65  
6/8/2017 12:41 65  
6/8/2017 12:46 64  
6/8/2017 12:51 64  
6/8/2017 12:56 65  
6/8/2017 13:01 63  
6/8/2017 13:06 64  
6/8/2017 13:11 64  
6/8/2017 13:16 63  
6/8/2017 13:21 63  
6/8/2017 13:26 63  
6/8/2017 13:31 64  
6/8/2017 13:36 63  
6/8/2017 13:41 65  
6/8/2017 13:46 51  
6/8/2017 13:51 52  
6/8/2017 13:56 66  
6/8/2017 14:01 64  
6/8/2017 14:06 66  
6/8/2017 14:11 66  
6/8/2017 14:16 66  
6/8/2017 14:21 57  
6/8/2017 14:26 56  
6/8/2017 14:31 59  
6/8/2017 14:36 53  
6/8/2017 14:41 56  
6/8/2017 14:46 61  
6/8/2017 14:51 55  
6/8/2017 14:56 58  
6/8/2017 15:01 57  
6/8/2017 15:06 53  
6/8/2017 15:11 65  
6/8/2017 15:16 66  
6/8/2017 15:21 58  
6/8/2017 15:26 58  
6/8/2017 15:31 58  
6/8/2017 15:36 56  
6/8/2017 15:41 56  
6/8/2017 15:46 58  
6/8/2017 15:51 53  
6/8/2017 15:56 54  
6/8/2017 16:01 61  
6/8/2017 16:06 54  
6/8/2017 16:11 59  
6/8/2017 16:16 56  
6/8/2017 16:21 57  
6/8/2017 16:26 62  
6/8/2017 16:31 59  
6/8/2017 16:36 58  
6/8/2017 16:41 59  
6/8/2017 16:46 63  
6/8/2017 16:51 61  
6/8/2017 16:56 61  
6/8/2017 17:01 61  
6/8/2017 17:06 59  
6/8/2017 17:11 61  
6/8/2017 17:16 64  
6/8/2017 17:21 66  
6/8/2017 17:26 62  
6/8/2017 17:31 59  
6/8/2017 17:36 60  
6/8/2017 17:41 62  
6/8/2017 17:46 62  
6/8/2017 17:51 61  
6/8/2017 17:56 62  
6/8/2017 18:01 64  
6/8/2017 18:06 63  
6/8/2017 18:11 63  

6/8/2017 18:16 64  
6/8/2017 18:21 64  
6/8/2017 18:26 64  
6/8/2017 18:31 63  
6/8/2017 18:36 64  
6/8/2017 18:41 65  
6/8/2017 18:46 62  
6/8/2017 18:51 65  
6/8/2017 18:56 63  
6/8/2017 19:01 63  
6/8/2017 19:06 65  
6/8/2017 19:11 64  
6/8/2017 19:16 66  
6/8/2017 19:21 64  
6/8/2017 19:26 66  
6/8/2017 19:31 68  
6/8/2017 19:36 64  
6/8/2017 19:41 62  
6/8/2017 19:46 60  
6/8/2017 19:51 57  
6/8/2017 19:56 60  
6/8/2017 20:01 59  
6/8/2017 20:06 57  
6/8/2017 20:11 62  
6/8/2017 20:16 61  
6/8/2017 20:21 61  
6/8/2017 20:26 62  
6/8/2017 20:31 58  
6/8/2017 20:36 60  
6/8/2017 20:41 43  
6/8/2017 20:46 57  
6/8/2017 20:51 62  
6/8/2017 20:56 64  
6/8/2017 21:01 55  
6/8/2017 21:06 58  
6/8/2017 21:11 58  
6/8/2017 21:16 60  
6/8/2017 21:21 59  
6/8/2017 21:26 59  
6/8/2017 21:31 57  
6/8/2017 21:36 58  
6/8/2017 21:41 60  
6/8/2017 21:46 58  
6/8/2017 21:51 55  
6/8/2017 21:56 62  
6/8/2017 22:01 56  
6/8/2017 22:06 60  
6/8/2017 22:11 54  
6/8/2017 22:16 64  
6/8/2017 22:21 61  
6/8/2017 22:26 54  
6/8/2017 22:31 61  
6/8/2017 22:36 60  
6/8/2017 22:41 58  
6/8/2017 22:46 59  
6/8/2017 22:51 61  
6/8/2017 22:56 53  
7/8/2017 19:01 63  
7/8/2017 19:06 64  
7/8/2017 19:11 64  
7/8/2017 19:16 63  
7/8/2017 19:21 64  
7/8/2017 19:26 64  
7/8/2017 19:31 64  
7/8/2017 19:36 65  
7/8/2017 19:41 66  
7/8/2017 19:46 65  
7/8/2017 19:51 65  
7/8/2017 19:56 65  
7/8/2017 20:01 63  
7/8/2017 20:06 64  
7/8/2017 20:11 62  
7/8/2017 20:16 62  
7/8/2017 20:21 63  
7/8/2017 20:26 62  
7/8/2017 20:31 62  
7/8/2017 20:36 59  
7/8/2017 20:41 62  
7/8/2017 20:46 62  
7/8/2017 20:51 53  
7/8/2017 20:56 62  
7/8/2017 21:01 60  
7/8/2017 21:06 61  
7/8/2017 21:11 59  
7/8/2017 21:16 59  
7/8/2017 21:21 60  
7/8/2017 21:26 60  
7/8/2017 21:31 60  
7/8/2017 21:36 61  
7/8/2017 21:41 61  
7/8/2017 21:46 52  
7/8/2017 21:51 61  
7/8/2017 21:56 59  
7/8/2017 22:01 60  
7/8/2017 22:06 59  
7/8/2017 22:11 62  
7/8/2017 22:16 58  
7/8/2017 22:21 62  
7/8/2017 22:26 59  
7/8/2017 22:31 56  
7/8/2017 22:36 66  
7/8/2017 22:41 55  
7/8/2017 22:46 59  
7/8/2017 22:51 61  
7/8/2017 22:56 58  
8/8/2017 19:01 63  
8/8/2017 19:06 64  
8/8/2017 19:11 65  
8/8/2017 19:16 63  

8/8/2017 19:21 63  
8/8/2017 19:26 64  
8/8/2017 19:31 63  
8/8/2017 19:36 65  
8/8/2017 19:41 64  
8/8/2017 19:46 65  
8/8/2017 19:51 66  
8/8/2017 19:56 64  
8/8/2017 20:01 68  
8/8/2017 20:06 65  
8/8/2017 20:11 64  
8/8/2017 20:16 64  
8/8/2017 20:21 64  
8/8/2017 20:26 64  
8/8/2017 20:31 62  
8/8/2017 20:36 64  
8/8/2017 20:41 62  
8/8/2017 20:46 62  
8/8/2017 20:51 62  
8/8/2017 20:56 61  
8/8/2017 21:01 65  
8/8/2017 21:06 63  
8/8/2017 21:11 61  
8/8/2017 21:16 63  
8/8/2017 21:21 63  
8/8/2017 21:26 62  
8/8/2017 21:31 61  
8/8/2017 21:36 60  
8/8/2017 21:41 60  
8/8/2017 21:46 59  
8/8/2017 21:51 60  
8/8/2017 21:56 60  
8/8/2017 22:01 60  
8/8/2017 22:06 62  
8/8/2017 22:11 61  
8/8/2017 22:16 60  
8/8/2017 22:21 59  
8/8/2017 22:26 66  
8/8/2017 22:31 58  
8/8/2017 22:36 50  
8/8/2017 22:41 66  
8/8/2017 22:46 58  
8/8/2017 22:51 60  
8/8/2017 22:56 57  
9/8/2017 19:01 64  
9/8/2017 19:06 65  
9/8/2017 19:11 63  
9/8/2017 19:16 63  
9/8/2017 19:21 64  
9/8/2017 19:26 63  
9/8/2017 19:31 63  
9/8/2017 19:36 64  
9/8/2017 19:41 63  
9/8/2017 19:46 65  
9/8/2017 19:51 64  
9/8/2017 19:56 65  
9/8/2017 20:01 63  
9/8/2017 20:06 63  
9/8/2017 20:11 63  
9/8/2017 20:16 67  
9/8/2017 20:21 64  
9/8/2017 20:26 65  
9/8/2017 20:31 65  
9/8/2017 20:36 65  
9/8/2017 20:41 68  
9/8/2017 20:46 64  
9/8/2017 20:51 62  
9/8/2017 20:56 61  
9/8/2017 21:01 63  
9/8/2017 21:06 60  
9/8/2017 21:11 58  
9/8/2017 21:16 63  
9/8/2017 21:21 64  
9/8/2017 21:26 59  
9/8/2017 21:31 62  
9/8/2017 21:36 59  
9/8/2017 21:41 61  
9/8/2017 21:46 58  
9/8/2017 21:51 58  
9/8/2017 21:56 61  
9/8/2017 22:01 61  
9/8/2017 22:06 59  
9/8/2017 22:11 58  
9/8/2017 22:16 60  
9/8/2017 22:21 61  
9/8/2017 22:26 59  
9/8/2017 22:31 60  
9/8/2017 22:36 61  
9/8/2017 22:41 62  
9/8/2017 22:46 60  
9/8/2017 22:51 61  
9/8/2017 22:56 59  
10/8/2017 19:01 64  
10/8/2017 19:06 64  
10/8/2017 19:11 63  
10/8/2017 19:16 62  
10/8/2017 19:21 63  
10/8/2017 19:26 61  
10/8/2017 19:31 63  
10/8/2017 19:36 62  
10/8/2017 19:41 63  
10/8/2017 19:46 63  
10/8/2017 19:51 63  
10/8/2017 19:56 64  
10/8/2017 20:01 63  
10/8/2017 20:06 63  
10/8/2017 20:11 63  
10/8/2017 20:16 64  
10/8/2017 20:21 65  

10/8/2017 20:26 61  
10/8/2017 20:31 64  
10/8/2017 20:36 62  
10/8/2017 20:41 65  
10/8/2017 20:46 64  
10/8/2017 20:51 63  
10/8/2017 20:56 65  
10/8/2017 21:01 64  
10/8/2017 21:06 62  
10/8/2017 21:11 63  
10/8/2017 21:16 57  
10/8/2017 21:21 61  
10/8/2017 21:26 64  
10/8/2017 21:31 61  
10/8/2017 21:36 57  
10/8/2017 21:41 61  
10/8/2017 21:46 60  
10/8/2017 21:51 62  
10/8/2017 21:56 63  
10/8/2017 22:01 59  
10/8/2017 22:06 62  
10/8/2017 22:11 57  
10/8/2017 22:16 66  
10/8/2017 22:21 58  
10/8/2017 22:26 55  
10/8/2017 22:31 66  
10/8/2017 22:36 66  
10/8/2017 22:41 66  
10/8/2017 22:46 66  
10/8/2017 22:51 66  
10/8/2017 22:56 66  
11/8/2017 19:01 65  
11/8/2017 19:06 65  
11/8/2017 19:11 65  
11/8/2017 19:16 63  
11/8/2017 19:21 65  
11/8/2017 19:26 64  
11/8/2017 19:31 64  
11/8/2017 19:36 67  
11/8/2017 19:41 64  
11/8/2017 19:46 64  
11/8/2017 19:51 64  
11/8/2017 19:56 63  
11/8/2017 20:01 62  
11/8/2017 20:06 62  
11/8/2017 20:11 63  
11/8/2017 20:16 63  
11/8/2017 20:21 63  
11/8/2017 20:26 63  
11/8/2017 20:31 63  
11/8/2017 20:36 62  
11/8/2017 20:41 64  
11/8/2017 20:46 64  
11/8/2017 20:51 65  
11/8/2017 20:56 64  
11/8/2017 21:01 62  
11/8/2017 21:06 61  
11/8/2017 21:11 61  
11/8/2017 21:16 64  
11/8/2017 21:21 61  
11/8/2017 21:26 62  
11/8/2017 21:31 61  
11/8/2017 21:36 58  
11/8/2017 21:41 62  
11/8/2017 21:46 61  
11/8/2017 21:51 64  
11/8/2017 21:56 62  
11/8/2017 22:01 62  
11/8/2017 22:06 61  
11/8/2017 22:11 60  
11/8/2017 22:16 64  
11/8/2017 22:21 62  
11/8/2017 22:26 61  
11/8/2017 22:31 62  
11/8/2017 22:36 63  
11/8/2017 22:41 62  
11/8/2017 22:46 63  
11/8/2017 22:51 61  
11/8/2017 22:56 60  
12/8/2017 19:01 65  
12/8/2017 19:06 65  
12/8/2017 19:11 65  
12/8/2017 19:16 65  
12/8/2017 19:21 66  
12/8/2017 19:26 65  
12/8/2017 19:31 65  
12/8/2017 19:36 65  
12/8/2017 19:41 63  
12/8/2017 19:46 63  
12/8/2017 19:51 60  
12/8/2017 19:56 61  
12/8/2017 20:01 64  
12/8/2017 20:06 61  
12/8/2017 20:11 59  
12/8/2017 20:16 61  
12/8/2017 20:21 63  
12/8/2017 20:26 65  
12/8/2017 20:31 66  
12/8/2017 20:36 68  
12/8/2017 20:41 62  
12/8/2017 20:46 64  
12/8/2017 20:51 63  
12/8/2017 20:56 64  
12/8/2017 21:01 63  
12/8/2017 21:06 62  
12/8/2017 21:11 62  
12/8/2017 21:16 61  
12/8/2017 21:21 63  
12/8/2017 21:26 61  

12/8/2017 21:31 59  
12/8/2017 21:36 60  
12/8/2017 21:41 62  
12/8/2017 21:46 60  
12/8/2017 21:51 60  
12/8/2017 21:56 60  
12/8/2017 22:01 60  
12/8/2017 22:06 59  
12/8/2017 22:11 62  
12/8/2017 22:16 60  
12/8/2017 22:21 62  
12/8/2017 22:26 63  
12/8/2017 22:31 61  
12/8/2017 22:36 61  
12/8/2017 22:41 64  
12/8/2017 22:46 63  
12/8/2017 22:51 62  
12/8/2017 22:56 59  
13/8/2017 7:01 66  
13/8/2017 7:06 58  
13/8/2017 7:11 67  
13/8/2017 7:16 57  
13/8/2017 7:21 53  
13/8/2017 7:26 58  
13/8/2017 7:31 51  
13/8/2017 7:36 56  
13/8/2017 7:41 54  
13/8/2017 7:46 56  
13/8/2017 7:51 59  
13/8/2017 7:56 60  
13/8/2017 8:01 64  
13/8/2017 8:06 61  
13/8/2017 8:11 56  
13/8/2017 8:16 60  
13/8/2017 8:21 63  
13/8/2017 8:26 70  
13/8/2017 8:31 59  
13/8/2017 8:36 62  
13/8/2017 8:41 59  
13/8/2017 8:46 58  
13/8/2017 8:51 59  
13/8/2017 8:56 63  
13/8/2017 9:01 59  
13/8/2017 9:06 59  
13/8/2017 9:11 63  
13/8/2017 9:16 62  
13/8/2017 9:21 63  
13/8/2017 9:26 61  
13/8/2017 9:31 63  
13/8/2017 9:36 63  
13/8/2017 9:41 62  
13/8/2017 9:46 64  
13/8/2017 9:51 65  
13/8/2017 9:56 63  
13/8/2017 10:01 64  
13/8/2017 10:06 65  
13/8/2017 10:11 62  
13/8/2017 10:16 62  
13/8/2017 10:21 67  
13/8/2017 10:26 64  
13/8/2017 10:31 62  
13/8/2017 10:36 62  
13/8/2017 10:41 63  
13/8/2017 10:46 63  
13/8/2017 10:51 62  
13/8/2017 10:56 64  
13/8/2017 11:01 63  
13/8/2017 11:06 63  
13/8/2017 11:11 63  
13/8/2017 11:16 61  
13/8/2017 11:21 62  
13/8/2017 11:26 63  
13/8/2017 11:31 64  
13/8/2017 11:36 63  
13/8/2017 11:41 63  
13/8/2017 11:46 64  
13/8/2017 11:51 62  
13/8/2017 11:56 63  
13/8/2017 12:01 62  
13/8/2017 12:06 62  
13/8/2017 12:11 62  
13/8/2017 12:16 58  
13/8/2017 12:21 61  
13/8/2017 12:26 61  
13/8/2017 12:31 62  
13/8/2017 12:36 62  
13/8/2017 12:41 62  
13/8/2017 12:46 63  
13/8/2017 12:51 61  
13/8/2017 12:56 62  
13/8/2017 13:01 61  
13/8/2017 13:06 61  
13/8/2017 13:11 61  
13/8/2017 13:16 64  
13/8/2017 13:21 63  
13/8/2017 13:26 60  
13/8/2017 13:31 60  
13/8/2017 13:36 60  
13/8/2017 13:41 57  
13/8/2017 13:46 61  
13/8/2017 13:51 61  
13/8/2017 13:56 60  
13/8/2017 14:01 62  
13/8/2017 14:06 60  
13/8/2017 14:11 57  
13/8/2017 14:16 61  
13/8/2017 14:21 60  
13/8/2017 14:26 62  
13/8/2017 14:31 61  

13/8/2017 14:36 61  
13/8/2017 14:41 63  
13/8/2017 14:46 62  
13/8/2017 14:51 65  
13/8/2017 14:56 63  
13/8/2017 15:01 64  
13/8/2017 15:06 63  
13/8/2017 15:11 62  
13/8/2017 15:16 62  
13/8/2017 15:21 61  
13/8/2017 15:26 64  
13/8/2017 15:31 61  
13/8/2017 15:36 62  
13/8/2017 15:41 63  
13/8/2017 15:46 62  
13/8/2017 15:51 60  
13/8/2017 15:56 60  
13/8/2017 16:01 61  
13/8/2017 16:06 61  
13/8/2017 16:11 61  
13/8/2017 16:16 61  
13/8/2017 16:21 60  
13/8/2017 16:26 63  
13/8/2017 16:31 62  
13/8/2017 16:36 62  
13/8/2017 16:41 64  
13/8/2017 16:46 62  
13/8/2017 16:51 63  
13/8/2017 16:56 65  
13/8/2017 17:01 64  
13/8/2017 17:06 65  
13/8/2017 17:11 65  
13/8/2017 17:16 67  
13/8/2017 17:21 65  
13/8/2017 17:26 64  
13/8/2017 17:31 63  
13/8/2017 17:36 66  
13/8/2017 17:41 64  
13/8/2017 17:46 65  
13/8/2017 17:51 65  
13/8/2017 17:56 64  
13/8/2017 18:01 64  
13/8/2017 18:06 64  
13/8/2017 18:11 64  
13/8/2017 18:16 65  
13/8/2017 18:21 64  
13/8/2017 18:26 63  
13/8/2017 18:31 63  
13/8/2017 18:36 63  
13/8/2017 18:41 64  
13/8/2017 18:46 63  
13/8/2017 18:51 63  
13/8/2017 18:56 64  
13/8/2017 19:01 62  
13/8/2017 19:06 62  
13/8/2017 19:11 61  
13/8/2017 19:16 62  
13/8/2017 19:21 61  
13/8/2017 19:26 62  
13/8/2017 19:31 60  
13/8/2017 19:36 61  
13/8/2017 19:41 62  
13/8/2017 19:46 62  
13/8/2017 19:51 59  
13/8/2017 19:56 58  
13/8/2017 20:01 60  
13/8/2017 20:06 63  
13/8/2017 20:11 57  
13/8/2017 20:16 54  
13/8/2017 20:21 60  
13/8/2017 20:26 59  
13/8/2017 20:31 61  
13/8/2017 20:36 58  
13/8/2017 20:41 62  
13/8/2017 20:46 56  
13/8/2017 20:51 61  
13/8/2017 20:56 63  
13/8/2017 21:01 63  
13/8/2017 21:06 60  
13/8/2017 21:11 59  
13/8/2017 21:16 62  
13/8/2017 21:21 61  
13/8/2017 21:26 62  
13/8/2017 21:31 58  
13/8/2017 21:36 60  
13/8/2017 21:41 61  
13/8/2017 21:46 60  
13/8/2017 21:51 61  
13/8/2017 21:56 61  
13/8/2017 22:01 60  
13/8/2017 22:06 58  
13/8/2017 22:11 61  
13/8/2017 22:16 61  
13/8/2017 22:21 62  
13/8/2017 22:26 61  
13/8/2017 22:31 62  
13/8/2017 22:36 58  
13/8/2017 22:41 59  
13/8/2017 22:46 59  
13/8/2017 22:51 62  
13/8/2017 22:56 57  
14/8/2017 19:01 60  
14/8/2017 19:06 61  
14/8/2017 19:11 56  
14/8/2017 19:16 66  
14/8/2017 19:21 59  
14/8/2017 19:26 61  
14/8/2017 19:31 61  
14/8/2017 19:36 60  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
14/8/2017 19:41 63  
14/8/2017 19:46 63  
14/8/2017 19:51 62  
14/8/2017 19:56 63  
14/8/2017 20:01 62  
14/8/2017 20:06 62  
14/8/2017 20:11 62  
14/8/2017 20:16 62  
14/8/2017 20:21 64  
14/8/2017 20:26 62  
14/8/2017 20:31 61  
14/8/2017 20:36 60  
14/8/2017 20:41 64  
14/8/2017 20:46 60  
14/8/2017 20:51 62  
14/8/2017 20:56 61  
14/8/2017 21:01 61  
14/8/2017 21:06 65  
14/8/2017 21:11 63  
14/8/2017 21:16 63  
14/8/2017 21:21 63  
14/8/2017 21:26 60  
14/8/2017 21:31 64  
14/8/2017 21:36 61  
14/8/2017 21:41 59  
14/8/2017 21:46 62  
14/8/2017 21:51 59  
14/8/2017 21:56 62  
14/8/2017 22:01 60  
14/8/2017 22:06 58  
14/8/2017 22:11 56  
14/8/2017 22:16 61  
14/8/2017 22:21 60  
14/8/2017 22:26 59  
14/8/2017 22:31 56  
14/8/2017 22:36 61  
14/8/2017 22:41 61  
14/8/2017 22:46 60  
14/8/2017 22:51 60  
14/8/2017 22:56 61  
15/8/2017 19:01 65  
15/8/2017 19:06 64  
15/8/2017 19:11 63  
15/8/2017 19:16 63  
15/8/2017 19:21 64  
15/8/2017 19:26 63  
15/8/2017 19:31 64  
15/8/2017 19:36 62  
15/8/2017 19:41 64  
15/8/2017 19:46 61  
15/8/2017 19:51 63  
15/8/2017 19:56 63  
15/8/2017 20:01 62  
15/8/2017 20:06 63  
15/8/2017 20:11 62  
15/8/2017 20:16 61  
15/8/2017 20:21 64  
15/8/2017 20:26 62  
15/8/2017 20:31 60  
15/8/2017 20:36 61  
15/8/2017 20:41 61  
15/8/2017 20:46 61  
15/8/2017 20:51 63  
15/8/2017 20:56 58  
15/8/2017 21:01 59  
15/8/2017 21:06 59  
15/8/2017 21:11 61  
15/8/2017 21:16 63  
15/8/2017 21:21 62  
15/8/2017 21:26 58  
15/8/2017 21:31 62  
15/8/2017 21:36 61  
15/8/2017 21:41 62  
15/8/2017 21:46 62  
15/8/2017 21:51 61  
15/8/2017 21:56 61  
15/8/2017 22:01 61  
15/8/2017 22:06 62  
15/8/2017 22:11 62  
15/8/2017 22:16 59  
15/8/2017 22:21 58  
15/8/2017 22:26 61  
15/8/2017 22:31 61  
15/8/2017 22:36 55  
15/8/2017 22:41 62  
15/8/2017 22:46 61  
15/8/2017 22:51 59  
15/8/2017 22:56 56  
16/8/2017 19:01 65  
16/8/2017 19:06 57  
16/8/2017 19:11 66  
16/8/2017 19:16 65  
16/8/2017 19:21 66  
16/8/2017 19:26 66  
16/8/2017 19:31 61  
16/8/2017 19:36 64  
16/8/2017 19:41 65  
16/8/2017 19:46 63  
16/8/2017 19:51 63  
16/8/2017 19:56 64  
16/8/2017 20:01 62  
16/8/2017 20:06 63  
16/8/2017 20:11 62  
16/8/2017 20:16 63  
16/8/2017 20:21 64  
16/8/2017 20:26 63  
16/8/2017 20:31 62  
16/8/2017 20:36 65  
16/8/2017 20:41 63  

16/8/2017 20:46 63  
16/8/2017 20:51 63  
16/8/2017 20:56 65  
16/8/2017 21:01 64  
16/8/2017 21:06 64  
16/8/2017 21:11 63  
16/8/2017 21:16 62  
16/8/2017 21:21 62  
16/8/2017 21:26 62  
16/8/2017 21:31 63  
16/8/2017 21:36 61  
16/8/2017 21:41 60  
16/8/2017 21:46 63  
16/8/2017 21:51 64  
16/8/2017 21:56 65  
16/8/2017 22:01 63  
16/8/2017 22:06 59  
16/8/2017 22:11 62  
16/8/2017 22:16 60  
16/8/2017 22:21 62  
16/8/2017 22:26 67  
16/8/2017 22:31 63  
16/8/2017 22:36 66  
16/8/2017 22:41 61  
16/8/2017 22:46 62  
16/8/2017 22:51 62  
16/8/2017 22:56 59  
17/8/2017 19:01 64  
17/8/2017 19:06 65  
17/8/2017 19:11 64  
17/8/2017 19:16 65  
17/8/2017 19:21 65  
17/8/2017 19:26 66  
17/8/2017 19:31 60  
17/8/2017 19:36 63  
17/8/2017 19:41 63  
17/8/2017 19:46 64  
17/8/2017 19:51 63  
17/8/2017 19:56 62  
17/8/2017 20:01 62  
17/8/2017 20:06 62  
17/8/2017 20:11 62  
17/8/2017 20:16 61  
17/8/2017 20:21 63  
17/8/2017 20:26 62  
17/8/2017 20:31 62  
17/8/2017 20:36 62  
17/8/2017 20:41 60  
17/8/2017 20:46 62  
17/8/2017 20:51 62  
17/8/2017 20:56 63  
17/8/2017 21:01 60  
17/8/2017 21:06 59  
17/8/2017 21:11 60  
17/8/2017 21:16 61  
17/8/2017 21:21 60  
17/8/2017 21:26 61  
17/8/2017 21:31 53  
17/8/2017 21:36 59  
17/8/2017 21:41 60  
17/8/2017 21:46 61  
17/8/2017 21:51 62  
17/8/2017 21:56 63  
17/8/2017 22:01 61  
17/8/2017 22:06 61  
17/8/2017 22:11 61  
17/8/2017 22:16 63  
17/8/2017 22:21 61  
17/8/2017 22:26 63  
17/8/2017 22:31 62  
17/8/2017 22:36 60  
17/8/2017 22:41 62  
17/8/2017 22:46 59  
17/8/2017 22:51 62  
17/8/2017 22:56 59  
18/8/2017 19:01 66  
18/8/2017 19:06 66  
18/8/2017 19:11 61  
18/8/2017 19:16 63  
18/8/2017 19:21 62  
18/8/2017 19:26 60  
18/8/2017 19:31 65  
18/8/2017 19:36 64  
18/8/2017 19:41 64  
18/8/2017 19:46 64  
18/8/2017 19:51 67  
18/8/2017 19:56 65  
18/8/2017 20:01 64  
18/8/2017 20:06 64  
18/8/2017 20:11 64  
18/8/2017 20:16 63  
18/8/2017 20:21 64  
18/8/2017 20:26 64  
18/8/2017 20:31 63  
18/8/2017 20:36 62  
18/8/2017 20:41 65  
18/8/2017 20:46 62  
18/8/2017 20:51 63  
18/8/2017 20:56 62  
18/8/2017 21:01 63  
18/8/2017 21:06 62  
18/8/2017 21:11 61  
18/8/2017 21:16 62  
18/8/2017 21:21 63  
18/8/2017 21:26 65  
18/8/2017 21:31 65  
18/8/2017 21:36 61  
18/8/2017 21:41 62  
18/8/2017 21:46 62  

18/8/2017 21:51 64  
18/8/2017 21:56 63  
18/8/2017 22:01 64  
18/8/2017 22:06 63  
18/8/2017 22:11 65  
18/8/2017 22:16 63  
18/8/2017 22:21 64  
18/8/2017 22:26 62  
18/8/2017 22:31 64  
18/8/2017 22:36 62  
18/8/2017 22:41 62  
18/8/2017 22:46 65  
18/8/2017 22:51 63  
18/8/2017 22:56 61  
19/8/2017 19:01 65  
19/8/2017 19:06 63  
19/8/2017 19:11 63  
19/8/2017 19:16 64  
19/8/2017 19:21 64  
19/8/2017 19:26 62  
19/8/2017 19:31 64  
19/8/2017 19:36 63  
19/8/2017 19:41 62  
19/8/2017 19:46 65  
19/8/2017 19:51 63  
19/8/2017 19:56 62  
19/8/2017 20:01 63  
19/8/2017 20:06 64  
19/8/2017 20:11 64  
19/8/2017 20:16 62  
19/8/2017 20:21 62  
19/8/2017 20:26 63  
19/8/2017 20:31 60  
19/8/2017 20:36 62  
19/8/2017 20:41 62  
19/8/2017 20:46 60  
19/8/2017 20:51 60  
19/8/2017 20:56 61  
19/8/2017 21:01 64  
19/8/2017 21:06 61  
19/8/2017 21:11 63  
19/8/2017 21:16 60  
19/8/2017 21:21 60  
19/8/2017 21:26 61  
19/8/2017 21:31 59  
19/8/2017 21:36 61  
19/8/2017 21:41 62  
19/8/2017 21:46 61  
19/8/2017 21:51 63  
19/8/2017 21:56 61  
19/8/2017 22:01 63  
19/8/2017 22:06 62  
19/8/2017 22:11 62  
19/8/2017 22:16 60  
19/8/2017 22:21 60  
19/8/2017 22:26 62  
19/8/2017 22:31 63  
19/8/2017 22:36 61  
19/8/2017 22:41 63  
19/8/2017 22:46 61  
19/8/2017 22:51 61  
19/8/2017 22:56 62  
20/8/2017 7:01 66  
20/8/2017 7:06 66  
20/8/2017 7:11 63  
20/8/2017 7:16 57  
20/8/2017 7:21 65  
20/8/2017 7:26 66  
20/8/2017 7:31 59  
20/8/2017 7:36 61  
20/8/2017 7:41 59  
20/8/2017 7:46 56  
20/8/2017 7:51 57  
20/8/2017 7:56 62  
20/8/2017 8:01 59  
20/8/2017 8:06 54  
20/8/2017 8:11 57  
20/8/2017 8:16 70  
20/8/2017 8:21 63  
20/8/2017 8:26 62  
20/8/2017 8:31 54  
20/8/2017 8:36 56  
20/8/2017 8:41 61  
20/8/2017 8:46 61  
20/8/2017 8:51 62  
20/8/2017 8:56 62  
20/8/2017 9:01 58  
20/8/2017 9:06 61  
20/8/2017 9:11 61  
20/8/2017 9:16 61  
20/8/2017 9:21 65  
20/8/2017 9:26 63  
20/8/2017 9:31 62  
20/8/2017 9:36 66  
20/8/2017 9:41 62  
20/8/2017 9:46 62  
20/8/2017 9:51 63  
20/8/2017 9:56 60  
20/8/2017 10:01 61  
20/8/2017 10:06 59  
20/8/2017 10:11 63  
20/8/2017 10:16 63  
20/8/2017 10:21 63  
20/8/2017 10:26 63  
20/8/2017 10:31 62  
20/8/2017 10:36 62  
20/8/2017 10:41 63  
20/8/2017 10:46 62  
20/8/2017 10:51 62  

20/8/2017 10:56 61  
20/8/2017 11:01 63  
20/8/2017 11:06 62  
20/8/2017 11:11 64  
20/8/2017 11:16 63  
20/8/2017 11:21 64  
20/8/2017 11:26 62  
20/8/2017 11:31 59  
20/8/2017 11:36 59  
20/8/2017 11:41 63  
20/8/2017 11:46 60  
20/8/2017 11:51 58  
20/8/2017 11:56 60  
20/8/2017 12:01 62  
20/8/2017 12:06 64  
20/8/2017 12:11 65  
20/8/2017 12:16 65  
20/8/2017 12:21 61  
20/8/2017 12:26 61  
20/8/2017 12:31 60  
20/8/2017 12:36 65  
20/8/2017 12:41 60  
20/8/2017 12:46 60  
20/8/2017 12:51 60  
20/8/2017 12:56 60  
20/8/2017 13:01 59  
20/8/2017 13:06 62  
20/8/2017 13:11 59  
20/8/2017 13:16 56  
20/8/2017 13:21 59  
20/8/2017 13:26 60  
20/8/2017 13:31 60  
20/8/2017 13:36 59  
20/8/2017 13:41 59  
20/8/2017 13:46 60  
20/8/2017 13:51 59  
20/8/2017 13:56 66  
20/8/2017 14:01 60  
20/8/2017 14:06 61  
20/8/2017 14:11 57  
20/8/2017 14:16 52  
20/8/2017 14:21 56  
20/8/2017 14:26 59  
20/8/2017 14:31 59  
20/8/2017 14:36 60  
20/8/2017 14:41 64  
20/8/2017 14:46 60  
20/8/2017 14:51 57  
20/8/2017 14:56 58  
20/8/2017 15:01 60  
20/8/2017 15:06 61  
20/8/2017 15:11 59  
20/8/2017 15:16 59  
20/8/2017 15:21 59  
20/8/2017 15:26 61  
20/8/2017 15:31 58  
20/8/2017 15:36 61  
20/8/2017 15:41 61  
20/8/2017 15:46 60  
20/8/2017 15:51 54  
20/8/2017 15:56 57  
20/8/2017 16:01 62  
20/8/2017 16:06 58  
20/8/2017 16:11 58  
20/8/2017 16:16 59  
20/8/2017 16:21 63  
20/8/2017 16:26 58  
20/8/2017 16:31 61  
20/8/2017 16:36 57  
20/8/2017 16:41 62  
20/8/2017 16:46 62  
20/8/2017 16:51 60  
20/8/2017 16:56 60  
20/8/2017 17:01 62  
20/8/2017 17:06 60  
20/8/2017 17:11 60  
20/8/2017 17:16 66  
20/8/2017 17:21 62  
20/8/2017 17:26 65  
20/8/2017 17:31 64  
20/8/2017 17:36 62  
20/8/2017 17:41 62  
20/8/2017 17:46 61  
20/8/2017 17:51 63  
20/8/2017 17:56 63  
20/8/2017 18:01 62  
20/8/2017 18:06 65  
20/8/2017 18:11 65  
20/8/2017 18:16 65  
20/8/2017 18:21 66  
20/8/2017 18:26 65  
20/8/2017 18:31 65  
20/8/2017 18:36 64  
20/8/2017 18:41 64  
20/8/2017 18:46 64  
20/8/2017 18:51 62  
20/8/2017 18:56 61  
20/8/2017 19:01 62  
20/8/2017 19:06 64  
20/8/2017 19:11 62  
20/8/2017 19:16 61  
20/8/2017 19:21 61  
20/8/2017 19:26 60  
20/8/2017 19:31 62  
20/8/2017 19:36 62  
20/8/2017 19:41 60  
20/8/2017 19:46 61  
20/8/2017 19:51 61  
20/8/2017 19:56 60  

20/8/2017 20:01 61  
20/8/2017 20:06 59  
20/8/2017 20:11 60  
20/8/2017 20:16 61  
20/8/2017 20:21 60  
20/8/2017 20:26 60  
20/8/2017 20:31 60  
20/8/2017 20:36 62  
20/8/2017 20:41 60  
20/8/2017 20:46 59  
20/8/2017 20:51 60  
20/8/2017 20:56 59  
20/8/2017 21:01 60  
20/8/2017 21:06 59  
20/8/2017 21:11 58  
20/8/2017 21:16 59  
20/8/2017 21:21 57  
20/8/2017 21:26 63  
20/8/2017 21:31 55  
20/8/2017 21:36 61  
20/8/2017 21:41 61  
20/8/2017 21:46 59  
20/8/2017 21:51 60  
20/8/2017 21:56 58  
20/8/2017 22:01 63  
20/8/2017 22:06 61  
20/8/2017 22:11 59  
20/8/2017 22:16 62  
20/8/2017 22:21 64  
20/8/2017 22:26 59  
20/8/2017 22:31 57  
20/8/2017 22:36 62  
20/8/2017 22:41 61  
20/8/2017 22:46 60  
20/8/2017 22:51 60  
20/8/2017 22:56 58  
21/8/2017 19:01 64  
21/8/2017 19:06 63  
21/8/2017 19:11 64  
21/8/2017 19:16 62  
21/8/2017 19:21 65  
21/8/2017 19:26 63  
21/8/2017 19:31 63  
21/8/2017 19:36 63  
21/8/2017 19:41 62  
21/8/2017 19:46 63  
21/8/2017 19:51 67  
21/8/2017 19:56 62  
21/8/2017 20:01 62  
21/8/2017 20:06 63  
21/8/2017 20:11 63  
21/8/2017 20:16 64  
21/8/2017 20:21 63  
21/8/2017 20:26 62  
21/8/2017 20:31 61  
21/8/2017 20:36 62  
21/8/2017 20:41 63  
21/8/2017 20:46 61  
21/8/2017 20:51 61  
21/8/2017 20:56 61  
21/8/2017 21:01 61  
21/8/2017 21:06 60  
21/8/2017 21:11 59  
21/8/2017 21:16 61  
21/8/2017 21:21 61  
21/8/2017 21:26 63  
21/8/2017 21:31 61  
21/8/2017 21:36 61  
21/8/2017 21:41 58  
21/8/2017 21:46 61  
21/8/2017 21:51 57  
21/8/2017 21:56 62  
21/8/2017 22:01 61  
21/8/2017 22:06 62  
21/8/2017 22:11 59  
21/8/2017 22:16 57  
21/8/2017 22:21 57  
21/8/2017 22:26 49  
21/8/2017 22:31 53  
21/8/2017 22:36 60  
21/8/2017 22:41 64  
21/8/2017 22:46 62  
21/8/2017 22:51 61  
21/8/2017 22:56 63  
22/8/2017 19:01 65  
22/8/2017 19:06 64  
22/8/2017 19:11 65  
22/8/2017 19:16 63  
22/8/2017 19:21 64  
22/8/2017 19:26 63  
22/8/2017 19:31 64  
22/8/2017 19:36 63  
22/8/2017 19:41 64  
22/8/2017 19:46 65  
22/8/2017 19:51 64  
22/8/2017 19:56 64  
22/8/2017 20:01 65  
22/8/2017 20:06 65  
22/8/2017 20:11 66  
22/8/2017 20:16 63  
22/8/2017 20:21 63  
22/8/2017 20:26 64  
22/8/2017 20:31 63  
22/8/2017 20:36 65  
22/8/2017 20:41 65  
22/8/2017 20:46 64  
22/8/2017 20:51 63  
22/8/2017 20:56 64  
22/8/2017 21:01 65  

22/8/2017 21:06 65  
22/8/2017 21:11 64  
22/8/2017 21:16 64  
22/8/2017 21:21 67  
22/8/2017 21:26 64  
22/8/2017 21:31 62  
22/8/2017 21:36 63  
22/8/2017 21:41 62  
22/8/2017 21:46 62  
22/8/2017 21:51 64  
22/8/2017 21:56 64  
22/8/2017 22:01 65  
22/8/2017 22:06 61  
22/8/2017 22:11 63  
22/8/2017 22:16 61  
22/8/2017 22:21 63  
22/8/2017 22:26 62  
22/8/2017 22:31 64  
22/8/2017 22:36 64  
22/8/2017 22:41 64  
22/8/2017 22:46 66  
22/8/2017 22:51 62  
22/8/2017 22:56 61  
23/8/2017 19:01 65  
23/8/2017 19:06 62  
23/8/2017 19:11 60  
23/8/2017 19:16 59  
23/8/2017 19:21 61  
23/8/2017 19:26 59  
23/8/2017 19:31 62  
23/8/2017 19:36 61  
23/8/2017 19:41 58  
23/8/2017 19:46 59  
23/8/2017 19:51 59  
23/8/2017 19:56 59  
23/8/2017 20:01 62  
23/8/2017 20:06 59  
23/8/2017 20:11 61  
23/8/2017 20:16 62  
23/8/2017 20:21 61  
23/8/2017 20:26 58  
23/8/2017 20:31 62  
23/8/2017 20:36 65  
23/8/2017 20:41 59  
23/8/2017 20:46 64  
23/8/2017 20:51 60  
23/8/2017 20:56 62  
23/8/2017 21:01 59  
23/8/2017 21:06 55  
23/8/2017 21:11 57  
23/8/2017 21:16 60  
23/8/2017 21:21 56  
23/8/2017 21:26 63  
23/8/2017 21:31 62  
23/8/2017 21:36 58  
23/8/2017 21:41 65  
23/8/2017 21:46 59  
23/8/2017 21:51 60  
23/8/2017 21:56 64  
23/8/2017 22:01 61  
23/8/2017 22:06 58  
23/8/2017 22:11 58  
23/8/2017 22:16 63  
23/8/2017 22:21 64  
23/8/2017 22:26 62  
23/8/2017 22:31 59  
23/8/2017 22:36 57  
23/8/2017 22:41 59  
23/8/2017 22:46 66  
23/8/2017 22:51 61  
23/8/2017 22:56 58  
24/8/2017 19:01 66  
24/8/2017 19:06 65  
24/8/2017 19:11 66  
24/8/2017 19:16 66  
24/8/2017 19:21 66  
24/8/2017 19:26 66  
24/8/2017 19:31 43  
24/8/2017 19:36 65  
24/8/2017 19:41 65  
24/8/2017 19:46 66  
24/8/2017 19:51 65  
24/8/2017 19:56 66  
24/8/2017 20:01 64  
24/8/2017 20:06 63  
24/8/2017 20:11 64  
24/8/2017 20:16 64  
24/8/2017 20:21 64  
24/8/2017 20:26 65  
24/8/2017 20:31 64  
24/8/2017 20:36 65  
24/8/2017 20:41 64  
24/8/2017 20:46 63  
24/8/2017 20:51 65  
24/8/2017 20:56 65  
24/8/2017 21:01 64  
24/8/2017 21:06 64  
24/8/2017 21:11 63  
24/8/2017 21:16 65  
24/8/2017 21:21 65  
24/8/2017 21:26 65  
24/8/2017 21:31 63  
24/8/2017 21:36 64  
24/8/2017 21:41 64  
24/8/2017 21:46 66  
24/8/2017 21:51 66  
24/8/2017 21:56 64  
24/8/2017 22:01 64  
24/8/2017 22:06 63  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
24/8/2017 22:11 65  
24/8/2017 22:16 63  
24/8/2017 22:21 63  
24/8/2017 22:26 63  
24/8/2017 22:31 64  
24/8/2017 22:36 62  
24/8/2017 22:41 65  
24/8/2017 22:46 63  
24/8/2017 22:51 63  
24/8/2017 22:56 63  
25/8/2017 19:01 66  
25/8/2017 19:06 66  
25/8/2017 19:11 60  
25/8/2017 19:16 64  
25/8/2017 19:21 63  
25/8/2017 19:26 64  
25/8/2017 19:31 63  
25/8/2017 19:36 63  
25/8/2017 19:41 65  
25/8/2017 19:46 65  
25/8/2017 19:51 65  
25/8/2017 19:56 64  
25/8/2017 20:01 63  
25/8/2017 20:06 64  
25/8/2017 20:11 64  
25/8/2017 20:16 64  
25/8/2017 20:21 64  
25/8/2017 20:26 65  
25/8/2017 20:31 62  
25/8/2017 20:36 62  
25/8/2017 20:41 62  
25/8/2017 20:46 64  
25/8/2017 20:51 61  
25/8/2017 20:56 63  
25/8/2017 21:01 65  
25/8/2017 21:06 63  
25/8/2017 21:11 62  
25/8/2017 21:16 65  
25/8/2017 21:21 64  
25/8/2017 21:26 64  
25/8/2017 21:31 65  
25/8/2017 21:36 61  
25/8/2017 21:41 62  
25/8/2017 21:46 62  
25/8/2017 21:51 63  
25/8/2017 21:56 63  
25/8/2017 22:01 63  
25/8/2017 22:06 62  
25/8/2017 22:11 64  
25/8/2017 22:16 65  
25/8/2017 22:21 62  
25/8/2017 22:26 60  
25/8/2017 22:31 64  
25/8/2017 22:36 62  
25/8/2017 22:41 60  
25/8/2017 22:46 64  
25/8/2017 22:51 63  
25/8/2017 22:56 63  
26/8/2017 19:01 65  
26/8/2017 19:06 65  
26/8/2017 19:11 66  
26/8/2017 19:16 66  
26/8/2017 19:21 65  
26/8/2017 19:26 65  
26/8/2017 19:31 68  
26/8/2017 19:36 65  
26/8/2017 19:41 64  
26/8/2017 19:46 64  
26/8/2017 19:51 64  
26/8/2017 19:56 65  
26/8/2017 20:01 63  
26/8/2017 20:06 64  
26/8/2017 20:11 62  
26/8/2017 20:16 61  
26/8/2017 20:21 62  
26/8/2017 20:26 63  
26/8/2017 20:31 63  
26/8/2017 20:36 61  
26/8/2017 20:41 62  
26/8/2017 20:46 64  
26/8/2017 20:51 64  
26/8/2017 20:56 62  
26/8/2017 21:01 63  
26/8/2017 21:06 62  
26/8/2017 21:11 61  
26/8/2017 21:16 61  
26/8/2017 21:21 63  
26/8/2017 21:26 67  
26/8/2017 21:31 62  
26/8/2017 21:36 62  
26/8/2017 21:41 64  
26/8/2017 21:46 62  
26/8/2017 21:51 63  
26/8/2017 21:56 63  
26/8/2017 22:01 64  
26/8/2017 22:06 64  
26/8/2017 22:11 63  
26/8/2017 22:16 62  
26/8/2017 22:21 61  
26/8/2017 22:26 62  
26/8/2017 22:31 63  
26/8/2017 22:36 60  
26/8/2017 22:41 61  
26/8/2017 22:46 62  
26/8/2017 22:51 59  
26/8/2017 22:56 60 
 
 
 

Night time: 23:00-07:00 
 
27/7/2017 0:01 64  
27/7/2017 0:06 63  
27/7/2017 0:11 64  
27/7/2017 0:16 63  
27/7/2017 0:21 63  
27/7/2017 0:26 65  
27/7/2017 0:31 65  
27/7/2017 0:36 63  
27/7/2017 0:41 62  
27/7/2017 0:46 61  
27/7/2017 0:51 61  
27/7/2017 0:56 60  
27/7/2017 1:01 63  
27/7/2017 1:06 59  
27/7/2017 1:11 59  
27/7/2017 1:16 62  
27/7/2017 1:21 61  
27/7/2017 1:26 59  
27/7/2017 1:31 63  
27/7/2017 1:36 57  
27/7/2017 1:41 62  
27/7/2017 1:46 57  
27/7/2017 1:51 72  
27/7/2017 1:56 51  
27/7/2017 2:01 54  
27/7/2017 2:06 56  
27/7/2017 2:11 57  
27/7/2017 2:16 42  
27/7/2017 2:21 54  
27/7/2017 2:26 63  
27/7/2017 2:31 52  
27/7/2017 2:36 59  
27/7/2017 2:41 65  
27/7/2017 2:46 56  
27/7/2017 2:51 63  
27/7/2017 2:56 63  
27/7/2017 3:01 57  
27/7/2017 3:06 37  
27/7/2017 3:11 61  
27/7/2017 3:16 62  
27/7/2017 3:21 62  
27/7/2017 3:26 61  
27/7/2017 3:31 61  
27/7/2017 3:36 63  
27/7/2017 3:41 62  
27/7/2017 3:46 61  
27/7/2017 3:51 62  
27/7/2017 3:56 51  
27/7/2017 4:01 62  
27/7/2017 4:06 62  
27/7/2017 4:11 62  
27/7/2017 4:16 62  
27/7/2017 4:21 62  
27/7/2017 4:26 63  
27/7/2017 4:31 62  
27/7/2017 4:36 62  
27/7/2017 4:41 63  
27/7/2017 4:46 61  
27/7/2017 4:51 62  
27/7/2017 4:56 63  
27/7/2017 5:01 62  
27/7/2017 5:06 54  
27/7/2017 5:11 63  
27/7/2017 5:16 56  
27/7/2017 5:21 49  
27/7/2017 5:26 57  
27/7/2017 5:31 53  
27/7/2017 5:36 58  
27/7/2017 5:41 54  
27/7/2017 5:46 63  
27/7/2017 5:51 60  
27/7/2017 5:56 64  
27/7/2017 6:01 62  
27/7/2017 6:06 63  
27/7/2017 6:11 63  
27/7/2017 6:16 63  
27/7/2017 6:21 63  
27/7/2017 6:26 64  
27/7/2017 6:31 64  
27/7/2017 6:36 66  
27/7/2017 6:41 66  
27/7/2017 6:46 66  
27/7/2017 6:51 68  
27/7/2017 6:56 67  
27/7/2017 23:01 67  
27/7/2017 23:06 66  
27/7/2017 23:11 66  
27/7/2017 23:16 66  
27/7/2017 23:21 66  
27/7/2017 23:26 65  
27/7/2017 23:31 65  
27/7/2017 23:36 66  
27/7/2017 23:41 65  
27/7/2017 23:46 65  
27/7/2017 23:51 65  
27/7/2017 23:56 66  
28/7/2017 0:01 64  
28/7/2017 0:06 63  
28/7/2017 0:11 63  
28/7/2017 0:16 64  
28/7/2017 0:21 64  
28/7/2017 0:26 63  
28/7/2017 0:31 64  
28/7/2017 0:36 62  
28/7/2017 0:41 63  
28/7/2017 0:46 63  
28/7/2017 0:51 61  

28/7/2017 0:56 61  
28/7/2017 1:01 61  
28/7/2017 1:06 61  
28/7/2017 1:11 62  
28/7/2017 1:16 60  
28/7/2017 1:21 60  
28/7/2017 1:26 60  
28/7/2017 1:31 60  
28/7/2017 1:36 56  
28/7/2017 1:41 56  
28/7/2017 1:46 56  
28/7/2017 1:51 55  
28/7/2017 1:56 60  
28/7/2017 2:01 58  
28/7/2017 2:06 56  
28/7/2017 2:11 56  
28/7/2017 2:16 56  
28/7/2017 2:21 56  
28/7/2017 2:26 63  
28/7/2017 2:31 63  
28/7/2017 2:36 54  
28/7/2017 2:41 63  
28/7/2017 2:46 45  
28/7/2017 2:51 55  
28/7/2017 2:56 63  
28/7/2017 3:01 62  
28/7/2017 3:06 51  
28/7/2017 3:11 62  
28/7/2017 3:16 62  
28/7/2017 3:21 45  
28/7/2017 3:26 50  
28/7/2017 3:31 62  
28/7/2017 3:36 63  
28/7/2017 3:41 50  
28/7/2017 3:46 63  
28/7/2017 3:51 63  
28/7/2017 3:56 63  
28/7/2017 4:01 51  
28/7/2017 4:06 62  
28/7/2017 4:11 63  
28/7/2017 4:16 63  
28/7/2017 4:21 55  
28/7/2017 4:26 37  
28/7/2017 4:31 52  
28/7/2017 4:36 63  
28/7/2017 4:41 63  
28/7/2017 4:46 63  
28/7/2017 4:51 63  
28/7/2017 4:56 63  
28/7/2017 5:01 63  
28/7/2017 5:06 58  
28/7/2017 5:11 63  
28/7/2017 5:16 63  
28/7/2017 5:21 52  
28/7/2017 5:26 59  
28/7/2017 5:31 57  
28/7/2017 5:36 59  
28/7/2017 5:41 57  
28/7/2017 5:46 61  
28/7/2017 5:51 62  
28/7/2017 5:56 62  
28/7/2017 6:01 63  
28/7/2017 6:06 62  
28/7/2017 6:11 60  
28/7/2017 6:16 65  
28/7/2017 6:21 64  
28/7/2017 6:26 64  
28/7/2017 6:31 65  
28/7/2017 6:36 65  
28/7/2017 6:41 65  
28/7/2017 6:46 66  
28/7/2017 6:51 67  
28/7/2017 6:56 68  
28/7/2017 23:01 65  
28/7/2017 23:06 68  
28/7/2017 23:11 66  
28/7/2017 23:16 66  
28/7/2017 23:21 66  
28/7/2017 23:26 66  
28/7/2017 23:31 66  
28/7/2017 23:36 66  
28/7/2017 23:41 66  
28/7/2017 23:46 65  
28/7/2017 23:51 65  
28/7/2017 23:56 66  
29/7/2017 0:01 65  
29/7/2017 0:06 65  
29/7/2017 0:11 65  
29/7/2017 0:16 67  
29/7/2017 0:21 65  
29/7/2017 0:26 65  
29/7/2017 0:31 64  
29/7/2017 0:36 65  
29/7/2017 0:41 64  
29/7/2017 0:46 65  
29/7/2017 0:51 64  
29/7/2017 0:56 65  
29/7/2017 1:01 64  
29/7/2017 1:06 63  
29/7/2017 1:11 62  
29/7/2017 1:16 65  
29/7/2017 1:21 66  
29/7/2017 1:26 62  
29/7/2017 1:31 63  
29/7/2017 1:36 61  
29/7/2017 1:41 61  
29/7/2017 1:46 63  
29/7/2017 1:51 62  
29/7/2017 1:56 61  

29/7/2017 2:01 60  
29/7/2017 2:06 60  
29/7/2017 2:11 62  
29/7/2017 2:16 61  
29/7/2017 2:21 68  
29/7/2017 2:26 60  
29/7/2017 2:31 60  
29/7/2017 2:36 64  
29/7/2017 2:41 59  
29/7/2017 2:46 58  
29/7/2017 2:51 59  
29/7/2017 2:56 61  
29/7/2017 3:01 61  
29/7/2017 3:06 58  
29/7/2017 3:11 57  
29/7/2017 3:16 57  
29/7/2017 3:21 59  
29/7/2017 3:26 56  
29/7/2017 3:31 58  
29/7/2017 3:36 58  
29/7/2017 3:41 59  
29/7/2017 3:46 56  
29/7/2017 3:51 63  
29/7/2017 3:56 58  
29/7/2017 4:01 56  
29/7/2017 4:06 53  
29/7/2017 4:11 57  
29/7/2017 4:16 58  
29/7/2017 4:21 55  
29/7/2017 4:26 58  
29/7/2017 4:31 53  
29/7/2017 4:36 55  
29/7/2017 4:41 47  
29/7/2017 4:46 63  
29/7/2017 4:51 59  
29/7/2017 4:56 43  
29/7/2017 5:01 54  
29/7/2017 5:06 60  
29/7/2017 5:11 51  
29/7/2017 5:16 55  
29/7/2017 5:21 55  
29/7/2017 5:26 55  
29/7/2017 5:31 56  
29/7/2017 5:36 59  
29/7/2017 5:41 59  
29/7/2017 5:46 60  
29/7/2017 5:51 59  
29/7/2017 5:56 61  
29/7/2017 6:01 60  
29/7/2017 6:06 61  
29/7/2017 6:11 61  
29/7/2017 6:16 62  
29/7/2017 6:21 63  
29/7/2017 6:26 63  
29/7/2017 6:31 65  
29/7/2017 6:36 63  
29/7/2017 6:41 65  
29/7/2017 6:46 65  
29/7/2017 6:51 66  
29/7/2017 6:56 65  
29/7/2017 23:01 66  
29/7/2017 23:06 66  
29/7/2017 23:11 65  
29/7/2017 23:16 66  
29/7/2017 23:21 65  
29/7/2017 23:26 65  
29/7/2017 23:31 66  
29/7/2017 23:36 65  
29/7/2017 23:41 65  
29/7/2017 23:46 64  
29/7/2017 23:51 64  
29/7/2017 23:56 65  
30/7/2017 0:01 64  
30/7/2017 0:06 65  
30/7/2017 0:11 65  
30/7/2017 0:16 64  
30/7/2017 0:21 64  
30/7/2017 0:26 64  
30/7/2017 0:31 62  
30/7/2017 0:36 63  
30/7/2017 0:41 61  
30/7/2017 0:46 62  
30/7/2017 0:51 64  
30/7/2017 0:56 64  
30/7/2017 1:01 65  
30/7/2017 1:06 63  
30/7/2017 1:11 63  
30/7/2017 1:16 62  
30/7/2017 1:21 64  
30/7/2017 1:26 60  
30/7/2017 1:31 61  
30/7/2017 1:36 62  
30/7/2017 1:41 66  
30/7/2017 1:46 60  
30/7/2017 1:51 62  
30/7/2017 1:56 60  
30/7/2017 2:01 61  
30/7/2017 2:06 57  
30/7/2017 2:11 58  
30/7/2017 2:16 58  
30/7/2017 2:21 56  
30/7/2017 2:26 61  
30/7/2017 2:31 57  
30/7/2017 2:36 56  
30/7/2017 2:41 62  
30/7/2017 2:46 65  
30/7/2017 2:51 59  
30/7/2017 2:56 59  
30/7/2017 3:01 58  

30/7/2017 3:06 54  
30/7/2017 3:11 51  
30/7/2017 3:16 59  
30/7/2017 3:21 55  
30/7/2017 3:26 63  
30/7/2017 3:31 63  
30/7/2017 3:36 58  
30/7/2017 3:41 52  
30/7/2017 3:46 50  
30/7/2017 3:51 59  
30/7/2017 3:56 57  
30/7/2017 4:01 61  
30/7/2017 4:06 58  
30/7/2017 4:11 60  
30/7/2017 4:16 62  
30/7/2017 4:21 63  
30/7/2017 4:26 55  
30/7/2017 4:31 47  
30/7/2017 4:36 63  
30/7/2017 4:41 63  
30/7/2017 4:46 46  
30/7/2017 4:51 63  
30/7/2017 4:56 63  
30/7/2017 5:01 63  
30/7/2017 5:06 63  
30/7/2017 5:11 63  
30/7/2017 5:16 56  
30/7/2017 5:21 49  
30/7/2017 5:26 55  
30/7/2017 5:31 58  
30/7/2017 5:36 63  
30/7/2017 5:41 55  
30/7/2017 5:46 59  
30/7/2017 5:51 57  
30/7/2017 5:56 62  
30/7/2017 6:01 55  
30/7/2017 6:06 61  
30/7/2017 6:11 59  
30/7/2017 6:16 63  
30/7/2017 6:21 64  
30/7/2017 6:26 62  
30/7/2017 6:31 67  
30/7/2017 6:36 63  
30/7/2017 6:41 62  
30/7/2017 6:46 64  
30/7/2017 6:51 64  
30/7/2017 6:56 63  
30/7/2017 23:01 63  
30/7/2017 23:06 64  
30/7/2017 23:11 65  
30/7/2017 23:16 64  
30/7/2017 23:21 63  
30/7/2017 23:26 64  
30/7/2017 23:31 63  
30/7/2017 23:36 63  
30/7/2017 23:41 62  
30/7/2017 23:46 66  
30/7/2017 23:51 63  
30/7/2017 23:56 62  
31/7/2017 0:01 63  
31/7/2017 0:06 59  
31/7/2017 0:11 62  
31/7/2017 0:16 68  
31/7/2017 0:21 61  
31/7/2017 0:26 63  
31/7/2017 0:31 62  
31/7/2017 0:36 65  
31/7/2017 0:41 57  
31/7/2017 0:46 61  
31/7/2017 0:51 57  
31/7/2017 0:56 57  
31/7/2017 1:01 55  
31/7/2017 1:06 56  
31/7/2017 1:11 57  
31/7/2017 1:16 49  
31/7/2017 1:21 62  
31/7/2017 1:26 55  
31/7/2017 1:31 56  
31/7/2017 1:36 57  
31/7/2017 1:41 58  
31/7/2017 1:46 62  
31/7/2017 1:51 56  
31/7/2017 1:56 63  
31/7/2017 2:01 63  
31/7/2017 2:06 62  
31/7/2017 2:11 52  
31/7/2017 2:16 61  
31/7/2017 2:21 61  
31/7/2017 2:26 62  
31/7/2017 2:31 62  
31/7/2017 2:36 62  
31/7/2017 2:41 63  
31/7/2017 2:46 60  
31/7/2017 2:51 62  
31/7/2017 2:56 62  
31/7/2017 3:01 60  
31/7/2017 3:06 61  
31/7/2017 3:11 61  
31/7/2017 3:16 61  
31/7/2017 3:21 61  
31/7/2017 3:26 60  
31/7/2017 3:31 61  
31/7/2017 3:36 62  
31/7/2017 3:41 61  
31/7/2017 3:46 60  
31/7/2017 3:51 60  
31/7/2017 3:56 62  
31/7/2017 4:01 61  
31/7/2017 4:06 62  

31/7/2017 4:11 62  
31/7/2017 4:16 61  
31/7/2017 4:21 62  
31/7/2017 4:26 60  
31/7/2017 4:31 62  
31/7/2017 4:36 61  
31/7/2017 4:41 61  
31/7/2017 4:46 62  
31/7/2017 4:51 62  
31/7/2017 4:56 61  
31/7/2017 5:01 62  
31/7/2017 5:06 62  
31/7/2017 5:11 62  
31/7/2017 5:16 63  
31/7/2017 5:21 62  
31/7/2017 5:26 63  
31/7/2017 5:31 63  
31/7/2017 5:36 63  
31/7/2017 5:41 55  
31/7/2017 5:46 49  
31/7/2017 5:51 59  
31/7/2017 5:56 59  
31/7/2017 6:01 55  
31/7/2017 6:06 60  
31/7/2017 6:11 60  
31/7/2017 6:16 62  
31/7/2017 6:21 63  
31/7/2017 6:26 63  
31/7/2017 6:31 65  
31/7/2017 6:36 64  
31/7/2017 6:41 66  
31/7/2017 6:46 65  
31/7/2017 6:51 66  
31/7/2017 6:56 66  
31/7/2017 23:01 63  
31/7/2017 23:06 67  
31/7/2017 23:11 65  
31/7/2017 23:16 65  
31/7/2017 23:21 64  
31/7/2017 23:26 64  
31/7/2017 23:31 70  
31/7/2017 23:36 65  
31/7/2017 23:41 63  
31/7/2017 23:46 62  
31/7/2017 23:51 61  
31/7/2017 23:56 63  
1/8/2017 0:01 63  
1/8/2017 0:06 62  
1/8/2017 0:11 63  
1/8/2017 0:16 62  
1/8/2017 0:21 62  
1/8/2017 0:26 62  
1/8/2017 0:31 62  
1/8/2017 0:36 60  
1/8/2017 0:41 60  
1/8/2017 0:46 61  
1/8/2017 0:51 58  
1/8/2017 0:56 59  
1/8/2017 1:01 58  
1/8/2017 1:06 59  
1/8/2017 1:11 57  
1/8/2017 1:16 61  
1/8/2017 1:21 57  
1/8/2017 1:26 57  
1/8/2017 1:31 63  
1/8/2017 1:36 56  
1/8/2017 1:41 56  
1/8/2017 1:46 60  
1/8/2017 1:51 55  
1/8/2017 1:56 60  
1/8/2017 2:01 63  
1/8/2017 2:06 52  
1/8/2017 2:11 50  
1/8/2017 2:16 63  
1/8/2017 2:21 63  
1/8/2017 2:26 63  
1/8/2017 2:31 61  
1/8/2017 2:36 62  
1/8/2017 2:41 63  
1/8/2017 2:46 62  
1/8/2017 2:51 54  
1/8/2017 2:56 56  
1/8/2017 3:01 63  
1/8/2017 3:06 62  
1/8/2017 3:11 62  
1/8/2017 3:16 61  
1/8/2017 3:21 63  
1/8/2017 3:26 61  
1/8/2017 3:31 61  
1/8/2017 3:36 63  
1/8/2017 3:41 63  
1/8/2017 3:46 61  
1/8/2017 3:51 62  
1/8/2017 3:56 62  
1/8/2017 4:01 62  
1/8/2017 4:06 62  
1/8/2017 4:11 61  
1/8/2017 4:16 62  
1/8/2017 4:21 62  
1/8/2017 4:26 62  
1/8/2017 4:31 61  
1/8/2017 4:36 61  
1/8/2017 4:41 61  
1/8/2017 4:46 62  
1/8/2017 4:51 62  
1/8/2017 4:56 52  
1/8/2017 5:01 62  
1/8/2017 5:06 62  
1/8/2017 5:11 61  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
1/8/2017 5:16 63  
1/8/2017 5:21 62  
1/8/2017 5:26 62  
1/8/2017 5:31 43  
1/8/2017 5:36 42  
1/8/2017 5:41 56  
1/8/2017 5:46 54  
1/8/2017 5:51 61  
1/8/2017 5:56 58  
1/8/2017 6:01 63  
1/8/2017 6:06 62  
1/8/2017 6:11 65  
1/8/2017 6:16 66  
1/8/2017 6:21 67  
1/8/2017 6:26 67  
1/8/2017 6:31 67  
1/8/2017 6:36 66  
1/8/2017 6:41 66  
1/8/2017 6:46 66  
1/8/2017 6:51 67  
1/8/2017 6:56 67  
1/8/2017 23:01 66  
1/8/2017 23:06 65  
1/8/2017 23:11 65  
1/8/2017 23:16 64  
1/8/2017 23:21 64  
1/8/2017 23:26 64  
1/8/2017 23:31 64  
1/8/2017 23:36 65  
1/8/2017 23:41 63  
1/8/2017 23:46 64  
1/8/2017 23:51 63  
1/8/2017 23:56 63  
2/8/2017 0:01 63  
2/8/2017 0:06 62  
2/8/2017 0:11 63  
2/8/2017 0:16 63  
2/8/2017 0:21 61  
2/8/2017 0:26 63  
2/8/2017 0:31 62  
2/8/2017 0:36 62  
2/8/2017 0:41 61  
2/8/2017 0:46 60  
2/8/2017 0:51 60  
2/8/2017 0:56 61  
2/8/2017 1:01 61  
2/8/2017 1:06 58  
2/8/2017 1:11 60  
2/8/2017 1:16 57  
2/8/2017 1:21 58  
2/8/2017 1:26 56  
2/8/2017 1:31 57  
2/8/2017 1:36 46  
2/8/2017 1:41 60  
2/8/2017 1:46 63  
2/8/2017 1:51 54  
2/8/2017 1:56 42  
2/8/2017 2:01 63  
2/8/2017 2:06 51  
2/8/2017 2:11 55  
2/8/2017 2:16 63  
2/8/2017 2:21 62  
2/8/2017 2:26 63  
2/8/2017 2:31 62  
2/8/2017 2:36 53  
2/8/2017 2:41 63  
2/8/2017 2:46 63  
2/8/2017 2:51 62  
2/8/2017 2:56 57  
2/8/2017 3:01 64  
2/8/2017 3:06 63  
2/8/2017 3:11 67  
2/8/2017 3:16 58  
2/8/2017 3:21 57  
2/8/2017 3:26 52  
2/8/2017 3:31 62  
2/8/2017 3:36 63  
2/8/2017 3:41 54  
2/8/2017 3:46 62  
2/8/2017 3:51 42  
2/8/2017 3:56 48  
2/8/2017 4:01 62  
2/8/2017 4:06 62  
2/8/2017 4:11 62  
2/8/2017 4:16 62  
2/8/2017 4:21 62  
2/8/2017 4:26 56  
2/8/2017 4:31 62  
2/8/2017 4:36 62  
2/8/2017 4:41 57  
2/8/2017 4:46 62  
2/8/2017 4:51 61  
2/8/2017 4:56 62  
2/8/2017 5:01 62  
2/8/2017 5:06 63  
2/8/2017 5:11 62  
2/8/2017 5:16 48  
2/8/2017 5:21 62  
2/8/2017 5:26 55  
2/8/2017 5:31 51  
2/8/2017 5:36 56  
2/8/2017 5:41 49  
2/8/2017 5:46 55  
2/8/2017 5:51 61  
2/8/2017 5:56 61  
2/8/2017 6:01 61  
2/8/2017 6:06 62  
2/8/2017 6:11 61  
2/8/2017 6:16 63  

2/8/2017 6:21 63  
2/8/2017 6:26 64  
2/8/2017 6:31 64  
2/8/2017 6:36 65  
2/8/2017 6:41 66  
2/8/2017 6:46 66  
2/8/2017 6:51 67  
2/8/2017 6:56 66  
2/8/2017 23:01 66  
2/8/2017 23:06 65  
2/8/2017 23:11 67  
2/8/2017 23:16 66  
2/8/2017 23:21 68  
2/8/2017 23:26 66  
2/8/2017 23:31 65  
2/8/2017 23:36 65  
2/8/2017 23:41 66  
2/8/2017 23:46 63  
2/8/2017 23:51 65  
2/8/2017 23:56 65  
3/8/2017 0:01 63  
3/8/2017 0:06 63  
3/8/2017 0:11 63  
3/8/2017 0:16 63  
3/8/2017 0:21 64  
3/8/2017 0:26 63  
3/8/2017 0:31 63  
3/8/2017 0:36 60  
3/8/2017 0:41 63  
3/8/2017 0:46 61  
3/8/2017 0:51 60  
3/8/2017 0:56 59  
3/8/2017 1:01 56  
3/8/2017 1:06 58  
3/8/2017 1:11 58  
3/8/2017 1:16 56  
3/8/2017 1:21 54  
3/8/2017 1:26 37  
3/8/2017 1:31 54  
3/8/2017 1:36 55  
3/8/2017 1:41 59  
3/8/2017 1:46 53  
3/8/2017 1:51 50  
3/8/2017 1:56 58  
3/8/2017 2:01 63  
3/8/2017 2:06 63  
3/8/2017 2:11 62  
3/8/2017 2:16 63  
3/8/2017 2:21 50  
3/8/2017 2:26 62  
3/8/2017 2:31 63  
3/8/2017 2:36 62  
3/8/2017 2:41 62  
3/8/2017 2:46 62  
3/8/2017 2:51 63  
3/8/2017 2:56 62  
3/8/2017 3:01 63  
3/8/2017 3:06 62  
3/8/2017 3:11 63  
3/8/2017 3:16 63  
3/8/2017 3:21 53  
3/8/2017 3:26 62  
3/8/2017 3:31 61  
3/8/2017 3:36 62  
3/8/2017 3:41 61  
3/8/2017 3:46 63  
3/8/2017 3:51 61  
3/8/2017 3:56 62  
3/8/2017 4:01 62  
3/8/2017 4:06 60  
3/8/2017 4:11 62  
3/8/2017 4:16 62  
3/8/2017 4:21 62  
3/8/2017 4:26 52  
3/8/2017 4:31 54  
3/8/2017 4:36 62  
3/8/2017 4:41 63  
3/8/2017 4:46 66  
3/8/2017 4:51 73  
3/8/2017 4:56 73  
3/8/2017 5:01 70  
3/8/2017 5:06 70  
3/8/2017 5:11 70  
3/8/2017 5:16 70  
3/8/2017 5:21 70  
3/8/2017 5:26 69  
3/8/2017 5:31 67  
3/8/2017 5:36 64  
3/8/2017 5:41 64  
3/8/2017 5:46 64  
3/8/2017 5:51 68  
3/8/2017 5:56 63  
3/8/2017 6:01 62  
3/8/2017 6:06 64  
3/8/2017 6:11 64  
3/8/2017 6:16 65  
3/8/2017 6:21 66  
3/8/2017 6:26 65  
3/8/2017 6:31 67  
3/8/2017 6:36 67  
3/8/2017 6:41 67  
3/8/2017 6:46 68  
3/8/2017 6:51 68  
3/8/2017 6:56 69  
3/8/2017 23:01 66  
3/8/2017 23:06 65  
3/8/2017 23:11 66  
3/8/2017 23:16 65  
3/8/2017 23:21 65  

3/8/2017 23:26 66  
3/8/2017 23:31 66  
3/8/2017 23:36 66  
3/8/2017 23:41 65  
3/8/2017 23:46 65  
3/8/2017 23:51 66  
3/8/2017 23:56 66  
4/8/2017 0:01 65  
4/8/2017 0:06 64  
4/8/2017 0:11 65  
4/8/2017 0:16 67  
4/8/2017 0:21 65  
4/8/2017 0:26 64  
4/8/2017 0:31 65  
4/8/2017 0:36 64  
4/8/2017 0:41 64  
4/8/2017 0:46 62  
4/8/2017 0:51 62  
4/8/2017 0:56 62  
4/8/2017 1:01 62  
4/8/2017 1:06 61  
4/8/2017 1:11 63  
4/8/2017 1:16 59  
4/8/2017 1:21 60  
4/8/2017 1:26 60  
4/8/2017 1:31 60  
4/8/2017 1:36 60  
4/8/2017 1:41 58  
4/8/2017 1:46 57  
4/8/2017 1:51 58  
4/8/2017 1:56 60  
4/8/2017 2:01 62  
4/8/2017 2:06 62  
4/8/2017 2:11 49  
4/8/2017 2:16 55  
4/8/2017 2:21 63  
4/8/2017 2:26 63  
4/8/2017 2:31 56  
4/8/2017 2:36 52  
4/8/2017 2:41 60  
4/8/2017 2:46 63  
4/8/2017 2:51 47  
4/8/2017 2:56 47  
4/8/2017 3:01 63  
4/8/2017 3:06 59  
4/8/2017 3:11 63  
4/8/2017 3:16 53  
4/8/2017 3:21 62  
4/8/2017 3:26 59  
4/8/2017 3:31 63  
4/8/2017 3:36 62  
4/8/2017 3:41 52  
4/8/2017 3:46 62  
4/8/2017 3:51 63  
4/8/2017 3:56 53  
4/8/2017 4:01 62  
4/8/2017 4:06 62  
4/8/2017 4:11 58  
4/8/2017 4:16 54  
4/8/2017 4:21 56  
4/8/2017 4:26 63  
4/8/2017 4:31 56  
4/8/2017 4:36 62  
4/8/2017 4:41 63  
4/8/2017 4:46 61  
4/8/2017 4:51 62  
4/8/2017 4:56 63  
4/8/2017 5:01 62  
4/8/2017 5:06 63  
4/8/2017 5:11 52  
4/8/2017 5:16 62  
4/8/2017 5:21 63  
4/8/2017 5:26 57  
4/8/2017 5:31 55  
4/8/2017 5:36 59  
4/8/2017 5:41 59  
4/8/2017 5:46 59  
4/8/2017 5:51 57  
4/8/2017 5:56 63  
4/8/2017 6:01 63  
4/8/2017 6:06 62  
4/8/2017 6:11 65  
4/8/2017 6:16 63  
4/8/2017 6:21 64  
4/8/2017 6:26 65  
4/8/2017 6:31 68  
4/8/2017 6:36 68  
4/8/2017 6:41 67  
4/8/2017 6:46 69  
4/8/2017 6:51 69  
4/8/2017 6:56 70  
4/8/2017 23:01 66  
4/8/2017 23:06 67  
4/8/2017 23:11 66  
4/8/2017 23:16 67  
4/8/2017 23:21 66  
4/8/2017 23:26 67  
4/8/2017 23:31 66  
4/8/2017 23:36 66  
4/8/2017 23:41 66  
4/8/2017 23:46 66  
4/8/2017 23:51 65  
4/8/2017 23:56 65  
5/8/2017 0:01 66  
5/8/2017 0:06 65  
5/8/2017 0:11 65  
5/8/2017 0:16 66  
5/8/2017 0:21 66  
5/8/2017 0:26 65  

5/8/2017 0:31 66  
5/8/2017 0:36 65  
5/8/2017 0:41 65  
5/8/2017 0:46 65  
5/8/2017 0:51 66  
5/8/2017 0:56 66  
5/8/2017 1:01 63  
5/8/2017 1:06 64  
5/8/2017 1:11 64  
5/8/2017 1:16 65  
5/8/2017 1:21 65  
5/8/2017 1:26 64  
5/8/2017 1:31 64  
5/8/2017 1:36 62  
5/8/2017 1:41 63  
5/8/2017 1:46 62  
5/8/2017 1:51 62  
5/8/2017 1:56 63  
5/8/2017 2:01 66  
5/8/2017 2:06 64  
5/8/2017 2:11 62  
5/8/2017 2:16 61  
5/8/2017 2:21 61  
5/8/2017 2:26 62  
5/8/2017 2:31 63  
5/8/2017 2:36 63  
5/8/2017 2:41 66  
5/8/2017 2:46 62  
5/8/2017 2:51 60  
5/8/2017 2:56 60  
5/8/2017 3:01 60  
5/8/2017 3:06 61  
5/8/2017 3:11 61  
5/8/2017 3:16 61  
5/8/2017 3:21 58  
5/8/2017 3:26 60  
5/8/2017 3:31 56  
5/8/2017 3:36 61  
5/8/2017 3:41 60  
5/8/2017 3:46 59  
5/8/2017 3:51 56  
5/8/2017 3:56 58  
5/8/2017 4:01 59  
5/8/2017 4:06 58  
5/8/2017 4:11 54  
5/8/2017 4:16 54  
5/8/2017 4:21 60  
5/8/2017 4:26 59  
5/8/2017 4:31 59  
5/8/2017 4:36 58  
5/8/2017 4:41 54  
5/8/2017 4:46 59  
5/8/2017 4:51 56  
5/8/2017 4:56 57  
5/8/2017 5:01 63  
5/8/2017 5:06 60  
5/8/2017 5:11 58  
5/8/2017 5:16 58  
5/8/2017 5:21 55  
5/8/2017 5:26 61  
5/8/2017 5:31 62  
5/8/2017 5:36 59  
5/8/2017 5:41 61  
5/8/2017 5:46 59  
5/8/2017 5:51 63  
5/8/2017 5:56 62  
5/8/2017 6:01 62  
5/8/2017 6:06 63  
5/8/2017 6:11 62  
5/8/2017 6:16 63  
5/8/2017 6:21 64  
5/8/2017 6:26 65  
5/8/2017 6:31 65  
5/8/2017 6:36 64  
5/8/2017 6:41 65  
5/8/2017 6:46 65  
5/8/2017 6:51 65  
5/8/2017 6:56 66  
5/8/2017 23:01 65  
5/8/2017 23:06 65  
5/8/2017 23:11 65  
5/8/2017 23:16 64  
5/8/2017 23:21 64  
5/8/2017 23:26 65  
5/8/2017 23:31 65  
5/8/2017 23:36 65  
5/8/2017 23:41 65  
5/8/2017 23:46 64  
5/8/2017 23:51 65  
5/8/2017 23:56 65  
6/8/2017 0:01 64  
6/8/2017 0:06 65  
6/8/2017 0:11 64  
6/8/2017 0:16 63  
6/8/2017 0:21 64  
6/8/2017 0:26 63  
6/8/2017 0:31 65  
6/8/2017 0:36 62  
6/8/2017 0:41 62  
6/8/2017 0:46 61  
6/8/2017 0:51 61  
6/8/2017 0:56 63  
6/8/2017 1:01 62  
6/8/2017 1:06 61  
6/8/2017 1:11 61  
6/8/2017 1:16 60  
6/8/2017 1:21 60  
6/8/2017 1:26 61  
6/8/2017 1:31 60  

6/8/2017 1:36 60  
6/8/2017 1:41 60  
6/8/2017 1:46 55  
6/8/2017 1:51 59  
6/8/2017 1:56 60  
6/8/2017 2:01 60  
6/8/2017 2:06 60  
6/8/2017 2:11 60  
6/8/2017 2:16 61  
6/8/2017 2:21 57  
6/8/2017 2:26 53  
6/8/2017 2:31 54  
6/8/2017 2:36 59  
6/8/2017 2:41 51  
6/8/2017 2:46 54  
6/8/2017 2:51 61  
6/8/2017 2:56 53  
6/8/2017 3:01 54  
6/8/2017 3:06 63  
6/8/2017 3:11 53  
6/8/2017 3:16 57  
6/8/2017 3:21 57  
6/8/2017 3:26 52  
6/8/2017 3:31 50  
6/8/2017 3:36 49  
6/8/2017 3:41 42  
6/8/2017 3:46 46  
6/8/2017 3:51 62  
6/8/2017 3:56 42  
6/8/2017 4:01 62  
6/8/2017 4:06 63  
6/8/2017 4:11 47  
6/8/2017 4:16 63  
6/8/2017 4:21 63  
6/8/2017 4:26 49  
6/8/2017 4:31 48  
6/8/2017 4:36 47  
6/8/2017 4:41 63  
6/8/2017 4:46 62  
6/8/2017 4:51 62  
6/8/2017 4:56 42  
6/8/2017 5:01 63  
6/8/2017 5:06 63  
6/8/2017 5:11 52  
6/8/2017 5:16 63  
6/8/2017 5:21 49  
6/8/2017 5:26 63  
6/8/2017 5:31 62  
6/8/2017 5:36 54  
6/8/2017 5:41 58  
6/8/2017 5:46 57  
6/8/2017 5:51 58  
6/8/2017 5:56 59  
6/8/2017 6:01 52  
6/8/2017 6:06 57  
6/8/2017 6:11 60  
6/8/2017 6:16 62  
6/8/2017 6:21 61  
6/8/2017 6:26 64  
6/8/2017 6:31 62  
6/8/2017 6:36 63  
6/8/2017 6:41 61  
6/8/2017 6:46 63  
6/8/2017 6:51 63  
6/8/2017 6:56 61  
6/8/2017 23:01 64  
6/8/2017 23:06 63  
6/8/2017 23:11 63  
6/8/2017 23:16 65  
6/8/2017 23:21 64  
6/8/2017 23:26 63  
6/8/2017 23:31 64  
6/8/2017 23:36 64  
6/8/2017 23:41 63  
6/8/2017 23:46 63  
6/8/2017 23:51 64  
6/8/2017 23:56 65  
7/8/2017 0:01 63  
7/8/2017 0:06 61  
7/8/2017 0:11 62  
7/8/2017 0:16 63  
7/8/2017 0:21 62  
7/8/2017 0:26 60  
7/8/2017 0:31 60  
7/8/2017 0:36 61  
7/8/2017 0:41 59  
7/8/2017 0:46 59  
7/8/2017 0:51 58  
7/8/2017 0:56 49  
7/8/2017 1:01 57  
7/8/2017 1:06 51  
7/8/2017 1:11 56  
7/8/2017 1:16 57  
7/8/2017 1:21 47  
7/8/2017 1:26 63  
7/8/2017 1:31 53  
7/8/2017 1:36 54  
7/8/2017 1:41 62  
7/8/2017 1:46 63  
7/8/2017 1:51 63  
7/8/2017 1:56 63  
7/8/2017 2:01 63  
7/8/2017 2:06 62  
7/8/2017 2:11 62  
7/8/2017 2:16 62  
7/8/2017 2:21 63  
7/8/2017 2:26 61  
7/8/2017 2:31 62  
7/8/2017 2:36 62  

7/8/2017 2:41 61  
7/8/2017 2:46 61  
7/8/2017 2:51 61  
7/8/2017 2:56 60  
7/8/2017 3:01 62  
7/8/2017 3:06 61  
7/8/2017 3:11 61  
7/8/2017 3:16 61  
7/8/2017 3:21 61  
7/8/2017 3:26 60  
7/8/2017 3:31 61  
7/8/2017 3:36 62  
7/8/2017 3:41 62  
7/8/2017 3:46 61  
7/8/2017 3:51 61  
7/8/2017 3:56 60  
7/8/2017 4:01 61  
7/8/2017 4:06 61  
7/8/2017 4:11 60  
7/8/2017 4:16 61  
7/8/2017 4:21 51  
7/8/2017 4:26 62  
7/8/2017 4:31 60  
7/8/2017 4:36 61  
7/8/2017 4:41 55  
7/8/2017 4:46 62  
7/8/2017 4:51 60  
7/8/2017 4:56 62  
7/8/2017 5:01 62  
7/8/2017 5:06 61  
7/8/2017 5:11 62  
7/8/2017 5:16 62  
7/8/2017 5:21 61  
7/8/2017 5:26 63  
7/8/2017 5:31 63  
7/8/2017 5:36 63  
7/8/2017 5:41 52  
7/8/2017 5:46 55  
7/8/2017 5:51 60  
7/8/2017 5:56 54  
7/8/2017 6:01 58  
7/8/2017 6:06 61  
7/8/2017 6:11 60  
7/8/2017 6:16 62  
7/8/2017 6:21 63  
7/8/2017 6:26 64  
7/8/2017 6:31 65  
7/8/2017 6:36 64  
7/8/2017 6:41 65  
7/8/2017 6:46 64  
7/8/2017 6:51 67  
7/8/2017 6:56 67  
7/8/2017 23:01 66  
7/8/2017 23:06 65  
7/8/2017 23:11 64  
7/8/2017 23:16 65  
7/8/2017 23:21 64  
7/8/2017 23:26 64  
7/8/2017 23:31 64  
7/8/2017 23:36 65  
7/8/2017 23:41 70  
7/8/2017 23:46 63  
7/8/2017 23:51 63  
7/8/2017 23:56 63  
8/8/2017 0:01 63  
8/8/2017 0:06 63  
8/8/2017 0:11 62  
8/8/2017 0:16 61  
8/8/2017 0:21 64  
8/8/2017 0:26 64  
8/8/2017 0:31 62  
8/8/2017 0:36 68  
8/8/2017 0:41 62  
8/8/2017 0:46 61  
8/8/2017 0:51 61  
8/8/2017 0:56 60  
8/8/2017 1:01 58  
8/8/2017 1:06 56  
8/8/2017 1:11 58  
8/8/2017 1:16 61  
8/8/2017 1:21 60  
8/8/2017 1:26 55  
8/8/2017 1:31 54  
8/8/2017 1:36 56  
8/8/2017 1:41 53  
8/8/2017 1:46 56  
8/8/2017 1:51 60  
8/8/2017 1:56 63  
8/8/2017 2:01 57  
8/8/2017 2:06 51  
8/8/2017 2:11 55  
8/8/2017 2:16 63  
8/8/2017 2:21 63  
8/8/2017 2:26 63  
8/8/2017 2:31 61  
8/8/2017 2:36 53  
8/8/2017 2:41 51  
8/8/2017 2:46 62  
8/8/2017 2:51 62  
8/8/2017 2:56 61  
8/8/2017 3:01 62  
8/8/2017 3:06 62  
8/8/2017 3:11 62  
8/8/2017 3:16 63  
8/8/2017 3:21 57  
8/8/2017 3:26 61  
8/8/2017 3:31 61  
8/8/2017 3:36 63  
8/8/2017 3:41 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
8/8/2017 3:46 54  
8/8/2017 3:51 60  
8/8/2017 3:56 56  
8/8/2017 4:01 62  
8/8/2017 4:06 62  
8/8/2017 4:11 62  
8/8/2017 4:16 62  
8/8/2017 4:21 62  
8/8/2017 4:26 61  
8/8/2017 4:31 63  
8/8/2017 4:36 61  
8/8/2017 4:41 61  
8/8/2017 4:46 62  
8/8/2017 4:51 61  
8/8/2017 4:56 62  
8/8/2017 5:01 62  
8/8/2017 5:06 67  
8/8/2017 5:11 62  
8/8/2017 5:16 63  
8/8/2017 5:21 62  
8/8/2017 5:26 62  
8/8/2017 5:31 58  
8/8/2017 5:36 57  
8/8/2017 5:41 56  
8/8/2017 5:46 53  
8/8/2017 5:51 55  
8/8/2017 5:56 60  
8/8/2017 6:01 60  
8/8/2017 6:06 61  
8/8/2017 6:11 63  
8/8/2017 6:16 61  
8/8/2017 6:21 62  
8/8/2017 6:26 64  
8/8/2017 6:31 64  
8/8/2017 6:36 65  
8/8/2017 6:41 66  
8/8/2017 6:46 67  
8/8/2017 6:51 66  
8/8/2017 6:56 66  
8/8/2017 23:01 65  
8/8/2017 23:06 63  
8/8/2017 23:11 63  
8/8/2017 23:16 63  
8/8/2017 23:21 63  
8/8/2017 23:26 64  
8/8/2017 23:31 65  
8/8/2017 23:36 64  
8/8/2017 23:41 63  
8/8/2017 23:46 64  
8/8/2017 23:51 64  
8/8/2017 23:56 63  
9/8/2017 0:01 62  
9/8/2017 0:06 63  
9/8/2017 0:11 64  
9/8/2017 0:16 63  
9/8/2017 0:21 63  
9/8/2017 0:26 63  
9/8/2017 0:31 63  
9/8/2017 0:36 62  
9/8/2017 0:41 61  
9/8/2017 0:46 61  
9/8/2017 0:51 59  
9/8/2017 0:56 60  
9/8/2017 1:01 64  
9/8/2017 1:06 58  
9/8/2017 1:11 61  
9/8/2017 1:16 59  
9/8/2017 1:21 54  
9/8/2017 1:26 57  
9/8/2017 1:31 57  
9/8/2017 1:36 60  
9/8/2017 1:41 53  
9/8/2017 1:46 63  
9/8/2017 1:51 55  
9/8/2017 1:56 49  
9/8/2017 2:01 69  
9/8/2017 2:06 69  
9/8/2017 2:11 63  
9/8/2017 2:16 43  
9/8/2017 2:21 63  
9/8/2017 2:26 53  
9/8/2017 2:31 63  
9/8/2017 2:36 63  
9/8/2017 2:41 62  
9/8/2017 2:46 56  
9/8/2017 2:51 63  
9/8/2017 2:56 50  
9/8/2017 3:01 63  
9/8/2017 3:06 62  
9/8/2017 3:11 37  
9/8/2017 3:16 62  
9/8/2017 3:21 62  
9/8/2017 3:26 62  
9/8/2017 3:31 62  
9/8/2017 3:36 51  
9/8/2017 3:41 62  
9/8/2017 3:46 62  
9/8/2017 3:51 63  
9/8/2017 3:56 63  
9/8/2017 4:01 62  
9/8/2017 4:06 63  
9/8/2017 4:11 61  
9/8/2017 4:16 61  
9/8/2017 4:21 59  
9/8/2017 4:26 49  
9/8/2017 4:31 62  
9/8/2017 4:36 63  
9/8/2017 4:41 53  
9/8/2017 4:46 61  

9/8/2017 4:51 63  
9/8/2017 4:56 62  
9/8/2017 5:01 62  
9/8/2017 5:06 63  
9/8/2017 5:11 62  
9/8/2017 5:16 40  
9/8/2017 5:21 54  
9/8/2017 5:26 54  
9/8/2017 5:31 59  
9/8/2017 5:36 59  
9/8/2017 5:41 56  
9/8/2017 5:46 59  
9/8/2017 5:51 57  
9/8/2017 5:56 63  
9/8/2017 6:01 59  
9/8/2017 6:06 62  
9/8/2017 6:11 63  
9/8/2017 6:16 70  
9/8/2017 6:21 69  
9/8/2017 6:26 64  
9/8/2017 6:31 64  
9/8/2017 6:36 65  
9/8/2017 6:41 66  
9/8/2017 6:46 67  
9/8/2017 6:51 66  
9/8/2017 6:56 66  
9/8/2017 23:01 65  
9/8/2017 23:06 65  
9/8/2017 23:11 64  
9/8/2017 23:16 65  
9/8/2017 23:21 66  
9/8/2017 23:26 65  
9/8/2017 23:31 65  
9/8/2017 23:36 65  
9/8/2017 23:41 65  
9/8/2017 23:46 65  
9/8/2017 23:51 65  
9/8/2017 23:56 63  
10/8/2017 0:01 65  
10/8/2017 0:06 63  
10/8/2017 0:11 64  
10/8/2017 0:16 61  
10/8/2017 0:21 63  
10/8/2017 0:26 64  
10/8/2017 0:31 64  
10/8/2017 0:36 63  
10/8/2017 0:41 64  
10/8/2017 0:46 63  
10/8/2017 0:51 60  
10/8/2017 0:56 62  
10/8/2017 1:01 61  
10/8/2017 1:06 61  
10/8/2017 1:11 62  
10/8/2017 1:16 58  
10/8/2017 1:21 59  
10/8/2017 1:26 61  
10/8/2017 1:31 59  
10/8/2017 1:36 57  
10/8/2017 1:41 55  
10/8/2017 1:46 63  
10/8/2017 1:51 58  
10/8/2017 1:56 56  
10/8/2017 2:01 58  
10/8/2017 2:06 56  
10/8/2017 2:11 56  
10/8/2017 2:16 61  
10/8/2017 2:21 59  
10/8/2017 2:26 58  
10/8/2017 2:31 56  
10/8/2017 2:36 46  
10/8/2017 2:41 55  
10/8/2017 2:46 62  
10/8/2017 2:51 63  
10/8/2017 2:56 62  
10/8/2017 3:01 61  
10/8/2017 3:06 62  
10/8/2017 3:11 61  
10/8/2017 3:16 62  
10/8/2017 3:21 62  
10/8/2017 3:26 62  
10/8/2017 3:31 62  
10/8/2017 3:36 63  
10/8/2017 3:41 62  
10/8/2017 3:46 63  
10/8/2017 3:51 63  
10/8/2017 3:56 61  
10/8/2017 4:01 62  
10/8/2017 4:06 63  
10/8/2017 4:11 62  
10/8/2017 4:16 63  
10/8/2017 4:21 62  
10/8/2017 4:26 62  
10/8/2017 4:31 63  
10/8/2017 4:36 62  
10/8/2017 4:41 62  
10/8/2017 4:46 61  
10/8/2017 4:51 62  
10/8/2017 4:56 62  
10/8/2017 5:01 54  
10/8/2017 5:06 63  
10/8/2017 5:11 63  
10/8/2017 5:16 63  
10/8/2017 5:21 63  
10/8/2017 5:26 63  
10/8/2017 5:31 55  
10/8/2017 5:36 57  
10/8/2017 5:41 60  
10/8/2017 5:46 62  
10/8/2017 5:51 58  

10/8/2017 5:56 61  
10/8/2017 6:01 62  
10/8/2017 6:06 62  
10/8/2017 6:11 61  
10/8/2017 6:16 63  
10/8/2017 6:21 65  
10/8/2017 6:26 64  
10/8/2017 6:31 66  
10/8/2017 6:36 65  
10/8/2017 6:41 65  
10/8/2017 6:46 66  
10/8/2017 6:51 67  
10/8/2017 6:56 67  
10/8/2017 23:01 63  
10/8/2017 23:06 64  
10/8/2017 23:11 66  
10/8/2017 23:16 65  
10/8/2017 23:21 66  
10/8/2017 23:26 65  
10/8/2017 23:31 65  
10/8/2017 23:36 64  
10/8/2017 23:41 65  
10/8/2017 23:46 65  
10/8/2017 23:51 64  
10/8/2017 23:56 64  
11/8/2017 0:01 63  
11/8/2017 0:06 63  
11/8/2017 0:11 66  
11/8/2017 0:16 64  
11/8/2017 0:21 63  
11/8/2017 0:26 63  
11/8/2017 0:31 63  
11/8/2017 0:36 63  
11/8/2017 0:41 61  
11/8/2017 0:46 62  
11/8/2017 0:51 61  
11/8/2017 0:56 61  
11/8/2017 1:01 62  
11/8/2017 1:06 61  
11/8/2017 1:11 61  
11/8/2017 1:16 59  
11/8/2017 1:21 61  
11/8/2017 1:26 58  
11/8/2017 1:31 60  
11/8/2017 1:36 65  
11/8/2017 1:41 64  
11/8/2017 1:46 57  
11/8/2017 1:51 56  
11/8/2017 1:56 57  
11/8/2017 2:01 58  
11/8/2017 2:06 57  
11/8/2017 2:11 48  
11/8/2017 2:16 51  
11/8/2017 2:21 57  
11/8/2017 2:26 56  
11/8/2017 2:31 52  
11/8/2017 2:36 63  
11/8/2017 2:41 55  
11/8/2017 2:46 62  
11/8/2017 2:51 53  
11/8/2017 2:56 57  
11/8/2017 3:01 62  
11/8/2017 3:06 63  
11/8/2017 3:11 63  
11/8/2017 3:16 62  
11/8/2017 3:21 62  
11/8/2017 3:26 62  
11/8/2017 3:31 61  
11/8/2017 3:36 62  
11/8/2017 3:41 46  
11/8/2017 3:46 62  
11/8/2017 3:51 61  
11/8/2017 3:56 63  
11/8/2017 4:01 50  
11/8/2017 4:06 61  
11/8/2017 4:11 62  
11/8/2017 4:16 62  
11/8/2017 4:21 62  
11/8/2017 4:26 46  
11/8/2017 4:31 62  
11/8/2017 4:36 62  
11/8/2017 4:41 63  
11/8/2017 4:46 63  
11/8/2017 4:51 62  
11/8/2017 4:56 54  
11/8/2017 5:01 63  
11/8/2017 5:06 63  
11/8/2017 5:11 63  
11/8/2017 5:16 50  
11/8/2017 5:21 63  
11/8/2017 5:26 57  
11/8/2017 5:31 50  
11/8/2017 5:36 63  
11/8/2017 5:41 57  
11/8/2017 5:46 57  
11/8/2017 5:51 60  
11/8/2017 5:56 58  
11/8/2017 6:01 56  
11/8/2017 6:06 60  
11/8/2017 6:11 63  
11/8/2017 6:16 65  
11/8/2017 6:21 66  
11/8/2017 6:26 66  
11/8/2017 6:31 66  
11/8/2017 6:36 66  
11/8/2017 6:41 66  
11/8/2017 6:46 66  
11/8/2017 6:51 67  
11/8/2017 6:56 67  

11/8/2017 23:01 67  
11/8/2017 23:06 66  
11/8/2017 23:11 66  
11/8/2017 23:16 65  
11/8/2017 23:21 67  
11/8/2017 23:26 66  
11/8/2017 23:31 65  
11/8/2017 23:36 66  
11/8/2017 23:41 65  
11/8/2017 23:46 65  
11/8/2017 23:51 65  
11/8/2017 23:56 67  
12/8/2017 0:01 65  
12/8/2017 0:06 66  
12/8/2017 0:11 66  
12/8/2017 0:16 65  
12/8/2017 0:21 66  
12/8/2017 0:26 65  
12/8/2017 0:31 65  
12/8/2017 0:36 64  
12/8/2017 0:41 66  
12/8/2017 0:46 64  
12/8/2017 0:51 68  
12/8/2017 0:56 65  
12/8/2017 1:01 63  
12/8/2017 1:06 62  
12/8/2017 1:11 64  
12/8/2017 1:16 65  
12/8/2017 1:21 63  
12/8/2017 1:26 62  
12/8/2017 1:31 63  
12/8/2017 1:36 62  
12/8/2017 1:41 63  
12/8/2017 1:46 63  
12/8/2017 1:51 62  
12/8/2017 1:56 62  
12/8/2017 2:01 62  
12/8/2017 2:06 61  
12/8/2017 2:11 62  
12/8/2017 2:16 65  
12/8/2017 2:21 61  
12/8/2017 2:26 60  
12/8/2017 2:31 63  
12/8/2017 2:36 61  
12/8/2017 2:41 60  
12/8/2017 2:46 59  
12/8/2017 2:51 60  
12/8/2017 2:56 60  
12/8/2017 3:01 60  
12/8/2017 3:06 57  
12/8/2017 3:11 56  
12/8/2017 3:16 61  
12/8/2017 3:21 59  
12/8/2017 3:26 57  
12/8/2017 3:31 59  
12/8/2017 3:36 54  
12/8/2017 3:41 55  
12/8/2017 3:46 49  
12/8/2017 3:51 59  
12/8/2017 3:56 59  
12/8/2017 4:01 63  
12/8/2017 4:06 51  
12/8/2017 4:11 58  
12/8/2017 4:16 63  
12/8/2017 4:21 57  
12/8/2017 4:26 58  
12/8/2017 4:31 56  
12/8/2017 4:36 44  
12/8/2017 4:41 63  
12/8/2017 4:46 56  
12/8/2017 4:51 57  
12/8/2017 4:56 63  
12/8/2017 5:01 57  
12/8/2017 5:06 48  
12/8/2017 5:11 58  
12/8/2017 5:16 56  
12/8/2017 5:21 54  
12/8/2017 5:26 57  
12/8/2017 5:31 56  
12/8/2017 5:36 61  
12/8/2017 5:41 59  
12/8/2017 5:46 60  
12/8/2017 5:51 61  
12/8/2017 5:56 60  
12/8/2017 6:01 62  
12/8/2017 6:06 60  
12/8/2017 6:11 62  
12/8/2017 6:16 63  
12/8/2017 6:21 63  
12/8/2017 6:26 64  
12/8/2017 6:31 66  
12/8/2017 6:36 64  
12/8/2017 6:41 66  
12/8/2017 6:46 66  
12/8/2017 6:51 66  
12/8/2017 6:56 65  
12/8/2017 23:01 65  
12/8/2017 23:06 65  
12/8/2017 23:11 66  
12/8/2017 23:16 66  
12/8/2017 23:21 65  
12/8/2017 23:26 66  
12/8/2017 23:31 66  
12/8/2017 23:36 65  
12/8/2017 23:41 65  
12/8/2017 23:46 64  
12/8/2017 23:51 65  
12/8/2017 23:56 65  
13/8/2017 0:01 66  

13/8/2017 0:06 65  
13/8/2017 0:11 65  
13/8/2017 0:16 65  
13/8/2017 0:21 66  
13/8/2017 0:26 64  
13/8/2017 0:31 64  
13/8/2017 0:36 64  
13/8/2017 0:41 63  
13/8/2017 0:46 63  
13/8/2017 0:51 63  
13/8/2017 0:56 64  
13/8/2017 1:01 64  
13/8/2017 1:06 65  
13/8/2017 1:11 62  
13/8/2017 1:16 63  
13/8/2017 1:21 65  
13/8/2017 1:26 63  
13/8/2017 1:31 63  
13/8/2017 1:36 61  
13/8/2017 1:41 61  
13/8/2017 1:46 61  
13/8/2017 1:51 60  
13/8/2017 1:56 60  
13/8/2017 2:01 60  
13/8/2017 2:06 62  
13/8/2017 2:11 58  
13/8/2017 2:16 62  
13/8/2017 2:21 61  
13/8/2017 2:26 61  
13/8/2017 2:31 58  
13/8/2017 2:36 60  
13/8/2017 2:41 62  
13/8/2017 2:46 60  
13/8/2017 2:51 59  
13/8/2017 2:56 60  
13/8/2017 3:01 61  
13/8/2017 3:06 61  
13/8/2017 3:11 59  
13/8/2017 3:16 56  
13/8/2017 3:21 59  
13/8/2017 3:26 60  
13/8/2017 3:31 61  
13/8/2017 3:36 56  
13/8/2017 3:41 60  
13/8/2017 3:46 64  
13/8/2017 3:51 64  
13/8/2017 3:56 59  
13/8/2017 4:01 63  
13/8/2017 4:06 50  
13/8/2017 4:11 55  
13/8/2017 4:16 56  
13/8/2017 4:21 56  
13/8/2017 4:26 55  
13/8/2017 4:31 60  
13/8/2017 4:36 59  
13/8/2017 4:41 43  
13/8/2017 4:46 55  
13/8/2017 4:51 53  
13/8/2017 4:56 63  
13/8/2017 5:01 58  
13/8/2017 5:06 63  
13/8/2017 5:11 49  
13/8/2017 5:16 56  
13/8/2017 5:21 56  
13/8/2017 5:26 54  
13/8/2017 5:31 56  
13/8/2017 5:36 61  
13/8/2017 5:41 60  
13/8/2017 5:46 56  
13/8/2017 5:51 57  
13/8/2017 5:56 60  
13/8/2017 6:01 61  
13/8/2017 6:06 62  
13/8/2017 6:11 62  
13/8/2017 6:16 61  
13/8/2017 6:21 68  
13/8/2017 6:26 63  
13/8/2017 6:31 62  
13/8/2017 6:36 63  
13/8/2017 6:41 66  
13/8/2017 6:46 65  
13/8/2017 6:51 64  
13/8/2017 6:56 64  
13/8/2017 23:01 66  
13/8/2017 23:06 65  
13/8/2017 23:11 65  
13/8/2017 23:16 64  
13/8/2017 23:21 65  
13/8/2017 23:26 66  
13/8/2017 23:31 65  
13/8/2017 23:36 64  
13/8/2017 23:41 64  
13/8/2017 23:46 64  
13/8/2017 23:51 64  
13/8/2017 23:56 63  
14/8/2017 0:01 63  
14/8/2017 0:06 63  
14/8/2017 0:11 62  
14/8/2017 0:16 60  
14/8/2017 0:21 61  
14/8/2017 0:26 61  
14/8/2017 0:31 64  
14/8/2017 0:36 60  
14/8/2017 0:41 59  
14/8/2017 0:46 58  
14/8/2017 0:51 66  
14/8/2017 0:56 60  
14/8/2017 1:01 61  
14/8/2017 1:06 59  

14/8/2017 1:11 62  
14/8/2017 1:16 60  
14/8/2017 1:21 58  
14/8/2017 1:26 48  
14/8/2017 1:31 59  
14/8/2017 1:36 54  
14/8/2017 1:41 63  
14/8/2017 1:46 47  
14/8/2017 1:51 63  
14/8/2017 1:56 45  
14/8/2017 2:01 62  
14/8/2017 2:06 37  
14/8/2017 2:11 54  
14/8/2017 2:16 56  
14/8/2017 2:21 62  
14/8/2017 2:26 63  
14/8/2017 2:31 61  
14/8/2017 2:36 62  
14/8/2017 2:41 62  
14/8/2017 2:46 62  
14/8/2017 2:51 61  
14/8/2017 2:56 61  
14/8/2017 3:01 62  
14/8/2017 3:06 62  
14/8/2017 3:11 62  
14/8/2017 3:16 62  
14/8/2017 3:21 61  
14/8/2017 3:26 61  
14/8/2017 3:31 61  
14/8/2017 3:36 63  
14/8/2017 3:41 62  
14/8/2017 3:46 62  
14/8/2017 3:51 61  
14/8/2017 3:56 62  
14/8/2017 4:01 62  
14/8/2017 4:06 61  
14/8/2017 4:11 61  
14/8/2017 4:16 62  
14/8/2017 4:21 61  
14/8/2017 4:26 62  
14/8/2017 4:31 61  
14/8/2017 4:36 61  
14/8/2017 4:41 62  
14/8/2017 4:46 62  
14/8/2017 4:51 62  
14/8/2017 4:56 62  
14/8/2017 5:01 62  
14/8/2017 5:06 62  
14/8/2017 5:11 63  
14/8/2017 5:16 62  
14/8/2017 5:21 62  
14/8/2017 5:26 63  
14/8/2017 5:31 63  
14/8/2017 5:36 57  
14/8/2017 5:41 59  
14/8/2017 5:46 56  
14/8/2017 5:51 59  
14/8/2017 5:56 57  
14/8/2017 6:01 60  
14/8/2017 6:06 60  
14/8/2017 6:11 62  
14/8/2017 6:16 65  
14/8/2017 6:21 65  
14/8/2017 6:26 64  
14/8/2017 6:31 64  
14/8/2017 6:36 65  
14/8/2017 6:41 66  
14/8/2017 6:46 67  
14/8/2017 6:51 67  
14/8/2017 6:56 67  
14/8/2017 23:01 65  
14/8/2017 23:06 65  
14/8/2017 23:11 65  
14/8/2017 23:16 65  
14/8/2017 23:21 65  
14/8/2017 23:26 64  
14/8/2017 23:31 65  
14/8/2017 23:36 63  
14/8/2017 23:41 63  
14/8/2017 23:46 64  
14/8/2017 23:51 63  
14/8/2017 23:56 64  
15/8/2017 0:01 64  
15/8/2017 0:06 63  
15/8/2017 0:11 63  
15/8/2017 0:16 63  
15/8/2017 0:21 62  
15/8/2017 0:26 63  
15/8/2017 0:31 64  
15/8/2017 0:36 62  
15/8/2017 0:41 59  
15/8/2017 0:46 61  
15/8/2017 0:51 62  
15/8/2017 0:56 58  
15/8/2017 1:01 58  
15/8/2017 1:06 59  
15/8/2017 1:11 60  
15/8/2017 1:16 56  
15/8/2017 1:21 60  
15/8/2017 1:26 60  
15/8/2017 1:31 56  
15/8/2017 1:36 57  
15/8/2017 1:41 42  
15/8/2017 1:46 55  
15/8/2017 1:51 53  
15/8/2017 1:56 60  
15/8/2017 2:01 53  
15/8/2017 2:06 63  
15/8/2017 2:11 63  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
15/8/2017 2:16 52  
15/8/2017 2:21 57  
15/8/2017 2:26 63  
15/8/2017 2:31 62  
15/8/2017 2:36 62  
15/8/2017 2:41 62  
15/8/2017 2:46 62  
15/8/2017 2:51 62  
15/8/2017 2:56 62  
15/8/2017 3:01 62  
15/8/2017 3:06 62  
15/8/2017 3:11 37  
15/8/2017 3:16 62  
15/8/2017 3:21 61  
15/8/2017 3:26 62  
15/8/2017 3:31 62  
15/8/2017 3:36 62  
15/8/2017 3:41 62  
15/8/2017 3:46 61  
15/8/2017 3:51 61  
15/8/2017 3:56 63  
15/8/2017 4:01 62  
15/8/2017 4:06 62  
15/8/2017 4:11 62  
15/8/2017 4:16 62  
15/8/2017 4:21 62  
15/8/2017 4:26 63  
15/8/2017 4:31 62  
15/8/2017 4:36 62  
15/8/2017 4:41 61  
15/8/2017 4:46 60  
15/8/2017 4:51 49  
15/8/2017 4:56 62  
15/8/2017 5:01 62  
15/8/2017 5:06 62  
15/8/2017 5:11 63  
15/8/2017 5:16 62  
15/8/2017 5:21 62  
15/8/2017 5:26 55  
15/8/2017 5:31 60  
15/8/2017 5:36 53  
15/8/2017 5:41 55  
15/8/2017 5:46 60  
15/8/2017 5:51 59  
15/8/2017 5:56 62  
15/8/2017 6:01 61  
15/8/2017 6:06 63  
15/8/2017 6:11 60  
15/8/2017 6:16 68  
15/8/2017 6:21 68  
15/8/2017 6:26 65  
15/8/2017 6:31 66  
15/8/2017 6:36 65  
15/8/2017 6:41 66  
15/8/2017 6:46 66  
15/8/2017 6:51 66  
15/8/2017 6:56 66  
15/8/2017 23:01 66  
15/8/2017 23:06 65  
15/8/2017 23:11 64  
15/8/2017 23:16 65  
15/8/2017 23:21 65  
15/8/2017 23:26 65  
15/8/2017 23:31 65  
15/8/2017 23:36 65  
15/8/2017 23:41 65  
15/8/2017 23:46 63  
15/8/2017 23:51 63  
15/8/2017 23:56 63  
16/8/2017 0:01 64  
16/8/2017 0:06 64  
16/8/2017 0:11 62  
16/8/2017 0:16 63  
16/8/2017 0:21 63  
16/8/2017 0:26 63  
16/8/2017 0:31 63  
16/8/2017 0:36 64  
16/8/2017 0:41 63  
16/8/2017 0:46 61  
16/8/2017 0:51 60  
16/8/2017 0:56 61  
16/8/2017 1:01 62  
16/8/2017 1:06 64  
16/8/2017 1:11 60  
16/8/2017 1:16 58  
16/8/2017 1:21 60  
16/8/2017 1:26 59  
16/8/2017 1:31 56  
16/8/2017 1:36 57  
16/8/2017 1:41 56  
16/8/2017 1:46 60  
16/8/2017 1:51 56  
16/8/2017 1:56 53  
16/8/2017 2:01 49  
16/8/2017 2:06 53  
16/8/2017 2:11 63  
16/8/2017 2:16 47  
16/8/2017 2:21 63  
16/8/2017 2:26 63  
16/8/2017 2:31 63  
16/8/2017 2:36 63  
16/8/2017 2:41 62  
16/8/2017 2:46 59  
16/8/2017 2:51 62  
16/8/2017 2:56 45  
16/8/2017 3:01 62  
16/8/2017 3:06 62  
16/8/2017 3:11 62  
16/8/2017 3:16 62  

16/8/2017 3:21 62  
16/8/2017 3:26 62  
16/8/2017 3:31 61  
16/8/2017 3:36 62  
16/8/2017 3:41 62  
16/8/2017 3:46 63  
16/8/2017 3:51 62  
16/8/2017 3:56 62  
16/8/2017 4:01 60  
16/8/2017 4:06 63  
16/8/2017 4:11 49  
16/8/2017 4:16 63  
16/8/2017 4:21 62  
16/8/2017 4:26 62  
16/8/2017 4:31 52  
16/8/2017 4:36 61  
16/8/2017 4:41 62  
16/8/2017 4:46 62  
16/8/2017 4:51 62  
16/8/2017 4:56 62  
16/8/2017 5:01 63  
16/8/2017 5:06 51  
16/8/2017 5:11 62  
16/8/2017 5:16 62  
16/8/2017 5:21 63  
16/8/2017 5:26 57  
16/8/2017 5:31 49  
16/8/2017 5:36 57  
16/8/2017 5:41 57  
16/8/2017 5:46 57  
16/8/2017 5:51 60  
16/8/2017 5:56 61  
16/8/2017 6:01 61  
16/8/2017 6:06 63  
16/8/2017 6:11 62  
16/8/2017 6:16 64  
16/8/2017 6:21 63  
16/8/2017 6:26 65  
16/8/2017 6:31 66  
16/8/2017 6:36 67  
16/8/2017 6:41 66  
16/8/2017 6:46 67  
16/8/2017 6:51 66  
16/8/2017 6:56 68  
16/8/2017 23:01 66  
16/8/2017 23:06 66  
16/8/2017 23:11 65  
16/8/2017 23:16 65  
16/8/2017 23:21 64  
16/8/2017 23:26 66  
16/8/2017 23:31 65  
16/8/2017 23:36 66  
16/8/2017 23:41 65  
16/8/2017 23:46 65  
16/8/2017 23:51 64  
16/8/2017 23:56 63  
17/8/2017 0:01 64  
17/8/2017 0:06 62  
17/8/2017 0:11 64  
17/8/2017 0:16 63  
17/8/2017 0:21 65  
17/8/2017 0:26 65  
17/8/2017 0:31 64  
17/8/2017 0:36 63  
17/8/2017 0:41 63  
17/8/2017 0:46 67  
17/8/2017 0:51 61  
17/8/2017 0:56 61  
17/8/2017 1:01 63  
17/8/2017 1:06 61  
17/8/2017 1:11 59  
17/8/2017 1:16 59  
17/8/2017 1:21 59  
17/8/2017 1:26 61  
17/8/2017 1:31 55  
17/8/2017 1:36 55  
17/8/2017 1:41 58  
17/8/2017 1:46 54  
17/8/2017 1:51 50  
17/8/2017 1:56 63  
17/8/2017 2:01 57  
17/8/2017 2:06 47  
17/8/2017 2:11 37  
17/8/2017 2:16 50  
17/8/2017 2:21 63  
17/8/2017 2:26 63  
17/8/2017 2:31 62  
17/8/2017 2:36 57  
17/8/2017 2:41 63  
17/8/2017 2:46 62  
17/8/2017 2:51 63  
17/8/2017 2:56 63  
17/8/2017 3:01 62  
17/8/2017 3:06 63  
17/8/2017 3:11 46  
17/8/2017 3:16 62  
17/8/2017 3:21 63  
17/8/2017 3:26 62  
17/8/2017 3:31 62  
17/8/2017 3:36 61  
17/8/2017 3:41 62  
17/8/2017 3:46 62  
17/8/2017 3:51 62  
17/8/2017 3:56 62  
17/8/2017 4:01 62  
17/8/2017 4:06 63  
17/8/2017 4:11 62  
17/8/2017 4:16 62  
17/8/2017 4:21 69  

17/8/2017 4:26 61  
17/8/2017 4:31 63  
17/8/2017 4:36 60  
17/8/2017 4:41 62  
17/8/2017 4:46 62  
17/8/2017 4:51 63  
17/8/2017 4:56 63  
17/8/2017 5:01 62  
17/8/2017 5:06 63  
17/8/2017 5:11 63  
17/8/2017 5:16 63  
17/8/2017 5:21 55  
17/8/2017 5:26 59  
17/8/2017 5:31 63  
17/8/2017 5:36 55  
17/8/2017 5:41 63  
17/8/2017 5:46 57  
17/8/2017 5:51 60  
17/8/2017 5:56 60  
17/8/2017 6:01 59  
17/8/2017 6:06 62  
17/8/2017 6:11 63  
17/8/2017 6:16 64  
17/8/2017 6:21 62  
17/8/2017 6:26 64  
17/8/2017 6:31 65  
17/8/2017 6:36 64  
17/8/2017 6:41 66  
17/8/2017 6:46 65  
17/8/2017 6:51 66  
17/8/2017 6:56 68  
17/8/2017 23:01 65  
17/8/2017 23:06 65  
17/8/2017 23:11 66  
17/8/2017 23:16 66  
17/8/2017 23:21 64  
17/8/2017 23:26 65  
17/8/2017 23:31 65  
17/8/2017 23:36 64  
17/8/2017 23:41 64  
17/8/2017 23:46 64  
17/8/2017 23:51 65  
17/8/2017 23:56 64  
18/8/2017 0:01 63  
18/8/2017 0:06 62  
18/8/2017 0:11 63  
18/8/2017 0:16 63  
18/8/2017 0:21 64  
18/8/2017 0:26 63  
18/8/2017 0:31 63  
18/8/2017 0:36 64  
18/8/2017 0:41 64  
18/8/2017 0:46 62  
18/8/2017 0:51 61  
18/8/2017 0:56 63  
18/8/2017 1:01 63  
18/8/2017 1:06 62  
18/8/2017 1:11 62  
18/8/2017 1:16 61  
18/8/2017 1:21 64  
18/8/2017 1:26 64  
18/8/2017 1:31 63  
18/8/2017 1:36 61  
18/8/2017 1:41 58  
18/8/2017 1:46 60  
18/8/2017 1:51 55  
18/8/2017 1:56 58  
18/8/2017 2:01 58  
18/8/2017 2:06 57  
18/8/2017 2:11 58  
18/8/2017 2:16 63  
18/8/2017 2:21 58  
18/8/2017 2:26 56  
18/8/2017 2:31 50  
18/8/2017 2:36 53  
18/8/2017 2:41 52  
18/8/2017 2:46 62  
18/8/2017 2:51 57  
18/8/2017 2:56 63  
18/8/2017 3:01 62  
18/8/2017 3:06 49  
18/8/2017 3:11 56  
18/8/2017 3:16 63  
18/8/2017 3:21 45  
18/8/2017 3:26 46  
18/8/2017 3:31 55  
18/8/2017 3:36 62  
18/8/2017 3:41 50  
18/8/2017 3:46 53  
18/8/2017 3:51 63  
18/8/2017 3:56 47  
18/8/2017 4:01 62  
18/8/2017 4:06 63  
18/8/2017 4:11 62  
18/8/2017 4:16 62  
18/8/2017 4:21 42  
18/8/2017 4:26 59  
18/8/2017 4:31 62  
18/8/2017 4:36 62  
18/8/2017 4:41 63  
18/8/2017 4:46 63  
18/8/2017 4:51 63  
18/8/2017 4:56 62  
18/8/2017 5:01 62  
18/8/2017 5:06 50  
18/8/2017 5:11 62  
18/8/2017 5:16 54  
18/8/2017 5:21 60  
18/8/2017 5:26 57  

18/8/2017 5:31 53  
18/8/2017 5:36 60  
18/8/2017 5:41 59  
18/8/2017 5:46 60  
18/8/2017 5:51 61  
18/8/2017 5:56 61  
18/8/2017 6:01 58  
18/8/2017 6:06 63  
18/8/2017 6:11 63  
18/8/2017 6:16 64  
18/8/2017 6:21 63  
18/8/2017 6:26 64  
18/8/2017 6:31 65  
18/8/2017 6:36 65  
18/8/2017 6:41 66  
18/8/2017 6:46 66  
18/8/2017 6:51 68  
18/8/2017 6:56 68  
18/8/2017 23:01 66  
18/8/2017 23:06 66  
18/8/2017 23:11 66  
18/8/2017 23:16 66  
18/8/2017 23:21 66  
18/8/2017 23:26 67  
18/8/2017 23:31 66  
18/8/2017 23:36 67  
18/8/2017 23:41 66  
18/8/2017 23:46 66  
18/8/2017 23:51 66  
18/8/2017 23:56 66  
19/8/2017 0:01 66  
19/8/2017 0:06 64  
19/8/2017 0:11 65  
19/8/2017 0:16 65  
19/8/2017 0:21 66  
19/8/2017 0:26 65  
19/8/2017 0:31 65  
19/8/2017 0:36 66  
19/8/2017 0:41 65  
19/8/2017 0:46 65  
19/8/2017 0:51 65  
19/8/2017 0:56 63  
19/8/2017 1:01 63  
19/8/2017 1:06 64  
19/8/2017 1:11 64  
19/8/2017 1:16 64  
19/8/2017 1:21 63  
19/8/2017 1:26 63  
19/8/2017 1:31 61  
19/8/2017 1:36 62  
19/8/2017 1:41 65  
19/8/2017 1:46 62  
19/8/2017 1:51 65  
19/8/2017 1:56 63  
19/8/2017 2:01 63  
19/8/2017 2:06 63  
19/8/2017 2:11 62  
19/8/2017 2:16 60  
19/8/2017 2:21 61  
19/8/2017 2:26 61  
19/8/2017 2:31 62  
19/8/2017 2:36 60  
19/8/2017 2:41 63  
19/8/2017 2:46 63  
19/8/2017 2:51 61  
19/8/2017 2:56 63  
19/8/2017 3:01 62  
19/8/2017 3:06 61  
19/8/2017 3:11 59  
19/8/2017 3:16 63  
19/8/2017 3:21 58  
19/8/2017 3:26 57  
19/8/2017 3:31 60  
19/8/2017 3:36 58  
19/8/2017 3:41 57  
19/8/2017 3:46 57  
19/8/2017 3:51 53  
19/8/2017 3:56 57  
19/8/2017 4:01 58  
19/8/2017 4:06 55  
19/8/2017 4:11 56  
19/8/2017 4:16 57  
19/8/2017 4:21 59  
19/8/2017 4:26 60  
19/8/2017 4:31 58  
19/8/2017 4:36 54  
19/8/2017 4:41 55  
19/8/2017 4:46 56  
19/8/2017 4:51 54  
19/8/2017 4:56 59  
19/8/2017 5:01 55  
19/8/2017 5:06 60  
19/8/2017 5:11 58  
19/8/2017 5:16 58  
19/8/2017 5:21 50  
19/8/2017 5:26 58  
19/8/2017 5:31 59  
19/8/2017 5:36 58  
19/8/2017 5:41 60  
19/8/2017 5:46 63  
19/8/2017 5:51 60  
19/8/2017 5:56 58  
19/8/2017 6:01 61  
19/8/2017 6:06 63  
19/8/2017 6:11 62  
19/8/2017 6:16 63  
19/8/2017 6:21 64  
19/8/2017 6:26 64  
19/8/2017 6:31 63  

19/8/2017 6:36 65  
19/8/2017 6:41 66  
19/8/2017 6:46 65  
19/8/2017 6:51 67  
19/8/2017 6:56 67  
19/8/2017 23:01 65  
19/8/2017 23:06 64  
19/8/2017 23:11 65  
19/8/2017 23:16 64  
19/8/2017 23:21 65  
19/8/2017 23:26 65  
19/8/2017 23:31 66  
19/8/2017 23:36 65  
19/8/2017 23:41 65  
19/8/2017 23:46 66  
19/8/2017 23:51 65  
19/8/2017 23:56 65  
20/8/2017 0:01 65  
20/8/2017 0:06 64  
20/8/2017 0:11 64  
20/8/2017 0:16 64  
20/8/2017 0:21 64  
20/8/2017 0:26 63  
20/8/2017 0:31 64  
20/8/2017 0:36 63  
20/8/2017 0:41 63  
20/8/2017 0:46 63  
20/8/2017 0:51 63  
20/8/2017 0:56 63  
20/8/2017 1:01 61  
20/8/2017 1:06 63  
20/8/2017 1:11 63  
20/8/2017 1:16 63  
20/8/2017 1:21 62  
20/8/2017 1:26 60  
20/8/2017 1:31 59  
20/8/2017 1:36 59  
20/8/2017 1:41 60  
20/8/2017 1:46 61  
20/8/2017 1:51 65  
20/8/2017 1:56 63  
20/8/2017 2:01 54  
20/8/2017 2:06 61  
20/8/2017 2:11 60  
20/8/2017 2:16 57  
20/8/2017 2:21 60  
20/8/2017 2:26 59  
20/8/2017 2:31 56  
20/8/2017 2:36 58  
20/8/2017 2:41 55  
20/8/2017 2:46 58  
20/8/2017 2:51 57  
20/8/2017 2:56 61  
20/8/2017 3:01 58  
20/8/2017 3:06 55  
20/8/2017 3:11 58  
20/8/2017 3:16 57  
20/8/2017 3:21 53  
20/8/2017 3:26 63  
20/8/2017 3:31 55  
20/8/2017 3:36 58  
20/8/2017 3:41 54  
20/8/2017 3:46 63  
20/8/2017 3:51 50  
20/8/2017 3:56 58  
20/8/2017 4:01 63  
20/8/2017 4:06 62  
20/8/2017 4:11 63  
20/8/2017 4:16 63  
20/8/2017 4:21 50  
20/8/2017 4:26 63  
20/8/2017 4:31 56  
20/8/2017 4:36 63  
20/8/2017 4:41 63  
20/8/2017 4:46 63  
20/8/2017 4:51 60  
20/8/2017 4:56 63  
20/8/2017 5:01 51  
20/8/2017 5:06 63  
20/8/2017 5:11 63  
20/8/2017 5:16 55  
20/8/2017 5:21 63  
20/8/2017 5:26 54  
20/8/2017 5:31 48  
20/8/2017 5:36 59  
20/8/2017 5:41 55  
20/8/2017 5:46 55  
20/8/2017 5:51 61  
20/8/2017 5:56 56  
20/8/2017 6:01 57  
20/8/2017 6:06 59  
20/8/2017 6:11 62  
20/8/2017 6:16 62  
20/8/2017 6:21 63  
20/8/2017 6:26 63  
20/8/2017 6:31 67  
20/8/2017 6:36 63  
20/8/2017 6:41 63  
20/8/2017 6:46 64  
20/8/2017 6:51 64  
20/8/2017 6:56 62  
20/8/2017 23:01 66  
20/8/2017 23:06 64  
20/8/2017 23:11 64  
20/8/2017 23:16 64  
20/8/2017 23:21 65  
20/8/2017 23:26 64  
20/8/2017 23:31 64  
20/8/2017 23:36 64  

20/8/2017 23:41 63  
20/8/2017 23:46 63  
20/8/2017 23:51 64  
20/8/2017 23:56 63  
21/8/2017 0:01 63  
21/8/2017 0:06 63  
21/8/2017 0:11 59  
21/8/2017 0:16 63  
21/8/2017 0:21 61  
21/8/2017 0:26 58  
21/8/2017 0:31 62  
21/8/2017 0:36 59  
21/8/2017 0:41 57  
21/8/2017 0:46 56  
21/8/2017 0:51 63  
21/8/2017 0:56 54  
21/8/2017 1:01 59  
21/8/2017 1:06 60  
21/8/2017 1:11 62  
21/8/2017 1:16 60  
21/8/2017 1:21 44  
21/8/2017 1:26 57  
21/8/2017 1:31 59  
21/8/2017 1:36 58  
21/8/2017 1:41 53  
21/8/2017 1:46 57  
21/8/2017 1:51 54  
21/8/2017 1:56 63  
21/8/2017 2:01 63  
21/8/2017 2:06 63  
21/8/2017 2:11 57  
21/8/2017 2:16 61  
21/8/2017 2:21 61  
21/8/2017 2:26 62  
21/8/2017 2:31 62  
21/8/2017 2:36 63  
21/8/2017 2:41 61  
21/8/2017 2:46 61  
21/8/2017 2:51 60  
21/8/2017 2:56 62  
21/8/2017 3:01 61  
21/8/2017 3:06 62  
21/8/2017 3:11 61  
21/8/2017 3:16 61  
21/8/2017 3:21 61  
21/8/2017 3:26 62  
21/8/2017 3:31 62  
21/8/2017 3:36 63  
21/8/2017 3:41 60  
21/8/2017 3:46 61  
21/8/2017 3:51 61  
21/8/2017 3:56 61  
21/8/2017 4:01 62  
21/8/2017 4:06 61  
21/8/2017 4:11 62  
21/8/2017 4:16 61  
21/8/2017 4:21 62  
21/8/2017 4:26 63  
21/8/2017 4:31 61  
21/8/2017 4:36 62  
21/8/2017 4:41 61  
21/8/2017 4:46 62  
21/8/2017 4:51 62  
21/8/2017 4:56 62  
21/8/2017 5:01 62  
21/8/2017 5:06 63  
21/8/2017 5:11 63  
21/8/2017 5:16 62  
21/8/2017 5:21 62  
21/8/2017 5:26 42  
21/8/2017 5:31 54  
21/8/2017 5:36 63  
21/8/2017 5:41 57  
21/8/2017 5:46 57  
21/8/2017 5:51 56  
21/8/2017 5:56 60  
21/8/2017 6:01 58  
21/8/2017 6:06 62  
21/8/2017 6:11 61  
21/8/2017 6:16 64  
21/8/2017 6:21 62  
21/8/2017 6:26 64  
21/8/2017 6:31 65  
21/8/2017 6:36 66  
21/8/2017 6:41 66  
21/8/2017 6:46 67  
21/8/2017 6:51 67  
21/8/2017 6:56 67  
21/8/2017 23:01 67  
21/8/2017 23:06 65  
21/8/2017 23:11 66  
21/8/2017 23:16 65  
21/8/2017 23:21 65  
21/8/2017 23:26 64  
21/8/2017 23:31 66  
21/8/2017 23:36 64  
21/8/2017 23:41 64  
21/8/2017 23:46 63  
21/8/2017 23:51 63  
21/8/2017 23:56 64  
22/8/2017 0:01 64  
22/8/2017 0:06 64  
22/8/2017 0:11 63  
22/8/2017 0:16 63  
22/8/2017 0:21 64  
22/8/2017 0:26 64  
22/8/2017 0:31 66  
22/8/2017 0:36 63  
22/8/2017 0:41 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
22/8/2017 0:46 62  
22/8/2017 0:51 61  
22/8/2017 0:56 64  
22/8/2017 1:01 60  
22/8/2017 1:06 60  
22/8/2017 1:11 62  
22/8/2017 1:16 65  
22/8/2017 1:21 60  
22/8/2017 1:26 60  
22/8/2017 1:31 58  
22/8/2017 1:36 62  
22/8/2017 1:41 58  
22/8/2017 1:46 51  
22/8/2017 1:51 63  
22/8/2017 1:56 54  
22/8/2017 2:01 54  
22/8/2017 2:06 58  
22/8/2017 2:11 63  
22/8/2017 2:16 63  
22/8/2017 2:21 56  
22/8/2017 2:26 55  
22/8/2017 2:31 47  
22/8/2017 2:36 62  
22/8/2017 2:41 62  
22/8/2017 2:46 62  
22/8/2017 2:51 63  
22/8/2017 2:56 63  
22/8/2017 3:01 62  
22/8/2017 3:06 62  
22/8/2017 3:11 57  
22/8/2017 3:16 62  
22/8/2017 3:21 62  
22/8/2017 3:26 63  
22/8/2017 3:31 63  
22/8/2017 3:36 63  
22/8/2017 3:41 62  
22/8/2017 3:46 63  
22/8/2017 3:51 63  
22/8/2017 3:56 62  
22/8/2017 4:01 62  
22/8/2017 4:06 61  
22/8/2017 4:11 63  
22/8/2017 4:16 62  
22/8/2017 4:21 62  
22/8/2017 4:26 63  
22/8/2017 4:31 62  
22/8/2017 4:36 63  
22/8/2017 4:41 62  
22/8/2017 4:46 63  
22/8/2017 4:51 62  
22/8/2017 4:56 62  
22/8/2017 5:01 62  
22/8/2017 5:06 62  
22/8/2017 5:11 63  
22/8/2017 5:16 63  
22/8/2017 5:21 63  
22/8/2017 5:26 62  
22/8/2017 5:31 63  
22/8/2017 5:36 52  
22/8/2017 5:41 54  
22/8/2017 5:46 57  
22/8/2017 5:51 55  
22/8/2017 5:56 60  
22/8/2017 6:01 59  
22/8/2017 6:06 62  
22/8/2017 6:11 62  
22/8/2017 6:16 64  
22/8/2017 6:21 65  
22/8/2017 6:26 65  
22/8/2017 6:31 67  
22/8/2017 6:36 65  
22/8/2017 6:41 66  
22/8/2017 6:46 66  
22/8/2017 6:51 67  
22/8/2017 6:56 66  
22/8/2017 23:01 66  
22/8/2017 23:06 65  
22/8/2017 23:11 65  
22/8/2017 23:16 65  
22/8/2017 23:21 66  
22/8/2017 23:26 65  
22/8/2017 23:31 66  
22/8/2017 23:36 65  
22/8/2017 23:41 64  
22/8/2017 23:46 65  
22/8/2017 23:51 64  
22/8/2017 23:56 64  
23/8/2017 0:01 64  
23/8/2017 0:06 65  
23/8/2017 0:11 63  
23/8/2017 0:16 63  
23/8/2017 0:21 63  
23/8/2017 0:26 62  
23/8/2017 0:31 63  
23/8/2017 0:36 62  
23/8/2017 0:41 62  
23/8/2017 0:46 62  
23/8/2017 0:51 58  
23/8/2017 0:56 61  
23/8/2017 1:01 57  
23/8/2017 1:06 60  
23/8/2017 1:11 60  
23/8/2017 1:16 56  
23/8/2017 1:21 57  
23/8/2017 1:26 60  
23/8/2017 1:31 55  
23/8/2017 1:36 60  
23/8/2017 1:41 53  
23/8/2017 1:46 53  

23/8/2017 1:51 63  
23/8/2017 1:56 58  
23/8/2017 2:01 63  
23/8/2017 2:06 54  
23/8/2017 2:11 58  
23/8/2017 2:16 63  
23/8/2017 2:21 63  
23/8/2017 2:26 46  
23/8/2017 2:31 57  
23/8/2017 2:36 51  
23/8/2017 2:41 62  
23/8/2017 2:46 62  
23/8/2017 2:51 63  
23/8/2017 2:56 62  
23/8/2017 3:01 60  
23/8/2017 3:06 63  
23/8/2017 3:11 60  
23/8/2017 3:16 57  
23/8/2017 3:21 57  
23/8/2017 3:26 61  
23/8/2017 3:31 50  
23/8/2017 3:36 60  
23/8/2017 3:41 56  
23/8/2017 3:46 60  
23/8/2017 3:51 59  
23/8/2017 3:56 60  
23/8/2017 4:01 62  
23/8/2017 4:06 57  
23/8/2017 4:11 59  
23/8/2017 4:16 62  
23/8/2017 4:21 61  
23/8/2017 4:26 60  
23/8/2017 4:31 65  
23/8/2017 4:36 63  
23/8/2017 4:41 65  
23/8/2017 4:46 61  
23/8/2017 4:51 63  
23/8/2017 4:56 64  
23/8/2017 5:01 60  
23/8/2017 5:06 68  
23/8/2017 5:11 64  
23/8/2017 5:16 63  
23/8/2017 5:21 61  
23/8/2017 5:26 65  
23/8/2017 5:31 67  
23/8/2017 5:36 68  
23/8/2017 5:41 69  
23/8/2017 5:46 70  
23/8/2017 5:51 69  
23/8/2017 5:56 70  
23/8/2017 6:01 69  
23/8/2017 6:06 73  
23/8/2017 6:11 72  
23/8/2017 6:16 73  
23/8/2017 6:21 76  
23/8/2017 6:26 72  
23/8/2017 6:31 72  
23/8/2017 6:36 74  
23/8/2017 6:41 75  
23/8/2017 6:46 76  
23/8/2017 6:51 81  
23/8/2017 6:56 80  
23/8/2017 23:01 64  
23/8/2017 23:06 64  
23/8/2017 23:11 64  
23/8/2017 23:16 62  
23/8/2017 23:21 64  
23/8/2017 23:26 65  
23/8/2017 23:31 64  
23/8/2017 23:36 64  
23/8/2017 23:41 63  
23/8/2017 23:46 62  
23/8/2017 23:51 63  
23/8/2017 23:56 63  
24/8/2017 0:01 61  
24/8/2017 0:06 60  
24/8/2017 0:11 59  
24/8/2017 0:16 63  
24/8/2017 0:21 64  
24/8/2017 0:26 64  
24/8/2017 0:31 63  
24/8/2017 0:36 59  
24/8/2017 0:41 60  
24/8/2017 0:46 58  
24/8/2017 0:51 61  
24/8/2017 0:56 59  
24/8/2017 1:01 61  
24/8/2017 1:06 57  
24/8/2017 1:11 58  
24/8/2017 1:16 55  
24/8/2017 1:21 57  
24/8/2017 1:26 58  
24/8/2017 1:31 58  
24/8/2017 1:36 61  
24/8/2017 1:41 63  
24/8/2017 1:46 55  
24/8/2017 1:51 44  
24/8/2017 1:56 57  
24/8/2017 2:01 62  
24/8/2017 2:06 63  
24/8/2017 2:11 62  
24/8/2017 2:16 62  
24/8/2017 2:21 62  
24/8/2017 2:26 49  
24/8/2017 2:31 61  
24/8/2017 2:36 62  
24/8/2017 2:41 61  
24/8/2017 2:46 61  
24/8/2017 2:51 61  

24/8/2017 2:56 61  
24/8/2017 3:01 62  
24/8/2017 3:06 59  
24/8/2017 3:11 62  
24/8/2017 3:16 62  
24/8/2017 3:21 54  
24/8/2017 3:26 62  
24/8/2017 3:31 53  
24/8/2017 3:36 53  
24/8/2017 3:41 63  
24/8/2017 3:46 63  
24/8/2017 3:51 53  
24/8/2017 3:56 57  
24/8/2017 4:01 63  
24/8/2017 4:06 56  
24/8/2017 4:11 50  
24/8/2017 4:16 56  
24/8/2017 4:21 63  
24/8/2017 4:26 61  
24/8/2017 4:31 52  
24/8/2017 4:36 45  
24/8/2017 4:41 46  
24/8/2017 4:46 55  
24/8/2017 4:51 56  
24/8/2017 4:56 63  
24/8/2017 5:01 54  
24/8/2017 5:06 56  
24/8/2017 5:11 58  
24/8/2017 5:16 55  
24/8/2017 5:21 60  
24/8/2017 5:26 59  
24/8/2017 5:31 59  
24/8/2017 5:36 60  
24/8/2017 5:41 60  
24/8/2017 5:46 60  
24/8/2017 5:51 55  
24/8/2017 5:56 62  
24/8/2017 6:01 61  
24/8/2017 6:06 64  
24/8/2017 6:11 64  
24/8/2017 6:16 64  
24/8/2017 6:21 65  
24/8/2017 6:26 66  
24/8/2017 6:31 67  
24/8/2017 6:36 67  
24/8/2017 6:41 66  
24/8/2017 6:46 67  
24/8/2017 6:51 68  
24/8/2017 6:56 68  
24/8/2017 23:01 65  
24/8/2017 23:06 67  
24/8/2017 23:11 67  
24/8/2017 23:16 67  
24/8/2017 23:21 66  
24/8/2017 23:26 66  
24/8/2017 23:31 70  
24/8/2017 23:36 65  
24/8/2017 23:41 66  
24/8/2017 23:46 65  
24/8/2017 23:51 65  
24/8/2017 23:56 65  
25/8/2017 0:01 66  
25/8/2017 0:06 65  
25/8/2017 0:11 65  
25/8/2017 0:16 66  
25/8/2017 0:21 66  
25/8/2017 0:26 64  
25/8/2017 0:31 65  
25/8/2017 0:36 64  
25/8/2017 0:41 64  
25/8/2017 0:46 63  
25/8/2017 0:51 62  
25/8/2017 0:56 63  
25/8/2017 1:01 63  
25/8/2017 1:06 61  
25/8/2017 1:11 61  
25/8/2017 1:16 60  
25/8/2017 1:21 61  
25/8/2017 1:26 62  
25/8/2017 1:31 60  
25/8/2017 1:36 61  
25/8/2017 1:41 63  
25/8/2017 1:46 60  
25/8/2017 1:51 60  
25/8/2017 1:56 60  
25/8/2017 2:01 58  
25/8/2017 2:06 58  
25/8/2017 2:11 60  
25/8/2017 2:16 61  
25/8/2017 2:21 61  
25/8/2017 2:26 57  
25/8/2017 2:31 62  
25/8/2017 2:36 61  
25/8/2017 2:41 58  
25/8/2017 2:46 59  
25/8/2017 2:51 58  
25/8/2017 2:56 40  
25/8/2017 3:01 57  
25/8/2017 3:06 57  
25/8/2017 3:11 60  
25/8/2017 3:16 63  
25/8/2017 3:21 51  
25/8/2017 3:26 54  
25/8/2017 3:31 55  
25/8/2017 3:36 58  
25/8/2017 3:41 52  
25/8/2017 3:46 63  
25/8/2017 3:51 53  
25/8/2017 3:56 56  

25/8/2017 4:01 63  
25/8/2017 4:06 57  
25/8/2017 4:11 56  
25/8/2017 4:16 50  
25/8/2017 4:21 57  
25/8/2017 4:26 56  
25/8/2017 4:31 57  
25/8/2017 4:36 47  
25/8/2017 4:41 57  
25/8/2017 4:46 63  
25/8/2017 4:51 56  
25/8/2017 4:56 63  
25/8/2017 5:01 62  
25/8/2017 5:06 52  
25/8/2017 5:11 57  
25/8/2017 5:16 52  
25/8/2017 5:21 51  
25/8/2017 5:26 64  
25/8/2017 5:31 56  
25/8/2017 5:36 54  
25/8/2017 5:41 60  
25/8/2017 5:46 60  
25/8/2017 5:51 61  
25/8/2017 5:56 61  
25/8/2017 6:01 60  
25/8/2017 6:06 63  
25/8/2017 6:11 64  
25/8/2017 6:16 65  
25/8/2017 6:21 65  
25/8/2017 6:26 65  
25/8/2017 6:31 66  
25/8/2017 6:36 66  
25/8/2017 6:41 67  
25/8/2017 6:46 68  
25/8/2017 6:51 67  
25/8/2017 6:56 69  
25/8/2017 23:01 66  
25/8/2017 23:06 67  
25/8/2017 23:11 67  
25/8/2017 23:16 67  
25/8/2017 23:21 66  
25/8/2017 23:26 66  
25/8/2017 23:31 65  
25/8/2017 23:36 65  
25/8/2017 23:41 68  
25/8/2017 23:46 65  
25/8/2017 23:51 66  
25/8/2017 23:56 67  
26/8/2017 0:01 66  
26/8/2017 0:06 65  
26/8/2017 0:11 65  
26/8/2017 0:16 64  
26/8/2017 0:21 65  
26/8/2017 0:26 65  
26/8/2017 0:31 64  
26/8/2017 0:36 63  
26/8/2017 0:41 59  
26/8/2017 0:46 60  
26/8/2017 0:51 57  
26/8/2017 0:56 60  
26/8/2017 1:01 60  
26/8/2017 1:06 61  
26/8/2017 1:11 60  
26/8/2017 1:16 60  
26/8/2017 1:21 62  
26/8/2017 1:26 63  
26/8/2017 1:31 65  
26/8/2017 1:36 63  
26/8/2017 1:41 63  
26/8/2017 1:46 64  
26/8/2017 1:51 62  
26/8/2017 1:56 63  
26/8/2017 2:01 62  
26/8/2017 2:06 63  
26/8/2017 2:11 62  
26/8/2017 2:16 62  
26/8/2017 2:21 62  
26/8/2017 2:26 62  
26/8/2017 2:31 63  
26/8/2017 2:36 61  
26/8/2017 2:41 60  
26/8/2017 2:46 59  
26/8/2017 2:51 59  
26/8/2017 2:56 61  
26/8/2017 3:01 62  
26/8/2017 3:06 59  
26/8/2017 3:11 61  
26/8/2017 3:16 60  
26/8/2017 3:21 59  
26/8/2017 3:26 60  
26/8/2017 3:31 61  
26/8/2017 3:36 58  
26/8/2017 3:41 58  
26/8/2017 3:46 56  
26/8/2017 3:51 55  
26/8/2017 3:56 60  
26/8/2017 4:01 59  
26/8/2017 4:06 53  
26/8/2017 4:11 60  
26/8/2017 4:16 55  
26/8/2017 4:21 58  
26/8/2017 4:26 57  
26/8/2017 4:31 57  
26/8/2017 4:36 63  
26/8/2017 4:41 57  
26/8/2017 4:46 49  
26/8/2017 4:51 56  
26/8/2017 4:56 63  
26/8/2017 5:01 57  

26/8/2017 5:06 54  
26/8/2017 5:11 59  
26/8/2017 5:16 55  
26/8/2017 5:21 55  
26/8/2017 5:26 62  
26/8/2017 5:31 61  
26/8/2017 5:36 61  
26/8/2017 5:41 59  
26/8/2017 5:46 59  
26/8/2017 5:51 61  
26/8/2017 5:56 61  
26/8/2017 6:01 60  
26/8/2017 6:06 63  
26/8/2017 6:11 64  
26/8/2017 6:16 64  
26/8/2017 6:21 63  
26/8/2017 6:26 64  
26/8/2017 6:31 65  
26/8/2017 6:36 65  
26/8/2017 6:41 65  
26/8/2017 6:46 65  
26/8/2017 6:51 65  
26/8/2017 6:56 67  
26/8/2017 23:01 66  
26/8/2017 23:06 69  
26/8/2017 23:11 68  
26/8/2017 23:16 67  
26/8/2017 23:21 67  
26/8/2017 23:26 67  
26/8/2017 23:31 67  
26/8/2017 23:36 66  
26/8/2017 23:41 66  
26/8/2017 23:46 66  
26/8/2017 23:51 66  
26/8/2017 23:56 67 



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
Normal Day 07:00-19:00 
 
27/7/2017 7:01 61  
27/7/2017 7:31 62  
27/7/2017 8:01 62  
27/7/2017 8:31 64  
27/7/2017 9:01 64  
27/7/2017 9:31 68  
27/7/2017 10:01 64  
27/7/2017 10:31 63  
27/7/2017 11:01 66  
27/7/2017 11:31 63  
27/7/2017 12:01 62  
27/7/2017 12:31 63  
27/7/2017 13:01 64  
27/7/2017 13:31 65  
27/7/2017 14:01 65  
27/7/2017 14:31 65  
27/7/2017 15:01 64  
27/7/2017 15:31 64  
27/7/2017 16:01 64  
27/7/2017 16:31 63  
27/7/2017 17:01 67  
27/7/2017 17:31 62  
27/7/2017 18:01 62  
27/7/2017 18:31 63  
28/7/2017 7:01 61  
28/7/2017 7:31 61  
28/7/2017 8:01 62  
28/7/2017 8:31 67  
28/7/2017 9:01 69  
28/7/2017 9:31 53  
28/7/2017 10:01 66  
28/7/2017 10:31 65  
28/7/2017 11:01 65  
28/7/2017 11:31 63  
28/7/2017 12:01 62  
28/7/2017 12:31 62  
28/7/2017 13:01 67  
28/7/2017 13:31 66  
28/7/2017 14:01 64  
28/7/2017 14:31 65  
28/7/2017 15:01 63  
28/7/2017 15:31 64  
28/7/2017 16:01 65  
28/7/2017 16:31 66  
28/7/2017 17:01 64  
28/7/2017 17:31 63  
28/7/2017 18:01 62  
28/7/2017 18:31 61  
29/7/2017 7:01 62  
29/7/2017 7:31 61  
29/7/2017 8:01 63  
29/7/2017 8:31 64  
29/7/2017 9:01 67  
29/7/2017 9:31 66  
29/7/2017 10:01 65  
29/7/2017 10:31 66  
29/7/2017 11:01 64  
29/7/2017 11:31 65  
29/7/2017 12:01 63  
29/7/2017 12:31 62  
29/7/2017 13:01 64  
29/7/2017 13:31 66  
29/7/2017 14:01 68  
29/7/2017 14:31 67  
29/7/2017 15:01 66  
29/7/2017 15:31 65  
29/7/2017 16:01 65  
29/7/2017 16:31 67  
29/7/2017 17:01 67  
29/7/2017 17:31 67  
29/7/2017 18:01 66  
29/7/2017 18:31 65  
31/7/2017 7:01 61  
31/7/2017 7:31 62  
31/7/2017 8:01 62  
31/7/2017 8:31 63  
31/7/2017 9:01 66  
31/7/2017 9:31 64  
31/7/2017 10:01 67  
31/7/2017 10:31 65  
31/7/2017 11:01 64  
31/7/2017 11:31 64  
31/7/2017 12:01 63  
31/7/2017 12:31 64  
31/7/2017 13:01 64  
31/7/2017 13:31 65  
31/7/2017 14:01 67  
31/7/2017 14:31 66  
31/7/2017 15:01 65  
31/7/2017 15:31 64  
31/7/2017 16:01 64  
31/7/2017 16:31 65  
31/7/2017 17:01 64  
31/7/2017 17:31 62  
31/7/2017 18:01 62  
31/7/2017 18:31 61  
1/8/2017 7:01 63  
1/8/2017 7:31 63  
1/8/2017 8:01 62  
1/8/2017 8:31 63  
1/8/2017 9:01 66  
1/8/2017 9:31 65  
1/8/2017 10:01 65  
1/8/2017 10:31 65  
1/8/2017 11:01 64  
1/8/2017 11:31 63  
1/8/2017 12:01 62  

1/8/2017 12:31 63  
1/8/2017 13:01 64  
1/8/2017 13:31 66  
1/8/2017 14:01 65  
1/8/2017 14:31 65  
1/8/2017 15:01 65  
1/8/2017 15:31 66  
1/8/2017 16:01 65  
1/8/2017 16:31 66  
1/8/2017 17:01 63  
1/8/2017 17:31 63  
1/8/2017 18:01 63  
1/8/2017 18:31 63  
2/8/2017 7:01 61  
2/8/2017 7:31 63  
2/8/2017 8:01 64  
2/8/2017 8:31 63  
2/8/2017 9:01 63  
2/8/2017 9:31 64  
2/8/2017 10:01 64  
2/8/2017 10:31 66  
2/8/2017 11:01 66  
2/8/2017 11:31 64  
2/8/2017 12:01 63  
2/8/2017 12:31 63  
2/8/2017 13:01 65  
2/8/2017 13:31 64  
2/8/2017 14:01 65  
2/8/2017 14:31 64  
2/8/2017 15:01 65  
2/8/2017 15:31 64  
2/8/2017 16:01 64  
2/8/2017 16:31 64  
2/8/2017 17:01 64  
2/8/2017 17:31 63  
2/8/2017 18:01 62  
2/8/2017 18:31 62  
3/8/2017 7:01 63  
3/8/2017 7:31 63  
3/8/2017 8:01 64  
3/8/2017 8:31 63  
3/8/2017 9:01 64  
3/8/2017 9:31 67  
3/8/2017 10:01 65  
3/8/2017 10:31 65  
3/8/2017 11:01 65  
3/8/2017 11:31 63  
3/8/2017 12:01 63  
3/8/2017 12:31 64  
3/8/2017 13:01 64  
3/8/2017 13:31 65  
3/8/2017 14:01 65  
3/8/2017 14:31 64  
3/8/2017 15:01 65  
3/8/2017 15:31 65  
3/8/2017 16:01 65  
3/8/2017 16:31 64  
3/8/2017 17:01 64  
3/8/2017 17:31 63  
3/8/2017 18:01 63  
3/8/2017 18:31 63  
4/8/2017 7:01 67  
4/8/2017 7:31 66  
4/8/2017 8:01 63  
4/8/2017 8:31 64  
4/8/2017 9:01 64  
4/8/2017 9:31 66  
4/8/2017 10:01 66  
4/8/2017 10:31 65  
4/8/2017 11:01 64  
4/8/2017 11:31 63  
4/8/2017 12:01 64  
4/8/2017 12:31 63  
4/8/2017 13:01 63  
4/8/2017 13:31 65  
4/8/2017 14:01 64  
4/8/2017 14:31 64  
4/8/2017 15:01 63  
4/8/2017 15:31 66  
4/8/2017 16:01 63  
4/8/2017 16:31 63  
4/8/2017 17:01 63  
4/8/2017 17:31 63  
4/8/2017 18:01 62  
4/8/2017 18:31 64  
5/8/2017 7:01 61  
5/8/2017 7:31 62  
5/8/2017 8:01 62  
5/8/2017 8:31 63  
5/8/2017 9:01 65  
5/8/2017 9:31 64  
5/8/2017 10:01 64  
5/8/2017 10:31 63  
5/8/2017 11:01 63  
5/8/2017 11:31 63  
5/8/2017 12:01 62  
5/8/2017 12:31 61  
5/8/2017 13:01 64  
5/8/2017 13:31 63  
5/8/2017 14:01 66  
5/8/2017 14:31 63  
5/8/2017 15:01 63  
5/8/2017 15:31 63  
5/8/2017 16:01 63  
5/8/2017 16:31 62  
5/8/2017 17:01 62  
5/8/2017 17:31 62  
5/8/2017 18:01 61  
5/8/2017 18:31 61  

7/8/2017 7:01 66  
7/8/2017 7:31 66  
7/8/2017 8:01 64  
7/8/2017 8:31 62  
7/8/2017 9:01 62  
7/8/2017 9:31 62  
7/8/2017 10:01 67  
7/8/2017 10:31 66  
7/8/2017 11:01 64  
7/8/2017 11:31 64  
7/8/2017 12:01 64  
7/8/2017 12:31 64  
7/8/2017 13:01 65  
7/8/2017 13:31 65  
7/8/2017 14:01 66  
7/8/2017 14:31 65  
7/8/2017 15:01 64  
7/8/2017 15:31 64  
7/8/2017 16:01 64  
7/8/2017 16:31 64  
7/8/2017 17:01 63  
7/8/2017 17:31 63  
7/8/2017 18:01 63  
7/8/2017 18:31 62  
8/8/2017 7:01 62  
8/8/2017 7:31 63  
8/8/2017 8:01 63  
8/8/2017 8:31 64  
8/8/2017 9:01 65  
8/8/2017 9:31 64  
8/8/2017 10:01 66  
8/8/2017 10:31 65  
8/8/2017 11:01 64  
8/8/2017 11:31 63  
8/8/2017 12:01 62  
8/8/2017 12:31 63  
8/8/2017 13:01 64  
8/8/2017 13:31 64  
8/8/2017 14:01 65  
8/8/2017 14:31 64  
8/8/2017 15:01 64  
8/8/2017 15:31 64  
8/8/2017 16:01 64  
8/8/2017 16:31 64  
8/8/2017 17:01 63  
8/8/2017 17:31 63  
8/8/2017 18:01 63  
8/8/2017 18:31 62  
9/8/2017 7:01 61  
9/8/2017 7:31 65  
9/8/2017 8:01 66  
9/8/2017 8:31 64  
9/8/2017 9:01 63  
9/8/2017 9:31 64  
9/8/2017 10:01 64  
9/8/2017 10:31 66  
9/8/2017 11:01 65  
9/8/2017 11:31 64  
9/8/2017 12:01 65  
9/8/2017 12:31 65  
9/8/2017 13:01 65  
9/8/2017 13:31 65  
9/8/2017 14:01 66  
9/8/2017 14:31 65  
9/8/2017 15:01 65  
9/8/2017 15:31 65  
9/8/2017 16:01 65  
9/8/2017 16:31 66  
9/8/2017 17:01 66  
9/8/2017 17:31 65  
9/8/2017 18:01 65  
9/8/2017 18:31 65  
10/8/2017 7:01 64  
10/8/2017 7:31 65  
10/8/2017 8:01 65  
10/8/2017 8:31 64  
10/8/2017 9:01 64  
10/8/2017 9:31 66  
10/8/2017 10:01 67  
10/8/2017 10:31 64  
10/8/2017 11:01 64  
10/8/2017 11:31 64  
10/8/2017 12:01 63  
10/8/2017 12:31 64  
10/8/2017 13:01 64  
10/8/2017 13:31 65  
10/8/2017 14:01 64  
10/8/2017 14:31 64  
10/8/2017 15:01 64  
10/8/2017 15:31 64  
10/8/2017 16:01 66  
10/8/2017 16:31 66  
10/8/2017 17:01 64  
10/8/2017 17:31 64  
10/8/2017 18:01 63  
10/8/2017 18:31 62  
11/8/2017 7:01 62  
11/8/2017 7:31 63  
11/8/2017 8:01 62  
11/8/2017 8:31 64  
11/8/2017 9:01 67  
11/8/2017 9:31 65  
11/8/2017 10:01 64  
11/8/2017 10:31 66  
11/8/2017 11:01 65  
11/8/2017 11:31 63  
11/8/2017 12:01 62  
11/8/2017 12:31 62  
11/8/2017 13:01 64  

11/8/2017 13:31 65  
11/8/2017 14:01 66  
11/8/2017 14:31 64  
11/8/2017 15:01 64  
11/8/2017 15:31 65  
11/8/2017 16:01 65  
11/8/2017 16:31 65  
11/8/2017 17:01 66  
11/8/2017 17:31 63  
11/8/2017 18:01 63  
11/8/2017 18:31 62  
12/8/2017 7:01 61  
12/8/2017 7:31 62  
12/8/2017 8:01 63  
12/8/2017 8:31 64  
12/8/2017 9:01 66  
12/8/2017 9:31 65  
12/8/2017 10:01 64  
12/8/2017 10:31 66  
12/8/2017 11:01 66  
12/8/2017 11:31 63  
12/8/2017 12:01 63  
12/8/2017 12:31 67  
12/8/2017 13:01 65  
12/8/2017 13:31 66  
12/8/2017 14:01 67  
12/8/2017 14:31 66  
12/8/2017 15:01 65  
12/8/2017 15:31 66  
12/8/2017 16:01 66  
12/8/2017 16:31 64  
12/8/2017 17:01 63  
12/8/2017 17:31 62  
12/8/2017 18:01 64  
12/8/2017 18:31 62  
14/8/2017 7:01 64  
14/8/2017 7:31 64  
14/8/2017 8:01 64  
14/8/2017 8:31 65  
14/8/2017 9:01 65  
14/8/2017 9:31 69  
14/8/2017 10:01 50  
14/8/2017 10:31 67  
14/8/2017 11:01 66  
14/8/2017 11:31 65  
14/8/2017 12:01 64  
14/8/2017 12:31 66  
14/8/2017 13:01 66  
14/8/2017 13:31 66  
14/8/2017 14:01 67  
14/8/2017 14:31 66  
14/8/2017 15:01 65  
14/8/2017 15:31 65  
14/8/2017 16:01 65  
14/8/2017 16:31 54  
14/8/2017 17:01 67  
14/8/2017 17:31 64  
14/8/2017 18:01 63  
14/8/2017 18:31 63  
15/8/2017 7:01 65  
15/8/2017 7:31 65  
15/8/2017 8:01 63  
15/8/2017 8:31 63  
15/8/2017 9:01 65  
15/8/2017 9:31 66  
15/8/2017 10:01 66  
15/8/2017 10:31 64  
15/8/2017 11:01 65  
15/8/2017 11:31 63  
15/8/2017 12:01 63  
15/8/2017 12:31 63  
15/8/2017 13:01 64  
15/8/2017 13:31 66  
15/8/2017 14:01 65  
15/8/2017 14:31 66  
15/8/2017 15:01 64  
15/8/2017 15:31 65  
15/8/2017 16:01 66  
15/8/2017 16:31 64  
15/8/2017 17:01 65  
15/8/2017 17:31 63  
15/8/2017 18:01 64  
15/8/2017 18:31 62  
16/8/2017 7:01 62  
16/8/2017 7:31 62  
16/8/2017 8:01 63  
16/8/2017 8:31 62  
16/8/2017 9:01 66  
16/8/2017 9:31 66  
16/8/2017 10:01 64  
16/8/2017 10:31 65  
16/8/2017 11:01 65  
16/8/2017 11:31 64  
16/8/2017 12:01 64  
16/8/2017 12:31 64  
16/8/2017 13:01 65  
16/8/2017 13:31 65  
16/8/2017 14:01 65  
16/8/2017 14:31 65  
16/8/2017 15:01 64  
16/8/2017 15:31 65  
16/8/2017 16:01 65  
16/8/2017 16:31 66  
16/8/2017 17:01 65  
16/8/2017 17:31 64  
16/8/2017 18:01 63  
16/8/2017 18:31 62  
17/8/2017 7:01 62  
17/8/2017 7:31 62  

17/8/2017 8:01 64  
17/8/2017 8:31 64  
17/8/2017 9:01 66  
17/8/2017 9:31 66  
17/8/2017 10:01 68  
17/8/2017 10:31 66  
17/8/2017 11:01 65  
17/8/2017 11:31 64  
17/8/2017 12:01 63  
17/8/2017 12:31 64  
17/8/2017 13:01 64  
17/8/2017 13:31 65  
17/8/2017 14:01 65  
17/8/2017 14:31 65  
17/8/2017 15:01 64  
17/8/2017 15:31 64  
17/8/2017 16:01 65  
17/8/2017 16:31 64  
17/8/2017 17:01 64  
17/8/2017 17:31 64  
17/8/2017 18:01 63  
17/8/2017 18:31 61  
18/8/2017 7:01 61  
18/8/2017 7:31 62  
18/8/2017 8:01 62  
18/8/2017 8:31 65  
18/8/2017 9:01 66  
18/8/2017 9:31 66  
18/8/2017 10:01 66  
18/8/2017 10:31 66  
18/8/2017 11:01 65  
18/8/2017 11:31 65  
18/8/2017 12:01 63  
18/8/2017 12:31 64  
18/8/2017 13:01 65  
18/8/2017 13:31 64  
18/8/2017 14:01 65  
18/8/2017 14:31 65  
18/8/2017 15:01 64  
18/8/2017 15:31 64  
18/8/2017 16:01 66  
18/8/2017 16:31 64  
18/8/2017 17:01 64  
18/8/2017 17:31 63  
18/8/2017 18:01 62  
18/8/2017 18:31 60  
19/8/2017 7:01 64  
19/8/2017 7:31 64  
19/8/2017 8:01 65  
19/8/2017 8:31 64  
19/8/2017 9:01 66  
19/8/2017 9:31 65  
19/8/2017 10:01 65  
19/8/2017 10:31 64  
19/8/2017 11:01 64  
19/8/2017 11:31 63  
19/8/2017 12:01 63  
19/8/2017 12:31 62  
19/8/2017 13:01 64  
19/8/2017 13:31 64  
19/8/2017 14:01 67  
19/8/2017 14:31 64  
19/8/2017 15:01 63  
19/8/2017 15:31 64  
19/8/2017 16:01 63  
19/8/2017 16:31 62  
19/8/2017 17:01 62  
19/8/2017 17:31 63  
19/8/2017 18:01 63  
19/8/2017 18:31 62  
21/8/2017 7:01 65  
21/8/2017 7:31 64  
21/8/2017 8:01 64  
21/8/2017 8:31 66  
21/8/2017 9:01 65  
21/8/2017 9:31 65  
21/8/2017 10:01 50  
21/8/2017 10:31 66  
21/8/2017 11:01 65  
21/8/2017 11:31 64  
21/8/2017 12:01 64  
21/8/2017 12:31 64  
21/8/2017 13:01 65  
21/8/2017 13:31 64  
21/8/2017 14:01 66  
21/8/2017 14:31 65  
21/8/2017 15:01 64  
21/8/2017 15:31 64  
21/8/2017 16:01 65  
21/8/2017 16:31 65  
21/8/2017 17:01 65  
21/8/2017 17:31 64  
21/8/2017 18:01 63  
21/8/2017 18:31 61  
22/8/2017 7:01 64  
22/8/2017 7:31 65  
22/8/2017 8:01 65  
22/8/2017 8:31 66  
22/8/2017 9:01 67  
22/8/2017 9:31 65  
22/8/2017 10:01 66  
22/8/2017 10:31 65  
22/8/2017 11:01 65  
22/8/2017 11:31 64  
22/8/2017 12:01 62  
22/8/2017 12:31 63  
22/8/2017 13:01 64  
22/8/2017 13:31 65  
22/8/2017 14:01 65  

22/8/2017 14:31 64  
22/8/2017 15:01 65  
22/8/2017 15:31 65  
22/8/2017 16:01 65  
22/8/2017 16:31 66  
22/8/2017 17:01 63  
22/8/2017 17:31 63  
22/8/2017 18:01 62  
22/8/2017 18:31 59  
23/8/2017 7:01 68  
23/8/2017 7:31 68  
23/8/2017 8:01 65  
23/8/2017 8:31 64  
23/8/2017 9:01 62  
23/8/2017 9:31 60  
23/8/2017 10:01 60  
23/8/2017 10:31 57  
23/8/2017 11:01 58  
23/8/2017 11:31 58  
23/8/2017 12:01 57  
23/8/2017 12:31 58  
23/8/2017 13:01 58  
23/8/2017 13:31 59  
23/8/2017 14:01 58  
23/8/2017 14:31 59  
23/8/2017 15:01 60  
23/8/2017 15:31 62  
23/8/2017 16:01 61  
23/8/2017 16:31 62  
23/8/2017 17:01 61  
23/8/2017 17:31 61  
23/8/2017 18:01 63  
23/8/2017 18:31 61  
24/8/2017 7:01 63  
24/8/2017 7:31 64  
24/8/2017 8:01 63  
24/8/2017 8:31 64  
24/8/2017 9:01 66  
24/8/2017 9:31 67  
24/8/2017 10:01 64  
24/8/2017 10:31 66  
24/8/2017 11:01 65  
24/8/2017 11:31 64  
24/8/2017 12:01 64  
24/8/2017 12:31 64  
24/8/2017 13:01 65  
24/8/2017 13:31 66  
24/8/2017 14:01 65  
24/8/2017 14:31 65  
24/8/2017 15:01 65  
24/8/2017 15:31 64  
24/8/2017 16:01 66  
24/8/2017 16:31 66  
24/8/2017 17:01 66  
24/8/2017 17:31 66  
24/8/2017 18:01 64  
24/8/2017 18:31 65  
25/8/2017 7:01 61  
25/8/2017 7:31 62  
25/8/2017 8:01 63  
25/8/2017 8:31 65  
25/8/2017 9:01 64  
25/8/2017 9:31 64  
25/8/2017 10:01 64  
25/8/2017 10:31 66  
25/8/2017 11:01 67  
25/8/2017 11:31 64  
25/8/2017 12:01 63  
25/8/2017 12:31 63  
25/8/2017 13:01 64  
25/8/2017 13:31 64  
25/8/2017 14:01 65  
25/8/2017 14:31 64  
25/8/2017 15:01 64  
25/8/2017 15:31 68  
25/8/2017 16:01 65  
25/8/2017 16:31 64  
25/8/2017 17:01 63  
25/8/2017 17:31 63  
25/8/2017 18:01 62  
25/8/2017 18:31 61  
26/8/2017 7:01 61  
26/8/2017 7:31 62  
26/8/2017 8:01 63  
26/8/2017 8:31 64  
26/8/2017 9:01 65  
26/8/2017 9:31 64  
26/8/2017 10:01 64  
26/8/2017 10:31 64  
26/8/2017 11:01 64  
26/8/2017 11:31 62  
26/8/2017 12:01 62  
26/8/2017 12:31 62  
26/8/2017 13:01 62  
26/8/2017 13:31 62  
26/8/2017 14:01 62  
26/8/2017 14:31 62  
26/8/2017 15:01 63  
26/8/2017 15:31 63  
26/8/2017 16:01 63  
26/8/2017 16:31 68  
26/8/2017 17:01 64  
26/8/2017 17:31 63  
26/8/2017 18:01 66  
26/8/2017 18:31 62 
 
 
 
 



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/7/2017 19:01 63  
27/7/2017 19:06 61  
27/7/2017 19:11 59  
27/7/2017 19:16 63  
27/7/2017 19:21 61  
27/7/2017 19:26 61  
27/7/2017 19:31 61  
27/7/2017 19:36 62  
27/7/2017 19:41 61  
27/7/2017 19:46 61  
27/7/2017 19:51 62  
27/7/2017 19:56 61  
27/7/2017 20:01 61  
27/7/2017 20:06 61  
27/7/2017 20:11 63  
27/7/2017 20:16 61  
27/7/2017 20:21 61  
27/7/2017 20:26 61  
27/7/2017 20:31 61  
27/7/2017 20:36 60  
27/7/2017 20:41 61  
27/7/2017 20:46 61  
27/7/2017 20:51 61  
27/7/2017 20:56 60  
27/7/2017 21:01 61  
27/7/2017 21:06 61  
27/7/2017 21:11 61  
27/7/2017 21:16 61  
27/7/2017 21:21 61  
27/7/2017 21:26 61  
27/7/2017 21:31 61  
27/7/2017 21:36 62  
27/7/2017 21:41 61  
27/7/2017 21:46 62  
27/7/2017 21:51 62  
27/7/2017 21:56 60  
27/7/2017 22:01 60  
27/7/2017 22:06 60  
27/7/2017 22:11 61  
27/7/2017 22:16 60  
27/7/2017 22:21 60  
27/7/2017 22:26 60  
27/7/2017 22:31 61  
27/7/2017 22:36 61  
27/7/2017 22:41 59  
27/7/2017 22:46 60  
27/7/2017 22:51 61  
27/7/2017 22:56 59  
28/7/2017 19:01 60  
28/7/2017 19:06 60  
28/7/2017 19:11 60  
28/7/2017 19:16 60  
28/7/2017 19:21 61  
28/7/2017 19:26 61  
28/7/2017 19:31 60  
28/7/2017 19:36 61  
28/7/2017 19:41 62  
28/7/2017 19:46 62  
28/7/2017 19:51 62  
28/7/2017 19:56 47  
28/7/2017 20:01 62  
28/7/2017 20:06 62  
28/7/2017 20:11 61  
28/7/2017 20:16 62  
28/7/2017 20:21 62  
28/7/2017 20:26 62  
28/7/2017 20:31 61  
28/7/2017 20:36 62  
28/7/2017 20:41 61  
28/7/2017 20:46 61  
28/7/2017 20:51 61  
28/7/2017 20:56 62  
28/7/2017 21:01 62  
28/7/2017 21:06 62  
28/7/2017 21:11 62  
28/7/2017 21:16 62  
28/7/2017 21:21 62  
28/7/2017 21:26 61  
28/7/2017 21:31 63  
28/7/2017 21:36 62  
28/7/2017 21:41 61  
28/7/2017 21:46 61  
28/7/2017 21:51 61  
28/7/2017 21:56 60  
28/7/2017 22:01 61  
28/7/2017 22:06 61  
28/7/2017 22:11 53  
28/7/2017 22:16 59  
28/7/2017 22:21 57  
28/7/2017 22:26 57  
28/7/2017 22:31 56  
28/7/2017 22:36 54  
28/7/2017 22:41 62  
28/7/2017 22:46 61  
28/7/2017 22:51 61  
28/7/2017 22:56 61  
29/7/2017 19:01 59  
29/7/2017 19:06 64  
29/7/2017 19:11 49  
29/7/2017 19:16 61  
29/7/2017 19:21 61  
29/7/2017 19:26 61  
29/7/2017 19:31 61  
29/7/2017 19:36 61  
29/7/2017 19:41 61  

29/7/2017 19:46 61  
29/7/2017 19:51 63  
29/7/2017 19:56 61  
29/7/2017 20:01 61  
29/7/2017 20:06 61  
29/7/2017 20:11 60  
29/7/2017 20:16 61  
29/7/2017 20:21 61  
29/7/2017 20:26 61  
29/7/2017 20:31 61  
29/7/2017 20:36 61  
29/7/2017 20:41 60  
29/7/2017 20:46 61  
29/7/2017 20:51 61  
29/7/2017 20:56 60  
29/7/2017 21:01 61  
29/7/2017 21:06 60  
29/7/2017 21:11 61  
29/7/2017 21:16 61  
29/7/2017 21:21 60  
29/7/2017 21:26 60  
29/7/2017 21:31 61  
29/7/2017 21:36 60  
29/7/2017 21:41 61  
29/7/2017 21:46 60  
29/7/2017 21:51 62  
29/7/2017 21:56 60  
29/7/2017 22:01 61  
29/7/2017 22:06 60  
29/7/2017 22:11 60  
29/7/2017 22:16 60  
29/7/2017 22:21 60  
29/7/2017 22:26 60  
29/7/2017 22:31 60  
29/7/2017 22:36 60  
29/7/2017 22:41 60  
29/7/2017 22:46 60  
29/7/2017 22:51 60  
29/7/2017 22:56 60  
30/7/2017 7:01 60  
30/7/2017 7:06 60  
30/7/2017 7:11 63  
30/7/2017 7:16 59  
30/7/2017 7:21 63  
30/7/2017 7:26 59  
30/7/2017 7:31 59  
30/7/2017 7:36 59  
30/7/2017 7:41 60  
30/7/2017 7:46 60  
30/7/2017 7:51 60  
30/7/2017 7:56 60  
30/7/2017 8:01 60  
30/7/2017 8:06 61  
30/7/2017 8:11 61  
30/7/2017 8:16 61  
30/7/2017 8:21 61  
30/7/2017 8:26 60  
30/7/2017 8:31 61  
30/7/2017 8:36 61  
30/7/2017 8:41 61  
30/7/2017 8:46 61  
30/7/2017 8:51 62  
30/7/2017 8:56 61  
30/7/2017 9:01 61  
30/7/2017 9:06 61  
30/7/2017 9:11 61  
30/7/2017 9:16 63  
30/7/2017 9:21 64  
30/7/2017 9:26 64  
30/7/2017 9:31 60  
30/7/2017 9:36 49  
30/7/2017 9:41 62  
30/7/2017 9:46 61  
30/7/2017 9:51 62  
30/7/2017 9:56 62  
30/7/2017 10:01 61  
30/7/2017 10:06 62  
30/7/2017 10:11 62  
30/7/2017 10:16 62  
30/7/2017 10:21 63  
30/7/2017 10:26 62  
30/7/2017 10:31 62  
30/7/2017 10:36 61  
30/7/2017 10:41 61  
30/7/2017 10:46 61  
30/7/2017 10:51 61  
30/7/2017 10:56 60  
30/7/2017 11:01 61  
30/7/2017 11:06 61  
30/7/2017 11:11 61  
30/7/2017 11:16 61  
30/7/2017 11:21 61  
30/7/2017 11:26 61  
30/7/2017 11:31 61  
30/7/2017 11:36 61  
30/7/2017 11:41 61  
30/7/2017 11:46 62  
30/7/2017 11:51 62  
30/7/2017 11:56 61  
30/7/2017 12:01 61  
30/7/2017 12:06 61  
30/7/2017 12:11 61  
30/7/2017 12:16 60  
30/7/2017 12:21 61  
30/7/2017 12:26 61  
30/7/2017 12:31 61  
30/7/2017 12:36 61  
30/7/2017 12:41 62  
30/7/2017 12:46 64  

30/7/2017 12:51 58  
30/7/2017 12:56 59  
30/7/2017 13:01 60  
30/7/2017 13:06 60  
30/7/2017 13:11 59  
30/7/2017 13:16 59  
30/7/2017 13:21 59  
30/7/2017 13:26 60  
30/7/2017 13:31 58  
30/7/2017 13:36 62  
30/7/2017 13:41 61  
30/7/2017 13:46 61  
30/7/2017 13:51 64  
30/7/2017 13:56 61  
30/7/2017 14:01 61  
30/7/2017 14:06 60  
30/7/2017 14:11 61  
30/7/2017 14:16 61  
30/7/2017 14:21 62  
30/7/2017 14:26 61  
30/7/2017 14:31 61  
30/7/2017 14:36 61  
30/7/2017 14:41 59  
30/7/2017 14:46 61  
30/7/2017 14:51 62  
30/7/2017 14:56 62  
30/7/2017 15:01 61  
30/7/2017 15:06 61  
30/7/2017 15:11 62  
30/7/2017 15:16 62  
30/7/2017 15:21 61  
30/7/2017 15:26 61  
30/7/2017 15:31 60  
30/7/2017 15:36 61  
30/7/2017 15:41 62  
30/7/2017 15:46 61  
30/7/2017 15:51 61  
30/7/2017 15:56 61  
30/7/2017 16:01 62  
30/7/2017 16:06 61  
30/7/2017 16:11 61  
30/7/2017 16:16 61  
30/7/2017 16:21 61  
30/7/2017 16:26 61  
30/7/2017 16:31 61  
30/7/2017 16:36 61  
30/7/2017 16:41 61  
30/7/2017 16:46 61  
30/7/2017 16:51 61  
30/7/2017 16:56 60  
30/7/2017 17:01 61  
30/7/2017 17:06 61  
30/7/2017 17:11 65  
30/7/2017 17:16 65  
30/7/2017 17:21 65  
30/7/2017 17:26 65  
30/7/2017 17:31 64  
30/7/2017 17:36 59  
30/7/2017 17:41 59  
30/7/2017 17:46 60  
30/7/2017 17:51 51  
30/7/2017 17:56 61  
30/7/2017 18:01 61  
30/7/2017 18:06 60  
30/7/2017 18:11 61  
30/7/2017 18:16 61  
30/7/2017 18:21 61  
30/7/2017 18:26 61  
30/7/2017 18:31 60  
30/7/2017 18:36 61  
30/7/2017 18:41 60  
30/7/2017 18:46 60  
30/7/2017 18:51 61  
30/7/2017 18:56 61  
30/7/2017 19:01 61  
30/7/2017 19:06 61  
30/7/2017 19:11 60  
30/7/2017 19:16 60  
30/7/2017 19:21 61  
30/7/2017 19:26 61  
30/7/2017 19:31 60  
30/7/2017 19:36 61  
30/7/2017 19:41 60  
30/7/2017 19:46 61  
30/7/2017 19:51 61  
30/7/2017 19:56 60  
30/7/2017 20:01 60  
30/7/2017 20:06 60  
30/7/2017 20:11 60  
30/7/2017 20:16 60  
30/7/2017 20:21 61  
30/7/2017 20:26 61  
30/7/2017 20:31 61  
30/7/2017 20:36 61  
30/7/2017 20:41 61  
30/7/2017 20:46 61  
30/7/2017 20:51 61  
30/7/2017 20:56 61  
30/7/2017 21:01 60  
30/7/2017 21:06 61  
30/7/2017 21:11 60  
30/7/2017 21:16 61  
30/7/2017 21:21 60  
30/7/2017 21:26 61  
30/7/2017 21:31 60  
30/7/2017 21:36 60  
30/7/2017 21:41 60  
30/7/2017 21:46 60  
30/7/2017 21:51 60  

30/7/2017 21:56 60  
30/7/2017 22:01 60  
30/7/2017 22:06 60  
30/7/2017 22:11 59  
30/7/2017 22:16 60  
30/7/2017 22:21 60  
30/7/2017 22:26 60  
30/7/2017 22:31 60  
30/7/2017 22:36 60  
30/7/2017 22:41 60  
30/7/2017 22:46 59  
30/7/2017 22:51 59  
30/7/2017 22:56 59  
31/7/2017 19:01 61  
31/7/2017 19:06 60  
31/7/2017 19:11 60  
31/7/2017 19:16 60  
31/7/2017 19:21 61  
31/7/2017 19:26 61  
31/7/2017 19:31 63  
31/7/2017 19:36 62  
31/7/2017 19:41 62  
31/7/2017 19:46 61  
31/7/2017 19:51 62  
31/7/2017 19:56 61  
31/7/2017 20:01 64  
31/7/2017 20:06 54  
31/7/2017 20:11 61  
31/7/2017 20:16 62  
31/7/2017 20:21 61  
31/7/2017 20:26 62  
31/7/2017 20:31 62  
31/7/2017 20:36 63  
31/7/2017 20:41 62  
31/7/2017 20:46 61  
31/7/2017 20:51 63  
31/7/2017 20:56 62  
31/7/2017 21:01 62  
31/7/2017 21:06 61  
31/7/2017 21:11 60  
31/7/2017 21:16 60  
31/7/2017 21:21 60  
31/7/2017 21:26 60  
31/7/2017 21:31 60  
31/7/2017 21:36 60  
31/7/2017 21:41 60  
31/7/2017 21:46 60  
31/7/2017 21:51 60  
31/7/2017 21:56 60  
31/7/2017 22:01 60  
31/7/2017 22:06 60  
31/7/2017 22:11 60  
31/7/2017 22:16 60  
31/7/2017 22:21 60  
31/7/2017 22:26 61  
31/7/2017 22:31 60  
31/7/2017 22:36 60  
31/7/2017 22:41 59  
31/7/2017 22:46 60  
31/7/2017 22:51 60  
31/7/2017 22:56 59  
1/8/2017 19:01 62  
1/8/2017 19:06 63  
1/8/2017 19:11 63  
1/8/2017 19:16 52  
1/8/2017 19:21 56  
1/8/2017 19:26 63  
1/8/2017 19:31 63  
1/8/2017 19:36 64  
1/8/2017 19:41 52  
1/8/2017 19:46 63  
1/8/2017 19:51 63  
1/8/2017 19:56 63  
1/8/2017 20:01 57  
1/8/2017 20:06 63  
1/8/2017 20:11 63  
1/8/2017 20:16 63  
1/8/2017 20:21 63  
1/8/2017 20:26 62  
1/8/2017 20:31 62  
1/8/2017 20:36 62  
1/8/2017 20:41 63  
1/8/2017 20:46 62  
1/8/2017 20:51 63  
1/8/2017 20:56 62  
1/8/2017 21:01 62  
1/8/2017 21:06 62  
1/8/2017 21:11 62  
1/8/2017 21:16 62  
1/8/2017 21:21 62  
1/8/2017 21:26 61  
1/8/2017 21:31 62  
1/8/2017 21:36 62  
1/8/2017 21:41 63  
1/8/2017 21:46 62  
1/8/2017 21:51 62  
1/8/2017 21:56 62  
1/8/2017 22:01 62  
1/8/2017 22:06 62  
1/8/2017 22:11 62  
1/8/2017 22:16 62  
1/8/2017 22:21 62  
1/8/2017 22:26 61  
1/8/2017 22:31 61  
1/8/2017 22:36 62  
1/8/2017 22:41 62  
1/8/2017 22:46 61  
1/8/2017 22:51 63  
1/8/2017 22:56 62  

2/8/2017 19:01 61  
2/8/2017 19:06 61  
2/8/2017 19:11 62  
2/8/2017 19:16 62  
2/8/2017 19:21 62  
2/8/2017 19:26 62  
2/8/2017 19:31 61  
2/8/2017 19:36 62  
2/8/2017 19:41 61  
2/8/2017 19:46 61  
2/8/2017 19:51 61  
2/8/2017 19:56 61  
2/8/2017 20:01 61  
2/8/2017 20:06 60  
2/8/2017 20:11 60  
2/8/2017 20:16 61  
2/8/2017 20:21 61  
2/8/2017 20:26 60  
2/8/2017 20:31 61  
2/8/2017 20:36 60  
2/8/2017 20:41 61  
2/8/2017 20:46 60  
2/8/2017 20:51 61  
2/8/2017 20:56 61  
2/8/2017 21:01 61  
2/8/2017 21:06 61  
2/8/2017 21:11 60  
2/8/2017 21:16 60  
2/8/2017 21:21 60  
2/8/2017 21:26 60  
2/8/2017 21:31 60  
2/8/2017 21:36 60  
2/8/2017 21:41 60  
2/8/2017 21:46 60  
2/8/2017 21:51 60  
2/8/2017 21:56 60  
2/8/2017 22:01 59  
2/8/2017 22:06 59  
2/8/2017 22:11 59  
2/8/2017 22:16 60  
2/8/2017 22:21 60  
2/8/2017 22:26 61  
2/8/2017 22:31 60  
2/8/2017 22:36 61  
2/8/2017 22:41 60  
2/8/2017 22:46 61  
2/8/2017 22:51 60  
2/8/2017 22:56 60  
3/8/2017 19:01 61  
3/8/2017 19:06 62  
3/8/2017 19:11 62  
3/8/2017 19:16 62  
3/8/2017 19:21 62  
3/8/2017 19:26 62  
3/8/2017 19:31 62  
3/8/2017 19:36 62  
3/8/2017 19:41 62  
3/8/2017 19:46 63  
3/8/2017 19:51 63  
3/8/2017 19:56 63  
3/8/2017 20:01 62  
3/8/2017 20:06 62  
3/8/2017 20:11 63  
3/8/2017 20:16 62  
3/8/2017 20:21 63  
3/8/2017 20:26 62  
3/8/2017 20:31 62  
3/8/2017 20:36 62  
3/8/2017 20:41 62  
3/8/2017 20:46 62  
3/8/2017 20:51 62  
3/8/2017 20:56 62  
3/8/2017 21:01 63  
3/8/2017 21:06 62  
3/8/2017 21:11 62  
3/8/2017 21:16 62  
3/8/2017 21:21 62  
3/8/2017 21:26 62  
3/8/2017 21:31 61  
3/8/2017 21:36 62  
3/8/2017 21:41 62  
3/8/2017 21:46 62  
3/8/2017 21:51 61  
3/8/2017 21:56 60  
3/8/2017 22:01 62  
3/8/2017 22:06 61  
3/8/2017 22:11 60  
3/8/2017 22:16 62  
3/8/2017 22:21 61  
3/8/2017 22:26 61  
3/8/2017 22:31 62  
3/8/2017 22:36 61  
3/8/2017 22:41 61  
3/8/2017 22:46 61  
3/8/2017 22:51 62  
3/8/2017 22:56 61  
4/8/2017 19:01 62  
4/8/2017 19:06 61  
4/8/2017 19:11 61  
4/8/2017 19:16 62  
4/8/2017 19:21 62  
4/8/2017 19:26 62  
4/8/2017 19:31 62  
4/8/2017 19:36 63  
4/8/2017 19:41 63  
4/8/2017 19:46 63  
4/8/2017 19:51 62  
4/8/2017 19:56 61  
4/8/2017 20:01 62  

4/8/2017 20:06 62  
4/8/2017 20:11 62  
4/8/2017 20:16 63  
4/8/2017 20:21 62  
4/8/2017 20:26 61  
4/8/2017 20:31 61  
4/8/2017 20:36 61  
4/8/2017 20:41 61  
4/8/2017 20:46 62  
4/8/2017 20:51 61  
4/8/2017 20:56 61  
4/8/2017 21:01 63  
4/8/2017 21:06 61  
4/8/2017 21:11 62  
4/8/2017 21:16 62  
4/8/2017 21:21 62  
4/8/2017 21:26 61  
4/8/2017 21:31 63  
4/8/2017 21:36 61  
4/8/2017 21:41 60  
4/8/2017 21:46 60  
4/8/2017 21:51 60  
4/8/2017 21:56 61  
4/8/2017 22:01 60  
4/8/2017 22:06 61  
4/8/2017 22:11 61  
4/8/2017 22:16 61  
4/8/2017 22:21 60  
4/8/2017 22:26 60  
4/8/2017 22:31 61  
4/8/2017 22:36 61  
4/8/2017 22:41 63  
4/8/2017 22:46 61  
4/8/2017 22:51 61  
4/8/2017 22:56 62  
5/8/2017 19:01 62  
5/8/2017 19:06 62  
5/8/2017 19:11 62  
5/8/2017 19:16 62  
5/8/2017 19:21 62  
5/8/2017 19:26 62  
5/8/2017 19:31 62  
5/8/2017 19:36 62  
5/8/2017 19:41 62  
5/8/2017 19:46 62  
5/8/2017 19:51 62  
5/8/2017 19:56 61  
5/8/2017 20:01 61  
5/8/2017 20:06 61  
5/8/2017 20:11 61  
5/8/2017 20:16 61  
5/8/2017 20:21 61  
5/8/2017 20:26 61  
5/8/2017 20:31 62  
5/8/2017 20:36 61  
5/8/2017 20:41 61  
5/8/2017 20:46 61  
5/8/2017 20:51 61  
5/8/2017 20:56 61  
5/8/2017 21:01 61  
5/8/2017 21:06 61  
5/8/2017 21:11 61  
5/8/2017 21:16 61  
5/8/2017 21:21 61  
5/8/2017 21:26 61  
5/8/2017 21:31 60  
5/8/2017 21:36 61  
5/8/2017 21:41 60  
5/8/2017 21:46 60  
5/8/2017 21:51 61  
5/8/2017 21:56 60  
5/8/2017 22:01 61  
5/8/2017 22:06 61  
5/8/2017 22:11 62  
5/8/2017 22:16 61  
5/8/2017 22:21 61  
5/8/2017 22:26 49  
5/8/2017 22:31 61  
5/8/2017 22:36 61  
5/8/2017 22:41 61  
5/8/2017 22:46 62  
5/8/2017 22:51 61  
5/8/2017 22:56 62  
6/8/2017 7:01 59  
6/8/2017 7:06 59  
6/8/2017 7:11 62  
6/8/2017 7:16 60  
6/8/2017 7:21 60  
6/8/2017 7:26 59  
6/8/2017 7:31 61  
6/8/2017 7:36 59  
6/8/2017 7:41 59  
6/8/2017 7:46 59  
6/8/2017 7:51 59  
6/8/2017 7:56 58  
6/8/2017 8:01 60  
6/8/2017 8:06 58  
6/8/2017 8:11 58  
6/8/2017 8:16 59  
6/8/2017 8:21 59  
6/8/2017 8:26 59  
6/8/2017 8:31 59  
6/8/2017 8:36 59  
6/8/2017 8:41 59  
6/8/2017 8:46 60  
6/8/2017 8:51 59  
6/8/2017 8:56 59  
6/8/2017 9:01 59  
6/8/2017 9:06 59  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
6/8/2017 9:11 63  
6/8/2017 9:16 61  
6/8/2017 9:21 37  
6/8/2017 9:26 60  
6/8/2017 9:31 60  
6/8/2017 9:36 60  
6/8/2017 9:41 60  
6/8/2017 9:46 61  
6/8/2017 9:51 60  
6/8/2017 9:56 60  
6/8/2017 10:01 60  
6/8/2017 10:06 60  
6/8/2017 10:11 60  
6/8/2017 10:16 60  
6/8/2017 10:21 60  
6/8/2017 10:26 60  
6/8/2017 10:31 60  
6/8/2017 10:36 60  
6/8/2017 10:41 61  
6/8/2017 10:46 61  
6/8/2017 10:51 60  
6/8/2017 10:56 60  
6/8/2017 11:01 60  
6/8/2017 11:06 60  
6/8/2017 11:11 60  
6/8/2017 11:16 59  
6/8/2017 11:21 59  
6/8/2017 11:26 59  
6/8/2017 11:31 59  
6/8/2017 11:36 60  
6/8/2017 11:41 61  
6/8/2017 11:46 61  
6/8/2017 11:51 59  
6/8/2017 11:56 62  
6/8/2017 12:01 60  
6/8/2017 12:06 61  
6/8/2017 12:11 60  
6/8/2017 12:16 61  
6/8/2017 12:21 60  
6/8/2017 12:26 60  
6/8/2017 12:31 59  
6/8/2017 12:36 59  
6/8/2017 12:41 59  
6/8/2017 12:46 58  
6/8/2017 12:51 59  
6/8/2017 12:56 59  
6/8/2017 13:01 59  
6/8/2017 13:06 59  
6/8/2017 13:11 60  
6/8/2017 13:16 60  
6/8/2017 13:21 60  
6/8/2017 13:26 60  
6/8/2017 13:31 60  
6/8/2017 13:36 61  
6/8/2017 13:41 61  
6/8/2017 13:46 60  
6/8/2017 13:51 51  
6/8/2017 13:56 53  
6/8/2017 14:01 61  
6/8/2017 14:06 60  
6/8/2017 14:11 60  
6/8/2017 14:16 60  
6/8/2017 14:21 61  
6/8/2017 14:26 58  
6/8/2017 14:31 55  
6/8/2017 14:36 61  
6/8/2017 14:41 61  
6/8/2017 14:46 61  
6/8/2017 14:51 64  
6/8/2017 14:56 59  
6/8/2017 15:01 58  
6/8/2017 15:06 57  
6/8/2017 15:11 63  
6/8/2017 15:16 60  
6/8/2017 15:21 60  
6/8/2017 15:26 61  
6/8/2017 15:31 61  
6/8/2017 15:36 57  
6/8/2017 15:41 59  
6/8/2017 15:46 61  
6/8/2017 15:51 59  
6/8/2017 15:56 62  
6/8/2017 16:01 62  
6/8/2017 16:06 61  
6/8/2017 16:11 62  
6/8/2017 16:16 60  
6/8/2017 16:21 60  
6/8/2017 16:26 60  
6/8/2017 16:31 57  
6/8/2017 16:36 62  
6/8/2017 16:41 62  
6/8/2017 16:46 62  
6/8/2017 16:51 63  
6/8/2017 16:56 60  
6/8/2017 17:01 60  
6/8/2017 17:06 61  
6/8/2017 17:11 61  
6/8/2017 17:16 63  
6/8/2017 17:21 58  
6/8/2017 17:26 61  
6/8/2017 17:31 61  
6/8/2017 17:36 61  
6/8/2017 17:41 63  
6/8/2017 17:46 59  
6/8/2017 17:51 60  
6/8/2017 17:56 63  
6/8/2017 18:01 62  
6/8/2017 18:06 63  
6/8/2017 18:11 63  

6/8/2017 18:16 63  
6/8/2017 18:21 63  
6/8/2017 18:26 63  
6/8/2017 18:31 63  
6/8/2017 18:36 62  
6/8/2017 18:41 62  
6/8/2017 18:46 62  
6/8/2017 18:51 62  
6/8/2017 18:56 62  
6/8/2017 19:01 63  
6/8/2017 19:06 63  
6/8/2017 19:11 63  
6/8/2017 19:16 62  
6/8/2017 19:21 62  
6/8/2017 19:26 62  
6/8/2017 19:31 63  
6/8/2017 19:36 62  
6/8/2017 19:41 63  
6/8/2017 19:46 62  
6/8/2017 19:51 62  
6/8/2017 19:56 62  
6/8/2017 20:01 62  
6/8/2017 20:06 62  
6/8/2017 20:11 63  
6/8/2017 20:16 63  
6/8/2017 20:21 62  
6/8/2017 20:26 63  
6/8/2017 20:31 62  
6/8/2017 20:36 62  
6/8/2017 20:41 62  
6/8/2017 20:46 62  
6/8/2017 20:51 63  
6/8/2017 20:56 62  
6/8/2017 21:01 63  
6/8/2017 21:06 62  
6/8/2017 21:11 62  
6/8/2017 21:16 62  
6/8/2017 21:21 63  
6/8/2017 21:26 62  
6/8/2017 21:31 62  
6/8/2017 21:36 62  
6/8/2017 21:41 63  
6/8/2017 21:46 63  
6/8/2017 21:51 63  
6/8/2017 21:56 62  
6/8/2017 22:01 62  
6/8/2017 22:06 62  
6/8/2017 22:11 62  
6/8/2017 22:16 62  
6/8/2017 22:21 62  
6/8/2017 22:26 62  
6/8/2017 22:31 62  
6/8/2017 22:36 62  
6/8/2017 22:41 62  
6/8/2017 22:46 62  
6/8/2017 22:51 62  
6/8/2017 22:56 62  
7/8/2017 19:01 61  
7/8/2017 19:06 61  
7/8/2017 19:11 61  
7/8/2017 19:16 62  
7/8/2017 19:21 61  
7/8/2017 19:26 61  
7/8/2017 19:31 61  
7/8/2017 19:36 61  
7/8/2017 19:41 62  
7/8/2017 19:46 61  
7/8/2017 19:51 61  
7/8/2017 19:56 61  
7/8/2017 20:01 61  
7/8/2017 20:06 61  
7/8/2017 20:11 60  
7/8/2017 20:16 60  
7/8/2017 20:21 61  
7/8/2017 20:26 61  
7/8/2017 20:31 61  
7/8/2017 20:36 61  
7/8/2017 20:41 62  
7/8/2017 20:46 62  
7/8/2017 20:51 61  
7/8/2017 20:56 61  
7/8/2017 21:01 61  
7/8/2017 21:06 61  
7/8/2017 21:11 61  
7/8/2017 21:16 60  
7/8/2017 21:21 60  
7/8/2017 21:26 60  
7/8/2017 21:31 61  
7/8/2017 21:36 61  
7/8/2017 21:41 61  
7/8/2017 21:46 60  
7/8/2017 21:51 60  
7/8/2017 21:56 60  
7/8/2017 22:01 60  
7/8/2017 22:06 61  
7/8/2017 22:11 61  
7/8/2017 22:16 60  
7/8/2017 22:21 60  
7/8/2017 22:26 60  
7/8/2017 22:31 60  
7/8/2017 22:36 60  
7/8/2017 22:41 60  
7/8/2017 22:46 60  
7/8/2017 22:51 60  
7/8/2017 22:56 58  
8/8/2017 19:01 64  
8/8/2017 19:06 64  
8/8/2017 19:11 63  
8/8/2017 19:16 58  

8/8/2017 19:21 58  
8/8/2017 19:26 63  
8/8/2017 19:31 62  
8/8/2017 19:36 62  
8/8/2017 19:41 61  
8/8/2017 19:46 61  
8/8/2017 19:51 62  
8/8/2017 19:56 62  
8/8/2017 20:01 62  
8/8/2017 20:06 61  
8/8/2017 20:11 61  
8/8/2017 20:16 61  
8/8/2017 20:21 61  
8/8/2017 20:26 61  
8/8/2017 20:31 63  
8/8/2017 20:36 61  
8/8/2017 20:41 61  
8/8/2017 20:46 61  
8/8/2017 20:51 61  
8/8/2017 20:56 63  
8/8/2017 21:01 61  
8/8/2017 21:06 62  
8/8/2017 21:11 61  
8/8/2017 21:16 63  
8/8/2017 21:21 62  
8/8/2017 21:26 62  
8/8/2017 21:31 62  
8/8/2017 21:36 61  
8/8/2017 21:41 61  
8/8/2017 21:46 61  
8/8/2017 21:51 61  
8/8/2017 21:56 61  
8/8/2017 22:01 60  
8/8/2017 22:06 60  
8/8/2017 22:11 61  
8/8/2017 22:16 61  
8/8/2017 22:21 60  
8/8/2017 22:26 60  
8/8/2017 22:31 60  
8/8/2017 22:36 60  
8/8/2017 22:41 60  
8/8/2017 22:46 60  
8/8/2017 22:51 60  
8/8/2017 22:56 60  
9/8/2017 19:01 66  
9/8/2017 19:06 63  
9/8/2017 19:11 54  
9/8/2017 19:16 56  
9/8/2017 19:21 55  
9/8/2017 19:26 53  
9/8/2017 19:31 52  
9/8/2017 19:36 56  
9/8/2017 19:41 58  
9/8/2017 19:46 58  
9/8/2017 19:51 54  
9/8/2017 19:56 64  
9/8/2017 20:01 64  
9/8/2017 20:06 52  
9/8/2017 20:11 49  
9/8/2017 20:16 56  
9/8/2017 20:21 64  
9/8/2017 20:26 56  
9/8/2017 20:31 53  
9/8/2017 20:36 60  
9/8/2017 20:41 50  
9/8/2017 20:46 63  
9/8/2017 20:51 63  
9/8/2017 20:56 64  
9/8/2017 21:01 63  
9/8/2017 21:06 63  
9/8/2017 21:11 63  
9/8/2017 21:16 63  
9/8/2017 21:21 63  
9/8/2017 21:26 63  
9/8/2017 21:31 63  
9/8/2017 21:36 63  
9/8/2017 21:41 63  
9/8/2017 21:46 63  
9/8/2017 21:51 63  
9/8/2017 21:56 63  
9/8/2017 22:01 63  
9/8/2017 22:06 63  
9/8/2017 22:11 63  
9/8/2017 22:16 63  
9/8/2017 22:21 63  
9/8/2017 22:26 63  
9/8/2017 22:31 63  
9/8/2017 22:36 63  
9/8/2017 22:41 63  
9/8/2017 22:46 63  
9/8/2017 22:51 63  
9/8/2017 22:56 63  
10/8/2017 19:01 61  
10/8/2017 19:06 62  
10/8/2017 19:11 62  
10/8/2017 19:16 63  
10/8/2017 19:21 62  
10/8/2017 19:26 62  
10/8/2017 19:31 62  
10/8/2017 19:36 62  
10/8/2017 19:41 62  
10/8/2017 19:46 62  
10/8/2017 19:51 62  
10/8/2017 19:56 62  
10/8/2017 20:01 61  
10/8/2017 20:06 61  
10/8/2017 20:11 61  
10/8/2017 20:16 61  
10/8/2017 20:21 61  

10/8/2017 20:26 60  
10/8/2017 20:31 61  
10/8/2017 20:36 61  
10/8/2017 20:41 61  
10/8/2017 20:46 61  
10/8/2017 20:51 61  
10/8/2017 20:56 60  
10/8/2017 21:01 61  
10/8/2017 21:06 61  
10/8/2017 21:11 61  
10/8/2017 21:16 61  
10/8/2017 21:21 61  
10/8/2017 21:26 61  
10/8/2017 21:31 61  
10/8/2017 21:36 61  
10/8/2017 21:41 61  
10/8/2017 21:46 60  
10/8/2017 21:51 61  
10/8/2017 21:56 61  
10/8/2017 22:01 60  
10/8/2017 22:06 60  
10/8/2017 22:11 61  
10/8/2017 22:16 60  
10/8/2017 22:21 61  
10/8/2017 22:26 60  
10/8/2017 22:31 61  
10/8/2017 22:36 61  
10/8/2017 22:41 60  
10/8/2017 22:46 59  
10/8/2017 22:51 60  
10/8/2017 22:56 59  
11/8/2017 19:01 64  
11/8/2017 19:06 56  
11/8/2017 19:11 61  
11/8/2017 19:16 61  
11/8/2017 19:21 62  
11/8/2017 19:26 62  
11/8/2017 19:31 53  
11/8/2017 19:36 61  
11/8/2017 19:41 60  
11/8/2017 19:46 61  
11/8/2017 19:51 62  
11/8/2017 19:56 61  
11/8/2017 20:01 62  
11/8/2017 20:06 61  
11/8/2017 20:11 61  
11/8/2017 20:16 62  
11/8/2017 20:21 61  
11/8/2017 20:26 61  
11/8/2017 20:31 61  
11/8/2017 20:36 61  
11/8/2017 20:41 61  
11/8/2017 20:46 62  
11/8/2017 20:51 62  
11/8/2017 20:56 61  
11/8/2017 21:01 61  
11/8/2017 21:06 61  
11/8/2017 21:11 61  
11/8/2017 21:16 61  
11/8/2017 21:21 61  
11/8/2017 21:26 61  
11/8/2017 21:31 61  
11/8/2017 21:36 60  
11/8/2017 21:41 62  
11/8/2017 21:46 50  
11/8/2017 21:51 61  
11/8/2017 21:56 61  
11/8/2017 22:01 62  
11/8/2017 22:06 61  
11/8/2017 22:11 61  
11/8/2017 22:16 60  
11/8/2017 22:21 60  
11/8/2017 22:26 61  
11/8/2017 22:31 61  
11/8/2017 22:36 61  
11/8/2017 22:41 61  
11/8/2017 22:46 61  
11/8/2017 22:51 60  
11/8/2017 22:56 60  
12/8/2017 19:01 63  
12/8/2017 19:06 63  
12/8/2017 19:11 63  
12/8/2017 19:16 63  
12/8/2017 19:21 61  
12/8/2017 19:26 61  
12/8/2017 19:31 61  
12/8/2017 19:36 61  
12/8/2017 19:41 61  
12/8/2017 19:46 61  
12/8/2017 19:51 60  
12/8/2017 19:56 60  
12/8/2017 20:01 61  
12/8/2017 20:06 60  
12/8/2017 20:11 60  
12/8/2017 20:16 60  
12/8/2017 20:21 61  
12/8/2017 20:26 61  
12/8/2017 20:31 61  
12/8/2017 20:36 60  
12/8/2017 20:41 60  
12/8/2017 20:46 60  
12/8/2017 20:51 60  
12/8/2017 20:56 60  
12/8/2017 21:01 60  
12/8/2017 21:06 61  
12/8/2017 21:11 60  
12/8/2017 21:16 61  
12/8/2017 21:21 60  
12/8/2017 21:26 61  

12/8/2017 21:31 61  
12/8/2017 21:36 61  
12/8/2017 21:41 61  
12/8/2017 21:46 63  
12/8/2017 21:51 63  
12/8/2017 21:56 64  
12/8/2017 22:01 62  
12/8/2017 22:06 58  
12/8/2017 22:11 57  
12/8/2017 22:16 59  
12/8/2017 22:21 62  
12/8/2017 22:26 60  
12/8/2017 22:31 60  
12/8/2017 22:36 61  
12/8/2017 22:41 61  
12/8/2017 22:46 61  
12/8/2017 22:51 63  
12/8/2017 22:56 56  
13/8/2017 7:01 61  
13/8/2017 7:06 60  
13/8/2017 7:11 62  
13/8/2017 7:16 60  
13/8/2017 7:21 61  
13/8/2017 7:26 61  
13/8/2017 7:31 57  
13/8/2017 7:36 63  
13/8/2017 7:41 63  
13/8/2017 7:46 63  
13/8/2017 7:51 63  
13/8/2017 7:56 44  
13/8/2017 8:01 64  
13/8/2017 8:06 63  
13/8/2017 8:11 63  
13/8/2017 8:16 63  
13/8/2017 8:21 64  
13/8/2017 8:26 57  
13/8/2017 8:31 64  
13/8/2017 8:36 52  
13/8/2017 8:41 64  
13/8/2017 8:46 49  
13/8/2017 8:51 53  
13/8/2017 8:56 37  
13/8/2017 9:01 45  
13/8/2017 9:06 55  
13/8/2017 9:11 65  
13/8/2017 9:16 65  
13/8/2017 9:21 64  
13/8/2017 9:26 63  
13/8/2017 9:31 55  
13/8/2017 9:36 63  
13/8/2017 9:41 64  
13/8/2017 9:46 54  
13/8/2017 9:51 57  
13/8/2017 9:56 54  
13/8/2017 10:01 49  
13/8/2017 10:06 52  
13/8/2017 10:11 63  
13/8/2017 10:16 63  
13/8/2017 10:21 59  
13/8/2017 10:26 63  
13/8/2017 10:31 63  
13/8/2017 10:36 63  
13/8/2017 10:41 63  
13/8/2017 10:46 63  
13/8/2017 10:51 63  
13/8/2017 10:56 63  
13/8/2017 11:01 63  
13/8/2017 11:06 63  
13/8/2017 11:11 52  
13/8/2017 11:16 63  
13/8/2017 11:21 63  
13/8/2017 11:26 63  
13/8/2017 11:31 63  
13/8/2017 11:36 45  
13/8/2017 11:41 64  
13/8/2017 11:46 63  
13/8/2017 11:51 62  
13/8/2017 11:56 63  
13/8/2017 12:01 63  
13/8/2017 12:06 63  
13/8/2017 12:11 63  
13/8/2017 12:16 63  
13/8/2017 12:21 62  
13/8/2017 12:26 63  
13/8/2017 12:31 40  
13/8/2017 12:36 63  
13/8/2017 12:41 52  
13/8/2017 12:46 49  
13/8/2017 12:51 64  
13/8/2017 12:56 63  
13/8/2017 13:01 63  
13/8/2017 13:06 63  
13/8/2017 13:11 63  
13/8/2017 13:16 63  
13/8/2017 13:21 63  
13/8/2017 13:26 63  
13/8/2017 13:31 63  
13/8/2017 13:36 63  
13/8/2017 13:41 63  
13/8/2017 13:46 63  
13/8/2017 13:51 63  
13/8/2017 13:56 63  
13/8/2017 14:01 63  
13/8/2017 14:06 63  
13/8/2017 14:11 62  
13/8/2017 14:16 63  
13/8/2017 14:21 63  
13/8/2017 14:26 63  
13/8/2017 14:31 63  

13/8/2017 14:36 63  
13/8/2017 14:41 61  
13/8/2017 14:46 63  
13/8/2017 14:51 63  
13/8/2017 14:56 63  
13/8/2017 15:01 64  
13/8/2017 15:06 55  
13/8/2017 15:11 49  
13/8/2017 15:16 63  
13/8/2017 15:21 63  
13/8/2017 15:26 63  
13/8/2017 15:31 63  
13/8/2017 15:36 63  
13/8/2017 15:41 61  
13/8/2017 15:46 62  
13/8/2017 15:51 62  
13/8/2017 15:56 62  
13/8/2017 16:01 63  
13/8/2017 16:06 62  
13/8/2017 16:11 63  
13/8/2017 16:16 64  
13/8/2017 16:21 63  
13/8/2017 16:26 63  
13/8/2017 16:31 62  
13/8/2017 16:36 62  
13/8/2017 16:41 62  
13/8/2017 16:46 55  
13/8/2017 16:51 63  
13/8/2017 16:56 63  
13/8/2017 17:01 63  
13/8/2017 17:06 37  
13/8/2017 17:11 62  
13/8/2017 17:16 62  
13/8/2017 17:21 62  
13/8/2017 17:26 62  
13/8/2017 17:31 62  
13/8/2017 17:36 50  
13/8/2017 17:41 63  
13/8/2017 17:46 63  
13/8/2017 17:51 63  
13/8/2017 17:56 63  
13/8/2017 18:01 63  
13/8/2017 18:06 63  
13/8/2017 18:11 63  
13/8/2017 18:16 47  
13/8/2017 18:21 63  
13/8/2017 18:26 63  
13/8/2017 18:31 62  
13/8/2017 18:36 63  
13/8/2017 18:41 63  
13/8/2017 18:46 63  
13/8/2017 18:51 63  
13/8/2017 18:56 63  
13/8/2017 19:01 63  
13/8/2017 19:06 63  
13/8/2017 19:11 63  
13/8/2017 19:16 63  
13/8/2017 19:21 63  
13/8/2017 19:26 63  
13/8/2017 19:31 62  
13/8/2017 19:36 63  
13/8/2017 19:41 63  
13/8/2017 19:46 64  
13/8/2017 19:51 62  
13/8/2017 19:56 63  
13/8/2017 20:01 53  
13/8/2017 20:06 62  
13/8/2017 20:11 62  
13/8/2017 20:16 63  
13/8/2017 20:21 63  
13/8/2017 20:26 63  
13/8/2017 20:31 64  
13/8/2017 20:36 63  
13/8/2017 20:41 61  
13/8/2017 20:46 63  
13/8/2017 20:51 63  
13/8/2017 20:56 63  
13/8/2017 21:01 63  
13/8/2017 21:06 62  
13/8/2017 21:11 63  
13/8/2017 21:16 63  
13/8/2017 21:21 62  
13/8/2017 21:26 62  
13/8/2017 21:31 62  
13/8/2017 21:36 62  
13/8/2017 21:41 62  
13/8/2017 21:46 61  
13/8/2017 21:51 62  
13/8/2017 21:56 61  
13/8/2017 22:01 62  
13/8/2017 22:06 63  
13/8/2017 22:11 64  
13/8/2017 22:16 62  
13/8/2017 22:21 61  
13/8/2017 22:26 62  
13/8/2017 22:31 63  
13/8/2017 22:36 63  
13/8/2017 22:41 63  
13/8/2017 22:46 63  
13/8/2017 22:51 63  
13/8/2017 22:56 63  
14/8/2017 19:01 64  
14/8/2017 19:06 65  
14/8/2017 19:11 62  
14/8/2017 19:16 63  
14/8/2017 19:21 63  
14/8/2017 19:26 51  
14/8/2017 19:31 51  
14/8/2017 19:36 51  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
14/8/2017 19:41 58  
14/8/2017 19:46 46  
14/8/2017 19:51 46  
14/8/2017 19:56 52  
14/8/2017 20:01 40  
14/8/2017 20:06 42  
14/8/2017 20:11 55  
14/8/2017 20:16 47  
14/8/2017 20:21 46  
14/8/2017 20:26 55  
14/8/2017 20:31 53  
14/8/2017 20:36 63  
14/8/2017 20:41 50  
14/8/2017 20:46 63  
14/8/2017 20:51 64  
14/8/2017 20:56 43  
14/8/2017 21:01 52  
14/8/2017 21:06 57  
14/8/2017 21:11 48  
14/8/2017 21:16 52  
14/8/2017 21:21 64  
14/8/2017 21:26 64  
14/8/2017 21:31 64  
14/8/2017 21:36 54  
14/8/2017 21:41 63  
14/8/2017 21:46 63  
14/8/2017 21:51 55  
14/8/2017 21:56 63  
14/8/2017 22:01 63  
14/8/2017 22:06 63  
14/8/2017 22:11 63  
14/8/2017 22:16 63  
14/8/2017 22:21 63  
14/8/2017 22:26 63  
14/8/2017 22:31 63  
14/8/2017 22:36 63  
14/8/2017 22:41 51  
14/8/2017 22:46 63  
14/8/2017 22:51 63  
14/8/2017 22:56 63  
15/8/2017 19:01 64  
15/8/2017 19:06 62  
15/8/2017 19:11 63  
15/8/2017 19:16 61  
15/8/2017 19:21 61  
15/8/2017 19:26 62  
15/8/2017 19:31 62  
15/8/2017 19:36 62  
15/8/2017 19:41 62  
15/8/2017 19:46 62  
15/8/2017 19:51 61  
15/8/2017 19:56 62  
15/8/2017 20:01 61  
15/8/2017 20:06 61  
15/8/2017 20:11 61  
15/8/2017 20:16 61  
15/8/2017 20:21 61  
15/8/2017 20:26 61  
15/8/2017 20:31 62  
15/8/2017 20:36 62  
15/8/2017 20:41 61  
15/8/2017 20:46 61  
15/8/2017 20:51 61  
15/8/2017 20:56 61  
15/8/2017 21:01 61  
15/8/2017 21:06 60  
15/8/2017 21:11 61  
15/8/2017 21:16 61  
15/8/2017 21:21 61  
15/8/2017 21:26 61  
15/8/2017 21:31 61  
15/8/2017 21:36 60  
15/8/2017 21:41 61  
15/8/2017 21:46 61  
15/8/2017 21:51 61  
15/8/2017 21:56 61  
15/8/2017 22:01 58  
15/8/2017 22:06 59  
15/8/2017 22:11 59  
15/8/2017 22:16 61  
15/8/2017 22:21 61  
15/8/2017 22:26 61  
15/8/2017 22:31 61  
15/8/2017 22:36 61  
15/8/2017 22:41 61  
15/8/2017 22:46 61  
15/8/2017 22:51 61  
15/8/2017 22:56 61  
16/8/2017 19:01 57  
16/8/2017 19:06 63  
16/8/2017 19:11 63  
16/8/2017 19:16 61  
16/8/2017 19:21 61  
16/8/2017 19:26 61  
16/8/2017 19:31 62  
16/8/2017 19:36 61  
16/8/2017 19:41 61  
16/8/2017 19:46 62  
16/8/2017 19:51 62  
16/8/2017 19:56 62  
16/8/2017 20:01 62  
16/8/2017 20:06 62  
16/8/2017 20:11 63  
16/8/2017 20:16 63  
16/8/2017 20:21 62  
16/8/2017 20:26 61  
16/8/2017 20:31 62  
16/8/2017 20:36 62  
16/8/2017 20:41 61  

16/8/2017 20:46 61  
16/8/2017 20:51 62  
16/8/2017 20:56 63  
16/8/2017 21:01 63  
16/8/2017 21:06 63  
16/8/2017 21:11 63  
16/8/2017 21:16 62  
16/8/2017 21:21 61  
16/8/2017 21:26 61  
16/8/2017 21:31 61  
16/8/2017 21:36 61  
16/8/2017 21:41 61  
16/8/2017 21:46 60  
16/8/2017 21:51 60  
16/8/2017 21:56 60  
16/8/2017 22:01 60  
16/8/2017 22:06 60  
16/8/2017 22:11 60  
16/8/2017 22:16 61  
16/8/2017 22:21 63  
16/8/2017 22:26 61  
16/8/2017 22:31 62  
16/8/2017 22:36 61  
16/8/2017 22:41 61  
16/8/2017 22:46 61  
16/8/2017 22:51 60  
16/8/2017 22:56 60  
17/8/2017 19:01 59  
17/8/2017 19:06 59  
17/8/2017 19:11 60  
17/8/2017 19:16 59  
17/8/2017 19:21 59  
17/8/2017 19:26 60  
17/8/2017 19:31 61  
17/8/2017 19:36 61  
17/8/2017 19:41 61  
17/8/2017 19:46 61  
17/8/2017 19:51 62  
17/8/2017 19:56 61  
17/8/2017 20:01 61  
17/8/2017 20:06 61  
17/8/2017 20:11 61  
17/8/2017 20:16 62  
17/8/2017 20:21 61  
17/8/2017 20:26 60  
17/8/2017 20:31 61  
17/8/2017 20:36 61  
17/8/2017 20:41 61  
17/8/2017 20:46 61  
17/8/2017 20:51 61  
17/8/2017 20:56 61  
17/8/2017 21:01 60  
17/8/2017 21:06 60  
17/8/2017 21:11 61  
17/8/2017 21:16 60  
17/8/2017 21:21 60  
17/8/2017 21:26 61  
17/8/2017 21:31 61  
17/8/2017 21:36 60  
17/8/2017 21:41 60  
17/8/2017 21:46 60  
17/8/2017 21:51 61  
17/8/2017 21:56 60  
17/8/2017 22:01 60  
17/8/2017 22:06 63  
17/8/2017 22:11 56  
17/8/2017 22:16 58  
17/8/2017 22:21 56  
17/8/2017 22:26 61  
17/8/2017 22:31 60  
17/8/2017 22:36 60  
17/8/2017 22:41 60  
17/8/2017 22:46 60  
17/8/2017 22:51 60  
17/8/2017 22:56 60  
18/8/2017 19:01 63  
18/8/2017 19:06 64  
18/8/2017 19:11 64  
18/8/2017 19:16 63  
18/8/2017 19:21 63  
18/8/2017 19:26 62  
18/8/2017 19:31 63  
18/8/2017 19:36 63  
18/8/2017 19:41 62  
18/8/2017 19:46 63  
18/8/2017 19:51 63  
18/8/2017 19:56 50  
18/8/2017 20:01 64  
18/8/2017 20:06 63  
18/8/2017 20:11 63  
18/8/2017 20:16 63  
18/8/2017 20:21 63  
18/8/2017 20:26 63  
18/8/2017 20:31 63  
18/8/2017 20:36 63  
18/8/2017 20:41 63  
18/8/2017 20:46 63  
18/8/2017 20:51 63  
18/8/2017 20:56 63  
18/8/2017 21:01 63  
18/8/2017 21:06 63  
18/8/2017 21:11 64  
18/8/2017 21:16 63  
18/8/2017 21:21 63  
18/8/2017 21:26 55  
18/8/2017 21:31 63  
18/8/2017 21:36 63  
18/8/2017 21:41 63  
18/8/2017 21:46 63  

18/8/2017 21:51 64  
18/8/2017 21:56 63  
18/8/2017 22:01 63  
18/8/2017 22:06 63  
18/8/2017 22:11 63  
18/8/2017 22:16 63  
18/8/2017 22:21 63  
18/8/2017 22:26 63  
18/8/2017 22:31 63  
18/8/2017 22:36 63  
18/8/2017 22:41 63  
18/8/2017 22:46 62  
18/8/2017 22:51 63  
18/8/2017 22:56 63  
19/8/2017 19:01 62  
19/8/2017 19:06 62  
19/8/2017 19:11 62  
19/8/2017 19:16 62  
19/8/2017 19:21 62  
19/8/2017 19:26 62  
19/8/2017 19:31 63  
19/8/2017 19:36 62  
19/8/2017 19:41 62  
19/8/2017 19:46 62  
19/8/2017 19:51 62  
19/8/2017 19:56 63  
19/8/2017 20:01 62  
19/8/2017 20:06 62  
19/8/2017 20:11 62  
19/8/2017 20:16 63  
19/8/2017 20:21 63  
19/8/2017 20:26 62  
19/8/2017 20:31 62  
19/8/2017 20:36 62  
19/8/2017 20:41 63  
19/8/2017 20:46 62  
19/8/2017 20:51 62  
19/8/2017 20:56 62  
19/8/2017 21:01 62  
19/8/2017 21:06 62  
19/8/2017 21:11 63  
19/8/2017 21:16 63  
19/8/2017 21:21 62  
19/8/2017 21:26 62  
19/8/2017 21:31 62  
19/8/2017 21:36 63  
19/8/2017 21:41 62  
19/8/2017 21:46 63  
19/8/2017 21:51 63  
19/8/2017 21:56 63  
19/8/2017 22:01 63  
19/8/2017 22:06 63  
19/8/2017 22:11 63  
19/8/2017 22:16 63  
19/8/2017 22:21 63  
19/8/2017 22:26 63  
19/8/2017 22:31 63  
19/8/2017 22:36 45  
19/8/2017 22:41 63  
19/8/2017 22:46 63  
19/8/2017 22:51 63  
19/8/2017 22:56 63  
20/8/2017 7:01 59  
20/8/2017 7:06 60  
20/8/2017 7:11 62  
20/8/2017 7:16 60  
20/8/2017 7:21 60  
20/8/2017 7:26 60  
20/8/2017 7:31 61  
20/8/2017 7:36 63  
20/8/2017 7:41 60  
20/8/2017 7:46 60  
20/8/2017 7:51 60  
20/8/2017 7:56 61  
20/8/2017 8:01 60  
20/8/2017 8:06 61  
20/8/2017 8:11 61  
20/8/2017 8:16 62  
20/8/2017 8:21 61  
20/8/2017 8:26 61  
20/8/2017 8:31 61  
20/8/2017 8:36 61  
20/8/2017 8:41 62  
20/8/2017 8:46 62  
20/8/2017 8:51 62  
20/8/2017 8:56 62  
20/8/2017 9:01 62  
20/8/2017 9:06 62  
20/8/2017 9:11 61  
20/8/2017 9:16 62  
20/8/2017 9:21 62  
20/8/2017 9:26 62  
20/8/2017 9:31 63  
20/8/2017 9:36 61  
20/8/2017 9:41 62  
20/8/2017 9:46 61  
20/8/2017 9:51 62  
20/8/2017 9:56 56  
20/8/2017 10:01 61  
20/8/2017 10:06 62  
20/8/2017 10:11 62  
20/8/2017 10:16 61  
20/8/2017 10:21 62  
20/8/2017 10:26 62  
20/8/2017 10:31 61  
20/8/2017 10:36 62  
20/8/2017 10:41 62  
20/8/2017 10:46 61  
20/8/2017 10:51 61  

20/8/2017 10:56 60  
20/8/2017 11:01 61  
20/8/2017 11:06 61  
20/8/2017 11:11 61  
20/8/2017 11:16 61  
20/8/2017 11:21 62  
20/8/2017 11:26 62  
20/8/2017 11:31 62  
20/8/2017 11:36 59  
20/8/2017 11:41 62  
20/8/2017 11:46 61  
20/8/2017 11:51 52  
20/8/2017 11:56 62  
20/8/2017 12:01 63  
20/8/2017 12:06 62  
20/8/2017 12:11 62  
20/8/2017 12:16 62  
20/8/2017 12:21 61  
20/8/2017 12:26 61  
20/8/2017 12:31 64  
20/8/2017 12:36 63  
20/8/2017 12:41 62  
20/8/2017 12:46 62  
20/8/2017 12:51 63  
20/8/2017 12:56 62  
20/8/2017 13:01 63  
20/8/2017 13:06 64  
20/8/2017 13:11 63  
20/8/2017 13:16 63  
20/8/2017 13:21 62  
20/8/2017 13:26 62  
20/8/2017 13:31 61  
20/8/2017 13:36 61  
20/8/2017 13:41 61  
20/8/2017 13:46 60  
20/8/2017 13:51 62  
20/8/2017 13:56 63  
20/8/2017 14:01 61  
20/8/2017 14:06 61  
20/8/2017 14:11 61  
20/8/2017 14:16 62  
20/8/2017 14:21 63  
20/8/2017 14:26 64  
20/8/2017 14:31 63  
20/8/2017 14:36 63  
20/8/2017 14:41 64  
20/8/2017 14:46 63  
20/8/2017 14:51 65  
20/8/2017 14:56 65  
20/8/2017 15:01 65  
20/8/2017 15:06 65  
20/8/2017 15:11 65  
20/8/2017 15:16 65  
20/8/2017 15:21 65  
20/8/2017 15:26 65  
20/8/2017 15:31 65  
20/8/2017 15:36 65  
20/8/2017 15:41 65  
20/8/2017 15:46 65  
20/8/2017 15:51 61  
20/8/2017 15:56 60  
20/8/2017 16:01 61  
20/8/2017 16:06 61  
20/8/2017 16:11 60  
20/8/2017 16:16 61  
20/8/2017 16:21 62  
20/8/2017 16:26 61  
20/8/2017 16:31 61  
20/8/2017 16:36 61  
20/8/2017 16:41 62  
20/8/2017 16:46 61  
20/8/2017 16:51 61  
20/8/2017 16:56 62  
20/8/2017 17:01 62  
20/8/2017 17:06 61  
20/8/2017 17:11 62  
20/8/2017 17:16 63  
20/8/2017 17:21 62  
20/8/2017 17:26 63  
20/8/2017 17:31 62  
20/8/2017 17:36 62  
20/8/2017 17:41 62  
20/8/2017 17:46 62  
20/8/2017 17:51 61  
20/8/2017 17:56 61  
20/8/2017 18:01 62  
20/8/2017 18:06 62  
20/8/2017 18:11 63  
20/8/2017 18:16 63  
20/8/2017 18:21 62  
20/8/2017 18:26 61  
20/8/2017 18:31 61  
20/8/2017 18:36 60  
20/8/2017 18:41 63  
20/8/2017 18:46 61  
20/8/2017 18:51 61  
20/8/2017 18:56 61  
20/8/2017 19:01 62  
20/8/2017 19:06 61  
20/8/2017 19:11 61  
20/8/2017 19:16 61  
20/8/2017 19:21 61  
20/8/2017 19:26 61  
20/8/2017 19:31 61  
20/8/2017 19:36 61  
20/8/2017 19:41 62  
20/8/2017 19:46 61  
20/8/2017 19:51 61  
20/8/2017 19:56 61  

20/8/2017 20:01 61  
20/8/2017 20:06 61  
20/8/2017 20:11 61  
20/8/2017 20:16 61  
20/8/2017 20:21 61  
20/8/2017 20:26 61  
20/8/2017 20:31 61  
20/8/2017 20:36 61  
20/8/2017 20:41 61  
20/8/2017 20:46 61  
20/8/2017 20:51 61  
20/8/2017 20:56 61  
20/8/2017 21:01 61  
20/8/2017 21:06 61  
20/8/2017 21:11 61  
20/8/2017 21:16 60  
20/8/2017 21:21 60  
20/8/2017 21:26 61  
20/8/2017 21:31 60  
20/8/2017 21:36 60  
20/8/2017 21:41 60  
20/8/2017 21:46 60  
20/8/2017 21:51 60  
20/8/2017 21:56 60  
20/8/2017 22:01 61  
20/8/2017 22:06 60  
20/8/2017 22:11 60  
20/8/2017 22:16 60  
20/8/2017 22:21 62  
20/8/2017 22:26 60  
20/8/2017 22:31 60  
20/8/2017 22:36 60  
20/8/2017 22:41 61  
20/8/2017 22:46 60  
20/8/2017 22:51 60  
20/8/2017 22:56 60  
21/8/2017 19:01 57  
21/8/2017 19:06 65  
21/8/2017 19:11 65  
21/8/2017 19:16 62  
21/8/2017 19:21 62  
21/8/2017 19:26 61  
21/8/2017 19:31 62  
21/8/2017 19:36 62  
21/8/2017 19:41 62  
21/8/2017 19:46 62  
21/8/2017 19:51 63  
21/8/2017 19:56 62  
21/8/2017 20:01 62  
21/8/2017 20:06 62  
21/8/2017 20:11 62  
21/8/2017 20:16 63  
21/8/2017 20:21 62  
21/8/2017 20:26 62  
21/8/2017 20:31 63  
21/8/2017 20:36 62  
21/8/2017 20:41 62  
21/8/2017 20:46 62  
21/8/2017 20:51 62  
21/8/2017 20:56 62  
21/8/2017 21:01 60  
21/8/2017 21:06 61  
21/8/2017 21:11 61  
21/8/2017 21:16 61  
21/8/2017 21:21 48  
21/8/2017 21:26 61  
21/8/2017 21:31 60  
21/8/2017 21:36 61  
21/8/2017 21:41 60  
21/8/2017 21:46 61  
21/8/2017 21:51 62  
21/8/2017 21:56 54  
21/8/2017 22:01 61  
21/8/2017 22:06 61  
21/8/2017 22:11 61  
21/8/2017 22:16 61  
21/8/2017 22:21 60  
21/8/2017 22:26 60  
21/8/2017 22:31 60  
21/8/2017 22:36 61  
21/8/2017 22:41 61  
21/8/2017 22:46 61  
21/8/2017 22:51 60  
21/8/2017 22:56 61  
22/8/2017 19:01 60  
22/8/2017 19:06 64  
22/8/2017 19:11 64  
22/8/2017 19:16 61  
22/8/2017 19:21 60  
22/8/2017 19:26 54  
22/8/2017 19:31 63  
22/8/2017 19:36 63  
22/8/2017 19:41 49  
22/8/2017 19:46 46  
22/8/2017 19:51 63  
22/8/2017 19:56 63  
22/8/2017 20:01 63  
22/8/2017 20:06 64  
22/8/2017 20:11 64  
22/8/2017 20:16 63  
22/8/2017 20:21 64  
22/8/2017 20:26 64  
22/8/2017 20:31 54  
22/8/2017 20:36 63  
22/8/2017 20:41 64  
22/8/2017 20:46 47  
22/8/2017 20:51 63  
22/8/2017 20:56 64  
22/8/2017 21:01 63  

22/8/2017 21:06 53  
22/8/2017 21:11 63  
22/8/2017 21:16 63  
22/8/2017 21:21 55  
22/8/2017 21:26 63  
22/8/2017 21:31 63  
22/8/2017 21:36 63  
22/8/2017 21:41 63  
22/8/2017 21:46 63  
22/8/2017 21:51 63  
22/8/2017 21:56 63  
22/8/2017 22:01 63  
22/8/2017 22:06 62  
22/8/2017 22:11 62  
22/8/2017 22:16 62  
22/8/2017 22:21 63  
22/8/2017 22:26 63  
22/8/2017 22:31 62  
22/8/2017 22:36 63  
22/8/2017 22:41 62  
22/8/2017 22:46 62  
22/8/2017 22:51 62  
22/8/2017 22:56 63  
23/8/2017 19:01 62  
23/8/2017 19:06 62  
23/8/2017 19:11 59  
23/8/2017 19:16 60  
23/8/2017 19:21 60  
23/8/2017 19:26 60  
23/8/2017 19:31 60  
23/8/2017 19:36 61  
23/8/2017 19:41 59  
23/8/2017 19:46 60  
23/8/2017 19:51 60  
23/8/2017 19:56 60  
23/8/2017 20:01 60  
23/8/2017 20:06 59  
23/8/2017 20:11 61  
23/8/2017 20:16 60  
23/8/2017 20:21 59  
23/8/2017 20:26 59  
23/8/2017 20:31 61  
23/8/2017 20:36 60  
23/8/2017 20:41 61  
23/8/2017 20:46 61  
23/8/2017 20:51 62  
23/8/2017 20:56 60  
23/8/2017 21:01 61  
23/8/2017 21:06 60  
23/8/2017 21:11 60  
23/8/2017 21:16 61  
23/8/2017 21:21 62  
23/8/2017 21:26 59  
23/8/2017 21:31 59  
23/8/2017 21:36 59  
23/8/2017 21:41 49  
23/8/2017 21:46 59  
23/8/2017 21:51 60  
23/8/2017 21:56 60  
23/8/2017 22:01 59  
23/8/2017 22:06 58  
23/8/2017 22:11 61  
23/8/2017 22:16 61  
23/8/2017 22:21 60  
23/8/2017 22:26 63  
23/8/2017 22:31 59  
23/8/2017 22:36 58  
23/8/2017 22:41 59  
23/8/2017 22:46 58  
23/8/2017 22:51 59  
23/8/2017 22:56 59  
24/8/2017 19:01 57  
24/8/2017 19:06 61  
24/8/2017 19:11 60  
24/8/2017 19:16 60  
24/8/2017 19:21 61  
24/8/2017 19:26 61  
24/8/2017 19:31 61  
24/8/2017 19:36 60  
24/8/2017 19:41 60  
24/8/2017 19:46 60  
24/8/2017 19:51 60  
24/8/2017 19:56 61  
24/8/2017 20:01 61  
24/8/2017 20:06 59  
24/8/2017 20:11 61  
24/8/2017 20:16 60  
24/8/2017 20:21 60  
24/8/2017 20:26 61  
24/8/2017 20:31 61  
24/8/2017 20:36 61  
24/8/2017 20:41 61  
24/8/2017 20:46 62  
24/8/2017 20:51 62  
24/8/2017 20:56 62  
24/8/2017 21:01 60  
24/8/2017 21:06 61  
24/8/2017 21:11 61  
24/8/2017 21:16 62  
24/8/2017 21:21 61  
24/8/2017 21:26 61  
24/8/2017 21:31 61  
24/8/2017 21:36 61  
24/8/2017 21:41 63  
24/8/2017 21:46 61  
24/8/2017 21:51 61  
24/8/2017 21:56 62  
24/8/2017 22:01 60  
24/8/2017 22:06 61  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
24/8/2017 22:11 62  
24/8/2017 22:16 61  
24/8/2017 22:21 61  
24/8/2017 22:26 61  
24/8/2017 22:31 60  
24/8/2017 22:36 61  
24/8/2017 22:41 61  
24/8/2017 22:46 60  
24/8/2017 22:51 61  
24/8/2017 22:56 60  
25/8/2017 19:01 60  
25/8/2017 19:06 61  
25/8/2017 19:11 56  
25/8/2017 19:16 59  
25/8/2017 19:21 61  
25/8/2017 19:26 61  
25/8/2017 19:31 61  
25/8/2017 19:36 61  
25/8/2017 19:41 62  
25/8/2017 19:46 61  
25/8/2017 19:51 63  
25/8/2017 19:56 62  
25/8/2017 20:01 62  
25/8/2017 20:06 61  
25/8/2017 20:11 62  
25/8/2017 20:16 62  
25/8/2017 20:21 62  
25/8/2017 20:26 62  
25/8/2017 20:31 62  
25/8/2017 20:36 61  
25/8/2017 20:41 62  
25/8/2017 20:46 61  
25/8/2017 20:51 61  
25/8/2017 20:56 61  
25/8/2017 21:01 61  
25/8/2017 21:06 61  
25/8/2017 21:11 61  
25/8/2017 21:16 62  
25/8/2017 21:21 61  
25/8/2017 21:26 63  
25/8/2017 21:31 61  
25/8/2017 21:36 61  
25/8/2017 21:41 61  
25/8/2017 21:46 60  
25/8/2017 21:51 61  
25/8/2017 21:56 60  
25/8/2017 22:01 60  
25/8/2017 22:06 61  
25/8/2017 22:11 61  
25/8/2017 22:16 60  
25/8/2017 22:21 60  
25/8/2017 22:26 61  
25/8/2017 22:31 60  
25/8/2017 22:36 60  
25/8/2017 22:41 60  
25/8/2017 22:46 60  
25/8/2017 22:51 61  
25/8/2017 22:56 60  
26/8/2017 19:01 61  
26/8/2017 19:06 62  
26/8/2017 19:11 62  
26/8/2017 19:16 62  
26/8/2017 19:21 62  
26/8/2017 19:26 62  
26/8/2017 19:31 62  
26/8/2017 19:36 62  
26/8/2017 19:41 62  
26/8/2017 19:46 62  
26/8/2017 19:51 62  
26/8/2017 19:56 62  
26/8/2017 20:01 61  
26/8/2017 20:06 61  
26/8/2017 20:11 61  
26/8/2017 20:16 61  
26/8/2017 20:21 61  
26/8/2017 20:26 62  
26/8/2017 20:31 61  
26/8/2017 20:36 61  
26/8/2017 20:41 61  
26/8/2017 20:46 60  
26/8/2017 20:51 62  
26/8/2017 20:56 61  
26/8/2017 21:01 61  
26/8/2017 21:06 61  
26/8/2017 21:11 61  
26/8/2017 21:16 62  
26/8/2017 21:21 62  
26/8/2017 21:26 62  
26/8/2017 21:31 62  
26/8/2017 21:36 62  
26/8/2017 21:41 61  
26/8/2017 21:46 62  
26/8/2017 21:51 62  
26/8/2017 21:56 62  
26/8/2017 22:01 62  
26/8/2017 22:06 61  
26/8/2017 22:11 61  
26/8/2017 22:16 62  
26/8/2017 22:21 61  
26/8/2017 22:26 62  
26/8/2017 22:31 61  
26/8/2017 22:36 60  
26/8/2017 22:41 62  
26/8/2017 22:46 60  
26/8/2017 22:51 61  
26/8/2017 22:56 60 
 
 
 

Night time: 23:00-07:00 
 
27/7/2017 0:01 58  
27/7/2017 0:06 58  
27/7/2017 0:11 58  
27/7/2017 0:16 58  
27/7/2017 0:21 58  
27/7/2017 0:26 59  
27/7/2017 0:31 58  
27/7/2017 0:36 58  
27/7/2017 0:41 58  
27/7/2017 0:46 58  
27/7/2017 0:51 58  
27/7/2017 0:56 58  
27/7/2017 1:01 58  
27/7/2017 1:06 57  
27/7/2017 1:11 57  
27/7/2017 1:16 58  
27/7/2017 1:21 57  
27/7/2017 1:26 58  
27/7/2017 1:31 57  
27/7/2017 1:36 57  
27/7/2017 1:41 57  
27/7/2017 1:46 63  
27/7/2017 1:51 57  
27/7/2017 1:56 56  
27/7/2017 2:01 56  
27/7/2017 2:06 57  
27/7/2017 2:11 56  
27/7/2017 2:16 56  
27/7/2017 2:21 56  
27/7/2017 2:26 56  
27/7/2017 2:31 56  
27/7/2017 2:36 57  
27/7/2017 2:41 56  
27/7/2017 2:46 57  
27/7/2017 2:51 56  
27/7/2017 2:56 56  
27/7/2017 3:01 56  
27/7/2017 3:06 56  
27/7/2017 3:11 55  
27/7/2017 3:16 56  
27/7/2017 3:21 56  
27/7/2017 3:26 55  
27/7/2017 3:31 55  
27/7/2017 3:36 56  
27/7/2017 3:41 55  
27/7/2017 3:46 56  
27/7/2017 3:51 56  
27/7/2017 3:56 56  
27/7/2017 4:01 55  
27/7/2017 4:06 55  
27/7/2017 4:11 56  
27/7/2017 4:16 55  
27/7/2017 4:21 56  
27/7/2017 4:26 56  
27/7/2017 4:31 56  
27/7/2017 4:36 57  
27/7/2017 4:41 55  
27/7/2017 4:46 55  
27/7/2017 4:51 56  
27/7/2017 4:56 55  
27/7/2017 5:01 56  
27/7/2017 5:06 56  
27/7/2017 5:11 56  
27/7/2017 5:16 56  
27/7/2017 5:21 56  
27/7/2017 5:26 57  
27/7/2017 5:31 56  
27/7/2017 5:36 57  
27/7/2017 5:41 58  
27/7/2017 5:46 58  
27/7/2017 5:51 58  
27/7/2017 5:56 57  
27/7/2017 6:01 57  
27/7/2017 6:06 58  
27/7/2017 6:11 58  
27/7/2017 6:16 59  
27/7/2017 6:21 58  
27/7/2017 6:26 59  
27/7/2017 6:31 59  
27/7/2017 6:36 60  
27/7/2017 6:41 60  
27/7/2017 6:46 61  
27/7/2017 6:51 60  
27/7/2017 6:56 61  
27/7/2017 23:01 60  
27/7/2017 23:06 60  
27/7/2017 23:11 59  
27/7/2017 23:16 59  
27/7/2017 23:21 59  
27/7/2017 23:26 59  
27/7/2017 23:31 59  
27/7/2017 23:36 60  
27/7/2017 23:41 59  
27/7/2017 23:46 59  
27/7/2017 23:51 58  
27/7/2017 23:56 58  
28/7/2017 0:01 58  
28/7/2017 0:06 57  
28/7/2017 0:11 58  
28/7/2017 0:16 59  
28/7/2017 0:21 57  
28/7/2017 0:26 58  
28/7/2017 0:31 58  
28/7/2017 0:36 57  
28/7/2017 0:41 58  
28/7/2017 0:46 57  
28/7/2017 0:51 57  

28/7/2017 0:56 57  
28/7/2017 1:01 56  
28/7/2017 1:06 58  
28/7/2017 1:11 57  
28/7/2017 1:16 56  
28/7/2017 1:21 57  
28/7/2017 1:26 56  
28/7/2017 1:31 56  
28/7/2017 1:36 56  
28/7/2017 1:41 56  
28/7/2017 1:46 56  
28/7/2017 1:51 56  
28/7/2017 1:56 56  
28/7/2017 2:01 56  
28/7/2017 2:06 56  
28/7/2017 2:11 56  
28/7/2017 2:16 56  
28/7/2017 2:21 55  
28/7/2017 2:26 54  
28/7/2017 2:31 55  
28/7/2017 2:36 55  
28/7/2017 2:41 55  
28/7/2017 2:46 55  
28/7/2017 2:51 55  
28/7/2017 2:56 55  
28/7/2017 3:01 55  
28/7/2017 3:06 55  
28/7/2017 3:11 54  
28/7/2017 3:16 55  
28/7/2017 3:21 55  
28/7/2017 3:26 55  
28/7/2017 3:31 55  
28/7/2017 3:36 55  
28/7/2017 3:41 55  
28/7/2017 3:46 54  
28/7/2017 3:51 55  
28/7/2017 3:56 54  
28/7/2017 4:01 55  
28/7/2017 4:06 55  
28/7/2017 4:11 56  
28/7/2017 4:16 55  
28/7/2017 4:21 55  
28/7/2017 4:26 55  
28/7/2017 4:31 56  
28/7/2017 4:36 55  
28/7/2017 4:41 55  
28/7/2017 4:46 55  
28/7/2017 4:51 55  
28/7/2017 4:56 55  
28/7/2017 5:01 55  
28/7/2017 5:06 55  
28/7/2017 5:11 54  
28/7/2017 5:16 55  
28/7/2017 5:21 56  
28/7/2017 5:26 55  
28/7/2017 5:31 56  
28/7/2017 5:36 57  
28/7/2017 5:41 56  
28/7/2017 5:46 58  
28/7/2017 5:51 58  
28/7/2017 5:56 58  
28/7/2017 6:01 58  
28/7/2017 6:06 58  
28/7/2017 6:11 57  
28/7/2017 6:16 59  
28/7/2017 6:21 58  
28/7/2017 6:26 60  
28/7/2017 6:31 59  
28/7/2017 6:36 60  
28/7/2017 6:41 61  
28/7/2017 6:46 60  
28/7/2017 6:51 60  
28/7/2017 6:56 60  
28/7/2017 23:01 64  
28/7/2017 23:06 62  
28/7/2017 23:11 62  
28/7/2017 23:16 62  
28/7/2017 23:21 62  
28/7/2017 23:26 62  
28/7/2017 23:31 62  
28/7/2017 23:36 62  
28/7/2017 23:41 62  
28/7/2017 23:46 62  
28/7/2017 23:51 62  
28/7/2017 23:56 62  
29/7/2017 0:01 61  
29/7/2017 0:06 62  
29/7/2017 0:11 63  
29/7/2017 0:16 62  
29/7/2017 0:21 62  
29/7/2017 0:26 61  
29/7/2017 0:31 62  
29/7/2017 0:36 62  
29/7/2017 0:41 57  
29/7/2017 0:46 59  
29/7/2017 0:51 59  
29/7/2017 0:56 60  
29/7/2017 1:01 61  
29/7/2017 1:06 60  
29/7/2017 1:11 61  
29/7/2017 1:16 61  
29/7/2017 1:21 64  
29/7/2017 1:26 61  
29/7/2017 1:31 61  
29/7/2017 1:36 61  
29/7/2017 1:41 61  
29/7/2017 1:46 61  
29/7/2017 1:51 61  
29/7/2017 1:56 61  

29/7/2017 2:01 56  
29/7/2017 2:06 58  
29/7/2017 2:11 59  
29/7/2017 2:16 58  
29/7/2017 2:21 61  
29/7/2017 2:26 60  
29/7/2017 2:31 61  
29/7/2017 2:36 61  
29/7/2017 2:41 60  
29/7/2017 2:46 60  
29/7/2017 2:51 61  
29/7/2017 2:56 61  
29/7/2017 3:01 58  
29/7/2017 3:06 57  
29/7/2017 3:11 57  
29/7/2017 3:16 57  
29/7/2017 3:21 60  
29/7/2017 3:26 60  
29/7/2017 3:31 61  
29/7/2017 3:36 61  
29/7/2017 3:41 60  
29/7/2017 3:46 60  
29/7/2017 3:51 59  
29/7/2017 3:56 58  
29/7/2017 4:01 57  
29/7/2017 4:06 57  
29/7/2017 4:11 58  
29/7/2017 4:16 59  
29/7/2017 4:21 60  
29/7/2017 4:26 60  
29/7/2017 4:31 60  
29/7/2017 4:36 60  
29/7/2017 4:41 60  
29/7/2017 4:46 60  
29/7/2017 4:51 58  
29/7/2017 4:56 57  
29/7/2017 5:01 57  
29/7/2017 5:06 49  
29/7/2017 5:11 60  
29/7/2017 5:16 60  
29/7/2017 5:21 60  
29/7/2017 5:26 61  
29/7/2017 5:31 61  
29/7/2017 5:36 62  
29/7/2017 5:41 60  
29/7/2017 5:46 59  
29/7/2017 5:51 58  
29/7/2017 5:56 59  
29/7/2017 6:01 60  
29/7/2017 6:06 61  
29/7/2017 6:11 61  
29/7/2017 6:16 62  
29/7/2017 6:21 62  
29/7/2017 6:26 62  
29/7/2017 6:31 60  
29/7/2017 6:36 60  
29/7/2017 6:41 60  
29/7/2017 6:46 60  
29/7/2017 6:51 57  
29/7/2017 6:56 62  
29/7/2017 23:01 60  
29/7/2017 23:06 60  
29/7/2017 23:11 60  
29/7/2017 23:16 60  
29/7/2017 23:21 60  
29/7/2017 23:26 60  
29/7/2017 23:31 60  
29/7/2017 23:36 60  
29/7/2017 23:41 60  
29/7/2017 23:46 60  
29/7/2017 23:51 60  
29/7/2017 23:56 60  
30/7/2017 0:01 59  
30/7/2017 0:06 59  
30/7/2017 0:11 60  
30/7/2017 0:16 60  
30/7/2017 0:21 59  
30/7/2017 0:26 59  
30/7/2017 0:31 59  
30/7/2017 0:36 58  
30/7/2017 0:41 58  
30/7/2017 0:46 59  
30/7/2017 0:51 59  
30/7/2017 0:56 60  
30/7/2017 1:01 59  
30/7/2017 1:06 58  
30/7/2017 1:11 58  
30/7/2017 1:16 58  
30/7/2017 1:21 59  
30/7/2017 1:26 59  
30/7/2017 1:31 58  
30/7/2017 1:36 60  
30/7/2017 1:41 60  
30/7/2017 1:46 58  
30/7/2017 1:51 59  
30/7/2017 1:56 58  
30/7/2017 2:01 58  
30/7/2017 2:06 57  
30/7/2017 2:11 57  
30/7/2017 2:16 57  
30/7/2017 2:21 57  
30/7/2017 2:26 59  
30/7/2017 2:31 58  
30/7/2017 2:36 57  
30/7/2017 2:41 57  
30/7/2017 2:46 58  
30/7/2017 2:51 57  
30/7/2017 2:56 57  
30/7/2017 3:01 57  

30/7/2017 3:06 57  
30/7/2017 3:11 57  
30/7/2017 3:16 57  
30/7/2017 3:21 57  
30/7/2017 3:26 56  
30/7/2017 3:31 56  
30/7/2017 3:36 57  
30/7/2017 3:41 57  
30/7/2017 3:46 57  
30/7/2017 3:51 57  
30/7/2017 3:56 59  
30/7/2017 4:01 56  
30/7/2017 4:06 59  
30/7/2017 4:11 56  
30/7/2017 4:16 56  
30/7/2017 4:21 57  
30/7/2017 4:26 57  
30/7/2017 4:31 57  
30/7/2017 4:36 56  
30/7/2017 4:41 56  
30/7/2017 4:46 57  
30/7/2017 4:51 56  
30/7/2017 4:56 57  
30/7/2017 5:01 57  
30/7/2017 5:06 56  
30/7/2017 5:11 57  
30/7/2017 5:16 57  
30/7/2017 5:21 57  
30/7/2017 5:26 57  
30/7/2017 5:31 57  
30/7/2017 5:36 57  
30/7/2017 5:41 57  
30/7/2017 5:46 58  
30/7/2017 5:51 58  
30/7/2017 5:56 49  
30/7/2017 6:01 58  
30/7/2017 6:06 58  
30/7/2017 6:11 59  
30/7/2017 6:16 60  
30/7/2017 6:21 59  
30/7/2017 6:26 61  
30/7/2017 6:31 59  
30/7/2017 6:36 60  
30/7/2017 6:41 60  
30/7/2017 6:46 60  
30/7/2017 6:51 60  
30/7/2017 6:56 59  
30/7/2017 23:01 59  
30/7/2017 23:06 59  
30/7/2017 23:11 59  
30/7/2017 23:16 59  
30/7/2017 23:21 59  
30/7/2017 23:26 60  
30/7/2017 23:31 59  
30/7/2017 23:36 58  
30/7/2017 23:41 60  
30/7/2017 23:46 59  
30/7/2017 23:51 58  
30/7/2017 23:56 59  
31/7/2017 0:01 58  
31/7/2017 0:06 58  
31/7/2017 0:11 58  
31/7/2017 0:16 58  
31/7/2017 0:21 59  
31/7/2017 0:26 59  
31/7/2017 0:31 61  
31/7/2017 0:36 57  
31/7/2017 0:41 58  
31/7/2017 0:46 58  
31/7/2017 0:51 57  
31/7/2017 0:56 57  
31/7/2017 1:01 57  
31/7/2017 1:06 58  
31/7/2017 1:11 57  
31/7/2017 1:16 58  
31/7/2017 1:21 57  
31/7/2017 1:26 57  
31/7/2017 1:31 58  
31/7/2017 1:36 58  
31/7/2017 1:41 57  
31/7/2017 1:46 57  
31/7/2017 1:51 57  
31/7/2017 1:56 56  
31/7/2017 2:01 56  
31/7/2017 2:06 57  
31/7/2017 2:11 57  
31/7/2017 2:16 56  
31/7/2017 2:21 56  
31/7/2017 2:26 56  
31/7/2017 2:31 56  
31/7/2017 2:36 56  
31/7/2017 2:41 55  
31/7/2017 2:46 56  
31/7/2017 2:51 56  
31/7/2017 2:56 56  
31/7/2017 3:01 56  
31/7/2017 3:06 56  
31/7/2017 3:11 56  
31/7/2017 3:16 56  
31/7/2017 3:21 55  
31/7/2017 3:26 56  
31/7/2017 3:31 56  
31/7/2017 3:36 56  
31/7/2017 3:41 56  
31/7/2017 3:46 55  
31/7/2017 3:51 57  
31/7/2017 3:56 55  
31/7/2017 4:01 56  
31/7/2017 4:06 57  

31/7/2017 4:11 55  
31/7/2017 4:16 56  
31/7/2017 4:21 57  
31/7/2017 4:26 57  
31/7/2017 4:31 55  
31/7/2017 4:36 56  
31/7/2017 4:41 56  
31/7/2017 4:46 56  
31/7/2017 4:51 57  
31/7/2017 4:56 56  
31/7/2017 5:01 56  
31/7/2017 5:06 56  
31/7/2017 5:11 56  
31/7/2017 5:16 57  
31/7/2017 5:21 57  
31/7/2017 5:26 57  
31/7/2017 5:31 57  
31/7/2017 5:36 57  
31/7/2017 5:41 57  
31/7/2017 5:46 58  
31/7/2017 5:51 58  
31/7/2017 5:56 59  
31/7/2017 6:01 58  
31/7/2017 6:06 58  
31/7/2017 6:11 58  
31/7/2017 6:16 59  
31/7/2017 6:21 59  
31/7/2017 6:26 60  
31/7/2017 6:31 60  
31/7/2017 6:36 60  
31/7/2017 6:41 57  
31/7/2017 6:46 60  
31/7/2017 6:51 61  
31/7/2017 6:56 50  
31/7/2017 23:01 61  
31/7/2017 23:06 59  
31/7/2017 23:11 60  
31/7/2017 23:16 59  
31/7/2017 23:21 59  
31/7/2017 23:26 59  
31/7/2017 23:31 59  
31/7/2017 23:36 60  
31/7/2017 23:41 59  
31/7/2017 23:46 59  
31/7/2017 23:51 58  
31/7/2017 23:56 59  
1/8/2017 0:01 59  
1/8/2017 0:06 60  
1/8/2017 0:11 59  
1/8/2017 0:16 59  
1/8/2017 0:21 59  
1/8/2017 0:26 58  
1/8/2017 0:31 59  
1/8/2017 0:36 58  
1/8/2017 0:41 58  
1/8/2017 0:46 58  
1/8/2017 0:51 58  
1/8/2017 0:56 58  
1/8/2017 1:01 58  
1/8/2017 1:06 58  
1/8/2017 1:11 58  
1/8/2017 1:16 58  
1/8/2017 1:21 58  
1/8/2017 1:26 57  
1/8/2017 1:31 56  
1/8/2017 1:36 57  
1/8/2017 1:41 58  
1/8/2017 1:46 58  
1/8/2017 1:51 57  
1/8/2017 1:56 57  
1/8/2017 2:01 57  
1/8/2017 2:06 57  
1/8/2017 2:11 56  
1/8/2017 2:16 56  
1/8/2017 2:21 57  
1/8/2017 2:26 56  
1/8/2017 2:31 56  
1/8/2017 2:36 56  
1/8/2017 2:41 57  
1/8/2017 2:46 57  
1/8/2017 2:51 56  
1/8/2017 2:56 56  
1/8/2017 3:01 57  
1/8/2017 3:06 56  
1/8/2017 3:11 56  
1/8/2017 3:16 56  
1/8/2017 3:21 56  
1/8/2017 3:26 55  
1/8/2017 3:31 56  
1/8/2017 3:36 57  
1/8/2017 3:41 56  
1/8/2017 3:46 56  
1/8/2017 3:51 56  
1/8/2017 3:56 56  
1/8/2017 4:01 56  
1/8/2017 4:06 56  
1/8/2017 4:11 56  
1/8/2017 4:16 56  
1/8/2017 4:21 56  
1/8/2017 4:26 56  
1/8/2017 4:31 55  
1/8/2017 4:36 56  
1/8/2017 4:41 56  
1/8/2017 4:46 57  
1/8/2017 4:51 56  
1/8/2017 4:56 57  
1/8/2017 5:01 56  
1/8/2017 5:06 56  
1/8/2017 5:11 56  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
1/8/2017 5:16 57  
1/8/2017 5:21 56  
1/8/2017 5:26 56  
1/8/2017 5:31 58  
1/8/2017 5:36 57  
1/8/2017 5:41 58  
1/8/2017 5:46 58  
1/8/2017 5:51 60  
1/8/2017 5:56 59  
1/8/2017 6:01 54  
1/8/2017 6:06 60  
1/8/2017 6:11 64  
1/8/2017 6:16 60  
1/8/2017 6:21 63  
1/8/2017 6:26 55  
1/8/2017 6:31 50  
1/8/2017 6:36 56  
1/8/2017 6:41 54  
1/8/2017 6:46 54  
1/8/2017 6:51 54  
1/8/2017 6:56 55  
1/8/2017 23:01 54  
1/8/2017 23:06 50  
1/8/2017 23:11 51  
1/8/2017 23:16 48  
1/8/2017 23:21 51  
1/8/2017 23:26 53  
1/8/2017 23:31 52  
1/8/2017 23:36 52  
1/8/2017 23:41 53  
1/8/2017 23:46 54  
1/8/2017 23:51 51  
1/8/2017 23:56 62  
2/8/2017 0:01 63  
2/8/2017 0:06 59  
2/8/2017 0:11 60  
2/8/2017 0:16 60  
2/8/2017 0:21 59  
2/8/2017 0:26 59  
2/8/2017 0:31 59  
2/8/2017 0:36 59  
2/8/2017 0:41 60  
2/8/2017 0:46 58  
2/8/2017 0:51 61  
2/8/2017 0:56 60  
2/8/2017 1:01 60  
2/8/2017 1:06 55  
2/8/2017 1:11 58  
2/8/2017 1:16 58  
2/8/2017 1:21 58  
2/8/2017 1:26 58  
2/8/2017 1:31 58  
2/8/2017 1:36 55  
2/8/2017 1:41 59  
2/8/2017 1:46 57  
2/8/2017 1:51 57  
2/8/2017 1:56 58  
2/8/2017 2:01 58  
2/8/2017 2:06 47  
2/8/2017 2:11 62  
2/8/2017 2:16 62  
2/8/2017 2:21 62  
2/8/2017 2:26 60  
2/8/2017 2:31 60  
2/8/2017 2:36 61  
2/8/2017 2:41 48  
2/8/2017 2:46 41  
2/8/2017 2:51 60  
2/8/2017 2:56 63  
2/8/2017 3:01 66  
2/8/2017 3:06 62  
2/8/2017 3:11 61  
2/8/2017 3:16 58  
2/8/2017 3:21 58  
2/8/2017 3:26 55  
2/8/2017 3:31 60  
2/8/2017 3:36 55  
2/8/2017 3:41 57  
2/8/2017 3:46 57  
2/8/2017 3:51 58  
2/8/2017 3:56 57  
2/8/2017 4:01 57  
2/8/2017 4:06 57  
2/8/2017 4:11 57  
2/8/2017 4:16 57  
2/8/2017 4:21 58  
2/8/2017 4:26 58  
2/8/2017 4:31 57  
2/8/2017 4:36 58  
2/8/2017 4:41 58  
2/8/2017 4:46 58  
2/8/2017 4:51 57  
2/8/2017 4:56 57  
2/8/2017 5:01 58  
2/8/2017 5:06 57  
2/8/2017 5:11 57  
2/8/2017 5:16 58  
2/8/2017 5:21 57  
2/8/2017 5:26 54  
2/8/2017 5:31 60  
2/8/2017 5:36 61  
2/8/2017 5:41 60  
2/8/2017 5:46 59  
2/8/2017 5:51 59  
2/8/2017 5:56 59  
2/8/2017 6:01 58  
2/8/2017 6:06 60  
2/8/2017 6:11 59  
2/8/2017 6:16 60  

2/8/2017 6:21 59  
2/8/2017 6:26 56  
2/8/2017 6:31 62  
2/8/2017 6:36 63  
2/8/2017 6:41 56  
2/8/2017 6:46 61  
2/8/2017 6:51 52  
2/8/2017 6:56 51  
2/8/2017 23:01 59  
2/8/2017 23:06 59  
2/8/2017 23:11 59  
2/8/2017 23:16 59  
2/8/2017 23:21 60  
2/8/2017 23:26 60  
2/8/2017 23:31 59  
2/8/2017 23:36 59  
2/8/2017 23:41 58  
2/8/2017 23:46 58  
2/8/2017 23:51 59  
2/8/2017 23:56 58  
3/8/2017 0:01 58  
3/8/2017 0:06 58  
3/8/2017 0:11 58  
3/8/2017 0:16 58  
3/8/2017 0:21 58  
3/8/2017 0:26 58  
3/8/2017 0:31 58  
3/8/2017 0:36 58  
3/8/2017 0:41 58  
3/8/2017 0:46 57  
3/8/2017 0:51 58  
3/8/2017 0:56 57  
3/8/2017 1:01 57  
3/8/2017 1:06 57  
3/8/2017 1:11 56  
3/8/2017 1:16 56  
3/8/2017 1:21 56  
3/8/2017 1:26 55  
3/8/2017 1:31 57  
3/8/2017 1:36 58  
3/8/2017 1:41 57  
3/8/2017 1:46 56  
3/8/2017 1:51 57  
3/8/2017 1:56 56  
3/8/2017 2:01 56  
3/8/2017 2:06 56  
3/8/2017 2:11 55  
3/8/2017 2:16 56  
3/8/2017 2:21 56  
3/8/2017 2:26 55  
3/8/2017 2:31 56  
3/8/2017 2:36 55  
3/8/2017 2:41 55  
3/8/2017 2:46 56  
3/8/2017 2:51 56  
3/8/2017 2:56 55  
3/8/2017 3:01 55  
3/8/2017 3:06 55  
3/8/2017 3:11 56  
3/8/2017 3:16 56  
3/8/2017 3:21 56  
3/8/2017 3:26 55  
3/8/2017 3:31 55  
3/8/2017 3:36 55  
3/8/2017 3:41 55  
3/8/2017 3:46 55  
3/8/2017 3:51 55  
3/8/2017 3:56 55  
3/8/2017 4:01 54  
3/8/2017 4:06 55  
3/8/2017 4:11 56  
3/8/2017 4:16 55  
3/8/2017 4:21 59  
3/8/2017 4:26 57  
3/8/2017 4:31 56  
3/8/2017 4:36 56  
3/8/2017 4:41 59  
3/8/2017 4:46 63  
3/8/2017 4:51 67  
3/8/2017 4:56 68  
3/8/2017 5:01 71  
3/8/2017 5:06 71  
3/8/2017 5:11 71  
3/8/2017 5:16 72  
3/8/2017 5:21 70  
3/8/2017 5:26 68  
3/8/2017 5:31 60  
3/8/2017 5:36 54  
3/8/2017 5:41 51  
3/8/2017 5:46 59  
3/8/2017 5:51 60  
3/8/2017 5:56 60  
3/8/2017 6:01 60  
3/8/2017 6:06 60  
3/8/2017 6:11 60  
3/8/2017 6:16 61  
3/8/2017 6:21 60  
3/8/2017 6:26 55  
3/8/2017 6:31 54  
3/8/2017 6:36 52  
3/8/2017 6:41 56  
3/8/2017 6:46 55  
3/8/2017 6:51 58  
3/8/2017 6:56 57  
3/8/2017 23:01 60  
3/8/2017 23:06 60  
3/8/2017 23:11 60  
3/8/2017 23:16 60  
3/8/2017 23:21 60  

3/8/2017 23:26 60  
3/8/2017 23:31 60  
3/8/2017 23:36 60  
3/8/2017 23:41 60  
3/8/2017 23:46 60  
3/8/2017 23:51 60  
3/8/2017 23:56 60  
4/8/2017 0:01 59  
4/8/2017 0:06 59  
4/8/2017 0:11 59  
4/8/2017 0:16 59  
4/8/2017 0:21 60  
4/8/2017 0:26 59  
4/8/2017 0:31 59  
4/8/2017 0:36 59  
4/8/2017 0:41 59  
4/8/2017 0:46 58  
4/8/2017 0:51 59  
4/8/2017 0:56 58  
4/8/2017 1:01 58  
4/8/2017 1:06 58  
4/8/2017 1:11 58  
4/8/2017 1:16 57  
4/8/2017 1:21 58  
4/8/2017 1:26 58  
4/8/2017 1:31 58  
4/8/2017 1:36 58  
4/8/2017 1:41 57  
4/8/2017 1:46 58  
4/8/2017 1:51 57  
4/8/2017 1:56 58  
4/8/2017 2:01 59  
4/8/2017 2:06 57  
4/8/2017 2:11 58  
4/8/2017 2:16 57  
4/8/2017 2:21 57  
4/8/2017 2:26 57  
4/8/2017 2:31 57  
4/8/2017 2:36 57  
4/8/2017 2:41 57  
4/8/2017 2:46 57  
4/8/2017 2:51 57  
4/8/2017 2:56 57  
4/8/2017 3:01 57  
4/8/2017 3:06 58  
4/8/2017 3:11 57  
4/8/2017 3:16 57  
4/8/2017 3:21 57  
4/8/2017 3:26 58  
4/8/2017 3:31 57  
4/8/2017 3:36 57  
4/8/2017 3:41 57  
4/8/2017 3:46 56  
4/8/2017 3:51 57  
4/8/2017 3:56 57  
4/8/2017 4:01 57  
4/8/2017 4:06 57  
4/8/2017 4:11 58  
4/8/2017 4:16 57  
4/8/2017 4:21 57  
4/8/2017 4:26 57  
4/8/2017 4:31 57  
4/8/2017 4:36 57  
4/8/2017 4:41 56  
4/8/2017 4:46 56  
4/8/2017 4:51 57  
4/8/2017 4:56 57  
4/8/2017 5:01 56  
4/8/2017 5:06 57  
4/8/2017 5:11 57  
4/8/2017 5:16 57  
4/8/2017 5:21 58  
4/8/2017 5:26 57  
4/8/2017 5:31 58  
4/8/2017 5:36 58  
4/8/2017 5:41 58  
4/8/2017 5:46 58  
4/8/2017 5:51 58  
4/8/2017 5:56 59  
4/8/2017 6:01 58  
4/8/2017 6:06 59  
4/8/2017 6:11 60  
4/8/2017 6:16 59  
4/8/2017 6:21 59  
4/8/2017 6:26 61  
4/8/2017 6:31 59  
4/8/2017 6:36 61  
4/8/2017 6:41 60  
4/8/2017 6:46 55  
4/8/2017 6:51 61  
4/8/2017 6:56 61  
4/8/2017 23:01 59  
4/8/2017 23:06 60  
4/8/2017 23:11 60  
4/8/2017 23:16 60  
4/8/2017 23:21 60  
4/8/2017 23:26 60  
4/8/2017 23:31 60  
4/8/2017 23:36 60  
4/8/2017 23:41 59  
4/8/2017 23:46 59  
4/8/2017 23:51 59  
4/8/2017 23:56 59  
5/8/2017 0:01 59  
5/8/2017 0:06 59  
5/8/2017 0:11 58  
5/8/2017 0:16 50  
5/8/2017 0:21 59  
5/8/2017 0:26 59  

5/8/2017 0:31 59  
5/8/2017 0:36 58  
5/8/2017 0:41 59  
5/8/2017 0:46 58  
5/8/2017 0:51 59  
5/8/2017 0:56 59  
5/8/2017 1:01 58  
5/8/2017 1:06 58  
5/8/2017 1:11 59  
5/8/2017 1:16 58  
5/8/2017 1:21 59  
5/8/2017 1:26 58  
5/8/2017 1:31 58  
5/8/2017 1:36 58  
5/8/2017 1:41 58  
5/8/2017 1:46 57  
5/8/2017 1:51 58  
5/8/2017 1:56 58  
5/8/2017 2:01 58  
5/8/2017 2:06 57  
5/8/2017 2:11 57  
5/8/2017 2:16 57  
5/8/2017 2:21 57  
5/8/2017 2:26 57  
5/8/2017 2:31 57  
5/8/2017 2:36 58  
5/8/2017 2:41 57  
5/8/2017 2:46 56  
5/8/2017 2:51 56  
5/8/2017 2:56 56  
5/8/2017 3:01 57  
5/8/2017 3:06 56  
5/8/2017 3:11 57  
5/8/2017 3:16 56  
5/8/2017 3:21 56  
5/8/2017 3:26 57  
5/8/2017 3:31 57  
5/8/2017 3:36 56  
5/8/2017 3:41 57  
5/8/2017 3:46 56  
5/8/2017 3:51 56  
5/8/2017 3:56 56  
5/8/2017 4:01 55  
5/8/2017 4:06 56  
5/8/2017 4:11 55  
5/8/2017 4:16 56  
5/8/2017 4:21 56  
5/8/2017 4:26 56  
5/8/2017 4:31 58  
5/8/2017 4:36 56  
5/8/2017 4:41 56  
5/8/2017 4:46 56  
5/8/2017 4:51 56  
5/8/2017 4:56 56  
5/8/2017 5:01 55  
5/8/2017 5:06 56  
5/8/2017 5:11 56  
5/8/2017 5:16 56  
5/8/2017 5:21 56  
5/8/2017 5:26 56  
5/8/2017 5:31 56  
5/8/2017 5:36 56  
5/8/2017 5:41 57  
5/8/2017 5:46 57  
5/8/2017 5:51 57  
5/8/2017 5:56 58  
5/8/2017 6:01 57  
5/8/2017 6:06 58  
5/8/2017 6:11 59  
5/8/2017 6:16 60  
5/8/2017 6:21 59  
5/8/2017 6:26 59  
5/8/2017 6:31 60  
5/8/2017 6:36 59  
5/8/2017 6:41 60  
5/8/2017 6:46 54  
5/8/2017 6:51 50  
5/8/2017 6:56 60  
5/8/2017 23:01 61  
5/8/2017 23:06 60  
5/8/2017 23:11 60  
5/8/2017 23:16 60  
5/8/2017 23:21 60  
5/8/2017 23:26 60  
5/8/2017 23:31 60  
5/8/2017 23:36 60  
5/8/2017 23:41 60  
5/8/2017 23:46 60  
5/8/2017 23:51 61  
5/8/2017 23:56 60  
6/8/2017 0:01 61  
6/8/2017 0:06 60  
6/8/2017 0:11 60  
6/8/2017 0:16 60  
6/8/2017 0:21 60  
6/8/2017 0:26 60  
6/8/2017 0:31 59  
6/8/2017 0:36 59  
6/8/2017 0:41 59  
6/8/2017 0:46 59  
6/8/2017 0:51 59  
6/8/2017 0:56 59  
6/8/2017 1:01 59  
6/8/2017 1:06 59  
6/8/2017 1:11 60  
6/8/2017 1:16 60  
6/8/2017 1:21 60  
6/8/2017 1:26 59  
6/8/2017 1:31 60  

6/8/2017 1:36 59  
6/8/2017 1:41 59  
6/8/2017 1:46 59  
6/8/2017 1:51 59  
6/8/2017 1:56 59  
6/8/2017 2:01 59  
6/8/2017 2:06 59  
6/8/2017 2:11 59  
6/8/2017 2:16 58  
6/8/2017 2:21 58  
6/8/2017 2:26 58  
6/8/2017 2:31 58  
6/8/2017 2:36 58  
6/8/2017 2:41 58  
6/8/2017 2:46 58  
6/8/2017 2:51 59  
6/8/2017 2:56 58  
6/8/2017 3:01 58  
6/8/2017 3:06 58  
6/8/2017 3:11 58  
6/8/2017 3:16 58  
6/8/2017 3:21 58  
6/8/2017 3:26 59  
6/8/2017 3:31 58  
6/8/2017 3:36 59  
6/8/2017 3:41 58  
6/8/2017 3:46 58  
6/8/2017 3:51 58  
6/8/2017 3:56 58  
6/8/2017 4:01 57  
6/8/2017 4:06 58  
6/8/2017 4:11 58  
6/8/2017 4:16 58  
6/8/2017 4:21 58  
6/8/2017 4:26 58  
6/8/2017 4:31 58  
6/8/2017 4:36 58  
6/8/2017 4:41 58  
6/8/2017 4:46 58  
6/8/2017 4:51 58  
6/8/2017 4:56 58  
6/8/2017 5:01 58  
6/8/2017 5:06 58  
6/8/2017 5:11 57  
6/8/2017 5:16 58  
6/8/2017 5:21 58  
6/8/2017 5:26 58  
6/8/2017 5:31 58  
6/8/2017 5:36 59  
6/8/2017 5:41 59  
6/8/2017 5:46 59  
6/8/2017 5:51 59  
6/8/2017 5:56 59  
6/8/2017 6:01 59  
6/8/2017 6:06 59  
6/8/2017 6:11 59  
6/8/2017 6:16 59  
6/8/2017 6:21 60  
6/8/2017 6:26 59  
6/8/2017 6:31 60  
6/8/2017 6:36 60  
6/8/2017 6:41 59  
6/8/2017 6:46 60  
6/8/2017 6:51 59  
6/8/2017 6:56 59  
6/8/2017 23:01 54  
6/8/2017 23:06 55  
6/8/2017 23:11 55  
6/8/2017 23:16 56  
6/8/2017 23:21 55  
6/8/2017 23:26 63  
6/8/2017 23:31 64  
6/8/2017 23:36 62  
6/8/2017 23:41 57  
6/8/2017 23:46 57  
6/8/2017 23:51 57  
6/8/2017 23:56 57  
7/8/2017 0:01 56  
7/8/2017 0:06 56  
7/8/2017 0:11 59  
7/8/2017 0:16 63  
7/8/2017 0:21 63  
7/8/2017 0:26 63  
7/8/2017 0:31 62  
7/8/2017 0:36 57  
7/8/2017 0:41 56  
7/8/2017 0:46 55  
7/8/2017 0:51 54  
7/8/2017 0:56 55  
7/8/2017 1:01 62  
7/8/2017 1:06 63  
7/8/2017 1:11 63  
7/8/2017 1:16 63  
7/8/2017 1:21 56  
7/8/2017 1:26 55  
7/8/2017 1:31 55  
7/8/2017 1:36 56  
7/8/2017 1:41 55  
7/8/2017 1:46 55  
7/8/2017 1:51 62  
7/8/2017 1:56 63  
7/8/2017 2:01 63  
7/8/2017 2:06 63  
7/8/2017 2:11 63  
7/8/2017 2:16 56  
7/8/2017 2:21 54  
7/8/2017 2:26 53  
7/8/2017 2:31 54  
7/8/2017 2:36 59  

7/8/2017 2:41 62  
7/8/2017 2:46 63  
7/8/2017 2:51 63  
7/8/2017 2:56 59  
7/8/2017 3:01 54  
7/8/2017 3:06 53  
7/8/2017 3:11 53  
7/8/2017 3:16 53  
7/8/2017 3:21 52  
7/8/2017 3:26 61  
7/8/2017 3:31 62  
7/8/2017 3:36 63  
7/8/2017 3:41 60  
7/8/2017 3:46 53  
7/8/2017 3:51 54  
7/8/2017 3:56 54  
7/8/2017 4:01 62  
7/8/2017 4:06 63  
7/8/2017 4:11 63  
7/8/2017 4:16 61  
7/8/2017 4:21 55  
7/8/2017 4:26 54  
7/8/2017 4:31 55  
7/8/2017 4:36 54  
7/8/2017 4:41 56  
7/8/2017 4:46 55  
7/8/2017 4:51 62  
7/8/2017 4:56 63  
7/8/2017 5:01 63  
7/8/2017 5:06 63  
7/8/2017 5:11 63  
7/8/2017 5:16 60  
7/8/2017 5:21 56  
7/8/2017 5:26 55  
7/8/2017 5:31 57  
7/8/2017 5:36 57  
7/8/2017 5:41 61  
7/8/2017 5:46 63  
7/8/2017 5:51 63  
7/8/2017 5:56 64  
7/8/2017 6:01 64  
7/8/2017 6:06 63  
7/8/2017 6:11 58  
7/8/2017 6:16 59  
7/8/2017 6:21 59  
7/8/2017 6:26 59  
7/8/2017 6:31 59  
7/8/2017 6:36 61  
7/8/2017 6:41 64  
7/8/2017 6:46 64  
7/8/2017 6:51 65  
7/8/2017 6:56 65  
7/8/2017 23:01 58  
7/8/2017 23:06 58  
7/8/2017 23:11 58  
7/8/2017 23:16 59  
7/8/2017 23:21 58  
7/8/2017 23:26 58  
7/8/2017 23:31 58  
7/8/2017 23:36 60  
7/8/2017 23:41 58  
7/8/2017 23:46 58  
7/8/2017 23:51 58  
7/8/2017 23:56 58  
8/8/2017 0:01 58  
8/8/2017 0:06 58  
8/8/2017 0:11 57  
8/8/2017 0:16 58  
8/8/2017 0:21 58  
8/8/2017 0:26 58  
8/8/2017 0:31 58  
8/8/2017 0:36 57  
8/8/2017 0:41 57  
8/8/2017 0:46 58  
8/8/2017 0:51 57  
8/8/2017 0:56 57  
8/8/2017 1:01 57  
8/8/2017 1:06 56  
8/8/2017 1:11 57  
8/8/2017 1:16 57  
8/8/2017 1:21 57  
8/8/2017 1:26 57  
8/8/2017 1:31 56  
8/8/2017 1:36 57  
8/8/2017 1:41 58  
8/8/2017 1:46 58  
8/8/2017 1:51 57  
8/8/2017 1:56 58  
8/8/2017 2:01 58  
8/8/2017 2:06 57  
8/8/2017 2:11 56  
8/8/2017 2:16 56  
8/8/2017 2:21 56  
8/8/2017 2:26 56  
8/8/2017 2:31 56  
8/8/2017 2:36 56  
8/8/2017 2:41 56  
8/8/2017 2:46 56  
8/8/2017 2:51 56  
8/8/2017 2:56 55  
8/8/2017 3:01 56  
8/8/2017 3:06 56  
8/8/2017 3:11 57  
8/8/2017 3:16 59  
8/8/2017 3:21 56  
8/8/2017 3:26 56  
8/8/2017 3:31 56  
8/8/2017 3:36 57  
8/8/2017 3:41 56  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
8/8/2017 3:46 56  
8/8/2017 3:51 57  
8/8/2017 3:56 56  
8/8/2017 4:01 56  
8/8/2017 4:06 56  
8/8/2017 4:11 57  
8/8/2017 4:16 56  
8/8/2017 4:21 56  
8/8/2017 4:26 56  
8/8/2017 4:31 55  
8/8/2017 4:36 56  
8/8/2017 4:41 56  
8/8/2017 4:46 56  
8/8/2017 4:51 57  
8/8/2017 4:56 56  
8/8/2017 5:01 57  
8/8/2017 5:06 60  
8/8/2017 5:11 58  
8/8/2017 5:16 56  
8/8/2017 5:21 56  
8/8/2017 5:26 57  
8/8/2017 5:31 58  
8/8/2017 5:36 57  
8/8/2017 5:41 58  
8/8/2017 5:46 58  
8/8/2017 5:51 58  
8/8/2017 5:56 59  
8/8/2017 6:01 58  
8/8/2017 6:06 59  
8/8/2017 6:11 59  
8/8/2017 6:16 59  
8/8/2017 6:21 59  
8/8/2017 6:26 60  
8/8/2017 6:31 61  
8/8/2017 6:36 61  
8/8/2017 6:41 54  
8/8/2017 6:46 47  
8/8/2017 6:51 52  
8/8/2017 6:56 51  
8/8/2017 23:01 60  
8/8/2017 23:06 59  
8/8/2017 23:11 59  
8/8/2017 23:16 59  
8/8/2017 23:21 59  
8/8/2017 23:26 60  
8/8/2017 23:31 60  
8/8/2017 23:36 59  
8/8/2017 23:41 59  
8/8/2017 23:46 60  
8/8/2017 23:51 59  
8/8/2017 23:56 59  
9/8/2017 0:01 59  
9/8/2017 0:06 59  
9/8/2017 0:11 59  
9/8/2017 0:16 59  
9/8/2017 0:21 59  
9/8/2017 0:26 59  
9/8/2017 0:31 59  
9/8/2017 0:36 60  
9/8/2017 0:41 58  
9/8/2017 0:46 58  
9/8/2017 0:51 58  
9/8/2017 0:56 59  
9/8/2017 1:01 57  
9/8/2017 1:06 58  
9/8/2017 1:11 58  
9/8/2017 1:16 57  
9/8/2017 1:21 58  
9/8/2017 1:26 58  
9/8/2017 1:31 58  
9/8/2017 1:36 58  
9/8/2017 1:41 57  
9/8/2017 1:46 57  
9/8/2017 1:51 57  
9/8/2017 1:56 57  
9/8/2017 2:01 58  
9/8/2017 2:06 49  
9/8/2017 2:11 58  
9/8/2017 2:16 57  
9/8/2017 2:21 57  
9/8/2017 2:26 58  
9/8/2017 2:31 57  
9/8/2017 2:36 57  
9/8/2017 2:41 57  
9/8/2017 2:46 57  
9/8/2017 2:51 57  
9/8/2017 2:56 57  
9/8/2017 3:01 57  
9/8/2017 3:06 57  
9/8/2017 3:11 57  
9/8/2017 3:16 57  
9/8/2017 3:21 57  
9/8/2017 3:26 57  
9/8/2017 3:31 56  
9/8/2017 3:36 58  
9/8/2017 3:41 56  
9/8/2017 3:46 57  
9/8/2017 3:51 57  
9/8/2017 3:56 57  
9/8/2017 4:01 57  
9/8/2017 4:06 57  
9/8/2017 4:11 56  
9/8/2017 4:16 57  
9/8/2017 4:21 58  
9/8/2017 4:26 57  
9/8/2017 4:31 57  
9/8/2017 4:36 57  
9/8/2017 4:41 57  
9/8/2017 4:46 56  

9/8/2017 4:51 57  
9/8/2017 4:56 56  
9/8/2017 5:01 57  
9/8/2017 5:06 57  
9/8/2017 5:11 57  
9/8/2017 5:16 57  
9/8/2017 5:21 57  
9/8/2017 5:26 58  
9/8/2017 5:31 58  
9/8/2017 5:36 58  
9/8/2017 5:41 57  
9/8/2017 5:46 57  
9/8/2017 5:51 58  
9/8/2017 5:56 58  
9/8/2017 6:01 58  
9/8/2017 6:06 59  
9/8/2017 6:11 59  
9/8/2017 6:16 60  
9/8/2017 6:21 59  
9/8/2017 6:26 59  
9/8/2017 6:31 60  
9/8/2017 6:36 61  
9/8/2017 6:41 49  
9/8/2017 6:46 61  
9/8/2017 6:51 61  
9/8/2017 6:56 42  
9/8/2017 23:01 59  
9/8/2017 23:06 59  
9/8/2017 23:11 59  
9/8/2017 23:16 59  
9/8/2017 23:21 59  
9/8/2017 23:26 59  
9/8/2017 23:31 59  
9/8/2017 23:36 58  
9/8/2017 23:41 58  
9/8/2017 23:46 59  
9/8/2017 23:51 58  
9/8/2017 23:56 58  
10/8/2017 0:01 58  
10/8/2017 0:06 57  
10/8/2017 0:11 58  
10/8/2017 0:16 56  
10/8/2017 0:21 58  
10/8/2017 0:26 58  
10/8/2017 0:31 57  
10/8/2017 0:36 57  
10/8/2017 0:41 57  
10/8/2017 0:46 56  
10/8/2017 0:51 56  
10/8/2017 0:56 56  
10/8/2017 1:01 56  
10/8/2017 1:06 56  
10/8/2017 1:11 57  
10/8/2017 1:16 55  
10/8/2017 1:21 55  
10/8/2017 1:26 56  
10/8/2017 1:31 56  
10/8/2017 1:36 55  
10/8/2017 1:41 54  
10/8/2017 1:46 55  
10/8/2017 1:51 55  
10/8/2017 1:56 56  
10/8/2017 2:01 54  
10/8/2017 2:06 57  
10/8/2017 2:11 59  
10/8/2017 2:16 58  
10/8/2017 2:21 58  
10/8/2017 2:26 58  
10/8/2017 2:31 58  
10/8/2017 2:36 58  
10/8/2017 2:41 58  
10/8/2017 2:46 57  
10/8/2017 2:51 57  
10/8/2017 2:56 57  
10/8/2017 3:01 57  
10/8/2017 3:06 57  
10/8/2017 3:11 57  
10/8/2017 3:16 57  
10/8/2017 3:21 57  
10/8/2017 3:26 57  
10/8/2017 3:31 57  
10/8/2017 3:36 57  
10/8/2017 3:41 57  
10/8/2017 3:46 56  
10/8/2017 3:51 56  
10/8/2017 3:56 56  
10/8/2017 4:01 56  
10/8/2017 4:06 56  
10/8/2017 4:11 56  
10/8/2017 4:16 55  
10/8/2017 4:21 55  
10/8/2017 4:26 56  
10/8/2017 4:31 55  
10/8/2017 4:36 54  
10/8/2017 4:41 55  
10/8/2017 4:46 55  
10/8/2017 4:51 55  
10/8/2017 4:56 55  
10/8/2017 5:01 55  
10/8/2017 5:06 53  
10/8/2017 5:11 54  
10/8/2017 5:16 55  
10/8/2017 5:21 54  
10/8/2017 5:26 55  
10/8/2017 5:31 55  
10/8/2017 5:36 56  
10/8/2017 5:41 56  
10/8/2017 5:46 57  
10/8/2017 5:51 57  

10/8/2017 5:56 57  
10/8/2017 6:01 57  
10/8/2017 6:06 57  
10/8/2017 6:11 59  
10/8/2017 6:16 58  
10/8/2017 6:21 59  
10/8/2017 6:26 59  
10/8/2017 6:31 60  
10/8/2017 6:36 60  
10/8/2017 6:41 61  
10/8/2017 6:46 60  
10/8/2017 6:51 61  
10/8/2017 6:56 61  
10/8/2017 23:01 60  
10/8/2017 23:06 60  
10/8/2017 23:11 60  
10/8/2017 23:16 43  
10/8/2017 23:21 60  
10/8/2017 23:26 60  
10/8/2017 23:31 60  
10/8/2017 23:36 59  
10/8/2017 23:41 59  
10/8/2017 23:46 60  
10/8/2017 23:51 60  
10/8/2017 23:56 60  
11/8/2017 0:01 59  
11/8/2017 0:06 59  
11/8/2017 0:11 59  
11/8/2017 0:16 59  
11/8/2017 0:21 59  
11/8/2017 0:26 59  
11/8/2017 0:31 59  
11/8/2017 0:36 60  
11/8/2017 0:41 59  
11/8/2017 0:46 58  
11/8/2017 0:51 58  
11/8/2017 0:56 59  
11/8/2017 1:01 58  
11/8/2017 1:06 59  
11/8/2017 1:11 60  
11/8/2017 1:16 58  
11/8/2017 1:21 59  
11/8/2017 1:26 59  
11/8/2017 1:31 58  
11/8/2017 1:36 59  
11/8/2017 1:41 58  
11/8/2017 1:46 57  
11/8/2017 1:51 57  
11/8/2017 1:56 58  
11/8/2017 2:01 58  
11/8/2017 2:06 59  
11/8/2017 2:11 56  
11/8/2017 2:16 56  
11/8/2017 2:21 57  
11/8/2017 2:26 57  
11/8/2017 2:31 56  
11/8/2017 2:36 57  
11/8/2017 2:41 57  
11/8/2017 2:46 57  
11/8/2017 2:51 58  
11/8/2017 2:56 55  
11/8/2017 3:01 55  
11/8/2017 3:06 57  
11/8/2017 3:11 56  
11/8/2017 3:16 56  
11/8/2017 3:21 57  
11/8/2017 3:26 57  
11/8/2017 3:31 57  
11/8/2017 3:36 56  
11/8/2017 3:41 56  
11/8/2017 3:46 56  
11/8/2017 3:51 55  
11/8/2017 3:56 56  
11/8/2017 4:01 57  
11/8/2017 4:06 57  
11/8/2017 4:11 57  
11/8/2017 4:16 56  
11/8/2017 4:21 57  
11/8/2017 4:26 55  
11/8/2017 4:31 56  
11/8/2017 4:36 56  
11/8/2017 4:41 57  
11/8/2017 4:46 57  
11/8/2017 4:51 58  
11/8/2017 4:56 57  
11/8/2017 5:01 55  
11/8/2017 5:06 56  
11/8/2017 5:11 55  
11/8/2017 5:16 57  
11/8/2017 5:21 57  
11/8/2017 5:26 59  
11/8/2017 5:31 57  
11/8/2017 5:36 57  
11/8/2017 5:41 60  
11/8/2017 5:46 57  
11/8/2017 5:51 58  
11/8/2017 5:56 58  
11/8/2017 6:01 58  
11/8/2017 6:06 59  
11/8/2017 6:11 59  
11/8/2017 6:16 60  
11/8/2017 6:21 60  
11/8/2017 6:26 60  
11/8/2017 6:31 60  
11/8/2017 6:36 60  
11/8/2017 6:41 60  
11/8/2017 6:46 41  
11/8/2017 6:51 57  
11/8/2017 6:56 58  

11/8/2017 23:01 56  
11/8/2017 23:06 60  
11/8/2017 23:11 61  
11/8/2017 23:16 60  
11/8/2017 23:21 61  
11/8/2017 23:26 60  
11/8/2017 23:31 60  
11/8/2017 23:36 60  
11/8/2017 23:41 60  
11/8/2017 23:46 60  
11/8/2017 23:51 60  
11/8/2017 23:56 60  
12/8/2017 0:01 60  
12/8/2017 0:06 60  
12/8/2017 0:11 60  
12/8/2017 0:16 60  
12/8/2017 0:21 60  
12/8/2017 0:26 60  
12/8/2017 0:31 60  
12/8/2017 0:36 60  
12/8/2017 0:41 59  
12/8/2017 0:46 60  
12/8/2017 0:51 60  
12/8/2017 0:56 60  
12/8/2017 1:01 59  
12/8/2017 1:06 59  
12/8/2017 1:11 59  
12/8/2017 1:16 59  
12/8/2017 1:21 59  
12/8/2017 1:26 58  
12/8/2017 1:31 59  
12/8/2017 1:36 58  
12/8/2017 1:41 58  
12/8/2017 1:46 59  
12/8/2017 1:51 58  
12/8/2017 1:56 58  
12/8/2017 2:01 58  
12/8/2017 2:06 59  
12/8/2017 2:11 58  
12/8/2017 2:16 58  
12/8/2017 2:21 58  
12/8/2017 2:26 59  
12/8/2017 2:31 59  
12/8/2017 2:36 58  
12/8/2017 2:41 58  
12/8/2017 2:46 58  
12/8/2017 2:51 58  
12/8/2017 2:56 58  
12/8/2017 3:01 58  
12/8/2017 3:06 57  
12/8/2017 3:11 58  
12/8/2017 3:16 58  
12/8/2017 3:21 57  
12/8/2017 3:26 57  
12/8/2017 3:31 58  
12/8/2017 3:36 57  
12/8/2017 3:41 57  
12/8/2017 3:46 57  
12/8/2017 3:51 58  
12/8/2017 3:56 57  
12/8/2017 4:01 57  
12/8/2017 4:06 57  
12/8/2017 4:11 57  
12/8/2017 4:16 57  
12/8/2017 4:21 58  
12/8/2017 4:26 57  
12/8/2017 4:31 57  
12/8/2017 4:36 57  
12/8/2017 4:41 57  
12/8/2017 4:46 57  
12/8/2017 4:51 57  
12/8/2017 4:56 57  
12/8/2017 5:01 57  
12/8/2017 5:06 58  
12/8/2017 5:11 57  
12/8/2017 5:16 57  
12/8/2017 5:21 57  
12/8/2017 5:26 58  
12/8/2017 5:31 57  
12/8/2017 5:36 58  
12/8/2017 5:41 58  
12/8/2017 5:46 59  
12/8/2017 5:51 58  
12/8/2017 5:56 58  
12/8/2017 6:01 59  
12/8/2017 6:06 59  
12/8/2017 6:11 59  
12/8/2017 6:16 59  
12/8/2017 6:21 59  
12/8/2017 6:26 60  
12/8/2017 6:31 60  
12/8/2017 6:36 60  
12/8/2017 6:41 48  
12/8/2017 6:46 61  
12/8/2017 6:51 60  
12/8/2017 6:56 60  
12/8/2017 23:01 62  
12/8/2017 23:06 62  
12/8/2017 23:11 62  
12/8/2017 23:16 61  
12/8/2017 23:21 60  
12/8/2017 23:26 60  
12/8/2017 23:31 60  
12/8/2017 23:36 60  
12/8/2017 23:41 59  
12/8/2017 23:46 58  
12/8/2017 23:51 61  
12/8/2017 23:56 61  
13/8/2017 0:01 62  

13/8/2017 0:06 61  
13/8/2017 0:11 53  
13/8/2017 0:16 59  
13/8/2017 0:21 60  
13/8/2017 0:26 59  
13/8/2017 0:31 60  
13/8/2017 0:36 59  
13/8/2017 0:41 59  
13/8/2017 0:46 59  
13/8/2017 0:51 55  
13/8/2017 0:56 61  
13/8/2017 1:01 61  
13/8/2017 1:06 60  
13/8/2017 1:11 59  
13/8/2017 1:16 59  
13/8/2017 1:21 59  
13/8/2017 1:26 59  
13/8/2017 1:31 59  
13/8/2017 1:36 59  
13/8/2017 1:41 59  
13/8/2017 1:46 58  
13/8/2017 1:51 58  
13/8/2017 1:56 58  
13/8/2017 2:01 54  
13/8/2017 2:06 60  
13/8/2017 2:11 61  
13/8/2017 2:16 61  
13/8/2017 2:21 61  
13/8/2017 2:26 58  
13/8/2017 2:31 58  
13/8/2017 2:36 58  
13/8/2017 2:41 59  
13/8/2017 2:46 58  
13/8/2017 2:51 57  
13/8/2017 2:56 56  
13/8/2017 3:01 61  
13/8/2017 3:06 61  
13/8/2017 3:11 60  
13/8/2017 3:16 57  
13/8/2017 3:21 58  
13/8/2017 3:26 59  
13/8/2017 3:31 58  
13/8/2017 3:36 58  
13/8/2017 3:41 58  
13/8/2017 3:46 61  
13/8/2017 3:51 60  
13/8/2017 3:56 60  
13/8/2017 4:01 57  
13/8/2017 4:06 57  
13/8/2017 4:11 57  
13/8/2017 4:16 58  
13/8/2017 4:21 57  
13/8/2017 4:26 57  
13/8/2017 4:31 58  
13/8/2017 4:36 58  
13/8/2017 4:41 60  
13/8/2017 4:46 60  
13/8/2017 4:51 57  
13/8/2017 4:56 57  
13/8/2017 5:01 58  
13/8/2017 5:06 57  
13/8/2017 5:11 57  
13/8/2017 5:16 58  
13/8/2017 5:21 57  
13/8/2017 5:26 60  
13/8/2017 5:31 61  
13/8/2017 5:36 58  
13/8/2017 5:41 58  
13/8/2017 5:46 58  
13/8/2017 5:51 59  
13/8/2017 5:56 58  
13/8/2017 6:01 56  
13/8/2017 6:06 61  
13/8/2017 6:11 62  
13/8/2017 6:16 61  
13/8/2017 6:21 54  
13/8/2017 6:26 60  
13/8/2017 6:31 59  
13/8/2017 6:36 59  
13/8/2017 6:41 56  
13/8/2017 6:46 63  
13/8/2017 6:51 62  
13/8/2017 6:56 62  
13/8/2017 23:01 59  
13/8/2017 23:06 58  
13/8/2017 23:11 60  
13/8/2017 23:16 64  
13/8/2017 23:21 64  
13/8/2017 23:26 59  
13/8/2017 23:31 58  
13/8/2017 23:36 57  
13/8/2017 23:41 58  
13/8/2017 23:46 58  
13/8/2017 23:51 58  
13/8/2017 23:56 62  
14/8/2017 0:01 64  
14/8/2017 0:06 61  
14/8/2017 0:11 57  
14/8/2017 0:16 57  
14/8/2017 0:21 58  
14/8/2017 0:26 57  
14/8/2017 0:31 57  
14/8/2017 0:36 58  
14/8/2017 0:41 57  
14/8/2017 0:46 61  
14/8/2017 0:51 64  
14/8/2017 0:56 64  
14/8/2017 1:01 61  
14/8/2017 1:06 57  

14/8/2017 1:11 56  
14/8/2017 1:16 56  
14/8/2017 1:21 56  
14/8/2017 1:26 55  
14/8/2017 1:31 57  
14/8/2017 1:36 56  
14/8/2017 1:41 56  
14/8/2017 1:46 56  
14/8/2017 1:51 60  
14/8/2017 1:56 63  
14/8/2017 2:01 63  
14/8/2017 2:06 63  
14/8/2017 2:11 56  
14/8/2017 2:16 56  
14/8/2017 2:21 55  
14/8/2017 2:26 56  
14/8/2017 2:31 55  
14/8/2017 2:36 55  
14/8/2017 2:41 55  
14/8/2017 2:46 55  
14/8/2017 2:51 62  
14/8/2017 2:56 63  
14/8/2017 3:01 63  
14/8/2017 3:06 59  
14/8/2017 3:11 55  
14/8/2017 3:16 55  
14/8/2017 3:21 55  
14/8/2017 3:26 55  
14/8/2017 3:31 56  
14/8/2017 3:36 55  
14/8/2017 3:41 55  
14/8/2017 3:46 55  
14/8/2017 3:51 56  
14/8/2017 3:56 57  
14/8/2017 4:01 62  
14/8/2017 4:06 63  
14/8/2017 4:11 62  
14/8/2017 4:16 55  
14/8/2017 4:21 55  
14/8/2017 4:26 56  
14/8/2017 4:31 54  
14/8/2017 4:36 55  
14/8/2017 4:41 56  
14/8/2017 4:46 55  
14/8/2017 4:51 55  
14/8/2017 4:56 56  
14/8/2017 5:01 55  
14/8/2017 5:06 56  
14/8/2017 5:11 56  
14/8/2017 5:16 57  
14/8/2017 5:21 56  
14/8/2017 5:26 56  
14/8/2017 5:31 56  
14/8/2017 5:36 58  
14/8/2017 5:41 58  
14/8/2017 5:46 63  
14/8/2017 5:51 64  
14/8/2017 5:56 63  
14/8/2017 6:01 58  
14/8/2017 6:06 58  
14/8/2017 6:11 58  
14/8/2017 6:16 59  
14/8/2017 6:21 61  
14/8/2017 6:26 59  
14/8/2017 6:31 59  
14/8/2017 6:36 60  
14/8/2017 6:41 61  
14/8/2017 6:46 62  
14/8/2017 6:51 65  
14/8/2017 6:56 65  
14/8/2017 23:01 59  
14/8/2017 23:06 58  
14/8/2017 23:11 59  
14/8/2017 23:16 59  
14/8/2017 23:21 58  
14/8/2017 23:26 59  
14/8/2017 23:31 59  
14/8/2017 23:36 58  
14/8/2017 23:41 58  
14/8/2017 23:46 58  
14/8/2017 23:51 58  
14/8/2017 23:56 58  
15/8/2017 0:01 57  
15/8/2017 0:06 56  
15/8/2017 0:11 57  
15/8/2017 0:16 57  
15/8/2017 0:21 57  
15/8/2017 0:26 58  
15/8/2017 0:31 58  
15/8/2017 0:36 56  
15/8/2017 0:41 56  
15/8/2017 0:46 57  
15/8/2017 0:51 57  
15/8/2017 0:56 55  
15/8/2017 1:01 56  
15/8/2017 1:06 56  
15/8/2017 1:11 55  
15/8/2017 1:16 56  
15/8/2017 1:21 57  
15/8/2017 1:26 57  
15/8/2017 1:31 56  
15/8/2017 1:36 56  
15/8/2017 1:41 55  
15/8/2017 1:46 55  
15/8/2017 1:51 55  
15/8/2017 1:56 57  
15/8/2017 2:01 55  
15/8/2017 2:06 56  
15/8/2017 2:11 55  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
15/8/2017 2:16 54  
15/8/2017 2:21 55  
15/8/2017 2:26 54  
15/8/2017 2:31 55  
15/8/2017 2:36 54  
15/8/2017 2:41 54  
15/8/2017 2:46 53  
15/8/2017 2:51 54  
15/8/2017 2:56 53  
15/8/2017 3:01 54  
15/8/2017 3:06 54  
15/8/2017 3:11 55  
15/8/2017 3:16 55  
15/8/2017 3:21 54  
15/8/2017 3:26 55  
15/8/2017 3:31 53  
15/8/2017 3:36 54  
15/8/2017 3:41 53  
15/8/2017 3:46 53  
15/8/2017 3:51 52  
15/8/2017 3:56 55  
15/8/2017 4:01 53  
15/8/2017 4:06 54  
15/8/2017 4:11 55  
15/8/2017 4:16 55  
15/8/2017 4:21 54  
15/8/2017 4:26 55  
15/8/2017 4:31 53  
15/8/2017 4:36 53  
15/8/2017 4:41 52  
15/8/2017 4:46 53  
15/8/2017 4:51 54  
15/8/2017 4:56 53  
15/8/2017 5:01 55  
15/8/2017 5:06 54  
15/8/2017 5:11 55  
15/8/2017 5:16 54  
15/8/2017 5:21 56  
15/8/2017 5:26 56  
15/8/2017 5:31 58  
15/8/2017 5:36 57  
15/8/2017 5:41 57  
15/8/2017 5:46 57  
15/8/2017 5:51 56  
15/8/2017 5:56 58  
15/8/2017 6:01 57  
15/8/2017 6:06 57  
15/8/2017 6:11 57  
15/8/2017 6:16 59  
15/8/2017 6:21 59  
15/8/2017 6:26 59  
15/8/2017 6:31 59  
15/8/2017 6:36 60  
15/8/2017 6:41 61  
15/8/2017 6:46 60  
15/8/2017 6:51 61  
15/8/2017 6:56 61  
15/8/2017 23:01 61  
15/8/2017 23:06 60  
15/8/2017 23:11 60  
15/8/2017 23:16 61  
15/8/2017 23:21 60  
15/8/2017 23:26 60  
15/8/2017 23:31 60  
15/8/2017 23:36 60  
15/8/2017 23:41 60  
15/8/2017 23:46 60  
15/8/2017 23:51 60  
15/8/2017 23:56 60  
16/8/2017 0:01 59  
16/8/2017 0:06 60  
16/8/2017 0:11 59  
16/8/2017 0:16 59  
16/8/2017 0:21 59  
16/8/2017 0:26 60  
16/8/2017 0:31 60  
16/8/2017 0:36 59  
16/8/2017 0:41 59  
16/8/2017 0:46 59  
16/8/2017 0:51 59  
16/8/2017 0:56 59  
16/8/2017 1:01 59  
16/8/2017 1:06 58  
16/8/2017 1:11 59  
16/8/2017 1:16 59  
16/8/2017 1:21 59  
16/8/2017 1:26 58  
16/8/2017 1:31 58  
16/8/2017 1:36 58  
16/8/2017 1:41 59  
16/8/2017 1:46 59  
16/8/2017 1:51 58  
16/8/2017 1:56 58  
16/8/2017 2:01 58  
16/8/2017 2:06 58  
16/8/2017 2:11 57  
16/8/2017 2:16 58  
16/8/2017 2:21 58  
16/8/2017 2:26 58  
16/8/2017 2:31 58  
16/8/2017 2:36 57  
16/8/2017 2:41 57  
16/8/2017 2:46 58  
16/8/2017 2:51 58  
16/8/2017 2:56 58  
16/8/2017 3:01 58  
16/8/2017 3:06 58  
16/8/2017 3:11 57  
16/8/2017 3:16 58  

16/8/2017 3:21 58  
16/8/2017 3:26 58  
16/8/2017 3:31 57  
16/8/2017 3:36 57  
16/8/2017 3:41 57  
16/8/2017 3:46 58  
16/8/2017 3:51 58  
16/8/2017 3:56 57  
16/8/2017 4:01 57  
16/8/2017 4:06 58  
16/8/2017 4:11 58  
16/8/2017 4:16 57  
16/8/2017 4:21 57  
16/8/2017 4:26 58  
16/8/2017 4:31 57  
16/8/2017 4:36 57  
16/8/2017 4:41 57  
16/8/2017 4:46 58  
16/8/2017 4:51 57  
16/8/2017 4:56 58  
16/8/2017 5:01 58  
16/8/2017 5:06 57  
16/8/2017 5:11 58  
16/8/2017 5:16 57  
16/8/2017 5:21 59  
16/8/2017 5:26 58  
16/8/2017 5:31 58  
16/8/2017 5:36 59  
16/8/2017 5:41 58  
16/8/2017 5:46 59  
16/8/2017 5:51 59  
16/8/2017 5:56 59  
16/8/2017 6:01 59  
16/8/2017 6:06 60  
16/8/2017 6:11 60  
16/8/2017 6:16 60  
16/8/2017 6:21 60  
16/8/2017 6:26 61  
16/8/2017 6:31 54  
16/8/2017 6:36 56  
16/8/2017 6:41 57  
16/8/2017 6:46 55  
16/8/2017 6:51 53  
16/8/2017 6:56 50  
16/8/2017 23:01 61  
16/8/2017 23:06 61  
16/8/2017 23:11 60  
16/8/2017 23:16 60  
16/8/2017 23:21 60  
16/8/2017 23:26 60  
16/8/2017 23:31 60  
16/8/2017 23:36 60  
16/8/2017 23:41 60  
16/8/2017 23:46 60  
16/8/2017 23:51 60  
16/8/2017 23:56 59  
17/8/2017 0:01 60  
17/8/2017 0:06 59  
17/8/2017 0:11 59  
17/8/2017 0:16 60  
17/8/2017 0:21 60  
17/8/2017 0:26 60  
17/8/2017 0:31 59  
17/8/2017 0:36 59  
17/8/2017 0:41 59  
17/8/2017 0:46 61  
17/8/2017 0:51 58  
17/8/2017 0:56 59  
17/8/2017 1:01 59  
17/8/2017 1:06 59  
17/8/2017 1:11 59  
17/8/2017 1:16 58  
17/8/2017 1:21 59  
17/8/2017 1:26 58  
17/8/2017 1:31 58  
17/8/2017 1:36 58  
17/8/2017 1:41 58  
17/8/2017 1:46 58  
17/8/2017 1:51 59  
17/8/2017 1:56 58  
17/8/2017 2:01 58  
17/8/2017 2:06 58  
17/8/2017 2:11 58  
17/8/2017 2:16 58  
17/8/2017 2:21 58  
17/8/2017 2:26 57  
17/8/2017 2:31 58  
17/8/2017 2:36 58  
17/8/2017 2:41 57  
17/8/2017 2:46 57  
17/8/2017 2:51 58  
17/8/2017 2:56 58  
17/8/2017 3:01 57  
17/8/2017 3:06 57  
17/8/2017 3:11 58  
17/8/2017 3:16 57  
17/8/2017 3:21 57  
17/8/2017 3:26 57  
17/8/2017 3:31 57  
17/8/2017 3:36 58  
17/8/2017 3:41 57  
17/8/2017 3:46 57  
17/8/2017 3:51 57  
17/8/2017 3:56 58  
17/8/2017 4:01 57  
17/8/2017 4:06 57  
17/8/2017 4:11 57  
17/8/2017 4:16 57  
17/8/2017 4:21 58  

17/8/2017 4:26 57  
17/8/2017 4:31 57  
17/8/2017 4:36 57  
17/8/2017 4:41 57  
17/8/2017 4:46 57  
17/8/2017 4:51 58  
17/8/2017 4:56 57  
17/8/2017 5:01 57  
17/8/2017 5:06 57  
17/8/2017 5:11 58  
17/8/2017 5:16 57  
17/8/2017 5:21 58  
17/8/2017 5:26 57  
17/8/2017 5:31 57  
17/8/2017 5:36 58  
17/8/2017 5:41 58  
17/8/2017 5:46 58  
17/8/2017 5:51 58  
17/8/2017 5:56 58  
17/8/2017 6:01 58  
17/8/2017 6:06 59  
17/8/2017 6:11 60  
17/8/2017 6:16 60  
17/8/2017 6:21 59  
17/8/2017 6:26 60  
17/8/2017 6:31 60  
17/8/2017 6:36 47  
17/8/2017 6:41 61  
17/8/2017 6:46 61  
17/8/2017 6:51 51  
17/8/2017 6:56 56  
17/8/2017 23:01 60  
17/8/2017 23:06 60  
17/8/2017 23:11 60  
17/8/2017 23:16 60  
17/8/2017 23:21 60  
17/8/2017 23:26 60  
17/8/2017 23:31 60  
17/8/2017 23:36 59  
17/8/2017 23:41 60  
17/8/2017 23:46 59  
17/8/2017 23:51 60  
17/8/2017 23:56 59  
18/8/2017 0:01 59  
18/8/2017 0:06 59  
18/8/2017 0:11 59  
18/8/2017 0:16 59  
18/8/2017 0:21 59  
18/8/2017 0:26 59  
18/8/2017 0:31 59  
18/8/2017 0:36 60  
18/8/2017 0:41 59  
18/8/2017 0:46 58  
18/8/2017 0:51 58  
18/8/2017 0:56 58  
18/8/2017 1:01 59  
18/8/2017 1:06 59  
18/8/2017 1:11 58  
18/8/2017 1:16 58  
18/8/2017 1:21 58  
18/8/2017 1:26 59  
18/8/2017 1:31 59  
18/8/2017 1:36 58  
18/8/2017 1:41 58  
18/8/2017 1:46 57  
18/8/2017 1:51 57  
18/8/2017 1:56 57  
18/8/2017 2:01 57  
18/8/2017 2:06 57  
18/8/2017 2:11 57  
18/8/2017 2:16 57  
18/8/2017 2:21 57  
18/8/2017 2:26 56  
18/8/2017 2:31 57  
18/8/2017 2:36 57  
18/8/2017 2:41 57  
18/8/2017 2:46 56  
18/8/2017 2:51 57  
18/8/2017 2:56 57  
18/8/2017 3:01 56  
18/8/2017 3:06 57  
18/8/2017 3:11 57  
18/8/2017 3:16 56  
18/8/2017 3:21 57  
18/8/2017 3:26 57  
18/8/2017 3:31 57  
18/8/2017 3:36 56  
18/8/2017 3:41 57  
18/8/2017 3:46 57  
18/8/2017 3:51 57  
18/8/2017 3:56 56  
18/8/2017 4:01 56  
18/8/2017 4:06 56  
18/8/2017 4:11 56  
18/8/2017 4:16 56  
18/8/2017 4:21 57  
18/8/2017 4:26 57  
18/8/2017 4:31 56  
18/8/2017 4:36 56  
18/8/2017 4:41 57  
18/8/2017 4:46 56  
18/8/2017 4:51 56  
18/8/2017 4:56 56  
18/8/2017 5:01 57  
18/8/2017 5:06 56  
18/8/2017 5:11 56  
18/8/2017 5:16 57  
18/8/2017 5:21 57  
18/8/2017 5:26 58  

18/8/2017 5:31 57  
18/8/2017 5:36 58  
18/8/2017 5:41 58  
18/8/2017 5:46 58  
18/8/2017 5:51 59  
18/8/2017 5:56 58  
18/8/2017 6:01 58  
18/8/2017 6:06 59  
18/8/2017 6:11 60  
18/8/2017 6:16 59  
18/8/2017 6:21 59  
18/8/2017 6:26 60  
18/8/2017 6:31 61  
18/8/2017 6:36 61  
18/8/2017 6:41 46  
18/8/2017 6:46 55  
18/8/2017 6:51 59  
18/8/2017 6:56 61  
18/8/2017 23:01 58  
18/8/2017 23:06 57  
18/8/2017 23:11 58  
18/8/2017 23:16 60  
18/8/2017 23:21 57  
18/8/2017 23:26 58  
18/8/2017 23:31 58  
18/8/2017 23:36 59  
18/8/2017 23:41 57  
18/8/2017 23:46 58  
18/8/2017 23:51 57  
18/8/2017 23:56 57  
19/8/2017 0:01 57  
19/8/2017 0:06 56  
19/8/2017 0:11 56  
19/8/2017 0:16 57  
19/8/2017 0:21 58  
19/8/2017 0:26 58  
19/8/2017 0:31 57  
19/8/2017 0:36 56  
19/8/2017 0:41 58  
19/8/2017 0:46 56  
19/8/2017 0:51 57  
19/8/2017 0:56 57  
19/8/2017 1:01 56  
19/8/2017 1:06 57  
19/8/2017 1:11 57  
19/8/2017 1:16 58  
19/8/2017 1:21 57  
19/8/2017 1:26 58  
19/8/2017 1:31 56  
19/8/2017 1:36 57  
19/8/2017 1:41 57  
19/8/2017 1:46 57  
19/8/2017 1:51 57  
19/8/2017 1:56 57  
19/8/2017 2:01 57  
19/8/2017 2:06 56  
19/8/2017 2:11 56  
19/8/2017 2:16 56  
19/8/2017 2:21 56  
19/8/2017 2:26 56  
19/8/2017 2:31 57  
19/8/2017 2:36 55  
19/8/2017 2:41 56  
19/8/2017 2:46 56  
19/8/2017 2:51 55  
19/8/2017 2:56 57  
19/8/2017 3:01 57  
19/8/2017 3:06 56  
19/8/2017 3:11 56  
19/8/2017 3:16 55  
19/8/2017 3:21 55  
19/8/2017 3:26 56  
19/8/2017 3:31 55  
19/8/2017 3:36 55  
19/8/2017 3:41 54  
19/8/2017 3:46 52  
19/8/2017 3:51 53  
19/8/2017 3:56 54  
19/8/2017 4:01 55  
19/8/2017 4:06 54  
19/8/2017 4:11 54  
19/8/2017 4:16 55  
19/8/2017 4:21 56  
19/8/2017 4:26 57  
19/8/2017 4:31 56  
19/8/2017 4:36 55  
19/8/2017 4:41 55  
19/8/2017 4:46 55  
19/8/2017 4:51 54  
19/8/2017 4:56 55  
19/8/2017 5:01 56  
19/8/2017 5:06 55  
19/8/2017 5:11 55  
19/8/2017 5:16 54  
19/8/2017 5:21 55  
19/8/2017 5:26 55  
19/8/2017 5:31 55  
19/8/2017 5:36 55  
19/8/2017 5:41 56  
19/8/2017 5:46 57  
19/8/2017 5:51 56  
19/8/2017 5:56 55  
19/8/2017 6:01 57  
19/8/2017 6:06 57  
19/8/2017 6:11 57  
19/8/2017 6:16 57  
19/8/2017 6:21 58  
19/8/2017 6:26 58  
19/8/2017 6:31 58  

19/8/2017 6:36 59  
19/8/2017 6:41 59  
19/8/2017 6:46 59  
19/8/2017 6:51 60  
19/8/2017 6:56 60  
19/8/2017 23:01 58  
19/8/2017 23:06 58  
19/8/2017 23:11 58  
19/8/2017 23:16 57  
19/8/2017 23:21 59  
19/8/2017 23:26 58  
19/8/2017 23:31 57  
19/8/2017 23:36 58  
19/8/2017 23:41 59  
19/8/2017 23:46 58  
19/8/2017 23:51 57  
19/8/2017 23:56 58  
20/8/2017 0:01 57  
20/8/2017 0:06 57  
20/8/2017 0:11 57  
20/8/2017 0:16 57  
20/8/2017 0:21 57  
20/8/2017 0:26 57  
20/8/2017 0:31 57  
20/8/2017 0:36 57  
20/8/2017 0:41 56  
20/8/2017 0:46 57  
20/8/2017 0:51 56  
20/8/2017 0:56 56  
20/8/2017 1:01 56  
20/8/2017 1:06 57  
20/8/2017 1:11 56  
20/8/2017 1:16 57  
20/8/2017 1:21 57  
20/8/2017 1:26 56  
20/8/2017 1:31 57  
20/8/2017 1:36 57  
20/8/2017 1:41 55  
20/8/2017 1:46 56  
20/8/2017 1:51 58  
20/8/2017 1:56 55  
20/8/2017 2:01 55  
20/8/2017 2:06 56  
20/8/2017 2:11 56  
20/8/2017 2:16 55  
20/8/2017 2:21 56  
20/8/2017 2:26 55  
20/8/2017 2:31 54  
20/8/2017 2:36 55  
20/8/2017 2:41 55  
20/8/2017 2:46 54  
20/8/2017 2:51 54  
20/8/2017 2:56 55  
20/8/2017 3:01 54  
20/8/2017 3:06 52  
20/8/2017 3:11 54  
20/8/2017 3:16 54  
20/8/2017 3:21 53  
20/8/2017 3:26 53  
20/8/2017 3:31 54  
20/8/2017 3:36 54  
20/8/2017 3:41 54  
20/8/2017 3:46 52  
20/8/2017 3:51 55  
20/8/2017 3:56 53  
20/8/2017 4:01 61  
20/8/2017 4:06 59  
20/8/2017 4:11 57  
20/8/2017 4:16 58  
20/8/2017 4:21 59  
20/8/2017 4:26 58  
20/8/2017 4:31 58  
20/8/2017 4:36 57  
20/8/2017 4:41 57  
20/8/2017 4:46 58  
20/8/2017 4:51 58  
20/8/2017 4:56 57  
20/8/2017 5:01 58  
20/8/2017 5:06 57  
20/8/2017 5:11 58  
20/8/2017 5:16 58  
20/8/2017 5:21 58  
20/8/2017 5:26 58  
20/8/2017 5:31 58  
20/8/2017 5:36 59  
20/8/2017 5:41 58  
20/8/2017 5:46 58  
20/8/2017 5:51 59  
20/8/2017 5:56 58  
20/8/2017 6:01 58  
20/8/2017 6:06 60  
20/8/2017 6:11 59  
20/8/2017 6:16 59  
20/8/2017 6:21 59  
20/8/2017 6:26 61  
20/8/2017 6:31 60  
20/8/2017 6:36 61  
20/8/2017 6:41 60  
20/8/2017 6:46 61  
20/8/2017 6:51 60  
20/8/2017 6:56 60  
20/8/2017 23:01 60  
20/8/2017 23:06 59  
20/8/2017 23:11 60  
20/8/2017 23:16 59  
20/8/2017 23:21 59  
20/8/2017 23:26 59  
20/8/2017 23:31 60  
20/8/2017 23:36 59  

20/8/2017 23:41 59  
20/8/2017 23:46 59  
20/8/2017 23:51 58  
20/8/2017 23:56 59  
21/8/2017 0:01 58  
21/8/2017 0:06 58  
21/8/2017 0:11 59  
21/8/2017 0:16 59  
21/8/2017 0:21 58  
21/8/2017 0:26 57  
21/8/2017 0:31 58  
21/8/2017 0:36 57  
21/8/2017 0:41 58  
21/8/2017 0:46 57  
21/8/2017 0:51 57  
21/8/2017 0:56 57  
21/8/2017 1:01 57  
21/8/2017 1:06 57  
21/8/2017 1:11 57  
21/8/2017 1:16 57  
21/8/2017 1:21 57  
21/8/2017 1:26 57  
21/8/2017 1:31 58  
21/8/2017 1:36 56  
21/8/2017 1:41 57  
21/8/2017 1:46 57  
21/8/2017 1:51 57  
21/8/2017 1:56 56  
21/8/2017 2:01 56  
21/8/2017 2:06 57  
21/8/2017 2:11 57  
21/8/2017 2:16 56  
21/8/2017 2:21 55  
21/8/2017 2:26 56  
21/8/2017 2:31 55  
21/8/2017 2:36 55  
21/8/2017 2:41 56  
21/8/2017 2:46 56  
21/8/2017 2:51 56  
21/8/2017 2:56 60  
21/8/2017 3:01 38  
21/8/2017 3:06 46  
21/8/2017 3:11 47  
21/8/2017 3:16 45  
21/8/2017 3:21 44  
21/8/2017 3:26 52  
21/8/2017 3:31 52  
21/8/2017 3:36 50  
21/8/2017 3:41 52  
21/8/2017 3:46 50  
21/8/2017 3:51 51  
21/8/2017 3:56 51  
21/8/2017 4:01 52  
21/8/2017 4:06 53  
21/8/2017 4:11 51  
21/8/2017 4:16 51  
21/8/2017 4:21 53  
21/8/2017 4:26 54  
21/8/2017 4:31 53  
21/8/2017 4:36 53  
21/8/2017 4:41 53  
21/8/2017 4:46 54  
21/8/2017 4:51 54  
21/8/2017 4:56 54  
21/8/2017 5:01 53  
21/8/2017 5:06 54  
21/8/2017 5:11 55  
21/8/2017 5:16 54  
21/8/2017 5:21 55  
21/8/2017 5:26 55  
21/8/2017 5:31 56  
21/8/2017 5:36 55  
21/8/2017 5:41 56  
21/8/2017 5:46 57  
21/8/2017 5:51 56  
21/8/2017 5:56 57  
21/8/2017 6:01 57  
21/8/2017 6:06 59  
21/8/2017 6:11 58  
21/8/2017 6:16 59  
21/8/2017 6:21 58  
21/8/2017 6:26 59  
21/8/2017 6:31 60  
21/8/2017 6:36 60  
21/8/2017 6:41 62  
21/8/2017 6:46 62  
21/8/2017 6:51 60  
21/8/2017 6:56 61  
21/8/2017 23:01 60  
21/8/2017 23:06 59  
21/8/2017 23:11 60  
21/8/2017 23:16 59  
21/8/2017 23:21 60  
21/8/2017 23:26 59  
21/8/2017 23:31 59  
21/8/2017 23:36 59  
21/8/2017 23:41 59  
21/8/2017 23:46 59  
21/8/2017 23:51 60  
21/8/2017 23:56 59  
22/8/2017 0:01 59  
22/8/2017 0:06 59  
22/8/2017 0:11 58  
22/8/2017 0:16 58  
22/8/2017 0:21 59  
22/8/2017 0:26 59  
22/8/2017 0:31 59  
22/8/2017 0:36 58  
22/8/2017 0:41 58  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
22/8/2017 0:46 58  
22/8/2017 0:51 58  
22/8/2017 0:56 59  
22/8/2017 1:01 58  
22/8/2017 1:06 58  
22/8/2017 1:11 58  
22/8/2017 1:16 59  
22/8/2017 1:21 58  
22/8/2017 1:26 58  
22/8/2017 1:31 58  
22/8/2017 1:36 58  
22/8/2017 1:41 58  
22/8/2017 1:46 57  
22/8/2017 1:51 57  
22/8/2017 1:56 57  
22/8/2017 2:01 58  
22/8/2017 2:06 58  
22/8/2017 2:11 57  
22/8/2017 2:16 60  
22/8/2017 2:21 57  
22/8/2017 2:26 57  
22/8/2017 2:31 56  
22/8/2017 2:36 56  
22/8/2017 2:41 57  
22/8/2017 2:46 57  
22/8/2017 2:51 58  
22/8/2017 2:56 57  
22/8/2017 3:01 57  
22/8/2017 3:06 58  
22/8/2017 3:11 58  
22/8/2017 3:16 56  
22/8/2017 3:21 57  
22/8/2017 3:26 57  
22/8/2017 3:31 57  
22/8/2017 3:36 57  
22/8/2017 3:41 57  
22/8/2017 3:46 57  
22/8/2017 3:51 57  
22/8/2017 3:56 57  
22/8/2017 4:01 56  
22/8/2017 4:06 57  
22/8/2017 4:11 56  
22/8/2017 4:16 56  
22/8/2017 4:21 56  
22/8/2017 4:26 56  
22/8/2017 4:31 56  
22/8/2017 4:36 55  
22/8/2017 4:41 56  
22/8/2017 4:46 56  
22/8/2017 4:51 56  
22/8/2017 4:56 56  
22/8/2017 5:01 56  
22/8/2017 5:06 56  
22/8/2017 5:11 56  
22/8/2017 5:16 57  
22/8/2017 5:21 57  
22/8/2017 5:26 57  
22/8/2017 5:31 57  
22/8/2017 5:36 57  
22/8/2017 5:41 57  
22/8/2017 5:46 58  
22/8/2017 5:51 57  
22/8/2017 5:56 58  
22/8/2017 6:01 57  
22/8/2017 6:06 59  
22/8/2017 6:11 58  
22/8/2017 6:16 59  
22/8/2017 6:21 60  
22/8/2017 6:26 60  
22/8/2017 6:31 60  
22/8/2017 6:36 61  
22/8/2017 6:41 61  
22/8/2017 6:46 61  
22/8/2017 6:51 63  
22/8/2017 6:56 63  
22/8/2017 23:01 58  
22/8/2017 23:06 56  
22/8/2017 23:11 56  
22/8/2017 23:16 57  
22/8/2017 23:21 57  
22/8/2017 23:26 59  
22/8/2017 23:31 56  
22/8/2017 23:36 56  
22/8/2017 23:41 57  
22/8/2017 23:46 56  
22/8/2017 23:51 55  
22/8/2017 23:56 57  
23/8/2017 0:01 59  
23/8/2017 0:06 55  
23/8/2017 0:11 54  
23/8/2017 0:16 55  
23/8/2017 0:21 54  
23/8/2017 0:26 55  
23/8/2017 0:31 54  
23/8/2017 0:36 54  
23/8/2017 0:41 56  
23/8/2017 0:46 54  
23/8/2017 0:51 54  
23/8/2017 0:56 54  
23/8/2017 1:01 53  
23/8/2017 1:06 55  
23/8/2017 1:11 52  
23/8/2017 1:16 53  
23/8/2017 1:21 54  
23/8/2017 1:26 53  
23/8/2017 1:31 53  
23/8/2017 1:36 53  
23/8/2017 1:41 53  
23/8/2017 1:46 63  

23/8/2017 1:51 63  
23/8/2017 1:56 63  
23/8/2017 2:01 51  
23/8/2017 2:06 53  
23/8/2017 2:11 52  
23/8/2017 2:16 51  
23/8/2017 2:21 50  
23/8/2017 2:26 59  
23/8/2017 2:31 63  
23/8/2017 2:36 63  
23/8/2017 2:41 63  
23/8/2017 2:46 57  
23/8/2017 2:51 48  
23/8/2017 2:56 53  
23/8/2017 3:01 61  
23/8/2017 3:06 51  
23/8/2017 3:11 59  
23/8/2017 3:16 63  
23/8/2017 3:21 63  
23/8/2017 3:26 63  
23/8/2017 3:31 61  
23/8/2017 3:36 51  
23/8/2017 3:41 53  
23/8/2017 3:46 53  
23/8/2017 3:51 52  
23/8/2017 3:56 54  
23/8/2017 4:01 62  
23/8/2017 4:06 63  
23/8/2017 4:11 63  
23/8/2017 4:16 63  
23/8/2017 4:21 56  
23/8/2017 4:26 54  
23/8/2017 4:31 55  
23/8/2017 4:36 57  
23/8/2017 4:41 57  
23/8/2017 4:46 60  
23/8/2017 4:51 63  
23/8/2017 4:56 63  
23/8/2017 5:01 63  
23/8/2017 5:06 63  
23/8/2017 5:11 63  
23/8/2017 5:16 64  
23/8/2017 5:21 64  
23/8/2017 5:26 63  
23/8/2017 5:31 62  
23/8/2017 5:36 57  
23/8/2017 5:41 44  
23/8/2017 5:46 61  
23/8/2017 5:51 52  
23/8/2017 5:56 60  
23/8/2017 6:01 63  
23/8/2017 6:06 64  
23/8/2017 6:11 63  
23/8/2017 6:16 64  
23/8/2017 6:21 65  
23/8/2017 6:26 66  
23/8/2017 6:31 66  
23/8/2017 6:36 63  
23/8/2017 6:41 63  
23/8/2017 6:46 63  
23/8/2017 6:51 67  
23/8/2017 6:56 68  
23/8/2017 23:01 58  
23/8/2017 23:06 58  
23/8/2017 23:11 59  
23/8/2017 23:16 58  
23/8/2017 23:21 59  
23/8/2017 23:26 59  
23/8/2017 23:31 58  
23/8/2017 23:36 59  
23/8/2017 23:41 57  
23/8/2017 23:46 58  
23/8/2017 23:51 57  
23/8/2017 23:56 59  
24/8/2017 0:01 57  
24/8/2017 0:06 57  
24/8/2017 0:11 57  
24/8/2017 0:16 58  
24/8/2017 0:21 57  
24/8/2017 0:26 59  
24/8/2017 0:31 58  
24/8/2017 0:36 56  
24/8/2017 0:41 57  
24/8/2017 0:46 57  
24/8/2017 0:51 57  
24/8/2017 0:56 58  
24/8/2017 1:01 58  
24/8/2017 1:06 57  
24/8/2017 1:11 57  
24/8/2017 1:16 56  
24/8/2017 1:21 58  
24/8/2017 1:26 56  
24/8/2017 1:31 57  
24/8/2017 1:36 56  
24/8/2017 1:41 55  
24/8/2017 1:46 56  
24/8/2017 1:51 55  
24/8/2017 1:56 55  
24/8/2017 2:01 54  
24/8/2017 2:06 55  
24/8/2017 2:11 54  
24/8/2017 2:16 55  
24/8/2017 2:21 55  
24/8/2017 2:26 55  
24/8/2017 2:31 54  
24/8/2017 2:36 54  
24/8/2017 2:41 55  
24/8/2017 2:46 54  
24/8/2017 2:51 54  

24/8/2017 2:56 55  
24/8/2017 3:01 58  
24/8/2017 3:06 56  
24/8/2017 3:11 55  
24/8/2017 3:16 54  
24/8/2017 3:21 58  
24/8/2017 3:26 55  
24/8/2017 3:31 57  
24/8/2017 3:36 56  
24/8/2017 3:41 56  
24/8/2017 3:46 56  
24/8/2017 3:51 56  
24/8/2017 3:56 57  
24/8/2017 4:01 56  
24/8/2017 4:06 58  
24/8/2017 4:11 57  
24/8/2017 4:16 56  
24/8/2017 4:21 55  
24/8/2017 4:26 56  
24/8/2017 4:31 56  
24/8/2017 4:36 56  
24/8/2017 4:41 57  
24/8/2017 4:46 56  
24/8/2017 4:51 57  
24/8/2017 4:56 55  
24/8/2017 5:01 57  
24/8/2017 5:06 57  
24/8/2017 5:11 57  
24/8/2017 5:16 56  
24/8/2017 5:21 59  
24/8/2017 5:26 58  
24/8/2017 5:31 57  
24/8/2017 5:36 59  
24/8/2017 5:41 57  
24/8/2017 5:46 57  
24/8/2017 5:51 58  
24/8/2017 5:56 57  
24/8/2017 6:01 59  
24/8/2017 6:06 59  
24/8/2017 6:11 59  
24/8/2017 6:16 59  
24/8/2017 6:21 60  
24/8/2017 6:26 61  
24/8/2017 6:31 47  
24/8/2017 6:36 54  
24/8/2017 6:41 57  
24/8/2017 6:46 60  
24/8/2017 6:51 61  
24/8/2017 6:56 58  
24/8/2017 23:01 60  
24/8/2017 23:06 60  
24/8/2017 23:11 61  
24/8/2017 23:16 60  
24/8/2017 23:21 60  
24/8/2017 23:26 59  
24/8/2017 23:31 56  
24/8/2017 23:36 59  
24/8/2017 23:41 60  
24/8/2017 23:46 59  
24/8/2017 23:51 59  
24/8/2017 23:56 59  
25/8/2017 0:01 59  
25/8/2017 0:06 59  
25/8/2017 0:11 59  
25/8/2017 0:16 60  
25/8/2017 0:21 59  
25/8/2017 0:26 58  
25/8/2017 0:31 59  
25/8/2017 0:36 59  
25/8/2017 0:41 59  
25/8/2017 0:46 58  
25/8/2017 0:51 58  
25/8/2017 0:56 59  
25/8/2017 1:01 58  
25/8/2017 1:06 58  
25/8/2017 1:11 58  
25/8/2017 1:16 57  
25/8/2017 1:21 57  
25/8/2017 1:26 57  
25/8/2017 1:31 57  
25/8/2017 1:36 58  
25/8/2017 1:41 58  
25/8/2017 1:46 57  
25/8/2017 1:51 57  
25/8/2017 1:56 57  
25/8/2017 2:01 57  
25/8/2017 2:06 57  
25/8/2017 2:11 57  
25/8/2017 2:16 57  
25/8/2017 2:21 57  
25/8/2017 2:26 57  
25/8/2017 2:31 57  
25/8/2017 2:36 57  
25/8/2017 2:41 57  
25/8/2017 2:46 56  
25/8/2017 2:51 56  
25/8/2017 2:56 56  
25/8/2017 3:01 57  
25/8/2017 3:06 57  
25/8/2017 3:11 57  
25/8/2017 3:16 56  
25/8/2017 3:21 57  
25/8/2017 3:26 57  
25/8/2017 3:31 56  
25/8/2017 3:36 57  
25/8/2017 3:41 56  
25/8/2017 3:46 56  
25/8/2017 3:51 56  
25/8/2017 3:56 56  

25/8/2017 4:01 56  
25/8/2017 4:06 56  
25/8/2017 4:11 56  
25/8/2017 4:16 56  
25/8/2017 4:21 58  
25/8/2017 4:26 56  
25/8/2017 4:31 57  
25/8/2017 4:36 57  
25/8/2017 4:41 56  
25/8/2017 4:46 57  
25/8/2017 4:51 56  
25/8/2017 4:56 56  
25/8/2017 5:01 56  
25/8/2017 5:06 56  
25/8/2017 5:11 56  
25/8/2017 5:16 57  
25/8/2017 5:21 57  
25/8/2017 5:26 59  
25/8/2017 5:31 57  
25/8/2017 5:36 57  
25/8/2017 5:41 57  
25/8/2017 5:46 57  
25/8/2017 5:51 58  
25/8/2017 5:56 57  
25/8/2017 6:01 57  
25/8/2017 6:06 58  
25/8/2017 6:11 60  
25/8/2017 6:16 59  
25/8/2017 6:21 60  
25/8/2017 6:26 60  
25/8/2017 6:31 60  
25/8/2017 6:36 61  
25/8/2017 6:41 61  
25/8/2017 6:46 52  
25/8/2017 6:51 58  
25/8/2017 6:56 57  
25/8/2017 23:01 54  
25/8/2017 23:06 60  
25/8/2017 23:11 59  
25/8/2017 23:16 59  
25/8/2017 23:21 59  
25/8/2017 23:26 59  
25/8/2017 23:31 58  
25/8/2017 23:36 58  
25/8/2017 23:41 59  
25/8/2017 23:46 59  
25/8/2017 23:51 59  
25/8/2017 23:56 61  
26/8/2017 0:01 59  
26/8/2017 0:06 59  
26/8/2017 0:11 58  
26/8/2017 0:16 58  
26/8/2017 0:21 58  
26/8/2017 0:26 58  
26/8/2017 0:31 58  
26/8/2017 0:36 59  
26/8/2017 0:41 58  
26/8/2017 0:46 58  
26/8/2017 0:51 58  
26/8/2017 0:56 57  
26/8/2017 1:01 57  
26/8/2017 1:06 58  
26/8/2017 1:11 58  
26/8/2017 1:16 58  
26/8/2017 1:21 58  
26/8/2017 1:26 57  
26/8/2017 1:31 58  
26/8/2017 1:36 57  
26/8/2017 1:41 58  
26/8/2017 1:46 57  
26/8/2017 1:51 57  
26/8/2017 1:56 57  
26/8/2017 2:01 57  
26/8/2017 2:06 57  
26/8/2017 2:11 57  
26/8/2017 2:16 58  
26/8/2017 2:21 57  
26/8/2017 2:26 57  
26/8/2017 2:31 57  
26/8/2017 2:36 57  
26/8/2017 2:41 57  
26/8/2017 2:46 56  
26/8/2017 2:51 56  
26/8/2017 2:56 57  
26/8/2017 3:01 57  
26/8/2017 3:06 56  
26/8/2017 3:11 56  
26/8/2017 3:16 57  
26/8/2017 3:21 56  
26/8/2017 3:26 57  
26/8/2017 3:31 57  
26/8/2017 3:36 56  
26/8/2017 3:41 56  
26/8/2017 3:46 56  
26/8/2017 3:51 56  
26/8/2017 3:56 57  
26/8/2017 4:01 55  
26/8/2017 4:06 57  
26/8/2017 4:11 56  
26/8/2017 4:16 56  
26/8/2017 4:21 56  
26/8/2017 4:26 56  
26/8/2017 4:31 56  
26/8/2017 4:36 56  
26/8/2017 4:41 56  
26/8/2017 4:46 55  
26/8/2017 4:51 56  
26/8/2017 4:56 55  
26/8/2017 5:01 56  

26/8/2017 5:06 56  
26/8/2017 5:11 56  
26/8/2017 5:16 56  
26/8/2017 5:21 56  
26/8/2017 5:26 57  
26/8/2017 5:31 57  
26/8/2017 5:36 56  
26/8/2017 5:41 56  
26/8/2017 5:46 57  
26/8/2017 5:51 57  
26/8/2017 5:56 57  
26/8/2017 6:01 57  
26/8/2017 6:06 58  
26/8/2017 6:11 58  
26/8/2017 6:16 59  
26/8/2017 6:21 58  
26/8/2017 6:26 59  
26/8/2017 6:31 59  
26/8/2017 6:36 60  
26/8/2017 6:41 60  
26/8/2017 6:46 60  
26/8/2017 6:51 61  
26/8/2017 6:56 60  
26/8/2017 23:01 61  
26/8/2017 23:06 62  
26/8/2017 23:11 60  
26/8/2017 23:16 63  
26/8/2017 23:21 68  
26/8/2017 23:26 62  
26/8/2017 23:31 61  
26/8/2017 23:36 68  
26/8/2017 23:41 68  
26/8/2017 23:46 68  
26/8/2017 23:51 68  
26/8/2017 23:56 68 
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Text Box
After checking with Contractor of HY/2009/19 and the Contractor of HY/2011/08, no construction works was conducted on 21 June 2017 under Contract HY/2009/19 and Contract HY/2011/08 during the monitoring period while adverse weather condition was recorded during the monitoring period and considered as the major noise contribution. Hence, the exceedances were considered as non-Project related.
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Text Box
After checking with Contractor of HY/2009/19 and the Contractor of HY/2011/08, no construction works was conducted on 21 June 2017 under Contract HY/2009/19 and Contract HY/2011/08 during the monitoring period while adverse weather condition was recorded during the monitoring period and considered as the major noise contribution. Hence, the exceedances were considered as non-Project related.
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Text Box
After checking with Contractor of HY/2009/19, despite erection of U-beam structure was conducted on 13 June 2017, no major noise was considered for the works and no construction works was conducted on 21 June 2017 during the monitoring period. The adverse weather condition were recorded during the monitoring period on 13 and 21 June 2017 were considered as the major noise contribution. Hence, the exceedances were considered as non-Project related.
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Text Box
After checking with Contractor, trimming bored pile head and sheet pile installation was conducted behind Administration Building Structure under Contract HY/2009/19 and concreting, rebar fixing, formwork erection and excavation were conducted at Administration works area under HY/2011/08 and no particular noise impact was considered while external wall maintenance work at HK Electric Centre was recorded across the monitoring date and potentially contributed to the recorded noise. In view of the above, the exceedances were considered as non-Project related.
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Text Box
After checking with Contractor of HY/2009/19, no construction works was conducted during the monitoring period and the exceedance is potentially contributed by nearby IEC traffic. Hence, the exceedance was considered as non-Project related.
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After checking with Contractor of HY/2009/19, concreting, excavation and trimming bored pile head were conducted behind Administration Building Structure while rebar fixing, form work erection and excavation were conducted at Administration works area under Contractor of HY/2011/08, no particular noise impact was considered. Construction works under non-CWB construction site was observed across August 2017 and potentially contributed to the recorded noise. In view of the above, the exceedances were considered as non-Project related.




Contract no. HK/2015/01

Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Real Time Noise Monitoring Result (RTN3-Yu Lee Mo Fan Memorial School)
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Text Box
After checking with Contractor of HY/2009/19, no construction works was conducted during the monitoring period with respect to the hoisting of the Typhoon Signal No.8 and the exceedance is considered to be contributed by adverse weather condition. Hence, the exceedance was considered as non-Project related.




Contract no. HK/2015/01

Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Real Time Noise Monitoring Result (RTN4-Causeway Bay Community Centre)
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Wanchai Development Phase II and Central Wanchai Bypass

 Sampling, Field Measurement and Testing Work (Stage 3)

 

   

 

 

 

 

 

Appendix 4.3 

Air Quality Monitoring Results and Graphical Presentations 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA1b - Harbour Grand Hotel Boundary Wall

Report on 24-hour TSP monitoring

176.7
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20595 2.5768 2.7177 10002.87 10026.87 24.00 1.18 1.18 1.18 1704 82.7
2-Jun-17 8:00 Cloudy 20512 2.5126 2.6739 10029.87 10053.87 24.00 1.17 1.17 1.17 1690 95.4
14-Jun-17 15:35 Rainy 20708 2.6773 2.7963 10066.02 10090.02 24.00 1.20 1.19 1.19 1721 69.2
15-Jun-17 11:28 Cloudy 20851 2.8273 2.9028 10093.03 10117.03 24.00 1.19 1.19 1.19 1718 43.9
20-Jun-17 8:00 Cloudy 20859 2.8740 2.9432 10117.03 10141.03 24.00 1.20 1.20 1.20 1722 40.2
26-Jun-17 8:00 Cloudy 21057 2.9036 2.9844 10144.03 10168.03 24.00 1.19 1.19 1.19 1718 47.0

Report on 1-hour TSP monitoring
320.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 9:00 Fine 20586 2.5401 2.5555 10026.87 10027.87 1.00 1.18 1.18 1.18 71 217.1
29-May-17 13:00 Fine 20507 2.4997 2.5165 10027.87 10028.87 1.00 1.18 1.18 1.18 71 236.8
29-May-17 16:58 Fine 20510 2.5090 2.5231 10028.87 10029.87 1.00 1.18 1.18 1.18 71 198.7
3-Jun-17 9:15 Fine 20683 2.6539 2.6657 10053.87 10054.87 1.00 1.17 1.17 1.17 70 167.7
3-Jun-17 11:00 Fine 20687 2.6683 2.6888 10054.87 10055.87 1.00 1.17 1.17 1.17 70 291.3
3-Jun-17 13:00 Fine 20715 2.6449 2.6839 10055.87 10056.87 1.00 1.28 1.28 1.28 77 506.4
9-Jun-17 8:00 Cloudy 20700 2.6621 2.6920 10057.95 10058.95 1.00 1.19 1.19 1.19 72 208.9
9-Jun-17 11:00 Cloudy 20711 2.6547 2.6648 10058.95 10059.95 1.00 1.19 1.19 1.19 72 141.1
9-Jun-17 13:35 Cloudy 20779 2.5729 2.5846 10059.95 10060.95 1.00 1.19 1.19 1.19 72 163.5
15-Jun-17 8:00 Cloudy 20787 2.5615 2.5692 10090.03 10091.03 1.00 1.19 1.19 1.19 72 107.5
15-Jun-17 9:03 Cloudy 20788 2.5617 2.5659 10091.03 10092.03 1.00 1.19 1.19 1.19 72 58.6
15-Jun-17 10:25 Cloudy 20889 2.8369 2.8418 10092.03 10093.03 1.00 1.19 1.19 1.19 72 68.4
21-Jun-17 10:00 Cloudy 20959 2.8421 2.8505 10141.03 10142.03 1.00 1.20 1.20 1.20 72 117.1
21-Jun-17 13:00 Cloudy 20927 2.8616 2.8683 10142.03 10143.03 1.00 1.20 1.20 1.20 72 93.4
21-Jun-17 14:04 Cloudy 20928 2.8404 2.8573 10143.03 10144.03 1.00 1.20 1.20 1.20 72 235.6
27-Jun-17 9:30 Cloudy 20949 2.8615 2.8677 10168.03 10169.03 1.00 1.19 1.19 1.19 72 86.6
27-Jun-17 10:50 Cloudy 21131 2.8366 2.8397 10169.03 10170.03 1.00 1.19 1.19 1.19 72 43.3
27-Jun-17 13:00 Cloudy 21043 2.8945 2.8993 10170.03 10171.03 1.00 1.19 1.19 1.19 72 67.0

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Remarks: Due to interruption of electricity, the 24hr TSP was rescheduled from 08 and 14 June 2017 to 14 and 15 June 2017 respectively.

Remarks 2 : With respect to the demolition of Oil Street Site Office, the CMA1b monitoring station was finely adjusted from Oil Street Site Office to Harbour Grand Hotel Boundary Wall from 
05 June 2017.

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA2a - Causeway Bay Community Centre

Report on 24-hour TSP monitoring
169.5
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20596 2.5760 2.6653 19612.16 19636.16 24.00 0.96 1.10 1.03 1485 60.1
2-Jun-17 8:00 Cloudy 20513 2.5047 2.5333 19639.16 19663.16 24.00 0.95 0.95 0.95 1364 21.0
8-Jun-17 8:00 Cloudy 20699 2.6245 2.6521 19666.17 19690.17 24.00 1.06 1.06 1.06 1525 18.1
14-Jun-17 8:00 Cloudy 20818 2.5549 2.6018 19693.17 19717.17 24.00 1.06 1.06 1.06 1528 30.7
20-Jun-17 8:00 Cloudy 20880 2.8423 2.8875 19720.17 19744.17 24.00 1.06 1.06 1.06 1529 29.6
26-Jun-17 8:00 Cloudy 21058 2.9110 2.9499 19747.18 19771.18 24.00 1.06 1.06 1.06 1525 25.5

Report on 1-hour TSP monitoring
323.4
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 9:10 Fine 20588 2.5626 2.5666 19636.16 19637.16 1.00 0.96 0.96 0.96 57 69.6
29-May-17 13:00 Fine 20587 2.5678 2.5723 19637.16 19638.16 1.00 0.96 0.96 0.96 57 78.3
29-May-17 16:50 Fine 20509 2.5219 2.5256 19638.16 19639.16 1.00 0.96 0.96 0.96 57 64.4
3-Jun-17 9:15 Fine 20676 2.6482 2.6543 19663.16 19664.16 1.00 0.95 0.95 0.95 57 107.4
3-Jun-17 11:00 Fine 20686 2.6535 2.6559 19664.16 19665.16 1.00 0.95 0.95 0.95 57 42.3
3-Jun-17 13:00 Fine 20694 2.6491 2.6531 19665.16 19666.16 1.00 0.95 0.95 0.95 57 70.4
9-Jun-17 9:15 Cloudy 20774 2.5671 2.5709 19690.17 19691.17 1.00 1.06 1.06 1.06 64 59.8
9-Jun-17 11:00 Cloudy 20710 2.6712 2.6740 19691.17 19692.17 1.00 1.06 1.06 1.06 64 44.1
9-Jun-17 13:40 Cloudy 20778 2.5610 2.5639 19692.17 19693.17 1.00 1.06 1.06 1.06 64 45.6
15-Jun-17 8:45 Cloudy 20850 2.8289 2.8305 19717.17 19718.17 1.00 1.06 1.06 1.06 64 25.2
15-Jun-17 10:25 Cloudy 20895 2.8559 2.8584 19718.17 19719.17 1.00 1.06 1.06 1.06 64 39.3
15-Jun-17 13:00 Cloudy 20894 2.8408 2.8440 19719.17 19720.17 1.00 1.06 1.06 1.06 64 50.3
21-Jun-17 10:15 Cloudy 20960 2.8579 2.8607 19744.17 19745.17 1.00 1.06 1.06 1.06 64 44.0
21-Jun-17 13:00 Cloudy 20923 2.8421 2.8442 19745.17 19746.17 1.00 1.06 1.06 1.06 64 33.0
21-Jun-17 14:02 Cloudy 20953 2.8613 2.8640 19746.17 19747.17 1.00 1.06 1.06 1.06 64 42.4
27-Jun-17 9:40 Cloudy 21133 2.8422 2.8433 19771.18 19772.18 1.00 1.06 1.06 1.06 64 17.3
27-Jun-17 10:45 Cloudy 21132 2.8559 2.8568 19772.18 19773.18 1.00 1.06 1.06 1.06 64 14.2
27-Jun-17 13:00 Cloudy 21042 2.9004 2.9035 19773.18 19774.18 1.00 1.06 1.06 1.06 64 48.8

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Flow Rate, m3/min

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA3a - CWB PRE Site Office Area

Report on 24-hour TSP monitoring
171
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20598 2.5305 2.5946 7103.77 7127.77 24.00 1.01 1.01 1.01 1457 44.0
2-Jun-17 8:00 Cloudy 20414 2.8310 2.8797 7130.78 7154.78 24.00 1.00 1.00 1.00 1442 33.8
8-Jun-17 8:00 Cloudy 20714 2.6516 2.6888 7157.78 7181.78 24.00 1.14 1.14 1.14 1638 22.7
14-Jun-17 8:00 Cloudy 20811 2.5334 2.6206 7184.78 7208.78 24.00 1.14 1.14 1.14 1641 53.1
20-Jun-17 8:00 Cloudy 20967 2.8537 2.9064 7211.84 7235.84 24.00 1.07 1.07 1.07 1534 34.3
26-Jun-17 8:00 Cloudy 21059 2.9085 2.9951 7238.85 7262.85 24.00 1.06 1.06 1.06 1528 56.7

Report on 1-hour TSP monitoring
311.3
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 9:20 Fine 20589 2.5779 2.5814 7127.77 7128.77 1.00 1.01 1.01 1.01 61 57.7
29-May-17 11:00 Fine 20506 2.5121 2.5142 7128.77 7129.77 1.00 1.01 1.01 1.01 61 34.6
29-May-17 16:25 Fine 20517 2.5007 2.5038 7129.77 7130.77 1.00 1.01 1.01 1.01 61 51.1
3-Jun-17 8:50 Fine 20681 2.6645 2.6678 7154.78 7155.78 1.00 1.13 1.13 1.13 68 48.6
3-Jun-17 11:00 Fine 20685 2.6891 2.6922 7155.78 7156.78 1.00 1.13 1.13 1.13 68 45.6
3-Jun-17 13:00 Fine 20693 2.6441 2.6502 7156.78 7157.78 1.00 1.13 1.13 1.13 68 89.8
9-Jun-17 8:35 Cloudy 20707 2.6322 2.6346 7181.78 7182.78 1.00 1.14 1.14 1.14 68 35.2
9-Jun-17 10:35 Cloudy 20709 2.6521 2.6538 7182.78 7183.78 1.00 1.14 1.14 1.14 68 24.9
9-Jun-17 13:25 Cloudy 20701 2.6538 2.6593 7183.78 7184.78 1.00 1.14 1.14 1.14 68 80.6
15-Jun-17 8:30 Cloudy 20789 2.5298 2.5355 7208.78 7209.78 1.00 1.14 1.14 1.14 68 83.5
15-Jun-17 10:05 Cloudy 20896 2.8532 2.8595 7209.78 7210.78 1.00 1.14 1.14 1.14 68 92.2
15-Jun-17 13:00 Cloudy 20886 2.8548 2.8622 7210.78 7211.78 1.00 1.14 1.14 1.14 68 108.3
21-Jun-17 9:50 Cloudy 20961 2.8310 2.8323 7235.85 7236.85 1.00 1.07 1.07 1.07 64 20.3
21-Jun-17 11:00 Cloudy 20955 2.8544 2.8567 7236.85 7237.85 1.00 1.07 1.07 1.07 64 36.0
21-Jun-17 13:00 Cloudy 20924 2.8605 2.8646 7237.85 7238.85 1.00 1.07 1.07 1.07 64 64.1
27-Jun-17 9:25 Cloudy 20781 2.5825 2.5849 7262.85 7263.85 1.00 1.06 1.06 1.06 64 37.7
27-Jun-17 11:00 Cloudy 20947 2.8458 2.8473 7263.85 7264.85 1.00 1.06 1.06 1.06 64 23.5
27-Jun-17 13:00 Cloudy 21047 2.9006 2.9031 7264.85 7265.85 1.00 1.06 1.06 1.06 64 39.2

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA4a - SPCA

Report on 24-hour TSP monitoring
171.2

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20599 2.5578 2.6232 23900.30 23924.30 24.00 0.78 0.78 0.78 1126 58.1
2-Jun-17 8:00 Cloudy 20511 2.5092 2.5851 23927.30 23951.30 24.00 0.77 0.77 0.77 1112 68.3
8-Jun-17 8:00 Cloudy 20698 2.6045 2.6422 23954.30 23978.30 24.00 0.78 0.77 0.77 1116 33.8
14-Jun-17 8:00 Cloudy 20782 2.5639 2.6358 23981.30 24005.30 24.00 0.84 0.84 0.84 1214 59.2
20-Jun-17 8:00 Cloudy 20812 2.5548 2.6021 24008.30 24032.30 24.00 1.17 1.17 1.17 1691 28.0
26-Jun-17 8:00 Cloudy 20932 2.8588 2.9060 24035.30 24059.30 24.00 1.23 1.23 1.23 1767 26.7

Report on 1-hour TSP monitoring
312.5

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 9:00 Fine 20590 2.5924 2.5966 23924.30 23925.30 1.00 0.85 0.85 0.85 51 82.6
29-May-17 11:00 Fine 20505 2.4836 2.4867 23925.30 23926.30 1.00 0.78 0.78 0.78 47 66.2
29-May-17 16:15 Fine 20508 2.5123 2.5177 23926.30 23927.30 1.00 0.85 0.85 0.85 51 106.2
3-Jun-17 9:05 Fine 20680 2.6324 2.6357 23951.30 23952.30 1.00 0.77 0.77 0.77 46 71.3
3-Jun-17 11:00 Fine 20684 2.6820 2.6847 23952.30 23953.30 1.00 0.77 0.77 0.77 46 58.4
3-Jun-17 13:00 Fine 20716 2.6896 2.6954 23953.30 23954.30 1.00 0.77 0.77 0.77 46 125.4
9-Jun-17 8:30 Cloudy 20706 2.6364 2.6392 23978.30 23979.30 1.00 0.84 0.84 0.84 50 55.5
9-Jun-17 11:00 Cloudy 20777 2.5826 2.5858 23979.30 23980.30 1.00 0.84 0.84 0.84 50 63.5
9-Jun-17 13:15 Cloudy 20802 2.5396 2.5460 23980.30 23981.30 1.00 0.84 0.84 0.84 50 126.9
15-Jun-17 8:30 Cloudy 20790 2.5558 2.5620 24005.30 24006.30 1.00 0.91 0.91 0.91 54 113.8
15-Jun-17 10:55 Cloudy 20897 2.8128 2.8169 24006.30 24007.30 1.00 0.91 0.91 0.91 54 75.3
15-Jun-17 13:00 Cloudy 20888 2.8544 2.8600 24007.30 24008.30 1.00 0.91 0.91 0.91 54 102.8
21-Jun-17 9:55 Cloudy 20962 2.8595 2.8637 24032.30 24033.30 1.00 1.29 1.29 1.29 77 54.5
21-Jun-17 13:00 Cloudy 20956 2.8258 2.8291 24033.30 24034.30 1.00 1.17 1.17 1.17 70 46.8
21-Jun-17 14:02 Cloudy 20925 2.8376 2.8412 24034.30 24035.30 1.00 1.23 1.23 1.23 74 48.8
27-Jun-17 9:05 Cloudy 21116 2.8907 2.8925 24059.30 24060.30 1.00 1.17 1.17 1.17 70 25.6
27-Jun-17 13:00 Cloudy 21046 2.8807 2.8820 24060.30 24061.30 1.00 1.17 1.17 1.17 70 18.5
27-Jun-17 15:20 Cloudy 21045 2.8816 2.8828 24061.30 24062.30 1.00 1.17 1.17 1.17 70 17.1

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA5b - Pedestrian Plaza

Report on 24-hour TSP monitoring
181

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20546 2.5951 2.7433 8458.80 8482.80 24.00 0.82 0.82 0.82 1177 125.9
2-Jun-17 8:00 Cloudy 20516 2.5006 2.5918 8485.80 8509.80 24.00 0.84 0.84 0.84 1207 75.6
8-Jun-17 8:00 Cloudy 20538 2.5624 2.6433 8512.80 8536.80 24.00 0.75 0.75 0.75 1078 75.0
15-Jun-17 12:00 Cloudy 20852 2.8850 2.9457 8553.15 8577.15 24.00 0.81 0.81 0.81 1167 52.0
20-Jun-17 8:00 Cloudy 20549 2.5659 2.6180 8577.20 8601.20 24.00 0.86 0.86 0.86 1243 41.9
28-Jun-17 18:30 Fine 21123 2.8482 2.8746 8615.73 8639.73 24.00 0.86 0.86 0.86 1239 21.3

Report on 1-hour TSP monitoring
332

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 8:40 Fine 20591 2.5621 2.5687 8482.80 8483.80 1.00 0.82 0.82 0.82 49 134.7
29-May-17 10:05 Fine 20504 2.5126 2.5199 8483.80 8484.80 1.00 0.75 0.75 0.75 45 161.3
29-May-17 13:00 Fine 20518 2.4973 2.5124 8484.80 8485.80 1.00 0.82 0.82 0.82 49 308.3
3-Jun-17 8:45 Fine 20677 2.6530 2.7529 8509.80 8510.80 1.00 0.81 0.81 0.81 48 2064.7
3-Jun-17 10:15 Fine 20682 2.6398 2.6460 8510.80 8511.80 1.00 0.81 0.81 0.81 48 128.1
3-Jun-17 13:00 Fine 20688 2.6904 2.6966 8511.80 8512.80 1.00 0.81 0.81 0.81 48 128.1
9-Jun-17 8:20 Cloudy 20773 2.5756 2.5810 8536.80 8537.80 1.00 0.75 0.75 0.75 45 120.2
9-Jun-17 10:15 Cloudy 20819 2.5558 2.5604 8537.80 8538.80 1.00 0.75 0.75 0.75 45 102.4
9-Jun-17 13:00 Cloudy 20803 2.5629 2.5688 8538.80 8539.80 1.00 0.75 0.75 0.75 45 131.4
15-Jun-17 8:15 Cloudy 20793 2.5563 2.5591 8550.15 8551.15 1.00 0.75 0.75 0.75 45 62.2
15-Jun-17 9:45 Cloudy 20890 2.8520 2.8559 8551.15 8552.15 1.00 0.75 0.75 0.75 45 86.7
15-Jun-17 10:48 Cloudy 20893 2.8669 2.8691 8552.15 8553.15 1.00 0.75 0.75 0.75 45 48.9
21-Jun-17 9:30 Cloudy 20964 2.8673 2.8759 8601.20 8602.20 1.00 0.86 0.86 0.86 52 166.1
21-Jun-17 11:00 Cloudy 20926 2.8796 2.8846 8602.20 8603.20 1.00 0.86 0.86 0.86 52 96.6
21-Jun-17 14:25 Cloudy 20952 2.8686 2.8710 8603.20 8604.20 1.00 0.86 0.86 0.86 52 46.4
27-Jun-17 15:04 Cloudy 21126 2.8360 2.8371 8612.73 8613.73 1.00 0.86 0.86 0.86 52 21.3
27-Jun-17 16:06 Cloudy 21125 2.8370 2.8386 8613.73 8614.73 1.00 0.86 0.86 0.86 52 31.0
27-Jun-17 17:09 Cloudy 21124 2.8448 2.8458 8614.73 8615.73 1.00 0.86 0.86 0.86 52 19.4

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Remarks: Due to interruption of electricity, the 24hr TSP was rescheduled from 14 and 26 June 2017 to 15 and 28 June 2017 respectively.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1e - International Finance Centre (Eastern Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20602 2.5608 2.6256 20808.94 20832.94 24.00 1.01 1.01 1.01 1458 44.4
2-Jun-17 8:00 Cloudy 19624 2.8193 2.8839 20835.94 20859.94 24.00 1.05 1.05 1.05 1506 42.9
8-Jun-17 8:00 Cloudy 20696 2.6439 2.6790 20862.94 20886.94 24.00 1.09 1.09 1.09 1566 22.4
14-Jun-17 8:00 Cloudy 20814 2.5537 2.6263 20889.95 20913.95 24.00 1.07 1.07 1.07 1540 47.2
20-Jun-17 8:00 Cloudy 20801 2.5621 2.6139 20917.99 20941.99 24.00 1.34 1.34 1.34 1929 26.9
26-Jun-17 8:00 Cloudy 15543 2.8240 2.8473 20944.99 20968.99 24.00 1.31 1.31 1.31 1882 12.4

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 8:25 Fine 19642 2.8209 2.8240 20832.94 20833.94 1.00 1.01 1.01 1.01 61 51.1
29-May-17 9:30 Fine 19639 2.8246 2.8275 20833.94 20834.94 1.00 1.05 1.05 1.05 63 46.0
29-May-17 10:35 Fine 19621 2.8146 2.8171 20834.94 20835.94 1.00 1.01 1.01 1.01 61 41.2
3-Jun-17 8:04 Fine 20724 2.5503 2.5513 20859.94 20860.94 1.00 1.01 1.01 1.01 60 16.6
3-Jun-17 10:35 Fine 20722 2.5606 2.5635 20860.94 20861.94 1.00 1.01 1.01 1.01 60 48.0
3-Jun-17 13:00 Fine 20692 2.6336 2.6355 20861.94 20862.94 1.00 1.01 1.01 1.01 60 31.5
9-Jun-17 8:22 Cloudy 19627 2.8251 2.8269 20886.95 20887.95 1.00 1.09 1.09 1.09 65 27.6
9-Jun-17 9:25 Cloudy 19630 2.8383 2.8399 20887.95 20888.95 1.00 1.01 1.01 1.01 60 26.4
9-Jun-17 10:30 Cloudy 19636 2.8201 2.8222 20888.95 20889.95 1.00 1.01 1.01 1.01 60 34.7
15-Jun-17 8:25 Cloudy 19633 2.8133 2.8178 20913.95 20914.95 1.00 1.09 1.09 1.09 65 68.9
15-Jun-17 11:00 Cloudy 20809 2.5599 2.5614 20914.95 20915.95 1.00 1.01 1.01 1.01 61 24.8
15-Jun-17 13:00 Cloudy 20806 2.5447 2.5465 20915.95 20916.95 1.00 1.01 1.01 1.01 61 29.7
21-Jun-17 8:25 Cloudy 20871 2.8351 2.8381 20941.99 20942.99 1.00 1.37 1.31 1.34 80 37.3
21-Jun-17 11:00 Cloudy 20868 2.8694 2.8711 20942.99 20943.99 1.00 1.43 1.43 1.43 86 19.8
21-Jun-17 13:00 Cloudy 20865 2.8580 2.8598 20943.99 20944.99 1.00 1.37 1.37 1.37 82 21.9
27-Jun-17 8:05 Cloudy 21053 2.9018 2.9029 20968.99 20969.99 1.00 1.43 1.43 1.43 86 12.9
27-Jun-17 9:50 Cloudy 21023 2.9045 2.9064 20969.99 20970.99 1.00 1.31 1.31 1.31 78 24.2
27-Jun-17 13:00 Cloudy 20943 2.8473 2.8505 20970.99 20971.99 1.00 1.31 1.31 1.31 78 40.8

Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1w - International Finance Centre (Western Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-May-17 8:00 Cloudy 20601 2.5855 2.7007 20575.87 20599.87 24.00 1.31 1.31 1.31 1883 61.2
2-Jun-17 8:00 Cloudy 19623 2.8185 2.8923 20602.87 20626.87 24.00 1.30 1.30 1.30 1871 39.5
8-Jun-17 8:00 Cloudy 20695 2.6625 2.7076 20629.87 20653.87 24.00 1.30 1.30 1.30 1874 24.1
14-Jun-17 8:00 Cloudy 20813 2.5902 2.6672 20656.87 20680.87 24.00 1.30 1.30 1.30 1877 41.0
20-Jun-17 8:00 Cloudy 20804 2.5443 2.6182 20683.94 20707.94 24.00 1.04 1.04 1.04 1492 49.5
26-Jun-17 8:00 Cloudy 15542 2.8274 2.8842 20710.94 20734.94 24.00 1.03 1.03 1.03 1488 38.2

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-May-17 8:20 Fine 19641 2.8334 2.8375 20599.87 20600.87 1.00 1.31 1.31 1.31 78 52.3
29-May-17 9:25 Fine 19638 2.8356 2.8399 20600.87 20601.87 1.00 1.31 1.31 1.31 78 54.8
29-May-17 10:30 Fine 19622 2.8140 2.8175 20601.87 20602.87 1.00 1.31 1.31 1.31 78 44.6
3-Jun-17 8:05 Fine 20723 2.5975 2.5989 20626.87 20627.87 1.00 1.30 1.30 1.30 78 18.0
3-Jun-17 10:40 Fine 20718 2.6385 2.6419 20627.87 20628.87 1.00 1.30 1.30 1.30 78 43.6
3-Jun-17 13:00 Fine 20691 2.6421 2.6479 20628.87 20629.87 1.00 1.30 1.30 1.30 78 74.5
9-Jun-17 8:18 Cloudy 19626 2.8388 2.8416 20653.87 20654.87 1.00 1.30 1.30 1.30 78 35.9
9-Jun-17 9:20 Cloudy 19629 2.8227 2.8251 20654.87 20655.87 1.00 1.30 1.30 1.30 78 30.7
9-Jun-17 10:22 Cloudy 19637 2.8448 2.8488 20655.87 20656.87 1.00 1.30 1.30 1.30 78 51.2
15-Jun-17 8:20 Cloudy 19634 2.8408 2.8458 20680.87 20681.87 1.00 1.30 1.30 1.30 78 64.0
15-Jun-17 11:00 Cloudy 20808 2.5338 2.5381 20681.87 20682.87 1.00 1.30 1.30 1.30 78 55.0
15-Jun-17 13:00 Cloudy 20807 2.5363 2.5400 20682.87 20683.87 1.00 1.30 1.30 1.30 78 47.3
21-Jun-17 8:20 Cloudy 20872 2.8279 2.8318 20707.94 20708.94 1.00 1.04 1.04 1.04 62 62.7
21-Jun-17 11:00 Cloudy 20869 2.8718 2.8752 20708.94 20709.94 1.00 1.04 1.04 1.04 62 54.7
21-Jun-17 13:00 Cloudy 20867 2.8526 2.8584 20709.94 20710.94 1.00 1.04 1.04 1.04 62 93.3
27-Jun-17 8:10 Cloudy 21052 2.8928 2.8949 20734.94 20735.94 1.00 1.14 1.14 1.14 69 30.6
27-Jun-17 9:55 Cloudy 21024 2.9106 2.9137 20735.94 20736.94 1.00 1.14 1.14 1.14 69 45.2
27-Jun-17 13:00 Cloudy 21050 2.8880 2.8907 20736.94 20737.94 1.00 1.14 1.14 1.14 69 39.3

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA1b - Harbour Grand Hotel Boundary Wall

Report on 24-hour TSP monitoring

176.7
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jun-17 8:00 Fine 21128 2.8605 2.9537 10171.03 10195.03 24.00 1.19 1.19 1.19 1718 54.3
5-Jul-17 8:00 Cloudy 21212 2.8492 2.9260 10198.03 10222.03 24.00 1.20 1.20 1.20 1723 44.6
11-Jul-17 8:00 Fine 21242 2.8835 2.9854 10225.03 10249.03 24.00 1.09 1.09 1.09 1572 64.8
18-Jul-17 14:46 Rainy 21414 2.8840 2.9449 10267.63 10291.63 24.00 1.10 1.10 1.10 1579 38.6
24-Jul-17 16:10 Cloudy 21448 2.8221 2.8695 10294.63 10318.63 24.00 1.09 1.09 1.09 1571 30.2

Report on 1-hour TSP monitoring
320.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

30-Jun-17 9:30 Fine 21174 2.8642 2.8765 10195.03 10196.03 1.00 1.19 1.19 1.19 72 172.0
30-Jun-17 13:00 Fine 21213 2.8265 2.8338 10196.03 10197.03 1.00 1.19 1.19 1.19 72 102.1
30-Jun-17 14:05 Fine 21180 2.8518 2.8723 10197.03 10198.03 1.00 1.19 1.19 1.19 72 286.6
6-Jul-17 8:50 Cloudy 21203 2.8479 2.8528 10222.03 10223.03 1.00 1.20 1.20 1.20 72 68.2
6-Jul-17 10:45 Cloudy 21199 2.8333 2.8407 10223.03 10224.03 1.00 1.20 1.20 1.20 72 103.0
6-Jul-17 13:05 Cloudy 21354 2.8628 2.8661 10224.03 10225.03 1.00 1.20 1.20 1.20 72 45.9
12-Jul-17 9:20 Fine 21380 2.8851 2.8898 10249.03 10250.03 1.00 1.09 1.09 1.09 66 71.7
12-Jul-17 11:00 Fine 21319 2.8770 2.8803 10250.03 10251.03 1.00 1.09 1.09 1.09 66 50.4
12-Jul-17 13:00 Fine 21336 2.8817 2.8895 10251.03 10252.03 1.00 1.09 1.09 1.09 66 119.1
18-Jul-17 8:06 Rainy 21421 2.8550 2.8577 10264.63 10265.63 1.00 1.20 1.20 1.20 72 37.5
18-Jul-17 9:35 Rainy 21340 2.8818 2.8856 10265.63 10266.63 1.00 1.20 1.20 1.20 72 52.8
18-Jul-17 13:00 Rainy 21409 2.8810 2.8861 10266.63 10267.63 1.00 1.20 1.20 1.20 72 70.8
24-Jul-17 9:05 Cloudy 21465 2.8439 2.8485 10291.63 10292.63 1.00 1.19 1.19 1.19 72 64.2
24-Jul-17 10:20 Cloudy 21471 2.8543 2.8589 10292.63 10293.63 1.00 1.19 1.19 1.19 72 64.2
24-Jul-17 13:00 Cloudy 21456 2.8357 2.8392 10293.63 10294.63 1.00 1.19 1.19 1.19 72 48.8

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Remarks: Due to interruption of electricity, the 24hr TSP was rescheduled from 17 and 22 Jul 2017 to 18 and 24 Jul 2017 respectively.

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA2a - Causeway Bay Community Centre

Report on 24-hour TSP monitoring
169.5
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jun-17 8:00 Fine 21127 2.8352 2.8527 19774.18 19798.18 24.00 1.06 1.06 1.06 1525 11.5
5-Jul-17 8:00 Cloudy 21168 2.8067 2.8327 19801.19 19825.19 24.00 1.06 1.06 1.06 1531 17.0
11-Jul-17 8:00 Fine 21356 2.8782 2.9132 19828.19 19852.19 24.00 1.06 1.06 1.06 1526 22.9
17-Jul-17 8:00 Rainy 21391 2.9178 2.9370 19855.19 19879.19 24.00 1.07 1.07 1.07 1536 12.5
22-Jul-17 8:00 Cloudy 21415 2.8594 2.9038 19882.19 19906.19 24.00 1.06 1.06 1.06 1528 29.0

Report on 1-hour TSP monitoring
323.4
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

30-Jun-17 8:55 Fine 21171 2.8556 2.8571 19798.19 19799.19 1.00 1.06 1.06 1.06 63 23.6
30-Jun-17 10:00 Fine 21170 2.8209 2.8220 19799.19 19800.19 1.00 1.06 1.06 1.06 63 17.3
30-Jun-17 13:00 Fine 21169 2.8115 2.8130 19800.19 19801.19 1.00 1.06 1.06 1.06 63 23.6
6-Jul-17 8:45 Cloudy 21204 2.8539 2.8556 19825.19 19826.19 1.00 1.06 1.06 1.06 64 26.6
6-Jul-17 10:50 Cloudy 21351 2.8965 2.8986 19826.19 19827.19 1.00 1.06 1.06 1.06 64 32.9
6-Jul-17 13:00 Cloudy 21353 2.8846 2.8857 19827.19 19828.19 1.00 1.06 1.06 1.06 64 17.2
12-Jul-17 9:15 Fine 21229 2.8953 2.8965 19852.19 19853.19 1.00 1.06 1.06 1.06 64 18.9
12-Jul-17 11:00 Fine 21384 2.8892 2.8915 19853.19 19854.19 1.00 1.06 1.06 1.06 64 36.2
12-Jul-17 13:00 Fine 21313 2.8872 2.8892 19854.19 19855.19 1.00 1.06 1.06 1.06 64 31.4
18-Jul-17 8:05 Rainy 21399 2.8860 2.8876 19879.19 19880.19 1.00 1.07 1.07 1.07 64 25.0
18-Jul-17 9:30 Rainy 21402 2.8739 2.8763 19880.19 19881.19 1.00 1.07 1.07 1.07 64 37.5
18-Jul-17 13:00 Rainy 21408 2.8707 2.8736 19881.19 19882.19 1.00 1.07 1.07 1.07 64 45.3
24-Jul-17 9:00 Cloudy 21472 2.8626 2.8638 19906.19 19907.19 1.00 1.06 1.06 1.06 64 18.9
24-Jul-17 10:25 Cloudy 21470 2.8490 2.8505 19907.19 19908.19 1.00 1.06 1.06 1.06 64 23.6
24-Jul-17 13:00 Cloudy 21431 2.8283 2.8294 19908.19 19909.19 1.00 1.06 1.06 1.06 64 17.3

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Flow Rate, m3/min

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA3a - CWB PRE Site Office Area

Report on 24-hour TSP monitoring
171
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jun-17 8:00 Fine 21027 2.9005 2.9353 7265.85 7289.85 24.00 1.06 1.06 1.06 1528 22.8
5-Jul-17 8:00 Cloudy 21181 2.8527 2.8955 7292.86 7316.86 24.00 1.07 1.07 1.07 1537 27.9
11-Jul-17 8:00 Fine 21355 2.8897 2.9276 7319.86 7343.86 24.00 1.06 1.06 1.06 1530 24.8
17-Jul-17 8:00 Rainy 21328 2.8916 2.9288 7346.86 7370.86 24.00 1.07 1.07 1.07 1544 24.1
22-Jul-17 8:00 Cloudy 20875 2.8601 2.8967 7373.89 7397.89 24.00 0.99 0.99 0.99 1420 25.8

Report on 1-hour TSP monitoring
311.3
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

30-Jun-17 9:15 Fine 21037 2.9027 2.9043 7289.86 7290.86 1.00 1.06 1.06 1.06 64 25.1
30-Jun-17 11:00 Fine 21214 2.8376 2.8391 7290.86 7291.86 1.00 1.06 1.06 1.06 64 23.6
30-Jun-17 13:50 Fine 21193 2.8495 2.8513 7291.86 7292.86 1.00 1.06 1.06 1.06 64 28.3
6-Jul-17 8:35 Cloudy 21205 2.8395 2.8413 7316.86 7317.86 1.00 1.07 1.07 1.07 64 28.1
6-Jul-17 10:05 Cloudy 21200 2.8482 2.8511 7317.86 7318.86 1.00 1.07 1.07 1.07 64 45.3
6-Jul-17 13:00 Cloudy 21232 2.8846 2.8857 7318.86 7319.86 1.00 1.07 1.07 1.07 64 17.2
12-Jul-17 9:00 Fine 21231 2.8964 2.8991 7343.86 7344.86 1.00 1.06 1.06 1.06 64 42.3
12-Jul-17 10:50 Fine 21320 2.8709 2.8723 7344.86 7345.86 1.00 1.06 1.06 1.06 64 22.0
12-Jul-17 13:00 Fine 21314 2.8945 2.8975 7345.86 7346.86 1.00 1.06 1.06 1.06 64 47.0
18-Jul-17 9:15 Rainy 21339 2.9016 2.9031 7370.89 7371.89 1.00 1.07 1.07 1.07 64 23.3
18-Jul-17 10:50 Rainy 21406 2.8759 2.8782 7371.89 7372.89 1.00 1.07 1.07 1.07 64 35.7
18-Jul-17 13:49 Rainy 20874 2.8458 2.8516 7372.89 7373.89 1.00 1.07 1.07 1.07 64 90.1
24-Jul-17 9:10 Cloudy 20876 2.8628 2.8659 7397.89 7398.89 1.00 1.06 1.06 1.06 64 48.6
24-Jul-17 10:20 Cloudy 20877 2.8742 2.8770 7398.89 7399.89 1.00 1.06 1.06 1.06 64 43.9
24-Jul-17 13:00 Cloudy 21457 2.8362 2.8384 7399.89 7400.89 1.00 1.06 1.06 1.06 64 34.5

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA4a - SPCA

Report on 24-hour TSP monitoring
171.2

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jun-17 8:00 Fine 21026 2.8907 2.9208 24063.28 24087.28 24.00 1.17 1.17 1.17 1687 17.8
5-Jul-17 8:00 Cloudy 21032 2.9056 2.9334 24090.28 24114.28 24.00 1.17 1.18 1.18 1693 16.4
11-Jul-17 8:00 Fine 21260 2.8939 2.9253 24119.62 24143.62 24.00 1.17 1.17 1.17 1688 18.6
17-Jul-17 8:00 Rainy 21329 2.8821 2.9013 24146.62 24170.62 24.00 1.18 1.18 1.18 1697 11.3
22-Jul-17 8:00 Cloudy 21256 2.8991 2.9218 24173.62 24197.62 24.00 1.17 1.17 1.17 1691 13.4

Report on 1-hour TSP monitoring
312.5

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

30-Jun-17 8:45 Fine 21035 2.8996 2.9010 24087.28 24088.28 1.00 1.17 1.17 1.17 70 19.9
30-Jun-17 9:50 Fine 21034 2.9134 2.9143 24088.28 24089.28 1.00 1.23 1.23 1.23 74 12.2
30-Jun-17 13:00 Fine 21033 2.9031 2.9062 24089.28 24090.28 1.00 1.23 1.23 1.23 74 42.1
6-Jul-17 8:30 Cloudy 21206 2.8659 2.8677 24114.28 24115.28 1.00 1.18 1.18 1.18 71 25.5
6-Jul-17 9:40 Cloudy 21350 2.8897 2.8915 24115.28 24116.28 1.00 1.23 1.23 1.23 74 24.4
6-Jul-17 15:40 Cloudy 21262 2.8716 2.8727 24117.62 24118.62 1.00 1.23 1.23 1.23 74 14.9
12-Jul-17 8:55 Fine 21230 2.8917 2.8929 24143.62 24144.62 1.00 1.20 1.20 1.20 72 16.7
12-Jul-17 10:50 Fine 21383 2.8761 2.8774 24144.62 24145.62 1.00 1.17 1.23 1.20 72 18.0
12-Jul-17 13:00 Fine 21234 2.9017 2.9030 24145.62 24146.62 1.00 1.17 1.17 1.17 70 18.5
18-Jul-17 9:10 Rainy 21338 2.8808 2.8823 24170.62 24171.62 1.00 1.23 1.23 1.23 74 20.2
18-Jul-17 10:45 Rainy 21341 2.8952 2.8975 24171.62 24172.62 1.00 1.23 1.23 1.23 74 31.0
18-Jul-17 13:37 Rainy 21257 2.9018 2.9089 24172.62 24173.62 1.00 1.23 1.23 1.23 74 95.8
24-Jul-17 9:03 Cloudy 21254 2.9070 2.9084 24197.62 24198.62 1.00 1.17 1.17 1.17 70 19.9
24-Jul-17 10:10 Cloudy 21253 2.9033 2.9042 24198.62 24199.62 1.00 1.17 1.17 1.17 70 12.8
24-Jul-17 13:37 Cloudy 21430 2.8567 2.8577 24199.62 24200.62 1.00 1.17 1.17 1.17 70 14.2

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA5b - Pedestrian Plaza

Report on 24-hour TSP monitoring
181

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

3-Jul-17 14:05 Cloudy 21208 2.8656 2.9205 8642.73 8666.73 24.00 0.86 0.86 0.86 1242 44.2
5-Jul-17 8:00 Cloudy 21191 2.8562 2.9059 8666.73 8690.73 24.00 0.86 0.86 0.86 1244 39.9
11-Jul-17 8:00 Fine 21105 2.8931 2.9800 8693.88 8717.88 24.00 0.86 0.86 0.86 1239 70.1
17-Jul-17 8:00 Rainy 21331 2.8765 2.9238 8720.88 8744.88 24.00 0.87 0.87 0.87 1250 37.9
22-Jul-17 8:00 Cloudy 21255 2.8734 2.9805 8747.88 8771.88 24.00 0.86 0.86 0.86 1238 86.5

Report on 1-hour TSP monitoring
332

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

3-Jul-17 9:25 Cloudy 21207 2.8696 2.8731 8639.73 8640.73 1.00 0.86 0.86 0.86 52 67.8
3-Jul-17 10:30 Cloudy 21210 2.8620 2.8645 8640.73 8641.73 1.00 0.86 0.86 0.86 52 48.5
3-Jul-17 13:00 Cloudy 21209 2.8193 2.8213 8641.73 8642.73 1.00 0.86 0.86 0.86 52 38.8
6-Jul-17 8:05 Cloudy 21226 2.8733 2.8762 8690.73 8691.73 1.00 0.86 0.86 0.86 52 55.9
6-Jul-17 9:10 Cloudy 21305 2.8569 2.8600 8691.73 8692.73 1.00 0.86 0.86 0.86 52 59.8
6-Jul-17 11:00 Cloudy 21352 2.9050 2.9077 8692.73 8693.73 1.00 0.86 0.86 0.86 52 52.0
12-Jul-17 8:02 Fine 21238 2.8708 2.8770 8717.88 8718.88 1.00 0.86 0.86 0.86 52 120.0
12-Jul-17 9:45 Fine 21326 2.8972 2.9063 8718.88 8719.88 1.00 0.86 0.86 0.86 52 176.1
12-Jul-17 13:00 Fine 21318 2.8767 2.8856 8719.88 8720.88 1.00 0.86 0.86 0.86 52 172.3
18-Jul-17 8:50 Rainy 21400 2.8847 2.8866 8744.88 8745.88 1.00 0.87 0.93 0.90 54 35.2
18-Jul-17 10:30 Rainy 21405 2.8634 2.8672 8745.88 8746.88 1.00 0.87 0.87 0.87 52 72.9
18-Jul-17 13:00 Rainy 21343 2.8823 2.8904 8746.88 8747.88 1.00 0.87 0.87 0.87 52 155.5
24-Jul-17 8:02 Cloudy 21462 2.8294 2.8330 8771.88 8772.88 1.00 0.86 0.86 0.86 52 69.6
24-Jul-17 10:20 Cloudy 21467 2.8376 2.8455 8772.88 8773.88 1.00 0.86 0.86 0.86 52 152.8
24-Jul-17 15:00 Cloudy 21432 2.8581 2.8670 8773.88 8774.88 1.00 0.86 0.86 0.86 52 172.1

Remarks: Due to blockage of access, the 1hr TSP was rescheduled from 30 June 2017 to 3 July 2017.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Remarks: Due to blockage of access, the 24hr TSP was rescheduled from 29 June 2017 to 3 July 2017.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1e - International Finance Centre (Eastern Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jun-17 8:00 Fine 21041 2.8995 2.9309 20971.99 20995.99 24.00 1.31 1.31 1.31 1882 16.7
5-Jul-17 8:00 Cloudy 21211 2.8364 2.8586 20998.99 21022.99 24.00 1.31 1.31 1.31 1888 11.8
11-Jul-17 8:00 Fine 20854 2.8666 2.9007 21025.99 21049.99 24.00 1.43 1.43 1.43 2053 16.6
17-Jul-17 8:00 Rainy 21388 2.8807 2.9004 21052.99 21076.99 24.00 1.31 1.32 1.31 1893 10.4
22-Jul-17 8:00 Cloudy 21311 2.8817 2.9301 21079.99 21103.99 24.00 1.43 1.43 1.43 2056 23.5

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

30-Jun-17 8:30 Fine 21038 2.8806 2.8862 20995.99 20996.99 1.00 1.39 1.39 1.39 84 66.9
30-Jun-17 10:50 Fine 21112 2.8945 2.8962 20996.99 20997.99 1.00 1.31 1.31 1.31 78 21.7
30-Jun-17 13:00 Fine 21111 2.8664 2.8680 20997.99 20998.99 1.00 1.31 1.31 1.31 78 20.4
6-Jul-17 8:42 Cloudy 21121 2.8571 2.8585 21022.99 21023.99 1.00 1.31 1.31 1.31 79 17.8
6-Jul-17 9:50 Cloudy 21118 2.8945 2.8971 21023.99 21024.99 1.00 1.31 1.31 1.31 79 33.0
6-Jul-17 10:54 Cloudy 20857 2.8701 2.8752 21024.99 21025.99 1.00 1.43 1.43 1.43 86 59.5
12-Jul-17 8:35 Fine 21235 2.8818 2.8830 21049.99 21050.99 1.00 1.31 1.31 1.31 78 15.3
12-Jul-17 10:30 Fine 21382 2.8973 2.8982 21050.99 21051.99 1.00 1.37 1.37 1.37 82 11.0
12-Jul-17 13:00 Fine 21358 2.8906 2.8922 21051.99 21052.99 1.00 1.31 1.31 1.31 78 20.4
18-Jul-17 8:35 Rainy 21287 2.8534 2.8545 21076.99 21077.99 1.00 1.32 1.43 1.37 82 13.3
18-Jul-17 9:41 Rainy 21290 2.8732 2.8744 21077.99 21078.99 1.00 1.43 1.43 1.43 86 14.0
18-Jul-17 10:46 Rainy 21310 2.8710 2.8730 21078.99 21079.99 1.00 1.43 1.43 1.43 86 23.3
24-Jul-17 8:25 Cloudy 21564 2.8259 2.8282 21103.99 21104.99 1.00 1.43 1.43 1.43 86 26.9
24-Jul-17 10:55 Cloudy 21429 2.8642 2.8659 21104.99 21105.99 1.00 1.43 1.43 1.43 86 19.9
24-Jul-17 14:10 Cloudy 21455 2.8648 2.8664 21105.99 21106.99 1.00 1.43 1.43 1.43 86 18.7

Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1w - International Finance Centre (Western Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jun-17 8:00 Fine 21039 2.8729 2.9297 20737.94 20761.94 24.00 1.09 1.09 1.09 1567 36.2
5-Jul-17 8:00 Cloudy 21215 2.8510 2.8938 20764.94 20788.94 24.00 1.04 1.04 1.04 1493 28.7
11-Jul-17 8:00 Fine 20855 2.8701 2.9037 20791.94 20815.94 24.00 1.03 1.03 1.03 1489 22.6
17-Jul-17 8:00 Rainy 21387 2.8715 2.9052 20818.94 20842.94 24.00 1.04 1.04 1.04 1498 22.5
22-Jul-17 8:00 Cloudy 21312 2.8914 2.9474 20845.94 20869.94 24.00 1.03 1.04 1.04 1491 37.6

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

30-Jun-17 8:35 Fine 21110 2.9158 2.9195 20761.94 20762.94 1.00 1.03 1.03 1.03 62 59.7
30-Jun-17 13:00 Fine 21217 2.8543 2.8555 20762.94 20763.94 1.00 1.03 1.03 1.03 62 19.4
30-Jun-17 15:00 Fine 21216 2.8442 2.8477 20763.94 20764.94 1.00 1.03 1.03 1.03 62 56.5
6-Jul-17 8:37 Cloudy 21122 2.8400 2.8418 20788.94 20789.94 1.00 1.04 1.04 1.04 62 28.9
6-Jul-17 9:42 Cloudy 21119 2.8894 2.8918 20789.94 20790.94 1.00 1.04 1.04 1.04 62 38.6
6-Jul-17 10:45 Cloudy 20858 2.8597 2.8634 20790.94 20791.94 1.00 1.04 1.04 1.04 62 59.4
12-Jul-17 8:40 Fine 21234 2.8629 2.8663 20815.94 20816.94 1.00 1.03 1.03 1.03 62 54.8
12-Jul-17 10:35 Fine 21381 2.8943 2.8955 20816.94 20817.94 1.00 1.03 1.03 1.03 62 19.3
12-Jul-17 13:00 Fine 21386 2.8920 2.8956 20817.94 20818.94 1.00 1.03 1.03 1.03 62 58.0
18-Jul-17 8:27 Rainy 21286 2.8667 2.8677 20842.94 20843.94 1.00 1.04 1.04 1.04 62 16.0
18-Jul-17 9:32 Rainy 21289 2.8915 2.8932 20843.94 20844.94 1.00 1.04 1.04 1.04 62 27.2
18-Jul-17 10:36 Rainy 21292 2.8628 2.8647 20844.94 20845.94 1.00 1.04 1.04 1.04 62 30.4
24-Jul-17 8:30 Cloudy 21463 2.8251 2.8272 20869.94 20870.94 1.00 1.03 1.03 1.03 62 33.8
24-Jul-17 11:00 Cloudy 21428 2.8587 2.8600 20870.94 20871.94 1.00 1.03 1.03 1.03 62 20.9
24-Jul-17 14:20 Cloudy 21454 2.8605 2.8631 20871.94 20872.94 1.00 1.03 1.03 1.03 62 41.9

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA1b - Harbour Grand Hotel Boundary Wall

Report on 24-hour TSP monitoring

176.7
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21446 2.8289 2.9343 10318.63 10342.63 24.00 1.09 1.09 1.09 1565 67.3
3-Aug-17 8:00 Rainy 21526 2.7768 2.8246 10345.63 10369.63 24.00 1.13 1.13 1.13 1624 29.4
9-Aug-17 8:00 Cloudy 21626 2.8598 2.9400 10372.63 10396.63 24.00 1.13 1.13 1.13 1622 49.4
15-Aug-17 8:00 Cloudy 1821 2.7666 2.8090 10399.63 10423.63 24.00 1.13 1.13 1.13 1625 26.1
21-Aug-17 8:00 Fine 21693 2.8290 2.9805 10426.63 10450.63 24.00 1.12 1.12 1.12 1617 93.7
26-Aug-17 8:00 Cloudy 21805 2.8634 2.9712 10453.63 10477.63 24.00 1.13 1.13 1.13 1626 66.3

Report on 1-hour TSP monitoring
320.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 8:02 Fine 21542 2.8062 2.8121 10342.63 10343.63 1.00 1.09 1.09 1.09 65 90.6
29-Jul-17 9:30 Fine 21536 2.8105 2.8147 10343.63 10344.63 1.00 1.09 1.09 1.09 65 64.5
29-Jul-17 11:00 Fine 21529 2.8104 2.8243 10344.63 10345.63 1.00 1.09 1.09 1.09 65 213.5
4-Aug-17 8:05 Cloudy 21504 2.8378 2.8406 10369.63 10370.63 1.00 1.13 1.13 1.13 68 41.4
4-Aug-17 9:55 Cloudy 21609 2.7926 2.7955 10370.63 10371.63 1.00 1.13 1.13 1.13 68 42.8
4-Aug-17 13:00 Cloudy 21614 2.8102 2.8118 10371.63 10372.63 1.00 1.13 1.13 1.13 68 23.6
10-Aug-17 8:02 Cloudy 21577 2.7765 2.7789 10396.63 10397.63 1.00 1.13 1.13 1.13 68 35.5
10-Aug-17 9:50 Cloudy 21597 2.8161 2.8184 10397.63 10398.63 1.00 1.13 1.13 1.13 68 34.0
10-Aug-17 13:00 Cloudy 1829 2.7933 2.7958 10398.63 10399.63 1.00 1.13 1.13 1.13 68 37.0
16-Aug-17 8:02 Cloudy 21717 2.8452 2.8476 10423.63 10424.63 1.00 1.13 1.13 1.13 68 35.4
16-Aug-17 9:46 Cloudy 21701 2.8525 2.8545 10424.63 10425.63 1.00 1.13 1.13 1.13 68 29.5
16-Aug-17 13:00 Cloudy 21683 2.8453 2.8535 10425.63 10426.63 1.00 1.13 1.13 1.13 68 121.0
22-Aug-17 8:02 Cloudy 21844 2.8454 2.8560 10450.63 10451.63 1.00 1.12 1.12 1.12 67 157.4
22-Aug-17 10:10 Cloudy 21828 2.8475 2.8601 10451.63 10452.63 1.00 1.12 1.12 1.12 67 187.1
22-Aug-17 13:00 Cloudy 21800 2.8576 2.8652 10452.63 10453.63 1.00 1.12 1.12 1.12 67 112.9
28-Aug-17 9:50 Rainy 21901 2.8314 2.8391 10477.63 10478.63 1.00 1.14 1.14 1.14 68 113.0
28-Aug-17 13:00 Rainy 21872 2.8501 2.8586 10478.63 10479.63 1.00 1.14 1.14 1.14 68 124.7
28-Aug-17 15:27 Rainy 21246 2.8893 2.8947 10479.63 10480.63 1.00 1.14 1.14 1.14 68 79.2

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA2a - Causeway Bay Community Centre

Report on 24-hour TSP monitoring
169.5
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21436 2.8543 2.9153 19909.16 19933.16 24.00 1.06 1.05 1.05 1518 40.2
3-Aug-17 8:00 Rainy 21519 2.8216 2.8579 19936.16 19960.16 24.00 1.17 1.17 1.17 1691 21.5
9-Aug-17 8:00 Cloudy 21627 2.8451 2.8866 19963.22 19987.22 24.00 1.17 1.17 1.17 1688 24.6
15-Aug-17 8:00 Cloudy 21178 2.8471 2.8802 19990.22 20014.22 24.00 1.17 1.18 1.17 1691 19.6
21-Aug-17 8:00 Fine 21689 2.8207 2.9317 20017.22 20041.22 24.00 1.17 1.17 1.17 1682 66.0
26-Aug-17 8:00 Cloudy 21804 2.8668 2.9350 20044.22 20068.22 24.00 1.17 1.18 1.18 1693 40.3

Report on 1-hour TSP monitoring
323.4
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 8:02 Fine 21541 2.8015 2.8079 19933.16 19934.16 1.00 1.05 1.05 1.05 63 101.4
29-Jul-17 9:25 Fine 21533 2.8183 2.8226 19934.16 19935.16 1.00 1.05 1.05 1.05 63 68.1
29-Jul-17 11:00 Fine 21530 2.8148 2.8213 19935.16 19936.16 1.00 1.05 1.05 1.05 63 103.0
4-Aug-17 8:05 Cloudy 21640 2.8351 2.8365 19960.20 19961.20 1.00 1.17 1.17 1.17 70 19.9
4-Aug-17 9:55 Cloudy 21608 2.7767 2.7789 19961.20 19962.20 1.00 1.17 1.17 1.17 70 31.2
4-Aug-17 13:00 Cloudy 21634 2.8268 2.8279 19962.20 19963.20 1.00 1.17 1.17 1.17 70 15.6
10-Aug-17 8:05 Cloudy 21575 2.8084 2.8095 19987.22 19988.22 1.00 1.17 1.17 1.17 70 15.6
10-Aug-17 9:50 Cloudy 21596 2.8090 2.8107 19988.22 19989.22 1.00 1.17 1.17 1.17 70 24.2
10-Aug-17 13:00 Cloudy 21251 2.8768 2.8794 19989.22 19990.22 1.00 1.17 1.17 1.17 70 37.0
16-Aug-17 8:05 Cloudy 21716 2.8427 2.8463 20014.22 20015.22 1.00 1.18 1.18 1.18 71 51.0
16-Aug-17 9:45 Cloudy 21677 2.8588 2.8611 20015.22 20016.22 1.00 1.18 1.18 1.18 71 32.6
16-Aug-17 13:00 Cloudy 21697 2.8203 2.8229 20016.22 20017.22 1.00 1.18 1.18 1.18 71 36.9
22-Aug-17 8:05 Cloudy 21822 2.8637 2.8728 20041.22 20042.22 1.00 1.17 1.17 1.17 70 130.0
22-Aug-17 10:10 Cloudy 21827 2.8503 2.8601 20042.22 20043.22 1.00 1.17 1.17 1.17 70 139.9
22-Aug-17 13:00 Cloudy 21799 2.8717 2.8782 20043.22 20044.22 1.00 1.17 1.17 1.17 70 92.8
28-Aug-17 9:55 Rainy 21902 2.8435 2.8495 20068.22 20069.22 1.00 1.18 1.18 1.18 71 84.5
28-Aug-17 13:00 Rainy 21894 2.8310 2.8361 20069.22 20070.22 1.00 1.18 1.18 1.18 71 71.8
28-Aug-17 15:20 Rainy 21247 2.8994 2.9008 20070.22 20071.22 1.00 1.31 1.31 1.31 79 17.8

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Flow Rate, m3/min

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA3a - CWB PRE Site Office Area

Report on 24-hour TSP monitoring
171
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21449 2.8118 2.8717 7400.89 7424.89 24.00 0.90 0.90 0.90 1293 46.3
3-Aug-17 8:00 Rainy 21505 2.8573 2.8969 7427.89 7451.89 24.00 0.98 0.98 0.98 1415 28.0
9-Aug-17 8:00 Cloudy 21102 2.8942 2.9392 7454.91 7478.91 24.00 0.92 0.92 0.92 1319 34.1
15-Aug-17 8:00 Cloudy 1822 2.7871 2.8260 7481.96 7505.96 24.00 1.08 1.08 1.08 1559 24.9
21-Aug-17 8:00 Fine 21692 2.8387 3.0229 7509.00 7533.00 24.00 1.07 1.07 1.07 1546 119.2
26-Aug-17 8:00 Cloudy 21916 2.8590 2.9376 7536.00 7560.00 24.00 1.08 1.09 1.08 1561 50.3

Report on 1-hour TSP monitoring
311.3
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 9:15 Fine 21535 2.8183 2.8229 7424.89 7425.89 1.00 0.90 0.90 0.90 54 85.6
29-Jul-17 10:45 Fine 21513 2.8219 2.8298 7425.89 7426.89 1.00 1.05 1.05 1.05 63 125.2
29-Jul-17 13:00 Fine 21518 2.8503 2.8622 7426.89 7427.89 1.00 1.01 1.01 1.01 61 195.9
4-Aug-17 9:45 Cloudy 21607 2.8111 2.8129 7451.89 7452.89 1.00 0.90 0.90 0.90 54 33.2
4-Aug-17 11:00 Cloudy 21635 2.8251 2.8271 7452.89 7453.89 1.00 0.90 0.90 0.90 54 36.9
4-Aug-17 13:00 Cloudy 21625 2.8473 2.8492 7453.89 7454.89 1.00 1.06 1.06 1.06 64 29.8
10-Aug-17 9:25 Cloudy 21595 2.8083 2.8116 7478.91 7479.91 1.00 1.08 1.08 1.08 65 50.9
10-Aug-17 11:00 Cloudy 1830 2.8127 2.8157 7479.91 7480.91 1.00 1.08 1.08 1.08 65 46.3
10-Aug-17 13:10 Cloudy 1820 2.7920 2.7954 7480.91 7481.91 1.00 1.08 1.08 1.08 65 52.5
16-Aug-17 9:30 Cloudy 21702 2.8319 2.8348 7505.96 7506.96 1.00 1.08 1.08 1.08 65 44.6
16-Aug-17 11:00 Cloudy 21682 2.8384 2.8419 7506.96 7507.96 1.00 1.08 1.08 1.08 65 53.8
16-Aug-17 13:00 Cloudy 21688 2.8476 2.8512 7507.96 7508.96 1.00 1.08 1.08 1.08 65 55.3
22-Aug-17 9:30 Cloudy 21825 2.8808 2.8968 7533.00 7534.00 1.00 1.07 1.07 1.07 64 248.7
22-Aug-17 11:00 Cloudy 21814 2.8674 2.8788 7534.00 7535.00 1.00 1.07 1.07 1.07 64 177.2
22-Aug-17 13:00 Cloudy 21803 2.8435 2.8566 7535.00 7536.00 1.00 1.07 1.07 1.07 64 203.7
28-Aug-17 10:55 Rainy 021896 2.8494 2.8583 7560.00 7561.00 1.00 1.10 1.10 1.10 66 135.3
28-Aug-17 14:35 Rainy 021248 2.9091 2.9107 7561.00 7562.00 1.00 0.93 0.93 0.93 56 28.6
28-Aug-17 16:40 Rainy 021878 2.8372 2.8424 7562.00 7563.00 1.00 1.10 1.10 1.10 66 79.0

Filter paper 
no.

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA4a - SPCA

Report on 24-hour TSP monitoring
171.2

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21469 2.8024 2.8525 24200.62 24224.62 24.00 1.28 1.28 1.28 1839 27.2
3-Aug-17 8:00 Rainy 21506 2.8553 2.8995 24227.62 24251.62 24.00 1.28 1.28 1.28 1846 23.9
9-Aug-17 8:00 Cloudy 21263 2.9024 2.9720 24254.62 24278.62 24.00 1.35 1.35 1.35 1940 35.9
15-Aug-17 8:00 Cloudy 1827 2.7926 2.8248 24281.66 24305.66 24.00 1.35 1.35 1.35 1943 16.6
21-Aug-17 8:00 Fine 21690 2.8501 2.9749 24308.66 24332.66 24.00 1.34 1.34 1.34 1934 64.5
26-Aug-17 8:00 Cloudy 21913 2.8465 2.8925 24335.66 24359.66 24.00 1.24 1.24 1.24 1787 25.7

Report on 1-hour TSP monitoring
312.5

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 9:10 Fine 21534 2.8047 2.8089 24224.62 24225.62 1.00 1.17 1.17 1.17 70 60.1
29-Jul-17 10:45 Fine 21512 2.8288 2.8426 24225.62 24226.62 1.00 1.17 1.17 1.17 70 197.4
29-Jul-17 13:37 Fine 21517 2.8606 2.8718 24226.62 24227.62 1.00 1.17 1.17 1.17 70 160.2
4-Aug-17 9:30 Cloudy 21252 2.9041 2.9059 24251.62 24252.62 1.00 1.28 1.28 1.28 77 23.4
4-Aug-17 11:00 Cloudy 21613 2.7875 2.7886 24252.62 24253.62 1.00 1.23 1.23 1.23 74 14.9
4-Aug-17 13:10 Cloudy 21624 2.8498 2.8508 24253.62 24254.62 1.00 1.17 1.17 1.17 70 14.2
10-Aug-17 9:30 Cloudy 21594 2.8030 2.8051 24278.62 24279.62 1.00 1.35 1.35 1.35 81 26.0
10-Aug-17 13:00 Cloudy 1831 2.8100 2.8115 24279.62 24280.62 1.00 1.35 1.35 1.35 81 18.6
10-Aug-17 14:10 Cloudy 1828 2.7801 2.7846 24280.62 24281.62 1.00 1.35 1.35 1.35 81 55.7
16-Aug-17 9:30 Cloudy 21709 2.8555 2.8592 24305.66 24306.66 1.00 1.35 1.35 1.35 81 45.7
16-Aug-17 11:00 Cloudy 21681 2.8176 2.8218 24306.66 24307.66 1.00 1.35 1.35 1.35 81 51.9
16-Aug-17 13:00 Cloudy 21687 2.8650 2.8688 24307.66 24308.66 1.00 1.35 1.35 1.35 81 46.9
22-Aug-17 9:25 Cloudy 21824 2.8794 2.8929 24332.66 24333.66 1.00 1.26 1.26 1.26 76 178.5
22-Aug-17 13:00 Cloudy 21815 2.8446 2.8544 24333.66 24334.66 1.00 1.26 1.26 1.26 76 129.6
22-Aug-17 14:05 Cloudy 21802 2.8852 2.8929 24334.66 24335.66 1.00 1.26 1.26 1.26 76 101.8
28-Aug-17 10:57 Rainy 21895 2.8405 2.8447 24359.66 24360.66 1.00 1.36 1.36 1.36 81 51.5
28-Aug-17 14:30 Rainy 21249 2.8926 2.8936 24360.66 24361.66 1.00 1.36 1.36 1.36 81 12.3
28-Aug-17 16:30 Rainy 21879 2.8489 2.8559 24361.66 24362.66 1.00 1.36 1.36 1.36 81 85.9

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA5b - Pedestrian Plaza

Report on 24-hour TSP monitoring
181

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21444 2.8268 2.9865 8774.88 8798.88 24.00 0.86 0.85 0.85 1231 129.7
3-Aug-17 8:00 Rainy 21524 2.8295 2.9241 8801.88 8825.88 24.00 0.98 0.98 0.98 1418 66.7
9-Aug-17 8:00 Cloudy 21184 2.8226 2.8866 8828.90 8852.90 24.00 0.95 0.95 0.95 1365 46.9
15-Aug-17 8:00 Cloudy 1823 2.7881 2.8598 8855.90 8879.90 24.00 0.95 0.95 0.95 1368 52.4
21-Aug-17 8:00 Fine 21097 2.8941 3.1042 8882.90 8906.90 24.00 0.94 0.94 0.94 1358 154.7
29-Aug-17 15:40 Fine 21090 2.8938 3.0707 8912.91 8936.91 24.00 1.08 1.08 1.08 1557 113.6

Report on 1-hour TSP monitoring
332

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 8:25 Fine 21548 2.8420 2.8542 8798.88 8799.88 1.00 0.85 0.85 0.85 51 238.4
29-Jul-17 9:50 Fine 21509 2.8222 2.8356 8799.88 8800.88 1.00 0.85 0.85 0.85 51 261.9
29-Jul-17 13:00 Fine 21525 2.8114 2.8276 8800.88 8801.88 1.00 0.85 0.85 0.85 51 316.6
4-Aug-17 8:25 Cloudy 21641 2.8434 2.8474 8825.88 8826.88 1.00 0.98 0.98 0.98 59 67.7
4-Aug-17 10:20 Cloudy 21621 2.8699 2.8734 8826.88 8827.88 1.00 0.98 0.98 0.98 59 59.2
4-Aug-17 13:00 Cloudy 21615 2.8024 2.8105 8827.88 8828.88 1.00 0.98 0.98 0.98 59 137.1
10-Aug-17 8:20 Cloudy 21590 2.8173 2.8216 8852.90 8853.90 1.00 0.95 0.95 0.95 57 75.6
10-Aug-17 10:25 Cloudy 1834 2.7823 2.7855 8853.90 8854.90 1.00 0.95 0.95 0.95 57 56.3
10-Aug-17 13:00 Cloudy 21601 2.8182 2.8244 8854.90 8855.90 1.00 0.95 0.95 0.95 57 109.0
16-Aug-17 8:25 Cloudy 21715 2.8529 2.8593 8879.90 8880.90 1.00 0.95 0.95 0.95 57 112.2
16-Aug-17 10:05 Cloudy 21678 2.8481 2.8544 8880.90 8881.90 1.00 0.95 0.95 0.95 57 110.4
16-Aug-17 13:00 Cloudy 21696 2.8536 2.8601 8881.90 8882.90 1.00 0.95 0.95 0.95 57 113.9
22-Aug-17 8:45 Cloudy 21843 2.8571 2.8751 8906.90 8907.90 1.00 0.97 0.97 0.97 58 307.9
22-Aug-17 10:30 Cloudy 21826 2.8857 2.9040 8907.90 8908.90 1.00 0.97 0.97 0.97 58 313.0
22-Aug-17 13:00 Cloudy 21801 2.8514 2.8702 8908.90 8909.90 1.00 0.97 0.97 0.97 58 321.6
29-Aug-17 9:35 Fine 21917 2.8378 2.8813 8909.91 8910.91 1.00 1.08 1.08 1.08 65 671.6
29-Aug-17 10:40 Fine 21091 2.8750 2.8816 8910.91 8911.91 1.00 1.08 1.08 1.08 65 101.9
29-Aug-17 13:00 Fine 21087 2.8827 2.8910 8911.91 8912.91 1.00 1.02 1.02 1.02 61 136.3

Remarks: Due to interruption of electricity, the 1hr TSP monitoring was rescheduled from 28 August 2017 to 29 August 2017.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Remarks: Due to interruption of electricity, the 24hr TSP monitoring was rescheduled from 26 August 2017 to 29 August 2017.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1e - International Finance Centre (Eastern Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21453 2.8556 2.9271 21106.99 21130.99 24.00 1.42 1.42 1.42 2044 35.0
3-Aug-17 8:00 Rainy 21523 2.8030 2.8557 21133.99 21157.99 24.00 1.42 1.42 1.42 2051 25.7
10-Aug-17 15:00 Cloudy 1825 2.7956 2.8519 21163.99 21187.99 24.00 1.08 1.08 1.08 1558 36.1
15-Aug-17 8:00 Cloudy 21784 2.8439 2.8910 21187.99 21211.99 24.00 1.13 1.14 1.14 1635 28.8
21-Aug-17 8:00 Fine 21096 2.9102 3.0826 21214.99 21238.99 24.00 1.13 1.13 1.13 1627 106.0
26-Aug-17 8:00 Cloudy 21809 2.8626 2.9198 21241.99 21265.99 24.00 1.08 1.09 1.08 1561 36.6

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 8:50 Fine 21543 2.7833 2.7875 21130.99 21131.99 1.00 1.42 1.42 1.42 85 49.4
29-Jul-17 10:25 Fine 21510 2.8626 2.8682 21131.99 21132.99 1.00 1.42 1.42 1.42 85 65.9
29-Jul-17 13:00 Fine 21527 2.7805 2.7905 21132.99 21133.99 1.00 1.42 1.42 1.42 85 117.6
4-Aug-17 9:00 Cloudy 21637 2.8414 2.8425 21157.99 21158.99 1.00 1.42 1.42 1.42 85 12.9
4-Aug-17 10:45 Cloudy 21610 2.7922 2.7932 21158.99 21159.99 1.00 1.31 1.31 1.31 78 12.7
4-Aug-17 13:00 Cloudy 21619 2.7919 2.7975 21159.99 21160.99 1.00 1.37 1.37 1.37 82 68.3
10-Aug-17 9:00 Cloudy 21629 2.8369 2.8442 21160.99 21161.99 1.00 1.19 1.19 1.19 71 102.6
10-Aug-17 10:50 Cloudy 21599 2.8252 2.8266 21161.99 21162.99 1.00 1.19 1.19 1.19 71 19.7
10-Aug-17 13:00 Cloudy 1818 2.7700 2.7774 21162.99 21163.99 1.00 1.19 1.19 1.19 71 104.0
16-Aug-17 8:55 Cloudy 21712 2.8501 2.8542 21211.99 21212.99 1.00 1.14 1.14 1.14 68 60.1
16-Aug-17 10:35 Cloudy 21698 2.8437 2.8462 21212.99 21213.99 1.00 1.19 1.19 1.19 71 35.0
16-Aug-17 13:00 Cloudy 21685 2.8336 2.8361 21213.99 21214.99 1.00 1.14 1.14 1.14 68 36.7
22-Aug-17 9:20 Cloudy 21831 2.8793 2.8885 21238.99 21239.99 1.00 1.08 1.08 1.08 65 142.4
22-Aug-17 10:50 Cloudy 21818 2.8709 2.8834 21239.99 21240.99 1.00 1.13 1.13 1.13 68 184.5
22-Aug-17 14:15 Cloudy 21810 2.8465 2.8610 21240.99 21241.99 1.00 1.13 1.13 1.13 68 214.0
28-Aug-17 10:50 Rainy 21899 2.8405 2.8481 21265.99 21266.99 1.00 1.09 1.09 1.09 65 116.1
28-Aug-17 13:35 Rainy 21874 2.8554 2.8595 21266.99 21267.99 1.00 1.09 1.09 1.09 65 62.6
28-Aug-17 15:35 Rainy 21093 2.9008 2.9024 21267.99 21268.99 1.00 1.20 1.20 1.20 72 22.3

Remarks: Due to interruption of electricity, the 24hr TSP monitoring was rescheduled from 9 August 2017 to 10 August 2017.

Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1w - International Finance Centre (Western Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Jul-17 8:00 Fine 21452 2.8543 2.9272 20872.94 20896.94 24.00 1.03 1.03 1.03 1481 49.2
3-Aug-17 8:00 Rainy 21520 2.8517 2.9048 20899.94 20923.94 24.00 1.03 1.03 1.03 1487 35.7
9-Aug-17 8:00 Cloudy 21628 2.8386 2.9017 20926.94 20950.94 24.00 1.31 1.31 1.31 1889 33.4
15-Aug-17 8:00 Cloudy 1824 2.8107 2.8705 20953.94 20977.94 24.00 1.34 1.34 1.34 1934 30.9
21-Aug-17 8:00 Fine 21095 2.8887 3.0830 20980.94 21004.94 24.00 1.37 1.36 1.37 1966 98.8
29-Aug-17 15:10 Fine 21889 2.8461 2.9828 21032.19 21056.19 24.00 1.43 1.43 1.43 2062 66.3

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

29-Jul-17 8:55 Fine 21544 2.8055 2.8103 20896.94 20897.94 1.00 1.03 1.03 1.03 62 77.9
29-Jul-17 10:30 Fine 21508 2.8568 2.8618 20897.94 20898.94 1.00 1.03 1.03 1.03 62 81.2
29-Jul-17 13:00 Fine 21516 2.8523 2.8654 20898.94 20899.94 1.00 1.03 1.03 1.03 62 212.6
4-Aug-17 9:10 Cloudy 21636 2.8293 2.8320 20923.94 20924.94 1.00 1.03 1.03 1.03 62 43.6
4-Aug-17 10:50 Cloudy 21611 2.7956 2.7970 20924.94 20925.94 1.00 1.03 1.03 1.03 62 22.6
4-Aug-17 13:00 Cloudy 21618 2.7777 2.7812 20925.94 20926.94 1.00 1.03 1.03 1.03 62 56.5
10-Aug-17 9:10 Cloudy 21592 2.7973 2.8029 20950.94 20951.94 1.00 1.31 1.31 1.31 79 71.1
10-Aug-17 11:00 Cloudy 21598 2.8283 2.8295 20951.94 20952.94 1.00 1.31 1.31 1.31 79 15.2
10-Aug-17 13:00 Cloudy 21591 2.8057 2.8118 20952.94 20953.94 1.00 1.31 1.31 1.31 79 77.5
16-Aug-17 9:00 Cloudy 21711 2.8580 2.8615 20977.94 20978.94 1.00 1.31 1.31 1.31 79 44.4
16-Aug-17 10:40 Cloudy 21699 2.8610 2.8641 20978.94 20979.94 1.00 1.31 1.31 1.31 79 39.3
16-Aug-17 13:00 Cloudy 21684 2.8419 2.8449 20979.94 20980.94 1.00 1.34 1.34 1.34 81 37.2
22-Aug-17 9:25 Cloudy 21840 2.8593 2.8719 21004.94 21005.94 1.00 1.36 1.36 1.36 82 153.9
22-Aug-17 10:55 Cloudy 21817 2.8692 2.8820 21005.94 21006.94 1.00 1.36 1.36 1.36 82 156.3
22-Aug-17 14:20 Cloudy 21811 2.8578 2.8716 21006.94 21007.94 1.00 1.36 1.36 1.36 82 168.6
29-Aug-17 11:00 Fine 21873 2.8478 2.8576 21029.19 21030.19 1.00 1.43 1.43 1.43 86 114.2
29-Aug-17 13:00 Fine 21877 2.8445 2.8518 21030.19 21031.19 1.00 1.43 1.43 1.43 86 85.0
29-Aug-17 14:05 Fine 21876 2.8527 2.8611 21031.19 21032.19 1.00 1.43 1.43 1.43 86 97.9

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min

Remarks: Due to interruption of electricity, the 24hr TSP monitoring was rescheduled from 26 August 2017 to 29 August 2017.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Remarks: Due to interruption of electricity, the 1hr TSP monitoring was rescheduled from 28 August 2017 to 29 August 2017.



Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 1 hour TSP Result 
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Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 1 hour TSP Result 
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Event Action Plans  
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Event/Action Plan for Construction Noise 
 
EVENT   ACTION   
 ET  IEC  ER  CONTRACTOR  
Action Level 
being exceeded 

1. Notify ER, IEC and 
Contractor;  

2. Carry out investigation;  
3. Report the results of 

investigation to the IEC, ER 
and Contractor;  

4. Discuss with the IEC and 
Contractor on remedial 
measures required;  

5. Increase monitoring 
frequency to check 
mitigation effectiveness. 

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Review the investigation 
results submitted by the 
ET;  

2. Review the proposed 
remedial measures by the 
Contractor and advise the 
ER accordingly;  

3. Advise the ER on the 
effectiveness of the 
proposed remedial 
measures.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Confirm receipt of notification 
of failure in writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, 

agree with the Contractor on 
the remedial measures to be 
implemented;  

4. Supervise the 
implementation of remedial 
measures.  

(The above actions should be 
taken within 2 working days after 
the exceedance is identified)  

1. Submit noise mitigation 
proposals to IEC and ER;  

2. Implement noise 
mitigation proposals.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  
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EVENT   ACTION   
 ET  IEC  ER  CONTRACTOR  
Limit Level 
being exceeded 

1. Inform IEC, ER, Contractor 
and EPD;  

2. Repeat measurements to 
confirm findings;  

3. Increase monitoring 
frequency;  

4. Identify source and 
investigate the cause of 
exceedance;  

5. Carry out analysis of 
Contractor’s working 
procedures;  

6. Discuss with the IEC, 
Contractor and ER on 
remedial measures 
required;  

7. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, EPD 
and ER informed of the 
results;  

8. If exceedance stops, cease 
additional monitoring.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Discuss amongst ER, ET, 
and Contractor on the  
potential remedial 
actions;  

2. Review Contractor’s 
remedial actions 
whenever necessary to 
assure their effectiveness 
and advise the ER  
accordingly.  

(The above actions should be 
taken within 2 workin g days 
after the exceedance is 
identified)  

1. Confirm receipt of notification 
of failure in writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, 

agree with the Contractor on 
the remedial measures to be 
implemented;  

4. Supervise the 
implementation of remedial 
measures;  

5. If exceedance continues, 
consider stopping the 
Contractor to continue 
working on that portion of 
work which causes the 
exceedance until the 
exceedance is abated.  

(The above actions should be 
taken within 2 working days after 
the exceedance is identified)  

1. Take immediate action to 
avoid further exceedance;  

2. Submit proposals for 
remedial actions to IEC 
and ER within 3 working 
days of notification;  

3. Implement the agreed 
proposals;  

4. Submit further proposal if 
problem still not under 
control;  

5. Stop the relevant portion 
of works as instructed by 
the ER until the 
exceedance is abated. 

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  
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Event / Action Plan for Construction Air Quality 
 ACTION    

EVENT  
ET  IEC  ER  CONTRACTOR  

ACTION LEVEL   

1. Exceedance for one 
sample  

1. Identify source, investigate the causes of 
exceedance and propose remedial measures;  

2.  Inform IEC and ER;  
3. Repeat measurement to confirm finding;  
4.  Increase monitoring frequency to daily.  
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2.  Check Contractor’s working method.  
(The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Notify Contractor.  
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Rectify any unacceptable practice;  
2. Amend working methods if appropriate. 
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

2. Exceedance for two or 
more consecutive 
samples  

1. Identify source;  
2. Inform IEC and ER;  
3. Advise the ER on the effectiveness of the proposed 

remedial measures;  
4. Repeat measurements to confirm findings;  
5. Increase monitoring frequency to daily;  
6. Discuss with IEC and Contractor on remedial 

actions required;  
7. If exceedance continues, arrange meeting with IEC 

and ER;  
8.  If exceedance stops, cease additional monitoring. 
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method;  
3. Discuss with ET and Contractor on possible 

remedial measures;  
4. Advise the ET on the effectiveness of the 

proposed remedial measures;  
5. Supervise Implementation of remedial 

measures.  
(The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor;  
3. Ensure remedial measures properly 

implemented. 
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Submit proposals for remedial to ER 
within 3 working days of notification;  

2. Implement the agreed proposals;  
3. Amend proposal if appropriate.  
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

LIMIT LEVEL   

1. Exceedance for one 
sample  

1. Identify source, investigate the causes of 
exceedance and propose remedial measures;  

2. Inform ER, Contractor and EPD;  
3. Repeat measurement to confirm finding;  
4. Increase monitoring frequency to daily;  
5. Assess effectiveness of Contractor’s remedial 

actions and keep IEC, EPD and ER informed of the 
results.  

(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method;  
3. Discuss with ET and Contractor on possible 

remedial measures;  
4. Advise the ER on the effectiveness of the 

proposed remedial measures;  
5. Supervise implementation of remedial 

measures. 
 (The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor; 
3. Ensure remedial measures properly 

implemented.  
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Take immediate action to avoid further 
exceedance;  

2. Submit proposals for remedial actions to 
IEC within 3 working days of notification;  

3. Implement the agreed proposals;  
4. Amend proposal if appropriate. 
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

2. Exceedance for two or 
more consecutive 
samples  

1. Notify IEC, ER, Contractor and EPD;  
2. Identify source; 
3. Repeat measurement to confirm findings;  
4. Increase monitoring frequency to daily; 
5. Carry out analysis of Contractor’s working 

procedures to determine possible mitigation to be 
implemented;  

6. Arrange meeting with IEC and ER to discuss the 
remedial actions to be taken;  

7. Assess effectiveness of Contractor’s remedial 
actions and keep IEC, EPD and ER informed of the 
results;  

8. If exceedance stops, cease additional monitoring. 
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Discuss amongst ER, ET, and Contractor on the 
potential remedial actions;  

2. Review Contractor’s remedial actions whenever 
necessary to assure their effectiveness and 
advise the ER accordingly;  

3. Supervise the implementation of remedial 
measures.  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, agree with 

the Contractor on the remedial measures 
to be implemented;  

4. Ensure remedial measures properly 
implemented;  

5. If exceedance continues, consider what 
portion of the work is responsible and 
instruct the Contractor to stop that portion 
of work until the exceedance is abated. 

(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Take immediate action to avoid further 
exceedance;  

2. Submit proposals for remedial actions to 
IEC within 3 working days of notification;  

3. Implement the agreed proposals; 
4. Resubmit proposals if problem still not 

under control;  
5. Stop the relevant portion of works as 

determined by the ER until the 
exceedance is abated. (The above 
actions should be taken within 2 working 
days after the exceedance is identified)  
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

110723a 23/07/2011 Ms. Law at 
Victoria Centre by 

ICC no. 1- 
303887687 

North Point She concerned that Highways 
Department published a notice 
in their Management Office 
about construction works will be 
conducted from 0700 hours to 
2300 hours during July to 
December 2011 including 
Saturday, Sunday and public 
holiday. 

1) It was referred by AECOM to ET on 28 July 2011 
2) RSS confirmed that the notice was prepared by Victoria 
Centre ‘a Management office to their resident and the 
advice was only given on the extension construction works 
(for Contract HY/2009/15) to 7am-9pm Monday to 
Saturday except Public Holidays and Sundays. 
3) As a mitigation measure to minimize the noise nuisance 
in the vicinity of the residents, rock breaking activities will 
be started at 8am and is expected to be completed by mid-
August 2011. 
4) No noise exceedance was recorded at construction 
noise monitoring station at Victoria Centre on 19 and 25 
July 2011 during daytime and evening time period while 
breaking and excavation works were observed during 
monitoring. 

5) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

Closed 

110723b 23/07/2011 Ms. Yau at Block 
2, Victoria Centre 
by ICC no. 1- 
304013959 

North Point Reclamation work was 
conducted at Causeway Bay 
Typhoon Shelter at 7am on 23 
July 2011. She complained that 
the works shall be started later 
to minimize the noise nuisance 
to the vicinity of the residents in 
early morning 

1) It was referred by AECOM to ET on 8 August 2011 
2) RSS confirmed to start the rock breaking activities for 
Contract HY/2009/15 at 8am as a mitigation measure to 
minimize the noise nuisance in the vicinity of the residents. 
3) With reference to the construction noise monitoring at 
Victoria Centre, no exceedance was recorded on 19 and 
25 July 2011 during daytime while breaking and 
excavation works were undertaken during monitoring 
4) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

Closed 

110727a 27/07/2011 Mr. Law from 
Victoria Centre 
Management 
Office by ICC no. 
1-304616162 

North Point It was complained by Mr. Law 
from Victoria Centre 
Management Office on 27 July 
2011 regarding construction 
noise generated by the 
construction operations of 

1) It was referred by AECOM to ET on 28 July 2011 
2) RSS confirmed to start the rock breaking activities for 
Contract HY/2009/15 at 8am as a mitigation measure to 
minimize the noise nuisance in the vicinity of the residents. 
3) No noise exceedance was recorded at construction 
noise monitoring station at Victoria Centre on 25 July and 

Closed 
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Central-Wanchai Bypass at 
noon rather than in morning at 
7am. 

4 August 2011 during daytime and evening time period 
while breaking and excavation works were observed 
during monitoring. 
5) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. No further complaint from complainant was 
received after proposed the mitigation measure. 

110727b 27/07/2011 

 

Ms. Chiu by ICC 
no.1-304615409 

North Point Noise nuisance from the 
excavation works for the 
Highways Department adjacent 
to the Victoria Centre was 
conducted from 7am 

1) It was referred by AECOM to ET on 28 July 2011 
2) With reference to the construction noise monitoring at 
Vitoria Centre, no exceedance was recorded on 25 July 
and 4 and 10 August 2011 during daytime while breaking 
and excavation works were undertaken during monitoring. 
3) As a mitigation measure to minimize the noise nuisance 
in the vicinity of the residents, rock breaking activities will 
be started at 8am. 

Closed 

07/08/2011 4) However, complainant did not satisfy with the response 
on the noise nuisance from the rock-breaking during 
morning in front of Victoria Centre and then further 
complaint via 1823 on 7 August 2011. 
5) Highways contacted the complainant on 15 August 
2011 that the noisy rock breaking operation had been 
completed. 
 
Remarks: There will be counted as two complaints in this 
complaint log. 

110730 30/07/2011 Mr. Tsui by ICC 
no. 1-305074350 

Central Construction noise generated by 
operations of Central-
Interchange which is near the 
spa room at Four-Season Hotel. 
Also, the complaint enquired the 
commencement time of the 
construction on Saturday. 
 

1) It was referred by AECOM to ET on 1 August 2011. 
2) RSS confirmed that noisy plants from 2 vibratory 
hammers have been conducted in alternating manner for 
piling and drilling works for diaphragm wall construction.  
3) With reference to the construction noise monitoring at 
IFC Western End of Podium, no exceedance was recorded 
on 4 August 2011 during monitoring while sheet piling 
works were undertaken during monitoring.  
4) In order to reduce the noise impact to nearby noise 
sensitive receivers, Contractor has been implemented the 
following noise mitigation measures: 

- Erection of acoustic lining at the hoarding next to 
Four Seasons Hotel; 

- Temporary noise barrier with extended acoustic 
lining; 

- Reduced in plant such that only have one vibration 
hammer operating at the west side near Four 

Closed 
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Seasons Hotel instead of 2 
5) In conclusion, it was related to the construction works 
under Contract HY/2009/18 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

110810 10/08/2011 Mr. Yip by ICC 
no. 1 – 
306740207 

North Point Muddy water was discharged 
from work site to the seafront 
near Oil Street during heavy 
rain. The environmental 
protection measures were not 
good enough and are needed to 
rectify. 

1) It was referred by AECOM to ET on 17 August 2011. 
2) Confirmed with RE, Muddy water was caused by a heap 
of earth being washed to the sea by heavy rain. The heap 
of earth was referred as a small stockpile placed close to 
the seafront in front of Oil Street within the site area under 
handover transition period from contract HY/2009/11 to 
contract HY/2009/19. The necessary mitigation measures 
to protect the small stockpile against rainfall were missing 
at the time of complaint. 
3) Due to the missing of mitigation measures to protect the 
small stockpile during handover transition period, loose 
material was washed into the harbour when heavy rain 
came. Muddy water was formed and dispersed in the sea 
that caused the water quality and visual concern to the 
public. The complaint was considered as valid. 
4) Contractors were advised to relocate the loose 
materials away from the coastline as far as practicable. 
Any loose material placed which needed to be placed near 
the coastline shall be properly compacted or covered as 
appropriate. To avoid any further environmental deficiency, 
Contractors shall ensure all necessary environmental 
mitigation measures will not be missing during site area 
handover. 

Closed 

110817 17/08/2011 ICC no. 1-
307657681 

North Point Visual impact generated by 
light from a large amount of 
spot-lights on the barge during 
mid-night nearby City Garden. 

 

1) It was referred by AECOM to ET on 23 August 2011 
2) RSS confirmed that some non-essential lights were 
turned on during night-time period which caused the 
nuisance to the nearby residents. In addition, absence of 
lighting shields at flood lights results in visual glare to the 
complaint at night-time. 
3) Follow-up action had been taken by contractor that 
switches off all non-essential lights to minimized nuisance 
to the nearby residents. The complainant satisfied to the 
practice and no further complaint was received after that. 

Closed 

110826 26/08/2011 Grand Hyatt 
and a 
complainant by 
ICC 

Wan Chai Construction noise and vibration 
nuisance generated from the 
works at Convention Avenue 
and inside the HKCEC1 

1) Confirmed with the Resident Site Staff that the 
construction works were referred to the Contractor 
HK/2009/01. 
2) The Excavator mounted breaker at Convention Avenue 

Closed 
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reclamation area. and Drilling rig at HKCEC1 reclamation area were the 
dominant construction noise source during this period. 
3) The drilling rig at HKCEC1 reclamation area and 
excavator mounted breaker at Convention Avenue were 
then temporary suspended after received the complaint. 
4) Investigation revealed that the erected noise barrier (4m 
cantilevered movable noise barrier for the drilling rig and 
1m movable noise barrier for the excavator mounted 
breaker) were not located close to the plants to provide 
adequate noise screening. 
5) Contractor was advised to avoid concurrent operation of 
construction plants at site. Further enhancement of 
movable noise barriers at HKCEC1 and providing noise 
enclosure for the excavator mounted breaker at 
Convention Avenue are needed. 
6) Further site investigation and checking on 31 August 
and 7 September 2011 revealed that the implemented 
noise mitigation measures were in proper and minimize 
the noise impact.  

110826A 26/08/2011 A complaint letter 
from Mr. Au of 
Cayley Property 
of City Garden 

North Point Harbor front adjacent to their 
water intake suction which 
caused 3 times of system 
breakdown of the sea water 
pump on 9, 22 and 25 August 
2011. 

 

1) It was referred by AECOM to ET on 29 August 2011 
2) Confirmed with the Resident Site Staff that the 
construction works were referred to the Contractors 
HY/2009/11 and HY/2009/19. 
3) The pump is located on the site area of HY/2009/19  
4) A temporary garbage defender was installed on 23 July 
2011 by HY/2009/11 and the shape of the defender was 
adjusted on 8 August 2011 in order to excluse the outfall. 
5) An ad hoc inspection of the effectiveness of garbage 
defender was conducted with RSS (CWB project team), 
contractor of HY/200911 and HY/2009/19 and IECon 29 
August 2011. Inspection report of it was submitted to RSS 
on 19 September 2011. 
5) Daily cleaning near the water intake was conducted 
twice a day by contractor HY/2009/19. 
6) In response to City Garden request, the contractors 
have set up the temporary garbage defender in function 
and collect the floating refuses, but cannot eliminate all 
refuses, in particular the refuse come from sea bed from 
entering the intake. 
6) According to the complaint letter from Cayley Property, 
the outcomes of the preventive measures were not 
complying wih their expectation. 
7) During on-site inspection, floating refuses observed 

Closed 
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occasionally outside the garbage defender. No conclusion 
could be made for the source of these floating refuses. 
On the other hand, some of the floating refuses were 
observed immigrating in the protective zone during 
investigation 
8) All daily cleaning actions had been taken by contractor 
to minimize floating refuse inside the construction site. 
It was noted that the intake (land side) is open assess to 
public, so that many activities such as fishing, feeding fish 
were conducted there even though a notice has already 
hoisted. Also, tripping of rubbish by the passers-by could 
result in a lot of rubbish accumulated around the intake 
point.  
9) Referring to the record provided by CPML, there were a 
lot of nylon/ plastic bags and nylon wire mesh that 
matched those rubbishes generated from the public 
activities. 
10) Contractors have fulfilled the requirement of site 
cleanness and no exceedance was recorded during Water 
Quality Monitoring. It is consider the cause of this 
complaint is not related to project and environmental issue 
in this project as well. No more complaint received after 
ad-hoc inspection 

111014 14/10/2011 The complainant, 
Ms. Tam 
complained via 
hotline 1823 

Wan Chai The polluted fumes and 
exhaust from the excavation by 
sub-contractor of CEDD on 
pedestrian way outside no.25 
Harbour Road (in front of the 
Harbour Centre) 

1) RSS notified ET to carry out investigation on 17 October
2011. 
2) ET confirmed with the Resident Site Staff that the 
location of the excavator was within site area of Contract 
no. HK/2009/02 undertaking the water cooling main 
reprovision works along the Harbour Road. The plants 
including the excavator have been checked before using at 
the site. However, the polluted fumes and exhausted 
from the excavator was caused due to insufficient 
maintenance of the plant after using at site. 
3) After receiving the complaint, the excavator was then 
removal off-site for checking and maintenance works on 
17 October 2011. 
4) Contractor was reminded to enhance regular checking 
and maintenance to all plants at site. 
5) RSS has replied to the complainant on the arrangement 
of the measures taken on 17 October 2011. Complainant 
was satisfied with the response and follow-up action taken 
by the Contractor. 

Closed 

111104 04/11/2011 Mr. Liu from Wan Chai Complain about a tree near the 1) ET confirmed with the Resident Site Staff that Closed 
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LCSD 
complained via 
Contractor 
Complaint 
Hotline 

site of pipe installation works 
outside Wan Chai Swimming 
Pool at Harbour Road, the 
status is not healthy and roof 
ball of two trees inside the site 
near Renaissance Hong Kong 
Harbour View Hotel at 
Convention Avenue were half 
cut. 

‧ A tree near the site of pipe installation works outside 
Wan 
Chai Swimming Pool at Harbour Road is the Tree no. 
TA1122 under Contract no. HK/2009/02. Leaves of a 
branch of this tree were shrivelled. 
‧ Two trees inside the site near Renaissance Hong Kong 
Harbour View Hotel at Convention Avenue are the tree 
nos. A160 and A161 under Contract no. HK/2009/01. Part 
of roof ball of these two trees was covered by the metal 
plate. 
2) Independent Tree Specialists for these two inspected 
the 
trees. Contractor HK/2009/01 has taken the measure as 
recommend downgrading the soil level around the trunk 
base. Reinstating of the ground works will be conducted 
in mid-December 2011. For the tree no. TA1122 under 
Contract no. HK/2009/02, the brown leaves were removed 
and fenced the tree with orange net is provided to prevent 
damage of tree trunk by construction works. The distance 
between the tree and the edge of the trench is kept 
approximate 2m. Two Contractors were reminded to carry 
out regular watering to the trees within their site area. 

 

111106 06/11/2011 Police officer Wan Chai Construction noise generated 
from the site at about 6:30 a.m 
on 6 November 2011 and 
require to stop the machine 
operation 

1) According to the information reported by Contractor, 
one 
BC cutter and hoist were operated for Diaphragm Wall 
construction of Shatin-Central Link to inspect bentonite 
pipes and ensure no damages and all the joints are 
tightened in good position. Then, the subcontractor for 
Diaphragm wall, SAMBO Korean foreman stopped the 
engine of the BC cutter immediately. The police officer 
recorded the details and HKID number of the foreman and 
then left. Due to the different language communication 
between the police officer and the Korean foreman, no 
CNP was checked by the police officer. 
2) ET confirmed with the Resident Site Staff that same 
issue was also raised out by RSS at about 7:00a.m on the 
same day. Besides, it was confirmed that there is no valid 
Construction Noise Permit for the conducted construction 
works in the period between 2300 and 0700. 
3) Due to insufficient communication between Contractor 
HK/2009/01 and their Korean Sub-contractor, Korean 
Sub-contractor had not notified to Contractor before 
carrying out the inspection of the BC cutter, hoists and 

Closed 
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bentonite pipes at about 6:00a.m to ensure no damages 
and all the pipe joints should be tightened and in good 
position. 
4) Contractor was advised to enhance the communication 
between Contractor and sub-contractor and provide 
sufficient environmental training to all foreman and 
operators on restricted hour operation. Futhermore, 
Construction Noise Permit should be checked and in 
place for the construction works during restricted hour 
5) This complaint was considered in relation to the 
conducted construction works during restricted hours 
without valid Construction Noise Permit. No more 
construction works were conducted during night time 
period. The construction works will be conducted in 
accordance with the time period stated in valid CNP. This 
complaint will be kept in view of any follow-up action from 
the relevant government activities. 

111212 12/12/2011 The complainant, 
Mr Tsui from 
IFCII’s 
management 
office complained 
via 
hotline 1823 

Central A visual impact complaint from 
hotline 1823 was received by 
ET on 9 January 2011 (ICC 
Ref. No.: ICC#1-333037096 
dated on 12 December 2011). 
The complaint, Mr Tsui was 
reported  
that visual nuisance caused by 
lighting in the construction site 
during night time. 

 

1) RSS notified ET on 9 Jan 2012. 
2) ET confirmed with the Resident Site Staff that A joint 
inspection was conducted by Mr Tsui and contractor on 
that night to see whether there is any improvement.  
3) Due to safety reason, igniting enought lights should not 
be avoided in construction site. However, the light sources 
were not directed away from pointing to the sensitive 
receiver and results in visual glare to the complaint. 
4) Confirmed with the Resident Site Staff the complainant 
was satisfied the new arrangement of the lights with 
contractor after the joint inspection. No further complaint 
received after that. 
 
 

Closed 

111220 20/12/2011 The complainant, 
Ms. Poon 
complained via 
hotline 1823 (ICC 
Ref. No.: ICC#1-
334683841) 

North Point Construction air and noise 
nuisance generated that many 
trucks carrying construction 
materials driving along Watson 
Road and Oil Street and 
possibly entering/leaving the 
construction site near the IEC 
during 0800 to 1900 hours. 
 

1) RSS notified ET on 22 Dec 2011. 
2) ET confirmed with the Resident Site Staff that the 
complainant cannot identify whether the trucks were 
working under the CWB project or not. 
3) The dominant construction air and noise nuisances 
were emitted by the trucks along Oil Street and Waston 
Road, however, this is the public road for all vechicles. 
Reviewing the air qualiuty montioring and noise 
monitoring results. No exceedance was recorded during 
this period. 
4) Confirmed with the Resident Site Staff that they 
provided a contact no. for any future enquiries regarding 

Closed 
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CWB project to the complainant and she was satisfied on 
the arrangement and no further complaint was received 
after that. 
 
 

111230 30/12/2011 Residents of 
Harbour Heights 

North Point Construction air and noise 
nuisance generated by 
construction vehicles were 
found parked illegally at King 
Wah Poad and lining up at Oil 
Street without the engine 
turning off. 

 

1) RSS notified ET on 6 January 2011. 
2) ET confirmed with the Resident Site Staff that a 
number of construction activities are concurrently 
proceeding in the vicinity of Oil Street, King Wah Street 
and a private development project in King Wah Street  

3) The dominant construction air and noise nuisances 
were emitted by the trucks along Oil Street and King Wah 
Road, however, this is the public road for all vechicles. 
Reviewing the results of air qualiuty montioring station 
(CMA1b) and noise monitoring (M4b). No exceedance 
was recorded during this period. Site inspections for 
HY/2009/19 were conducted on 4 January 2012. The 
condition of the site access at Oil Street and the public 
road nearby were found satisfactory. It is noted that HyD 
also allow and encourage their contractors to maximize 
the use of marine access, where available, to work sites, 
so as to minimize burdening nearby public roads.  When 
land trips are unavoidable, they require contractors to tidy 
up their construction vehicles before leaving works sites. 
No contractor under CWB project parked their vehicles 
illegally at King Wah Street, and HyD still reminded them 
not to commit such offence. 

4) According to HyD’s staff replied the complaint letter on 
10 January 2012, there is a private development project 
under construction at King Wah Road. To access these 
works sites, construction vehicles have to use public 
roads nearby. No further complaint received after HyD’s 
reply.  

 
 

Closed 

120118 18/01/2012 N/A North Point A complaint regarding a tree 
located in front of Victoria Centre 
under IECL was covered by one 
meter mud without any 
protection. The complainant 
concerns the health of the tree in 
such condition. 

1) RSS notified ET on 20 January 2012. 
2) ET confirmed with the Resident Site Staff that The tree 
is inside the site area of HY/2009/19 and The Botanical 
name of the tree is Ficus superba var. japonica and the 
I.D. of the tree is UT48 
3) According to the information provided by RSS on 20 
Jan 2012, the tree shall be felled that has been approved 
by DLO on 29 August 2011. Moreover, the tree was felled 

Closed 
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by contractor on 19 January 2012. 

4) No further complaint received after HyD’s reply.  

 

 

120305 03/03/2012 Resident of 
Harbour Heights 
complained via 
hotline 1823 (ICC 
Ref. No.: ICC#1- 
344632511) 

North Point A complaint regarding excessive 
noise from construction sites of 
CWB was observed outside 
Harbour Heights from Monday to 
Saturday before 8am. The plants 
were frequently turned on before 
7:30am creating nuisance. The 
complainant requested a speedy 
follow-up and reply from relevant 
department. 

1) RSS notified ET on 5 March 2012. 
2) ET confirmed with the Resident Site Staff that PME for 

diaphragm wall construction started to operate at about 
7:30am whilst the other PME, including those for land 
bored piling work, started to operate after 8am. 

3) After reviewing the results of noise monitoring (M4b), no 
exceedance was recorded during daytime period and 
the noise level were below 75dB(A).  Site inspection for 
HY/2009/19 was conducted on 7 March 2012. The 
condition of noise mitigation measures near Harbour 
Heights was found satisfactory.  RSS confirmed that no 
operation was active before 7:00am everyday. The 
suspected nuisance was to be considered caused by 
the PME for diaphragm wall construction. A surprise 
check was performed on 13 March 2012 by RSS. It was 
found that no noisy PME was in operation by Contractor 
of HY/2009/19 before 8am, and the construction noise 
level was minimal and not disturbing. The noise level 
and operation time both complied with statutory 
requirements set up in NCO. 

4) Complainant called ICC on 8 March 2012 to confirm 
HyD has provided a response. No further complaint 
was received after the response. 

 

Closed 

120405 05/04/2012 N/A North Point A complaint regarding excessive 
noise from construction sites of 
CBTS was observed daily before 
7:30am except on public 
holidays, and the noise source 
was mainly from piling works.  
The complainant requested that 
construction works should start 
after 8:30am to avoid nuisance 
to nearby residents and a 
speedy follow-up and reply. 

1) RSS notified ET on 5 April 2012. 
2) ET confirmed with the Resident Site Staff that no 

piling works were performed during the concerned 
period. 

3) After reviewing the results of noise monitoring (M2b 
and M3a), no exceedance was recorded during 
daytime period and the noise level was below 
75dB(A). Site inspection for HY/2009/15 was 
conducted on 10 April 2012.  The condition of noise 
mitigation measures around CBTS was found 
satisfactory. RSS confirmed that no pilings were 
performed during the concerned period.  The major 
works included drilling, diaphragm wall construction 
and excavations. 

4) HyD made a reply to the complainant on 16 April 

Closed 
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2012 via 1823.  HyD replied that the current works at 
CBTS were drilling, diaphragm wall construction and 
deep excavations.   In order to minimize the noise 
generated from the above works, the Contractor had 
erected temporary noise barriers and provided noise 
blankets on plants.  RSS would continue to work with 
the Contractor on the effectiveness of the 
environmental mitigation measures implemented on 
site.  No further complaint was received after the 
response. 

120415 15/04/2012 The complainant 
Ms. Law, resident 
of Fu Lee Loy 
Mansion, 
complained via 
hotline 1823 (ICC 
Ref. No.: 1-
351021108) 

North Point A complaint regarding excessive 
noise generated from a HyD 
project that is located at the 
connection point of CWB and 
IEC affecting nearby residents.  
Lately during the middle of the 
night (around 00:00 to 05:00), 
low frequency noise, which 
possibly came from the 
operating power generator and 
the barges which were parked 
along the Oil Street work site, 
were making a nuisance to the 
complainant and residents 
nearby.  The complainant 
requested that relevant 
department should follow-up. 

1) RSS notified ET on 17 April 2012.
2) ET confirmed with the Resident Site Staff that there 

was no operation of power generators for HY/2009/19 
and HY/2009/17 (HY/2009/11 had no physical work 
on site) during the concerned period.  Although there 
were a few barges mooring at the seafront of 
HY/2009/19, they were not in operation and hence no 
operational noise would be emitted. 

3) After reviewing the results of noise monitoring (M4b 
and M5b), no exceedance was recorded during day 
time period and the noise level was below 75dB(A). 
Site inspection for HY/2009/19 was conducted on 18 
April 2012.  The condition of noise mitigation 
measures near Harbour Heights were found 
satisfactory. RSS confirmed that no operation of 
power generators for HY/2009/19 and HY/2009/17 
(HY/2009/11 had no physical work on site) during the 
concerned period.  Although there were a few barges 
mooring at the seafront of HY/2009/19, they were not 
in operation and hence no operational noise would be 
emitted. 

4) HyD made a reply to the complainant on 30 April 
2012 via email.  HyD replied that the current works 
near Oil Street, North Point, included CWB tunnel 
works, IEC connections and associated foundation 
works.  According to RSS records, no operations 
were performed during the early hours of March and 
April at Oil Street and the waterbody nearby, and so it 
was believed that the noise nuisance was not 
generated from the CWB project.  Despite that, RSS 
would continue to monitor the Contractor on the 
operations and effectiveness of the environmental 
mitigation measures implemented on site, as not to 
affect daily life of local residents nearby.  No further 
complaint was received after the response.

Closed 
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130308 06/03/2013 ICC Case#1-
407181502 

Tin Hau A complaint regarding the 
dropping of fine rock material 
into surrounding waterbody was 
observed during rock breaking 
operation with two excavators in 
active operation at the Eastern 
Breakwater of Causeway Bay 
Typhoon Shelter near the North 
Point lighthouse. 

1) RSS notified ET on 8 Marc 2013
2)  ET confirmed with RSS that excavation works, 

installation of buoy, flashing light and silt curtain and 
dredging works were undertaken at Eastern 
Breakwater during the concerned period on 6 March 
2013. One backhoe equipped with breaker and one 
derrick barge were confirmed in operation while 
another backhoe was at idle during the concerned 
period on 6 March 2013. 

3) Reviewing  the photo record provided by RSS, the 
condition of the silt curtain deployed around the 
Eastern Breakwater on 6 March 2013 was found to be 
in good condition. It is considered that the silt curtain 
was properly in place during the concerned period 
and the concerned act of dropping of fine rock 
material was confined within the silt curtain boundary 
without adverse impact to the nearby water quality.  

 
Further follow up was conducted on 12 March 2013 
during weekly environmental audit inspection, the silt 
curtain deployed around the concerned area was 
found to be maintained in good condition and the 
water quality at the concerned work area was 
generally satisfactory. No violation of the 
Environmental Permit condition was found. 
 
The contracotr was advised and committed to 
implement preventive meaures to miminize the 
potential impact of work including conducting regular 
diver check to ensure the integrity and the extend of 
silt curtain deployment and to provide adequtae back 
up stock of silt curtain for emergency use. 

 
 
 
 
 
 
 
 
 
 
 
 

Closed 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

130606 30/5/2013 ICC Ref. No.: #1-
430164728 

Central – Man Kat 
Street 

1. A number of trees 
(approximately more than ten) 
along Man Kat Street were 
found to be in poor health 
condition with withered and 
yellow leaves. The complainant 
has requested a follow-up by 
relevant department. 

1 ) RSS notify ET on 6 June 2013
 
2) ET confirmed with the Resident Site Staff that  
 

According to the information provided by RSS, 13 
no. of the trees - Roystonea regia (T1674, T1675, 
T1676, T1677, T1678, T1679, T1680, T1681, 
T1683, T1644, T1643, T1641, T1639) at the 
concerned location raised by the complainant was 
found to be with withered and yellow leaves and 1 
no. of tree- Khaya senegalensis (T1712) raised by 
the complainant was found to be in poor health 
condition. 
 
No construction works was undertaken by Contract 
HY/2009/18 at  the concerned planter area where 
the affected trees are located.  
It was also observed that an active CEDD  
construction works area under a separate contractor  
not related to Central Wan Chai Bypass Project was 
 found to be located within the concerned planter  
area.  
 

3)   A follow-up joint inspection with RSS and Landscape 
specialist was conducted on 10 June2013, it was 
considered that the witered and yellow leaves of the 
affected trees 
(T1674,T1675,T1676,T1677,T1678,T1679,T1680,T1681,
T1683,T1644,T1643,T1641,T1639) at the concerned 
planter area were contributed by natrual life cycle of the 
affected trees and the health condition of the affected 
trees were considered to be fair. It was also noted that an 
active CEDD works area was located within the 
concerned planter area in close proximity to few of the 
concerned trees (T1644,T1643,T1641,T1639) 
 
According to tree inspection records from Jan 2013 to 
May 2013 confirmed by RSS (Document Ref: CI-F1-
043b, CI-F1-044b, CI-F1-045b, CI-F1-046b, CI-F1-047b), 
the affected tree (T1712) at the concerned planter area 
was considered to show sign of withering and considered 
to be in poor health condition in latest tree survey report 
confirmed by RSS. 

Closed 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

During the follow-up inspection on 10 June 2013, It was 
observed that construction material and oil drum were 
placed near the the roots area of other trees within the 
CEDD works. Despite the above observation, no direct 
evidence was found on site which indicates the work 
front have contributed to the poor health condition of the 
affected tree (T1712) at the time of investigation. 

 
4)    The relevant contractor have removed the 
construction material near the root area of the trees 
retained on site and conduct pruning to remove the 
withered and yellow leaves retained on tree trunk to 
minimize impact on the trees appearance.In addition, 
safety supporting wire was provided for concerned tree 
(T1712)  

 
5)        ET recommended the contractor to keep in view 
the health condition of the concerned tree (T1712) and 
apply permission for tree felling together with tree 
compensation plan if considered necessary. 
Furthermore, the contractor was reminded to implement 
regular checking of tree health condition and regular 
removal of withered leaves to maintain the overall tree 
appearance. 
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130611 30 May 
2013 and  

1 June 
2013 

EPD 
Ref.:H04/RS/0001
1587-13 

Area near Central Pier 1. Noise was emanated 
from the construction site near 
the Central Piers at around 0900 
hrs on 30 May 2013 and other 
days and requested follow up 
action by relevant department. 

1) RSS notify ET on 11 June 2013 
2) ET confirmed with the Resident Site Staff that   

According the information confirmed by RSS, major 
noise generating construction activities undertaken 
at works area near Central Pier during the 
concerned time include 
  

- Breaking up existing D-wall concrete and 
excavation at portion 4B and 4C  

- Sheet pilling works at Portion VI (Man 
Kat Street) 

 
3) Total 1 no. of Backhoe with breaker, 1 no. of Backhoe 
with vibratory hammer and 4 no.s of pneumatic breakers 
were deployed for the above construction activities. 
 

Reviewing the noise monitoring data at monitoring 
stations (M7e- Internation Finance Centre Eastern End of 
Podium and M7w- International Finance Centre Western 
End of Podium), no limit level exceedances were 
recorded during routine noise monitoring event on 28 
May 2013 and 03 June 2013. As similar construction 
works activities conducted on 30 May 2013 was 
continued across the above monitoring period, the noise 
emanated from the construction activities under Contract 
HY/2009/18 was considered to complied with the 
statutory requirement. 

 
In addition, weekly environmental site inspection was 

conducted on 30 May 2013 at around 10:00. According 
to the inspection record, no particular observation 
regarding noise impact was recorded and the mitigation 
measures including erection of of temporary noise barrier 
was observed in place. 

As such, no direct information associated with the 
noise concerned raised was considered available and no 
non-conformity was identified. 

 
4) ET recommend the contractor to review the need of 

additional noise mitigation measures to further reduce 
the noise enmated during construction works for pier side 
public area. 

 

Interim report 
submitted to 
EPD on 19 
June 2013, 

 
EPD advised no 

further 
comment on 5 
Aug 2013and 
final report for 
case closing 

submitted on 6 
Aug 2013. 
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131010 03 Oct 
2013 

ICC Ref: No.1-
467000768 

Area between Central 
Pier and International 
Finance Centre 

Noise and air quality impact 
was experienced at the area 
located between IFC and 
Central Pier during peak hours.  

 

ET confirmed with the Resident Site Staff that  
 
1) The major construction activities at the concerned 
location conducted over the past three months include; 

     - Formwork, rebar and concreting 
- Backfilling 
- Water-proofing 
- Scaffolding erection 
 

2) Mitgitation measures implemented by the Contractor 
for the above construction works include 
- Select quiet plant and work methods; 
- Check plant and equipment for condition; 
- For use of powered mechanical equipment during 
restricted hours: Obtain necessary Construction 
Noise Permit and strictly comply with their 
conditions; 

- Frequently spray water to major haul road and 
stockpiles to suppress dust generation; and 
- Cover stockpiles with impervious sheets 

             
The construction activities including backfilling, 
concreting and other assoicated tunnel works were 
undertaken in the past three months. Having reviewing 
the monitoring data of the monitoring stations in the 
vincinity of the concerned location raised by the 
complainant, namely monitoring station M7e and M7w 
(Noise Monitoring Station) and MA1e and MA1w (Air 
Monitoring Station), no action or limit level exceedance 
was recorded. 
 
In addition, mitigations measures including water 
sparying and erection of noise barrier were observed 
during weekly site inspection in August and September 
2013 and reminders on dust mitigations measures given 
during weekly site inspection to the contractor were 
rectified. As such, the construction activities under 
Contract HY/2009/18 were considered in compliance with 
the statutory requirement and no cumulative air/ noise 
qualtiy quality impact was observed in the past three 
months. 
 
 

Closed 
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Elevated noise level at monitoring station M7e 
(International Finance Centre East Podium) was noted 
on 24 September 2013. The Contractor is recommended 
to review the current measures and to implement 
additional noise mitigation measures to further avoid 
potential impact to nearby public area during construction 
works. 

 

131217 16 Dec 
2013 

ICC Case Ref.: 1-
484998552 

Victoria Park near Hing 
Fat Street Exit 

Sweeping of muddy water into 
public drains. 

ET confirmed with the Resident Site Staff that  
1)The major construction activities around the concerned 

location conducted on 16 Dec 2013 a.m.includes: 
     -Preparation work of rootball for tree transplanting  
According to the information provided by RSS, the 
construction activities around the concerned location on 
16 Dec 2013 include preparation work of rootball for tree 
transplanting at Zone 17/18.  
 
A further investigation on the complaint was conducted 
on 19 Dec 2013 during weekly environmental inspection. 
It was observed that a tree worksarea comprised of 
mainly loosen soil was located near the concerned 
location. It was considered that the inclined surface and 
loosen soil nature of the concerned worksarea could 
have led to the muddy surface runoff in rain. Deposition 
of muddy runoff onto nearby public pavement outside 
worksarea was hence resulted and was subsequently 
cleaned into nearby public stormwater drain by the 
Contractor’s workers on the complaint date. As such, the 
case was considered as works related. 
Sandbags, geotextile and gravels were immediately 
placed by the Contractor around the gullies at the 
concerned location to prevent leftover muddy runoff to 
the public stormwater drain as observed during the 
weekly inspection on 19 Dec 2013. 
 

With respect to the follow-up raised by the complainant 
on 19 Dec 2013, sandbags, geotextile and gravels 
placed at gullies located at public area were removed by 
the Contractor on the same day for maintaining passible 
public pavement. Follow up measures including sandbag 
bundle and covering of worksarea with impervious 
sheeting was immediately placed at the source of impact 
at the concerned worksarea boundary by the Contractor. 

Final 
investigation 

report issued on 
20 Dec 2013. 

Case closed on 
3 Jan 2014. 
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131224 24 Dec 
2013 

(ICC Case Ref.: 
1-486434321 

Victoria Park Children 
Playground 

Odour and large amount of 
dust particles affecting the 
public user of the Victoria Park 
near Children playground 

ET confirmed with the Resident Site Staff that  
1) The major construction activities around the 
concerned location conducted on 24 Dec 2013 include: 
- Breaking up exisitng pillar box for new children 
playground Portion II 
- Pressing of sheet pile at bowling green for ELS works 
Portion XII 
- Welding work for preparation of sheetpiling work at 
bowling green Portion VI 
- Demolition of existing pavilion for bowling green Portion 
VI 

-Felling of tree TA50 at Victoria Park Zone 
2) Mitgitation measures implemented by the Contractor 
for the above construction works include 
-Water spraying for demolition and other dust generating 
works. 

According to the relevant site records, breaking up of 
exisitng pillar box, pressing of sheet pile, welding work 
for preparation of sheetpiling  
demolition of exisitng pavilion and felling of tree TA50 at 
Victoria Park Zone 13 were conducted at the concerned 
location during the time of complaint.  
Based on information and photo record provided by the 
RSS, dust mitigation measures including water spraying 
during dust generating works were implemented by the 
Contractor at the concerned location on 24 Dec 2013. 
 
Follow-up investigation was conducted on 27 Dec 2013 
during weekly environmental inspection, dust mitigation 
measures including water spraying to dusty area and 
major dust generation works were confirmed in place 
despite a general reminder was given to the contractor to 
enhance the water spraying to dusty haul road during dry 
season. Based on on-going site inspection and the 
follow-up investigation, the site condition was considered 
generally satisfactory and no non-conformance was 
identified. 

 
Upon further review on the supplementary information 
provided by the complainant on 31 Dec 2013 and 
investigation conducted on 2 Jan 2014, the tree felling 
work of tree TA50 was located nearest to the location of 
the complainant. According to the location plan provided 
by the RSS and on site investigation, the tree felling work 

Case closed 
and full 

investigation 
report issued on 

3 Jan 2014.  
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for TA50 was immediately in front of the location of the 
complainant. Based on site observation, scrap material 
of bark and leaves inevitably generated from cutting of 
branches during tree felling work was considered to be 
the most probable cause for the observation raised by 
the complainant at the concerned location on 24 Dec 
2013. 
 
Furthermore, welding work was observed near the 
concerned location and was considered to be the 
potential source for the smell and exhaust fumes as 
described by the complainant. Notwithstanding the 
above, welding work was not identified as a work activity 
with air quality impact under Project EIA report but it 
would be desirable to implement preventive measures to 
minimize potential nuisance to nearby public. 

 
 

140123 22 Jan 
2014 

ICC Case Ref.:1-
494077682 

Causeway Bay 
Typhoon Shelter 

Construction works  have been 
undertaken during restricted 
hours until 2300 hrs and 
occasionally the working hours 
were extended to around 0100 
hrs at nighttime period over the 
last two to three months at a 
construction site located within 
Causeway Bay Typhoon 
Shelter. For instance, 
concreting and excavation 
works were conducted at the 
concerned location on 22 Jan 
2014 during nighttime hours 
and generated noise impact to 
the complainant. 

ET confirmed with the Resident Site Staff that  
No construction activity was undertaken at workzone 
TS1 under HY/2009/15  within Causeway Bay Typhoon  
Shelter after 1900 hrs on 21 Jan 2014. 
No construction activity was undertaken at workzone  
TS3 under HY/2010/08 within Causeway Bay Typhoon  
Shelter after 1900 hrs on 21 Jan 2014.   

Concreting for base slab and hanger wall was conducted 
at workzone TS2 under HY/2009/15 within Causeway Bay 
Typhoon Shelter from 1900 to 0000 hrs on 21 Jan 2014;  
Total 8 no.s of concrete lorry mixers, 1 no. of water 
pump, 2 no.s of concrete pumps (lorry mounted), 1 no .of 
mobile crane QPME (diesel)  and 3 no.s of vibratory 
pokers were operating from 1900 to 0000hrs on 21 Jan 
2014. 
 

Concreting for base slab and hanger wall was conducted 
at workzone TS2 under HY/2009/15 within Causeway Bay 
Typhoon Shelter from  0000 to 0700 hrs on 22 Jan 2014;   
 

Total 1. no of concrete lorry mixer, 1 no. of  water pump,  
1 no. of concrete pump (lorry mounted), 1 no. of vibratory 
poker were operating from 1900 to 0000hrs on 22 Jan 
2014 
 

Case closed 
and full 

investigation 
report issued on 

4 Feb 2014. 
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According to the relevant site records, from 1900- 
0000hrs on 21 Jan 2014, concreting for base slab and 
hanger wall was conducted at workzone TS2 under 
HY/2009/15 within Causeway Bay Typhoon Shelter. 
Total 8 no.s of concrete lorry mixers, 1 no. of water 
pump, 2 no.s of concrete pumps (lorry mounted), 1 no .of 
mobile crane QPME (diesel)  and 3 no.s of vibratory 
pokers were operating at the above period.  
From 0000 to 0700 hrs on 22 Jan 2014, concreting for 
base slab and hanger wall was conducted at workzone 
TS2 under HY/2009/15 within Causeway Bay Typhoon 
Shelter. Total 1. no of concrete lorry mixer, 1 no. of  
water pump, 1 no. of concrete pump (lorry mounted), 1 
no. of vibratory poker were found operating at the above 
period. 
 
After reviewing relevant photo records and information 
verified by RSS and the Construction Noise Permit 
(CNP) no.GW-RS1384-13, it was considered that 
several conditions of CNP GW-RS1384-13 were not 
fulfilled by the Contractor in particular for the item(s) 
below, 
No acoustic installation was provided for the relevant 
PME(s) used as stated in CNP conditon 3.d.during the 
concerned concreting works. 
From  1900 to 2300 hours on 21 Jan 2014, the PME(s) 
used on-site did not comply with any given PME 
grouping requirement(s) as stated in condition 3.a. and 
condition 3.d. in CNP no.GW-RS1384-13. 
From  0000 to 0700 hours on 22 Jan 2014, the PME(s) 
used by the Contractor on-site did not comply with any 
given PME grouping requirement(s) as stated in 
condition 3.a. and condition 3.d. in CNP no.GW-RS1384-
13. 
From  1900 to 2300 hours on 21 Jan 2014 and from  
0000 to 0700 hours on 22 Jan 2014, PME (Concrete 
Lorry Mixer) was deployed by the Contractor without 
barge enclosure and was unable to comply with condition 
3.a. in CNP no.GW-RS1384-13. 
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140127 

 

24 Jan 
2014 

ICC Case Ref.:
1-494612639 

Works area adjacent to 
the Victoria Park 
Bowling Green 

Noise generated from piling 
works conducted at the works 
area adjacent to the Victoria 

Park Bowling Green have 
created nuisance to the 
Bowling Green users. 

ET confirmed with the Resident Site Staff that 
The major construction activities around the 

concerned location conducted on 23 Jan 2014 
include: 

 
Pressing of sheetpile Ch.279-285 (RHS) and 

Ch.317 for ELS works on 23 Jan 2014. 
Splicing of sheetpile Ch.275-285 (LHS) for ELS 

works on 23 Jan 2014. 
 

Mitigation measures implemented by the 
Contractor for the above construction works 

include: 
Installation of acoustic panels along hoarding line 

at East Bowling Green; 
Installation of addition noise barriers on top of 

hoarding at East Bowling Green; 
Display of publicity notices along hoarding line; and 

No noisy work shall be carried out at the areas 
adjoining East Bowling Green as if there is any 

Bowling Green competition event to be held (i.e. 
Saturday afternoon). 

According to relevant site records, pressing of 
sheetpile Ch.279-285 (RHS) and Ch.317 for ELS 
works and splicing of sheetpile Ch.275-285 (LHS) 
for ELS works were conducted at the concerned 

location during the time of complaint. 
 
 

Based on the photo records and information 
verified by RSS, noise mitigation measures 

including installation of acoustic panels along 
hoarding line at East Bowling Green and 

installation of addition noise barriers on top of 
hoarding at East Bowling Green were 

implemented by the Contractor at the concerned 
location. Furthermore, no noisy work was 

conducted by contractor at the areas adjoining 

Case closed 
and full 

investigation 
report issued on 

6 Feb 2014. 
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East Bowling Green when there is any Bowling 
Green competition event to be held. 

 
Follow-up investigation was conducted on 29 Jan 

2014 during weekly environmental inspection, 
noise mitigation measures including noise barriers 
and acoustic panels were confirmed in place and 

maintained in good condition. According to 
previous environmental inspections recorded in 

Jan 2014, no particular observation regarding the 
noise impact was recorded. As such, no non-

conformity was identified. 
 

140311 27 Feb 
2014 

EPD Complaint 
Case 

(Ref:H04/RS/00
04232-14) 

received by ET 
on 11 March 

2014 

Central IFC Area  Excessive noise (from the 
operation of compressors, 
other heavy machinery and 

concrete breaking) was 
emanated from the 

construction site near IFC 
in daytime on 27 Feb 2014. 

ET confirmed with the Resident Site Staff that  
    

The major construction activities at the concerned 
location conducted on 27 Feb 2014 (Daytime) 
include: 
      

Backfilling works between north wall and 
sheetpiles and for roof slab; 
Site hoarding removal; 
Formwork erection and removal works, 
falsework erection; 
Concrete breaking works at roof slab and 
base slab and breaking up of existing 
tunnel corner; 
Concreting works for profile barrier inside 
cut and cover tunnel; and 
Rebar fixing works and WVB basement 
remediation works. 
 
Mitigation measures implemented by the 
Contractor for the above construction 
works include: 
 
Use of quiet plants (air compressor with a 
Noise Emission Label of 99 dB(A)). 

Interim report 
submitted to 
EPD on 18 

March 2014, 
 

EPD advised no 
further 

comment on 26 
March 2014 

and final report 
for case closing 

issued on 26 
March 2014 
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According to relevant site records, major noise 
emanating construction activities conducted 
around the concerned location on 27 Feb 2014 
include concrete breaking works at roof slab and 
base slab and breaking up of existing tunnel 
corner and concreting works. 
 
Based on information verified by the RSS, noise 
mitigation measure including utilization of quiet air 
compressor with noise emission label of 99 dB(A) 
was implemented by the Contractor on the 27 
February 2014 to minimize the potential noise 
impact.  
Having reviewed the monitoring data of the 
monitoring stations in the vicinity of the 
construction site near IFC, namely noise 
monitoring stations M7e and M7w, no limit level 
exceedances were recorded on 24 Feb 2014 and 
4 March 2014 and the major concrete breaking 
works at the concerned location conducted on 27 
February 2014 was continued across the above 
monitoring period. In addition, no particular 
observations regarding noise impact were 
recorded during weekly site inspection conducted 
on 27 Feb 2014. No non-conformity was 
identified. As such, the construction activities 
under Contract HY/2009/18 were considered 
generally in compliance with the statutory 
requirement. 
Nevertheless, in view of the concern regarding 
noise nuisance raised by public, it is considered 
desirable for the Contractor to review and 
strengthen the noise mitigation measures around 
the concerned location. 
 
Follow-up inspection was conducted during 
weekly environmental inspection on 13 March 
2014, additional noise mitigation measure 
including erection of noise blanket for concrete 
breaking works were implemented by the 
Contractor to further minimize the noise nuisance 
to nearby public 
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140623 11 June 
2014 

EPD Complaint 
Case 

(Ref:H04/RS/00
013590-14) 

received by ET 
on 23 June 

2014 

Foot Bridge to 
Central Pier 7 

Excessive Paint Spray 
Odour  

A public complaint regarding odour concern 
referred by EPD was received by ET on 23 June 
2014.   

The complainant reported that excessive paint 
spray odour was detected at the foot-bridge to the 
Central Pier 7. 

  

ET confirmed with the Resident Site Staff that 
spraying of  waterproofing membrane (integritank) 
from Ch1700 to Ch1705 was conducted at roof 
slab Bay12 on 11 June 2014 and 

Screeding concrete placing from Ch1700 to 
Ch1683 was conducted at roof slab Bay12 on 11 
June 2014 and  

Backfilling and removal of concrete blocks was 
conducted at roof slab Bay 11 and Bay 10-north 
on 11 June 2014 
 

According to relevant site records, major 
construction activities conducted around the 
concerned location on 11 June 2014 include 
spraying of  waterproofing membrane (integritank) 
from Ch1700 to Ch1705; screeding concrete 
placing from Ch1700 to Ch1683 and backfilling 
and removal of concrete blocks. Having reviewed 
the relevant information verified by RSS, the 
chemicals applied at the concerned area on 11 
June 2014 are waterproof paint and paint 
adhesives. 

In view of the concern regarding odour nuisance 
raised by the public, it is considered desirable for 
the Contractor to review the application method for 
waterproof layer nearby public area to minimize 
the nuisance caused to the surroundings. 

 

 

Preliminary 
report 
issued on 25 
June 2014. 

 

Interim 
report 
submitted to 
EPD on 30 
June 2014. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 26 June 2014, no 
further spraying works was conducted by the 
Contractor at the concerned area and no particular 
odour was observed at the concerned location. 

20140723 21 July 
2014 

ICC complaint 
(ICC Case Ref.: 
2-341537112) 
received by ET 
on 23 July 2014

Area opposite to 
Ngan Tao Building 

Noise nuisance due to works 
and machine at opposite 

project site during nighttime 

A public complaint regarding construction noise 
impact referred by RSS was received by ET on 25 
July 2014 (ICC Case Ref.: 2-341537112 dated  

21 July 2014). The complainant reported that : 

 

At 00:57hrs on 21 July 2014, he could not sleep 
due to  work and machine at the project site 
opposite to the building (Ngan Tao Building), 
where he was living, were still going on and in 
operation. Noise traveled to his flat despite it was 
some distance away. 

 

ET confirmed with the Resident Site Staff that 
dewatering works was conducted under 
HY/2009/19 at the works area at Watson Road 
from around 23:00hrs on 20 July 2014 to 01:00hrs 
on 21 July 2014. Total 1 no. of generator and 23 
nos. of dewatering pumps were in operation. 
Mobilization of telescopic arm excavator to trailer 
truck was performed under HY/2009/19 at the 
works area at Watson Road from around 00:15hrs 
to 01:00hrs on 21 July 2014. Total 1 no. of 
telescopic arm excavator and 1 no. of trailer truck 
were in operation. 

 

According to the relevant site records under 
Contract HY/2009/19, from around 23:00hrs on 20 
July 2014 to 01:00hrs on 21 July 2014, dewatering 
works was conducted under HY/2009/19 at the 
works area at Watson Road. Total 1 no. of 
generator and 23 nos. of dewatering pump were in 

Final 
Investigation 

report 
(Issue1) 

issued on 31 
July 2014.  

 

Final 
investigation 
report (Issue 
2) based on 

further follow-
up issued on 
12 Aug 2014. 
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operation at the above period.   

In addition, mobilization of telescopic arm 
excavator to trailer truck was performed under 
HY/2009/19 at the works area at Watson Road 
from around 00:15hrs to 01:00hrs on 21 July 
2014. Total 1 no. of telescopic arm excavator and 
1 no. of trailer truck were in operation. 

After reviewing relevant records and information 
verified by RSS and the Construction Noise Permit 
(CNP) no. GW-RS0152-14, it was considered that 
the below condition of CNP no.GW-RS0152-14 
was not fulfilled by the Contractor of HY/2009/19. 

From 00:15hrs to 01:00hrs on 21 July 2014, the 
PME(s) (1 no. of telescopic arm excavator and 1 
no. of trailer truck) operated under the Contractor 
of HY/2009/19 on-site could not follow any given 
PME grouping requirement(s) as stated in 
condition 3.a. and condition 3.d. in no.GW-
RS0152-14. 

Notwithstanding the above, according to the 
information provided by the RSS, the telescopic 
arm excavator was mobilized at night time hours 
with consideration that passage of vehicle with 
large plant & machinery through cross harbour 
tunnel shall be conducted after mid-night. 

the Contractor of HY/2009/19 was advised to 
review the need to renew relevant CNP for PME 
grouping with respect to specific site operation 
requirements such that the Construction Noise 
Permit would be followed. Furthermore, the 
Contractor of HY/2009/19 was suggested to 
review the arrangement for PME mobilization with 
maintenance need to be conducted within specific 
period allowed under the relevant CNP(s). 

 

 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

20140801 30 July 
2014 

ICC complaint 
(ICC Case Ref.: 
2-360638977) 
received by ET 
on 01 August 

2014 

Area opposite to 
Habour Heights 

Noise of sand and gravel 
movements at area opposite 

to the Harbour Heights 

A public complaint regarding construction noise 
impact referred by RSS was received by ET on 01 
Aug 2014 (ICC Case Ref.: 2-360638977 dated  

31 July 2014). The complainant reported that at 
01:20hrs on 30 July 2014, the complainant was 
woken up by the noise of sand and gravel 
movements at area opposite to the Harbour 
Heights. 

 

ET confirmed with the Resident Site Staff that  

EVB excavation was undertaken at the works area 
around Watson Road under HY/2009/19 before 
23:00hrs on 29 July 2014. (Total 1 no. of 
excavator,1 no. of  dump truck, 23 nos. of 
underground dewatering pump and 3 nos. of 
generator were in operation). 

Dewatering works was undertaken at works area 
around Watson Road under HY/2009/19 from 
23:00hrs on 29 July 2104 to 01:00 hrs on 30 July 
2014. (Total 23 nos. of underground dewatering 
pumps and 1 no. of generator were in operation).  

Mobilization of PMEs was performed at works area 
around Watson Road under HY/2009/19 from 
00:45hrs to 01:30hrs on 30 July 2014. (1 no. of 
excavation machine and 1 no. of dump truck were 
in operation).  No other construction activity or 
operation was performed at the area opposite to 
Harbour Heights from 23:00hrs on 29 July 2014 to 

01:00hrs on 30 July 2014 under HY/2009/19. 

 

According to the relevant site records, before 
2300hrs on 29 July 2014, EVB excavation at the 
works area around Watson Road was conducted 
under HY/2009/19. (Total 1 no. of dump truck , 1 
no. of excavator, 3 nos. of generators and 23 nos. 
of dewatering pumps were in operation at the 

Final 
investigation 
report issued 

on 12 Aug 
2014. 
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above period).  

From around 23:00hrs on 29 July 2014 to 01:00hrs 
on 30 July 2014, dewatering works at works area 
around Watson Road was conducted under 
HY/2009/19. Total 23 nos. of dewatering pumps 
were operating at the above period.  

 

In addition, mobilization of PMEs was performed at 
works area around Watson Road under 
HY/2009/19 from 00:45hrs to 01:30hrs on 30 July 
2014. Total 1 no. of excavation machine and 1 no. 
of dump truck were in operation.After reviewing 
relevant records and information verified by RSS 
and the Construction Noise Permit (CNP) no.GW-
RS0152-14, it was considered the below condition 
of CNP GW-RS0152-14 was not fulfilled by the 
Contractor of HY/2009/19. From around 00:45hrs 
to 01:30hrs on 30 July 2014, the operation of 
PME(s) (1 no. of excavator and 1 no. of dump 
truck) under the Contractor of HY/2009/19 on-site 
could not follow any given PME grouping 
requirement(s) as stated in condition 3.a. and 
condition 3.d. in no.GW-RS0152-14. 

 

Notwithstanding the above, according to the 
information provided by the RSS, the excavator 
and dump truck were mobilized away from the 
edge of the temporary ELS structure towards the 
area opposite to the Harbour Heights after 
23:00hrs under safety consideration. 

The Contractor of HY/2009/19 was advised to 
review the arrangement and location for retaining 
and securing PME(s)/ plants to minimize the 
movements of PME or plants after completion of 
works such that the Construction Noise Permit 
would be followed. 
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20140929 26 Sep 
2014 

ICC complaint 
(ICC Case 

Ref.: 2-
466911619) 
received by 
ET on 29 

September 
2014 

IEC flyover opposite 
to City Garden 

Light originating from the 
flyover under Central-

WanChai Bypass Project 
was emitted towards City 

Garden direction and caused 
light nuisance 

A public complaint regarding visual impact 
referred by RSS was received by ET on 29 
September 2014 (ICC Case Ref.: 2-466911619 
dated 26 September 2014) 

The complainant reported that on 26 September 
2014 at around 00:50hrs, light originating from the 
flyover under Central-WanChai Bypass Project 
was emitted towards City Garden direction and 
caused light nuisance. 

ET confirmed with the Resident Site Staff that the 
light emission on 25 and 26 September 2014 at 
the concerned area was originated from the 
temporary lighting provided at the soffit of the 
permanent noise enclosure at the new Island 
Eastern Corridor (IEC) Eastbound which was 
necessary to provide sufficient illumination for the 
traffic operation on the new IEC Eastbound after 
the traffic diversion on 28 September 2014. 
 

According to the relevant information provided by 
RSS, the light emission on 25 and 26 September 
2014 at the concerned location was originated 
from the temporary lighting provided at the sofit of 
the permanent noise enclosure at the new Islannd 
Eastern Corridor Eastbound. 

 

The lighting was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after traffic diversion on 28 September 
2014. Nevertheless, in view of the public concern 
regarding light nuisance raised by the public, it is 
considered desirable for the Contractor to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surrounding receivers as far as practicable. 

 

Final 
Investigation 

report 
submitted on 

9 October 
2014. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 8 October 2014, 
additional measures including erection of green net 
and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings. Further to the interim measure 
implemented by the Contractor of HY/2009/19, the 
Contractor of HY/2009/19 will replace the 
concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings. 

 

The Contractor of HY/2009/19 was suggested to 
review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surroundings receivers as far as 
practicable.  

 

Additional measures including erection of green 
net and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings and the Contractor of HY/2009/19 
will replace the concerned temporary lighting with 
temporary lighting facing Victoria Harbour at the 
other side of the road to minimize the light 
nuisance to the surroundings. 
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20141006 25,26 
Sep 2014 

ICC complaint 
(ICC Case Ref.: 
2-469099657) 
received by ET 
on 06 October 

2014 

IEC flyover opposite 
to City Garden 

Light originating from the 
flyover under Central-

WanChai Bypass Project 
was emitted towards City 

Garden direction and caused 
light nuisance 

A public complaint regarding visual impact 
referred by RSS was received by ET on 6 October 
2014 (ICC Case Ref.: 2-469099657 dated 26 
September 2014). The complainant reported that 
on 25 September 2014 night and on 26 
September 2014 at around 23:23 hrs, light 
originating from the flyover under Central-Wan 
Chai Bypass Project was emitted towards City 
Garden direction and caused light nuisance. 

 

ET confirmed with the Resident Site Staff that the 
light emission on 25 and 26 September 2014 at 
the concerned area was originated from the 
temporary lighting provided at the soffit of the 
permanent noise enclosure at the new Island 
Eastern Corridor (IEC) Eastbound which was 
necessary to provide sufficient illumination for the 
traffic operation on the new IEC Eastbound after 
the traffic diversion on 28 September 2014. 

According to the relevant information provided by 
RSS, the light emission on 25 and 26 September 
2014 at the concerned location was originated 
from the temporary lighting provided at the sofit of 
the permanent noise enclosure at the new Islannd 
Eastern Corridor Eastbound. 

 

The lighting was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after traffic diversion on 28 September 
2014. Nevertheless, in view of the public concern 
regarding light nuisance raised by the public, it is 
considered desirable for the Contractor to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surrounding receivers as far as practicable. 

 

Final 
Investigation 

report 
submitted on 

9 October 
2014. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 8 October 2014, 
additional measures including erection of green net 
and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings. Further to the interim measure 
implemented by the Contractor of HY/2009/19, the 
Contractor of HY/2009/19 will replace the 
concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings. 

 

The Contractor of HY/2009/19 was suggested to 
review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surroundings receivers as far as 
practicable.  

 

Additional measures including erection of green 
net and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings and the Contractor of HY/2009/19 
will replace the concerned temporary lighting with 
temporary lighting facing Victoria Harbour at the 
other side of the road to minimize the light 
nuisance to the surroundings. 
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20141010 07 Oct 
2014 

ICC complaint 
(ICC Case Ref.: 
2-487376144) 
received by ET 
on 10 October 

2014 

IEC flyover opposite 
to City Garden 

Light originating from the 
flyover under Central-

WanChai Bypass Project 
was emitted towards City 

Garden direction and caused 
light nuisance 

ET confirmed with the Resident Site Staff that 
temporary lighting was provided at the concerned 
area at the soffit of the permanent noise enclosure 
at the new Island Eastern Corridor (IEC) 
Eastbound which was necessary to provide 
sufficient illumination for the traffic operation on 
the new IEC Eastbound after the traffic diversion 
on 28 September 2014. 

Temporary lighting was provided at the concerned 
area at the soffit of the permanent noise enclosure 
at the new Island Eastern Corridor (IEC) 
Eastbound which was necessary to provide 
sufficient illumination for the traffic operation on 
the new IEC Eastbound after the traffic diversion 
on 28 September 2014. In view of the public 
concern regarding light nuisance raised by the 
public, it is considered desirable for the Contractor 
to review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surrounding receivers as far as 
practicable. 

During weekly environmental inspection on 8 
October 2014, additional measures including 
erection of green net and tarpaulin sheet were 
provided by the Contractor of HY/2009/19 at the 
concerned area as interim measure to minimize 
the nuisance cased to the surroundings. Further to 
the interim measure implemented, on 13 October 
2014 the Contractor of HY/2009/19 have replaced 
the concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings. 

 

 

 

Final 
investigation 

report 
submitted on 
14 Oct 2014. 
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The Contractor of HY/2009/19 was suggested to 
review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surroundings receivers as far as 
practicable.  

Additional measures including erection of green 
net and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area 
as interim measure and on 13 October 2014 the 
Contractor of HY/2009/19 have replaced the 
concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings.   

 

141016 14 Oct 
2014  

EPD complaint 
EPD 

Ref.:H05/RS/00
025795-14) 

received by ET 
on 16 October 

2014 

work site next to new 
Wan Chai Ferry Pier 
and opposite to Wan 
Chai Sports Ground.

Construction noise like piling 
works was heard on 14 
October 2014 night until 

23:45 hrs. It was suspected 
that the noise was emanated 

from the work site next to 
new Wan Chai Ferry Pier 
and opposite to Wan Chai 

Sports Ground. 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 16 
October 2014 (EPD Ref.: EP860/E2/24 Annex IV 
dated 16 October 2014).  

The complainant reported that construction noise 
like piling works was heard on 14 October 2014 
night until 23:45 hrs. It was suspected that the 
noise was emanated from the work site next to 
new Wan Chai Ferry Pier and opposite to Wan 
Chai Sports Ground. 

 

ET confirmed with the Resident Site Staff that 
From 19:00hrs to 23:00hrs on 14 October 2014, 
dredging works was conducted under Contractor 
of HK/2009/02 at WCR3 Area.  

Total one grab dredger was in operation. 
Mitigation measures including provision of steel 
sheeting screening to the power generation part of 
the grab dredger was implemented by the 
Contractor of HK/2009/02.    

Updated 
interim 
investigation 
with 
supplementar
y information 
submitted to 
EPD on 17 
November 
2014. 

 

EPD advised 
no further 
comment on 
the updated 
interim report 
and case 
closed on 27 
Nov 2014. 
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From 23:00 hrs to 05:00 hrs, dredging works was 
conducted under Contractor of HK/2009/02 at 
WCR3 Area.  

Total one grab dredger was in operation. 
Mitigation measures including provision of steel 
sheeting screening to the power generation part of 
the grab dredger was implemented by the 
Contractor of HK/2009/02. 

From 23:00 hrs to 06:00hrs, panel replacement 
works was conducted under Contractor of 
HK/2009/02 at the Temporary Covered Walkway.    

Total one scissor platform and two hand held drills 
(battery) were in operation. 

 

From 23:00 hrs to 06:00hrs, trial pit works was 
conducted under Contractor of HK/2009/02 at 
Hung Hing Road.Total one crane lorry was in 
operation. 

 

According to the relevant site records under 
Contract HK/2009/02, from 19:00hrs to 23:00hrs 
on 14 October 2014, dredging works was 
conducted under Contractor of HK/2009/02 at 
WCR3 Area. Total one grab dredger was in 
operation. Mitigation measures including provision 
of steel sheeting screening to the power 
generation part of the grab dredger was 
implemented by the Contractor of HK/2009/02.    

From 23:00 hrs to 05:00 hrs, dredging works was 
conducted under Contractor of HK/2009/02 at 
WCR3 Area.Total one grab dredger was in 
operation. Mitigation measures including provision 
of steel sheeting screening to the power 
generation part of the grab dredger was 
implemented by the Contractor of HK/2009/02. 
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From 23:00 hrs to 06:00hrs, panel replacement 
works was conducted under Contractor of 
HK/2009/02 at the Temporary Covered Walkway. 
Total one scissor platform and two hand held drills 
(battery) were in operation. 

From 23:00 hrs to 06:00hrs, trial pit works was 
conducted under Contractor of HK/2009/02 at 
Hung Hing Road. Total one crane lorry was in 
operation. 

In view of the above findings, no direct information 
associated with the noise concern was considered 
available. 

20141108 07 Nov 
2014 

EPD complaint 
(EPD Ref.: 

H05/RS/00027
815-14) 

received by ET 
on 10 

November 
2014 

Construction site at 
old Wan Chai Ferry 

Pier 

Malodour of construction 
plant exhaust from the 

construction site at old Wan 
Chai Ferry Pier was scented 
that affecting the swimmers 

at Wan Chai Swimming 
Pool. 

 

A public complaint regarding odour concern 
referred by EPD was received by ET on 07 
November 2014 (EPD Ref.: H05/RS/00027815-14 
dated 10 November 2014).  

The complainant reported that Malodour of 
construction plant exhaust from the construction 
site at old Wan Chai Ferry Pier was scented that 
affecting the swimmers at Wan Chai Swimming 
Pool.  

ET confirmed with the Resident Site Staff that  

ELS works was conducted on 7 November 2014 
during daytime at Portion 2 (Area oppsite to 
WanChai Swimming Pool). 

Total 3 nos. of excavators, 2 nos. of crawler 
cranes, 2 nos. of generator, 1 no. of crane lorry 
and 2 no. of dump trucks were operated. 

Demolition works was conducted on 7 November 
2014 during daytime at West of old Wan Chai 
Ferry Pier. 

  Total 2 nos. of excavators, 1 no. of derrick barge 
and 1 no. of tug boat were operated. 

 

 

Interim 
investigation 

report 
submitted to 
EPD on 17 
November 

2014. 

 

EPD advised 
no comment 

on the 
interim report 

and case 
closed on 1 
Dec 2014. 
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Dredging works was conducted on 7 November 
2014 during daytime at WCR3 (East of old Wan 
Chai Ferry Pier)  

Total 1 no .of dredger, 1 no. of hopper and 1 no. 
of tug boat were operated. 

According to the relevant site records under 
Contract HK/2009/02, ELS works was conducted 
on 7 November 2014 during daytime at Portion 2 
(Area oppsite to WanChai Swimming Pool). Total 
3 nos. of excavators, 2 nos. of crawler cranes, 2 
nos. of generator, 1 no. of crane lorry and 2 no. of 
dump trucks were operated. Demolition works 
was conducted on 7 November 2014 during 
daytime at West of old Wan Chai Ferry Pier. Total 
2 nos. of excavators, 1 no. of derrick barge and 1 
no. of tug boat were operated. 

Follow-up inspection was conducted during 
weekly environmental inspection on 13 November 
2014, no dark smoke emission was observed 
from the PMEs operating on-site. The condition of 
chemical waste storage was considered 
satisfactory and no malodour was identified. 
Despite no information related to malodour was 
identified, the Contractor was reminded to 
conduct regular checking on the condition of 
PMEs to ensure only well maintained PMEs are 
used on site. 

Based on the relevant information provided by 
RSS, despite no information associated with the 
malodour concern was identified after 
investigation, the Contractor was reminded to 
conduct regular checking on the condition of PME 
used on site to ensure only well maintained PME 
are used on site 

The interim report would be submitted to EPD on 
17 November 2014. 
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20141113 12 Nov 
2014 

EPD complaint 
(EPD Ref.: 

H05/RS/00028
253-14) 

received by ET 
on 13 

November 
2014 

Construction site at 
old Wan Chai Ferry 

Pier 

Malodour and dark smoke 
emission from an excavator 
located at the construction 
site at old Wan Chai Ferry 

Pier was observed that 
affecting the pedestrians. 

A public complaint regarding odour concern 
referred by EPD was received by ET on 13 
November 2014 (EPD Ref.: H05/RS/00028253-14 
dated 13 November 2014). The complainant 
reported thatMalodour and dark smoke emission 
from an excavator located at the construction site 
at old Wan Chai Ferry Pier was observed that 
affecting the pedestrians. (Contract HK/2009/02) 

ET confirmed with the Resident Site Staff that 
demolition works was conducted under Contract 
HK/2009/02 on 12 November 2014 during daytime 
at old Wan Chai Ferry Pier. Total 2 nos. of 
excavators, 1 no. of derrick barge and 1 no. tug 
boat were operated. 

According to the relevant site records under 
Contract HK/2009/02, demolition works was 
conducted on 12 November 2014 during daytime 
at old Wan Chai Ferry Pier. Total 2 nos. of 
excavators, 1 no. of derrick barge and 1 no. tug 
boat were operated. 
In addition, investigation found that due to 
malfunctioning of one of the excavators deployed 
at old Wan Chai Ferry Pier, dark smoke was 
emitted from the defective excavator for a short 
period of approximately 30 seconds at around 
15:00 hrs on 12 November 2014. The operation of 
excavator was immediately suspended and 
followed by repair works. The normal operation of 
the excavator was resumed after repair. 

Follow-up inspection was conducted during 
weekly environmental inspection on 13 November 
2014, no dark smoke emission was observed from 
the PMEs operating on-site and the Contractor of 
HK/2009/02 was reminded to conduct regular 
checking on the condition of PMEs to ensure only 
well maintained PMEs are used on site. 

 

Interim 
investigation 

report 
submitted to 
EPD on 19 
November 

2014. 

 

EPD advised 
no comment 

on the 
interim report 

and case 
closed on 8 
Dec 2014.  
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20150127 21 Jan 
2015 

EPD complaint 
(EPD Ref.: 

H05/RS/00001
725-15) 

received by ET 
on 27 January 

2015 and 
further 

information 
from EPD 

regarding the 
updated 

location under 
complaint was 
received by ET 
on 30 January 

2015  

A portion of Hung 
Hing Road 

immediately to the 
east of Marsh Road 

near SPCA 

Construction dust and grit 
was emitted from the 

construction site to the 
carriageway causing 

nuisance to the public. 

 

A public complaint regarding air quality impact 
referred by EPD was received by ET on 27 
January 2015 (EPD Case Ref.: 
H05/RS/00001725-15 dated  

27 January 2015) and further information from 
EPD regarding the updated location under 
complaint was received by ET on 30 January 
2015. The complainant reported that construction 
dust and grit was emitted from the construction 
site to the carriageway causing nuisance to the 
public. 

ET confirmed with the Resident Site Staff that the 
major construction activities around the concerned 
location conducted on 21 January 2015 include 
breaking of seawall blocks and D-wall at 
TPCWAW; concreting, grouting and drilling works 
at TPCWAW;reclamation/ backfilling works at 
TPCWAW 

Mitigation measures implemented by the 
Contractor for the above construction works 
include spraying haul road with water; covering 
bagged cement with tarpaulin; providing three 
sided and top covering for grouting stations; 
providing water spraying to dusty activities such 
as breaking works 

According to the relevant site records, breaking of 
seawall blocks and D-wall, concreting, grouting 
and drilling works and reclamation/ backfilling 
works were conducted at TPCWAW.  Dust 
mitigation measures including spraying haul road 
with water, covering bagged cement with 
tarpaulin, providing three sided and top covering 
for grouting stations and water spraying to dusty 
activities such as breaking works were 
implemented by the Contractor of HY/2009/15 
near the concerned location on 21 January 2015. 

 

Interim report 
submitted to 

EPD on 9 
February 

2015, EPD 
advised no 

comment on 
27 February 
2015 on the 

interim report 
submitted 
and case 
closed. 
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Follow-up investigation was conducted on 27 
January 2015 during weekly environmental 
inspection, dust mitigation measures including 
water spraying for dusty haul road and major dust 
generation works; and provision of three sides and 
top covering for grouting station were confirmed in 
place.  

In addition, based on the review of the monitoring 
data of the monitoring station located at the 
concerned location raised by the complainant, 
namely monitoring station CMA3a , no action or 
limit level exceedance was recorded during air 
quality monitoring conducted on 20 and 21 
January 2015. Nevertheless, the Air Quality 
Health Index (AQHI) recorded by EPD across 
Western District and Eastern District on the 
complaint date was ranged from 4 to 10+ 
indicating a severely high concentration of 
ambient air pollutants. 

As such, the site condition under Contract 
HY/2009/15 at the concerned location was 
considered to be generally satisfactory and no non-
conformity related to cumulative air quality impact 
was observed. Nevertheless, in view of the public 
concern, the contractor was reminded to enhance 
the dust mitigation measures implemented to 
minimize potential nuisance to nearby public. 

 

ET confirmed with the Resident Site Staff that the 
major construction activities under Contract 
HK/2009/02 around the concerned location 
conducted on 21 January 2015 include trenching 
grabbing for D-wall construction at temporary road 
eastward, shear pin installation at temporary road 
westward and ground Investigation drilling at 
temporary road westward  
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Mitigation measures implemented by the 
Contractor of HK/2009/02 for the above 
construction works include regular water spraying 
at haul road, vehicle wheel-washing at the 
ingress/egress (Gate No. 4) to the temporary road, 
hard paving at the works area at temporary road 
northward and frequent water spraying at the 
ingress/egress (Gate No. 4) to the temporary road. 

According to the relevant site records, trenching 
grabbing for D-wall construction, shear pin 
installation and ground investigation drilling works 
were conducted at the concerned location.  Dust 
mitigation measures including water spraying for 
haul road, vehicle wheel washing and hard paving 
for a section of works area nearby public road were 
implemented by the Contractor of HK/2009/02 near 
the concerned location on 21 January 2015. 

Follow-up investigation was conducted on 5 
February 2015 during weekly environmental 
inspection, dust mitigation measures including 
water spraying for dusty haul road and major dust 
generation works and provision of wheel washing 
combine with cleaning of public road were 
confirmed in place and no dust related impact from 
the construction works was observed. The Air 
Quality Health Index (AQHI) recorded by EPD 
across Western District and Eastern District on 21 
January 2015 was ranged from 4 to 10+ indicating 
a severely high concentration of ambient air 
pollutants. Based on reviewing relevant impact 
monitoring data, elevated TSP were recorded at 
monitoring stations across Wan Chai West area to 
North Point area and a non-Project related 
exceedance was recorded at nearby monitoring 
station CMA4a (at SPCA) on 21 January 2015 due 
to ambient air pollutant. 
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In addition. it was noted that a section of the works 
area at the concerned location was not provided 
with site hoarding. Based on further review on 
relevant records it was noted that the works area at 
concerned section was either hard paved or have 
to maintain adequate line of sight due to traffic 
safety consideration. The Contractor of 
HK/2009/02 was advised to inform EPD with 
respect to the site constraint and provide relevant 
updated meeting records on the arrangement for 
review. 

 

In view of the public concern, the contractor has 
committed to conduct additional cleaning of the 
concerned public road section once a week to 
minimize potential nuisance caused to nearby road 
users. The contractor was also reminded to 
enhance the dust mitigation measures 
implemented to minimize potential nuisance to 
nearby public. 

20150409 07 April 
2015 

09 April 
2015 

EPD 
complaint 

(Ref.:H05/RS/
00008074-15 

dated 9 

April 2015) 
received by ET 

on 09 April 
2015  

Construction site 
exit near Expo 
Drive Central; 

Construction site 
gate V2 & gate V8 

Construction dust was 
generated from lorries 
transporting out of the 

construction via site exit 
without wheel washing 

 

A public complaint regarding construction dust 
impact referred by EPD was received by ET on 09 
April 2015 (EPD Ref.:H05/RS/00008074-15 dated 9 
April 2015). The complainant reported that: 
Construction dust was generated from lorries 
transporting out of the construction via site exit near 
Expo Drive Central without wheel washing at 
the morning of 7 April 2015. Lorries were also found 
transporting out of the construction site via gates V2 
and V8 without wheel washing and 
causing dust nuisance at about 10:30 hours on 9 
April 2015. 
 
ET confirmed with the Resident Site Staff that on 7 
April 2015, major vehicle movements included oil 
tanker passing at Gate V2 at Expo Drive East and 
dump truck passing at Gate V8 at 
Expo Drive Central under Contract HK/2009/01. 

Interim report 
submitted to 
EPD on 17 
April 2015, 

EPD advised 
no comment 
on 30 April 
2015 on the 

interim report 
submitted 
and case 
closed. 
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2. On 9 April 2015. major vehicle movements 
include oil tanker, crane lorry and dump truck 
passing at at Gate V2 at Expo Drive East and 
dump truck at Gate V8 at Expo Drive Central under 
Contract HK/2009/01. 
 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include water 
hose was provided for wheel washing at Gate V2 
and Gate V8, concrete paving at site exit, dump 
truck fitted with mechanic cover and cleaned before 
leaving construction site, regular street washing at 
Expo Drive Central. 
 
According to the relevant site records under 
Contract HK/2009/01, on 7 April 2015, major vehicle 
movements included oil tanker passing at Gate V2 
at Expo Drive East and dump truck passing at Gate 
V8 at Expo Drive Central under Contract 
HK/2009/01 while on 9 April 2015 major vechicle 
movements include oil tanker, crane lorry and dump 
truck passing at at Gate V2 at Expo Drive East and 
dump truck at Gate V8 at Expo Drive Central 
under Contract HK/2009/01. 
 
At the above locations, mitigation measures 
including water hose for wheel washing at Gate V2 
and Gate V8; concrete paving at site exit; dump 
truck fitted with mechanic cover and cleaned before 
leaving construction site and regular street washing 
at Expo Drive Central were generally adopted by the
Contractor of HK/2009/01. 
 
In view of the public concern on the complaint date, 
the Contractor of HK/2009/01 was advised to 
conduct cleaning at the concerned site exit point 
and the section of public road adjoining the site exit 
to clear any residue grit and silt desposit to avoid 
further dust impact. 
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Follow up inspection was conducted on 16 April 
2015 during weekly environmental inspection and 
mitigation measures including water spraying for 
dusty haul road and provision of wheel washing 
were in place. The construction site exit was 
observed clear from residue silt / grit at the 
concerned location. 
 
In view of the public concern, the contractor was 
advised to conduct training to the construction site 
workers to enhance the effectiveness of wheel 
washing and to ensure proper wheel washing is 
provided for dump truck and other vehicle prior to 
leaving the construction site to avoid generating any 
dust nuisance. 

20150409A 03 April 
2015 to 
07 April 

2015 

EPD 
complaint 

(Ref.:H05/RS/
00007861-15 

dated 9 

April 2015) 
received by 

ET on 09 April 
2015 

Construction site at 
Convention Avenue 
near Renaissance 

Harbour View Hotel 

Construction noise was 
emanated from the 
construction site at 

Convention Avenue near 
Renaissance Habour View 
Hotel during the period of 

Easter Holiday 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 09 
April 2015 (EPD Ref.:H05/RS/00007861-15 dated 9 
April 2015). The complainant reported that 
construction noise was emanated from the 
construction site at Convention Avenue near 
Renaissance Habour View Hotel during the period 
of Easter Holiday, including April 3 at about 13:00 
hours. 
ET confirmed with the Resident Site Staff that from 
3 April 2015 to 7 April 2015, from 08:00 hours to 
18:00 hours, and at about 13:00 hours on 3 April 
2015 at area CWB Tunnel Stage 3, backfilling works 
was conducted under HK/2009/01. Either 1 no. of 
dump truck and 1. no. of excavator was operated on 
site at each given time during the concerned period. 
 
According to the relevant site records under 
Contract HK/2009/01, from across 08:00hrs to 
18:00hrs during the period from 3 April 2015 to 7 
April 2015, backfilling works was conducted under 
Contract HK/2009/01 at CWB Tunnel Stage 3. 
Either 1 no. of dump truck and 1 no. of excavator 
was operated on site at each given time during the 

Interim report 
submitted to 
EPD on 17 
April 2015, 

EPD advised 
no comment 
on 30 April 
2015 on the 

interim report 
submitted 
and case 
closed. 
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concerned period and the relevant Construction 
Noise Permit GW-RS0104-15 for the works was in 
place and the same construction activity was 
undertaken at around 13:00hrs on 3 April 2015. 
No other concurrent construction activity was 
undertaken at the concerned location during the 
concerned period under Contract HK/2009/01. The 
construction activity conducted under Contract 
HK/2009/01 during the concerned period was in 
compliance with the statutory requirement.  
 
Nevertheless, in view of the concern regarding the 
noise nuisance raised by the public at the 
concerned location, it is considered desirable for the 
Contractor of HK/2009/01 to review the truck 
unloading procedures of the specific construction 
task to minimize potential noise emanated during 
the course for work. 

20150415 13 April 
2015 

ICC complaint 
case (ICC 

Case Ref.: 2-
885677297 

dated 13    

April 2015) 
recevied by 

ET on 15 April 
2015 

Construction Site at 
Causeway Bay 
Typhoon Bay 

Shelter 

Unnecssary light nuisance 
from the construction site 

A public complaint regarding visual impact  received 
by the RSS was referred to the ET on 15 April 2015 
(ICC Case Ref.: 2-885677297 dated 13    
April 2015). The complainant reported that “ I live in 
a building next to Gloucester Road in Causeway 
Bay. Recently, I am suffering from unnecessary light 
source from the construction site. The banners of 
the construction companies are always illuminated 
with very bright lights.” 
 
ET confirmed with the Resident Site Staff that the 
concerned lighting for the banners was maintained 
under Contract HY/2010/08. 
 
The concerned lighting for the banners was 
maintained under Contract HY/2010/08 and the 
concerned lighting was subsequently switched off at 
all times since 13 April 2015 to alleviate the lighting 
nuisance caused to the surroundings. 
 

Final 
Investigation 
report issued 
on 20 April 
2015 and 

case closed 
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20150423 21 April 
2015 

EPD 
complaint 

case ( EPD 
Case 

Ref: :H05/RS/
00009456-15 
dated 23 April 

2015) 
recevied by 

ET on 23 April 
2015 

Road work at 
Fleming Road and 

Convention Avenue 
near Renaissance 

Harbour View Hotel 

Construction noise 
emanated from the road 

work at Fleming Road and 
Convention Avenue near 

Renaissance Harbour View 
Hotel causing nuisance 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 23 
April 2015 (EPD Ref.:H05/RS/00009456-15 dated 
23 April 2015). The complainant reported that 
construction noise emanated from the road work at 
Fleming Road and Convention Avenue near 
Renaissance Harbour View Hotel almost every night 
recently causing nuisance. 
 
ET confirmed with the Resident Site Staff that from 
21:00hrs on 20 April 2015 to 06:00hrs on 21 April 
2015 and from 21:00hrs on 21 April 2015 to 
06:00hrs on 22 April 2015, cooling main connection 
works was undertaken by the Contractor of Contract 
HK/2009/01 at the concerned location. Total 1 no. of 
crane lorry and 1 no. of excavator were in operation.
 
According to the relevant site records under 
Contract HK/2009/01, from 21:00hrs on 20 April 
2015 to 06:00hrs on 21 April 2015 and from 
21:00hrs on 21 April 2015 to 06:00hrs on 22 April 
2015, cooling main connection works was 
undertaken by the Contractor of Contract 
HK/2009/01 at the concerned location. Total 1 no. of 
crane lorry and 1 no. of excavator were in operation 
during the concerned period and the relevant 
Construction Noise Permit GW-RS0269-15 was 
confirmed in place. The construction activity 
conducted under Contract HK/2009/01 during the 
concerned period was in compliance with the 
statutory requirement. In view of the potential noise 
nuisance, a notice to affected parties was issued by 
the Contractor of Contract HK/2009/01 to the nearby 
residents including Renaissance Harbour View 
Hotel on 17 April 2015. Besides, construction works 
undertaken by other parties at the concerned 
location was observed at the concerned period. 
 

Final 
Investigation 
report issued 

on 18 May 
2015 and 

case closed 
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20150601 29 May 
2015 

EPD 
complaint 
case (EPD 

Case 
Ref: :H05/RS/
00013254-15 
dated 1 June 

2015) 
recevied by 

ET on 23 April 
2015 

Construction site 
gates V2 and V3 
near Expo Drive 

Central 

Vehicle with plate no. 
TG2426 was found leaving 

the construction site at 
gate V2 near Expo Drive 
Central without wheel-

washed 

A public complaint regarding construction dust 
impact referred by EPD was received by ET on 01 
June 2015 (EPD Ref.:H05/RS/00013254-15 dated   
1 June 2015). The complainant reported that vehicle 
with plate no. TG2426 was found leaving the 
construction site at gate V2 near Expo Drive Central 
without wheel-washed at about 10:33hrs on 29 May 
2015. The complainant also alleged that water 
spraying at the gates V2  and V3 near Expo Drive 
Central was insufficient causing dust nuisance to 
the public. 
 
ET confirmed with the Resident Site Staff that on 29 
May 2015, vehicle record indicated that concerned 
vehicle TG 2426 has entered and exited the 
construction site via gate V3. 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include, water 
hose was provided for wheel washing at Gate V2 
and Gate V3. 
 
According to the relevant site records under 
Contract HK/2009/01, vehicle record indicated that 
concerned vehicle TG 2426 has entered and exited 
the construction site via gate V3 on 29 May 2015 
under Contract HK/2009/01. As confirmed by WDII 
RSS, the concerned construction site Gate V2 and 
Gate V3 have been closed from 31 May 2015 and 
formed part of the construction site area. 
Follow up inspection was conducted on 3 June 2015 
during weekly environmental inspection and 
mitigation measures including wheel washing were 
implemented at construction exit gates around the 
concerned location despite a vehicle was observed 
leaving the construction site via Gate V8 without 
wheel washing. The Contractor was immediately 
advised to review and strengthen the control 
measures for vehicle exits to ensure wheel washing 
are provided for exiting vehicles. 

Interim report 
submitted to 
EPD on 08 
June 2015, 

EPD advised 
no comment 
on 22 June 
2015 on the 

interim report 
submitted 
and case 
closed. 
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In view of the public concern and the site 
observation, the Contractor of HK/2009/01 has 
implemented enhanced site exit control measures 
using red string to alert drivers to stop their vehicles 
for cleaning before leaving the construction site and 
wheel washing facilities including water hose were 
implemented at Gate V1 and Gate V10 around the 
concerned location and the vehicle gate V8 was 
subsequently closed. In addition, removal of spoil 
arising from wheel washing around site exit location 
would be conducted by the Contractor of 
HK/2009/01 as appropriate to alleviate for potential 
dust impact at construction site exits. 
 

20150608 04 June 
2015 

EPD 
Ref.:H05/RS/0
0013843-15 
dated 8 June 

2015 

A portion of 
construction site of 

Contract 
HK/2012/08 outside 

Fleet Arcade 

Construction noise was 
generated from the 
construction site of 

Contract HK/2012/08 at 
location outside Fleet 

Arcade during restricted 
hours including Sundays 
and General Holidays. 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 8 
June 2015 (EPD Ref.:H05/RS/00013843-15 dated 8 
June 2015). The complainant reported that 
construction noise was generated from the 
construction site of Contract HK/2012/08 at location 
outside Fleet Arcade during restricted hours 
including Sundays and General Holidays. 
 
ET confirmed with the Resident Site Staff that from 
08:00hrs to 18:00hrs on 31 May 2015 (Sunday), 
construction work including steel welding was 
conducted under Contract HK/2012/08 at site 
portion zone A1 opposite to Fleet Arcade. Total one 
welding machine was in operation. 
 
According to the relevant site records under 
Contract HK/2012/08, from 08:00hrs to 18:00hrs on 
31 May 2015 (Sunday), construction work including 
steel welding was conducted under Contract 
HK/2012/08 site portion zone A1 opposite to Fleet 
Arcade. Total one welding machine was in operation 
and the relevant Construction Noise Permit GW-
RS0296-15 was confirmed in place. The 
construction activity conducted under Contract 

Interim report 
submitted to 
EPD on 16 
June 2015 
and EPD 
advised no 
comment on 
20 July 2015 
on the interim 
report 
submitted and 
case closed. 
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HK/2012/08 during the concerned period was in 
compliance with the statutory requirement.  Ad-hoc 
inspection was conducted during weekly 
environmental inspection on 9 June 2015 and it was 
noted that Construction Noise Permits under 
Contract HK/2012/08 were posted at site entrance 
locations for public inspection. 
In view of the potential noise nuisance, the 
Contractor was reminded to upkeep the site control 
system for construction works carrying out at 
restricted hours and night time for Construction 
Noise Permit compliance. Besides, other 
construction sites at the concerned location were 
observed. 
 
Furthermore, a meeting was held on 15 June 2015 
between the EPD, Contractor of HK/2012/08, WDII 
RSS team and the Environmental Team on the 
public concern and the Contractor of HK/2012/08 
has committed to review the re-application for the 
Construction Noise Permits GW-RS0223-15 and 
GW-RS0296-15 on usage of PMEs at a portion of 
site area outside the Fleet Arcade during public 
holiday including Sundays to minimize for the 
potential noise nuisance to nearby public. 

150622 18 June 
2015 

EPD 
Ref.:H05/RS/0
0015054-15 

dated 22 June 
2015 

A mooring location 
near shore and at 
location outside 

Wan Chai Sports 
Ground 

Dark smoke and malodour 
emission was observed 

from a hopper barge 
moored near shore and 
other construction plants 
under operation from the 
reclamation construction 

site 

A public complaint regarding dark smoke and 
malodour concern referred by EPD was received by 
ET on 22 June 2015 (EPD Ref.: H05/RS/00015054-
15 dated 22 June 2015). The complainant reported 
that dark smoke and malodour emission was 
observed from a hopper barge moored near shore 
and other construction plants under operation from 
the reclamation construction site with Contract no. 
HK/2009/02 at location outside Wan Chai Sports 
Ground caused air pollution. The complainant 
alleged that the said situation had been observed 
for a prolonged period. 
 
 

Interim report 
submitted to 
EPD on 29 
June 2015 
and EPD 
advised no 
comment on 
20 July 2015 
on the interim 
report 
submitted and 
case closed. 
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ET confirmed with the Resident Site Staff that 
reinforced bar fixing and concreting work (on 17 
June 2015 only) were conducted at Portion 2 from 
15 June 2015 to 19 June 2015. Total 3 nos. of 
mobile crane were in operation. On 17 June 2015, 
one no. of concrete pump truck and two nos. of 
concrete mixer were in operation.Excavation and 
Lateral Support was conducted at Portions 3 & 4 
from 15 June 2015 to 19 June 2015. Total 4 nos. of 
excavator, 2 nos. of truck and 2 nos. of crawler 
crane were in operation. In addition, on 15 June 
2015, 17 June 2015 and 19 June 2015, 1 no. of 
derrick barge was moored near Portions 3 & 4 for 
transportation of the excavated material away from 
site. 
 
According to the relevant site records under 
Contract HK/2009/02, from 15 June 2015 to 19 June 
2015, reinforced bar fixing and concreting work (on 
17 June 2015 only) were conducted at Portion 2 and 
total 3 nos. of mobile crane, one no. of concrete 
pump truck (on 17 June 2015 only) and two nos. of 
concrete mixer (on 17 June 2015 only) were in 
operation; excavation and lateral support was 
conducted at Portions 3 & 4 and total 4 nos. of 
excavator, 2 nos. of truck and 2 nos. of crawler 
crane were in operation. Based on relevant site 
record, no hopper barge was moored under 
Contract HK/2009/02 around the concerned location 
while 1 no. of derrick barge was moored under 
Contract HK/2009/02 near Portions 3 & 4 for 
transportation of the excavated material from 
Portions 3 & 4 away from site on 15 June 2015,17 
June 2015 and 19 June 2015 respectively. 
 
Follow-up inspection was conducted during weekly 
environmental inspection on 25 June 2015, no dark 
smoke and malodour emission was observed from 
the PMEs operating on-site. A derrick barge was 
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observed moored near Portions 3 & 4 and 
excavated material was transferred to the derrick 
barge by the excavators on land without barge 
operation and no particular dark smoke and 
malodour emission was observed. Nevertheless, the 
Contractor was reminded to conduct regular 
checking on the condition of the derrick barge and 
other PMEs deployed on site to ensure only well 
maintained PMEs are used to avoid potential dark 
smoke and maldour emission affecting nearby 
public. 

150714 11 July 
2015 

ICC 
Complaint 
(Ref:#2-

1149562777) 
referred by 
RSS was 

received by 
ET on 14 July 

2015 

A portion of site 
area adjacent to 

Hing Fat Street Site 
entrance 

Direct discharge of muddy 
effluent into marine waters 

A public complaint regarding direct discharge of 
muddy effluent referred by RSS was received by ET 
on 14 July 2015 (ICC Ref.: #2-1149562777). The 
complainant reported that: 
 
Muddy effluent was directly discharged into nearby 
marine waters by Chun Wo worker. Further 
information was received by ET from RSS on 23 
July 2015 and the complaint date was clarified to be 
11 July 2015 and the concerned vehicle registration 
number shall be JV 7319. 
 
ET confirmed with the Resident Site Staff that no 
construction works was undertaken by the 
Contractors HY/2009/19 and adjacent Central 
WanChai Bypass Project construction site at the 
concerned location on 11 July 2015. 
 
No construction works was undertaken by the 
Contractor of HY/2009/19 and adjacent Central 
WanChai Bypass Project construction site at the 
concerned location on 11 July 2015 and the 
concerned vehicle (License Plate JV 7319 labelled 
as Chun Wo) was confirmed not belonging to the 
Contractor of HY/2009/19. 
Follow-up inspection was conducted during weekly 
environmental inspection on 14 July 2015, no direct 
discharge connection was further observed on site. 

Updated Final 
investigation 
report 
submitted on 
27 July 2015. 
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No construction works was undertaken by Central 
WanChai Bypass Project at the concerned location 
and no sump pit or works area under Central 
WanChai Bypass Project associated with potential 
muddy effluent discharge was identified. In addition, 
a construction area with excavated pit under WSD 
Contract 12/WSD/10 was noted at the concerned 
location behind the alleged vehicle responsible for 
direct discharge of muddy effluent. 
 
Based on the further review on the information 
received on 23 July 2015, the alleged direct 
discharge was observed originating from the works 
area under WSD Contract 12/WSD/10 and not 
related to the Central Wan Chai Bypass Project 
construction works. 

150723 20 July 
2015 

EPD 
Ref.:H05/RS/0
0018040-15 

dated 23 July 
2015 

Ex-Wanchai Ferry 
Pier near 720 & & 

722 Bus stop 

Malodour from marine 
sediment 

A public complaint regarding malodour referred by 
EPD was received by ET on 23 July 2015 (EPD 
Ref.: H05/RS/00018040-15 dated 23 July 2015). 
 
The complainant reported that malodour from 
marine sediment was scented at ex-Wanchai ferry 
pier near route 720 & 722 bus stop. (Contract 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that 
Rockfill placing works was conducted by one derrick 
barge at the concerned location (WCR3) under 
Contract HK/2009/02 on 20 July 2015. No marine 
sediment was stored or placed on site at the 
concerned location under Contract HK/2009/02 on 
20 July 2015. 
 
According to the relevant site records under 
Contract HK/2009/02, rockfill placing works was 
conducted by one derrick barge at WCR3 area on 
20 July 2015 and no marine sediment was stored or 
placed on site at the concerned location on the 
concerned date. 

Interim report 
submitted to 
EPD on 30 
July 2015. 
EPD advised 
no comment 
on 17 August 
2015 on the 
interim report 
submitted and 
case closed. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 29 July 2015. No 
marine sediment was observed stored or placed at 
the concerned location while it was noted that a 
culvert outfall with potential odour concern is located 
adjacent to the concerned location. 
 
Nevertheless, the Contractor was reminded to 
review the handling procedures in case of any future 
marine sediment handling at the concerned location 
and to consider the implementation of mitigation 
measures as appropriate to minimize potential 
malodour impact to nearby public. 

150904 01 Sept 
2015 

EPD Ref.: 
H05/RS/0002

2241-15 
dated 04 

September 
2015 received 

by ET on 4 
September 

2015 

East of New 
WanChai Ferry Pier 

Dropping of excavated 
material from land to sea 
during laoding of material 

A public complaint regarding dropping of excavated 
material from land to sea referred by EPD was 
received by ET on 04 September 2015 (EPD Ref.: 
H05/RS/00022241-15 dated 04 September 2015). 
The complainant reported that dropping of 
excavated materials from land to sea during loading 
of materials by excavator at the construction site to 
work boat. (Contract HK/2009/02) 
 
ET confirmed with the Resident Site Staff that 
transferring of C&D materials from land to hopper 
barge by excavator at seaside along CWB Tunnel 
Portions 3 and 4 was undertaken by Contract 
HK/2009/02 on 01 September 2015. 
 
Mitigation measure including providing tarpaulin 
sheet to cover the gap between seawall and the 
hopper barge to prevent dropping of material to the 
sea was implemented by the Contractor. 
 
According to the relevant site records under 
Contract HK/2009/02, transferring of C&D materials 
from land to hopper barge by excavator at seaside 
along CWB Tunnel Portions 3 and 4 was carried out 
on 01 September 2015 and mitigation measures 
including provision of tarpaulin sheet between 

Interim report 
submitted to 
EPD on 14 
September 
2015. EPD 
advised no 
comment on 5 
October 2015 
on the interim 
report 
submitted and 
case closed. 
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seawall and the hopper barge was implemented by 
the Contractor of HK/2009/02 on the concerned 
date. Follow-up inspection was conducted during 
weekly environmental inspection on 10 September 
2015. Transferring of C&D materials from land to 
barge by excavator was observed at the concerned 
location and mitigation measures including provision 
of tarpaulin sheet between seawall and hopper 
barge and the material transfer works was generally 
in order. Nevertheless, the Contractor of 
HK/2009/02 was reminded to maintain the handling 
procedure for C&D materials transfer from land to 
hopper barge and regularly inspect the condition of 
the tarpaulin sheet provided to ensure the nearby 
water quality are not affected by the loading and 
unloading of material from land side to hopper 
barge. 
 
The Contractor was reminded to maintain the 
handling procedure for C&D materials transfer from 
land to hopper barge and regularly inspect the 
condition of the tarpaulin sheet provided to ensure 
the nearby water quality are not affected by the 
loading and unloading of material from land side to 
hopper barge. 
 
 

150904 02 Sept 
2015 

EPD Ref.: 
H04/RS/0002

2385-15 
dated 04 

September 
2015 received 
by ET on 04 
September 

2015 

Location outside 
Fleet Arcade 

Construction noise was 
generated from the 
construction site of 
HK/2012/08 at location 
outside Fleet Arcade during 
night time on weekdays and 
daytime during General 
Holidays. The complainant 
also concerned construction 
dust and exhaust emission 
from derrick barges during 

A public complaint regarding construction noise and 
dust and exhaust emission referred by EPD was 
received by ET on 04 September 2015 (EPD Ref.: 
H04/RS/00022385-15 dated 04 September 2015). 
The complainant reported that construction noise 
was generated from the construction site of 
HK/2012/08 at location outside Fleet Arcade during 
night time on weekdays and daytime during General 
Holidays. The complainant also concerned 
construction dust and exhaust emission from derrick 
barges during transporting C&D material at the site. 
(Contract HK/2012/08)   

Interim report 
submitted to 
EPD on 14 
September 
2015. 
 
2nd interim 
report 
submitted to 
EPD on 17 
Dec 2015 
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transporting C&D material 
at the site. 

ET confirmed with the Resident Site Staff that from 

0800 hrs to 1800 hrs on 30 August 2015, removal of 

scaffold and timber and installation of bulkhead was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location. Total one generator and one 

circular saw were in operation. 

 

From 1900hrs on 30 August 2015 to 0700 on 31 

August 2015, no construction works was undertaken 

by the Contractor of HK/2012/08 

at the concerned location.  

From 1900hrs on 31 August 2015 to 0700hrs on 01 

September 2015, no construction works was 

undertaken by the Contractor of HK/2012/08 

at the concerned location.  

From 1900hrs to 2115 hrs on 01 September 2015, 

unloading of soil was undertaken by the Contractor 

of HK/2012/08 at the concerned location. 

Total one derrick barge was in operation. 

From 2300hrs on 01 September 2015 to 0700hrs on 

02 September 2015,  no construction works was 

undertaken by the Contractor of  

HK/2012/08 at the concerned location.   

One derrick barge was deployed for unloading of 

soil on 02 September 2015 during daytime under 

Contract HK/2012/08 at the concerned   

location. 

 

Based on the relevant site records, from 0800 hrs to 

1800 hrs on 30 August 2015, removal of scaffold 

3rd interim 
report 
submitted to 
EPD on 31 
Dec 2015 
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and timber and installation of bulkhead was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location. Total one generator and one 

circular saw were in operation and the relevant 

Construction Noise Permit GW-RS0296-15 for the 

concerned operation was confirmed in place.  

 

From 1900hrs on 30 August 2015 to 0700 on 31 

August 2015, no construction works was undertaken 

by the Contractor of HK/2012/08 at the concerned 

location and from 1900hrs on 31 August 2015 to 

0700hrs on 01 September 2015, no construction 

works was undertaken by the Contractor of 

HK/2012/08 at the concerned location.  

 

From 1900hrs to 2115 hrs on 01 September 2015, 

unloading of soil was undertaken by the Contractor 

of HK/2012/08 at the concerned location. Total one 

derrick barge was in operation and the Construction 

Noise Permit GW-RS0296-15 for the concerned 

operation was confirmed in place.  

From 2300hrs on 01 September 2015 to 0700hrs on 

02 September 2015, no construction works was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location. In view of the above, the 

construction activities conducted under Contract 

HK/2012/08 during the concerned period was in 

compliance with the statutory requirement.  
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In addition, one derrick barge was deployed for 

unloading of soil on 02 September 2015 during 

daytime under Contract HK/2012/08 at the 

concerned location. Follow-up inspection was 

conducted during weekly environmental inspection 

on 08 September 2015 and no dark smoke emission 

was observed from the derrick barge moored 

outside the concerned location. Nevertheless, the 

Contractor of HK/2012/08 was reminded to conduct 

regular checking on the condition of the all derrick 

barges deployed on site to ensure only well 

maintained equipment are used to avoid potential 

dark smoke emission affecting nearby public and 

the Contractor of HK/2012/08 was reminded to 

upkeep the site control system for construction 

works carrying out at restricted hours and night time 

for Construction Noise Permit compliance. 

 

The Contractor was reminded to conduct regular 

checking on the condition of derrick barges 

deployed on site to ensure only well maintained 

equipments are used on site to avoid potential dark 

smoke emission affecting nearby public. 

 

The Contractor of HK/2012/08 was reminded to 

upkeep the site control system for construction 

works carrying out at restricted hours and night time 

for Construction Noise Permit compliance. 
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151117 Not 
specified 

EPD 
complaint 

received by 
ET on 17 
Novmeber 

2015 

Causeway Bay 
Typhoon Shelter 

Improper handling or 
bentonite and marine 
sediment generated from 
construction works and 
contaminated discharge 
from water treatment plant 
into Victoria Habour 

 

A public complaint regarding illegal disposal of 

construction waste referred by EPD was received by 

ET on 17 November 2015. The complainant 

reported that over 10,000 m3 of bentonite after 

usage for construction of diaphragm wall was 

disposed of at Victoria Habour.  

The Contractor recently deployed mobile crane to 

transfer the bentonite from mud pit on to works 

barge. The bentonite was then mixed with soil and 

transported to the Public Fill. During the course, 

seepage of slurry through grab generated drop off to 

marine waters and the soil mixing generated dust 

impact to nearby yacht club, typhoon shelter and 

affect nearby public and boats. 

Disposal of dredged marine sediment was not 

carried out in accordance with the Management of 

Dredged/Excavated Sediment. Instead the marine 

sediment was covered by sand and soil and 

transported to the Public Fill. 

White or greyish effluent was discharged directly 

into Victoria Habour marine waters from wastewater 

treatment plant on construction site. 

 

In response to the complaint concern, additional 

water quality monitoring from end November 2015 

to mid January 2016 until the post-diaphragm wall 

construction activities and all bentonite silos and 

residue bentonite slurry at TS3 were completely 

removed had been undertaken by the 

Environmental Team and additional site inspections 

Interim 
investigation 
report 
submitted to 
EPD on 24 
November 
2015.  
 
2nd interim 
investigation 
report 
submitted to 
EPD on 17 
December 
2015. 
 
3rd interim 
investigation 
report 
submitted to 
EPD on 31 
December 
2015. 
 
Final 
investigation 
report 
submitted on 
5 February 
2016. 
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have been conducted by the ET and the 

investigation findings were included in the interim 

investigation reports separately submitted to the 

EPD. In addition, the ET and IEC have conducted 

checking on the waste disposal records and site 

construction records with the CWB RSS team to 

confirm the key construction activities during the 

concerned period and the quantities of inert C&D 

material disposed.  

 

Specific enhancement on site supervision was 

undertake by the CWB RSS team to ensure the 

properly handling of the remaining bentonite slurry 

in terms of the following:  

Depth of the bentonite slurry at the primary mixing 

pit (at south of TS3) was recorded by RSS team 

daily at regular intervals starting from 22nd 

December 2015 to record the changes in the level 

of slurry, particularly before end of works and at the 

start of works on the next day to confirm no 

significant change in bentonite slurry level during 

non-working hours until the complete removal of the 

mud pit. 

During the silo dismantling stage, the amount of 

residue bentonite cleared from the remaining silo 

were monitored on daily basis to record of the 

residue bentonite transferred for mixing and final 

disposal. 
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The Environmental Team will continue to keep in 

view on the contractor environmental mitigation 

measures during the routine inspections, with 

specific attention at TS3 area on the effectiveness 

of Contractor’s remediation measures and check the 

implementation of site measures in accordance with 

the EIA and EM&A Manual recommendations. 

 

ICC 
complaint 
case (ICC 

Ref: 2-
159316569

4) 

dated 26 
November 

2015 

26 No 
2015 

ICC complaint 
received by 
ET on 27 
November 

2015 

Construction area 
outside City 
Garden Block 11 

 

Noise nuisance due to 
windblown slapping of a 
metal onto adjacent barrier 
at night time 

 

A public complaint regarding noise impact referred 

by RSS was received by ET on 27 November 2015 

(ICC Case Ref.: 2-1593165694 dated 26 November 

2015). The complainant reported that noise was 

emanated from the IECL construction site outside 

City Garden Block 11 due to the windblown slapping 

of a metal sheet onto adjacent barrier causing 

nuisance to nearby residents at night time. 

 

ET confirmed with the Resident Site Staff that the 

noise nuisance was caused by the windblown action 

of the corrugated metal sheet loosely affixed onto 

the temporary noise barrier panel above a concrete 

block footing fronting City Garden.   

 

The noise nuisance was caused by the windblown 

action of the corrugated metal sheet loosely affixed 

onto the temporary noise barrier panel above a 

concrete blocking footing fronting City Garden. The 

concerned corrugated metal sheet was removed by 

the Contractor of HY/2009/19 on 27 November 2015 

to avoid further generation of noise nuisance. 

Final 
investigation 
report to be 
issued on 01 
December 
2015. 
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The Contractor was reminded to check and ensure 

metal sheetings and other material stored within the 

construction site are properly affixed to avoid 

potential noise nuisance due to windblown action. 

 
 
 

EPD 
complaint 
case (EPD 
Ref: 
H04/RS/00
028924-15 

dated 04 
December 
2015 

 

12 
Novemb
er 2015 

 

EPD 
complaint 

received by 
ET on 04 
December 

2015 

Two International 
Finance Centre at 
Finance Street, 
Central 

Construction dust 
generated from 
construction site near Two 
International Finance 
Centre 

A public complaint regarding construction dust 

impact referred by EPD was received by ET on 04 

December 2015 (EPD Ref: H04/RS/00028924-15). 

The complainant reported that excessive 

construction dust was generated from the 

construction site near Two International Finance 

Centre at Finance Street, Central  

  

ET confirmed with the Resident Site Staff that 

bridge works and drains/ sewers construction at the 

concerned location was undertaken by Contract 

HY/2009/18 on 12 November 2015.  A stockpile 

which would be reused for backfilling was stored at 

the concerned location by Contract HY/2009/18 on 

12 November 2015. 

 

Mitigation measures implemented by the Contractor 

for the above construction works including covering 

of idled portion of stockpile and dampening of the 

exposed stockpile was implemented for the 

stockpile at the concerned location. 

 

1st interim 
report 
submitted to 
EPD on 14 
December 
2015 
 
2nd interm 
report 
suibmitted to 
EPD on 4 
January 2016 
 
EPD advised 
no comment 
on 07 January 
2015 on the 
report 
submitted and 
case closed.  
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According to relevant site records confirmed by 

RSS, bridge works and drains/ sewers construction 

at the concerned location was undertaken by 

Contractor of HY/2009/18 on 12 November 2015 

and a stockpile which would be reused for 

backfilling was stored at the concerned location. 

Mitigation measures including covering of idled 

portion of stockpile and dampening of the exposed 

stockpile was implemented for the stockpile at the 

concerned location.  

In view of the public concern on potential dust 

impact at the concerned location, the Contractor of 

HY/2009/18 rearranged the works sequence and 

placed concrete blocks at the bridge retaining wall 

to allow for early commencement of backfilling on 

19 November 2015 to minimize the size of the 

stockpile at an earlier stage. Additional water 

sprinklers were installed on 27 November 2015 to 

further enhance the dampening of the stockpile 

surface during excavation.  

 

Follow-up inspection was conducted during weekly 

environmental inspection on 10 December 2015 and 

mitigation measures including covering of stockpile 

stored at the concerned location was implemented 

while it was observed that stockpiles stored near 

Man Chiu Street was not properly covered. The 

Contractor of HY/2009/18 was advised to promptly 

provide covering to all idled stockpile stored on site 

and the Contractor was reminded to enhance the 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

watering during excavated material handling near 

the concerned location. Further follow up inspection 

was conducted on 17 December 2015 and 

mitigation measures including covering and 

watering for idle stockpile and material handling 

were implemented. 

 

 

ICC 
complaint 
case (ICC 
Case Ref: 
2- 
165668981
5 

dated 14 
December 
2015 

14 
Decemb
er 2015 

EPD 
complaint 

received by 
ET on 04 
December 

2015 

Construction area 
outside City 
Garden Block 10 
and Block 11 

Incessant noise emanating 
from the construction site 
of the Island East Corridor 
link that forms part of the 
Central Wanchai Bypass 
Project 

A public complaint regarding noise impact referred 

by RSS was received by ET on 16 December 2015 

(ICC Case Ref.: 2-1656689815 dated 14    

December 2015). The complainant reported that: 

 

Incessant noise emanating from the construction 

site of the Island Eastern Corridor Link that forms 

part of the Central-Wanchai Bypass Project.  

 

Over the past couple of weeks, there have been 

loud mechanical pounding at the construction site 

over the reclaimed area between Blocks 10 and 11 

of City Garden. As can be seen, machines have 

been breaking open the concrete paved on top of 

the reclaimed area. Work often starts well before 

9am on weekdays and, barring a brief period of lull 

during lunch hours, would often continue unabated 

untill after 5pm. Although I note that certain noise 

reduction measures have been put into place (e.g. 

the erection of flimsy noise barriers around the work 

area), the noise created is still enormous, and this 

has become a significant nuisance for residents 

Final report 
was issued on 
23 December 
2015 and 
case closed. 
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living in nearby blocks of our estate, especially 

children and the elderly who have to stay at home 

for longer hours. 

 

ET confirmed with the Resident Site Staff that 

concreting breaking works was carried out with one 

breaker on 7, 9, 11, 12 and 14 December 2015 and 

the breaking works at the concerned location were 

completed on 14 December 2015 morning. Noise 

mitigation measures including temporary noise 

barriers near the point of breaking and covering the 

breaker with acoustic mat were provided during the 

concerned concrete breaking works. 

 

According to information confirmed by RSS, 

concreting breaking works was carried out by one 

excavator mounted breaker on 7, 9, 11, 12 and 14 

December 2015 and the concerned breaking works 

outside City Garden Block 10 and Block 11 was 

completed on 14 December 2015 morning. Noise 

mitigation measures including temporary noise 

barriers near the point of breaking and covering the 

breaker with acoustic mat were provided during the 

concerned concrete breaking works. Based on the 

further review on the record of the environmental 

inspection conducted on 09 December 2015, the 

Contractor of HY/2009/19 was reminded to 

temporary noise barrier provided for the pile cap 

demolition shall follow the the Environmental Permit 

EP-364/2009/D requirement.  
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Follow up inspection was conducted during weekly 

environmental inspection on 17 December 2015, the 

concerned breaking works opposite to City Garden 

Block 10 and Block 11 was observed completed 

while the Contractor was reminded that the 

remaining section of temporary noise barrier in 

accordance with the latest Environmnetal Permit 

EP-364/2009/D shall be completed on site as soon 

as possible. According to the information provided 

by RSS, the temporary noise barrier in accordance 

with the Environmental Permit requirement opposite 

to City Garden was substaintially completed on 21 

December 2015. In view of the public concern, the 

Contractor was suggested to consider to review the 

works duration at daytime and conduct other future 

breaking works around the concerned location 

intermittently to minimize the potential noise 

nuisance caused to the surroundings. 

 

EPD Ref.: 
H05/RS/00
000570-16 
dated 14 
January 
2016 

07 
January 
2016 

EPD 
complaint 

received by 
ET on 14 

January 2016 

Lung King Street Operation of powered 
mechanical equipment at 
the construction site near 
Lung King Street after 
1900hrs. 

A public complaint regarding construction noise 
referred by EPD was received by ET on 14 
January 2016 (EPD Ref.: H05/RS/00000570-16 
dated 14 January 2016). The complainant reported 
that there was operation of powered mechanical 
equipment at the construction site near Lung King 
Street after 1900hrs. (Contract HK/2012/08)   

 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2115hrs on 06 January 2016, shifting 
of equipment and socket H-pile casing was 
undertaken by the Contractor of HK/2012/08 at the 
concerned location. Total one crawler crane was in 
operation. 

Interim 
investigation 
report 
submitted to 
EPD on 22 
January 2016. 
EPD advised 
on 17 
February no 
comment on 
the interm 
report 
submitted and 
case closed. 
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According to the relevant site records provided by 

RSS, shifting of equipment and socket H-pile casing 

was undertaken by the Contractor of HK/2012/08 at 

the concerned location from 1900hrs to 2115hrs on 

06 January 2016. Total one crawler crane was in 

operation and the relevant Construction Noise 

Permit GW-RS0976-15 for the concerned operation 

was confirmed in place.  

 

Based on the above, the construction activities 

conducted under Contract HK/2012/08 on 06 

January 2016 after 1900hrs was in compliance with 

the statutory requirement. Nevertheless, the 

Contractor was reminded to upkeep the site control 

system for construction works carried out during 

restricted hours and night time for Construction 

Noise Permit compliance in view of the nearby 

public concern. 

 

ICC 
complaint 
case (ICC 
Ref.: #2- 

1754682833 
and ICC Ref: 

#2-
1759629742

19 
January 

2016 

EPD complaint 
received by ET 
on 19 January 

2016 

Hung Hing Road  Drainage at Hung Hing 
Road, Causeway Bay near 

the entrance 
of Cross Harbour Tunnel 
was blocked and sewage 
was overflowing from the 

sewer. 

Two public complaints regarding the subject matter 
on blocked drainage were referred by RSS was 
received by ET on 19 January 2016 (ICC Ref.: #2-
1754682833 and ICC Ref: #2-1759629742).  

The first complainant (ICC Ref.: #2-1754682833) 
on 11 January 2016 reported that the drainage at 
Hung Hing Road, Causeway Bay near the entrance 
of Cross Harbour Tunnel was blocked and sewage 
was overflowing from the sewer. 

The first complainant on 13 January 2016 enquired 
the status of follow-up, the complainant reported 
that the sewage overflow was severe and pose 
environmental hygiene concern to the 

Final 
investigation 
report issued 
on 27 January 
2016 
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surroundings. 

The first complainant on 14 January 2016 reported 
that the situation was not improved and would 
escalate the case if not addressed. 

The second complainant on 12 January 2016 (ICC 
Ref: #2-1759629742) reported that a foul sewer 
was found choking and foul water flows onto the 
carriageways. 

ET confirmed with the Resident Site Staff that no 
discharge point from the Contractor of HY/2009/15 
is located within the concern portion of public drain 
(roadside gully) along Hung Hing Road.  

The observed yellow pipe extending from the 
roadside gully at Hung Hing Road into the site area 
under Contract HY/2009/15 was installed by the 
Contractor of HY/2009/15 to pump excessive 
sewage from the roadside gully on 11 January 
2016. 

According to relevant site records and information 
provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through 
an existing sewage manhole at Hung Hing Road 
on 11 January 2016 and resulting in the formation 
of local ponding formed around the low point gully 
nearby.  

Based on relevant site information, no discharge 
point from the Contractor of HY/2009/15 was 
located at the concerned public drain (roadside 
gully) along Hung Hing Road while the observed 
yellow pipe extending from the roadside gully at 
Hung Hing Road into Contract HY/2009/15 site 
area was installed by the Contractor of 
HY/2009/15 to pump excessive sewage from the 
roadside gully on 11 January 2016. In view of no 
discharge point established under Contractor 
HY/2009/15 was observed at the concerned 
portion of Hung Hing Road, no direct information 
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indicating the association with the Contractor of 
HY/2009/15 is considered available. 

Follow up inspection was conducted during the 
weekly environmental inspection on 26 January 
2016, no further accumulation of wastewater and 
no particular blockage of the concerned roadside 
gully at Hung Hing Road was observed. In addition, 
no overflow from the roadside sewer was observed. 
Nevertheless, the Contractor of HY/2009/15 was 
reminded to upkeep the site exit condition to avoid 
any potential impact to the surroundings. 

EPD 
complaint 
case (EPD 

Case 
Ref.:H05/R
S/00001524

-16 

22 
January 

2016 

EPD complaint 
received by ET 
on 22 January 

2016 

Hung Hing Road Construction wastewater 
from the China Stat’s 
construction site under 
Contract HY/2009/15 was 
discharged from the 

site exit at Hung Hing Road 
near the Royal Hong Kong 
Yacht Club to the carriage 
of Hung Hing Road causing 
accumulation of stagnant 
water 

A public complaint regarding the blockage of public 
drainage referred by EPD was received by ET on 
22 January 2016 (EPD Case Ref.: 
H05/RS/00001524-16).  

The complainant reported that construction 
wastewater from the China State’s construction site 
under Contract HY/2009/15 was discharged from 
the site exit at Hung Hing Road near the Royal 
Hong Kong Yacht Club to the carriage of Hung 
Hing Road causing accumulation of stagnant water 
starting from 11 January 2016. 

ET confirmed with the Resident Site Staff that no 
construction activities with potential runoff at the 
main entrance of PRE Office was conducted under 
Contractor of HY/2009/15 on 11, 14, 15 and 17 
January 2016. 

Concreting for Seawall Reinstatement at TPCWAE 
was conducted under Contractor of HY/2009/15 on 
12 January 2016 and 18 January 2016. 

Concreting for construction works at covered 
Tunnel by using concrete pump at TPCWAE was 
conducted under Contractor of HY/2009/15 on 13 
January 2016 and 16 January 2016. 

 

According to relevant site records and information 

Interim 
investigation 
report 
submitted to 
EPD on 01 
February 
2016. EPD 
advised on 17 
February no 
comment on 
the interm 
report 
submitted and 
case closed. 
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provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through 
an existing sewage manhole at Hung Hing Road 
on 11 January 2016 and resulting in the formation 
of local ponding formed around the low point gully 
nearby.  

Based on relevant site information provided by 
RSS, no construction activity with potential runoff 
at the main entrance of PRE Office were 
conducted under Contractor of HY/2009/15 on 11, 
14, 15 and 17 January 2016 while concreting for 
seawall reinstatement at TPCWAE were 
conducted on 12 January 2016 and 18 January 
2016 and concreting for construction works at 
covered Tunnel by using concrete pump at 
TPCWAE were conducted on 13 January 2016 
and 16 January 2016. All construction runoff was 
pumped to the wastewater treatment facility. In 
addition, no discharge point from the Contractor of 
HY/2009/15 was located at the concerned public 
drain (roadside gully) along Hung Hing Road.  

Follow up inspection was conducted during the 
weekly environmental inspection on 26 January 
2016. No further accumulation of wastewater and 
particular blockage of the concerned roadside gully 
at Hung Hing Road was observed and no overflow 
from the roadside sewer was observed. The 
condition of the construction site exit under 
HY/2009/15 was generally in order and no 
particular construction surface runoff was 
observed. Nevertheless, the Contractor of 
HY/2009/15 was reminded to upkeep the site exit 
condition to avoid any potential impact to the 
surroundings. 
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EPD Ref.: 
H05/RS/000

03169-16 
dated 16 
February 

2016 

16 
February 

2016 

EPD complaint 
received by ET 
on 16 February 

2016 

West of HKCEC Construction work at 
construction site of CEDD 
Wan Chai Development 
Phase II reclamation project 
around 2200hrs 

A public complaint regarding construction works at 
restricted hours referred by EPD was received by 
ET on 16 February 2016 (EPD 
Ref.:H05/RS/00003169-16 dated 16 February 
2016). The complainant reported that: 
 

There was construction work at construction site of 
CEDD Wan Chai Development Phase II 
reclamation project around 2200hrs on 06 February 
2016 at the west of HKCEC within the work area of 
Contract HK/2012/08. 
 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2300hrs on 06 February 2016, no site 
activity was undertaken by the Contractor of 
HK/2012/08 at the concerned location and site 
activities under the Contractor of HK/2012/08 at the 
concerned area were stopped around 1700hrs on 
06 February 2016. 
 

According to the relevant site records provided by 
RSS, from 1900hrs to 2300hrs on 06 February 
2016, no site activity was undertaken by the 
Contractor of HK/2012/08 at the concerned location 
and site activities under the Contractor of 
HK/2012/08 at the concerned area were stopped 
around 1700hrs on 06 February 2016.  

Nevertheless, the Contractor was reminded to 
upkeep the site control system for any construction 
works carried out during restricted hours and night 
time for Construction Noise Permit compliance. 

 

 

 

 

 

Interim 
investigation 
report 
submitted to 
EPD on 23 
February 
2016. 
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ICC Ref.: 
CASE#2-

193863740
3 dated 01 

March 2016 

01 March 
2016 

ICC complaint 
received by ET 
on 03 March 

2016 

Lung King Street 
near the parking 

spaces for 
motorcycles 

Construction noise was 
emanated from road works 

A public complaint regarding construction noise 
referred by ICC was received by ET on 03 March 
2016 (ICC Ref.: CASE#2-1938637403 dated 01 
March 2016). The complainant reported that 
construction noise was emanated from road works 
located between Lung Wo Road and Lung Wui 
Road Interface. 

Further information was referred by RSS on 15 
March 2016, the complainant clarified on 15 March 
2016 that construction noise was emanated from 
road works located between Lung Wo Road and 
Lung Wui Road Interface during midnight and has 
lasted for one and half month resulting in nuisance 
to nearby residence. 

Further information was referred by RSS on 18 
March 2016, the complainant further clarified on 
18 March 2016 that the concerned location shall 
be Lung King Street near the parking spaces for 
motorcycles and the Contract no. as stated on the 
publicity board is HK/2012/08. Furthermore, the 
complainant identified the noise was from power 
generators. 

ET confirmed with the Resident Site Staff that 
there was neither construction works nor operation 
of power generators under Contract HK/2012/08 at 
the concerned location from 1900hrs to 0700hrs 
during the period from 23 February 2016 to 14 
March 2016. 

Based on the complaint information referred by 
ICC on 3 March 2016, according to the relevant 
site records provided by RSS, from 0800hrs to 
1800hrs on both 29 February 2016 and 01 March 
2016, drainage works was undertaken by Contract 
HK/2012/08 at Lung Wo Road and one excavator 
was in operation for soil excavation. Follow up 
inspection was conducted during the weekly 
environmental site inspection on 08 March 2016 

1st 
investigation 
report issued 
on 11 March 
2016. 
 
2nd 
investigation 
report issued 
on 23 March 
2016 and 
case closed. 
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and no particular noise emanating works was 
observed.  

 

Based on the further information provided by the 
complainant on 15 March 2016, the complainant 
clarified on 15 March 2016 that Construction noise 
was emanated from road works located between 
Lung Wo Road and Lung Wui Road Interface 
during midnight and has lasted for one and half 
month resulting in nuisance to nearby residence. 
On 18 March 2016, the complainant further 
clarified on 18 March 2016 that the concerned 
location shall be Lung King Street near the parking 
spaces for motorcycles and the Contract no. as 
stated on the publicity board is HK/2012/08. 
Furthermore, the complainant identified the noise 
was from power generators. According to the 
relevant site records provided by RSS, there was 
neither construction works nor operation of power 
generators under Contract HK/2012/08 at the 
concerned location from 1900hrs to 0700hrs 
during the period from 23 February 2016 to 14 
March 2016. 

Nevertheless, in view of the public concern, the 
Contractor is recommended to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
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EPD Ref.: 
H05/RS/000
05206-16 
dated 10 
March 2016 

07 March 
2016 

EPD complaint 
received by ET 
on 10 March 
2016 

Waterfront at Lung 
King Street 

Construction dust, plant 
exhaust and construction 
noise generated from the 
construction work of 
Contract HK/2012/08 at 
waterfront of Lung King 
Street caused nuisance, 
and the water quality at the 
waterfront of Lung King 
Street was becoming worse 
that accumulation of the 
floating refuse and foam 
was found 

A public complaint regarding construction dust, 
plant exhaust, construction noise and water quality 
referred by EPD was received by ET on 10 March 
2016 (EPD Ref.: H05/RS/00005206-16 dated 10 
March 2016). The complainant reported that 
construction dust, plant exhaust and construction 
noise generated from the construction work of 
Contract HK/2012/08 at waterfront of Lung King 
Street caused nuisance, and the water quality at 
the waterfront of Lung King Street was becoming 
worse that accumulation of the floating refuse and 
foam was found. 

 

ET confirmed with the Resident Site Staff that soil 
excavation at ELS area, Zone A2(2), was carried 
out, where at approx. 100m from the waterfront of 
Lung King Street from 08:00 hrs to 18:00 hrs on 07 
March 2016 under Contract HK/2012/08.  Two 
excavators were involved at that location. Erection 
of falsework for culvert L was carried out near the 
waterfront of Lung King Street from 08:00 hrs to 
18:00 hrs on 07 March 2016 under Contract 
HK/2012/08.  One lorry crane was involved for 
lifting falsework elements. Dust suppression 
measures including the water sprinklers were 
installed along site haul road. 

Regularly removed the floating refuse at the 
waterfront of Lung King Street was conducted by 
the Contractor of HK/2012/08. The concerned 
observed floating foam at the waterfront of Lung 
King Street was found originating from the diverted 
cooling mains discharge. 

 

According to the relevant site records provided by 
RSS, soil excavation at ELS area, Zone A2(2) was 
carried out, where at approx.100m from the 
waterfront of Lung King Street under Contract 

Interim 
investigation 
report 
submitted to 
EPD on 18 
March 2016. 
 
EPD advised 
no comment 
on 29 April 
2016 on the 
interim report 
submitted and 
case closed. 
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HK/2012/08 from 08:00hrs to 18:00hrs on 07 March 
2016 and two excavators were in operation at that 
location while erection of falsework for culvert L 
was carried out near the waterfront of Lung King 
Street from 08:00hrs and 18:00hrs on 07 March 
2016 under Contract HK/2012/08 and one lorry 
crane was involved for lifting falsework elements. 
Dust suppression measures including the use of 
water sprinklers along the site haul road was 
implemented by the Contractor of HK/2012/08 and 
removal of floating refuse was regularly conducted 
at the waterfront of Lung King Street by the 
Contractor of HK/2012/08. Upon investigation, the 
concerned observed floating foam at the waterfront 
of Lung King Street was found originating from the 
diverted cooling mains discharge. 

 

Follow up inspection was conducted during the 
weekly environmental site inspection on 15 March 
2016 and dust suppression measures including 
watering for haul road, tarpaulin sheet covering for 
cement bags stored on site and three side and top 
covering for grouting station were implemented 
while and no dark smoke emission from the plant 
and machinery deployed on site was observed. 
Noise mitigation measures including acoustic 
covering was implementing for excavator mounted 
breaker. In addition, removal of floating refuse on 
site was observed implemented by the Contractor 
of HK/2012/08 and no accumulation of floating 
refuse was found. The concerned foam originating 
from diverted cooling mains discharge was 
observed during inspection and the dispersion of 
the concerned foam of unknown chemical nature 
was observed isolated from the nearby public area.  

 

Nevertheless, in view of the public concern, the 
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Contractor was recommended to maintain regular 
checking of the plants and equipment deployed on 
site to avoid potential air quality impact to the 
nearby public and to maintain adequate dust 
suppression measures on site to avoid potential 
dust impact to the surroundings. The Contractor 
was reminded to maintain regular cleaning of 
floating refuse within the construction site area to 
avoid potential nuisance to the surroundings. The 
Contractor was also reminded to maintain the noise 
mitigation measure if breaking works would be 
required. The Contractor was also suggested to 
reflect the observed foam to relevant Cooling Mains 
owners. 

EPD Ref.: 
H05/RS/000
06732-16 
dated 10 
March 2016 

23 March 
2016 

EPD complaint 
received by ET 
on 31 March 
2016 

Seafront opposite to 
City Garden 

Muddy water discharge from 
construction site outside 
City Garden 

A public complaint regarding direct discharge of 
muddy effluent referred by EPD was received by 
ET on 31 March 2016 (Case Ref.: 
H08/RS/00006732-16). The complainant reported 
that: 

 

Muddy water was observed discharged from the 
construction site of Central – Wan Chai Bypass – 
Tunnel (North Point Section) and Island Eastern 
Corridor Link (Contract No. HY/2009/19) into 
Victoria Habour via a drain hole. 

ET confirmed with the Resident Site Staff that pipe 
Laying works between Pier 32 and Pier 33 and 
excavation and blinding works for Manhole at Pier 
34 were in progress on 22 March 2016. 

The observed drain hole was identified to be the 
outlet point of a manhole and a section of an 
abandoned U-channel (extending from the 
concerned manhole to the Hong Kong Electric 
Substation in length along the site boundary) was 
adjoining the concerned manhole and sandbag was 
previously placed at the U-channel at the location 
near the inlet point to the concerned manhole. 

The interim 
investigation 
report was 
submitted to 
EPD on 11 
April 2016. 
 
EPD advised 
no comment 
on 02 
September 
2016 on the 
interim report 
submitted and 
case closed. 
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Based on the site records confirmed by RSS, pipe 
laying works between Pier 32 and Pier 33 and 
excavation and blinding works for Manhole at Pier 
34 were in progress on 22 March 2016. The 
observed drain hole was identified to be the outlet 
point of a manhole and a section of an abandoned 
U-channel (extending from the concerned manhole 
to the Hong Kong Electric Substation in length 
along the site boundary) was adjoining the 
concerned manhole and sandbag was previously 
placed at the U-channel at the location near the 
inlet point to the concerned manhole. In addition, 
no site discharge point was connected to the 
aforesaid U-channel and the concerned manhole. 
In view of the environmental concern, the following 
remedial and precautionary actions were taken by 
the Contractor of HY/2009/19 on 29 March 2016. 

i)Plugging the inlet point of the concerned manhole 
(connecting to the abandoned U-channel) with 
concrete; 

ii)Plugging the outlet of the concerned manhole 
(connecting to the observed drain hole) with 
concrete; 

iii)Filling the concerned manhole with rubbles; 

iv)Shifting the unused wastewater treatment plant 
around the concerned location to other site 
location for use. 

 

Follow-up inspection was conducted by the 
Environmental Team on 06 April 2016. No further 
contaminated runoff discharge was observed from 
the concerned drain hole and precautionary 
measures including provision of concrete bunding 
was implemented along the site boundary at the 
concerned location to avoid potential surface 
overflow. The pipe laying works and the 
excavation works was found at distant location 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

away from the concerned drain hole with no 
surface drain connection and no particular effluent 
was generated from the work. As such, no 
information indicate the discharge was related to 
the above construction activities. 

However, it was noted that another section of 
surface drainage channel within the construction 
site (perpendicular in direction to the initial 
identified abandoned U-channel) was also in 
connection to concerned manhole and minor 
residue mud deposition was observed within the 
surface drainage channel. Despite the above 
additional surface drainage channel identified, the 
outlet point of concerned final manhole (in 
connection with the observed drain hole) was 
observed plugged with concrete and filled with 
rubbles as rectification measure to avoid any 
further contaminated runoff discharge via the 
observed drain hole.  

Nevertheless, the Contractor of HY/2009/19 was 
reminded to conduct regular cleaning works for 
site surface drainage channel to avoid 
accumulation of silt and soil and avoid potential 
overflow by directing the surface runoff within the 
surface drainage channel to proper collection point 
for necessary treatment prior to discharge. The 
Contractor of HY/2009/19 was also reminded to 
check and review other surface drainage channel 
within the construction site to avoid potential runoff 
related impact via surface drainage channel to the 
nearby waters. 

In addition, it was noticed that water was 
discharged from a piping extending from City 
Garden and the discharged water would result in 
seepage across the site hoarding into the 
abandoned U-channel. The Contractor of 
HY/2009/19 was suggested to liaise with the City 
Garden Management Office for proper connection 
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of the observed pipping with discharge to prevent 
further seepage water into the construction site.          

H08/RS/000
07662-16 

05 April 
2016 

EPD complaint 
received by ET 
on 05 April 
2016 

Construction area 
opposite to Harbour 
Heights 

Construction dust emission 
arising from drilling activity  

A public complaint regarding construction dust 
emission was referred by EPD was received by ET 
on 05 April 2016 (Case Ref.: H08/RS/00007662-
16). The complainant reported that construction 
dust emission arising from drilling activity from the 
construction site of Central – Wan Chai Bypass – 
Tunnel (North Point Section) and Island Eastern 
Corridor Link (Contract No. HY/2009/19).  

 

ET confirmed with the Resident Site Staff that 
drilling holes for installation of starter bars was 
carried out under Contract HY/2009/19 at the 
vertical cut face of the existing IEC road slab on 05 
April 2016 

 

Based on the site records confirmed by RSS, 
drilling holes for installation of starter bars was 
carried out under Contract HY/2009/19 at the 
vertical cut face of the existing IEC road slab on 05 
April 2016 and according to the photo information 
provided by the EPD, no dust suppression 
measures was implemented during the observed 
drilling works on 05 April 2016. 

 

According to Air Pollution Control Ordinance, for 
pneumatic or power-driven drilling, cutting and 
polishing, water or a dust suppression chemical 
shall be continuously sprayed on the surface 
where any pneumatic or power-driven drilling, 
cutting, polishing or other mechanical breaking 
operation that causes dust emission is carried out, 
unless the process is accompanied by the 
operation of an effective dust extraction and 
filtering device.  

The interim 
report was 
submitted to 
the EPD on 
14 April 2016. 
 
EPD 
conducted 
follow up site 
visit on 
rectification 
measures on 
21 April 2016. 
A inspection 
record form 
(Pink Form) 
was issued to 
the Contractor 
regarding the 
observed 
incident. 
 
EPD advised 
no comment 
on 02 
September 
2016 on the 
interim report 
submitted and 
case closed.  
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Follow-up inspection was conducted on 06 April 
2016, rectification actions including the use of 
vacuum suction to extract dust generated during 
the concerned drilling works was observed 
implemented by the Contractor of HY/2009/19 for 
starter bars drilling works. 

ICC Case 
Ref.:2-
203652505
5 dated 27 
March 2016 

27 March 
2016 

ICC complaint 
case received 
by ET on 11 
April 2016 

Victoria Park Road 
Pedestrian Pathway 

Toppling of tree An ICC public complaint regarding landscape 
aspect was referred by RSS was received by ET 
on 11 April 2016 (Case Ref.:2-2036525055). The 
complainant reported that a tree (6 meters in 
height and 1.5 meters in diameter) was found 
toppled at 111 Victoria Park Road, near Lamp post 
38632 and blocking the Pedestrian pathway on 27 
March 2016. 

 
ET confirmed with the Resident Site Staff that the 
concerned tree was identified as T710 and no 
construction activity in the vicinity of tree T710 on 
27 March 2016 and no construction works are 
required in or near its vicinity.   

 

Based on the site records confirmed by RSS, the 
concerned tree was identified as the retained tree 
T710 maintained under the Contract of 
HY/2010/08 and the concerned tree T710 was 
located outside the assessment area in the 
relevant Project EIA Report. No construction works 
are required in the vicinity of concerned tree T710 
and no construction activity was conducted in the 
vicinity of tree T710 on 27 March 2016. 
Nevertheless, based on RSS information, recent 
tree monitoring report indicates an existing cavity 
at trunk and the concerned tree T710 has been 
recommended to be felled in the tree risk 
assessment Form 2.  

With respect to the observed incident of the 
toppling of the concerned tree T710, the 

Investigation 
Report issued 
on 15 April 
2016 and 
case closed 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

Contractor of HY/2010/08 was instructed by RSS 
to remove the broken trunk/ remains to avoid 
impact to the surroundings. The concerned tree 
T710 shall be compensated by the Contractor of 
HY/2010/08 in accordance with the Development 
Bureau Technical Circular (Works) No. 7/2015 and 
the detail on compensation would be further 
agreed with Victoria Park Management Office. 
Follow-up inspection was conducted on 13 April 
2016, and the remaining parts of the concerned 
tree T710 was observed felled to avoid further 
impact to nearby public road. 

 

 

Not 
available 

12 April 
2016 

A CEDD public 
complaint 
referred by 
RSS was 
received by ET 
on 13 April 
2016 

East of Star Ferry 
Piers 

Muddy water was observed 
to disperse from Contract 
HK/2009/02 site area to 
Victoria Harbour 
occasionally as there was 
no silt curtain installed 
under the buoyancy floats. 
The location concerned was 
the East of Star Ferry Piers 
(Contract No. HK/2009/02). 

A CEDD public complaint regarding muddy 
dispersion referred by RSS was received by ET on 
13 April 2016. The complainant reported that 
muddy water was observed to disperse from 
Contract HK/2009/02 site area to Victoria Harbour 
occasionally as there was no silt curtain installed 
under the buoyancy floats. The location concerned 
was the East of Star Ferry Piers (Contract No. 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that no 
marine construction activities or land construction 
activities under Contract HK/2009/02 at the 
concerned location on 12 April 2016. 
Surface runoff control measures including provision 
of concrete bund at the concerned location was 
implemented by Contract HK/2009/02. 
No soil & silt deposition along the seawall at the 
concerned location on 12 April 2016. 
No discharge point located in the vicinity of the 
concerned location under Contract HK/2009/02. 
Silt curtain with buoyancy floats acting as anchor 
points was installed at Monitoring Station RW21-
P789 for Water intakes.  

Investigation 
report issued 
on 19 April 
2016 and 
case closed 
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Based on the site records confirmed by RSS, no 
marine construction activities or land construction 
activities was carried out under Contract 
HK/2009/02 at the concerned location on 12 April 
2016 and no soil and silt deposition was found 
along the seawall at the concerned location and 
precautionary measures for site runoff control 
including provision of concrete bund along 
boundary of site area near the waterfront around 
the concerned location was implemented by the 
Contractor HK/2009/02. In addition, no discharge 
point under Contract HK/2009/02 was located in 
the vicinity of the concerned location. Based on 
information confirmed by RSS, the buoyancy floats 
deployed at the concerned location are acting as 
the anchor points for the silt curtain deployed 
around the WQM Station RW21-P789 for the WSD 
and Cooling Water Intakes group. 
 
Follow-up inspection was conducted on 14 April 
2016, no surface runoff from the construction site 
nor discharge of contaminated effluent was 
observed around the concerned location and 
precautionary measures including the provision of 
concrete bund at the concerned location was 
observed maintained by the Contractor of 
HK/2009/02 and the silt curtain deployed around 
the WQM station RW21-P789 was generally in 
order.  
In view of the public concern on the water quality, 
the Contractor of HK/2009/02 was reminded to 
maintain effective surface runoff protection and 
provide proper collection point of construction 
effluent around the concerned location to avoid 
potential surface runoff related impact. 
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EPD Ref.: 
H05/RS/000
08367-16 
dated 13 
April 2016 

13 April 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 13 April 
2016 

Outside the Hong 
Kong Academy for 
Performing Arts 

Muddy water discharge from 
construction site 

A public complaint regarding muddy water 
discharge referred by EPD was received by ET on 
13 April 2016 (EPD Ref.: H05/RS/00008367-16 
dated 13 April 2016). The complainant reported 
that muddy water was discharged from the 
construction work of Contract HK/2012/08 to the 
sea outside the Hong Kong Academy for 
Performing Arts on 13 April 2016 morning. 

ET confirmed with the Resident Site Staff that 
internal transport of soil to the hopper barge for 
storage via landing barge was conducted by 
Contractor of HK/2012/08 during 0800 hours to 
1000 hours on 13 April 2016 at the sea outside the 
concerned location and 3 nos. of dump trucks were 
deployed for the operation. 

Protection measure including provision of sandbag 
bunding along the side of the landing barge was 
implemented by the Contractor of HK/2012/08. 
 

According to the relevant site records provided by 
RSS, internal transport of soil to the hopper barge 
for storage via landing barge was conducted by 
Contractor of HK/2012/08 during 0800 hours to 
1000 hours on 13 April 2016 at the sea outside the 
concerned location and 3 nos. of dump trucks were 
deployed for the operation. Protection measure 
including provision of sandbag bunding along the 
side of the landing barge was implemented by the 
Contractor of HK/2012/08. In addition, amber 
rainstorm warning signal was hoisted from 0630 
hours to 1200 hours on 13 April 2016 and during 
the above time period, muddy water was observed 
from the upstream of culvert L outside the 
HK/2012/08 site.  

 

Follow up inspection was conducted on 19 April 
2016, protection measures including provision of 

Interim 
investigation 
report was 
submitted to 
the EPD on 
21 April 2016. 
 
EPD advised 
no further 
comment on 
06 June 2016 
on the interim 
report 
submitted and 
case closed. 
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sandbag bunding along the side of the landing 
barge was implemented and no mud or soil 
deposition was observed along the seawall and no 
discharge point was located within the temporary 
water channel connecting the Culvert L outfall 
location to the Victoria Harbour. In addition, piling 
works was observed at the north side of Zone A1 
on 19 April 2016 and construction effluent 
collection from piling work via sedimentation tank to 
wastewater treatment facility was implemented and 
steel barrier was installed around the piling works 
area to mitigate against potential surface runoff 
related impact. 

 
Nevertheless, in view of the public concern, the 
Contractor was reminded to maintain adequate 
perimeter embankment protection along the 
seawall boundary and maintain proper construction 
effluent collection system to avoid potential runoff 
related impact to nearby waters. 

EPD Ref: 
H05/RS/000
12646-16 
dated 27 
May 2016 

26 May 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 27 May 
2016 

Construction Site 
near Wanchai Ferry 
Pier 

Operation of generator 
around the clock  

A EPD complaint regarding noise nuisance 
referred by RSS was received by ET on 27 May 
2016 (EPD Ref: H05/RS/00012646-16 dated 27 
May 2016). The complainant reported that a 
generator was operated round-the-clock in the 
Chun Wo- CRGL JV construction site near 
Wanchai Ferry Pier that cause noise nuisance. 
(Contract No. HK/2009/02). 

ET confirmed with the Resident Site Staff that a 
generator deployed under Contract HK/2009/02 
near the covered walkway for Wanchai Ferry Pier 
at Portion 2 area and was operated from 1900hrs 
on 24 May 2016 to 0700hrs on 25 May 2016 and 
from 1900hrs on 25 May 2016 to 0700hrs on 26 
May 2016. The generator was used for the power 
supply of lighting inside Tunnel Portions 1 and 2. 

According to the relevant site records provided by 

Interim 
investigation 
report 
submitted to 
EPD on 7 
June 2016. 
 
EPD advised 
no further 
comment on 
05 August 
2016 on the 
report 
submitted and 
case closed. 
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RSS, a generator deployed under Contract 
HK/2009/02 near the covered walkway for 
Wanchai Ferry Pier at Portion 2 area and was 
operated from 1900hrs on 24 May 2016 to 
0700hrs on 25 May 2016 and from 1900hrs on 25 
May 2016 to 0700hrs on 26 May 2016. The 
generator was used for the power supply of 
lighting inside Tunnel Portions 1 and 2. Based on 
review on site information, relevant Construction 
Noise Permits GW-RS0516-16 and GW-RS0390-
16 for the operation of the concerned generator 
were confirmed in place while no sufficient site 
information was considered available to 
demonstrate the use of acoustic enclosure for the 
operation of the generator following the special 
condition 3d item 4. Despite the above, the 
Contractor of HK/2009/02 has suspended the use 
of the generator at the concerned location after 
2300hours to minimize potential noise concern to 
the surroundings from 28 May 2016. 

Nevertheless, the Contractor of HK/2009/02 was 
reminded to upkeep the site control system for 
construction works carried out during restricted 
hours and night time for Construction Noise Permit 
compliance and maintain regular maintenance of 
the plant and equipment deployed to avoid 
potential nuisance to the nearby public. 
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EPD Ref: 
H08/RS/000
14627-16 
dated 16 
June 2016 

15 June 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 16 June 
2016 

Construction area of 
Island Eastern 
Corridor near Sea 
View Estate. 

Splashing from the working 
area of Island Eastern 
Corridor near Sea View   

 Estate. 

A public complaint was referred by EPD was 
received by ET on 16 June 2016 (Case Ref.: 
H08/RS/00014627-16). The complainant reported 
that his or her properties were covered by many 
water stains which were splashing from the 
working area of Island Eastern Corridor near Sea 
View Estate.  

ET confirmed with the Resident Site Staff that rebar 
fixing was carried out on 13 and 14 June 2016 
under the Contractor of HY/2009/19 while formwork 
cleaning and laying concrete for stitching and 
curing work for concrete were carried out under the 
Contractor of HY/2009/19 on 15 June 2016 and 16 
June 2016 respectively. 

Mitigation measures including provision of metal 
cover underneath the bridge deck in slanting 
position at Watson Road to prevent spilling of water 
onto public road and provision of tarpaulin sheet 
along the guard rails of the bridge deck at Pier 19-
20 (opposite to Sea View Estate) to prevent 
splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

Based on the site records confirmed by RSS, rebar 
fixing was carried out on 13  and 14 June 2016 
under the Contractor of  HY/2009/19 while 
formwork cleaning and laying concrete for stitching 
and curing work for concrete were carried out 
under the Contractor of HY/2009/19 on 15 June 
2016 and 16 June 2016 respectively.  

Mitigation measures including provision of metal 
cover underneath the bridge deck in slanting 
position at Watson Road to prevent spilling of water 
onto public road and provision of tarpaulin sheet 
along the guard rails of the bridge deck at Pier 19-
20 (opposite to Sea View Estate) to prevent 
splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

The interim 
report 
submitted to 
the EPD on 
29 June 2016. 
EPD advised 
no comment 
on the interim 
report 
submitted and 
case closed 
on 02 
September 
2016. 
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Follow up inspection was conducted on 22 June 
2016, mitigation measures including the use of 
metal cover underneath the bridge deck at Watson 
Road and provision of tarpaulin sheet along the 
guard rails of the section of bridge deck opposite to 
Sea View Estate were implemented by the 
Contractor of HY/2009/19. No particular spilling or 
splashing of construction water was observed 
during inspection around the concerned location. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2009/19 was suggested that the 
direction of the water hose shall be pointed away 
from the public area as far as practicable during 
water use or watering for dust suppression to avoid 
potential splashing nuisance caused to the 
surroundings. The Contractor of HY/2009/19 was 
also reminded to maintain proper site drainage to 
direct surface runoff generated from construction 
works or cleaning to the proper collection point 
within site area to avoid potential nuisance to the 
surroundings. 

 

EPD Ref: 
H08/RS/000
16213-16 
dated 14 
July 2016 

30 June 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 14 July 
2016 

Construction Site 
of TS3 near Slip 
Road 8 

Night time construction 
noise from construction 
works between 0200hrs to 
0300hrs and construction 
dust emission from 
construction site of TS3 
near Slip Road 8 section. 

A public complaint referred by EPD was received 
by ET on 14 July 2016 (Case Ref.: 
H08/RS/00016213-16). The complainant reported 
the concern about night time construction noise 
from construction works between 0200hrs to 
0300hrs and construction dust emission from 
construction site of TS3 near Slip Road 8 section. 

ET confirmed with the Resident Site Staff that 
excavation at TS3 and loading of material onto 
derrick barge (Shun Tat 28) by crawler crane was 
undertaken by the Contractor of HY/2010/08 from 
19:00hrs to around 02:00hrs on 30 June 2016. 
Total one crawler crane was in operation. 

Noise mitigation measures including equipping the 
crawler crane with noise barrier was implemented 

The interim 
report 
submitted to 
the EPD on 
22 July 2016 
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by the Contractor of HY/2010/08. 

Dust mitigation measures including manual 
spraying of water and mist nozzles are deployed on 
the ground level and at the cofferdam. 

Based on the site records confirmed by RSS, 
excavation at TS3 and loading of material onto 
derrick barge (Shun Tat 28) by crawler crane was 
undertaken by the Contractor of HY/2010/08 from 
19:00hrs on 29 June 2016 to around 02:00hrs on 
30 June 2016. No construction works was 
conducted at the concerned location after around 
02:00hrs on 30 June 2016. Total one crawler 
crane was in operation and noise mitigation 
measures including equipping the crawler crane 
with noise barrier was implemented by the 
Contractor of HY/2010/08.  

Based on review on relevant record, Construction 
Noise Permit GW-RS0434-16 for the operation of 
crawler crane at the concerned location was in 
place. However, based on relevant site record, it 
was noted that the crawler crane deployed during 
the concerned period could not match with the 
specific PME requirement under condition 3a 
(Crane, crawler, mounted with noise barrier 
(Kobelco 7250S)) of the Construction Noise Permit 
GW-RS0434-16 between 23:00hrs to 07:00hrs on 
the following day. Dust mitigation measures 
including manual spraying of water and mist 
nozzles were deployed on the ground level and at 
the cofferdam. 

Follow up inspection was conducted on 20 July 
2016, the potential concerned excavation works at 
the concerned location was not observed and no 
particular dust impact was observed around the 
concerned location.  

In view of the above, the Contractor of HY/2010/08 
was advised to review the site control system for 
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construction works carried out during restricted 
hours to check and ensure the model/ specific 
PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
Also, the Contractor of HY/2010/08 was reminded 
to maintain sufficient watering for excavated 
material handling to avoid potential dust nuisance 
to the surroundings. 

 

EPD Ref: 
H08/RS/000
22448-16 
dated 06 
September 
2016 

04 Sept 

2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 06 
September 
2016 

Road construction 
works area near 
Causeway Bay 
Typhoon Shelter 

Construction noise from 
road construction work near 
Causeway Bay Typhoon 
Shelter 

A public complaint referred by EPD was received 
by ET on 06 September 2016 (Case Ref.: 
H08/RS/00022448-16). The complainant reported 
that construction noise from the road construction 
work near Causeway Bay Typhoon Shelter during 
0800hrs to 2100 hrs on 04 September 2016 
(Sunday) caused nuisance. The complainant also 
indicated that the construction noise was 
generated up to 0100 hrs on normal weekdays. 

 
ET confirmed with the Resident Site Staff that  
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 
September 2016. Total 1 no. of generator and 1 
no. of welding machine were in operation. 

Grouting works at Victoria Park Road Eastbound 
slow lane was conducted from 2300hrs on 01 
September 2016 to 0100hrs on 02 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator 
and 1 no. of grout pump were in operation. 
Grouting works at Victoria Park Road Eastbound 
slow lane was conducted from 2300hrs on 02 
September 2016 to 0100hrs on 03 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator 
and 1 no. of grout pump were in operation. 
Grouting works at Victoria Park Road Eastbound 

The interim 
report 
submitted to 
EPD on 20 
September 
2016. 
 
EPD advised 
no comment 
on 31 October 
2016 on the 
interim report 
submitted and 
case closed. 
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slow lane was conducted from 2300hrs to 2359hrs 
on 03 September 2016. Total 1 no. of grout mixer, 
1 no. of agitator and 1 no. of grout pump were in 
operation. 

Based on the site records confirmed by RSS, 
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 
September 2016, total 1 no. of generator and 1 no. 
of welding machine were in operation and relevant 
Construction Noise Permit GW-RS0442-16 was in 
place. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
on 01 September 2016 to 0100hrs on 02 
September 2016. Total 1 no. of grout mixer, 1 no. 
of agitator and 1 no. of grout pump were in 
operation. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
on 02 September 2016 to 0100hrs on 03 
September 2016. Total 1 no. of grout mixer, 1 no. 
of agitator and 1 no. of grout pump were in 
operation. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
to 2359hrs on 03 September 2016. Total 1 no. of 
grout mixer, 1 no. of agitator and 1 no. of grout 
pump were in operation. Relevant Construction 
Noise Permit GW-RS0531-16 was in place for the 
above construction activities.  

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

EPD Ref: 
H08/RS/000
24768-16 
dated 07 
October 
2016 

28 Sept 

2016 

04 Oct 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 07 October 
2016 

Causeway Bay 
Typhoon Shelter 

Construction work at the 
construction site in 
Causeway Bay Typhoon 
Shelter area was found 
after 1900hrs on 28 
September 2016 and 

04 October 2016 that 
caused noise nuisance. 

A public complaint referred by EPD was received 
by ET on 07 October 2016 (Case Ref.: 
H08/RS/00024768-16). The complainant reported 
that construction work at the construction site in 
Causeway Bay Typhoon Shelter area was found 
after 1900hrs on 28 September 2016 and 04 
October 2016 that caused noise nuisance. The 
complainant also reported that there were 5 
concrete lorry mixers operating at the above site 
after 1900hrs on 04 October 2016. 

ET confirmed with the Resident Site Staff that 
concreting for tunnel structure in TS3 (W) was 
conducted from 1900hrs to 2300hrs on 28 
September 2016. One concrete pump and two 
concrete lorry mixers were in operation. One no. of 
concrete lorry mixer was located at the East of TS3 
(W) and one no. of concrete lorry mixer was 
located at the west of TS3 (W). Concreting for 
tunnel structure in TS3 (W) was conducted from 
1900hrs to 2300hrs on 04 October 2016. One 
concrete pump and two concrete lorry mixers were 
in operation. One no. of concrete lorry mixer was 
located at the East of TS3 (W) and one no. of 
concrete lorry mixer was located at the west of TS3 
(W). 

 

Based on the site records confirmed by RSS, 
concreting for tunnel structure in TS3 (W) was 
conducted from 1900hrs to 2300hrs on 28 
September 2016 and from 1900hrs to 2300hrs on 
04 October 2016 and total one concrete pump and 
two concrete lorry mixers were in operation during 
the above concerned periods. One no. of concrete 
lorry mixer was located at the East of TS3 (W) and 
one no. of concrete lorry mixer was located at the 
west of TS3(W) during the above concerned 
periods and relevant Construction Noise Permit 

The interim 
investigation 
report was 
submitted to 
EPD on 18 
October 2016. 
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GW-RS0434-16 and GW-RS0407-16 were in place 
for the construction works conducted during the 
above concerned periods. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

EPD Ref: 
H05/RS/0002
9722-16 
dated 22 
November 
2016 

15 Nov 
2016 

A public 
complaint 
referred by 
EPD received 
by ET on 22 
November 
2016 

Construction Site 
near Wanchai Ferry 
Pier 

Noise was emanated in the 
Chun Wo – CRGLJV 
construction site near 
Wanchai Ferry Pier till late 
night and caused nuisance 
to nearby sensitive 
receivers. 

 

An EPD complaint regarding noise nuisance 
referred by EPD was received by ET on 22 
November 2016 (EPD Ref: H05/RS/00029722-16 
dated 22 November 2016). The complainant 
reported that noise was emanated in the Chun 
Wo – CRGLJV construction site near Wanchai 
Ferry Pier till late night and caused nuisance to 
nearby sensitive receivers. 
 
ET confirmed with the Resident Site Staff that 
Excavation works at Portion 5 was conducted 
under Contract HK/2009/02 at Portion 5 area (West 
of Wan Chai Ferry Pier) from 1900hrs to 2300hrs 
on 14 November 2016. Total two crawler cranes, 
two excavators and two generators were operated 
at ground level and four excavators were operated 
below ground level. No construction activity was 
conducted under Contract HK/2009/02 from 
2300hrs on 14 November 2016 to 0700hrs on 15 
November 2016. Total two generators were 
operated at ground level for lighting illumination of 
Portion 5. 

 

 

 

Interim 
investigation 
report 
submitted to 
EPD on 29 
November 
2016.  
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According to information provided by RSS, 
excavation works at Portion 5 was conducted 
under Contract HK/2009/02 at Portion 5 area (West 
of Wan Chai Ferry Pier) from 1900hrs to 2300hrs 
on 14 November 2016. Total two crawler cranes 
and two excavators were operated at ground level 
and four excavators were operated below ground 
level. Two generators were operated at ground 
level. Based on review on site information, relevant 
Construction Noise Permits GW-RS0593-15 for the 
above construction activities and above operation 
of the generators were confirmed in place. No 
construction activity was conducted under Contract 
HK/2009/02 from 2300hrs on 14 November 2016 to 
0700hrs on 15 November 2016 and two generators 
were operated at ground level for lighting 
illumination of Portion 5. 

In view of the public concern, the Contractor of 
HK/2009/02 confirmed that the two generators for 
lighting power supply at ground level after 2300hrs 
had been suspended and replaced by other two 
generators located below ground level at Portion 5 
area since 23 November 2016 to minimize the 
noise impact to the surroundings. In addition, the 
Contractor of HK/2009/02 was reminded to upkeep 
the site control system for construction works 
carried out during restricted hours and night time 
for Construction Noise Permit compliance and 
maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to 
the nearby public. Also, the Contractor of 
HK/2009/02 was recommended to review the 
enhancement noise mitigation measure to be 
adopted for the generators deployed at ground 
level before 2300hrs to alleviate potential noise 
concern to the surroundings. 
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EPD ref: 
H08/RS/0003
0890-16 
dated 07 
December 
2016 

24 Nov 
2016 

A public 
complaint 
referred by 
EPD received 
by ET on 07 
December 
2016 

Construction Site at 
Victoria Park 

Noise emanated from the 
construction site at Victoria 
Park after 1900hrs. 

 

A public complaint referred by EPD was received 
by ET on 07 December 2016 (Case Ref.: 
H08/RS/00030890-16). The complainant reported 
that Noise was emanated in the construction site 
near Victoria Park after 19:00 and caused nuisance 
to nearby sensitive receivers on 24 November 
2016. ET confirmed with the Resident Site Staff 
that welding works for the tie-rod for the vertical 
blinding concrete was undertaken by the Contractor 
of HY/2010/08 at the construction site in the 
Victoria Park from 1900hrs to 2300hrs on 24 
November 2016. Total 3 nos. of welding machines 
(electric), 3 nos. of water pumps (electric) and 1 no. 
of AquaSED were in operation. 
Based on the site records confirmed by RSS, 
welding works for the tie-rod for the vertical blinding 
concrete was undertaken by the Contractor of 
HY/2010/08 at the construction site in the Victoria 
Park from 1900hrs to 2300hrs on 24 November 
2016. Total 3 nos. of welding machines (electric), 3 
nos. of water pumps (electric) and 1 no. of 
AquaSED were in operation and relevant 
Construction Noise Permit GW-RS0930-16 was in 
place for the construction works conducted during 
the above concerned period. In addition, according 
to relevant site information confirmed by RSS, the 
welding machines, water pumps and AquaSED 
were connected to and powered by Hong Kong 
Electric power grid. Nevertheless, in view of the 
public concern, the Contractor of HY/2010/08 was 
reminded to maintain the site control system for 
construction works carried out during restricted 
hours to ensure the PMEs deployed are in 
compliance with relevant Construction Noise 
Permit. The Contractor of HY/2010/08 was also 
reminded to maintain regular maintenance of the 
plant and equipment deployed to avoid potential 
nuisance to the nearby public. 

Investigation 
report 
submitted to 
EPD on 16 
December 
2016. 
 
Under EPD 
review 
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EPD 
complaint 
H08/RS/000
01175-17 
dated 16 
January 
2016 

10 
January 
2017 

A public 
complaint 
referred by 
EPD received 
by ET on 16  
January 2017 

Causeway Bay 
Typhoon Shelter 

 

Construction work at the 
reclamation site in 
Causeway Bay Typhoon 
Shelter area (Under the 
Island Eastern Corridor) 
was found after1900hrs on 
10 January 2017 and the 
concrete lorry mixer and 
concrete pump may not 
comply with the 
Construction Noise Permit 

 

A public complaint referred by EPD was received 
by ET on 16 January 2017 (Case Ref.: 
H08/RS/00001175-17). The complainant reported 
that construction work at the reclamation site in 
Causeway Bay Typhoon Shelter area (Under the 
Island Eastern Corridor) was found after 1900hrs 
on 10 January 2017. The complainant reported 
that there were 3 concrete pumps and around 10 
concrete lorry mixers operating at the above site 
during the said period which may not comply with 
the Construction Noise Permit.    

 

ET confirmed with the Resident Site Staff that 
concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 1900hrs and 
2000hrs on 10 January 2017.  

Total 3 nos. of Lorry Mounted Concrete Pumps 
and 6 nos. of Concrete Lorry Mixers were 
operated at TS3 while temporary noise barrier was 
provided for 2 nos. of the operating Lorry Mounted 
Concrete Pumps and 4 nos. of the operating 
Concrete Lorry Mixers. Total 1 no. of Concrete 
Lorry Mixer was at stand-by within TS3 Works 
area.   

Concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 2000hrs and 
2030hrs 10 January 2017.Total 2 nos. of Lorry 
Mounted Concrete Pump and 4 nos. of Concrete 
Lorry Mixers were operated at TS3 while 
temporary noise barrier was provided for 1 no. of 
the operating Lorry Mounted Concrete Pumps and 
2 nos. of the operating Concrete Lorry Mixers. 
Total 1 no. of Concrete Lorry Mixer was at stand-
by within TS3 Works area.   

 

Interim 
investigation 
report 
submitted to 
EPD on 03 
February 
2017. 
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Concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 2030hrs and 
2300hrs 10 January 2017. Total 1 no. of Lorry 
Mounted Concrete Pump and 2 nos. of Concrete 
Lorry Mixers were operated at TS3. 

Based on the site records confirmed by RSS, 
concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 1900hrs and 
2300hrs on 10 January 2017. From 1900hrs to 
2000hrs, total 3 nos. of Lorry Mounted Concrete 
Pumps and 6 nos. of Concrete Lorry Mixers while 
temporary noise barrier was provided for 2 nos. of 
the operating Lorry Mounted Concrete Pumps and 
4 nos. of the operating Concrete Lorry Mixers. 
Total 1 no. of Concrete Lorry Mixer was at stand-
by within TS3 Works area.  

From 2000hrs to 2030hrs, total 2 nos. of Lorry 
Mounted Concrete Pump and 4 nos. of Concrete 
Lorry Mixers were operated at TS3 while 
temporary noise barrier was provided for 1 no. of 
the operating Lorry Mounted Concrete Pumps and 
2 nos. of the operating Concrete Lorry Mixers. 
Total 1 no. of Concrete Lorry Mixer was at stand-
by within TS3 Works area.  

From 2030hrs to 2300hrs, total 1 no. of Lorry 
Mounted Concrete Pump and 2 nos. of Concrete 
Lorry Mixers were operated at TS3.  

Relevant Construction Noise Permit GW-RS1232-
16 (Corresponding PME Groups operated include 
Group M, Group K and Group H) was in place for 
the construction works conducted during the 
above concerned periods and based on RSS 
information, a designated personnel on-site was 
responsible for controlling and supervising the 
switching between PME Groups. Meanwhile, there 
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is no sufficient information to conclude if the 
concerned PME(s) (Concrete Lorry Mixer and 
Lorry Mounted Concrete Pump) deployed behind 
the temporary noise barrier provided were not 
visible to nearby sensitive receivers.  

 

As multiple PME grouping under the Construction 
Noise Permit are involved, the Contractor of 
HY/2010/08 was reminded to strictly follow the site 
control system for construction works carried out 
during restricted hours to ensure the PMEs 
deployed are in strict compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

ICC 
complaint 
case (Ref: 
#2-
321884477
6) dated 23 
December 
2017  

22 Dec 
2016 

ICC complaint 
case referred 
by RSS 
received by ET 
on 18 January 
2017 

Construction Site 
Gate Exit near Expo 
Drive East 

No wheel washing from 
CEDD work site, no 
supervision from the 
Resident Site Staff, mud 
was dispersed on the road 
and flush to the communal 
drain by Chun Wo-China 
Railway JV HK/2009/02. 

A public complaint regarding the subject matter on 
wheel washing referred by RSS was received by 
ET on 18 January 2017 (ICC Ref: #2-
3218844776). The complainant reported that no 
wheel washing from CEDD work site, no 
supervision from the Resident Site Staff, mud was 
dispersed on the road and flush to the communal 
drain by Chun Wo-China Railway JV HK/2009/02. 

ET confirmed with the Resident Site Staff that the 
concerned location was Site Exit Gate No. 6 at 
Expo Drive East operated and maintained under 
HK/2009/02 on 22 December 2016. Site measures 
including provision of wheel washing facility was 
implemented by the Contractor of HK/2009/02 on 
the concerned date. 

According to information provided by RSS, the 
concerned location was Site Exit Gate No. 6 at 
Expo Drive East operated and maintained under 
HK/2009/02 on 22 December 2016. In view of the 
environmental concern, remedial measures 
including i) instructing all workers to conduct wheel 

Final 
investigation 
report issued 
on 23 January 
2017. 
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washing within the designated location with 
collection pit to prevent overflow of washing 
effluent and ii) manual removal of dirt/silt by worker 
instead of water flushing in case of dirt/muddy trail 
found on road were implemented by the 
Contractor on 28 December 2016. Also, the 
Contractor of HK/2009/02 was further reminded by 
the WDII RSS to maintain proper wheel washing 
facilities at Gate No.6 and inspect regularly to 
ensure that all vehicles leaving the site to public 
roads are free of mud.  

Nevertheless, the Environmental Team further 
reminded the Contractor on 04 January 2017 that 
site measures including i) wheel washing 
operation shall be conducted at the designated 
location behind the backfall to avoid overflow of 
washing effluent onto public road ii) any silt/ soil 
deposited of the public road shall be cleared 
manually shall be strictly followed and relevant 
remedial actions were taken by the Contractor of 
HK/2009/02 on 04 January 2017. 

According to site inspection conducted on 17 
January 2017, the concerned site exit Gate No.6 
was maintained in proper condition, no silt/ mud 
deposition was observed on the public road and 
wheel washing was conducted by the Contractor of 
HK/2009/02 at the designated location within the 
construction site to avoid overflow of washing 
effluent onto nearby public road. 
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ICC 
complaint 
case (Ref: 
#2-
351203393
6) dated 20 
February 
2017  

20 
February 
2017 

ICC complaint 
case referred 
by RSS 
received by ET 
on 24 February 
2017 

Victoria Park 
Swimming Pool 

Noise was emanated from 
the construction site near 
Victoria Park Swimming 
Pool between 2300hrs to 
2400hrs in the past months 
and caused nuisance. 

An ICC complaint referred by RSS was received by 
ET on 24 February 2017 (CASE#2-3512033936). 
The complainant reported that noise was emanated 
from the construction site near Victoria Park 
Swimming Pool between 2300hrs to 2400hrs in the 
past months and caused nuisance. ET confirmed 
with the Resident Site Staff that no works was 
conducted under Contract HY/2010/08 near 
Victoria Park Swimming Pool (Hing Fat Street) 
during the restricted hours (from 1900hrs to 
0700hrs on the following day) from 21 December 
2016 to 20 February 2017. 

 
No works was conducted under Contract 
HY/2010/08near Victoria Park Swimming Pool 
(Hing Fat Street) during the restricted hours (from 
1900hrs to 0700hrs on the following day) from 21 
December 2016 to 20 February 2017. 
 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

 

 

 

 

 

 

 

Final 
Investigation 
Report issued 
on 02 March 
2017 and 
case closed. 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

ICC 
complaint 
case (Ref: 
#2-
351547483
1) dated 21 
February 
2017  

21 
February 
2017 

ICC complaint 
case referred 
by RSS 
received by ET 
on 24 February 
2017 

Construction Site 
near Victoria Park 
Swimming Park and 
Causeway Bay 
Typhoon Shelter 

Noise was emanated from 
the construction site near 
Victoria Park Swimming 
Pool between 2300hrs to 
2400hrs in the past months 
and caused nuisance. 

An ICC complaint referred by RSS was received by 
ET on 24 February 2017 (CASE#2-3515474831). 
The complainant reported that noise was emanated 
from the construction site near Victoria Park 
Swimming Pool and Causeway Bay Typhoon 
Shelter between 1900hrs to 2400hrs in the past 
months and caused nuisance.  

 

ET confirmed with the Resident Site Staff that 
concreting of tunnel structure at Temporary 
Reclamation Area TS3 were conducted under 
Contract HY/2010/08 between 1900hrs and 
2300hrs on 13, 14, 15, 16 and 18 February 2017. 
Total 3 nos. of concrete pump and 6 nos. of 
concrete lorry mixers were operated.  

Concreting of tunnel structure at Temporary 
Reclamation Area TS3 were conducted under 
Contract HY/2010/08 between 1900hrs and 
2100hrs on 21 February 2017. Total 3 nos. of 
concrete pump and 6 nos. of concrete lorry mixers 
were operated. Concreting of tunnel structure at 
Zone C was conducted under Contract HY/2010/08 
between 1900hrs to 2300hrs on 17 and 20 
February 2017. Total 1 no. of concrete pump and 2 
nos. of concrete mixers were operated. Bar 
bending at Zone C was conducted under Contract 
HY/2010/08 between 1900hrs to 2300hrs on 13, 
14, 15, 16, 18 and 19 February 2017. Total 1 no. 
bar bender and cutter was operated. No works was 
conducted under Contract HY/2010/08 near 
Victoria Park Swimming Pool (Hing Fat Street) 
during the restricted hours (from 1900hrs to 
0700hrs on the following day) across the period 
from 13 February 2017 to 21 February 2017. 

 

Based on the site records confirmed by RSS, no 
works was conducted under Contract HY/2010/08 

Final 
Investigation 
Report issued 
on 07 March 
2017 and 
case closed. 
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near Victoria Park Swimming Pool (Hing Fat Street) 
during the restricted hours (from 1900hrs to 
0700hrs on the following day) from 13 February 
2017 to 20 February 2017. Concreting of tunnel 
structure at Temporary Reclamation Area TS3 was 
conducted under Contract HY/2010/08 between 
1900hrs and 2300hrs on 13, 14, 15, 16 and 18 
February 2017 and total 3 nos. of concrete pumps 
and 6 nos. of concrete lorry mixers were operated. 
Concreting of tunnel structure at Temporary 
Reclamation Area TS3 were conducted under 
Contract HY/2010/08 between 1900hrs and 
2100hrs on 21 February 2017 and total 3 nos. of 
concrete pump and 6 nos. of concrete lorry mixers 
were operated. Relevant Construction Noise Permit 
GW-RS0029-17 was in place while it is considered 
that there is no sufficient information to indicate 
whether the Powered Mechanical Equipment were 
deployed at the designed location stipulated under 
the relevant Construction Noise Permit with noise 
mitigation measures required. 

 

Concreting of tunnel structure at Zone C was 
conducted under Contract HY/2010/08 between 
1900hrs to 2300hrs on 17 and 20 February 2017. 
Total 1 no. of concrete pump and 2 nos. concrete 
mixers were operated. Bar bending at Zone C was 
conducted under Contract HY/2010/08 between 
1900hrs to 2300hrs on 13, 14, 15, 16, 18 and 19 
February 2017 and total 1 no. bar bender and 
cutter was operated. Relevant Construction Noise 
Permit GW-RS1366-13 was in place while it is 
considered that there is no sufficient information to 
indicate whether the Powered Mechanical 
Equipment were deployed at the designed location 
stipulated under the relevant Construction Noise 
Permit with noise mitigation measures required. 
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Nevertheless, further to the joint ad-hoc inspection 
conducted by the ET/IEC on 13 February 2017 
during restricted hours (between 1900hrs to 
2200hrs), concurrent operations of 4 nos. of 
concrete lorry trucks at the Southern Side of TS3 
near Construction Site Entrance and concurrent 
operations of 2 nos. of concrete lorry pumps and 2 
nos. of concrete lorry truck at Western and 
Northern Side of TS3 were observed while the 
temporary noise barrier provided for the concrete 
lorry pump and concrete lorry truck at the Northern 
Side of TS3 could not screen entirely the concrete 
lorry truck and concrete lorry pump (Located at 
Northern Side of TS3) from nearby sensitive 
receivers. Therefore, it is considered that the above 
operations observed could not follow the PME 
grouping requirement and the specific condition 
3.d.4 under the relevant Construction Noise Permit. 

 

In view of the above, the Contractor of HY/2010/08 
was advised to enhance the site supervision and 
strictly implement the site control system for 
construction works carried out during restricted 
hours to ensure the PMEs deployed strictly comply 
with relevant Construction Noise Permit. The 
Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to 
the nearby public. 
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ICC 
complaint 
case (Ref: 
#2-
352109757
9) dated 22 
February 
2017  

22 
February 
2017 

ICC complaint 
case referred 
by RSS 
received by ET 
on 27 February 
2017 

Construction Site at 
Victoria Harbour 
near Victoria Park  

Noise was emanated from 
the construction Site at 
Victoria Harbour near 
Victoria Park from 0000hrs 
to 0200hrs on Tuesday and 
caused nuisance and 
Concrete Lorry was 
observed on scene. 

An ICC complaint referred by RSS was received by 
ET on 27 February 2017 (CASE#2-3521097579). 
The complainant reported that noise was emanated 
from the construction Site at Victoria Harbour near 
Victoria Park from 0000hrs to 0200hrs on Tuesday 
and caused nuisance and Concrete Lorry was 
observed on scene.  

 

ET confirmed with the Resident Site Staff that no 
construction work was conducted under 
HY/2010/08 at Zone C (Victoria Park Road) and 
Temporary Reclamation Area Zone between 
0000hrs to 0200hrs on 21 February 2017 and 
between 0000hrs to 0200hrs on 22 February 2017. 

No construction work was conducted under 
HY/2010/08 at Zone C (Victoria Park Road) and 
Temporary Reclamation Area Zone between 
0000hrs to 0200hrs on 21 February 2017 and 
between 0000hrs to 0200hrs on 22 February 2017. 
 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

 

 

 

 

 
 

Final 
Investigation 
Report issued 
on 02 March 
2017 and 
case closed. 
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ICC 
Complaint 
Case 
(CASE #2-
357615753
8 dated 05 
March 
2017) 

05 
March 
2017 

ICC complaint 
referred by 
RSS was 
received by 
ET on 06 
March 2017 

Construction works 
area under 
Contract 
HK/2009/02 for 
Wanchai 
Development 
Phase II 

Noise was emanated from 
the construction works 
under Contract HK/2009/02 
for Wanchai Development 
Phase II on 05 March 2017 
and potential violation of 
ordinance was suspected. 

An ICC complaint referred by RSS was received by 
ET on 06 March 2017 (CASE#2-3576157538). The 
complainant reported that noise was emanated 
from the construction works under Contract 
HK/2009/02 for Wanchai Development Phase II on 
05 March 2017 and potential violation of ordinance 
was suspected.  
 
ET confirmed with the Resident Site Staff that no 
works was conducted under Contract HK/2009/02 
from 0000hrs to 0830hrs on 05 March 2017. 
Removal ELS waling at Portion 5 (West of 
WanChai Ferry Pier) was conducted under 
Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were 
in operation at ground level. 
 
Tunnel backfilling and construction of temporary 
walls at Portions 3&4 (Near Wan Shing Street) 
were conducted under Contract HK/2009/02 from 
0830hrs to 1700hrs. Total 1 no. of excavator and 1 
no. of dump truck were in operation at ground level 
and 2 nos. of excavator and 1 no. of loader were in 
operation below ground level. 
 
According to the information confirmed by RSS, no 
works was conducted under Contract HK/2009/02 
from 0000hrs to 0830hrs on 05 March 2017. 
Removal ELS waling at Portion 5 (West of 
WanChai Ferry Pier) was conducted under 
Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were 
in operation at ground level. Tunnel backfilling and 
construction of temporary walls at Portions 3&4 
(Near Wan Shing Street) were conducted under 
Contract HK/2009/02 from 0830hrs to 1700hrs. 
Total 1 no. of excavator and 1 no. of dump truck 
were in operation at ground level and 2 nos. of 
excavator and 1 loader were in operation below 

Investigation 
report issued 
on 10 March 
2017 and 
case closed. 
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ground level. Relevant Construction Noise Permit 
GW-RS1305-16 was in place. 
 
Nevertheless, in view of the public concern, the 
Contractor of HK/2009/02 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HK/2009/02 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

EPD 
complaint 
(Case Ref: 
H05/RS/00
06240-17) 

05 
March 
2017 

EPD complaint 
referred by 
RSS was 
received by 
ET on 14 
March 2017. 
EPD clarified 
the complaint 
case shall be 
was referred 
by ICC 
Complaint 
Hotline (CASE 
#2-
3576157538) 

Construction works 
area under 
Contract 
HK/2009/02 for 
Wanchai 
Development 
Phase II 

Noise was emanated from 
the construction works 
under Contract HK/2009/02 
for Wanchai Development 
Phase II on 05 March 2017 
and potential violation of 
ordinance was suspected. 

A EPD complaint was referred to the ET on 14 
March 2017 (CASE Ref: H05/RS/0006240-17). 
The complainant reported that noise was 
emanated from the construction works under 
Contract HK/2009/02 for Wanchai Development 
Phase II on 05 March 2017 and potential violation 
of ordinance was suspected.  

 

ET confirmed with the Resident Site Staff that no 
works was conducted under Contract HK/2009/02 
from 0000hrs to 0830hrs on 05 March 2017. 
Removal ELS waling at Portion 5 (West of 
WanChai Ferry Pier) was conducted under 
Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were 
in operation at ground level. 
 
Tunnel backfilling and construction of temporary 
walls at Portions 3&4 (Near Wan Shing Street) 
were conducted under Contract HK/2009/02 from 
0830hrs to 1700hrs. Total 1 no. of excavator and 1 
no. of dump truck were in operation at ground level 
and 2 nos. of excavator and 1 no. of loader were in 
operation below ground level. 
 
 

Interim 
Investigation 
report issued 
on 10 March 
2017 and 
case closed. 
 
Under EPD 
Review. 
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According to the information confirmed by RSS, no 
works was conducted under Contract HK/2009/02 
from 0000hrs to 0830hrs on 05 March 2017. 
Removal ELS waling at Portion 5 (West of 
WanChai Ferry Pier) was conducted under 
Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were 
in operation at ground level. Tunnel backfilling and 
construction of temporary walls at Portions 3&4 
(Near Wan Shing Street) were conducted under 
Contract HK/2009/02 from 0830hrs to 1700hrs. 
Total 1 no. of excavator and 1 no. of dump truck 
were in operation at ground level and 2 nos. of 
excavator and 1 loader were in operation below 
ground level. Relevant Construction Noise Permit 
GW-RS1305-16 was in place. 
 
Nevertheless, in view of the public concern, the 
Contractor of HK/2009/02 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HK/2009/02 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

ICC 
complaint 
Case  
(CASE#2-
360318289
0) dated 10 
March 
2017 

10 
March 
2017 

An ICC 
complaint 
referred by 
RSS was 
received by 
ET on 13 
March 2017 

Construction Site at 
Victoria Park 

Noise was emanated from 
the construction Site at 
Victoria Park from 2300hrs 
to 2400hrs on 10 March 
2017 and caused nuisance 
to nearby residents. 

An ICC complaint referred by RSS was received 
by ET on 13 March 2017 (CASE#2-3603182890). 
The complainant reported that noise was 
emanated from the construction Site at Victoria 
Park from 2300hrs to 2400hrs on 10 March 2017 
and caused nuisance to nearby residents. 

 

ET confirmed with the Resident Site Staff that no 
construction work was conducted under Contract 
HY/2010/08 at Victoria Park at from 2300hrs to 
2400hrs on 10 March 2017. 

Investigation 
Report issued 
on 15 March 
2017 and 
case closed  
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Based on the information provided by the RSS, no 
construction work was conducted under Contract 
HY/2010/08 at Victoria Park at from 2300hrs to 
2400hrs on 10 March 2017. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with 
relevant Construction Noise Permit. The 
Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to 
the nearby public. 

EPD 
complaint 
Case  
(CASE Ref: 
H05/RS/00
014415-
17(14448-
17) dated 
18 May 
2017 

11 May 
2017 

An EPD 
complaint 
referred to ET 
on 18 May 
2017 

Construction Site 
under Contract 
HK/2009/02 

Construction work was 
found on 10 May 2017 
(~03:52) that caused noise 
nuisance. 

 

According to the 
information provided by the 
IEC on 11 May 2017 and 
15 May 2017, it was 
alleged that the concreting 
work under Contract No. 
HK/2009/02 was carried out 
for the Central-Wan Chai 
Bypass Top Slab Bay 6 
during night time on 09 May 
2017 and early morning on 
10 May 2017 (between 
11:00pm on 09 May 2017 
and about 04:00 a.m. on 10 
May 2017) with 3 pump 
trucks, 10 vibrating pokers, 
9 concrete trucks and 2 
generators in operation. 

An EPD complaint was referred to the ET on 18 
May 2017 (CASE Ref: H05/RS/00014415-
17(14448-17). The complainant reported that: 

 

Construction work was found on 10 May 2017 
(~03:52) that caused noise nuisance. According to 
the photos provided by the complainant lorry 
mounted concrete pump were used. According to 
the information provided by the IEC on 11 May 
2017 and 15 May 2017, it was alleged that the 
concreting work under Contract No. HK/2009/02 
was carried out for the Central-Wan Chai Bypass 
Top Slab Bay 6 during night time on 09 May 2017 
and early morning on 10 May 2017 (between 
11:00pm on 09 May 2017 and about 04:00 a.m. on 
10 May 2017) with 3 pump trucks, 10 vibrating 
pokers, 9 concrete trucks and 2 generators in 
operation. The concreting works under Contract 
No. CEDD HK/2009/02 was also carried out for the 
Central – Wan Chai Bypass Bay 10A OHVS Slab 
after 23:00 on 12 May 2017 (after 23:00) with 1 
Pump truck, 2 vibrating pokers, 1 concrete trucks 
and 3 generators in operation. 

Interim 
Investigation 
report 
submitted to 
EPD on 26 
May 2017. 
Under EPD 
Review.  
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The concreting works under 
Contract No. CEDD 
HK/2009/02 was also 
carried out for the Central – 
Wan Chai Bypass Bay 10A 
OHVS Slab after 23:00 on 
12 May 2017 (after 23:00) 
with 1 Pump truck, 2 
vibrating pokers, 1 concrete 
trucks and 3 generators in 
operation. 

ET confirmed with the Resident Site Staff that 10 
nos. of vibratory pokers, 3 nos. of concrete pump 
trucks and 3 nos. of generators were in operation 
at Tunnel Portion 5, Top Slab 6 from 2300hrs on 
09 May 2017 to 0408hrs on 10 May 2017 while 9 
nos. of concrete trucks were in operation at around 
0320hrs on 10 May 2017. 

2 nos. of vibratory pokers, 1 no. of concrete truck, 
1 no. of concrete pump truck, and 3 nos. of 
generators were in operation at Tunnel Portion 5, 
Top Slab 6 from 2300hrs on 12 May 2017 to 
2340hrs on 12 May 2017.  

According to the RSS site information, 10 nos. of 
vibratory pokers, 3 nos. of concrete pump trucks 
and 3 nos. of generator were in operation at Tunnel 
Portion 5, Top Slab 6 from 2300hrs on 09 May 
2017 to 0408hrs on 10 May 2017 while 9 nos. of 
concrete trucks were in operation at around 
0320hrs on 10 May 2017 and the above 
construction operations could not comply with the 
item 3a - PME requirement under the Construction 
Noise Permit GW-RS1297-16. In response to the 
information provided by the RSS/ IEC on 11 May 
2017, ad-hoc inspection was conducted by the 
Environmental Team on 13 May 2017 around 
00:40 hrs. No construction operation and no PME 
deployment was observed at the time of inspection. 
 
According to the RSS site information, 2 nos. of 
vibratory pokers, 1 no. of concrete pump truck, and 
3 nos. of generators were in operation at Tunnel 
Portion 5, Top Slab 6 from 2300hrs on 12 May 
2017 to 2340hrs on 12 May 2017 and could not 
comply with the item 3a - PME requirement under 
Construction Noise Permit GW-RS1297-16. In 
response to the information provided by the RSS/ 
IEC on 15 May 2017, ad-hoc inspection was 
conducted by the Environmental Team on 19 May 
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2017 around 22:20hrs.  2 nos. of concrete truck, 1 
no. of concrete pump tuck were observed in 
operation at the time of inspection and relevant 
CNP GW-RS0334-17 was in place. 
 

Notwithstanding the above, in view of the identified 
non-conformance, the Contractor of HK/2009/02 
was requested to implement the following 
rectification measures to ensure the strict 
construction noise permit compliance including i) 
fully review Construction Noise Permit in force and 
the tentative construction operations to ensure the 
strict Construction Noise Permit compliance under 
Noise Control Ordinance, ii) fully review the site 
control system for construction works carried out 
during restricted hours to ensure the PMEs 
deployed are in compliance with relevant 
Construction Noise Permit and iii)  review the 
construction sequence and schedule to ensure the 
construction operations and PME are operated in 
accordance to relevant Construction Noise Period 
within the specified allowable period. The 
Contractor of HK/2009/02 is also recommended to 
provide briefing and training section to site staffs to 
enhance the site awareness and understanding on 
relevant construction noise permit(s) requirement 
during restricted hours. 

 

The ET/IEC/RSS will maintain ad hoc checking on 
the construction operations under Contract 
HK/2009/02 during restricted hours and report 
relevant findings, if any, accordingly. 
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EPD 
complaint 
Case  
(CASE Ref: 
N/A) dated 
23 May 
2017 

23 May 
2017 

An EPD 
complaint 
referred to ET 
on 25 May 
2017 

Construction Site 
under Contract 
HK/2009/02 

Concreting works under 
Contract No. CEDD 
HK/2009/02 was carried out 
with crawler cranes, 10-12 
vibratory pokers, and 7 
concrete lorry mixers in the 
morning on 21 May 2017 
without a valid CNP. Also, 
at 15:30 on 21 May 2017, 9 
vibratory pokers and 7 
concrete lorry mixers were 
observed in operation. 
These works were 
suspected to contravene 
the Noise Control 
Ordinance (NCO). 

An EPD complaint was referred to the ET on 25 
May 2017 (CASE Ref: N/A). The complainant 
reported that concreting works under Contract No. 
CEDD HK/2009/02 was carried out with crawler 
cranes, 10-12 vibratory pokers, and 7 concrete 
lorry mixers in the morning on 21 May 2017 without 
a valid CNP. Also, at 15:30 on 21 May 2017, 9 
vibratory pokers and 7 concrete lorry mixers were 
observed in operation. These works were 
suspected to contravene the Noise Control 
Ordinance (NCO). 
 
ET confirmed with the Resident Site Staff that 12 
nos. of vibratory pokers were operated at Tunnel 
Portion 5 from 0730hrs to 1740hrs on 21 May 
2017. 3 nos. of crawler cranes were operated at 
Tunnel Portion 5 from 0800hrs to 0915hrs on 21 
May 2017. 3 nos. of crawler cranes were operated 
at Tunnel Portion 5 from 0915hrs to 1030hrs on 21 
May 2017. 4 nos. of concrete pump trucks were 
operated at Tunnel Portion 5 from 0750hrs to 
1650hrs on 21 May 2017. 4 nos. of generators 
were operated at Tunnel Portion 5 from 0730hrs to 
1740hrs on 21 May 2017. 7 nos. of concreting 
trucks were operated at intervals between the time 
period of 0730hrs to 1740hrs on 21 May 2017. 
 
According to the RSS site information, the following 
PMEs were operated on 21 May 2017, i) 12 nos. of 
vibratory pokers were operated at Tunnel Portion 5 
from 0730hrs to 1740hrs; ii) 3 nos. of crawler 
cranes were operated at Tunnel Portion 5 from 
0800hrs to 0915hrs; iii) 3 nos. of crawler cranes 
were operated at Tunnel Portion 5 from 0915hrs to 
1030hrs on 21 May 2017; iv) 4 nos. of concrete 
pump trucks were operated at Tunnel Portion 5 
from 0750hrs to 1650hrs; v) 4 nos. of generators 
were operated at Tunnel Portion 5 from 0730hrs to 
1740hrs ;) 7 nos. of concreting trucks were 

Investigation 
report 
submitted to 
EPD on 02 
June 2017. 
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operated at intervals between the time period of 
0730hrs to 1740hrs on 21 May 2017 and the above 
construction operations could not comply with the 
item 3a - PME requirement under the Construction 
Noise Permit GW-RS334-17. 
 
EPD notification on the cancellation of the 
Construction Noise Permits GW-RS0334-17 and 
Construction Noise Permit GW-RS1297-16 was 
received by the Environmental Team on 26 May 
2017. Ad hoc inspection was conducted by the 
Environmental Team on 26 May 2017 around 
2230hrs and on 28 May 2017 around 1520hrs and 
no construction works and no operation of PME 
was observed at the concerned site Portion 5 at the 
time of inspections. Notwithstanding the above, in 
view of the identified non-conformance, the 
Contractor of HK/2009/02 was requested to 
implement the following rectification measures to 
ensure the strict construction noise permit 
compliance including i) fully review Construction 
Noise Permit in force and the tentative construction 
operations to ensure the strict Construction Noise 
Permit compliance under Noise Control Ordinance, 
ii) fully review the site control system for 
construction works carried out during restricted 
hours to ensure the PMEs deployed are in 
compliance with relevant Construction Noise Permit 
and iii)  review the construction sequence and 
schedule to ensure the construction operations and 
PME are operated in accordance to relevant 
Construction Noise Period within the specified 
allowable period. The Contractor of HK/2009/02 is 
also recommended to provide briefing and training 
section to site staffs to enhance the site awareness 
and understanding on relevant construction noise 
permit(s) requirement during restricted hours. 
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EPD 
complaint 
Case  
(CASE Ref: 
N/A) dated 
23 May 
2017 

23 May 
2017 

An EPD 
complaint 
referred to ET 
on 25 May 
2017 

Construction Site 
under Contract 
HK/2009/02 

Concreting works under 
Contract No. CEDD 
HK/2009/02 was carried out 
with crawler cranes, 10-12 
vibratory pokers, and 7 
concrete lorry mixers in the 
morning on 21 May 2017 
without a valid CNP. Also, 
at 15:30 on 21 May 2017, 9 
vibratory pokers and 7 
concrete lorry mixers were 
observed in operation. 
These works were 
suspected to contravene 
the Noise Control 
Ordinance (NCO). 

An EPD complaint was referred to the ET on 25 
May 2017 (CASE Ref: N/A). The complainant 
reported that concreting works under Contract No. 
CEDD HK/2009/02 was carried out with crawler 
cranes, 10-12 vibratory pokers, and 7 concrete 
lorry mixers in the morning on 21 May 2017 without 
a valid CNP. Also, at 15:30 on 21 May 2017, 9 
vibratory pokers and 7 concrete lorry mixers were 
observed in operation. These works were 
suspected to contravene the Noise Control 
Ordinance (NCO). 
 
ET confirmed with the Resident Site Staff that 12 
nos. of vibratory pokers were operated at Tunnel 
Portion 5 from 0730hrs to 1740hrs on 21 May 
2017. 3 nos. of crawler cranes were operated at 
Tunnel Portion 5 from 0800hrs to 0915hrs on 21 
May 2017. 3 nos. of crawler cranes were operated 
at Tunnel Portion 5 from 0915hrs to 1030hrs on 21 
May 2017. 4 nos. of concrete pump trucks were 
operated at Tunnel Portion 5 from 0750hrs to 
1650hrs on 21 May 2017. 4 nos. of generators 
were operated at Tunnel Portion 5 from 0730hrs to 
1740hrs on 21 May 2017. 7 nos. of concreting 
trucks were operated at intervals between the time 
period of 0730hrs to 1740hrs on 21 May 2017. 
 
According to the RSS site information, the following 
PMEs were operated on 21 May 2017, i) 12 nos. of 
vibratory pokers were operated at Tunnel Portion 5 
from 0730hrs to 1740hrs; ii) 3 nos. of crawler 
cranes were operated at Tunnel Portion 5 from 
0800hrs to 0915hrs; iii) 3 nos. of crawler cranes 
were operated at Tunnel Portion 5 from 0915hrs to 
1030hrs on 21 May 2017; iv) 4 nos. of concrete 
pump trucks were operated at Tunnel Portion 5 
from 0750hrs to 1650hrs; v) 4 nos. of generators 
were operated at Tunnel Portion 5 from 0730hrs to 
1740hrs ;) 7 nos. of concreting trucks were 
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operated at intervals between the time period of 
0730hrs to 1740hrs on 21 May 2017 and the above 
construction operations could not comply with the 
item 3a - PME requirement under the Construction 
Noise Permit GW-RS334-17. 
 
EPD notification on the cancellation of the 
Construction Noise Permits GW-RS0334-17 and 
Construction Noise Permit GW-RS1297-16 was 
received by the Environmental Team on 26 May 
2017. Ad hoc inspection was conducted by the 
Environmental Team on 26 May 2017 around 
2230hrs and on 28 May 2017 around 1520hrs and 
no construction works and no operation of PME 
was observed at the concerned site Portion 5 at the 
time of inspections. Notwithstanding the above, in 
view of the identified non-conformance, the 
Contractor of HK/2009/02 was requested to 
implement the following rectification measures to 
ensure the strict construction noise permit 
compliance including i) fully review Construction 
Noise Permit in force and the tentative construction 
operations to ensure the strict Construction Noise 
Permit compliance under Noise Control Ordinance, 
ii) fully review the site control system for 
construction works carried out during restricted 
hours to ensure the PMEs deployed are in 
compliance with relevant Construction Noise Permit 
and iii)  review the construction sequence and 
schedule to ensure the construction operations and 
PME are operated in accordance to relevant 
Construction Noise Period within the specified 
allowable period. The Contractor of HK/2009/02 is 
also recommended to provide briefing and training 
section to site staffs to enhance the site awareness 
and understanding on relevant construction noise 
permit(s) requirement during restricted hours. 
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EPD 
complaint 
Case  
(CASE Ref: 
H05/RS/00
021311-17) 
dated 13 
July 2017 

07 July 
2017 

EPD complaint 
referred to ET 
on 13 July 
2017 

Construction site 
near Renaissance 
Hong Kong 
Harbour View Hotel 

Construction work from a 
construction site near 
Renaissance Hong Kong 
Harbour View Hotel was 
found around 2315 hrs on 
26 June 2017, causing 
noise nuisance. 

An EPD complaint was referred to the ET on 13 
July 2017 (CASE Ref: H05/RS/00021311-17). The 
complainant reported that construction work from a 
construction site near Renaissance Hong Kong 
Harbour View Hotel was found around 2315 hrs on 
26 June 2017, causing noise nuisance. 

ET confirmed with the Resident Site Staff that 
Manual re-bar fixing works was carried out under 
Contract HK/2009/02 from 2300hrs to 2330hrs on 
26 June 2017 at Portion 5 Bay 15 (Non - 
Designated Area) top slab area adjacent to the 
covered walkway of the Wan Chai Ferry Pier. 1 no. 
of generator was operated at ground level and 2 
nos. of generators were operated below ground 
level from 2300hrs to 2400hrs on 26 June 2017. In 
addition 16 electric water pump were operated 
below ground level from 2300hrs to 2400hrs on 26 
June 2017. 

Notwithstanding the information stated in above 
item 1), according to relevant Resident Site Staff 
site record, it was recorded that 1 no. of mobile 
crane and 1 no. of bar bender were deployed and 
operated at Portion 5 area (West of Wan Chai 
Ferry Pier) under Contract HK/2009/02 after 
2300hrs on 26 July 2017. Upon warning given by 
WDII Resident Site staff to the Contractor of 
HK/2009/02, the operation of crawler crane for 
lifting rebar and operation of bar bender machine 
were suspended at around 2315hrs on 26 June 
2017. 

No construction activity and site operation was 
carried out under Contract HK/2009/01 from 
2300hrs to 2400hrs on 26 June 2017. 

According to the RSS site information, manual re-
bar fixing works was carried out under Contract 
HK/2009/02 from 2300hrs to 2330hrs on 26 June 
2017 at Portion 5 Bay 15 (Non - Designated Area) 

Interim 
investigation 
report 
submitted to 
EPD on 21 
July 2017. 
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top slab area adjacent to the covered walkway of 
the Wan Chai Ferry Pier. 1 no. of generator was 
operated at ground level and 2 nos. of generators 
were operated below ground level from 2300hrs to 
2400hrs on 26 June 2017 while 16 electric water 
pump were operated below ground level at Portion 
5 Bay from 2300hrs to 2400hrs on 26 June 2017 
and the relevant Construction Noise Permit GW-
RS0527-17 for the above operation was in place. 
However, site record on the model of generators 
deployed on the concerned night was not available. 

 

Notwithstanding the above, according to relevant 
Resident Site Staff site record, it was recorded that 
1 no. of mobile crane and 1 no. of bar bender 
machine were deployed and operated at Portion 5 
area (West of Wan Chai Ferry Pier) under Contract 
HK/2009/02 after 2300hrs on 26 July 2017 without 
a valid Construction Noise Permit. Upon warning 
given by WDII Resident Site staff to the Contractor 
of HK/2009/02, the operation of crawler crane for 
lifting rebar and operation of bar bender machine 
were suspended at around 2315hrs on 26 June 
2017. According to Contractor of HK/2009/02, the 
operation bar bender machine was suspended 
upon warning by RSS team and the operation of 
crawler crane was suspended upon moving to a 
proper location to avoid obstruction for next day 
work. 

 

Meanwhile, no construction activity and site 
operation was carried out under Contract 
HK/2009/01 from 2300hrs to 2400hrs on 26 June 
2017. In view of the above operation of powered 
mechanical equipment under Contract HK/2009/02 
beyond 2300hrs, the Contractor of HK/2009/02 
was required and urged to implement the following 
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remedial measures to ensure the strict 
construction noise permit compliance including:-  

Fully review the site control system for 
construction works carried out during restricted 
hours, in particular to ensure the frontline 
supervisors responsible for restricted hours 
construction operations are trained with 
comprehensive understanding on the requirement 
of the Construction Noise Permit in force to ensure 
the PMEs deployed are in compliance with 
relevant Construction Noise Permit.  

To assign delegated and competent personnel on-
site to conduct checking on the deployment of 
PMEs on-site prior and during restricted hours to 
ensure only PMEs allowed under relevant 
Construction Noise Permit would be operated. 

In addition, the following preventive measures are 
also recommended including the Contractor of 
HK/2009/02 is recommended to provide regular 
briefing and training section to site staffs and 
frontline workers to enhance the workers 
awareness and understanding on relevant 
Construction Noise Permit(s) requirement during 
restricted hours.  

The Contractor of HK/2009/02 is recommended to 
review the construction operation planning 
procedures to ensure relevant PME(s) required for 
conducting the planned operation to ensure 
required PME are adequate considered and 
covered by relevant Construction Noise Permit. 

In view of the recent concern over restricted hours 
construction operations, a meeting was held 
amongst the CEDD, the RSS team, the Contractor 
of HK/2009/02 and the Environmental Team on 21 
July 2017 to review the site control measures and 
enhancement measures to be adopted for 
restricted hours construction operations control for 
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Construction Noise Permit Compliance. A detailed 
implementation plan would be prepared by the 
Contractor of HK/2009/02 and further 
supplemented.  

EPD 
complaint 
Case  
(CASE Ref: 
H05/RS/00
022136-17) 
dated 17 
July 2017 

 

ICC 
complaint 
case (Ref: 
2-
412202158
9) dated 14 
July 2017 

14 July 
2017 

EPD complaint 
referred to ET 
on 17 July 
2017 

 

ICC complaint 
referred to ET 
on 25 July 
2017 

Island Eastern 
Corridor near 
Provident Centre 

Night time construction 
noise emanated from 
construction works 
conducted during early 
hours of 14 July 2017 at 
Island Eastern Corridor 
near Provident Centre. 

An EPD complaint was referred to the ET on 17 
July 2017 (CASE Ref: H05/RS/00022136-17). The 
complainant reported that night time construction 
noise emanated from construction works conducted 
during early hours of 14 July 2017 at Island Eastern 
Corridor near Provident Centre. 
 
An ICC complaint case (Ref: 2-4122021589) was 
Referred to the ET on 25 July 2017. The 
complainant reported that the workers are now 
doing extremely noisy works at the Island Eastern 
Corridor near Provident Centre affecting the nearby 
residents. 
 
As the ICC complaint case refers to the noise 
concern at the same location at the same hours on 
the same date, hence the ICC case is considered 
as the same complaint case under the EPD 
complaint for investigation purpose. 
 
ET confirmed with the Resident Site Staff that 
emergency road repairing work including the 
repairing of movement joint at Pier 46 and three 
potholes along IEC Westbound was carried out 
under Contract HY/2009/19 around the concerned 
location from 0000hrs to 0600hrs on 14 July 2017. 
Total 1 no. of hand held breaker and 1 no. of hand 
held drill for grout mixing were operated. 

 

According to the RSS site information, emergency 
road repairing work including the repairing of 
movement joint at Pier 46 and three potholes along 
IEC Westbound was carried out under Contract 
HY/2009/19 around the concerned location from 

Interim report 
submitted to 
the EPD on 
25 July 2017. 
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0000hrs to 0600hrs on 14 July 2017. Total 1 no. of 
hand held breaker and 1 no. of hand held drill for 
grout mixing were operated. A written advance 
notification was issued to the EPD on 13 July 2017 
regarding the aforesaid emergency road repairing 
works. 
 
In view of the public concern, the Contractor of 
HY/2009/19 is recommended to adopt additional 
noise mitigation measure for future emergency 
road repairing works, if any, at night time hours 
around the concerned location. In response to the 
public concern, the Contractor of HY/2009/19 
would adopt the following additional measures for 
future emergency road repairing works including: i) 
For any emergency works requiring, for example, 
breaking or any other noisy activities, wherever 
possible, temporary noise barrier or acoustic mat 
will be use to fence of the line of sight between the 
noise emanating source and the NSR, ii) Covering 
breaking head with acoustic mat to minimize noise 
if breaking would be conducted and iii) complete 
noisy work as soon as possible to minimize 
disturbance to the nearby residents. 
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EPD 
complaint 
Case  
(CASE Ref: 
H05/RS/00
022835-17) 
dated 21 
July 2017 

 

20 July 
2017 

EPD complaint 
referred to ET 
on 21 July 
2017 

 

 

Construction site 
near Renaissance 
Hong Kong 
Harbour View Hotel 
and Wanchai Pier 

Mechanical noise was 
emanated from a 
construction site near 
Renaissance Hong Kong 
Harbour View Hotel and 
Wanchai Pier from late 
night till dawn recently, 
causing noise nuisance. 

An EPD complaint was referred to the ET on 21 
July 2017 (CASE Ref: H05/RS/00022835-17). The 
complainant reported that mechanical noise was 
emanated from a construction site near 
Renaissance Hong Kong Harbour View Hotel and 
Wanchai Pier from late night till dawn recently, 
causing noise nuisance. 

 

ET confirmed with the Resident Site Staff that 
unloading of fill material was conducted under 
Contract HK/2009/02 at WCR3 area (West of Wan 
Chai Ferry Pier) from 2300hrs on 19 July 2017 to 
0540hrs on 20 July 2017. 1 no. of grab dredger 
was operated for the above construction works. 

No construction activities or site operation was 
conducted under Contract HK/2009/01 from 
2300hrs on 19 July 2019 to 0700hrs on 20 July 
2017. 
 

According to the RSS site information, unloading of 
fill material was conducted under Contract 
HK/2009/02 at WCR3 area (West of Wan Chai 
Ferry Pier) from 2300hrs on 19 July 2017 to 
0540hrs on 20 July 2017. 1 no. of grab dredger 
was operated for the above construction works and 
relevant Construction Noise Permit GW-RS0348-17 
was in place and noise barrier with surface mass 
density of not less than 5kg/m2 was provided to the 
power generating part of the grab dredger operated 
from 2300hrs on 19 July 2017 to 0540hrs on 20 
July 2017. Meanwhile, no construction activities or 
site operation was conducted under Contract 
HK/2009/01 from 2300hrs on 19 July 2019 to 
0700hrs on 20 July 2017. 

 

In view of the public concern, the Contractor of 
HK/2009/02 was reminded to upkeep the site 

Interim report 
submitted to 
EPD on 26 
July 2017. 
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control system for construction works carried out 
during restricted hours and night time for 
Construction Noise Permit compliance and 
maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to 
the nearby public. 
 
 

ICC 
complaint 
Case  
(CASE Ref: 
#2-
416246715
1) dated 25 
July 2017 

 

25 July 
2017 

ICC complaint 
referred to ET 
on 26 July 
2017 

 

 

CEDD Construction 
Site near Wanchai 
Ferry Pier 

No watering system was 
provided to the excavation 
works conducted at a 
CEDD Construction Site 
near Wanchai Ferry Pier 
resulting in dust impact to 
the public area beyond site 
hoarding. 

An ICC complaint was referred to the ET on 26 July 
2017 (CASE Ref: #2-4162467151). The 
complainant reported that no watering system was 
provided to the excavation works conducted at a 
CEDD Construction Site near Wanchai Ferry Pier 
resulting in dust impact to the public area beyond 
site hoarding. 

 

ET confirmed with the Resident Site Staff that 
breaking works and backfilling works were 
conducted under Contract HK/2009/02 at the 
concerned location on 25 July 2017 afternoon.  

Dust mitigation measures including water spraying 
was implemented for the above construction 
activities on 25 July 2017 at the concerned 
location. 
 

According to the RSS site information, breaking 
works and backfilling works were conducted under 
Contract HK/2009/02 at the concerned location on 
25 July 2017 afternoon while dust mitigation 
measures including water spraying was 
implemented for the above construction activities 
on 25 July 2017 at the concerned location. During 
Environmental Team ad hoc inspection conducted 
on 26 July 2017, water spraying was found 
insufficient to mitigate the extended area of 
breaking operation and construction dust impact to 
surroundings public area was observed. 

Investigation 
report issued 
on 04 August 
2017. 
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Subsequently, Contractor of HK/2009/02 was 
reminded to enhance the dust suppression 
measure for the dust generating works. 

 

In response to the observed environmental 
concern, the Contractor of HK/2009/02 has 
strengthened the water spraying coverage to all 
breaking operation area and haul road to minimize 
the potential dust impact. Follow up inspection was 
conducted by Environmental Team on 27 July 2017 
and no further dust impact was observed. 
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Summary for Notification of Exceedance 



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N074 31-May-17 13:50
M1a-Harbour Road 

Sports Centre
78 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Re-bar and formwork fixing at Portion 5 were conducted under Contract HK/2009/02 around the 
concerned location during the time of measurement. No major noise was observed from the above 
construction activities while bored piling works next to the monitoring station under non WDII-CWB 
Contractor was observed as the major noise contribution during monitoring. As such, the exceedance 
was considered as non-Project related.

X_16N075 31-May-17 13:50
M1a-Harbour Road 

Sports Centre
78 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction works was conducted under Contract HK/2009/01 during the time of measurement while 
breaking and drilling operation next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution during monitoring. As such, the exceedance was considered as 
non-Project related.

X_16N077 8-Jun-17 14:00
M1a-Harbour Road 

Sports Centre
80 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Despite concreting works at Portion 5 were conducted under Contract HK/2009/02 around the concerned 
location during the time of measurement, no major noise was observed from the above construction 
activities while bored piling works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution during monitoring. As such, the exceedance was considered as 
non-Project related.

X_16N078 8-Jun-17 14:00
M1a-Harbour Road 

Sports Centre
80 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction works was conducted under Contract HK/2009/01 during the time of measurement while 
bored piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution during monitoring. As such, the exceedance was considered as non-Project 
related.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N080 13-Jun-17 13:50
M1a-Harbour Road 

Sports Centre
78 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling and drilling works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Despite rebar fixing works at Portion 5 were conducted under Contract HK/2009/02 around the 
concerned location during the time of measurement, no major noise was observed from the above 
construction activities while bored piling and drilling works next to the monitoring station under non WDII-
CWB Contractor was observed as the major noise contribution during monitoring. As such, the 
exceedance was considered as non-Project related.

X_16N081 13-Jun-17 13:50
M1a-Harbour Road 

Sports Centre
78 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling and drilling works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction works was conducted under Contract HK/2009/01 during the time of measurement while 
bored piling and drilling works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution during monitoring. As such, the exceedance was considered as 
non-Project related.

X_16N082 8-Jun-17 10:03
M6 - HK Baptist 

Church Henrietta 
Secondary School

69 Leq(30min)

when one 
documented 

complaint was 
received.

65

Possible reason: Traffic nearby was observed during monitoring and was considered as the major noise contribution.

Action taken / to be taken: Repeated measurement to confirm result and reviewed the trend of noise measurement. Analysis of 
contractor's working procedure. 

Remarks / Other Obs: Despite lifting works by crane was conducted under HY/2009/19 around the monitoring location, no 
particular noise was observed from the construction activities  and nearby traffic noise was observed as 
major noise source during monitoring. As such, the exceedance was considered as non-Project related.

X_16N083 16-Jun-17 9:30
M6 - HK Baptist 

Church Henrietta 
Secondary School

66 Leq(30min)

when one 
documented 

complaint was 
received.

65

Possible reason: Traffic nearby was observed during monitoring and was considered as the major noise contribution.

Action taken / to be taken: Repeated measurement to confirm result and reviewed the trend of noise measurement. Analysis of 
contractor's working procedure. 

Remarks / Other Obs: No construction works was conducted under HY/2009/19 around the monitoring location and nearby 
traffic noise was observed as major noise source during monitoring. As such, the exceedance was 
considered as non-Project related.

X_16N084 19-Jun-17 10:45
M6 - HK Baptist 

Church Henrietta 
Secondary School

68 Leq(30min)

when one 
documented 

complaint was 
received.

65

Possible reason: Traffic nearby was observed during monitoring and was considered as the major noise contribution.

Action taken / to be taken: Repeated measurement to confirm result and reviewed the trend of noise measurement. Analysis of 
contractor's working procedure. 

Remarks / Other Obs: Despite dismantling of falsework works by crane was conducted under HY/2009/19 around the 
monitoring location, nearby traffic noise was observed as major noise source during monitoring. As such, 
the exceedance was considered as non-Project related.

X_16N086 22-Jun-17 13:55
M1a-Harbour Road 

Sports Centre
79 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling and breaking works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Despite concreting works at Portion 5 were conducted under Contract HK/2009/02 around the concerned 
location during the time of measurement, no major noise was observed from the above construction 
activities while bored piling and breaking works next to the monitoring station under non WDII-CWB 
Contractor was observed as the major noise contribution during monitoring. As such, the exceedance 
was considered as non-Project related.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N087 22-Jun-17 13:55
M1a-Harbour Road 

Sports Centre
79 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Bored piling and breaking works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction works was conducted under Contract HK/2009/01 during the time of measurement while 
bored piling and breaking works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution during monitoring. As such, the exceedance was considered as 
non-Project related.

X_16N089 26-Jun-17 16:11
M1a-Harbour Road 

Sports Centre
81 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Drilling works next to the monitoring station under non WDII-CWB Contractor was observed as the major 
noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Despite rebar fixing were conducted under Contract HK/2009/02 around the concerned location during 
the time of measurement, no major noise was observed from the above construction activities while 
drilling works next to the monitoring station under non WDII-CWB Contractor was observed as the major 
noise contribution during monitoring. As such, the exceedance was considered as non-Project related.

X_16N090 26-Jun-17 16:11
M1a-Harbour Road 

Sports Centre
81 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Driilling works next to the monitoring station under non WDII-CWB Contractor was observed as the major 
noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction works was conducted under Contract HK/2009/01 during the time of measurement while 
drilling works next to the monitoring station under non WDII-CWB Contractor was observed as the major 
noise contribution during monitoring. As such, the exceedance was considered as non-Project related.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N092 7-Jul-17 10:35
M1a-Harbour Road 

Sports Centre
87 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Sheet piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Despite loading and unloading conducted by crane was carried out under Contract HK/2009/02 with 
breaking works conducted momentarily around the concerned location during the time of measurement, 
the continuous sheet piling works next to the monitoring station under non WDII-CWB Contractor was 
observed as the major noise contribution during monitoring. In view of the momentary noise emanated 
from breaking works was observed having no influential effect on the noise level during the 
measurement, the exceedance was considered as non-Project related. Nevertheless, in view of the 
concurrent operation non-WDII CWB Project around the monitoring station, the Contractor of 
HK/2009/02 was reminded to adopt suitable noise mitigation measures for the noise emanating works to 
avoid potential cumulative impact to the surroundings.

X_16N093 7-Jul-17 10:35
M1a-Harbour Road 

Sports Centre
87 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Sheet piling works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction work was conducted by Contract HK/2009/01 around the concerned location during the 
time of measurement while continuous sheet piling works next to the monitoring station under non WDII-
CWB Contractor was observed as the major noise contribution during monitoring. As such, the 
exceedance was considered as non-Project related.

X_16N095 13-Jul-17 10:35
M1a-Harbour Road 

Sports Centre
78 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: Despite concreting, loading and unloading conducted by crane was carried out under Contract 
HK/2009/02, no major noise emanation was observed while breaking works next to the monitoring station 
under non WDII-CWB Contractor was observed as the major noise contribution during monitoring. In 
view of the above, the exceedance was considered as non-Project related. 

X_16N096 13-Jul-17 10:35
M1a-Harbour Road 

Sports Centre
78 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under non WDII-CWB Contractor was observed as the 
major noise contribution.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction work was conducted by Contract HK/2009/01 around the concerned location during the 
time of measurement while breaking works next to the monitoring station under non WDII-CWB 
Contractor was observed as the major noise contribution during monitoring. As such, the exceedance 
was considered as non-Project related.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N096 20-Jul-17 10:20
M1a-Footbridge at 
Ex Harbour Road 

Sports Centre
83 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under Contractor of HK/2009/02 was observed as the 
major noise contribution during monitoring.

Action taken / to be taken: Repeat measurement to confirm result and reviewed the trend of noise measurement. Analysis of 
contractor's working procedure. 

Breaking works was undertaken by Contract HK/2009/02 during measurement while nearby non CWB 
construction works was observed conducted in parallel, the construction noise level measured was: 20 
July 2017 at 10:20  83 dB(A). (Measured Noise level : 83.8 dB(A)).
The construction noise level of repeat measurement at the same location on the same date was: 20 July 
2017  at 10:50 76 dB(A) (Measured Noise Level: 77.6 dB(A))      

As no construction works under Contract HK/2009/02 was observed during the repeat measurement 
while the nearby non WDII-CWB Project construction works was observed on-going, the measured noise 
level during the repeat measurement of 77.6 dB(A) (without construction works) was taken as the 
instantaneous background noise level across the monitoring period for evaluation purpose. Hence,  the 
construction noise level was determined to be 82.6 dB(A). 

In view of the current monitoring location was established at the site boundary location as the location 
was the only available location for representing the WDII project contribution to the nearest NSR  (i.e. 
Causeway Centre), it is considered that the distance attenuation effect shall be taken into account to 
assess the potential noise impact of the observed construction works under HK/2009/02 to the nearest 
affected NSR (i.e. Causeway Centre). Based on the distance separation between the measurement point 
and the observed major noise source (i.e. breaking operation), the SWL of the major noise source was 
determined to be as 116.9 dB(A). Subsequently, based on the distance attenuation from the noise source 
to the nearest affected NSR, (i.e. 176.1m), the construction noise level due to the observed breaking 
operation at the nearest sensitive façade is 63.9 dB(A). Hence, it is concluded that the recorded noise 
level would not adversely affect the nearest NSR.

Remarks / Other Obs: Backfilling works, breaking works and unloading of C&D material from barge to land were conducted  
under Contract HK/2009/02 around the monitoring location during the time of measurement while bored 
pile works was observed conducted around the monitoring location under non WDII-CWB Project at the 
time of measurement. Despite the breaking works was considered as the major noise contribution during 
the measurement hence the exceedance is considered as Project related, the noise impact to the 
nearest NSR is further assessed considering the boundary location of the monitoring station and no 
adverse noise impact to the nearest NSR is identified. Nevertheless, in view of the recorded boundary 
condition, the Contractor of HK/2009/02 is suggested to adopt additional noise mitigation measures to 
avoid potential cumulative impact to nearby stakeholders.

X_16N097 20-Jul-17 10:20
M1a-Footbridge at 
Ex Harbour Road 

Sports Centre
83 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under Contractor of HK/2009/02 was observed as the 
major noise contribution during monitoring.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction work was conducted by Contract HK/2009/01 around the concerned location during the 
time of measurement while breaking works next to the monitoring station under Contract HK/2009/02 was 
observed as the major noise contribution during monitoring. As such, the exceedance was considered as 
non-Project related.

X_16N098 18-Jul-17 10:00
M6 - HK Baptist 

Church Henrietta 
Secondary School

66 Leq(30min)

when one 
documented 

complaint was 
received.

65

Possible reason: Traffic nearby was observed during monitoring and was considered as the major noise contribution.

Action taken / to be taken: Reviewed the trend of noise measurement while repeat measurement was not feasible within the 
examination period owing to adverse weather condition. Analysis of contractor's working procedure 

Remarks / Other Obs: Despite installation of launching girder works was conducted under HY/2009/19 around the monitoring 
location and nearby traffic noise was observed as major noise source during monitoring. As such, the 
exceedance was considered as non-Project related.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N100 26-Jul-17 10:20
M1a-Footbridge at 
Ex Harbour Road 

Sports Centre
85 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under Contractor of HK/2009/02 was observed as the 
major noise contribution during monitoring.

Action taken / to be taken: Repeat measurement to confirm result and reviewed the trend of noise measurement. Analysis of 
contractor's working procedure. The Contractor was advised to submit remedial plan according to the 
EAP. 

Breaking works was undertaken by Contract HK/2009/02 during measurement while nearby non CWB 
construction works was observed conducted in parallel, the construction noise level measured was: 26 
July 2017 at 10:20  85 dB(A).

In view of the current monitoring location was established at the site boundary location as the location 
was the only available location for representing the WDII project contribution to the nearest NSR  (i.e. 
Causeway Centre), it is considered that the distance attenuation effect shall be taken into account to 
assess the potential noise impact of the observed construction works under HK/2009/02 to the nearest 
affected NSR (i.e. Causeway Centre). Based on the distance separation between the measurement point 
and the observed major noise source (i.e. breaking operation), the SWL of the major noise source was 
determined to be as 131.8 dB(A). Subsequently, based on the distance attenuation from the noise source 
to the nearest affected NSR, (i.e. 225.6 m), the construction noise level due to the observed breaking 
operation at the nearest sensitive façade is 76.8 dB(A) and it is concluded that the project related 
exceedance would  adversely affect the nearest NSR.

Hence, the Contractor of HK/2009/02 was advised to prepare and submit the remediation plan for the 
concerned breaking works according to the Event and Action Plan. According to the plan, remedial 
actions including i) reduction in no. of breakers operating in parallel ii) operate breakers intermittently and 
iii) covering of breaker head with acoustic material were implemented by the Contractor on 03 August 
2017.

Remarks / Other Obs: Backfilling works, breaking works and unloading of C&D material from barge to land were conducted  
under Contract HK/2009/02 around the monitoring location during the time of measurement while bored 
pile works was observed conducted around the monitoring location under non WDII-CWB Project at the 
time of measurement. The breaking works under Contract HK/2009/02 was observed as the major noise 
contribution during the measurement hence the exceedance is considered as Project related and the 
adverse noise impact to the nearest NSR was resulted. The Contractor of HK/2009/02 was requested to 
submit a remedial action plan according to the Event and Action Plan. Remedial actions including i) 
reduction in no. of breakers operating in parallel ii) operate breakers intermittently and iii) covering of 
breaker head with acoustic material were implemented by the Contractor on 03 August 2017.

Additional noise measurement was conducted on 03 August 2017 and the construction noise level 
measured was: 03 August 2017 at 15:49  82 dB(A). According distance separation between the 
measurement point and the observed major noise source (i.e. breaking operation), the SWL of the major 
noise source was determined to be as 124.4dB(A). Subsequently, based on the distance attenuation 
from the noise source to the nearest affected NSR, (i.e. 179.5 m), the construction noise level of breaking 
operation after mitigation at the nearest sensitive façade is 71.3 dB(A) and no further adverse noise 
impact to the nearest NSR is identified.

X_16N101 26-Jul-17 10:20
M1a-Footbridge at 
Ex Harbour Road 

Sports Centre
85 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under Contractor of HK/2009/02 was observed as the 
major noise contribution during monitoring.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction work was conducted by Contract HK/2009/01 around the concerned location during the 
time of measurement while breaking works next to the monitoring station under Contract HK/2009/02 was 
observed as the major noise contribution during monitoring. As such, the exceedance was considered as 
non-Project related.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Construction Noise Level, dB(A) Parameter Action Level Limit Level dB(A) Follow-up action

X_16N099 4-Aug-17 14:45
M1a-Footbridge at 
Ex Harbour Road 

Sports Centre
82 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under Contractor of HK/2009/02 was observed as the 
major noise contribution during monitoring.

Action taken / to be taken: A repeat measurement was conducted to confirm result and reviewed the trend of previous noise 
monitoring and Contractor's working procedure. 

Remarks / Other Obs: No construction work under EP-376/2009 was conducted by Contract HK/2012/08 around the concerned 
location during the time of measurement while breaking works next to the monitoring station under 
Contract HK/2009/02 was observed as the major noise contribution during monitoring. As such, the 
exceedance was considered as non-Project related under Contract HK/2012/08.

X_16N100 4-Aug-17 14:45
M1a-Footbridge at 
Ex Harbour Road 

Sports Centre
82 Leq(30min)

when one 
documented 

complaint was 
received.

75

Possible reason: Breaking works next to the monitoring station under Contractor of HK/2009/02 was observed as the 
major noise contribution during monitoring.

Action taken / to be taken: Repeat measurement to confirm result and reviewed the trend of noise measurement. Analysis of 
contractor's working procedure. 
In view of the current monitoring location was established at the site boundary location as the location 
was the only available location for representing the WDII project contribution to the nearest NSR  (i.e. 
Causeway Centre), it is considered that the distance attenuation effect shall be taken into account to 
assess the potential noise impact of the observed construction works under HK/2009/02 to the nearest 
affected NSR (i.e. Causeway Centre). Based on the distance separation between the measurement point 
and the observed major noise source (i.e. breaking operation), the SWL of the major noise source was 
determined to be as 124.9 dB(A). Subsequently, based on the distance attenuation from the noise source 
to the nearest affected NSR, (i.e. 178.6 m), the construction noise level due to the observed breaking 
operation at the nearest sensitive façade is 71.8 dB(A). Hence, it is concluded that the recorded noise 
level would not adversely affect the nearest NSR.

Remarks / Other Obs: Backfilling works and breaking works were conducted  under Contract HK/2009/02 around the monitoring 
location during the time of measurement. Despite the breaking works was considered as the major noise 
contribution during the measurement and hence the exceedance is considered as Project related, the 
noise impact to the nearest NSR is further assessed considering the boundary location of the monitoring 
station and no adverse noise impact to the nearest NSR is identified. Nevertheless, in view of the 
recorded boundary condition, the Contractor of HK/2009/02 is suggested to adopt additional noise 
mitigation measures to avoid potential cumulative impact to nearby stakeholders.



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnices Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Measured TSP Level Unit Action Level Limit Level Follow-up action

X_16A053 29-Aug-17 9:35
CMA5b- Pedestrian 

Plaza
671.6

1hr TSP 

(ug/m3)
332.0 500

Possible reason: TSP level potentially in relate to localized ambient condition affected by traffic and non-construction 
activity around the monitoring station.

Action taken / to be taken: Reviewed the trend of air quality measurement across monitoring stations. Analysis of contractor's 
working procedures. 

Remarks / Other Obs: No construction works was undertaken around the monitoring location on the monitoring date under 
Contractor of HK/2009/01 and no particular observation regarding air quality impact was observed 
during sampling.

Nevertheless, non WDII-CWB Project construction activities and road traffic was observed opposite to 
the monitoring station on the monitoring date. Meanwhile, gardening and sweeping works conducted 
directly at the monitoring station by Pedestrian Plaza management office was observed across the 
monitoring period and would potentially contributed to the particulates level in the vicinity of the 
monitoring equipment.

In view of the above, the exceedance was considered to be non-project related and potentially 
contributed by localized ambient condition affected by traffic and non-construction activity around the 
monitoring station. Nevertheless, the Contractor of HK/2009/01 was reminded to maintain regularly 
dust suppression measures for any potential dusty surface and dust generating operation around the 
concerned location to avoid any potential cumulative air quality impact.

X_16A054 29-Aug-17 9:35
CMA5b- Pedestrian 

Plaza
671.6

1hr TSP 

(ug/m3)
332.0 500

Possible reason: TSP level potentially in relate to localized ambient condition affected by traffic and non-construction 
activity around the monitoring station.

Action taken / to be taken: Reviewed the trend of air quality measurement across monitoring stations. Analysis of contractor's 
working procedures. 

Remarks / Other Obs: Despite grouting, scabbling and indoor plastering works was undertaken around the monitoring 
location on the monitoring date under Contractor of HY/2011/08 and no particular observation 
regarding air quality impact was observed during sampling and dust mitigation measure include 
watering during scabbling were implemented. 

Nevertheless, non WDII-CWB Project construction activities and road traffic was observed opposite to 
the monitoring station on the monitoring date. Meanwhile, gardening and sweeping works conducted 
directly at the monitoring station by Pedestrian Plaza management office was observed across the 
monitoring period and would potentially contributed to the particulates level in the vicinity of the 
monitoring equipment.

In view of the above, the exceedance was considered to be non-project related and potentially 
contributed by  localized ambient condition affected by traffic and non-construction activity around the 
monitoring station. Nevertheless, the Contractor of HY/2011/08 was reminded to maintain regularly 
dust suppression measures for any potential dusty surface and dust generating operation around the 
concerned location to avoid any potential cumulative air quality impact.

X_16A055 29-Aug-17 9:35
CMA5b- Pedestrian 

Plaza
671.6

1hr TSP 

(ug/m3)
332.0 500

Possible reason: TSP level potentially in relate to localized ambient condition affected by traffic and non-construction 
activity around the monitoring station.

Action taken / to be taken: Reviewed the trend of air quality measurement across monitoring stations. Analysis of contractor's 
working procedures. 

Remarks / Other Obs: No construction works was undertaken around the monitoring location on the monitoring date under 
Contractor of HK/2012/08 and no particular observation regarding air quality impact was observed 
during sampling and dust mitigation measure including water spraying for haul road was generally 
implemented.

Nevertheless, non WDII-CWB Project construction activities and road traffic was observed opposite to 
the monitoring station on the monitoring date. Meanwhile, gardening and sweeping works conducted 
directly at the monitoring station by Pedestrian Plaza management office was observed across the 
monitoring period and would potentially contributed to the particulates level in the vicinity of the 
monitoring equipment.

In view of the above, the exceedance was considered to be non-project related and potentially 
contributed by localized ambient condition affected by traffic and non-construction activity around the 
monitoring station. Nevertheless, the Contractor of HK/2012/08 was reminded to maintain regularly 
dust suppression measures for any potential dusty surface and dust generating operation around the 
concerned location to avoid any potential cumulative air quality impact.
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Contract No. HK/2009/01 
Wan Chai Development Phase II – Central -Wan Chai Bypass at  
Hong Kong Convention and Exhibition Centre 

 

Construction Activities For Three Months Rolling 
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2017 
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2017 
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Reinstatement of Amenity Area      
Road and Drain Works      
 



Contract No. HK/2009/01 

Wan Chai Development Phase II – Central ‐Wan Chai Bypass at  

Hong Kong Convention and Exhibition Centre 

 

 

 

Construction Activities for Three Months Rolling 
 

Construction  Activities  May 2017  June 2017  July 2017 

Reinstatement of Amenity Area       

Road and Drain Works       

 

















Activity ID Activity Name Ori
Dur

Rem
Dur

Scheduled/
Actual Start

Scheduled/
Actual Finish

Total
Float

Calendar

Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)Three Months Rolling Programme 2017-04-20 (dd 20-Apr-17)
Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)Programme Milestones (Revised up to EOTO No.21)
Contractual Completion DatesContractual Completion DatesContractual Completion DatesContractual Completion DatesContractual Completion DatesContractual Completion DatesContractual Completion DatesContractual Completion Dates
KDC0170 Section 9B Works (2134 days) - CWB Structure (CH3400 Eastward) (2-Dec-15 Noon) 0 0 20-Apr-17* -504 Calendar Day

KDC0180 Section 10 Works (2469 days) - CWB Structure (CH3400 Wes tward) (31-Oc t-16) 0 0 20-Apr-17* -170 Calendar Day

KDC0190 Section 11 Works (2673 days) - Remainder of Works/ Works Completion Date (23-May-17) 0 0 23-May-17* 0 Calendar Day

Soft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key DatesSoft Landscaping & Establishment Key Dates
KDC0200 Section 11A Works (2440 days) - Remaining Landscape Softworks (03-Oct-16 Noon) 0 0 20-Apr-17* -198 Calendar Day

KDC0220 Section 12 Works (2672 days) - Protection and Preservation of Existing Trees (22-May-17 Noon) 0 0 22-May-17* 0 Calendar Day

Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8Section 8A of the Works - Reprovisioning of Wan Chai Ferry Pier in Area 8
Outstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding Works
S8A-OUT-1040 Relocation of fire hydrant near Ferry Pier 10 10 14-Jul-17 25-Jul-17 -58 HK Working Day

S8A-OUT-1060 Reinstatement works of the flooring inside the rooms under staircase ST-01 of the Ferry Pier 12 12 03-Jul-17 14-Jul-17 -58 HK Working Day

S8A-OUT-1070 Reinstatement works of the flooring under the temporary covered walkway 6 6 14-Jul-17 20-Jul-17 -54 HK Working Day

Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8Section 8B of the Works - Temporary Covered Walkway & Works in Area 8
Temporary Covered WalkwayTemporary Covered WalkwayTemporary Covered WalkwayTemporary Covered WalkwayTemporary Covered WalkwayTemporary Covered WalkwayTemporary Covered WalkwayTemporary Covered Walkway
S8B-TCW-02300 Temp Covered Walkway - Construct the remaining Type 4 Covered Walkway at west wing 36 36 17-Jun-17 27-Jul-17 -60 HK Working Day

Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)Section 9B of the Works - CWB Tunnel Structure (CH3400 - CH3796)
Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)Tunnel Portion 1 (CH3500-CH3630)
CWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural Works
Outstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding Works
S9B-T1-OUT-1010 TB1 - Remedial works of the cross road ducts 25 0 12-Oct-16 A 15-Apr-17 A Calendar Day

S9B-T1-OUT-1030 TB1 - Remedial works against water leakage identified inside the OHVD cells 30 0 14-Mar-17 A 12-Apr-17 A Calendar Day

Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)Tunnel Portion 2 (CH3425-CH3500)
CWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural Works
Outstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding Works
S9B-T2-OUT-1010 TB2 - Remedial works of the cross road ducts 25 7 12-Oct-16 A 26-Apr-17 -511 Calendar Day

S9B-T2-OUT-1020 TB2 - Remedial works against water leakage identified inside the OHVD cells 25 5 12-Oct-16 A 24-Apr-17 29 Calendar Day

Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)Tunnel Portion 3 & Tunnel Portion 4 (CH3630-CH3790)
CWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural WorksCWB Structural Works
S9B-T34-7400 ELS (S1) Removal - Bay 1 to Bay 8 28 28 08-Jun-17 06-Jul-17 -503 Calendar Day

Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)Tunnel Portion 5 (CH3400-CH3425)
Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)Bay 13 (Eastern End Bay)
S9B-T5-B13-1020 Base Slab - Rebar Fixing 10 0 11-Feb-17 A 30-Mar-17 A Calendar Day

S9B-T5-B13-1030 Base Slab - Concrete 1 0 31-Mar-17 A 31-Mar-17 A Calendar Day

S9B-T5-B13-1040 Base Slab - Curing 4 0 01-Apr-17 A 04-Apr-17 A Calendar Day

S9B-T5-B13-1050 Wall (North) - Waterproofing & Working Platform 4 0 10-Apr-17 A 14-Apr-17 A Calendar Day

S9B-T5-B13-1060 Wall (North) - Rebar F ixing 3 0 15-Apr-17 A 17-Apr-17 A Calendar Day

S9B-T5-B13-1070 Wall (North) - Formwork 2 0 18-Apr-17 A 19-Apr-17 A Calendar Day

S9B-T5-B13-1080 Wall (North) - Conc rete 1 1 20-Apr-17 20-Apr-17 -546 Calendar Day

S9B-T5-B13-1090 Wall (North) - Curing & Formwork Dismantling 3 3 21-Apr-17 23-Apr-17 -546 Calendar Day

S9B-T5-B13-1100 Wall (South) - Waterproofing & Working Platform 4 0 10-Apr-17 A 13-Apr-17 A Calendar Day

S9B-T5-B13-1110 Wall (South) - Rebar Fixing 3 0 14-Apr-17 A 16-Apr-17 A Calendar Day

S9B-T5-B13-1120 Wall (South) - Formwork 2 0 17-Apr-17 A 18-Apr-17 A Calendar Day

S9B-T5-B13-1130 Wall (South) - Concrete 1 0 19-Apr-17 A 19-Apr-17 A Calendar Day

S9B-T5-B13-1140 Wall (South) - Curing & Formwork Dismantling 3 3 20-Apr-17 22-Apr-17 -549 Calendar Day

S9B-T5-B13-1150 Wall (Middle) - Rebar Fixing & Working Platform 4 0 12-Mar-17 A 12-Apr-17 A Calendar Day

S9B-T5-B13-1160 Wall (Middle) - Formwork 2 0 13-Apr-17 A 14-Apr-17 A Calendar Day

S9B-T5-B13-1170 Wall (Middle) - Concrete 1 0 15-Apr-17 A 15-Apr-17 A Calendar Day

S9B-T5-B13-1180 Wall (Middle) - Curing & Formwork Dismantling 3 0 16-Apr-17 A 19-Apr-17 A Calendar Day

S9B-T5-B13-1185 Construct Roadside Barriers 6 2 12-Apr-17 A 21-Apr-17 -549 Calendar Day

S9B-T5-B13-1230 OHVD Base Slab (North) - Scaffolding Erection 10 10 22-Apr-17 01-May-17 -549 Calendar Day

S9B-T5-B13-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 7 29-Apr-17 05-May-17 -546 Calendar Day

S9B-T5-B13-1250 OHVD Base Slab (North) - Concrete & Curing 2 2 06-May-17 07-May-17 -546 Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

Section 9B Works (2134 days) - CWB Structure (CH3400 Eastward) (2-Dec-15 Noon)

Section 10 Works (2469 days) - CWB Structure (CH3400 Wes tward) (31-Oc t-16)

Section 11 Works (2673 days) - Remainder of Works/ Works Completion Date (23-May-17)

Section 11A Works (2440 days) - Remaining Landscape Softworks (03-Oct-16 Noon)

Section 12 Works (2672 days) - Protection and Preservation of Existing Trees (22-May-17 Noon)

Reinstatement works of the flooring inside the rooms under staircase ST-01 of the Ferry Pier, Reinstatement works of the flooring inside the rooms under staircase ST-01 of the Ferry Pier

Reinstatement works of the flooring under the temporary covered walkway, Reinstatement works of the flooring under the temporary covered walkway

TB1 - Remedial works of the cross road ducts

TB1 - Remedial works against water leakage identified inside the OHVD cells

TB2 - Remedial works of the cross road ducts, TB2 - Remedial works of the cross road ducts

TB2 - Remedial works against water leakage identified inside the OHVD cells

ELS (S1) Removal - Bay 1 to Bay 8, ELS (S1) Removal - Bay 1 to Bay 8

Base Slab - Rebar Fixing

Base Slab - Concrete

Base Slab - Curing

Wall (North) - Waterproofing & Working Platform

Wall (North) - Rebar F ixing

Wall (North) - Formwork

Wall (North) - Conc rete, Wall (North) - Concrete

Wall (North) - Curing & Formwork Dismantling, Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling, Wall (South) - Curing & Formwork Dismantling

Wall (Middle) - Rebar Fixing & Working Platform

Wall (Middle) - Formwork

Wall (Middle) - Concrete

Wall (Middle) - Curing & Formwork Dismantling

Construct Roadside Barriers, Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection, OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing, OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing, OHVD Base Slab (North) - Concrete & Curing

CEDD CONTRACT HK/2009/02 Page 1 of 9

Milestone

Critical Milestones

Current Works

Critical Works

Remaining Level of Effort

 

CHUN WO - CRGL
JOINT VENTURE

 

CEDD CONTRACT NO. HK/2009/02
WD II - Central Wanchai Bypass at Wan Chai East (Contract 2)

3-MONTH ROLLING PROGRAMME (dd 20-Apr-17)

Date Revision Checked Approved

Rev. Programme (08-Apr-...



Activity ID Activity Name Ori
Dur

Rem
Dur

Scheduled/
Actual Start

Scheduled/
Actual Finish

Total
Float

Calendar

S9B-T5-B13-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 3 08-May-17 10-May-17 -540 Calendar Day

S9B-T5-B13-1270 OHVD Base Slab (South) - Scaffolding Erection 7 7 22-Apr-17 28-Apr-17 -549 Calendar Day

S9B-T5-B13-1280 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 7 29-Apr-17 05-May-17 -549 Calendar Day

S9B-T5-B13-1290 OHVD Base Slab (South) - Concrete & Curing 2 2 06-May-17 07-May-17 -549 Calendar Day

S9B-T5-B13-1300 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 4 4 08-May-17 11-May-17 -549 Calendar Day

S9B-T5-B13-1350 Roof - Waterproofing 9 9 10-May-17 18-May-17 -548 Calendar Day

S9B-T5-B13-1360 Roof - Rebar Fixing & Formwork 14 14 20-May-17 02-Jun-17 -549 Calendar Day

S9B-T5-B13-1370 Roof - Concrete 1 1 03-Jun-17 03-Jun-17 -549 Calendar Day

S9B-T5-B13-1380 Roof - Curing 12 12 03-Jun-17 15-Jun-17 -76 Calendar Day

S9B-T5-B13-1390 Roof - Scaffolding Dismantling 7 7 15-Jun-17 22-Jun-17 -50 Calendar Day

Bay 12Bay 12Bay 12Bay 12Bay 12Bay 12Bay 12Bay 12
S9B-T5-B12-1050 Wall (North) - Waterproofing & Working Platform 4 0 21-Mar-17 A 24-Mar-17 A Calendar Day

S9B-T5-B12-1060 Wall (North) - Rebar F ixing 3 0 25-Mar-17 A 27-Mar-17 A Calendar Day

S9B-T5-B12-1070 Wall (North) - Formwork 2 0 28-Mar-17 A 29-Mar-17 A Calendar Day

S9B-T5-B12-1080 Wall (North) - Conc rete 1 0 30-Mar-17 A 30-Mar-17 A Calendar Day

S9B-T5-B12-1090 Wall (North) - Curing & Formwork Dismantling 3 0 31-Mar-17 A 02-Apr-17 A Calendar Day

S9B-T5-B12-1100 Wall (South) - Waterproofing & Working Platform 4 0 03-Apr-17 A 06-Apr-17 A Calendar Day

S9B-T5-B12-1110 Wall (South) - Rebar Fixing 3 0 07-Apr-17 A 09-Apr-17 A Calendar Day

S9B-T5-B12-1120 Wall (South) - Formwork 2 0 10-Apr-17 A 12-Apr-17 A Calendar Day

S9B-T5-B12-1130 Wall (South) - Concrete 1 0 13-Apr-17 A 13-Apr-17 A Calendar Day

S9B-T5-B12-1140 Wall (South) - Curing & Formwork Dismantling 3 0 14-Apr-17 A 16-Apr-17 A Calendar Day

S9B-T5-B12-1150 Wall (Middle) - Rebar Fixing & Working Platform 4 0 18-Mar-17 A 21-Mar-17 A Calendar Day

S9B-T5-B12-1160 Wall (Middle) - Formwork 2 0 22-Mar-17 A 23-Mar-17 A Calendar Day

S9B-T5-B12-1170 Wall (Middle) - Concrete 1 0 24-Mar-17 A 24-Mar-17 A Calendar Day

S9B-T5-B12-1180 Wall (Middle) - Curing & Formwork Dismantling 3 0 25-Mar-17 A 27-Mar-17 A Calendar Day

S9B-T5-B12-1185 Construct Roadside Barriers 7 0 06-Apr-17 A 15-Apr-17 A Calendar Day

S9B-T5-B12-1230 OHVD Base Slab (North) - Scaffolding Erection 10 5 15-Apr-17 A 24-Apr-17 -536 Calendar Day

S9B-T5-B12-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 7 25-Apr-17 01-May-17 -536 Calendar Day

S9B-T5-B12-1250 OHVD Base Slab (North) - Concrete & Curing 2 2 02-May-17 03-May-17 -536 Calendar Day

S9B-T5-B12-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 3 04-May-17 06-May-17 -534 Calendar Day

S9B-T5-B12-1270 OHVD Base Slab (South) - Scaffolding Erection 7 7 20-Apr-17 26-Apr-17 -536 Calendar Day

S9B-T5-B12-1280 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 7 27-Apr-17 03-May-17 -536 Calendar Day

S9B-T5-B12-1290 OHVD Base Slab (South) - Concrete & Curing 2 2 04-May-17 05-May-17 -536 Calendar Day

S9B-T5-B12-1300 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 06-May-17 08-May-17 -536 Calendar Day

S9B-T5-B12-1350 Roof - Waterproofing 5 5 04-May-17 08-May-17 -536 Calendar Day

S9B-T5-B12-1360 Roof - Rebar Fixing & Formwork 12 12 15-May-17 27-May-17 -543 Calendar Day

S9B-T5-B12-1370 Roof - Concrete 1 1 27-May-17 28-May-17 -543 Calendar Day

S9B-T5-B12-1380 Roof - Curing 14 14 28-May-17 12-Jun-17 -73 Calendar Day

S9B-T5-B12-1390 Roof - Scaffolding Dismantling 6 6 12-Jun-17 18-Jun-17 -45 Calendar Day

Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)Section 10 Works - CWB Tunnel Structure (CH3246 - CH3400)
Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)Tunnel Portion 5 (CH3276-CH3400)
S10-T5-4000 ELS Removal - Bay 11 to Bay 13 (2 Strut Layers - S2 and S3) 12 0 15-Mar-17 A 15-Apr-17 A HK Working Day

S10-T5-5100 King Post Load Transfer in Bay 10 to Bay 15 9 9 10-Jun-17 19-Jun-17 -76 Calendar Day

S10-T5-5200 King Post Load Transfer in Bay 8 to Bay 9 9 9 02-Jun-17 11-Jun-17 -31 Calendar Day

S10-T5-5300 King Post Load Transfer in Bay 5 to Bay 7 9 9 21-May-17 30-May-17 -15 Calendar Day

S10-T5-5400 King Post Load Transfer in Bay 1 to Bay 4 9 9 13-Jun-17 22-Jun-17 -485 Calendar Day

S10-T5-6000 Roof Waterproofing - Bay 10 to Bay 15 9 9 16-Jun-17 25-Jun-17 -76 Calendar Day

S10-T5-6100 Roof Waterproofing - Bay 8 to Bay 9 9 9 11-Jun-17 20-Jun-17 -31 Calendar Day

S10-T5-6200 Roof Waterproofing - Bay 4 to Bay 7 9 9 15-Jun-17 24-Jun-17 -31 Calendar Day

S10-T5-6300 Roof Waterproofing - Bay 1 to Bay 4 6 6 16-Jun-17 22-Jun-17 -485 Calendar Day

S10-T5-6410 Construct Temporary Access Opening in Bay 6 14 12 18-Apr-17 A 08-May-17 0 HK Working Day

S10-T5-6420 Remove construction materials through temporary access opening in Bay 6 11 11 22-Jun-17 03-Jul-17 -52 Calendar Day

S10-T5-7000 ELS Removal - Bay 1 to Bay 13 (Strut Layer S1) 14 14 26-Jun-17 12-Jul-17 -50 HK Working Day

S10-T5-7100 ELS Removal - Bay 1 to Bay 4 (Strut Layers S1A) 8 8 07-Jul-17 15-Jul-17 -50 HK Working Day

S10-T5-7105 Removal of Formwork and Falsework after dismantling within Bay 1 to Bay 13 in the access shaft of TP2 20 20 22-Jun-17 12-Jul-17 -50 Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection, OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (North) - Waterproofing & Working Platform

Wall (North) - Rebar F ixing

Wall (North) - Formwork

Wall (North) - Conc rete

Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Wall (Middle) - Rebar Fixing & Working Platform

Wall (Middle) - Formwork

Wall (Middle) - Concrete

Wall (Middle) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection, OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing, OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing, OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection, OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

ELS Removal - Bay 11 to Bay 13 (2 Strut Layers - S2 and S3)

King Post Load Transfer in Bay 10 to Bay 15, King Post Load Transfer in Bay 10 to Bay 15

King Post Load Transfer in Bay 8 to Bay 9, King Post Load Transfer in Bay 8 to Bay 9

King Post Load Transfer in Bay 5 to Bay 7, King Post Load Transfer in Bay 5 to Bay 7

King Post Load Transfer in Bay 1 to Bay 4, King Post Load Transfer in Bay 1 to Bay 4

Roof Water proofing - Bay 10 to Bay 15, Roof Waterproofing - Bay 10 to Bay 15

Roof Waterproofing - Bay 8 to Bay 9, Roof Waterproofing - Bay 8 to Bay 9

Roof Water proofing - Bay 4 to Bay 7, Roof Waterproofing - Bay 4 to Bay 7

Roof Waterproofing - Bay 1 to Bay 4, Roof Waterproofing - Bay 1 to Bay 4

Construct Temporary Access Opening in Bay 6

Remove construction materials through temporary access opening in Bay 6, Remove construction materials through temporary access opening in Bay 6

ELS Removal - Bay 1 to Bay 13 (Strut Layer S1), ELS Removal - Bay 1 to Bay 13 (Strut Layer S1)

ELS Removal - Bay 1 to Bay 4 (Strut Layers S1A), ELS Removal - Bay 1 to Bay 4 (Strut Layers S1A)

Removal of Formwork and Falsework after dismantling within Bay 1 to Bay 13 in the access shaft of TP2, Removal of Formwork and Falsework after dismantling within Bay 1 to Bay 13 in the access shaft of TP2
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Dur
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Actual Start

Scheduled/
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S10-T5-7110 Reinstate Temporary Access Opening  in Bay 6 12 12 03-Jul-17 15-Jul-17 -52 Calendar Day

S10-T5-8000 Tunnel Portion 5 Tunnel Structure - Cut down D-wall to +1.50mPD 10 10 16-Jul-17 26-Jul-17 -224 Calendar Day

Bay 11Bay 11Bay 11Bay 11Bay 11Bay 11Bay 11Bay 11
S10-T5-B11-1050 Wall (North) - Waterproofing & Working Platform 4 0 18-Mar-17 A 21-Mar-17 A Calendar Day

S10-T5-B11-1060 Wall (North) - Rebar F ixing 3 0 22-Mar-17 A 24-Mar-17 A Calendar Day

S10-T5-B11-1070 Wall (North) - Formwork 2 0 25-Mar-17 A 26-Mar-17 A Calendar Day

S10-T5-B11-1080 Wall (North) - Conc rete 1 0 27-Mar-17 A 27-Mar-17 A Calendar Day

S10-T5-B11-1090 Wall (North) - Curing & Formwork Dismantling 3 0 28-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B11-1100 Wall (South) - Waterproofing & Working Platform 3 0 28-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B11-1110 Wall (South) - Rebar Fixing 3 0 31-Mar-17 A 02-Apr-17 A Calendar Day

S10-T5-B11-1120 Wall (South) - Formwork 2 0 03-Apr-17 A 04-Apr-17 A Calendar Day

S10-T5-B11-1130 Wall (South) - Concrete 1 0 05-Apr-17 A 05-Apr-17 A Calendar Day

S10-T5-B11-1140 Wall (South) - Curing & Formwork Dismantling 3 0 06-Apr-17 A 08-Apr-17 A Calendar Day

S10-T5-B11-1180 Wall (Middle) - Curing & Formwork Dismantling 3 0 20-Mar-17 A 22-Mar-17 A Calendar Day

S10-T5-B11-1185 Construct Roadside Barriers 5 0 21-Mar-17 A 10-Apr-17 A Calendar Day

S10-T5-B11-1230 OHVD Base Slab (North) - Scaffolding Erection 10 10 20-Apr-17 29-Apr-17 -543 Calendar Day

S10-T5-B11-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 7 25-Apr-17 02-May-17 -543 Calendar Day

S10-T5-B11-1250 OHVD Base Slab (North) - Concrete & Curing 2 2 02-May-17 04-May-17 -543 Calendar Day

S10-T5-B11-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 3 04-May-17 07-May-17 -541 Calendar Day

S10-T5-B11-1270 OHVD Base Slab (South) - Scaffolding Erection 10 10 20-Apr-17 29-Apr-17 -542 Calendar Day

S10-T5-B11-1280 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 7 25-Apr-17 02-May-17 -543 Calendar Day

S10-T5-B11-1290 OHVD Base Slab (South) - Concrete & Curing 2 2 02-May-17 04-May-17 -543 Calendar Day

S10-T5-B11-1300 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 04-May-17 07-May-17 -541 Calendar Day

S10-T5-B11-1350 Roof - Waterproofing 6 6 04-May-17 10-May-17 -543 Calendar Day

S10-T5-B11-1360 Roof - Rebar Fixing & Formwork 14 14 09-May-17 23-May-17 -543 Calendar Day

S10-T5-B11-1370 Roof - Concrete 1 1 23-May-17 24-May-17 -72 Calendar Day

S10-T5-B11-1380 Roof - Curing 12 12 24-May-17 06-Jun-17 -72 Calendar Day

S10-T5-B11-1390 Roof - Scaffolding Dismantling 5 5 06-Jun-17 11-Jun-17 -39 Calendar Day

Bay 10Bay 10Bay 10Bay 10Bay 10Bay 10Bay 10Bay 10
S10-T5-B10-1060 Wall (North) - Rebar F ixing 3 0 19-Mar-17 A 21-Mar-17 A Calendar Day

S10-T5-B10-1070 Wall (North) - Formwork 2 0 22-Mar-17 A 23-Mar-17 A Calendar Day

S10-T5-B10-1080 Wall (North) - Conc rete 1 0 24-Mar-17 A 24-Mar-17 A Calendar Day

S10-T5-B10-1090 Wall (North) - Curing & Formwork Dismantling 3 0 25-Mar-17 A 27-Mar-17 A Calendar Day

S10-T5-B10-1100 Wall (South) - Waterproofing & Working Platform 3 0 25-Mar-17 A 27-Mar-17 A Calendar Day

S10-T5-B10-1110 Wall (South) - Rebar Fixing 3 0 28-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B10-1120 Wall (South) - Formwork 2 0 31-Mar-17 A 01-Apr-17 A Calendar Day

S10-T5-B10-1130 Wall (South) - Concrete 1 0 02-Apr-17 A 02-Apr-17 A Calendar Day

S10-T5-B10-1140 Wall (South) - Curing & Formwork Dismantling 3 0 03-Apr-17 A 05-Apr-17 A Calendar Day

S10-T5-B10-1185 Construct Roadside Barriers 6 0 20-Mar-17 A 06-Apr-17 A Calendar Day

S10-T5-B10-1230 OHVD Base Slab (North) - Scaffolding Erection 10 0 08-Apr-17 A 17-Apr-17 A Calendar Day

S10-T5-B10-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 7 17-Apr-17 A 26-Apr-17 -73 Calendar Day

S10-T5-B10-1250 OHVD Base Slab (North) - Concrete & Curing 2 2 03-May-17 04-May-17 -72 Calendar Day

S10-T5-B10-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 3 05-May-17 07-May-17 -70 Calendar Day

S10-T5-B10-1270 OHVD Base Slab (South) - Scaffolding Erection 10 0 10-Apr-17 A 19-Apr-17 A Calendar Day

S10-T5-B10-1280 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 8 20-Apr-17 A 02-May-17 -73 Calendar Day

S10-T5-B10-1290 OHVD Base Slab (South) - Concrete & Curing 2 2 03-May-17 04-May-17 -73 Calendar Day

S10-T5-B10-1300 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 05-May-17 07-May-17 -70 Calendar Day

S10-T5-B10-1350 Roof - Waterproofing 7 7 05-May-17 12-May-17 -73 Calendar Day

S10-T5-B10-1360 Roof - Rebar Fixing & Formwork 14 14 10-May-17 24-May-17 -73 Calendar Day

S10-T5-B10-1370 Roof - Concrete 1 1 24-May-17 25-May-17 -73 Calendar Day

S10-T5-B10-1380 Roof - Curing 12 12 25-May-17 07-Jun-17 -73 Calendar Day

S10-T5-B10-1390 Roof - Scaffolding Dismantling 7 7 07-Jun-17 14-Jun-17 -41 Calendar Day

Bay 9Bay 9Bay 9Bay 9Bay 9Bay 9Bay 9Bay 9
S10-T5-B9-1090 Wall (North) - Curing & Formwork Dismantling 3 0 21-Mar-17 A 23-Mar-17 A Calendar Day

S10-T5-B9-1100 Wall (South) - Waterproofing & Working Platform 4 0 22-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B9-1110 Wall (South) - Rebar Fixing 3 0 26-Mar-17 A 28-Mar-17 A Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

Reinstate Temporary Access Opening  in Bay 6, Reinstate Temporary Access Opening  in Bay 6

Wall (North) - Waterproofing & Working Platform

Wall (North) - Rebar F ixing

Wall (North) - Formwork

Wall (North) - Conc rete

Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Wall (Middle) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection, OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing, OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing, OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection, OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (North) - Rebar F ixing

Wall (North) - Formwork

Wall (North) - Conc rete

Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing, OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing, OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing
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3-MONTH ROLLING PROGRAMME (dd 20-Apr-17)

Date Revision Checked Approved

Rev. Programme (08-Apr-...



Activity ID Activity Name Ori
Dur

Rem
Dur

Scheduled/
Actual Start

Scheduled/
Actual Finish

Total
Float

Calendar

S10-T5-B9-1120 Wall (South) - Formwork 2 0 29-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B9-1130 Wall (South) - Concrete 1 0 31-Mar-17 A 31-Mar-17 A Calendar Day

S10-T5-B9-1140 Wall (South) - Curing & Formwork Dismantling 3 0 01-Apr-17 A 03-Apr-17 A Calendar Day

S10-T5-B9-1185 Construct Roadside Barriers 7 0 20-Mar-17 A 06-Apr-17 A Calendar Day

S10-T5-B9-1230 OHVD Base Slab (North) - Scaffolding Erection 10 0 07-Apr-17 A 17-Apr-17 A Calendar Day

S10-T5-B9-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 7 18-Apr-17 A 26-Apr-17 -26 Calendar Day

S10-T5-B9-1250 OHVD Base Slab (North) - Concrete & Curing 2 2 28-Apr-17 29-Apr-17 -26 Calendar Day

S10-T5-B9-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 3 30-Apr-17 02-May-17 -26 Calendar Day

S10-T5-B9-1270 OHVD Base Slab (South) - Scaffolding Erection 10 0 08-Apr-17 A 17-Apr-17 A Calendar Day

S10-T5-B9-1280 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 7 18-Apr-17 A 27-Apr-17 -26 Calendar Day

S10-T5-B9-1290 OHVD Base Slab (South) - Concrete & Curing 2 2 28-Apr-17 29-Apr-17 -26 Calendar Day

S10-T5-B9-1300 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 30-Apr-17 02-May-17 -26 Calendar Day

S10-T5-B9-1350 Roof - Waterproofing 7 7 30-Apr-17 06-May-17 -25 Calendar Day

S10-T5-B9-1360 Roof - Rebar Fixing & Formwork 11 11 08-May-17 18-May-17 -31 Calendar Day

S10-T5-B9-1370 Roof - Concrete 1 1 19-May-17 19-May-17 -31 Calendar Day

S10-T5-B9-1380 Roof - Curing 12 12 20-May-17 01-Jun-17 -31 Calendar Day

S10-T5-B9-1390 Roof - Scaffolding Dismantling 7 7 01-Jun-17 08-Jun-17 -31 Calendar Day

Bay 8A - Roof onlyBay 8A - Roof onlyBay 8A - Roof onlyBay 8A - Roof onlyBay 8A - Roof onlyBay 8A - Roof onlyBay 8A - Roof onlyBay 8A - Roof only
S10-T5-B8A-1350 Roof - Waterproofing 7 7 29-Apr-17 05-May-17 -36 Calendar Day

S10-T5-B8A-1360 Roof - Rebar Fixing & Formwork 14 14 06-May-17 19-May-17 -36 Calendar Day

S10-T5-B8A-1370 Roof - Concrete 1 1 20-May-17 20-May-17 -36 Calendar Day

S10-T5-B8A-1380 Roof - Curing 12 12 21-May-17 02-Jun-17 -36 Calendar Day

S10-T5-B8A-1390 Roof - Scaffolding Dismantling 7 7 02-Jun-17 09-Jun-17 -36 Calendar Day

Bay 8Bay 8Bay 8Bay 8Bay 8Bay 8Bay 8Bay 8
S10-T5-B8-1100 Wall (South) - Waterproofing & Working Platform 4 0 20-Mar-17 A 23-Mar-17 A Calendar Day

S10-T5-B8-1110 Wall (South) - Rebar Fixing 3 0 24-Mar-17 A 26-Mar-17 A Calendar Day

S10-T5-B8-1120 Wall (South) - Formwork 2 0 27-Mar-17 A 28-Mar-17 A Calendar Day

S10-T5-B8-1130 Wall (South) - Concrete 1 0 29-Mar-17 A 29-Mar-17 A Calendar Day

S10-T5-B8-1140 Wall (South) - Curing & Formwork Dismantling 3 0 30-Mar-17 A 01-Apr-17 A Calendar Day

S10-T5-B8-1185 Construct Roadside Barriers 7 0 20-Mar-17 A 05-Apr-17 A Calendar Day

S10-T5-B8-1230 OHVD Base Slab (North) - Scaffolding Erection 10 0 03-Apr-17 A 09-Apr-17 A Calendar Day

S10-T5-B8-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 0 10-Apr-17 A 16-Apr-17 A Calendar Day

S10-T5-B8-1250 OHVD Base Slab (North) - Concrete & Curing 2 0 17-Apr-17 A 18-Apr-17 A Calendar Day

S10-T5-B8-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 2 19-Apr-17 A 21-Apr-17 -22 Calendar Day

S10-T5-B8-1270 OHVD Base Slab (South) - Scaffolding Erection 10 0 04-Apr-17 A 16-Apr-17 A Calendar Day

S10-T5-B8-1280 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 4 17-Apr-17 A 23-Apr-17 -36 Calendar Day

S10-T5-B8-1290 OHVD Base Slab (South) - Concrete & Curing 2 2 24-Apr-17 25-Apr-17 -36 Calendar Day

S10-T5-B8-1300 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 26-Apr-17 28-Apr-17 -27 Calendar Day

S10-T5-B8-1350 Roof - Waterproofing 7 7 20-Apr-17 A 02-May-17 -36 Calendar Day

S10-T5-B8-1360 Roof - Rebar Fixing & Formwork 14 14 01-May-17 14-May-17 -31 Calendar Day

S10-T5-B8-1370 Roof - Concrete 1 1 15-May-17 15-May-17 -31 Calendar Day

S10-T5-B8-1380 Roof - Curing 12 12 16-May-17 28-May-17 -31 Calendar Day

S10-T5-B8-1390 Roof - Scaffolding Dismantling 7 7 28-May-17 04-Jun-17 -31 Calendar Day

Bay 7Bay 7Bay 7Bay 7Bay 7Bay 7Bay 7Bay 7
S10-T5-B7-1100 Wall (South) - Waterproofing & Working Platform 4 0 18-Mar-17 A 21-Mar-17 A Calendar Day

S10-T5-B7-1110 Wall (South) - Rebar Fixing 3 0 22-Mar-17 A 24-Mar-17 A Calendar Day

S10-T5-B7-1120 Wall (South) - Formwork 2 0 26-Mar-17 A 26-Mar-17 A Calendar Day

S10-T5-B7-1130 Wall (South) - Concrete 1 0 27-Mar-17 A 27-Mar-17 A Calendar Day

S10-T5-B7-1140 Wall (South) - Curing & Formwork Dismantling 3 0 28-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B7-1185 Construct Roadside Barriers 7 0 03-Mar-17 A 23-Mar-17 A Calendar Day

S10-T5-B7-1230 OHVD Base Slab (North) - Scaffolding Erection 10 0 27-Mar-17 A 04-Apr-17 A Calendar Day

S10-T5-B7-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 0 05-Apr-17 A 11-Apr-17 A Calendar Day

S10-T5-B7-1250 OHVD Base Slab (North) - Concrete & Curing 2 0 12-Apr-17 A 13-Apr-17 A Calendar Day

S10-T5-B7-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 0 14-Apr-17 A 16-Apr-17 A Calendar Day

S10-T5-B7-1310 OHVD Base Slab (South) - Scaffolding Erection 10 0 28-Mar-17 A 05-Apr-17 A Calendar Day

S10-T5-B7-1320 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 0 06-Apr-17 A 18-Apr-17 A Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing, OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing, OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing
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S10-T5-B7-1330 OHVD Base Slab (South) - Concrete & Curing 2 0 19-Apr-17 A 20-Apr-17 A Calendar Day

S10-T5-B7-1340 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 20-Apr-17 22-Apr-17 -31 Calendar Day

S10-T5-B7-1350 Roof - Waterproofing 7 6 18-Apr-17 A 26-Apr-17 -34 Calendar Day

S10-T5-B7-1360 Roof - Rebar Fixing & Formwork 12 12 25-Apr-17 07-May-17 -34 Calendar Day

S10-T5-B7-1370 Roof - Concrete 1 1 07-May-17 08-May-17 -34 Calendar Day

S10-T5-B7-1380 Roof - Curing 12 12 08-May-17 21-May-17 -34 Calendar Day

S10-T5-B7-1390 Roof - Scaffolding Dismantling 7 7 21-May-17 28-May-17 -34 Calendar Day

Bay 6A - Roof onlyBay 6A - Roof onlyBay 6A - Roof onlyBay 6A - Roof onlyBay 6A - Roof onlyBay 6A - Roof onlyBay 6A - Roof onlyBay 6A - Roof only
S10-T5-B6A-1410 Roof - Waterproofing 7 3 16-Apr-17 A 22-Apr-17 -10 Calendar Day

S10-T5-B6A-1411 Roof - Rebar Fixing & Formwork 13 13 20-Apr-17 02-May-17 -10 Calendar Day

S10-T5-B6A-1412 Roof - Concrete 1 1 03-May-17 03-May-17 -10 Calendar Day

S10-T5-B6A-1413 Roof - Curing 12 12 04-May-17 16-May-17 -10 Calendar Day

S10-T5-B6A-1414 Roof - Scaffolding Dismantling 7 7 16-May-17 23-May-17 -1 Calendar Day

Bay 6Bay 6Bay 6Bay 6Bay 6Bay 6Bay 6Bay 6
S10-T5-B6-1120 Wall (South) - Formwork 2 0 21-Mar-17 A 22-Mar-17 A Calendar Day

S10-T5-B6-1130 Wall (South) - Concrete 1 0 23-Mar-17 A 23-Mar-17 A Calendar Day

S10-T5-B6-1140 Wall (South) - Curing & Formwork Dismantling 3 0 24-Mar-17 A 26-Mar-17 A Calendar Day

S10-T5-B6-1225 Construct Roadside Barriers 7 0 12-Feb-17 A 21-Mar-17 A Calendar Day

S10-T5-B6-1230 OHVD Base Slab (North) - Scaffolding Erection 10 0 15-Mar-17 A 24-Mar-17 A Calendar Day

S10-T5-B6-1240 OHVD Base Slab (North) - Formwork & Rebar Fixing 7 0 25-Mar-17 A 11-Apr-17 A Calendar Day

S10-T5-B6-1250 OHVD Base Slab (North) - Concrete & Curing 2 0 12-Apr-17 A 13-Apr-17 A Calendar Day

S10-T5-B6-1260 OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof 3 0 14-Apr-17 A 16-Apr-17 A Calendar Day

S10-T5-B6-1315 OHVD Base Slab (South) - Scaffolding Erection 10 0 29-Mar-17 A 06-Apr-17 A Calendar Day

S10-T5-B6-1320 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 0 07-Apr-17 A 18-Apr-17 A Calendar Day

S10-T5-B6-1325 OHVD Base Slab (South) - Concrete & Curing 2 0 19-Apr-17 A 20-Apr-17 -28 Calendar Day

S10-T5-B6-1330 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 20-Apr-17 22-Apr-17 -29 Calendar Day

S10-T5-B6-1350 Roof - Waterproofing 7 3 16-Apr-17 A 22-Apr-17 -26 Calendar Day

S10-T5-B6-1360 Roof - Rebar Fixing & Formwork 11 9 18-Apr-17 A 01-May-17 -29 Calendar Day

S10-T5-B6-1370 Roof - Concrete 1 1 02-May-17 02-May-17 -29 Calendar Day

S10-T5-B6-1380 Roof - Curing 12 12 03-May-17 15-May-17 -9 Calendar Day

S10-T5-B6-1390 Roof - Scaffolding Dismantling 7 7 15-May-17 22-May-17 -1 Calendar Day

Bay 5 (3 Cells)Bay 5 (3 Cells)Bay 5 (3 Cells)Bay 5 (3 Cells)Bay 5 (3 Cells)Bay 5 (3 Cells)Bay 5 (3 Cells)Bay 5 (3 Cells)
S10-T5-B5-1225 Construct Roadside Barriers 7 0 13-Feb-17 A 05-Apr-17 A Calendar Day

S10-T5-B5-1230 OHVD Base Slab (North & Middle) - Scaffolding Erection 14 0 15-Mar-17 A 28-Mar-17 A Calendar Day

S10-T5-B5-1240 OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing 13 0 29-Mar-17 A 09-Apr-17 A Calendar Day

S10-T5-B5-1250 OHVD Base Slab (North & Middle) - Concrete & Curing 2 0 10-Apr-17 A 11-Apr-17 A Calendar Day

S10-T5-B5-1260 OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof 3 0 12-Apr-17 A 14-Apr-17 A Calendar Day

S10-T5-B5-1310 OHVD Base Slab (South) - Scaffolding Erection 10 0 28-Mar-17 A 05-Apr-17 A Calendar Day

S10-T5-B5-1320 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 0 06-Apr-17 A 16-Apr-17 A Calendar Day

S10-T5-B5-1330 OHVD Base Slab (South) - Concrete & Curing 2 0 17-Apr-17 A 18-Apr-17 A Calendar Day

S10-T5-B5-1340 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 2 19-Apr-17 A 21-Apr-17 -12 Calendar Day

S10-T5-B5-1350 Roof - Waterproofing 7 2 19-Apr-17 A 21-Apr-17 -12 Calendar Day

S10-T5-B5-1360 Roof - Rebar Fixing & Formwork 14 14 21-Apr-17 05-May-17 -12 Calendar Day

S10-T5-B5-1370 Roof - Concrete 1 1 05-May-17 05-May-17 -12 Calendar Day

S10-T5-B5-1380 Roof - Curing 12 12 06-May-17 18-May-17 -12 Calendar Day

S10-T5-B5-1390 Roof - Scaffolding Dismantling 7 7 18-May-17 25-May-17 -4 Calendar Day

Bay 4 (3 Cells)Bay 4 (3 Cells)Bay 4 (3 Cells)Bay 4 (3 Cells)Bay 4 (3 Cells)Bay 4 (3 Cells)Bay 4 (3 Cells)Bay 4 (3 Cells)
S10-T5-B4-1100 Wall (South) - Waterproofing & Working Platform 4 0 19-Mar-17 A 22-Mar-17 A Calendar Day

S10-T5-B4-1110 Wall (South) - Rebar Fixing 3 0 23-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B4-1120 Wall (South) - Formwork 2 0 26-Mar-17 A 27-Mar-17 A Calendar Day

S10-T5-B4-1130 Wall (South) - Concrete 1 0 28-Mar-17 A 28-Mar-17 A Calendar Day

S10-T5-B4-1140 Wall (South) - Curing & Formwork Dismantling 3 0 29-Mar-17 A 31-Mar-17 A Calendar Day

S10-T5-B4-1230 OHVD Base Slab (North and Middle) - Scaffolding Erection 14 0 11-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B4-1240 OHVD Base Slab (North and Middle) - Formwork & Rebar Fixing 13 0 26-Mar-17 A 15-Apr-17 A Calendar Day

S10-T5-B4-1250 OHVD Base Slab (North and Middle) - Concrete & Curing 2 0 16-Apr-17 A 17-Apr-17 A Calendar Day

S10-T5-B4-1260 OHVD Base Slab (North and Middle) - Hanger Wall & Scaffolding to Roof 3 0 18-Apr-17 A 20-Apr-17 A Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

Construct Roadside Barriers

OHVD Base Slab (North) - Scaffolding Erection

OHVD Base Slab (North) - Formwork & Rebar Fixing

OHVD Base Slab (North) - Concrete & Curing

OHVD Base Slab (North) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Construct Roadside Barriers

OHVD Base Slab (North & Middle) - Scaffolding Erection

OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing

OHVD Base Slab (North & Middle) - Concrete & Curing

OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

OHVD Base Slab (North and Middle) - Scaffolding Erection

OHVD Base Slab (North and Middle) - Formwork & Rebar Fixing

OHVD Base Slab (North and Middle) - Concrete & Curing

OHVD Base Slab (North and Middle) - Hanger Wall & Scaffolding to Roof
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S10-T5-B4-1310 OHVD Base Slab (South) - Scaffolding Erection 8 0 18-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B4-1320 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 0 26-Mar-17 A 18-Apr-17 A Calendar Day

S10-T5-B4-1330 OHVD Base Slab (South) - Concrete & Curing 2 0 19-Apr-17 A 20-Apr-17 A Calendar Day

S10-T5-B4-1340 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 5 20-Apr-17 A 24-Apr-17 -466 Calendar Day

S10-T5-B4-1350 Roof - Waterproofing 6 6 25-Apr-17 30-Apr-17 -466 Calendar Day

S10-T5-B4-1360 Roof - Rebar Fixing & Formwork 11 11 01-May-17 11-May-17 -466 Calendar Day

S10-T5-B4-1370 Roof - Concrete 1 1 12-May-17 12-May-17 -466 Calendar Day

S10-T5-B4-1380 Roof - Curing 12 12 13-May-17 25-May-17 -466 Calendar Day

S10-T5-B4-1390 Roof - Scaffolding Dismantling 3 3 25-May-17 28-May-17 -221 Calendar Day

S10-T5-B4-1400 Construct Roadside Barriers 5 13 10-Feb-17 A 10-Jun-17 -221 Calendar Day

Bay 3 (3 Cells)Bay 3 (3 Cells)Bay 3 (3 Cells)Bay 3 (3 Cells)Bay 3 (3 Cells)Bay 3 (3 Cells)Bay 3 (3 Cells)Bay 3 (3 Cells)
S10-T5-B3-1070 Wall (North) - Formwork 3 0 20-Mar-17 A 21-Mar-17 A Calendar Day

S10-T5-B3-1080 Wall (North) - Conc rete 1 0 22-Mar-17 A 22-Mar-17 A Calendar Day

S10-T5-B3-1090 Wall (North) - Curing & Formwork Dismantling 3 0 23-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B3-1100 Wall (South) - Waterproofing & Working Platform 4 0 20-Mar-17 A 23-Mar-17 A Calendar Day

S10-T5-B3-1110 Wall (South) - Rebar Fixing 3 0 24-Mar-17 A 26-Mar-17 A Calendar Day

S10-T5-B3-1120 Wall (South) - Formwork 3 0 27-Mar-17 A 29-Mar-17 A Calendar Day

S10-T5-B3-1130 Wall (South) - Concrete 1 0 30-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B3-1140 Wall (South) - Curing & Formwork Dismantling 3 0 31-Mar-17 A 02-Apr-17 A Calendar Day

S10-T5-B3-1230 OHVD Base Slab (North & Middle) - Scaffolding Erection 14 0 30-Mar-17 A 11-Apr-17 A Calendar Day

S10-T5-B3-1240 OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing 13 2 12-Apr-17 A 23-Apr-17 -469 Calendar Day

S10-T5-B3-1250 OHVD Base Slab (North & Middle) - Concrete & Curing 2 2 24-Apr-17 25-Apr-17 -469 Calendar Day

S10-T5-B3-1260 OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof 3 3 26-Apr-17 28-Apr-17 -465 Calendar Day

S10-T5-B3-1310 OHVD Base Slab (South) - Scaffolding Erection 8 0 05-Apr-17 A 13-Apr-17 A Calendar Day

S10-T5-B3-1320 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 2 14-Apr-17 A 21-Apr-17 -467 Calendar Day

S10-T5-B3-1330 OHVD Base Slab (South) - Concrete & Curing 2 2 24-Apr-17 25-Apr-17 -469 Calendar Day

S10-T5-B3-1340 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 26-Apr-17 28-Apr-17 -465 Calendar Day

S10-T5-B3-1350 Roof - Waterproofing 7 7 26-Apr-17 02-May-17 -469 Calendar Day

S10-T5-B3-1360 Roof - Rebar Fixing & Formwork 13 13 03-May-17 15-May-17 -469 Calendar Day

S10-T5-B3-1370 Roof - Concrete 1 1 16-May-17 16-May-17 -469 Calendar Day

S10-T5-B3-1380 Roof - Curing 12 12 17-May-17 29-May-17 -469 Calendar Day

S10-T5-B3-1390 Roof - Scaffolding Dismantling 3 3 29-May-17 31-May-17 -212 Calendar Day

S10-T5-B3-1400 Construct Roadside Barriers 5 0 21-Feb-17 A 01-Apr-17 A Calendar Day

Bay 2 (3 Cells)Bay 2 (3 Cells)Bay 2 (3 Cells)Bay 2 (3 Cells)Bay 2 (3 Cells)Bay 2 (3 Cells)Bay 2 (3 Cells)Bay 2 (3 Cells)
S10-T5-B2-1070 Wall (North) - Rebar F ixing 3 0 20-Mar-17 A 22-Mar-17 A Calendar Day

S10-T5-B2-1080 Wall (North) - Formwork 3 0 23-Mar-17 A 24-Mar-17 A Calendar Day

S10-T5-B2-1090 Wall (North) - Conc rete 1 0 25-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B2-1100 Wall (North) - Curing & Formwork Dismantling 3 0 26-Mar-17 A 28-Mar-17 A Calendar Day

S10-T5-B2-1110 Wall (South) - Waterproofing & Working Platform 4 0 24-Mar-17 A 27-Mar-17 A Calendar Day

S10-T5-B2-1120 Wall (South) - Rebar Fixing 3 0 28-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B2-1130 Wall (South) - Formwork 3 0 31-Mar-17 A 02-Apr-17 A Calendar Day

S10-T5-B2-1140 Wall (South) - Concrete 1 0 03-Apr-17 A 03-Apr-17 A Calendar Day

S10-T5-B2-1150 Wall (South) - Curing & Formwork Dismantling 3 0 04-Apr-17 A 06-Apr-17 A Calendar Day

S10-T5-B2-1240 OHVD Base Slab (North & Middle) - Scaffolding Erection 14 3 30-Mar-17 A 24-Apr-17 -481 Calendar Day

S10-T5-B2-1250 OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing 13 13 25-Apr-17 07-May-17 -481 Calendar Day

S10-T5-B2-1260 OHVD Base Slab (North & Middle) - Concrete & Curing 2 2 08-May-17 09-May-17 -481 Calendar Day

S10-T5-B2-1270 OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof 3 3 10-May-17 12-May-17 -477 Calendar Day

S10-T5-B2-1280 OHVD Base Slab (South) - Scaffolding Erection 8 3 06-Apr-17 A 22-Apr-17 -473 Calendar Day

S10-T5-B2-1290 OHVD Base Slab (South) - Formwork & Rebar Fixing 7 7 23-Apr-17 29-Apr-17 -473 Calendar Day

S10-T5-B2-1300 OHVD Base Slab (South) - Concrete & Curing 2 2 08-May-17 09-May-17 -481 Calendar Day

S10-T5-B2-1310 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 3 3 10-May-17 12-May-17 -477 Calendar Day

S10-T5-B2-1320 Roof - Waterproofing 7 7 10-May-17 16-May-17 -481 Calendar Day

S10-T5-B2-1330 Roof - Rebar Fixing & Formwork 13 13 17-May-17 29-May-17 -481 Calendar Day

S10-T5-B2-1340 Roof - Concrete 1 1 30-May-17 30-May-17 -481 Calendar Day

S10-T5-B2-1350 Roof - Curing 12 12 31-May-17 12-Jun-17 -481 Calendar Day

S10-T5-B2-1360 Roof - Scaffolding Dismantling 3 3 12-Jun-17 14-Jun-17 -22 Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Construct Roadside Barriers, Construct Roadside Barriers

Wall (North) - Formwork

Wall (North) - Conc rete

Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

OHVD Base Slab (North & Middle) - Scaffolding Erection

OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing, OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing

OHVD Base Slab (North & Middle) - Concrete & Curing, OHVD Base Slab (North & Middle) - Concrete & Curing

OHVD Base Slab (North & Middle) - Hanger Wall & Sc affolding to Roof, OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Construct Roadside Barriers

Wall (North) - Rebar F ixing

Wall (North) - Formwork

Wall (North) - Conc rete

Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

OHVD Base Slab (North & Middle) - Scaffolding Erection, OHVD Base Slab (North & Middle) - Scaffolding Erection

OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing, OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing

OHVD Base Slab (North & Middle) - Concrete & Curing, OHVD Base Slab (North & Middle) - Concrete & Curing

OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection, OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling
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Dur
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Actual Start

Scheduled/
Actual Finish
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Float
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S10-T5-B2-1400 Construct Roadside Barriers 5 4 20-Feb-17 A 23-Apr-17 -174 Calendar Day

Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)Bay 1 (3 Cells) (Western End Bay)
S10-T5-B1-1050 Wall (North) - Waterproofing & Working Platform 4 0 22-Mar-17 A 25-Mar-17 A Calendar Day

S10-T5-B1-1060 Wall (North) - Rebar F ixing 3 0 26-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B1-1070 Wall (North) - Formwork 3 0 31-Mar-17 A 03-Apr-17 A Calendar Day

S10-T5-B1-1080 Wall (North) - Conc rete 1 0 05-Apr-17 A 05-Apr-17 A Calendar Day

S10-T5-B1-1090 Wall (North) - Curing & Formwork Dismantling 3 2 06-Apr-17 A 21-Apr-17 -485 Calendar Day

S10-T5-B1-1100 Wall (South) - Waterproofing & Working Platform 4 0 27-Mar-17 A 30-Mar-17 A Calendar Day

S10-T5-B1-1110 Wall (South) - Rebar Fixing 3 0 31-Mar-17 A 02-Apr-17 A Calendar Day

S10-T5-B1-1120 Wall (South) - Formwork 2 0 03-Apr-17 A 04-Apr-17 A Calendar Day

S10-T5-B1-1130 Wall (South) - Concrete 1 0 05-Apr-17 A 05-Apr-17 A Calendar Day

S10-T5-B1-1140 Wall (South) - Curing & Formwork Dismantling 3 0 06-Apr-17 A 08-Apr-17 A Calendar Day

S10-T5-B1-1230 OHVD Base Slab (North & Middle) - Scaffolding Erection 13 5 06-Apr-17 A 26-Apr-17 -485 Calendar Day

S10-T5-B1-1240 OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing 13 13 24-Apr-17 06-May-17 -485 Calendar Day

S10-T5-B1-1250 OHVD Base Slab (North & Middle) - Concrete & Curing 2 2 07-May-17 08-May-17 -485 Calendar Day

S10-T5-B1-1260 OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof 4 4 09-May-17 12-May-17 -480 Calendar Day

S10-T5-B1-1310 OHVD Base Slab (South) - Scaffolding Erection 12 6 06-Apr-17 A 25-Apr-17 -483 Calendar Day

S10-T5-B1-1320 OHVD Base Slab (South) - Formwork & Rebar Fixing 13 13 22-Apr-17 04-May-17 -483 Calendar Day

S10-T5-B1-1330 OHVD Base Slab (South) - Concrete & Curing 2 2 05-May-17 06-May-17 -483 Calendar Day

S10-T5-B1-1340 OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof 4 4 07-May-17 10-May-17 -478 Calendar Day

S10-T5-B1-1350 Roof - Waterproofing 9 9 09-May-17 17-May-17 -485 Calendar Day

S10-T5-B1-1360 Roof - Rebar Fixing & Formwork 16 16 18-May-17 02-Jun-17 -485 Calendar Day

S10-T5-B1-1370 Roof - Concrete 1 1 03-Jun-17 03-Jun-17 -485 Calendar Day

S10-T5-B1-1380 Roof - Curing 12 12 04-Jun-17 15-Jun-17 -485 Calendar Day

S10-T5-B1-1390 Roof - Scaffolding Dismantling 5 5 15-Jun-17 20-Jun-17 -34 Calendar Day

S10-T5-B1-1400 Construct Roadside Barriers 7 0 22-Mar-17 A 14-Apr-17 A Calendar Day

Outstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding WorksOutstanding Works
S10-T5-OUT-1020 TP5 - Carry out defects rectification works 30 30 28-May-17 27-Jun-17 -34 Calendar Day

Section 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of WorksSection 11 of the Works - Remainder of Works
Marine Works at WCR3Marine Works at WCR3Marine Works at WCR3Marine Works at WCR3Marine Works at WCR3Marine Works at WCR3Marine Works at WCR3Marine Works at WCR3
S11-R3-2100 Mass Concrete Coping for Blockwork Seawall next to Type 2X caisson unit 18 18 16-Jun-17 04-Jul-17 -76 Calendar Day

Demolition WorksDemolition WorksDemolition WorksDemolition WorksDemolition WorksDemolition WorksDemolition WorksDemolition Works
S11-DEMO-1310 Demolition of abandoned seawall down to +1.5mPD - at the south of Tunnel Portion 5 12 12 04-Jul-17 17-Jul-17 -50 HK Working Day

Formation and Hard Landscaping WorksFormation and Hard Landscaping WorksFormation and Hard Landscaping WorksFormation and Hard Landscaping WorksFormation and Hard Landscaping WorksFormation and Hard Landscaping WorksFormation and Hard Landscaping WorksFormation and Hard Landscaping Works
S11-FM-5000A Tunnel Portion 5 Backfilling (Sorted Public F ill or alternative filling material 45,000m3; 1100m3/d) 41 41 16-Jun-17 31-Jul-17 -438 HK Working Day

Misc. WorksMisc. WorksMisc. WorksMisc. WorksMisc. WorksMisc. WorksMisc. WorksMisc. Works
Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)Removal of Temporary Reclamation CH 3710 to CH 3790 (East)
S11-RTC-3068 Works within Temp D-Wall - Demolish top of Temp D-Wall at Bay 1 and Bay 2 (+2.425mPD) of HHR bridge 6 0 16-Mar-17 A 21-Mar-17 A HK Working Day

S11-RTC-3069 Works within Temp D-Wall - Demolish top of Temp D-Wall at Bay 3 (+0.925mPD) of HHR bridge 7 0 18-Mar-17 A 22-Mar-17 A HK Working Day

S11-RTC-3070 Works within Temp D-Wall - Backfill with Sorted Public Fill from +1.5mPD to +2.75mPD to formation level of HHR bridge 2 0 24-Mar-17 A 19-Apr-17 A HK Working Day

Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)Removal of Temporary Reclamation CH 3630 to CH 3710 (West)
S11-RTC-3250 Works within Temp D-Wall - Construct temporary walls from -7.0mPD to -4.0mPD 152 nos. (15 nos./day) 28 8 06-Jan-17 A 27-Apr-17 -585 Calendar Day

S11-RTC-3252 Works within Temp D-Wall - Place Type A rockfill and Filter to -7.0mPD to -4.0mPD (400m3@300m3/d) 15 12 06-Mar-17 A 09-May-17 -560 Calendar Day

S11-RTC-3256 Works within Temp D-Wall - Place Sorted Public Fill from -7.0mPD to -3.0mPD with 35 deg fill slope (4,150m3@200m3/d) 53 45 08-Apr-17 A 07-Jun-17 -524 HK Working Day

S11-RTC-3257 Works within Temp D-Wall - Remove ELS S1 Grid 0 - Grid 7 14 14 08-Jun-17 22-Jun-17 -524 HK Working Day

S11-RTC-3258 Works within Temp D-Wall - Place Sorted Public Fill from -3.0mPD to +1.5mPD with 35 deg fill slope (2,800m3@200m3/d) 14 14 22-Jun-17 08-Jul-17 -524 HK Working Day

S11-RTC-3435 Works at South-West corner - Remove sheet pile decking (75 nos . sheet pile decking @ 2 nos./day) 30 0 01-Mar-17 A 11-Apr-17 A HK Working Day

Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710Removal of Temporary D-Wall CH 3630 to CH 3710
S11-RTC-3340 Preparation for D-Wall Cutting  - Advance Coring inside D Wall (73 nos . for  cutting , 2 machines @ 1no./machine/day) 50 50 12-Jul-17* 01-Sep-17 -634 HK Working Day

Hung Hing Road Flyover ReinstatementHung Hing Road Flyover ReinstatementHung Hing Road Flyover ReinstatementHung Hing Road Flyover ReinstatementHung Hing Road Flyover ReinstatementHung Hing Road Flyover ReinstatementHung Hing Road Flyover ReinstatementHung Hing Road Flyover Reinstatement
Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732Hung Hing Road Flyover - Bay 1 (West Side) CH 3709-3732
S11-HH-4009 Reinstatement of HHR Flyover - Complete the formation level and lay blinding layer for the west abutment 1 1 20-Apr-17 20-Apr-17 -606 HK Working Day

S11-HH-4010 Reinstatement of HHR Flyover - Erect fmk for the base slab of west abutment 5 5 20-Apr-17 26-Apr-17 -605 HK Working Day

S11-HH-4011 Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of west abutment 3 3 22-Apr-17 25-Apr-17 -605 HK Working Day

S11-HH-4012 Reinstatement of HHR Flyover - Concreting for the base slab of west abutment 1 1 26-Apr-17 26-Apr-17 -605 HK Working Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

Construct Roadside Barriers, Construct Roadside Barriers

Wall (North) - Waterproofing & Working Platform

Wall (North) - Rebar F ixing

Wall (North) - Formwork

Wall (North) - Conc rete

Wall (North) - Curing & Formwork Dismantling, Wall (North) - Curing & Formwork Dismantling

Wall (South) - Waterproofing & Working Platform

Wall (South) - Rebar Fixing

Wall (South) - Formwork

Wall (South) - Concrete

Wall (South) - Curing & Formwork Dismantling

OHVD Base Slab (North & Middle) - Scaffolding Erection, OHVD Base Slab (North & Middle) - Scaffolding Erection

OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing, OHVD Base Slab (North & Middle) - Formwork & Rebar Fixing

OHVD Base Slab (North & Middle) - Concrete & Curing, OHVD Base Slab (North & Middle) - Concrete & Curing

OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (North & Middle) - Hanger Wall & Scaffolding to Roof

OHVD Base Slab (South) - Scaffolding Erection, OHVD Base Slab (South) - Scaffolding Erection

OHVD Base Slab (South) - Formwork & Rebar Fixing, OHVD Base Slab (South) - Formwork & Rebar Fixing

OHVD Base Slab (South) - Concrete & Curing, OHVD Base Slab (South) - Concrete & Curing

OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof, OHVD Base Slab (South) - Hanger Wall & Scaffolding to Roof

Roof - Waterproofing, Roof -  Waterproofing

Roof - Rebar Fixing & Formwork, Roof - Rebar Fixing & Formwork

Roof - Concrete, Roof - Concrete

Roof - Curing, Roof - Curing

Roof - Scaffolding Dismantling, Roof - Scaffolding Dismantling

Construct Roadside Barriers

TP5 - Carry out defects rectification works, TP5 - Carry out defects rectification works

Mass Concrete Coping for Blockwork Seawall next to Type 2X caisson unit, Mass Concrete Coping for Blockwork Seawall next to Type 2X caisson unit

Demolition of abandoned seawall down to +1.5mPD - at the south of Tunnel Portion 5, Demolition of abandoned seawall down to +1.5mPD - at the south of Tunnel Portion 5

Works within Temp D-Wall - Demolish top of Temp D-Wall at Bay 1 and Bay 2 (+2.425mPD) of HHR bridge

Works within Temp D-Wall - Demolish top of Temp D-Wall at Bay 3 (+0.925mPD) of HHR bridge

Works within Temp D-Wall - Backfill with Sorted Public Fill from +1.5mPD to +2.75mPD to formation level of HHR bridge

Works within Temp D-Wall - Construct temporary walls from -7.0mPD to -4.0mPD 152 nos. (15 nos./day), Works within Temp D-Wall - Construct temporary walls from -7.0mPD to -4.0mPD 152 nos. (15 nos./day)

Works within Temp D-Wall - Place Type A rockfill and Filter to -7.0mPD to -4.0mPD (400m3@300m3/d), Works within Temp D-Wall -  Place Type A rockfill and Filter to -7.0mPD to -4.0mPD (400m3@300m3/d)

Works within Temp D-Wall - Place Sorted Public Fill from -7.0mPD to -3.0mPD with 35 deg fill slope (4,150m3@200m3/d), Works within Temp D-Wall - Place Sorted Public Fill from -7.0mPD to -3.0mPD with 35 deg fill slope (4,150m3@200m3/d)

Works within Temp D-Wall - Remove ELS S1 Grid 0 - Grid 7, Works within Temp D-Wall - Remove ELS S1 Grid 0 - Grid 7

Works within Temp D-Wall - Place Sorted Public Fill from -3.0mPD to +1.5mPD with 35 deg fill slope (2,800m3@200m3/d), Works within Temp D-Wall - Place Sorted Public Fill from -3.0mPD to +1.5mPD with 35 deg fill slope (2,800m3@200m3/d)

Works at South-West corner - Remov e sheet pile decking (75 nos . sheet pile decking @ 2 nos./day)

Reinstatement of HHR Flyover - Complete the formation level and lay blinding layer for the west abutment, Reinstatement of HHR Flyover - Complete the formation level and lay blinding layer for the west abutment

Reinstatement of HHR Flyover - Erect fmk for the base slab of west abutment, Reinstatement of HHR Flyover - Erect fmk for the base slab of west abutment

Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of west abutment, Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of west abutment

Reinstatement of HHR Flyover - Concreting for the base slab of west abutment, Reinstatement of HHR Flyover - Concreting for the base slab of west abutment
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Dur
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S11-HH-4016 Reinstatement of HHR Flyover - Erect falsework and formwork for the walls of west abutment 4 4 26-Apr-17 02-May-17 -605 HK Working Day

S11-HH-4017 Reinstatement of HHR Flyover - Fix Re-bars for the walls of west  abutment 3 3 27-Apr-17 02-May-17 -587 HK Working Day

S11-HH-4018 Reinstatement of HHR Flyover - Concreting for the walls of west  abutment 1 1 02-May-17 04-May-17 -587 HK Working Day

S11-HH-4019 Reinstatement of HHR Flyover - Formwork stripping for the walls of west abutment 1 1 04-May-17 04-May-17 -587 HK Working Day

Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747Hung Hing Road Flyover - Bay 2 (Middle) CH 3732-3747
S11-HH-5039 Reinstatement of HHR Flyover - Lay blinding layer for the bay 2 of HHR 1 1 20-Apr-17 20-Apr-17 -606 HK Working Day

S11-HH-5048 Reinstatement of HHR Flyover - Erect fmk for the base slab of bay 2 of HHR 5 5 29-Apr-17 06-May-17 -605 HK Working Day

S11-HH-5049 Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of bay 2 of HHR 3 3 04-May-17 06-May-17 -605 HK Working Day

S11-HH-5050 Reinstatement of HHR Flyover - Concreting for the base slab of bay 2 of HHR 1 1 06-May-17 08-May-17 -605 HK Working Day

S11-HH-5071 Reinstatement of HHR Flyover - Erect falsework and formwork for bay 2 of HHR 4 4 08-May-17 11-May-17 -605 HK Working Day

S11-HH-5072 Reinstatement of HHR Flyover - Fix Re-bars for the walls of bay 2 of HHR 3 3 09-May-17 11-May-17 -605 HK Working Day

S11-HH-5073 Reinstatement of HHR Flyover - Concreting for the walls of bay 2 of HHR 1 1 11-May-17 12-May-17 -605 HK Working Day

S11-HH-5075 Reinstatement of HHR Flyover - Formwork stripping for the walls of bay 2 of HHR 2 2 13-May-17 16-May-17 -605 HK Working Day

S11-HH-5077 Reinstatement of HHR Flyover - Filling inside structure and install sub-soil drain 5 5 16-May-17 20-May-17 -605 HK Working Day

S11-HH-5080 Reinstatement of HHR Flyover - Lay blinding layer for the transition slab 1 1 20-May-17 20-May-17 -605 HK Working Day

S11-HH-5085 Reinstatement of HHR Flyover - Erect formwork for the transition slab 2 2 20-May-17 23-May-17 -605 HK Working Day

S11-HH-5086 Reinstatement of HHR Flyover - Fix Re-bars for the transition slab 2 2 22-May-17 24-May-17 -605 HK Working Day

S11-HH-5087 Reinstatement of HHR Flyover - Concreting for the transition slab 1 1 24-May-17 25-May-17 -605 HK Working Day

Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770Hung Hing Road Flyover - Bay 3 (East Side) CH 3747-3770
S11-HH-5140 Reinstatement of HHR Flyover - Lay blinding layer for the east abutment 1 1 20-Apr-17 20-Apr-17 -606 HK Working Day

S11-HH-5159 Reinstatement of HHR Flyover - Erect fmk for the base slab of east abutment 7 7 20-Apr-17 28-Apr-17 -606 HK Working Day

S11-HH-5160 Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of east abutment 5 5 22-Apr-17 28-Apr-17 -606 HK Working Day

S11-HH-5161 Reinstatement of HHR Flyover - Concreting for the base slab of east abutment 1 1 28-Apr-17 28-Apr-17 -606 HK Working Day

S11-HH-5172 Reinstatement of HHR Flyover - Erect falsework and formwork for the walls of east abutment 8 8 28-Apr-17 09-May-17 -606 HK Working Day

S11-HH-5173 Reinstatement of HHR Flyover - Fix Re-bars for the walls of east abutment 6 6 02-May-17 09-May-17 -606 HK Working Day

S11-HH-5174 Reinstatement of HHR Flyover - Concreting for the walls of east abutment 1 1 09-May-17 10-May-17 -606 HK Working Day

S11-HH-5176 Reinstatement of HHR Flyover - Formwork stripping for the walls of east abutment 2 2 10-May-17 12-May-17 -606 HK Working Day

Hung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck ConstructionHung Hing Road Flyover - Deck Construction
S11-HH-4027 Reinstatement of HHR Flyover - Erect falsework and fmk for the bridge decking 10 10 12-May-17 23-May-17 -606 HK Working Day

S11-HH-4032 Reinstatement of HHR Flyover - Fix Re-bars for the bridge decking 8 8 17-May-17 25-May-17 -606 HK Working Day

S11-HH-4037 Reinstatement of HHR Flyover - Concreting for the bridge decking 1 1 25-May-17 26-May-17 -606 HK Working Day

S11-HH-4038 Reinstatement of HHR Flyover - Curing for the bridge decking 3 3 26-May-17 29-May-17 -672 Calendar Day

S11-HH-4047 Reinstatement of HHR Flyover - Dismantle falsework and fmk for the bridge decking 3 3 26-May-17 29-May-17 -606 HK Working Day

Hung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road FurnitureHung Hing Road Flyover - Traffic Diversion and Road Furniture
S11-HH-4052 Reinstatement of HHR Flyover - Cover up all utilities 4 4 29-May-17 02-Jun-17 -672 Calendar Day

S11-HH-4055 Reinstatement of HHR Flyover - Lay drainage works and corss road ducts for the bridge 4 4 05-May-17 08-May-17 -653 Calendar Day

S11-HH-4056 Reinstatement of HHR Flyover - Place sub-base for the bridge 3 3 08-May-17 10-May-17 -653 Calendar Day

S11-HH-4057 Reinstatement of HHR Flyover - Lay asphalt and road markings 3 3 09-May-17 11-May-17 -653 Calendar Day

S11-HH-4059 Reinstatement of HHR Flyover - Install Road Furnitures for the bridge 4 4 27-May-17 30-May-17 -671 Calendar Day

S11-HH-4063 Reinstatement of HHR Flyover - Final Inspection of bridge and carry out traffic diversion 2 2 31-May-17 02-Jun-17 -672 Calendar Day

S11-HH-4064 Reinstatement of HHR Flyover - Traffic Diversion to reinstated bridge 0 0 02-Jun-17 -672 Calendar Day

S11-HH-4066 Reinstatement of HHR Flyover - Reinstate a drainage pipe along Temp Steel Br idges 25 25 05-Jun-17 03-Jul-17 -253 HK Working Day

S11-HH-4068 Reinstatement of HHR Flyover - Remove Temp Steel Br idge No. 1 43 43 05-Jun-17 21-Jul-17 -605 HK Working Day

S11-HH-4070 Reinstatement of HHR Flyover - Remove Temp Steel Br idge No. 2 32 32 08-Jul-17 10-Aug-17 -258 HK Working Day

S11-HH-4072 Reinstatement of HHR Flyover - Remove Temp Steel Br idge No. 3 31 31 05-Jun-17 08-Jul-17 -258 HK Working Day

Reinstatement of Box Culvert OReinstatement of Box Culvert OReinstatement of Box Culvert OReinstatement of Box Culvert OReinstatement of Box Culvert OReinstatement of Box Culvert OReinstatement of Box Culvert OReinstatement of Box Culvert O
Box Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16ABox Culvert O Construction (Tunnel Section) - Bay 15A and Bay 16A
S11-BCO-2065 Box Culvert O Reinstatement - Construct 2m thk G200 rockfill bedding and blinding 6 0 01-Mar-17 A 06-Mar-17 A HK Working Day

Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14Box Culvert O Construction (South Portion) - Bay 12 to Bay 14
S11-BCO-2200 Box Culvert O Reinstatement - Fabricate Precast Units about 60 nos. (Construction Details liaising with AECOM) 90 90 03-Aug-17 01-Nov-17 -269 Calendar Day

Wan Shing Street Sewerage WorksWan Shing Street Sewerage WorksWan Shing Street Sewerage WorksWan Shing Street Sewerage WorksWan Shing Street Sewerage WorksWan Shing Street Sewerage WorksWan Shing Street Sewerage WorksWan Shing Street Sewerage Works
S11-SW-1030 TTA Scheme at Wan Shing Street - Endorsement by ER 12 5 16-Mar-17 A 24-Apr-17 -231 HK Working Day

S11-SW-1032 TTA Preparation Works - Removal of Hoarding and paving temporary road at Hung Hing Street with road marking and signage20 12 12-Apr-17 A 04-May-17 -233 HK Working Day

S11-SW-1040 Apply TTA for open trench excavation at Wan Shiing Street 1 1 04-May-17 04-May-17 -233 HK Working Day

S11-SW-1060 Implement TTA Stage 1 2 2 04-May-17 05-May-17 -233 HK Working Day

S11-SW-1062 UU detection and excavate trial pit TH-HHR-04 at Wan Shiing Street 4 4 12-May-17 17-May-17 -239 HK Working Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

Reinstatement of HHR Flyover - Erect falsework and formwork for the walls of west abutment, Reinstatement of HHR Flyover - Erect falsework and formwork for the walls of west abutment

Reinstatement of HHR Flyover - Fix Re-bars for the walls of west  abutment, Reinstatement of HHR Flyover - Fix Re-bars for the walls of west  abutment

Reinstatement of HHR Flyover - Concreting for the walls of west  abutment, Reinstatement of HHR Flyover - Concreting for the walls of west  abutment

Reinstatement of HHR Flyover - Formwork stripping for the walls of west abutment, Reinstatement of HHR Flyover - Formwork stripping for the walls of west abutment

Reinstatement of HHR Flyover - Lay blinding layer for the bay 2 of HHR, Reinstatement of HHR Flyover - Lay blinding layer for the bay 2 of HHR

Reinstatement of HHR Flyover - Erect fmk for the base slab of bay 2 of HHR, Reinstatement of HHR Flyover - Erect fmk for the base slab of bay 2 of HHR

Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of bay 2 of HHR, Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of bay 2 of HHR

Reinstatement of HHR Flyover - Concreting for the base slab of bay 2 of HHR, Reinstatement of HHR Flyover - Concreting for the base slab of bay 2 of HHR

Reinstatement of HHR Flyover - Erect falsework and formwork for bay 2 of HHR, Reinstatement of HHR Flyover - Erect falsework and formwork for bay 2 of HHR

Reinstatement of HHR Flyover - Fix Re-bars for the walls of bay 2 of HHR, Reinstatement of HHR Flyover - Fix Re-bars for the walls of bay 2 of HHR

Reinstatement of HHR Flyover - Concreting for the walls of bay 2 of HHR, Reinstatement of HHR Flyover - Concreting for the walls of bay 2 of HHR

Reinstatement of HHR Flyover - Formwork stripping for the walls of bay 2 of HHR, Reinstatement of HHR Flyover - Formwork stripping for the walls of bay 2 of HHR

Reinstatement of HHR Flyover - Filling inside structure and install sub-soil drain, Reinstatement of HHR Flyover - Filling inside structure and install sub-soil drain

Reinstatement of HHR Flyover - Lay blinding layer for the transition slab, Reinstatement of HHR Flyover - Lay blinding layer for the transition slab

Reinstatement of HHR Flyover - Erect formwork for the transition slab, Reinstatement of HHR Flyover - Erect formwork for the transition slab

Reinstatement of HHR Flyover - Fix Re-bars for the transition slab, Reinstatement of HHR Flyover - Fix Re-bars for the transition slab

Reinstatement of HHR Flyover - Concreting for the transition slab, Reinstatement of HHR Flyover - Concreting for the transition slab

Reinstatement of HHR Flyover - Lay blinding layer for the east abutment, Reinstatement of HHR Flyover - Lay blinding layer for the east abutment

Reinstatement of HHR Flyover - Erect fmk for the base slab of east abutment, Reinstatement of HHR Flyover - Erect fmk for the base slab of east abutment

Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of east abutment, Reinstatement of HHR Flyover - Fix Re-bars for  the base slab of east abutment

Reinstatement of HHR Flyover - Concreting for the base slab of east abutment, Reinstatement of HHR Flyover - Concreting for the base slab of east abutment

Reinstatement of HHR Flyover - Erect falsework and formwork for the walls of east abutment, Reinstatement of HHR Flyover - Erect falsework and formwork for the walls of east abutment

Reinstatement of HHR Flyover - Fix Re-bars for the walls of east abutment, Reinstatement of HHR Flyover - Fix Re-bars for the walls of east abutment

Reinstatement of HHR Flyover - Concreting for the walls of east abutment, Reinstatement of HHR Flyover - Concreting for the walls of east abutment

Reinstatement of HHR Flyover - Formwork stripping for the walls of east abutment, Reinstatement of HHR Flyover - Formwork stripping for the walls of east abutment

Reinstatement of HHR Flyover - Erect falsework and fmk for the bridge decking, Reinstatement of HHR Flyover - Erect falsework and fmk for the bridge decking

Reinstatement of HHR Flyover - Fix Re-bars for the bridge decking, Reinstatement of HHR Flyover - Fix Re-bars for the bridge decking

Reinstatement of HHR Flyover - Concreting for the bridge decking, Reinstatement of HHR Flyover - Concreting for the bridge decking

Reinstatement of HHR Flyover - Curing for the bridge decking, Reinstatement of HHR Flyover - Curing for the bridge decking

Reinstatement of HHR Flyover - Dismantle falsework and fmk for the bridge decking, Reinstatement of HHR Flyover - Dismantle falsework and fmk for the bridge decking

Reinstatement of HHR Flyover - Cover up all utilities, Reinstatement of HHR Flyover - Cover up all utilities

Reinstatement of HHR Flyover - Lay drainage works and corss road ducts for the bridge, Reinstatement of HHR Flyover - Lay drainage works and corss road ducts for the bridge

Reinstatement of HHR Flyover - Place sub-base for the bridge, Reinstatement of HHR Flyover - Place sub-base for the bridge

Reinstatement of HHR Flyover - Lay asphalt and road markings, Reinstatement of HHR Flyover - Lay asphalt and road markings

Reinstatement of HHR Flyover - Install Road Furnitures for the bridge, Reinstatement of HHR Flyover - Install Road Furnitures for the bridge

Reinstatement of HHR Flyover - Final Inspection of bridge and carry out traffic diversion, Reinstatement of HHR Flyover - Final Inspection of bridge and carry out traffic  diver sion

Reinstatement of HHR Flyover - Traffic Diversion to reinstated bridge

Reinstatement of HHR Flyover - Reinstate a drainage pipe along Temp Steel Br idges, Reinstatement of HHR F lyover  - Reinstate a drainage pipe along Temp Steel Bridges

Reinstatement of HHR Flyover - Remove Temp Steel Br idge No. 1, Reinstatement of HHR Flyov er - Remove Temp Steel Bridge No. 1

Reinstatement of HHR Flyover - Remove Temp Steel Br idge No. 3, Reinstatement of HHR Flyov er - Remove Temp Steel Bridge No. 3

Box Culvert O Reinstatement - Construct 2m thk G200 rockfill bedding and blinding

TTA Scheme at Wan Shing Street - Endorsement by ER, TTA Scheme at Wan Shing Street - Endorsement by ER

TTA Preparation Works - Removal of Hoarding and paving temporary road at Hung Hing Street with road marking and signage, TTA Preparation Works - Removal of Hoarding and paving temporary road at Hung Hing Street with road marking and signage

Apply TTA for open trench excavation at Wan Shiing Street, Apply TTA for open trench excavation at Wan Shiing Street

Implement TTA Stage 1, Implement TTA Stage 1

UU detection and excavate trial pit TH-HHR-04 at Wan Shiing Street, UU detection and excavate trial pit TH-HHR-04 at Wan Shiing Street
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CEDD CONTRACT NO. HK/2009/02
WD II - Central Wanchai Bypass at Wan Chai East (Contract 2)

3-MONTH ROLLING PROGRAMME (dd 20-Apr-17)

Date Revision Checked Approved

Rev. Programme (08-Apr-...



Activity ID Activity Name Ori
Dur

Rem
Dur

Scheduled/
Actual Start

Scheduled/
Actual Finish

Total
Float

Calendar

S11-SW-1064 Liaison with UU companies 7 7 17-May-17 24-May-17 -239 HK Working Day

S11-SW-1066 Backfill the trench (300mm/layer) and reinstate the pavement at Wan Shiing Street 21 21 24-May-17 15-Jun-17 -239 HK Working Day

S11-SW-1080 Implement TTA Stage 2 1 1 17-Jun-17 17-Jun-17 -239 HK Working Day

S11-SW-1081 UU detection and excavate trial pit TH-HHR-04 at Wan Shiing Street 4 4 17-Jun-17 22-Jun-17 -239 HK Working Day

S11-SW-1082 Liaison with UU companies 7 7 22-Jun-17 29-Jun-17 -239 HK Working Day

S11-SW-1083 Trench excavation and shoring installation at Wan Shiing Street 12 12 29-Jun-17 14-Jul-17 -239 HK Working Day

S11-SW-1084 Divert existing DN500 from MH 17 to MH 19 and removal of D300 pvc pipe at Wan Shiing Street 6 6 14-Jul-17 20-Jul-17 -239 HK Working Day

Soft Landscaping & Establishment WorksSoft Landscaping & Establishment WorksSoft Landscaping & Establishment WorksSoft Landscaping & Establishment WorksSoft Landscaping & Establishment WorksSoft Landscaping & Establishment WorksSoft Landscaping & Establishment WorksSoft Landscaping & Establishment Works
Section 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing TreesSection 12 of the Works - Protection and Preservation of Existing Trees
S12-0010 Protection and preservation of existing trees 2111 476 24-Feb-10 A 08-Aug-18 -443 Calendar Day

19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16
April May June July

2017

Liaison with UU companies, Liaison with UU companies

Backfill the trench (300mm/layer) and reinstate the pavement at Wan Shiing Street, Backfill the trench (300mm/layer)  and reinstate the pavement at Wan Shiing Street

Implement TTA Stage 2, Implement TTA Stage 2

UU detection and excavate trial pit TH-HHR-04 at Wan Shiing Street, UU detection and excavate trial pit TH-HHR-04 at Wan Shiing Street

Liaison with UU companies, Liaison with UU companies

Trench excavation and shoring installation at Wan Shiing Street, Trench excavation and shoring ins tallation at Wan Shiing Street

Divert existing DN500 from MH 17 to MH 19 and removal of D300 pvc pipe at Wan Shiing Str eet, Divert existing DN500 from MH 17 to MH 19 and removal of D300 pvc pipe at Wan Shiing Street
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CEDD CONTRACT NO. HK/2009/02
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Date Revision Checked Approved
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)

Dredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and Reclamation

Marine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work Construction

Others - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing Steps

MAR21420 Zone A2 - [summary] landing steps at seawall 13 73 09-Feb-17 11-May-17 -23 0%

MAR21360 Zone A2 - [summary] landing steps at seawall 4 77 09-Feb-17 16-May-17 -27 0%

MAR21380 Zone B - [summary] landing steps at seawall 5 73 09-Feb-17 11-May-17 -23 0%

MAR21400 Zone D - [summary] landing steps at seawall 9 70 09-Feb-17 08-May-17 -20 0%

Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Section II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB Structure

MVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion A

MVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion A

SII11400 Sec II - MVB A: Backfilling to ground level (2.0mPD to 

4.0mPD)

14 17-Jan-17 30-Jan-17 -163 0%

SII11320 Sec II - MVB A: Remove flasework & formwork 10 05-Jan-17 14-Jan-17 -143 0%

SII11340 Sec II - MVB A: Repair defect 10 15-Jan-17 24-Jan-17 -143 0%

SII11360 Sec II - MVB A: Screeding of Roof Slab 7 10-Jan-17 16-Jan-17 -163 0%

SII11344 Sec II - MVB A: Waterproofing of D-wall 5 25-Jan-17 29-Jan-17 -143 0%

SII11350 Sec II - MVB A: Waterproofing of Roof Slab 7 10-Jan-17 16-Jan-17 -163 0%

MVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion B

MVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion B

SII12450 Sec II - MVB B - Construct remaining walland slab below 

B1/F

11 31-Dec-16* 10-Jan-17 -255 0%

SII12560 Sec II - MVB B: Constrcut wall above capping beam and 

slab at G/F

28 19-Jan-17 15-Feb-17 -160 0%

SII12520 Sec II - MVB B: Construct Capping Beam at South 19 31-Dec-16 18-Jan-17 -160 0%

SII12500 Sec II - MVB B: Construct wall of B1/F and capping beam 

at East

15 31-Dec-16 14-Jan-17 -259 0%

MVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion B

SII12360 Sec II - MVB B: Repair Defect 10 25-Jan-17 03-Feb-17 -154 0%

SII12120 Sec II - MVB B: seal up the openings 5 25-Jan-17 29-Jan-17 -143 0%

SII12420 Sec II - MVB B: Waterproofing of D-wall 6 04-Feb-17 09-Feb-17 -154 0%

SII12100 Sec III - MVB B: Remove falsework & formwork 10 15-Jan-17 24-Jan-17 -154 0%

MVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion C

MVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion C

SII12380 Sec III - MVB C : Remove bulhead wall between MVB 

plant room and MVB South

7 21-Dec-16 A 06-Jan-17 -185 56.25%

MVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion C

SII12600 Sec II - MVB Plant Room : Construct fence wall above G/F

slab

14 25-Feb-17 10-Mar-17 -192 0%

Jan Feb Mar Apr

2 2017

CEDD Contract No. HK/2012/08

Wan Chai Development Phase II

Central - Wan Chai Bypass at Wan Chai West

Page : 1 / 5

 

Data Date: 

31-Dec-16

Current Milestone

Actual Work

Critical Remaining Work

Remaining Work

Remaining Level of Effort

 

3 Months Rolling Programme for Non-CRIII

(Jan 2017 - March 2017)

Ref. to DWP Rev. 9 

Date Revision Checked Approved

20-Nov-16 8

es02
戳記
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SII12260 Sec II - MVB Plant Room : Construct Floor Slab of G/F 11 14-Jan-17 24-Jan-17 -192 0%

SII12580 Sec II - MVB Plant Room : Construct slab of Raised Floor 15 10-Feb-17 24-Feb-17 -192 0%

SII12240 Sec II - MVB Plant Room : Construct Wall of B1/F 14 22-Dec-16 A 13-Jan-17 -192 15%

SII12540 Sec II - MVB Plant Room : Construct wall of Raised Floor 16 25-Jan-17 09-Feb-17 -192 0%

Section II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and Facilities

CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)

CWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel Structure

CWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other Works

SIIA12660 Sec II A - CWB A2(2) : Backfilling from +2.0mPD to 

formation level

25 07-Feb-17 03-Mar-17 -229 0%

SIIA12610 Sec II A - CWB A2(2) : Backfilling up to +2.0 mPD 14 25-Nov-16 A 13-Jan-17 -229 0%

SIIA12630 Sec II A - CWB A2(2) : Demolition of temporary Dwall 24 14-Jan-17 06-Feb-17 -229 0%

CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)

CWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel Structure

CWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel Structure

SIIA13900 Sec II A - CWB B: Construct Bay 7b - OHVD 15 13-Jan-17 27-Jan-17 -257 0%

SIIA13920 Sec II A - CWB B: Construct Bay 7b - Top Slab 14 02-Feb-17 15-Feb-17 -257 0%

SIIA13880 Sec II A - CWB B: Construct Bay 7b - Wall 19 19-Dec-16 A 18-Jan-17 -257 38.71%

CWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated Facilities

SIIA14460 Sec II A - CWB A2(1) & B : Civil Provisions - 

waterproofing & lay screeding

14 19-Feb-17 04-Mar-17 -231 0%

SIIA14480 Sec II A - CWB A2(1) & B : Remove flasework & 

formwork

7 16-Feb-17 22-Feb-17 -257 0%

SIIA14500 Sec II A - CWB A2(1) & B : Repair defect 7 23-Feb-17 02-Mar-17 -209 0%

CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)

CWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel Structure

CWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel Structure

SIIA12650 Sec II A - CWB CW: Construct Bay 1 & 2  - Internal Wall 8 09-Jan-17 16-Jan-17 -258 0%

SIIA12700 Sec II A - CWB CW: Construct Bay 1 & 2  - OHVD 11 17-Jan-17 27-Jan-17 -258 0%

SIIA12720 Sec II A - CWB CW: Construct Bay 1 & 2  - Roof Slab 23 03-Feb-17 25-Feb-17 -258 0%

SIIA12640 Sec II A - CWB CW: Construct Bay 1 & 2  - Southern Wall 8 09-Jan-17 16-Jan-17 -257 0%

SIIA12460 Sec II A - CWB CW: Construct Bay 2b  - B1/F slab 14 23-Jan-17 05-Feb-17 -111 0%

SIIA12520 Sec II A - CWB CW: Construct Bay 2b  - G/F roof slab 7 13-Feb-17 19-Feb-17 -118 0%

SIIA12430 Sec II A - CWB CW: Construct Bay 2b - Saw cut D-wall at

B1/F

14 09-Jan-17 22-Jan-17 -118 0%

SIIA12480 Sec II A - CWB CW: Construct Bay 2b - Saw cut D-wall at

G/F

21 23-Jan-17 12-Feb-17 -118 0%

SIIA12180 Sec II A - CWB CW: Construct Raking Struts 4 23-Dec-16 A 03-Jan-17 -258 50%

SIIA12200 Sec II A - CWB CW: Remove walling/struct/comcrete 

packing

5 04-Jan-17 08-Jan-17 -258 0%

CWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated Facilities

SIIA14220 Sec II A - CWB CW: Remove flasework & formwork 7 26-Feb-17 04-Mar-17 -258 0%

SIIA14240 Ssec II A - CWB CW: Repair defect 7 26-Feb-17 04-Mar-17 -258 0%

CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)

CWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel Structure

CWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel Structure
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SIIA13455 Sec II A - CWB CE: Construct Bay 3 - Roof Slab 11 17-Jan-17 27-Jan-17 -240 0%

SIIA13444 Sec II A - CWB CE: Remove concrete wall between C1 

and zone CE (Bay 3)

6 11-Jan-17* 16-Jan-17 -240 0%

CWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other Works

SIIA13325 Sec II A - CWB CE: backfill to +4.0mPD 45 11-Feb-17 27-Mar-17 -154 0%

SIIA13300 Sec II A - CWB CE: Remove flasework and formwork 8 28-Jan-17 04-Feb-17 -240 0%

SIIA13310 Sec IIA - CWB CE: Repair defect 8 06-Feb-17 14-Feb-17 -195 0%

SIIA13316 Ssec IIA - CWB CE: Waterproofing of D-wall 5 15-Feb-17 20-Feb-17 -195 0%

CWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated Facilities

SIIA14272 Sec II A - CWB CE: Civil Provisions - lay screeding and 

waterproofing

14 28-Jan-17 10-Feb-17 -154 0%

CWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust Duct

CWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural Work

SIIA12936 Sec II A - Exhaust Duct at Slip Rd 3: Demolish bulkhead 

between MVB south and exhaust duct

18 15-Jan-17 01-Feb-17 -259 0%

SIIA12938 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - base

slab

8 02-Feb-17 09-Feb-17 -259 0%

SIIA13480 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - roof 

slab

8 19-Feb-17 26-Feb-17 -259 0%

SIIA12940 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - wall 9 10-Feb-17 18-Feb-17 -259 0%

CWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct Others

SIIA12950 Sec II A - Exhaust Duct at Slip Rd3: dismantle formwork /

falsework

12 27-Feb-17 10-Mar-17 -259 0%

CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1

CWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel Structure

CWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELS

CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2

SIIA 12584 Sec II A - CWB SR1 Concrete Plug: Remove concrete 

bulkhead

14 02-Feb-17 15-Feb-17 -249 0%

CWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel Structure

SIIA13060 Sec II A - CWB SR1: Construct Bay 1a - Base Slab 

(adjacent to C4 unit)

17 11-Jan-17 27-Jan-17 -249 0%

SIIA13080 Sec II A - CWB SR1: Construct Bay 1a - Roof Slab 

(adjacen to C4 unit)

13 16-Feb-17 28-Feb-17 -249 0%

SIIA13055 Sec II A - CWB SR1: Trimmimg and post drill to Bay 1a 

base slab

11 31-Dec-16 10-Jan-17 -249 0%

CWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated Facilities

SIIA13940 Sec II A - CWB SR1 : Repair Defect 7 08-Jan-17 14-Jan-17 -209 0%

SIIA13980 Sec II A - CWB SR1 : Waterproofing of D-wall 5 15-Jan-17 19-Jan-17 -209 0%

SIIA12580 Sec II A - CWB SR1: Civil Provisions - Waterproofing &  

lay screeding

14 09-Jan-17 22-Jan-17 -212 0%

SIIA13560 Sec II A - CWB SR1: Remove falsework and formwork 7 01-Jan-17 07-Jan-17 -209 0%

CWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining Wall

CWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELS

SIIA13320 Sec II A - CWB SR1 Trough & RW: Remedial works for 

Blinding layer (Trough Bay 1)

10 10-Jan-17 19-Jan-17 -271 0%

SIIA13780 Sec II A - CWB SR1 Trough & RW: Remedial works for 

Blinding layer (Trough Bay 2)

5 05-Jan-17 09-Jan-17 -271 0%

SIIA14000 Sec II A - CWB SR1 Trough & RW: Remedial works for 

Blinding layer (Trough Bay 3)

5 14-Dec-16 A 04-Jan-17 -271 75%

SIIA14080 Sec II A - CWB SR1 Trough & RW: Retaining Wall - Cast 

Blinding Layer

2 15-Jan-17 16-Jan-17 -263 0%

SIIA14060 Sec II A - CWB SR1 Trough & RW: Retaining Wall - 

Excavation

7 08-Jan-17* 14-Jan-17 -263 0%

CWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall Structure

SIIA13800 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 1)

19 17-Jan-17 04-Feb-17 -263 0%
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SIIA13820 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 2&3)

18 25-Jan-17 11-Feb-17 -263 0%

SIIA13860 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW4 

(bay 1)

19 17-Jan-17 04-Feb-17 -256 0%

SIIA12800 Sec II A - CWB SR1 Trough & RW: Trough Structure - 

Base Slab & Wall (bay 1)

31 20-Jan-17 19-Feb-17 -271 0%

SIIA13740 Sec II A - CWB SR1 Trough & RW: Trough Structure - 

Base Slab & Wall (bay 3)

19 05-Jan-17 23-Jan-17 -244 0%

SIIA13720 Sec II A - CWB SR1 Trough & RW: Trough Structure 

-Base Slab & Wall (bay 2)

31 10-Jan-17 09-Feb-17 -261 0%

CWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other Works

SIIA13845 Sec II A - CWB SR1: Waterproofing & lay screeding 14 20-Feb-17 05-Mar-17 -271 0%

Section III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITA

Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1

SIIIA10260 Sec III A - roadwork and utilities (Zone  A1) - Backfill to 

pavement founding level

42 06-Jan-17 28-Feb-17 -188 0%

Roadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at B

SIIIA10840 Sec III A - roadwork and utilities (Zone B) - Backfill to 

pavement founding level

40 28-Feb-17 19-Apr-17 -188 0%

Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8

Box Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 Structure

CUL11323 Culvert L - Bay 8 - construct base slab (Portion 1) 14 31-Dec-16 13-Jan-17 -259 0%

CUL11324 Culvert L - Bay 8 - construct base slab (Portion 2) 9 14-Jan-17 22-Jan-17 -259 0%

CUL11326 Culvert L - Bay 8 - construct wall 14 23-Jan-17 05-Feb-17 -259 0%

CUL11328 Culvert L - bay 8 - construt top slab 11 17-Feb-17 27-Feb-17 -259 0%

CUL11327 Culvert L - Bay 8 - Dismantle formwork & Remove sheet 

pipe

11 06-Feb-17 16-Feb-17 -259 0%

Box Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 Others

CUL11340 Culvert L - bay 8 - backfill above box section 12 28-Feb-17 13-Mar-17 -211 0%

Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10

WDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 Construction

WDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining Structure

WD-C6090 Sec VID - Remaining of Box I: Blasting tank at wall 12, 15

& 16

23 02-Feb-17 28-Feb-17 -237 0%

WD-C6040 Sec VID - Remaining of Box I: Construct lower part BHW,

Wall 12, 15 and 16

10 12-Dec-16 A 09-Jan-17 -290 62.96%

WD-C6060 Sec VID - Remaining of Box I: Construct Upper part BHW,

Wall 12, 15 and 16

17 10-Jan-17 26-Jan-17 -290 0%

WD-C6080 Sec VID - Remaining of Box I: Construct Wall 13(23m 

run)

37 10-Jan-17 15-Feb-17 -278 0%

WD-C6075 Sec VID -Remaining of Box I: Extension of sacarfical wall 

(2.3m)

37 27-Jan-17 04-Mar-17 -281 0%

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)

SIV11060 Sec IV - Stage 3: Roadwork & Utilities 23 11-Nov-16 A 27-Jan-17 -79 0%

Section VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder Works

Retaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 Construction

SVII10660 Sec VII - Retaining Wall RW5 (bay 1) - construct base 

slab and wall

18 03-Feb-17* 23-Feb-17 -24 0%

SVII10680 Sec VII - Retaining wall RW5 (bay 2) - construct base slab

and wall

18 24-Feb-17 16-Mar-17 -24 0%

SVII10800 Sec VII - Retaining wall RW5 (bay 3) - construct base slab

and wall

18 03-Feb-17 23-Feb-17 -24 0%

SVII10820 Sec VII - Retaining wall RW5 (bay 4) - construct base slab

and wall

18 24-Feb-17 16-Mar-17 -24 0%

Landing Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps Construction

Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13
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SVII10700 Sec VII - Landing steps (BSW13) - construct mass 

concrete coping

26 09-Feb-17* 10-Mar-17 -27 0%

Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4

SVII10940 Sec VII - Landing steps (BSW4) - construct mass concrete

coping

26 09-Feb-17 10-Mar-17 -27 0%

Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5

SVII11020 Sec VII - Landing steps (BSW5) - construct mass concrete

coping

26 09-Feb-17 10-Mar-17 -23 0%

Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9

SVII11100 Sec VII - Landing steps (BSW9) - construct mass concrete

coping

24 09-Feb-17* 08-Mar-17 -20 0%

Promenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet Construction

SVII10400 Sec VII - construct block seawall mass concrete coping & 

backfill to pavement formation

60 06-Feb-17* 20-Apr-17 -12 0%

Section VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape Softworks

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SVIII10040 Sec VIII - Trees Planting 64 31-Dec-16 21-Mar-17 -57 0%

Section X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of Trees

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SX10020 Sec X - Protection & Preservation of Trees 265 31-Jan-13 A 21-Sep-17 -52 83.76%

VO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4B

Box 4ABox 4ABox 4ABox 4ABox 4ABox 4ABox 4A

4A10000 Concrete Fill with 300 dia. carrier drain (Approx. 50m) 10 05-Jan-17* 14-Jan-17 -217 0%

4A10020 Internal Suspended Slab & Internal Wall 13 15-Jan-17 27-Jan-17 -217 0%

Box 4BBox 4BBox 4BBox 4BBox 4BBox 4BBox 4B

4B10000 Concrete Fill with 300 dia. carrier drain (Approx. 50m) 10 05-Jan-17 14-Jan-17 -205 0%

4B10010 Internal Suspended Slab & Internal Wall 13 15-Jan-17 27-Jan-17 -217 0%
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HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)

Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Section II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and Facilities

CWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining Wall

CWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall Structure

SIIA12788 Sec II A - CWB SR1 Trough & RW: jet grout for seepage at 

SR1 trough

27 11-Mar-17 A 26-Apr-17 48 0%

SIIA12800 Sec II A - CWB SR1 Trough & RW: Trough Structure - Base 

Slab & Wall (bay 1)

15 23-May-17 06-Jun-17 59 0%

SIIA13720 Sec II A - CWB SR1 Trough & RW: Trough Structure -Base 

Slab & Wall (bay 2)

15 08-May-17 22-May-17 48 0%

SIIA13740 Sec II A - CWB SR1 Trough & RW: Trough Structure - Base 

Slab & Wall (bay 3)

15 14-May-17 28-May-17 48 0%

SIIA13800 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 & 

RW4 (bay 1)

16 29-May-17 13-Jun-17 48 0%

SIIA13860 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 & 

RW4 (bay 2)

15 03-Jun-17 17-Jun-17 48 0%

Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5

Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)

SIIIA10280 Sec III A - roadwork and utlities section 1 carriageway - 

Drainage works (TTA Stage 4A, 4B & 4C)

52 10-Apr-17* 15-Jun-17 15 0%

SIIIA10290 Sec III A - roadwork and utlities section 1 carriageway - TTA

Stage 5

15 26-Jun-17* 13-Jul-17 7 0%

Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)

SIIIA12470 Sec III A - roadwork and utlities section 2 carriageway - 

Relocate site access

14 29-Jun-17* 15-Jul-17 8 0%

Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)

SIIIA12930 Sec III A - roadwork and utlities section 4 carriageway - 

Drainage works (L1406 -L1401)

59 08-May-17* 17-Jul-17 0 0%

Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)

SIIIA13150 Sec III A - roadwork and utlities section 5 carriageway - 

Drainage works (L1411 - L1406)

44 25-May-17* 17-Jul-17 0 0%

Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)

SIIIA13370 Sec III A - roadwork and utlities section 1 carriageway - 

Drainage works (Culvert L - L1411)

49 10-May-17* 07-Jul-17 14 0%

Section V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITA

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)

SV12420 Sec V - Roadwork & Utilities Section 1 Carriageway - 

Drainage Works at MVB North

112 16-Mar-17 A 17-Aug-17 57 0%

SV12450 Sec V - Roadwork & Utilities Section 1 Carriageway - Gully 

pipe

109 05-May-17 11-Sep-17 57 0%

Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)

SV12600 Sec V - Roadwork & Utilities Section 2 Carriageway - 

Drainage Works (L1501-L1507, L1406B-L1406A, 

L1611-L1609)

82 25-May-17* 30-Aug-17 0 0%

Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)

SIV12760 Sec V - Roadwork & Utilities Section 3 Carriageway - 

Drainage Works (Culvert L - L1504 & L1406B - L1406C)

51 16-Mar-17 A 06-Jun-17 130 0%

SIV12800 Sec V - Roadwork & Utilities Section 3 Carriageway - Gully 

pipe (Culvert L - L1504)

30 07-Jun-17 12-Jul-17 130 0%

Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

Box Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 Structure

CUL11328 Culvert L - bay 8 - construt top slab 12 10-Apr-17* 21-Apr-17 79 0%

Box Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 Others

CUL11340 Culvert L - bay 8 - backfill above box section 25 03-Jun-17* 03-Jul-17 30 0%

Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10

WDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 Construction

WDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining Structure

WD-C6075 Sec VID -Remaining of Box I: Construct sacarfical wall 

(2.3m)

11 19-Mar-17 A 10-Apr-17 0 60.71%

WD-C6080 Sec VID - Remaining of Box I: Construct Wall 13(23m run) 16 07-Mar-17 A 15-Apr-17 8 46.67%

WD-C6090 Sec VID - Remaining of Box I:Construct 2.5m wall 13 13 11-Apr-17 23-Apr-17 0 0%

WD-C6120 Sec VID - Remaining of Box I: Blasting and final sink box to 

-10.0 mPD

2 24-Apr-17 25-Apr-17 0 0%

WD-C6122 Sec VID - Remaining of Box I: Stiching of 4 bored piles 12 26-Apr-17 07-May-17 0 0%

WD-C6124 Sec VID - Remaining of Box I: Scaffoding and soffit work at 

4 bored piles

10 08-May-17 17-May-17 0 0%

WD-C6126 Sec VID - Remaining of Box I: Roof rebar and concreting flat

roof

8 18-May-17 25-May-17 0 0%

WD-C6128 Sec VID - Remaining of Box I: Construct remaining roof half 

joint

7 28-May-17 03-Jun-17 0 0%

WD-C6130 Sec VID - Remaining of Box I: Waterproofing work of roof 12 04-Jun-17 15-Jun-17 0 0%

WD-C6140 Sec VID - Backfilling at South of Box I : Backfilling bagged 

cement to -6.5mPD

5 26-Apr-17 30-Apr-17 6 0%

WD-C6160 Sec VID - Backfilling at South of Box I : Remove all ELS 

shoring and cut off P7 to P58 at -6.5mPD

18 01-May-17 18-May-17 6 0%

WD-C6200 Sec VID - Backfilling at South of Box I : Remove SIC coarse 

screen hood

11 19-May-17 29-May-17 6 0%

WD-C6220 Sec VID - Backfilling at South of Box I : Install pipe cap for 

box beam

4 30-May-17 02-Jun-17 6 0%

WD-C6222 Sec VID - Backfilling at South of Box I : Stiching of H-pile 4 03-Jun-17 06-Jun-17 6 0%

WD-C6223 Sec VID - Backfilling at South of Box I : Bagged lighweight 

concrete btw cap & seawall

6 07-Jun-17 12-Jun-17 6 0%

WD-C6240 Sec VID - Backfilling at South of Box I : Install box beam 4 13-Jun-17 16-Jun-17 6 0%

WD-C6250 Sec VID - Backfilling at South of Box I : Place 400mm thk 

precast cover to SIC

4 17-Jun-17 20-Jun-17 6 0%

WD-C6255 Sec VID - Backfilling at South of Box I : Bagged lightweight 

concrete btw precast cover and box beam

4 21-Jun-17 24-Jun-17 6 0%

WD-C6275 Sec VID - Backfilling at North of Box I : Type C concrete 

block at Box I half joint

4 19-May-17 22-May-17 13 0%

WD-C6295 Sec VID - Backfilling at North of Box I : Install ceramsite 

concrete blocks

8 23-May-17 30-May-17 13 0%

WD-C6315 Sec VID - Backfilling at North of Box I : Type A concrete 

block at roof of Box 1/2

3 31-May-17 02-Jun-17 13 0%

WD-C6320 Sec VI D - Public fill on the top of Box I 15 16-Jun-17 30-Jun-17 0 0%

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)

SIV11940 Sec IV - Roadwork & Utilities at SR3 Section 2 Carriageway -

Drainage Works

35 20-Apr-17* 02-Jun-17 0 0%

SIV11960 Sec IV - Roadwork & Utilities at SR3 Section 2 Carriageway -

Watermain

10 28-Jun-17 10-Jul-17 161 0%

SIV12000 Sec IV - Roadwork & Utilities at SR3 Section 2 Carriageway -

Gully pipe

21 03-Jun-17 27-Jun-17 161 0%

Section VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder Works

Promenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet Construction

SVII10400 Sec VII - construct block seawall mass concrete coping & 

backfill to pavement formation

50 15-Jun-17* 12-Aug-17 13 0%

Section VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape Softworks

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works
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SVIII10040 Sec VIII - Trees Planting 118 31-Mar-17 24-Aug-17 0 0%

Section X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of Trees

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SX10020 Sec X - Protection & Preservation of Trees 234 31-Jan-13 A 19-Nov-17 0 85.66%
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)HK/2012/08 Works Programme Rev.10(DD 31 March 2017)

Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Section II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and Facilities

CWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining Wall

CWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall Structure

SIIA12788 Sec II A - CWB SR1 Trough & RW: jet grout for seepage at 

SR1 trough

27 11-Mar-17 A 26-Apr-17 48 0%

SIIA12800 Sec II A - CWB SR1 Trough & RW: Trough Structure - Base 

Slab & Wall (bay 1)

15 23-May-17 06-Jun-17 59 0%

SIIA13720 Sec II A - CWB SR1 Trough & RW: Trough Structure -Base 

Slab & Wall (bay 2)

15 08-May-17 22-May-17 48 0%

SIIA13740 Sec II A - CWB SR1 Trough & RW: Trough Structure - Base 

Slab & Wall (bay 3)

15 14-May-17 28-May-17 48 0%

SIIA13800 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 & 

RW4 (bay 1)

16 29-May-17 13-Jun-17 48 0%

SIIA13860 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 & 

RW4 (bay 2)

15 03-Jun-17 17-Jun-17 48 0%

Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5Section III A - Road A2, A4 & A5

Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)Roadwork & Utilities - Section 1 (L1806 - L1801)

SIIIA10280 Sec III A - roadwork and utlities section 1 carriageway - 

Drainage works (TTA Stage 4A, 4B & 4C)

52 10-Apr-17* 15-Jun-17 15 0%

SIIIA10290 Sec III A - roadwork and utlities section 1 carriageway - TTA

Stage 5

15 26-Jun-17* 13-Jul-17 7 0%

Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)Roadwork & Utilities - Section 2 (L1810 - L1806)

SIIIA12470 Sec III A - roadwork and utlities section 2 carriageway - 

Relocate site access

14 29-Jun-17* 15-Jul-17 8 0%

Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)Roadwork & Utilities - Section 4 (L1406 - L1401)

SIIIA12930 Sec III A - roadwork and utlities section 4 carriageway - 

Drainage works (L1406 -L1401)

59 08-May-17* 17-Jul-17 0 0%

Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)Roadwork & Utilities - Section 5 (L1411 - L1406)

SIIIA13150 Sec III A - roadwork and utlities section 5 carriageway - 

Drainage works (L1411 - L1406)

44 25-May-17* 17-Jul-17 0 0%

Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)Roadwork & Utilities - Section 6 (L1102 - L1411)

SIIIA13370 Sec III A - roadwork and utlities section 1 carriageway - 

Drainage works (Culvert L - L1411)

49 10-May-17* 07-Jul-17 14 0%

Section V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITA

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)Section 1 (L1504 - L1900)

SV12420 Sec V - Roadwork & Utilities Section 1 Carriageway - 

Drainage Works at MVB North

112 16-Mar-17 A 17-Aug-17 57 0%

SV12450 Sec V - Roadwork & Utilities Section 1 Carriageway - Gully 

pipe

109 05-May-17 11-Sep-17 57 0%

Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)Section 2 ( L1510 - L1504)

SV12600 Sec V - Roadwork & Utilities Section 2 Carriageway - 

Drainage Works (L1501-L1507, L1406B-L1406A, 

L1611-L1609)

82 25-May-17* 30-Aug-17 0 0%

Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)Section 3 ( Culvert L - L1504)

SIV12760 Sec V - Roadwork & Utilities Section 3 Carriageway - 

Drainage Works (Culvert L - L1504 & L1406B - L1406C)

51 16-Mar-17 A 06-Jun-17 130 0%

SIV12800 Sec V - Roadwork & Utilities Section 3 Carriageway - Gully 

pipe (Culvert L - L1504)

30 07-Jun-17 12-Jul-17 130 0%

Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

Box Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 Structure

CUL11328 Culvert L - bay 8 - construt top slab 12 10-Apr-17* 21-Apr-17 79 0%

Box Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 Others

CUL11340 Culvert L - bay 8 - backfill above box section 25 03-Jun-17* 03-Jul-17 30 0%

Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10

WDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 Construction

WDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining Structure

WD-C6075 Sec VID -Remaining of Box I: Construct sacarfical wall 

(2.3m)

11 19-Mar-17 A 10-Apr-17 0 60.71%

WD-C6080 Sec VID - Remaining of Box I: Construct Wall 13(23m run) 16 07-Mar-17 A 15-Apr-17 8 46.67%

WD-C6090 Sec VID - Remaining of Box I:Construct 2.5m wall 13 13 11-Apr-17 23-Apr-17 0 0%

WD-C6120 Sec VID - Remaining of Box I: Blasting and final sink box to 

-10.0 mPD

2 24-Apr-17 25-Apr-17 0 0%

WD-C6122 Sec VID - Remaining of Box I: Stiching of 4 bored piles 12 26-Apr-17 07-May-17 0 0%

WD-C6124 Sec VID - Remaining of Box I: Scaffoding and soffit work at 

4 bored piles

10 08-May-17 17-May-17 0 0%

WD-C6126 Sec VID - Remaining of Box I: Roof rebar and concreting flat

roof

8 18-May-17 25-May-17 0 0%

WD-C6128 Sec VID - Remaining of Box I: Construct remaining roof half 

joint

7 28-May-17 03-Jun-17 0 0%

WD-C6130 Sec VID - Remaining of Box I: Waterproofing work of roof 12 04-Jun-17 15-Jun-17 0 0%

WD-C6140 Sec VID - Backfilling at South of Box I : Backfilling bagged 

cement to -6.5mPD

5 26-Apr-17 30-Apr-17 6 0%

WD-C6160 Sec VID - Backfilling at South of Box I : Remove all ELS 

shoring and cut off P7 to P58 at -6.5mPD

18 01-May-17 18-May-17 6 0%

WD-C6200 Sec VID - Backfilling at South of Box I : Remove SIC coarse 

screen hood

11 19-May-17 29-May-17 6 0%

WD-C6220 Sec VID - Backfilling at South of Box I : Install pipe cap for 

box beam

4 30-May-17 02-Jun-17 6 0%

WD-C6222 Sec VID - Backfilling at South of Box I : Stiching of H-pile 4 03-Jun-17 06-Jun-17 6 0%

WD-C6223 Sec VID - Backfilling at South of Box I : Bagged lighweight 

concrete btw cap & seawall

6 07-Jun-17 12-Jun-17 6 0%

WD-C6240 Sec VID - Backfilling at South of Box I : Install box beam 4 13-Jun-17 16-Jun-17 6 0%

WD-C6250 Sec VID - Backfilling at South of Box I : Place 400mm thk 

precast cover to SIC

4 17-Jun-17 20-Jun-17 6 0%

WD-C6255 Sec VID - Backfilling at South of Box I : Bagged lightweight 

concrete btw precast cover and box beam

4 21-Jun-17 24-Jun-17 6 0%

WD-C6275 Sec VID - Backfilling at North of Box I : Type C concrete 

block at Box I half joint

4 19-May-17 22-May-17 13 0%

WD-C6295 Sec VID - Backfilling at North of Box I : Install ceramsite 

concrete blocks

8 23-May-17 30-May-17 13 0%

WD-C6315 Sec VID - Backfilling at North of Box I : Type A concrete 

block at roof of Box 1/2

3 31-May-17 02-Jun-17 13 0%

WD-C6320 Sec VI D - Public fill on the top of Box I 15 16-Jun-17 30-Jun-17 0 0%

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)Section 2 ( L2301 - L2103)

SIV11940 Sec IV - Roadwork & Utilities at SR3 Section 2 Carriageway -

Drainage Works

35 20-Apr-17* 02-Jun-17 0 0%

SIV11960 Sec IV - Roadwork & Utilities at SR3 Section 2 Carriageway -

Watermain

10 28-Jun-17 10-Jul-17 161 0%

SIV12000 Sec IV - Roadwork & Utilities at SR3 Section 2 Carriageway -

Gully pipe

21 03-Jun-17 27-Jun-17 161 0%

Section VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder Works

Promenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet Construction

SVII10400 Sec VII - construct block seawall mass concrete coping & 

backfill to pavement formation

50 15-Jun-17* 12-Aug-17 13 0%

Section VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape Softworks

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works
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SVIII10040 Sec VIII - Trees Planting 118 31-Mar-17 24-Aug-17 0 0%

Section X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of Trees

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SX10020 Sec X - Protection & Preservation of Trees 234 31-Jan-13 A 19-Nov-17 0 85.66%

Apr May Jun Jul Aug

2017

CEDD Contract No. HK/2012/08

Wan Chai Development Phase II

Central - Wan Chai Bypass at Wan Chai West
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Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 1791d 21-Mar-13 A 14-Dec-17

DWP-07 (5) -  UDWP-07 (5) -  Update Progress As of 20 Dec 16 1791d 21-Mar-13 A 14-Dec-17

Works in KD7Works in KD7 137d 03-Oct-16 A 24-Mar-17

Works in TS3-WestWorks in TS3-West 137d 03-Oct-16 A 24-Mar-17

Tunnel StructureTunnel Structure 137d 03-Oct-16 A 24-Mar-17

TS3W CCT StructTS3W CCT Structure (Mainline E/B, W/B Tunnel) 60d 03-Oct-16 A 14-Jan-17

Wall & CP of TunWall & CP of Tunnel Structure Northern & Southern Tunnel E/B & W/B - 4,000 m3 + SM(A), SM(B), TF(A) 22d 21-Nov-16 A 22-Dec-16 A

Bay 2Bay 2 5d 25-Nov-16 A 06-Dec-16 A

A1500 Spray Type Waterproofing, Protection Board and Backfilling (EP02 Construction Controlled) 5d 25-Nov-16 A 06-Dec-16 A

Bay 3Bay 3 10d 25-Nov-16 A 04-Dec-16 A

A1530 Spray Type Waterproofing, Protection Board and Backfilling 10d 25-Nov-16 A 04-Dec-16 A

Bay 4Bay 4 10d 21-Nov-16 A 09-Dec-16 A

A1560 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 10d 21-Nov-16 A 09-Dec-16 A

Bay 5Bay 5 10d 08-Dec-16 A 09-Dec-16 A

A1590 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 10d 08-Dec-16 A 09-Dec-16 A

Bay 6Bay 6 10d 09-Dec-16 A 12-Dec-16 A

A1620 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 
(EP03 Construction controlled)

10d 09-Dec-16 A 12-Dec-16 A

Bay 7Bay 7 10d 11-Dec-16 A 12-Dec-16 A

A1650 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 10d 11-Dec-16 A 12-Dec-16 A

Bay 8Bay 8 14d 30-Nov-16 A 22-Dec-16 A

A1690 Removal of 6th and 7th layer ELS 14d 30-Nov-16 A 08-Dec-16 A

A1720 Backfilling for construction of SR8B 6d 11-Dec-16 A 18-Dec-16 A

A1680 Waterproofing and repropping installation 5d 19-Dec-16 A 22-Dec-16 A

OHVD, MaintenaOHVD, Maintenance Walkway & Profile Barrier Construction (Northern & Southern Tunnel E/B & W/B 27d 08-Dec-16 A 06-Jan-17

Bay 8Bay 8 27d 08-Dec-16 A 06-Jan-17

A1880 Bay S8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 8d 08-Dec-16 A 19-Dec-16 A

A1870 Bay N8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 8d 30-Dec-16 06-Jan-17

Bay 9Bay 9 21d 12-Dec-16 A 03-Jan-17

A1900 Bay S9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 5d 12-Dec-16 A 21-Dec-16 A

A1890 Bay N9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 5d 30-Dec-16 03-Jan-17

Top Slab (NortheTop Slab (Northern and Southern Side Tunnel E/B and W/B - 18000 m3) 47d 03-Oct-16 A 14-Jan-17

Bay 1Bay 1 30d 08-Nov-16 A 14-Jan-17

A2090 Bulkhead Breakthrough of TS3E/TS3W 30d 08-Nov-16 A 14-Jan-17

Bay 6Bay 6 11d 03-Oct-16 A 03-Dec-16 A

A2020 Bay S6R Top Slab (29m approx.) 11d 03-Oct-16 A 30-Nov-16 A

A2010 Bay N6R Top Slab (27m approx.) 11d 05-Oct-16 A 03-Dec-16 A

Bay 7Bay 7 17d 31-Oct-16 A 09-Dec-16 A

A2040 Bay S7R Top Slab (29m approx.) 10d 31-Oct-16 A 07-Dec-16 A

A2030 Bay N7R Top Slab (26m approx.) 10d 07-Nov-16 A 09-Dec-16 A

Bay 8Bay 8 6d 12-Dec-16 A 12-Jan-17

A2060 Bay S8R Top Slab (29m approx.) 5d 12-Dec-16 A 03-Jan-17

A2050 Bay N8R Top Slab (26m approx.) 6d 22-Dec-16 A 12-Jan-17

Bay 9Bay 9 1d 08-Dec-16 A 04-Jan-17

Dec Jan Feb Mar Apr
2016 2017

terproofing, Protection Board and Backfilling (EP02 Construction Controlled)

roofing, Protection Board and Backfilling

e Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction

e Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction

ay Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction (EP03 Construction controlled)

ay Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction

6th and 7th layer ELS

Backfilling for construction of SR8B

Waterproofing and repropping installation

Bay S8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bay N8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bay S9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bay N9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bulkhead Breakthrough of TS3E/TS3W

prox.)

7m approx.)

p Slab (29m approx.)

R Top Slab (26m approx.)

Bay S8R Top Slab (29m approx.)

Bay N8R Top Slab (26m approx.)

SR8_DWP_R07-MU45 SR8 - Layout for 3MRP_2106_12 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

A2080 Bay S9R Top Slab (29m approx.) 1d 08-Dec-16 A 30-Dec-16

A2070 Bay N9R Top Slab (26m approx.) 1d 17-Dec-16 A 04-Jan-17

SR8 Tunnel StrucSR8 Tunnel Structure 96d 13-Nov-16 A 16-Feb-17

Base Slab of SlipBase Slab of Slip Road 8 (SR8) - 8000 m3 73d 13-Nov-16 A 24-Jan-17

A2130 Placement of Seawall Blocks for SR4B Construction 8d 13-Nov-16 A 30-Dec-16

A2150 Placement of Seawall Blocks for SR5B Construction 8d 18-Nov-16 A 01-Jan-17

A2170 Placement of Seawall Blocks for SR6B Construction 8d 16-Dec-16 A 02-Jan-17

A2200 Bay SR8B 8d 30-Dec-16 06-Jan-17

A2140 Bay SR4B 7d 31-Dec-16 06-Jan-17

A2160 Bay SR5B 7d 01-Jan-17 08-Jan-17

A2180 Bay SR6B 5d 02-Jan-17 07-Jan-17

A2190 Bay SR7B 5d 11-Jan-17 15-Jan-17

A2110 Breaking to the Cut Off Level of Diaphragm Wall to be Carried Out after Bay S3R 
Completion

2d 18-Jan-17 19-Jan-17

A2120 Bay SR3B 5d 20-Jan-17 24-Jan-17

Wall Structure oWall Structure of SR8 - 2500 m3 27d 07-Jan-17 02-Feb-17

A2230 Removal of 4th layer and 5th layer ELS 6d 07-Jan-17 12-Jan-17

A2270 Removal of 4th layer and 5th layer ELS 6d 07-Jan-17 13-Jan-17

A2250 Removal of 4th layer and 5th layer ELS 6d 08-Jan-17 14-Jan-17

A2240 Bay SR4 Walls 7d 13-Jan-17 19-Jan-17

A2280 Bay SR6 Walls 7d 13-Jan-17 20-Jan-17

A2260 Bay SR5 Walls 7d 14-Jan-17 21-Jan-17

A2290 Removal of 5th layer ELS 4d 16-Jan-17 19-Jan-17

A2300 Bay SR7 Walls 5d 20-Jan-17 24-Jan-17

A2210 Removal of 4th layer and 5th layer ELS 4d 25-Jan-17 28-Jan-17

A2220 Bay SR3 Walls 5d 29-Jan-17 02-Feb-17

OHVD StructureOHVD Structure, Maintenance Walkway and Profile Barrier of SR8 - 2000 m3 35d 04-Jan-17 07-Feb-17

A2320 Bay SR1R OHVD, Maintenance Walkway and Profile Barrier 7d 04-Jan-17* 10-Jan-17

A2380 Removal of 5th Layer ELS 5d 07-Jan-17 11-Jan-17

A2390 Bay SR8R OHVD, Maintenance Walkway and Profile Barrier 4d 12-Jan-17 15-Jan-17

A2340 Bay SR4R OHVD, Maintenance Walkway and Profile Barrier 5d 20-Jan-17 24-Jan-17

A2360 Bay SR6R OHVD, Maintenance Walkway and Profile Barrier 4d 20-Jan-17 24-Jan-17

A2350 Bay SR5R OHVD, Maintenance Walkway and Profile Barrier 7d 21-Jan-17 28-Jan-17

A2370 Bay SR7R OHVD, Maintenance Walkway and Profile Barrier 4d 25-Jan-17 28-Jan-17

A2330 Bay SR3R OHVD, Maintenance Walkway and Profile Barrier 5d 03-Feb-17 07-Feb-17

Top Slab of SR8 Top Slab of SR8 - 12000 m3 37d 11-Jan-17 16-Feb-17

A2400 Bay SR1R 10d 11-Jan-17 20-Jan-17

A2460 Bay SR8R 9d 16-Jan-17 24-Jan-17

A2440 Bay SR6R 9d 24-Jan-17 02-Feb-17

A2420 Bay SR4R 6d 25-Jan-17 30-Jan-17

A2430 Bay SR5R 8d 28-Jan-17 05-Feb-17

A2450 Bay SR7R 9d 29-Jan-17 06-Feb-17

A2410 Bay SR3R 7d 10-Feb-17 16-Feb-17

Earthwork BackfiEarthwork Backfilling,  ELS Removal and Water Recharging 122d 10-Nov-16 A 11-Mar-17

East PortionEast Portion 116d 10-Nov-16 A 05-Mar-17

Dec Jan Feb Mar Apr
2016 2017

Bay S9R Top Slab (29m approx.)

Bay N9R Top Slab (26m approx.)

Placement of Seawall Blocks for SR4B Construction

Placement of Seawall Blocks for SR5B Construction

Placement of Seawall Blocks for SR6B Construction

Bay SR8B

Bay SR4B

Bay SR5B

Bay SR6B

Bay SR7B

Breaking to the Cut Off Level of Diaphragm Wall to be Carried Out after Bay S3R Completion

Bay SR3B

Removal of 4th layer and 5th layer ELS

Removal of 4th layer and 5th layer ELS

Removal of 4th layer and 5th layer ELS

Bay SR4 Walls

Bay SR6 Walls

Bay SR5 Walls

Removal of 5th layer ELS

Bay SR7 Walls

Removal of 4th layer and 5th layer ELS

Bay SR3 Walls

Bay SR1R OHVD, Maintenance Walkway and Profile Barrier

Removal of 5th Layer ELS

Bay SR8R OHVD, Maintenance Walkway and Profile Barrier

Bay SR4R OHVD, Maintenance Walkway and Profile Barrier

Bay SR6R OHVD, Maintenance Walkway and Profile Barrier

Bay SR5R OHVD, Maintenance Walkway and Profile Barrier

Bay SR7R OHVD, Maintenance Walkway and Profile Barrier

Bay SR3R OHVD, Maintenance Walkway and Profile Barrier

Bay SR1R

Bay SR8R

Bay SR6R

Bay SR4R

Bay SR5R

Bay SR7R

Bay SR3R

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

A2470 Stage 1 Backfilling- 6000 m3 (-30 mPD~ -20 mPD, Bay 2 -Bay 4) - 500 m3 per day 13d 10-Nov-16 A 17-Jan-17

A2480 Stage 2 Backfilling- 28000 m3 (-20 mPD~ -10 mPD, Bay 2- Bay 4) - 1560 m3 per day 18d 18-Jan-17 04-Feb-17

A2490 Stage 3 Backfilling- 18000 m3 (-10mPD~ -7.0 mPD, Bay 2- Bay 4) - 1000 m3 per day 18d 05-Feb-17 22-Feb-17

A2510 Closure of wall opening in Bay 1 of CCT (Wall 4 and Wall 5) 11d 12-Feb-17 23-Feb-17

A2520 Stage 5 Backfilling ~ 10000 m3 (-30 mPD ~ -7.0 mPD, Bay 1) ~ 1000 m3 per day 11d 18-Feb-17 28-Feb-17

A2500 Removal of 2nd Layer ELS and Removal of Reprop inside Tunnel (Bay 2- Bay 4) 10d 23-Feb-17 04-Mar-17

A2515 Backfiling of Bay 1 11d 23-Feb-17 05-Mar-17

A2530 Removal of 2nd Layer ELS (Bay 1) 5d 01-Mar-17 05-Mar-17

West PortionWest Portion 33d 13-Jan-17 14-Feb-17

A2540 Stage 4 Backfilling - 69000 m3 (-30mPD~ -7.0 mPD, Bay 5-8) - 2500 m3 per day 28d 13-Jan-17 09-Feb-17

A2550 Removal of 2nd Layer ELS - 10 days 13d 02-Feb-17 14-Feb-17

Water Recharge Water Recharge (CNY- 27/1~ 2/2) 6d 06-Mar-17 11-Mar-17

A2560 Water Re-charge to ELS Cofferdam 6d 06-Mar-17 11-Mar-17

Skin Wall RemovaSkin Wall Removal Works between TS4/TS3W and Shaft D Closure 85d 30-Dec-16 24-Mar-17

A2570 Design Review and ICE Cert for 1st Stage Skin Wall Removal 15d 30-Dec-16 13-Jan-17

A2580 Skin Wall Removal Works between TS4/TS3W - 20 days (1st stage) - SR8 20d 14-Jan-17 02-Feb-17

A2590 Skin Wall Removal Works between TS4/TS3W - 20 days (2nd stage) - After Tunnel Roof 
Slab Completion - E/B and W/B

20d 03-Feb-17 22-Feb-17

A2600 Construction of Remaining Tunnel Structure between CH. 4260.2- 4265.2 at SOL T100 for 
Mainline E/B, W/B, SR8

30d 23-Feb-17 24-Mar-17

A2610 Shaft D R/C Slab Reinstatement 20d 23-Feb-17 14-Mar-17

Removal BulkheaRemoval Bulkhead at CH525 (TS3W / SR8 Junction) 51d 21-Jan-17 12-Mar-17

A4830 Curing Period for Removal of Scaffolding of Bay SR1R of SR8 Roof Slab 10d 21-Jan-17 30-Jan-17

A5180 Remove Scaffolding of SR1R Roof 4d 31-Jan-17 03-Feb-17

A6080 Remove Bulkhead between TS3W & SR8 37d 04-Feb-17 12-Mar-17

Works in KD8Works in KD8 66d 27-Jan-17 02-Apr-17

TS3W - Remove TTS3W - Remove Temporary Reclamation 66d 27-Jan-17 02-Apr-17

Stage 1 - North WeStage 1 - North West Corner (Bay Z4-25 to Bay 20) 24d 27-Jan-17 19-Feb-17

A2650 Break concrete slab at Bay Z4-25 to Bay 20 4d 27-Jan-17 30-Jan-17

A2660 Remove filled material to -4.35mPD at Bay Z4-25 to Bay 19 (6,500m3) 8d 31-Jan-17 07-Feb-17

A2670 Remove seawall blocks at Bay Z4-25 to Bay 20 (426 nos.) 8d 08-Feb-17 15-Feb-17

A2680 Remove filled material to -7.0 mPD 4d 16-Feb-17 19-Feb-17

Stage 2 - North to Stage 2 - North to East Side (Bay 19 to Bay 11 + Bay 26 to  Bay 28) 14d 31-Jan-17 13-Feb-17

A2690 Break concrete slab at Bay 19 to Bay 11 + Bay 26 to Bay 28 (2,500m2) 7d 31-Jan-17 06-Feb-17

A2700 Remove filled material to +2.8mPD (2,500m3) 7d 07-Feb-17 13-Feb-17

Stage 3 - North to Stage 3 - North to East Side (Bay 19 to bay 26) 22d 12-Mar-17 02-Apr-17

North West D-waNorth West D-wall Opening 19d 12-Mar-17 30-Mar-17

A2720 Core D-wall cut holes at Panel DW02 to NA6 (27 nos.) 4d 12-Mar-17 15-Mar-17

A2730 Vertical cut at Panel DW02 to NA6 (19 nos.) 8d 16-Mar-17 23-Mar-17

A2740 Horizontal cut at Panel DW02 to NA6 (25 nos.) 7d 24-Mar-17 30-Mar-17

North East & EastNorth East & East 22d 12-Mar-17 02-Apr-17

A2750 Remove filled material to -4.35mPD (22,500m3) 9d 12-Mar-17 20-Mar-17

A2760 Remove seawall blocks at Bay 19 to 11 & Bay 26 to 28 (1,335 nos.) 13d 21-Mar-17 02-Apr-17

Works in KD6Works in KD6 333d 19-Apr-16 A 18-Mar-17

Works in SR8 (OpWorks in SR8 (Open Cut Method) 333d 19-Apr-16 A 18-Mar-17

SR8 (Zone C) - ChSR8 (Zone C) - Ch. 528 to Ch. 368 109d 18-Nov-16 A 18-Mar-17

Dec Jan Feb Mar Apr
2016 2017

Stage 1 Backfilling- 6000 m3 (-30 mPD~ -20 mPD, Bay 2 -Bay 4) - 500 m3 per day

Stage 2 Backfilling- 28000 m3 (-20 mPD~ -10 mPD, Bay 2- Bay 4) - 1560 m3 per day

Stage 3 Backfilling- 18000 m3 (-10mPD~ -7.0 mPD, Bay 2- Bay 4) - 1000 m3 pe

Closure of wall opening in Bay 1 of CCT (Wall 4 and Wall 5)

Stage 5 Backfilling ~ 10000 m3 (-30 mPD ~ -7.0 mPD, Bay 1) ~ 1000

Removal of 2nd Layer ELS and Removal of Reprop inside Tu

Backfiling of Bay 1

Removal of 2nd Layer ELS (Bay 1)

Stage 4 Backfilling - 69000 m3 (-30mPD~ -7.0 mPD, Bay 5-8) - 2500 m3 per day

Removal of 2nd Layer ELS - 10 days

Water Re-charge to ELS Cofferdam

Design Review and ICE Cert for 1st Stage Skin Wall Removal

Skin Wall Removal Works between TS4/TS3W - 20 days (1st stage) - SR8

Skin Wall Removal Works between TS4/TS3W - 20 days (2nd stage) - After Tu

Construction of Rem

Shaft D R/C Slab Reinstatement

Curing Period for Removal of Scaffolding of Bay SR1R of SR8 Roof Slab

Remove Scaffolding of SR1R Roof

Remove Bulkhead between TS3W & SR8

Break concrete slab at Bay Z4-25 to Bay 20

Remove filled material to -4.35mPD at Bay Z4-25 to Bay 19 (6,500m3)

Remove seawall blocks at Bay Z4-25 to Bay 20 (426 nos.)

Remove filled material to -7.0 mPD

Break concrete slab at Bay 19 to Bay 11 + Bay 26 to Bay 28 (2,500m2)

Remove filled material to +2.8mPD (2,500m3)

Core D-wall cut holes at Panel DW02 t

Vertical cut at Panel DW

Horizonta

Remove filled material to -4.3

Rem

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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ELSELS 46d 19-Nov-16 A 04-Jan-17

Area B (CH475 toArea B (CH475 to CH514) - steel Deck EB + SR8/TS3 Interface 46d 19-Nov-16 A 04-Jan-17

Strut & Waling Strut & Waling Installation for SL5 41d 19-Nov-16 A 07-Dec-16 A

A3470 Area B - Waling Installation 6d 19-Nov-16 A 02-Dec-16 A

A3480 Area B - Srrtut Installation for SL5 9d 30-Nov-16 A 03-Dec-16 A

A1621 Area B - Bracing Installation for Layer 2 (Bottom Horizontal & Diagonal) 1d 07-Dec-16 A 07-Dec-16 A

Excavation to -Excavation to -17.9mPD From SL5 to Formation (3,908 m3 / 540m3/D approx.3.3m Depth) 34d 30-Nov-16 A 05-Dec-16 A

A3440 Area B - Excavation 1st cycle (1.2m Depth) & Lagging Plate 4d 30-Nov-16 A 01-Dec-16 A

A3450 Area B - Excavation 2nd cycle (1.2m Depth) & Lagging Plate 4d 02-Dec-16 A 03-Dec-16 A

A3460 Area B - Excavation 3rd cycle (0.9m Depth) & Lagging Plate 3d 04-Dec-16 A 05-Dec-16 A

Excavation for Excavation for Rock Fill (1000mm Below F.L./1,576 m3/ 540m3/D) 6d 30-Dec-16 04-Jan-17

A3490 Area B - Excavation further down to 1000mm below F.L. 1d 30-Dec-16 30-Dec-16

A3500 Area B - Lay & Compact Rock Fill 4d 31-Dec-16 03-Jan-17

A3510 Area B - Blinding / Divert Ground Water by Submerge Pump 2d 03-Jan-17 04-Jan-17

Tunnel StructureTunnel Structure 108d 18-Nov-16 A 18-Mar-17

Area A (CH384 toArea A (CH384 to CH475 - Victoria Park to Steel Deck WB + IEC) 97d 18-Nov-16 A 07-Mar-17

Vertical BlindinVertical Blinding Bay C1 to C4 13d 29-Nov-16 A 09-Dec-16 A

A4300 Bay C4 13d 29-Nov-16 A 09-Dec-16 A

Tunnel StructurTunnel Structure at  Area A - Bay C1 to C4 97d 18-Nov-16 A 07-Mar-17

Bay C2Bay C2 89d 30-Nov-16 A 05-Mar-17

StructureStructure 41d 30-Nov-16 A 16-Jan-17

1.2m Thick B1.2m Thick Base Slab 26d 30-Nov-16 A 16-Dec-16 A

T1350 C2 Base - Concreting 1d 30-Nov-16 A 30-Nov-16 A

T1370 C2 Base - Remove 3th & 5th Strut SL3 & SL5 (2 Nos@SL5 & 8 Nos@SL3) 3d 09-Dec-16 A 16-Dec-16 A

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 7d 22-Dec-16 A 04-Jan-17

T1380 C2 Wall & OHVD - Erect Scaffolding & Soffit Formwork 4d 22-Dec-16 A 30-Dec-16

T1390 C2  Wall & OHVD  - Steel Fixing & Wall Formwork 5d 30-Dec-16 03-Jan-17

T1400 C2 Wall & OHVD - Concreting 1d 04-Jan-17 04-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 12d 05-Jan-17 16-Jan-17

T1440 C2  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 05-Jan-17 07-Jan-17

T1450 C2  OHVD Hanger Wall & Roof  - Steel Fixing (+1 d for Wall Steel fixing) 6d 08-Jan-17 13-Jan-17

T1460 C2  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 2d 14-Jan-17 15-Jan-17

T1470 C2  OHVD Hanger Wall & Roof  - Concreting 1d 16-Jan-17 16-Jan-17

Removal of FRemoval of Falseworks & SL4 23d 17-Jan-17 08-Feb-17

T1550 C2 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 17-Jan-17 26-Jan-17

T1560 C2 Roof - Remove Falsework 6d 27-Jan-17 05-Feb-17

T2730 C2 Wall - Remove Strut SL4  (8 No / Layer/ Bay C2) 3d 06-Feb-17 08-Feb-17

Egress PassaEgress Passage 17d 08-Feb-17 25-Feb-17

Wall of EPWall of EP 9d 08-Feb-17 17-Feb-17

A3780 C2 Erect Scaffolding & working Platform 1d 08-Feb-17 09-Feb-17

A3750 C2  Internal Wall Formwork 2d 09-Feb-17 11-Feb-17

A3760 C2 Steel Fixing to Wall 2d 11-Feb-17 13-Feb-17

A3770 C2 External Wall Formwork 3d 13-Feb-17 16-Feb-17

A3790 C2 Concrete to Wall 1d 16-Feb-17 17-Feb-17

Dec Jan Feb Mar Apr
2016 2017

tion

ation for SL5

ing Installation for Layer 2 (Bottom Horizontal & Diagonal)

cycle (1.2m Depth) & Lagging Plate

2nd cycle (1.2m Depth) & Lagging Plate

on 3rd cycle (0.9m Depth) & Lagging Plate

Area B - Excavation further down to 1000mm below F.L.

Area B - Lay & Compact Rock Fill

Area B - Blinding / Divert Ground Water by Submerge Pump

C2 Base - Remove 3th & 5th Strut SL3 & SL5 (2 Nos@SL5 & 8 Nos@SL3)

C2 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C2  Wall & OHVD  - Steel Fixing & Wall Formwork

C2 Wall & OHVD - Concreting

C2  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C2  OHVD Hanger Wall & Roof  - Steel Fixing (+1 d for Wall Steel fixing)

C2  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C2  OHVD Hanger Wall & Roof  - Concreting

C2 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C2 Roof - Remove Falsework

C2 Wall - Remove Strut SL4  (8 No / Layer/ Bay C2)

C2 Erect Scaffolding & working Platform

C2  Internal Wall Formwork

C2 Steel Fixing to Wall

C2 External Wall Formwork

C2 Concrete to Wall

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Start Finish

Roof of EPRoof of EP 8d 17-Feb-17 25-Feb-17

A3800 C2 Scaffolding & Soffit Formwork 3d 17-Feb-17 20-Feb-17

A3810 C2 Steel Fixing to Roof 2d 20-Feb-17 22-Feb-17

A3820 C2 Side Fromwork for Wall up to Roof Top 2d 22-Feb-17 24-Feb-17

A3830 C2 Concrete to Roof 1d 24-Feb-17 25-Feb-17

Utility TroughUtility Trough 25d 08-Feb-17 05-Mar-17

Left Hand SiLeft Hand Side 8d 25-Feb-17 05-Mar-17

A3850 C2 - LHS Backing Concrete of Utility Trough 4d 25-Feb-17 01-Mar-17

A3840 C2 - LHS Profile Barrier of Utility Trough 4d 01-Mar-17 05-Mar-17

Right Hand SRight Hand Side 8d 08-Feb-17 16-Feb-17

A3860 C2 - RHS Backing Concrete of Utility Trough 4d 08-Feb-17 12-Feb-17

A3870 C2  - RHS Profile Barrier of Utility Trough 4d 12-Feb-17 16-Feb-17

Bay C1Bay C1 96d 18-Nov-16 A 05-Mar-17

StructureStructure 50d 18-Nov-16 A 18-Jan-17

A4280 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 3d 18-Nov-16 A 01-Dec-16 A

1.2m Thick B1.2m Thick Base Slab 10d 02-Dec-16 A 19-Dec-16 A

T2780 C1 Base - Rebar Fixing 5d 02-Dec-16 A 06-Dec-16 A

T2790 C1 Base - Kicker Formwork  & Water Stop 2d 07-Dec-16 A 07-Dec-16 A

T2800 C1 Base - Concreting 1d 08-Dec-16 A 08-Dec-16 A

T2820 C1 Base - Remove 3th & 5th Strut SL3 & SL5 (0 Nos@SL5 & 6 Nos@SL3) 2d 12-Dec-16 A 19-Dec-16 A

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 9d 30-Dec-16 07-Jan-17

T2830 C1 Wall & OHVD - Erect Scaffolding & Soffit Formwork 3d 30-Dec-16 01-Jan-17

T2840 C1  Wall & OHVD  - Steel Fixing 4d 02-Jan-17 05-Jan-17

T2850 C1 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab 1d 06-Jan-17 06-Jan-17

T2860 C1 Wall & OHVD - Concreting 1d 07-Jan-17 07-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 11d 08-Jan-17 18-Jan-17

T2870 C1  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 08-Jan-17 10-Jan-17

T2880 C1  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing) 6d 11-Jan-17 16-Jan-17

T2890 C1  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 1d 17-Jan-17 17-Jan-17

T2910 C1  OHVD Hanger Wall & Roof  - Concreting 1d 18-Jan-17 18-Jan-17

Removal of FRemoval of Falseworks & SL4 21d 19-Jan-17 08-Feb-17

T1310 C1 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 19-Jan-17 28-Jan-17

T1320 C1 Roof - Remove Falsework 6d 01-Feb-17 06-Feb-17

T2740 C1 Wall - Remove Strut SL4  (6 No / Layer/ Bay C1) 2d 07-Feb-17 08-Feb-17

Egress PassaEgress Passage 17d 09-Feb-17 25-Feb-17

Wall of EPWall of EP 9d 09-Feb-17 17-Feb-17

A3650 C1 Erect Scaffolding & working Platform 1d 09-Feb-17 09-Feb-17

A3620 C1 Internal Wall Formwork 2d 10-Feb-17 11-Feb-17

A3630 C1 Steel Fixing to Wall 2d 12-Feb-17 13-Feb-17

A3640 C1 External Wall Formwork 3d 14-Feb-17 16-Feb-17

A3660 C1 Concrete to Wall 1d 17-Feb-17 17-Feb-17

Roof of EPRoof of EP 8d 18-Feb-17 25-Feb-17

A3670 C1 Scaffolding & Soffit Formwork 3d 18-Feb-17 20-Feb-17

A3680 C1 Steel Fixing to Roof 2d 21-Feb-17 22-Feb-17

Dec Jan Feb Mar Apr
2016 2017

C2 Scaffolding & Soffit Formwork

C2 Steel Fixing to Roof

C2 Side Fromwork for Wall up to Roof Top

C2 Concrete to Roof

C2 - LHS Backing Concrete of Utility Trough

C2 - LHS Profile Barrier of Utility Trough

C2 - RHS Backing Concrete of Utility Trough

C2  - RHS Profile Barrier of Utility Trough

ng on Base Slab & Vertical Blinding

ar Fixing

cker Formwork  & Water Stop

Concreting

C1 Base - Remove 3th & 5th Strut SL3 & SL5 (0 Nos@SL5 & 6 Nos@SL3)

C1 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C1  Wall & OHVD  - Steel Fixing

C1 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab

C1 Wall & OHVD - Concreting

C1  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C1  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing)

C1  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C1  OHVD Hanger Wall & Roof  - Concreting

C1 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C1 Roof - Remove Falsework

C1 Wall - Remove Strut SL4  (6 No / Layer/ Bay C1)

C1 Erect Scaffolding & working Platform

C1 Internal Wall Formwork

C1 Steel Fixing to Wall

C1 External Wall Formwork

C1 Concrete to Wall

C1 Scaffolding & Soffit Formwork

C1 Steel Fixing to Roof

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

A3690 C1 Side Fromwork for Wall up to Roof Top 2d 23-Feb-17 24-Feb-17

A3700 C1 Concrete to Roof 1d 25-Feb-17 25-Feb-17

Utility TroughUtility Trough 25d 09-Feb-17 05-Mar-17

Left Hand SiLeft Hand Side 8d 26-Feb-17 05-Mar-17

A3720 C1 - LHS Backing Concrete of Utility Trough 4d 26-Feb-17 01-Mar-17

A3710 C1 - LHS Profile Barrier of Utility Trough 4d 02-Mar-17 05-Mar-17

Right Hand SRight Hand Side 8d 09-Feb-17 16-Feb-17

A3730 C1 - RHS Backing Concrete of Utility Trough 4d 09-Feb-17 12-Feb-17

A3740 C1 - RHS Profile Barrier of Utility Trough 4d 13-Feb-17 16-Feb-17

Bay C3Bay C3 67d 02-Dec-16 A 06-Mar-17

StructureStructure 20d 02-Dec-16 A 18-Jan-17

A4290 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 3d 02-Dec-16 A 07-Dec-16 A

1.2m Thick B1.2m Thick Base Slab 12d 08-Dec-16 A 24-Dec-16 A

T2950 C3 Base - Rebar Fixing 5d 08-Dec-16 A 13-Dec-16 A

T2960 C3 Base - Kicker Formwork  & Water Stop 2d 14-Dec-16 A 14-Dec-16 A

T2970 C3 Base - Concreting 1d 15-Dec-16 A 15-Dec-16 A

T2980 C3 Base - Remove Kicker Formwork & Make Good C.J. 1d 16-Dec-16 A 16-Dec-16 A

T2990 C3 Base - Remove 3th & 5th Strut SL3 & SL5 (1 Nos@SL5 & 8 Nos@SL3) 3d 17-Dec-16 A 24-Dec-16 A

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 9d 30-Dec-16 07-Jan-17

T3000 C3 Wall & OHVD - Erect Scaffolding & Soffit Formwork 3d 30-Dec-16 01-Jan-17

T3010 C3  Wall & OHVD  - Steel Fixing 4d 02-Jan-17 05-Jan-17

T3020 C3 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab 1d 06-Jan-17 06-Jan-17

T3030 C3 Wall & OHVD - Concreting 1d 07-Jan-17 07-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 11d 08-Jan-17 18-Jan-17

T3040 C3  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 08-Jan-17 10-Jan-17

T3050 C3  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing) 6d 11-Jan-17 16-Jan-17

T3060 C3  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 1d 17-Jan-17 17-Jan-17

T3080 C3  OHVD Hanger Wall & Roof  - Concreting 1d 18-Jan-17 18-Jan-17

Removal of FRemoval of Falseworks & SL4 22d 19-Jan-17 09-Feb-17

T1790 C3 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 19-Jan-17 28-Jan-17

T1800 C3 Roof - Remove Falsework 6d 01-Feb-17 06-Feb-17

T2750 C3 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3) 3d 07-Feb-17 09-Feb-17

Egress PassaEgress Passage 17d 10-Feb-17 26-Feb-17

Wall of EPWall of EP 9d 10-Feb-17 18-Feb-17

A2310 C3 Erect Scaffolding & working Platform 1d 10-Feb-17 10-Feb-17

A3920 C3 Internal Wall Formwork 2d 11-Feb-17 12-Feb-17

A3930 C3 Steel Fixing to Wall 2d 13-Feb-17 14-Feb-17

A3940 C3 External Wall Formwork 3d 15-Feb-17 17-Feb-17

A3950 C3 Concrete to Wall 1d 18-Feb-17 18-Feb-17

Roof of EPRoof of EP 8d 19-Feb-17 26-Feb-17

A3960 C3 Scaffolding & Soffit Formwork 3d 19-Feb-17 21-Feb-17

A3970 C3 Steel Fixing to Roof 2d 22-Feb-17 23-Feb-17

A3980 C3 Side Fromwork for Wall up to Roof Top 2d 24-Feb-17 25-Feb-17

A3990 C3 Concrete to Roof 1d 26-Feb-17 26-Feb-17

Dec Jan Feb Mar Apr
2016 2017

C1 Side Fromwork for Wall up to Roof Top

C1 Concrete to Roof

C1 - LHS Backing Concrete of Utility Trough

C1 - LHS Profile Barrier of Utility Trough

C1 - RHS Backing Concrete of Utility Trough

C1 - RHS Profile Barrier of Utility Trough

Waterproofing on Base Slab & Vertical Blinding

3 Base - Rebar Fixing

C3 Base - Kicker Formwork  & Water Stop

C3 Base - Concreting

C3 Base - Remove Kicker Formwork & Make Good C.J.

C3 Base - Remove 3th & 5th Strut SL3 & SL5 (1 Nos@SL5 & 8 Nos@SL3)

C3 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C3  Wall & OHVD  - Steel Fixing

C3 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab

C3 Wall & OHVD - Concreting

C3  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C3  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing)

C3  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C3  OHVD Hanger Wall & Roof  - Concreting

C3 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C3 Roof - Remove Falsework

C3 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3)

C3 Erect Scaffolding & working Platform

C3 Internal Wall Formwork

C3 Steel Fixing to Wall

C3 External Wall Formwork

C3 Concrete to Wall

C3 Scaffolding & Soffit Formwork

C3 Steel Fixing to Roof

C3 Side Fromwork for Wall up to Roof Top

C3 Concrete to Roof

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Utility TroughUtility Trough 25d 10-Feb-17 06-Mar-17

Left Hand SiLeft Hand Side 8d 27-Feb-17 06-Mar-17

A4000 C3 - LHS Backing Concrete of Utility Trough 4d 27-Feb-17 02-Mar-17

A4010 C3 - LHS Profile Barrier of Utility Trough 4d 03-Mar-17 06-Mar-17

Right Hand SRight Hand Side 8d 10-Feb-17 17-Feb-17

A4020 C3 - RHS Backing Concrete of Utility Trough 4d 10-Feb-17 13-Feb-17

A4030 C3 - RHS Profile Barrier of Utility Trough 4d 14-Feb-17 17-Feb-17

Bay C4Bay C4 67d 14-Dec-16 A 07-Mar-17

StructureStructure 24d 14-Dec-16 A 22-Jan-17

A4310 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 3d 14-Dec-16 A 18-Dec-16 A

1.2m Thick B1.2m Thick Base Slab 9d 19-Dec-16 A 02-Jan-17

T3120 C4 Base - Rebar Fixing 3d 19-Dec-16 A 21-Dec-16 A

T3130 C4 Base - Kicker Formwork  & Water Stop 2d 22-Dec-16 A 22-Dec-16 A

T3140 C4 Base - Concreting 1d 23-Dec-16 A 23-Dec-16 A

T3160 C4 Base - Remove 3th & 5th Strut SL3 & SL5 (3 Nos@SL5 & 8 Nos@SL3) 4d 30-Dec-16 02-Jan-17

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 11d 02-Jan-17 13-Jan-17

T3170 C4 Wall & OHVD - Erect Scaffolding & Soffit Formwork 4d 02-Jan-17 06-Jan-17

T3180 C4  Wall & OHVD  - Steel Fixing 5d 06-Jan-17 11-Jan-17

T3190 C4 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab 1d 11-Jan-17 12-Jan-17

T3200 C4 Wall & OHVD - Concreting 1d 12-Jan-17 13-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 9d 13-Jan-17 22-Jan-17

T3210 C4 OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 13-Jan-17 16-Jan-17

T3220 C4  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Fixing) 4d 16-Jan-17 20-Jan-17

T3230 C4  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 1d 20-Jan-17 21-Jan-17

T3250 C4  OHVD Hanger Wall & Roof  - Concreting 1d 21-Jan-17 22-Jan-17

Removal of FRemoval of Falseworks & SL5 19d 22-Jan-17 10-Feb-17

T3300 C4 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 22-Jan-17 01-Feb-17

T3310 C4 Roof - Remove Falsework 6d 01-Feb-17 07-Feb-17

T3290 C4 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3) 3d 07-Feb-17 10-Feb-17

Egress PassaEgress Passage 17d 10-Feb-17 27-Feb-17

Wall of EPWall of EP 9d 10-Feb-17 19-Feb-17

A4140 C4 Erect Scaffolding & working Platform 1d 10-Feb-17 11-Feb-17

A4110 C4 Internal Wall Formwork 2d 11-Feb-17 13-Feb-17

A4120 C4 Steel Fixing to Wall 2d 13-Feb-17 15-Feb-17

A4130 C4 External Wall Formwork 3d 15-Feb-17 18-Feb-17

A4150 C4 Concrete to Wall 1d 18-Feb-17 19-Feb-17

Roof of EPRoof of EP 8d 19-Feb-17 27-Feb-17

A4160 C4 Scaffolding & Soffit Formwork 3d 19-Feb-17 22-Feb-17

A4170 C4 Steel Fixing to Roof 2d 22-Feb-17 24-Feb-17

A4180 C4 Side Fromwork for Wall up to Roof Top 2d 24-Feb-17 26-Feb-17

A4190 C4 Concrete to Roof 1d 26-Feb-17 27-Feb-17

Utility TroughUtility Trough 25d 10-Feb-17 07-Mar-17

Left Hand SiLeft Hand Side 8d 27-Feb-17 07-Mar-17

A4200 C4 - LHS Backing Concrete of Utility Trough 4d 27-Feb-17 03-Mar-17

Dec Jan Feb Mar Apr
2016 2017

C3 - LHS Backing Concrete of Utility Trough

C3 - LHS Profile Barrier of Utility Trough

C3 - RHS Backing Concrete of Utility Trough

C3 - RHS Profile Barrier of Utility Trough

Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding

C4 Base - Rebar Fixing

C4 Base - Kicker Formwork  & Water Stop

C4 Base - Concreting

C4 Base - Remove 3th & 5th Strut SL3 & SL5 (3 Nos@SL5 & 8 Nos@SL3)

C4 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C4  Wall & OHVD  - Steel Fixing

C4 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab

C4 Wall & OHVD - Concreting

C4 OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C4  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Fixing)

C4  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C4  OHVD Hanger Wall & Roof  - Concreting

C4 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C4 Roof - Remove Falsework

C4 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3)

C4 Erect Scaffolding & working Platform

C4 Internal Wall Formwork

C4 Steel Fixing to Wall

C4 External Wall Formwork

C4 Concrete to Wall

C4 Scaffolding & Soffit Formwork

C4 Steel Fixing to Roof

C4 Side Fromwork for Wall up to Roof Top

C4 Concrete to Roof

C4 - LHS Backing Concrete of Utility Trough

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

A4210 C4 - LHS Profile Barrier of Utility Trough 4d 03-Mar-17 07-Mar-17

Right Hand SRight Hand Side 8d 10-Feb-17 18-Feb-17

A4220 C4 - RHS Backing Concrete of Utility Trough 4d 10-Feb-17 14-Feb-17

A4230 C4  - RHS Profile Barrier of Utility Trough 4d 14-Feb-17 18-Feb-17

Area B (CH475 toArea B (CH475 to CH514) - steel Deck EB + SR8/TS3 Interface 76d 15-Dec-16 A 18-Mar-17

Vertical BlindinVertical Blinding Bay C5 to Bay C6 13d 15-Dec-16 A 31-Dec-16

A4320 Bay C5 13d 15-Dec-16 A 31-Dec-16

Tunnel StructurTunnel Structure at  Area B - Bay C5 to C6 76d 01-Jan-17 18-Mar-17

Bay C5Bay C5 68d 01-Jan-17 10-Mar-17

StructureStructure 36d 01-Jan-17 06-Feb-17

1.2m Thick B1.2m Thick Base Slab 7d 01-Jan-17 07-Jan-17

T3350 C5 Base - Rebar Fixing 3d 01-Jan-17 03-Jan-17

T3360 C5 Base - Kicker Formwork  & Water Stop 1d 04-Jan-17 04-Jan-17

T3370 C5 Base - Concreting 1d 05-Jan-17 05-Jan-17

T3390 C5 Base - Remove 6th Strut SL5 (5 Nos@SL5 ) 2d 06-Jan-17 07-Jan-17

1m Thick Tu1m Thick Tunnel Wall at Both Sides 15d 07-Jan-17 22-Jan-17

T3400 C5 Wall & OHVD - Erect Working Platform 1d 07-Jan-17 08-Jan-17

T3410 C5 Wall & OHVD - Steel Fixing 5d 08-Jan-17 13-Jan-17

T3420 C5 Wall - Internal Formwork & Water Stop 3d 13-Jan-17 16-Jan-17

T3430 C5 Wall & OHVD - Concreting of Wall 1d 16-Jan-17 17-Jan-17

T3480 C5 Wall - Remove Wall Formwork 2d 17-Jan-17 19-Jan-17

T3540 C5 Wall - Remove 3th & 4th Strut SL3 & SL4 (5 Nos@SL3 & 5 Nos@SL4) 3d 19-Jan-17 22-Jan-17

OHVD SlabOHVD Slab 6d 22-Jan-17 28-Jan-17

T3440 C5  OHVD - Erect Faslework 1d 22-Jan-17 23-Jan-17

T3450 C5  OHVD - Erect Soffit Formwork 2d 23-Jan-17 25-Jan-17

T3460 C5 OHVD - Steel Fixing for  Slab 2d 25-Jan-17 27-Jan-17

T3470 C5 OHVD - Placing Concrete to OHVD Slab 1d 27-Jan-17 28-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 9d 28-Jan-17 06-Feb-17

T3490 C5 OHVD - Steel Fixing for Hanger Wall 1d 28-Jan-17 29-Jan-17

T3500 C5 OHVD - Erect Formwork for Hanger Wall 1d 29-Jan-17 30-Jan-17

T3510 C5 Roof - Erect Falsework & Soffit Formwork 3d 30-Jan-17 02-Feb-17

T3520 C5 Roof - Steel Fixing (Wall Steel Fixing Completed together with Roof) 3d 02-Feb-17 05-Feb-17

T3530 C5 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall 1d 05-Feb-17 06-Feb-17

Removal of FRemoval of Falseworks & SL5 16d 06-Feb-17 22-Feb-17

T3330 C5 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 06-Feb-17 16-Feb-17

T3340 C5 Roof - Remove Falsework 6d 16-Feb-17 22-Feb-17

Utility TroughUtility Trough 16d 22-Feb-17 10-Mar-17

Left Hand SiLeft Hand Side 8d 02-Mar-17 10-Mar-17

A4080 C5 - LHS Backing Concrete of Utility Trough 4d 02-Mar-17 06-Mar-17

A4070 C5 - LHS Profile Barrier of Utility Trough 4d 06-Mar-17 10-Mar-17

Right Hand SRight Hand Side 8d 22-Feb-17 02-Mar-17

A4090 C5 - RHS Backing Concrete of Utility Trough 4d 22-Feb-17 26-Feb-17

A4100 C5 - RHS Profile Barrier of Utility Trough 4d 26-Feb-17 02-Mar-17

Bay C6Bay C6 70d 07-Jan-17 18-Mar-17

Dec Jan Feb Mar Apr
2016 2017

C4 - LHS Profile Barrier of Utility Trough

C4 - RHS Backing Concrete of Utility Trough

C4  - RHS Profile Barrier of Utility Trough

Bay C5

C5 Base - Rebar Fixing

C5 Base - Kicker Formwork  & Water Stop

C5 Base - Concreting

C5 Base - Remove 6th Strut SL5 (5 Nos@SL5 )

C5 Wall & OHVD - Erect Working Platform

C5 Wall & OHVD - Steel Fixing

C5 Wall - Internal Formwork & Water Stop

C5 Wall & OHVD - Concreting of Wall

C5 Wall - Remove Wall Formwork

C5 Wall - Remove 3th & 4th Strut SL3 & SL4 (5 Nos@SL3 & 5 Nos@SL4)

C5  OHVD - Erect Faslework

C5  OHVD - Erect Soffit Formwork

C5 OHVD - Steel Fixing for  Slab

C5 OHVD - Placing Concrete to OHVD Slab

C5 OHVD - Steel Fixing for Hanger Wall

C5 OHVD - Erect Formwork for Hanger Wall

C5 Roof - Erect Falsework & Soffit Formwork

C5 Roof - Steel Fixing (Wall Steel Fixing Completed together with Roof)

C5 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall

C5 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C5 Roof - Remove Falsework

C5 - LHS Backing Concrete of Utility Trough

C5 - LHS Profile Barrier of Utility Trough

C5 - RHS Backing Concrete of Utility Trough

C5 - RHS Profile Barrier of Utility Trough

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

StructureStructure 39d 07-Jan-17 15-Feb-17

1.2m Thick B1.2m Thick Base Slab 8d 07-Jan-17 15-Jan-17

T2490 C6 Base - Rebar Fixing 4d 07-Jan-17 11-Jan-17

T2500 C6 Base - Kicker Formwork  & Water Stop 1d 11-Jan-17 12-Jan-17

T2510 C6 Base - Concreting 1d 12-Jan-17 13-Jan-17

T2520 C6 Base - Remove Kicker Formwork & Make Good C.J. 1d 13-Jan-17 14-Jan-17

T2530 C6 Base - Remove Strut SL6 (3 Nos/Bay C6) 1d 14-Jan-17 15-Jan-17

200 mm Thic200 mm Thick OHVD Slab 16d 15-Jan-17 31-Jan-17

T2660 C6 OHVD - Erect Faslework 2d 15-Jan-17 17-Jan-17

T2670 C6 OHVD - Erect Soffit Formwork 2d 17-Jan-17 19-Jan-17

T2680 C6 OHVD - Steel Fixing for  Slab 2d 28-Jan-17 30-Jan-17

T2690 C6 OHVD - Placing Concrete to Slab 1d 30-Jan-17 31-Jan-17

1.2m Thick T1.2m Thick Top Slab 9d 06-Feb-17 15-Feb-17

T3570 C6 Roof - Erect Falsework & Soffit Formwork 4d 06-Feb-17 10-Feb-17

T3580 C6 Roof - Steel Fixing 4d 10-Feb-17 14-Feb-17

T3590 C6 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall 1d 14-Feb-17 15-Feb-17

Removal of FRemoval of Falseworks & SL4 15d 15-Feb-17 02-Mar-17

T2640 C6 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 15-Feb-17 25-Feb-17

T2650 C6 Roof - Remove Falsework 5d 25-Feb-17 02-Mar-17

Utility TroughUtility Trough 16d 02-Mar-17 18-Mar-17

Left Hand SiLeft Hand Side 8d 10-Mar-17 18-Mar-17

A4240 C6 - LHS Backing Concrete of Utility Trough 4d 10-Mar-17 14-Mar-17

A4250 C6 - LHS Profile Barrier of Utility Trough 4d 14-Mar-17 18-Mar-17

Right Hand SRight Hand Side 8d 02-Mar-17 10-Mar-17

A4260 C6 - RHS Backing Concrete of Utility Trough 4d 02-Mar-17 06-Mar-17

A4270 C6  - RHS Profile Barrier of Utility Trough 4d 06-Mar-17 10-Mar-17

SR8 (Zone B) - ChSR8 (Zone B) - Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal) 312d 19-Apr-16 A 24-Feb-17

SR8 (Zone B) TunSR8 (Zone B) Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500) 312d 19-Apr-16 A 24-Feb-17

Portal StructurePortal Structure 312d 19-Apr-16 A 24-Feb-17

Backfill & RemoBackfill & Remove Struts 283d 19-Apr-16 A 26-Jan-17

SR8_ZB_1350 Zone B - Backfill Gap between Structural Wall & Pipe Piles 4d 19-Apr-16 A 17-Jan-17

SR8_ZB_1380 Zone B - Remove Top Layer of Strut for Pump House Manhole Construction 8d 17-Jan-17 26-Jan-17

OHVDOHVD 39d 17-Jan-17 24-Feb-17

Bay B2 (CH338Bay B2 (CH338.625 to CH351.8) 31d 25-Jan-17 24-Feb-17

SR8_ZB_1390 Zone B - OHVD Bay 2 - Erect Scaffolding & Soffit Formwork 6d 25-Jan-17 03-Feb-17

SR8_ZB_1400 Zone B - OHVD Bay 2 - Rebar Fixing for Slab of OHVD 3d 06-Feb-17 08-Feb-17

SR8_ZB_1410 Zone B - OHVD Concrete of Slab of OHVD 1d 09-Feb-17 09-Feb-17

SR8_ZB_1420 Zone B - OHVD Rebar Fixing to Hanger Wall 1d 10-Feb-17 10-Feb-17

SR8_ZB_1450 Zone B - OHVD Curing Period for OHVD Slab 10d 10-Feb-17 19-Feb-17

SR8_ZB_1430 Zone B - OHVD  Erect Hanger Wall Formwork for OHVD 2d 11-Feb-17 13-Feb-17

SR8_ZB_1440 Zone B - OHVD Concrete Hanger Wall of OHVDV 1d 14-Feb-17 14-Feb-17

SR8_ZB_1460 Zone B - OHVD Remove Soffit Formwork & Scaffolding 5d 20-Feb-17 24-Feb-17

Bay B3 (CH351Bay B3 (CH351.8 to CH368) 26d 17-Jan-17 11-Feb-17

SR8_ZB_1470 Zone B - OHVD Bay 3 - Erect Scaffolding & Soffit Formwork 6d 17-Jan-17 23-Jan-17

Dec Jan Feb Mar Apr
2016 2017

C6 Base - Rebar Fixing

C6 Base - Kicker Formwork  & Water Stop

C6 Base - Concreting

C6 Base - Remove Kicker Formwork & Make Good C.J.

C6 Base - Remove Strut SL6 (3 Nos/Bay C6)

C6 OHVD - Erect Faslework

C6 OHVD - Erect Soffit Formwork

C6 OHVD - Steel Fixing for  Slab

C6 OHVD - Placing Concrete to Slab

C6 Roof - Erect Falsework & Soffit Formwork

C6 Roof - Steel Fixing

C6 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall

C6 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C6 Roof - Remove Falsework

C6 - LHS Backing Concrete of Utility Trou

C6 - LHS Profile Barrier of Utility T

C6 - RHS Backing Concrete of Utility Trough

C6  - RHS Profile Barrier of Utility Trough

Zone B - Backfill Gap between Structural Wall & Pipe Piles

Zone B - Remove Top Layer of Strut for Pump House Manhole Construction

Zone B - OHVD Bay 2 - Erect Scaffolding & Soffit Formwork

Zone B - OHVD Bay 2 - Rebar Fixing for Slab of OHVD

Zone B - OHVD Concrete of Slab of OHVD

Zone B - OHVD Rebar Fixing to Hanger Wall

Zone B - OHVD Curing Period for OHVD Slab

Zone B - OHVD  Erect Hanger Wall Formwork for OHVD

Zone B - OHVD Concrete Hanger Wall of OHVDV

Zone B - OHVD Remove Soffit Formwork & Scaffolding

Zone B - OHVD Bay 3 - Erect Scaffolding & Soffit Formwork

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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SR8_ZB_1480 Zone B - OHVD Bay 3 - Rebar Fixing for Slab of OHVD 3d 24-Jan-17 26-Jan-17

SR8_ZB_1490 Zone B - OHVD Bay 3 - Concrete of Slab of OHVD 1d 27-Jan-17 27-Jan-17

SR8_ZB_1530 Zone B - OHVD Bay 3 - Curing Period for OHVD Slab 10d 28-Jan-17 06-Feb-17

SR8_ZB_1500 Zone B - OHVD Bay 3 - Rebar Fixing to Hanger Wall 1d 01-Feb-17 01-Feb-17

SR8_ZB_1510 Zone B - OHVD Bay 3 - Erect Hanger Wall Formwork for OHVD 2d 02-Feb-17 03-Feb-17

SR8_ZB_1520 Zone B - OHVD Bay 3 - Concrete Hanger Wall of OHVDV 1d 04-Feb-17 04-Feb-17

SR8_ZB_1540 Zone B - OHVD Bay 3 - Remove Soffit Formwork & Scaffolding 5d 07-Feb-17 11-Feb-17

Utility TroughUtility Trough 28d 30-Dec-16 04-Feb-17

Left Hand SideLeft Hand Side 21d 09-Jan-17 04-Feb-17

SR8_ZB_1570 Zone B - U trough (LHS) Bay 3 7d 09-Jan-17 16-Jan-17

SR8_ZB_1560 Zone B - U trough (LHS) Bay 2 7d 17-Jan-17 24-Jan-17

SR8_ZB_1550 Zone B - U trough (LHS) Bay 1 7d 25-Jan-17 04-Feb-17

Right Hand SidRight Hand Side 21d 30-Dec-16 24-Jan-17

SR8_ZB_1600 Zone B - U trough (RHS) Bay 3 7d 30-Dec-16* 07-Jan-17

SR8_ZB_1590 Zone B - U trough (RHS) Bay 2 7d 09-Jan-17 16-Jan-17

SR8_ZB_1580 Zone B - U trough (RHS) Bay 1 7d 17-Jan-17 24-Jan-17

Pump HousePump House 53d 30-Dec-16 20-Feb-17

Pressure ReliePressure Relief Manhole 14d 26-Jan-17 15-Feb-17

SR8_ZB_1800 PS- Manhole Internal Wall Formwork 4d 26-Jan-17 03-Feb-17

SR8_ZB_1810 PS- Erect Scaffolding + Roof Soffit Formwork 5d 03-Feb-17 09-Feb-17

SR8_ZB_1820 PS- Rebar Fixing 4d 09-Feb-17 14-Feb-17

SR8_ZB_1830 PS- Place Concrete to  Manhole Wall & Roof Slab 1d 14-Feb-17 15-Feb-17

Floor Slabs & Floor Slabs & Partition Walls 14d 03-Feb-17 20-Feb-17

SR8_ZB_1860 PS-Internal Wall Inside Pump House 14d 03-Feb-17 20-Feb-17

Remining WorRemining Works inside Pump Sump E 52d 30-Dec-16 19-Feb-17

SR8_ZB_1890 Steel Works Installation inside Pump Sump E 45d 30-Dec-16 12-Feb-17

SR8_ZB_1900 Installation Manhole Covers for Pump Sump E 7d 13-Feb-17 19-Feb-17

SR8  (Zone A) - ChSR8  (Zone A) - Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park) 37d 23-Dec-16 A 02-Feb-17

RC CCT & BackfiRC CCT & Backfill Ch317.5000 to Ch240.000 28d 23-Dec-16 A 02-Feb-17

StructureStructure 28d 23-Dec-16 A 02-Feb-17

Utility ThroughUtility Through 28d 23-Dec-16 A 02-Feb-17

SR8_ZA_1260 Zone A - Utility Trough for Zone A (CH240 to CH317) 28d 23-Dec-16 A 02-Feb-17

SR8 Structural SlSR8 Structural Slab Ch.240.000 to Ch.210.000 14d 30-Dec-16 12-Jan-17

SR8_2090B Zone A - Wall  - Bay 3 14d 30-Dec-16* 12-Jan-17

Works in KD9 (InclWorks in KD9 (Include Re-provisioning Works of KD4,KD5) 231d 10-Oct-16 A 05-Jul-17

External Works UExternal Works Under KD9 231d 14-Nov-16 A 05-Jul-17

Tsing Fung St - RWTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat St 115d 03-Dec-16 A 30-Mar-17

Retaining Wall + TRetaining Wall + Toe Wall at Hing Fat Street 115d 03-Dec-16 A 30-Mar-17

Retaining Wall RRetaining Wall RW8D 115d 03-Dec-16 A 14-Mar-17

Bay 3(10m) to BBay 3(10m) to Bay 4(10m) 3d 30-Dec-16 01-Jan-17

RW8D_1220 RW8D (Bay 3 to Bay 4) - Sub-soil &Backfilling to Base Slab 3d 30-Dec-16 01-Jan-17

Bay 2(10m) to BBay 2(10m) to Bay 1(12.5m) 3d 30-Dec-16 01-Jan-17

RW8D_1230 RW8D(B2 to B1) - Sub-soil & Backfilling to Base 3d 30-Dec-16 01-Jan-17

Re-open Hing FRe-open Hing Fat Street Footpath to Plubic (Request by VPMO) 111d 03-Dec-16 A 14-Mar-17

Dec Jan Feb Mar Apr
2016 2017

Zone B - OHVD Bay 3 - Rebar Fixing for Slab of OHVD

Zone B - OHVD Bay 3 - Concrete of Slab of OHVD

Zone B - OHVD Bay 3 - Curing Period for OHVD Slab

Zone B - OHVD Bay 3 - Rebar Fixing to Hanger Wall

Zone B - OHVD Bay 3 - Erect Hanger Wall Formwork for OHVD

Zone B - OHVD Bay 3 - Concrete Hanger Wall of OHVDV

Zone B - OHVD Bay 3 - Remove Soffit Formwork & Scaffolding

Zone B - U trough (LHS) Bay 3

Zone B - U trough (LHS) Bay 2

Zone B - U trough (LHS) Bay 1

Zone B - U trough (RHS) Bay 3

Zone B - U trough (RHS) Bay 2

Zone B - U trough (RHS) Bay 1

PS- Manhole Internal Wall Formwork

PS- Erect Scaffolding + Roof Soffit Formwork

PS- Rebar Fixing

PS- Place Concrete to  Manhole Wall & Roof Slab

PS-Internal Wall Inside Pump House

Steel Works Installation inside Pump Sump E

Installation Manhole Covers for Pump Sump E

Zone A - Utility Trough for Zone A (CH240 to CH317)

Zone A - Wall  - Bay 3

RW8D (Bay 3 to Bay 4) - Sub-soil &Backfilling to Base Slab

RW8D(B2 to B1) - Sub-soil & Backfilling to Base

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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A4590 Backfilling of Wall after Completion of RW8D Construction 9d 03-Dec-16 A 07-Dec-16 A

A4600 Reinstatement of footpath for temp open to public 9d 07-Dec-16 A 14-Dec-16 A

A4610 Re-open Hing Fat Street Footpath for Plubic (From 5m CCTV footing to subway) 90d 15-Dec-16 A 14-Mar-17

Works along RWWorks along RW8D During Reopen Hing Fat Street Footpath to Public 63d 03-Jan-17 07-Mar-17

A4910 Cross Road Duct to Connect C19 Cable Draw Pit at Isalnd in Tsing Fung Street 45d 03-Jan-17* 28-Feb-17

A4920 Demolition of Wall Head of Existing Retaining Wall at Tsing Fung Street 14d 19-Jan-17 08-Feb-17

A4930 Install Steel Vechile Parapet on Wall Top from RW8D to RW8C 14d 07-Feb-17 21-Feb-17

A4940 Minor Road Works above Demolished Wall Head 14d 08-Feb-17 24-Feb-17

A4950 Realign  & Provide the New Road Marking From Hing Fat Street to Tsing Fung Street 7d 25-Feb-17 07-Mar-17

Retaining Walls Retaining Walls RW8E, Sign Footings & Sewer Pipe (SK266G, SK539C, SK375B) 14d 15-Mar-17 30-Mar-17

A4620 Excavate and lay blinding layer of RW8E 14d 15-Mar-17 30-Mar-17

Foul Drain Pipe ( VFoul Drain Pipe ( VP Area, SK266G, SK265C & SK226L) 76d 14-Nov-16 A 21-Feb-17

A4480 MH2-68B to MH2-69 14d 14-Nov-16 A 12-Dec-16 A

A4490 MH2-69 to MH2-70 14d 30-Dec-16 16-Jan-17

A4440 MH2-63 to MH2-64 (under temp containers) 14d 16-Jan-17* 04-Feb-17

A4460 MHA (beside pump sump E) to MH2-61 14d 04-Feb-17 21-Feb-17

Storm Drain Pipe bStorm Drain Pipe behind RW8C along Tsing Fung Street (SK547A) 60d 21-Nov-16 A 16-Jan-17

A4510 MH TFS-03 to MH TFS-04 (with gully) 14d 21-Nov-16 A 14-Dec-16 A

A4520 MH TFS-04 to TFS-04a 11d 05-Dec-16 A 09-Dec-16 A

A4530 TFS-04a to Extg MH A1 11d 10-Dec-16 A 15-Dec-16 A

A4540 MHTFS-05 to extg MH A3 (gully) 14d 30-Dec-16 16-Jan-17

Sign Footings at VSign Footings at Victoria Park 75d 30-Dec-16 31-Mar-17

A4570 Construction of 5m CCTV, AID, OHVD, TSG, luminance meter at verge inside VP 60d 30-Dec-16 14-Mar-17

A4580 All drawpits (ATC, E&M and lighting) and ductings at verge inside VP (SK375B) 60d 18-Jan-17 31-Mar-17

Boundary Fence, TBoundary Fence, Type 2 Railing Footings & Fence Wall From RW8C to Zone B 188d 23-Dec-16 A 05-Jul-17

A4710 Modification of extg type 2 railing footing in front of RW8C (approx. 40m) 30d 23-Dec-16 A 14-Mar-17

A4700 Construction of boundary fenceadjacent RW8C toe wall (approx. 40m) 30d 30-Dec-16* 07-Feb-17

A4990 Abour Footings Construction 14d 11-Mar-17 25-Mar-17

A4720 Construction of boundary fence (approx. 460m) 90d 15-Mar-17 05-Jul-17

A5000 Shelter & Benches Installation 21d 25-Mar-17 15-Apr-17

A4730 Fence wall between BGO and Zone A (60m) 30d 24-Nov-17 A 11-Mar-17

Other Storm, SeweOther Storm, Sewerage Pipe & Irrigation System in VP (SK336D, SK539C) 70d 04-Feb-17 04-May-17

A4740 FMH-B03 to Extg 1-40 (8 MHs and 7 foul pipeline) 40d 04-Feb-17 23-Mar-17

A4780 Complete Backfilling & Removal Top Two Layer of Strut at Bay 3 of Zone B 14d 01-Mar-17* 16-Mar-17

A4760 MHB (beside pump sump E) to MH2-70 (300 dia. stormwater pipeline) 14d 17-Mar-17 01-Apr-17

A4750 SHM-B01 to Extg. MH A3 (4 MHS and 4 storm pipeline) 30d 23-Mar-17 04-May-17

Preparation WorksPreparation Works before Implementation TTA at Central Median 64d 30-Dec-16 04-Mar-17

A4790 Construction of drawpit, ducting and remedial work on top of RW8C etc on top of RW8C 30d 30-Dec-16 07-Feb-17

A4800 Lay temp bituminous pavement for road diversion beside RW8C (Incl. Steel Vehicle Parapet
on RW8C)

20d 08-Feb-17 02-Mar-17

A4810 Inplement TTA for Closing Central Median at Tsing Fung Street 1d 03-Mar-17 04-Mar-17

Centre Median at TCentre Median at Tsing Fung Street (SK375B, SK226L) 60d 04-Mar-17 19-May-17

A4820 Construct VMS6, LCS footing, ATC drawpit and ducts , steel vehicle parapet 60d 04-Mar-17 19-May-17

Works in Victoria Works in Victoria Park (KD4, KD5, KD9) 153d 10-Oct-16 A 02-Jun-17

Re-Provisioning WRe-Provisioning Works 153d 10-Oct-16 A 02-Jun-17

Dec Jan Feb Mar Apr
2016 2017

Wall after Completion of RW8D Construction

Reinstatement of footpath for temp open to public

Re-open Hing Fat Street Footpath for Plu

Cross Road Duct to Connect C19 Cable Draw Pit at Isalnd in Tsing F

Demolition of Wall Head of Existing Retaining Wall at Tsing Fung Street

Install Steel Vechile Parapet on Wall Top from RW8D to RW8C

Minor Road Works above Demolished Wall Head

Realign  & Provide the New Road Marking From Hing F

Excavate

2-68B to MH2-69

MH2-69 to MH2-70

MH2-63 to MH2-64 (under temp containers)

MHA (beside pump sump E) to MH2-61

MH TFS-03 to MH TFS-04 (with gully)

04 to TFS-04a

TFS-04a to Extg MH A1

MHTFS-05 to extg MH A3 (gully)

Construction of 5m CCTV, AID, OHVD, T

All draw

Modification of extg type 2 railing footing 

Construction of boundary fenceadjacent RW8C toe wall (approx. 40m)

Abour Footings Con

FMH-B03 to Extg 1-40 

Complete Backfilling & Removal Top 

MHB 

Construction of drawpit, ducting and remedial work on top of RW8C etc on top of RW8C

Lay temp bituminous pavement for road diversion beside RW8C

Inplement TTA for Closing Central Median at Tsing Fung Stree

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Nursery CompouNursery Compound 153d 10-Oct-16 A 02-Jun-17

SubmissionSubmission 93d 10-Oct-16 A 16-Mar-17

ABWF SubmissABWF Submission 93d 10-Oct-16 A 16-Mar-17

MaterialMaterial 77d 18-Oct-16 A 14-Mar-17

VP_NC_1050 ABWF Materail - ER Review and Approval 28d 18-Oct-16 A 30-Dec-16

VP_NC_1060 ABWF Issue P.O. / MAnufacturing / Fabrication 30d 30-Dec-16 07-Feb-17

VP_NC_1070 ABWF Materail Delivery 30d 08-Feb-17 14-Mar-17

Shop DrawingShop Drawing 93d 10-Oct-16 A 16-Mar-17

VP_NC_1080 ABWF Shop Drawing - Submission 21d 10-Oct-16 A 31-Dec-16

VP_NC_1090 ABWF Shop Drawing - ER  Review and Approval 60d 03-Jan-17 16-Mar-17

E&M SubmissioE&M Submission 74d 21-Oct-16 A 10-Mar-17

MaterialMaterial 68d 21-Oct-16 A 03-Mar-17

VP_NC_1130 E&M Materail - ER Review and Approval 28d 21-Oct-16 A 06-Jan-17

VP_NC_1140 E&M  Issue P.O. / MAnufacturing / Fabrication 15d 07-Jan-17 24-Jan-17

VP_NC_1150 E&M  Materail Delivery 30d 25-Jan-17 03-Mar-17

Shop DrawingShop Drawing 51d 07-Jan-17 10-Mar-17

VP_NC_1160 E&M Shop Drawing - Submission 21d 07-Jan-17 03-Feb-17

VP_NC_1170 E&M Shop Drawing - ER  Review and Approval 30d 04-Feb-17 10-Mar-17

Nursery compouNursery compound 146d 24-Nov-16 A 02-Jun-17

A4370 Backfill to ground slab and beams (including underground PE pipes installation work) 8d 24-Nov-16 A 03-Dec-16 A

A4380 Construction of ground slab and beams 7d 09-Dec-16 A 30-Dec-16

A4390 Fix rebar and erect walls, columns, falsework and fwk to roof slab and beams 12d 30-Dec-16 13-Jan-17

A4400 Construction of roof slab and beams 7d 14-Jan-17 21-Jan-17

A4410 Concreting of two concrete plinths, 150 thick curbs and 1450H parapet wall above roof slab 7d 23-Jan-17 02-Feb-17

A4420 ABWF, Plumbering Works, waterproofing and E&M works 60d 17-Mar-17 02-Jun-17

Sea Wall ReinstatSea Wall Reinstatement & Reverting Traffic for IEC,VP Rd & TF St (KD9) 48d 15-Feb-17 04-Apr-17

Reinstatement ExiReinstatement Existing Slopping & Vertical Sea Wall 7d 02-Mar-17 09-Mar-17

Major ReinstatemMajor Reinstatement Works for Seawall Reinstatement 7d 02-Mar-17 09-Mar-17

Stage 1Stage 1 7d 02-Mar-17 09-Mar-17

A5040 Diversion of Temporary Pedestrian Walkway on D-wall 7d 02-Mar-17 09-Mar-17

TTA Revert Traffic TTA Revert Traffic Back to Original Alignment 48d 15-Feb-17 04-Apr-17

Preparation WorkPreparation Works - Backfill of Zone C to Top of Tunnel Structure 48d 15-Feb-17 04-Apr-17

A5780 Curing to Roof Slab of Zone C 3d 15-Feb-17 18-Feb-17

A5790 Waterproofing & Screeding to Roof 4d 18-Feb-17 22-Feb-17

A5800 Load Transfer for King Post 6d 22-Feb-17 28-Feb-17

A5810 Make Good Box-out Left by King Post 2d 28-Feb-17 02-Mar-17

A5820 Backfill to Formation & Remove Struts SL1 to SL3 (Approx. 7m) 33d 02-Mar-17 04-Apr-17

KD11, KD12, KD13KD11, KD12, KD13, KD18 Establishment Works for Landscape  Softworks 1087d 23-Feb-15 A 14-Dec-17

KD11 - Section 7AKD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space) 891d 23-Feb-15 A 14-Dec-17

EW_1000 Establishment Works - for Landscape Softworks and transplanted trees in Portion XIV & 
XV

901d 23-Feb-15 A 14-Dec-17

KD12 - Section 7BKD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area) 177d 03-Dec-15 A 30-Dec-16

EW_1010 Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII 177d 03-Dec-15 A 30-Dec-16

KD10 - PreservatioKD10 - Preservation and Protection of Trees 1088d 21-Mar-13 A 30-Dec-16

PPT_0000 Preservation and Protection of Existing Trees 1088d 21-Mar-13 A 30-Dec-16

Dec Jan Feb Mar Apr
2016 2017

ABWF Materail - ER Review and Approval

ABWF Issue P.O. / MAnufacturing / Fabrication

ABWF Materail Delivery

ABWF Shop Drawing - Submission

ABWF Shop Drawing - ER  Review a

E&M Materail - ER Review and Approval

E&M  Issue P.O. / MAnufacturing / Fabrication

E&M  Materail Delivery

E&M Shop Drawing - Submission

E&M Shop Drawing - ER  Review and Approval

b and beams (including underground PE pipes installation work)

Construction of ground slab and beams

Fix rebar and erect walls, columns, falsework and fwk to roof slab and beams

Construction of roof slab and beams

Concreting of two concrete plinths, 150 thick curbs and 1450H parapet wall above roof slab

Diversion of Temporary Pedestrian Walkway on D-

Curing to Roof Slab of Zone C

Waterproofing & Screeding to Roof

Load Transfer for King Post

Make Good Box-out Left by King Post

Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII

Preservation and Protection of Existing Trees

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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KD15 & KD8 - MooKD15 & KD8 - Mooring Components Upkeep (CBTS and ATS) 1423d 21-Mar-13 A 30-Dec-16

MAR_2000 Mooring Upkeep at Portion XIX(19) & XX(20) - ATS (if instructed by Engineer) 1399d 21-Mar-13 A 30-Dec-16

MAR_3020 Mooring Upkeep at Portion X(10) & XVI(16) - CBTS 979d 15-May-14 A 30-Dec-16

Works for Public WWorks for Public Works Regional Laboratory (North Lantau) - KD1,KD16,KD17) 1301d 19-Jul-13 A 21-Nov-17

KD17 - MaintenanKD17 - Maintenance and Upkeep of New PWRL (Portion XVII) 1301d 19-Jul-13 A 21-Nov-17

PWRL_1050 Maintenance/ Upkeep of New PWRL 1301d 19-Jul-13 A 21-Nov-17

Dec Jan Feb Mar Apr
2016 2017

Mooring Upkeep at Portion XIX(19) & XX(20) - ATS (if instructed by Engineer)

Mooring Upkeep at Portion X(10) & XVI(16) - CBTS

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 1791d 21-Mar-13 A 09-Feb-18

DWP-07 - (6) - UDWP-07 - (6) - Update Progress As of 20 Apr 17 1791d 21-Mar-13 A 09-Feb-18

Works in KD2Works in KD2 95d 01-Mar-17 A 03-Jun-17

Works in TS3-EastWorks in TS3-East 95d 01-Mar-17 A 03-Jun-17

Removal of TempoRemoval of Temporary Reclamation at TS3(E) 95d 01-Mar-17 A 03-Jun-17

TS3E Remaining TS3E Remaining Works & TS3E/TS3W, TS3E/TS2 Sitiching Works 95d 01-Mar-17 A 03-Jun-17

West Bound TunWest Bound Tunnel (W/B) 91d 01-Mar-17 A 30-May-17

Outstanding ReOutstanding Reinforced Concrete Works 91d 01-Mar-17 A 30-May-17

A6570 General Cleaning Works for the Tunnel, CCTV and Pipe WaterJack Cleaning 10d 01-Mar-17 A 07-Apr-17 A

A6580 Joint Site Walk 5d 20-Apr-17 24-Apr-17

A6590 Handover Date 1d 30-May-17 30-May-17

Stitching of TSStitching of TS2 & TS3E (5.0 m Tunnel Length for Base Slab, Roof Slab, Approx. 15 m length for OH 40d 20-Apr-17 29-May-17

A6650 TS2/TS3E OHVD (Hindrance: Falsework Erection and Rebar Lifting) - 10 days 23d 20-Apr-17 12-May-17

A6660 Falsework Removal for OHVD - 7 days 7d 23-May-17 29-May-17

Profile Barrier Profile Barrier and Maintenance Walkway 8d 20-Apr-17 27-Apr-17

A6700 Install Precast Concrete Covers on Cable Trough (2 X 90m) 8d 20-Apr-17 27-Apr-17

East Bound TunEast Bound Tunnel (E/B) 62d 06-Mar-17 A 03-Jun-17

Outstanding ReOutstanding Reinforced Concrete Works 62d 06-Mar-17 A 03-Jun-17

A6950 General Cleaning Works for the Tunnel 25d 11-Mar-17 A 23-Mar-17 A

A6960 Joint Site Walk 5d 29-May-17 02-Jun-17

A6970 Handover Date 1d 03-Jun-17 03-Jun-17

Stitching of TSStitching of TS2 & TS3E (5.0 m Length for Base Slab, Roof Slab, Approx. 15 m length for OHVD) 56d 06-Mar-17 A 28-May-17

A6860 TS2/TS3E OHVD (Hindrance: Falsework Erection and Rebar Lifting) - 10 days 10d 06-Mar-17 A 11-May-17

A6870 Falsework Removal for OHVD - 7 days 7d 22-May-17 28-May-17

Profile Barrier Profile Barrier and Maintenance Walkway 8d 24-Mar-17 A 31-Mar-17 A

A6910 Install Precast Concrete Covers on Cable Trough (2 X 90m) 8d 24-Mar-17 A 31-Mar-17 A

Works in KD7Works in KD7 81d 04-Mar-17 A 08-Jun-17

Works in TS3-WestWorks in TS3-West 81d 04-Mar-17 A 08-Jun-17

Tunnel StructureTunnel Structure 81d 04-Mar-17 A 08-Jun-17

Earthwork BackfiEarthwork Backfilling,  ELS Removal and Water Recharging 38d 04-Mar-17 A 06-Apr-17 A

East PortionEast Portion 38d 04-Mar-17 A 30-Mar-17 A

A2490 Stage 4 Backfilling- 25000 m3 (-14mPD~ -7.0 mPD, Bay 2- Bay 4) - 1000 m3 per day 19d 04-Mar-17 A 22-Mar-17 A

A2520 Stage 5 Backfilling ~ 15000 m3 (-30 mPD ~ -7.0 mPD, Bay 1) ~ 1000 m3 per day 10d 22-Mar-17 A 28-Mar-17 A

A2500 Removal of 2nd Layer ELS and Removal of Reprop inside Tunnel (Bay 2- Bay 4) 7d 23-Mar-17 A 26-Mar-17 A

A2510 Closure of wall opening in Bay 1 of CCT (Wall 4 and Wall 5) 14d 23-Mar-17 A 26-Mar-17 A

A2530 Removal of 2nd Layer ELS (Bay 1) 5d 29-Mar-17 A 30-Mar-17 A

West PortionWest Portion 6d 10-Mar-17 A 20-Mar-17 A

A2550 Removal of 2nd Layer ELS - 6 days 6d 10-Mar-17 A 20-Mar-17 A

Water Recharge Water Recharge (CNY- 27/1~ 2/2) 1d 31-Mar-17 A 06-Apr-17 A

A2560 Water Re-charge to ELS Cofferdam 1d 31-Mar-17 A 06-Apr-17 A

Skin Wall RemovaSkin Wall Removal Works between TS4/TS3W and Shaft D Closure 81d 23-Mar-17 A 08-Jun-17

A2590 Skin Wall Removal Works between TS4/TS3W - 20 days (2nd stage) - After Tunnel Roof 
Slab Completion - E/B and W/B

20d 23-Mar-17 A 09-May-17

A2600 Construction of Remaining Tunnel Structure between CH. 4260.2- 4265.2 at SOL T100 for 
Mainline E/B, W/B, SR8

30d 10-May-17 08-Jun-17

Apr May Jun Jul
2017

General Cleaning Works for the Tunnel, CCTV and Pipe WaterJack Cleaning

Joint Site Walk

Handover Date

TS2/TS3E OHVD (Hindrance: Falsework Erection and Rebar Lifting) - 10 days

Falsework Removal for OHVD - 7 days

Install Precast Concrete Covers on Cable Trough (2 X 90m)

ks for the Tunnel

Joint Site Walk

Handover Date

TS2/TS3E OHVD (Hindrance: Falsework Erection and Rebar Lifting) - 10 days

Falsework Removal for OHVD - 7 days

recast Concrete Covers on Cable Trough (2 X 90m)

0 m3 (-14mPD~ -7.0 mPD, Bay 2- Bay 4) - 1000 m3 per day

kfilling ~ 15000 m3 (-30 mPD ~ -7.0 mPD, Bay 1) ~ 1000 m3 per day

Layer ELS and Removal of Reprop inside Tunnel (Bay 2- Bay 4)

pening in Bay 1 of CCT (Wall 4 and Wall 5)

of 2nd Layer ELS (Bay 1)

6 days

Water Re-charge to ELS Cofferdam

Skin Wall Removal Works between TS4/TS3W - 20 days (2nd stage) - After Tunnel Roof Slab Completion - E/B and W/B

Construction of Remaining Tunnel Structure between CH. 4260.2- 4265.2 at SOL T100 for 

SR8_DWP_R07-06 MU49 SR8 - Layout for 3MRP_2107_04 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Removal BulkheaRemoval Bulkhead at CH525 (TS3W / SR8 Junction) 41d 06-Mar-17 A 13-Apr-17 A

A6080 Remove Bulkhead between TS3W & SR8 37d 06-Mar-17 A 13-Apr-17 A

A5180 Remove Scaffolding of SR1R Roof 4d 22-Mar-17 A 25-Mar-17 A

Works in KD8Works in KD8 129d 09-Mar-17 A 28-Jul-17

TS3W - Remove TTS3W - Remove Temporary Reclamation 129d 09-Mar-17 A 28-Jul-17

Stage 1 - North WeStage 1 - North West Corner (Bay Z4-25 to Bay 20) 56d 09-Mar-17 A 14-Apr-17 A

A2660 Remove filled material to -4.35mPD at Bay Z4-25 to Bay 19 (6,500m3) 8d 09-Mar-17 A 24-Mar-17 A

A2670 Remove filled material to -4.35mPD at Bay Z4-22 to Z4-24 (4,500m3) 5d 25-Mar-17 A 14-Apr-17 A

A2680 Remove seawall blocks at Bay Z4-25 to Bay 20 (426 nos.) 8d 27-Mar-17 A 10-Apr-17 A

A6260 Remove filled material to -7.0 mPD 4d 05-Apr-17 A 13-Apr-17 A

Stage 2 - North to Stage 2 - North to East Side (Bay 19 to Bay 11 + Bay 26 to  Bay 28) 14d 24-Mar-17 A 07-Apr-17 A

A2690 Break concrete slab at Bay 19 to Bay 11 + Bay 26 to Bay 28 (2,500m2) 7d 24-Mar-17 A 31-Mar-17 A

A2700 Remove filled material to +2.8mPD (2,500m3) 7d 01-Apr-17 A 07-Apr-17 A

Stage 3 - North to Stage 3 - North to East Side (Bay 19 to bay 26) 49d 31-Mar-17 A 01-May-17

A2710 Completion of Recharging of Sea Water into TS3W  Cofferdam 2d 31-Mar-17 A 04-Apr-17 A

North West D-waNorth West D-wall Opening 22d 07-Apr-17 A 29-Apr-17 A

A2720 Core D-wall cut holes at Panel DW02 to NA6 (27 nos.) 6d 07-Apr-17 A 10-Apr-17 A

A2730 Vertical cut at Panel DW02 to NA6 (19 nos.) 8d 14-Apr-17 A 20-Apr-17 A

A2740 Horizontal cut at Panel DW02 to NA6 (25 nos.) 8d 21-Apr-17 A 29-Apr-17 A

North East & EastNorth East & East 13d 13-Apr-17 A 01-May-17

A2750 Remove filled material to -4.35mPD (22,500m3) 9d 13-Apr-17 A 26-Apr-17

A2760 Remove seawall blocks at Bay 19 to 11 & Bay 26 to 28 (1,335 nos.) 13d 20-Apr-17 A 29-Apr-17

A2770 Remove filled material to -7.0mPD (North & East side) 10d 29-Apr-17 A 01-May-17

Stage 4 - West & SStage 4 - West & South Side (Remove Seawall Block Bay Z4-23 & 24, Excavate to -4.35mPD) 47d 31-Mar-17 A 05-Jun-17

West SideWest Side 18d 31-Mar-17 A 07-May-17

A2790 Remove seawall blocks at Bay Bay Z4-23 to Z4-24 (249 nos.) 5d 31-Mar-17 A 02-May-17

A2800 Remove filled material to -7.0mPD (West) 5d 03-May-17 07-May-17

North East SideNorth East Side 32d 19-Apr-17 A 05-Jun-17

A2810 Core D-wall cut holes at Panel W1D1 to W1D32 (128 nos.) (North Side) 14d 19-Apr-17 A 26-Apr-17 A

A2820 Vertical cut at Panel W1D1 to W1D32 (96 nos.) (North Side) 16d 27-Apr-17 A 08-May-17

A2830 Horizontal cut at Panel W1D1 to W1D32 (128 nos.) (North Side) 20d 17-May-17 05-Jun-17

East SideEast Side 33d 20-Apr-17 A 03-Jun-17

A2840 Core D-wall cut holes at Panel TZ31 to TZ38 (32 nos.) (East Side) 10d 20-Apr-17 A 26-Apr-17 A

A2850 Vertical cut at Panel TZ31 to TZ38 (24 nos.) (East Side) 9d 16-May-17 24-May-17

A2860 Horizontal cut at Panel TZ31 to TZ38 (32 nos.) (East Side) 10d 25-May-17 03-Jun-17

South SideSouth Side 30d 20-Apr-17 19-May-17

A2870 Remove filled material to -4.35mPD (41,300m3) 30d 20-Apr-17 19-May-17

Stage 5 - West & SStage 5 - West & South side (Reove Seawwall Block Bay 24 7 25, Excvavate to -7.0mPD) 30d 12-Apr-17 A 06-Jun-17

A2910 Core D-wall cut holes at Panel BWD2 to BWD9 (30 nos.) (West Side) 5d 12-Apr-17 A 17-Apr-17 A

A2920 Vertical cut at Panel BWD2 to BWD9 (22 nos.) (West Side) 8d 08-May-17 15-May-17

A2930 Horizontal cut at Panel BWD2 to BWD9 (29 nos.) (West Side) 8d 16-May-17 23-May-17

A2880 Remove seawall blocks at Bay 24, 25 (264 nos.) (South West) 6d 20-May-17 25-May-17

A2890 Remove seawall blocks at Bay 2 to 4 (550 nos.) (South East) 11d 20-May-17 30-May-17

A2900 Remove filled material to -7.0mPD (South) 7d 31-May-17 06-Jun-17

Apr May Jun Jul
2017

Remove Bulkhead between TS3W & SR8

g of SR1R Roof

al to -4.35mPD at Bay Z4-25 to Bay 19 (6,500m3)

Remove filled material to -4.35mPD at Bay Z4-22 to Z4-24 (4,500m3)

Remove seawall blocks at Bay Z4-25 to Bay 20 (426 nos.)

Remove filled material to -7.0 mPD

oncrete slab at Bay 19 to Bay 11 + Bay 26 to Bay 28 (2,500m2)

Remove filled material to +2.8mPD (2,500m3)

Completion of Recharging of Sea Water into TS3W  Cofferdam

Core D-wall cut holes at Panel DW02 to NA6 (27 nos.)

Vertical cut at Panel DW02 to NA6 (19 nos.)

Horizontal cut at Panel DW02 to NA6 (25 nos.)

Remove filled material to -4.35mPD (22,500m3)

Remove seawall blocks at Bay 19 to 11 & Bay 26 to 28 (1,335 nos.)

Remove filled material to -7.0mPD (North & East side)

Remove seawall blocks at Bay Bay Z4-23 to Z4-24 (249 nos.)

Remove filled material to -7.0mPD (West)

Core D-wall cut holes at Panel W1D1 to W1D32 (128 nos.) (North Side)

Vertical cut at Panel W1D1 to W1D32 (96 nos.) (North Side)

Horizontal cut at Panel W1D1 to W1D32 (128 nos.) (North Side)

Core D-wall cut holes at Panel TZ31 to TZ38 (32 nos.) (East Side)

Vertical cut at Panel TZ31 to TZ38 (24 nos.) (East Side)

Horizontal cut at Panel TZ31 to TZ38 (32 nos.) (East Side)

Remove filled material to -4.35mPD (41,300m3)

Core D-wall cut holes at Panel BWD2 to BWD9 (30 nos.) (West Side)

Vertical cut at Panel BWD2 to BWD9 (22 nos.) (West Side)

Horizontal cut at Panel BWD2 to BWD9 (29 nos.) (West Side)

Remove seawall blocks at Bay 24, 25 (264 nos.) (South West)

Remove seawall blocks at Bay 2 to 4 (550 nos.) (South East)

Remove filled material to -7.0mPD (South)

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Stage 6 - West & SStage 6 - West & South Side (Saw Cut D-wall + Shaft D) 48d 24-May-17 10-Jul-17

A2940 Remove fill material to -7.0mPD around shaft D 5d 24-May-17 28-May-17

A2950 Core D-wall cut holes at PanelW2D1 to W2D18 (72 nos.) (South West) 9d 07-Jun-17 15-Jun-17

A2980 Core D-wall cut holes at Panel W2D23 to W2D34 (50 nos.) (South East) 10d 07-Jun-17 16-Jun-17

A2990 Vertical cut at Panel W2D23 to W2D34 (38 nos.) (South East) 13d 11-Jun-17 23-Jun-17

A2960 Vertical cut at Panel W2D1 to W2D18 (54 nos.) (South West) 18d 15-Jun-17 02-Jul-17

A3000 Horizontal cut at Panel W2D23 to W2D34 (50 nos.) (South East) 13d 18-Jun-17 30-Jun-17

A2970 Horizontal cut at Panel W2D1 to W2D18 (72 nos.) (South West) 18d 23-Jun-17 10-Jul-17

Stage 7 - West & SStage 7 - West & South Side (Saw Cut Shaft D, Excavate to -7.0mPD at SR8) 40d 29-May-17 07-Jul-17

A3010 Vertical cut at Shaft D (14 nos.) 10d 29-May-17 07-Jun-17

A3020 Horizontal cut at Shaft D (14 nos.) 5d 08-Jun-17 12-Jun-17

A3030 Remove filled material to -7.0mPD at SR8 7d 01-Jul-17 07-Jul-17

Stage 8 - South EaStage 8 - South East & West Side (Remove Seawall Block Bay Z4-22 to Bay 23, Saw Cut D-wall at SR8) 46d 13-Jun-17 28-Jul-17

South West SideSouth West Side 42d 13-Jun-17 24-Jul-17

A3040 Remove seawall blocks at Bay Z4-22 to Bay 23 (741 nos.) 15d 13-Jun-17 27-Jun-17

A3050 Remove filled material to -7.0mPD (South West) 8d 28-Jun-17 05-Jul-17

A3060 Vertical cut at Panel  BWD10 to SA7 (26 nos.) (South West) 9d 06-Jul-17 14-Jul-17

A3070 Horizontal cut at Panel  BWD10 to SA7 (37 nos.) (South West) 10d 15-Jul-17 24-Jul-17

SR08 - West WallSR08 - West Wall 21d 08-Jul-17 28-Jul-17

A3080 Vertical cut at Panel  W4D1 to W4D11 (28 nos.) (SR8) 10d 08-Jul-17 17-Jul-17

A3090 Horizontal cut at Panel W4D1 to W4D11 (39 nos.) (SR8) 11d 18-Jul-17 28-Jul-17

SR08 - East WallSR08 - East Wall 19d 08-Jul-17 26-Jul-17

A7010 Vertical cut at Panel  W4D1 to W4D11 (26 nos.) 9d 08-Jul-17 16-Jul-17

A7020 Horizontal cut at Panel W3D1 to W3D7 (36 nos.) 10d 17-Jul-17 26-Jul-17

Works in KD6Works in KD6 136d 22-Jan-17 A 05-Jul-17

Works in SR8 (OpWorks in SR8 (Open Cut Method) 136d 22-Jan-17 A 05-Jul-17

SR8 (Zone C) - ChSR8 (Zone C) - Ch. 528 to Ch. 368 88d 14-Feb-17 A 16-May-17

Zone C  - Tunnel Zone C  - Tunnel Structure 88d 14-Feb-17 A 16-May-17

1.2m Thick Base1.2m Thick Base Slab 2d 26-Feb-17 A 21-Apr-17

Bay C6Bay C6 2d 26-Feb-17 A 21-Apr-17

A7540 C6 - Remove Strut SL5 & SL3 2d 26-Feb-17 A 21-Apr-17

1.0m Thick Wall 1.0m Thick Wall at Both Side 7d 22-Apr-17 28-Apr-17

LHS WallLHS Wall 7d 22-Apr-17 28-Apr-17

A7340 5th Pour - CH500 to CH525 7d 22-Apr-17 28-Apr-17

200mm Thick OH200mm Thick OHVD Slab & 400mm Thick Hanger Wall 9d 01-May-17 09-May-17

Bay C6Bay C6 9d 01-May-17 09-May-17

A7570 C6 - Construct OHVD Slab & Hanger Wall 9d 01-May-17 09-May-17

1.2m Thick Roof1.2m Thick Roof Slab 55d 14-Feb-17 A 08-May-17

Bay C4Bay C4 13d 14-Feb-17 A 24-Mar-17 A

A7610 C4 - Roof Slab Construction 13d 14-Feb-17 A 24-Mar-17 A

Bay C5Bay C5 8d 16-Mar-17 A 25-Mar-17 A

A7620 C5 - Roof Slab Construction 8d 16-Mar-17 A 25-Mar-17 A

Bay C6Bay C6 9d 23-Mar-17 A 08-May-17

A7630 C6 - Partal Roof + Up Stand Wall Construction for Access Shaft 9d 23-Mar-17 A 08-May-17

Apr May Jun Jul
2017

Remove fill material to -7.0mPD around shaft D

Core D-wall cut holes at PanelW2D1 to W2D18 (72 nos.) (South West)

Core D-wall cut holes at Panel W2D23 to W2D34 (50 nos.) (South East)

Vertical cut at Panel W2D23 to W2D34 (38 nos.) (South East)

Vertical cut at Panel W2D1 to W2D18 (54 no

Horizontal cut at Panel W2D23 to W2D34 (50 no

Horizontal cut at Panel W2D

Vertical cut at Shaft D (14 nos.)

Horizontal cut at Shaft D (14 nos.)

Remove filled material to -7.0mPD 

Remove seawall blocks at Bay Z4-22 to Bay 23 (741 n

Remove filled material to -7.0mPD (So

Vertical cut at Panel  

H

Vertical cut at P

Vertical cut at Pa

C6 - Remove Strut SL5 & SL3

5th Pour - CH500 to CH525

C6 - Construct OHVD Slab & Hanger Wall

ruction

struction

C6 - Partal Roof + Up Stand Wall Construction for Access Shaft

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Egress Passage Egress Passage - EP01 31d 13-Mar-17 A 24-Apr-17 A

Bay C1Bay C1 31d 13-Mar-17 A 14-Apr-17 A

A7690 C1 - EP01 Wall Construction 9d 13-Mar-17 A 30-Mar-17 A

A7700 C1 - EP01 Roof Construction 8d 13-Mar-17 A 30-Mar-17 A

A8010 C1 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing 14d 31-Mar-17 A 14-Apr-17 A

Bay C2Bay C2 31d 13-Mar-17 A 14-Apr-17 A

A7710 C2 - EP01 Wall Construction 9d 13-Mar-17 A 30-Mar-17 A

A7720 C2 - EP01 Roof Construction 8d 13-Mar-17 A 30-Mar-17 A

A8020 C2 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing 14d 31-Mar-17 A 14-Apr-17 A

Bay C3Bay C3 31d 20-Mar-17 A 24-Apr-17 A

A7730 C3 - EP01 Wall Construction 9d 20-Mar-17 A 05-Apr-17 A

A7740 C3 - EP01 Roof Construction 8d 20-Mar-17 A 05-Apr-17 A

A8030 C3 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing 14d 06-Apr-17 A 24-Apr-17 A

Bay C4Bay C4 31d 20-Mar-17 A 24-Apr-17 A

A7750 C4 - EP01 Wall Construction 9d 20-Mar-17 A 05-Apr-17 A

A7760 C4 - EP01 Roof Construction 8d 20-Mar-17 A 05-Apr-17 A

A8040 C4 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing 14d 06-Apr-17 A 24-Apr-17 A

Utility TroughUtility Trough 27d 20-Apr-17 16-May-17

Bay C1Bay C1 16d 20-Apr-17 05-May-17

A7790 RHS / C1 - Backing Concrete 4d 20-Apr-17 23-Apr-17

A7800 RHS / C1 - Profile Barrier 4d 24-Apr-17 27-Apr-17

A7770 LHS / C1 - Backing Concrete 4d 28-Apr-17 01-May-17

A7780 LHS / C1 - Profile Barrier 4d 02-May-17 05-May-17

Bay C2Bay C2 16d 20-Apr-17 05-May-17

A7830 RHS / C2 - Backing Concrete 4d 20-Apr-17 23-Apr-17

A7840 RHS / C2 - Profile Barrier 4d 24-Apr-17 27-Apr-17

A7810 LHS / C2 - Backing Concrete 4d 28-Apr-17 01-May-17

A7820 LHS / C2 - Profile Barrier 4d 02-May-17 05-May-17

Bay C3Bay C3 16d 20-Apr-17 05-May-17

A7870 RHS / C3 - Backing Concrete 4d 20-Apr-17 23-Apr-17

A7880 RHS / C3 - Profile Barrier 4d 24-Apr-17 27-Apr-17

A7850 LHS / C3 - Backing Concrete 4d 28-Apr-17 01-May-17

A7860 LHS / C3 - Profile Barrier 4d 02-May-17 05-May-17

Bay C4Bay C4 16d 20-Apr-17 05-May-17

A7910 RHS / C4 - Backing Concrete 4d 20-Apr-17 23-Apr-17

A7920 RHS / C4 - Profile Barrier 4d 24-Apr-17 27-Apr-17

A7890 LHS / C4 - Backing Concrete 4d 28-Apr-17 01-May-17

A7900 LHS / C4 - Profile Barrier 4d 02-May-17 05-May-17

Bay C5Bay C5 16d 01-May-17 16-May-17

A7950 RHS / C5 - Backing Concrete 4d 01-May-17 04-May-17

A7960 RHS / C5 - Profile Barrier 4d 05-May-17 08-May-17

A7930 LHS / C5 - Backing Concrete 4d 09-May-17 12-May-17

A7940 LHS / C5 - Profile Barrier 4d 13-May-17 16-May-17

SR8 (Zone B) - ChSR8 (Zone B) - Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal) 77d 20-Apr-17 05-Jul-17

Apr May Jun Jul
2017

1 Wall Construction

1 Roof Construction

C1 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing

1 Wall Construction

1 Roof Construction

C2 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing

C3 - EP01 Wall Construction

C3 - EP01 Roof Construction

C3 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing

C4 - EP01 Wall Construction

C4 - EP01 Roof Construction

C4 - Dismantle Scaffolding of EP01 Roof Slab - 10 days Curing

RHS / C1 - Backing Concrete

RHS / C1 - Profile Barrier

LHS / C1 - Backing Concrete

LHS / C1 - Profile Barrier

RHS / C2 - Backing Concrete

RHS / C2 - Profile Barrier

LHS / C2 - Backing Concrete

LHS / C2 - Profile Barrier

RHS / C3 - Backing Concrete

RHS / C3 - Profile Barrier

LHS / C3 - Backing Concrete

LHS / C3 - Profile Barrier

RHS / C4 - Backing Concrete

RHS / C4 - Profile Barrier

LHS / C4 - Backing Concrete

LHS / C4 - Profile Barrier

RHS / C5 - Backing Concrete

RHS / C5 - Profile Barrier

LHS / C5 - Backing Concrete

LHS / C5 - Profile Barrier

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

SR8 (Zone B) TunSR8 (Zone B) Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500) 77d 20-Apr-17 05-Jul-17

Portal StructurePortal Structure 77d 20-Apr-17 05-Jul-17

OHVDOHVD 43d 20-Apr-17 01-Jun-17

Bay B1 + B2 (CBay B1 + B2 (CH338.625 to CH368) 43d 20-Apr-17 01-Jun-17

SR8_ZB_1390 Zone B - OHVD - Erect Scaffolding & Soffit Formwork 6d 20-Apr-17 25-Apr-17

SR8_ZB_1400 Zone B - Redrill & Install Rebar on Soffit of Roof Slab 10d 26-Apr-17 05-May-17

SR8_ZB_1420 Zone B - OHVD - Rebar Fixing for Slab & Hanger Wall of OHVD 4d 06-May-17 10-May-17

SR8_ZB_1430 Zone B - OHVD  Erect Hanger Wall Formwork for OHVD 2d 11-May-17 12-May-17

SR8_ZB_1440 Zone B - OHVD Place Concrete to OHVD Slab & Wall 1d 13-May-17 13-May-17

SR8_ZB_1450 Zone B - OHVD Curing Period for OHVD Slab 10d 15-May-17 25-May-17

SR8_ZB_1460 Zone B - OHVD Remove Soffit Formwork & Scaffolding 5d 26-May-17 01-Jun-17

Utility TroughUtility Trough 28d 02-Jun-17 05-Jul-17

Left Hand SideLeft Hand Side 21d 10-Jun-17 05-Jul-17

SR8_ZB_1570 Zone B - U trough (LHS) Bay 3 7d 10-Jun-17 17-Jun-17

SR8_ZB_1560 Zone B - U trough (LHS) Bay 2 7d 19-Jun-17 26-Jun-17

SR8_ZB_1550 Zone B - U trough (LHS) Bay 1 7d 27-Jun-17 05-Jul-17

Right Hand SidRight Hand Side 21d 02-Jun-17 26-Jun-17

SR8_ZB_1600 Zone B - U trough (RHS) Bay 3 7d 02-Jun-17 09-Jun-17

SR8_ZB_1590 Zone B - U trough (RHS) Bay 2 7d 10-Jun-17 17-Jun-17

SR8_ZB_1580 Zone B - U trough (RHS) Bay 1 7d 19-Jun-17 26-Jun-17

Pump HousePump House 52d 20-Apr-17 10-Jun-17

Remining WorRemining Works inside Pump Sump E 52d 20-Apr-17 10-Jun-17

SR8_ZB_1890 Steel Works Installation inside Pump Sump E 45d 20-Apr-17 03-Jun-17

SR8_ZB_1900 Installation Manhole Covers for Pump Sump E 7d 04-Jun-17 10-Jun-17

SR8  (Zone A) - ChSR8  (Zone A) - Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park) 28d 22-Jan-17 A 26-May-17

RC CCT & BackfiRC CCT & Backfill Ch317.5000 to Ch240.000 28d 22-Jan-17 A 26-May-17

StructureStructure 28d 22-Jan-17 A 26-May-17

Utility ThroughUtility Through 28d 22-Jan-17 A 26-May-17

SR8_ZA_1260 Zone A - Utility Trough for Zone A (CH240 to CH317) 28d 22-Jan-17 A 26-May-17

Works in KD9 (InclWorks in KD9 (Include Re-provisioning Works of KD4,KD5) 299d 12-Dec-16 A 11-Sep-17

External Works UExternal Works Under KD9 299d 12-Dec-16 A 11-Sep-17

Tsing Fung St - RWTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat St 191d 23-Jan-17 A 01-Aug-17

Retaining Wall + TRetaining Wall + Toe Wall at Hing Fat Street 191d 23-Jan-17 A 01-Aug-17

Retaining Wall RRetaining Wall RW8D 100d 23-Jan-17 A 02-May-17

Bay 3(10m) to BBay 3(10m) to Bay 4(10m) 6d 23-Jan-17 A 23-Mar-17 A

RW8D_1220 RW8D (Bay 3 to Bay 4) - Sub-soil &Backfilling to Base Slab 6d 23-Jan-17 A 23-Mar-17 A

Works along RWWorks along RW8D During Reopen Hing Fat Street Footpath to Public 33d 01-Mar-17 A 02-May-17

A4910 Close slow lane of HFS to cut coping of RW8D and subway 20d 01-Mar-17 A 26-Apr-17 A

A4920 Lay temp bituminous pavement for road diversion (from RW8D to Subway) 3d 20-Apr-17 22-Apr-17

A4940 Install steel vehicle parapet on RW8C, subway  and RW8D 10d 20-Apr-17 02-May-17

Retaining Walls Retaining Walls RW8E, Sign Footings & Sewer Pipe (SK266G, SK539C, SK375B) 135d 20-Mar-17 A 01-Aug-17

A4615 Re-ocuupy Hing Fat Street Footpath as site Area 1d 20-Mar-17 A 20-Mar-17 A

A4620 Excavate and lay blinding layer of RW8E ( Including ELS ) 14d 19-Apr-17 A 08-May-17

A4880 DS16 - Sign Frame Installation 14d 20-Apr-17 03-May-17

Apr May Jun Jul
2017

Zone B - OHVD - Erect Scaffolding & Soffit Formwork

Zone B - Redrill & Install Rebar on Soffit of Roof Slab

Zone B - OHVD - Rebar Fixing for Slab & Hanger Wall of OHVD

Zone B - OHVD  Erect Hanger Wall Formwork for OHVD

Zone B - OHVD Place Concrete to OHVD Slab & Wall

Zone B - OHVD Curing Period for OHVD Slab

Zone B - OHVD Remove Soffit Formwork & Scaffolding

Zone B - U trough (LHS) Bay 3

Zone B - U trough (LHS) Bay 2

Zone B - U trough (LHS) Bay 1

Zone B - U trough (RHS) Bay 3

Zone B - U trough (RHS) Bay 2

Zone B - U trough (RHS) Bay 1

Steel Works Installation inside Pump Sump E

Installation Manhole Covers for Pump Sump E

Zone A - Utility Trough for Zone A (CH240 to CH317)

) - Sub-soil &Backfilling to Base Slab

Close slow lane of HFS to cut coping of RW8D and subway

Lay temp bituminous pavement for road diversion (from RW8D to Subway)

Install steel vehicle parapet on RW8C, subway  and RW8D

Footpath as site Area

Excavate and lay blinding layer of RW8E ( Including ELS )

DS16 - Sign Frame Installation

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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A4650 MH2-70 to MH2-71(150 dia. foul sewer pipe) 12d 20-Apr-17 05-May-17

A4630 Construction of RW8E and toe wall (2+1 bays, 32m long) 45d 09-May-17 30-Jun-17

A4640 Backfill and subsoil drainage system behind RW8E 14d 03-Jul-17 18-Jul-17

A4670 MH2-72 to MH2-73 12d 19-Jul-17 01-Aug-17

Storm Drain Pipe bStorm Drain Pipe behind RW8C along Tsing Fung Street (SK547A) 42d 20-Apr-17 10-Jun-17

A4540 Modified MH shaft A2 at extg box culvert near MH TFS-04A 14d 20-Apr-17* 08-May-17

A6410 MHTFS-06 to extg MH A3 (at slow lane of TFS) 14d 09-May-17 24-May-17

A8050 MHTFS-05 to extg MH A3 (gully) 14d 25-May-17 10-Jun-17

Sign Footings at VSign Footings at Victoria Park 75d 20-Apr-17 20-Jul-17

A4570 Construction of 5m CCTV, AID, OHVD, TSG, luminance meter at verge inside VP 60d 20-Apr-17* 03-Jul-17

A4580 All drawpits (ATC, E&M and lighting) and ductings at verge inside VP (SK375B) 60d 10-May-17 20-Jul-17

Boundary Fence, TBoundary Fence, Type 2 Railing Footings & Fence Wall From RW8C to Zone B 242d 12-Dec-16 A 11-Sep-17

A8070 Fence wall between BGO and Zone A (78.2m) 90d 12-Dec-16 A 03-Jul-17

A4700 Construction of boundary fence from RW8C toe wall to 15m CCTV high mast (approx. 
53m)

50d 19-Dec-16 A 20-May-17

A4710 Modification/ Re-construction of extg type 2 railing footing in front of RW8C (approx. 40m) 60d 10-Feb-17 A 01-Aug-17

A4720 Construction of boundary fence from 15m CCTV high mast to Zone A at CH210 (approx. 
50m)

50d 22-May-17 20-Jul-17

A4730 Construction of boundary fence near nursery compound (approx. 167m, after completion of
MH 2-73)

90d 27-May-17 11-Sep-17

Other Storm, SeweOther Storm, Sewerage Pipe & Irrigation System in VP (SK336E, SK539D) 141d 21-Feb-17 A 07-Aug-17

A4770 MH2-71 to TFS-06 via MH2-72 and MH 2-73 (300 dia. concrete pipe) 40d 21-Feb-17 A 26-May-17

A4740 FMH-B01 to Extg 1-40 (5 MHs and 7 foul sewer PE pipeline) 90d 20-Apr-17 07-Aug-17

A4970 Irrigation Main Laying 14d 27-May-17 09-Jun-17

A4760 MHB (beside pump sump E) to MH2-70 (300 dia. stormwater pipeline) 14d 27-May-17 13-Jun-17

A4980 Water Points Installation 14d 10-Jun-17 23-Jun-17

Preparation WorksPreparation Works before Implementation TTA at Central Median 141d 02-Feb-17 A 20-Jul-17

A4795 Excavate to formation level and lay subbase, fix K1 kerb along TFS 14d 02-Feb-17 A 05-May-17

A4890 Laying Ducting Cross Access Ramp Down to Zone C SR8 Tunnel 60d 20-Apr-17 18-Jun-17

A4930 Shifting Site Entrance 6A 4d 19-Jun-17 22-Jun-17

A4950 Laying Ducting in New SR8 Approaching Island 14d 23-Jun-17 06-Jul-17

A5020 Forming Isalnd Including Sub-base & Kerbing 14d 07-Jul-17 20-Jul-17

Reverting Traffic fReverting Traffic for IEC,VP Rd & TF St  & Seawall Reinstatement (KD9) 98d 27-Mar-17 A 13-Aug-17

TTA Revert Traffic TTA Revert Traffic Back to Original Alignment 98d 27-Mar-17 A 13-Aug-17

Preparation WorkPreparation Works - Backfill of Zone C to Top of Tunnel Structure 59d 27-Mar-17 A 16-Jun-17

A5790 Waterproofing & Screeding to Roof 4d 27-Mar-17 A 14-May-17

A5800 Load Transfer for King Post 6d 05-Apr-17 A 20-May-17

A5820 Zone C - Bay C1 to C5 Backfill to Formation & Remove Struts SL1 to SL3 (Up to +2.5mPD) 44d 10-Apr-17 A 16-Jun-17

A5780 Curing to Roof Slab of Zone C 3d 08-May-17 10-May-17

A5810 Make Good Box-out Left by King Post 2d 21-May-17 22-May-17

East Bound TTA East Bound TTA - IEC East Bound, Victoria Park Road & Footpath along Sea Side 30d 17-Jun-17 16-Jul-17

Stage 1 - IEC (EaStage 1 - IEC (East Bound) 30d 17-Jun-17 16-Jul-17

A5240 IEC/EB - Construct Footing of Sign Gantry & Wing Wall 17d 17-Jun-17 03-Jul-17

A5260 IEC/EB - Backfill to Formation Level (Approx. 2.2mPD to +3.9mPD) 5d 17-Jun-17 21-Jun-17

A5270 IEC/EB - Reconstruct Wing Wall of Abutment M (approx. 6m) 10d 17-Jun-17 26-Jun-17

A5280 IEC/EB - Cast Central Median 21d 17-Jun-17 07-Jul-17

A5310 IEC/EB - Remove Temporary Utilt iies Supports at IEC 3d 17-Jun-17 19-Jun-17

Apr May Jun Jul
2017

MH2-70 to MH2-71(150 dia. foul sewer pipe)

Construction of RW8E and toe wall (2+1 bays, 3

Backfill and s

Modified MH shaft A2 at extg box culvert near MH TFS-04A

MHTFS-06 to extg MH A3 (at slow lane of TFS)

MHTFS-05 to extg MH A3 (gully)

Construction of 5m CCTV, AID, OHVD, TS

All drawp

Fence wall between BGO and Zone A (78.

Construction of boundary fence from RW8C toe wall to 15m CCTV high mast (approx. 53m)

Construc

MH2-71 to TFS-06 via MH2-72 and MH 2-73 (300 dia. concrete pipe)

Irrigation Main Laying

MHB (beside pump sump E) to MH2-70 (300 dia. stormwater pipeline)

Water Points Installation

Excavate to formation level and lay subbase, fix K1 kerb along TFS

Laying Ducting Cross Access Ramp Down to Zone C SR8 Tunnel

Shifting Site Entrance 6A

Laying Ducting in New SR8 Approac

Forming 

Waterproofing & Screeding to Roof

Load Transfer for King Post

Zone C - Bay C1 to C5 Backfill to Formation & Remove Struts SL1 to SL3 (

Curing to Roof Slab of Zone C

Make Good Box-out Left by King Post

IEC/EB - Construct Footing of Sign Gantry

IEC/EB - Backfill to Formation Level (Approx. 2.2mPD to +3.9mPD

IEC/EB - Reconstruct Wing Wall of Abutment M (approx

IEC/EB - Cast Central Median

IEC/EB - Remove Temporary Utilt iies Supports at IEC

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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A3285 IEC/EB - Cut and Remove Pipe Pile (2m Below Ground Level) 7d 17-Jun-17 23-Jun-17

A5320 IEC/EB - Reinstate Existing Drainage System 14d 20-Jun-17 03-Jul-17

A3286 IEC/EB - Cut and Remove Sheet Pile (2m Below Ground Level) 7d 24-Jun-17 30-Jun-17

A5290 IEC/EB - Street Lighting Cable Duct & Poles 3d 01-Jul-17 03-Jul-17

A5250 IEC/EB - Install A Frame of Sign Gantry 4d 04-Jul-17 07-Jul-17

A5300 IEC/EB - TOC of Street Lightings 2d 04-Jul-17 05-Jul-17

A5330 IEC/EB - Backfill Drainage Tranch Up to Formnation (+2.5mPd to +3.9mPD) 5d 04-Jul-17 08-Jul-17

A5340 IEC/EB - Laying Sub-base 2d 09-Jul-17 10-Jul-17

A5350 IEC/EB - Laying Asphlat Pavement 3d 11-Jul-17 13-Jul-17

A5360 IEC/EB - Road Mark & Traffic Signs 3d 14-Jul-17 16-Jul-17

West Bound - IECWest Bound - IEC West Bound & Tsing Fung Street 58d 17-Jun-17 13-Aug-17

Stage 1 - IEC (WStage 1 - IEC (West Bound) 30d 17-Jun-17 16-Jul-17

A5690 IEC/WB - Cut pipe pile  - 1 week 7d 17-Jun-17 23-Jun-17

A5710 IEC/WB - Removal of pedestrian decking 11d 17-Jun-17 27-Jun-17

A3785 IEC/WB - Reconstruct Wing Wall of Abutment M (approx. 6m) 10d 17-Jun-17 26-Jun-17

A5700 IEC/WB - Cut sheetpile  - 1 week 7d 24-Jun-17 30-Jun-17

A5720 IEC/WB - Remove temporary utilities support 3 days 3d 28-Jun-17 30-Jun-17

A5730 IEC/WB - Backfill up to Formation  under Asphalt (from +2.5mPD to +3.9mPD) 5 days 5d 01-Jul-17 05-Jul-17

A5740 IEC/WB - Subbase Laying 2 days 2d 06-Jul-17 07-Jul-17

A5750 IEC/WB - Asphalt (Road Base, Base Course, Wearing Course) 5 days 5d 08-Jul-17 12-Jul-17

A5760 IEC/WB - Road Marking/Traffic Sign 3 days 3d 13-Jul-17 15-Jul-17

A5840 IEC/WB - Implement TTM 1d 16-Jul-17 16-Jul-17

Stage 2 - Tsing FStage 2 - Tsing Fung Street 28d 17-Jul-17 13-Aug-17

A5850 Decking /Footing Removal - 2 weeks 14d 17-Jul-17 30-Jul-17

A5880 Light Weight Conc. Ramp Rem. 4 weeks 28d 17-Jul-17 13-Aug-17

A5890 Trench Excavation for Towngas - 4 weeks 28d 17-Jul-17 13-Aug-17

Reinstatement ExiReinstatement Existing Slopping & Vertical Sea Wall 55d 17-Jun-17 10-Aug-17

Major ReinstatemMajor Reinstatement Works for Seawall Reinstatement 55d 17-Jun-17 10-Aug-17

Stage 1 - RemovStage 1 - Removal of Remaining Pipe Pile Wall, Sheet Pile Wall & D-wall 55d 17-Jun-17 10-Aug-17

A7030 Backfill upto +2.5mPD at all bay of SR8 1d 17-Jun-17 17-Jun-17

A7040 Cut pipe pile wall at A1 - A14 14d 18-Jun-17 01-Jul-17

A7050 Under water cut sheet pile wall (36 nos.) 40d 02-Jul-17 10-Aug-17

Works in Victoria Works in Victoria Park (KD4, KD5, KD9) 184d 20-Jan-17 A 06-Sep-17

Re-Provisioning WRe-Provisioning Works 184d 20-Jan-17 A 06-Sep-17

Nursery CompouNursery Compound 184d 20-Jan-17 A 06-Sep-17

SubmissionSubmission 124d 20-Jan-17 A 27-Jun-17

ABWF SubmissABWF Submission 99d 01-Feb-17 A 02-Jun-17

MaterialMaterial 99d 01-Feb-17 A 12-May-17

VP_NC_1060 ABWF Issue P.O. / Manufacturing / Fabrication 14d 01-Feb-17 A 18-Apr-17 A

VP_NC_1070 ABWF Materail Delivery 21d 19-Apr-17 A 12-May-17

Shop DrawingShop Drawing 14d 03-Feb-17 A 02-Jun-17

VP_NC_1090 ABWF Shop Drawing - ER  Review and Approval 14d 03-Feb-17 A 02-Jun-17

E&M SubmissioE&M Submission 124d 20-Jan-17 A 27-Jun-17

MaterialMaterial 124d 20-Jan-17 A 27-Jun-17

Apr May Jun Jul
2017

IEC/EB - Cut and Remove Pipe Pile (2m Below Ground Level)

IEC/EB - Reinstate Existing Drainage Syst

IEC/EB - Cut and Remove Sheet Pile (2m Below

IEC/EB - Street Lighting Cable Duct & Pole

IEC/EB - Install A Frame of Sign G

IEC/EB - TOC of Street Lightings

IEC/EB - Backfill Drainage Tranc

IEC/EB - Laying Sub-base

IEC/EB - Laying Asphla

IEC/EB - Road M

IEC/WB - Cut pipe pile  - 1 week

IEC/WB - Removal of pedestrian decking

IEC/WB - Reconstruct Wing Wall of Abutment M (appro

IEC/WB - Cut sheetpile  - 1 week

IEC/WB - Remove temporary utilities support 3 d

IEC/WB - Backfill up to Formation  und

IEC/WB - Subbase Laying 2 days

IEC/WB - Asphalt (Road 

IEC/WB - Road Ma

IEC/WB - Implem

Backfill upto +2.5mPD at all bay of SR8

Cut pipe pile wall at A1 - A14

ABWF Issue P.O. / Manufacturing / Fabrication

ABWF Materail Delivery

ABWF Shop Drawing - ER  Review and Approval

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Start Finish

VP_NC_1140 E&M  Issue P.O. / Manufacturing / Fabrication 15d 20-Jan-17 A 22-May-17

VP_NC_1150 E&M  Materail Delivery 30d 23-May-17 27-Jun-17

Shop DrawingShop Drawing 30d 20-Apr-17 26-May-17

VP_NC_1170 E&M Shop Drawing - ER  Review and Approval 30d 20-Apr-17 26-May-17

Nursery compouNursery compound 125d 09-Mar-17 A 06-Sep-17

A4410 Concreting of two concrete plinths, 150 thick curbs and 1450H parapet wall above roof slab 7d 09-Mar-17 A 30-Mar-17 A

A4420 ABWF, Plumbering Works, waterproofing and E&M works 60d 05-Apr-17 A 06-Sep-17

KD11, KD12, KD13KD11, KD12, KD13, KD18 Establishment Works for Landscape  Softworks 1087d 23-Feb-15 A 09-Feb-18

KD11 - Section 7AKD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space) 885d 23-Feb-15 A 09-Feb-18

EW_1000 Establishment Works - for Landscape Softworks and transplanted trees in Portion XIV & 
XV

901d 23-Feb-15 A 09-Feb-18

KD12 - Section 7BKD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area) 177d 03-Dec-15 A 20-Apr-17

EW_1010 Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII 177d 03-Dec-15 A 20-Apr-17

KD10 - PreservatioKD10 - Preservation and Protection of Trees 1088d 21-Mar-13 A 20-Apr-17

PPT_0000 Preservation and Protection of Existing Trees 1088d 21-Mar-13 A 20-Apr-17

KD15 & KD8 - MooKD15 & KD8 - Mooring Components Upkeep (CBTS and ATS) 980d 15-May-14 A 20-Apr-17

MAR_3020 Mooring Upkeep at Portion X(10) & XVI(16) - CBTS 979d 15-May-14 A 20-Apr-17

Works for Public WWorks for Public Works Regional Laboratory (North Lantau) - KD1,KD16,KD17) 1301d 19-Jul-13 A 21-Nov-17

KD17 - MaintenanKD17 - Maintenance and Upkeep of New PWRL (Portion XVII) 1301d 19-Jul-13 A 21-Nov-17

PWRL_1050 Maintenance/ Upkeep of New PWRL 1301d 19-Jul-13 A 21-Nov-17

Apr May Jun Jul
2017

E&M  Issue P.O. / Manufacturing / Fabrication

E&M  Materail Delivery

E&M Shop Drawing - ER  Review and Approval

g of two concrete plinths, 150 thick curbs and 1450H parapet wall above roof slab

Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII

Preservation and Protection of Existing Trees

Mooring Upkeep at Portion X(10) & XVI(16) - CBTS

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Apr May Jun

Hung Hing Road Resurfacing 1/6/2017 30/6/2017

Defect works inside tunnel 1/4/2017 30/9/2017

2017
Activity Name Start Finish

China State Construction Engineering (Hong Kong) Ltd. 
Contract No. HY/2009/15 - Central Wan Chai By Pass - Tunnel (Causeway Bay Typhoon Shelter Section)



Activity ID Activity Name Original
Duration

Start Finish Total Float

Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)

PRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTS

Salient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and Milestones

Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates

KD001 KD1 - Achievement of Stage 1 (1054 days) 0d 16-Jan-17 A

Possession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation Dates

PO-IVb Possession of Portion IVb (Day 930) - MVB (Split into 2 sections) 261d 20-Dec-16 A 20-Dec-16 A

PO-VIb_a Possession of Portion VIb (Day 761) - CH3400-3428 303d 20-Jan-17 18-Nov-17 -284d

PO-Vb2_b Possession of Portion V (Day 607) - SCP3 303d 20-Jan-17 18-Nov-17 -315d

PO-IVa2 Possession of Portion IVa (Day 930) - CH2720-2950 / SR1 260d 01-Feb-17 18-Oct-17 -193d

PO-VIIIa Possession of Portion VIIIa (Day 929) - CH4250-4600 246d 15-Feb-17 18-Oct-17 -348d

PO-VIIIb Possession of Portion VIIIb (Day 929) - SR8 (CH700-350) 233d 28-Feb-17 18-Oct-17 -397d

PO-VIIIc Possession of Portion VIIIc (Day 1039) - SR8 (CH350-310) / SCP4 233d 28-Feb-17 18-Oct-17 -124d

PO-IVb2 Possession of Portion IVb (Day 930) - MVB (GL D-H) 233d 28-Feb-17 18-Oct-17 -365d

PO-IVb1 Possession of Portion IVb (Day 930) - MVB (GL A-D) 261d 31-Mar-17 16-Dec-17 -338d

Submissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and Approvals

Initial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General Submission

1211 Submission of 1st Project video film 0d 20-Jan-17* -354d

9932 Submission of 1st Project video film Video1 / Video2 (Release II) 0d 20-Jan-17* -719d

DETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKS

Permanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and Engineering

Metal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVB

2182 MVB Roof - Prepare Preliminary Design and Submission 
(Schematics)

48d 01-Dec-15 A 13-Feb-17 -307d

2182a MVB Roof - Pending for RFI reply for Schematic design 24d 14-Jan-16 A 04-Jan-17 A

2184 MVB Roof - Finalise preliminary design and ICE Review 24d 14-Feb-17 13-Mar-17 -307d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035

Page 1 of 34

Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

2186 MVB Roof - Submit to the Engineer with ICE Certificate 0d 13-Mar-17 -307d

2188 MVB Roof - Engineer review & approval 48d 14-Mar-17 15-May-17 -307d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

2166 EVB Roof - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 18-Apr-16 A 09-Feb-17 -257d

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

10238 ADB Green Wall - Engineer review & Approval; Consent to Proceed
Constructiion

24d 07-Mar-16 A 09-Feb-17 -237d

Landscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation System

10268 Landscaping - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 07-Mar-16 A 09-Feb-17 -36d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

MVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC System

SublettingSublettingSublettingSublettingSublettingSubletting

11028 MVAC - Confirm S/C Terms and Issue LOI subject to AECOM 
Approval

50d 28-Apr-15 A 26-Jan-17 -81d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11070 MVAC System - Testing & Commissioning submission Plan to 
AECOM

70d 22-Jan-16 A 09-Feb-17 -87d

Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11026 FS System - Testing & Commissioning Plan submission to  AECOM 90d 08-Dec-15 A 09-Feb-17 -87d

Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)

SublettingSublettingSublettingSublettingSublettingSubletting

11072 PL - Confi rm S/C Terms and Issue LOI subject to AECOM Approval 12d 20-Jan-17 09-Feb-17 -87d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11112 PL System - Testing & Commissioning Plan submission to AECOM 
(review / approval)

90d 16-Oct-15 A 09-Feb-17 -87d

Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

10500 DR System - Preparation of Testing  & Commissioning Plan 60d 14-Nov-15 A 09-Feb-17 -87d
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11126 DR System - Testing  & Commissioning Plan to AECOM 90d 14-Nov-15 A 13-Feb-17 -90d

PROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIES

Procurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; Deliveries

Metal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2216 WVB Roof - Obtain Approval for Shop Drawings 0d 20-Jan-17 -459d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12776a WVB Roof - Metal Roof Fabrication (For Eastern side) 116d 23-May-16 A 25-Jan-17 -468d

2224 WVB Roof - Metal Roof Fabrication (For Tunnel portal side) 62d 23-Nov-16 A 07-Mar-17 -490d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2228 EVB Green Roof - Shop Drawings submission to the Engineer 30d 10-Feb-17 11-Mar-17 -323d

12846 EVB Green Roof - Shop Drawings review the Engineer 30d 12-Mar-17 10-Apr-17 -323d

2230 EVB Green Roof - Obtain Approval for Shop Drawings 0d 10-Apr-17 -323d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2232 EVB Green Roof - Confirm design of embed items 0d 11-Apr-17 -323d

2234 EVB Green Roof - Embed fabrication & delivery 60d 11-Apr-17 09-Jun-17 -323d

Landscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10272 Landscaping - Shop Drawings submission to the Engineer 30d 10-Feb-17 11-Mar-17 -52d

12848 Landscaping - Shop Drawings review by the Engineer 30d 12-Mar-17 10-Apr-17 -52d

10274 Landscaping - Obtain Approval for Shop Drawings 0d 10-Apr-17 -52d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10276 Landscaping - Confirm design of embed items 0d 11-Apr-17 -52d

10278 Landscaping - Embed fabrication & delivery 60d 11-Apr-17 09-Jun-17 -52d
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Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10242 ADB Green Wall - Shop Drawings submission to the Engineer 30d 10-Feb-17 11-Mar-17 -295d

12850 ADB Green Wall - Shop Drawings review the Engineer 30d 12-Mar-17 10-Apr-17 -295d

10244 ADB Green Wall - Obtain Approval for Shop Drawings 0d 10-Apr-17 -295d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10246 ADB Green Wall - Confirm design of embed items 0d 11-Apr-17 -295d

10248 ADB Green Wall - Embed fabrication & delivery 60d 11-Apr-17 09-Jun-17 -295d

VE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / Panels

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12508 VE Brackets / Panels - Manufacturing & Delivery (Panels) 60d 11-Dec-15 A 08-Feb-17 -278d

Architechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVS

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2248 EVS - Embed fabrication & delivery 30d 03-Aug-16 A 09-Jan-17 A

2250 EVS - Commence embed installation 0d 09-Jan-17 A

2252 EVS - Architechural Features Fabrication 90d 17-Jan-17 A 17-Apr-17 -370d

10086 EVS - Architechural Features delivery 60d 19-Mar-17 17-May-17 -370d

2254 EVS - Commence installation 0d 18-Apr-17 -370d

Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2344 APS - FAT DeNO2 60d 01-Dec-15 A 16-Feb-17 -195d

10088 APS - Ship to HK Store (2nd Batch) 80d 17-Feb-17 08-Jun-17 -195d

Central Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV System

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12476 CCMS - FAT for all plants, materials & equipments 30d 20-Jan-17 18-Feb-17 -394d
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Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12478 TCSS - FAT for all plants, materials & equipments 197d 16-Dec-15 A 08-Feb-17 -348d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

Shop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWD

2306 BS(WVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Jan-17 195d

2314 BS(MVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Jan-17 239d

2318 BS(EVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Jan-17 195d

Thermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal Barriers

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12824 TB - Delivery for Thermal Barriers materials(remaining batches) 90d 27-Jun-15 A 18-Feb-17 -149d

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)

Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)

Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]

4902 Ia - Initial Site Survey 6d 30-Jun-16 A 26-Jan-17 -216d

13086a Request for VO / instruction for TCSS equipment installation and 
cabling (Ganty FADS01) (Ref: H27613-LJV-ME-LE-4022)

24d 04-Oct-16 A 14-Mar-17 -167d

13086 TCSS cabling and sign face installation (FADS01) - Start date is 
tentative and need to be confirmed at a later stage

40d 15-Mar-17 06-May-17 -167d

WestboundWestboundWestboundWestboundWestboundWestbound

4904 Ia(WB) - Mobilisation & Setup 6d 27-Jan-17 09-Feb-17 -216d

5000 MEP(WB) - (CH840 to CH1360) E&M 1st Fix 29d 10-Feb-17 15-Mar-17 -216d

5008 MEP(WB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 16-Mar-17 29-May-17 -216d

EastboundEastboundEastboundEastboundEastboundEastbound

6110 Ia(EB) - Mobilisation & Setup 2d 27-Jan-17 04-Feb-17 -212d

6100 MEP(EB) - (CH840 to CH1360) E&M 1st Fix 29d 06-Feb-17 10-Mar-17 -212d
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6102 MEP(EB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 11-Mar-17 24-May-17 -212d

Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]

WestboundWestboundWestboundWestboundWestboundWestbound

5002 MEP(WB) - (CH1360 to CH1580) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -274d

5010 MEP(WB) - (CH1360 to CH1580) E&M 2nd Fix 24d 20-Feb-17 18-Mar-17 -282d

5018 MEP(WB) - (CH1360 to CH1580) E&M Final Fix 8d 20-Mar-17 28-Mar-17 -282d

5026 MEP(WB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7d 05-Apr-17 12-Apr-17 -294d

5034 MEP(WB) - (CH1360 to CH1580) E&M Individual System T&C 48d 13-Apr-17 14-Jun-17 -294d

EastboundEastboundEastboundEastboundEastboundEastbound

6114 MEP(EB) - (CH1360 to CH1580) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -167d

6116 MEP(EB) - (CH1360 to CH1580) E&M 2nd Fix 24d 20-Feb-17 18-Mar-17 -175d

6120 MEP(EB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7d 11-Mar-17 18-Mar-17 -175d

6118 MEP(EB) - (CH1360 to CH1580) E&M Final Fix 8d 20-Mar-17 28-Mar-17 -175d

6122 MEP(EB) - (CH1360 to CH1580) E&M Individual System T&C 48d 29-Mar-17 31-May-17 -175d

Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]

WestboundWestboundWestboundWestboundWestboundWestbound

5004 MEP(WB) - (CH1580 to CH1800) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -304d

5012 MEP(WB) - (CH1580 to CH1800) E&M 2nd Fix 24d 20-Feb-17 18-Mar-17 -312d

5028 MEP(WB) - (CH1580 to CH1800) TCSS Field equip & cable 
installation - 1 Team

7d 11-Mar-17 18-Mar-17 -304d

5020 MEP(WB) - (CH1580 to CH1800) E&M Final Fix 8d 20-Mar-17 28-Mar-17 -312d

5036 MEP(WB) - (CH1580 to CH1800) E&M Individual System T&C 48d 29-Mar-17 31-May-17 -312d

EastboundEastboundEastboundEastboundEastboundEastbound

6142 MEP(EB) - (CH1580 to CH1800) E&M 1st Fix 12d 29-Mar-17 12-Apr-17 -228d

6144 MEP(EB) - (CH1580 to CH1800) E&M 2nd Fix 24d 13-Apr-17 16-May-17 -228d

Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]
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WestboundWestboundWestboundWestboundWestboundWestbound

12216 III(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 17-Jan-17 A

9946a MEP(WB) - (CH1800 to CH2600) VE Panel installation (Lower part)
(9600m2) - 2 team

54d 13-Oct-16 A 27-Feb-17 -351d

5014 MEP(WB) - (CH1800 to CH2600) E&M 2nd Fix 89d 28-Feb-17 19-Jun-17 -351d

4930a1 III(WB) - Masking wall constructiion (VO/092) (33m, 13d/9m/cycle) - 
2 teams (Duration tentative)

24d 28-Feb-17 27-Mar-17 -286d

EastboundEastboundEastboundEastboundEastboundEastbound

12218 III(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 26-Jan-17 -253d

6128 MEP(EB) - (CH1800 to CH2600) E&M 1st Fix 44d 25-Apr-16 A 21-Feb-17 -202d

9948a MEP(EB) - (CH1800 to CH2600) VE Panel installation (Lower part) 
(9600m2) - 2 team

54d 04-Oct-16 A 27-Feb-17 -296d

6130 MEP(EB) - (CH1800 to CH2600) E&M 2nd Fix (include Sump I) 89d 28-Feb-17 19-Jun-17 -296d

6140b1 III(EB) - Masking wall constructiion (VO/092) (93m, 13d/9m/cycle) - 
2 teams (Duration tentative)

67d 28-Feb-17 23-May-17 -274d

West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

Metal RoofMetal RoofMetal RoofMetal RoofMetal RoofMetal Roof

Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)

10442a7 WVB - Installation of steel roof structure (Eastern side) (GL A-C) 23d 07-Nov-16 A 26-Jan-17 -377d

10442a8 WVB - Installation of steel roof structure (Eastern side) (GL C-E) 21d 14-Nov-16 A 06-Feb-17 -379d

10442a9 WVB - Installation of steel roof structure (Eastern side) (GL E-J) 23d 19-Dec-16 A 09-Feb-17 -382d

10442a2 WVB - Installation of steel roof structure (Eastern side extra steel 
trust issue)

42d 10-Feb-17 30-Mar-17 -295d

10442a4 WVB - Installation of extra roof fins support (M.J.East) (VO) 
(Tentative, duration subject to change)

42d 31-Mar-17 25-May-17 -295d

Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)

10442 WVB - Installation of temporary roof support at tunnel portal 18d 21-Feb-17 13-Mar-17 -391d

10440 WVB - Erection of 1st steel structure at tunnel portal 6d 14-Mar-17 20-Mar-17 -391d

10444 WVB - Installation of steel trust at tunnel portal (connecting to the 
1st steel structure)

18d 21-Mar-17 11-Apr-17 -391d

10446 WVB - Dismantle temporary roof support at tunnel portal 12d 12-Apr-17 28-Apr-17 -391d
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External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3060 WVB - External facing tiles / Louvre 150d 02-Nov-16 A 16-Feb-17 -153d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3094f MEP(WVB) - Lift miscellaneous items installation 18d 08-Dec-16 A 23-Jan-17 -138d

BasementBasementBasementBasementBasementBasement

APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)

10634 WVB - ABWF works for APS auxiliary room 12d 19-Oct-15 A 21-Jan-17 -231d

10644 MEP(WVB) - E&M 1st fixing 24d 21-Jul-16 A 26-Jan-17 -235d

12306 MEP(WVB) - E&M 2nd fixing 24d 02-Aug-16 A 10-Feb-17 -238d

12276 MEP(WVB) - Installation of MV fans 48d 11-Feb-17 08-Apr-17 -238d

12278 MEP(WVB) - Installation of electrical services 24d 10-Apr-17 12-May-17 -238d

TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)

10650 WVB - ABWF works for TV Plenum 12d 11-Dec-15 A 24-Jan-17 -149d

10656 MEP(WVB) - E&M 1st fixing 24d 29-Jul-16 A 07-Feb-17 -149d

12308 MEP(WVB) - E&M 2nd fixing 18d 04-Aug-16 A 11-Feb-17 -149d

12280 MEP(WVB) - Installation of electrical services 24d 13-Feb-17 11-Mar-17 -149d

10658 MEP(WVB) - ESP & De-NO2 filter 12d 13-Mar-17 25-Mar-17 -149d

10660 MEP(WVB) - E&M final fixing 24d 27-Mar-17 27-Apr-17 -149d

Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)

10662 WVB - ABWF works for Sump Pump Room 12d 08-Dec-15 A 24-Jan-17 -131d

10664 MEP(WVB) - E&M 1st fixing 24d 30-Jul-16 A 27-Jan-17 -134d

12310 MEP(WVB) - E&M 2nd fixing 24d 05-Aug-16 A 09-Feb-17 -135d

10666 MEP(WVB) - Sump Pump installation 24d 10-Feb-17 09-Mar-17 -135d

10668 MEP(WVB) - E&M final fixing 24d 10-Mar-17 07-Apr-17 -135d

G/FG/FG/FG/FG/FG/F
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HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)

10676 MEP(WVB) - HKE HV Switch Rooms installation 100d 20-Oct-16 A 24-Jan-17 -139d

10678 MEP(WVB) - Meter Installation / Power On 0d 24-Jan-17 -139d

Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)

12834 MEP(WVB) - Permanent electricity application to HEC 24d 26-Nov-16 A 24-Jan-17 -139d

Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)

10694 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 25-Jan-17 -98d

10696 MEP(WVB) - E&M 1st fixing 24d 03-Aug-16 A 27-Jan-17 -100d

10698 MEP(WVB) - Installation of Emergency Generator System 45d 09-Sep-16 A 07-Feb-17 -144d

10704 MEP(WVB) - Installation of Fuel Tank & pipework 45d 09-Sep-16 A 07-Feb-17 -144d

12316 MEP(WVB) - E&M 2nd fixing 18d 20-Jan-17 16-Feb-17 -107d

10700 MEP(WVB) - Cable laying & termination to Genset & Switchboard 45d 08-Feb-17 31-Mar-17 -144d

10702 MEP(WVB) - SAT for Emergency Generator System 14d 01-Apr-17 21-Apr-17 -144d

Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)

10714 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 21-Jan-17 -173d

10716 MEP(WVB) - E&M 1st fixing 12d 05-Aug-16 A 26-Jan-17 -177d

12318 MEP(WVB) - E&M 2nd fixing 12d 12-Aug-16 A 27-Jan-17 -178d

10720 MEP(WVB) - E&M final fixing 24d 15-Dec-16 A 13-Feb-17 -90d

10718 MEP(WVB) - Installation of FS Control Panel 24d 20-Feb-17 18-Mar-17 -191d

Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)

10722 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 23-Jan-17 -150d

10724 MEP(WVB) - E&M 1st fixing 12d 26-Jul-16 A 24-Jan-17 -151d

12320 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 24-Jan-17 -151d

10726 MEP(WVB) - Installation of FS Pump 24d 20-Mar-17 20-Apr-17 -191d

TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.
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10732 MEP(WVB) - ABWF Works 12d 15-Feb-16 A 24-Jan-17 -103d

12322 MEP(WVB) - E&M 2nd fixing 12d 08-Aug-16 A 07-Feb-17 -109d

10736 MEP(WVB) - Installation of TVF & Silencer 24d 04-Nov-16 A 16-Feb-17 -117d

10738 MEP(WVB) - E&M final fixing 24d 17-Feb-17 16-Mar-17 -117d

FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)

10740 MEP(WVB) - ABWF Works 12d 03-Dec-15 A 24-Jan-17 -151d

10742 MEP(WVB) - E&M 1st fixing 12d 02-Aug-16 A 24-Jan-17 -151d

12324 MEP(WVB) - E&M 2nd fixing 12d 13-Aug-16 A 07-Feb-17 -133d

10744 MEP(WVB) - Installation of FS Pump 24d 08-Feb-17 07-Mar-17 -133d

10746 MEP(WVB) - E&M final fixing 24d 08-Mar-17 05-Apr-17 -133d

Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)

10748 MEP(WVB) - ABWF Works 12d 06-Jan-16 A 24-Jan-17 -151d

10750 MEP(WVB) - E&M 1st fixing 12d 28-Jul-16 A 26-Jan-17 -153d

12326 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 07-Feb-17 -133d

10752 MEP(WVB) - Installation of SPF 24d 08-Feb-17 07-Mar-17 -133d

10754 MEP(WVB) - E&M final fixing 24d 08-Mar-17 05-Apr-17 -133d

Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)

10756 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 26-Jan-17 -153d

10758 MEP(WVB) - E&M 1st fixing 12d 30-Jul-16 A 26-Jan-17 -153d

12328 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 07-Feb-17 -157d

10760 MEP(WVB) - Installation of Fibreglass tank 24d 08-Feb-17 07-Mar-17 -157d

10764 MEP(WVB) - Installation of Fresh & Flushing Water Pumps 24d 08-Mar-17 05-Apr-17 -157d

10762 MEP(WVB) - E&M final fixing 24d 06-Apr-17 09-May-17 -157d

Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)

10766 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 24-Jan-17 -151d

Jan Feb Mar Apr
2016 2017
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10768 MEP(WVB) - E&M 1st fixing 12d 10-Aug-16 A 26-Jan-17 -153d

12330 MEP(WVB) - E&M 2nd fixing 12d 15-Aug-16 A 07-Feb-17 -157d

10770 MEP(WVB) - Installation of Irrigation Pumps Sets 24d 08-Feb-17 07-Mar-17 -157d

10772 MEP(WVB) - E&M final fixing 24d 08-Mar-17 05-Apr-17 -133d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10706 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 25-Jan-17 -116d

10708 MEP(WVB) - E&M 1st fixing 30d 02-Aug-16 A 24-Feb-17 -136d

10710 MEP(WVB) - E&M 2nd fixing 30d 08-Aug-16 A 28-Feb-17 -139d

10712 MEP(WVB) - E&M final fixing 36d 01-Mar-17 12-Apr-17 -139d

1/F1/F1/F1/F1/F1/F

LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)

10778 MEP(WVB) - E&M 1st fixing 24d 12-Sep-16 A 25-Jan-17 -148d

12332 MEP(WVB) - E&M 2nd fixing 30d 07-Dec-16 A 13-Feb-17 -148d

12434 MEP(WVB) - E&M final fixing 24d 15-Dec-16 A 15-Feb-17 -120d

10780 MEP(WVB) - Installation of LV Switchboard & LCC 30d 14-Feb-17 20-Mar-17 -148d

10776 MEP(WVB) - SAT for LV switchboard & LCC 14d 21-Mar-17 06-Apr-17 -148d

MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)

10784 MEP(WVB) - E&M 1st fixing 24d 12-Sep-16 A 21-Jan-17 -115d

12334 MEP(WVB) - E&M 2nd fixing 18d 08-Dec-16 A 26-Jan-17 -119d

12432 MEP(WVB) - E&M final fixing 24d 12-Dec-16 A 11-Feb-17 -103d

10786 MEP(WVB) - Installation of MCC 24d 27-Jan-17 02-Mar-17 -119d

10788 MEP(WVB) - SAT for MCC 14d 03-Mar-17 18-Mar-17 -119d

UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)

10792 MEP(WVB) - E&M 1st fixing 24d 28-Sep-16 A 24-Jan-17 -141d

12336 MEP(WVB) - E&M 2nd fixing 18d 02-Dec-16 A 25-Jan-17 -142d

Jan Feb Mar Apr
2016 2017
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12430 MEP(WVB) - E&M final fixing 24d 15-Dec-16 A 01-Mar-17 -118d

10794 MEP(WVB) - Installation of UPS System 24d 26-Jan-17 01-Mar-17 -142d

10796 MEP(WVB) - Cable laying & termination 24d 02-Mar-17 29-Mar-17 -142d

10798 MEP(WVB) - SAT for UPS System 14d 07-Apr-17 26-Apr-17 -148d

TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)

10810 MEP(WVB) - E&M 1st fixing 24d 17-Oct-16 A 09-Feb-17 -111d

12338 MEP(WVB) - E&M 2nd fixing 24d 03-Nov-16 A 09-Feb-17 -111d

10812 MEP(WVB) - Installation of TVF & Silencer 24d 15-Nov-16 A 16-Feb-17 -117d

10814 MEP(WVB) - E&M final fixing 24d 17-Feb-17 16-Mar-17 -117d

Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)

10818 MEP(WVB) - E&M 1st fixing 12d 04-Aug-16 A 26-Jan-17 -105d

12340 MEP(WVB) - E&M 2nd fixing 12d 09-Aug-16 A 07-Feb-17 -109d

10822 MEP(WVB) - E&M final fixing 24d 08-Feb-17 07-Mar-17 -109d

Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)

12732 MEP(WVB) - E&M 1st fixing 24d 05-Aug-16 A 16-Feb-17 -167d

12738 MEP(WVB) - E&M 2nd fixing 24d 09-Aug-16 A 18-Feb-17 -169d

12734 MEP(WVB) - Installation of MCC 30d 20-Feb-17 25-Mar-17 -169d

12740 MEP(WVB) - E&M final fixing 30d 27-Mar-17 06-May-17 -169d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10800 MEP(WVB) - ABWF Works 12d 08-Feb-16 A 24-Jan-17 -109d

10802 MEP(WVB) - E&M 1st fixing 24d 04-Aug-16 A 18-Feb-17 -125d

10804 MEP(WVB) - E&M 2nd fixing 30d 10-Aug-16 A 23-Feb-17 -129d

10806 MEP(WVB) - E&M final fixing 30d 24-Feb-17 30-Mar-17 -129d

R/FR/FR/FR/FR/FR/F

Main RoofMain RoofMain RoofMain RoofMain RoofMain Roof

Jan Feb Mar Apr
2016 2017
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10828 MEP(WVB) - E&M 1st fixing 45d 28-Sep-16 A 18-Feb-17 -95d

10830 MEP(WVB) - E&M 2nd fixing 24d 01-Dec-16 A 18-Feb-17 -95d

10826 MEP(WVB) - E&M final fixing 45d 08-Dec-16 A 22-Feb-17 -98d

TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)

10840 MEP(WVB) - E&M 1st fixing 12d 29-Jul-16 A 26-Jan-17 -153d

12342 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 27-Jan-17 -154d

10842 MEP(WVB) - Installation of smoke & fire damper 24d 04-Feb-17 03-Mar-17 -154d

10846 MEP(WVB) - Installation of silencer 24d 04-Mar-17 31-Mar-17 -154d

10844 MEP(WVB) - E&M final fixing 24d 01-Apr-17 05-May-17 -154d

APSAPSAPSAPSAPSAPS

3156 APS(WVB) - PI/ESP Modules 24d 20-Jan-17 23-Feb-17 -65d

3158 APS(WVB) - Piping 48d 24-Feb-17 25-Apr-17 -65d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12568 MEP(WVB) - Submission of WWO46 (Part I, II) to WSD 0d 21-Jan-17 -238d

Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3924 SCB - Waterproofing and roofing 18d 20-Jan-17 16-Feb-17 -127d

3922 SCB - ABWF (Wet Trade) 24d 24-Mar-17 25-Apr-17 -190d

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3930 SCB - External facing tiles / Louvre 48d 17-Feb-17 18-Apr-17 -127d

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

3946 SCB - External concrete pavement 18d 19-Apr-17 11-May-17 -127d

Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2

SCP1SCP1SCP1SCP1SCP1SCP1

3708a VO052 - Construct steel vehicle parapet at elevated layby 40d 18-Aug-16 A 04-Feb-17 -210d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035

Page 13 of 34

Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

3708 SCP1 - Construct SCP RC Structures 18d 06-Feb-17 25-Feb-17 -210d

SCP2SCP2SCP2SCP2SCP2SCP2

3730 SCP2 - Mobilisation and setup 12d 16-Dec-16 A 14-Jan-17 A

3732a SCP2 - Construct walls upto R/F - Falseworks & Formwork 5d 20-Jan-17 25-Jan-17 -195d

3732b SCP2 - Construct walls upto R/F - Rebar fixing 3d 26-Jan-17 04-Feb-17 -195d

3732c SCP2 - Construct walls upto R/F - Close formwork 5d 06-Feb-17 10-Feb-17 -195d

3732d SCP2 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 11-Feb-17 18-Feb-17 -195d

3732e SCP2 - Construct beams & slab upto R/F - Rebar fixing 3d 20-Feb-17 22-Feb-17 -195d

3732f SCP2 - Construct beams & slab upto R/F - Concreting 1d 23-Feb-17 23-Feb-17 -195d

3734 SCP2 - ABWF Works 24d 24-Feb-17 23-Mar-17 -195d

3746 SCP2 - External Works 30d 24-Feb-17 30-Mar-17 -171d

3736 MEP(SCP2) - E&M 1st Fix 18d 24-Mar-17 18-Apr-17 -195d

3748 SCP2 - Metal works / Glazing / Louver / Handrails 24d 31-Mar-17 04-May-17 -171d

3738 MEP(SCP2) - E&M 2nd Fix 18d 19-Apr-17 11-May-17 -195d

Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)

Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)

Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)

5112a IVa - Initial Site Survey (CH2600 to CH2720) 12d 16-Dec-16 A 04-Feb-17 -87d

5110b Possession of Portion IVa2 (CH2720 to CH2950 / SR1) 0d 04-Feb-17 -156d

5112b IVa - Initial Site Survey 12d 04-Feb-17 17-Feb-17 -156d

Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1

10028 IVa (SR1) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -156d

12220 IVa (SR1) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1200m2)

13d 25-Feb-17 11-Mar-17 -156d

Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)

5114a IVa(WB) - Mobilisation & Setup 6d 06-Feb-17 11-Feb-17 -87d

Jan Feb Mar Apr
2016 2017
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12222a IVa (WB) - Anchorage instal la tion  for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1173m2)

7d 13-Feb-17 20-Feb-17 -87d

Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)

5128a IVa(EB) - Mobilisation & Setup 6d 06-Feb-17 11-Feb-17 -82d

12224a IVa (EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1173m2)

7d 13-Feb-17 20-Feb-17 -82d

5130a IVa(EB) - Thermal Barrier installation (include protection removal) - 
2 team

20d 21-Feb-17 15-Mar-17 -82d

5118a MEP(EB) - (CH2600 to CH2720) E&M 1st Fix 12d 16-Mar-17 29-Mar-17 -82d

5120a MEP(EB) - (CH2600 to CH2720) E&M 2nd Fix 7d 30-Mar-17 07-Apr-17 -82d

Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)

5114b IVa(WB) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -135d

12222b IVa (WB) - Anchorage instal la tion  for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2247m2)

13d 25-Feb-17 11-Mar-17 -135d

Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)

5128b IVa(EB) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -135d

12224b IVa (EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2247m2)

13d 25-Feb-17 11-Mar-17 -135d

5130b IVa(EB) - Thermal Barrier installation (include protection removal) - 
2 team

38d 13-Mar-17 29-Apr-17 -135d

Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5132a MEP(WB) - (CH2950 to CH3210) E&M 1st Fix 17d 14-Oct-16 A 24-Jan-17 -99d

9954b MEP(WB) - (CH2950 to CH3210) VE Panel installation (Lower part)
(1800m2) - 1 team

20d 08-Dec-16 A 09-Feb-17 -96d

5134a MEP(WB) - (CH2950 to CH3210) E&M 2nd Fix 33d 25-Jan-17 10-Mar-17 -99d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

9956b MEP(EB) - (CH2950 to CH3210) VE Panel installation (Lower part) 
(1800m2) - 1 team

20d 06-Dec-16 A 07-Feb-17 -208d

5150a MEP(EB) - (CH2950 to CH3210) E&M 1st Fix 17d 08-Dec-16 A 26-Jan-17 -204d

5152a MEP(EB) - (CH2950 to CH3210) E&M 2nd Fix 33d 27-Jan-17 13-Mar-17 -117d

Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)

Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3
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12232b Vb(SR3) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2940m2)

33d 03-Sep-16 A 21-Jan-17 -111d

10044b Vb(SR3) - Thermal Barrier installation (include protection removal) -
1 team

82d 12-Dec-16 A 09-Feb-17 -121d

10032b MEP(SR3) - (CH3089 to CH3334) E&M 1st Fix 13d 10-Feb-17 24-Feb-17 -121d

10034b MEP(SR3) - (CH3089 to CH3334) E&M 2nd Fix (include Sump C) 27d 25-Feb-17 28-Mar-17 -121d

10048c MEP(SR3) - (CH3089 to CH3334) VE Panel installation (Lower 
part) (2940m2) - 1 team

33d 11-Mar-17 22-Apr-17 -124d

Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)

Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2

10050b MEP(SR2) - (CH3114 to CH3257) E&M 1st Fix 8d 20-Jan-17 04-Feb-17 -136d

10052b MEP(SR2) - (CH3114 to CH3257) E&M 2nd Fix (include Sump F) 40d 06-Feb-17 23-Mar-17 -136d

10054b MEP(SR2) -(CH3114 to CH3257) E&M Final Fix 5d 24-Mar-17 29-Mar-17 -136d

Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

9954d MEP(WB) - (CH3210 to CH3250) VE Panel installation (Lower part)
(1800m2) - 1 team

20d 07-Dec-16 A 16-Feb-17 -102d

5132c MEP(WB) - (CH3210 to CH3250) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -294d

5134c MEP(WB) - (CH3210 to CH3250) E&M 2nd Fix 18d 10-Feb-17 02-Mar-17 -294d

5136c MEP(WB) - (CH3210 to CH3250) E&M Final Fix 10d 03-Mar-17 14-Mar-17 -192d

5138c MEP(WB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9d 03-Mar-17 13-Mar-17 -285d

5140c1 MEP(WB) - (CH3210 to CH3250) E&M Individual System T&C 48d 15-Mar-17 16-May-17 -192d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

9956d MEP(EB) - (CH3210 to CH3250) VE Panel installation (Lower part) 
(1800m2) - 1 team

20d 10-Dec-16 A 16-Feb-17 -216d

5150c MEP(EB) - (CH3210 to CH3250) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -276d

5152c MEP(EB) - (CH3210 to CH3250) E&M 2nd Fix 18d 03-Mar-17 23-Mar-17 -294d

5154c MEP(EB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9d 24-Mar-17 03-Apr-17 -294d

5156c MEP(EB) - (CH3210 to CH3250) E&M Final Fix 10d 05-Apr-17 19-Apr-17 -119d

Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.
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Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total Float

WestboundWestboundWestboundWestboundWestboundWestbound

5178a VIa(WB) - Mobilisation & Setup 8d 20-Jan-17 04-Feb-17 -204d

12234a VIa(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (528m2)

6d 06-Feb-17 11-Feb-17 -204d

5180a VIa(WB) - Thermal Barrier installation (include protection removal) -
1 team

11d 13-Feb-17 24-Feb-17 -204d

5164a MEP(WB) - (CH3250 to CH3283) E&M 1st Fix 6d 25-Feb-17 03-Mar-17 -204d

9958a1 MEP(WB) - (CH3250 to CH3283) VE Panel installation (Lower part)
(528m2) - 1 team

6d 25-Feb-17 03-Mar-17 -141d

5166a MEP(WB) - (CH3250 to CH3283) E&M 2nd Fix 6d 04-Mar-17 10-Mar-17 -204d

5170a MEP(WB) - (CH3250 to CH3283) TCSS Field equip & cable 
installation - 1 Team

5d 11-Mar-17 16-Mar-17 -204d

5168a MEP(WB) - (CH3250 to CH3283) E&M Final Fix 5d 17-Mar-17 22-Mar-17 -204d

5172a1 MEP(WB) - (CH3250 to CH3283) E&M Individual System T&C 30d 23-Mar-17 02-May-17 -193d

5172a2 MEP(WB) - (CH3250 to CH3283) TCSS Individual System T&C 12d 18-Apr-17 02-May-17 -193d

EastboundEastboundEastboundEastboundEastboundEastbound

5194a VIa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

11d 10-Dec-16 A 26-Jan-17 -196d

5194a1 VIa(WB) - Masking wall construction (VO/092) (33m, 13d/9m/cycle) 
- 2 teams (Duration tentative)

24d 27-Jan-17 02-Mar-17 -187d

9960a1 MEP(EB) - (CH3250 to CH3283) VE Panel installation (Lower part) 
(528m2) - 1 team

6d 04-Mar-17 10-Mar-17 -141d

5182a MEP(EB) - (CH3250 to CH3283) E&M 1st Fix 6d 23-Mar-17 29-Mar-17 -204d

5184a MEP(EB) - (CH3250 to CH3283) E&M 2nd Fix 6d 30-Mar-17 06-Apr-17 -204d

5188a MEP(EB) - (CH3250 to CH3283) TCSS Field equip & cable 
installation - 1 Team

5d 30-Mar-17 05-Apr-17 -198d

5186a MEP(EB) - (CH3250 to CH3283) E&M Final Fix 5d 07-Apr-17 12-Apr-17 -204d

5190a1 MEP(EB) - (CH3250 to CH3283) E&M Individual System T&C 30d 13-Apr-17 23-May-17 -204d

Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]

5206b1 Possession of Portion VIb 0d 20-Jan-17 -234d

5208b1 VIb - Initial Site Survey 12d 20-Jan-17 09-Feb-17 -234d

WestboundWestboundWestboundWestboundWestboundWestbound

5210b1 VIb(WB) - Mobilisation & Setup 12d 10-Feb-17 23-Feb-17 -234d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.
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12238b1 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (336m2)

4d 24-Feb-17 28-Feb-17 -234d

5212b1 VIb(WB) - Thermal Barrier installation (include protection removal) -
1  team

10d 01-Mar-17 11-Mar-17 -234d

5196b1 MEP(WB) - (CH3400 to CH3428) E&M 1st Fix 6d 13-Mar-17 18-Mar-17 -133d

9962b1a MEP(WB) - (CH3400 to CH3428) VE Panel installation (Lower part)
(336m2) - 1 team

4d 13-Mar-17 16-Mar-17 43d

5198b1 MEP(WB) - (CH3400 to CH3428) E&M 2nd Fix 6d 20-Mar-17 25-Mar-17 -72d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b1 VIb(EB) - Mobilisation & Setup 12d 10-Feb-17 23-Feb-17 -181d

12240b1 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

4d 24-Feb-17 28-Feb-17 -181d

5226b1 VIb(EB) - Thermal Barrier installation (include protection removal) - 
1 team

10d 01-Mar-17 11-Mar-17 -181d

9964b1a MEP(EB) - (CH3400 to CH3428) VE Panel installation (Lower part) 
(4800m2) - 1 team

4d 13-Mar-17 16-Mar-17 43d

5226b1a VIb(EB) - Masking wall construction (VO/092) (28m, 13d/9m/cycle) - 
2 teams (Duration tentative)

20d 13-Mar-17 05-Apr-17 -181d

5214b1 MEP(EB) - (CH3400 to CH3428) E&M 1st Fix 6d 06-Apr-17 12-Apr-17 -92d

5216b1 MEP(EB) - (CH3400 to CH3428) E&M 2nd Fix 6d 13-Apr-17 22-Apr-17 -92d

Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]

WestboundWestboundWestboundWestboundWestboundWestbound

5196b2 MEP(WB) - (CH3428 to CH3625) E&M 1st Fix 12d 27-Jan-17 16-Feb-17 -197d

5198b2 MEP(WB) - (CH3428 to CH3625) E&M 2nd Fix 12d 17-Feb-17 02-Mar-17 -58d

5202b2 MEP(WB) - (CH3428 to CH3625) TCSS Field equip & cable 
installation - 1 Team

12d 17-Feb-17 02-Mar-17 -197d

5200b2 MEP(WB) - (CH3428 to CH3625) E&M Final Fix 12d 03-Mar-17 16-Mar-17 -58d

5204b4 MEP(WB) - (CH3428 to CH3625) E&M Individual System T&C 12d 17-Mar-17 30-Mar-17 -58d

5204b5 MEP(WB) - (CH3428 to CH3625) TCSS Individual System T&C 12d 17-Mar-17 30-Mar-17 -58d

9962b2a MEP(WB) - (CH3428 to CH3625) VE Panel installation (Lower part)
(2364m2) - 1 team

27d 21-Mar-17 25-Apr-17 -216d

EastboundEastboundEastboundEastboundEastboundEastbound

12240b2 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (2364m2)

27d 29-Jul-16 A 26-Jan-17 -205d

9964b2a MEP(EB) - (CH3428 to CH3625) VE Panel installation (Lower part) 
(4800m2) - 1 team

27d 17-Feb-17 20-Mar-17 -216d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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Activity ID Activity Name Original
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5226b2a VIb(EB) - Masking wall construction (VO/092) (197m, 13d/9m/cycle) 
- 4 teams (Duration tentative)

71d 06-Apr-17 05-Jul-17 -181d

Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]

WestboundWestboundWestboundWestboundWestboundWestbound

12238b3 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20d 14-Nov-16 A 07-Feb-17 -178d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b3 VIb(EB) - Mobilisation & Setup 12d 20-Jan-17 09-Feb-17 -231d

12240b3 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20d 10-Feb-17 04-Mar-17 -231d

Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3202 MVB - Initial Site Survey 6d 28-Feb-17 06-Mar-17 -293d

3206 MVB - Setup site monitoring station 6d 28-Feb-17 06-Mar-17 -284d

3200a Possession of Portion IVb (GL D-H) 0d 28-Feb-17 -365d

3204 MVB - Erect Hoarding 6d 07-Mar-17 13-Mar-17 -290d

3208 MVB - Baseline monitoring 6d 07-Mar-17 13-Mar-17 -284d

3216 MVB - As-built survey for existing MVB substructures 3d 07-Mar-17 09-Mar-17 -293d

3306 MVB - Construct Elevated concrete platform & Install railing 12d 10-Mar-17 23-Mar-17 -293d

3200 Possession of Portion IVb (GL A-D) 0d 31-Mar-17 -338d

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

13090 MVB - Plinths and Cast-in items at Basement (Start date and 
duration are tentative, to be confirmed at later stage)

60d 10-Mar-17 25-May-17 -190d

3210 MVB - Mobilisation & setup 6d 14-Mar-17 20-Mar-17 -290d

Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)

11128 MVB Zone B (G/F)- Construct G/F Formwork for column / wall 6d 24-Mar-17 30-Mar-17 -293d

11146 MVB Zone B (G/F) - Rebar fixing for column / walls 12d 31-Mar-17 18-Apr-17 -293d

11148 MVB Zone B (G/F) - Concrete for column / walls 1d 19-Apr-17 19-Apr-17 -293d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11312 MEP(MVB) - ABWF Works 12d 21-Mar-17 03-Apr-17 -115d

11314 MEP(MVB) - E&M 1st fixing 30d 05-Apr-17 15-May-17 -115d

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)

11320 MVB - ABWF works for LV Switch Rooms 12d 21-Mar-17 03-Apr-17 -163d

11324 MEP(MVB) - E&M 1st fixing 30d 05-Apr-17 15-May-17 -149d

Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3

SCP3SCP3SCP3SCP3SCP3SCP3

3750 SCP3 - Possession of Portion Vb2 0d 20-Jan-17 -256d

3752 SCP3 - Initial Site Survey 6d 20-Jan-17 26-Jan-17 -256d

3754 SCP3 - Erect Hoarding 6d 27-Jan-17 09-Feb-17 -256d

3756 SCP3 - Mobilisation and setup 12d 10-Feb-17 23-Feb-17 -256d

3758 SCP3 - Construct SCP RC Structures 24d 24-Feb-17 23-Mar-17 -256d

3772 SCP3 - External Works 30d 17-Mar-17 25-Apr-17 -184d

3760 SCP3 - ABWF Works 24d 24-Mar-17 25-Apr-17 -256d

East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)

Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)

Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]

5208c VIc - Initial Site Survey 12d 20-Jan-17 09-Feb-17 -223d

WestboundWestboundWestboundWestboundWestboundWestbound

5210c VIc(WB) - Mobilisation & Setup 12d 10-Feb-17 23-Feb-17 -152d

12238c VIc(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5d 24-Feb-17 01-Mar-17 -152d

EastboundEastboundEastboundEastboundEastboundEastbound

Jan Feb Mar Apr
2016 2017
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Activity ID Activity Name Original
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5224c VIc(EB) - Mobilisation & Setup 12d 20-Feb-17 04-Mar-17 -231d

12240c VIc(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5d 06-Mar-17 10-Mar-17 -231d

Portion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2a

5238 Possession of Portion VII 0d 20-Jan-17 484d

Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]

WestboundWestboundWestboundWestboundWestboundWestbound

12242a2 VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1332m2)

15d 02-Sep-16 A 09-Feb-17 -216d

5244a2 VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

19d 10-Feb-17 03-Mar-17 -216d

5228a4 MEP(WB) - (CH3800 to CH3911) E&M 1st Fix 18d 04-Mar-17 24-Mar-17 -216d

5230a4 MEP(WB) - (CH3800 to CH3911) E&M 2nd Fix 48d 25-Mar-17 26-May-17 -216d

5234a4 MEP(WB) - (CH3800 to CH3911) TCSS Field equip & cable 
installation - 1 Team

12d 25-Mar-17 08-Apr-17 -201d

EastboundEastboundEastboundEastboundEastboundEastbound

5258a2 VII(EB) - Thermal Barrier installation (include protection removal) - 
2 team

19d 05-Dec-16 A 26-Jan-17 -210d

5246a4 MEP(EB) - (CH3800 to CH3911) E&M 1st Fix 18d 27-Jan-17 23-Feb-17 -180d

5248a4 MEP(EB) - (CH3800 to CH3911) E&M 2nd Fix (iniclude Sump II) 12d 24-Feb-17 09-Mar-17 -180d

5250a4 MEP(EB) - (CH3800 to CH3911) E&M Final Fix 16d 05-Apr-17 26-Apr-17 -201d

5252a4 MEP(EB) - (CH3800 to CH3911) TCSS Field equip & cable 
installation - 1 Team

12d 10-Apr-17 26-Apr-17 -201d

Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]

Access Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft Opening

10118a VII(WB) - Closure of shaft access opening 18d 15-Feb-17 07-Mar-17 46d

10120a VII(WB) - shaft access opening area reinstatement works 12d 08-Mar-17 21-Mar-17 46d

WestboundWestboundWestboundWestboundWestboundWestbound

12242a VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4068m2)

23d 02-Sep-16 A 16-Feb-17 -282d

5244a VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 17-Feb-17 28-Apr-17 -282d

EastboundEastboundEastboundEastboundEastboundEastbound

Jan Feb Mar Apr
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5258a VII(EB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 12-Dec-16 A 28-Feb-17 -289d

5246a2 MEP(EB) - (CH3911 to CH4250) E&M 1st Fix 25d 01-Mar-17 29-Mar-17 -139d

5248a2 MEP(EB) - (CH3911 to CH4250) E&M 2nd Fix (iniclude Sump II) 53d 30-Mar-17 07-Jun-17 -139d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13078a VII(SR8) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -231d

13082a VII(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1500m2)

8d 08-Mar-17 16-Mar-17 -231d

Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]

5270 Possession of Portion VIIIa 0d 15-Feb-17 -278d

5272 VIIIa - Initial Site Survey 12d 15-Feb-17 28-Feb-17 -278d

WestboundWestboundWestboundWestboundWestboundWestbound

5288 VIIIa(WB) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -263d

12246 VIIIa(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22d 08-Mar-17 01-Apr-17 -263d

EastboundEastboundEastboundEastboundEastboundEastbound

5274 VIIIa(EB) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -243d

12248 VIIIa(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22d 08-Mar-17 01-Apr-17 -243d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13060 VIIIa(SR8) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -278d

13064 VIIIa(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8d 08-Mar-17 16-Mar-17 -278d

Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]

WestboundWestboundWestboundWestboundWestboundWestbound

5308 IXd(WB) - Thermal Barrier installation (include protection removal) -
1 team

87d 10-Nov-16 A 07-Jan-17 A

5308a1 IXd(WB) - Masking wall construction (VO/092) (134m, 
13d/9m/cycle) - 4 teams (Duration tentative)

48d 27-Jan-17 30-Mar-17 -189d

5308a MEP(WB) - (CH4600 to CH4860) Concrete Plinth construction 21d 28-Feb-17 23-Mar-17 -329d

5292 MEP(WB) - (CH4600 to CH4860) E&M 1st Fix 14d 31-Mar-17 20-Apr-17 -189d

EastboundEastboundEastboundEastboundEastboundEastbound
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5322 IXd(EB) - Thermal Barrier installation (include protection removal) - 
1 team

87d 08-Oct-16 A 26-Jan-17 -329d

5322a MEP(EB) - (CH4600 to CH4860) Concrete Plinth construction 21d 27-Jan-17 27-Feb-17 -329d

5322a1 IXd(EB) - Masking wall construction (VO/092) (134m, 13d/9m/cycle) 
- 4 teams (Duration tentative)

48d 27-Jan-17 30-Mar-17 -210d

5310 MEP(EB) - (CH4600 to CH4860) E&M 1st Fix 14d 31-Mar-17 20-Apr-17 -210d

Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]

WestboundWestboundWestboundWestboundWestboundWestbound

5340 IXa(WB) - Thermal Barrier installation (include protection removal) -
1 team

97d 19-Jan-16 A 06-Feb-17 -290d

5340a MEP(WB) - (CH4860 to CH5150) Concrete Plinth construction 21d 24-Mar-17 21-Apr-17 -329d

EastboundEastboundEastboundEastboundEastboundEastbound

5354 IXa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

97d 07-Nov-15 A 18-Feb-17 -280d

Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]

5366 Possession of Portion VIIIb 0d 28-Feb-17 -314d

5368 VIIIb - Initial Site Survey 12d 28-Feb-17 13-Mar-17 -314d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5370 VIIIb(SR8) - Mobilisation & Setup 6d 14-Mar-17 20-Mar-17 -314d

12258 VIIIb(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8d 21-Mar-17 29-Mar-17 -314d

5372 VIIIb(SR8) - Thermal Barrier installation (include protection 
removal) - 2 team

25d 30-Mar-17 04-May-17 -314d

Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]

5384 Possession of Portion VIIIc 0d 28-Feb-17 -124d

5386 VIIIc - Initial Site Survey 6d 28-Feb-17 06-Mar-17 -97d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5388 VIIIc(SR8) - Mobilisation & Setup 6d 07-Mar-17 13-Mar-17 -97d

5374 MEP(SR8) - (CH350 to CH210) E&M 1st Fix 8d 14-Mar-17 22-Mar-17 -97d

5376 MEP(SR8) - (CH350 to CH210) E&M 2nd Fix (include Sump E) 16d 23-Mar-17 11-Apr-17 -97d

East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)
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RC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green Roof

10142 EVB - Curing 6d 16-Mar-17 22-Mar-17 -223d

3426 EVB - Waterproofing @ Roof 24d 23-Mar-17 24-Apr-17 -213d

G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)

11516 EVB G/F - Rebar for beam & slab 12d 09-Dec-16 A 17-Jan-17 A

11518 EVB G/F - Close formwork for beam & slab 8d 13-Jan-17 A 21-Jan-17 -223d

11520 EVB G/F - Concrete beam & slab 1d 23-Jan-17 23-Jan-17 -223d

G-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control Centre

11550 EVB G-11 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -209d

G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1

11544 EVB G-05 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -197d

G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2

11538 EVB G-05 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -185d

G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1

11548 EVB G-07 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -183d

G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2

11546 EVB G-07 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -172d

G-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator Room

11540 EVB G-04 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -179d

11542 EVB G-04 - Plinth for Emergency Generator 6d 23-Mar-17 29-Mar-17 -223d

G/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / Staircase

11576 EVB G/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -145d

11578 EVB G/F (GL A-C) - Plinths / R.C. curbs 12d 23-Mar-17 06-Apr-17 -66d

1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

3422 EVB 1/F - Formwork for column / walls 8d 24-Jan-17 08-Feb-17 -223d
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11524 EVB 1/F - Rebar fixing for column / walls 6d 27-Jan-17 09-Feb-17 -223d

11526 EVB 1/F - Concrete for column / walls 1d 10-Feb-17 10-Feb-17 -223d

11528 EVB 1/F - Scaffolding for beam & slab 8d 11-Feb-17 20-Feb-17 -223d

11530 EVB 1/F - Decking / Formwork for beam & slab 8d 16-Feb-17 24-Feb-17 -223d

11532 EVB 1/F - Rebar for beam & slab 12d 20-Feb-17 04-Mar-17 -223d

11534 EVB 1/F - Close formwork for beam & slab 8d 06-Mar-17 14-Mar-17 -223d

11536 EVB 1/F - Concrete beam & slab 1d 15-Mar-17 15-Mar-17 -223d

L1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump Room

11780 EVB 1/F (L1-02) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -161d

11782 EVB 1/F (L1-02) - Plinths for F.S. Pump 6d 30-Mar-17 06-Apr-17 -173d

11784 EVB 1/F (L1-02) - Water Tank 20d 07-Apr-17 05-May-17 -173d

L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1

11786 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -171d

L1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch Room

11568 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -159d

L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2

11788 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -159d

1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase

11580 EVB 1/F (GL A-D) - Remaining Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -123d

11582 EVB 1/F (GL A-D) - Plinths / R.C. curbs 12d 07-Apr-17 24-Apr-17 -66d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3

3556 APS(EVB) - ABWF works 12d 30-Mar-17 13-Apr-17 -216d

12292 APS(EVB) - E&M 1st fixing 24d 18-Apr-17 17-May-17 -216d

Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)
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11590 EVB - ABWF works for Sump Pump Room 12d 18-Apr-17 02-May-17 -204d

Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)

Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)

12954 MEP(EVB) - ABWF Works 12d 16-Mar-17 29-Mar-17 -156d

Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)

12962 MEP(EVB) - ABWF Works 12d 30-Mar-17 13-Apr-17 -156d

Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)

12970 MEP(EVB) - ABWF Works 12d 18-Apr-17 02-May-17 -156d

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11606 MEP(EVB) - ABWF Works 12d 16-Mar-17 29-Mar-17 -216d

11608 MEP(EVB) - E&M 1st fixing 45d 18-Apr-17 12-Jun-17 -195d

Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)

Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)

11614 EVB - ABWF works for Sump Pump Room 12d 16-Mar-17 29-Mar-17 -204d

11616 MEP(EVB) - E&M 1st fixing 12d 30-Mar-17 13-Apr-17 -204d

12386 MEP(EVB) - E&M 2nd fixing 12d 18-Apr-17 02-May-17 -204d

Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)

11630 MEP(EVB) - ABWF Works 12d 30-Mar-17 13-Apr-17 -204d

11632 MEP(EVB) - E&M 1st fixing 12d 18-Apr-17 02-May-17 -204d

TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)

11622 MEP(EVB) - ABWF Works 12d 18-Apr-17 02-May-17 -204d

Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)

Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)

11638 MEP(EVB) - ABWF Works 12d 17-Oct-16 A 07-Feb-17 -77d
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11640 MEP(EVB) - E&M 1st fixing 12d 08-Feb-17 21-Feb-17 -77d

F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)

11646 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 06-Feb-17 -156d

11648 MEP(EVB) - E&M 1st fixing 12d 07-Feb-17 20-Feb-17 -156d

12394 MEP(EVB) - E&M 2nd fixing 12d 21-Feb-17 06-Mar-17 -76d

11650 MEP(EVB) - Installation of FS Pump 24d 07-Mar-17 03-Apr-17 -76d

Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)

12752 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 06-Feb-17 -144d

12754 MEP(EVB) - E&M 1st fixing 12d 21-Feb-17 06-Mar-17 -156d

12762 MEP(EVB) - E&M 2nd fixing 12d 07-Mar-17 20-Mar-17 -115d

12756 MEP(EVB) - Computer Equipment Installation 12d 21-Mar-17 03-Apr-17 -90d

12760 MEP(EVB) - E&M Final fixing 14d 05-Apr-17 24-Apr-17 -90d

UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)

11662 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 06-Feb-17 -132d

11664 MEP(EVB) - E&M 1st fixing 24d 07-Mar-17 03-Apr-17 -156d

12396 MEP(EVB) - E&M 2nd fixing 30d 05-Apr-17 15-May-17 -156d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11672 MEP(EVB) - ABWF Works 12d 07-Feb-17 20-Feb-17 -115d

11674 MEP(EVB) - E&M 1st fixing 24d 05-Apr-17 08-May-17 -151d

G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)

11680 MEP(EVB) - ABWF Works 12d 30-Mar-17 13-Apr-17 -223d

11682 MEP(EVB) - E&M 1st fixing 30d 18-Apr-17 24-May-17 -223d

Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)

11690 MEP(EVB) - ABWF Works 12d 14-Feb-17 27-Feb-17 -209d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035

Page 27 of 34

Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

11692 MEP(EVB) - E&M 1st fixing 30d 28-Feb-17 03-Apr-17 -209d

12400 MEP(EVB) - E&M 2nd fixing 24d 05-Apr-17 08-May-17 -209d

Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)

11700 MEP(EVB) - ABWF Works 12d 28-Feb-17 13-Mar-17 -209d

11702 MEP(EVB) - E&M 1st fixing 24d 14-Mar-17 11-Apr-17 -195d

12402 MEP(EVB) - E&M 2nd fixing 24d 12-Apr-17 15-May-17 -195d

HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)

11710 EVB - ABWF works for HV Switch Rooms 12d 16-Mar-17 29-Mar-17 -210d

11720 MEP(EVB) - E&M 1st fixing 24d 30-Mar-17 02-May-17 -210d

Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)

11724 MEP(EVB) - ABWF Works 12d 24-Jan-17 13-Feb-17 -209d

11726 MEP(EVB) - E&M 1st fixing 12d 14-Feb-17 27-Feb-17 -191d

12406 MEP(EVB) - E&M 2nd fixing 12d 28-Feb-17 13-Mar-17 -191d

11728 MEP(EVB) - Installation of FS Control Panel 24d 14-Mar-17 11-Apr-17 -82d

11730 MEP(EVB) - E&M final fixing 24d 12-Apr-17 15-May-17 -82d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11732 MEP(EVB) - ABWF Works 12d 18-Apr-17 02-May-17 -207d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12572 MEP(EVB) - Submission of WWO46 (Part I, II) to WSD 0d 12-Feb-17 -106d

12598 MEP(EVB) - DG submission to FSD 0d 22-Mar-17 -281d

Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)

RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)

13092a4 ADB (GL G-H) - Secondary beam construction (Rebar & coupler 
installation) - Claim No.33

24d 04-Jul-16 A 04-Feb-17 -186d

BasementBasementBasementBasementBasementBasement

GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)
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13618a2 ADB - B/F (GL D-F) - Construct basement slab (incl. E&M cast-in 
items) - Claims No.33

21d 28-Nov-16 A 29-Dec-16 A

13618b ADB - B/F (GL D-F) - Construct basement wall  to bottom of wal ing 
(incl. E&M cast-in items) - Claims No.33

21d 20-Jan-17 20-Feb-17 -306d

13618c ADB - B/F (GL D-F) - Demolition of strut and wal ing (incl. E&M 
cast-in items) - Claims No.33

12d 14-Feb-17 27-Feb-17 -306d

13618d1 ADB - B/F (GL D-F) - Construct basement wall  to G/F slab  - Claims 
No.33

18d 28-Feb-17 20-Mar-17 -306d

13618d2 ADB - B/F (GL D-F) - Construct wal ls and columns from basement to
G/F slab - Claims No.33

18d 21-Mar-17 11-Apr-17 -306d

13618e ADB - B/F (GL D-F) - Backfi lling (General fill) - Claims No.33 12d 12-Apr-17 28-Apr-17 -306d

GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)

13620a1 ADB - B/F (GL P-R) - Construct sump pits - Claim No.33 10d 24-Nov-16 A 29-Dec-16 A

13620a2 ADB - B/F (GL P-R) - Construct basement slab - Claim No.33 14d 03-Jan-17 A 14-Jan-17 A

13620f ADB - B/F (GL P-R) - Construct basement wall to bottom of 1st layer 
of wailing - Claim No.33

12d 20-Jan-17 09-Feb-17 -251d

13620b ADB - B/F (GL P-R) - Demolition of 1st layer strut and waling - Cla im
No.33

7d 10-Feb-17 17-Feb-17 -251d

13620c ADB - B/F (GL P-R) - Construct water tanks (2 nos.) - Claim No.33 30d 18-Feb-17 24-Mar-17 -251d

13620g ADB - B/F (GL P-R) - Construct basement wall to bottom of 2nd 
layer of wailing - Claim No.33

12d 25-Mar-17 08-Apr-17 -251d

G/FG/FG/FG/FG/FG/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

G/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / Staircase

13148 ADB - G/F (GL A-C) - Plinths / R.C. curbs 12d 09-Dec-16 A 23-Dec-16 A

GL (H - K)GL (H - K)GL (H - K)GL (H - K)GL (H - K)GL (H - K)

13160a ADB - G/F (GL H-K) - Scaffolding for beam & slab 6d 14-Mar-17 20-Mar-17 -197d

13162a ADB - G/F (GL H-K) - Decking  / Formwork for beam & slab 10d 21-Mar-17 31-Mar-17 -197d

13164a ADB - G/F (GL H-K) - Rebar for beam & slab 10d 27-Mar-17 07-Apr-17 -197d

13166a ADB - G/F (GL H-K) - Close fo rmwork for beam & slab 10d 01-Apr-17 13-Apr-17 -197d

13168a ADB - G/F (GL H-K) - Concre te  beam & slab (Roof slab) 1d 18-Apr-17 18-Apr-17 -197d

G-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) Room

13534 ADB G-13 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -167d
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G-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer Room

13530 ADB G-14 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -185d

G-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch Room

13178 ADB G-15 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -197d

G-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch Room

13532 ADB (Xb) G-50 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -197d

GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)

13152b2 ADB - G/F (GL G-H) - G/F slab construction 24d 28-Nov-16 A 07-Feb-17 -188d

13154b2 ADB - G/F (GL G-H) - Formwork for column / wal ls 8d 08-Feb-17 16-Feb-17 -188d

13156b2 ADB - G/F (GL G-H) - Rebar fixing fo r column / walls 12d 17-Feb-17 02-Mar-17 -188d

13158b2 ADB - G/F (GL G-H) - Concrete for column / walls 1d 03-Mar-17 03-Mar-17 -188d

13160b2 ADB - G/F (GL G-H) - Scaffolding for beam & slab 12d 04-Mar-17 17-Mar-17 -188d

13162b2 ADB - G/F (GL G-H) - Decking / Formwork for beam & slab 12d 10-Mar-17 23-Mar-17 -148d

13164b2 ADB - G/F (GL G-H) - Rebar for beam & slab 12d 14-Mar-17 27-Mar-17 -148d

13166b2 ADB - G/F (GL G-H) - Close formwork for beam & slab 12d 20-Mar-17 01-Apr-17 -148d

13168b2 ADB - G/F (GL G-H) - Concrete beam & slab (Roof slab) 1d 03-Apr-17 03-Apr-17 -148d

G-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control Room

13170 ADB G-21 - Internal walls / Cast-in items 1d 03-Apr-17 03-Apr-17 -148d

13172 ADB G-21 - Plinths for F.S. Pump 6d 05-Apr-17 11-Apr-17 -148d

GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)

13152b4 ADB - G/F (GL K-N) - G/F slab  construction 24d 10-Dec-16 A 21-Jan-17 -180d

13154b4 ADB - G/F (GL K-N) - Formwork for column / walls 8d 23-Jan-17 07-Feb-17 -180d

13156b4 ADB - G/F (GL K-N) - Rebar fixing for column / walls 12d 08-Feb-17 21-Feb-17 -180d

13158b4 ADB - G/F (GL K-N) - Concre te  for column / walls 1d 22-Feb-17 22-Feb-17 -180d

13160b4 ADB - G/F (GL K-N) - Scaffolding for beam & slab 12d 04-Mar-17 17-Mar-17 -188d
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13162b4 ADB - G/F (GL K-N) - Decking  / Formwork for beam & slab 12d 10-Mar-17 23-Mar-17 -188d

13164b4 ADB - G/F (GL K-N) - Rebar for beam & slab 12d 14-Mar-17 27-Mar-17 -188d

13166b4 ADB - G/F (GL K-N) - Close fo rmwork for beam & slab 12d 20-Mar-17 01-Apr-17 -188d

13168b4 ADB - G/F (GL K-N) - Concre te  beam & slab (Roof slab) 1d 03-Apr-17 03-Apr-17 -188d

G/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / Staircase

13174 ADB G/F (GL F-N) - Remain ing In ternal  walls / Cast-in items 1d 03-Apr-17 03-Apr-17 -188d

13176 ADB G/F (GL F-N) - Plinths / R.C. curbs 12d 05-Apr-17 21-Apr-17 -188d

1/F1/F1/F1/F1/F1/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

13202 ADB - 1/F (GL A-C) - Formwork for column / walls 6d 12-Dec-16 A 11-Jan-17 A

13204 ADB - 1/F (GL A-C) - Rebar fixing for column / walls 10d 12-Jan-17 A 04-Feb-17 -197d

13206 ADB - 1/F (GL A-C) - Concrete for column / walls 1d 06-Feb-17 06-Feb-17 -197d

13208 ADB -1/F (GL A-C) - Scaffolding for beam & slab 12d 07-Feb-17 20-Feb-17 -197d

13210 ADB - 1/F (GL A-C) - Decking / Formwork for beam & slab 12d 14-Feb-17 27-Feb-17 -197d

13212 ADB - 1/F (GL A-C) - Rebar for beam & slab 12d 21-Feb-17 06-Mar-17 -197d

13214 ADB - 1/F (GL A-C) - Close formwork for beam & slab 12d 28-Feb-17 13-Mar-17 -197d

13216 ADB - 1/F (GL A-C) - Concrete beam & slab (Roof Slab) 1d 14-Mar-17 14-Mar-17 -171d

L1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump Room

13578 ADB - L1-09 - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -136d

13580 ADB - L1-09 - Plinths for F.S. Pump 6d 16-Mar-17 22-Mar-17 -136d

13582 ADB - L1-09 - Water Tank 20d 23-Mar-17 19-Apr-17 -136d

L1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump Room

13222 ADB - L1-09 - Internal walls / Cast-in items 1d 14-Mar-17 14-Mar-17 -129d

13224 ADB - L1-09 - Plinths for F.S. Pump 6d 15-Mar-17 21-Mar-17 -129d

13226 ADB - L1-09 - Water Tank 20d 22-Mar-17 18-Apr-17 -129d
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1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase

13218 ADB - 1/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 14-Mar-17 14-Mar-17 -133d

13220 ADB - 1/F (GL A-C) - Plinths / R.C. curbs 30d 15-Mar-17 22-Apr-17 -133d

East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3822 EVS - ABWF (Wet Trade) (Progress affected by high humidity and 
rainy weather)

60d 12-Apr-16 A 23-Feb-17 -307d

3826 EVS - ABWF (Dry Trade) 60d 24-Feb-17 11-May-17 -295d

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

19058 EVS - Preparation works for cone louvre 10d 09-Jan-17 A 19-Jan-17 A

19060 EVS -Cone louvre installation 24d 20-Jan-17 23-Feb-17 -136d

3832 EVS - Architectural Features of EVS 120d 18-Apr-17 08-Sep-17 -297d

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

3834 MEP(EVS) - E&M Start 0d 24-Feb-17 -307d

3836 MEP(EVS) - E&M 1st Fix 30d 24-Feb-17 30-Mar-17 -307d

3838 MEP(EVS) - E&M 2nd Fix 30d 31-Mar-17 11-May-17 -307d

Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5

SCP4SCP4SCP4SCP4SCP4SCP4

3776 SCP4 - Possession of Portion VIIIc 0d 28-Feb-17 -50d

3778 SCP4 - Initial Site Survey 6d 28-Feb-17 06-Mar-17 -37d

3780 SCP4 - Erect Hoarding 6d 07-Mar-17 13-Mar-17 -37d

3782 SCP4 - Mobilisation and setup 12d 14-Mar-17 27-Mar-17 -37d

3784 SCP4 - Construct SCP RC Structures 24d 28-Mar-17 28-Apr-17 -37d

SCP5SCP5SCP5SCP5SCP5SCP5

3828 SCP5 - Mobilization for Area B 0d 20-Jan-17* -142d

3848 SCP5 - Initial Site Survey 6d 20-Jan-17 26-Jan-17 -142d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035

Page 32 of 34

Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

3852 SCP5 - Erect Hoarding 6d 27-Jan-17 09-Feb-17 -142d

3868 SCP5 - Mobilisation and setup 12d 10-Feb-17 23-Feb-17 -142d

3870a SCP5 - Construct walls upto R/F - Falseworks & Formwork 5d 24-Feb-17 01-Mar-17 -142d

3870b SCP5 - Construct walls upto R/F - Rebar fixing 3d 02-Mar-17 04-Mar-17 -142d

3870c SCP5 - Construct walls upto R/F - Close formwork 5d 06-Mar-17 10-Mar-17 -142d

3870d SCP5 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 11-Mar-17 18-Mar-17 -142d

3870e SCP5 - Construct beams & slab upto R/F - Rebar fixing 3d 20-Mar-17 22-Mar-17 -142d

3870f SCP5 - Construct beams & slab upto R/F - Concreting 1d 23-Mar-17 23-Mar-17 -142d

3872 SCP5 - ABWF Works 24d 24-Mar-17 25-Apr-17 -136d

3886 SCP5 - External Works 30d 24-Mar-17 04-May-17 -142d

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Area A/BArea A/BArea A/BArea A/BArea A/BArea A/B

10288a3 Request for VO/instruction-TCSS equipment installation & cabling 
(Gantries FVMS1 / ADS01)  (Ref: H27613-LJV-ME-LE-4022)

24d 04-Oct-16 A 14-Mar-17 -105d

10288CI1 C18 gantry installation complete (FVMS 1) 0d 20-Jan-17* -66d

10288a1 Area A TCSS equipment installation and cabling (Gantry FVMS 1) - 
After C18 gantry installation complete

40d 15-Mar-17 06-May-17 -105d

10288a2 Area A TCSS equipment installation and cabling (Gantry ADS01) - 
Start date is tentative and to be confirmed

40d 15-Mar-17 06-May-17 -105d

Area B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSS

Noise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night Shift

10288b12 Area B noise enclosure (Live Traffic Area) - TTA/TMLG consultation 180d 20-Jan-17 18-Jul-17 -470d

Area B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel Lighting

Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)

18000 Area B - C19  Handover of completed route of cable ductings from 
SCP-5 to CH 5420

0d 20-Jan-17* 95d

18002 Area B (Remaining No TTA) - Cable laying along cable duct 11d 20-Jan-17 08-Feb-17 95d

18004 Area B (Remaining No TTA) - Noise enclosure lighting brackets 
installation

57d 09-Feb-17 20-Apr-17 95d

18006 Area B (Remaining No TTA) - Cable containment installation 37d 14-Mar-17 29-Apr-17 95d
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Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)

EastBoundEastBoundEastBoundEastBoundEastBoundEastBound

19000 Area B - TTA Approved 0d 20-Jan-17* 80d

19002 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

43d 20-Jan-17 17-Mar-17 80d

19004 Area B (Remaining need TTA) - Cable containment installation 17d 18-Mar-17 07-Apr-17 80d

19006 Area B (Remaining need TTA) - Noise enclosure lighting 
installation

3d 08-Apr-17 11-Apr-17 80d

19008 Area B (Remaining need TTA) - Lighting power cable laying (High 
Level)

12d 12-Apr-17 28-Apr-17 80d

WestBoundWestBoundWestBoundWestBoundWestBoundWestBound

19014 Area B - TTA Approved 0d 20-Jan-17* 58d

19016 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

53d 20-Jan-17 29-Mar-17 58d

19018 Area B (Remaining need TTA) - Cable containment installation 29d 30-Mar-17 09-May-17 58d
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Update 2017-04-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-04-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-04-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-04-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-04-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-04-20 CWB(CC) - Commissioning Contract (DWP R2d)

PRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTS

Salient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and Milestones

Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates

KD003 KD3 - Achievement of Stage 3 (1178 days) 0 20-May-17* 0

KD002 KD2 - Achievement of Stage 2 (1232 days) 0 13-Jul-17* 0

Possession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation Dates

PO-IVa2_b Possession of Portion IVa (Day 930) - SR1 203 30-Mar-17 A 18-Oct-17 -369

PO-Vb2_b Possession of Portion V (Day 607) - SCP3 182 20-Apr-17 18-Oct-17 -343

PO-IVc Possession of Portion IVc (Day 1144) - MVB (above +5.0mPD) 111 30-Jun-17 18-Oct-17 -74

Submissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and Approvals

Initial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General Submission

1211 Submission of 1st Project video film 0 17-Apr-17 A

9932 Submission of 1st Project video film Video1 / Video2 (Release II) 0 20-Apr-17* -809

DETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKS

Permanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and Engineering

Metal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVB

2188 MVB Roof - Engineer review & approval 24 06-Mar-17 A 05-May-17 -259

2190 MVB Roof - Prepare the Detailed Design submission 12 06-May-17 19-May-17 -259

2192 MVB Roof - Finalise detailed design submission and ICE Checks & 
issue Check Certificate

12 20-May-17 03-Jun-17 -259

12436 MVB Roof - Submit detailed design to the Engineer with ICE 
Certificate

0 03-Jun-17 -259

2194 MVB Roof - Engineer review & Approval; Consent to Proceed 
Construction

24 05-Jun-17 03-Jul-17 -257

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

2166 EVB Roof - Engineer review & Approval; Consent to Proceed 
Constructiion

24 18-Apr-16 A 05-May-17 -324
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Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

10238 ADB Green Wall - Engineer review & Approval; Consent to Proceed
Constructiion

24 07-Mar-16 A 05-May-17 -304

Landscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation System

10268 Landscaping - Engineer review & Approval; Consent to Proceed 
Constructiion

24 07-Mar-16 A 05-May-17 -103

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

MVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC System

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11070 MVAC System - Testing & Commissioning submission Plan to 
AECOM

70 22-Jan-16 A 05-May-17 -159

Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11112 PL System - Testing & Commissioning Plan submission to AECOM 
(review / approval)

90 16-Oct-15 A 27-Mar-17 A

Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11126 DR System - Testing  & Commissioning Plan to AECOM 90 14-Nov-15 A 06-Apr-17 A

Access Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & E

12720 Access Road at Area D & E - Prepare design submission 24 28-Apr-17* 27-May-17 -89

12726 Access Road at Area D & E - Submission of design to MTRC / 
AECOM

0 27-May-17 -89

12724 Access Road at Area D & E - MTRC/AECOM  review & Approval; 
Consent to Proceed Construction

28 29-May-17 30-Jun-17 -89

PROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIES

Procurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; Deliveries

Metal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2200 MVB Roof - Shop Drawings submission to the Engineer 30 05-May-17 03-Jun-17 -324

12842 MVB Roof - Shop Drawings review by the Engineer 30 04-Jun-17 03-Jul-17 -324
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2202 MVB Roof - Obtain Approval for Shop Drawings 0 03-Jul-17 -324

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2204 MVB Roof - Confirm design of embed items 0 04-Jul-17 -324

2206 MVB Roof - Embed fabrication & delivery 48 04-Jul-17 20-Aug-17 -324

Metal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVB

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2224 WVB Roof - Metal Roof Fabrication (For Tunnel portal side) 62 23-Nov-16 A 09-May-17 -494

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2228 EVB Green Roof - Shop Drawings submission to the Engineer 30 06-May-17 04-Jun-17 -408

12846 EVB Green Roof - Shop Drawings review the Engineer 30 05-Jun-17 04-Jul-17 -408

2230 EVB Green Roof - Obtain Approval for Shop Drawings 0 04-Jul-17 -408

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2232 EVB Green Roof - Confirm design of embed items 0 05-Jul-17 -408

2234 EVB Green Roof - Embed fabrication & delivery 60 05-Jul-17 02-Sep-17 -408

Landscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10272 Landscaping - Shop Drawings submission to the Engineer 30 06-May-17 04-Jun-17 -137

12848 Landscaping - Shop Drawings review by the Engineer 30 05-Jun-17 04-Jul-17 -137

10274 Landscaping - Obtain Approval for Shop Drawings 0 04-Jul-17 -137

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10276 Landscaping - Confirm design of embed items 0 05-Jul-17 -137

10278 Landscaping - Embed fabrication & delivery 60 05-Jul-17 02-Sep-17 -137

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB
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Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10242 ADB Green Wall - Shop Drawings submission to the Engineer 30 06-May-17 04-Jun-17 -380

12850 ADB Green Wall - Shop Drawings review the Engineer 30 05-Jun-17 04-Jul-17 -380

10244 ADB Green Wall - Obtain Approval for Shop Drawings 0 04-Jul-17 -380

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10246 ADB Green Wall - Confirm design of embed items 0 05-Jul-17 -380

10248 ADB Green Wall - Embed fabrication & delivery 60 05-Jul-17 02-Sep-17 -380

VE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / Panels

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12508 VE Brackets / Panels - Manufacturing & Delivery (Panels) 60 11-Dec-15 A 09-May-17 -192

Architechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVS

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10086 EVS - Architechural Features delivery 60 09-Jun-17 07-Aug-17 -452

2254 EVS - Commence installation 0 09-Jul-17 -452

Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10088 APS - Ship to HK Store (2nd Batch) 80 18-Jan-17 A 16-Jun-17 -175

13664 APS - Ship to HK Store (3rd Batch) 80 19-Jun-17 06-Oct-17 -175

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

Shop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWD

2314 BS(MVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0 20-Apr-17 149

2318 BS(EVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0 20-Apr-17 105

Thermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal Barriers

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication
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12824 TB - Delivery for Thermal Barriers materials(remaining batches) 90 27-Jun-15 A 19-May-17 -332

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)

Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)

Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]

13086a Request for VO / instruction for TCSS equipment installation and 
cabling (Ganty FADS01) (Ref: H27613-LJV-ME-LE-4022)

24 04-Oct-16 A 08-Jun-17 -299

13086 TCSS cabling and sign face installation (FADS01) - Start date is 
tentative and need to be confirmed at a later stage

40 09-Jun-17 26-Jul-17 -299

WestboundWestboundWestboundWestboundWestboundWestbound

4904 Ia(WB) - Mobilisation & Setup 6 20-Apr-17 26-Apr-17 -330

5000 MEP(WB) - (CH840 to CH1360) E&M 1st Fix 29 27-Apr-17 02-Jun-17 -330

5008 MEP(WB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58 03-Jun-17 10-Aug-17 -330

EastboundEastboundEastboundEastboundEastboundEastbound

6100 MEP(EB) - (CH840 to CH1360) E&M 1st Fix 29 01-Mar-17 A 23-May-17 -322

6102 MEP(EB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58 24-May-17 01-Aug-17 -322

Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]

WestboundWestboundWestboundWestboundWestboundWestbound

5010 MEP(WB) - (CH1360 to CH1580) E&M 2nd Fix 24 25-Jan-17 A 22-Apr-17 -222

5018 MEP(WB) - (CH1360 to CH1580) E&M Final Fix 8 08-Feb-17 A 26-Apr-17 -225

5026 MEP(WB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7 13-Mar-17 A 22-Apr-17 -222

9938 MEP(WB) - (CH1360 to CH1580) VE Panel installation (Upper part)
(1920m2) - 1 team

21 06-Apr-17 A 02-May-17 -144

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5034d MEP(WB) - (CH1360 to CH1580) - TVS System T&C 6 08-Feb-17 A 25-Apr-17 -152

5034a MEP(WB) - (CH1360 to CH1580) TCSS Individual System T&C 30 27-Apr-17 03-Jun-17 -225

EastboundEastboundEastboundEastboundEastboundEastbound
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6116 MEP(EB) - (CH1360 to CH1580) E&M 2nd Fix 24 25-Jan-17 A 23-Mar-17 A

6118 MEP(EB) - (CH1360 to CH1580) E&M Final Fix 8 15-Feb-17 A 03-Apr-17 A

6120 MEP(EB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7 13-Mar-17 A 30-Mar-17 A

9940 MEP(EB) - (CH1360 to CH1580) VE Panel installation (Upper part) 
(1920m2) - 1 team

21 31-Mar-17 A 05-Apr-17 A

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

6122b MEP(EB) - (CH1360 to CH1580) - TVS System T&C 6 15-Feb-17 A 24-Apr-17 -151

6122a MEP(EB) - (CH1360 to CH1580) TCSS Individual System T&C 30 20-Apr-17 26-May-17 -219

Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]

WestboundWestboundWestboundWestboundWestboundWestbound

5012 MEP(WB) - (CH1580 to CH1800) E&M 2nd Fix 24 10-Feb-17 A 21-Apr-17 -221

5020 MEP(WB) - (CH1580 to CH1800) E&M Final Fix 8 16-Feb-17 A 25-Apr-17 -224

5028 MEP(WB) - (CH1580 to CH1800) TCSS Field equip & cable 
installation - 1 Team

7 15-Mar-17 A 21-Apr-17 -221

9942 MEP(WB) - (CH1580 to CH1800) VE Panel installation (Upper part)
(2700m2) - 1 team

30 06-Apr-17 A 09-May-17 -149

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5036b MEP(WB) - (CH1580 to CH1800) - TVS System T&C 6 16-Feb-17 A 24-Apr-17 -151

5036a MEP(WB) - (CH1580 to CH1800) TCSS Individual System T&C 30 26-Apr-17 02-Jun-17 -224

EastboundEastboundEastboundEastboundEastboundEastbound

6144 MEP(EB) - (CH1580 to CH1800) E&M 2nd Fix 20 10-Feb-17 A 23-Mar-17 A

6146 MEP(EB) - (CH1580 to CH1800) E&M Final Fix 8 15-Feb-17 A 03-Apr-17 A

6148 MEP(EB) - (CH1580 to CH1800) TCSS Field equip & cable 
installation - 1 Team

7 15-Mar-17 A 30-Mar-17 A

9944 MEP(EB) - (CH1580 to CH1800) VE Panel installation (Upper part) 
(2700m2) - 1 team

30 31-Mar-17 A 05-Apr-17 A

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

6150b MEP(EB) - (CH1580 to CH1800) - TVS System T&C 6 15-Feb-17 A 24-Apr-17 -151

6150a MEP(EB) - (CH1580 to CH1800) TCSS Individual System T&C 30 20-Apr-17 26-May-17 -219
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Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]

WestboundWestboundWestboundWestboundWestboundWestbound

5014 MEP(WB) - (CH1800 to CH2600) E&M 2nd Fix 89 16-Nov-16 A 21-Apr-17 -221

5022 MEP(WB) - (CH1800 to CH2600) E&M Final Fix 28 08-Feb-17 A 25-Apr-17 -224

4930a1 III(WB) - Masking wall constructiion (VO/092) (33m, 13d/9m/cycle) - 
2 teams (Duration tentative)

24 13-Mar-17 A 08-Apr-17 A

5030 MEP(WB) - (CH1800 to CH2600) TCSS Field equip & cable 
installation - 1 Team

25 16-Mar-17 A 25-Apr-17 -224

9946 MEP(WB) - (CH1800 to CH2600) VE Panel installation (Upper part)
(9600m2) - 2 team

54 06-Apr-17 A 15-May-17 -154

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5038b MEP(WB) - (CH1800 to CH2600) - TVS System T&C 6 08-Feb-17 A 24-Apr-17 -151

5038a MEP(WB) - (CH1800 to CH2600) TCSS Individual System T&C 30 26-Apr-17 02-Jun-17 -224

EastboundEastboundEastboundEastboundEastboundEastbound

9948a MEP(EB) - (CH1800 to CH2600) VE Panel installation (Lower part) 
(9600m2) - 2 team

54 04-Oct-16 A 23-May-17 -335

6130 MEP(EB) - (CH1800 to CH2600) E&M 2nd Fix (include Sump I) 89 09-Feb-17 A 23-May-17 -293

6132 MEP(EB) - (CH1800 to CH2600) E&M Final Fix 28 15-Feb-17 A 23-May-17 -268

9948 MEP(EB) - (CH1800 to CH2600) VE Panel installation (Upper part) 
(9600m2) - 2 team

54 24-May-17 27-Jul-17 -227

6140b1 III(EB) - Masking wall constructiion (VO/092) (93m, 13d/9m/cycle) - 
2 teams (Duration tentative)

67 24-May-17 11-Aug-17 -335

6134 MEP(EB) - (CH1800 to CH2600) TCSS Field equip & cable 
installation - 1 Team

25 14-Jul-17 11-Aug-17 -335

West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

Metal RoofMetal RoofMetal RoofMetal RoofMetal RoofMetal Roof

Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)

10442a7 WVB - Installation of steel roof structure (Eastern side) (GL A-C) 23 07-Nov-16 A 31-Mar-17 A

10442a8 WVB - Installation of steel roof structure (Eastern side) (GL C-E) 21 14-Nov-16 A 29-Mar-17 A

10442a9 WVB - Installation of steel roof structure (Eastern side) (GL E-J) 23 19-Dec-16 A 31-Mar-17 A
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10442a2 WVB - Installation of steel roof structure (Eastern side extra steel 
trust issue)

42 15-Feb-17 A 31-Mar-17 A

10442a4 WVB - Installation of extra roof fins support (M.J.East) (VO) 
(Tentative, duration subject to change)

42 20-Apr-17 10-Jun-17 -236

10452a WVB - Roof cladding / (East Boundary) 30 12-Jun-17 17-Jul-17 -236

Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)

10442 WVB - Installation of temporary roof support at tunnel portal 18 22-Apr-17 15-May-17 -391

10440 WVB - Erection of 1st steel structure at tunnel portal 6 16-May-17 22-May-17 -391

10444 WVB - Installation of steel trust at tunnel portal (connecting to the 
1st steel structure)

18 23-May-17 13-Jun-17 -391

10446 WVB - Dismantle temporary roof support at tunnel portal 12 14-Jun-17 27-Jun-17 -391

10450 WVB - Installation of steel roof structure (steel trusts) (Western side) 30 28-Jun-17 02-Aug-17 -391

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3088 MEP(WVB) - TCSS Enabling Works 30 11-Jul-17 14-Aug-17 -269

BasementBasementBasementBasementBasementBasement

TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)

12280 MEP(WVB) - Installation of electrical services 24 24-Jan-17 A 29-Mar-17 A

10658 MEP(WVB) - ESP & De-NO2 filter 12 07-Feb-17 A 08-Apr-17 A

10660 MEP(WVB) - E&M final fixing 24 02-Mar-17 A 26-Apr-17 -153

Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)

10668 MEP(WVB) - E&M final fixing 24 13-Feb-17 A 21-Apr-17 -149

G/FG/FG/FG/FG/FG/F

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10710 MEP(WVB) - E&M 2nd fixing 30 08-Aug-16 A 22-Apr-17 -150

1/F1/F1/F1/F1/F1/F

TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)

12338 MEP(WVB) - E&M 2nd fixing 24 03-Nov-16 A 21-Apr-17 -149
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10814 MEP(WVB) - E&M final fixing 24 15-Feb-17 A 22-Apr-17 -150

Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)

10822 MEP(WVB) - E&M final fixing 24 18-Jan-17 A 21-Apr-17 -149

Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)

12732 MEP(WVB) - E&M 1st fixing 24 05-Aug-16 A 21-Apr-17 -149

12738 MEP(WVB) - E&M 2nd fixing 24 09-Aug-16 A 25-Apr-17 -152

12740 MEP(WVB) - E&M final fixing 30 11-Oct-16 A 02-May-17 -157

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10804 MEP(WVB) - E&M 2nd fixing 30 10-Aug-16 A 25-Apr-17 -152

APSAPSAPSAPSAPSAPS

3160 APS(WVB) - Auxilliary Plant Installation 30 16-Oct-16 A 28-Apr-17 -40

3164 APS(WVB) - DeNO2 Installation 30 17-Nov-16 A 08-Apr-17 A

3166 APS(WVB) - T&C 24 10-Apr-17 A 17-May-17 -40

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

3100e WVB - Drainage and Pavement (North) 84 09-Jan-17 A 05-May-17 -379

3100f WVB - Drainage, Pavement & External facing tiles  (East / South) 128 06-May-17 06-Oct-17 -379

3100c WVB - Extension of parapet wall (Pending for VO) 45 14-Jun-17 05-Aug-17 -340

3100d WVB - Podium structure near Gate 4 (Pending for VO) 45 28-Jun-17 19-Aug-17 -289

Tunnel Flexible Pavement (WVB-related)Tunnel Flexible Pavement (WVB-related)Tunnel Flexible Pavement (WVB-related)Tunnel Flexible Pavement (WVB-related)Tunnel Flexible Pavement (WVB-related)Tunnel Flexible Pavement (WVB-related)

5800 Road(WB) - (CH1480 to CH2600) Flexible Pavement 14 16-May-17 01-Jun-17 -154

5802 Road(WB) - (CH1480 to CH2600) Road Marking & Traffic Sign 14 02-Jun-17 17-Jun-17 -140

Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3922 SCB - ABWF (Wet Trade) 24 18-Jan-17 A 05-May-17 -191
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3926 SCB - ABWF (Dry Trade) 24 11-Apr-17 A 09-May-17 -143

3928 SCB - Metal works / steel platform / Ladders / Handrails 36 10-May-17 21-Jun-17 -143

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3930 SCB - External facing tiles / Louvre 48 06-May-17 03-Jul-17 -188

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

3932 MEP(SCB) - E&M Start 0 06-May-17 -191

3934 MEP(SCB) - E&M 1st Fix 24 06-May-17 03-Jun-17 -191

3938 MEP(SCB) - E&M 2nd Fix 24 20-May-17 17-Jun-17 -191

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

3946 SCB - External concrete pavement 18 04-Jul-17 24-Jul-17 -188

Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2

SCP1SCP1SCP1SCP1SCP1SCP1

3708a VO052 - Construct steel vehicle parapet at elevated layby 40 18-Aug-16 A 28-Apr-17 -253

3708 SCP1 - Construct SCP RC Structures 18 09-Mar-17 A 02-May-17 -255

3710 SCP1 - ABWF Works 24 20-May-17 17-Jun-17 -269

3712 MEP(SCP1) - E&M 1st Fix 18 12-Jun-17 03-Jul-17 -269

3722 SCP1 - External Works 30 19-Jun-17 24-Jul-17 -160

3711 SCP1 - Metal works / Glazing / Louver / Handrails 24 19-Jun-17 17-Jul-17 -166

10106 MEP(SCP1) - TCSS Enabling Works 18 19-Jun-17 10-Jul-17 -269

3714 MEP(SCP1) - E&M 2nd Fix 18 11-Jul-17 31-Jul-17 -190

SCP2SCP2SCP2SCP2SCP2SCP2

3734 SCP2 - ABWF Works 24 20-Apr-17 19-May-17 -269

3746 SCP2 - External Works 30 20-Apr-17 26-May-17 -213

3736 MEP(SCP2) - E&M 1st Fix 18 20-May-17 10-Jun-17 -237
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3748 SCP2 - Metal works / Glazing / Louver / Handrails 24 27-May-17 24-Jun-17 -213

3738 MEP(SCP2) - E&M 2nd Fix 18 12-Jun-17 03-Jul-17 -237

3740 MEP(SCP2) - E&M Final Fix 18 04-Jul-17 24-Jul-17 -237

Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)

Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)

Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)

5112b1 IVa - Initial Site Survey (CH2720 to CH2950) 12 13-Mar-17 A 02-May-17 -269

5110b2 Possession of Portion IVa2 (SR1) 0 30-Mar-17 A

5112b2 IVa - Initial Site Survey (SR1) 12 31-Mar-17 A 02-May-17 -296

Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1

10028 IVa (SR1) - Mobilisation & Setup 6 04-May-17 10-May-17 -296

12220 IVa (SR1) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1200m2)

13 11-May-17 25-May-17 -296

10030 IVa (SR1) - Thermal Barrier installation (include protection removal)
- 1 team

33 26-May-17 05-Jul-17 -296

10018 MEP(SR1) - (CH171 to CH271) E&M 1st Fix 4 06-Jul-17 10-Jul-17 -296

10020 MEP(SR1) - (CH171 to CH271) E&M 2nd Fix (include Sump B) 30 11-Jul-17 14-Aug-17 -296

Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)

12222a IVa (WB) - Anchorage instal la tion  for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1173m2)

7 15-Mar-17 A 13-Apr-17 A

5100a MEP(WB) - (CH2600 to CH2720) E&M 1st Fix 12 14-Apr-17 A 02-May-17 -175

5102a MEP(WB) - (CH2600 to CH2720) E&M 2nd Fix 12 04-May-17 17-May-17 -175

5116a IVa(WB) - Thermal Barrier installation (include protection removal) -
2 team

20 20-May-17 13-Jun-17 -266

Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)

5130a IVa(EB) - Thermal Barrier installation (include protection removal) - 
2 team

20 05-Mar-17 A 06-May-17 -253

5118a MEP(EB) - (CH2600 to CH2720) E&M 1st Fix 12 12-Apr-17 A 02-May-17 -170

5120a MEP(EB) - (CH2600 to CH2720) E&M 2nd Fix 7 04-May-17 11-May-17 -170
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Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)

5114b IVa(WB) - Mobilisation & Setup 6 04-May-17 10-May-17 -251

12222b IVa (WB) - Anchorage instal la tion  for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2247m2)

13 11-May-17 25-May-17 -251

5116b IVa(WB) - Thermal Barrier installation (include protection removal) -
2 team

38 14-Jun-17 28-Jul-17 -266

Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)

5128b IVa(EB) - Mobilisation & Setup 6 04-May-17 10-May-17 -269

12224b IVa (EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2247m2)

13 11-May-17 25-May-17 -269

5130b IVa(EB) - Thermal Barrier installation (include protection removal) - 
2 team

38 26-May-17 11-Jul-17 -269

5118b MEP(EB) - (CH2720 to CH2950) E&M 1st Fix 19 12-Jul-17 02-Aug-17 -269

Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5134a MEP(WB) - (CH2950 to CH3210) E&M 2nd Fix 33 23-Feb-17 A 18-May-17 -176

5138a MEP(WB) - (CH2950 to CH3210) TCSS Field equip & cable 
installation - 1 Team

9 15-Mar-17 A 08-Apr-17 A

5136a MEP(WB) - (CH2950 to CH3210) E&M Final Fix 10 19-May-17 31-May-17 -176

9954a MEP(WB) - (CH2950 to CH3210) VE Panel installation (Upper part)
(1800m2) - 1 team

20 23-May-17 15-Jun-17 -213

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5140a11 MEP(WB) - (CH2950 to CH3210) - TVS System T&C 6 19-May-17 25-May-17 -176

5108b22 MEP(WB) - (CH2950 to CH3210) TCSS Individual System T&C 30 01-Jun-17 06-Jul-17 -152

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

9956b MEP(EB) - (CH2950 to CH3210) VE Panel installation (Lower part) 
(1800m2) - 1 team

20 06-Dec-16 A 25-Apr-17 -144

5152a MEP(EB) - (CH2950 to CH3210) E&M 2nd Fix 33 04-Mar-17 A 17-May-17 -175

5154a MEP(EB) - (CH2950 to CH3210) TCSS Field equip & cable 
installation - 1 Team

9 17-Mar-17 A 08-Apr-17 A

9956a MEP(EB) - (CH2950 to CH3210) VE Panel installation (Upper part) 
(1800m2) - 1 team

20 16-May-17 08-Jun-17 -74

5156a MEP(EB) - (CH2950 to CH3210) E&M Final Fix 10 18-May-17 29-May-17 -175
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E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5158a11 MEP(WB) - (CH2720 to CH2950) - TVS System T&C 6 18-May-17 24-May-17 -175

5158a2 MEP(EB) - (CH2950 to CH3210) TCSS Individual System T&C 30 01-Jun-17 06-Jul-17 -152

Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)

Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3

10032b MEP(SR3) - (CH3089 to CH3334) E&M 1st Fix 13 15-Mar-17 A 27-Apr-17 -187

10036b MEP(SR3) - (CH3089 to CH3334) TCSS Field equip & cable 
installation - 1 Team

8 15-Mar-17 A 27-Apr-17 -160

10048c MEP(SR3) - (CH3089 to CH3334) VE Panel installation (Lower 
part) (2940m2) - 1 team

33 26-Apr-17 06-Jun-17 -144

10034b MEP(SR3) - (CH3089 to CH3334) E&M 2nd Fix (include Sump C) 27 28-Apr-17 01-Jun-17 -187

10038b MEP(SR3) - (CH3089 to CH3334) E&M Final Fix 8 02-Jun-17 10-Jun-17 -187

10048b MEP(SR3) - (CH3089 to CH3334) VE Panel installation (Upper 
part) (2940m2) - 1 team

33 09-Jun-17 18-Jul-17 -74

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

10040b11 EP(SR3) - (CH3089 to CH3334) - TVS System T&C 6 02-Jun-17 08-Jun-17 -187

10040b2 EP(SR3) - (CH3089 to CH3334) TCSS Individual System T&C 30 12-Jun-17 17-Jul-17 -161

Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)

Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2

10050b MEP(SR2) - (CH3114 to CH3257) E&M 1st Fix 8 08-Mar-17 A 24-Apr-17 -197

10056b MEP(SR2) - (CH3114 to CH3257) TCSS Field equip & cable 
installation - 1 Team

5 16-Mar-17 A 24-Apr-17 -153

10052b MEP(SR2) - (CH3114 to CH3257) E&M 2nd Fix (include Sump F) 40 25-Apr-17 13-Jun-17 -197

10054b MEP(SR2) -(CH3114 to CH3257) E&M Final Fix 5 14-Jun-17 19-Jun-17 -197

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

10058b11 MEP(SR2) - (CH3114 to CH3257) - TVS System T&C 6 14-Jun-17 20-Jun-17 -197

10058b2 MEP(SR2) - (CH3114 to CH3257) TCSS Individual System T&C 30 20-Jun-17 25-Jul-17 -168

Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]
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Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

9954d MEP(WB) - (CH3210 to CH3250) VE Panel installation (Lower part)
(1800m2) - 1 team

20 07-Dec-16 A 26-Apr-17 -213

5134c MEP(WB) - (CH3210 to CH3250) E&M 2nd Fix 18 23-Feb-17 A 29-Apr-17 -162

5138c MEP(WB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9 17-Mar-17 A 08-Apr-17 A

9954c MEP(WB) - (CH3210 to CH3250) VE Panel installation (Upper part)
(1800m2) - 1 team

20 27-Apr-17 22-May-17 -213

5136c MEP(WB) - (CH3210 to CH3250) E&M Final Fix 10 02-May-17 13-May-17 -162

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5140c11 MEP(WB) - (CH3210 to CH3250) - TVS System T&C 6 02-May-17 09-May-17 -162

5140c2 MEP(WB) - (CH3210 to CH3250) - TCSS LCS site commisioning 
test

30 20-Jun-17 25-Jul-17 -168

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

9956d MEP(EB) - (CH3210 to CH3250) VE Panel installation (Lower part) 
(1800m2) - 1 team

20 10-Dec-16 A 26-Apr-17 -60

5152c MEP(EB) - (CH3210 to CH3250) E&M 2nd Fix 18 02-Mar-17 A 29-Apr-17 -162

5154c MEP(EB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9 17-Mar-17 A 08-Apr-17 A

9956c MEP(EB) - (CH3210 to CH3250) VE Panel installation (Upper part) 
(1800m2) - 1 team

20 20-Apr-17 15-May-17 -74

5156c MEP(EB) - (CH3210 to CH3250) E&M Final Fix 10 02-May-17 13-May-17 -162

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5158c11 MEP(EB) - (CH3210 to CH3250) - TVS System T&C 6 02-May-17 09-May-17 -162

5158c2 MEP(EB) - (CH3210 to CH3250) TCSS Individual System T&C 30 15-May-17 19-Jun-17 -138

Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]

WestboundWestboundWestboundWestboundWestboundWestbound

5178a VIa(WB) - Mobilisation & Setup 8 20-Apr-17 28-Apr-17 -292

12234a VIa(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (528m2)

6 29-Apr-17 08-May-17 -292

5180a VIa(WB) - Thermal Barrier installation (include protection removal) -
1 team

11 09-May-17 20-May-17 -292

5164a MEP(WB) - (CH3250 to CH3283) E&M 1st Fix 6 22-May-17 27-May-17 -212
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9958a MEP(WB) - (CH3250 to CH3283) VE Panel installation (Upper part)
(528m2) - 1 team

6 22-May-17 27-May-17 -151

9958a1 MEP(WB) - (CH3250 to CH3283) VE Panel installation (Lower part)
(528m2) - 1 team

6 22-May-17 27-May-17 -151

5166a MEP(WB) - (CH3250 to CH3283) E&M 2nd Fix 6 29-May-17 05-Jun-17 -212

5170a MEP(WB) - (CH3250 to CH3283) TCSS Field equip & cable 
installation - 1 Team

5 06-Jun-17 10-Jun-17 -212

5168a MEP(WB) - (CH3250 to CH3283) E&M Final Fix 5 12-Jun-17 16-Jun-17 -212

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5172a11 MEP(WB) - (CH3250 to CH3283) - TVS System T&C 6 12-Jun-17 17-Jun-17 -195

5172a2 MEP(WB) - (CH3250 to CH3283) TCSS Individual System T&C 30 17-Jun-17 22-Jul-17 -166

EastboundEastboundEastboundEastboundEastboundEastbound

5194a VIa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

11 10-Dec-16 A 26-Apr-17 -284

5194a1 VIa(WB) - Masking wall construction (VO/092) (33m, 13d/9m/cycle) 
- 2 teams (Duration tentative)

24 27-Apr-17 26-May-17 -195

9960a MEP(EB) - (CH3250 to CH3283) VE Panel installation (Upper part) 
(528m2) - 1 team

6 29-May-17 05-Jun-17 -151

9960a1 MEP(EB) - (CH3250 to CH3283) VE Panel installation (Lower part) 
(528m2) - 1 team

6 29-May-17 05-Jun-17 -151

5182a MEP(EB) - (CH3250 to CH3283) E&M 1st Fix 6 17-Jun-17 23-Jun-17 -212

5184a MEP(EB) - (CH3250 to CH3283) E&M 2nd Fix 6 24-Jun-17 30-Jun-17 -212

5188a MEP(EB) - (CH3250 to CH3283) TCSS Field equip & cable 
installation - 1 Team

5 24-Jun-17 29-Jun-17 -206

5186a MEP(EB) - (CH3250 to CH3283) E&M Final Fix 5 03-Jul-17 07-Jul-17 -212

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5190a11 MEP(EB) - (CH3250 to CH3283) - TVS System T&C 6 03-Jul-17 08-Jul-17 -212

5190a2 MEP(EB) - (CH3250 to CH3283) TCSS Individual System T&C 30 08-Jul-17 11-Aug-17 -183

Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]

WestboundWestboundWestboundWestboundWestboundWestbound

5196b2 MEP(WB) - (CH3428 to CH3625) E&M 1st Fix 12 07-Dec-16 A 21-Apr-17 -177

5198b2 MEP(WB) - (CH3428 to CH3625) E&M 2nd Fix 12 15-Mar-17 A 27-Apr-17 -160
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2017
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5202b2 MEP(WB) - (CH3428 to CH3625) TCSS Field equip & cable 
installation - 1 Team

12 18-Mar-17 A 02-May-17 -185

5200b2 MEP(WB) - (CH3428 to CH3625) E&M Final Fix 12 04-May-17 17-May-17 -163

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5204b41 MEP(WB) - (CH3428 to CH3625) - TVS System T&C 6 04-May-17 10-May-17 -163

5204b5 MEP(WB) - (CH3428 to CH3625) TCSS Individual System T&C 30 18-May-17 22-Jun-17 -141

EastboundEastboundEastboundEastboundEastboundEastbound

9964b2a MEP(EB) - (CH3428 to CH3625) VE Panel installation (Lower part) 
(4800m2) - 1 team

27 18-Jan-17 A 08-May-17 -187

Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]

WestboundWestboundWestboundWestboundWestboundWestbound

5196b3 MEP(WB) - (CH3625 to CH3770) E&M 1st Fix 12 02-Mar-17 A 22-Apr-17 -174

5212b3 VIb(WB) - Thermal Barrier installation (include protection removal) -
2  teams

24 20-Apr-17 19-May-17 -281

5198b3 MEP(WB) - (CH3625 to CH3770) E&M 2nd Fix 12 24-Apr-17 09-May-17 -168

9962b3a MEP(WB) - (CH3625 to CH3770) VE Panel installation (Lower part)
(1740m2) - 1 team

20 20-May-17 13-Jun-17 -222

EastboundEastboundEastboundEastboundEastboundEastbound

12240b3 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20 28-Feb-17 A 13-Apr-17 A

5226b3 VIb(EB) - Thermal Barrier installation (include protection removal) - 
2 team

24 20-Apr-17 19-May-17 -302

5226b3a VIb(EB) - Masking wall construction (VO/092) (145m, 13d/9m/cycle) 
- 4 teams (Duration tentative)

52 20-May-17 21-Jul-17 -253

9964b3a MEP(EB) - (CH3625 to CH3770) VE Panel installation (Lower part) 
(1740m2) - 1 team

20 14-Jun-17 07-Jul-17 -222

Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3310 Possession of Portion IVc 0 30-Jun-17 -74

3220 MVB - Construct road and drainage works in Area D & E 48 03-Jul-17 26-Aug-17 -89

3220a Area D & E Possession (Tentavie) 0 03-Jul-17* -89

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof
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13090 MVB - Plinths and Cast-in items at Basement (Late start, affected by
CSLJV defect rectification works)

60 06-Mar-17 A 28-Apr-17 -175

Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)

11128 MVB Zone B (G/F)- Construct G/F Formwork for column / wall 8 20-Mar-17 A 08-Apr-17 A

11146 MVB Zone B (G/F) - Rebar fixing for column / walls 12 22-Mar-17 A 08-Apr-17 A

11150 MVB Zone B (G/F) - Scaffolding for beam & slab 10 29-Mar-17 A 08-Apr-17 A

11146a MVB Zone B (G/F) - CSLJV tower crane dismantle and temporary 
closure of access

3 08-Apr-17 A 11-Apr-17 A

11152 MVB Zone B (G/F) - Decking / Formwork for beam & slab 10 10-Apr-17 A 12-Apr-17 A

11148 MVB Zone B (G/F) - Concrete for column / walls 1 12-Apr-17 A 12-Apr-17 A

11154 MVB Zone B (G/F) - Rebar for beam & slab 12 13-Apr-17 A 20-Apr-17 -308

11156 MVB Zone B (G/F) - Close formwork for beam & slab 10 21-Apr-17 04-May-17 -308

11158 MVB Zone B (G/F) - Concrete beam & slab (1/F floor slab) 1 05-May-17 05-May-17 -308

G-01 TVF Fan Room 1G-01 TVF Fan Room 1G-01 TVF Fan Room 1G-01 TVF Fan Room 1G-01 TVF Fan Room 1G-01 TVF Fan Room 1

11220 MVB G-01 - Internal walls / Cast-in items 6 27-Apr-17 05-May-17 -183

G-02 TVF Fan Room 2G-02 TVF Fan Room 2G-02 TVF Fan Room 2G-02 TVF Fan Room 2G-02 TVF Fan Room 2G-02 TVF Fan Room 2

11218 MVB G-02 - Internal walls / Cast-in items 6 27-Apr-17 05-May-17 -195

G/F (GL D-H) Other Rooms / Corridors / StaircaseG/F (GL D-H) Other Rooms / Corridors / StaircaseG/F (GL D-H) Other Rooms / Corridors / StaircaseG/F (GL D-H) Other Rooms / Corridors / StaircaseG/F (GL D-H) Other Rooms / Corridors / StaircaseG/F (GL D-H) Other Rooms / Corridors / Staircase

11226 MVB G/F (GL D-H) - Remaining  Internal walls / Cast-in  i tems 12 20-Apr-17 05-May-17 -183

11228 MVB G/F (GL D-H) - Pl inths / R.C. curbs 12 06-May-17 19-May-17 -183

Zone A - G/F (GL A - D)Zone A - G/F (GL A - D)Zone A - G/F (GL A - D)Zone A - G/F (GL A - D)Zone A - G/F (GL A - D)Zone A - G/F (GL A - D)

11132 MVB Zone A (G/F) - Rebar fixing for column / walls 12 08-Apr-17 A 02-May-17 -279

3212 MVB Zone A (G/F) - Formwork for column / wall (Late start affected 
by CSLJV modification works)

6 12-Apr-17 A 25-Apr-17 -274

11134 MVB Zone A (G/F) - Concrete for column / walls 1 04-May-17 04-May-17 -279

11136 MVB Zone A (G/F) - Scaffolding for beam & slab 6 05-May-17 11-May-17 -279

11138 MVB Zone A (G/F) - Decking / Formwork for beam & slab 6 12-May-17 18-May-17 -279
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11140 MVB Zone A (G/F) - Rebar for beam & slab 10 19-May-17 31-May-17 -279

11142 MVB Zone A (G/F) - Close formwork for beam & slab 6 01-Jun-17 07-Jun-17 -279

11144 MVB Zone A (G/F) - Concrete beam & slab (1/F floor slab) 1 08-Jun-17 08-Jun-17 -279

G-07 HKE/HV Switch Room 1G-07 HKE/HV Switch Room 1G-07 HKE/HV Switch Room 1G-07 HKE/HV Switch Room 1G-07 HKE/HV Switch Room 1G-07 HKE/HV Switch Room 1

11210 MVB G-07 - Internal walls / Cast-in items 6 02-Jun-17 08-Jun-17 -231

G-10 HKE/HV Switch Room 2G-10 HKE/HV Switch Room 2G-10 HKE/HV Switch Room 2G-10 HKE/HV Switch Room 2G-10 HKE/HV Switch Room 2G-10 HKE/HV Switch Room 2

11208 MVB G-10 - Internal walls / Cast-in items 6 02-Jun-17 08-Jun-17 -219

G-05 Transformer Room 1G-05 Transformer Room 1G-05 Transformer Room 1G-05 Transformer Room 1G-05 Transformer Room 1G-05 Transformer Room 1

11212 MVB G-05 - Internal walls / Cast-in items 6 02-Jun-17 08-Jun-17 -231

G-08 Transformer Room 2G-08 Transformer Room 2G-08 Transformer Room 2G-08 Transformer Room 2G-08 Transformer Room 2G-08 Transformer Room 2

11214 MVB G-08 - Internal walls / Cast-in items 12 25-May-17 08-Jun-17 -213

G-11 Fire Control CentreG-11 Fire Control CentreG-11 Fire Control CentreG-11 Fire Control CentreG-11 Fire Control CentreG-11 Fire Control Centre

11216 MVB G-11 - Internal walls / Cast-in items 12 25-May-17 08-Jun-17 -165

G/F Other Rooms / Corridors / StaircaseG/F Other Rooms / Corridors / StaircaseG/F Other Rooms / Corridors / StaircaseG/F Other Rooms / Corridors / StaircaseG/F Other Rooms / Corridors / StaircaseG/F Other Rooms / Corridors / Staircase

11222 MVB G/F (GL A-D) - Remaining Internal walls / Cast-in items 24 11-May-17 08-Jun-17 -165

11224 MVB G/F (GL A-D) - Plinths / R.C. curbs 12 09-Jun-17 22-Jun-17 -165

Zone B - 1/F (GL D - H)Zone B - 1/F (GL D - H)Zone B - 1/F (GL D - H)Zone B - 1/F (GL D - H)Zone B - 1/F (GL D - H)Zone B - 1/F (GL D - H)

11176 MVB Zone B (1/F) - Formwork for column / wall 8 06-May-17 15-May-17 -308

11178 MVB Zone B (1/F) - Rebar fixing for column / walls 12 16-May-17 29-May-17 -308

11180 MVB Zone B (1/F) - Concrete for column / walls 1 31-May-17 31-May-17 -308

11182 MVB Zone B (1/F) - Scaffolding for beam & slab 10 01-Jun-17 12-Jun-17 -308

11184 MVB Zone B (1/F) - Decking / Formwork for beam & slab 10 13-Jun-17 23-Jun-17 -308

11186 MVB Zone B (1/F) - Rebar for beam & slab 12 24-Jun-17 08-Jul-17 -308

11188 MVB Zone B (1/F) - Close formwork for beam & slab 10 10-Jul-17 20-Jul-17 -308
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1/F (GL D-H) Rooms / Corridors / Staircase1/F (GL D-H) Rooms / Corridors / Staircase1/F (GL D-H) Rooms / Corridors / Staircase1/F (GL D-H) Rooms / Corridors / Staircase1/F (GL D-H) Rooms / Corridors / Staircase1/F (GL D-H) Rooms / Corridors / Staircase

11242 MVB 1/F (GL D-H) - Remaining Internal walls / Cast-in items 12 08-Jul-17 21-Jul-17 -241

Zone A - 1/F (GL A - D)Zone A - 1/F (GL A - D)Zone A - 1/F (GL A - D)Zone A - 1/F (GL A - D)Zone A - 1/F (GL A - D)Zone A - 1/F (GL A - D)

3218 MVB Zone A (1/F) - Formwork for column / wall 6 09-Jun-17 15-Jun-17 -279

11162 MVB Zone A (1/F) - Rebar fixing for column / walls 12 16-Jun-17 29-Jun-17 -279

11164 MVB Zone A (1/F) - Concrete for column / walls 1 30-Jun-17 30-Jun-17 -279

11166 MVB Zone A (1/F) - Scaffolding for beam & slab 6 03-Jul-17 08-Jul-17 -279

11168 MVB Zone A (1/F) - Decking / Formwork for beam & slab 6 10-Jul-17 15-Jul-17 -279

11170 MVB Zone A (1/F) - Rebar for beam & slab 10 17-Jul-17 27-Jul-17 -279

1/F Other Rooms / Corridors / Staircase1/F Other Rooms / Corridors / Staircase1/F Other Rooms / Corridors / Staircase1/F Other Rooms / Corridors / Staircase1/F Other Rooms / Corridors / Staircase1/F Other Rooms / Corridors / Staircase

11238 MVB 1/F (GL A-D) - Remaining Internal walls / Cast-in items 24 08-Jul-17 04-Aug-17 -229

Metal RoofMetal RoofMetal RoofMetal RoofMetal RoofMetal Roof

3308 MVB - Possession set up for metal roof construction 12 30-Jun-17 11-Jul-17 -74

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3312 MVB - ABWF (Remaining B1 portion) 10 12-Jul-17 22-Jul-17 -59

Basement 3 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 (GL D - H)Basement 3 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 (GL D - H)Basement 3 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 (GL D - H)Basement 3 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 (GL D - H)Basement 3 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 (GL D - H)Basement 3 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 (GL D - H)

3298 APS(MVB) - ABWF works 12 29-Apr-17 15-May-17 -175

12294 APS(MVB) - E&M 1st fixing 24 16-May-17 13-Jun-17 -100

Basement 3M - Sump Pit for ESP / Sump Pit for DENO2 (GL D - H)Basement 3M - Sump Pit for ESP / Sump Pit for DENO2 (GL D - H)Basement 3M - Sump Pit for ESP / Sump Pit for DENO2 (GL D - H)Basement 3M - Sump Pit for ESP / Sump Pit for DENO2 (GL D - H)Basement 3M - Sump Pit for ESP / Sump Pit for DENO2 (GL D - H)Basement 3M - Sump Pit for ESP / Sump Pit for DENO2 (GL D - H)

3290 APS(MVB) - Plant 1 ESP/DeNO2 24 17-Jun-17 15-Jul-17 -107

3292 APS(MVB) - Plant 2 ESP/DeNO2 24 17-Jul-17 12-Aug-17 -107

Basement 2 (GL D - H)Basement 2 (GL D - H)Basement 2 (GL D - H)Basement 2 (GL D - H)Basement 2 (GL D - H)Basement 2 (GL D - H)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

19028 MEP(MVB) - ABWF Works 12 16-May-17 29-May-17 -175

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, No Summary, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline Leighton Contractors (Asia) Limited
Programme Update 38 (April 2017)

THREE MONTH ROLLING

Project ID: H2613-U038

Baseline: DWP2d

Layout: Update Three Month Rolling

U038

Page 19 of 40

Date Revision Checked Appro...

20-Mar-17 U037 AT CW

20-Apr-17 U038 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

19030 MEP(MVB) - E&M 1st fixing 30 31-May-17 05-Jul-17 -163

19032 MEP(MVB) - E&M 2nd fixing 24 06-Jul-17 02-Aug-17 -163

Basement 2M (GL D - H)Basement 2M (GL D - H)Basement 2M (GL D - H)Basement 2M (GL D - H)Basement 2M (GL D - H)Basement 2M (GL D - H)

TV PlenumTV PlenumTV PlenumTV PlenumTV PlenumTV Plenum

19036 MEP(MVB) - ABWF Works 12 31-May-17 13-Jun-17 -175

19038 MEP(MVB) - E&M 1st fixing 30 14-Jun-17 19-Jul-17 -175

Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11312 MEP(MVB) - ABWF Works 12 29-Apr-17 15-May-17 -151

11314 MEP(MVB) - E&M 1st fixing 30 16-May-17 20-Jun-17 -151

11316 MEP(MVB) - E&M 2nd fixing 24 21-Jun-17 19-Jul-17 -151

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

MCC Room 1 (B1-04)MCC Room 1 (B1-04)MCC Room 1 (B1-04)MCC Room 1 (B1-04)MCC Room 1 (B1-04)MCC Room 1 (B1-04)

11280 MVB - ABWF works for MCC Room 1 12 01-Jun-17 14-Jun-17 -258

11282 MEP(MVB) - E&M 1st fixing 12 15-Jun-17 28-Jun-17 -204

12346 APS(MVB) - E&M 2nd fixing 12 29-Jun-17 13-Jul-17 -204

11284 MEP(MVB) - MCC installation 12 14-Jul-17 27-Jul-17 -158

UPS Room 1 (B1-11)UPS Room 1 (B1-11)UPS Room 1 (B1-11)UPS Room 1 (B1-11)UPS Room 1 (B1-11)UPS Room 1 (B1-11)

11288 MVB - ABWF works for UPS Room 12 15-Jun-17 28-Jun-17 -258

11290 MEP(MVB) - E&M 1st fixing 12 29-Jun-17 13-Jul-17 -212

12348 APS(MVB) - E&M 2nd fixing 12 14-Jul-17 27-Jul-17 -212

MCC Room 2 (B1-07)MCC Room 2 (B1-07)MCC Room 2 (B1-07)MCC Room 2 (B1-07)MCC Room 2 (B1-07)MCC Room 2 (B1-07)

11304 MVB - ABWF works for MCC Room 2 12 29-Jun-17 13-Jul-17 -258

11306 MEP(MVB) - E&M 1st fixing 12 14-Jul-17 27-Jul-17 -212
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Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)

12742 MVB - ABWF works for Computer Equipment Room 12 14-Jul-17 27-Jul-17 -258

Portion IVa Road Surface AreaPortion IVa Road Surface AreaPortion IVa Road Surface AreaPortion IVa Road Surface AreaPortion IVa Road Surface AreaPortion IVa Road Surface Area

19044 Access date for Portion IVa Road Surface Area (C3 Interface 
Contractor)

0 03-Jul-17* -249

19046 TCSS equipment installation & cabling (Tentative) 96 03-Jul-17 24-Oct-17 -249

19050 Lighting equipment installation & cabling (Tentative) 48 03-Jul-17 26-Aug-17 -7

Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3

SCP3SCP3SCP3SCP3SCP3SCP3

3750 SCP3 - Possession of Portion Vb2 0 20-Apr-17 -275

3752 SCP3 - Initial Site Survey 6 20-Apr-17 26-Apr-17 -275

3754 SCP3 - Erect Hoarding 6 27-Apr-17 05-May-17 -275

3756 SCP3 - Mobilisation and setup 12 06-May-17 19-May-17 -275

3758 SCP3 - Construct SCP RC Structures 24 20-May-17 17-Jun-17 -275

3772 SCP3 - External Works 30 12-Jun-17 17-Jul-17 -275

3760 SCP3 - ABWF Works 24 19-Jun-17 17-Jul-17 -275

3762 MEP(SCP3) - E&M 1st Fix 18 18-Jul-17 07-Aug-17 -275

East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)

Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)

Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]

WestboundWestboundWestboundWestboundWestboundWestbound

5210c VIc(WB) - Mobilisation & Setup 12 11-Mar-17 A 25-Mar-17 A

12238c VIc(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5 27-Mar-17 A 13-Apr-17 A

EastboundEastboundEastboundEastboundEastboundEastbound

5224c VIc(EB) - Mobilisation & Setup 12 22-Mar-17 A 04-Apr-17 A
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Start Finish Total Float

12240c VIc(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5 05-Apr-17 A 06-Apr-17 A

5226c VIc(EB) - Thermal Barrier installation (include protection removal) - 
1 team

10 10-Apr-17 A 13-Apr-17 A

5226c1 VIc(EB) - Masking wall construction (VO/092) (30m, 13d/9m/cycle) - 
2 teams (Duration tentative)

22 20-Apr-17 17-May-17 -205

5214c MEP(EB) - (CH3770 to CH3800) E&M 1st Fix 6 18-May-17 24-May-17 -205

5220c MEP(EB) - (CH3770 to CH3800) E&M 2nd Fix 12 25-May-17 08-Jun-17 -205

5216c MEP(EB) - (CH3770 to CH3800) TCSS Field equip & cable 
installation - 1 Team

5 25-May-17 31-May-17 -198

5218c MEP(EB) - (CH3770 to CH3800) E&M Final Fix 12 09-Jun-17 22-Jun-17 -193

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5222c11 MEP(EB) - (CH3770 to CH3800) - TVS System T&C 6 09-Jun-17 15-Jun-17 -193

5222c1 MEP(EB) - (CH3770 to CH3800) TCSS Individual System T&C 30 23-Jun-17 28-Jul-17 -166

Portion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2a

5238 Possession of Portion VII 0 20-Apr-17 417

Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]

WestboundWestboundWestboundWestboundWestboundWestbound

5228a4 MEP(WB) - (CH3800 to CH3911) E&M 1st Fix 18 15-Mar-17 A 05-May-17 -203

5230a4 MEP(WB) - (CH3800 to CH3911) E&M 2nd Fix 48 06-May-17 03-Jul-17 -203

5234a4 MEP(WB) - (CH3800 to CH3911) TCSS Field equip & cable 
installation - 1 Team

12 06-May-17 19-May-17 -165

5232a4 MEP(WB) - (CH3800 to CH3911) E&M Final Fix 16 21-Jun-17 10-Jul-17 -203

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5236a51 MEP(WB) - (CH3800 to CH3911) - TVS System T&C 6 21-Jun-17 27-Jun-17 -203

5236a7 MEP(WB) - (CH3800 to CH3911) TCSS Individual System T&C 30 11-Jul-17 14-Aug-17 -180

EastboundEastboundEastboundEastboundEastboundEastbound

5246a4 MEP(EB) - (CH3800 to CH3911) E&M 1st Fix 18 23-Feb-17 A 25-Apr-17 -158

5248a4 MEP(EB) - (CH3800 to CH3911) E&M 2nd Fix (iniclude Sump II) 12 15-Mar-17 A 04-May-17 -164

Apr May Jun Jul
2017
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Activity ID Activity Name Original
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5252a4 MEP(EB) - (CH3800 to CH3911) TCSS Field equip & cable 
installation - 1 Team

12 17-Mar-17 A 04-May-17 -164

5250a4 MEP(EB) - (CH3800 to CH3911) E&M Final Fix 16 05-May-17 23-May-17 -164

9968a4 MEP(EB) - (CH3800 to CH3911) VE Panel installation (Upper part) 
(1332m2) - 1 team

15 08-Jul-17 25-Jul-17 -178

9968a4a MEP(EB) - (CH3800 to CH3911) VE Panel installation (Lower part) 
(1332m2) - 1 team

15 08-Jul-17 25-Jul-17 -222

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5254a51 MEP(EB) - (CH3800 to CH3911) - TVS System T&C 6 05-May-17 11-May-17 -164

5254a7 MEP(EB) - (CH3800 to CH3911) TCSS Individual System T&C 30 24-May-17 28-Jun-17 -141

Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]

Access Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft Opening

10118a VII(WB) - Closure of shaft access opening 18 20-Apr-17 12-May-17 -5

10120a VII(WB) - shaft access opening area reinstatement works 12 13-May-17 26-May-17 -5

WestboundWestboundWestboundWestboundWestboundWestbound

5228a2 MEP(WB) - (CH3911 to CH4250) E&M 1st Fix 25 14-Mar-17 A 05-May-17 -208

5234a2 MEP(WB) - (CH3911 to CH4250) TCSS Field equip & cable 
installation - 1 Team

15 15-Mar-17 A 06-May-17 -183

5230a2 MEP(WB) - (CH3911 to CH4250) E&M 2nd Fix 53 06-May-17 08-Jul-17 -208

9966a2a MEP(WB) - (CH3911 to CH4250) VE Panel installation (Lower part) 
(4068m2) - 2 team

23 09-May-17 05-Jun-17 -187

5232a2 MEP(WB) - (CH3911 to CH4250) E&M Final Fix 16 27-Jun-17 15-Jul-17 -208

9966a2 MEP(WB) - (CH3911 to CH4250) VE Panel installation (Upper part)
(4068m2) - 2 team

23 04-Jul-17 29-Jul-17 -187

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5236a21 MEP(WB) - (CH3911 to CH4250) - TVS System T&C 6 27-Jun-17 04-Jul-17 -208

5236a3 MEP(WB) - (CH3911 to CH4250) TCSS Individual System T&C 30 17-Jul-17 19-Aug-17 -185

EastboundEastboundEastboundEastboundEastboundEastbound

5246a2 MEP(EB) - (CH3911 to CH4250) E&M 1st Fix 25 22-Mar-17 A 15-May-17 -226

5248a2 MEP(EB) - (CH3911 to CH4250) E&M 2nd Fix (iniclude Sump II) 53 16-May-17 18-Jul-17 -226

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, No Summary, Not HL.
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Activity ID Activity Name Original
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9968a2 MEP(EB) - (CH3911 to CH4250) VE Panel installation (Upper part) 
(4086m2) - 2 team

23 06-Jun-17 03-Jul-17 -187

9968a2a MEP(EB) - (CH3911 to CH4250) VE Panel installation (Lower part) 
(4086m2) - 2 team

23 06-Jun-17 03-Jul-17 -187

5252a2 MEP(EB) - (CH3911 to CH4250) TCSS Field equip & cable 
installation - 1 Team

15 18-Jul-17 03-Aug-17 -225

5250a2 MEP(EB) - (CH3911 to CH4250) E&M Final Fix 16 19-Jul-17 05-Aug-17 -226

E&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&CE&M Individual System T&C

5254a21 MEP(EB) - (CH3911 to CH4250) - TVS System T&C 6 19-Jul-17 25-Jul-17 -226

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13080a VII(SR8) - Thermal Barrier installation (include protection removal) -
2 team

42 31-Mar-17 A 29-Apr-17 -308

13080a1 VII (SR8) - Masking wall construction (VO/092) (130m, 
13d/9m/cycle) - 4 teams (Duration tentative)

47 02-May-17 27-Jun-17 -305

13068a MEP(SR8) - (CH1000 to CH750) E&M 1st Fix 20 28-Jun-17 21-Jul-17 -305

13070a MEP(SR8) - (CH1000 to CH750) E&M 2nd Fix (include Sump D) 24 15-Jul-17 11-Aug-17 -241

Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]

5272 VIIIa - Initial Site Survey 12 13-Mar-17 A 29-Mar-17 A

WestboundWestboundWestboundWestboundWestboundWestbound

5288 VIIIa(WB) - Mobilisation & Setup 6 30-Mar-17 A 05-Apr-17 A

12246 VIIIa(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22 06-Apr-17 A 08-Apr-17 A

5290 VIIIa(WB) - Thermal Barrier installation (include protection removal)
- 3 team

39 02-May-17 17-Jun-17 -308

EastboundEastboundEastboundEastboundEastboundEastbound

5274 VIIIa(EB) - Mobilisation & Setup 6 03-Apr-17 A 08-Apr-17 A

12248 VIIIa(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22 10-Apr-17 A 13-Apr-17 A

5276 VIIIa(EB) - Thermal Barrier installation (include protection removal) 
- 3 team

39 28-Jun-17 12-Aug-17 -385

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13060 VIIIa(SR8) - Mobilisation & Setup 6 20-Apr-17 26-Apr-17 -385

13064 VIIIa(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8 27-Apr-17 08-May-17 -385

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
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Activity ID Activity Name Original
Duration
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13062 VIIIa(SR8) - Thermal Barrier installation (include protection 
removal) - 2 team

42 09-May-17 27-Jun-17 -385

13050 MEP(SR8) - (CH750 to CH500) E&M 1st Fix 20 28-Jun-17 21-Jul-17 -270

13052 MEP(SR8) - (CH750 to CH500) E&M 2nd Fix (include Sump D) 24 15-Jul-17 11-Aug-17 -241

Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]

WestboundWestboundWestboundWestboundWestboundWestbound

5308a1 IXd(WB) - Masking wall construction (VO/092) (134m, 
13d/9m/cycle) - 4 teams (Duration tentative)

48 20-Apr-17 17-Jun-17 -244

5292 MEP(WB) - (CH4600 to CH4860) E&M 1st Fix 14 19-Jun-17 05-Jul-17 -244

5294 MEP(WB) - (CH4600 to CH4860) E&M 2nd Fix 29 06-Jul-17 08-Aug-17 -244

EastboundEastboundEastboundEastboundEastboundEastbound

5322a1 IXd(EB) - Masking wall construction (VO/092) (134m, 13d/9m/cycle) 
- 4 teams (Duration tentative)

48 20-Apr-17 17-Jun-17 -279

5310 MEP(EB) - (CH4600 to CH4860) E&M 1st Fix 14 19-Jun-17 05-Jul-17 -279

5312 MEP(EB) - (CH4600 to CH4860) E&M 2nd Fix 29 06-Jul-17 08-Aug-17 -279

Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]

WestboundWestboundWestboundWestboundWestboundWestbound

5340a MEP(WB) - (CH4860 to CH5150) Concrete Plinth construction 21 08-Mar-17 A 29-Apr-17 -301

5324 MEP(WB) - (CH4860 to CH5150) E&M 1st Fix 16 02-May-17 20-May-17 -211

5326 MEP(WB) - (CH4860 to CH5150) E&M 2nd Fix (include Sump E) 32 22-May-17 28-Jun-17 -211

9978 MEP(WB) - (CH4860 to CH5150) VE Panel installation (Upper part)
(3288m2) - 1 team

37 16-Jun-17 29-Jul-17 -213

9978a MEP(WB) - (CH4860 to CH5150) VE Panel installation (Lower part)
(3288m2) - 1 team

37 16-Jun-17 29-Jul-17 -301

5328 MEP(WB) - (CH4860 to CH5150) E&M Final Fix 10 29-Jun-17 11-Jul-17 -211

EastboundEastboundEastboundEastboundEastboundEastbound

5354a MEP(EB) - (CH4860 to CH5150) Concrete Plinth construction 21 13-Mar-17 A 29-Apr-17 -301

5342 MEP(EB) - (CH4860 to CH5150) E&M 1st Fix 16 02-May-17 20-May-17 -237

9980a MEP(EB) - (CH4860 to CH5150) VE Panel installation (Lower part) 
(3288m2) - 1 team

37 02-May-17 15-Jun-17 -301

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
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Activity ID Activity Name Original
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5344 MEP(EB) - (CH4860 to CH5150) E&M 2nd Fix (include Sump E) 32 22-May-17 28-Jun-17 -237

5346 MEP(EB) - (CH4860 to CH5150) E&M Final Fix 10 29-Jun-17 11-Jul-17 -237

Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]

5368 VIIIb - Initial Site Survey 12 13-Mar-17 A 02-May-17 -232

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5370 VIIIb(SR8) - Mobilisation & Setup 6 04-May-17 10-May-17 -232

12258 VIIIb(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8 11-May-17 19-May-17 -232

5372 VIIIb(SR8) - Thermal Barrier installation (include protection 
removal) - 2 team

25 19-Jun-17 18-Jul-17 -256

5356a MEP(SR8) - (CH500 to CH350) E&M 1st Fix 12 19-Jul-17 01-Aug-17 -256

Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]

5386 VIIIc - Initial Site Survey 6 13-Mar-17 A 25-Apr-17 -194

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5388 VIIIc(SR8) - Mobilisation & Setup 6 26-Apr-17 04-May-17 -194

5374 MEP(SR8) - (CH350 to CH210) E&M 1st Fix 8 05-May-17 13-May-17 -194

5376 MEP(SR8) - (CH350 to CH210) E&M 2nd Fix (include Sump E) 16 15-May-17 02-Jun-17 -194

East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)

RC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green Roof

10142 EVB - Curing 6 24-Apr-17 29-Apr-17 -248

3426 EVB - Waterproofing @ Roof 30 02-May-17 07-Jun-17 -248

G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)

G-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator Room

11542 EVB G-04 - Plinth for Emergency Generator 6 05-Apr-17 A 19-Apr-17 A

G/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / Staircase

11578 EVB G/F (GL A-C) - Plinths / R.C. curbs 12 02-May-17 16-May-17 -105

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
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1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

11534 EVB 1/F - Close formwork for beam & slab 8 16-Mar-17 A 21-Apr-17 -267

11536 EVB 1/F - Concrete beam & slab 1 22-Apr-17 22-Apr-17 -267

L1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump Room

11780 EVB 1/F (L1-02) - Internal walls / Cast-in items 1 22-Apr-17 22-Apr-17 -200

11782 EVB 1/F (L1-02) - Plinths for F.S. Pump 6 24-Apr-17 29-Apr-17 -200

11784 EVB 1/F (L1-02) - Water Tank 20 02-May-17 25-May-17 -200

L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1

11786 EVB 1/F (L1-08) - Internal walls / Cast-in items 1 22-Apr-17 22-Apr-17 -210

L1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch Room

11568 EVB 1/F (L1-08) - Internal walls / Cast-in items 1 22-Apr-17 22-Apr-17 -198

L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2

11788 EVB 1/F (L1-08) - Internal walls / Cast-in items 1 22-Apr-17 22-Apr-17 -198

1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase

11580 EVB 1/F (GL A-D) - Remaining Internal walls / Cast-in items 1 22-Apr-17 22-Apr-17 -162

11582 EVB 1/F (GL A-D) - Plinths / R.C. curbs 12 17-May-17 31-May-17 -105

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3438 EVB - External facing tiles / Louvre 90 08-Jun-17 21-Sep-17 -248

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3480 MEP(EVB) - Lift Installation 90 08-Jun-17 05-Sep-17 -259

Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3

3556 APS(EVB) - ABWF works 12 24-May-17 07-Jun-17 -267

12292 APS(EVB) - E&M 1st fixing 24 08-Jun-17 06-Jul-17 -267

Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)

Apr May Jun Jul
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11590 EVB - ABWF works for Sump Pump Room 12 08-Jun-17 21-Jun-17 -255

11592 MEP(EVB) - E&M 1st fixing 12 07-Jul-17 20-Jul-17 -267

Basement 2 - General Area & CorridorBasement 2 - General Area & CorridorBasement 2 - General Area & CorridorBasement 2 - General Area & CorridorBasement 2 - General Area & CorridorBasement 2 - General Area & Corridor

11598 MEP(EVB) - ABWF Works 12 22-Jun-17 06-Jul-17 -255

Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)

Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)

12954 MEP(EVB) - ABWF Works 12 24-May-17 07-Jun-17 -219

Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)

12962 MEP(EVB) - ABWF Works 12 08-Jun-17 21-Jun-17 -219

Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)

12970 MEP(EVB) - ABWF Works 12 22-Jun-17 06-Jul-17 -219

Electrical Duct (B1M-08)Electrical Duct (B1M-08)Electrical Duct (B1M-08)Electrical Duct (B1M-08)Electrical Duct (B1M-08)Electrical Duct (B1M-08)

12978 MEP(EVB) - ABWF Works 12 07-Jul-17 20-Jul-17 -219

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11606 MEP(EVB) - ABWF Works 24 24-Apr-17 23-May-17 -267

11608 MEP(EVB) - E&M 1st fixing 45 24-May-17 17-Jul-17 -234

11610 MEP(EVB) - E&M 2nd fixing 30 18-Jul-17 21-Aug-17 -234

Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)

Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)

11614 EVB - ABWF works for Sump Pump Room 12 24-May-17 07-Jun-17 -267

11616 MEP(EVB) - E&M 1st fixing 12 08-Jun-17 21-Jun-17 -267

12386 MEP(EVB) - E&M 2nd fixing 12 22-Jun-17 06-Jul-17 -267

11618 MEP(EVB) - Sump Pump installation 12 07-Jul-17 20-Jul-17 -171
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Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)

11630 MEP(EVB) - ABWF Works 12 08-Jun-17 21-Jun-17 -267

11632 MEP(EVB) - E&M 1st fixing 12 22-Jun-17 06-Jul-17 -267

12388 MEP(EVB) - E&M 2nd fixing 12 07-Jul-17 20-Jul-17 -267

TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)

11622 MEP(EVB) - ABWF Works 12 22-Jun-17 06-Jul-17 -267

11624 MEP(EVB) - E&M 1st fixing 12 07-Jul-17 20-Jul-17 -267

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11654 MEP(EVB) - ABWF Works 12 07-Jul-17 20-Jul-17 -267

Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)

Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)

11638 MEP(EVB) - ABWF Works 12 17-Oct-16 A 24-Apr-17 -240

11640 MEP(EVB) - E&M 1st fixing 12 25-Apr-17 10-May-17 -148

12392 MEP(EVB) - E&M 2nd fixing 12 07-Jul-17 20-Jul-17 -195

F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)

11646 MEP(EVB) - ABWF Works 12 25-Apr-17 10-May-17 -240

11648 MEP(EVB) - E&M 1st fixing 12 11-May-17 24-May-17 -240

12394 MEP(EVB) - E&M 2nd fixing 12 25-May-17 08-Jun-17 -160

11650 MEP(EVB) - Installation of FS Pump 24 09-Jun-17 07-Jul-17 -160

Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)

12752 MEP(EVB) - ABWF Works 12 11-May-17 24-May-17 -240

12754 MEP(EVB) - E&M 1st fixing 12 25-May-17 08-Jun-17 -240

12762 MEP(EVB) - E&M 2nd fixing 12 09-Jun-17 22-Jun-17 -199

12756 MEP(EVB) - Computer Equipment Installation 12 23-Jun-17 07-Jul-17 -174
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12760 MEP(EVB) - E&M Final fixing 14 08-Jul-17 24-Jul-17 -174

UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)

11662 MEP(EVB) - ABWF Works 12 25-May-17 08-Jun-17 -240

11664 MEP(EVB) - E&M 1st fixing 24 09-Jun-17 07-Jul-17 -240

12396 MEP(EVB) - E&M 2nd fixing 30 08-Jul-17 11-Aug-17 -240

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11672 MEP(EVB) - ABWF Works 12 09-Jun-17 22-Jun-17 -223

11674 MEP(EVB) - E&M 1st fixing 24 08-Jul-17 04-Aug-17 -235

G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)

11680 MEP(EVB) - ABWF Works 12 20-Apr-17 A 26-Apr-17 -241

11682 MEP(EVB) - E&M 1st fixing 30 27-Apr-17 03-Jun-17 -241

12398 MEP(EVB) - E&M 2nd fixing 30 04-Jul-17 07-Aug-17 -265

Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)

11690 MEP(EVB) - ABWF Works 12 18-Apr-17 A 25-Apr-17 -264

11692 MEP(EVB) - E&M 1st fixing 30 26-Apr-17 02-Jun-17 -264

12400 MEP(EVB) - E&M 2nd fixing 24 05-Jun-17 03-Jul-17 -265

11694 MEP(EVB) - Installation & SAT of HV switchboard & transformer 45 04-Jul-17 24-Aug-17 -263

Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)

11700 MEP(EVB) - ABWF Works 12 20-Apr-17 A 02-May-17 -274

11702 MEP(EVB) - E&M 1st fixing 24 04-May-17 01-Jun-17 -261

12402 MEP(EVB) - E&M 2nd fixing 24 02-Jun-17 29-Jun-17 -261

11704 MEP(EVB) - Installation & SAT of HV switchboard & transformer 45 30-Jun-17 22-Aug-17 -261

HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)
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11710 EVB - ABWF works for HV Switch Rooms 12 04-May-17 17-May-17 -274

11720 MEP(EVB) - E&M 1st fixing 24 18-May-17 15-Jun-17 -274

12404 MEP(EVB) - E&M 2nd fixing 24 16-Jun-17 14-Jul-17 -274

11722 MEP(EVB) - HKE inspection 14 15-Jul-17 31-Jul-17 -274

Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)

11724 MEP(EVB) - ABWF Works 12 20-Apr-17 05-May-17 -265

11726 MEP(EVB) - E&M 1st fixing 12 06-May-17 19-May-17 -265

12406 MEP(EVB) - E&M 2nd fixing 12 20-May-17 03-Jun-17 -265

11728 MEP(EVB) - Installation of FS Control Panel 24 05-Jun-17 03-Jul-17 -156

11730 MEP(EVB) - E&M final fixing 24 04-Jul-17 31-Jul-17 -156

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11732 MEP(EVB) - ABWF Works 12 27-Apr-17 12-May-17 -225

11734 MEP(EVB) - E&M 1st fixing 30 13-May-17 17-Jun-17 -224

11736 MEP(EVB) - E&M 2nd fixing 30 15-Jul-17 18-Aug-17 -246

1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

LV Switch Room (L1-08)LV Switch Room (L1-08)LV Switch Room (L1-08)LV Switch Room (L1-08)LV Switch Room (L1-08)LV Switch Room (L1-08)

11756 EVB - ABWF works for LV Switch  Rooms 12 22-Jun-17 06-Jul-17 -246

11760 MEP(EVB) - E&M 1st fixing 30 07-Jul-17 10-Aug-17 -239

MCC Room 1 (L1-05)MCC Room 1 (L1-05)MCC Room 1 (L1-05)MCC Room 1 (L1-05)MCC Room 1 (L1-05)MCC Room 1 (L1-05)

11790 EVB - ABWF works for MCC Room 1 12 08-Jun-17 21-Jun-17 -246

11792 MEP(EVB) - E&M 1st fixing 12 22-Jun-17 06-Jul-17 -239

MCC Room 2 (L1-09)MCC Room 2 (L1-09)MCC Room 2 (L1-09)MCC Room 2 (L1-09)MCC Room 2 (L1-09)MCC Room 2 (L1-09)

11798 EVB - ABWF works for MCC Room 2 12 07-Jul-17 20-Jul-17 -246

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection
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12598 MEP(EVB) - DG submission to FSD 0 30-Apr-17 -333

12572 MEP(EVB) - Submission of WWO46 (Part I, II) to WSD 0 06-May-17 -201

12580 MEP(EVB) - Genset submission to EPD 0 12-Jun-17 -332

12580a MEP(EVB) - Genset submission comment from AECOM 24 12-Jun-17 10-Jul-17 -265

12580b MEP(EVB) - Genset re-submission and approval 24 11-Jul-17 07-Aug-17 -265

Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)

RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)

BasementBasementBasementBasementBasementBasement

GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)

13618c ADB - B/F (GL D-F) - Demolition of strut and wal ing (incl. E&M 
cast-in items) - Claims No.33

12 07-Feb-17 A 25-Mar-17 A

13618d1 ADB - B/F (GL D-F) - Construct basement wall  to G/F slab  - Claims 
No.33

18 27-Mar-17 A 10-May-17 -418

13618d1a ADB - B/F (GL D-F) - coup lers reserved at gridl ine C/2-6 by CCMJV 12 03-Apr-17 A 17-Apr-17 A

13618d2 ADB - B/F (GL D-F) - Construct wal ls and columns from basement to
G/F slab - Claims No.33

18 11-May-17 01-Jun-17 -418

13618e ADB - B/F (GL D-F) - Backfi lling (General fill) - Claims No.33 12 02-Jun-17 15-Jun-17 -418

B-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump Room

13228 ADB B-04 - Internal walls / Cast-in items 12 16-Jun-17 29-Jun-17 -402

13230 ADB B-04 - Plinths for F.S. Pump 6 30-Jun-17 07-Jul-17 -402

Basement (GL D-F) Other Rooms / Corridors / StaircaseBasement (GL D-F) Other Rooms / Corridors / StaircaseBasement (GL D-F) Other Rooms / Corridors / StaircaseBasement (GL D-F) Other Rooms / Corridors / StaircaseBasement (GL D-F) Other Rooms / Corridors / StaircaseBasement (GL D-F) Other Rooms / Corridors / Staircase

13234 ADB B/F (GL D-F) - Remaining Internal wal ls / Cast-in items 24 30-Jun-17 28-Jul-17 -252

GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)

13620f ADB - B/F (GL P-R) - Construct basement wall to bottom of 1st layer 
of wailing - Claim No.33

12 16-Jan-17 A 18-Apr-17 A

13620b ADB - B/F (GL P-R) - Demolition of 1st layer strut and waling - Cla im
No.33

7 19-Apr-17 A 26-Apr-17 -396

13620c ADB - B/F (GL P-R) - Construct water tanks (2 nos.) - Claim No.33 18 27-Apr-17 19-May-17 -396

13620g ADB - B/F (GL P-R) - Construct basement wall to bottom of 2nd 
layer of wailing - Claim No.33

12 20-May-17 03-Jun-17 -393
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13620h ADB - B/F (GL P-R) - Demolition of 2nd layer strut and wailing - 
Claim No.33

7 05-Jun-17 12-Jun-17 -393

13620d ADB - B/F (GL P-R) - Construct basement wall to G/F slab- Claim 
No.33

12 13-Jun-17 26-Jun-17 -393

13620e ADB - B/F (GL P-R) - Backfilling  - Claim No.33 6 27-Jun-17 04-Jul-17 -393

B-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump Room

13240 ADB B-13 - Plinths for F.S. Pump 6 05-Jul-17 11-Jul-17 -393

Basement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / Staircase

13246 ADB B/F (GL P-R) - Plinths / R.C. curbs 12 05-Jul-17 18-Jul-17 -243

G/FG/FG/FG/FG/FG/F

GL (C - G)GL (C - G)GL (C - G)GL (C - G)GL (C - G)GL (C - G)

13592 ADB - G/F (GL C-G) - Formwork for column / wal ls 8 16-Jun-17 24-Jun-17 -418

13594 ADB - G/F (GL C-G) - Rebar fixing fo r column / walls 10 26-Jun-17 07-Jul-17 -418

13596 ADB - G/F (GL C-G) - Concrete for column / walls 1 08-Jul-17 08-Jul-17 -418

13598 ADB - G/F (GL C-G) - Scaffolding for beam & slab 10 10-Jul-17 20-Jul-17 -418

GL (H - K)GL (H - K)GL (H - K)GL (H - K)GL (H - K)GL (H - K)

13160a ADB - G/F (GL H-K) - Scaffolding for beam & slab 6 20-Apr-17 A 25-Apr-17 -287

13162a ADB - G/F (GL H-K) - Decking  / Formwork for beam & slab 10 27-Apr-17 10-May-17 -287

13164a ADB - G/F (GL H-K) - Rebar for beam & slab 10 05-May-17 16-May-17 -287

13166a ADB - G/F (GL H-K) - Close fo rmwork for beam & slab 10 11-May-17 22-May-17 -287

13168a ADB - G/F (GL H-K) - Concre te  beam & slab (Roof slab) 1 23-May-17 23-May-17 -287

G-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) Room

13534 ADB G-13 - Internal walls / Cast-in items 1 23-May-17 23-May-17 -249

G-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer Room

13530 ADB G-14 - Internal walls / Cast-in items 1 23-May-17 23-May-17 -287

G-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch Room
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13178 ADB G-15 - Internal walls / Cast-in items 1 23-May-17 23-May-17 -197

G-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch Room

13532 ADB (Xb) G-50 - Internal walls / Cast-in items 1 23-May-17 23-May-17 -245

GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)

13154b2 ADB - G/F (GL G-H) - Formwork for column / wal ls 8 13-Mar-17 A 21-Mar-17 A

13156b2 ADB - G/F (GL G-H) - Rebar fixing fo r column / walls 12 22-Mar-17 A 29-Mar-17 A

13160b2 ADB - G/F (GL G-H) - Scaffolding for beam & slab 12 25-Mar-17 A 01-Apr-17 A

13158b2 ADB - G/F (GL G-H) - Concrete for column / walls 1 30-Mar-17 A 30-Mar-17 A

13162b2 ADB - G/F (GL G-H) - Decking / Formwork for beam & slab 12 03-Apr-17 A 19-Apr-17 A

13164b2 ADB - G/F (GL G-H) - Rebar for beam & slab 12 19-Apr-17 A 04-May-17 -233

13166b2 ADB - G/F (GL G-H) - Close formwork for beam & slab 12 25-Apr-17 10-May-17 -233

13168b2 ADB - G/F (GL G-H) - Concrete beam & slab (Roof slab) 1 11-May-17 11-May-17 -233

G-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control Room

13170 ADB G-21 - Internal walls / Cast-in items 1 11-May-17 11-May-17 -233

13172 ADB G-21 - Plinths for F.S. Pump 6 12-May-17 18-May-17 -233

GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)

13154b4 ADB - G/F (GL K-N) - Formwork for column / walls 8 06-Mar-17 A 07-Apr-17 A

13162b4 ADB - G/F (GL K-N) - Decking  / Formwork for beam & slab 12 06-Mar-17 A 07-Apr-17 A

13156b4 ADB - G/F (GL K-N) - Rebar fixing for column / walls 12 06-Apr-17 A 27-Apr-17 -262

13164b4 ADB - G/F (GL K-N) - Rebar for beam & slab 12 06-Apr-17 A 27-Apr-17 -262

13166b4 ADB - G/F (GL K-N) - Close fo rmwork for beam & slab 12 13-Apr-17 A 27-Apr-17 -262

13158b4 ADB - G/F (GL K-N) - Concre te  for column / walls 1 28-Apr-17 28-Apr-17 409

13168b4 ADB - G/F (GL K-N) - Concre te  beam & slab (Roof slab) 1 28-Apr-17 28-Apr-17 -262

G/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / Staircase
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13174 ADB G/F (GL F-N) - Remain ing In ternal  walls / Cast-in items 1 28-Apr-17 28-Apr-17 -262

13176 ADB G/F (GL F-N) - Plinths / R.C. curbs 12 29-Apr-17 15-May-17 -262

GL (P - R)GL (P - R)GL (P - R)GL (P - R)GL (P - R)GL (P - R)

13180 ADB - G/F (GL P-R) - G/F slab  construction 24 05-Jul-17 01-Aug-17 -273

1/F1/F1/F1/F1/F1/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

L1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump Room

13580 ADB - L1-09 - Plinths for F.S. Pump 6 28-Feb-17 A 21-Apr-17 -256

13582 ADB - L1-09 - Water Tank 20 22-Apr-17 17-May-17 -256

L1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump Room

13224 ADB - L1-09 - Plinths for F.S. Pump 6 28-Feb-17 A 21-Apr-17 -156

13226 ADB - L1-09 - Water Tank 20 22-Apr-17 17-May-17 -156

1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase

13218 ADB - 1/F (GL A-C) - Remaining Internal walls / Cast-in items 1 20-Apr-17 20-Apr-17 -253

13220 ADB - 1/F (GL A-C) - Plinths / R.C. curbs 30 21-Apr-17 27-May-17 -253

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

Basement (GL D - F)Basement (GL D - F)Basement (GL D - F)Basement (GL D - F)Basement (GL D - F)Basement (GL D - F)

Sump Pump Room (B-04)Sump Pump Room (B-04)Sump Pump Room (B-04)Sump Pump Room (B-04)Sump Pump Room (B-04)Sump Pump Room (B-04)

13270 MEP(ADB) - ABWF Works 12 08-Jul-17 21-Jul-17 -402

Basement (GL P - R)Basement (GL P - R)Basement (GL P - R)Basement (GL P - R)Basement (GL P - R)Basement (GL P - R)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

13280 MEP(ADB) - ABWF Works 12 19-Jul-17 01-Aug-17 -243

G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

Apr May Jun Jul
2017
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TASK filters: 3 Months_4, 3MRP, No Original Sections, No Summary, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline Leighton Contractors (Asia) Limited
Programme Update 38 (April 2017)

THREE MONTH ROLLING

Project ID: H2613-U038

Baseline: DWP2d

Layout: Update Three Month Rolling

U038

Page 35 of 40

Date Revision Checked Appro...

20-Mar-17 U037 AT CW

20-Apr-17 U038 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

13308 MEP(ADB) - ABWF Works 12 16-May-17 29-May-17 -262

G/F (GL D - N)G/F (GL D - N)G/F (GL D - N)G/F (GL D - N)G/F (GL D - N)G/F (GL D - N)

F.S. Control Room (G-21)F.S. Control Room (G-21)F.S. Control Room (G-21)F.S. Control Room (G-21)F.S. Control Room (G-21)F.S. Control Room (G-21)

13346 MEP(ADB) - ABWF Works 12 16-Jun-17 29-Jun-17 -256

13348 MEP(ADB) - E&M 1st fixing 8 07-Jul-17 15-Jul-17 -261

Transformer Room 1 (G-14)Transformer Room 1 (G-14)Transformer Room 1 (G-14)Transformer Room 1 (G-14)Transformer Room 1 (G-14)Transformer Room 1 (G-14)

13370 MEP(ADB) - ABWF Works 12 24-May-17 07-Jun-17 -287

Un-interrupted Power Supply (UPS) Room (G-13)Un-interrupted Power Supply (UPS) Room (G-13)Un-interrupted Power Supply (UPS) Room (G-13)Un-interrupted Power Supply (UPS) Room (G-13)Un-interrupted Power Supply (UPS) Room (G-13)Un-interrupted Power Supply (UPS) Room (G-13)

13394 MEP(ADB) - ABWF Works 12 08-Jun-17 21-Jun-17 -261

13396 MEP(ADB) - E&M 1st fixing 12 22-Jun-17 06-Jul-17 -261

13404 MEP(ADB) - E&M 2nd fixing 12 07-Jul-17 20-Jul-17 -221

LV Switch Room (G-15)LV Switch Room (G-15)LV Switch Room (G-15)LV Switch Room (G-15)LV Switch Room (G-15)LV Switch Room (G-15)

13384 ADB - ABWF works for LV Swi tch Rooms 12 22-Jun-17 06-Jul-17 -221

13388 MEP(ADB) - E&M 1st fixing 12 07-Jul-17 20-Jul-17 -221

1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

Water Pump Room (L1-08)Water Pump Room (L1-08)Water Pump Room (L1-08)Water Pump Room (L1-08)Water Pump Room (L1-08)Water Pump Room (L1-08)

13422 MEP(ADB) - ABWF Works 12 18-May-17 01-Jun-17 -256

13424 MEP(ADB) - E&M 1st fixing 12 02-Jun-17 15-Jun-17 -216

13430 MEP(ADB) - E&M 2nd fixing 12 16-Jun-17 29-Jun-17 -216

13426 MEP(ADB) - Installation of FS Pump 24 30-Jun-17 28-Jul-17 -216

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

13414 MEP(ADB) - ABWF Works 12 02-Jun-17 15-Jun-17 -256

13416 MEP(ADB) - E&M 1st fixing 24 16-Jun-17 14-Jul-17 -216

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, No Summary, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline Leighton Contractors (Asia) Limited
Programme Update 38 (April 2017)

THREE MONTH ROLLING

Project ID: H2613-U038

Baseline: DWP2d

Layout: Update Three Month Rolling

U038

Page 36 of 40

Date Revision Checked Appro...

20-Mar-17 U037 AT CW

20-Apr-17 U038 AT CW



Activity ID Activity Name Original
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13452 MEP(ADB) -DG submission to FSD 0 17-Jul-17 -348

East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3822 EVS - ABWF (Wet Trade) (Progress affected by high humidity and 
rainy weather)

60 12-Apr-16 A 26-Apr-17 -290

3826 EVS - ABWF (Dry Trade) 60 27-Apr-17 10-Jul-17 -290

3830 EVS - Metal works / steel platform / Ladders / Handrails 66 11-Jul-17 25-Sep-17 -290

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3832 EVS - Architectural Features of EVS 120 10-Jul-17 29-Nov-17 -364

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

3834 MEP(EVS) - E&M Start 0 27-Apr-17 -266

3836 MEP(EVS) - E&M 1st Fix 30 27-Apr-17 03-Jun-17 -266

3838 MEP(EVS) - E&M 2nd Fix 30 05-Jun-17 10-Jul-17 -266

3840 MEP(EVS) - E&M Final Fix 30 11-Jul-17 14-Aug-17 -266

Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5

SCP4SCP4SCP4SCP4SCP4SCP4

3776 SCP4 - Possession of Portion VIIIc 0 20-Apr-17 -94

3778 SCP4 - Initial Site Survey 6 20-Apr-17 26-Apr-17 -71

3780 SCP4 - Erect Hoarding 6 27-Apr-17 05-May-17 -71

3782 SCP4 - Mobilisation and setup 12 06-May-17 19-May-17 -71

3784 SCP4 - Construct SCP RC Structures 24 20-May-17 17-Jun-17 -71

3786 SCP4 - ABWF Works 24 19-Jun-17 17-Jul-17 -71

3798 SCP4 - External Works 24 19-Jun-17 17-Jul-17 -59

3788 MEP(SCP4) - E&M 1st Fix 18 21-Jun-17 12-Jul-17 -71

3790 MEP(SCP4) - E&M 2nd Fix 18 30-Jun-17 21-Jul-17 -71

Apr May Jun Jul
2017
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Activity ID Activity Name Original
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3824 SCP4 - Metal works / Glazing / Louver / Handrails 18 04-Jul-17 24-Jul-17 -65

3792 MEP(SCP4) - E&M Final Fix 18 11-Jul-17 31-Jul-17 -71

SCP5SCP5SCP5SCP5SCP5SCP5

3828 SCP5 - Mobilization for Area B 0 29-Apr-17 -241

3848 SCP5 - Initial Site Survey 6 29-Apr-17 08-May-17 -241

3852 SCP5 - Erect Hoarding 6 09-May-17 15-May-17 -241

3868 SCP5 - Mobilisation and setup 12 16-May-17 29-May-17 -241

3870a SCP5 - Construct walls upto R/F - Falseworks & Formwork 5 31-May-17 05-Jun-17 -241

3870b SCP5 - Construct walls upto R/F - Rebar fixing 3 06-Jun-17 08-Jun-17 -241

3870c SCP5 - Construct walls upto R/F - Close formwork 5 09-Jun-17 14-Jun-17 -241

3870d SCP5 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7 15-Jun-17 22-Jun-17 -241

3870e SCP5 - Construct beams & slab upto R/F - Rebar fixing 3 23-Jun-17 26-Jun-17 -241

3870f SCP5 - Construct beams & slab upto R/F - Concreting 1 27-Jun-17 27-Jun-17 -241

3872 SCP5 - ABWF Works 24 28-Jun-17 26-Jul-17 -235

3886 SCP5 - External Works 30 28-Jun-17 02-Aug-17 -241

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Area A/BArea A/BArea A/BArea A/BArea A/BArea A/B

10288a3 Request for VO/instruction-TCSS equipment installation & cabling 
(Gantries FVMS1 / ADS01)  (Ref: H27613-LJV-ME-LE-4022)

24 04-Oct-16 A 26-May-17 -162

10288f C19 allow access at Area B 0 29-Apr-17* -321

10288a1 Area A TCSS equipment installation and cabling (Gantry FVMS 1) - 
After C18 gantry installation complete

40 27-May-17 14-Jul-17 -162

10288a2 Area A TCSS equipment installation and cabling (Gantry ADS01) - 
Start date is tentative and to be confirmed

40 27-May-17 14-Jul-17 -162

Area B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSS

Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)

10288b1 Area B TCSS equipment installation and cabling (on IEC's 
Westbound)

120 29-Apr-17 20-Sep-17 -168

Apr May Jun Jul
2017
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10288b14 Area B TCSS cable connection from CWB main tunnel to ADB 
control rooms (C19 civil provision must be ready for cabling)

18 29-Apr-17 22-May-17 -48

10288b4 Area B TCSS equipment Testing & Commissioning 96 21-Jun-17 13-Oct-17 -168

Noise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night Shift

10288b12 Area B noise enclosure (Live Traffic Area) - TTA/TMLG consultation 180 13-Jan-17 A 01-May-17 -405

10288b6 Area B TCSS equipment installation and cabling (on IEC's 
Westbound) (C19 civil provision must be ready for cabling)

216 02-May-17 18-Jan-18 -322

Area B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel Lighting

Landscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape Deck

10288c1 Area B Tunnel Lighting (Landscape Deck) - Brackets / Cable 
Containment / Conduit / Junction Box installation

74 29-Apr-17 28-Jul-17 -193

10288d2 Area B Tunnel Lighting (Landscape Deck) - Bracket installation 
(Cable Trench)

6 29-Apr-17 08-May-17 -80

10288d3 Area B Tunnel Lighting (Landscape Deck) - Cable laying (Cable 
Trench)

26 09-May-17 08-Jun-17 -9

10288d5 Area B Tunnel Lighting (Landscape Deck) - Cable termination 
(Cable Trench)

17 09-Jun-17 28-Jun-17 -9

Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)

18000 Area B - C19  Handover of completed route of cable ductings from 
SCP-5 to CH 5420

0 29-Apr-17* 20

18002 Area B (Remaining No TTA) - Cable laying along cable duct 11 29-Apr-17 13-May-17 20

18004 Area B (Remaining No TTA) - Noise enclosure lighting brackets 
installation

57 15-May-17 21-Jul-17 20

18006 Area B (Remaining No TTA) - Cable containment installation 37 17-Jun-17 31-Jul-17 20

Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)

EastBoundEastBoundEastBoundEastBoundEastBoundEastBound

19000 Area B - TTA Approved 0 02-May-17* 4

19002 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

43 02-May-17 22-Jun-17 4

19004 Area B (Remaining need TTA) - Cable containment installation 17 23-Jun-17 13-Jul-17 4

19006 Area B (Remaining need TTA) - Noise enclosure lighting 
installation

3 14-Jul-17 17-Jul-17 4

19008 Area B (Remaining need TTA) - Lighting power cable laying (High 
Level)

12 18-Jul-17 31-Jul-17 4

WestBoundWestBoundWestBoundWestBoundWestBoundWestBound
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19014 Area B - TTA Approved 0 02-May-17* -18

19016 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

53 02-May-17 05-Jul-17 -18

19018 Area B (Remaining need TTA) - Cable containment installation 29 06-Jul-17 08-Aug-17 -18

Apr May Jun Jul
2017

Data Date: 20-Apr-17 CWB(CC) - Commissioning Contract
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Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7

PRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIES

Access Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & Milestones

Commencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & Completion

1005 Contract Construction Completion 0d 20-Jan-17* -355d

1010 Contract DLP and Establishment Works for Landscape 
Completion

0d 29-Jan-17* 0d

SECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VA

CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480

PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries

1533 V - Permanent Reinstate Finance Street for TTA6 (Both 
lanes) & drainage settlement- (VO V/021)

142d 16-Nov-15 A 24-Jan-17 -361d

Trough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal Works

VO207 VO207 - Revised Details of Roadside Barrier at Trough B 24d 08-Nov-16 A 16-Feb-17 -375d

SECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VI

General Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface Works

Formation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & Roadworks

Irrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation System

14916 Area VIII (New cross road pipes added) 140d 05-Nov-15 A 09-Feb-17 -296d

14912 Area VI 78d 18-Apr-16 A 01-Mar-17 -313d

14914 Area VII 78d 18-Apr-16 A 22-Feb-17 -307d

14908 Area IV / Area V 78d 28-Jun-16 A 09-Feb-17 -296d

14920 Area X 78d 04-Jul-16 A 09-Feb-17 -296d

RoadworksRoadworksRoadworksRoadworksRoadworksRoadworks

VO189 VO189  (Dated 20 May 2015) - Revised General 
Arrangement of the Mounting Post for Height Detector

106d 15-Dec-15 A 04-Feb-17 -310d

14926 Area 3 66d 19-Dec-15 A 20-Feb-17 -321d

14922 Area 1a / Area 1b 129d 28-Dec-15 A 20-Feb-17 -305d

Jan Feb Mar Apr
2016 2017
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Activity ID Activity Name Original
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14928 Area 4 18d 15-Apr-16 A 27-Feb-17 -321d

VO150 VO150 (Dated 03 Jul 2015) - Replacement of Damaged 
Lattice

18d 06-Feb-17* 25-Feb-17 -310d

Finishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & Landscaping

14948 Area 4 12d 09-Nov-16 A 10-Mar-17 -321d

SECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENT

4020 EST - Portion IVD Landscape Establishment 365d 03-Nov-14 A 02-Feb-17 -457d

4000 EST - Portion IIIA Landscape Establishment 365d 20-Jan-17* 19-Jan-18 -713d

4030 EST - Portion V Landscape Establishment 365d 20-Jan-17* 19-Jan-18 -808d

4040 EST - Portion VI Landscape Establishment 365d 11-Mar-17 10-Mar-18 -405d

SECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREES

4100 Tree - Preservation & Protection of Existing Trees 1759d 14-Dec-10 A 10-Mar-17 -405d

Key Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of Sections

Anticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated Completion

1139 KD16 - Anticipated Completion 0d 10-Mar-17* -405d

1114 KD10 - Anticipated Completion 0d 31-Mar-17* -426d

Contract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required Completion

1095 KD12 - Section 7A Complete (DAY-1870) 0d 20-Jan-17* -443d

1105 KD14 - Section 7B Complete (DAY-1870) 0d 20-Jan-17* -443d

1115 KD10 - Section 6 Complete (DAY-1958) 0d 20-Jan-17* -355d

1125 KD11 - Section 7 Complete (DAY-1965) 0d 20-Jan-17* -348d

1140 KD16 - Section 8 Complete (DAY-1958) 0d 20-Jan-17* -355d

1135 KD15 - Section 7C Complete (DAY-2323) 0d 29-Jan-17* 0d

Portion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover Dates

Anticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated Handover

2960a Portion IIIA Handover - Remaining (KD3 + 28 days) - (EOT 
26.5 days added)

0d 20-Jan-17* -658d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 76 (January 2017)

THREE MONTH ROLLING

Project ID: U076

Baseline: DCP7-2c

Layout: Update Three Month Rolling U076

Page 2 of 3

Date Revision Checked Appro...

20-Dec-16 U075 AT PT

20-Jan-17 U076 AT PT



Activity ID Activity Name Original
Duration

Start Finish Total Float

Contract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required Handover

3096 Portion VI Handover (KD10 + 28 days) 0d 20-Jan-17* -327d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 76 (January 2017)

THREE MONTH ROLLING

Project ID: U076

Baseline: DCP7-2c

Layout: Update Three Month Rolling U076

Page 3 of 3

Date Revision Checked Appro...

20-Dec-16 U075 AT PT

20-Jan-17 U076 AT PT



Activity ID Activity Name Original
Duration

Start Finish Total Float

Update 2017-04-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-04-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-04-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-04-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-04-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-04-20 CWB - Central Interchange (2014-06-20)Revised DWP R7

PRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIES

Access Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & Milestones

Commencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & Completion

1010 Contract DLP and Establishment Works for Landscape 
Completion

0 20-Apr-17* -80

1005 Contract Construction Completion 0 20-Apr-17* -445

SECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VA

CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480

PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries

1533 V - Permanent Reinstate Finance Street for TTA6 (Both 
lanes) & drainage settlement- (VO V/021)

142 16-Nov-15 A 25-Apr-17 -429

SECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VI

General Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface Works

Formation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & Roadworks

Irrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation System

14916 Area VIII (New cross road pipes added) 140 05-Nov-15 A 05-May-17 -363

14912 Area VI 78 18-Apr-16 A 25-May-17 -380

14914 Area VII 78 18-Apr-16 A 18-May-17 -374

14908 Area IV / Area V 78 28-Jun-16 A 05-May-17 -363

14920 Area X 78 04-Jul-16 A 05-May-17 -363

14918 Area IX 78 11-Jul-16 A 15-May-17 -371

RoadworksRoadworksRoadworksRoadworksRoadworksRoadworks

VO189 VO189  (Dated 20 May 2015) - Revised General 
Arrangement of the Mounting Post for Height Detector

106 15-Dec-15 A 28-Apr-17 -377

14926 Area 3 66 19-Dec-15 A 16-May-17 -378

14922 Area 1a / Area 1b 129 28-Dec-15 A 16-May-17 -372

Apr May Jun Jul
2017

Data Date: 20-Apr-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining W...

Project  Baseli... Leighton Contractors (Asia) Limited
Programme Update 79 (April 2017)

THREE MONTH ROLLING

Project ID: U079

Baseline: DCP7-2c

Layout: Update Three Month Rolling

U079

Page 1 of 2

Date Revision Checked Appro...

20-Mar-17 U078 AT PT

20-Apr-17 U079 AT PT



Activity ID Activity Name Original
Duration

Start Finish Total Float

14928 Area 4 18 15-Apr-16 A 23-May-17 -378

VO150 VO150 (Dated 03 Jul 2015) - Replacement of Damaged 
Lattice

18 29-Apr-17* 22-May-17 -377

Finishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & Landscaping

14948 Area 4 12 09-Nov-16 A 23-May-17 -378

SECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENT

4000 EST - Portion IIIA Landscape Establishment 365 21-Apr-16 A 20-Apr-17 -439

4040 EST - Portion VI Landscape Establishment 365 24-May-17 23-May-18 -479

SECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREES

4100 Tree - Preservation & Protection of Existing Trees 1759 14-Dec-10 A 23-May-17 -479

Key Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of Sections

Anticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated Completion

1094 KD12 - Anticipated Completion 0 20-Apr-17* -533

1124 KD11 - Anticipated Completion 0 20-Apr-17* -439

1139 KD16 - Anticipated Completion 0 23-May-17* -479

1114 KD10 - Anticipated Completion 0 25-May-17* -481

Portion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover Dates

Anticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated Handover

2960a Portion IIIA Handover - Remaining (KD3 + 28 days) - (EOT 
26.5 days added)

0 20-Apr-17* -748

Apr May Jun Jul
2017

Data Date: 20-Apr-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining W...

Project  Baseli... Leighton Contractors (Asia) Limited
Programme Update 79 (April 2017)

THREE MONTH ROLLING

Project ID: U079

Baseline: DCP7-2c

Layout: Update Three Month Rolling

U079

Page 2 of 2

Date Revision Checked Appro...

20-Mar-17 U078 AT PT

20-Apr-17 U079 AT PT



Activity ID Activity Name Rem
Dur

Start Finish

3MRP -  Jan 2017 to Apr 20173MRP -  Jan 2017 to Apr 20173MRP -  Jan 2017 to Apr 20173MRP -  Jan 2017 to Apr 20173MRP -  Jan 2017 to Apr 2017

02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS

02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings

0230-1410 MS Landscape Deck Structure - ER Approval 28 20-Jan-17 16-Feb-17

0240-1280 Landscaping  Design - ER Review/Resubmission 28 20-Jan-17 16-Feb-17

0240-1290 Landscaping  Design - ER Approval 28 07-Dec-16 A 16-Mar-17

0240-1295 Landscaping  Design - Fabrication & Delivery 28 17-Mar-17 13-Apr-17

0240-1297 Green Wall Minimum 2 years Establishment - Finish 0 20-Apr-17

0240-1298 Green Roof Minimum 2 years Establishment - Start 0 04-Feb-17

0240-2470 MS for for trial erection of green roof -  No Adverse Comment 15 30-Oct-16 A 03-Feb-17

02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting

0250-4015 Bridge F2B - Pier F3B Segment - 5 nos. - Mould 2 29 20-Jan-17 24-Feb-17

0250-4016 Bridge F2B - Pier F4B Segment - 7 nos. - Mould 2 23 25-Feb-17 23-Mar-17

0250-4017 Bridge F1B2 - Pier D12 Segment - 6 nos.- Mould 2 24 24-Mar-17 24-Apr-17

0250-4018 Bridge F1B2 - Pier F2B Segment - 6 nos. - Mould 2 23 25-Apr-17 22-May-17

0250-4045 Bridge F3B - Pier F6B & F7B Segment - 11 nos. - Mould 1 52 20-Jan-17* 23-Mar-17

0250-4050 Bridge F2B - Pier F4B Segment - 6 nos. - Mould 1 18 24-Mar-17 15-Apr-17

0250-4055 Bridge F1B2 - Pier F1B Segment - 6 nos. - Mould 1 20 18-Apr-17 11-May-17

0250-4100 Bridge F1B1 - Abut D12 Segment - 5 nos. - Mould 3 15 06-Mar-17* 22-Mar-17

0250-4110 Bridge F1B1 - Pier F1A Segment - 13 nos. - Mould 3 36 23-Mar-17 08-May-17

A3160 Delivery of Segments - Bridge F3B 14 11-Mar-17 27-Mar-17

A3170 Delivery of Segments - Bridge F2B 18 28-Mar-17 20-Apr-17

05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS

05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)

05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel

05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works

A2275 EVB - Rectification of Concrete Defects to Plenum B1-07 12 20-Feb-17 04-Mar-17

A2276 EVB - Rectification of Concrete Defects to Vent Shaft B1-18 5 14-Feb-17 18-Feb-17

A2277 EVB - Rectification of Concrete Defects to Plenum B1-24 & 26 10 02-Feb-17 13-Feb-17

A2278 EVB - Rectification of Concrete Defects to Plenum B1-23 6 24-Jan-17 01-Feb-17

A2279 EVB - Rectification of Concrete Defects to GL A-E/3-5 3 12-Jan-17 A 23-Jan-17

A2314 EVB - (South Side) > Make Good D-wall surface (GL 6/M-O) 3 09-Jan-17 A 23-Jan-17

A2315 EVB - (North Side) > Make Good D-wall surface (GL 2/E-F) 14 24-Jan-17 10-Feb-17

15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30
January February March April May

2017

MS Landscape Deck Structure - ER Approval

Landscaping  Design - ER Review/Resubmission

Landscaping  Design - ER Approval

Landscaping  Design - Fabrication & Delivery

Green Wall Minimum 2 years Establishment - Finish

Green Roof Minimum 2 years Establishment - Start

MS for for trial erection of green roof -  No Adverse Comment

Bridge F2B - Pier F3B Segment - 5 nos. - Mould 2

Bridge F2B - Pier F4B Segment - 7 nos. - Mould 2

Bridge F1B2 - Pier D12 Segment - 6 nos.- Mould 2

Bridge F3B - Pier F6B & F7B Segment - 11 nos. - Mould 1

Bridge F2B - Pier F4B Segment - 6 nos. - Mould 1

Bridge F1B1 - Abut D12 Segment - 5 nos. - Mould 3

Delivery of Segments - Bridge F3B

Delivery of Segments - Bridge F2B

EVB - Rectification of Concrete Defects to Plenum B1-07

EVB - Rectification of Concrete Defects to Vent Shaft B1-18

EVB - Rectification of Concrete Defects to Plenum B1-24 & 26

EVB - Rectification of Concrete Defects to Plenum B1-23

EVB - Rectification of Concrete Defects to GL A-E/3-5

EVB - (South Side) > Make Good D-wall surface (GL 6/M-O)

EVB - (North Side) > Make Good D-wall surface (GL 2/E-F)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Jan 2017 to 19 Apr 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A2315.5 EVB - (North Side) > Make Good D-wall surface (GL 2/E-F) 14 15-Feb-17 02-Mar-17

A2316 EVB - (West Side) > Make Good D-wall surface (GL A/4-6) 2 03-Mar-17 04-Mar-17

09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS

09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong

HGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK Reprovision

Design, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material Approval

Revised Boundary WallRevised Boundary WallRevised Boundary WallRevised Boundary WallRevised Boundary Wall

A3710 BA14 (Wall) 0 17-Feb-17

Testing and CommissioningTesting and CommissioningTesting and CommissioningTesting and CommissioningTesting and Commissioning

A3770 E & M 10 01-Apr-17 13-Apr-17

A3780 Waterpipe 10 01-Apr-17 13-Apr-17

A3780.3 Statutory Inspection by DB & HGHK 0 13-Apr-17

A3780.5 Move Carpark to Permanent 1 15-Apr-17 15-Apr-17

ConstructionConstructionConstructionConstructionConstruction

Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)

A3880 Tiling (Stage 1) 24 06-Jan-17 A 18-Feb-17

Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)

A3910 1800H Boundary Wall (RC) 10 12-Jan-17 A 11-Feb-17

A3920 E&M Manhole Construction 12 16-Jan-17 A 11-Feb-17

A3930 Waterpipe Installation 6 04-Feb-17 11-Feb-17

A3940 Slab Construction 6 11-Feb-17 17-Feb-17

A3950 Screeding + Floor + Mix 6 18-Feb-17 24-Feb-17

A3960 Tiling (Stage 2) 24 25-Feb-17 24-Mar-17

A3970 Planting 6 25-Mar-17 31-Mar-17

A3980 E&M Installation 6 25-Mar-17 31-Mar-17

A3990 Water Point Installation 6 25-Mar-17 31-Mar-17

Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)

Reprovision (Alfresco Cafe Area)Reprovision (Alfresco Cafe Area)Reprovision (Alfresco Cafe Area)Reprovision (Alfresco Cafe Area)Reprovision (Alfresco Cafe Area)

A4060 Material Procurement & Delivery 24 19-Dec-16 A 18-Feb-17

A4080 Construction 35 20-Feb-17 31-Mar-17

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)

10.2.3 - Bridge Construction10.2.3 - Bridge Construction10.2.3 - Bridge Construction10.2.3 - Bridge Construction10.2.3 - Bridge Construction

15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30
January February March April May

2017

EVB - (North Side) > Make Good D-wall surface (GL 2/E-F)

EVB - (West Side) > Make Good D-wall surface (GL A/4-6)

BA14 (Wall)

E & M

Waterpipe

Statutory Inspection by DB & HGHK

Move Carpark to Permanent

Tiling (Stage 1)

1800H Boundary Wall (RC)

E&M Manhole Construction

Waterpipe Installation

Slab Construction

Screeding + Floor + Mix

Tiling (Stage 2)

Planting

E&M Installation

Water Point Installation

Material Procurement & Delivery

Construction

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Jan 2017 to 19 Apr 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1

Outstanding Works Between Bridge C1 & EOutstanding Works Between Bridge C1 & EOutstanding Works Between Bridge C1 & EOutstanding Works Between Bridge C1 & EOutstanding Works Between Bridge C1 & E

A4530 Pier 17 to 18 - Steel Mould Erection 2 20-Jan-17 21-Jan-17

A4550 Pier 17 to 18 - Concreting 1 23-Jan-17 23-Jan-17

A4570 Pier 16 to 17 - Forwork Erection 2 20-Jan-17 21-Jan-17

A4590 Pier 16 to 17 - Rebar Bending 2 20-Jan-17 21-Jan-17

A4610 Pier 16 to 17 - Rebar Fixing 2 23-Jan-17 24-Jan-17

A4630 Pier 16 to 17 - Steel Mould Erection 2 25-Jan-17 26-Jan-17

A4650 Pier 16 to 17 - Concreting 1 27-Jan-17 27-Jan-17

A4670 Pier 15 to 16 - Forwork Erection 2 24-Jan-17 25-Jan-17

A4690 Pier 15 to 16 - Rebar Bending 2 24-Jan-17 25-Jan-17

A4710 Pier 15 to 16 - Rebar Fixing 2 26-Jan-17 27-Jan-17

A4730 Pier 15 to 16 - Steel Mould Erection 2 31-Jan-17 01-Feb-17

A4750 Pier 15 to 16 - Concreting 1 02-Feb-17 02-Feb-17

A4770 Temp Lighting (2 Nos) 2 07-Feb-17 08-Feb-17

A4790 Noise Barrier Const. Pier E1 to D1 12 20-Jan-17 04-Feb-17

A4810 Noise Barrier Const. Pier 18 to 19 13 06-Feb-17 20-Feb-17

A4830 Noise Barrier Const. Pier 17 to 18 12 21-Feb-17 06-Mar-17

A4850 Paving & Road Marking 2 07-Mar-17 08-Mar-17

10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)

10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction

Pier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4B

1031-1440 Existing P39/F4B Prepare C.J. 7 04-Apr-17 12-Apr-17

1031-1460 Existing P39/F4B Construct Pier/Column 14 13-Apr-17 02-May-17

Pier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8B

1031-1520 Existing P40/F5B Prepare C.J. 6 21-Mar-17 27-Mar-17

1031-1540 Existing P40/F5B Construct Pier/Column 14 28-Mar-17 13-Apr-17

1031-1600 Existing P41/F6B Prepare C.J. 6 07-Mar-17 13-Mar-17

1031-1620 Existing P41/F6B Construct Pier/Column 14 14-Mar-17 29-Mar-17

1031-1640 Existing P41/F6B Construct Crosshead 18 30-Mar-17 22-Apr-17

1031-1680 Existing P42/F7B Prepare C.J. 6 21-Feb-17 27-Feb-17

1031-1700 Existing P42/F7B Construct Pier/Column 14 28-Feb-17 15-Mar-17

1031-1720 Existing P42/F7B Construct Crosshead 18 16-Mar-17 06-Apr-17

15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30
January February March April May

2017

Pier 17 to 18 - Steel Mould Erection

Pier 17 to 18 - Concreting

Pier 16 to 17 - Forwork Erection

Pier 16 to 17 - Rebar Bending

Pier 16 to 17 - Rebar Fixing

Pier 16 to 17 - Steel Mould Erection

Pier 16 to 17 - Concreting

Pier 15 to 16 - Forwork Erection

Pier 15 to 16 - Rebar Bending

Pier 15 to 16 - Rebar Fixing

Pier 15 to 16 - Steel Mould Erection

Pier 15 to 16 - Concreting

Temp Lighting (2 Nos)

Noise Barrier Const. Pier E1 to D1

Noise Barrier Const. Pier 18 to 19

Noise Barrier Const. Pier 17 to 18

Paving & Road Marking

Existing P39/F4B Prepare C.J.

Existing P40/F5B Prepare C.J.

Existing P40/F5B Construct Pier/Column

Existing P41/F6B Prepare C.J.

Existing P41/F6B Construct Pier/Column

Existing P41/F6B Construct Crosshead

Existing P42/F7B Prepare C.J.

Existing P42/F7B Construct Pier/Column

Existing P42/F7B Construct Crosshead

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Jan 2017 to 19 Apr 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1031-1740 Bearing Installation P42/F7B 4 07-Apr-17 11-Apr-17

1031-1760 Existing P43/F8B Prepare C.J. 6 07-Feb-17 13-Feb-17

1031-1780 Existing P43/F8B Construct Pier/Column 14 14-Feb-17 01-Mar-17

1031-1800 Existing P43/F8B Construct Crosshead 18 02-Mar-17 22-Mar-17

1031-1820 Bearing Installation P43/F8B 4 23-Mar-17 27-Mar-17

10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction

Bridge F3BBridge F3BBridge F3BBridge F3BBridge F3B

1032-1820 Erect/Assemble LGA at P43-45 + T&C for Erection of Segment 48 14-Feb-17 12-Apr-17

1032-1840 LG-A Launching  - Engage FL at F7B/Pier42 2 15-Apr-17 18-Apr-17

1032-1860 P42/F7B  - Install Pier Segment - Place Pier Segment 1 19-Apr-17 19-Apr-17

All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)

1032-4350 TCSS/LV Ducts at Pier 50-51 14 04-Feb-17 20-Feb-17

1032-4353 TCSS/LV Ducts at Pier 51-52 14 21-Feb-17 08-Mar-17

1032-4354 TCSS/LV Ducts at Pier 52-53 14 09-Mar-17 24-Mar-17

1032-4355 TCSS/LV Ducts at Pier 53-54 14 25-Mar-17 11-Apr-17

1032-4356 TCSS/LV Ducts at Pier 55-56 14 12-Apr-17 29-Apr-17

10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition

10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge

10412-1710 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33 9 13-Feb-17 22-Feb-17

10412-1720 Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams) 5 07-Feb-17 11-Feb-17

10412-1730 Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap 20 20-Mar-17 12-Apr-17

10412-1740 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 32 9 02-Feb-17 11-Feb-17

10412-1750 Demolish Temp. E/B  Bridge - Deck > Pier 32 to 33 (6 beams) 5 25-Jan-17 01-Feb-17

10412-1760 Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap 20 09-Mar-17 31-Mar-17

10412-1770 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 31 9 20-Jan-17 01-Feb-17

10412-1790 Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap 20 09-Mar-17 31-Mar-17

10412-2340 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 21 3 19-Jan-17 A 23-Jan-17

10412-2360 Demolish Temp. E/B  Bridge - Deck > Pier 19 to 20 (4 beams) 5 20-Jan-17 25-Jan-17

10412-2380 Demolish Temp. E/B  Bridge - Crosshead & Pier >  20 9 26-Jan-17 07-Feb-17

A2790 Erection and Testing of LG-BM at Pier 43-45 - Crane C (MS/20821) 2 19-Dec-16 A 21-Jan-17

A2800 Demolish Four(4nos) Beams at Pier 43-42 - by LG-BM 2 23-Jan-17 24-Jan-17

A2830 Demolish Pier + Steel Support at Pier 43 9 25-Jan-17 06-Feb-17

A2832 Launch LG-BM to next Bridge Span 1 07-Feb-17 07-Feb-17

15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30
January February March April May

2017

Bearing Installation P42/F7B

Existing P43/F8B Prepare C.J.

Existing P43/F8B Construct Pier/Column

Existing P43/F8B Construct Crosshead

Bearing Installation P43/F8B

Erect/Assemble LGA at P43-45 + T&C for Erection of Segment

LG-A Launching  - Engage FL at F7B/Pier42

P42/F7B  - Install Pier Segment - Place Pier Segment

TCSS/LV Ducts at Pier 50-51

TCSS/LV Ducts at Pier 51-52

TCSS/LV Ducts at Pier 52-53

TCSS/LV Ducts at Pier 53-54

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33

Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 32

Demolish Temp. E/B  Bridge - Deck > Pier 32 to 33 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 31

Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 21

Demolish Temp. E/B  Bridge - Deck > Pier 19 to 20 (4 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >  20

Erection and Testing of LG-BM at Pier 43-45 - Crane C (MS/20821)

Demolish Four(4nos) Beams at Pier 43-42 - by LG-BM

Demolish Pier + Steel Support at Pier 43

Launch LG-BM to next Bridge Span

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Jan 2017 to 19 Apr 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A3240 Demolish Four(4nos) Beams at Pier 42-41 - by LG-BM 2 08-Feb-17 09-Feb-17

A3250 Demolish Pier + Steel Support at Pier 42 9 10-Feb-17 20-Feb-17

A3260 Launch LG-BM to next Bridge Span 1 21-Feb-17 21-Feb-17

A3270 Demolish Four(4nos) Beams at Pier 41-40 - by LG-BM 2 22-Feb-17 23-Feb-17

A3280 Demolish Pier + Steel Support at Pier 41 9 24-Feb-17 06-Mar-17

A3290 Launch LG-BM to next Bridge Span 1 07-Mar-17 07-Mar-17

A3300 Demolish Four(4nos) Beams at Pier 40-39 - by LG-BM 2 08-Mar-17 09-Mar-17

A3310 Demolish Pier + Steel Support at Pier 40 9 10-Mar-17 20-Mar-17

A3320 Launch LG-BM to next Bridge Span 1 21-Mar-17 21-Mar-17

A3330 Demolish Four(4nos) Beams at Pier 39-38 - by LG-BM 2 22-Mar-17 23-Mar-17

A3340 Demolish Pier + Steel Support at Pier 39 9 24-Mar-17 03-Apr-17

A3350 Launch LG-BM to next Bridge Span 1 04-Apr-17 04-Apr-17

A3360 Demolish Four(4nos) Beams at Pier 38-37 - by LG-BM 2 06-Apr-17 07-Apr-17

A3370 Demolish Pier + Steel Support at Pier 38 9 08-Apr-17 20-Apr-17

10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge

10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'

1052-1260 TB > Demolition of Temporary Bridge "TB' 27 25-Mar-17 28-Apr-17

A4140 TTA Implementation prior to Demolition 14 09-Mar-17 24-Mar-17

10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp

10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)

Piling WorksPiling WorksPiling WorksPiling WorksPiling Works

1061-3490 Moving Temp Car Park to Permanent Car Park Completed 0 18-Apr-17

1061-3495 Modify Contractor's Temp Site Office 28 13-Mar-17 18-Apr-17

1061-3500 Pre Bored H-Pile > Pile Ramp - BM03  A 4 18-Apr-17 21-Apr-17

Excavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS Works

1061-4901.1 Sheet Piling Works (WF2>B1:46m@1.5m/d) (including Re-boring for remedial 
works)

27 10-Oct-16 A 22-Feb-17

1061-4901.2 Sheet Piling Works (WF1>B3:19m@1.5m/d) (including Re-boring for remedial 
works)

41 12-Jul-16 A 10-Mar-17

1061-4910 Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m) 14 11-Mar-17 27-Mar-17

1061-4915 Tam Grouting 43 14-Sep-16 A 13-Mar-17

1061-5040 Recharge Well Installation (8Nos) 0 22-Dec-16 A 10-Jan-17 A

1061-5060 Dewatering Well Installation (14Nos) 18 11-Jan-17 A 11-Feb-17

1061-5080 Observation Well Installation (10Nos) 15 13-Feb-17 01-Mar-17

15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30
January February March April May

2017

Demolish Four(4nos) Beams at Pier 42-41 - by LG-BM

Demolish Pier + Steel Support at Pier 42

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 41-40 - by LG-BM

Demolish Pier + Steel Support at Pier 41

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 40-39 - by LG-BM

Demolish Pier + Steel Support at Pier 40

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 39-38 - by LG-BM

Demolish Pier + Steel Support at Pier 39

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 38-37 - by LG-BM

Demolish Pier + Steel Support at Pier 38

TB > Demolition of Temporary Bridge "TB'

TTA Implementation prior to Demolition

Moving Temp Car Park to Permanent Car Park Completed

Modify Contractor's Temp Site Office

Pre Bored H-Pile > Pile Ramp - BM03  A

Sheet Piling Works (WF2>B1:46m@1.5m/d) (including Re-boring for remedial works)

Sheet Piling Works (WF1>B3:19m@1.5m/d) (including Re-boring for remedial works)

Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m)

Tam Grouting

Recharge Well Installation (8Nos)

Dewatering Well Installation (14Nos)

Observation Well Installation (10Nos)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Jan 2017 to 19 Apr 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1061-5100 Pumping Test 9 14-Mar-17 23-Mar-17

1061-5120 Complete Pump Test 0 23-Mar-17

1061-5140 Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ 
open cut)

18 15-Aug-16 A 11-Feb-17

1061-5160 Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD 20 13-Feb-17 07-Mar-17

1061-5180 Ch 5234 - 5285 > Install 1st Layer of Strut & Waling 9 11-Mar-17 21-Mar-17

1061-5200 Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts 16 24-Mar-17 12-Apr-17

1061-5220 Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling 9 13-Apr-17 25-Apr-17

1061-5240 Ch 5234 - 5285 > Excav to FEL 13 26-Apr-17 11-May-17

Structure WorksStructure WorksStructure WorksStructure WorksStructure Works

1061-5260 Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer 1 13-Apr-17 13-Apr-17

1061-5280 Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane 2 15-Apr-17 18-Apr-17

1061-5300 Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing 5 19-Apr-17 24-Apr-17

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

1073-1010 Open Area - Pedestr ian Parapet -Ch570.40 to Ch540.00 14 17-Feb-17* 04-Mar-17

1073-1010.3 Open Area - Pedestr ian Parapet - Ch540.00 to Ch520.00 14 06-Mar-17 21-Mar-17

1073-1010.5 Open Area - Pedestr ian Parapet - Ch0.00 - Ch40.00 18 22-Mar-17 12-Apr-17

1073-1010.7 Open Area - Pedestr ian Parapet - Ch40.00 - 80.00 18 13-Apr-17 06-May-17

11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS

11.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 1

11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)

1110-2820 Permanent Cul-de Sac -  Constr. of drainage 25 06-Feb-17* 06-Mar-17

1110-2830 Permanent Cul-de Sac -  Constr. of watermains 25 17-Feb-17 17-Mar-17

1110-2840 Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & 
drawpits)

25 01-Mar-17 29-Mar-17

1110-2850 Permanent Cul-de Sac -  Constr. of (kerbs & pavements) 25 30-Mar-17 02-May-17

11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)

1110-2930 TCSS cable ducting along Tsing Fung St 36 06-Mar-17* 19-Apr-17

15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30
January February March April May

2017

Pumping Test

Complete Pump Test

Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut)

Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD

Ch 5234 - 5285 > Install 1st Layer of Strut & Waling

Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts

Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling

Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer

Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane

Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing

Open Area - Pedestr ian Parapet -Ch570.40 to Ch540.00

Open Area - Pedestr ian Parapet - Ch540.00 to Ch520.00

Open Area - Pedestr ian Parapet - Ch0.00 - Ch40.00

Permanent Cul-de Sac -  Constr. of drainage

Permanent Cul-de Sac -  Constr. of watermains

Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & drawpits)

TCSS cable ducting along Tsing Fung St

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Jan 2017 to 19 Apr 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

3MRP - Apr 2017 to Jul 20173MRP - Apr 2017 to Jul 20173MRP - Apr 2017 to Jul 20173MRP - Apr 2017 to Jul 20173MRP - Apr 2017 to Jul 2017

02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS

02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings

0230-1410 MS Landscape Deck Structure - ER Approval 28 20-Apr-17 17-May-17

0240-1280 Landscaping  Design - ER Review/Resubmission 28 20-Apr-17 17-May-17

0240-1290 Landscaping  Design - ER Approval 28 07-Dec-16 A 14-Jun-17

0240-1295 Landscaping  Design - Fabrication & Delivery 28 15-Jun-17 12-Jul-17

0240-1298 Green Roof Minimum 2 years Establishment - Start 0 05-May-17

0240-2470 MS for for trial erection of green roof -  No Adverse Comment 15 30-Oct-16 A 04-May-17

02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting

0250-4017 Bridge F1B2 - Pier D12 Segment - 6 nos.- Mould 2 4 24-Mar-17 A 24-Apr-17

0250-4018 Bridge F1B2 - Pier F2B Segment - 6 nos. - Mould 2 23 25-Apr-17 22-May-17

0250-4019 Bridge F1B2 - Pier F3B Segment - 5 nos. - Mould 2 14 23-May-17 08-Jun-17

0250-4055 Bridge F1B2 - Pier F1B Segment - 6 nos. - Mould 1 18 18-Apr-17 A 11-May-17

0250-4057 Bridge F1B2 - Abut D12 Segment - 6 nos. - Mould 1 18 12-May-17 02-Jun-17

0250-4059 Bridge F1B2 - Pier F2B Segment - 5 nos. - Mould 1 13 03-Jun-17 17-Jun-17

0250-4110 Bridge F1B1 - Pier F1A Segment - 13 nos. - Mould 3 15 23-Mar-17 A 08-May-17

0250-4115 Bridge F1B1 - Pier F2A Segment - 11nos. - Mould 3 32 09-May-17 15-Jun-17

0250-4120 Bridge F1B1 - Pier F3A Segment - 6 nos. - Mould 3 17 16-Jun-17 06-Jul-17

A3170 Delivery of Segments - Bridge F2B 3 28-Mar-17 A 22-Apr-17

A3180 Delivery of Segments - Bridge F1B2 18 01-Jun-17 21-Jun-17

A3190 Delivery of Segments - Bridge F1B1 18 16-Jun-17 07-Jul-17

03 - PRELIMINARY WORKS03 - PRELIMINARY WORKS03 - PRELIMINARY WORKS03 - PRELIMINARY WORKS03 - PRELIMINARY WORKS

03.3 - Interface Works03.3 - Interface Works03.3 - Interface Works03.3 - Interface Works03.3 - Interface Works

FEHD Permanent DepotFEHD Permanent DepotFEHD Permanent DepotFEHD Permanent DepotFEHD Permanent Depot

0330-1020 Breaking-up Slabs for Pole Installations (25Nos) 13 25-Apr-17 10-May-17

0330-1023 Drilling & Base Plate Installation (M25 - 104Nos) 21 27-Apr-17 22-May-17

0330-1025 Installation of Pole (25Nos) 13 11-May-17 25-May-17

0330-1027 Installtion of Beams (77Nos) 26 12-May-17 12-Jun-17

0330-1029 Installation of Bondek (Soffit Formworks) 12 05-Jun-17 17-Jun-17

0330-1031 Rebar Fixing 7 12-Jun-17 19-Jun-17

0330-1033 Edges Formworks 2 17-Jun-17 19-Jun-17

0330-1035 Concreting of Deck 3 20-Jun-17 22-Jun-17

0330-1037 Breaking Slab for Brace Footing Construction (3Nos) 9 25-Apr-17 05-May-17

0330-1039 Excavation for Brace Footing 3 06-May-17 09-May-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

MS Landscape Deck Structure - ER Approval

Landscaping  Design - ER Review/Resubmission

Landscaping  Design - ER Approval

Landscaping  Design - Fabrication & Delivery

Green Roof Minimum 2 years Establishment - Start

MS for for trial erection of green roof -  No Adverse Comment

Bridge F1B2 - Pier D12 Segment - 6 nos.- Mould 2

Bridge F1B2 - Pier F2B Segment - 6 nos. - Mould 2

Bridge F1B2 - Pier F3B Segment - 5 nos. - Mould 2

Bridge F1B2 - Pier F1B Segment - 6 nos. - Mould 1

Bridge F1B2 - Abut D12 Segment - 6 nos. - Mould 1

Bridge F1B2 - Pier F2B Segment - 5 nos. - Mould 1

Bridge F1B1 - Pier F1A Segment - 13 nos. - Mould 3

Bridge F1B1 - Pier F2A Segment - 11nos. - Mould 3

Bridge F1B1 - Pier F3A Segment - 6 nos. - Mould 3

Delivery of Segments - Bridge F2B

Delivery of Segments - Bridge F1B2

Delivery of Segments - Bridge F1B1

Breaking-up Slabs for Pole Installations (25Nos)

Drilling & Base Plate Installation (M25 - 104Nos)

Installation of Pole (25Nos)

Installtion of Beams (77Nos)

Installation of Bondek (Soffit Formworks)

Rebar Fixing

Edges Formworks

Concreting of Deck

Breaking Slab for Brace Footing Construction (3Nos)

Excavation for Brace Footing

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

0330-1043 Construction of Brace Footing 5 10-May-17 15-May-17

0330-1047 Erection of Bracing Beam (3Nos) 3 16-May-17 18-May-17

0330-1049 Touch-up Painting 12 22-May-17 05-Jun-17

0330-1051 Waterproofing & Slab Reinstatement 7 19-May-17 26-May-17

0330-1053 Breaking Slab & Excavate for Lamp Pole Footing 7 11-May-17 18-May-17

0330-1055 Construction of Lamp Pole Footing (12Nos) 21 12-May-17 06-Jun-17

0330-1057 Drilling for Lamp Pole at Existing Slab (8Nos Poles; M16-64Nos) 8 18-May-17 26-May-17

0330-1059 Installation of Lamp Pole (total 20Nos) 14 23-May-17 08-Jun-17

0330-1061 Breaking Existing Slab for Cross Road Ducting (Approx 300m) 18 24-May-17 14-Jun-17

0330-1063 Laying Duct 5 15-Jun-17 20-Jun-17

0330-1065 Cabling Works 9 21-Jun-17 30-Jun-17

0330-1067 Slab Reinstatement 8 03-Jul-17 11-Jul-17

0330-1069 Drilling for Post Anchor Bolts for Facility Area 5 & 10 (172Nos) 9 25-Apr-17 05-May-17

0330-1071 Installation of Post (43Nos) 9 28-Apr-17 09-May-17

0330-1073 Construction of Steel Roof 9 04-May-17 13-May-17

0330-1075 Sprinkler System Installation 10 09-May-17 19-May-17

0330-1077 T & C of Sprinkler System 6 20-May-17 26-May-17

0330-1079 Drilling for Post Anchor Bolts for Facility Area 6, 8 & 9 (292Nos) 15 08-May-17 24-May-17

0330-1081 Installation of Post (73Nos) 15 12-May-17 29-May-17

0330-1083 Breaking Slab & Connection to Existing Draw Pits 14 11-May-17 26-May-17

0330-1085 Breaking Slab & Excavate for Draw Pits (17Nos) 15 27-May-17 14-Jun-17

0330-1087 Construction of Draw Pits (3 Gang @ 6d/Pit) 36 02-Jun-17 14-Jul-17

0330-1089 BackFilling Works around Draw Pits 7 15-Jul-17 22-Jul-17

0330-1093 Construction of U-Channels 33 02-Jun-17 11-Jul-17

05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS

05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)

05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel

05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works

A2273 EVB - Rectification of Concrete Defects at Stairs 01 & 6 6 20-Dec-16 A 26-Apr-17

A4870 APS - B2M Southern Wall 6 11-Mar-17 A 26-Apr-17

09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS

09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong

HGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK Reprovision

Design, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material Approval

Testing and CommissioningTesting and CommissioningTesting and CommissioningTesting and CommissioningTesting and Commissioning

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Construction of Brace Footing

Erection of Bracing Beam (3Nos)

Touch-up Painting

Waterproofing & Slab Reinstatement

Breaking Slab & Excavate for Lamp Pole Footing

Construction of Lamp Pole Footing (12Nos)

Drilling for Lamp Pole at Existing Slab (8Nos Poles; M16-64Nos)

Installation of Lamp Pole (total 20Nos)

Breaking Existing Slab for Cross Road Ducting (Approx 300m)

Laying Duct

Cabling Works

Slab Reinstatement

Drilling for Post Anchor Bolts for Facility Area 5 & 10 (172Nos)

Installation of Post (43Nos)

Construction of Steel Roof

Sprinkler System Installation

T & C of Sprinkler System

Drilling for Post Anchor Bolts for Facility Area 6, 8 & 9 (292Nos)

Installation of Post (73Nos)

Breaking Slab & Connection to Existing Draw Pits

Breaking Slab & Excavate for Draw Pits (17Nos)

Construction of Draw Pits (3 Gang @ 6d/Pit)

BackFilling Works around Draw Pits

Construction of U-Channels

EVB - Rectification of Concrete Defects at Stairs 01 & 6

APS - B2M Southern Wall

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A3770 E & M 5 07-Apr-17 A 25-Apr-17

A3780.3 Statutory Inspection by DB & HGHK 0 25-Apr-17

A3780.5 Move Carpark to Permanent 1 26-Apr-17 26-Apr-17

ConstructionConstructionConstructionConstructionConstruction

Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)

A3970 Planting 6 19-Apr-17 A 26-Apr-17

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)

10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road

Bridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction

1014-2280 Bridge E - Construct Permanent parapet at "TB" Tie-in 18 25-Apr-17 16-May-17

10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)

10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction

Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12

1031-1930 Construct Abutment D12 (Mid Section) 30 10-Apr-17 A 26-Jun-17

Pier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4B

1031-1040 Existing P36/F1B2 and Prepare C.J. 7 02-May-17 09-May-17

1031-1060 Existing P36/F1B2 Construct Pier/Column 14 10-May-17 25-May-17

1031-1080 Existing P36/F1B2 Construct Crosshead 18 26-May-17 16-Jun-17

1031-1100 Bearing Installation P36/F1B2 4 17-Jun-17 21-Jun-17

1031-1280 Existing P37/F2B2 Prepare C.J. 7 26-Apr-17 04-May-17

1031-1300 Existing P37/F2B2 Construct Pier/Column 14 05-May-17 20-May-17

1031-1320 Existing P37/F2B2 Construct Crosshead 18 22-May-17 12-Jun-17

1031-1340 Bearing Installation P37/F2B2 4 13-Jun-17 16-Jun-17

1031-1360 Existing P38/F3B2 Prepare C.J. 5 18-Apr-17 A 25-Apr-17

1031-1380 Existing P38/F3B2 Construct Pier/Column 14 26-Apr-17 12-May-17

1031-1400 Existing P38/F3B2 Construct Crosshead 18 13-May-17 03-Jun-17

1031-1420 Bearing Installation P38/F3B2 4 05-Jun-17 08-Jun-17

1031-1460 Existing P39/F4B Construct Pier/Column 14 14-Apr-17 A 06-May-17

1031-1480 Existing P39/F4B Construct Crosshead 18 08-May-17 27-May-17

1031-1500 Bearing Installation P39/F4B 4 29-May-17 02-Jun-17

Pier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8B

1031-1540 Existing P40/F5B Construct Pier/Column 3 29-Mar-17 A 22-Apr-17

1031-1560 Existing P40/F5B Construct Crosshead 18 24-Apr-17 15-May-17

1031-1580 Bearing Installation P40/F5B 4 16-May-17 19-May-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

E & M

Statutory Inspection by DB & HGHK

Move Carpark to Permanent

Planting

Bridge E - Construct Permanent parapet at "TB" Tie-in

Construct Abutment D12 (Mid Section)

Existing P36/F1B2 and Prepare C.J.

Existing P36/F1B2 Construct Pier/Column

Existing P36/F1B2 Construct Crosshead

Bearing Installation P36/F1B2

Existing P37/F2B2 Prepare C.J.

Existing P37/F2B2 Construct Pier/Column

Existing P37/F2B2 Construct Crosshead

Bearing Installation P37/F2B2

Existing P38/F3B2 Prepare C.J.

Existing P38/F3B2 Construct Pier/Column

Existing P38/F3B2 Construct Crosshead

Bearing Installation P38/F3B2

Existing P39/F4B Construct Pier/Column

Existing P39/F4B Construct Crosshead

Bearing Installation P39/F4B

Existing P40/F5B Construct Pier/Column

Existing P40/F5B Construct Crosshead

Bearing Installation P40/F5B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1031-1640 Existing P41/F6B Construct Crosshead 13 10-Apr-17 A 05-May-17

1031-1660 Bearing Installation P41/F6B 4 06-May-17 10-May-17

1031-1720 Existing P42/F7B Construct Crosshead 8 24-Mar-17 A 28-Apr-17

1031-1740 Bearing Installation P42/F7B 4 29-Apr-17 04-May-17

1031-1800 Existing P43/F8B Construct Crosshead 3 17-Mar-17 A 22-Apr-17

1031-1820 Upstand Wall + Bearing Installation P43/F8B 11 24-Apr-17 06-May-17

10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction

Bridge F3BBridge F3BBridge F3BBridge F3BBridge F3B

1032-1840 LG-A Launching  - Engage FL at F7B/Pier42 2 08-May-17 09-May-17

1032-1860 P42/F7B  - Install Pier Segment - Place Pier Segment 1 10-May-17 10-May-17

1032-1880 P42/F7B  - Install Pier Segment - Adjust Segment Level and Location 2 11-May-17 12-May-17

1032-1900 P42/F7B  - Install Pier Segment - Grouting the Bearing Upper Plinth 2 13-May-17 15-May-17

1032-1920 P42/F7B  - Install Pier Segment - Stressing Nailing 2 16-May-17 17-May-17

1032-1940 LG-A Launching  - Install MS at P42/F7B 1 18-May-17 18-May-17

1032-1960 LG-A Launching  - Deactivate the MS at F9B/Pier44 and  Engage FL at 
P41/F6B

2 19-May-17 20-May-17

1032-1980 P41/F6B  - Install Pier Segment - Place Pier Segment 1 22-May-17 22-May-17

1032-2000 P41/F6B  - Install Pier Segment - Adjust Segment Level and Location 2 23-May-17 24-May-17

1032-2020 P41/F6B  - Install Pier Segment - Grouting the Bearing Upper Plinth 2 25-May-17 26-May-17

1032-2040 P41/F6B  - Install Pier Segment - Stressing Nailing 2 27-May-17 29-May-17

1032-2060 P41/F6B  - Install Pier Segment - Install MS at F6B/Pier41 1 31-May-17 31-May-17

1032-2080 P42/F7B   - T Span Erection (5 pairs) 4 01-Jun-17 05-Jun-17

1032-2100 P43/F8B(MJ Left)  - End Span Erection - Hanging Segments 3 06-Jun-17 08-Jun-17

1032-2120 P43/F8B(MJ Left)  - End Span Erection - Erect Segments 1 09-Jun-17 09-Jun-17

1032-2140 P43/F8B(MJ Left)  - End Span Erection - Stitching 2 10-Jun-17 12-Jun-17

1032-2160 P43/F8B(MJ Left)  - End Span Erection - Formwork Fixing for and Grouting for
Bearing

2 10-Jun-17 12-Jun-17

1032-2180 P43/F8B(MJ Left)  - End Span Erection - Prestress Span Tendons 2 13-Jun-17 14-Jun-17

1032-2200 P43/F8B(MJ Left)  - End Span Erection - Remove Hanger Bar & Hanger Beam
& Stitching Formwork

1 15-Jun-17 15-Jun-17

1032-2220 LG-A Launching  - Deactivate the MS at F8B/Pier43 and Engage FL at 
P40/F5B

2 16-Jun-17 17-Jun-17

1032-2240 P41/F6B   - T Span Erection (6 pairs) 4 19-Jun-17 22-Jun-17

1032-2260 P40/F5B  - Install Pier Segment - Place Pier Segment (2nos.) 2 19-Jun-17 20-Jun-17

1032-2280 P40/F5B  - Install Pier Segment - Adjust Segment Level and Location 3 21-Jun-17 23-Jun-17

1032-2300 P40/F5B  - Install Pier Segment - Install the Tie & Packing System 2 24-Jun-17 26-Jun-17

1032-2320 P40/F5B  - Install Pier Segment - Install MS at P40/F5B (Right) and Engage FL
at P39/F4B

2 27-Jun-17 28-Jun-17

1032-2340 P40/F5B(MJ Right)  - End Span Erection - Hanging Segments 2 29-Jun-17 30-Jun-17

1032-2360 P40/F5B(MJ Right)  - End Span Erection - Erect Segments 1 03-Jul-17 03-Jul-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Existing P41/F6B Construct Crosshead

Bearing Installation P41/F6B

Existing P42/F7B Construct Crosshead

Bearing Installation P42/F7B

Existing P43/F8B Construct Crosshead

Upstand Wall + Bearing Installation P43/F8B

LG-A Launching  - Engage FL at F7B/Pier42

P42/F7B  - Install Pier Segment - Place Pier Segment

P42/F7B  - Install Pier Segment - Adjust Segment Level and Location

P42/F7B  - Install Pier Segment - Grouting the Bearing Upper Plinth

P42/F7B  - Install Pier Segment - Stressing Nailing

LG-A Launching  - Install MS at P42/F7B

LG-A Launching  - Deactivate the MS at F9B/Pier44 and  Engage FL at P41/F6B

P41/F6B  - Install Pier Segment - Place Pier Segment

P41/F6B  - Install Pier Segment - Adjust Segment Level and Location

P41/F6B  - Install Pier Segment - Grouting the Bearing Upper Plinth

P41/F6B  - Install Pier Segment - Stressing Nailing

P41/F6B  - Install Pier Segment - Install MS at F6B/Pier41

P42/F7B   - T Span Erection (5 pairs)

P43/F8B(MJ Left)  - End Span Erection - Hanging Segments

P43/F8B(MJ Left)  - End Span Erection - Erect Segments

P43/F8B(MJ Left)  - End Span Erection - Stitching

P43/F8B(MJ Left)  - End Span Erection - Formwork Fixing for and Grouting for Bearing

P43/F8B(MJ Left)  - End Span Erection - Prestress Span Tendons

P43/F8B(MJ Left)  - End Span Erection - Remove Hanger Bar & Hanger Beam & Stitching Formwork

LG-A Launching  - Deactivate the MS at F8B/Pier43 and Engage FL at P40/F5B

P41/F6B   - T Span Erection (6 pairs)

P40/F5B  - Install Pier Segment - Place Pier Segment (2nos.)

P40/F5B  - Install Pier Segment - Adjust Segment Level and Location

P40/F5B  - Install Pier Segment - Install the Tie & Packing System

P40/F5B  - Install Pier Segment - Install MS at P40/F5B (Right) and Engage FL at P39/F4B

P40/F5B(MJ Right)  - End Span Erection - Hanging Segments

P40/F5B(MJ Right)  - End Span Erection - Erect Segments

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1032-2380 P40/F5B(MJ Right)  - End Span Erection - Stitching 2 04-Jul-17 05-Jul-17

1032-2400 P40/F5B(MJ Right)  - End Span Erection - Formwork Fixing for and Grouting 
for Bearing

2 04-Jul-17 05-Jul-17

1032-2420 P40/F5B(MJ Right)  - End Span Erection - Prestress Span Tendons 2 06-Jul-17 07-Jul-17

1032-2440 P40/F5B(MJ Right)  - End Span Erection - Remove Hanger Bar & Hanger 
Beam & Stitching Formwork

1 08-Jul-17 08-Jul-17

1032-2460 Prestress Extenral Tendon Bridge F3B 10 10-Jul-17 20-Jul-17

Bridge F2BBridge F2BBridge F2BBridge F2BBridge F2B

1032-2580 P39/F4B  - Install Pier Segment - Place Pier Segment 1 04-Jul-17 04-Jul-17

1032-2600 P39/F4B  - Install Pier Segment - Adjust Segment Level and Location 2 05-Jul-17 06-Jul-17

1032-2620 P39/F4B  - Install Pier Segment - Grouting the Bearing Upper Plinth 2 07-Jul-17 08-Jul-17

1032-2640 P39/F4B  - Install Pier Segment - Stressing Nailing 2 10-Jul-17 11-Jul-17

1032-2660 P39/F4B  - Install MS at P39/F4B 2 12-Jul-17 13-Jul-17

1032-2680 P39/F4B  - Install Pier Segment - Relocate MS at P40/F5B to left and Engage 
FL at P39/F3B

2 14-Jul-17 15-Jul-17

1032-2700 P39/F4B  - T Span Erection (6 pairs) 4 17-Jul-17 20-Jul-17

All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)

1032-4350 TCSS/LV Ducts at Pier 50-51 14 27-Apr-17 13-May-17

1032-4353 TCSS/LV Ducts at Pier 51-52 14 15-May-17 31-May-17

1032-4354 TCSS/LV Ducts at Pier 52-53 14 01-Jun-17 16-Jun-17

1032-4355 TCSS/LV Ducts at Pier 53-54 14 17-Jun-17 04-Jul-17

1032-4356 TCSS/LV Ducts at Pier 55-56 14 05-Jul-17 20-Jul-17

10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition

10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge

10412-1650 Demolish Dolphin + Tie Beam & Reconstruct Tie Beam Pier 34 20 19-Jun-17 12-Jul-17

10412-1670 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 34 & 35 by Crane 9 08-Jun-17 17-Jun-17

10412-1700 Demolish Dolphin+Pile Cap & Reconstruct Pier 33 Pile Cap 20 19-Jun-17 12-Jul-17

10412-1710 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33 9 27-May-17 07-Jun-17

10412-1720 Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams) 5 22-May-17 26-May-17

10412-1730 Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap 20 08-Jun-17 30-Jun-17

10412-1760 Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap 20 08-Mar-17 A 13-May-17

10412-1790 Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap 20 02-Mar-17 A 13-May-17

A3430 Demolish Pier + Steel Support at Pier 36 9 20-Apr-17 A 29-Apr-17

A3440 Launch LG-BM to next Bridge Span 1 02-May-17 02-May-17

A3450 Demolish Four(4nos) Beams at Pier 35-34 - by LG-BM 2 03-May-17 04-May-17

A3460 Dismantle LGB 14 05-May-17 20-May-17

10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge

10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

P40/F5B(MJ Right)  - End Span Erection - Stitching

P40/F5B(MJ Right)  - End Span Erection - Formwork Fixing for and Grouting for Bearing

P40/F5B(MJ Right)  - End Span Erection - Prestress Span Tendons

P40/F5B(MJ Right)  - End Span Erection - Remove Hanger Bar & Hanger Beam & Stitching Formwork

Prestress Extenral Tendon Bridge F3B

P39/F4B  - Install Pier Segment - Place Pier Segment

P39/F4B  - Install Pier Segment - Adjust Segment Level and Location

P39/F4B  - Install Pier Segment - Grouting the Bearing Upper Plinth

P39/F4B  - Install Pier Segment - Stressing Nailing

P39/F4B  - Install MS at P39/F4B

P39/F4B  - Install Pier Segment - Relocate MS at P40/F5B to left and Engage FL at P39/F3B

P39/F4B  - T Span Erection (6 pairs)

TCSS/LV Ducts at Pier 50-51

TCSS/LV Ducts at Pier 51-52

TCSS/LV Ducts at Pier 52-53

TCSS/LV Ducts at Pier 53-54

TCSS/LV Ducts at Pier 55-56

Demolish Dolphin + Tie Beam & Reconstruct Tie Beam Pier 34

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 34 & 35 by Crane

Demolish Dolphin+Pile Cap & Reconstruct Pier 33 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33

Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap

Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap

Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap

Demolish Pier + Steel Support at Pier 36

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 35-34 - by LG-BM

Dismantle LGB

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1052-1260 TB > Demolition of Temporary Bridge "TB' 4 03-Apr-17 A 24-Apr-17

10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp

10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)

Piling WorksPiling WorksPiling WorksPiling WorksPiling Works

1061-3490 Moving Temp Car Park to Permanent Car Park Completed 0 27-Apr-17

1061-3500 Pre Bored H-Pile > Pile Ramp - BM03  A 4 27-Apr-17 02-May-17

1061-3520 Pre Bored H-Pile > Pile Ramp - BM03  A - ( H-Pile + Grouting) 1 03-May-17 03-May-17

1061-3540 Pre Bored H-Pile > Pile Ramp - BM03  B 4 03-May-17 06-May-17

1061-3560 Pre Bored H-Pile > Pile Ramp - BM03  B - ( H-Pile + Grouting) 1 08-May-17 08-May-17

1061-3820 Pre Bored H-Pile > Pile Ramp -  BN11  A (Low Head Rm) 8 08-May-17 16-May-17

1061-3840 Pre Bored H-Pile > Pile Ramp -  BN11  A - ( H-Pile + Grouting) 1 17-May-17 17-May-17

1061-3860 Pre Bored H-Pile > Pile Ramp -  BN11  B (LHR) 8 08-May-17 16-May-17

1061-3880 Pre Bored H-Pile > Pile Ramp -  BN11  B - ( H-Pile + Grouting) 1 17-May-17 17-May-17

1061-3900 Pre Bored H-Pile > Pile Ramp -  BN12  A (LHR) 8 17-May-17 25-May-17

1061-3920 Pre Bored H-Pile > Pile Ramp -  BN12  A - ( H-Pile + Grouting) 1 26-May-17 26-May-17

1061-3940 Pre Bored H-Pile > Pile Ramp -  BN12  B (LHR) 8 17-May-17 25-May-17

1061-3960 Pre Bored H-Pile > Pile Ramp -  BN12  B - ( H-Pile + Grouting) 1 26-May-17 26-May-17

1061-3980 Pre Bored H-Pile > Pile Ramp -  BN13  A (LHR) 8 26-May-17 05-Jun-17

1061-4000 Pre Bored H-Pile > Pile Ramp -  BN13  A - ( H-Pile + Grouting) 1 06-Jun-17 06-Jun-17

1061-4020 Pre Bored H-Pile > Pile Ramp -  BN13  B (LHR) 8 26-May-17 05-Jun-17

1061-4040 Pre Bored H-Pile > Pile Ramp -  BN13  B - ( H-Pile + Grouting) 1 06-Jun-17 06-Jun-17

1061-4060 Pre Bored H-Pile > Pile Ramp - BN01  A (LHR) 8 06-Jun-17 14-Jun-17

1061-4080 Pre Bored H-Pile > Pile Ramp - BN01  A - ( H-Pile + Grouting) 1 15-Jun-17 15-Jun-17

1061-4100 Pre Bored H-Pile > Pile Ramp - BN01 B (LHR) 8 06-Jun-17 14-Jun-17

1061-4120 Pre Bored H-Pile > Pile Ramp - BN01 B - ( H-Pile + Grouting) 1 15-Jun-17 15-Jun-17

1061-4140 Pre Bored H-Pile > Pile Ramp - BN05 A (LHR) 8 15-Jun-17 23-Jun-17

1061-4160 Pre Bored H-Pile > Pile Ramp - BN05 A - ( H-Pile + Grouting) 1 24-Jun-17 24-Jun-17

1061-4180 Pre Bored H-Pile > Pile Ramp - BN05 B (LHR) 8 15-Jun-17 23-Jun-17

1061-4200 Pre Bored H-Pile > Pile Ramp - BN05 B - ( H-Pile + Grouting) 1 24-Jun-17 24-Jun-17

1061-4220 Pre Bored H-Pile > Pile Ramp - BN06 A (LHR) 8 24-Jun-17 04-Jul-17

1061-4240 Pre Bored H-Pile > Pile Ramp - BN06 A - ( H-Pile + Grouting) 1 05-Jul-17 05-Jul-17

1061-4260 Pre Bored H-Pile > Pile Ramp - BN06 B (LHR) 8 24-Jun-17 04-Jul-17

1061-4280 Pre Bored H-Pile > Pile Ramp - BN06 B - ( H-Pile + Grouting) 1 05-Jul-17 05-Jul-17

1061-4300 Remaining Bored Piles & Pre-Bored H-Pile Testing 30 31-May-17 05-Jul-17

Excavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS Works

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

TB > Demolition of Temporary Bridge "TB'

Moving Temp Car Park to Permanent Car Park Completed

Pre Bored H-Pile > Pile Ramp - BM03  A

Pre Bored H-Pile > Pile Ramp - BM03  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM03  B

Pre Bored H-Pile > Pile Ramp - BM03  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN11  A (Low Head Rm)

Pre Bored H-Pile > Pile Ramp -  BN11  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN11  B (LHR)

Pre Bored H-Pile > Pile Ramp -  BN11  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN12  A (LHR)

Pre Bored H-Pile > Pile Ramp -  BN12  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN12  B (LHR)

Pre Bored H-Pile > Pile Ramp -  BN12  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN13  A (LHR)

Pre Bored H-Pile > Pile Ramp -  BN13  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN13  B (LHR)

Pre Bored H-Pile > Pile Ramp -  BN13  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN01  A (LHR)

Pre Bored H-Pile > Pile Ramp - BN01  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN01 B (LHR)

Pre Bored H-Pile > Pile Ramp - BN01 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN05 A (LHR)

Pre Bored H-Pile > Pile Ramp - BN05 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN05 B (LHR)

Pre Bored H-Pile > Pile Ramp - BN05 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN06 A (LHR)

Pre Bored H-Pile > Pile Ramp - BN06 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN06 B (LHR)

Pre Bored H-Pile > Pile Ramp - BN06 B - ( H-Pile + Grouting)

Remaining Bored Piles & Pre-Bored H-Pile Testing

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1061-4901.2 Sheet Piling Works (WF1>B3:19m@1.5m/d) (incl Re-boring & Welding 
Remedial Works)

9 12-Jul-16 A 29-Apr-17

1061-4910 Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m) 14 04-Apr-17 A 17-May-17

1061-4915 Tam Grouting 12 14-Sep-16 A 04-May-17

1061-5060 Dewatering Well Installation (14Nos) 9 11-Jan-17 A 29-Apr-17

1061-5080 Observation Well Installation (10Nos) 9 13-Feb-17 A 29-Apr-17

1061-5100 Pumping Test 9 05-May-17 15-May-17

1061-5120 Complete Pump Test 0 15-May-17

1061-5140 Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ 
open cut)

7 15-Aug-16 A 27-Apr-17

1061-5160 Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD 9 30-Mar-17 A 09-May-17

1061-5180 Ch 5234 - 5285 > Install 1st Layer of Strut & Waling 9 10-May-17 19-May-17

1061-5200 Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts 16 20-May-17 08-Jun-17

1061-5220 Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling 9 09-Jun-17 19-Jun-17

1061-5240 Ch 5234 - 5285 > Excav to FEL 13 20-Jun-17 05-Jul-17

Structure WorksStructure WorksStructure WorksStructure WorksStructure Works

1061-5260 Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer 1 09-Jun-17 09-Jun-17

1061-5280 Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane 2 10-Jun-17 12-Jun-17

1061-5300 Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing 5 13-Jun-17 17-Jun-17

1061-5320 Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks 4 19-Jun-17 22-Jun-17

1061-5340 Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting 1 23-Jun-17 23-Jun-17

1061-5360 Bay 2 - Ch 5313 - 5322 > Base Slab - Blinding Layer 1 24-Jun-17 24-Jun-17

1061-5380 Bay 2 - Ch 5313 - 5322 > Base Slab - Water Proofing Membrane 2 26-Jun-17 27-Jun-17

1061-5400 Bay 2 - Ch 5313 - 5322 > Base Slab - Rebar Fixing 5 28-Jun-17 04-Jul-17

1061-5420 Bay 2 - Ch 5313 - 5322 > Base Slab - Erect Formworks 4 05-Jul-17 08-Jul-17

1061-5440 Bay 2 - Ch 5313 - 5322 > Base Slab - Concreting 1 10-Jul-17 10-Jul-17

1061-5460 Bay 3 - Ch 5303 - 5313 > Base Slab - Blinding Layer 1 11-Jul-17 11-Jul-17

1061-5480 Bay 3 - Ch 5303 - 5313 > Base Slab - Water Proofing Membrane 2 12-Jul-17 13-Jul-17

1061-5500 Bay 3 - Ch 5303 - 5313 > Base Slab - Rebar Fixing 5 14-Jul-17 19-Jul-17

1061-5560 Bay 6 - Ch 5262 - 5277 > Base Slab - Blinding Layer 1 06-Jul-17 06-Jul-17

1061-5580 Bay 6 - Ch 5262 - 5277 > Base Slab - Water Proofing Membrane 2 07-Jul-17 08-Jul-17

1061-5600 Bay 6 - Ch 5262 - 5277 > Base Slab - Rebar Fixing 6 10-Jul-17 15-Jul-17

Retaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & D

1061-6860 Construct Retaining Wall E Pile Cap (7 nos) 24 06-Mar-17 A 18-May-17

1061-6880 Construct Retaining Wall E1 (Ch 5332 - 5371) 18 19-May-17 09-Jun-17

1061-6900 Construct Retaining Wall E3 (Ch 5371 - 5398) 18 10-Jun-17 30-Jun-17

1061-6920 Construct Retaining Wall E3 (Ch 5398 - 5419) 18 19-May-17 09-Jun-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Sheet Piling Works (WF1>B3:19m@1.5m/d) (incl Re-boring & Welding Remedial Works)

Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m)

Tam Grouting

Dewatering Well Installation (14Nos)

Observation Well Installation (10Nos)

Pumping Test

Complete Pump Test

Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut)

Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD

Ch 5234 - 5285 > Install 1st Layer of Strut & Waling

Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts

Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling

Ch 5234 - 5285 > Excav to FEL

Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer

Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proof ing Membrane

Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing

Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks

Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting

Bay 2 - Ch 5313 - 5322 > Base Slab - Blinding Layer

Bay 2 - Ch 5313 - 5322 > Base Slab - Water Proof ing Membrane

Bay 2 - Ch 5313 - 5322 > Base Slab - Rebar Fixing

Bay 2 - Ch 5313 - 5322 > Base Slab - Erect Formworks

Bay 2 - Ch 5313 - 5322 > Base Slab - Concreting

Bay 3 - Ch 5303 - 5313 > Base Slab - Blinding Layer

Bay 3 - Ch 5303 - 5313 > Base Slab - Water Proofing Membrane

Bay 3 - Ch 5303 - 5313 > Base Slab - Rebar Fixing

Bay 6 - Ch 5262 - 5277 > Base Slab - Blinding Layer

Bay 6 - Ch 5262 - 5277 > Base Slab - Water Proofing Membrane

Bay 6 - Ch 5262 - 5277 > Base Slab - Rebar Fixing

Construct Retaining Wall E Pile Cap (7 nos)

Construct Retaining Wall E1 (Ch 5332 - 5371)

Construct Retaining Wall E3 (Ch 5371 - 5398)

Construct Retaining Wall E3 (Ch 5398 - 5419)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)

Pre-Bored H-PilesPre-Bored H-PilesPre-Bored H-PilesPre-Bored H-PilesPre-Bored H-Piles

1062-1020 Predrilling for ramp within Portion IIB (14no - 3set) 18 28-Apr-17 19-May-17

1062-1040 Approach Ramp Portion IIB Piles Final Report / Founding Level 18 08-May-17 27-May-17

1062-1400 Pre Bored H-Pile > Pile Ramp - BS01  A 14 15-May-17 31-May-17

1062-1420 Pre Bored H-Pile > Pile Ramp - BS01  B 14 20-May-17 06-Jun-17

1062-1440 Pre Bored H-Pile > Pile Ramp - BS02  A 14 26-May-17 12-Jun-17

1062-1460 Pre Bored H-Pile > Pile Ramp - BS02  B 14 02-Jun-17 17-Jun-17

1062-1480 Pre Bored H-Pile > Pile Ramp - BS03  A 14 08-Jun-17 23-Jun-17

1062-1500 Pre Bored H-Pile > Pile Ramp - BS03  B 14 14-Jun-17 29-Jun-17

1062-1520 Pre Bored H-Pile > Pile Ramp - BS04  A 14 20-Jun-17 06-Jul-17

1062-1540 Pre Bored H-Pile > Pile Ramp - BS04  B 14 26-Jun-17 12-Jul-17

1062-1560 Pre Bored H-Pile > Pile Ramp - BS05  A 14 15-May-17 31-May-17

1062-1580 Pre Bored H-Pile > Pile Ramp - BS05  B 14 20-May-17 06-Jun-17

1062-1600 Pre Bored H-Pile > Pile Ramp - BS06  A 14 26-May-17 12-Jun-17

1062-1620 Pre Bored H-Pile > Pile Ramp - BS06  B 14 02-Jun-17 17-Jun-17

1062-1640 Pre Bored H-Pile > Pile Ramp - BS07  A 14 08-Jun-17 23-Jun-17

1062-1660 Pre Bored H-Pile > Pile Ramp - BS07  B 14 14-Jun-17 29-Jun-17

1062-1680 Pre Bored H-Pile > Pile Ramp - BS08  A 14 20-Jun-17 06-Jul-17

1062-1700 Pre Bored H-Pile > Pile Ramp - BS08  B 14 26-Jun-17 12-Jul-17

1062-1720 Pre Bored H-Pile > Pile Ramp - BS09  A 14 20-May-17 06-Jun-17

1062-1740 Pre Bored H-Pile > Pile Ramp - BS09  B 14 26-May-17 12-Jun-17

1062-1760 Pre Bored H-Pile > Pile Ramp - BS10  A 14 02-Jun-17 17-Jun-17

1062-1780 Pre Bored H-Pile > Pile Ramp - BS10  B 14 08-Jun-17 23-Jun-17

1062-1800 Pre Bored H-Pile > Pile Ramp - BS11  A 14 14-Jun-17 29-Jun-17

1062-1820 Pre Bored H-Pile > Pile Ramp - BS11  B 14 20-Jun-17 06-Jul-17

1062-1840 Pre Bored H-Pile > Pile Ramp - BS12  A 14 26-Jun-17 12-Jul-17

1062-1860 Pre Bored H-Pile > Pile Ramp - BS12  B 14 20-May-17 06-Jun-17

1062-1880 Pre Bored H-Pile > Pile Ramp - BS13  A 14 26-May-17 12-Jun-17

1062-1900 Pre Bored H-Pile > Pile Ramp - BS13  B 14 02-Jun-17 17-Jun-17

1062-1920 Pre Bored H-Pile >Pile Ramp - BM01  A 14 08-Jun-17 23-Jun-17

1062-1940 Pre Bored H-Pile > Pile Ramp - BM01  B 14 14-Jun-17 29-Jun-17

1062-1960 Pre Bored H-Pile > Pile Ramp - BM02  A 14 20-Jun-17 06-Jul-17

1062-1980 Pre Bored H-Pile > Pile Ramp - BM02  B 14 26-Jun-17 12-Jul-17

ELSELSELSELSELS

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Predrilling for ramp within Portion IIB (14no - 3set)

Approach Ramp Portion IIB Piles Final Report / Founding Level

Pre Bored H-Pile > Pile Ramp - BS01  A

Pre Bored H-Pile > Pile Ramp - BS01  B

Pre Bored H-Pile > Pile Ramp - BS02  A

Pre Bored H-Pile > Pile Ramp - BS02  B

Pre Bored H-Pile > Pile Ramp - BS03  A

Pre Bored H-Pile > Pile Ramp - BS03  B

Pre Bored H-Pile > Pile Ramp - BS04  A

Pre Bored H-Pile > Pile Ramp - BS04  B

Pre Bored H-Pile > Pile Ramp - BS05  A

Pre Bored H-Pile > Pile Ramp - BS05  B

Pre Bored H-Pile > Pile Ramp - BS06  A

Pre Bored H-Pile > Pile Ramp - BS06  B

Pre Bored H-Pile > Pile Ramp - BS07  A

Pre Bored H-Pile > Pile Ramp - BS07  B

Pre Bored H-Pile > Pile Ramp - BS08  A

Pre Bored H-Pile > Pile Ramp - BS08  B

Pre Bored H-Pile > Pile Ramp - BS09  A

Pre Bored H-Pile > Pile Ramp - BS09  B

Pre Bored H-Pile > Pile Ramp - BS10  A

Pre Bored H-Pile > Pile Ramp - BS10  B

Pre Bored H-Pile > Pile Ramp - BS11  A

Pre Bored H-Pile > Pile Ramp - BS11  B

Pre Bored H-Pile > Pile Ramp - BS12  A

Pre Bored H-Pile > Pile Ramp - BS12  B

Pre Bored H-Pile > Pile Ramp - BS13  A

Pre Bored H-Pile > Pile Ramp - BS13  B

Pre Bored H-Pile >Pile Ramp - BM01  A

Pre Bored H-Pile > Pile Ramp - BM01  B

Pre Bored H-Pile > Pile Ramp - BM02  A

Pre Bored H-Pile > Pile Ramp - BM02  B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A1000 Sheet Pile and Preboring Works 61 09-May-17 20-Jul-17

A1010 Dewatering System and Instrumentation installation 38 31-May-17 14-Jul-17

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)

1072-1000 Remaining Fresh Water Main 200DI - F02 Portion VIIB (Watson/VB) 120 27-Apr-17 16-Sep-17

1072-1020 Remaining Storm Water Drain Portion VII (Watson/VB) 120 27-Apr-17 16-Sep-17

1072-1040 Fresh Water Main 100DI -  F03 Portion III (Oil Street/Admin Bldg) 50 27-Apr-17 26-Jun-17

1072-1060 Salt Water  Main 100DI - S03 Portion III (O il Street/Admin Bldg) 50 27-Apr-17 26-Jun-17

1072-1065 Salt Water  Main 100DI - S02  (Watson rd - Previously at Portion XIIB) 50 27-Apr-17 26-Jun-17

1072-1080 Foul Sewer Dia. 225 Portion III (Oil Street/Admin Bldg) 50 27-Apr-17 26-Jun-17

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

1073-1010 Open Area - Pedestrian Parapet -Ch570.40 to Ch540.00 14 22-May-17* 07-Jun-17

1073-1010.3 Open Area - Pedestrian Parapet - Ch540.00 to Ch520.00 14 08-Jun-17 23-Jun-17

1073-1010.5 Open Area - Pedestrian Parapet - Ch0.00 - Ch40.00 14 24-Jun-17 11-Jul-17

1073-1010.7 Open Area - Pedestrian Parapet - Ch40.00 - 80.00 14 12-Jul-17 27-Jul-17

11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS

11.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 1

11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)

1110-2820 Permanent Cul-de Sac -  Constr. of drainage 25 20-Apr-17* 19-May-17

1110-2830 Permanent Cul-de Sac -  Constr. of watermains 25 03-May-17 01-Jun-17

1110-2840 Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & 
drawpits)

25 15-May-17 13-Jun-17

1110-2850 Permanent Cul-de Sac -  Constr. of (kerbs & pavements) 25 14-Jun-17 13-Jul-17

11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)

1110-2930 TCSS cable ducting along Tsing Fung St 36 08-May-17* 19-Jun-17

11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)

1110-2940 Trench 1 (E&M, PL)  - (Night Work) 16 19-Sep-16 A 09-May-17

1110-2950 Trench 2 (ATC) - (Night Work) 38 10-May-17 23-Jun-17

11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)

1110-2960 ADS16 26 14-Sep-16 A 20-May-17

1110-2970 OHVD 12 22-May-17 05-Jun-17

1110-2980 FVMSH2 18 06-Jun-17 26-Jun-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Sheet Pile and Preboring Works

Dewatering System and Instrumentation installation

Fresh Water Main 100DI -  F03 Portion III (Oil Street/Admin Bldg)

Salt Water  Main 100DI - S03 Portion III (O il Street/Admin Bldg)

Salt Water  Main 100DI - S02  (Watson rd - Previously at Portion XIIB)

Foul Sewer Dia. 225 Portion III (Oil Street/Admin Bldg)

Open Area - Pedestrian Parapet -Ch570.40 to Ch540.00

Open Area - Pedestrian Parapet - Ch540.00 to Ch520.00

Open Area - Pedestrian Parapet - Ch0.00 - Ch40.00

Open Area - Pedestrian Parapet - Ch40.00 - 80.00

Permanent Cul-de Sac -  Constr. of drainage

Permanent Cul-de Sac -  Constr. of watermains

Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & drawpits)

Permanent Cul-de Sac -  Constr. of (kerbs & pavements)

TCSS cable ducting along Tsing Fung St

Trench 1 (E&M, PL)  - (Night Work)

Trench 2 (ATC) - (Night Work)

ADS16

OHVD

FVMSH2

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

0330-1043 Construction of Brace Footing 5 10-May-17 15-May-17

0330-1047 Erection of Bracing Beam (3Nos) 3 16-May-17 18-May-17

0330-1049 Touch-up Painting 12 22-May-17 05-Jun-17

0330-1051 Waterproofing & Slab Reinstatement 7 19-May-17 26-May-17

0330-1053 Breaking Slab & Excavate for Lamp Pole Footing 7 11-May-17 18-May-17

0330-1055 Construction of Lamp Pole Footing (12Nos) 21 12-May-17 06-Jun-17

0330-1057 Drilling for Lamp Pole at Existing Slab (8Nos Poles; M16-64Nos) 8 18-May-17 26-May-17

0330-1059 Installation of Lamp Pole (total 20Nos) 14 23-May-17 08-Jun-17

0330-1061 Breaking Existing Slab for Cross Road Ducting (Approx 300m) 18 24-May-17 14-Jun-17

0330-1063 Laying Duct 5 15-Jun-17 20-Jun-17

0330-1065 Cabling Works 9 21-Jun-17 30-Jun-17

0330-1067 Slab Reinstatement 8 03-Jul-17 11-Jul-17

0330-1069 Drilling for Post Anchor Bolts for Facility Area 5 & 10 (172Nos) 9 25-Apr-17 05-May-17

0330-1071 Installation of Post (43Nos) 9 28-Apr-17 09-May-17

0330-1073 Construction of Steel Roof 9 04-May-17 13-May-17

0330-1075 Sprinkler System Installation 10 09-May-17 19-May-17

0330-1077 T & C of Sprinkler System 6 20-May-17 26-May-17

0330-1079 Drilling for Post Anchor Bolts for Facility Area 6, 8 & 9 (292Nos) 15 08-May-17 24-May-17

0330-1081 Installation of Post (73Nos) 15 12-May-17 29-May-17

0330-1083 Breaking Slab & Connection to Existing Draw Pits 14 11-May-17 26-May-17

0330-1085 Breaking Slab & Excavate for Draw Pits (17Nos) 15 27-May-17 14-Jun-17

0330-1087 Construction of Draw Pits (3 Gang @ 6d/Pit) 36 02-Jun-17 14-Jul-17

0330-1089 BackFilling Works around Draw Pits 7 15-Jul-17 22-Jul-17

0330-1093 Construction of U-Channels 33 02-Jun-17 11-Jul-17

05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS

05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)

05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel

05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works

A2273 EVB - Rectification of Concrete Defects at Stairs 01 & 6 6 20-Dec-16 A 26-Apr-17

A4870 APS - B2M Southern Wall 6 11-Mar-17 A 26-Apr-17

09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS

09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong

HGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK Reprovision

Design, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material Approval

Testing and CommissioningTesting and CommissioningTesting and CommissioningTesting and CommissioningTesting and Commissioning

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Construction of Brace Footing

Erection of Bracing Beam (3Nos)

Touch-up Painting

Waterproofing & Slab Reinstatement

Breaking Slab & Excavate for Lamp Pole Footing

Construction of Lamp Pole Footing (12Nos)

Drilling for Lamp Pole at Existing Slab (8Nos Poles; M16-64Nos)

Installation of Lamp Pole (total 20Nos)

Breaking Existing Slab for Cross Road Ducting (Approx 300m)

Laying Duct

Cabling Works

Slab Reinstatement

Drilling for Post Anchor Bolts for Facility Area 5 & 10 (172Nos)

Installation of Post (43Nos)

Construction of Steel Roof

Sprinkler System Installation

T & C of Sprinkler System

Drilling for Post Anchor Bolts for Facility Area 6, 8 & 9 (292Nos)

Installation of Post (73Nos)

Breaking Slab & Connection to Existing Draw Pits

Breaking Slab & Excavate for Draw Pits (17Nos)

Construction of Draw Pits (3 Gang @ 6d/Pit)

BackFilling Works around Draw Pits

Construction of U-Channels

EVB - Rectification of Concrete Defects at Stairs 01 & 6

APS - B2M Southern Wall

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A3770 E & M 5 07-Apr-17 A 25-Apr-17

A3780.3 Statutory Inspection by DB & HGHK 0 25-Apr-17

A3780.5 Move Carpark to Permanent 1 26-Apr-17 26-Apr-17

ConstructionConstructionConstructionConstructionConstruction

Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)

A3970 Planting 6 19-Apr-17 A 26-Apr-17

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)

10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road

Bridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction

1014-2280 Bridge E - Construct Permanent parapet at "TB" Tie-in 18 25-Apr-17 16-May-17

10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)

10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction

Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12

1031-1930 Construct Abutment D12 (Mid Section) 30 10-Apr-17 A 26-Jun-17

Pier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4BPier F1B2 to F4B

1031-1040 Existing P36/F1B2 and Prepare C.J. 7 02-May-17 09-May-17

1031-1060 Existing P36/F1B2 Construct Pier/Column 14 10-May-17 25-May-17

1031-1080 Existing P36/F1B2 Construct Crosshead 18 26-May-17 16-Jun-17

1031-1100 Bearing Installation P36/F1B2 4 17-Jun-17 21-Jun-17

1031-1280 Existing P37/F2B2 Prepare C.J. 7 26-Apr-17 04-May-17

1031-1300 Existing P37/F2B2 Construct Pier/Column 14 05-May-17 20-May-17

1031-1320 Existing P37/F2B2 Construct Crosshead 18 22-May-17 12-Jun-17

1031-1340 Bearing Installation P37/F2B2 4 13-Jun-17 16-Jun-17

1031-1360 Existing P38/F3B2 Prepare C.J. 5 18-Apr-17 A 25-Apr-17

1031-1380 Existing P38/F3B2 Construct Pier/Column 14 26-Apr-17 12-May-17

1031-1400 Existing P38/F3B2 Construct Crosshead 18 13-May-17 03-Jun-17

1031-1420 Bearing Installation P38/F3B2 4 05-Jun-17 08-Jun-17

1031-1460 Existing P39/F4B Construct Pier/Column 14 14-Apr-17 A 06-May-17

1031-1480 Existing P39/F4B Construct Crosshead 18 08-May-17 27-May-17

1031-1500 Bearing Installation P39/F4B 4 29-May-17 02-Jun-17

Pier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8B

1031-1540 Existing P40/F5B Construct Pier/Column 3 29-Mar-17 A 22-Apr-17

1031-1560 Existing P40/F5B Construct Crosshead 18 24-Apr-17 15-May-17

1031-1580 Bearing Installation P40/F5B 4 16-May-17 19-May-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

E & M

Statutory Inspection by DB & HGHK

Move Carpark to Permanent

Planting

Bridge E - Construct Permanent parapet at "TB" Tie-in

Construct Abutment D12 (Mid Section)

Existing P36/F1B2 and Prepare C.J.

Existing P36/F1B2 Construct Pier/Column

Existing P36/F1B2 Construct Crosshead

Bearing Installation P36/F1B2

Existing P37/F2B2 Prepare C.J.

Existing P37/F2B2 Construct Pier/Column

Existing P37/F2B2 Construct Crosshead

Bearing Installation P37/F2B2

Existing P38/F3B2 Prepare C.J.

Existing P38/F3B2 Construct Pier/Column

Existing P38/F3B2 Construct Crosshead

Bearing Installation P38/F3B2

Existing P39/F4B Construct Pier/Column

Existing P39/F4B Construct Crosshead

Bearing Installation P39/F4B

Existing P40/F5B Construct Pier/Column

Existing P40/F5B Construct Crosshead

Bearing Installation P40/F5B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1031-1640 Existing P41/F6B Construct Crosshead 13 10-Apr-17 A 05-May-17

1031-1660 Bearing Installation P41/F6B 4 06-May-17 10-May-17

1031-1720 Existing P42/F7B Construct Crosshead 8 24-Mar-17 A 28-Apr-17

1031-1740 Bearing Installation P42/F7B 4 29-Apr-17 04-May-17

1031-1800 Existing P43/F8B Construct Crosshead 3 17-Mar-17 A 22-Apr-17

1031-1820 Upstand Wall + Bearing Installation P43/F8B 11 24-Apr-17 06-May-17

10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction

Bridge F3BBridge F3BBridge F3BBridge F3BBridge F3B

1032-1840 LG-A Launching  - Engage FL at F7B/Pier42 2 08-May-17 09-May-17

1032-1860 P42/F7B  - Install Pier Segment - Place Pier Segment 1 10-May-17 10-May-17

1032-1880 P42/F7B  - Install Pier Segment - Adjust Segment Level and Location 2 11-May-17 12-May-17

1032-1900 P42/F7B  - Install Pier Segment - Grouting the Bearing Upper Plinth 2 13-May-17 15-May-17

1032-1920 P42/F7B  - Install Pier Segment - Stressing Nailing 2 16-May-17 17-May-17

1032-1940 LG-A Launching  - Install MS at P42/F7B 1 18-May-17 18-May-17

1032-1960 LG-A Launching  - Deactivate the MS at F9B/Pier44 and  Engage FL at 
P41/F6B

2 19-May-17 20-May-17

1032-1980 P41/F6B  - Install Pier Segment - Place Pier Segment 1 22-May-17 22-May-17

1032-2000 P41/F6B  - Install Pier Segment - Adjust Segment Level and Location 2 23-May-17 24-May-17

1032-2020 P41/F6B  - Install Pier Segment - Grouting the Bearing Upper Plinth 2 25-May-17 26-May-17

1032-2040 P41/F6B  - Install Pier Segment - Stressing Nailing 2 27-May-17 29-May-17

1032-2060 P41/F6B  - Install Pier Segment - Install MS at F6B/Pier41 1 31-May-17 31-May-17

1032-2080 P42/F7B   - T Span Erection (5 pairs) 4 01-Jun-17 05-Jun-17

1032-2100 P43/F8B(MJ Left)  - End Span Erection - Hanging Segments 3 06-Jun-17 08-Jun-17

1032-2120 P43/F8B(MJ Left)  - End Span Erection - Erect Segments 1 09-Jun-17 09-Jun-17

1032-2140 P43/F8B(MJ Left)  - End Span Erection - Stitching 2 10-Jun-17 12-Jun-17

1032-2160 P43/F8B(MJ Left)  - End Span Erection - Formwork Fixing for and Grouting for
Bearing

2 10-Jun-17 12-Jun-17

1032-2180 P43/F8B(MJ Left)  - End Span Erection - Prestress Span Tendons 2 13-Jun-17 14-Jun-17

1032-2200 P43/F8B(MJ Left)  - End Span Erection - Remove Hanger Bar & Hanger Beam
& Stitching Formwork

1 15-Jun-17 15-Jun-17

1032-2220 LG-A Launching  - Deactivate the MS at F8B/Pier43 and Engage FL at 
P40/F5B

2 16-Jun-17 17-Jun-17

1032-2240 P41/F6B   - T Span Erection (6 pairs) 4 19-Jun-17 22-Jun-17

1032-2260 P40/F5B  - Install Pier Segment - Place Pier Segment (2nos.) 2 19-Jun-17 20-Jun-17

1032-2280 P40/F5B  - Install Pier Segment - Adjust Segment Level and Location 3 21-Jun-17 23-Jun-17

1032-2300 P40/F5B  - Install Pier Segment - Install the Tie & Packing System 2 24-Jun-17 26-Jun-17

1032-2320 P40/F5B  - Install Pier Segment - Install MS at P40/F5B (Right) and Engage FL
at P39/F4B

2 27-Jun-17 28-Jun-17

1032-2340 P40/F5B(MJ Right)  - End Span Erection - Hanging Segments 2 29-Jun-17 30-Jun-17

1032-2360 P40/F5B(MJ Right)  - End Span Erection - Erect Segments 1 03-Jul-17 03-Jul-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Existing P41/F6B Construct Crosshead

Bearing Installation P41/F6B

Existing P42/F7B Construct Crosshead

Bearing Installation P42/F7B

Existing P43/F8B Construct Crosshead

Upstand Wall + Bearing Installation P43/F8B

LG-A Launching  - Engage FL at F7B/Pier42

P42/F7B  - Install Pier Segment - Place Pier Segment

P42/F7B  - Install Pier Segment - Adjust Segment Level and Location

P42/F7B  - Install Pier Segment - Grouting the Bearing Upper Plinth

P42/F7B  - Install Pier Segment - Stressing Nailing

LG-A Launching  - Install MS at P42/F7B

LG-A Launching  - Deactivate the MS at F9B/Pier44 and  Engage FL at P41/F6B

P41/F6B  - Install Pier Segment - Place Pier Segment

P41/F6B  - Install Pier Segment - Adjust Segment Level and Location

P41/F6B  - Install Pier Segment - Grouting the Bearing Upper Plinth

P41/F6B  - Install Pier Segment - Stressing Nailing

P41/F6B  - Install Pier Segment - Install MS at F6B/Pier41

P42/F7B   - T Span Erection (5 pairs)

P43/F8B(MJ Left)  - End Span Erection - Hanging Segments

P43/F8B(MJ Left)  - End Span Erection - Erect Segments

P43/F8B(MJ Left)  - End Span Erection - Stitching

P43/F8B(MJ Left)  - End Span Erection - Formwork Fixing for and Grouting for Bearing

P43/F8B(MJ Left)  - End Span Erection - Prestress Span Tendons

P43/F8B(MJ Left)  - End Span Erection - Remove Hanger Bar & Hanger Beam & Stitching Formwork

LG-A Launching  - Deactivate the MS at F8B/Pier43 and Engage FL at P40/F5B

P41/F6B   - T Span Erection (6 pairs)

P40/F5B  - Install Pier Segment - Place Pier Segment (2nos.)

P40/F5B  - Install Pier Segment - Adjust Segment Level and Location

P40/F5B  - Install Pier Segment - Install the Tie & Packing System

P40/F5B  - Install Pier Segment - Install MS at P40/F5B (Right) and Engage FL at P39/F4B

P40/F5B(MJ Right)  - End Span Erection - Hanging Segments

P40/F5B(MJ Right)  - End Span Erection - Erect Segments

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1032-2380 P40/F5B(MJ Right)  - End Span Erection - Stitching 2 04-Jul-17 05-Jul-17

1032-2400 P40/F5B(MJ Right)  - End Span Erection - Formwork Fixing for and Grouting 
for Bearing

2 04-Jul-17 05-Jul-17

1032-2420 P40/F5B(MJ Right)  - End Span Erection - Prestress Span Tendons 2 06-Jul-17 07-Jul-17

1032-2440 P40/F5B(MJ Right)  - End Span Erection - Remove Hanger Bar & Hanger 
Beam & Stitching Formwork

1 08-Jul-17 08-Jul-17

1032-2460 Prestress Extenral Tendon Bridge F3B 10 10-Jul-17 20-Jul-17

Bridge F2BBridge F2BBridge F2BBridge F2BBridge F2B

1032-2580 P39/F4B  - Install Pier Segment - Place Pier Segment 1 04-Jul-17 04-Jul-17

1032-2600 P39/F4B  - Install Pier Segment - Adjust Segment Level and Location 2 05-Jul-17 06-Jul-17

1032-2620 P39/F4B  - Install Pier Segment - Grouting the Bearing Upper Plinth 2 07-Jul-17 08-Jul-17

1032-2640 P39/F4B  - Install Pier Segment - Stressing Nailing 2 10-Jul-17 11-Jul-17

1032-2660 P39/F4B  - Install MS at P39/F4B 2 12-Jul-17 13-Jul-17

1032-2680 P39/F4B  - Install Pier Segment - Relocate MS at P40/F5B to left and Engage 
FL at P39/F3B

2 14-Jul-17 15-Jul-17

1032-2700 P39/F4B  - T Span Erection (6 pairs) 4 17-Jul-17 20-Jul-17

All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)

1032-4350 TCSS/LV Ducts at Pier 50-51 14 27-Apr-17 13-May-17

1032-4353 TCSS/LV Ducts at Pier 51-52 14 15-May-17 31-May-17

1032-4354 TCSS/LV Ducts at Pier 52-53 14 01-Jun-17 16-Jun-17

1032-4355 TCSS/LV Ducts at Pier 53-54 14 17-Jun-17 04-Jul-17

1032-4356 TCSS/LV Ducts at Pier 55-56 14 05-Jul-17 20-Jul-17

10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition

10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge

10412-1650 Demolish Dolphin + Tie Beam & Reconstruct Tie Beam Pier 34 20 19-Jun-17 12-Jul-17

10412-1670 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 34 & 35 by Crane 9 08-Jun-17 17-Jun-17

10412-1700 Demolish Dolphin+Pile Cap & Reconstruct Pier 33 Pile Cap 20 19-Jun-17 12-Jul-17

10412-1710 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33 9 27-May-17 07-Jun-17

10412-1720 Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams) 5 22-May-17 26-May-17

10412-1730 Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap 20 08-Jun-17 30-Jun-17

10412-1760 Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap 20 08-Mar-17 A 13-May-17

10412-1790 Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap 20 02-Mar-17 A 13-May-17

A3430 Demolish Pier + Steel Support at Pier 36 9 20-Apr-17 A 29-Apr-17

A3440 Launch LG-BM to next Bridge Span 1 02-May-17 02-May-17

A3450 Demolish Four(4nos) Beams at Pier 35-34 - by LG-BM 2 03-May-17 04-May-17

A3460 Dismantle LGB 14 05-May-17 20-May-17

10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge

10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

P40/F5B(MJ Right)  - End Span Erection - Stitching

P40/F5B(MJ Right)  - End Span Erection - Formwork Fixing for and Grouting for Bearing

P40/F5B(MJ Right)  - End Span Erection - Prestress Span Tendons

P40/F5B(MJ Right)  - End Span Erection - Remove Hanger Bar & Hanger Beam & Stitching Formwork

Prestress Extenral Tendon Bridge F3B

P39/F4B  - Install Pier Segment - Place Pier Segment

P39/F4B  - Install Pier Segment - Adjust Segment Level and Location

P39/F4B  - Install Pier Segment - Grouting the Bearing Upper Plinth

P39/F4B  - Install Pier Segment - Stressing Nailing

P39/F4B  - Install MS at P39/F4B

P39/F4B  - Install Pier Segment - Relocate MS at P40/F5B to left and Engage FL at P39/F3B

P39/F4B  - T Span Erection (6 pairs)

TCSS/LV Ducts at Pier 50-51

TCSS/LV Ducts at Pier 51-52

TCSS/LV Ducts at Pier 52-53

TCSS/LV Ducts at Pier 53-54

TCSS/LV Ducts at Pier 55-56

Demolish Dolphin + Tie Beam & Reconstruct Tie Beam Pier 34

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 34 & 35 by Crane

Demolish Dolphin+Pile Cap & Reconstruct Pier 33 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33

Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap

Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap

Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap

Demolish Pier + Steel Support at Pier 36

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 35-34 - by LG-BM

Dismantle LGB

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1052-1260 TB > Demolition of Temporary Bridge "TB' 4 03-Apr-17 A 24-Apr-17

10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp

10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)

Piling WorksPiling WorksPiling WorksPiling WorksPiling Works

1061-3490 Moving Temp Car Park to Permanent Car Park Completed 0 27-Apr-17

1061-3500 Pre Bored H-Pile > Pile Ramp - BM03  A 4 27-Apr-17 02-May-17

1061-3520 Pre Bored H-Pile > Pile Ramp - BM03  A - ( H-Pile + Grouting) 1 03-May-17 03-May-17

1061-3540 Pre Bored H-Pile > Pile Ramp - BM03  B 4 03-May-17 06-May-17

1061-3560 Pre Bored H-Pile > Pile Ramp - BM03  B - ( H-Pile + Grouting) 1 08-May-17 08-May-17

1061-3820 Pre Bored H-Pile > Pile Ramp -  BN11  A (Low Head Rm) 8 08-May-17 16-May-17

1061-3840 Pre Bored H-Pile > Pile Ramp -  BN11  A - ( H-Pile + Grouting) 1 17-May-17 17-May-17

1061-3860 Pre Bored H-Pile > Pile Ramp -  BN11  B (LHR) 8 08-May-17 16-May-17

1061-3880 Pre Bored H-Pile > Pile Ramp -  BN11  B - ( H-Pile + Grouting) 1 17-May-17 17-May-17

1061-3900 Pre Bored H-Pile > Pile Ramp -  BN12  A (LHR) 8 17-May-17 25-May-17

1061-3920 Pre Bored H-Pile > Pile Ramp -  BN12  A - ( H-Pile + Grouting) 1 26-May-17 26-May-17

1061-3940 Pre Bored H-Pile > Pile Ramp -  BN12  B (LHR) 8 17-May-17 25-May-17

1061-3960 Pre Bored H-Pile > Pile Ramp -  BN12  B - ( H-Pile + Grouting) 1 26-May-17 26-May-17

1061-3980 Pre Bored H-Pile > Pile Ramp -  BN13  A (LHR) 8 26-May-17 05-Jun-17

1061-4000 Pre Bored H-Pile > Pile Ramp -  BN13  A - ( H-Pile + Grouting) 1 06-Jun-17 06-Jun-17

1061-4020 Pre Bored H-Pile > Pile Ramp -  BN13  B (LHR) 8 26-May-17 05-Jun-17

1061-4040 Pre Bored H-Pile > Pile Ramp -  BN13  B - ( H-Pile + Grouting) 1 06-Jun-17 06-Jun-17

1061-4060 Pre Bored H-Pile > Pile Ramp - BN01  A (LHR) 8 06-Jun-17 14-Jun-17

1061-4080 Pre Bored H-Pile > Pile Ramp - BN01  A - ( H-Pile + Grouting) 1 15-Jun-17 15-Jun-17

1061-4100 Pre Bored H-Pile > Pile Ramp - BN01 B (LHR) 8 06-Jun-17 14-Jun-17

1061-4120 Pre Bored H-Pile > Pile Ramp - BN01 B - ( H-Pile + Grouting) 1 15-Jun-17 15-Jun-17

1061-4140 Pre Bored H-Pile > Pile Ramp - BN05 A (LHR) 8 15-Jun-17 23-Jun-17

1061-4160 Pre Bored H-Pile > Pile Ramp - BN05 A - ( H-Pile + Grouting) 1 24-Jun-17 24-Jun-17

1061-4180 Pre Bored H-Pile > Pile Ramp - BN05 B (LHR) 8 15-Jun-17 23-Jun-17

1061-4200 Pre Bored H-Pile > Pile Ramp - BN05 B - ( H-Pile + Grouting) 1 24-Jun-17 24-Jun-17

1061-4220 Pre Bored H-Pile > Pile Ramp - BN06 A (LHR) 8 24-Jun-17 04-Jul-17

1061-4240 Pre Bored H-Pile > Pile Ramp - BN06 A - ( H-Pile + Grouting) 1 05-Jul-17 05-Jul-17

1061-4260 Pre Bored H-Pile > Pile Ramp - BN06 B (LHR) 8 24-Jun-17 04-Jul-17

1061-4280 Pre Bored H-Pile > Pile Ramp - BN06 B - ( H-Pile + Grouting) 1 05-Jul-17 05-Jul-17

1061-4300 Remaining Bored Piles & Pre-Bored H-Pile Testing 30 31-May-17 05-Jul-17

Excavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS Works

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

TB > Demolition of Temporary Bridge "TB'

Moving Temp Car Park to Permanent Car Park Completed

Pre Bored H-Pile > Pile Ramp - BM03  A

Pre Bored H-Pile > Pile Ramp - BM03  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM03  B

Pre Bored H-Pile > Pile Ramp - BM03  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN11  A (Low Head Rm)

Pre Bored H-Pile > Pile Ramp -  BN11  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN11  B (LHR)

Pre Bored H-Pile > Pile Ramp -  BN11  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN12  A (LHR)

Pre Bored H-Pile > Pile Ramp -  BN12  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN12  B (LHR)

Pre Bored H-Pile > Pile Ramp -  BN12  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN13  A (LHR)

Pre Bored H-Pile > Pile Ramp -  BN13  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN13  B (LHR)

Pre Bored H-Pile > Pile Ramp -  BN13  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN01  A (LHR)

Pre Bored H-Pile > Pile Ramp - BN01  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN01 B (LHR)

Pre Bored H-Pile > Pile Ramp - BN01 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN05 A (LHR)

Pre Bored H-Pile > Pile Ramp - BN05 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN05 B (LHR)

Pre Bored H-Pile > Pile Ramp - BN05 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN06 A (LHR)

Pre Bored H-Pile > Pile Ramp - BN06 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN06 B (LHR)

Pre Bored H-Pile > Pile Ramp - BN06 B - ( H-Pile + Grouting)

Remaining Bored Piles & Pre-Bored H-Pile Testing

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1061-4901.2 Sheet Piling Works (WF1>B3:19m@1.5m/d) (incl Re-boring & Welding 
Remedial Works)

9 12-Jul-16 A 29-Apr-17

1061-4910 Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m) 14 04-Apr-17 A 17-May-17

1061-4915 Tam Grouting 12 14-Sep-16 A 04-May-17

1061-5060 Dewatering Well Installation (14Nos) 9 11-Jan-17 A 29-Apr-17

1061-5080 Observation Well Installation (10Nos) 9 13-Feb-17 A 29-Apr-17

1061-5100 Pumping Test 9 05-May-17 15-May-17

1061-5120 Complete Pump Test 0 15-May-17

1061-5140 Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ 
open cut)

7 15-Aug-16 A 27-Apr-17

1061-5160 Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD 9 30-Mar-17 A 09-May-17

1061-5180 Ch 5234 - 5285 > Install 1st Layer of Strut & Waling 9 10-May-17 19-May-17

1061-5200 Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts 16 20-May-17 08-Jun-17

1061-5220 Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling 9 09-Jun-17 19-Jun-17

1061-5240 Ch 5234 - 5285 > Excav to FEL 13 20-Jun-17 05-Jul-17

Structure WorksStructure WorksStructure WorksStructure WorksStructure Works

1061-5260 Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer 1 09-Jun-17 09-Jun-17

1061-5280 Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane 2 10-Jun-17 12-Jun-17

1061-5300 Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing 5 13-Jun-17 17-Jun-17

1061-5320 Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks 4 19-Jun-17 22-Jun-17

1061-5340 Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting 1 23-Jun-17 23-Jun-17

1061-5360 Bay 2 - Ch 5313 - 5322 > Base Slab - Blinding Layer 1 24-Jun-17 24-Jun-17

1061-5380 Bay 2 - Ch 5313 - 5322 > Base Slab - Water Proofing Membrane 2 26-Jun-17 27-Jun-17

1061-5400 Bay 2 - Ch 5313 - 5322 > Base Slab - Rebar Fixing 5 28-Jun-17 04-Jul-17

1061-5420 Bay 2 - Ch 5313 - 5322 > Base Slab - Erect Formworks 4 05-Jul-17 08-Jul-17

1061-5440 Bay 2 - Ch 5313 - 5322 > Base Slab - Concreting 1 10-Jul-17 10-Jul-17

1061-5460 Bay 3 - Ch 5303 - 5313 > Base Slab - Blinding Layer 1 11-Jul-17 11-Jul-17

1061-5480 Bay 3 - Ch 5303 - 5313 > Base Slab - Water Proofing Membrane 2 12-Jul-17 13-Jul-17

1061-5500 Bay 3 - Ch 5303 - 5313 > Base Slab - Rebar Fixing 5 14-Jul-17 19-Jul-17

1061-5560 Bay 6 - Ch 5262 - 5277 > Base Slab - Blinding Layer 1 06-Jul-17 06-Jul-17

1061-5580 Bay 6 - Ch 5262 - 5277 > Base Slab - Water Proofing Membrane 2 07-Jul-17 08-Jul-17

1061-5600 Bay 6 - Ch 5262 - 5277 > Base Slab - Rebar Fixing 6 10-Jul-17 15-Jul-17

Retaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & DRetaining Walls & Trough Structure B,C & D

1061-6860 Construct Retaining Wall E Pile Cap (7 nos) 24 06-Mar-17 A 18-May-17

1061-6880 Construct Retaining Wall E1 (Ch 5332 - 5371) 18 19-May-17 09-Jun-17

1061-6900 Construct Retaining Wall E3 (Ch 5371 - 5398) 18 10-Jun-17 30-Jun-17

1061-6920 Construct Retaining Wall E3 (Ch 5398 - 5419) 18 19-May-17 09-Jun-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Sheet Piling Works (WF1>B3:19m@1.5m/d) (incl Re-boring & Welding Remedial Works)

Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m)

Tam Grouting

Dewatering Well Installation (14Nos)

Observation Well Installation (10Nos)

Pumping Test

Complete Pump Test

Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut)

Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD

Ch 5234 - 5285 > Install 1st Layer of Strut & Waling

Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts

Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling

Ch 5234 - 5285 > Excav to FEL

Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer

Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proof ing Membrane

Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing

Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks

Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting

Bay 2 - Ch 5313 - 5322 > Base Slab - Blinding Layer

Bay 2 - Ch 5313 - 5322 > Base Slab - Water Proof ing Membrane

Bay 2 - Ch 5313 - 5322 > Base Slab - Rebar Fixing

Bay 2 - Ch 5313 - 5322 > Base Slab - Erect Formworks

Bay 2 - Ch 5313 - 5322 > Base Slab - Concreting

Bay 3 - Ch 5303 - 5313 > Base Slab - Blinding Layer

Bay 3 - Ch 5303 - 5313 > Base Slab - Water Proofing Membrane

Bay 3 - Ch 5303 - 5313 > Base Slab - Rebar Fixing

Bay 6 - Ch 5262 - 5277 > Base Slab - Blinding Layer

Bay 6 - Ch 5262 - 5277 > Base Slab - Water Proofing Membrane

Bay 6 - Ch 5262 - 5277 > Base Slab - Rebar Fixing

Construct Retaining Wall E Pile Cap (7 nos)

Construct Retaining Wall E1 (Ch 5332 - 5371)

Construct Retaining Wall E3 (Ch 5371 - 5398)

Construct Retaining Wall E3 (Ch 5398 - 5419)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)10.6.2 - Approach Ramp (Within Portion IIB)

Pre-Bored H-PilesPre-Bored H-PilesPre-Bored H-PilesPre-Bored H-PilesPre-Bored H-Piles

1062-1020 Predrilling for ramp within Portion IIB (14no - 3set) 18 28-Apr-17 19-May-17

1062-1040 Approach Ramp Portion IIB Piles Final Report / Founding Level 18 08-May-17 27-May-17

1062-1400 Pre Bored H-Pile > Pile Ramp - BS01  A 14 15-May-17 31-May-17

1062-1420 Pre Bored H-Pile > Pile Ramp - BS01  B 14 20-May-17 06-Jun-17

1062-1440 Pre Bored H-Pile > Pile Ramp - BS02  A 14 26-May-17 12-Jun-17

1062-1460 Pre Bored H-Pile > Pile Ramp - BS02  B 14 02-Jun-17 17-Jun-17

1062-1480 Pre Bored H-Pile > Pile Ramp - BS03  A 14 08-Jun-17 23-Jun-17

1062-1500 Pre Bored H-Pile > Pile Ramp - BS03  B 14 14-Jun-17 29-Jun-17

1062-1520 Pre Bored H-Pile > Pile Ramp - BS04  A 14 20-Jun-17 06-Jul-17

1062-1540 Pre Bored H-Pile > Pile Ramp - BS04  B 14 26-Jun-17 12-Jul-17

1062-1560 Pre Bored H-Pile > Pile Ramp - BS05  A 14 15-May-17 31-May-17

1062-1580 Pre Bored H-Pile > Pile Ramp - BS05  B 14 20-May-17 06-Jun-17

1062-1600 Pre Bored H-Pile > Pile Ramp - BS06  A 14 26-May-17 12-Jun-17

1062-1620 Pre Bored H-Pile > Pile Ramp - BS06  B 14 02-Jun-17 17-Jun-17

1062-1640 Pre Bored H-Pile > Pile Ramp - BS07  A 14 08-Jun-17 23-Jun-17

1062-1660 Pre Bored H-Pile > Pile Ramp - BS07  B 14 14-Jun-17 29-Jun-17

1062-1680 Pre Bored H-Pile > Pile Ramp - BS08  A 14 20-Jun-17 06-Jul-17

1062-1700 Pre Bored H-Pile > Pile Ramp - BS08  B 14 26-Jun-17 12-Jul-17

1062-1720 Pre Bored H-Pile > Pile Ramp - BS09  A 14 20-May-17 06-Jun-17

1062-1740 Pre Bored H-Pile > Pile Ramp - BS09  B 14 26-May-17 12-Jun-17

1062-1760 Pre Bored H-Pile > Pile Ramp - BS10  A 14 02-Jun-17 17-Jun-17

1062-1780 Pre Bored H-Pile > Pile Ramp - BS10  B 14 08-Jun-17 23-Jun-17

1062-1800 Pre Bored H-Pile > Pile Ramp - BS11  A 14 14-Jun-17 29-Jun-17

1062-1820 Pre Bored H-Pile > Pile Ramp - BS11  B 14 20-Jun-17 06-Jul-17

1062-1840 Pre Bored H-Pile > Pile Ramp - BS12  A 14 26-Jun-17 12-Jul-17

1062-1860 Pre Bored H-Pile > Pile Ramp - BS12  B 14 20-May-17 06-Jun-17

1062-1880 Pre Bored H-Pile > Pile Ramp - BS13  A 14 26-May-17 12-Jun-17

1062-1900 Pre Bored H-Pile > Pile Ramp - BS13  B 14 02-Jun-17 17-Jun-17

1062-1920 Pre Bored H-Pile >Pile Ramp - BM01  A 14 08-Jun-17 23-Jun-17

1062-1940 Pre Bored H-Pile > Pile Ramp - BM01  B 14 14-Jun-17 29-Jun-17

1062-1960 Pre Bored H-Pile > Pile Ramp - BM02  A 14 20-Jun-17 06-Jul-17

1062-1980 Pre Bored H-Pile > Pile Ramp - BM02  B 14 26-Jun-17 12-Jul-17

ELSELSELSELSELS

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Predrilling for ramp within Portion IIB (14no - 3set)

Approach Ramp Portion IIB Piles Final Report / Founding Level

Pre Bored H-Pile > Pile Ramp - BS01  A

Pre Bored H-Pile > Pile Ramp - BS01  B

Pre Bored H-Pile > Pile Ramp - BS02  A

Pre Bored H-Pile > Pile Ramp - BS02  B

Pre Bored H-Pile > Pile Ramp - BS03  A

Pre Bored H-Pile > Pile Ramp - BS03  B

Pre Bored H-Pile > Pile Ramp - BS04  A

Pre Bored H-Pile > Pile Ramp - BS04  B

Pre Bored H-Pile > Pile Ramp - BS05  A

Pre Bored H-Pile > Pile Ramp - BS05  B

Pre Bored H-Pile > Pile Ramp - BS06  A

Pre Bored H-Pile > Pile Ramp - BS06  B

Pre Bored H-Pile > Pile Ramp - BS07  A

Pre Bored H-Pile > Pile Ramp - BS07  B

Pre Bored H-Pile > Pile Ramp - BS08  A

Pre Bored H-Pile > Pile Ramp - BS08  B

Pre Bored H-Pile > Pile Ramp - BS09  A

Pre Bored H-Pile > Pile Ramp - BS09  B

Pre Bored H-Pile > Pile Ramp - BS10  A

Pre Bored H-Pile > Pile Ramp - BS10  B

Pre Bored H-Pile > Pile Ramp - BS11  A

Pre Bored H-Pile > Pile Ramp - BS11  B

Pre Bored H-Pile > Pile Ramp - BS12  A

Pre Bored H-Pile > Pile Ramp - BS12  B

Pre Bored H-Pile > Pile Ramp - BS13  A

Pre Bored H-Pile > Pile Ramp - BS13  B

Pre Bored H-Pile >Pile Ramp - BM01  A

Pre Bored H-Pile > Pile Ramp - BM01  B

Pre Bored H-Pile > Pile Ramp - BM02  A

Pre Bored H-Pile > Pile Ramp - BM02  B

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A1000 Sheet Pile and Preboring Works 61 09-May-17 20-Jul-17

A1010 Dewatering System and Instrumentation installation 38 31-May-17 14-Jul-17

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)10.7.2 - Oil Street/Watson Road (Portion III)

1072-1000 Remaining Fresh Water Main 200DI - F02 Portion VIIB (Watson/VB) 120 27-Apr-17 16-Sep-17

1072-1020 Remaining Storm Water Drain Portion VII (Watson/VB) 120 27-Apr-17 16-Sep-17

1072-1040 Fresh Water Main 100DI -  F03 Portion III (Oil Street/Admin Bldg) 50 27-Apr-17 26-Jun-17

1072-1060 Salt Water  Main 100DI - S03 Portion III (O il Street/Admin Bldg) 50 27-Apr-17 26-Jun-17

1072-1065 Salt Water  Main 100DI - S02  (Watson rd - Previously at Portion XIIB) 50 27-Apr-17 26-Jun-17

1072-1080 Foul Sewer Dia. 225 Portion III (Oil Street/Admin Bldg) 50 27-Apr-17 26-Jun-17

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

1073-1010 Open Area - Pedestrian Parapet -Ch570.40 to Ch540.00 14 22-May-17* 07-Jun-17

1073-1010.3 Open Area - Pedestrian Parapet - Ch540.00 to Ch520.00 14 08-Jun-17 23-Jun-17

1073-1010.5 Open Area - Pedestrian Parapet - Ch0.00 - Ch40.00 14 24-Jun-17 11-Jul-17

1073-1010.7 Open Area - Pedestrian Parapet - Ch40.00 - 80.00 14 12-Jul-17 27-Jul-17

11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS

11.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 1

11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road -  Waterwork & Roadworks (Portion XIIA)

1110-2820 Permanent Cul-de Sac -  Constr. of drainage 25 20-Apr-17* 19-May-17

1110-2830 Permanent Cul-de Sac -  Constr. of watermains 25 03-May-17 01-Jun-17

1110-2840 Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & 
drawpits)

25 15-May-17 13-Jun-17

1110-2850 Permanent Cul-de Sac -  Constr. of (kerbs & pavements) 25 14-Jun-17 13-Jul-17

11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA)

1110-2930 TCSS cable ducting along Tsing Fung St 36 08-May-17* 19-Jun-17

11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA)

1110-2940 Trench 1 (E&M, PL)  - (Night Work) 16 19-Sep-16 A 09-May-17

1110-2950 Trench 2 (ATC) - (Night Work) 38 10-May-17 23-Jun-17

11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA)

1110-2960 ADS16 26 14-Sep-16 A 20-May-17

1110-2970 OHVD 12 22-May-17 05-Jun-17

1110-2980 FVMSH2 18 06-Jun-17 26-Jun-17

16 23 30 07 14 21 28 04 11 18 25 02 09 16 23
May June July

2017

Sheet Pile and Preboring Works

Dewatering System and Instrumentation installation

Fresh Water Main 100DI -  F03 Portion III (Oil Street/Admin Bldg)

Salt Water  Main 100DI - S03 Portion III (O il Street/Admin Bldg)

Salt Water  Main 100DI - S02  (Watson rd - Previously at Portion XIIB)

Foul Sewer Dia. 225 Portion III (Oil Street/Admin Bldg)

Open Area - Pedestrian Parapet -Ch570.40 to Ch540.00

Open Area - Pedestrian Parapet - Ch540.00 to Ch520.00

Open Area - Pedestrian Parapet - Ch0.00 - Ch40.00

Open Area - Pedestrian Parapet - Ch40.00 - 80.00

Permanent Cul-de Sac -  Constr. of drainage

Permanent Cul-de Sac -  Constr. of watermains

Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & drawpits)

Permanent Cul-de Sac -  Constr. of (kerbs & pavements)

TCSS cable ducting along Tsing Fung St

Trench 1 (E&M, PL)  - (Night Work)

Trench 2 (ATC) - (Night Work)

ADS16

OHVD

FVMSH2

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 April 2017 to 19 July 2017)

 

Page 9 of 9


	Appendix_draft.pdf
	App4.1 Noise.pdf
	Noise_Data
	Noise_Graph
	App5.2 Noise.pdf
	Noise_Data
	Noise_Graph

	App5.2 Noise.pdf
	Noise_Data
	Noise_Graph


	App4.2 Real time noise.pdf
	RTN1_Data
	RTN1_Graph
	RTN2a_Data
	RTN2a_Graph
	RTN3_Data
	RTN3_Graph
	RTN4_Data
	RTN4_Graph
	App5.4 Real time noise.pdf
	RTN1_Data
	RTN2a_Data
	RTN3_Data
	RTN4_Data
	RTN1_Graph
	RTN2a_Graph
	RTN3_Graph
	RTN4_Graph

	App5.4 Real time noise.pdf
	RTN1_Data
	RTN2a_Data
	RTN3_Data
	RTN4_Data
	RTN1_Graph
	RTN2a_Graph
	RTN3_Graph
	RTN4_Graph


	App4.3 Air.pdf
	Air_Data
	Air_Graph
	Air_Graph2
	App5.3 Air.pdf
	Air_Data
	Air_Graph
	Air_Graph2

	App5.3 Air.pdf
	Air_Data
	Air_Graph
	Air_Graph2






