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EXECUTIVE SUMMARY 

The construction works of Central Police Station Conservation and 

Revitalisation Project commenced on 24 October 2011.  Besides Block 4 

Married Inspector Quarters and Deputy Superintendent House, all 

construction works of the Project were completed by 25 May 2018 and the 

Project commenced operation (i.e. Tai Kwun) since 25 May 2018.  The 

construction EM&A programme was also suspended since 25 May 2018, as 

justified by the ET leader, verified by the Independent Environmental Checker 

(IEC) and approved by EPD under Condition 3.1 of the EP-408/2011/C.   

As the site preparation works commenced on 1 June 2020 followed by the 

major construction of Block 4, which commenced on 15 June 2020.  The 

construction EM&A programme of the Project was also resumed on 15 June 

2020 for the major construction of Block 4. 

Major construction activities were on hold during the whole reporting period 

as the trigger levels of the building structural monitoring were reached since 

22 June 2020.  Block 4 as mentioned throughout this Monthly EM&A report is 

the same as “Building 04” in the approved EIA Report. 

This is the 81st monthly Environmental Monitoring and Audit (EM&A) report 

presenting the EM&A works carried out during the period from 1 to 31 July 

2020 in accordance with the EM&A Manual. 

Environmental Monitoring and Audit Progress 

A summary of the monitoring activities in this reporting period is listed 

below: 

 Construction noise monitoring during normal weekdays at each 

monitoring station  4 times 

 Joint environmental site inspection 1 time 

 Heritage site inspections 5 times 

Noise 

4 sets of 30-minute construction noise measurements were carried out at each 

of the monitoring stations (N2a and N5a) during normal weekdays on 8, 16, 22 

and 28 July 2020.  No exceedance of the Action or Limit Level of construction 

noise was recorded during the reporting period.   

Cultural Heritage 

Heritage site audits were conducted on 9, 14, 16, 22 and 28 July 2020 by the 

Heritage Checker during the reporting period.   

Major observations and recommendations during the site inspections were 

listed below: 
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9 July 2020 

 As reported on 24 June, the timber fanlight and cill board were still not 

covered under tarpaulin (although they were wrapped).  The timber 

fanlight and cill board was adequately protected under tarpaulin as 

observed on 14 July. 

 Vegetation was observed to be growing from the west elevation of the 

extant part of the building over the main entrance at first floor level.  

The Contractors were asked to remove the vegetation.  Rectification was 

carried out immediately by the Contractor. 

16 July 2020 

 The tarpaulin protection to the vertical side of the west facing extant part 

of the building was found to be loose in parts which exposed the truss 

and internal room to the outside elements.  The Contractor was asked to 

improve/secure the protection so that rainwater cannot penetrate 

through.  Rectification was carried out immediately by the Contractor. 

22 July 2020 

 The protection to the external granite steps has nearly deteriorated.  The 

Contractor was asked to monitor the protection and replace it. 

Waste Management 

No inert C&D materials was generated during the reporting period.  No non-

inert C&D materials were generated during the reporting period.  No metal, 

paper/cardboard packaging or plastic waste was recycled during the 

reporting period.  No chemical waste was collected by licenced chemical 

waste collector during the reporting period.     

Environmental Site Inspection 

A joint environmental site inspection was carried out by the representatives of 

the JCCPS, Contractor, the IEC and the ET on 16 July 2020.  Key observations 

and recommendations during the environmental site inspection were listed 

below: 

 Environmental Permit (EP) was observed not displayed at the site 

entrance.  The Contractor was reminded to display the EP at the site 

entrance for public inspection.  (Based on the rectification photo 

provided by the Contractor on 29 July 2020, EP was displayed at the site 

entrance facing the public area.) 
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Environmental Exceedance/Non-conformance/Compliant/Enquiry/ 

Summons and Prosecution 

No exceedance of the Action or Limit Level of construction noise was 

recorded at designated monitoring stations during the reporting period.   

No enquiry was received during the reporting period. 

No environmental non-compliance event was recorded during the reporting 

period.  No non-compliance report related to the character defining elements, 

historic buildings and structures was issued during the reporting period. 

No complaint was received during the reporting period.   

No summons/prosecution was received during the reporting period. 

Future Key Issues 

The construction works of the Project will be confined to the Block 4 site only.  

Major construction activities will be on hold for the coming reporting month 

since the trigger levels of the building structural monitoring were reached. 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

1 

1 INTRODUCTION 

ERM-Hong Kong, Limited (ERM) was appointed by the Jockey Club CPS 

Limited (JCCPS) as the Environmental Team (ET) to undertake the 

Environmental Monitoring and Audit (EM&A) programme for the Central 

Police Station Conservation and Revitalisation Project (the Project). 

1.1 PURPOSE OF THE REPORT 

This is the 81st monthly EM&A report which summarises the impact 

monitoring results and audit findings for the EM&A programme during the 

reporting period from 1 to 31 July 2020.  

1.2 STRUCTURE OF THE REPORT 

The structure of the report is as follows: 

Section 1 : Introduction 

details the scope and structure of the report. 

 

Section 2 : Project Information 

summarises background and scope of the Project, site description, 

project organization and contact details, construction programme, 

the construction works undertaken and the status of 

Environmental Permit(s)/License(s) during the reporting period. 

 

Section 3 : Environmental Monitoring Requirements 

summarises the monitoring parameters, monitoring programmes, 

monitoring methodologies, monitoring frequency, monitoring 

locations, Action and Limit Levels, Event/Action Plans, 

environmental mitigation measures as recommended in the EIA 

report and relevant environmental requirements. 

 

Section 4 : Implementation Status on Environmental Protection 

Requirements 

summarises the implementation of environmental protection 

measures during the reporting period. 

 

Section 5 : Monitoring Results 

summarises the monitoring results obtained in the reporting 

period. 

 

Section 6 : Environmental Site Inspection 

summarises the audit findings of the site inspections undertaken 

within the reporting period. 
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Section 7 : Environmental Non-conformance  

summarises any monitoring exceedance, environmental 

complaints and environmental summons within the reporting 

period. 

 

Section 8 : Future Key Issues  

mentions completion of construction and commencement of 

operation. 

 

Section 9 : Conclusions 
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2 PROJECT INFORMATION 

2.1 BACKGROUND 

Besides Block 4 Married Inspector Quarters and Deputy Superintendent 

House, all construction works of the Project were completed by 25 May 2018 

and the Project commenced operation (i.e. Tai Kwun) since 25 May 2018.  The 

construction EM&A programme was also suspended since 25 May 2018, as 

justified by the ET leader, verified by the Independent Environmental Checker 

(IEC) and approved by EPD under Condition 3.1 of the EP-408/2011/C.   

As the site preparation works commenced on 1 June 2020 followed by the 

major construction of Block 4, which commenced on 15 June 2020.  The 

construction EM&A programme of the Project was also resumed on 15 June 

2020 for the major construction of Block 4. 

2.2 SITE DESCRIPTION 

The location of the Project Site is shown in Annex A1.  The Site is bounded by 

Hollywood Road to the north, Arbuthnot Road to the east, Chancery Lane to 

the south and Old Bailey Street to the west. 

The Site comprises three Declared Monuments designated under the 

Antiquities and Monuments Ordinance in 1995.  They are: 

 Central Police Station; 

 Former Central Magistracy; and 

 Victoria Prison Compound. 

They are collectively named the Central Police Station (CPS).  Annex A2 

shows the location of the Declared Monuments within CPS and the buildings 

within the CPS. 

2.3 CONSTRUCTION ACTIVITIES 

The construction works of the Project are confined to the Block 4 site only.  

Major construction activities were on hold during the whole reporting period 

as the trigger levels of the building structural monitoring were reached since 

22 June 2020. 
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2.4 PROJECT ORGANISATION 

The Project organisation chart and contact details are shown in Annex B.  

2.5 STATUS OF ENVIRONMENTAL APPROVAL DOCUMENTS 

A summary of the valid permits, licences, and/or notifications on 

environmental protection for this Project in the reporting period is presented 

in Table 2.1.   

Table 2.1 Summary of Environmental Licensing, Notification and Permit Status 

Permit/ Licences/ 

Notification 

Reference Validity Period Remarks 

Environmental 

Permit (EP) 

EP-408/2011/C Throughout the 

Contract 

Permit granted on 

29 April 2016 

Notification of 

Construction Works 

as required under Air 

Pollution Control 

(Construction Dust) 

Regulation 

Ref. No. 457024 Throughout the 

Contract 

- 

Registration of 

Chemical Waste 

Producer under Waste 

Disposal Ordinance 

Chemical Waste 

Producer No.: 5213-

122-S4253-01 

Throughout the 

Contract 

- 

Disposal of C&D 

material/waste 

Billing Account 

Number: 7030507 

Throughout the 

Contract 

- 

Effluent Discharge 

License under Water 

Pollution Control 

Ordinance 

- - The licence 

application is in 

process during the 

reporting period 

(Ref. No.: 457023) 
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3 ENVIRONMENTAL MONITORING REQUIREMENTS 

3.1 NOISE MONITORING 

3.1.1 Monitoring Location  

The construction noise monitoring locations are listed in Table 3.1 and are 

shown in Annex C.  

Table 3.1 Construction Phase Noise Monitoring Station 

Monitoring Location Proposed Construction Noise Monitoring Station 

 ID in 

EM&A 

Manual 

ID Type of 

Measurement 

Remark 

2nd Floor of Block 3 at 

Tai Kwun 

--- N2a Façade Access to the original proposed 

monitoring location in the EM&A 

Manual, Rooftop of Ho Fook 

Building (N2/NM2) could not be 

obtained; alternative location 

(N2a) was therefore proposed and 

approved by the Authorised 

Person (AP), IEC and EPD. 

Outside of Boundary 

Wall of Tai Kwun at 

Chancery Lane 

--- N5a Free field Access to the original proposed 

monitoring location in the EM&A 

Manual, Chancery House (N5), 

was denied; and the previous 

alternative location of Chancery 

Mansion (N6/NM6) was 

demolished; alternative location 

(N5a) was therefore proposed and 

approved by AP, IEC and EPD. 

Notes: 
(a) Block 3 as mentioned in this Monthly EM&A report is the same as “Building 03” in the 

approved EIA Report. 

The noise sensitive receivers are also shown in Annex C. 

3.1.2 Monitoring Parameters, Frequency and Programme 

Weekly construction noise monitoring was conducted in accordance with the 

requirements stipulated in the EM&A Manual.  The monitoring programme 

for this reporting period is shown in Annex D. 

The construction noise levels were measured in terms of A-weighted 

equivalent continuous sound pressure level (Leq) in decibels dB(A).  Leq (30min) 

were used as the monitoring parameter for the time period in between 0700 – 

1900 hours on normal weekdays.  Supplementary information for data 

auditing, two statistical sound levels L10 and L90 - the levels exceeded for 10 

and 90 percent of the time respectively, were also recorded during the 

monitoring for reference.  The measured noise levels were logged in every 5 

minutes throughout the impact monitoring period. 
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3.1.3 Monitoring Equipment and Methodology  

Construction noise measurements were conducted in accordance with the 

calibration and measurement procedures as stated in Annex – General 

Calibration and Measurement Procedures of Technical Memorandum on Noise from 

Construction Work other than Percussive Piling (GW-TM) issued under the Noise 

Control Ordinance (NCO) (Cap 400). 

The sound level meters and calibrator used for the noise measurement, as 

listed in Table 3.2, complies with the IEC 651: 1979 and 804:1985 (Type 1) 

specifications.  The calibration certificates of the sound level meters are 

appended in Annex E. 

Table 3.2 Noise Monitoring Equipment  

Monitoring Stations Monitoring Equipment (Sound Level Meter and Calibrator) 

N2a, N5a  Calibrator 

LARSON DAVIS CAL200 (S/N 16172) 

Sound Level Meter 

Rion NL-52 (S/N 00643039) 

Immediately prior to and following the noise measurements, the accuracy of 

the measurement equipment was checked using an acoustic calibrator 

generating a known sound pressure level at a known frequency.   

Measurements were accepted as the calibration level from before and after the 

noise measurement agree to within 1.0 dB(A). 

3.1.4 Event / Action Plan 

Table 3.3 Action and Limit Levels for Construction Noise Monitoring 

Noise Monitoring 

Location 

Action Level Limit Level, 

Leq(30mins), dB(A) 

Remark  

N2a, N5a When one 

documented 

complaint is 

received from any 

one of the sensitive 

receivers 

75 (note) Applicable during 0700 – 1900 

hours on normal weekdays. 

Notes: 

(a) Acceptable Noise Levels for Area Sensitivity Rating of A/B/C.  Limit Level is reduced to 

70dB(A) for schools and 65dB(A) during school examination periods. 

(b) If works are to be carried out during restricted hours, the conditions stipulated in the CNP 

issued by the NCA have to be followed. 

The Event / Action Plan (EAP) for noise monitoring is presented in Annex F. 

3.1.5 Mitigation Measures 

The mitigation measures in accordance with the EP, EIA and EM&A Manual 

and their implementation status are presented in Annex G. 
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3.2 CULTURAL HERITAGE 

3.2.1 Vibration Monitoring 

The construction works of the Project are currently confined to the Block 4 site 

only.  The construction works involved the removal works at the West Room 

of Block 4 and are not expected to cause vibration impact to the surrounding 

historic buildings and structures.  Hence, vibration monitoring is considered 

not necessary. 

3.2.2 Mitigation Measures 

Cultural heritage mitigation measures (including those for archaeology) in 

accordance with the EP, EIA and EM&A Manual were implemented by the 

Contractor and the implementation status is given in Annex G. 

3.3 LANDSCAPE AND VISUAL MONITORING 

The construction works of the Project are currently confined to the Block 4 site 

only.  No trees are located within the Block 4 site.  Tree inspection is 

considered not necessary.  Implementation of mitigation measures for 

landscape and visual resources recommended in the EIA Report was 

monitored during the site inspection. 

3.3.1 Mitigation Measures 

Landscape and visual mitigation measures in accordance with the EP, EIA and 

EM&A Manual were implemented by the Contractor and the implementation 

status is given in Annex G. 

3.4 ENVIRONMENTAL REQUIREMENTS IN CONTRACT DOCUMENTS 

The environmental requirements as specified in the contract documents were 

reviewed and were covered in the EIA’s requirements.  
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4 IMPLEMENTATION STATUS ON ENVIRONMENTAL PROTECTION 

REQUIREMENTS 

The Contractor has generally implemented the environmental mitigation 

measures (including those for archaeology) and requirements as stated in the 

EIA Report, the EP and EM&A Manual and the contract documents.  The 

implementation status during the reporting period is summarised in Annex G.   

Status of required submissions under the EP and EM&A Manual during the 

reporting period is presented in Table 4.1.   

Table 4.1 Status of Required Submissions  

Submission   Submission Date 

EP Condition   

Condition 3.4 80th Monthly EM&A Report 14 July 2020 
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5 MONITORING RESULTS 

5.1 NOISE  

A total of 4 sets of 30-minute construction noise measurements were carried 

out at the monitoring stations (N2a and N5a) during normal weekdays on 8, 

16, 22 and 28 July 2020.  The monitoring results together with graphical 

presentations are presented in Annex H.  The local impacts observed near the 

monitoring stations of N2a and N5a were summarised below: 

 N2a: No noticeable construction noise impact was observed. 

 N5a: Construction noise from the construction site nearby. 

No exceedance of the Action or Limit Level of construction noise was 

recorded during the reporting period. 

5.2 CULTURAL HERITAGE 

5.2.1 Heritage Site Audit 

Heritage site audits were conducted on 9, 14, 16, 22 and 28 July 2020 by the 

Heritage Checker during the reporting period. 

Major observations and recommendations during the site inspections were 

listed below: 

9 July 2020 

 As reported on 24 June, the timber fanlight and cill board were still not 

covered under tarpaulin (although they were wrapped).  The timber 

fanlight and cill board was adequately protected under tarpaulin as 

observed on 14 July. 

 Vegetation was observed to be growing from the west elevation of the 

extant part of the building over the main entrance at first floor level.  

The Contractors were asked to remove the vegetation.  Rectification was 

carried out immediately by the Contractor. 

16 July 2020 

 The tarpaulin protection to the vertical side of the west facing extant part 

of the building was found to be loose in parts which exposed the truss 

and internal room to the outside elements.  The Contractor was asked to 

improve/secure the protection so that rainwater cannot penetrate 

through.  Rectification was carried out immediately by the Contractor. 

22 July 2020 
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 The protection to the external granite steps has nearly deteriorated.  The 

Contractor was asked to monitor the protection and replace it. 

5.3 WASTE MANAGEMENT 

Wastes generated from this Project may include inert construction and 

demolition (C&D) materials and non-inert C&D materials.  With reference to 

relevant handling records and trip tickets of this Project, the quantities of 

different types of waste generated in the reporting period are summarised in 

Table 5.1. 

Table 5.1 Quantities of Waste Generated from the Project  

Month / Year Quantity 

C&D 

Materials 

(inert) (a) 

C&D 

Materials 

(non-inert) (b) 

Chemical Waste  Recycled materials 

Solid Liquid Paper / 

cardboard  

Plastics Metals 

July 2020    0 tonnes 0 tonnes 0 kg 0 L 0 kg  0 kg 0 kg 

Notes: 

(a) Inert C&D materials include bricks, concrete, building debris, rubble and excavated soil.  

Non-inert C&D materials include general refuse and mixed construction waste.   
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6 ENVIRONMENTAL SITE INSPECTION 

Joint environmental site inspection was conducted by the representatives of 

the JCCPS, Contractor, IEC and the ET in the reporting period on 16 July 2020.  

There was no non-compliance recorded during the site inspection.   

Follow-up Actions for the Last Site Audit 

 Environmental Permit (EP) was observed not displayed at the site 

entrance on 16 July 2020.  (Based on the rectification photo provided by 

the Contractor on 29 July 2020, EP was displayed at the site entrance 

facing the public area); 

 The chemical containers were removed; 

 A shortened tube was installed for the connection between the pump and 

the sedimentation tank; 

 Most of the sand and debris accumulating near the sediment trap of 

drainage were cleared; 

 C&D waste was not observed on-site. 

Observations and Recommendations of this Reporting Month 

 Environmental Permit (EP) was observed not displayed at the site 

entrance.  The Contractor was reminded to display the EP at the site 

entrance for public inspection.  (Based on the rectification photo 

provided by the Contractor on 29 July 2020, EP was displayed at the site 

entrance facing the public area.) 
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7 ENVIRONMENTAL NON-CONFORMANCE 

7.1 SUMMARY OF MONITORING EXCEEDANCE 

No exceedance of the Action or Limit Level of construction noise was 

recorded during the reporting period.   

7.2 SUMMARY OF ENQUIRY 

No enquiry was recorded during the reporting period.   

7.3 SUMMARY OF NON-COMPLIANCE  

No environmental non-compliance event was recorded during the reporting 

period.  No non-compliance report related to the character defining elements, 

historic buildings and structures was issued during the reporting period.   

7.4 SUMMARY OF ENVIRONMENTAL COMPLAINT 

No complaint was received during the reporting period.  The cumulative 

number of complaints are presented in Annex K. 

7.5 SUMMARY OF ENVIRONMENTAL SUMMONS AND SUCCESSFUL PROSECUTION 

No summons/prosecution was received during the reporting period.   
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8 FUTURE KEY ISSUES 

8.1 KEY ACTIVITIES FOR THE COMING MONTH 

The construction works of the Project will be confined to the Block 4 site only.  

Major construction activities will be on hold for the coming reporting month 

since the trigger levels of the building structural monitoring were reached. 

8.2 MONITORING SCHEDULE FOR THE NEXT MONTH 

The tentative schedule of noise monitoring for the next reporting period is 

presented in Annex D.   

8.3 CONSTRUCTION PROGRAMME FOR THE NEXT MONTH 

The most updated construction programme for the Project is presented in 

Annex I. 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

14 

9 CONCLUSIONS 

This Monthly Environmental Monitoring and Audit (EM&A) Report presents the 

EM&A works undertaken during the period from 1 to 31 July 2020 in 

accordance with EM&A Manual and the requirement under EP-408/2011/C.   

No exceedance of the Action or Limit Level of construction noise was 

recorded at designated monitoring stations during the reporting period.   

No enquiry was received during the reporting period.  

No environmental non-compliance event was recorded during the reporting 

period.  No non-compliance report related to the character defining elements, 

historic buildings and structures was issued during the reporting period. 

No complaint was received during the reporting period.     

No summons/prosecution was received during the reporting period. 

The ET will keep track on the EM&A programme to ensure compliance of 

environmental requirements and the proper implementation of all necessary 

mitigation measures.



 

Annex A  

Location of Works Areas and 

the Surroundings 
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Project Organisation Chart and 

Contact Detail 
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Locations of Noise Monitoring 
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NSR Description
N1 Amber Lodge
N2 Ho Fook Building
N3 Old Bailey Street Police Married Quarters
N4 Cambridge Villa
N5 Chancery House
N6 Chancery Mansion (Under Construction)
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Annex D  

Monitoring Schedule of the 

Reporting Month and Next 

Month  



1-Jul 2-Jul 3-Jul 4-Jul

5-Jul 6-Jul 7-Jul 8-Jul 9-Jul 10-Jul 11-Jul

12-Jul 13-Jul 14-Jul 15-Jul 16-Jul 17-Jul 18-Jul

19-Jul 20-Jul 21-Jul 22-Jul 23-Jul 24-Jul 25-Jul

26-Jul 27-Jul 28-Jul 29-Jul 30-Jul 31-Jul

at N2a & N5a

Noise Monitoring

at N2a & N5a

Noise Monitoring

at N2a & N5a

Noise Monitoring

at N2a & N5a

Noise Monitoring

Central Police Station Conservation and Revitalisation Project

(2nd Floor of Block 3 at Tai Kwun - N2a & Outside of Boundary Wall of Tai Kwun at Chancery Lane - N5a)

Monitoring Schedule for Reporting Month - July 2020

Sunday Monday Tuesday Wednesday Thursday Friday Saturday



1-Aug

2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug

9-Aug 10-Aug 11-Aug 12-Aug 13-Aug 14-Aug 15-Aug

16-Aug 17-Aug 18-Aug 19-Aug 20-Aug 21-Aug 22-Aug

23-Aug 24-Aug 25-Aug 26-Aug 27-Aug 28-Aug 29-Aug

30-Aug 31-Aug

Central Police Station Conservation and Revitalisation Project

(2nd Floor of Block 3 at Tai Kwun - N2a & Outside of Boundary Wall of Tai Kwun at Chancery Lane - N5a)

Monitoring Schedule for Next Reporting Month - August 2020

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

Noise Monitoring

at N2a & N5a

Noise Monitoring

at N2a & N5a

Noise Monitoring

at N2a & N5a

Noise Monitoring

at N2a & N5a
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Event/Action Plans for Noise 
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Annex F Event and Action Plan for Noise 

Event Action 

 Environmental Team (ET) Independent Environmental 
Checker (IEC) 

Authorised Person (AP) 
 

Contractor 

Action Level 1. Notify IEC and Contractor; 
2. Carry out investigation; 
3. Report the results of 

investigation to the IEC, AP and 
Contractor; 

4. Discuss with the Contractor and 
formulate remedial measures; 

5. Increase monitoring frequency to 
check mitigation effectiveness. 

 

1. Review the analysed results 
submitted by the ET; 

2. Review the proposed remedial 
measures by the Contractor and 
advise the AP accordingly; 

3. Supervise the implementation of 
remedial measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; 
3. Require Contractor to proposed 

remedial measures for the 
analysed noise problem; 

4. Ensure remedial measures are 
properly implemented. 

1. Submit noise mitigation proposals 
to IEC; 

2. Implement noise mitigation 
proposals. 

Limit Level 1. Identify source; 
2. Inform IEC and AP; 
3. Repeat measurements to confirm 

findings; 
4. Increase monitoring frequency; 
5. Carry out analysis of 

Contractor’s working procedures 
to determine possible mitigation 
to be implemented; 

6. Inform IEC, AP and EPD the 
causes and actions taken for the 
exceedances; 

7. Assess effectiveness of 
Contractor’s remedial actions 
and keep IEC, EPD and AP 
informed of the results; 

8. If exceedance stops, cease 
additional monitoring. 

1. Discuss amongst AP, ET, and 
Contractor on the potential 
remedial actions; 

2. Review Contractors remedial 
actions whenever necessary to 
assure their effectiveness and 
advise the AP accordingly;  

3. Supervise the implementation of 
remedial measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; 
3. Require Contractor to propose 

remedial measures for the 
analysed noise problem; 

4. Ensure remedial measures 
properly implemented; 

5. If exceedance continues, 
consider what portion of the 
work is responsible and instruct 
the Contractor to stop that 
portion of work until the 
exceedance is abated. 

1. Take immediate action to avoid 
further exceedance; 

2. Submit proposals for remedial 
actions to IEC within 3 working 
days of notification; 

3. Implement the agreed proposals; 
4. Resubmit proposals if problem 

still not under control; 
5. Stop the relevant portion of works 

as determined by the AP until the 
exceedance is abated. 
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Summary of Implementation 

Status 
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Annex G   Implementation Schedule for Environmental Protection Measures 

EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

Cultural Heritage 

S3.9.1 S3.2.6 Subject to the outcome of the archaeological investigation, if 

archaeological deposits are identified to be impacted by the proposed 

development, appropriate mitigation measures will be recommended 

and agreed with AMO. 

In accordance with the 

recommendations in the 

Archaeological Action 

Plan (AAP) issued on 21 

Dec 11 and approved 

on 30 Dec 11 by AMO 

During detailed 

design and 

construction 

N/A 

S3.9.2 S3.3.1 Vibration Monitoring 

A baseline condition survey and baseline vibration impact will be 

conducted by a specialist for the approval of AMO and Buildings 

Department prior to commencement of the construction works to define 

the vibration control limits and recommend a vibration monitoring 

proposal for the concerned historic buildings and structures in and 

outside CPS for AMO’s prior approval before commencement of the 

construction works.     

Historic buildings and 

structures in CPS, the 

granite walls at Old 

Bailey Street and the 

proposed Grade 3 

historic building (No. 20 

Hollywood Road)  

During detailed 

design and 

construction 

N/A 

S3.9.2 S3.3.3 Compliance of the Approved Measures and Auditing 

Staff training by an experience building conservation expert or relevant 

competent person(s) in the environmental team of the project should be 

provided to the on-site staffs, contractors, sub-contractors and workers 

of the project before commencement of works to ensure their full 

understanding of the approved protection schedule, restoration 

proposal and work methodologies related to cultural heritage, and their 

respective responsibilities in the implementation of the environmental 

protection measures. 

 

Regular site audit for cultural heritage should be carried out in the 

construction phase by an experience building conservation expert in the 

environmental team (“the Heritage Checker”) to investigate the site 

practice of the contractors and workers and their compliance of the 

approved work methodologies with respect of conservation works, 

mitigations for cultural heritage and any related works.  A detailed 

Whole site Prior to and during 

construction  

<> 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

proposal of the regular audit such as methodology (e.g. performance 

and monitoring indicators, control tools, frequency of the audit, etc.) 

and the conservation professionals to be engaged should be agreed with 

AMO prior to work commencement. 

 

The Heritage Checker shall also attend the regular site meetings with 

AMO and report the compliance and effectiveness of the mitigation 

measures for cultural heritage. 

 

S3.9.3 S3.3.4 Archival Recording 

An archival recording should be conducted to provide a detailed 

reference for the update of the Conservation Management Plan and 

inventory of historical features of the monuments, the preparation of as-

built drawings showing the condition of the historic buildings and 

structures after the completion of the construction works.  These 

archival records will be a reference source for future maintenance of the 

character defining elements, conservation of the monuments, 

interpretation and conservation education of the Site.  The archival 

recording shall include but not limit to the video and photographic 

recording on the detailed process of the repair trials for different kinds 

of historical features, conservation works of character defining elements 

and historic fabrics of the monuments, and a written records of any new 

changes to the detailed design made in the construction phase illustrate 

with photos and drawings.  A full set of the archives records 

(including both hard and soft copies) should be submitted to the AMO 

for approval after the work completion for record purpose.  Any new 

findings related to the conservation of built heritage in the Site 

identified during the detailed design stage and construction phases 

shall be properly recorded in details for notification to the AMO and 

update of the Conservation Management Plan.  

Whole Site  During detailed 

design,  

construction and 

prior to operation 

N/A – Archival recording will be conducted at later 

stage. 

S3.7.3 - General Construction Methods 

Prior to the commencement of the modification/refurbishment works at 

an existing building or structure (e.g. masonry walls near the Old Bailey 

Wing) , a site survey will be carried out by the design team, and all 

building dimensions and levels of the building/structure shown will be 

Whole site During 

construction 

√   
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

checked and confirmed by the contractor.  Non-percussive piling 

methods will be adopted for the construction of the foundation for the 

new buildings.  Protective and precaution measures to the existing 

buildings and structure adjacent to the work area (including the 

proposed Grade 3 historic building (No. 20 Hollywood road) and the 

granite boundary walls between the Ablutions Block of the police 

station (building no. 08) and the General Office of the prison area 

(building no. 18) which is adjacent to the new construction of the Old 

Bailey Wing and for an old granite walls at Old Bailey Street within 15m 

from the new construction) shall be provided to avoid damage to the 

existing features and to safeguard the structural integrity during the 

course of construction.  Small scale handheld pneumatic tools with 

minimal vibration impact to the existing buildings/ structures are 

selected so as to have a better logistic and handling at the existing 

buildings and structures, which usually have only narrow working 

areas. In cases of the local demolition of structural elements, 

demountable platforms will be erected to temporarily support the 

affected area and divert the loading from above to avoid instability and 

create excessive cracking and settlement of the building/structure.     

S3.7.1 

& 3.7.2 

- Implementation and update of the Conservation Management Plan 

(CMP).  Any new findings related to the conservation of the built 

heritage in the site identified during the detailed design and 

construction stage shall be properly recorded in details for the 

notification to the AMO and update in the CMP.  After the 

construction, a cartographic and photographic recording on the 

restored historic buildings, historic features and the site shall be 

conducted and the following records shall be included into the CMP as 

appendices for updating and record purpose: 

 one set of measured drawings and photographic records showing 

the as-built condition of historic buildings and structures; and 

 an updated inventory list of the historic features together with the 

cross referenced location plans and photo records. 

One set of updated CMP shall be submitted to the AMO for approval 

before the operation stage of the project. 

Whole site During detailed 

design, 

construction, post-

construction and 

operation 

√ - CMP (last updated in May 2019) was 

implemented during the reporting month.  
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

Landscape & Visual 

S4.7.27 - In-situ Tree Protection - Cordon Zone (CZ) 

 

Cordon off each tree along its drip line (below the crown) with a chain-

link fencing of 2.5 m height with padlocked gate, allowing limited 

access to area only to authorized persons.  The base of the perimeter 

fence will be sealed up to 30 cm height to ensure that no construction 

drainage water will enter.  If grouting is to be conducted less than 5 m 

from the edge of the CZ, a waterproof membrane will be installed 

below the ground to a depth of 1.5 m on the outer edge of the CZ to 

prevent the subsurface lateral movement of contaminated construction 

wastewater from intruding the soil inside the CZ. 

Whole site During 

construction 
N/A 

S4.7.2 - In-situ Tree Protection - Advanced & Phased Root Pruning 

 

All edges of the CZ that will be affected by excavation will undergo root 

pruning by a trained arborist or horticulturist, in advance of the earth 

work.  The entire affected length of the CZ, plus 3 m additional length 

at both ends, shall be designated as the root pruning segment (RPS). 

The require trench will be opened manually in the RPS, be 1.5 m deep 

and 1 m wide, and closed on the same day after pruning with a good 

soil mix.  All roots with a diameter >20 mm encountered in the course 

of trench opening shall be cut flushed with the inner wall of the trench.  

If the RPS exceeds one-quarter of the CZ circumference, the root 

pruning should be conducted in two stages. Each phase will tackle half 

of the RPS length. After the first phase, the tree will be allowed to 

recuperate for not less than four months before the second phase root 

pruning is conducted.  The RPS shall be protected by sheet piles along 

the outer edge.  The rig that installs the piles and the associated 

operations shall not intrude into the CZ or injure the protected tree. 

Whole site During 

construction 
N/A 

S4.7.2 - In-situ Tree Protection - Foliage cleansing system 

 

A sprinkler cleansing system will be installed either in the crown of the 

tree or at a suitable location on an adjacent building to provide the 

Whole site During 

construction 
N/A 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

means to wash the foliage of the accumulated dust when necessary, 

particularly in the dry season.   

S4.7.2 S4 In-situ Tree Protection - Monthly inspection 

 

Monthly inspection of affected trees by an experienced and 

appropriately trained arborist or horticulturist using Form 1 – Tree 

Group Inspection Form and Form 2 – Tree Risk Assessment Form 

developed by Development Bureau 

(http://www.trees.gov.hk/en/doc/TRAGuideline_July2010version_combine.pdf) 

or a form designed by a tree expert and approved by Tree Management 

Office. All irregularities that deviate from the recommended tree 

protection measures, or could impose deleterious impacts on the 

protected trees, must be reported to the authorized person or the tree 

expert within two days. 

Whole site During 

construction 
N/A 

S4.7.2 - Light Control 

 

Control of night-time lighting shall be implemented to minimise impact 

to adjacent VSRs. 

Whole site During 

construction and 

operation 

√ 

S4.7.2 S4 Compensatory Tree Planting 

 

A new planting site has been identified for compensatory tree planting 

in the Parade Ground.  The planting is to compensate for felling of T10 

and T10a.  The existing tree site will be enlarged to become a wide tree 

strip to accommodate the compensatory trees.  The entire strip of land 

that accommodates T1 to T4 should be revamped to improve the soil 

condition for future tree growth.   

The new tree strip should be 4 m wide and covered by porous unit 

pavers to permit the entry of rain and irrigation water and air exchange 

between the soil and the atmosphere.  The unit pavers should be 

supported by small columns to create a vault-like structure so as to 

avoid compaction of the underlying soil due to pedestrian trampling. 

The unit pavers will be movable to provide access to the soil 

underneath so that fertilizers and conditioners could be added on a 

At identified 

compensatory tree 

planting location at the 

Parade Ground 

During detailed 

design and 

construction 

N/A 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

regular basis.  The air conditioner unit currently located near the 

proposed planting site should also be removed.  This new tree 

planting site should also be provided with proper irrigation. 

Pursuant to the “Environment, Transport and Works Bureau Technical 

Circular (Works) No. 3/2006 Tree Preservation”, the compensation ratio 

should preferably be 1:1 according to trunk girth.  An aggregate DBH 

of the new trees would be 60cm, the rate of compensation is beyond the 

requirements  

The replacement trees should be planted in accordance with the 

requirement of the landscape proposal approved by the Planning 

Department. 

S4.7.2 S4 Existing Granite Revetment Wall 

 

The inner stone face along the southern wall of the Site shall be 

preserved to its original historical appearance. 

Inner Southern Wall During detailed 

design and 

construction 

N/A 

S4.7.2 - New Custom Paving 

 

New, Patterned, High Quality, Concrete Custom Pavers should replace 

most of the existing paving in the open spaces. 

 

Whole site During detailed 

design and 

construction 

N/A  

S4.7.2 S4 In-situ Tree Protection - Quarterly inspection 

 

Quarterly Inspection of affected and newly planted trees by an 

experienced and appropriately trained arborist or horticulturist using 

Form 1 – Tree Group Inspection Form and Form 2 – Tree Risk 

Assessment Form developed by Development Bureau 

(http://www.trees.gov.hk/en/doc/TRAGuideline_July2010version_combine.pdf) 

or a form designed by a tree expert and approved by Tree Management 

Office for a period of 12 months after construction. 

Whole site During post 

construction and 

operation 

N/A 

Noise 

S5.9 - The following site practices should be followed during the construction 

of the Project: 
Whole Site During √ 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

 Only well-maintained plant will be operated on-site and plant will 

be serviced regularly during the construction phase; 

 Silencers or mufflers on construction equipment will be utilised 

and will be properly maintained during the construction phase; 

 Mobile plant, if any, will be sited as far away from NSRs as 

possible; 

 Machines and plant (such as trucks) that may be in intermittent 

use will be shut down between work periods or will be throttled 

down to a minimum; 

 Plant known to emit noise strongly in one direction will, wherever 

possible, be orientated so that the noise is directed away from the 

nearby NSRs; and 

 Material stockpiles and other structures will be effectively utilised, 

wherever practicable, in screening noise from on-site construction 

activities. 

construction 

S5.9 - Noise insulating sheet would be adopted for certain PME (eg drill rig, 

excavator for demolition of existing structures, etc).  The noise 

insulating sheet should be deployed such that there would be no 

opening or gaps on the joints.   

Whole Site During 

construction 

N/A – Not observed. 

S5.9 - Use temporary noise barriers to mitigate the noise impact arising from 

the construction works, particularly for low-rise NSRs. Movable noise 

barriers of 3 m in height with skid footing should be used and located 

within a few metres of stationary plant and mobile plant such that the 

line of sight to the NSR is blocked by the barriers.  The length of the 

barrier should be at least five times greater than its height.  The noise 

barrier material should have a superficial surface density of at least 7 kg 

m-2 and have no openings or gaps. 

Whole Site During 

construction 

N/A – Not observed. 

S5.9 - Use quiet PME as far as practicable to mitigate the construction noise 

impact.  
Whole Site During 

construction 

√ 

S5.9 - Scheduling of construction activities with identified grouping of PMEs.  Whole Site During 

construction 

√ 

S5.11 S5 Weekly noise monitoring will be undertaken at the representative NSRs 

(i.e. 2nd Floor of Block 3 at Tai Kwun (N2a) and Outside of Boundary 

Wall of Tai Kwun at Chancery Lane (N5a)).  Monthly site audits will 

Whole Site During 

construction 

√ 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

be conducted to ensure that the recommended mitigation measures are 

properly implemented during the construction stage.   

Air Quality 

S6.8.1 - Dust control measures stipulated in the Air Pollution Control 

(Construction Dust) Regulation will be implemented during the 

construction phase to control the potential fugitive dust emissions.  

Whole Site During 

construction 

 

√ 

S6.8.1 - In particular: 

Temporary stockpiles of dusty materials will be either covered entirely 

by impervious sheets; placed in an area sheltered on the top and three 

sides; or sprayed with water to maintain the entire surface wet at all the 

time. 

Whole Site During 

construction 

 

√ 

S6.8.1 - Impervious sheet will be provided for skip hoist for material transport. Whole Site During 

construction 

 

√ 

S6.8.1 - Vehicle washing facilities will be provided at the designated vehicle exit 

points. 
Whole Site During 

construction 

 

N/A 

S6.8.1 - Every vehicle will be washed to remove any dusty materials from its 

chassis and wheels immediately before leaving the worksite. 
Whole Site During 

construction 
N/A 

S6.8.1 - Road sections between vehicle-wash areas and vehicular entrances will 

be paved. 
Whole Site During 

construction 

√ 

S6.8.1 - The load carried by the trucks will be covered entirely to ensure no dust 

emission from the vehicles. 
Whole Site During 

construction 

√ 

S6.8.1 - Hoarding of not less than 2.4m high from ground level will be provided 

along the Project Site boundary adjoining a road where the new 

buildings (Old Bailey Wing and Arbuthnot Wing) will be constructed. 

Whole Site During 

construction 

√ 

S6.8.1 - Stockpiles of more than 20 bags of cement, dry pulverised fuel ash and 

dusty construction materials will be covered entirely by impervious 

sheeting sheltered on top and 3-sides. 

Whole Site During 

construction 

N/A 

S6.8.1 - An effective dust screen will be provided to enclose scaffolding, if 

required, from the ground floor level of building for construction of 

superstructure of the new buildings. 

Whole Site During 

construction 

√ 
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Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

S6.8.1 - 

 

Impervious dust screen or sheeting will be implemented for demolition 

of structures and renovation of outer surfaces of structures that abuts or 

fronts open area accessible to the public to no less than 1m higher than 

the highest level of the structure being demolished. 

Whole Site During 

construction 

√ 

S6.8.1 - The area at which demolition work takes place will be sprayed with 

water or dust suppression chemical immediately prior to, during and 

immediately after the demolition activity. 

Area for Demolition 

Work 

During 

construction 

√ 

S6.8.1 - ULSD will be used for all construction plant on-site. Whole Site During 

construction  

√ 

S6.8.1 - The engine of the construction equipment or trucks during idling will 

be switched off. 

 

Whole Site During 

construction 

√ 

S6.8.1 - Site practices such as regular maintenance and checking of construction 

equipment deployed on-site will be conducted to avoid any black 

smoke emissions and to minimise gaseous emissions. 

Whole Site During 

construction 

N/A – Not observed. 

S6.10 S3.2 Monthly environmental site audits to ensure that appropriate dust 

control measures are properly implemented and good construction site 

practices are adopted throughout the construction period.    

 

Whole Site During 

construction 

√ 

Water Quality 

S7.6 - Channels, earth bunds or sand bag barriers will be provided on site to 

direct stormwater to silt removal facilities.  The design of silt removal 

facilities will make reference to the guidelines in Appendix A1 of 

ProPECC PN 1/94.  All drainage facilities and erosion and sediment 

control structures will be inspected on a regular basis and maintained to 

confirm proper and efficient operation at all times and particularly 

during rainstorms.  Deposited silt and grit will be removed regularly. 

Whole Site During 

construction 

√ 

S7.6 - All drainage facilities and erosion and sediment control structures will 

be regularly inspected and maintained to ensure proper and efficient 

operation at all times and particularly following rainstorms.  

Deposited silt and grit will be removed regularly and disposed of. 

Whole Site During 

construction 

N/A – Not observed. 
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S7.6 - Measures will be taken to reduce the ingress of stormwater into 

excavation areas.  If the excavation of the concrete foundation is to be 

carried out in wet season, they will be dug and backfilled in short 

sections wherever practicable.  Water pumped out from trenches or 

foundation excavations will be discharged into stormwater drains via 

silt removal facilities. 

Whole Site During 

construction 

N/A 

S7.6 - Open stockpiles of excavated and demolition materials will be covered 

with tarpaulin or similar fabric during rainstorms.  Measures will be 

taken to prevent the washing away of residues, chemicals or debris into 

any drainage system. 

Whole Site During 

construction 

√ 

S7.6 - Manholes (including newly constructed ones) will always be 

adequately covered and temporarily sealed so as to prevent silt, 

construction materials or debris being washed into the drainage system. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Precautions will be taken when a rainstorm is imminent or forecasted, 

and actions to be taken during or after rainstorms are summarised in 

Appendix A2 of ProPECC PN 1/94.  Particular attention will be paid to 

the control of silty surface runoff during storm events. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - All temporary and permanent drainage pipes and culverts provided to 

facilitate runoff discharge will be adequately designed for the controlled 

release of stormwater flows.  All sediment traps will be regularly 

cleaned and maintained.  The temporary diverted drainage will be 

reinstated to the original condition when the construction work has 

finished or the temporary diversion is no longer required. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Vehicle and plant servicing areas, vehicle washing bays and lubrication 

bays will, as far as possible, be located within roofed areas.  The 

drainage in these covered areas will be connected to foul sewers via a 

petrol interceptor. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Oil leakage or spillage will be contained and cleaned up immediately. 

Waste oil will be collected and stored for recycling or disposal. 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Waste streams classifiable as chemical wastes will be properly stored, 

collected and treated. 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - All fuel tanks and chemical storage areas will be provided with locks 

and be sited on paved areas. 
Whole Site During 

construction 

N/A – Not observed. 
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S7.6 - The storage areas will be surrounded by bunds with a capacity equal to 

110% of the storage capacity of the largest tank to prevent spilled oil, 

fuel and chemicals from reaching the receiving waters. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - The Contractors will prepare guidelines and procedures for immediate 

clean-up actions following any spillages of oil, fuel or chemicals. 
Whole Site During 

construction 

√ 

S7.6 - Surface runoff from bunded areas will pass through oil/grease traps 

prior to discharge to the stormwater system 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - The stormwater discharge from the site will be monitored as part of the 

routine monitoring under the WPCO licence, if applicable. 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - The existing toilet facilities of the CPS will be available to the 

construction workforce.  The sewage will be discharged to the public 

sewer.   

Whole Site During 

construction 

√ 

S7.8 S5.2 Monthly site audits of the works areas will be carried out during the 

construction phase to monitor the environmental performance of the 

Project and to enable prompt actions to rectify any malpractice which 

may give rise to water pollution problem. 

Whole Site During 

construction 

√ 

Waste Management 

S8.5 S6.3.1 

& 

Table 

6.1 

General 

The Contractor shall apply for and obtain all the necessary waste 

disposal permits or licences are obtained prior to the commencement of 

the construction works. 

 

Whole Site During 

construction 
√ 

S8.5 - Management of Waste Disposal 

 

The construction contractor will open a billing account with the EPD.  

Every construction waste or public fill load to be transferred to the 

Government waste disposal facilities such as public fill reception 

facilities, sorting facilities, landfills will require a valid “chit” which 

contains the information of the account holder to facilitate waste 

transaction recording and billing to the waste producer.   

Whole Site During 

construction 
√ 

S8.5 S6.2 A trip-ticket system will also be established to monitor the disposal of 

construction waste at landfill and to control fly-tipping.  The trip-ticket 
Whole Site During 

construction 
√ 
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system will be included as one of the contractual requirements and 

implemented by the contractor. 

S8.5 S6 & 

Table 

6.1 

A recording system for the amount of wastes generated/recycled and 

disposed of will be established during the construction phase.  
Whole Site During 

construction 
√ 

S8.5 S6.3 Reduction of Construction Waste Generation 

C&D material will be segregated on-site into public fill and construction 

waste and stored in different containers or skips to facilitate reuse of the 

public fill and proper disposal of the construction waste.  Specific areas 

of the work site will be designated for such segregation and storage if 

immediate use is not practicable. 

Whole Site During 

construction 
√ 

S8.5 S6 Chemical Waste 

 

The contractor will register as a chemical waste producer with the EPD.   

Whole Site During 

construction and 

operation 

√ 

S8.5 S6 Containers used for storage of chemical waste shall: 

 Be suitable for the substance they are holding, resistant to corrosion, 

maintained in a good condition, and securely closed; 

 Have a capacity of less than 450 L unless the specifications have 

been approved by the EPD; and 

 Display a label in English and Chinese in accordance with 

instructions prescribed in Schedule 2 of the Regulations. 

Whole Site During 

construction and 

operation 

N/A – Not observed. 

S8.5 S6 Storage areas for chemical waste shall:  

 Be clearly labelled and used solely for the storage of chemical 

waste; 

 Be enclosed on at least 3 sides; 

 Have an impermeable floor and bunding, of capacity to 

accommodate 110% of the volume of the largest container or 20% by 

volume of the chemical waste stored in that area, whichever is the 

greatest; 

 Have adequate ventilation; 

 Be covered to prevent rainfall entering (water collected within the 

bund must be tested and disposed of as chemical waste, if 

necessary); and 

Whole Site During 

construction and 

operation 

N/A – Not observed. 
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 Be arranged so that incompatible materials are appropriately 

separated. 

S8.5 S6 A licensed contractor shall be employed to collect chemical waste for 

delivery to a licensed treatment facility. 
Chemical Waste 

Treatment  

Centre at Tsing Yi 

During 

construction and 

operation 

√ 

S8.5 S6 & 

Table 

6.1 

General Refuse  

 

General refuse will be stored in enclosed bins separately from 

construction and chemical wastes.  The general refuse will be 

delivered to the transfer station, separately from construction and 

chemical wastes, on a daily basis to reduce odour, pest and litter 

impacts. 

Whole site During 

construction 
√ 

S8.5 S6 Recycling bins will be provided at strategic locations to facilitate 

recovery of aluminium can and waste paper from the Site.  Materials 

recovered will be sold for recycling. 

Whole site During 

construction and 

operation 

√ 

S8.5 S6 Staff Training 

 

At the commencement of the construction works, training will be 

provided to workers on the concepts of site cleanliness and on 

appropriate waste management procedures, including waste reduction, 

reuse and recycling. 

Whole site Commencement of 

construction 
√ 

S8.7 S6.1 & 

6.3 

Monthly audits of the waste management practices will be carried out 

during the construction phases to determine if wastes are being 

managed in accordance with the recommended good site practices.  

The audits will examine all aspects of waste management including 

waste generation, storage, recycling, transport and disposal.   

Whole site During 

construction 

 

√ 

Remark: 

√ Compliance of Mitigation Measures 

<> Compliance of Mitigation but need improvement  

x Non-compliance of Mitigation Measures 

▲ Non-compliance of Mitigation Measures but rectified by the Contractor 

 Deficiency of Mitigation Measures but rectified by the Contractor 

N/A Not Applicable in Reporting Period 
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Annex H Noise Monitoring Results

Daytime Noise Monitoring Results

2nd Floor of Block 3 at Tai Kwun (N2a)

Leq L10 L90

8-Jul-20 8:07 8:37 Cloudy 59.4 60.3 58.5 - - - 0.2

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

16-Jul-20 8:30 9:00 Sunny 62.3 63.3 61.0 - - - 0.4

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

22-Jul-20 8:40 9:10 Fine 63.1 64.9 60.0 - - - 0.3

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

28-Jul-20 10:30 11:00 Sunny 60.8 61.6 60.3 - - - 0.2

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

Min. 59.4

Max. 63.1

Outside of Boundary Wall of Tai Kwun at Chancery Lane (N5a) 
(a)

Leq L10 L90

8-Jul-20 8:55 9:25 Cloudy 70.3 71.3 69.0 -

Noise from 

construction site 

nearby

- 0.7

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

16-Jul-20 9:15 9:45 Sunny 69.0 71.6 65.2 -

Noise from 

construction site 

nearby

- 0.3

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

22-Jul-20 9:23 9:53 Fine 72.5 74.6 68.1 -

Noise from 

construction site 

nearby

- 0.5

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

28-Jul-20 11:14 11:44 Sunny 68.0 69.9 65.3 -

Noise from 

construction site 

nearby

- 0.4

Rion NL-52 

(S/N 

00643039)

LARSON 

DAVIS 

CAL200 (S/N 

16172)

Min. 68.0 .

Max. 72.5

Date

Wind Speed 

(m/s)

Noise Meter 

Model / ID

Calibrator 

Model / ID

Calibrator 

Model / ID

Other Noise 

Source(s) 

Observed

Noise Meter 

Model / ID

Note:

(a) Correction of +3dB(A) was added to the monitoring data for free-field measurement.

Date Start Time End Time Weather

Major Construction 

Noise Source(s) 

Observed

Other Noise 

Source(s) 

Observed

Start Time
Wind Speed 

(m/s)
End Time Remarks

Major Construction 

Noise Source(s) 

Observed

Noise level (dB(A)), 30 min

Weather

Remarks

Noise level (dB(A)), 30 min
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Normal Weekdays Noise Monitoring Results at 2nd Floor of Block 3 at Tai Kwun (N2a)  (Leq, 30min)    

N2a (Leq, 30min) Limit Level of 75dB(A)

Remark:
- 75dB(A) was adopted as the Limit Level during normal weekdays in the reporting period
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 d
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Normal Weekdays Noise Monitoring Results Outside of Boundary Wall of Tai Kwun at Chancery Lane (N5a)  
(Leq, 30min)    

N5a (Leq, 30min) Limit Level of 75dB(A)

Remark:
- 75dB(A) was adopted as the Limit Level during normal weekdays in the reporting period
- Correction of +3dB(A) was added to the monitoring data for free-field measurement
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CPS Block 4 Construction Programme

Start Finish

West Room Works

Preparation works & Mobilization 01-Jun-20 15-Jun-20

West room clean up 15-Jun-20 15-Aug-20 2 mth

Demobilization 15-Aug-20 31-Aug-20

Completion of works 31-Aug-20

Facade Retention Shoring works

Mobilization 05-Sep-20 19-Sep-20

facade Shoring Fabrication 05-Sep-20 03-Dec-20 3 mth

Preparation works (modify hoarding, TC, etc) 20-Sep-20 14-Nov-20 1.75m

Facade Shoring footing 15-Nov-20 29-Dec-20 2 mth

Facade Shoring erection 30-Dec-20 02-Apr-21 3 mth

Facade Shoring Canopy erection 03-Apr-21 03-May-21 1m

Demobilization 04-May-21 24-May-21

Completion of works 24-May-21

Main Works 

Mobilization 25-May-21 23-Jun-21

Extant portion

  Remove Roof & Int. Structure 24-Jun-21 21-Oct-21 4 mth

  Retaining wall upgrading works & foundation 22-Oct-21 18-Feb-22 4 mth

  Superstructure & roof 19-Feb-22 24-May-22 3 mth

  Roof work 25-May-22 23-Jul-22 2 mth

  Ext. facade repair / remove shoring / Building envelope 25-May-22 20-Nov-22 6 mth

  Architectural, MEP 24-Jul-22 24-Jan-23 6 mth

Annex portion

  Annex Retaining wall upgrading works 10-May-22 07-Aug-22 2 mth

  Annex Foundation and superstructure 08-Aug-22 09-Nov-22 4 mth

  Annex new facade / Roof works / building envelope 10-Nov-22 23-Feb-23 3.5 mth

  Annex Architectural & MEP works 09-Jan-23 23-Feb-23 1.5m

Statutory Inspection, acceptance & handover 24-Feb-23 23-Aug-23 6 mth

Completion of works 23-Aug-23

O N D

2020 2021 2022 2023

May Jun Jul Aug SD J F Mar AprJul Aug S O NF Mar Apr May JunS O N D JApr May Jun Jul AugN D J F MarJun Jul Aug S OJ F Mar Apr May

2020 2021 2022 2023

Jun JulJ F Mar Apr MayO N DD J F Mar AprO NF Mar Apr May Jun N DAug S OMay Jun Jul Aug SJApr May Jun Jul Aug Jul Aug S

Anticipated dates
Construction Works

J F Mar S O N D

Extant - Remove roof & Inner Structure 

Extant - Retaining Wall  upgrade & Foundation 

Annex - Roof work / new facade / Building envelope 

Statutory inspection, acceptance & Handover 

23 Aug 2023 

Mobilization 

Extant - MEP, ABWF 

External facade repair  / building envelope 

Extant - New superstructure 

Annex - RW upgrade 

Annex - Foundation & Superstructure 

Annex - MEP, ABWF 

24 May 2021 

31 Aug 2020 

Mobilization 

Facade Shoring Fabrication 

Facade shoring footing 

Facade Shoring erection 

Facade Shoring canopy erection 

Demobilization 

Demobilization 

Preparation works 

Extant - Roof work 

West Room Clean up 
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Not Used 



 

Annex K  

Environmental Complaint, 

Enquiry, Environmental 

Summons and Prosecution Log 
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Annex K Cumulative Complaint and Summons/Prosecutions Log 

Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

November 2011 0 0 

December 2011 0 0 

January 2012 0 0 

February 2012 0 0 

March 2012 4 0 

April 2012 0 0 

May 2012 0 0 

 June 2012 2 0 

July 2012 1 0 

 August 2012 0 0 

 September 2012 0 0 

October 2012 0 0 

November 2012 2 0 

December 2012 0 0 

January 2013 0 0 

February 2013 1 0 

March 2013 1 0 

April 2013 0 0 
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Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

May 2013 0 0 

June 2013 0 0 

July 2013 0 0 

August 2013 0 0 

September 2013 0 0 

October 2013 0 0 

November 2013 0 0 

December 2013 0 0 

January 2014 2 0 

February 2014 1 0 

March 2014 1 0 

April 2014 1 0 

May 2014 0 0 

June 2014 0 0 

July 2014 2 0 

August 2014 3 0 

September 2014 2 0 

October 2014 1 0 

November 2014 0 0 
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Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

December 2014 0 0 

January 2015 0 0 

February 2015 1 0 

March 2015 1 0 

April 2015 0 0 

May 2015 1 0 

June 2015 1 0 

July 2015 1 0 

August 2015 1 0 

September 2015 0 0 

October 2015 0 0 

November 2015 0 0 

December 2015 0 0 

January 2016 0 0 

February 2016 0 0 

March 2016 1 0 

April 2016 0 0 

May 2016 0 0 

June 2016 0 0 
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Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

July 2016 0 0 

August 2016 0 0 

September 2016 1 0 

October 2016 0 0 

November 2016 0 0 

December 2016 0 0 

January 2017 0 0 

February 2017 0 0 

March 2017 0 0 

April 2017 0 0 

May 2017 0 0 

June 2017 0 0 

July 2017 0 0 

August 2017 0 0 

September 2017 0 0 

October 2017 0 0 

November 2017 0 0 

December 2017 1 0 

January 2018 1 0 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

K5 

Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

February 2018 0 0 

March 2018 1 0 

April 2018 0 0 

May 2018 0 0 

June 2020 0 0 

July 2020 0 0 

Overall Total 35 0 

Note: 

Besides Block 4 Married Inspector Quarters and Deputy Superintendent House, all construction works of the Project were completed by 25 May 2018 and the construction EM&A 

programme was thus suspended since 25 May 2018.  As the construction of Block 4 commenced on 15 June 2020, the construction EM&A programme of the Project was also resumed 

on this date. 
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