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1 Dredge Initial Reclamation Area West

i 2 ** [(a) Fill Initial Reclamation Area West

| (b) Dredge Initial Reclamation Area East
1

lnitif;al- Reclamation : Fill Initial Reclamation Area East
iArea West : - _
' 4 Dredge Final Reclamation Area Wes¢

* % (a) Fill Final Reclamation Area West
(b) Dredge Final Reclamation Area East

6 Fill Final Reclamation Area East

Activities described in Stages 1-6 should be carried out
in the sequence shown in this table and should not be
implemented concurrently.

Both activities (a) & (b) are permitted to be carried out
concurrently.
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