Single Silt Curtain ‘

Dredging for seawall at N-a & N-b
(Feb 2012 to Jun 2012)

Dredging for seawall and
reclamation at N-c (completed)

Filling at N-c (public fill)
(Nov 2011 to June 2012)

14 000 E

Construct seawall at N-c
(Feb 2012 to Jun 2012)

DREDGED AREA
SAND FILLING AREA(PUBLICFILL)

CONSTRUCT SEAWALL

COMPLETED SLOPING SEAWALL

82400() N
LEGEND: -
b [7ZZZZZ]  oreocen area (May 2012 ) s COMPLETED BLOCKWORK SEAWALL
7)

__.4—— Dredging for
seawall (completed)

Construct seawall at N-a & N-b
(Sept 2012 to Apr 2013)

Filling at N-a & N-b (public fill)
(Jun 2012 to Aug 2013)

- Bldog, £

LEGEND:
V/77777//] OREDGED AREA

82 4000 N

STAGE 3 (Feb 2013) " g x

SAND FILLING AREA(PUBLIC FILL)
TTTT] COMPLETED SLOPING SEAWALL S B,
i - I

COTITIITIm COMPLETED BLOCKWORK SEAWALL e )
R PROPOSED WAVE ABSORPTION SEAWALL| STAGE 4 (May 2013) "~ -. .

52 4000 N

B ‘67\4090 B

LEGEND:
SAND FILLING AREA (PUBLIC FILL)
TTTTTTTT] COMPLETED SLOPING SEAWALL

OO COMPLETED BLOCKWORK SEAWALL
%] PROPOSED WAVE ABSORPTION SEAWALL

Project Title: Tuen Mun - Chek Lap Kok Link
IRBBLMH LAZFAEAZERR

Construction Sequence of Northern Landfall
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(Plan originated from Figure 9a of Appendix D6a of Approved EIA Report reference no.: AEIAR-146/2009)
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