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By NEARA KAI TAK DEVELOPMENT - TRUNK ROAD T2 AND INFRASTRUCTURE AT SOUTH APRON - INVESTIGATION, DESIGN AND CONSTRUCTION
Kowloon Development Office Hyder-Meinhardt JV
ID Task Name 2016 2017 2018 2019 2020 2021
(i} ‘ Qtr 4 l Qri_ | Qw2 | Qw3 | Qr4 | Qrri | Qr2 | Qw3 | Qw4 | Qri | Qr2 | Qw3 | Qw4 | Qri | Qw2 | Qw3 | Qw4 l Qri_ | Qw2 | Qw3 | Qt4 | Qtr 1
1 E% Contract Commencement
2 % Mobilisation
3 Site Investigation
4 TBM Works
5 E Design and Procurement
6 Mobilisation and first TBM Launching
7 Tunneling Works of Bore 1
8 Launch of second TBM
9 Tunneling Works of Bore 2
10 Cross passages
1 Fitting out
12 Landfall works
13 SA end
14 Launching shaft CH6559 - CH6629 summary
15 |[Ed launching shaft - Diaphragm Wall works
16 Launching shaft excavation works
17 Launching shaft Structure works
18 Launching Shaft Partial fill works
19 Launching shaft finishing Fill works
20 C&C works 1st Cell CH6050 - CH6445 summary
21 &L Divert TD4
22 1st cell Diaphragm wall works
23 1st cell excavation works
24 1st cell structure works
25 1st cell Filling works
26 Re-divert TD4
27 C&C works 2nd Cell CH6050-CH6445 Summary
28 2nd Cell Diaphragm Wall Works
29 2nd cell Excavation Works
30 2nd cell Structure works
31 2nd Cell Filling works
32 Western Ventilation Building Summary
33 SA Vent Building - Piling works
34 SA Vent Building - Excavation works
35 SA Vent Building - Structure Works
36 Depressed Road Section CH5880 to 6050 summary
37 |[Ed DPR sheet Piling works
38 DPR Excavation works
39 DPR Structure Works
40 At-grade works to 5880
41 C&C works CH6445 - CH6559
42 CH6445-6559 Piling works
43 CH6445-6559 Excavation Works
44 CH6445-6559 Structure works
45 CH6445-6559 Filling works
46 CKL end
47 Reception Shaft CH8680-CH8767 Summary
48 Reception Shaft CH8680-CH8767 - Piling works
49 Reception Shaft CH8680-CH8767 - Excavation
50 Reception Shaft CH8680-CH8767 - structure works
51 Reception Shaft CH8680-CH8767 - Filling works
52 C&C works CH8680-CH8767 finishing works
53 | TKO-LTT works at Cha Kwo Ling PCA
54 E Handover of Lam Tin Site Formation
55 Eastern Ventilation Building
56 Construct Barge Point at South Apron
57 TCSS and finishes
58 Signs and signage
59 Surfacing works
60 Testing and commissioning
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