
Figure 20.2B Programme for Implementation of WENT B Landfill Extension (WLES(B))
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Note:

Description
Extension of Existing Landfills etc Study (CE 45/99)

WENT B Landfill Extension Feasibility Study (TIA, EIA, etc)

Landfill Extension Operation Starts

Initial Development Phase Phase to Achieve Operation (Landward Area)
Tendering Landfill Extension Contract
Preparation of Tender Documents for Landfill Extension Contract
Resumption and Clearance Procedures
Preparation for Land Resumption and Clearance 

Preparation  of Recommended Outline Development Plan (RODP)

Consultation
Creating Cat. C Project
Upgrading to Cat. B Project
Consultants Selection

Agreement with CLP on Surrender of Lagoons

Handover of CLP Lagoon Area
Subsequent Development Phases for Landfill (Seaward area)

Landfill Operation

Roads (Works, Use and Compensation) Ordinance

Environmental Impact Assessment Ordinance (EIAO) Procedures

Agreement of RODP
Foreshore & Sea-bed (Reclamations) Ordinance
EXCO Approval

Subsequent Development Phases for Landfill

This programme shows the earliest date that WENT B Landfill Extension could be 
opened.
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