

## Appendix 2.1

### Tentative Construction Programme



**Job Title: Site Formation and Associated Infrastructural Works for Development of Columbarium, Crematorium and Related Facilities at Sandy Ridge Cemetery**  
**Heading: Construction Programme**

Works	2017					2018					2019					2020					2021					2022																																	
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
Columbarium area Site formation, retaining wall, slope work and internal road construction																																																											
Crematorium Area Site formation, slope work and internal road construction																																																											
Construction of viaduct and new road connecting crematorium area and Man Kam To Road																																																											
Widening of Sha Ling access road																																																											
Utilities laying																																																											
Lin Ma Hang Road widening																																																											
Lin Ma Hang Road slope work																																																											