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Construction Activities at Final Stage ofIMT Construction within CBTS 

~ 
Temporary reinstate the breakwater 

2 Remove the end pipe pile wall 
, 3 Dredging for IMT11 
,4 Remove ME4 D-Wall undeIWater 

5 Sink IMT11 

.~."'l6_ Remove side pipe pilew __"_11 _. __ 

Indicative arrangement for reference only 
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BRE,u,nTEII TO BE RE INSTATED 

Project Title Shatin to Centr al Link ­ H un g Hom to Admiralty Section Figure 10: Final Stage ofIMT Construction at CBTS 
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Environ mental Permit No. : EP-436/20121B 
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(TIti s fi gure was prepared based on Appentix 2. 1 of the report submitted under VEP Appli cati on (Register No.: 
VEp·46 7120 1S)) 
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