Agreement No. CE 6/2002 (DS}
Drainage Improvement in Northern New Territories - Package C - Investigation, Design and Construction

Figure 2.12 Cdnstruction Programme for MUP03, MUP04A,MUP04B, MUP05 and LMHO1 Channels

ID | Task Name Duration Start Finish 2008 2009 2010 2011
Qtr 3ot 4t 1atr 2atr 3iatr 4Qtr 1Qtr 2[atr 3[atr 40tr 1[Qtr 2I0tr 3(0tr 40t 1Qtr 20Qtr 3
1 Tender Invitation 42 days Fri 8/3/07 Thu 9/13/07 : : : :
2 |Construction Contract Award Odays  Fri11/30/07  Fri11/30/07 Q Fri 11/30/07 :
3 |mMuPo3 231days  Thu1/4/09  Wed 8/19/09 l ﬁ
4 Gabion Channels 140 days Thu 1/1/09 Wed 5/20/09 |
[ 5 | U-Channels 91days  Thu5/21/09  Wed 8/19/09
6 |MUPO4A 308 days  Thu8/20/09  Wed 6/23/10
7 Gabion Channels 210 days Thu 8/20/09 Wed 3/17/10
8 |  BoxCulvert "1'56 days Thu 4/29/10  Wed 6/23/10
9 |MUPO4B 42 days Thu 311810  Wed 4/28/10
- U Ghamls T e S Wed 428D
11 |MUPOS 1035days  Fri 2/1/08 Wed 12/1/10
12 Gabion Channels 180 days Fri 2/1/08 Tue 7/22/08
= siege Chamnels 1035 days  Fi2AI08  Wed 120
o BoxCuver T isodays  Wed 730008 Sat{1/21/00 | | 5
15 | LMHO1 1065 days  Fri 2/1/08 Fri 12131110 — :
16 |  Vehicular Bridges 183 days  Fri 2/1/08 Sun 1/3/10
17 Bank Improvement 238 days Thu 1/1/09 Fri 12/31/10 | l |
18 | Completion of All Construction Works |0days  Fri12/31/10  Fri12/31/10 Q Fri 12/31/10

LThis tentative programme is subject to further change due to programming of all works under the contract.




