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HY/2013/01 HKZMB HKBCF - PCB - Initial 3MRP - Apr 2015 06-May-15 15:30

Activity ID ["Activity Name [ Original | Start ' Finish 12 [ 13 14 [ 15
Duration Mar 30 Apr 06 Apr 13 Apr 20 Apr 27 May 04 May 11 May 18 May 25 Jun 01 Jun 08 Jun 15 Jun 22 Jun 29 Jul 06 Jul 13 Jul 20 Jul 27

[TIF[S[SIM T[] [T[F[S[SIMT[] [T[F[S[SIMT[ [T[F[S[SIMT[ [T{F[S[SIMT[ [T[F[S[SIMT[ [T[F[S[SIMT] [TIFSISIMT] [TIF[S|SIMT] [TIF[SISIMT] [TIF[SISIMT] [TIFSISIMT] [TIF[SISIMT] [TIF[SISIMT] [TIF|SISIMT]" [T]F|SISIMT[ [TIF|S|SIMT] |T|F

PROCUREMENT, MANUFACTURING & DELIVERIES 15-Apr-15 A
Procurement, Manufacturing; Deliveries

Structural Steel Roof 15-Apr-15A

Structural Steelwork (Materials) 900  15-May-14A  15-Apr-15A |
PCB-1060 Award sub-contractor (Steel Roof Erection) 90.0 15-May-14 A 15-Apr-15A

CONSTRUCTION 202.0 08-Oct-15

Passenger Clearance Building 158.0 15-Aug-15
0.0

15-Dec-14A 20-Jul-15

 15-Dec-14A ~ 20-0uk15 |

1400

21.0

HY/2013/01 HKZMB HKBCF - TYSAN PILING UPDATE - APR5

PCB-TS-1610

Box Culvert (Al area only) - BC36 03-Apr-15A 25-Apr-15A

| PCB-TS-0220 Box Culvert (Al area only) - BC38 21.0 01-May-15 21-May-15
| PCB-TS-0420 Box Culvert (Al area only) - BC37 21.0 22-May-15 11-Jun-15
| PCB-TS-1620 Box Culvert (Al area only) - BC35 21.0 12-Jun-15 02-Jul-15
PCB-TS-1630 Box Culvert (Al area only) - BC32 21.0 01-Apr-15A 15-May-15
| PCB-TS-1640 Box Culvert (Al area only) - BC31 21.0 15-May-15 05-Jun-15
| PCB-TS-0310 Box Culvert (Al area only) - BC33 21.0 05-Jun-15 26-Jun-15
| PCB-TS-0300 Box Culvert (Al area only) - BC34 21.0 26-Jun-15 17-Jul-15
PCB-TS-0380 BP90 25.0 20-Mar-15A 03-May-15
| PCB-TS-0390 Box Culvert (Al Area only) - BC30 23.0 03-May-15 26-May-15
| PCB-TS-0400 Box Culvert (Al Area only) - BC29 23.0 26-May-15 18-Jun-15
PCB-TS-0480 BP42 23.0 03-Mar-15A 05-Apr-15A
| PCB-TS-0460 BP67 25.0 05-Mar-15 A 10-Apr-15A

PCB-TS-0560 CBP16 23.0 05-Mar-15A 21-Apr-15A
| PCB-TS-0540 CBP17 26.0 22-Mar-15A 13-Apr-15A
| PCB-TS-0550  CBP15 23.0 22-Apr-15A 21-May-15

PCB-TS-0590 CBP3 25.0 15-Dec-14 A 18-May-15
| PCB-TS-0620 BP10 27.0 25-Mar-15A 17-Apr-15A
| PCB-TS-0640 BP22 23.0 08-Apr-15A 28-Apr-15A
| PCB-TS-0630  BP11 23.0 18-Apr-15A 21-May-15
| PCB-TS-1660 Box Culvert (Al area only) - BCO1 21.0 18-May-15 08-Jun-15
| PCB-TS-1670 Box Culvert (Al area only) - BC02 21.0 08-Jun-15 29-Jun-15
| PCB-TS-1680 Box Culvert (Al area only) - BC03 21.0 29-Jun-15 20-Jul-15

PCB-TS-0710 | BP58 23.0 01-Apr-15A 22-Apr-15A
| PCB-TS-0720  BP59 23.0 11-Apr-15A 30-Apr-15A
| PCB-TS-1700 Box Culvert (Al area only) - BC0O5 21.0 01-May-15 21-May-15
| PCB-TS-1710 Box Culvert (Al area only) - BC06 21.0 22-May-15 11-Jun-15
| PCB-TS-1720 Box Culvert (Al area only) - BCO7 21.0 12-Jun-15 02-Jul-15

PCB-TS-0790 BP31 23.0 16-Mar-15A 02-Apr-15A
| PCB-TS-0800  BP46 23.0 13-Apr-15A 23-May-15

PCB-TS-0860 | BP70 26.0 19-Mar-15A 18-Apr-15A
| PCB-TS-0880  BP72 23.0 01-Apr-15A 24-Apr-15A
| PCB-TS-0870  BP71 23.0 07-May-15A 23-May-15

PCB-TS-0990 BP17 28.0 01-May-15 28-May-15

PCB-TS-1150 | BP69 25.0 23-Mar-15A 15-Apr-15 A
| PCB-TS-1140  BP86 23.0 16-Apr-15 A 23-May-15
| PCB-TS-1120  BP77 25.0 20-Apr-15A 25-May-15

PCB-TS-1270 Installation of Bored Piles (16th group - 2.5m dia. X 2 nos.- Pile No.BP83) 25.0 16-Feb-15A 01-Apr-15A
| PCB-TS-1280  BP85 23.0 02-Apr-15 A 23-Apr-15A

PCB-TS-1360 | N1-2-1 29.0 19-Mar-15A 09-Apr-15A
| PCB-TS-1330  BPF3 25.0 27-Mar-15A 17-Apr-15 A
| PCB-TS-1800 Box Culvert (Al area only) - BC24 21.0 16-Apr-15A 15-May-15
| PCB-TS-1780 Box Culvert (Al area only) - BC26 21.0 01-May-15 21-May-15
| PCB-TS-1810 Box Culvert (Al area only) - BC23 18.0 15-May-15 02-Jun-15
| PCB-TS-1790 Box Culvert (Al area only) - BC25 21.0 22-May-15 11-Jun-15 ]

Date Revision Checked Approved
=M Actual Work
TH REE MONTH ROLLING PROGRAMM E 01-May-15 3 Month Rolling Programme - 1st May 2015 SGJ

=l Remaining Work

=l Critical Remaining Work

L 2 @ Milestone Page 1 Of 3




[Activity ID Activity Name Original Start Finish 12 | 13 14 | 15

Duration Mar 30 Apr 06 Apr 13 Apr 20 Apr 27 May 04 May 11 May 18 May 25 Jun 01 Jun 08 Jun 15 Jun 22 Jun 29 Jul 06 Jul 13 Jul 20 Jul 27

_____ [TIFISISIMT] [TTFIS[SIMTT [TTFIS[SIMTT [TIF[S[SIMT]" [T{FISIS]VT] [TIF[S[S[T]" [T[F{S[S[T]" [T[F[S|S]VT] [TIF|S[S]MT]" [T[F[S[SIMT[ [TFISS]VT[ [TIF[S[S][T]" [TIF[S[S[MT|" [T[F[S|S]V[T] [TF[S[S]MT]' [TIF[S[S[MT]' [T[F[S|S]VT[' [T|F
| PCB-TS-1770 N1-2-2 19.0 02-Jun-15 21-Jun-15 - I !
I
PCB-TS-1370 Installation of Bored Piles (18th group - 1.5m dia. X 2 nos.- Pile No.BP33) 25.0 26-Feb-15A TPTEDNE NN 777 /vy /444444477 I
| PCB-TS-1410 N2-2-1 23.0 18-Mar-15A 14-Apr-15A
| PCB-TS-1380 BPG3 25.0 25-Mar-15A 20-Apr-15A
| PCB-TS-1420 N2-2-2 23.0 15-Apr-15A 21-May-15
| PCB-TS-1840 Box Culvert (Al area only)- BC19 21.0 01-May-15 21-May-15
| PCB-TS-1430 Box Culvert (Al area only)- BC22 21.0 21-May-15 W-nis | e 090900
| PCB-TS-1850 Box Culvert (Al area only)- BC18 21.0 22-May-15 11-Jun-15
| PCB-TS-1820 Box Culvert (Al area only)- BC21 21.0 11-Jun-15 02-Jul-15
| PCB-TS-1860 Box Culvert (Al area only)- BC23 21.0 12-Jun-15 02-Jul-15 !
I i
PCB-TS-1460  N3-2-1 27.0 24-Apr-15 A 25May-15 | oo A
| PCB-TS-1500 Box Culvert (Al area only) -BC17 21.0 01-May-15 21-May-15 :
I
PCB-TS-1530 BP32 25.0 12-Mar-15A 03-Apr-15A
| PCB-TS-1540 BP46a 25.0 19-Mar-15A 10-Apr-15A
| PCB-TS-1510 | Installation of Bored Piles (20th group - 2.0m dia. X 2 nos.- Pile No.CBP18) 25.0 18-Apr-15A o8May-15 | e
| PCB-TS-1520 BP21 25.0 23-Apr-15A 23-May-15
| PCB-TS-1910 Box Culvert (Al area only) -BC12 21.0 01-May-15 21-May-15
| PCB-TS-1950 Box Culvert (Al area only) -BC08 21.0 08-May-15 29-May-15
| PCB-TS-1920 Box Culvert (Al area only) -BC11 21.0 22-May-15 11-Jun-15 l
| PCB-TS-1930 Box Culvert (Al area only) -BC10 21.0 12-Jun-15 o2-wk1s | g 0000 0 e
HY/2013/01 HKZMB HKBCF - CHUN WO PILING UPDATE - APR5 82.8 20-Dec-14 A 22-Jun-15
I
Sam Wo Contractor 58.3 20-Dec-14 A 09-May-15
PLANT F1 - 1.5m pile use 2.5 casing at Drop off area and 2.0m Pile Use 3.0m Casing 58.3 16-Jan-15A 09-May-15
PCBCW-0450 | DC38 (DS220) 29.0 16-Jan-15A 09-May-15
PCBCW-0370 | DC22 (DS220) 29.0 05-Mar-15A 09-Apr-15A
PLANT C - 1.5 pile use 2.0m casing 26.0 08-Mar-15A 16-Apr-15A
PCBCW-2240 | BPJ3 (1500(2250)) 26.0 08-Mar-15A 16-Apr-15A
PLANT B - 2.0m Pile Use 2.5m Casing 29.0 20-Dec-14 A 02-Apr-15A
PCBCW-2740 | BP119 (2000(3000)) 29.0 20-Dec-14 A 02-Apr-15A
Chun Wu Contractor 29.0 20-Mar-15A 11-Apr-15A
PLANT A- 2.0 pile use 2.5m casing 29.0 20-Mar-15A 11-Apr-15A
PCBCW-7050 | BP153(T) (2000(3000)) 29.0 20-Mar-15 A 11-Apr-15A
Box Culvert Piles (22 no) 82.8 13-Mar-15A 22-Jun-15
PCB-XX-21190 ' BC-BP18 26.0 13-Mar-15A 04-Apr-15A
PCB-XX-21180 HBC-BP8 26.0 14-Mar-15A 01-Apr-15A
PCB-XX-21200 K BC-BP4 26.0 27-Mar-15A 08-Apr-15A
PCB-XX-21210 ' BC-BP14 26.0 30-Mar-15A 11-Apr-15A
PCB-XX-21220 ' BC-BP10 26.0 02-Apr-15A 16-Apr-15A
PCB-XX-21230 ' BC-BP20 26.0 07-Apr-15A 18-Apr-15A
PCB-XX-21240 BC-BP2 26.0 09-Apr-15A 21-Apr-15A
PCB-XX-21250 ' BC-BP16 26.0 11-Apr-15A 23-Apr-15A
PCB-XX-21260 K BC-BP7 26.0 17-Apr-15A 30-Apr-15A
PCB-XX-21270 | BC-BP22 26.0 18-Apr-15A 19-May-15
260 | 20ArisA | 24Mayls .
PCB-XX-21290 ' BC-BP17 26.0 24-Apr-15A 24-May-15
PCB-XX-21400 ' BC-BP19 234 01-May-15 24-May-15 15
PCB-XX-21380 | BC-BP13 23.4 01-May-15 25-May-15 i
PCB-XX-21410 ' BC-BP21 234 07-May-15 30-May-15 i
PCB-XX-21390 | BC-BP15 23.4 07-May-15 AMay-15 | Y .- ;
PCB-XX-21340 BC-BP1 234 19-May-15 11-Jun-15 -
PCB-XX-21360 K BC-BP9 234 24-May-15 16-Jun-15
PCB-XX-21350 K BC-BP3 234 25-May-15 17-Jun-15
PCB-XX-21370 ' BC-BP11 234 30-May-15 22-Jun-15 ‘
farhwork =0 e o -
Dew atering 77.0 03-Feb-15A 01-Jun-15
PCB-02-1680 GWC - Construct Dewatering Wells/Observation wells 6.0 03-Feb-15A 02-May-15
PCB-02-1670 GWC - Pump Test 12.0 04-May-15 16-May-15
PCB-02-1660 GWC - Engineer Approve Pump Test Results 12.0 18-May-15 01-Jun-15
PCB-02-1650  GWC - Commence Dewatering 0.0 oLamis | o
Bulk Excavation (to -3.845 -1.495mPD)
| PCB-02-1640 | PCB- Mobilisation and Site Set up for bulk excavation 120 | 18May-15  0l-Jun-15 |
South 66.0 14-Apr-15A 21-Jul-15
I T \
PCB-02-20060 | PCB - Stripping Top Soil in Zone 1 E 14-Apr-15A 30-May-15 I 77777777777777777777777777777777777777777777777777777777777777777 - - - - 7777777777777777777777777777777777777777777777
| PCB-02-1620 PCB - Excavation for Basement Zone 1 (South East) 31,192m?3 17.0 02-Jun-15 22-Jun-15 _
| PCB-02-26650 | PCB - Excavation for Basement Zone 1A (Middle East) 43,669m3 24.0 23-Jun-15 21-Jul-15 : il
) Middle - 120,090m3 22.0 22-Jul-15 15-Aug-15 ¥
PCB-02-1800 PCB - Excavation for Basement Stage 3 (Middle Centre) 40,030m?3 22.0 22-Jul-15 15-Aug-15 !
Vertical Circulation Structures |
Socketed piles ?
East Vertical Circulation 36.0 14-Mar-15A 05-Apr-15A !
PCB-02-1045 EVC - Proof drill test & Loading test 36.0 14-Mar-15A 05-Apr-15A :

S Acal ork THREE MONTH ROLLING PROGRAMME TRYR romon e Approvec
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[Activity ID Activity Name Original Start Finish 12 [ 13 14 [ 15
Duration Mar 30 Apr 06 Apr 13 Apr 20 Apr 27 May 04 May 11 May 18 May 25 Jun 01 Jun 08 Jun 15 Jun 22 Jun 29 Jul 06 Jul 13 Jul 20 Jul 27
_ [TIF[S[SIM T[] [T[F[S[SIM T[] [T[F[S[SIMT[ [T[F[S[SIMT[ [T{F[S[SIMT[ [T[F[S[SIMT[ [T[F[S[SIMT] [TIFSISIMT]" [TIF[S|SIMT] [TIF[SISIMT] [TIF[SISIMT] [TIFSISIMT] [TIF[SISIMT] [TIF[SISIMT] [TIFSISIMT]" [T]F[SISIMT[ [TIF[S|SIMT] |T|F
West Vertical Circulation 715 17-Mar-15A 13-Jun-15 ! !
PCB-02-1005 WVC - Pre-bored H-pile (12nos) x 1Rig 36.0 17-Mar-15A 07-May-15 T N
PCB-02-1015 WVC - Proof drill test & Loading test 36.0 02-May-15 13-Jun-15 4

Southern Drop Off Area
Gridline J - RC Works (5 Mega Columns)

132.0 14-Apr-15A 08-Oct-15
16.0 15-Aug-15 02-Sep-15

J5 (to +19.0mPD) 8.0 15-Aug-15 24-Aug-15
PCB-02-26460 Construct Pile Cap - J5 8.0 15-Aug-15 24-Aug-15
J4 (to +19.0mPD) 8.0 25-Aug-15 02-Sep-15
PCB-02-26420 Construct Pile Cap - J4 8.0 25-Aug-15 02-Sep-15
Gridline K - RC Works (5 Mega Columns)
K5 (to +19.0mPD) 160  15-Aug-15  02Sep-15
PCB-02-26620 Construct Pile Cap (Gridline K) - K5 8.0 15-Aug-15 24-Aug-15
PCB-02-26630 Construct Column Head (1st Lift) - K5 8.0 25-Aug-15 02-Sep-15
K4 (to +19.0mPD) 8.0 25-Aug-15 02-Sep-15
PCB-02-26580 Construct Pile Caps (Gridline K) - K4 8.0 25-Aug-15 02-Sep-15
K3 (to +19.0mPD) 8.0 03-Sep-15 11-Sep-15
PCB-02-26540 Construct Pile Caps (Gridline K) - K3 8.0 03-Sep-15 11-Sep-15
Excavation
’W DoA - EAST -Stripping Top Soil in DoA East TWW
| PCB-02-20080 DoA - EAST - Excavation and ELS for DoA East Pile Caps (21 No) 30.0 23-Jun-15 28-Jul-15
| PCB-16-230  DOA- EAST - Break down and make good piles to cut off level (+2.075mPD) (2Lno) 330 08-Ju-15 14-Aug-15 |
| PCB-16-250 DoA - EAST - Construct Pile Caps (21 No) (to +4.0mPD) 66.0 22-Jul-15 08-Oct-15

Common Utilities Enclosure

17-Mar-15 A 13-Jun-15
75.0 17-Mar-15 A 13-Jun-15

PCB-9A-1820 CUE - Prebored socket H-piles (5 nos) 16.0 17-Mar-15A 05-Apr-15A
| PCB-9A-1830 CUE - Prebored socket H-piles (5 nos) 16.0 06-Apr-15A 20-Apr-15A
| PCB-9A-1840 CUE - Prebored socket H-piles (6 nos) 16.0 20-Apr-15A 27-Apr-15A
| PCB-9A-120 CUE - Proof drilling & loading test 36.0 02-May-15 13-Jun-15

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

-

V]
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=l Critical Remaining Work
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Event/Action Plan for Air Quality

EVENT ACTION
ET IEC ER CONTRACTOR
ACTION LEVEL
1. Exceedance | 1. Identify source, . Check monitoring | 1. Notify Contractor. | 1. Rectify any
for one investigate the data submitted by unacceptable
sample causes of ET; practice;
exceedance and . Check Contractor’s . Amend working
propose remedial working method. methods if
measures; appropriate.

. Inform IEC and ER;
. Repeat measurement

to confirm finding;

. Increase monitoring

frequency to daily.

2. Exceedance
for two or
more
consecutive
samples

. Ildentify source;
. Inform IEC and ER;
. Advise the ER on the

effectiveness of the
proposed remedial
measures;

. Repeat measurement s

to confirm findings;

. Increase monitoring

frequency to daily;

. Discuss with IEC and

Contractor on remedial
actions required;

. Ifexceedance

continues, arrange
meeting with IEC and
ER;

. If exceedance stops,

cease additional
monitoring.

. Check monitoring

data submitted by
ET;

. Check Contractor’s

working method;

. Discuss with ET

and Contractor on
possible remedial
measures;

. Advise the ER on

the effectiveness of
the proposed
remedial measures;

. Supervise

Implementation of
remedial
measures.

—_

Confirm receipt of
notification of
failure in writing;
Notify Contractor;
Ensure remedial
measures
properly
implemented.

. Submit proposals for

remedial to ER
within 3 working
days of notification;

. Implement the

agreed proposals;

. Amend proposal if

appropriate.

Page 1




EVENT ACTION
ET IEC ER CONTRACTOR
LIMIT LEVEL
1. Exceedance | 1. Identify source, 1. Check 1. Confirm receipt 1. Take immediate
for one investigate the causes monitoring data of notification of action to avoid
sample of exceedance and submitted by ET; failure in writing; further exceedance;
propose remedial 2. Check 2. Notify Contractor; | 2. Submit proposals
measures; Contractor's 3. Ensure remedial for remedial actions
2. Inform ER, working measures properly to IEC within 3
Contractor and method; implemented. working days of
EPD; 3. Discuss with ET notification;
3. Repeat measurement and Contractor on 3. Implement  the
to confirm finding; possible remedial agreed proposals;
4. Increase measures; 4. Amend proposal if
monitoring frequency | 4. Advise the ER appropriate.
to daily; on the effectiveness
5. Assess effectiveness of of the proposed
Contractor’s remedial remedial measures;
actions and keep IEC, | 5. Supervise
EPD and ER informed of implementation of
the results. remedial
measures.
2. Exceedance | 1. Notify IEC, ER, 1. Discuss amongst | 1. Confirm receipt of | 1. Take immediate
for two or Contractor and EPD; ER, ET, and notification of action to avoid
more 2. ldentify source; Contractor on the failure in writing; further exceedance;
consecutive | 3. Repeat measurement potential remedial | 2. Notify Contractor; | 2. Submit proposals for
samples to confirm findings; actions: 3. In consultation remedial actions to
4. Increase monitoring 2 Review with the IEC, [EC within 3 working
frequency to daily; Contractor's agree with the days of notification;
5. Carry out analysis of remedial actions Contractoronthe | 3. Implement  the
Contractor's working whenever remedial agreed proposals,
procedures to necessary to measures to be 4. Resubmit proposals
determine possible assure their implemented; if problem still not
mitigation to be effectiveness and 4. Ensure remedial under control;
implemented; advise the ER measures 5. Stop the relevant
6. Arrange meeting with accordingly; properly portion of works as
IEC and ER to 3. Supervise the implemented; determ.med by the
discuss the remedial implementation of 5. If exceedance ER until the .
actions to be taken; remedial continues, exceedance is
7. Assess effectiveness measures. congider what abated.
of Contractor’s portion of the
remedial actions and work is
keep IEC, EPD and respon3|b|e and
ER informed of the instruct the
results; Contractor to
8. If exceedance stops, stop that portion
cease additional of work until the
monitoring. exceedance is
abated.

Page 2




Event / Action Plan for Construction Noise Monitoring

EVENT ACTION
ET IEC ER CONTRACTOR
Action Level  [1. Notify IEC and . Reviewthe analysed [1. Confirm receipt of 1. Submit noise

Contractor; results submitted by notification of failure mitigation

2. ldentify source, the ET; in writing; proposals to
investigate the causes of [2. Review the proposed [2. Notify Contractor; IEC;
exceedance and propose remedial measures by (3. Require Contractor 2. Implement
remedial measures; the Contractor and to propose remedial noise mitigation

3. Report the results of advise the ER measures for the proposals.
investigation to the accordingly; analysed noise
IEC, ER and . Supervise the problem;
Contractor; implementation of 4. Ensure remedial

4. Discuss with the remedial measures. measures are
Contractor and properly
formulate remedial implemented.
measures;

5 Increase monitoring
frequency to check
mitigation
effectiveness.
Limit Level . Inform IEC, ER, EPD . Discuss amongst ER, [1. Confirm receipt of  |1. Take immediate

and Contractor;

. ldentify source;
. Repeat

measurements to
confirm findings;

. Increase monitoring

frequency;

. Carry out analysis of

Contractor’s working
procedures to
determine possible
mitigation to be
implemented;

. Inform IEC, ER and

EPD the causes and
actions taken for the
exceedances;

. Assess effectiveness

of Contractor’s
remedial actions and
keep IEC, EPD and
ER informed of the
results;

If exceedance stops,
cease additional
monitoring.

ET, and Contractor on
the potential remedial
actions;

. Review Contractors

remedial actions
whenever necessary
to assure their
effectiveness and
advise the ER
accordingly;

. Supervise the

implementation of
remedial measures.

@

notification of failure
in writing;

Notify Contractor;
Require Contractor
to propose remedial
measures for the
analysed noise
problem;

Ensure remedial
measures properly
implemented;

If exceedance
continues, consider
what portion of the
work is responsible
and instruct the
Contractor to stop
that portion of work
until the
exceedance is
abated.

action to avoid

further

exceedance;

Submit proposals

for remedial

actions to IEC
within 3 working
days of
notification;

Implement the

agreed proposals;

4. Resubmit
proposals if
problem still not
under control;

5. Stop the relevant
portion of works as
determined by the
ER until the
exceedance is
abated.

n

©w
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Name of Department: Highways Department

Monthly Summary Waste Flow Table for 2015

Contract No.:

HY/2013/01

« Cuun Wo

Leiahton - Chun Wo Joint Venture

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

b. Hard e
a.Total Rock d.Reused || . ™ h. Paper/ | . . k. Others,
M Quantity |[ and Large - Reused in Disposed |4 5 orted g. Metals || Cardboard || - Plastics [li chemical e.g.
onth in the as Public . ) (see Note 3)
Generated Broken Contract Ot.her Fill Fill (seeNote 5) |l Packaging (see Note 5) Waste general
(seeNote 8) || Concrete Projects (see Note 10) (see Note 5) refuse
(see Note 9)
(in '000m’) || (in '000m®) || (in '000m®) || (in '000m?) || (in '000m?) || (in '000m?) || (in '000kg) | (in '000kg) || (in '000kg) || (in '000kg) || (in '000m*)
January 24.799 0.000 0.000 12.018 12.781 0.000 29.910 0.314 0.000 1.440 0.044
February 12.073 0.000 0.000 5.159 6.914 0.000 20.870 0.473 0.003 0.000 0.022
March 15.990 0.000 0.000 4.489 11.501 0.000 90.810 0.673 0.000 2.400 0.047
April 7.596 0.000 0.000 1.606 5.990 0.000 79.070 0.669 0.000 0.000 0.066
May
June
Sub-total 60.458 0.000 0.000 23.272 37.186 0.000 220.660 2.129 0.003 3.840 0.179
July
August
September
October
November
December
Total 60.458 0.000 0.000 23.272 37.186 0.000 220.660 2.129 0.003 3.840 0.179

Total C&D waste generated = a+b+f+g+h+i+j+k
Total C&D waste generated (excluded excavated material) = g+h+i+j+k

Total C&D waste recycled = c+d+g+h+i

% of recycled C&D waste = (Total C&D waste generated - Total C&D waste recycled) / Total C&D waste generated

page 1




Name of Department: Highways Department

Contract No.: HY/2013/01

(\\ﬂ B’ Fo

¢ CuHun Wo
Leighton - Chun Wo Joint Venture

Forecast of Total Quantities of C&D Materials to be Generated from the Contract*
b. Hard
a.Total Rock . || e. Disposed h. Paper / k. Others,
c. Reused [[d. Reused in i i . .
Quantity || and Large in the Other as Public || f. Imported || g. Metals | Cardboard I(S(Zelilsott;(::’,)s j- Chemical e.g.
Generated || Broken Contract Projects Fill Fill (seeNote5) || Packaging | (cee Note5) Waste general
(see Note 8) Concrete (see Note 10) (see Note 5) refuse
(see Note 9)
(in '000m®) || (in '000m®) || (in '000m®) [ (in '000m®) || (in '000m®) || (in '000m®) || (in '000kg) || (in '000kg) || (in '000kg) || (in '000kg) || (in '000m°)

Notes: (1) The performance target are given in PS Clause 6(14)
2) The waste flow table shall also include C&D materials that are not specified in the Contract to be imported for use at the Site

(1)
2
(3) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging material
(4)

4) The Contractor shall also submit the latest forecast of the amount of C&D materials expected to be generated from the Works, together with a break down of the nature where the total

amount of C&D materials expected to be generated from the Works is equal to or exceeding 50,000m®.
(5) All recyclable materials, including metals, paper / cardboard packaging, plastics, etc. will be collected by registered collector for recycling.
(6) Conversion factors for reporting purpose:

in-situ: rock = 2.5 tonnes/m®; soil = 2.0 tonnes/m®

excavated: rock = 2.0 tonnes/m®; soil = 1.8 tonnes/m?; broken concrete and bitumen = 2.4 tonnes/m®

C&D Waste = 0.9 tonnes/m®; bentonite slurry = 2.8 tonnes/m®

Diesel density: 0.8kg/I
(7) Numbers are rounded off to the nearest three decimal places
(8) The "Total Quantity Generated" equals to the sum of "Reuse in the Contract", "Reuse in Other Projects" and "Disposed as Public Fill"
(9) The "Hard Rock and Large Broken Concrete" were disposed as public fill
(10) The amount in "Disposed as Public Fill" included the "Hard Rock and Large Broken Concrete" disposed as public fill
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XLLEIGHTON KR,

Leighton - Chun Wo Joint Venture

Leighton — Chun Wo Joint Venture ( LCWJV)

Environmental License/ Permits /Notification Register

Building

LCAL H2620
Contract No. HY/2013/01 — Hong Kong Zhuhai and Macao Bridge Hong Kong Boundary Crossing Facilities - Passenger Clearance

Date : Apr 2015

Item

Permit/License or Registration

Application

No. Work

Area

Date

Reference

Permit/License/
Notification/
Registration
Description

Permit/License/
Registration Number

Issue/Start
Date

Expiry
Date

Issuing Office

Remark

All
Areas

29 Jul 13

N/A

Environmental Permit to
construct the Passenger
Clearance Building and

associated works of the

Hong Kong Zhuhai and

Macao Bridge Boundary
Crossing Facilities

EP-353/2009/G

06 Aug 13

N/A

EPD

Superseded by
EP-353/2009/H

All
Areas

16 Jan 15

N/A

Environmental Permit to
construct the Passenger
Clearance Building and

associated works of the

Hong Kong Zhuhai and

Macao Bridge Boundary
Crossing Facilities

EP-353/2009/H

19 Jan 15

N/A

EPD

All
Areas

29 Apr 14

H2620-LTR-EPD-
AU-000006

Billing Account for
disposal of construction
waste

Billing Account No.:
7019944

16 May 14

N/A

EPD

4. PCB

30 Apr 14

H2620-LTR- EPD-
000002

Notification that
notifiable works are
anticipated to commence
(Form NA).

Acknowledge Receipt
Ref. No. 373961

05 May 14

N/A

EPD

5. WA2

30 Apr 14

H2620-LTR- EPD-
000003

Notification that
notifiable works are
anticipated to commence
(Form NA).

Acknowledge Receipt
Ref. No. 373956

05 May 14

N/A

EPD

Copyright © LCWJV 2014
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XLLEIGHTON KR,

Leighton - Chun Wo Joint Venture

LCAL H2620

Contract No. HY/2013/01 — Hong Kong Zhuhai and Macao Bridge Hong Kong Boundary Crossing Facilities - Passenger Clearance
Building

Leighton — Chun Wo Joint Venture ( LCWJV)

Environmental License/ Permits /Notification Register

Date : Apr 2015

Permit/License or Registration

Item
No.

Application

Work
Area

Date

Reference

Permit/License/
Notification/
Registration
Description

Permit/License/
Registration Number

Issue/Start
Date

Expiry
Date

Issuing Office

Remark

WAS

30 Apr 14

H2620-LTR-EPD-
AU-000001

Notification that
notifiable works are
anticipated to commence
(Form NA).

Acknowledge Receipt
Ref. No. 373962

05 May 14

N/A

EPD

PCB

30 May
14

H2620-LTR-EPD-
AU-000020

Registration as
Chemical Waste
Producer for disposal of
spent batteries, used
lubrication oil and surplus
paint at PCB area

WPN:
5213-951-L.2846-01

08 Jul 14

N/A

EPD

PCB

23 Jun 14

In H2620-LTR-
EPD-000017

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS0683-14

03 Jul 14

29 Dec 14

EPD

Superseded by
GW-RS0908-14

WA2

02 Jul 14

H2620-LTR-LCJ-
AU-000280

CNP for the use of
powered mechanical
equipment for the
purpose of carry out ER
Office construction works
from 19:00 to 23:00.
(Non-designated area)

GW-RS0715-14

17 Jul 14

15Jan 15

EPD

Superseded by
GW-RS1034-14

Copyright © LCWJV 2014
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Leighton — Chun Wo Joint Venture ( LCWJV)

Environmental License/ Permits /Notification Register

XLLEIGHTON KR,

Leighton - Chun Wo Joint Venture

LCAL H2620

Contract No. HY/2013/01 — Hong Kong Zhuhai and Macao Bridge Hong Kong Boundary Crossing Facilities - Passenger Clearance
Building

Date : Apr 2015

Item
No.

Permit/License or Registration
Application

Work
Area

Date

Reference

Permit/License/
Notification/
Registration
Description

Permit/License/
Registration Number

Issue/Start
Date

Expiry
Date

Issuing Office

Remark

10.

WAS

02 Jul 14

H2620-LTR-LCJ-
AU-000324

CNP for the use of
powered mechanical
equipment for the
purpose of carry out
construction of JV site
office from 19:00 to
23:00. (Non-designated)

GW-RS0716-14

17 Jul 14

15Jan 15

EPD

Expired

11.

PCB

23 Jun 14

H2620-LTR- EPD-
000527

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS0908-14

03 Sep 14

22 Dec 14

EPD

Superseded by
GW-RS1044-14

12.

PCB

15 Sep

H2620-LTR-EPD-
AU-000034

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS1044-14

29 Sep 14

24 Dec 14

EPD

Superseded by
GW-RS1300-14

Copyright © LCWJV 2014
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XLLEIGHTON KR,

Leighton - Chun Wo Joint Venture

LCAL H2620

Contract No. HY/2013/01 — Hong Kong Zhuhai and Macao Bridge Hong Kong Boundary Crossing Facilities - Passenger Clearance
Building

Leighton — Chun Wo Joint Venture ( LCWJV)

Environmental License/ Permits /Notification Register

Date : Apr 2015

Permit/License or Registration

Item
No.

Application

Work
Area

Date

Reference

Permit/License/
Notification/
Registration
Description

Permit/License/
Registration Number

Issue/Start
Date

Expiry
Date

Issuing Office

Remark

13.

WA2

12 Sep
14

H2620-LTR-EPD-
AU-000032

CNP for the use of
powered mechanical
equipment for the
purpose of carry out ER
Office construction works
from 19:00 to 23:00.
(Non-designated area)

GW-RS1034-14

29 Sep 14

28 Mar 15

EPD

Expired

14.

WA4

17 Oct 14

H2620-LTR-EPD-
AU-000036

CNP for the use of
powered mechanical
equipment from 19:00 to
23:00. (Non-designated
area)

GW-RW0814-14

20 Oct 14

19 Apr 15

EPD

Superseded by
GW-RW0171-15

15.

PCB

03 Nov
14

H2620-LTR-EPD-
AU-000040

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS1300-14

17 Nov 14

16 Feb 15

EPD

Superseded by
GW-RS0087-15

16.

PCB

12 Jan 15

H2620-LTR-EPD-
AU-000046

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS0087-15

26 Jan 15

25 Apr 15

EPD

Superseded by
GW-RS0308-15

Copyright © LCWJV 2014
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Leighton — Chun Wo Joint Venture ( LCWJV)

Environmental License/ Permits /Notification Register

XLLEIGHTON KR,

Leighton - Chun Wo Joint Venture

LCAL H2620

Contract No. HY/2013/01 — Hong Kong Zhuhai and Macao Bridge Hong Kong Boundary Crossing Facilities - Passenger Clearance
Building

Date : Apr 2015

Item
No.

Permit/License or Registration
Application

Work
Area

Date

Reference

Permit/License/
Notification/
Registration
Description

Permit/License/
Registration Number

Issue/Start
Date

Expiry
Date

Issuing Office

Remark

17.

PCB

12 Mar 15

H2620-LTR-EPD-
AU-000051

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS0308-15

26 Mar 15

25 Jun 15

EPD

18.

PCB

31 Jul
2014

H2620-LTR-EPD-
AU-000038

Water Discharge
License for construction

works on PCB island

WT00020335-2014

13 Nov 2014

30 Nov 2019

EPD

19.

WA4

27 Mar 15

H2620-LTR-EPD-
AU-000054

CNP for the use of
powered mechanical
equipment from 19:00 to
23:00. (Non-designated
area)

GW-RW0171-15

20 Apr 15

19 Oct 15

EPD

20.

PCB

15 Apr 15

H2620-LTR-EPD-
AU-000057

CNP for the use of
powered mechanical
equipment for the
purpose of carry out pre-
drill and bore piling works
from 19:00 to 23:00 and
23:00 to 07:00. (Non-
designated area)

GW-RS0476-15

1 May 15

31 July 15

EPD

Copyright © LCWJV 2014
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Environmental Mitigation Implementation Schedule — Hong Kong Boundary Crossing Facilities (Superstructures and Infrastructures)

EM&A Objectives of the ) Who to _ _ When to xgzzrements or
EIA Ref Log Recommended Mitigation Measures Recomn_1ended HEEEES T B HOEEHET BE T BTG standards for the
. Ref & Main Concerns to the measures the measures to
address measures? measures? .
achieve?
Air Quality
S5.5.6.1 Al 1) The contractor shall follow the procedures and requirements Good construction  site Contractor All construction sites Construction | To control the dust
given in the Air Pollution Control (Construction Dust) Regulation practices to control the dust stage impact to within the
impact at the nearby HKAQO and TM-
sensitive receivers to within EIA criteria (Ref. 1-
the relevant criteria. hr and 24hr TSP
levelsare 500 jglgm‘3
and 260 pgm =,
respectively)
S5.5.6.2 A2 2) Proper watering of exposed spoil should be undertaken | Good construction site Contractor All construction sites Construction | To control the dust

throughout the construction phase:

Any excavated or stockpile of dusty material should be covered
entirely by impervious sheeting or sprayed with water to maintain
the entire surface wet and then removed or backfilled or
reinstated where practicable within 24 hours of the excavation or
unloading;

Any dusty materials remaining after a stockpile is removed
should be wetted with water and cleared from the surface of
roads;

A stockpile of dusty material should not be extend beyond the
pedestrian barriers, fencing or traffic cones.

The load of dusty materials on a vehicle leaving a construction
site should be covered entirely by impervious sheeting to ensure
that the dusty materials do not leak from the vehicle;

Where practicable, vehicle washing facilities with high pressure
water jet should be provided at every discernible or designated
vehicle exit point. The area where vehicle washing takes place
and the road section between the washing facilities and the exit
point should be paved with concrete, bituminous materials or
hardcores;

practices to control the dust
impact at the nearby
sensitive receivers to within
the relevant criteria.

stage

impact to within the
HKAQO and TM-
EIA criteria (Ref. 1-
hr and 24hr TSP
levelsare 500 pgm *
and 260 ugm?,
respectively)




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
& Main Concerns to the measures the
Ref ddr measures? measures? A B
address ’ ’ achieve?
S5.5.6.2 A2 « When there are open excavation and reinstatement works, | Good construction site Contractor All construction sites Construction |To control the dust

hoarding of not less than 2.4m high should be provided as far as
practicable along the site boundary with provision for public
crossing. Good site practice shall also be adopted by the
Contractor to ensure the conditions of the hoardings are
properly maintained throughout the construction period;

 The portion of any road leading only to construction site that is
within 30m of a vehicle entrance or exit should be kept clear of
dusty materials;

 Surfaces where any pneumatic or power-driven drilling, cutting,
polishing or other mechanical breaking operation takes place
should be sprayed with water or a dust suppression chemical
continuously;

e Any area that involves demolition activities should be sprayed
with water or a dust suppression chemical immediately prior to,
during and immediately after the activities so as to maintain the
entire surface wet;

* W here a scaffolding is erected around the perimeter of a
building under construction, effective dust screens, sheeting or
netting should be provided to enclose the scaffolding from the
ground floor level of the building, or a canopy should be provided
from the first floor level up to the highest level of the scaffolding;

* Any skip hoist for material transport should be totally enclosed by
impervious sheeting;

e Every stock of more than 20 bags of cement or dry pulverised
fuel ash (PFA) should be covered entirely by impervious
sheeting or placed in an area sheltered on the top and the 3 sides

practices to control the dust
impact at the nearby
sensitive receivers to within
the relevant criteria.

stage

impact to within the
HKAQO and TM-
EIA criteria (Ref. 1-
hr and 24hr TSP
levelsare 500 pgm®
and 260 ugm?,
respectively)




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement
EIA Ref. Log Recommended Mitigation Measures . standards for the
Ref & Main Concerns to the measures the measures to
address measures? measures? .
achieve?

§565.6.2 |A2 « Cement or dry PFA delivered in bulk should be stored in a closed | Good construction  site Contractor All construction sites | Construction To control the dust
silo fitted with an audible high level alarm which is interlocked | practices to control the dust stage impact to within the
with the material filling line and no overfilling is allowed; impact at the nearby HKAQO and TM-

) ) ) sensitive receivers to within EIA criteria (Ref. 1-
= Loading, unloading, transfer, handling or storage of bulk cement |ihe relevant criteria. hr and 24hr TSP
or dry PFA should be carried out in a totally enclosed system or 3
facility, and any vent or exhaust should be fitted with an effective levelsare 50% Hgm
fabric filter or equivalent air pollution control system; and and 260 pgm™,
respectively)
« Exposed earth should be properly treated by compaction, turfing,
hydroseeding, vegetation planting or sealing with latex, vinyl,
bitumen, shotcrete or other suitable surface stabiliser within six
months after the last construction activity on the construction site
or part of the construction site where the exposed earth lies.

S5.5.6.3 A3 3) The Contractor should undertake proper watering on all exposed Control construction dust Contractor All construction sites | Construction | To control the dust
spoil (with at least 8 times per day) throughout the construction stage impact
phase.

S5.5.6.4 A4 4) Engineer to incorporate the controlled measures into the Control construction dust Engineer All construction sites | Design Stage |Air Pollution Control
Particular Specification (PS) for the civil work. The PS should (Construction Dust)
also draw the contractor’s attention to the relevant latest Practice Regulation
Notes issued by EPD.

S5.5.6.4 A5 5) Implement regular dust monitoring under EM&A programme |Monitor the 24 hr and 1hr Contractor Selected Construction | Air Pollution
during the construction stage. TSP levels at the representative stage Control

representative dust dust monitoring (Construction Dust)
monitoring stations to ensure station Regulation

relevant
the

compliance  with
criteria throughout
construction period.

To control the dust
impact to within the
HKAQO and TM-EIA
criteria (Ref. 1- hr
and 24hr TSP levels
are 500 pgm™® and 260
ugm*, respectively)




What

EM&A Objectives of the Who to When to requirements or
S Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
& Main Concerns to the measures the
Ref measures to
address measures? measures? achieve?
S§5.5.7.1 A6 The following mitigation measures should be adopted to prevent |Monitor the 24 hr and thr Contractor Selected Construction |« Air Pollution
fugitive dust emissions for concrete batching plant: TSP levels at the representative dust stage Control
. . . representative dust monitoring station (Construction Dust)
 Loading, unloading, handling, transfer or storage of any dusty | monitoring stations to ensure Regulation
materials should be carried out in totally enclosed system; compliance with relevant «To control the
« All dustladen air or waste gas generated by the process | cftéria  throughout  the dust impact to
operations should be properly extracted and vented to fabric | Construction period. within the HKAQO
filtering system to meet the emission limits for TSP; and TM-EIA criteria
(Ref. 1- hr and 24hr
* Vents for all silos and cement/pulverised fuel ash (PFA) weighing TSP levelsare 500
scale should be fitted with fabric filtering system; ugm® and 260 pgm*,
e The materials which may generate airborne dusty emissions respectively)
should be wetted by water spray system;
* All receiving hoppers should be enclosed on three sides up to 3m
above unloading point;
* Allconveyor transfer points should be totally enclosed;
e All access and route roads within the premises should be paved
and wetted; and
* Vehicle cleaning faciliies should be provided and used by all
concrete trucks before leaving the premises to wash off any dust
on the wheels and/or body.
S§5.5.2.7 A7 The following mitigation measures should be adopted to prevent Control construction dust Contractor All construction sites Construction | Air Pollution
fugitive dust emissions at barging point: stage Control

* Allroad surface within the barging facilities will be paved;
* Dust enclosures will be provided for the loading ramp;

* Vehicles will be required to pass through designated wheels
wash facilities; and

« Continuous water spray at the loading points.

(Construction
Dust) Regulation




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
Ros & Main Concerns to the measures the measures to
address measures? measures? .
achieve?
Construction Noise (Air borne)
S6.4.10 N1 1) Use of good site practices to limit noise emissions by considering | Control construction airborne Contractor All construction sites Construction | Noise Control
thefollowing: noise by means of good site stage Ordinance
o . practices
« only well-maintained plant should be operated on-site and plant
should be serviced regularly during the construction programme;
e machines and plant (such as trucks, cranes) that may be in
intermittent use should be shut down between work periods or
should be throttled down to a minimum;
e plant known to emit noise strongly in one direction, where
possible, be orientated so that the noise is directed away from
nearby NSRs;
e silencers or mufflers on construction equipment should be
properly fitted and maintained during the construction works;
 mobile plant should be sited as far away from NSRs as possible
and practicable;
 material stockpiles, mobile container site officer and other
structures should be effectively utilised, where practicable, to
screen noise from on-site construction activities.
S6.4.11 N2 2) Install temporary hoarding located on the site boundaries |Reduce the construction Contractor All construction sites Construction |« Noise Control
between noisy construction activities and NSRs. The conditions | noise levels at low-level zone stage Ordinance
of the hoardings shall be properly maintained throughout the |of NSRs through partial « Annex 5, TM-EIA
construction period. screening.
S6.4.12 N3 3) Install movable noise barriers (typically density @14kg/m?), | Screen the noisy plant items Contractor For plant items listed | Construction |« Noise Control

acoustic mat or full enclosure close to noisy plants including air
compressor, generators, saw.

to be used at all construction
sites

in Appendix 6D of the

ElA report at all
construction sites

stage

Ordinance

e Annex 5, TM-EIA
* 75dB(A) for
residential
premises

* The movable
barrier should
achieve at least
5dB(A) and the full
enclosure should
be designed to
achieve 10dB(A)




What

EM&A Objectives of the Who to _ When to requirements or
e Recommended Measures implement Location of the implement
EIA Ref. Log Recommended Mitigation Measures . standards for the
& Main Concerns to the measures the
il address measures? measures? et
: ) achieve?
S6.4.13 N4 4) Select “Quiet plants” which comply with the BS 5228 Part 1 or Reduce the noise levels of Contractor For plant items listed | Construction | Noise Control
TM standards. plant items in Appendix 6D of the stage Ordinance & its TM
ElA report at all e Annex 5, TM-EIA
construction sites
S6.4.14 N5 5) Sequencing operation of construction plants where practicable. Operate sequentially within Contractor All construction sites Construction |« Noise Control
the same work site to reduce where practicable stage Ordinance
the construction airborne e Annex 5, TM-EIA
noise
N6 6) Implement a noise monitoring under EM&A programme. Monitor  the  construction| Contractor Selected Construction |« Noise Control
noise levels at the selected representative noise stage Ordinance
representative locations monitoring station « Annex 5, TM-EIA
* 75dB(A) for
residential
premises
Sediment
S7.3 S1 1) The requirements as recommended in ETWB TC 34/2002 | Develop sediment disposal Engineer All construction sites Design stage |+ Waste Disposal

Management of Dredged/Excavated Sediment shall be included
in the Particular Specification as appropriate.

arrangement

Ordinance
cETWBTC
34/2002




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
& Main Concerns to the measures the
Ref ddr measures? measures? A B
address ) ’ achieve?
Waste Management (Construction Waste)
S8.3.8 WM1 Construction and Demolition Material Good site practice to Contractor All construction sites Construction |eLand
. I . . minimize the waste stage (Miscellaneous
'rl1'he I_foIIo;:vmg m|t_|gat|on measures should be implemented in generation and recycle the Provisions)
andling the waste: C&D materials as far as Ordinance
-« Maintain temporary stockpiles and reuse excavated fill material | Practicable so as to reduce  Waste Disposal
for backfilling and reinstatement; the amount for final disposal Ordinance
«ETWBTC
e Carry out on-site sorting; 19/2005

* Make provisions in the Contract documents to allow and promote
the use of recycled aggregates where appropriate;

* Adopt ‘Selective Demolition’ technique to demolish the existing
structures and facilities with a view to recovering broken concrete
effectively for recycling purpose, where possible;

* Implement a trip-ticket system for each works contract to ensure
that the disposal of C&D materials are properly documented and
verified; and

* Implement an enhanced W aste Management Plan similar to
ETWBTC (Works) No. 19/2005 — “Environmental Management
on Construction Sites” to encourage on-site sorting of C&D
materials and to minimize their generation during the course of
construction.

* In addition, disposal of the C&D materials onto any sensitive
locations such as agricultural lands, etc. should be avoided. The
Contractor shall propose the final disposal sites to the Project
Proponent and get its approval before implementation.




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
Ros & Main Concerns to the measures the measures to
2 2
address measures? measures? achieve?
S8.3.9- WM2 C&D Waste Good site practice to Contractor All construction sites Construction |eLand
$8.3.11 . minimize the waste stage (Miscellaneous
. Standard for_mwork or pre—_fe_lbr_lcatlon sho_u_ld be used as far as generation and recycle the Provisions)
practicable in order to minimise the arising _of C&p materials. | 5aD materials as far as Ordinance
The use of more durable formwork or plastic facing for the practicable so as to reduce « Waste Disposal
constr_uctlon works should be congldered. Use_ of wooden | iha amount for final disposal Ordinance
hoardings should not be used, as in other projects. Metal
. Lo . «ETWBTC
hoarding should be used to enhance the possibility of recycling.
: ; . - 19/2005
The purchasing of construction materials will be carefully planned
in order to avoid over ordering and wastage.
e The Contractor should recycle as much of the C&D materials as
possible on-site. Public fill and C&D waste should be segregated
and stored in different containers or skips to enhance reuse or
recycling of materials and their proper disposal. Where
practicable, concrete and masonry can be crushed and used as
fill. Steel reinforcement bar can be used by scrap steel mills.
Different areas of the sites should be considered for such
segregation and storage.
S8.2.12- WM3 Chemical Waste Control the chemical waste Contractor All construction sites Construction |« Waste Disposal
S8.3.15 and ensure proper storage, stage (Chemical W aste)

Chemical waste that is produced, as defined by Schedule 1 of
the W aste Disposal (Chemical W aste) (General) Regulation,
should be handled in accordance with the Code of Practice on
the Packaging, Labelling and Storage of Chemical W astes.

Containers used for the storage of chemical wastes should be
suitable for the substance they are holding, resistant to corrosion,
maintained in a good condition, and securely closed; have a
capacity of less than 450 liters unless the specification has been
approved by the EPD; and display a label in English and Chinese
in accordance with instructions prescribed in Schedule 2 of the
regulation.

The storage area for chemical wastes should be clearly labelled
and used solely for the storage of chemical waste; enclosed on at
least 3 sides; have an impermeable floor and bunding of
sufficient capacity to accommodate 110% of the volume of the
largest container or 20 % of the total volume of waste stored in
that area, whichever is the greatest; have adequate ventilation;
covered to prevent rainfall entering; and arranged so that
incompatible materials are adequately separated.

handling and disposal.

General)
Regulation

* Code of Practice
on the Packaging,
Labelling and
Storage of
Chemical W aste




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement
EIA Ref. Log Recommended Mitigation Measures . standards for the
e & Main Concerns to the ” measures the » | measuresto
address measures? measures? achieve?
* Disposal of chemical waste should be via a licensed waste
collector; be to a facility licensed to receive chemical waste, such
as the Chemical W aste Treatment Centre which also offers a
chemical waste collection service and can supply the necessary
storage containers; or be to a reuser of the waste, under
approval from the EPD.
S8.3.16 WM4 Sewage Proper handling of sewage Contractor All construction sites Construction |Waste Disposal
. . from worker to avoid odour, stage Ordinance
* Adequate numbers of port_able toilets should _be prowd_ed for the pest and litter impacts
workers. The portable toilets should be maintained in a state,
which will not deter the workers from utilizing these portable
toilets. Night soil should be collected by licensed collectors
regularly.
S8.3.17 WM5 General Refuse Minimize production of the Contractor All construction sites Construction |Waste Disposal

General refuse generated on-site should be stored in enclosed
bins or compaction units separately from construction and
chemical wastes.

A reputable waste collector should be employed by the
Contractor to remove general refuse from the site, separately
from construction and chemical wastes, on a daily basis to
minimize odour, pest and litter impacts. Burning of refuse on
construction sites is prohibited by law.

Aluminium cans are often recovered from the waste stream by
individual collectors if they are segregated and made easily
accessible. Separate labelled bins for their deposit should be
provided if feasible.

Office wastes can be reduced through the recycling of paper if
volumes are large enough to warrant collection. Participation in a
local collection scheme should be considered by the Contractor.
In addition, waste separation facilities for paper, aluminum cans,
plastic bottles etc., should be provided.

Training should be provided to workers about the concepts of site
cleanliness and appropriate waste management procedure,
including reduction, reuse and recycling of wastes.

general refuse and avoid
odour, pest and litter impacts

stage

Ordinance




What

EM&A Objectives of the Who to When to requirements or
EIA Ref. Log Recommended Mitigation Measures Recomn]ended LIRS T G M e T G standards for the
Ref & Main Concerns to the measures the measures to
address measures? measures? .
achieve?
Water Quality (Construction Phase)
S9.11.1.7 |W2 Land W orks To control construction water Contractor Land-based works Construction | TM-EIAO

General construction activities on land should also be governed by
standard good working practice. Specific measures to be written
into the works contracts should include:

wastewater from temporary site facilities should be controlled to
prevent direct discharge to surface or marine waters;

sewage effluent and discharges from on-site kitchen facilities
shall be directed to Government sewer in accordance with the
requirements of the WPCO or collected for disposal offsite. The
use of soakaways shall be avoided;

storm drainage shall be directed to storm drains via adequately
designed sand/silt removal facilities such as sand traps, silt traps
and sediment basins. Channels, earth bunds or sand bag
barriers should be provided on site to properly direct stormwater
to such silt removal facilities. Catchpits and perimeter channels
should be constructed in advance of site formation works and
earthworks;

silt removal facilities, channels and manholes shall be maintained
and any deposited silt and grit shall be removed regularly,
including specifically at the onset of and after each rainstorm;

temporary access roads should be surfaced with crushed stone
or gravel,

rainwater pumped out from trenches or foundation excavations
should be discharged into storm drains via silt removal facilities;

measures should be taken to prevent the washout of construction
materials, sail, silt or debris into any drainage system;

open stockpiles of construction materials (e.g. aggregates and
sand) on site should be covered with tarpaulin or similar fabric
during rainstorms;

manholes (including any newly constructed ones) should always
be adequately covered and temporarily sealed so as to prevent
silt, construction materials or debris from getting into the drainage
system, and to prevent storm run-off from getting into foul
sewers;

discharges of surface run-off into foul sewers must aways be
prevented in order not to unduly overload the foul sewerage
system;,

quality

areas

stage




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
Ros & Main Concerns to the measures the measures to
2 ?
address measures? measures? achieve?
§9.11.1.7 | W2 - all vehicles and plant should be cleaned before they leave the | Tocontrol construction water Contractor Land-based works Construction | TM-EIAO

construction site to ensure that no earth, mud or debris is
deposited by them on roads. A wheel washing bay should be
provided at every site exit;

« wheel wash overflow shall be directed to silt removal facilities
before being discharged to the storm drain;

* the section of construction road between the wheel washing bay
and the public road should be surfaced with crushed stone or
coarse gravel;

 wastewater generated from concreting, plastering, internal
decoration, cleaning work and other similar activities, shall be
screened to remove large objects;

* vehicle and plant servicing areas, vehicle wash bays and
lubrication facilities shall be located under roofed areas. The
drainage in these covered areas shall be connected to foul
sewers via a petrol interceptor in accordance with the
requirements of the WPCO or collected for off site disposal;

« the contractors shall prepare an oil / chemical cleanup plan and
ensure that leakages or spillages are contained and cleaned up
immediately;

+ waste oil should be collected and stored for recycling or disposal,
in accordance with the W aste Disposal Ordinance;

« all fuel tanks and chemical storage areas should be provided with
locks and be sited on sealed areas. The storage areas should be
surrounded by bunds with a capacity equal to 110% of the
storage capacity of the largest tank; and

e surface run-off from bunded areas should pass through
oil/grease traps prior to discharge to the stormwater system.

quality

areas

stage




EM&A Objectives of the Who to When to :'Zgz:rements or
EIA Ref. Log Ref | Recommended Mitigation Measures Recommended Measures implement Location of the implement standards for the
& Main Concerns to the measures the measures to
2 maeaciirac?
address measures? achieve?
Ecology (Construction Phase)
S10.7 E4 e Watering to reduce dust generation; prevention of siltation of | Prevent Sedimentation from Contractor Land-based works During TM-Water
freshwater habitats; Site runoff should be desilted, to reduce the Land-based works areas areas construction
potential for suspended sediments, organics and other
contaminants to enter streams and standing freshwater
S10.7 E5 e Good site practices, including strictly following the permitted Prevent disturbance to Contractor Land-based works During
works hours, using quieter machines where practicable, and | terrestrial fauna and habitats areas construction
avoiding excessive lightings during night time
S10.7 E8 . Co_ntrol ves_sgl speed Minimise marine Contractor Marlr_1e Durmg_
»  Skipper training Lo traffic construction
! . . . traffic disturbance on
» Predefined and regular routes for working vessels; avoid Brother .
dolphins
Islands.
Fisheries
S11.7 F4 * Maritime Oil Spill Response Plan (MOSRP); Minimise impacts on Marine HKBCF During
Conti | marine water quality Department operation
. ontingency plan. impacts




What

EM&A Objectives of the Who to When to requirements or
e Recommended Measures implement Location of the implement q
EIA Ref. Log Recommended Mitigation Measures . standards for the
& Main Concerns to the measures the
il ddr measures? measures? et
address ’ ) achieve?

Landscape & Visual (Detailed Design Phase)

S14.3.3.1 | LV1 General design measures include: Minimise visual & Detailed HKBCF Design Stage

landscape impact designer

Roadside planting and planting along the edge of the HKBCF
Island is proposed;

Transplanting of mature trees in good health and amenity value
where appropriate and reinstatement of areas disturbed during
construction by compensatory hydro-seeding and planting;

Protection measures for the trees to be retained during
construction activities;

Optimizing the sizes and spacing of the bridge columns;
Fine-tuning the location of the bridge columns to avoid
visually-sensitive locations;

Maximizing new tree, shrub and other vegetation planting to
compensate tree felled and vegetation removed;

Providing planting area around peripheral of HKBCF for tree
planting screening effect;

Providing salt-tolerant native trees along the planter strip at
affected seawall and newly reclaimed coastline;

For HKBCF, providing aesthetic architectural design on the related
buildings (e.g. similar materials for PCB building facade to Airport
buildings, roof planting and subtle materials for other facilities
buildings and so on), and the related infrastructure (e.g. parapet
planting and transparent cover for elevated footbridges) to provide
harmonious atmosphere of the HKBCF; and

Fine-tuning the sizes of the structural members to minimize the
bulkiness of buildings and adjustment of building arrangement to
minimise disturbance to surrounding vegetation in the HKBCF.




EIA Ref.

EM&A
Log
Ref

Recommended Mitigation Measures

Objectives of the
Recommended Measures
& Main Concerns to
address

Who to
implement
the
measures?

Location of the
measures

When to
implement
the
measures?

What
requirements or
standards for the
measures to
achieve?

Landscape & Visual

(Construction Phase)

514.3.3.3

Lva2

Mitigate both Landscape and Visual Impacts

G1. Grass-hydroseed bare soil surface and stock pile areas.

G2. Add planting strip and automatic irrigation system if appropriate at
some portions of bridge footbridge to screen bridge and traffic.
G3. Not applicable as this is for HKLR.

G4. For HKBCEF, providing aesthetic architectural design on the related
buildings (e.g. similar materials for PCB building facade to Airport
buildings, roof planting and subtle materials for other facilities
buildings and so on), and the related infrastructure (e.g. parapet
planting and transparent cover for elevated footbridges) to provide
harmonious atmosphere of the HKBCF

G5. Vegetation reinstatement and upgrading to disturbed areas

G6. Maximizing new tree shrub and other vegetation planting to
compensate tree felled and vegetation removed

G7. Providing planting area around peripheral of HKBCF for tree
planting screening effect;

G8. Plant salt-tolerant native and shrubs etc along the planter strip at
affected seawall.

G9. Reserve of loose natural granite rocks for re-use. Provide new
coastline to adopt “natural-look” by means of using armour rocks in
the form of natural rock materials and planting strip area
accommodating screen buffer to enchance “natural-look” of the new
coastline.

Minimise visual &
landscape impact

Contractor

HKBCF

Construction
stage

514.3.3.3

LV3

Mitigate Visual Impacts

V1.Minimize time for construction activities during construction
period.

V2.Provide screen hoarding at the portion of the project site / works
areas / storage areas near VSRs who have close low-level views
to the Project during HKBCF construction.




What

EM&A Objectives of the Who to When to requirements or
EIA Ref Lo R ded Mitigation M Recommended Measures implement Location of the implement stgndards for the
et b ecommended filitigation lleasures & Main Concerns to the measures the
Ref address measures? measures? measures to

) ) achieve?
EM&A
§15.22 | EM1 An Independent Environmental Checker needs to be employed as | Control EM&A Performance Project All construction sites | Construction | EIAO Guidance

per the EM&A Manual. Proponent stage Note No.4/2002
« TM-EIAO

S15.5 - EM2 1) An Environmental Team needs to be employed as per the EM&A Perform environmental Contractor All construction sites Construction |« EIAO Guidance
S15.6 Manual.

2) Prepare a systematic Environmental Management Plan to ensure
effective implementation of the mitigation measures.

3) An environmental impact monitoring needs to be implementing
by the Environmental Team to ensure all the requirements given
in the EM&A Manual are fully complied with.

monitoring & auditing

stage

Note N0.4/2002
e TM-EIAO




.u. EﬁngﬁAYS DEPARTMENT Contract No. HY/2013/01

AHBRABEEEIREER Hong Kong-Zhuhai-Macao Bridge
'n‘ Hong Kong - Zhuhai - Macao Bridge Hong Kong Boundary Crossing Facilities — Passenger Clearance Building
Hong Kong Project Management Office 70 Monthly EM&A Report

APPENDIX H

Statistics on Environmental Complaints, Notification of Summons and
Successful Prosecutions
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Statistics on Environmental Complaints, Notifications of Summons and
Successful Prosecutions

Cumulative Statistics
Reporting Period

. Notifications of Successful
Complaints summons prosecutions
This reporting period 0 0 0
From commencement 0 0 0

date of contract to the end
of reporting month
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May-15

Monday Tueday Wednesday Thursday Friday Saturday Sunday
Time 1-May 2-May 3-May
Holiday

Time 4-May 5-May 6-May 7-May 8-May 9-May 10-May
Site Inspection

Time 11-May 12-May 13-May 14-May 15-May 16-May 17-May
Site Inspection

Time 18-May 19-May 20-May 21-May 22-May 23-May 24-May
Site Inspection

Time 25-May 26-May 27-May 28-May 29-May 30-May 31-May

Holiday

Site Inspection






