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Construction Programme



AGREEMENT NO: CE 35/2006 (CE)
KAI TAK DEVELOPMENT ENGINEERING STUDY CUM DESIGN AND CONSTRUCTION OF ADVANCE WORKS - INVESTIGATION, DESIGN AND CONSTRUCTION

_ID__|Task Name o i I Ouration | Start I Finish 2007 T2017. T2018 [2019 12020 T2021 12022 12023
1 |CRUISE TERMINAL DEVELOPMENT RELATED ADVANCE WORKS AND RUNWAY PARK 3167 days 30/04/2008 31/12/2016 CRUISE TERMINAL DEVELOPMENT RELATED ADVANCE WORKS AND RUNWAY PARK
2 Cruise Terminal Phase 1 and Dredging 1391 days 09/05/2008 29/02/2012 '* Cruise Terminal Phase 1 and Dredging
I J,L_ Phase 1 Berth 1391 days 09/05/2008 20/02/2012 '— Phase 1 Berth
4 Design and construction 1391 days 09/05/2008 29/02/2012 _reslgn and construction
5 Commissioning of Phase 1 Berth 0 days 29/02/2012 29/02/2012 x , Commissioning of Phase 1 Berth
& |  cCruise Terminal Phase 2 and Dredging 1388 days 13/03/2012 31/12/2015 * Crulse Terminal Phase 2 and Dredging
I Phase 2 Berth 1388 days 13/03/2012 31/12/2015 P ¢ 2 torth
a Design and construction 1387 days 13/03/2012 30/12/2015 _ll)eslgn and construction
B Commissioning of Phase 2 Berth 0 days 31/12/2015 31/12/2015 Commissioning of Phase 2 Berth

10 Advance infrastructure works 3167 days 30/04/2008 31/12/2016 Advance infrastructure works
BT Phase 1 Berth Construction 1080 days 16/03/2009 29/02/2012 Phase 1 Berth Construction

20 Phase 2 Berth Construction 1294 days 15/06/2012 31/12/2015 Phase 2 Berth Construction

% Construction of Supplementary Radar at NPGO 610 days 30/04/2008 31/12/2009 '_ Construction of Supplementary Radar at NPGO

28 Decontamination works at South Apron 685 days 15/05/2008 31/03/2010 '— Decontamination works at South Apran

£ Relocation of liquid chlorine trans-shipment dock 656 days 15/03/2009 31/12/2010 — of liquid chlorine tr: P dock

2 Construction of Radar at Cruise Terminal Rooftop 626 days 15/04/2015 31/12/2016 PP construction of Radar at Cruise Terminal Rooftop
34 |  Works Packages by Other 1156 days 29/01/2009 30/03/2012 P /o1 Packages by Other i

35 Construction of Electricity Substation SEK'D' 820 days 29/01/2009 29/04/2011 _ [+ of ity SEK'D"

T Construction of Runway Park 561 days 16/09/2010 30/03/2012 ; ﬁ Construction of Runway Park

33 |NORTH APRON 2740 days 01/07/2009 31/12/2016 “ NORTH APRON

40 Infrastructure Works 2740 days 01/07/2009 31/12/2016 — Infrastructure Works
T Infrastructure works at North Apron - Phase 1 Stage 1 1399 days 01/07/2009 30/04/2013 — Infrasteucture works at North Apron - Phase 1 Stage 1

56 Infrastructure works at North Apron - Phase 1 Stage 2 1276 days 03/07/2012 31/12/2015 — Infrastructure works at North Apron - Phase 1 Stage 2
D Infrastructure works at North Apron - Phase 2 Stage 1 1276 days 03/07/2012 31/12/2015 _ Infrastructure works at North Apron - Phase 2 Stage 1
T80 Infrastructure works at North Apron - Phase 2 Stage 2 1094 days 02/01/2014 31/12/2016 — Infrastructure works at North Apron - Phase 2 Stage 2
7104 | Kai Tak Nullah Modication Works 1489 days 02/09/2010 30/09/2014 — Kal Tak Nullah Modication Warks

106 | Works Packages by Other 4655 days 03/04/2009 31/12/2021 _ works Packages by Other
T107 | Ppublic Rental Housing Site 212 days 30/09/2012 30/04/2013 ' S rubiic Rental Housing Site i

108 ist Phase intake of public housing 0 days 30/09/2012 30/09/2012 ’ 1st Phase intake of public housing

105 | 2nd Phase intake of public housing 0 days 30/04/2013 30/04/2013 ’ 2nd Phase intake of public housing
“10 | Construction of Electricity Substation SEK'A’ 1005 days 01/05/2009 31/01/2012 PP consteuction of Electricity Substation SEK'A"

2 Construction of Electricity Substation SEK'C' 823 days 01/10/2014 01/01/2017 : i P Construction of Electricity Substation SEX'C!

114 Construction of Electricity Substation SEK'400kV' 1705 days 30/04/2016 30/12/2020 : ) construction of Electricily Substation SEK'400kV"

118 Pumping Station 1277 days 03/07/2012 01/01/2016 P 7umping Station
7 Construction of Pumping Station PS1 1276 days 04/07/2012 01/01/2016 # Construction of Pumping Staticn PS1

118 Construction of Pumping Station P53 1276 days 03/07/2012 31/12/2015 S Construction of Pumping Statian PS3
BN Shatin to Central Link Construction 2009 days 01/07/2010 31/12/2015 S SNSRI Chatin to Central Link Construction

120 Open space construction 729 days 01/01/2014 31/12/2015 : i ; R O e space construction
T121 | Construction of Multi-purpose Stadium Complex 1460 days 01/01/2015 31/12/2018 : ) Corstruction of Multi-purpose Stadium Complex

124 Other Development 4655 days 03/04/2009 31/12/2021 ﬂ Other Development

i25 Prive Housing 3286 days 01/01/2013 31/12/2021 i — Prive Housing
T126 Site 1G1 (R2) 1459 days 01/01/2013 30/12/2016 i IR Sitc 161 (R2)

127 Site 1H1 (R2) 1459 days 01/01/2013 30/12/2016 AT S RS N OSSTRRRRATAENE] o 111 (R2)

128 Site 1H2 (R2) 1459 days 01/01/2013 30/12/2016 I R S S SR TS NG  site 1112 (R2)

T129 Site 1H3 (R2) 1459 days 01/01/2013 30/12/2016 S SRS RIS 5t 113 (R2)
130 Site 111 (R2) 1459 days 01/01/2013 30/12/2016 T A e R S G DT S Site 111 (R2)
EE Site 112 (R2) 1459 days 01/01/2013 30/12/2016 R S S RSl 5t 112 (R2)

132 Site 113 (R2) 1459 days 01/01/2013 30/12/2016 N R A PO S RSTRRIE Sre 113 (R2)

133 Site 1K1 (R2) 1460 days 01/01/2018 31/12/2021 # Site 1K1 (R2)

134 Site 1K2 (R2) 1460 days 01/01/2018 31/12/2021 _ site 1K2 (R2)

EE Site 1K3 (R2) 1460 days 01/01/2018 31/12/2021 R TN AN TSRS i 1K 3 (R2)

136 Site 1L1 (R2) 1460 days 01/01/2018 31/12/2021 RS FESTRRE VI e e R Sice 111 (R2)

137 Site 1L2 (R2) 1450 days 01/01/2018 31/12/2021 N RS N sie 112 (R2)

138 Site 1L3 (R2) 1460 days 01/01/2018 31/12/2021 LTI I T s 3 (k)

139 Site 281 (R2) 1460 days 01/01/2018 31/12/2021 — site 281 (R2)
T180 | Site 282 (R2) 1460 days 01/01/2018 31/12/2021 R S I A e G e e A NG site 202 (R2)

141 Site 283 (R2) 1460 days 01/01/2018 31/12/2021 A R R T O S T e IR e Site 2B3 {R2)

142 Site 284 (R2) 1460 days 01/01/2018 31/12/2021 R R AEANTEREEE . 204 (R2)
ECER Site 285 (R2) 1460 days 01/01/2018 31/12/2021 S <to 205 (R2)

144 Site 286 (R2) 1460 days 01/01/2018 31/12/2021 EER R R A AN RS RS Site 206 (R2)

145 Site 5A4 (R2) 1460 days 01/01/2018 31/12/2021 A N A TS SRS st sa4 (R2)

146 Education 4565 days 02/07/2009 31/12/2021 _ Education

147 Site 1A2 (Secondary School) 1165 days 02/07/2009 09/09/2012 I jte 1A2 (Secondary School)

148 | Site 1A3 (Primary School) 730 days 01/01/2011 31/12/2012 I Site 143 (Primary School)

149 Site 1A4 (Primary School) 730 days 01/08/2010 31/07/2012 N site 1A4 (Primary School)

150 Site 182 (Primary School) 1339 days 01/01/2013 01/09/2016 i T site 182 (Primary School)

151 Site 183 (Secondary School) 1339 days 01/01/2013 01/09/2016 R site 183 (Secondary School)

152 Site 184 (Primary School) 1339 days 01/01/2013 01/09/2016 S 5ite 184 (Primary School)

153 Site 5C6 (Secondary School) 1460 days 01/01/2018 31/12/2021 R site 506 (Secondary School)
IREC G/IC 4655 days 03/04/2009 31/12/2021 : G/1c
155 Site 1D3 (Mail Delivery Office, General Clinic etc) 1459 days 01/01/2013 30/12/2016 S Site 103 (Mail Delivery Office, General Clinic etc)

156 Site 104 (KTGO) 1734 days 03/04/2009 01/01/2014 S T S R R R e DO SRS B P PRSI R Bl site 1D (KTGO)

157 Site 105 {Sewage Pumping Station) 1156 days 02/07/2009 31/08/2012 I site 105 (Sewage Pumping Station)
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AGREEMENT NO: CE 35/2006 (CE)
KAl TAK DEVELOPMENT ENGINEERING STUDY CUM DESIGN AND CONSTRUCTION OF ADVANCE WORKS - INVESTIGATION, DESIGN AND CONSTRUCTION
Task Name [ Buration I Start I Finish 2007 Tz008 Teoos —— Teoro _Toour ____Jeo12 ____Jo01 12014 T2015 [2016 12017 (2018 T2019 T2020 T2021 T2022 12023
Site 1D6 (DSD Desilting Co 1489 days 03/09/2010 0171072014 % 2 Site 1D6 (DSD Desilting Compund)
159 Site 1J1 {Divisionl Police Station) 1187 days 02/07/2009 01/10/2012 N site 121 (Divisionl Police Station)
Site 1)2 (Sewage Pumping Station) 1459 days 01/01/2013 30/12/2016 N ke 132 (Sewage Pumping Station)
Site 113 {Indoor Recreation Centre, Major Library) 1459 days 01/01/2013 30/12/2016 S  Sitc 173 (Indoor Recreation Centre, Major Library)
162 Site 14 (Refuse Collection Point) 1459 days 01/01/2013 30/12/2016 S Site 14 (Refuse Collection Point)
163 Site 1L4 (Sport Facility) 1460 days 01/01/2018 31/12/2021 S < e 114 (Sport Facility)
16 Site 1L5 (SPS) 1460 days 01/01/2018 31/12/2021 e N TR TEE IS i 105 (5P5)
165 Site 1M2 (DCS plant) 1460 days 01/01/2018 31/12/2021 R siie 1M2 (DCS plant)
166 Site 1P4 {Electricity Substation) 1460 days 01/01/2018 31/12/2021 I sito 1P4 (Eloctridity Substation)
167 Site 2A7 (Electricity Substation) 1460 days 01/01/2018 31/12/2021 _ Site 2A7 (Electricity Substation)
168 Site 2A8 (Sub-divisional Fire Statin and Ambulance Depot) 1459 days 01/01/2013 30/12/2016 IR Sjte 248 (Sub-divisional Fire Statin and Ambulance Depot)
169 Site 2A9 (SPS) 1156 days 01/07/2009 30/08/2012 R e e e I S REE S site 249 (SPS)
170 Site 2A10 (Refuse Collection Paint) 1156 days 01/07/2009 30/08/2012 S Lo 2410 (Refuse Collection POIRE)
171 Site 2C2 (SPS) 1459 days 01/01/2013 30/12/2016 e P N e e O SR IR SRR site 2C2 (SPS)
172 Site 5A1 (SPS) 1459 days 01/01/2013 30/12/2016 P S R S AN ORI site 5A1 (SPS)
173 Site 5A2 (Electricity Substation) 1459 days 01/01/2013 30/12/2016 — Site 5A2 (Electricity Substation)
174 Site 5C1 (Refuse Collection Paint) 1460 days 01/01/2018 31/12/2021 : S e 5C1 (Refuse Collection Point)
175 C/CDA Site 3286 days 01/01/2013 31/12/2021 — C/CDA Site
176 Site 1D2 (Commercial) 1459 days 01/01/2013 30/12/2016 S Site 102 (Commercial)
177 Site 1E2 (Commercial) 1459 days 01/01/2013 30/12/2016 R <jcc 162 (Commercial)
178 Site 1F2 (CDA) 1459 days 01/01/2013 30/12/2016 B SEE ER U EEE NSEET Sie 152 (C0A)
Site 1M1 (CDA) 1459 days 01/01/2013 30/12/2016 R S A ST Site 1M1 (CDA)
Site 1M2 ( C ) 1459 days 01/01/2013 30/12/2016 NSNS site 1M2( C)
181 Site 2A1 ( C) 1460 days 01/01/2018 31/12/2021 R I e D SRR Site 201 (€
182 Site 242 (C) 1460 days 01/01/2018 31/12/2021 R S N SRR Sile 242 (€ )
183 Site 2A3( C) 1460 days 01/01/2018 31/12/2021 R R N S R TR A 51 203 ( C )
184 Site 2A4 (C) 1460 days 01/01/2018 31/12/2021 ST R R T RN R W RS REISE TR Site 244 ( C )
185 Site 2A5( C) 1460 days 01/01/2018 31/12/2021 _ Site 2A5( C)
i85 Site 2A6 ( C ) 1460 days 01/01/2018 31/12/2021 S it 276 { C )
87 OU/RO Site 4201 days 01/07/2010 31/12/2021 — QU/RO Site
188 Site 1E1 (Mix Use) 1459 days 01/01/2018 30/12/2021 L e O T site 151 (Mix Use)
189 Site 1F1 (Mix Use) 1459 days 01/01/2013 30/12/2016 N S RS S Site LF1 (Mix Use) ;
190 Site 1F3 (Railway station with commercial use) 2005 days 05/07/2010 31/12/2015 — Site 1F3 (Railway station with commercial use)
191 Site 1P3 (Tunnel Ventilation Shaft and Admin. Building for CKR) 1673 days 01/06/2012 30/12/2016 S Site 1P3 (Tunnel Ventilation Shaft and Admin. Building for CKR)
192 Site 2A11 (Underground Walkway with Ancillary Commercial Facility} 1459 days 01/0172013 30/12/2016 R R A I R SR I A AT site 2411 (Underground Walkway with Ancillary Commercial Facility)
193 Site 2D2 (Waterffont Related Commercial and Leisure Uses) 1459 days 01/01/2013 30/12/2016 _ Site 202 (Waterffont Related Commercial and Leisure Uses)
194 Site 5A3 (Waterfront Pelated Commercial and Leisure Uses) 1460 days 01/01/2018 31/12/2021 “ Site 5A3 (Waterfront Related Com
1957 Site 581 (Tunne! Ventilation Shaft for SCL) 1673 days 01/06/2012 30/12/2016 — Site SB1 {Tunnel Ventilation Shaft for SCL}
196 | Site 5B6 (Railway Ventilation Shaft for SCL) 2009 days 01/07/2010 31/12/2015 S T R e e N e et 1.0 56 (Railway Ventilation Shaft for SCL)
197 | KAI TAK APPROACH CHANNEL 1489 days 02/09/2010 30/09/2014 — KAI TAK APPROACH CHANNEL
198 | Kai Tak Approach Channel Improvement Works 1489 days 02/09/2010 30/09/2014 — Kal Tak Approach Channel Improvement Works
200 | RUNWAY 4138 days 02/09/2010 31/12/2021 % RUNWAY
201 Infrastructure Works 1946 days 02/09/2010 31/12/2015 — Infrastructure Works
202 Infrastructure works in runnway precinct 1946 days 02/09/2010 31/12/2015 _ Infrastructure works in runnway precinct
N Construction: Decking 1489 days 02/09/2010 30/09/2014 P o nstruction: Decking
L Construction : Roads and drains, etc 1294 days 15/06/2012 31/12/2015
T2@T| works Packages by Others 3286 days 01/01/2013 31/12/2021 Works Packages by Others
215 Metro Park 1094 days 01/10/2014 29/08/2017 Metro Park
216 Private Housing 1460 days 01/01/2018 31/12/2021 — Private Housing
217 Site 4A1 (R3) 1460 days 01/01/2018 31/12/2021 _ Site 4A1 (R3)
a8 Site 481 (R3) 1460 days 01/01/2018 31/12/2021 T G SR site 461 (RY)
219 Site 482 (R3) 1460 days 01/01/2018 31/12/2021 R N PR EAERA sit 482 (R3)
220 Site 483 (R3) 1460 days 01/01/2018 31/12/2021 R S T e ANERE oo 483 (R3)
21 Site 48B4 (R3) 1460 days 01/01/2018 31/12/2021 SRS A TR e R R TR site 484 (R3)
222 Site 4B5 (R3) 1460 days 01/01/2018 31/12/2021 — Site 4B5 (R3)
233 Commercial 1460 days 01/01/2018 31/12/2021 _ Commercial
224 Site 4A2 (C) 1460 days 01/01/2018 31/12/2021 — Site 4A2 (C)
725 Site 4A3 ( C) 1460 days 01/01/2018 31/12/2021 e P N R R R SRR Sive 4n3 (C)
226 | Site 4C1 ( C ) 1460 days 01/01/2018 31/12/2021 B R A SIS EEE S 4C1( )
27 Site 4C2 (C) 1460 days 01/01/2018 31/12/2021 % Site 4C2( C)
228 Site 4C3 (C) 1460 days 01/01/2018 31/12/2021 _ Site 4€3( C)
29 Site 4C4 (C) 1460 days 01/01/2018 31/12/2021 R S S AR i aca ( ©)
230 Site 4C5 ( C ) 1460 days 01/01/2018 31/12/2021 T S S D PO S PRI ;10 4C5 ( C )
231 0OU Site 3286 days 01/01/2013 31/12/2021 — U Site
232 Site 4D2 (Tourism related uses) 1459 days 01/01/2013 30/12/2016 N site 4D2 (Tourlsm related uses)
233 Site 4D1 (Heliport) 1460 days 01/01/2018 31/12/2021 : EST S SRR ARSI site 4D1 (Hetiport)
234 |SOUTH APRON 4673 days 16/03/2009 31/12/2021 — SOUTH APRON
235 Construction of Trunk road T2 and Infrastructure at South Apron 1822 days 04/01/2012 30/12/2016 ﬁ Construction of Trunk road T2 and Infrastructure at South Apron
249 Construction of Transportation Link to Kwun Tong 1095 days 01/11/2013 31/10/2016 ﬁ Construction of Transportation Link to Kwun Tong
251 Works Packages by Others 4673 days 16/03/2009 31/12/2021 _ Works Packages by Others
252 Central Kowloon Route commissioning 0 days 30/12/2016 30/12/2016 ’ Central Kowloon Route commissioning
253 Tsueng Kwan O - Lam Tin Tunnel commisioning 0 days 30/12/2016 30/12/2016 ’ Tsueng Kwan O - Lam Tin Tunnel commisioning
T35 | G/IC 4673 days 16/03/2009 31/12/2021 — G/IC
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AGREEMENT NO: CE 35/2006 (CE)
KAI TAK DEVELOPMENT ENGINEERING STUDY CUM DESIGN AND CONSTRUCTION OF ADVANCE WORKS - INVESTIGATION, DESIGN AND CONSTRUCTION

| Task Name 5 , T Duration T Start T Finish 2007 T2008 T2009 Tz010 Jzo11 T2012 T2013 T2014 T2015 T2016 [2017 — 12018 2015 _[2020 F 7 7T T el T ¥
Site 3A1 (Animal Management Centre) 1460 days 01/01/2018 31/12/2021 : H ; - Site 3A1 (Animal Management Cen
256 Site 3A3 (DSD Desilting Compound) 1459 days 01/01/2013 30/12/2016 T site 343 (DSO Desilting Compound)
kS Site 3B1 (G) 1460 days 01/01/2018 31/12/2021 : — Site 381 (G)
O Site 382 (G) 1460 days 01/01/2018 31/12/2021 R T N PSR it 302 (G)
259 Site 3B3 (G) 1460 days 01/01/2018 31/12/2021 S T RS R S SRRl Site 303 (6)
260 Site 3B4 (G) 1460 days 01/01/2018 31/12/2021 m site 3B4 (G)
261 Site 3BS (Refuse Collection Point) 1460 days 01/01/2018 31/12/2021 — Sita 3B5 (Refuse Collection Point)
262 Site 3C1 (Hospital, Special Clinic) 1460 days 01/01/2018 31/12/2021 ; ! I ite 3C1 (Hospital, Special Clinic)
%3 Site 3C2 (Sub-divisionl Fire Station and Ambulance Facility) 1081 days 16/03/2009 01/03/2012 R 5o 3C2 (Sub-division! Fire Station and Ambulance Facility) i :
264 Site 6B4 (G) 1460 days 01/01/2018 31/12/2021 : _ Site 6B4 (G)
265 OU/RO 3648 days 05/01/2012 31/12/2021 ﬂ OU/RO
266 Site 3A4 (Tunnel Ventilation Shaft) 1821 days 05/01/2012 30/12/2016 — Site 3A4 (Tunnel Ventilation Shaft) :
267 Site 3E2 (Gas Pigging Station) 1460 days 01/01/2018 31/12/2021 S Sitc 3E2 (Gas Pigging Station)
268 Site 683 (Tunnel Ventilation Shaft and Admin. Building) 1821 days 05/01/2012 30/12/2016 * Site 683 (Tunnel Venlilation Shaft and Admin. Building)
%9 | C/CDA 1460 days 01/01/2018 31/12/2021 : P C/ DA
270 Site 302 (C) 1460 days 01/01/2018 31/12/2021 _ Site3p2(C)
n Site 303 ( C) 1460 days 01/01/2018 31/12/2021 N S S S AR 51t 303 ( C )
272 Site 304 (C) 1460 days 01/01/2018 31/12/2021 — Site 304 (C)
273 Site 31 ( C) 1460 days 01/01/2018 31/12/2021 _ Site 31 (C )
e R RS Task N progress I Summary External Tasks | | Deadline
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