
SCL - HHS

Preliminary Construction Programme for Diamond Hill Station

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb March Apr May June

Worksite S1

Site Clearance 105 105 105

Hoardings 103 103 103

Utility Diversions 104 104 104

MTR Site Office 103 103

Landscape & Finish 98 98 98 98 98 98

Entrance (A2) - Construct bulk head wall 93 93 93

Entrance (A2) - Construct temp. access opening 93 93 93 93

Entrance (A2) - Construct staircase 93 93 93

Crosswall (15m) 1st Stage 98 98

Partial demolish Entrance (A2) 108 108 108 108

S Dwall (9m) 98 98

N Dwall (21m) 98 98

S Dwall (27m), W End D Wall (15m) 101 101

Partial TBM W Grout Block (By 1103) 102 102

Crosswall (55m) 2nd Stage 101 101 101

Crosswall (60m) 3rd Stage 101 101 101

Entrance (A2) - Install ELS 101 101 101 101

Entrance (A2) - Install Pipe Pile Walls 101 101 101

Install ELS near Adit D1 101 101 101

Temp. site formation for Dwall construction (1) 105 105

N Dwall (21m), W End Dwall (15m) 101 101 101 101 101

Crosswall (42m) 4th Stage 101 101 101

Entrance (A2) - Demolish Subaway 108 108

Entrance (A2) - Install ELS & Structs 101 101

Temp. Site formation for Dwall construction (2) 105 105

Crosswall (36m) 5th Stage 98 98 98 98

Install ELS & Structs (West end) 101 101 101

Install pipe pile walls (West end) 101 101 101

Temp. Site formation for Dwall construction (3) 105 105

Install ELS near Adit D1 101 101 101

Excavation (West end to +6m) 102 102 102

Entrance (A2) - Construct Bulk Head Wall 93 93

Entrance (A2) - Construct partial floor slab & staircase 93 93 93 93

Excavate to -20.8 102 102 102 102 102

Entrance (A2) - Install ELS 101 101

Entrance (A2) - Demolish Subway & Install Structs 109 109

Entrance (A2) - Excavation 102 102

Entrance (A2) - Structures 93 93

Remaining TBM W Grout Block (By 1103) 102 102

DIH - Base Slab 93 93 93 93

DIH - Conc. Slab (with hole) 93 93 93 93

DIH - Mezz. Slab 93 93 93 93

DIH - columns 93 93

DIH - 24hr Access Slab (with hole) 93 93 93

DIH - Roof Slabs (with hole) 93 93 93

DIH - Slabs (completion) 93 93 93

Internal Structures - Platform level (1) 93 93 93

Internal Structures - Mezz. Level 93 93 93 93 93

Internal Structures - Conc. Level 93 93 93 93 93

Internal Structures - 24hr Access Level 93 93 93 93 93

DIH - Ground Level Structures 100 100 100 100 100

Internal Structures - Platform Level (2) 93 93 93 93 93

DIH Tx Rms - Structures 104 104

Worksite S2

Site Clearance 105 105 105

Hoardings 103 103 103

Utility Diversions 104 104 104

MTR Site Office 103 103

Landscape & Finish 98 98 98 98 98 98

S Dwall (57m) 101 101 101

N Dwall (39m) 101 101

Excavate to -5.2 107

Excavate to -20.8 105 105

DIH - Base Slab 93 93 93 93

DiH - Mezz. Slab 93 93 93

DIH - Columns 93 93 93 93 93 93

DIH - Conc. Slab 93 93 93 93

Internal Structures - Platform Level 93 93 93 93 93 93

DIH - 24hr Access Slab 93 93 93

Internal Structures - Mezz. Level 93 93 93 93 93

DIH - Roof Slab 93 93 93

Internal Structures - Conc. Level 93 93 93 93 93 93

Internal Structures - 24hr Access Level 93 93 93 93 93 93

2012 20172013 2014 2015 2016
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SCL - HHS

Preliminary Construction Programme for Diamond Hill Station

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb March Apr May June

2012 20172013 2014 2015 2016

Worksite S3

Site Clearance 105 105 105

Hoardings 103 103 103

Utility Diversions 104 104 104

MTR Site Office 103 103

Landscape & Finish 98 98 98 98 98 98

S DWall (33m) 98

N DWall (35m) 98 98

N Dwall (36m) 101 101

S Dwall (26m) 98 98

Excavate to -1.2 105 105

Excavate to -11.4 105 105

Excavate to -20.8 105 105

DIH - Base Slab 93 93 93 93

DiH - Mezz. Slab 93 93 93

DIH - Columns 93 93 93 93 93

DIH - Conc. Slab 93 93 93

Internal Structures - Platform Level 93 93 93 93 93 93

DIH - Roof Slab 93 93 93 93

Internal Structures - Mezz. Level 93 93 93 93 93 93

Internal Structures - Conc. Level 93 93 93 93 93 93

Worksite S4

Site Clearance 105 105 105

Hoardings 103 103 103

Utility Diversions 104 104 104

MTR Site Office 103 103

Landscape & Finish 98 98 98 98 98 98

N DWall (47m) 101 101 101

S Dwall (35m) 101 101 101

Tree Transplanting (CAT D) - DT1885 106 106

Excavate to -1.2 105 105

Excavate to -11.4 102 102

Excavate to -20.8 102 102

DIH - Base Slab 93 93 93

DiH - Mezz. Slab 93 93 93 93

DIH - Columns 93 93 93 93 93 93

DIH - Conc. Slab 93 93 93

Internal Structures - Platform Level 93 93 93 93 93

DIH - Roof Slab 93 93 93

Internal Structures - Mezz. Level 93 93 93 93 93 93

Internal Structures - Conc. Level 93 93 93 93 93

Worksite S5

Site Clearance 105 105 105

Hoardings 103 103 103

Utility Diversions 104 104 104

MTR Site Office 103 103

Landscape & Finish 98 98 98 98 98 98

S DWall (30m) 101 101

E End DWall (30m) 101 101 101

N DWall (54m) 103 103

TBM E Grout Block (By 1107) 102 102

S DWall (36m) 101 101

Excavate to -1.2 105 105

Excavate to -11.4 105 105

Excavate to -20.8 105 105

DIH - Base Slab 93 93 93

DiH - Conc.. Slab (with hole) 93 93 93

DIH - Columns 93 93

DIH - Roof Slab (with hole) 93 93 93

DIH - Mezz. Slab 93 93 93 93

DIH - Slabs (completion) 93 93 93 93

Internal Structures - Platform Level (1) 93 93 93

Internal Structures - Mezz. Level 93 93 93 93 93

Internal Structures - Conc. Level 93 93 93 93 93

DIH - Ground Level Structures 104 104 104 104 104

Internal Structures - Platform Level (2) 93 93 93 93 93
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SCL - HHS

Preliminary Construction Programme for Diamond Hill Station

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb March Apr May June

2012 20172013 2014 2015 2016

Worksite S6

Watermain Diversion (LCR) 104 104 104

Gas Main Diversion (LCR) 104 104 104

LCR Diversion Embankment Fill 108 108 108

LCR E/B Widening 108 108 108

LCR E/B Diversion Traffic 108

LCR E/B Reinstatement 108 108

LCR E/B to Original Traffic 108

Worksite S7

Watermain Diversion (LCR) 104 104 104

Gas Main Diversion (LCR) 104 104 104

LCR Diversion Embankment Fill 108 108 108

LCR W/B Diversion Construction 108 108 108

LCR W/B Deck Consturction 108 108 108

LCR W/B Diverstion Traffic 108

LCR W/B Reinstatement 108 108

LCR W/B to Original Traffic 108

Worksite S8

Interchange Adit - Construct Barettes 105 105 105

Interchange Adit - ELS (Part 1) 101 101 101

Interchange Adit - Excavation (Part 1) 102 102 102

Interchange Adit - Structure (Part 1) 93 93 93

Adit D1 - ELS 101 101

Interchange Adit - ELS (Part 2) 101 101 101

Adit D1 - Excavation 102 102 102 102

Adit D1 -Structures 93 93

Adit D1 - Backfill 104 104

Interchange Adit - Excavation (Part 2) 102 102 102

Adit D1 - ELS (Part 2) 101 101

Adit D1 - Excavation (Part 2) 102 102 102

Interchange Adit -Structure (Part 2) 93 93 93

Interchange Adit  - Backfill (Part 2) 104

Adit D1 -Structures (Part 2) 93 93 93

Interchange Adit - ELS (Part 3) 101 101 101

Interchange Adit - Excavation (Part 3) 102 102 102

Interchange Adit - Structure (Part 3) 93 93 93

MOE (near B1) - ELS 101 101

MOE (near B1) - Excavation 102 102

MOE (near B1) - Structures 93 93 93

Construction of Retrieval shaft at DIH Interchange/Adit 86 86 86 86

Worksite S9

Mobilization 95 95

A1 Lift - Pre drilling works 99 99

A1 Lift - Construct rpe-bored H piles (6 no.) 99 99 99

A1 Lift - Grouting works 99

A1 Lift - Sheet pilling works 101 101

A1 Lift - Excavation & ELS 103

A1 Lift - Wall strengthening works 102

A1 Lift - Construct Lift shaft, wall & slab 102 102 102

Worksite S10

Mobilization 103

Site Clearance 105 105

Worksite S11

Mobilization 103

Site Clearance 105 105

Worksite S12

Utilities Diversion 104 104 104 104 104 104

Worksite S13

A1 Lift - TTMs 101
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SCL - Tai Wai to Hung Hom Section

Preliminary Construction Programme for Kai Tak Station

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

Worksite S1

Site clearance and erection of hoarding 103 103 103 103 103

Bulk excavation of soft soil and dewatering 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112 112

Station Structure Construction 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106 106

Backfill and compaction 109 109 109 109 109 109 109 109 109 109 109 109 109

Sheeting and Lateral Support System 104 104 104 104 104 104 104 104 104

BS Installation and ABWF works 111 111 111 111 111 111 111 111 111 111

Worksite S3

Mobilization 102 102 102

Breaking of Airfield Pavement 106 106 106

Diaphragm Wall Construction 97 97 97 97 97 97 97 97 97 97

Excavation

Installation of Struts and Waling

Tunnel Construction

Backfilling and Reinstatement 102 102 102 102

2012 2013 2014 2015 2016

Backfilling and Reinstatement 102 102 102 102

Worksite S4

Mobilization 102 102 102

Breaking of Airfield Pavement 106 106 106

Diaphragm Wall Construction 97 97 97 97 97 97 97 97 97 97

Excavation

Installation of Struts and Waling

Tunnel Construction

Backfilling and Reinstatement 102 102 102 102

Worksite S5

Site Clearance and Erection of hoarding 103 103

Sheeting and Lateral Support System 107 107 107 107 107 107 107 107 107 107

Bulk excavation of soft soil and dewatering

Construct Tunnel

Backfill and compaction 107 107 107 107 107 107 107

Worksite S6

Site Clearance and Erection of hoarding 103 103

Sheeting and Lateral Support System 107 107

Bulk excavation of soft soil and dewatering

Canopy Pipe Pile Construction

Construct Tunnel

Backfill and compaction 107 107 107
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SCL - Tai Wai to Hung Hom Section

Preliminary Construction Programme for Hung Hom Station and HHS

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

S1 Hung Hom Sidings Zone 1 - Accomondation South

Clearance/Demolition 108 108

Site Investigation 103 103

Utilities Diversion 105 105

Sheet Piling 114 114 114 114

Excavation 104 104

Substructure (raft foundation) 103 103 103 103

Ground Slab 103 103 103 103

Walls & Columns & Roof Slab 103 103

ABWF & BS Installation 97.1 97.1 97.1 97.1 97.1

S2 Hung Hom Sidings Zone 2 - Accomondation East 

Clearance/Demolition 108 108 108

Site Investigation 103 103 103

Utilities Diversion 105 105 105

Excavation 104 104 104 104

Substructure (raft foundation) 103 103 103 103 103 103

Storm Drain Diversion 103 103 103 103

Ground Slab 103 103 103 103 103 103

Walls & Columns & Roof Slab 103 103 103 103 103

Structural Modification Works 104 104 104

ABWF & BS Installation 97.1 97.1 97.1 97 97 97

S3 Hung Hom Sidings Zone 3 - Accomondation East

Clearance/Demolition 108 108 108

Site Investigation 103 103 103

Utilities Diversion 105 105 105 105

Sheet Piling 114 114 114 114

Piling 104 104 104 104 104 104 104

Excavation 104 104 104 104

Pile Caps 102 102 102 102

Underpinning 104 104 104 104 104

Underground concrete ducts and corridor 103 103 103 103 103 103

Track Slab 103 103 103 103 103

Roadworks 105 105 105 105

ABWF & BS Installation 97.1 97.1 97.1 97 97.1 97.1

S4 Hung Hom Sidings Zone 4 - Stabling Middle 

Clearance/Demolition 108 108 108 108

Site Investigation 103 103 103 103

Utilities Diversion 105 105 105 105

Sheet Piling 114 114 114

Excavation 104 104 104

Underground concrete ducts and corridor 103 103 103 103 103

Storm Drain Diversion 102 102 102 102 102

Track Slab 103 103 103 103

Roadworks 105 105 105

ABWF & BS Installation 97.1 97.1 97.1 97.1 97.1

S5 Hung Hom Sidings Zone 5 - Stabling North 

Clearance/Demolition 108 108 108

Site Investigation 103 103 103

Utilities Diversion 105 105 105

Sheet Piling 114 114 114 114

Excavation 104 104 104

Underground concrete ducts 103 103 103 103 103

Track Slab 103 103 103 103

Roadworks 105 105 105 105

ABWF & BS Installation 97.1 97.1 97.1 97.1 97.1

2013 2014 2015 2016 2017
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SCL - Tai Wai to Hung Hom Section

Preliminary Construction Programme for Hung Hom Station and HHS

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

2013 2014 2015 2016 2017

S6 Hung Hom Sidings Zone 6 - North Fan Area 

Clearance/Demolition 108 108 108

Site Investigation 103 103 103

Utilities Diversion 105 105 105

Sheet Piling 108 108

Piling (for noise enclosure & box culvert) 108 108 108 108 108 108

Excavation 100 100 100 100

Box Culvert Diversion 103 103 103 103 103 103

Pile Cap (for noise enclosure) 102 102 102 102 102 102

Noise Enclosure 104 104 104 104 104 104

Track Slab 103 103 103 103

Roadworks 105 105 105

ABWF & BS Installation 97.1 97.1 97 97

S7 Hung Hom Sidings Zone 7 - South External Area 

Clearance/Demolition/Site Investigation 109 109 109 109 109 109

Underground Utilities/Drainage 105 105 105

Roadworks 105 105 105 105

S8 Hung Hom Sidings Area H1 

Modification/Enabling Works/Utilities Diversions 101 101 101 101 101

102 102 102

95.4 95.4 95.4 95.4 95.4 95.4 95.4

98.5 98.5

107 107 107

100 100 100 100 100 100 100 100

Temporary Cofferdam 107 107 107 107 107

107 107 107 107 107

102 102 102

Excavation 109 109 109

110 110 110

82 82 82

Structure Works 105 105 105

109 109 109

103 103 103 103

102 102 102

101 101

101 101

101 101 101

101 101 101

EWL Structure 105 105 105 105 105 105

Noise Barrier 104

103

100 100

S9 Hung Hom Sidings Area H2 

Modification/Enabling Works/Utilities Diversions 102 102 102 102

110 110 110 110

Temporary Cofferdam 94 94 94 94 94 94

107 107 107 107 107 107

82 82 82

102 102 102 102 102

105 105

Excavation 105 105 105

106 106 106

Structure Works 102 102 102 102

108 108 108

108

102 102 102 102 102

103 103 103 103

102 102 102 102 102 102

106 106 106 106 106

101 101 101 101

S10 Hung Hom Sidings Area H3 

Structure Works 102 102

102 102 102

102 102 102 102

102 102

102 102 102 102
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SCL - Tai Wai to Hung Hom Section

Preliminary Construction Programme for Hung Hom Station and HHS

Activities

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

2013 2014 2015 2016 2017

S11 Hung Hom Sidings Area H4

Modification/Enabling Works/Utilities Diversions 109 109 109

105 105 105 105 105 105

105 105 105 105 105 105

105 105 105 105 105 105

Excavation 85 85

106

107 107 107 107 107 107

110 110 110

Structure Works 102 102 102

98 98

103 103

102 102 102

106 106 106 106

105 105 105

S12 Hung Hom Sidings Area H5

Modification/Enabling Works/Utilities Diversions 111 111 111

102 102 102

108 108

Temporary Cofferdam 104 104 104 104 104

105 105 105 105

105 105 105 105

Excavation 85 85

106

107 107 107 107 107 107 107

Structure Works 102 102 102

102 102 102

102 102 102

100 100

106 106 106 106 106

S13 Hung Hom Sidings Area H6

Modification/Enabling Works/Utilities Diversions 111 111 111

Temporary Cofferdam 104 104 104 104 104

97.7 97.7 97.7 98 98

105 105 105 105 105 105 105

105 105 105 105

Excavation 85 85

104 104

105 105 105 105 105 105

Structure Works 109 109 109

102 102 102

102 102 102

100 100

106 106 106 106

S14 Hung Hom Sidings Area H7

Plant Rooms And Ducts 109 109 109

105 105

North Barrier 104

103

100 100

S15 Hung Hom Sidings Shunt Neck Area 1

Construction of Noise Barriers 91 91

S16 Hung Hom Sidings Shunt Neck Area 2

Construction of Depot Shunt Track 100

Construction of Noise Barriers 91 91

S17 Hung Hom Sidings Shunt Neck Area 3

Construction of Depot Shunt Track 100

Construction of Noise Barriers 91 91

S18 Hung Hom Sidings Shunt Neck Area 4

Construction of Depot Shunt Track 101

Construction of Noise Barriers 90.8 90.8

S19 Hung Hom Sidings Shunt Neck Area 5

Construction of Depot Shunt Track 101

Construction of Noise Barriers 91 91

S20 Hung Hom Sidings Shunt Neck Area 6

Construction of Depot Shunt Track 101

Construction of Noise Barriers 91 91

S21 Hung Hom Sidings Shunt Neck Area 7

Construction of Depot Shunt Track Above NSL 97 97 97 97

S22Hung Hom Sidings Shunt Neck Area 8B

Construction of Depot Shunt Track Above NSL 97.4 97.4 97.4
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