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Appendix 2.4 - Tentative Construction Programme

Zone Activity Duration

(m)

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24 M25 M26 M27 M28 M29 M30 M31 M32 M33 M34 M35 M36 M37 M38 M39 M40 M41 M42 M43 M44 M45 M46 M47 M48 M49 M50 M51 M52 M53 M54 M55 M56 M57 M58 M59 M60 M61 M62 M63 M64 M65 M66 M67 M68 M69 M70 M71 M72 M73 M74 M75 M76 M77 M78 M79 M80 M81 M82 M83 M84 M85 M86 M87

1

Construction of Diaphragm Wall 4

Bored Piling 3

Excavation 4

Basement (Note 1) 5

Superstructure (Note 2) 18

Total 31 mth

2

Construction of Diaphragm Wall 8

Bored Piling 9

Excavation 20

Basement (Note 1) 33

Superstructure (Note 2) 62

Total 84 mth

3

Construction of Diaphragm Wall 7

Bored Piling 8

Excavation 6

Basement (Note 1) 11

Superstructure (Note 2) 24

Total 48 mth

4

Construction of Diaphragm Wall 10

Bored Piling 10

Excavation 13

Basement 11

Superstructure (Note 2) 35

Total 53 mth

5

(Hotel) Site Formation 7

Foundation Works 7

Superstructure (Note 2) 22

Total 36 mth

Great Park

Zone A Park Construction 19

Zone B Park Construction 29

Zone C Park Construction 24

Total 72

Flyover

ICC Footbridge 15

Barging Point 39

36

6

6

45

12

Note:

1. Basement construction includes underpass roads. 

2. Superstructure construction includes concrete works, building service & architectural builders works.

4. Demolition of the West Concrete Batching Plant will within Year 2021 with a duration of 6 monthes.

6. The construction of the possible piers and viewing platform is subject to the requirements of the Protection of the Harbour Ordinacne (PHO) (Cap. 531) and therefore a programme is currently unavailable. Relevant assessments have included the construction of these two components in every year of the construction period until 2021 for worst case scenario.

7. The relocation of TST fire station is assumed before 2025 and have a demolition period of half year. The construction of permanent underpass and relative superstructure development will be after the demolition period and with a duration around 3 years. Kowloon Park Footbridge will be started after all other WKCD construction works complete at 2030 with a duration around 2 years.

Assumption for Excavation:

1. Assume 4 barging points with capacity of 1000m
3
/barge/day. (Barge size 50 to 60m in length)

2. Assume normal dump truck capacity 5m3/run

3. Assume big dump truck capacity 10m3/run (for internal use only).
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3. Phase 1 Concrete Batching Plant in Environmental Review for Proposed West Kowloon Terminus Concrete Batching Facility will be handed over to WKCDA starting from the year of 2014.
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5. The construction of Anchorage Footbridge will begin after Year 2020.

F
eb

-1
9

M
ar

-1
9

A
pr

-2
0

M
ay

-2
0

D
ec

-2
0

Ju
l-

20

A
ug

-2
0

S
ep

-2
0

O
ct

-2
0

Ju
n-

19

M
ar

-2
0

Ju
l-

19

A
ug

-1
9

S
ep

-1
9

D
ec

-1
9

Ja
n-

20

O
ct

-1
9

N
ov

-1
9

Modification of seawalls / construction 

of seawater intake & outfalls

M
ay

-1
9

Ju
l-

18

A
ug

-1
8

S
ep

-1
8

East Concrete Batching Plant

(Operation) (Note 3)

A
pr

-1
9

Ju
l-

17

N
ov

-1
7

F
eb

-1
8

P:\Hong Kong\INF\Projects2\255962 WKCD Development Plan\07 Documents\Environmental Working Folder\02 Deliverables\EIA Report\Appendices\Ch 2\Appendix 2.4 (prog)


